Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

January 26, 2022

ATTY. ROWENA CANDICE M. RUIZ
Executive Director V
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Annual Procurement Plan (APP) for Civil Works FY 2021 changes within 2nd Semester,** attached herewith is the hard copy of the report needed.

For your information and ready reference.

MEDEL F. CHUA
District Engineer

cc : Ma. Victoria S. Gregorio
OIC Director
Procurement Service
Department of Public Works and Highways

Nomer Abel P. Canlas
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0014	Rehabilitation of Road Jose Gil Street, Brgy. Tibagan, San Juan City	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	4,899,744.07		4,899,744.07	Rehabilitation of Road
21OB0015	Rehabilitation of Road, Connecticut Street, Brgy. Greenhills, San Juan City	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	9,799,844.52		9,799,844.52	Rehabilitation of Road
21OB0016	Rehabilitation of Road, P. Parada Street, Brgy. Sta. Lucia, San Juan City	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	3,919,601.17		3,919,601.17	Rehabilitation of Road
21OB0038	Rehabilitation of Multi-Purpose Building (Covered Court) at E. Rodriguez Integrated School, Barangay Hagdan Bato Itaas, Mandaluyong City	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	999,747.73		999,747.73	Rehabilitation of Multi-Purpose Building
21OB0039	Rehabilitation of Multi-Purpose Building (Covered Court) at Isaac Lopez Integrated School, Barangay, Barangay, Vergara, Mandaluyong City,	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	999,832.32		999,832.32	Rehabilitation of Multi-Purpose Building
21OB0062	Rehabilitation of Brixton Street, Pasig City	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	9,799,950.84		9,799,950.84	Rehabilitation
21OB0063	Rehabilitation of Mercedes Avenue, Pasig City	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	19,599,815.97		19,599,815.97	Rehabilitation
21OB0176	Improvement along Nangka River, Rolling Hills, Marikina City	Construction	Public Bidding	02-Dec-20	22-Dec-20	11-Jan-21	21-Jan-21	GAA 2021	28,949,780.81		28,949,780.81	Improvement
21OB0068	Construction of Four (4) Storey, Twelve (12) Classroom Building at Dr. Sixto Elementary School, Barangay Bambang, Pasig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	44,099,334.20		44,099,334.20	Construction of Classroom Building
21OB0074	Construction of Slope Protection Along Taguig River (East Bank), Package 1, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	96,499,742.78		96,499,742.78	Construction of Slope Protection
21OB0075	Construction of Slope Protection Along Taguig River (West Bank), Package 1, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	96,499,976.86		96,499,976.86	Construction of Slope Protection
21OB0076	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 1), Lower Bicutan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	96,499,672.10		96,499,672.10	Construction of Slope Protection
21OB0077	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 2), Lower Bicutan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	96,499,147.10		96,499,147.10	Construction of Slope Protection
21OB0078	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 3), Lower Bicutan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	96,499,772.82		96,499,772.82	Construction of Slope Protection
21OB0099	Rehabilitation / Construction of Slope Protection Along Lakeshore Park (Phase III), Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	41,442,750.23		41,442,750.23	Rehabilitation / Construction
21OB0105	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package IV), Barangay Ususan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	48,999,361.75		48,999,361.75	Rehabilitation / Construction
21OB0107	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package I), Barangay Ususan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	39,199,926.48		39,199,926.48	Rehabilitation / Construction
21OB0108	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package II), Barangay Ususan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	39,199,393.35		39,199,393.35	Rehabilitation / Construction
21OB0109	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package III), Barangay Ususan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	39,199,495.01		39,199,495.01	Rehabilitation / Construction
21OB0110	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package IV), Barangay Ususan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	39,199,855.91		39,199,855.91	Rehabilitation / Construction
21OB0134	Contruction of Multi-Purpose Building, Upper Bicutan, Taguig City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	49,499,914.13		49,499,914.13	Construction of Multi-Purpose Building
21OB0182	River Improvement along Marikina River, Brgy. Jesus Dela Peña, Marikina City (Package I)	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	48,249,971.59		48,249,971.59	River Improvement
21OB0185	Construction of Box Culvert along Pio Del Pilar Street, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	08-Dec-20	28-Dec-20	13-Jan-21	20-Jan-21	GAA 2021	48,249,504.28		48,249,504.28	Construction of Box Culvert
21OB0003	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Pinaglabanan Elementary School, San Juan City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	14,699,739.64		14,699,739.64	Construction (Completion)
21OB0050	Daan Pasig Br. (B01874LZ) along Amang Rodriguez Rd	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	4,824,967.27		4,824,967.27	Rehabilitation/Major Repair
21OB0054	Construction (Completion) of Multi-Purpose Building at Brgy. San Jose, Pasig City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	2,643,849.34		2,643,849.34	Construction (Completion)
21OB0064	Rehabilitation of Onyx Road, Ortigas Center, Pasig City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	7,349,962.87		7,349,962.87	Rehabilitation of Roads
21OB0065	Rehabilitation of Opal Road, Ortigas Center, Pasig City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	2,939,946.06		2,939,946.06	Rehabilitation of Roads
21OB0150	Construction of Multi-Level Multi-Purpose Building, Barangay Upper Bicutan, Taguig City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	19,799,967.16		19,799,967.16	Construction
21OB0172	Nangka Br. (B01341LZ) along Marikina-Sn Mateo Rd	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	9,649,956.02		9,649,956.02	Retrofitting/Strengthening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0214	Construction of Multi-purpose Building at Sanctuary Center (IACAT), Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	19,599,978.36		19,599,978.36	Construction of Multi-purpose Building
21OB0215	Construction of Multi-purpose Building (Covered Court), at Block 27, Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	4,899,904.57		4,899,904.57	Construction of Multi-purpose Building
21OB0216	Construction of Multi-purpose Building at Block 19, Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	4,899,725.48		4,899,725.48	Construction of Multi-purpose Building
21OB0217	Construction of Multi-purpose Building at Block 38 (Patola), Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	9,799,792.92		9,799,792.92	Construction of Multi-purpose Building
21OB0218	Construction of Multi-purpose Building at National Center for Mental Health, Mandaluyong City	Construction	Public Bidding	09-Dec-20	29-Dec-20	18-Jan-21	25-Jan-21	GAA 2021	13,827,786.24		13,827,786.24	Construction of Multi-purpose Building
21OB0071	Preventive Maintenance along Marcos Highway, (Eastbound) Pasig City, K0014+515 - K0016+112.3	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	48,999,732.00		48,999,732.00	Preventive Maintenance
21OB0079	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 4), Lower Bicutan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	96,499,824.18		96,499,824.18	Construction of Slope Protection
21OB0080	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 5), Lower Bicutan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	96,499,317.53		96,499,317.53	Construction of Slope Protection
21OB0103	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package II), Barangay Ususan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	48,999,126.21		48,999,126.21	Rehabilitation / Construction of Slope Protection
21OB0104	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package III), Barangay Ususan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	48,999,828.77		48,999,828.77	Rehabilitation / Construction of Slope Protection
21OB0106	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package I), Barangay Bambang, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	86,849,489.99		86,849,489.99	Rehabilitation / Construction of Slope Protection
21OB0127	Construction of Staff Officers Quarters with Parking Area at the Basement and Ground Develoment (Phase II) at HPA, Fort Bonifacio	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	101,324,849.63		101,324,849.63	Construction of Staff Officers Quarters
21OB0001	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Salapan, San Juan City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	13,719,901.53		13,719,901.53	Construction (Completion) of Multi-Purpose Building
21OB0002	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Brgy. Batis, San Juan City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	7,839,517.45		7,839,517.45	Construction (Completion) of Multi-Purpose Building
21OB0049	Preventive Maintenance of Dr Sixto Antonio - K0015 + (-431) - K0015 + 000	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	3,737,562.61		3,737,562.61	Preventive Maintenance
21OB0061	Construction (Completion) of Dona Julia Vargas Avenue, Pasig City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	16,659,883.46		16,659,883.46	Construction (Completion)
21OB0069	Construction of Four (4) Storey Multi-Purpose Building at Pasig Elementary School, Barangay San Nicolas, Pasig City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	24,499,999.37		24,499,999.37	Construction
21OB0114	Construction (Completion) of Multi-Purpose Building (Phase II), 15AIB, Army Intelligence Regiment, Philippine Army-HQ, Philippine Army, Legaspi Compound, Fort Bonifacio	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,879.50		4,949,879.50	Construction (Completion) of Multi-Purpose Building
21OB0116	Construction (Completion) of Six (6) Storey Academic Building, PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Bonifacio	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,854.47		4,949,854.47	Construction (Completion)
21OB0151	Completion of Academic Building, PAICOE, Legazpi Compound, Fort Bonifacio, Taguig City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,899,785.22		4,899,785.22	Completion
21OB0187	Construction/Rehabilitation of Concepcion Dos Multi-Purpose Building including Site Development, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,747.44		4,949,747.44	Construction/Rehabilitation
21OB0188	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Building Including Site Development, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,743.95		4,949,743.95	Construction/Rehabilitation
21OB0189	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,941,871.32		4,941,871.32	Construction/Rehabilitation of Multi-Purpose Building
21OB0199	Rehabilitation of Road Network, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,495.37		4,949,495.37	Rehabilitation
21OB0020	Preventive Maintenance along Psychopathic Hospital Rd – K0010 + 592 – K0010 + 918	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	4,366,081.98		4,366,081.98	Preventive Maintenance
21OB0021	Rehabilitation/Major Repair of EDSA/Shaw Flyover (B03312LZ) along EDSA-Shaw Flyover	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	4,824,954.36		4,824,954.36	Rehabilitation/Major Repair
21OB0022	Rehabilitation/Major Repair of EDSA/Shaw Flyover (B03313LZ) along EDSA-Shaw Flyover	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	4,824,914.80		4,824,914.80	Rehabilitation/Major Repair
21OB0023	Improvement of National Center for Mental Health Drainage System, Mandaluyong City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	9,799,910.20		9,799,910.20	Improvement
21OB0192	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Marikina City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	27,719,690.96		27,719,690.96	Construction/Rehabilitation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0197	Rehabilitation of Road Network, Barangay Nangka, Marikina City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	9,898,611.45		9,898,611.45	Rehabilitation
21OB0219	Rehabilitation of M.H. Del Pilar St., San Agustin and Vicinity, Brgy. Palatiw, Palatiw, Pasig City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	11,579,703.54		11,579,703.54	Rehabilitation
21OB0004	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, San Perfecto Elementary School, San Juan City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	11,759,935.46		11,759,935.46	Construction (Completion)
21OB0005	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Sta. Lucia Elementary School, San Juan City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	11,759,743.48		11,759,743.48	Construction (Completion)
21OB0139	Rehabilitation of Roads , Brgy. Katuparan, Taguig City Phase II	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	7,015,676.60		7,015,676.60	Rehabilitation of Roads
21OB0140	Rehabilitation of Roads at Brgy. Central Signal, Phase II, Taguig City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	6,977,414.03		6,977,414.03	Rehabilitation of Roads
21OB0186	Rehabilitation of Flood Control Structures, Balanti Creek, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	29,399,531.36		29,399,531.36	Rehabilitation of Flood Control Structures
21OB0220	Bank Improvement along Eastbank Road, Manggahan Floodway, (Package 2), Pasig City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	29,399,384.97		29,399,384.97	Bank Improvement
21OB0221	Rehabilitation of Meralco Ave., Brgy. San Antonio, Pasig City, Metro Manila	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	9,799,173.62		9,799,173.62	Rehabilitation
21OB0007	Construction of Multi-Purpose Building (Eastern Police District) Brgy. Corazon De Jesus, San Juan City Package I	Construction	Public Bidding	20-Jan-21	09-Feb-21	17-Feb-21	23-Feb-21	GAA 2021	97,999,945.24		97,999,945.24	Construction
21OB0051	Bank Improvement along Eastbank Road, Manggahan Floodway, (Package 1), Pasig City	Construction	Public Bidding	20-Jan-21	09-Feb-21	17-Feb-21	23-Feb-21	GAA 2021	77,199,780.16		77,199,780.16	Bank Improvement
21OB0009	Construction of Multi-Purpose Building, Brgy. Batis, San Juan City	Construction	Public Bidding	29-Jan-21	18-Feb-21	25-Feb-21	02-Mar-21	GAA 2021	53,899,452.06		53,899,452.06	Construction
21OB0101	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package I), Barangay Ususan, Taguig City	Construction	Public Bidding	29-Jan-21	18-Feb-21	25-Feb-21	02-Mar-21	GAA 2021	48,999,859.77		48,999,859.77	Rehabilitation / Construction of Slope Protection
21OB0138	Construction of Roads at AsCom Compound, Brgy. Fort Bonifacio, Taguig City	Construction	Public Bidding	29-Jan-21	18-Feb-21	25-Feb-21	02-Mar-21	GAA 2021	48,999,345.64		48,999,345.64	Construction of Roads
21OB0048	Preventive Maintenance along Pasig-Pateros Rd. – K0016 + (-025) – K0016 + 000, K0016 + (-553) – K0016 + (-025), K0016 + 000 – K0016 + 104, K0016 + 1011 - K0017 + 000, K0016 + 104 - K0016 + 653, K0016 + 934.60 - K0016 + 1011, K0017 + 000 - K0017 + 060	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	17,367,733.10		17,367,733.10	Preventive Maintenance
21OB0059	Construction of Two (2) Storey Multipurpose Building Brgy. San Miguel, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	3,919,999.92		3,919,999.92	Construction
21OB0067	Rehabilitation/Concreting of Eastbank Road, Manggahan Floodway, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	19,599,618.21		19,599,618.21	Rehabilitation/Concreting
21OB0113	Construction (Completion) of Four (4) Storey Organic Personel and Student Barracks Billeting (Phase II), PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Bonifacio	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	29,399,946.29		29,399,946.29	Construction (Completion)
21OB0181	Improvement of Park Creek, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	29,399,660.34		29,399,660.34	Improvement
21OB0201	Rehabilitation of Road Network, Phase II, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	9,899,905.80		9,899,905.80	Rehabilitation of Road Network
21OB0205	Construction/Rehabilitation of Road at Brgy. Marikina Heights, Marikina city	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	6,929,976.33		6,929,976.33	Construction/Rehabilitation
21OB0206	Rehabilitation of Road, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	12,869,913.10		12,869,913.10	Rehabilitation of Road
21OB0209	Construction of Slope Protection including Reinforced Concrete Trench along Manmade Creek, Kaayusan Street, Karangalan (from Magsaysay Avenue up to Eusebio Bliss), Barangay Manggahan, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	16,659,503.03		16,659,503.03	Construction of Slope Protection
21OB0222	Construction/Rehabilitation of Camacho Multi-Purpose Multi-Purpose Building Building, Barangay Nangka, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	9,899,767.58		9,899,767.58	Construction/Rehabilitation
21OB0223	Construction/Rehabilitation of Nangka Multi-Purpose Building, Barangay Nangka, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	4,949,633.13		4,949,633.13	Construction/Rehabilitation
21OB0224	Construction/Rehabilitation of Parang Multi-Purpose Building, including site development, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	2,969,999.42		2,969,999.42	Construction/Rehabilitation
21OB0225	Construction of Multi-Purpose (Earthquake Resilient) Building including Main Gate and Guardhouse at NEDA-CO, Ortigas Center, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	29,699,906.14		29,699,906.14	Construction
21OB0226	Construction/Rehabilitation of Parang Pavilion Multi-Purpose Building, Barangay Parang, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	6,929,996.64		6,929,996.64	Construction/Rehabilitation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0008	Construction of Multi-Purpose Building Phase IV, St. Joseph, San Juan City	Construction	Public Bidding	04-Feb-21	02-Mar-21	09-Mar-21	12-Mar-21	GAA 2021	96,499,814.87		96,499,814.87	Construction
21OB0100	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package I), Barangay Tuktukan, Taguig City	Construction	Public Bidding	04-Feb-21	02-Mar-21	09-Mar-21	12-Mar-21	GAA 2021	48,999,694.50		48,999,694.50	Rehabilitation / Construction of Slope Protection
21OB0102	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package II), Barangay Tuktukan, Taguig City	Construction	Public Bidding	04-Feb-21	02-Mar-21	09-Mar-21	12-Mar-21	GAA 2021	48,999,930.94		48,999,930.94	Rehabilitation / Construction of Slope Protection
21OB0010	Construction of Multi-Purpose Building, Brgy. Isabelita, San Juan City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	17,639,896.47		17,639,896.47	Construction of Multi-Purpose
21OB0090	Contruction of Multi-Purpose Building, Napindan, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	9,799,928.09		9,799,928.09	Construction of Multi-Purpose
21OB0091	Rehabilitation of Multi-Purpose Facility (Covered Court), Philippine Coast Guard, Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	4,900,785.54		4,900,785.54	Rehabilitation of Multi-Purpose Facility
21OB0094	Construction of Multi-Purpose Building, Barangay Napindan, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	19,799,963.20		19,799,963.20	Construction of Multi-Purpose
21OB0117	Construction (Completion) of Two (2) Storey RHSU Building (Phase II), Camp Bagong Diwa, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	4,899,765.67		4,899,765.67	Construction (Completion)
21OB0141	Rehabilitation of Roads at Brgy. North Signal, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	6,976,966.52		6,976,966.52	Rehabilitation of Roads
21OB0142	Rehabilitation of Roads, Brgy. South Signal, Taguig City Phase II	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	6,977,437.86		6,977,437.86	Rehabilitation of Roads
21OB0144	Rehabilitation of Roads, Maharlika, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	9,799,698.36		9,799,698.36	Rehabilitation of Roads
21OB0161	Rehabilitation of Drainage System including tilling works along UBB alley, Barangay Barangka, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	7,911,606.69		7,911,606.69	Rehabilitation of Drainage System
21OB0198	Rehabilitation of Road Network, Barangay Tumana, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	7,919,935.76		7,919,935.76	Rehabilitation of Road Network
21OB0202	Rehabilitation of Road Network, Phase III, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	13,859,963.50		13,859,963.50	Rehabilitation of Road Network
21OB0237	Rehabilitation of Drainage System along C. Raymundo, Pasig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	4,899,761.89		4,899,761.89	Rehabilitation of Drainage System
21OB0238	Rehabilitation of Drainage System at Emerald Valley Homes, Brgy. Dela Paz, Pasig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	5,879,247.49		5,879,247.49	Rehabilitation of Drainage System
21OB0240	Rehabilitation of Drainage System at Metropolis and vicinity, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	9,799,791.78		9,799,791.78	Rehabilitation of Drainage System
21OB0247	Construction/Completion of Multi-Purpose Building, including Site Development, Barangay Barangka, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	7,919,758.67		7,919,758.67	Construction/Completion of Multi-Purpose Building
21OB0259	Construction of Multi-Purpose Building, Barangay Barangka, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	9,899,532.26		9,899,532.26	Construction/Completion of Multi-Purpose Building
21OB0281	Construction/Rehabilitation of Multi-Purpose Building, including site development, Second District, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	3,959,827.99		3,959,827.99	Construction/Rehabilitation of Multi-Purpose Building
21OB0284	Repair/Rehabilitation of Road Network including laterals at Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	9,893,073.33		9,893,073.33	Repair/Rehabilitation of Road Network
21OB0286	Construction/Rehabilitation of the 7th Floor Ward Building, Emergency Room, Operating Room Complex, Molecular Laboratory including Ventilation Upgrading of Priority Areas in Amang Memorial Medical Center	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	29,249,967.54		29,249,967.54	Construction/Rehabilitation
21OB0012	Construction of Multi-Purpose Building, Brgy. Maytunas, San Juan City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	48,999,786.58		48,999,786.58	Construction of Multi-Purpose Building
21OB0018	Construction of Multi-Purpose Building at San Juan National High School, San Juan City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	68,599,718.96		68,599,718.96	Construction of Multi-Purpose Building
21OB0070	Construction of Multi-Purpose Building (Gymnasium) at San Joaquin Elementary School, San Joaquin, Pasig City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	48,999,970.99		48,999,970.99	Construction of Multi-Purpose Building
21OB0152	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	101,324,843.39		101,324,843.39	Construction
21OB0175	Construction/Rehabilitation of Greenheights Subdivision Box Culvert, Marikina City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	48,999,949.67		48,999,949.67	Construction/Rehabilitation
21OB0245	Repair/Reconstruction of Marikina Road Dike in Barangay Malanday, Marikina	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	48,999,992.57		48,999,992.57	Repair/Reconstruction
21OB0287	Bike Lanes Marikina City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	49,499,334.85		49,499,334.85	Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0019	Construction of EDSA - Annapolis elevated pedestrian walkway, Brgy. Greenhills, San Juan City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	29,399,831.70		29,399,831.70	Construction
21OB0058	Construction of Two (2) Storey Multipurpose Building at Tierra Verde, Brgy. Manggahan, Pasig City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	29,399,960.46		29,399,960.46	Construction
21OB0098	Construction/ Rehabilitation of Pinagsama Creek Drainage Drainage Outfall Including Laterals (Phase II), Brgy. North Signal, Taguig City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,599,134.42		19,599,134.42	Construction/ Rehabilitation
21OB0112	Rehabilitation of Slope Protection along Western Bicutan Creek, Taguig City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,599,701.84		19,599,701.84	Rehabilitation of Slope Protection
21OB0171	Construction/Rehabilitation of Road at Brgy. San Roque, Marikina	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	9,899,440.81		9,899,440.81	Construction/Rehabilitation of Road
21OB0195	Rehabilitation of Road Network including Laterals, Second District, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	9,899,904.03		9,899,904.03	Rehabilitation of Road Network
21OB0196	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	4,949,926.12		4,949,926.12	Rehabilitation of Road Network
21OB0204	Rehabilitation of Multi-Purpose Building, Marikina Polytechnic College, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	2,969,961.15		2,969,961.15	Rehabilitation of Multi-Purpose Building
21OB0250	Improvement of Road Network including Site Development, First District Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	9,899,962.50		9,899,962.50	Improvement of Road Networ
21OB0260	Construction/Rehabilitation of Gravity Wall along Nangka River, San Miguel Compound Phase 2, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,599,710.98		19,599,710.98	Construction/Rehabilitation of Gravity Wall
21OB0277	Asphalt Overlay, Second District, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,799,192.74		19,799,192.74	Asphalt Overlay
21OB0288	Construction of Multi-Purpose Building (Amang Rodriguez Memorial Medical Center), Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,798,227.24		19,798,227.24	Construction of Multi-Purpose Building
21OB0013	Construction of Multi-Purpose Building, Brgy. San Perfecto, San Juan City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	53,899,993.56		53,899,993.56	Construction of Multi-Purpose Building
21OB0026	Construction of Multi-Purpose Building (PNP and SOCO) at Barangay Mauway, Mandaluyong City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	38,977,962.57		38,977,962.57	Construction of Multi-Purpose Building
21OB0073	Construction of Pumping Station and Flood Control Structure at Napindan River including Upgrading of Drainage Outfall/Laterals, Barangay. Napindan, Taguig City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	96,499,875.91		96,499,875.91	Construction
21OB0131	Construction of Multi-Purpose Building, Central Signal, Taguig City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	48,999,761.30		48,999,761.30	Construction of Multi-Purpose Building
21OB0264	Rehabilitation of Drainage System at Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	78,399,525.74		78,399,525.74	Rehabilitation of Drainage System
21OB0276	Improvement of Nangka River, Barangay Fortune, Marikina City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21	GAA 2021	48,999,783.21		48,999,783.21	Improvement
21OB0089	Construction of Multi-Purpose Facility (Firing Range), Philippine Coast Guard, Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	21,402,983.35		21,402,983.35	Construction
21OB0125	Construction of NITI Students Barracks, HNISF Comound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	14,699,613.76		14,699,613.76	Construction
21OB0191	Construction/Rehabilitation of Multi-Purpose Building including Site Development, Barangay Nangka, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,899,766.72		9,899,766.72	Construction/Rehabilitation
21OB0208	Construction of RCBC Drainage Line and Road Widening at Tawiran St., Santolan, Pasig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	7,839,606.24		7,839,606.24	Construction
21OB0229	Construction/Completion of Multi-Purpose Building at Barangay Barangka Ilaya, Mandaluyong City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,799,999.84		9,799,999.84	Construction/Completion
21OB0234	Rehabilitation of Multi-Purpose Building at Brgy. Kapitolyo, Pasig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	3,001,643.23		3,001,643.23	Rehabilitation
21OB0242	Improvement of Ilugin River, Pasig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,799,569.58		9,799,569.58	Improvement
21OB0248	Construction/Improvement of Multi-purpose Building, including Site Development, Provident Village, Brgy. J. dela Peña, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	5,935,911.80		5,935,911.80	Construction/Improvement
21OB0255	Improvement of Multi-Purpose Building, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	5,939,821.70		5,939,821.70	Improvement
21OB0263	Improvement of Nangka River, Second District, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	29,399,457.86		29,399,457.86	Improvement
21OB0271	Construction/Rehabilitation of Multi-Purpose Building, Second District, Marikina City (Phase II)	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	12,739,924.13		12,739,924.13	Construction/Rehabilitation
21OB0272	Construction/Rehabilitation of Parang Multi-Purpose Building, Barangay Parang, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	4,949,452.09		4,949,452.09	Construction/Rehabilitation
21OB0274	Construction/Rehabilitation of Tumana Barangay Hall, including site development, Barangay Tumana, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	4,606,328.58		4,606,328.58	Construction/Rehabilitation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0280	Construction/Rehabilitation of Fortune Barangay Hall, Barangay Fortune, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,898,399.77		9,898,399.77	Construction/Rehabilitation
21OB0289	Repair and Maintenance along Ortigas Avenue Eastbound, Pasig City K0012+(-522) to K0012+(-277)	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	5,203,574.30		5,203,574.30	Repair and Maintenance
21OB0006	Construction of Multi-Purpose Building at Government Center, Brgy. St. Joseph, San Juan City Package 6	Construction	Public Bidding	28-Apr-21	18-May-21	31-May-21	09-Jun-21	GAA 2021	97,999,954.58		97,999,954.58	Construction
21OB0011	Construction of Multi-Purpose Building, Brgy. Little Baguio, San Juan City	Construction	Public Bidding	28-Apr-21	18-May-21	31-May-21	09-Jun-21	GAA 2021	43,450,215.72		43,450,215.72	Construction
21OB0262	Improvement of Nangka River, Barangay Fortune, Marikina City	Construction	Public Bidding	28-Apr-21	18-May-21	31-May-21	09-Jun-21	GAA 2021	38,280,585.75		38,280,585.75	Improvement
21OB0054	Construction (Completion) of Multi-Purpose Building at Brgy. San Jose, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	2,939,861.03		2,939,861.03	Construction (Completion)
21OB0081	Construction/ Rehabilitation of Slope Protection along Panday River, Pateros	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	29,399,524.17		29,399,524.17	Construction/ Rehabilitation
21OB0082	Construction/Rehabilitation of Slope Protection along Sta. Rosario River, Pateros	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,599,648.89		19,599,648.89	Construction/ Rehabilitation
21OB0097	Construction/Rehabilitation of Conga Creek Drainage Outfall (Phase II), Brgy. Katuparan, Taguig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,599,709.04		19,599,709.04	Construction/ Rehabilitation
21OB0111	Rehabilitation of Slope Protection along Libis/Pinagsama Creek, Taguig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,599,818.44		19,599,818.44	Rehabilitation
21OB0129	Construction of Trade Craft Group Barracks, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	14,699,291.00		14,699,291.00	Construction
21OB0156	Construction of Multi-Purpose Building, Barangay Kalumpang, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,799,017.27		19,799,017.27	Construction
21OB0157	Construction of Multi-Purpose Building, Barangay Malanday, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,799,392.95		19,799,392.95	Construction
21OB0200	Rehabilitation of Road Network, Phase II, Barangay Nangka, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	6,929,927.81		6,929,927.81	Rehabilitation
21OB0227	Rehabilitation of Slope Protection along Salapan Creek, Brgy. Salapan, San Juan City, Metro Manila	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	9,649,980.19		9,649,980.19	Rehabilitation
21OB0231	Construction of Covered Pathwalk at San Miguel Elementary School, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	1,469,744.27		1,469,744.27	Construction
21OB0232	Construction of Multi-Purpose Building including Site Development at Marietta-Romeo Village, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	9,799,889.91		9,799,889.91	Construction
21OB0235	Rehabilitation of Multi-Purpose Building at Metropolis, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	3,919,965.73		3,919,965.73	Rehabilitation
21OB0236	Rehabilitation of Multi-Purpose Building at Pasig Elementary School, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	1,469,992.60		1,469,992.60	Rehabilitation
21OB0273	Construction/Rehabilitation of Pugad Lawin Multi-Purpose Building, Barangay Fortune, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	4,949,902.89		4,949,902.89	Construction/Rehabilitation
21OB0275	Construction/Rehabilitation of Twinville Subdivision Multi Purpose Building, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	4,949,942.92		4,949,942.92	Construction/Rehabilitation
21OB0285	Repair/Rehabilitation of Road Network, Barangay Fortune, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	2,969,901.22		2,969,901.22	Repair/Rehabilitation
21OB0115	Construction (Completion) of Multi-Purpose Building (Phase II), Army Intelligence Regiment, Philippine Army-HQ Philippine Army, Legaspi Compound, Fort Bonifacio	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	2,939,553.48		2,939,553.48	Construction (Completion)
21OB0149	Construction of Multi-Level Multi-Purpose Building, Barangay Maharlika, Taguig City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	29,399,851.87		29,399,851.87	Construction
21OB0170	Construction/Rehabilitation of Multi-Purpose Building including Site Development, Barangay Tumana, Marikina City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	5,939,932.41		5,939,932.41	Construction/Rehabilitation
21OB0241	Rehabilitation/Improvement including Drainage System at Brgy. Pinagbuhatan, Pasig City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	14,699,777.54		14,699,777.54	Rehabilitation/Improvement
21OB0249	Improvement of Road in Brgy. Malanday, Marikina City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	9,799,462.63		9,799,462.63	Improvement
21OB0253	Improvement/Rehabilitation of Road Network, Marikina City Phase 2	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	2,939,426.93		2,939,426.93	Improvement/Rehabilitation
21OB0282	Construction/Rehabilitation of Nangka Multi-Purpose Building, Barangay Nangka, Marikina City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	2,969,752.25		2,969,752.25	Construction/Rehabilitation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0290	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens including Gender-Relevant Facilities at Various Public Buildings, Pasig City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	20,217,059.73		20,217,059.73	Construction/Rehabilitation/Improvement
21OB0053	Bank Improvement of Slope Protection along Marikina River (Package 1), Pasig City	Construction	Public Bidding	19-May-21	08-Jun-21	16-Jun-21	21-Jun-21	GAA 2021	62,285,244.12		62,285,244.12	Bank Improvement
21OB0087	Construction of Multi-Purpose Building Cayetano Sports Complex, Bagumbayan, Taguig City	Construction	Public Bidding	19-May-21	08-Jun-21	16-Jun-21	21-Jun-21	GAA 2021	97,999,301.15		97,999,301.15	Construction
21OB0132	Construction of Multi-Purpose Building, Katuparan, Taguig City	Construction	Public Bidding	19-May-21	08-Jun-21	16-Jun-21	21-Jun-21	GAA 2021	48,999,482.37		48,999,482.37	Construction
21OB0084	Construction (Completion) of Five (5) – Storey Disaster Risk Management Building, Pateros	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	19,599,523.61		19,599,523.61	Construction (Completion)
21OB0085	Construction (Completion) of Five (5) – Storey Hall of Justice Building, Pateros	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	19,599,816.15		19,599,816.15	Construction (Completion)
21OB0119	Construction of Multi-Purpose Building at Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	14,849,860.47		14,849,860.47	Construction
21OB0124	Construction of NITI Office Building, HNISF Comound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	29,399,821.66		29,399,821.66	Construction
21OB0128	Construction of Technical Intelligence Group Building, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	14,699,880.09		14,699,880.09	Construction
21OB0130	Construction of Trade Craft Group Building, HNISF Compond, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	3,919,528.96		3,919,528.96	Construction
21OB0148	Construction of Multi-Level Multi-Purpose Building, Barangay Central Signal, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	19,799,935.65		19,799,935.65	Construction
21OB0218	Construction of Multi-Purpose Building at National Center for Mental Health, Mandaluyong City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	13,827,786.24		13,827,786.24	Construction
21OB0230	Construction/Completion of Two (2) Storey Building of Quality Assurance Office DPWH-MM1DEO, Brgy. Rosario, Pasig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	5,879,286.70		5,879,286.70	Construction/Completion
21OB0252	Improvement/Rehabilitation of Road Network, Brgy. IVC, Marikina City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	1,979,994.02		1,979,994.02	Improvement/Rehabilitation
21OB0254	Improvement/Rehabilitation of Road Network, Olandes, Brgy. IVC, Marikina City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	1,979,210.56		1,979,210.56	Improvement/Rehabilitation
21OB0293	Repair/Maintenance of DPWH Building Regional Equipment Service-Administration Building RES Compound, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	3,999,959.89		3,999,959.89	Repair/Maintenance
21OB0143	Rehabilitation of Roads, Fort Bonifacio, Taguig City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	48,999,541.99		48,999,541.99	Rehabilitation of Roads
21OB0147	Construction of Multi-Level Multi-Purpose Building, Barangay Central Bicutan, Taguig City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	49,499,758.96		49,499,758.96	Construction
21OB0233	Construction of Multi-Purpose Building, Barangay Rosario, Pasig City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	34,299,227.60		34,299,227.60	Construction
21OB0278	Improvement of Fortune – Monterey Bridge, Barangay Fortune, Marikina City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	39,199,976.85		39,199,976.85	Improvement
21OB0072	Construction of Drainage Structure along Road - PPTA Rd - K0017 + (-145) - K0017 + 1263, + K0017 + (-437) - K0017 + (-165)	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	22,872,999.57		22,872,999.57	Construction of Drainage Structure
21OB0126	Construction of NITTI Tradecraft Laboratory, NITTI Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	10,779,706.77		10,779,706.77	Construction
21OB0246	Construction of Multi-Purpose Building, Barangay J. dela Peña, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	7,915,804.03		7,915,804.03	Construction of Multi-Purpose Building
21OB0251	Improvement/Rehabilitation of Road Network at T. Claudio St., Brgy. Jesus Dela Pena, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	989,269.03		989,269.03	Improvement/Rehabilitation of Road Network
21OB0256	Improvement/Rehabilitation of Road Network, Marikina City Phase 1	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	989,186.45		989,186.45	Improvement/Rehabilitation of Road Network
21OB0279	Construction of Multi-Purpose Building, including Site Development, Second District, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	28,709,924.41		28,709,924.41	Construction of Multi-Purpose Building
21OB0283	Construction/Rehabilitation of Sunnyville Multi-Purpose Building, Barangay Fortune, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	3,959,944.09		3,959,944.09	Construction/Rehabilitation
21OB0083	Improvement / Construction of Slope Protection Along San Roque / Sta. Ana River, Pateros, Metro Manila	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	31,782,211.14		31,782,211.14	Improvement / Construction of Slope Protection
21OB0087	Construction of Multi-Purpose Building, Cayetano Sports Complex, Bagumbayan, Taguig City	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	97,999,301.15		97,999,301.15	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0135	Contruction of Multi-Purpose Building, Western Bicutan, Taguig City	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	49,499,603.11		49,499,603.11	Construction of Multi-Purpose Building
21OB0145	Rehabilitation of Roads, Pinagsama, Taguig City	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	48,999,762.91		48,999,762.91	Rehabilitation of Roads
21OB0177	Improvement of Balanti and Green Pumping Station, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	09-Jul-21	29-Jul-21	06-Aug-21	11-Aug-21	GAA 2021	29,399,826.31		29,399,826.31	Improvement
21OB0243	Construction of NCR RCDG Multi-Purpose Hall, Fort Bonifacio, Taguig City	Construction	Public Bidding	09-Jul-21	29-Jul-21	06-Aug-21	11-Aug-21	GAA 2021	4,899,892.72		4,899,892.72	Construction
21OB0294	Repair of DPWH MM1DEO Main Building Roofing, Pasig City	Construction	Public Bidding	09-Jul-21	29-Jul-21	06-Aug-21	11-Aug-21	GAA 2021	5,462,103.29		5,462,103.29	Repair
21OB0017	Construction of Multi-Purpose Building (Sports Center), Barangay Rivera, San Juan City	Construction	Public Bidding	20-Aug-21	09-Sep-21	23-Sep-21	29-Sep-21	GAA 2021	48,999,902.85		48,999,902.85	Construction of Multi-Purpose Building
21OB0086	Construction of Multi-Purpose Building at Brgy. Calzada Tipas, Taguig City	Construction	Public Bidding	20-Aug-21	09-Sep-21	23-Sep-21	29-Sep-21	GAA 2021	48,999,676.47		48,999,676.47	Construction of Multi-Purpose Building
21OB0087	Construction of Multi-Purpose Building Cayetano Sports Complex, Bagumbayan, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	97,999,301.15		97,999,301.15	Construction of Multi-Purpose Building
21OB0093	Construction of Multi-Level Multi-Purpose Building, Barangay Sta. Ana, Pateros, Metro Manila	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	49,499,397.36		49,499,397.36	Construction of Multi-Level Multi-Purpose Building
21OB0120	Construction of Multi-Purpose Building, Bagong Tanyag, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	49,499,909.27		49,499,909.27	Construction of Multi-Purpose Building
21OB0207	Construction of Flood Control, Barangay Little Baguio, San Juan City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	48,999,981.62		48,999,981.62	Construction of Flood Control
21OB0092	Construction of Multi-Level Multi-Purpose Building, Barangay Sta. Ana, Pateros	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	19,799,846.98		19,799,846.98	Construction of Multi-Level Multi-Purpose Building
21OB0096	Improvement of Barangay Roads, Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	9,899,712.64		9,899,712.64	Improvement of Barangay Roads
21OB0121	Construction of Multi-purpose Building, South Daang Hari, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	5,939,515.12		5,939,515.12	Construction of Multi-purpose Building
21OB0136	Rehabilitation of CIG Barracks, CIG Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	2,939,750.14		2,939,750.14	Rehabilitation
21OB0137	Rehabilitation of NITTI Main Building, NITTI Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	2,939,886.42		2,939,886.42	Rehabilitation
21OB0155	Construction of Multi-Purpose Building, 5 Floor Basketball Hall, 275 Sqm. Including Elevator, Barangay IVC, Marikina City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	14,849,683.40		14,849,683.40	Construction of Multi-Purpose Building
21OB0239	Rehabilitation/Construction of Footbridge along Buli Creek, Pasig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	7,839,756.86		7,839,756.86	Rehabilitation/Construction
21OB0088	Construction of Multi-Purpose Building, Sta. Ana, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	48,999,508.87		48,999,508.87	Construction of Multi-Purpose Building
21OB0133	Contruction of Multi-Purpose Building, Pinagsama, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	48,999,629.48		48,999,629.48	Construction of Multi-Purpose Building
21OB0153	Construction of Staff Officers Quarters with Parking Area at the Basement and Ground Development (Phase II) at HPA, Fort Bonifacio	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	98,999,618.51		98,999,618.51	Construction
21OB0095	Construction of Multi-Purpose Building, Barangay Wawa, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	19,799,824.73		19,799,824.73	Construction of Multi-Purpose Building
21OB0118	Construction of MRIC Barracks, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	9,799,926.99		9,799,926.99	Construction
21OB0122	Construction of NISG – 8 Barracks, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	14,699,952.96		14,699,952.96	Construction
21OB0146	Rehabilitation of Roads, South Daang Hari, Taguig City	Construction	Public Bidding	21-Aug-21	10-Sep-21	24-Sep-21	29-Sep-21	GAA 2021	24,499,326.73		24,499,326.73	Construction
21OB0210	Construction of Pumphouse including Pumps at Victorino Street going to Marikina River, Santolan, Pasig City	Construction	Public Bidding	03-Sep-21	23-Sep-21	30-Sep-21	05-Oct-21	GAA 2021	14,699,244.06		14,699,244.06	Construction
21OB0261	Improvement of Balanti Creek and Russet Pumping Station, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	03-Sep-21	23-Sep-21	30-Sep-21	05-Oct-21	GAA 2021	48,999,683.63		48,999,683.63	Improvement
21OB0264	Rehabilitation of Drainage System at Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	03-Sep-21	23-Sep-21	30-Sep-21	05-Oct-21	GAA 2021	78,399,438.55		78,399,438.55	Rehabilitation
21OB0123	Construction of NISG - 8 Building, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	24-Sep-21	14-Oct-21	27-Oct-21	03-Nov-21	GAA 2021	9,799,612.07		9,799,612.07	Construction
21OB0270	Construction of Multi-Purpose Building, Marikina Polytechnic College, Marikina City	Construction	Public Bidding	24-Sep-21	14-Oct-21	27-Oct-21	03-Nov-21	GAA 2021	49,499,798.28		49,499,798.28	Construction

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, PASIG, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
21OB0301	Expansion Of The Existing Out-Patient Department (OPD) Building Including Repair/Renovation Of Affected Facilities - Phase III (Completion Of The Two Additional Floors Including A Molecular Laboratory) In Amang Rodriguez Memorial Medical Center	Construction	Public Bidding	24-Sep-21	14-Oct-21	27-Oct-21	29-Oct-21	GAA 2021	29,249,976.90		29,249,976.90	Expansion Of Building including Repair/Renovation
21OB0302	Construction/Completion (Additional Works and Elevator System) of Multi-Purpose (Earthquake Resillent) Building at NEDA-CO, Ortigas Center, Pasig City	Construction	Public Bidding	24-Sep-21	14-Oct-21	27-Oct-21	29-Oct-21	GAA 2021	12,374,881.51		12,374,881.51	Construction/Completion
21OB0303	Repair and Maintenance of Perimeter Fence Wall of DPWH-NCR Equipment Management Division (EMD) Yard, Bicutan, Taguig City	Construction	Public Bidding	24-Sep-21	14-Oct-21	27-Oct-21	03-Nov-21	GAA 2021	2,996,203.46		2,996,203.46	Repair and Maintenance
21OB0300	Maintenance, Repair and Rehabilitation of Flood Control Structures, Ilugin Creek, Pasig City	Construction	Public Bidding	24-Sep-21	26-Oct-21	03-Nov-21	08-Nov-21	GAA 2021	21,367,655.77		21,367,655.77	Maintenance, Repair and Rehabilitation
21OB0268	Construction of Marikina Polytechnic College Six Storey Academic Building 3 Ph 1, Marikina City	Construction	Public Bidding	21-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GAA 2021	89,099,767.22		89,099,767.22	Construction
21OB0269	Construction of Marikina Polytechnic College Six Storey Academic Building 3, Marikina City	Construction	Public Bidding	21-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GAA 2021	110,991,119.20		110,991,119.20	Construction
21OB0305	Rehabilitation/Retrofitting/Strengthening of Public Buildings in Megapolitan Manila, in preparation for the Big One - San Juan Elementary School Hilton Building N. Domingo corner A. Luna St., Brgy. Rivera, San Juan City	Construction	Public Bidding	18-Nov-21	09-Dec-21	17-Dec-21	21-Dec-21	GAA 2021	8,491,802.83		8,491,802.83	Rehabilitation/Retrofitting/Strengthening
21OB0306	Rehabilitation/Retrofitting/Strengthening of Public Buildings in Megapolitan Manila, in preparation for the Big One - National Center for Mental Health, Nursing Service Building, Nueve De Pebrero St., Mandaluyong City	Construction	Public Bidding	18-Nov-21	09-Dec-21	17-Dec-21	21-Dec-21	GAA 2021	5,403,403.55		5,403,403.55	Rehabilitation/Retrofitting/Strengthening
21OB0307	Clearing, Grubbing, Desilting, Removal and Hauling of Submerged Garbage Along Pateros River, Pateros Metro Manila	Construction	Public Bidding	18-Nov-21	29-Dec-21	31-Dec-21	07-Jan-22	GAA 2021	23,159,938.27		23,159,938.27	Clearing, Grubbing, Desilting, Removal and Hauling
21OB0308	Repair of MM1DEO Buildings, Brgy. Rosario, Pasig City	Construction	Public Bidding	18-Nov-21	09-Dec-21	17-Dec-21	21-Dec-21	GAA 2021	4,888,329.71		4,888,329.71	Repair of MM1DEO Buildings
21OB0309	Repair of Multi-Purpose Building (South Wing), DPWH MM1DEO, Pasig City	Construction	Public Bidding	24-Nov-21	16-Dec-21	21-Dec-21	24-Dec-21	GAA 2021	5,433,734.72		5,433,734.72	Repair of Multi-Purpose Building
21OB0310	Structural Improvement of NEDA - Central Office (Phase I), Ortigas Center, Pasig City	Construction	Public Bidding	08-Dec-21	31-Dec-21	07-Jan-22	11-Jan-22	GAA 2021	100,000,000.00		100,000,000.00	Structural Improvement
21OB0311	Repair of Multi-Purpose Building (North Wing), DPWH MM1DEO, Brgy. Rosaro, Pasig City	Construction	Public Bidding	17-Dec-21	11-Jan-22	19-Jan-22	24-Jan-22	GAA 2021	11,429,006.95		11,429,006.95	Repair of Multi-Purpose Building

Prepared By:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

NEDEL F. CHUA
District Engineer