Republic of the Philippines
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**
**OFFICE OF THE DISTRICT ENGINEER**
Quezon II District Engineering Office
Dalahican Road, Lucena City

June 6, 2022

**ELMIRA S. CRUZ-CAISIDO**
Deputy Executive Director IV
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City, Philippines

Madam :

We respectfully submit the Changes in 1st Semester of FINAL Annual Procurement Plan Non CSE for CY 2022.

Very truly yours,

**DEL ROSARIO C. NACA**
District Engineer

Cc: Procurement Office
DPWH, Region IV-A, Calamba, Laguna

## (DPWH Quezon 2nd District Engineering Office) (Changes in 1st Sem) Annual Procurement Plan for INFRASTRUCTURE PROJECTS CY 2022

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is This an Early Procurement Activity (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity /Project) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 22DJ0001- OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Quiapo River, Brgy. Pahinga Norte to Brgy. Poblacion, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 19-25, 2021 | Nov. 8, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 77,200,000.00 | | | Const. of Slope Protection |
| | 22DJ0002- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Buenavista West, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 19-25, 2021 | Nov. 8, 2021 | Feb. 7, 2022 | Feb. 14, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0003- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Pinagdanlayan, Dolores, Quezon to Barangay Concepcion Pinagbakuran, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 19-25, 2021 | Nov. 8, 2021 | Jan. 27, 2022 | Feb. 3, 2022 | GoP | 24,500,000.00 | | | Const. of Road |
| | 22DJ0004- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road leading to Religious Pilgrimage Site, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 19-25, 2021 | Nov. 8, 2021 | Jan. 27, 2022 | Feb. 3, 2022 | GoP | 24,500,000.00 | | | Const. of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0005- OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (LZ) - K0093 + 570 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 19-25, 2021 | Nov. 8, 2021 | Jan. 27, 2022 | Feb. 3, 2022 | GoP | 8,032,080.00 | | | Impvt. Of Intersection |
| | 22DJ0006- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Sta. Lucia - Bulakin By-Pass Road, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 19-25, 2021 | Nov. 8, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 96,500,000.00 | | | Const. of Road |
| | 22DJ0007- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Cotta - Dalahican - Barra Road, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | Feb. 17, 2022 | Feb. 21, 2022 | GoP | 73,340,000.00 | | | Const. of Road |
| | 22DJ0008- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Briones, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | Feb. 7, 2022 | Feb. 14, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0009- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Bulihan, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 9,900,000.00 | | | Const. of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0010- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of of Road, Barangay Ibabang Iyam, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | March 22, 2022 | March 23, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0011- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Corazon, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | | | | | | | **CANCEL with BAC Res. No. 2021-16** |
| | 22DJ0012- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Malabanban Norte, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0013- OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 6), Quezon San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | | | | | | | **CANCEL with BAC Res. No. 2021-17** |
| | 22DJ0014- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Talisay, Tiaong - Bungoy, Dolores Diversion Road, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | Feb. 7, 2022 | Feb. 14, 2022 | GoP | 29,400,000.00 | | | Road Opening |
| | 22DJ0015- OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads, Daang Maharlika (LZ) - K0099 + 081.60 - K0100 + 000 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 72,606,600.00 | | | Road Widening |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0016- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Dumuklong River, Barangay Kanlurang Mayao, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 25-31, 2021 | Nov. 15, 2021 | Feb. 15, 2022 | Feb. 17, 2022 | GoP | 9,800,000.00 | | | Const. of Slope Protection |
| | 22DJ0017- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Lutucan Malabag, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 7, 2022 | Feb. 14, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0018- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tagbakin, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 7, 2022 | Feb. 14, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0019- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Sitio Buntog, Barangay San Mateo, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | March 24, 2022 | March 24, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0020- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road to Trading Post (Quezon Coffee Belt), Package 1 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 96,500,000.00 | | | Const. of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0021- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road to Trading Post (Quezon Coffee Belt), Package 2 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 52,997,800.00 | | | Const. of Road |
| | 22DJ0022- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Malabanban Sur, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 7, 2022 | Feb. 14, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0023- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Villa Juanita, Barangay Palagaran, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0024- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bignay 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0025- OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges, Mayuwi Br. (B04790LZ) along MSR Diversion Rd Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 18,620,000.00 | | | Bridge Widening |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0026- OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads, MSR Old Route - K0127 + (-1106) - K0127 + (-415) Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 32,340,000.00 | | | Off Carriageway improvement |
| | 22DJ0027- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Lagnas River, Barangay Sampaloc II, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Oct. 27-Nov. 2, 2021 | Nov. 16, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 29,400,000.00 | | | Const. of Slope Protection |
| | 22DJ0028- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Manggalang Tulu-Tulo, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0029- OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads, Candelaria Bypass Rd - K0111 + 234 - K0111 + 444 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 9,800,000.00 | | | Off Carriageway improvement |
| | 22DJ0030- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Talisay, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | | | | | | | **CANCEL with BAC Res. 2022-04** |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0031- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Drainage System, Barangay Poblacion 6, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 4,950,000.00 | | | Const. of Drainage System |
| | 22DJ0032- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Mamala Br. (B03092LZ) along Daang Maharlika (LZ) Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 6,860,000.00 | | | Bridge Retrofitting |
| | 22DJ0033- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Sariaya Br. (B03090LZ) along Daang Maharlika (LZ) Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 4,900,000.00 | | | Bridge Retrofitting |
| | 22DJ0034- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Sto. Cristo Br. (B03087LZ) along Daang Maharlika (LZ) Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 14,700,000.00 | | | Bridge Retrofitting |
| | 22DJ0035- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Manggahan, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 2-8, 2021 | Nov. 22, 2021 | Feb. 8, 2022 | Feb. 15, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0036- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Jose, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 5-11, 2021 | Nov. 24, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0037- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sampaloc 1, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 5-11, 2021 | Nov. 24, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0038- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Drainage Canal, Barangay Bula, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 5-11, 2021 | Nov. 24, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 4,950,000.00 | | | Const. of Drainage Canal |
| | 22DJ0039- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Loob, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 5-11, 2021 | Nov. 24, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0040- OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Briones Bridge), Quezon San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 5-11, 2021 | Nov. 24, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 24,500,000.00 | | | Const. of Bridge |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22D.I0041- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Dumacaa Br. (B02940LZ) along MSR Old Route Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 10-16, 2021 | Nov. 29, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 19,600,000.00 | | | Bridge Retrofitting |
| | 22D.I0042- OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 5), Quezon San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 10-16, 2021 | Nov. 29, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 49,000,000.00 | | | Road Opening |
| | 22D.I0043 - OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Iyam Br. (B02935LZ) along MSR Diversion Rd Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 2-8, 2021 | Dec. 22, 2021 | | | | | | | CANCEL with BAC Res. 2021-21 & BAC Res. 2022-04E |
| | 22D.I0044- Convergence and Special Support Program: Basic Infrastruture Program (EIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sampaloc 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 10-16, 2021 | Nov. 29, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 9,900,000.00 | | | Const.of Road |
| | 22D.I0045- Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Construction of Quezon Eco-Tourism - Cotta - Dalahican - Talao-Talao - Mayao Road, Lucena City, Quezon, Package I Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 10-16, 2021 | Nov. 29, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 29,400,000.00 | | | Road Opening |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0046- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Masin Sur, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 10-16, 2021 | Nov. 29, 2021 | Feb. 9, 2022 | Feb. 16, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0047 - OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Quipot Br. (B02945LZ) along Quezon-Batangas Rd San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 2-8, 2021 | Dec. 22, 2021 | | | | | | | CANCEL with BAC Res. 2021-22 & BAC Res. 2022-04E |
| | 22DJ0048- ONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, (Dalecn St., North Employees Village), Barangay Gulang-gulang, Lucena City | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 16-22, 2021 | Dec. 6, 2021 | March 24, 2022 | March 24, 2022 | GoP | 9,900,000.00 | | | Const. of Road |
| | 22DJ0049- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Quiapo River, Barangay Pahinga Norte to Barangay Poblacion, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 16-22, 2021 | Dec. 6, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 39,200,000.00 | | | Const. of Slope Protection |
| | 22DJ0050- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Fury, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 16-22, 2021 | Dec. 6, 2021 | Feb. 10, 2022 | Feb. 17, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0051- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Concepcion Pinagbakuran, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 16-22, 2021 | Dec. 6, 2021 | Feb. 17, 2022 | Feb. 21, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0052- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Quezon Industrial Highway (Package 1) Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | Feb. 17, 2022 | Feb. 21, 2022 | GoP | 96,500,000.00 | | | Road Opening |
| | 22DJ0053- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Quezon Industrial Highway (Package 2) Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | Feb. 17, 2022 | Feb. 21, 2022 | GoP | 96,500,000.00 | | | Road Opening |
| | 22DJ0054- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Dalahican - Mayao Parada Road, Quezon Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | March 24, 2022 | March 24, 2022 | GoP | 62,824,395.00 | | | Road Opening |
| | 22DJ0055- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge (Box Culvert), Barangay Kinabuhayan, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | Feb. 10, 2022 | Feb. 17, 2022 | GoP | 4,950,000.00 | | | Const. of Box Culvert |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0056- Local Program: National Building Program - Buildings And Other Structures - Multipurpose / Facilities, Construction of Four-Storey Multi-Purpose Building with Employee's Quarters of DPWH Quezon 2nd DEO, Dalahican Road, Barangay Ibabang Dupay, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 49,000,000.00 | | | Const. of MP Building |
| | 22DJ0057- OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 7), Quezon Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | Feb. 10, 2022 | Feb. 17, 2022 | GoP | 49,000,000.00 | | | Road Opening |
| | 22DJ0058- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ) - K0114 + 040 - K0114 + 485 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | March 24, 2022 | March 24, 2022 | GoP | 29,946,840.00 | | | Preventive Maintenance |
| | 22DJ0059- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Lucena-Tayabas-Mauban Port Rd - K0129 + 892 - K0130 + 276 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | March 24, 2022 | March 24, 2022 | GoP | 29,472,520.00 | | | Preventive Maintenance |
| | 22DJ0011 (Re-ad) - Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Corazon, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | Feb. 15, 2022 | Feb. 17, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0013 (Re-ad) - OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 6), Quezon San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 17-23, 2021 | Dec. 7, 2021 | Feb. 14, 2022 | Feb. 15, 2022 | GoP | 49,000,000.00 | | | Road Opening |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0060- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Lucena-Dalahican Port Rd - K0133 + 511 - K0133 + 872 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 22-28, 2021 | Dec. 13, 2021 | March 24, 2022 | March 24, 2022 | GoP | 24,500,000.00 | | | Preventive Maintenance |
| | 22DJ0061- OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dumacaa River Flood Control, Brgy. 11, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 22-28, 2021 | Dec. 13, 2021 | Feb. 10, 2022 | Feb. 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0062- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ) - K0102 + 937 - K0103 + 317 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 22-28, 2021 | Dec. 13, 2021 | March 24, 2022 | March 24, 2022 | GoP | 26,537,420.00 | | | Preventive Maintenance |
| | 22DJ0063- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route - K0127 + 873 - K0128 + 278 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 22-28, 2021 | Dec. 13, 2021 | March 24, 2022 | March 24, 2022 | GoP | 27,551,720.00 | | | Preventive Maintenance |
| | 22DJ0064- OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dumacaa River Flood Control, Brgy. Cotta, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 14, 2021 | Feb. 10, 2022 | Feb. 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0065- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge, Quezon Industrial Highway (Package 4) Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 14, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 77,200,000.00 | | | Const. of Bridge |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22D.I0066- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Lagnas River (Upstream - Package 1), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 14, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22D.I0067- OO1: Ensure Safe and Reliable National Road System - Network Development - Off Carriageway - Secondary Roads Lucena-Dalahican Port Rd - K0136 + 225 - K0137 + 130 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 14, 2021 | | | | | | | CANCEL BAC Res. 2022-05B |
| | 22D.I0068- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Quezon Industrial Highway (Package 3) Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 14, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 36,911,250.00 | | | Road Opening |
| | 22D.I0069- Convergence and Special Support Program: Basic Infrastruture Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Concepcion Palasan, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2021 | Dec. 15, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22D.I0070- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route - K0128 + 278 - K0128 + 506.5 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2021 | Dec. 15, 2021 | March 24, 2022 | March 24, 2022 | GoP | 15,357,580.00 | | | Preventive Maintenance |
| | 22D.I0071- OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control, Brgy. Cotta (Phase 3), Lucena City, Q | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2021 | Dec. 15, 2021 | Feb. 15, 2022 | Feb. 17, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0072- Local Program: National Building Program - Buildings And Other Structures - Multipurpose / Facilities, Construction of 3 Storey Camp Nakar Station Hospital Building, Southern Luzon Command, Lucena City | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2021 | Dec. 15, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 49,000,000.00 | | | Const. of Hospital Building |
| | 22DJ0073- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Dumacaa River, Barangay IX, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2021 | Dec. 15, 2021 | Feb. 18, 2022 | Feb. 21, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0074- OO1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Sn Pablo Bdry-Dolores-Pinagdanglayan Rd - K0099 + 486 - K0101 + 288 Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2021 | Dec. 15, 2021 | March 24, 2022 | March 24, 2022 | GoP | 54,040,000.00 | | | Road Widening |
| | 22DJ0075- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Merchan St., Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 2-8, 2021 | Dec. 22, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 15,876,000.00 | | | Rehab. Of Road |
| | 22DJ0043 (Re-ad) OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Iyam Br. (B02935LZ) along MSR Diversion Rd Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 2-8, 2021 | Dec. 22, 2021 | Feb. 11, 2022 | Feb. 17, 2022 | GoP | 24,500,000.00 | | | Bridge Retrofitting |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0047 (Re-ad) - OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Quipot Br. (B02945LZ) along Quezon-Batangas Rd San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 2-8, 2021 | Dec. 22, 2021 | March 2, 2022 | March 11, 2022 | GoP | 24,805,760.00 | | | Bridge Retrofitting |
| | 22DJ0076 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route-K0132+917.00-K0133+186.00 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | March 24, 2022 | March 24, 2022 | GoP | 22,651,720.00 | | | Preventive Maintenance |
| | 22DJ0077 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route - K0133+186.00-K0133+523.00 Lucena City | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | March 24, 2022 | March 24, 2022 | GoP | 22,651,720.00 | | | Preventive Maintenance |
| | 22DJ0078 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities Building, Barangay Buenavista East, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | Feb. 22, 2022 | March 2, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0079 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Ilayang Talim, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | | | | | | | **CANCEL with BAC Res. No. 002-2022** |
| | 22DJ0080 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and / or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Mamala, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | | | | | | | **CANCEL with BAC Res. No. 002-2022** |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0081 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Concreting of Road, Brgy. Matipunso, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | March 22, 2022 | March 23, 2022 | GoP | 4,950,000.00 | | | Concreting of Road |
| | 22DJ0082 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control and Drainage Structure, (Morning Breeze Subdivision) Barangay Lalig, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | Feb. 22, 2022 | March 2, 2022 | GoP | 4,950,000.00 | | | Const. of Drainage Structure |
| | 22DJ0083 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon, Package III | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | March 24, 2022 | March 24, 2022 | GoP | 67,550,000.00 | | | Const. of Bridge |
| | 22DJ0084 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Lucena Cotta Port Rd-K0132+570-K0132+931 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | March 24, 2022 | March 24, 2022 | GoP | 24,500,000.00 | | | Preventive Maintenance |
| | 22DJ0085 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon-Batangas Rd, K0096+(-525) – K0096+175 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 26-Feb. 1, 2022 | Feb. 14, 2022 | March 22, 2022 | March 23, 2022 | GoP | 49,000,000.00 | | | Road Widening |
| | 22DJ0086 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Rd, K0105+680.00-K0106+780.00 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 28- Feb. 3, 2022 | Feb. 16, 2022 | March 24, 2022 | March 24, 2022 | GoP | 86,850,000.00 | | | Road Widening |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0087 - OO1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Dungon Br. (B03073LZ) along Lucena-Dalahican Port Rd. Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 28- Feb. 3, 2022 | Feb. 16, 2022 | | | | | | | CANCEL with BAC Res. No. 001-2022 |
| | 22DJ0088 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Bagong Niing, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 28- Feb. 3, 2022 | Feb. 16, 2022 | Feb. 22, 2022 | March 2, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0089 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Concreting of Road, Sitio Aguirra, Brgy. Cabay, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 28- Feb. 3, 2022 | Feb. 16, 2022 | March 22, 2022 | March 23, 2022 | GoP | 4,950,000.00 | | | Concreting of Road |
| | 22DJ0090 - OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (San Isidro Bridge – I), Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 28- Feb. 3, 2022 | Feb. 16, 2022 | | | | | | | CANCEL with BAC Res. No. 001-2022 |
| | 22DJ0091 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route – K0127+380.00-K0127+873.00 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 2-8, 2022 | Feb. 21, 2022 | March 24, 2022 | March 24, 2022 | GoP | 30,297,680.00 | | | Preventive Maintenance |
| | 22DJ0092 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Seawall, Brgy. Talao-Talao, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 2-8, 2022 | Feb. 21, 2022 | | | | | | | CANCEL with BAC Res. No. 003-2022 |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0093 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening- Tertiary Roads, Lutucan-GuisGuis Port Rd-K0115+ - (084) – K0115+998 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 2-8, 2022 | Feb. 21, 2022 | March 24, 2022 | March 24, 2022 | GoP | 39,200,000.00 | | | Road Widening |
| | 22DJ0094 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Concreting/Rehabilitation of Road, Brgy. Bulihan, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 2-8, 2022 | Feb. 21, 2022 | March 22, 2022 | March 23, 2022 | GoP | 4,950,000.00 | | | Concreting of Road |
| | 22DJ0095 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route – K0127+(-097.00)-K0127+380.00 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 10-16, 2022 | March 1, 2022 | March 24, 2022 | March 24, 2022 | GoP | 30,050,720.00 | | | Preventive Maintenance |
| | 22DJ0096 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ) – K0095+496-K0095+782 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 10-16, 2022 | March 1, 2022 | March 24, 2022 | March 24, 2022 | GoP | 19,672,520.00 | | | Preventive Maintenance |
| | 22DJ0097 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Access Road/s and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings / Facilities, Concreting/Rehabilitation of Road, Boundary of Brgy. Talaan Aplaya to Brgy. Talaan Pantoc, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 10-16, 2022 | March 1, 2022 | March 22, 2022 | March 23, 2022 | GoP | 4,950,000.00 | | | Concreting of Road |
| | 22DJ0098 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Health Center), Barangay Kinatihan I, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 10-16, 2022 | March 1, 2022 | March 11, 2022 | March 17, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0099 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Bagong Niing, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 10-16, 2022 | March 1, 2022 | March 11, 2022 | March 17, 2022 | GoP | 14,700,000.00 | | | Const. of MP Building |
| | 22DJ0100 - OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (Package 8), Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 10-16, 2022 | March 1, 2022 | March 22, 2022 | March 23, 2022 | GoP | 39,200,000.00 | | | Road Opening |
| | 22DJ0101 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Ibabang Iyam-Cotta Road, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 10-16, 2022 | March 1, 2022 | March 24, 2022 | March 24, 2022 | GoP | 96,500,000.00 | | | Road Opening |
| | 22DJ0102 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Alfaro St., Barangay 10, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 9,800,000.00 | | | Concreting of Road |
| | 22DJ0103 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Road at Martinez St., Barangay Poblacion, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 9,800,000.00 | | | Rehab. Of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0104 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Mitigation Structure along Iyam River, Barangay Ilayang Iyam, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0105 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Health Center), Barangay Behia, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0106 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Bridge with Box Culvert, Brgy. San Isidro to Brgy. San Jose, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 4,950,000.00 | | | Box Culvert |
| | 22DJ0107 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III), Construction of Potable Water Supply System, Sitio Valentin, Barangay Ibabang Iyam, Lucena City | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 4,950,000.00 | | | Water Supply System |
| | 22DJ0108 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III), Construction of Water Supply Level II, Barangay Ibabang Talim, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 4,950,000.00 | | | Water Supply System |
| | 22DJ0109 - OO2: Protect Lives and Properties Against Major Flood-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dumacaa River Flood Control, Brgy. 2, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 24,500,000.00 | | | Const. of Slope Protection |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0110 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Public Infrastructure/ Facilities, Construction of Flood Control and Drainage Structure, Barangay Poblacion 9, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 4,950,000.00 | | | Const. of Drainage |
| | 22DJ0111 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities Construction of Hanging Bridge, Barangay Lalig, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 18-24, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 4,950,000.00 | | | Const. of Hanging Bridge |
| | 22DJ0112 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura Para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Inter-Agency Monitoring Center, Camp Nakar, SOLCOM, Lucena City , Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 19,600,000.00 | | | Const. of MP Building |
| | 22DJ0113 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura Para sa Kapayapaan at Seguridad Program-TIKAS) Construction of AFP Staff House Building I-21MB, Camp Nakar, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 49,000,000.00 | | | Const. of MP Building |
| | 22DJ0114 - Convergence and Special Support Program: Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of AFP Reserve Centers (AFPRCens), Camp Guillermo Nakar, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 14,700,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0115 - OO1: Ensure and Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (San Isidro Bridge-I), Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 24,500,000.00 | | | Const. of Bridge |
| | 22DJ0116 - OO1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Dungon Br. (B03072LZ) along Lucena-Dalahican Port Rd. Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 20,825,000.00 | | | Bridge Widening |
| | 22DJ0117 - OO1: Ensure Safe and Reliable National Road System, Network Development-Off-Carriageway Improvement-Primary Roads, MSR Diversion Rd-K0126+000-K0126+461, K0126+580-K0127+130 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2022 | March 14, 2022 | March 18, 2022 | March 21, 2022 | GoP | 14,507,920.00 | | | Off Carriageway Improvement |
| | 22DJ0118 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Diversion Rd-K0127+393-K0127+768 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 10-16, 2022 | March 29, 2022 | May 11, 2022 | May 12, 2022 | GoP | 36,019,900.00 | | | Preventive Maintenance |
| | 22DJ0119 - OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance - Primary Roads, Daang Maharlika (LZ)- K0095+782.00-K096+586.00 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 10-16, 2022 | March 29, 2022 | May 11, 2022 | May 12, 2022 | GoP | 53,268,000.00 | | | Preventive Maintenance |
| | 22DJ0120 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Ilayang Talim, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 10-16, 2022 | March 29, 2022 | May 11, 2022 | May 12, 2022 | GoP | 9,900,000.00 | | | Concreting of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0121 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and / or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Brgy. Mamala, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 10-16, 2022 | March 29, 2022 | May 11, 2022 | May 12, 2022 | GoP | 14,850,000.00 | | | Const. of Road |
| | 22DJ0122 - Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Seawall, Brgy. Talao-Talao, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 10-16, 2022 | March 29, 2022 | May 11, 2022 | May 12, 2022 | GoP | 24,750,000.00 | | | Const. of Seawall |
| | 22DJ0123 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd, K0148+000-K0148+420 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 10-16, 2022 | March 29, 2022 | May 11, 2022 | May 12, 2022 | GoP | 29,400,000.00 | | | Road Widening |
| | 22DJ0124 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Downstream-Package 1), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 30, 2022 | June 6, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |
| | 22DJ0125 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Upstream-Package 2), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 30, 2022 | June 6, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |
| | 22DJ0126 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Downstream-Package 2), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 30, 2022 | June 6, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0127 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Upstream-Package 3), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 30, 2022 | June 6, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |
| | 22DJ0128 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Downstream-Package 3), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 30, 2022 | June 6, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |
| | 22DJ0129 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Upstream-Package 4), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 30, 2022 | June 6, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |
| | 22DJ0130 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Downstream-Package 4), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0131 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Upstream-Package 5), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |
| | 22DJ0132 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Downstream-Package 5), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0133 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Upstream-Package 6), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 30, 2022 | June 6, 2022 | GoP | 96,500,000.00 | | | Const. of Slope Protection |
| | 22DJ0134 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Downstream-Package 6), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0135 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Upstream-Package 7), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0136 - OO2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lagnas River (Downstream-Package 7), Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0137 - OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (Package 9), Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 24,500,000.00 | | | Road Opening |
| | 22DJ0138 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A 11239, Preventive Maintenance along MSR Diversion Rd-K0127+768-K0128+219, K0128+251-K0128+350 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 21-27, 2022 | April 11, 2022 | May 16, 2022 | May 17, 2022 | GoP | 52,806,730.00 | | | Preventive Maintenance |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0139 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Candelaria Bypass Rd K0110+892.00-K0111+280.00 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 24-30, 2022 | April 12, 2022 | May 16, 2022 | May 17, 2022 | GoP | 13,622,000.00 | | | Preventive Maintenance |
| | 22DJ0140 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ) – K0106+000.00-K0106+321.00 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 24-30, 2022 | April 12, 2022 | May 17, 2022 | May 18, 2022 | GoP | 21,838,320.00 | | | Preventive Maintenance |
| | 22DJ0141 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Lucena-Tayabas-Mauban Port Rd-K0130+580-K0130+707.60 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 24-30, 2022 | April 12, 2022 | May 17, 2022 | May 18, 2022 | GoP | 29,400,000.00 | | | Const. of Slope Protection |
| | 22DJ0142 - OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads, MSR Diversion Rd-K0130+040-K0130+274 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 24-30, 2022 | April 12, 2022 | May 17, 2022 | May 18, 2022 | GoP | 24,500,000.00 | | | Preventive Maintenance |
| | 22DJ0143 - OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Secondary Roads, Lucena-Dalahican Port Rd-K0136+225-K0137+130 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 24-30, 2022 | April 12, 2022 | May 17, 2022 | May 18, 2022 | GoP | 35,280,000.00 | | | Road Widening |
| | 22DJ0144 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and or/ Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Bridge, Brgy. Pahinga Sur to Brgy. Pahinga Norte, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 17, 2022 | May 18, 2022 | GoP | 44,550,000.00 | | | Const. of Bridge |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0145 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Concreting/Rehabilitation of Road, St. John Street, St. Peter II Subdivision, Purok Maganda II, Brgy. Gulang-Gulang, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 17, 2022 | May 18, 2022 | GoP | 9,900,000.00 | | | Const. of Road and Drainage |
| | 22DJ0146 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening- Primary Roads, Daang Maharlika (LZ)-K0100+000.00-K0100+440.30 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 18, 2022 | May 19, 2022 | GoP | 37,730,000.00 | | | Road Widening |
| | 22DJ0147 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dumacaa River Flood Control, Brgy. Cotta, Lucena City, Quezon (Package 3) | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 20, 2022 | May 23, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| | 22DJ0148 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Box Culvert, Brgy. Domoit, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 17, 2022 | May 18, 2022 | GoP | 4,950,000.00 | | | Const. of Box Culvert |
| | 22DJ0149 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dumacaa River Flood Control, Brgy. Cotta, Lucena City, Quezon (Package 2) | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 17, 2022 | May 18, 2022 | GoP | 49,000,000.00 | | | Const. of Slope Protection |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0150 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Eco-Tourism Road-Brgy. Ransohan Road, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 20, 2022 | May 23, 2022 | GoP | 11,270,000.00 | | | Const. of Roads |
| | 22DJ0151 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd-K0169+780-K0170+142 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 17, 2022 | May 18, 2022 | GoP | 25,262,440.00 | | | Road Widening |
| | 22DJ0152 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building Brgy. Cabay, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 29-April 4, 2022 | April 18, 2022 | May 24, 2022 | May 25, 2022 | GoP | 2,970,000.00 | | | Const. of MP Building |
| | 22DJ0153 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Tertiary Roads, MSR Jct. Tiaong-Dolores Rd, K0095+430.50-K0096+081.00 Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 18, 2022 | May 19, 2022 | GoP | 48,999,999.98 | | | Road Widening |
| | 22DJ0154 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dumacaa River Flood Control, Brgy. 9 to Brgy. 6, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | | | | | | | **CANCEL with BAC Res. No. 006-2022** |
| | 22DJ0155 - OO1: Ensure Safe and Reliable National Road System, Bridge- Retrofitting / Strengthening of Permanent Bridges, Lacawan Br. (B02937LZ) along MSR Diversion Rd Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 24, 2022 | May 25, 2022 | GoP | 11,760,000.00 | | | Bridge Widening |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0156 - OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (San Isidro Bridge-II), Quezon Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 18, 2022 | May 19, 2022 | GoP | 19,600,000.00 | | | Const. of Bridge |
| | 22DJ0157 - OO1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Bukal Br. (B04794LZ) along Candelaria Bypass Rd. Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 18, 2022 | May 19, 2022 | GoP | 31,360,000.00 | | | Const. of Bridge Widening |
| | 22DJ0158- Convergence and Special Support Program: Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Bulakin 2, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 18, 2022 | May 19, 2022 | GoP | 4,950,000.00 | | | Const. of MP Building |
| | 22DJ0159- CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-katuparan) Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon Package II | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 18, 2022 | May 19, 2022 | GoP | 48,250,000.00 | | | Road Concreting |
| | 22DJ0160-CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Municipal Hall) Phase 2, Dolores,Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 18, 2022 | May 19, 2022 | GoP | 24,500,000.00 | | | Const. of MP Building |
| | 22DJ0161-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Evacuation Centers/Quarantine Facilities/Public Health Facilities, Construction of Molecular Testing Laboratory Building, Quezon Medical Center, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 4-10, 2022 | April 25, 2022 | May 18, 2022 | May 19, 2022 | GoP | 19,800,000.00 | | | Const. of Molecular Testing Laboratory |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 22DJ0162- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Sitio Sub, Barangay Talisay, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | April 19-25, 2022 | May 10, 2022 | May 24, 2022 | May 25, 2022 | GoP | 4,950,000.00 | | | Const. of Road |
| | 22DJ0154 (Re-ad) - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dumacaa River Flood Control, Brgy. 9 to Brgy. 6, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | May 5-11, 2022 | May 12, 2022 | May 30, 2022 | June 6, 2022 | GoP | 40,572,000.00 | | | Const. of Slope Protection |
| | | | | | | | | | **TOTAL** | **4,843,136,634.98** | | | |

**NIMFA M. DERADA**
Engineer III
Head, BAC Secretariat

On Leave
**JULIUS CEASAR V. DE GALA**
Engineer III
BAC Chairperson

**JUAN J. PANGANIBAN**
Engineer III
BAC Vice Chairperson

**DEL ROSARIO C. NACA**
District Engineer

# (DPWH Quezon 2nd District Engineering Office) (Changes in 1st Sem.) Annual Procurement Plan for Goods and Services CY 2022

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is This an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 22GDJ0001/N-2022-01-001 Repair and Maintenance of Daang Maharlika Road within Quezon 2nd District (Asphalt Materials) | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 13, 2021 | March 11, 2022 | March 14, 2022 | GoP | | 2,291,274.17 | | Repair/Maint. Of Daang Maharlika |
| | 22GDJ0002/N-2022-01-002 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District (Base Course) | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 13, 2021 | March 11, 2022 | March 14, 2022 | GoP | | 1,711,470.00 | | Repair/Maint. Various National Roads |
| | 22GDJ0003/N-2022-01-003 Repair and Maintenance of Various National Roads and Bridges within Quezon 2nd District (Asphalt Materials) | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | Nov. 24-30, 2021 | Dec. 13, 2021 | March 11, 2022 | March 14, 2022 | GoP | | 1,997,255.00 | | Repair/Maint. Various National Roads |
| | 22GDJ0004/N-2022-03-027 Repair and Maintenance of Various National Road within Quezon 2nd District Engineering Office (Asphalt Materials) | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | March 10-16, 2022 | March 29, 2022 | May 31, 2022 | June 1, 2022 | GoP | | 1,008,000.00 | | Repair/Maint. Various National Roads |
| | | | | | | | | | TOTAL | - | 7,007,999.17 | - | |

**NIMFA M. DERADA**
Engineer III
Head, BAC Secretariat

ON LEAVE
**JULIUS CEASAR V. DE GALA**
Engineer III
BAC Chairperson

**JUAN J. PANGANIBAN**
Engineer III
BAC Vice Chairperson

**DEL ROSARIO C. NACA**
District Engineer

Republic of the Philippines
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**
**OFFICE OF THE DISTRICT ENGINEER**
Quezon II District Engineering Office
Dalahican Road, Lucena City

---

## CERTIFICATION

This is to certify that the **DPWH Quezon II** has **No Procurement Activity Scheduled for FY 2022 Consulting Services.**

This certification is being issued in compliance with CY 2022 Updated Annual Procurement Plan Report.

**NIMFA M. DERADA**
Engineer III
Procurement Engineer