(DPWH Capiz 2nd DEO) Final Annual Procurement Plan for FY- 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Reconstruction to Concrete Pavement – Capiz-Aklan Rd (S00298PN) – K0326+522 – K0327+402	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund (01	57,896,000.00		57,896,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement at Specific Locations along Iloilo-Capiz Rd(S00280PN) (Old Route) – K0070+-423 – K0071+908	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	54,977,000.00		54,977,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement at Specific Locations along Sigma-Mambusao-Jamindan Rd (S00301PN) – K0088+ -297 – K0102+324	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	50,000,000.00		50,000,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Jct Nat'l Rd Jamindan-Linambasan-Camp V Peralta Rd (S00465PN) – K0112+190 – K0113+806	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	50,000,000.00		50,000,000.00	Reconstruction to Concrete Pavement
	Construction of Road Slope Protection Structure – Iloilo-Capiz Rd (New Route) (S00254PN)– K0066+000 – K0067+000	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
	Road Widening – along Iloilo-Capiz Rd (New Route) (S00254PN) – K0079+008 – K0079+373	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	50,000,000.00		50,000,000.00	Road Widening
	Road Widening - along Iloilo- Capiz Rd (New Route) (S00254PN)- K0095+180 - K0096+069	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	50,000,000.00		50,000,000.00	Road Widening
	Road Widening – along Roxas City-Cagay-Sibaguan-Balijaugan-Cudian-Ivisan Rd (S00307PN)– K0101+ -239 – K0101+460	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	40,000,000.00		40,000,000.00	Road Widening
	Construction of Concrete Road – Guintas-Pinamalatican Road, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	80,000,000.00		80,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Sigma Bypass Road, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	50,000,000.00		50,000,000.00	Construction of Concrete Road

	Construction of Concrete Road – Dumalag-Pinamalatican-Mambusao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of River Control along Panay River Basin, Barangay Poblacion Ilaya to Barangay Poblacion Ilawod, Dao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	74,000,000.00		74,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Barangay Poblacion Sur, Sigma, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	48,000,000.00		48,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Barangay Poblacion Norte, Sigma, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	48,000,000.00		48,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Barangay Sto Niño, Dumalag, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	74,000,000.00		74,000,000.00	Construction of River Control
	Construction of Concrete Road Access Road leading to Ati Community at Mt. Tag-ao, Barangay Tamulalod, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	9,000,000.00		9,000,000.00	Construction of Concrete Road
	Construction of Concrete Road Access Road from Brgy. Balaring leading to the beach area, Barangay Basiao, Ivisan, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road Access Road leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	13,217,000.00		13,217,000.00	Construction of Concrete Road
	Construction of Concrete Road Access Road leading to Pangabitkabiton Falls, Jamindan, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Sitio Lomboy, Linambasan to Brgy, Ganzon, Brgy Jaena and Brgy. San Juan to National Highway in Support of Abaca Industry, Jamindan, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Brgy. Mawang to Brgy. Artuz NRJ in support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	15,000,000.00		15,000,000.00	Construction of Concrete Road

	Construction of Concrete Road - Construction of Road, Barangay Astorga, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road- Construction of Road, Barangay Sagrada Familia, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay Sibariwan, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay Tina, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay Guinotos, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay Malonoy, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay Jangusiob, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction (Completion) of Bridge at Barangay Bungsuan-Lawaan, Barangay Lawaan, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	26,000,000.00		26,000,000.00	Construction (Completion) of Bridge
	Construction of Bridge at Barangay Nagsulang – Lawaan, Barangay Nagsulang, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	18,000,000.00		18,000,000.00	Construction of Bridge
	Construction (Completion) of Bridge at Barangay Poblacion-Guinotos, Barangay Poblacion, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	6,000,000.00		6,000,000.00	Construction (Completion) of Bridge
	Construction to Concrete Road - Construction of Road, Barangay Nasunugan to Barangay Quinayuya, Dao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	25,000,000.00		25,000,000.00	Construction to Concrete Road
	Construction Multi-Purpose Building, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction Multi-Purpose Building, Dumalag, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

	Expansion of DPWH Capiz 2nd District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	25,000,000.00		25,000,000.00	Expansion of Building
	Construction of Concrete Road - Construction of Road, Barangay Alipaciawan, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	9,799,971.94		9,799,971.94	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay Agsirab, Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	11,446,332.90		11,446,332.90	Construction of Concrete Road
	Reconstruction to Concrete Pavement along Iloilo-Capiz Rd (Old Route)S00280PN) - K0082+ 000 - K0083 + 000	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	30,926,000.00		30,926,000.00	Reconstruction to Concrete Pavement
	Construcrion of River Control along Panay River Basin, Barangay Bito-on Ilawod, Cuartero,Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	75,000,000.00		75,000,000.00	Construction of River Control
	Construcrion of River Control along Panay River Basin, Barangay Duyoc, Dao,Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	25,000,000.00		25,000,000.00	Construction of River Control
	Construcrion of River Control along Panay River Basin, Barangay Poblacion Ilaya, Dao,Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	30,000,000.00		30,000,000.00	Construction of River Control
	Construcrion of River Control along Panay River Basin, Barangay Poblacion Ilawod, Dao,Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	25,000,000.00		25,000,000.00	Construction of River Control
	Construcrion of River Control along Panay River Basin, Barangay Poblacion Ilawod, Cuartero,Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	60,000,000.00		60,000,000.00	Construction of River Control
	Construcrion of River Control along Panay River Basin, Barangay Poblacion Takas, Cuartero,Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	22,394,000.00		22,394,000.00	Construction of River Control
	Construction of Concrete Road - Construction of Road, BarangayTaslan,Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay Lawaan,Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	11,000,000.00		11,000,000.00	Construction of Concrete Road
	Construction of Concrete Road, Barangay Traciano,Dumarao, Capiz	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	1/23/2023	01/23/23 - 02/02/23	Regular Agency Fund	11,000,000.00		11,000,000.00	Construction of Concrete Road

	Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd - K0071 + (-736) - K0079 + 000	Construction Section	Public Bidding	10/6/22-10/12/22	10/28/2022	10/6/22-10/12/22	01/23/23 - 02/02/23	Regular Agency Fund	98,000,000.00		98,000,000.00	Preventive Maintenance of Road
	Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd - K0080 + 000 - K0089 + 000	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	98,000,000.00		98,000,000.00	Preventive Maintenance of Road
	Road Widening - Dao By Pass Road, K0084 + 404 – K0084 + 513	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	98,000,000.00		100,000,000.00	Widening of Road
	Road Widening - Iloilo – Capiz (Old Route), K0082 + 000 – K0084 + 568	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	100,000,000.00		100,000,000.00	Widening of Road
	Construction of Solar Water System, Brgy. Sta. Monica, Dumalag, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Sto. Rosario, Dumalag, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Poblacion Sur, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Barangay San Antonio sitio Bongbongan, Tapaz, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Concrete Road - Construction of Road, Barangay Matagnop to Barangay Agtanguay, Dao, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Local Road, Sitio Tagaytay, Sto. Rosario - Sta. Monica, Dumalag, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Sitio Bagacay - San Rafael Road, Dumalag, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	10,000,000.00		10,000,000.00	Construction of Concrete Road

	Construction of Multi-Purpose Building (Gym with Stage), Bagong Barrio National High School, Brgy. Bag-ong Barrio, Tapaz, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy Dayhagon, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy Guintas, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay Oyong, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Dumarao, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Dumalag, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Ivisan, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Jamindan, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Sapian, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Dao, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Cuartero, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipality of Mambusao, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,200,000.00		5,200,000.00	Construction of Multi-Purpose Building

	Construction of Multi-Purpose Building, Brgy. Amaga, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Capuyihan, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Cogon, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Matangcong, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Mianay, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Parian, Sigma, Capiz	Construction Section	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Procurement of Various office Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	01/5/23-01/11/23	1/20/2023	2/10/2023	02/10/23 - 02/17/23	Regular Agency Fund	2,433,552.50		2,433,552.50	Office Supplies
	Procurement of Various Common Janitorial Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	322,075.00		322,075.00	Janitorial Supplies
	Procurement of Various Common Office Devices for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	324,655.00		324,655.00	Office Devices
	Procurement of Various Common Office Equipment for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	269,700.00		269,700.00	Office Equipment
	Procurement of Various Inks and Toner for 1st to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	3,140,550.00		3,140,550.00	Inks and Toners
	Procurement of Various Information Technology Equipment and Software for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	2,570,710.92		2,570,710.92	Computer Supplies
	Procurement of Security Services of DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	1,600,000.00		1,600,000.00	Security Services

	Procurement of Various Construction Equipment and Accessories for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	44,510,900.00		44,510,900.00	Construction Equipment
	Procurement of Medical Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	5,230.00		5,230.00	Medical Supplies
	Procurement of Fuel,Lubricants and Asphalt for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	67,435,100.00		67,435,100.00	Fuel
	Procurement of Heavy Equipment Equipment for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	33,000,000.00		33,000,000.00	Heavy Equipment
	Procurement of Spareparts for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Public Bidding	Oct. 11-17, 2022	Oct. 31, 2022	Jan.23,2023	Jan.30,2023	Regular Agency Fund	183,051.00		183,051.00	Spareparts
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO -Planning Section	Public Bidding	10/1/2022	11/2/2022	1/28/2023	2/2/2023	Regular Agency Fund	7,000,000.00		7,000,000.00	Soil Sub-Surfaces Exploration
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for the Construction of River Control Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO -Planning Section	Public Bidding	10/1/2022	11/2/2022	1/28/2023	2/2/2023	Regular Agency Fund	8,000,000.00		8,000,000.00	Soil Sub-Surfaces Exploration

Submitted by:

ROSALIE D. DE JUSTO
Head Procurement Unit

Recommending Approval:

GERARDO G. PARRA JR.
BAC Chairperson

Approved by:

RICHARD EMMANUEL P. RAGRAGIO
Head of Procurement Entity