310302100182000.PC	**20F00006** - 001: Ensure Safe and Reliable National Road System – Bridge Program – Replacement of Permanent Weak Bridges – Pawili Bridge (B00451LZ) along Daang Maharlika (LZ), Bulo, Camarines Sur 5th Legislative District	Construction Division	No	Public Bidding	-	12/5-11/19	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/16/2020	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	101,324,774.84			98,130,526.33			COA / NACAP / PICE	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/16/2020		Re-advertisement
310302100184000.PC	**20F00007** - 001: Ensure Safe and Reliable National Road System – Bridge Program – Replacement of Permanent Weak Bridges – Talinga Bridge (B00269LZ) along Daang Maharlika (LZ), Juban, Sorsogon 2nd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019										FY 2020 NEP							COA / NACAP / PICE	11/5/2019	11/19/2019	11/19/2019	11/26/2019	12/10/2019		Failure of Bidding
310302100184000.PC	**20F00007** - 001: Ensure Safe and Reliable National Road System – Bridge Program – Replacement of Permanent Weak Bridges – Talinga Bridge (B00269LZ) along Daang Maharlika (LZ), Juban, Sorsogon 2nd Legislative District	Construction Division	No	Public Bidding	-	12/5-11/19	12/12/2019	12/26/2019	12/26/2019	1/2/2020	2/7/2020	2/17/2020	6/29/2020	6/29/2020			FY 2020 NEP	53,074,734.02			51,900,810.50			COA / NACAP / PICE	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/16/2020		Re-advertisement
310302100185000.PC	**20F00008** - 001: Ensure Safe and Reliable National Road System – Bridge Program – Replacement of Permanent Weak Bridges – Tawog Bridge (B00182LZ) along Ariman-Jct. Bulusan Lake Road, Bulusan, Sorsogon 2nd Legislative District	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	72,374,456.49			68,754,431.87			COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019		
	20F00009 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Polangui-Albay West Coast Road leading to Beaches (Cabarian and Catburawan), Ligao City, Albay 3rd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019	11/20/2019	11/20/2019	11/27/2019	12/11/2019	6/26/2020					FY 2020 NEP	28,949,987.52			27,792,064.69			COA / NACAP / PICE	11/5/2019	11/20/2019	11/20/2019	11/27/2019	12/11/2019		
	20F00010 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. 3 – Brgy. 4 – Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pioduran, Albay 3rd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019	11/20/2019	11/20/2019	11/27/2019	12/11/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	24,124,805.32			23,167,340.46			COA / NACAP / PICE	11/5/2019	11/20/2019	11/20/2019	11/27/2019	12/11/2019		
	20F00011 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. 3 – Brgy. 2 – Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pioduran, Albay 3rd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/5/2019	11/20/2019	11/20/2019	11/27/2019	12/11/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	24,124,962.75			23,197,286.09			COA / NACAP / PICE	11/5/2019	11/20/2019	11/20/2019	11/27/2019	12/11/2019		