300221102270000.PC	**23F00035** - Convergence and Special Support Program (CSSP) — Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Pres. Cory Aquino Boulevard Extension, Talisay, Camarines Norte, Talisay, Camarines Norte (2nd Legislative	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/2022	11/10/2022	11/28/2022	11/28/2022	3/7/2023	3/16/2023	3/17/2023			FY 2023 NEP	153,449,337.64							COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		
310204102075000.PC	**23F00036** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 6, Camarines Sur, Pili, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/17/2022	11/17/2022	11/24/2022	12/7/2022	12/7/2022	3/31/2023	4/4/2023	4/4/2023			FY 2023 NEP	170,803,803.74							COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		
310204102076000.PC	**23F00037** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 7, Camarines Sur, Pili, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/22*11/4/22	11/10/2022	11/28/2022	11/28/2022	6/6/2023	6/15/2023	6/16/2023			FY 2023 NEP	192,998,846.96							COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		
310204102077000.PC	**23F00038** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 8, Camarines Sur, Pili, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	10/3/2022	10/7-13/2022	10/14/2022	11/3/2022	11/3/22*11/4/22	11/10/2022	1ST = 11/28/22 2ND = 12/12/22	12/12/2022	5/16/2023	5/23/2023	5/23/2023			FY 2023 NEP	192,999,064.82							COA / NACAP(2) /CCWi	10/14/2022	10/28/2022	10/28/2022	10/29-11/7/202022	11/8-29/2022		