	23F00240 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	5/10/2023	5/12-18/2023	5/19/2023	6/2/2023	6/2/2023	6/9/2023	6/21/2023	6/21/2023						FY 2023 GAA	7,919,998.19				7,674,011.94			COA / NACAP(2) /CCWi	5/19/2023	6/2/2023	6/2/2023	6/3-9/2023	6/10-21/2023		
	23F00241 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure, Talisay, Camarines Norte, Talisay, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	5/10/2023	5/12-18/2023	5/19/2023	6/2/2023	6/2/2023	6/9/2023	6/21/2023	6/21/2023	6/29/2023					FY 2023 GAA	6,929,991.41				6,720,914.39			COA / NACAP(2) /CCWi	5/19/2023	6/2/2023	6/2/2023	6/3-9/2023	6/10-21/2023		
300229100284000.PC	**23F00242** - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at Brgy. Bacolod (Poblacion), Irosin, Sorsogon, Irosin, Sorsogon (2nd Legislative District)	Construction Division	No	Public Bidding	5/29/2023	6/5-11/2023	6/13/2023											FY 2023 GAA	4,949,632.99							COA / NACAP(2) /CCWi	6/13/2023	7/4/2023	7/4/2023	7/5-11/2023	7/12-21/2023		
ation Structures and Draina	**23F00244** - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Seawall along Brgy. Caranan - Brgy. Dalupaon, Pasacao, Camarines Sur, Camarines Sur (2nd Legislative District)	Construction Division	No	Public Bidding	5/29/2023	6/5-11/2023	6/13/2023											FY 2023 GAA	149,574,049.27							COA / NACAP(2) /CCWi	6/13/2023	7/4/2023	7/4/2023	7/5-11/2023	7/12-21/2023		