300215102616000	23F00351 - Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road (Cong. Elmer Panotes Boulevard), Barangay Mangcamagong, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	7/14/2023	7/21-27/23	7/28/2023	8/11/2023	8/11/2023	8/17/2023	8/25/2023	9/15/2023	9/13/2023			302 CD		FY 2023 GAA	96,499,987.89				93,591,908.85			COA / NACAP(2) /CCWi	7/28/2023	8/11/2023	8/11/2023	8/12-17/23	8/18-25/23	302 CD	Wt Data Correction Request Form, dated Oct. 5, 2023
300226107186000.PC	**23F00384** - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building, Brgy. Napo, Pandan, Catanduanes, Brgy Napo, Pandan, Catanduanes (Lone District)	Planning & Design Division	NO	Public Bidding	11/6/2023	11/9-15/23	11/16/2023	11/28/2023	11/28/2023	12/5/2023	12/14/2023	12/18/2023	12/19/2023	1/5/2024	1/9/2024	180 C.D.	1/15/2024	FY 2023 GAA	9,897,673.47				8,792,496.25			COA / NACAP(2) /CCWi	11/16/2023	11/28/2023	11/28/2023	11/29-12/5/2023	12/6-15/2023	180 CD	
310306100244000.PC	**23F00385** - Organizational Outcome 1 (OO1) : Ensure Safe And Reliable National Road System- Bridge Program- Construction Of New Bridges - Construction Of Pambuhan Bridge, Mercedes, Camarines Norte, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	10/24/2023	10/27-11/2/2023	11/3/2023	11/17/2023	11/17/2023	12/6/2023	12/18/2023	12/6/2023	12/19/2023	12/22/2023	1/2/2024	180 cd		FY 2023 GAA	33,774,990.77				96,073,696.54			COA / NACAP(2) /CCWi	11/3/2023	11/17/2023	11/17/2023	11/18-24/23	11/25-12/6/23	180 CD	
310306100245000.PC	**23F00396** - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Bokbok Br. along Baras-Gigmoto-Viga Rd (Phase II), Gigmoto, Catanduanes (Lone District)	Planning & Design Division	No	Public Bidding	10/9/2023	10/11-17/23	10/18/2023	11/3/2023	11/3/2023	11/8/2023	12/27/2023	12/29/2023	1/5/2024	1/12/2024	1/15/2024	217 CD	1/19/2024	FY 2023 GAA	33,774,965.80				33,210,331.38			COA / NACAP(2) /CCWi	10/18/2023	11/3/2023	11/3/2023	11/4-8/2023	11/9-17/2023	217 CD	