	24F00003 - CLUSTER III - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - III-I: Daang Maharlika (LZ) - K0259+000 - K0259+914, K0260+405- K0261+000, K0272+000 - K0272+990; III-II: Daang Maharlika (LZ) - K0267+145 - K0270+089, Sta. Elena, Camarines Norte (1st Legislative District)		NO	Public Bidding	3/11/2024	3/15-21/24																					COA / NACAP(2) /CCWi	3/22/2024	4/3/2024	4/3/2024	4/4-8/24	4/9-19/24		CANCELLED - revisions of POW AND ABC due to deduction in the amount of Right of Way Acquisition of the affected forest land areas,Notice of Cancellation dated Mar. 21, 2024
310201101268000.PC 310201101269000.PC	24F00004 - CLUSTER IV - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program - Road Widening - Primary Roads - IV-I: Daang Maharlika (LZ) - K0500+000 - K0500+272, K0500+702 - K0501+000, K0501+720 - K0502+140, K0506+391.28 - K0506+861, K0508+163 - K0508+721.15, K0508+920 - K0509+145, K0509+297 - K0509+590.50;IV-II: Daang Maharlika (LZ) - K0486+250 - K0488+393.75;IV-III : Daang Maharlika (LZ) - K0481+(-497) - K0482+113, Polangui, Ligao and Guinobatan, Albay (3rd Legislative District)		No	Public Bidding	3/11/2024	3/15-21/24	3/22/2024										FY 2024 GAA									COA / NACAP(2) /CCWi	3/22/2024	4/4/2024	4/4/2024	4/5-8/24	4/9-19/24		CANCELLED DUE TO MAJOR CHANGE IN PLANS AND POW
310204102543000.PC	24F00006 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program - Construction of By-Pass and Diversion Roads-Daraga Albay Diversion Road, Albay, Daraga, Albay (2nd Legislative District)	Construction Division	NO	Public Bidding	3/19/2024	3/25-31/2024	4/1/2024	4/18/2024	4/18/2024	4/24/2024	5/6/2024	5/6/2024	5/8/2024	5/17/2024	5/20/2024	257 CD	5/24/2024	FY 2024 GAA	56,499,553.51			54,804,566.84			COA / NACAP(2) /CCWi	4/1/2024	4/18/2024	4/18/2024	4/19-24/24	4/25-5/2/24	257 CD	