310201101264000.PC	24F00008 - CLUSTER VIII - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - VIII - I : Daang Maharlika (LZ) K0399 + 034 - K0399 + 045, K0400 + 615 - K0401 + 970; VIII - II : Daang Maharlika (LZ) - K0414 + 385 - K0415 + 360, K0423 + 970 - K0424 + 757, K0425 + 131 - K0426 + 722, K0429 + 632 - K0429 + 893, Libmonan, Pamplona and San Fernando, Camarines Sur (2nd Legislative District)	Construction Division	NO	Public Bidding	5/30/2024	6/18-14, 1014	6/25/2024										FY 2024 GAA	283,732,119.21							COA / NACAP(2) /CCWi	6/25/2024	7/11/2024	7/11/2024	7/12-17/2024	7/18-25/2024	311 CD	
300225101621000.PC	24F00009 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road Dike, Budiao, Daraga, Albay (Package 2), Daraga, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	2/12/2024	2/16-22/24	2/23/2024																		COA / NACAP(2) /CCWi	2/23/2024	3/6/2024	3/6/2024	3/7-13/24	3/14-25/23		CANCELLED DUE TO MAJOR CHANGE IN PLANS AND POW
310201101271000.PC	24F00016 - CLUSTER VI - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - VI-I: Daang Maharlika (LZ) - K0513 + 870 - K0513 + 966, K0514 + 000 - K0514 + 440, K0518 + 706 - K0519 + 000, VI-II: Daang Maharlika (LZ) - K0520 + 251 - K0520 + 501, K0520 + 599 - K0521 + 081, K0530 + 267 - K0530 + 416, K0538 + 400 - K0539 + 000, VI-I: Camalig and Daraga, Albay (2nd Legislative District), VI-II: Daraga, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	5/30/2024	6/18-24/2024	6/25/2024										FY 2024 GAA	124,692,141.21							COA / NACAP(2) /CCWi	6/25/2024	7/16/2024	7/16/2024	7/17-22/2024	7/23-30/2024	272 CD	