Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
P00938578LZ	300215106194000	25OB0203	Rehabilitation of Road with Drainage at Orosa Compound, Barangay Bagong Tanyag, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Tue, 17-Dec-24	Wed, 18-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Mon, 16-Jun-25	GAA 2025	PHP 9,799,334.15		PHP 9,799,334.15	PHP 9,182,342.87		PHP 9,182,342.87	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00938585LZ	300215106195000	25OB0204	Rehabilitation of Road, Ambal St., Dalanghita St., Bayabas Extension, and Kalachuchi St., all in Barangay Western Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Tue, 17-Dec-24	Wed, 18-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Fri, 15-Aug-25	GAA 2025	PHP 9,799,700.82		PHP 9,799,700.82	PHP 9,161,772.99		PHP 9,161,772.99	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00939901LZ	300225100046000	25OB0206	Construction (Completion) of Multi-Purpose Building at Barangay Pinagsama, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Fri, 20-Dec-24	Mon, 23-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 16-Jul-25	GAA 2025	PHP 14,699,701.83		PHP 14,699,701.83	PHP 13,905,951.41		PHP 13,905,951.41	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00951769LZ	300226117774000	25OB0207	Construction (Completion) of Multi-Purpose Building, including Site Development at TCU, Barangay Central Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sun, 21-Dec-25	GAA 2025	PHP 49,499,655.98		PHP 49,499,655.98	PHP 48,511,013.75		PHP 48,511,013.75	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter
P00939877LZ	300225100009000	25OB0208	Construction (Completion) of Taguig National High School, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Fri, 20-Dec-24	Mon, 23-Dec-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Mon, 15-Sep-25	GAA 2025	PHP 67,549,318.71		PHP 67,549,318.71	PHP 63,937,917.90		PHP 63,937,917.90	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00939904LZ	300235100048000	25OB0210	Construction of National Language Skill Building, TESDA Compound Central Office, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Fri, 20-Dec-24	Mon, 23-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 14-Oct-25	GAA 2025	PHP 29,399,556.50		PHP 29,399,556.50	PHP 28,527,481.78		PHP 28,527,481.78	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00939903LZ	300235100047000	25OB0211	Construction of Training Facility, TESDA Compound Central Office, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Fri, 20-Dec-24	Mon, 23-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 14-Oct-25	GAA 2025	PHP 20,579,360.16		PHP 20,579,360.16	PHP 19,282,860.47		PHP 19,282,860.47	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00941873LZ	300226117758000	25OB0212	Construction (Completion) of DPWH Health Center, Barangay Central Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Fri, 20-Dec-24	Mon, 23-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 16-Jul-25	GAA 2025	PHP 14,849,937.13		PHP 14,849,937.13	PHP 14,077,746.22		PHP 14,077,746.22	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00941872LZ	300226117757000	25OB0213	Construction (Completion) of Multi-Purpose Building (Health Center) at Barangay Maharlika, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 20-Nov-24	Thu, 21-Nov-24	Fri, 29-Nov-24	Thu, 12-Dec-24	Thu, 12-Dec-24	Fri, 13-Dec-24	Tue, 17-Dec-24	Wed, 18-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Mon, 16-Jun-25	GAA 2025	PHP 9,899,977.47		PHP 9,899,977.47	PHP 9,385,180.77		PHP 9,385,180.77	COA NACAP VACC	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24	Tue, 26-Nov-24			Date of Receipt of Invitation is thru formal request letter
P00917562LZ	310303101847000	25OB0246	EDSA/Ortigas Interchange (B0331FLZ) along EDSA/Ortigas Interchange	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Thu, 06-Mar-25	Fri, 07-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Mon, 17-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Wed, 19-Mar-25	Wed, 29-Oct-25	GAA 2025	PHP 72,393,213.71		PHP 72,393,213.71	PHP 70,221,425.42		PHP 70,221,425.42	COA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00917567LZ	310303102030000	25OB0238	Rosario Br. (B0187JLZ) along Ortigas Ave, Package 2	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Sat, 23-Aug-25	GAA 2025	PHP 48,999,909.13		PHP 48,999,909.13	PHP 47,525,647.61		PHP 47,525,647.61	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter
P00920044LZ	320101112358000	25OB0240	Bank Improvement of Slope Protection along Marikina River (Package 20), Pasig City	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 06-Nov-25	GAA 2025	PHP 72,374,928.96		PHP 72,374,928.96	PHP 70,912,715.87		PHP 70,912,715.87	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter
P00920158LZ	320101112470000	25OB0226	Construction of Slope Protection Structure along C-6 Open Channel (Phase 12), Taguig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 06-Nov-25	GAA 2025	PHP 96,499,618.84		PHP 96,499,618.84	PHP 93,797,629.50		PHP 93,797,629.50	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00920159LZ	320101112474000	25OB0233	Construction of Slope Protection Structure along Taguig River Lakeshore Area (Phase 2), Taguig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 06-Nov-25	GAA 2025	PHP 96,499,565.21		PHP 96,499,565.21	PHP 93,797,568.62		PHP 93,797,568.62	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00920032LZ	320101112346000	25OB0247	Improvement of Slope Protection along Bull Creek (Right Bank Facing Downstream), Package 1, Pasig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 06-Nov-25	GAA 2025	PHP 96,499,255.32		PHP 96,499,255.32	PHP 94,550,000.00		PHP 94,550,000.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00920055LZ	320101112360000	25OB0450	Rehabilitation of Flood Mitigation Structure along Ilugin Creek, Pasig City (Phase 1)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Mon, 19-May-25	Thu, 22-May-25	Thu, 22-May-25	Thu, 22-May-25	Thu, 22-May-25	Mon, 17-Nov-25	GAA 2025	PHP 48,249,397.70		PHP 48,249,397.70	PHP 47,275,000.00		PHP 47,275,000.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
		25OB0464	Construction of Regional Engineering Unit-NCR Building, Camp Bagong Diwa, Bicutan, Taguig City, Phase II	MM1DEO	No	Competitive Bidding	Fri, 27-Jun-25	Mon, 30-Jun-25	Wed, 09-Jul-25	Tue, 22-Jul-25	Tue, 22-Jul-25									Mon, 28-May-00	NEP 2025	PHP 14,474,931.43		PHP 14,474,931.43	PHP 0.00		PHP 0.00	COA NACAP VACC	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25			Date of Receipt of Invitation is thru formal request letter
		25OB0465	Construction of Six (6) Storey Academic Building, PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Andres Bonifacio, Taguig City, Phase V	MM1DEO	No	Competitive Bidding	Fri, 27-Jun-25	Mon, 30-Jun-25	Wed, 09-Jul-25	Tue, 22-Jul-25	Tue, 22-Jul-25									Thu, 29-Mar-00	NEP 2025	PHP 8,684,330.02		PHP 8,684,330.02	PHP 0.00		PHP 0.00	COA NACAP VACC	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25			Date of Receipt of Invitation is thru formal request letter
P00951553LZ	300207101189000	25OB0451	Construction of Multi-Purpose Building (RFU-NCR Mega Laboratory Building), 1st Quadrant of Camp Bagong Diwa along Gen. Santos Ave., Bicutan, Taguig City (Phase V)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 28-May-25	Tue, 03-Jun-25	Tue, 03-Jun-25	Wed, 04-Jun-25	Thu, 05-Jun-25	Sat, 30-May-26	GAA 2025	PHP 144,749,992.07		PHP 144,749,992.07	PHP 141,782,606.03		PHP 141,782,606.03	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951554LZ	300207101190000	25OB0452	Construction of Multi-Purpose Building (RFU-NCR Mega Laboratory Building), 1st Quadrant of Camp Bagong Diwa along Gen. Santos Ave., Bicutan, Taguig City (Phase VI)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 28-May-25	Tue, 03-Jun-25	Tue, 03-Jun-25	Wed, 04-Jun-25	Thu, 05-Jun-25	Sat, 30-May-26	GAA 2025	PHP 144,749,783.17		PHP 144,749,783.17	PHP 141,782,392.82		PHP 141,782,392.82	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00941259LZ	300234100009000	25OB0234	Rehabilitation of Slope Protection along Bull Creek, Package 2 (Right Bank facing Downstream), Pasig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 06-Nov-25	GAA 2025	PHP 96,499,716.65		PHP 96,499,716.65	PHP 94,550,500.00		PHP 94,550,500.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00941260LZ	300234100010000	25OB0235	Rehabilitation of Slope Protection along Bull Creek, Package 3 (Right Bank facing Downstream), Pasig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Tue, 07-Oct-25	GAA 2025	PHP 67,549,424.29		PHP 67,549,424.29	PHP 66,185,000.00		PHP 66,185,000.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00939910LZ	300223100040000	25OB0236	Construction of Taguig General Hospital (Phase 1C), Taguig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Mon, 05-Jan-26	GAA 2025	PHP 97,999,727.79		PHP 97,999,727.79	PHP 96,020,128.95		PHP 96,020,128.95	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00941858LZ	300226117768000	25OB0248	Construction of Multi-Purpose Building, Nueve de Febrero Street, Barangay Mauway, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Sat, 14-Mar-26	GAA 2025	PHP 49,499,963.43		PHP 49,499,963.43	PHP 48,480,714.69		PHP 48,480,714.69	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00955032LZ	300105201619000	25OB0249	Construction of Multi-Purpose Building, Bahay Pag-asa, Phase 1, National Center for Mental Health, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Fri, 06-Mar-26	GAA 2025	PHP 49,499,941.19		PHP 49,499,941.19	PHP 48,509,929.11		PHP 48,509,929.11	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00917903LZ	310103101937000	25OB0250	EDSA-Shaw Flyover (EB) - CHAINAGE 0 - CHAINAGE 751	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Sun, 18-May-25	GAA 2025	PHP 23,029,476.76		PHP 23,029,476.76	PHP 22,350,107.20		PHP 22,350,107.20	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00917902LZ	310103101939000	25OB0251	Manila East Road - K0015 + (-478) - K0015 + (-145)	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 18-Apr-25	GAA 2025	PHP 12,139,760.91		PHP 12,139,760.91	PHP 11,763,428.32		PHP 11,763,428.32	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00917903LZ	310103101937000	25OB0252	Sumulong H-way - K0016 + 035 - K0016 + 063	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 18-Apr-25	GAA 2025	PHP 2,482,108.64		PHP 2,482,108.64	PHP 2,408,835.30		PHP 2,408,835.30	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00917894LZ	310105101346000	25OB0253	Ortigas Ave. - K0010+286 - K0011+547	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 48,999,275.54		PHP 48,999,275.54	PHP 47,524,397.30		PHP 47,524,397.30	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00917904LZ	310103101730000	25OB0255	EDSA-Shaw Flyover (WB) - CHAINAGE 0 - CHAINAGE 208, CHAINAGE 329 - CHAINAGE 688.5	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Fri, 02-May-25	GAA 2025	PHP 11,023,118.60		PHP 11,023,118.60	PHP 10,692,431.88		PHP 10,692,431.88	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00900737LZ	310303101832000	25OB0239	C5/Ortigas Flyover (B0331BLZ) along C5- Ortigas Flyover	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sun, 21-Dec-25	GAA 2025	PHP 96,499,899.89		PHP 96,499,899.89	PHP 93,604,997.15		PHP 93,604,997.15	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter
P00900780LZ	310304101474000	25OB0241	C-5/Sampaguita Flyover (East & West Ramp On) (B0479LZ) along C-5/Sampaguita Fly-Over (East & West Ramps Connector)	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sun, 07-Sep-25	GAA 2025	PHP 48,999,989.05		PHP 48,999,989.05	PHP 47,529,959.81		PHP 47,529,959.81	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
P00900781LZ	310304101475000	25OB0242	C-5-Sampaguita East On & Off Ramp Rd (B04748LZ) along C-5/Sampaguita east On & Off Ramp Rd	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 24,499,970.18		PHP 24,499,970.18	PHP 23,764,974.56		PHP 23,764,974.56	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13 Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter
P00900738LZ	310303101833000	25OB0243	C-5/Sampaguita East & West Interchange (B04747LZ) along C-5/Sampaguita East & West Interchange	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sun, 21-Dec-25	GAA 2025	PHP 96,499,950.84		PHP 96,499,950.84	PHP 93,604,983.99		PHP 93,604,983.99	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter
P00900739LZ	310303101834000	25OB0244	C-5/Sampaguita West Ramp on Rd (B04731LZ) along C-5/Sampaguita West Ramp on Rd	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sun, 21-Dec-25	GAA 2025	PHP 96,499,940.70		PHP 96,499,940.70	PHP 93,604,915.38		PHP 93,604,915.38	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter
P00916831LZ	310303102029000	25OB0245	C5/Ortigas Interchange (B03320LZ) along C-5 Ortigas Interchange	MM1DEO	No	Competitive Bidding	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 17-Jan-25	Thu, 30-Jan-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 24,499,920.95		PHP 24,499,920.95	PHP 23,764,923.81		PHP 23,764,923.81	COA NACAP VACC	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25	Mon, 13-Jan-25			Date of Receipt of Invitation is thru formal request letter
P00922868LZ	320101113711000	25OB0256	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package VIII)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Mon, 15-Sep-25	GAA 2025	PHP 49,499,658.59		PHP 49,499,658.59	PHP 48,242,406.37		PHP 48,242,406.37	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922605LZ	320101112394000	25OB0257	Construction of Slope Protection Structure along Labasan River (West Bank), Phase 2, Package 7, Taguig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Thu, 13-Nov-25	GAA 2025	PHP 96,499,853.61		PHP 96,499,853.61	PHP 93,604,844.71		PHP 93,604,844.71	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922565LZ	320101112298000	25OB0258	Rehabilitation of Slope Protection along Bull Creek (Left Bank facing Downstream), Pasig City (Package 2)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Tue, 14-Oct-25	GAA 2025	PHP 72,374,229.02		PHP 72,374,229.02	PHP 70,912,300.00		PHP 70,912,300.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922566LZ	320101112299000	25OB0259	Rehabilitation of Slope Protection along Bull Creek (Left Bank facing Downstream), Pasig City (Package 3)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Tue, 14-Oct-25	GAA 2025	PHP 72,374,616.23		PHP 72,374,616.23	PHP 70,912,500.00		PHP 70,912,500.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922622LZ	320101112468000	25OB0453	Improvement of Laguna Lakeshore Area, Barangay Lower Bicutan, Taguig City (Phase I)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 28-May-25	Tue, 02-Jun-25	Tue, 03-Jun-25	Wed, 04-Jun-25	Thu, 05-Jun-25	Tue, 31-Mar-26	GAA 2025	PHP 96,499,589.10		PHP 96,499,589.10	PHP 94,047,204.22		PHP 94,047,204.22	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922623LZ	320101112469000	25OB0454	Improvement of Laguna Lakeshore Area, Barangay Lower Bicutan, Taguig City (Phase II)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 28-May-25	Tue, 02-Jun-25	Tue, 03-Jun-25	Wed, 04-Jun-25	Thu, 05-Jun-25	Tue, 31-Mar-26	GAA 2025	PHP 96,499,778.10		PHP 96,499,778.10	PHP 94,066,688.38		PHP 94,066,688.38	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922867LZ	320101113510000	25OB0260	Rehabilitation of Hakbangan Creek, Pasig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Mon, 02-Mar-25	Tue, 04-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Wed, 15-Oct-25	GAA 2025	PHP 48,999,721.21		PHP 48,999,721.21	PHP 47,511,629.01		PHP 47,511,629.01	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922564LZ	320101112297000	25OB0261	Rehabilitation of Slope Protection along Bull Creek (Left Bank facing Downstream), Pasig City (Package 1)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Tue, 14-Oct-25	GAA 2025	PHP 72,374,488.89		PHP 72,374,488.89	PHP 70,912,508.00		PHP 70,912,508.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922603LZ	320101112387000	25OB0262	Construction of Flood Mitigation Structure, Nangka River, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Mon, 15-Dec-25	GAA 2025	PHP 48,249,828.24		PHP 48,249,828.24	PHP 46,784,475.64		PHP 46,784,475.64	COA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922604LZ	320101112388000	25OB0263	Rehabilitation of Flood Control Structure along Nangka River, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 38,599,516.82		PHP 38,599,516.82	PHP 37,427,233.79		PHP 37,427,233.79	COA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922611LZ	320101112453000	25OB0264	Rehabilitation of Drainage System at Barangay Dela Paz, Pasig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,649,561.30		PHP 9,649,561.30	PHP 9,359,581.21		PHP 9,359,581.21	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922612LZ	320101112454000	25OB0265	Rehabilitation of Drainage System at Barangay Dela Paz, Pasig City (Phase 2)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,649,880.25		PHP 9,649,880.25	PHP 9,359,476.33		PHP 9,359,476.33	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922613LZ	320101112455000	25OB0266	Rehabilitation of Drainage System at Barangay Dela Paz, Pasig City (Phase 3)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,649,812.14		PHP 9,649,812.14	PHP 9,358,487.41		PHP 9,358,487.41	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922614LZ	320101112456000	25OB0267	Rehabilitation of Drainage System along Paseo De Animales and Vicinity, Barangay Santolan, Pasig City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 14,474,590.59		PHP 14,474,590.59	PHP 14,031,950.36		PHP 14,031,950.36	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922615LZ	320101112457000	25OB0268	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City (Phase 5)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 14,474,825.55		PHP 14,474,825.55	PHP 14,039,156.34		PHP 14,039,156.34	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922616LZ	320101112458000	25OB0269	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City (Phase 6)	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 14,474,739.17		PHP 14,474,739.17	PHP 14,039,058.27		PHP 14,039,058.27	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922617LZ	320101112459000	25OB0270	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City (Phase 7)	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 14,474,212.71		PHP 14,474,212.71	PHP 14,038,543.83		PHP 14,038,543.83	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00922618LZ	320101112460000	25OB0271	Rehabilitation of Drainage System at Ciudad Grande, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,649,639.79		PHP 9,649,639.79	PHP 9,358,220.67		PHP 9,358,220.67	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923036LZ	320102107032000	25OB0272	Bank Improvement of Slope Protection along Marikina River (Package 21), Pasig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Thu, 13-Nov-25	GAA 2025	PHP 72,374,824.92		PHP 72,374,824.92	PHP 70,195,987.68		PHP 70,195,987.68	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923037LZ	320102107033000	25OB0273	Rehabilitation of Drainage System at Barangay Pinagbuhatan and Vicinity, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Sun, 14-Sep-25	GAA 2025	PHP 24,124,700.75		PHP 24,124,700.75	PHP 23,393,925.68		PHP 23,393,925.68	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923038LZ	320102107034000	25OB0274	Rehabilitation of Drainage System at Isla Homes and Vicinity, Brgy. Pinagbuhatan, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Sun, 14-Sep-25	GAA 2025	PHP 19,299,379.15		PHP 19,299,379.15	PHP 18,711,785.88		PHP 18,711,785.88	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923039LZ	320102107035000	25OB0275	Rehabilitation of Drainage System including Roads at Kerangakan Village, Barangay Manggahan, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Sun, 14-Sep-25	GAA 2025	PHP 19,299,660.95		PHP 19,299,660.95	PHP 18,716,965.91		PHP 18,716,965.91	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923040LZ	320102107036000	25OB0276	Rehabilitation of Drainage System including Roads at Napico and Vicinity, Barangay Manggahan (Phase 1), Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Wed, 15-Oct-25	GAA 2025	PHP 19,299,737.60		PHP 19,299,737.60	PHP 18,718,954.23		PHP 18,718,954.23	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923041LZ	320102107037000	25OB0277	Rehabilitation of Drainage System including Roads at Napico and Vicinity, Barangay Manggahan (Phase 2), Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Mon, 15-Sep-25	GAA 2025	PHP 19,299,526.83		PHP 19,299,526.83	PHP 18,716,799.47		PHP 18,716,799.47	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923042LZ	320102107038000	25OB0278	Rehabilitation of Drainage System along Pasig Boulevard, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Mon, 16-Jun-25	GAA 2025	PHP 4,899,130.76		PHP 4,899,130.76	PHP 4,751,682.60		PHP 4,751,682.60	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923043LZ	320102107039000	25OB0279	Bank Improvement along Marikina River (Package 22), Pasig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Thu, 13-Nov-25	GAA 2025	PHP 48,249,420.15		PHP 48,249,420.15	PHP 46,752,813.46		PHP 46,752,813.46	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923044LZ	320102107040000	25OB0280	Rehabilitation of Drainage System at Napico, Barangay Manggahan, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Wed, 15-Oct-25	GAA 2025	PHP 19,299,988.43		PHP 19,299,988.43	PHP 18,713,878.03		PHP 18,713,878.03	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923045LZ	320102107041000	25OB0281	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Sun, 14-Sep-25	GAA 2025	PHP 28,949,690.72		PHP 28,949,690.72	PHP 28,067,497.18		PHP 28,067,497.18	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00923034LZ	320102107030000	25OB0282	Improvement of Manggahan Floodway, Package 1, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Mon, 24-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Fri, 19-Dec-25	GAA 2025	PHP 96,499,082.98		PHP 96,499,082.98	PHP 93,574,214.51		PHP 93,574,214.51	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Inform/ Completion/ Acceptance (If applicable)		
P009270355LZ	320102107031000	25OB0283	Improvement of Manggahan Floodway, Package 2, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Mon, 24-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Fri, 19-Dec-25	GAA 2025	PHP 96,499,468.64		PHP 96,499,468.64	PHP 93,575,488.47		PHP 93,575,488.47	CDA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter
P009513421Z	300214101706000	25OB0284	Installation of Barangay Marikina Heights Road Safety Devices, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,772,034.82		PHP 9,772,034.82	PHP 9,475,942.16		PHP 9,475,942.16	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513471Z	300214101711000	25OB0285	Installation of Road Safety Devices along Ordonez Street, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Wed, 14-Jan-26	GAA 2025	PHP 39,168,314.04		PHP 39,168,314.04	PHP 37,981,514.12		PHP 37,981,514.12	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513506LZ	300214101717000	25OB0286	Installation of Road Safety Devices along Paraiso Street, Panday Pira Street, Paleris Street, Pilapil Street, Pingkian Street, Pamaso Street, Cruz and Victoria Compound, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Mon, 15-Sep-25	GAA 2025	PHP 19,599,370.35		PHP 19,599,370.35	PHP 18,613,000.00		PHP 18,613,000.00	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513381Z	300214101702000	25OB0287	Installation of Road Safety Devices along F. Manalo Street including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 11-Feb-25	Fri, 21-Feb-25	Wed, 05-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,798,001.88		PHP 9,798,001.88	PHP 9,503,082.03		PHP 9,503,082.03	CDA NACAP VACC	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513396LZ	300214101703000	25OB0288	Installation of Farmers 1 Road, Safety Devices including laterals, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 9,795,894.80		PHP 9,795,894.80	PHP 9,502,000.00		PHP 9,502,000.00	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513406LZ	300214101704000	25OB0289	Installation of M. Sevilla Road Safety Devices including laterals, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 9,798,684.93		PHP 9,798,684.93	PHP 9,308,000.00		PHP 9,308,000.00	CDA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25			Date of Receipt of Invitation is thru formal request letter
P009513411Z	300214101705000	25OB0290	Installation of Shoe Avenue, Arnang Rodriguez, Road Safety Devices, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,772,034.82		PHP 9,772,034.82	PHP 9,476,919.37		PHP 9,476,919.37	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009512411Z	300214100875000	25OB0291	Installation of Road Safety Devices at Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,798,001.88		PHP 9,798,001.88	PHP 9,504,064.00		PHP 9,504,064.00	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513431Z	300214101707000	25OB0292	Installation of San Miguel Avenue, Santan Street, Victory Hills Road Safety Devices including Laterals, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Mon, 15-Dec-25	GAA 2025	PHP 34,298,495.67		PHP 34,298,495.67	PHP 33,266,810.00		PHP 33,266,810.00	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513441Z	300214101708000	25OB0293	Installation of Road Safety Devices along Baleto Drive, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 11-Feb-25	Fri, 21-Feb-25	Wed, 05-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,798,001.88		PHP 9,798,001.88	PHP 9,504,061.82		PHP 9,504,061.82	CDA NACAP VACC	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513451Z	300214101709000	25OB0294	Installation of Oro Vista Subdivision Road Safety Devices, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,772,034.82		PHP 9,772,034.82	PHP 9,476,919.37		PHP 9,476,919.37	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513461Z	300214101710000	25OB0295	Installation of Road Safety devices, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Mon, 15-Dec-25	GAA 2025	PHP 29,579,816.15		PHP 29,579,816.15	PHP 28,692,000.00		PHP 28,692,000.00	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513481Z	300214101712000	25OB0296	Installation of Road Safety Devices along Parang Barangay Hall and Riverdale Subdivision, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,797,298.80		PHP 9,797,298.80	PHP 9,503,382.00		PHP 9,503,382.00	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513496LZ	300214101716000	25OB0297	Installation of St. Claire 1, Friendly Village 1 & 2, Rosita Ville, Bantayog and M. Bautista Road Safety Devices, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 14,673,205.00		PHP 14,673,205.00	PHP 14,228,606.89		PHP 14,228,606.89	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513511Z	300214101718000	25OB0298	Installation of Farmers 2 Road, Safety Devices including laterals, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,796,609.46		PHP 9,796,609.46	PHP 9,280,000.00		PHP 9,280,000.00	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513521Z	300214101719000	25OB0299	Installation of Road Safety Devices, Nangka Centro, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 17-Jul-25	GAA 2025	PHP 4,896,531.80		PHP 4,896,531.80	PHP 4,652,000.00		PHP 4,652,000.00	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513531Z	300214101720000	25OB0300	Installation of Mira Verde and Tierra Vista Road Safety Devices including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 14,699,991.18		PHP 14,699,991.18	PHP 14,256,051.45		PHP 14,256,051.45	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009513561Z	300214101721000	25OB0301	Installation of Carmelita Homes, Lakandula and Annadele Subdivision Road Safety Devices, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,797,300.52		PHP 9,797,300.52	PHP 9,503,384.00		PHP 9,503,384.00	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009477341Z	300215106196000	25OB0303	Rehabilitation of T. Reyes St., Barangay Ilgid, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Sat, 16-Aug-25	GAA 2025	PHP 9,799,867.54		PHP 9,799,867.54	PHP 9,504,963.51		PHP 9,504,963.51	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009473841Z	300215105202000	25OB0304	Rehabilitation of Road and Alley at Barangay Bambang, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 16-Jul-25	GAA 2025	PHP 9,649,948.15		PHP 9,649,948.15	PHP 9,359,524.90		PHP 9,359,524.90	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009473851Z	300215105203000	25OB0305	Rehabilitation of Road at Barangay Wawa, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 16-Jul-25	GAA 2025	PHP 9,649,946.60		PHP 9,649,946.60	PHP 9,359,504.69		PHP 9,359,504.69	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009477251Z	300215106157000	25OB0306	Rehabilitation of Road Network along Tangerine Street Including Laterals, Phase 2, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,799,528.49		PHP 9,799,528.49	PHP 9,294,426.00		PHP 9,294,426.00	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009477361Z	300215106198000	25OB0307	Rehabilitation of Rancho 3 Road Network, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,797,633.52		PHP 9,797,633.52	PHP 9,299,858.00		PHP 9,299,858.00	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009485751Z	300235100005000	25OB0308	Construction (Completion) of Nacida Incubator Facility including Site Development, Barangay Concepcion Dos, Phase IV Marikina City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Mon, 15-Dec-25	GAA 2025	PHP 96,499,017.30		PHP 96,499,017.30	PHP 94,569,345.07		PHP 94,569,345.07	CDA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009485731Z	300235100003000	25OB0309	Construction (Completion) of Bureau of Fire Protection and PNP Building at City Hall Complex Barangay Fairview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Fri, 13-Feb-26	GAA 2025	PHP 67,549,999.99		PHP 67,549,999.99	PHP 66,199,687.68		PHP 66,199,687.68	CDA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009486141Z	300232100039000	25OB0310	Construction (Completion) of Senate President Heptah Gonzales General Hospital at Barangay Mauway Package 7, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Sun, 14-Jun-26	GAA 2025	PHP 96,499,934.57		PHP 96,499,934.57	PHP 94,513,582.13		PHP 94,513,582.13	CDA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009488171Z	300221107463000	25OB0311	Rehabilitation of Road Network along Belubad Street NHA including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 19,796,003.49		PHP 19,796,003.49	PHP 19,168,132.00		PHP 19,168,132.00	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009488181Z	300221107464000	25OB0312	Rehabilitation of Road Network along Belubad Settlement Phase 2 including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 12,869,905.05		PHP 12,869,905.05	PHP 12,481,233.92		PHP 12,481,233.92	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009488191Z	300221107465000	25OB0313	Rehabilitation of Road Network, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Sat, 16-Aug-25	GAA 2025	PHP 9,897,288.43		PHP 9,897,288.43	PHP 9,599,579.00		PHP 9,599,579.00	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009488201Z	300221107466000	25OB0314	Rehabilitation of Twinville Subdivision Road Network, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 9,897,321.77		PHP 9,897,321.77	PHP 9,579,734.50		PHP 9,579,734.50	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P009488211Z	300221107468000	25OB0315	Rehabilitation of Road Network along Tanguile Street, Barangay Marikina Heights including laterals, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,897,182.10		PHP 9,897,182.10	PHP 9,598,442.80		PHP 9,598,442.80	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Inhouse/ Completion/ Acceptance (if applicable)			
P00948822LZ	300221107469000	25OB0316	Rehabilitation of Road at Morocco Street and NHA Balubad Phase I, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 14,844,473.32		PHP 14,844,473.32	PHP 14,104,828.50		PHP 14,104,828.50	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00948823LZ	300221107479000	25OB0317	Rehabilitation of Pipino access road and outfall, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,899,458.18		PHP 9,899,458.18	PHP 9,403,493.80		PHP 9,403,493.80	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 22-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00948824LZ	300221107482000	25OB0318	Rehabilitation of Road Network and Drainage System at Hill Street, Brgy. Pineda, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 44,549,997.20		PHP 44,549,997.20	PHP 43,211,269.80		PHP 43,211,269.80	COA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25				Date of Receipt of Invitation is thru formal request letter
P00949613LZ	300237100367000	25OB0319	Construction of Slope Protection, Sapang Uwisan (Hale), Cayetano Blvd. to Baseball Field, Barangay Uwisan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Mon, 22-Sep-25	GAA 2025	PHP 49,499,244.12		PHP 49,499,244.12	PHP 48,111,915.09		PHP 48,111,915.09	COA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949614LZ	300237100368000	25OB0320	Construction of Drainage at Green Village/Camp Bagong Diwa, Barangay Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 11-Feb-25	Fri, 21-Feb-25	Wed, 05-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Wed, 22-Oct-25	GAA 2025	PHP 23,759,122.87		PHP 23,759,122.87	PHP 23,043,987.68		PHP 23,043,987.68	COA NACAP VACC	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949615LZ	300237100369000	25OB0321	Construction (Completion) of Box Culvert along Pio Felipe St., Brgy. New Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25						Fri, 27-Jul-00	GAA 2025	PHP 29,699,860.70		PHP 29,699,860.70	PHP 28,806,764.91		PHP 28,806,764.91	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949616LZ	300237100370000	25OB0322	Construction of Slope Protection, Taguig/Pateros Boundary River, Barangay Pembo to Comembo, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25						Wed, 27-Jun-00	GAA 2025	PHP 49,499,720.78		PHP 49,499,720.78	PHP 48,024,175.13		PHP 48,024,175.13	COA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949887LZ	300238100005000	25OB0323	Completion of Barangay Parang Materials Recovery Facility, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Fri, 13-Feb-26	GAA 2025	PHP 34,647,224.56		PHP 34,647,224.56	PHP 33,937,499.50		PHP 33,937,499.50	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949888LZ	300238100006000	25OB0324	Rehabilitation of Valeriano E. Fugoso Memorial Elementary School, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 9,849,345.00		PHP 9,849,345.00	PHP 9,652,150.63		PHP 9,652,150.63	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949889LZ	300238100007000	25OB0325	Rehabilitation of Nangka Elementary School, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,896,498.95		PHP 9,896,498.95	PHP 9,698,000.00		PHP 9,698,000.00	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949890LZ	300238100008000	25OB0326	Rehabilitation of Parang Elementary School, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,896,498.95		PHP 9,896,498.95	PHP 9,698,500.00		PHP 9,698,500.00	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949891LZ	300238100009000	25OB0327	Rehabilitation of Fortune Elementary School, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,898,195.24		PHP 9,898,195.24	PHP 9,699,000.00		PHP 9,699,000.00	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949892LZ	300238100010000	25OB0328	Rehabilitation of Concepcion Elementary School, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,897,546.36		PHP 9,897,546.36	PHP 9,696,000.00		PHP 9,696,000.00	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 22-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949893LZ	300238100011000	25OB0329	Rehabilitation (Completion) of Marikina Polytechnic College, including site development, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 14,849,900.30		PHP 14,849,900.30	PHP 14,552,790.69		PHP 14,552,790.69	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949894LZ	300238100012000	25OB0330	Rehabilitation (Completion) of Llac Welfare Center, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 4,947,155.97		PHP 4,947,155.97	PHP 4,848,943.41		PHP 4,848,943.41	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950012LZ	300226116587000	25OB0331	Construction of Multi-Purpose Building at Brgy. Caniogan, Pasig City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Tue, 14-Oct-25	GAA 2025	PHP 55,439,461.10		PHP 55,439,461.10	PHP 54,325,497.05		PHP 54,325,497.05	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950013LZ	300226116588000	25OB0332	Construction of Multi-Purpose Building at Barangay Aguho, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Fri, 13-Mar-26	GAA 2025	PHP 148,499,850.74		PHP 148,499,850.74	PHP 145,470,415.47		PHP 145,470,415.47	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950014LZ	300226116589000	25OB0333	Construction of Multi-Purpose Building at Barangay Martirez, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Mon, 12-Jan-26	GAA 2025	PHP 69,299,225.12		PHP 69,299,225.12	PHP 67,906,439.97		PHP 67,906,439.97	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950011LZ	300226116582000	25OB0334	Construction of Multi-Purpose Facility, Barangay Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Sat, 14-Mar-26	GAA 2025	PHP 148,499,485.16		PHP 148,499,485.16	PHP 145,024,597.00		PHP 145,024,597.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950006LZ	300226116557000	25OB0455	Construction of Multi-Purpose Facility, Barangay Lower Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25										Mon, 24-Dec-00	GAA 2025	PHP 148,499,794.91		PHP 148,499,794.91	PHP 0.00		PHP 0.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00949993LZ	300226116549000	25OB0335	Construction of Multi-Purpose Building in Rizal High School, Pasig City (Phase 1)	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Fri, 13-Feb-26	GAA 2025	PHP 98,999,822.29		PHP 98,999,822.29	PHP 97,010,936.40		PHP 97,010,936.40	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950007LZ	300226116558000	25OB0336	Rehabilitation of Multi-Purpose Building, Barangay Sumilang, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 16-Jul-25	GAA 2025	PHP 14,849,997.21		PHP 14,849,997.21	PHP 14,549,905.62		PHP 14,549,905.62	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950008LZ	300226116559000	25OB0337	Construction of Barangay Tabacalera Barangay Hall, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 16-Jul-25	GAA 2023	PHP 6,929,508.78		PHP 6,929,508.78	PHP 6,794,501.72		PHP 6,794,501.72	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950009LZ	300226116560000	25OB0338	Construction of Multi-Purpose Building, Alvar Compound, Sta. Ana, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Sun, 14-Sep-25	GAA 2025	PHP 14,849,930.60		PHP 14,849,930.60	PHP 14,547,022.06		PHP 14,547,022.06	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00950010LZ	300226116561000	25OB0339	Rehabilitation of Pateros Elementary School Gymnasium, Barangay San Pedro, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Sun, 14-Sep-25	GAA 2025	PHP 17,819,543.80		PHP 17,819,543.80	PHP 17,472,269.79		PHP 17,472,269.79	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00951741LZ	300226117712000	25OB0340	Construction of Multi-Purpose Building Package 2, Coronado St., Barangay Hulo, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 19,799,952.51		PHP 19,799,952.51	PHP 19,406,116.05		PHP 19,406,116.05	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00951742LZ	300226117713000	25OB0341	Construction of Multi Level Purpose Building, Package 2, Barangay Daang Bakal, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Wed, 14-Jan-26	GAA 2025	PHP 19,799,970.68		PHP 19,799,970.68	PHP 19,401,993.22		PHP 19,401,993.22	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00951743LZ	300226117714000	25OB0342	Construction of Multi Level Purpose Building, Package 2, Barangay Harapin ang Bukas, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 19,799,960.68		PHP 19,799,960.68	PHP 19,393,374.53		PHP 19,393,374.53	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00951744LZ	300226117715000	25OB0343	Construction of Multi Purpose Building (Barangay Hall) Annex, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Wed, 14-Jan-26	GAA 2025	PHP 29,699,967.32		PHP 29,699,967.32	PHP 29,091,189.21		PHP 29,091,189.21	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00951745LZ	300226117716000	25OB0344	Construction of Multi Purpose Building (Hear Activity Center), National Center for Mental Health, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 19,799,911.28		PHP 19,799,911.28	PHP 19,404,522.20		PHP 19,404,522.20	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00951746LZ	300226117717000	25OB0345	Construction/Completion of Multi Purpose Building (Covered Court), Mandaluyong High School, Barangay Poblacion, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,899,994.50		PHP 9,899,994.50	PHP 9,702,165.02		PHP 9,702,165.02	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25				Date of Receipt of Invitation is thru formal request letter
P00951747LZ	300226117718000	25OB0346	Construction of Multi-Purpose Building (Covered Court), Barangay Daang Bakal, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Tue, 13-Jan-26	GAA 2025	PHP 39,599,866.02		PHP 39,599,866.02	PHP 38,748,468.90		PHP 38,748,468.90	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25				Date of Receipt of Invitation is thru formal request letter

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
P00951748LZ	300226117719000	25OB0347	Construction of Multi-Purpose Building, Fernando St., Barangay Pleasant Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 14-Nov-25	GAA 2025	PHP 29,699,328.53		PHP 29,699,328.53	PHP 29,105,414.14		PHP 29,105,414.14	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951754LZ	300226117749000	25OB0348	Construction (Completion) of Multi-Purpose including upgrading of Electrical Facilities at Sanctuary DOH NCR Phase 2, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 14,849,934.00		PHP 14,849,934.00	PHP 14,551,450.35		PHP 14,551,450.35	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951758LZ	300226117762000	25OB0349	Construction of Multi-Purpose Building (Auditorium), Marikina Polytechnic College, Marikina City (Phase 4)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Wed, 15-Oct-25	GAA 2025	PHP 49,499,767.77		PHP 49,499,767.77	PHP 48,503,246.20		PHP 48,503,246.20	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00949995LZ	300226116546000	25OB0350	Construction of Multi Level Purpose Building, Barangay Vergara, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 15-Mar-26	GAA 2025	PHP 74,249,999.55		PHP 74,249,999.55	PHP 72,756,615.66		PHP 72,756,615.66	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00949996LZ	300226116547000	25OB0351	Construction of Multi Level Purpose Building, Plainview Elementary School, Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 15-Mar-26	GAA 2025	PHP 79,198,813.77		PHP 79,198,813.77	PHP 79,155,751.57		PHP 79,155,751.57	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00949998LZ	300226116549000	25OB0352	Construction of Multi-Purpose Building, Barangay Harapin ang Bukas, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Fri, 14-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Wed, 19-Mar-25	Fri, 13-Mar-26	GAA 2025	PHP 59,399,962.21		PHP 59,399,962.21	PHP 58,176,986.12		PHP 58,176,986.12	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00950003LZ	300226116554000	25OB0456	Construction of Multi-Purpose Building (Eastern Police District), Barangay Corazon De Jesus, San Juan City (Package 8)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 28-May-25	Tue, 03-Jun-25	Tue, 03-Jun-25	Wed, 04-Jun-25	Thu, 05-Jun-25	Wed, 31-Dec-25	GAA 2025	PHP 71,279,388.98		PHP 71,279,388.98	PHP 69,829,848.79		PHP 69,829,848.79	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00950004LZ	300226116555000	25OB0457	Construction of Multi-Purpose Building, Barangay St. Joseph, San Juan City (Phase XIV)	MM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Wed, 28-May-25	Tue, 03-Jun-25	Tue, 03-Jun-25	Wed, 04-Jun-25	Thu, 05-Jun-25	Sun, 01-Mar-26	GAA 2025	PHP 59,399,464.58		PHP 59,399,464.58	PHP 58,184,184.30		PHP 58,184,184.30	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00950005LZ	300226116556000	25OB0458	Construction (Completion) of Multi-Purpose Building (Government Center), Barangay St. Joseph, San Juan City (Package 13-A)	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Wed, 26-May-25	Tue, 03-Jun-25	Tue, 03-Jun-25	Wed, 04-Jun-25	Thu, 05-Jun-25	Sat, 01-Nov-25	GAA 2025	PHP 17,819,923.17		PHP 17,819,923.17	PHP 17,459,960.71		PHP 17,459,960.71	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00949978LZ	300226116529000	25OB0353	Construction (Completion) of Multi-Purpose Building at Barangay Wack Wack Package 7, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 14-May-26	GAA 2025	PHP 98,999,933.33		PHP 98,999,933.33	PHP 97,018,840.61		PHP 97,018,840.61	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00949980LZ	300226116531000	25OB0354	Construction (Completion) of Multi Level Building at Andres Bonifacio Integrated School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Wed, 14-Jan-26	GAA 2025	PHP 59,399,996.03		PHP 59,399,996.03	PHP 57,932,816.10		PHP 57,932,816.10	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00949981LZ	300226116532000	25OB0355	Construction of Multi Storey Building at Plainview Elementary School Package 1, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 15-Mar-26	GAA 2025	PHP 98,999,905.24		PHP 98,999,905.24	PHP 97,514,946.01		PHP 97,514,946.01	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00949986LZ	300226116537000	25OB0356	Construction of Multi-purpose Building, National Language Skills Center, Tesda Complex, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 15-Mar-26	GAA 2025	PHP 98,999,114.91		PHP 98,999,114.91	PHP 97,071,803.91		PHP 97,071,803.91	COA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25			Date of Receipt of Invitation is thru formal request letter
P00949997LZ	300226116548000	25OB0357	Construction of Multi-purpose Building, Sanboy St., Barangay Hulo, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 15-Mar-26	GAA 2025	PHP 69,299,442.22		PHP 69,299,442.22	PHP 67,914,513.23		PHP 67,914,513.23	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00950018LZ	300226116595000	25OB0358	Construction (Completion) of Multi-Purpose Building at Purok 10, Barangay South Daang Hari, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,899,694.91		PHP 9,899,694.91	PHP 9,701,745.91		PHP 9,701,745.91	COA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25			Date of Receipt of Invitation is thru formal request letter
P00950019LZ	300226116596000	25OB0359	Construction of Multi-Purpose Building, Barangay Lower Bicutan, Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 15-Mar-26	GAA 2025	PHP 74,249,566.24		PHP 74,249,566.24	PHP 72,755,379.14		PHP 72,755,379.14	COA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25			Date of Receipt of Invitation is thru formal request letter
P00950020LZ	300226116597000	25OB0360	Construction of Multi-Purpose Building, Barangay Lower Bicutan, Taguig City (Phase 4)	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 15-Mar-26	GAA 2025	PHP 74,249,830.31		PHP 74,249,830.31	PHP 72,756,438.14		PHP 72,756,438.14	COA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25			Date of Receipt of Invitation is thru formal request letter
P00950021LZ	300226116598000	25OB0361	Construction of Multi-Purpose Building at Lakeshore Complex, Barangay Lower Bicutan, Taguig City (Phase 4)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Mon, 16-Mar-26	GAA 2025	PHP 74,249,358.74		PHP 74,249,358.74	PHP 72,752,854.74		PHP 72,752,854.74	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00950022LZ	300226116599000	25OB0362	Construction of Building at Nueve De Febrero Elementary School, Barangay Addition Hills, Mandaluyong City (Phase 1)	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sat, 21-Mar-26	GAA 2025	PHP 98,999,405.93		PHP 98,999,405.93	PHP 97,023,377.27		PHP 97,023,377.27	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00950023LZ	300226116600000	25OB0363	Construction of Multi-Purpose Building, Pateros Technological College, P. Herrera St. Brgy. San Pedro, Pateros (Phase 1)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Fri, 20-Jun-25	Mon, 23-Jun-25	Tue, 24-Jun-25	Wed, 25-Jun-25	Wed, 25-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Thu, 22-Jan-26	GAA 2025	PHP 59,399,815.69		PHP 59,399,815.69	PHP 58,154,008.00		PHP 58,154,008.00	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00950027LZ	300226116604000	25OB0364	Construction (Completion) of Multi-Purpose Building A along Laguna Lake Highway (C-6 Road), Barangay Lower Bicutan & Barangay Hagonoy, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Mon, 16-Mar-26	GAA 2025	PHP 49,499,446.73		PHP 49,499,446.73	PHP 48,509,519.79		PHP 48,509,519.79	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00950028LZ	300226116605000	25OB0365	Construction (Completion) of Multi-Purpose Building B Along Laguna Lake Highway (C6 Road), Barangay Lower Bicutan & Barangay Hagonoy,Taguig City	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Fri, 13-Feb-26	GAA 2025	PHP 49,499,635.54		PHP 49,499,635.54	PHP 48,509,706.40		PHP 48,509,706.40	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter
P00950029LZ	300226116606000	25OB0366	Construction (Completion) of Multi-Purpose Facility along Laguna Lake Highway (C-6 Road), Barangay Lower Bicutan & Barangay Hagonoy, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Sat, 14-Feb-26	GAA 2025	PHP 49,499,489.71		PHP 49,499,489.71	PHP 48,504,573.42		PHP 48,504,573.42	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00950030LZ	300226116667000	25OB0367	Construction (Completion) of Multi-Purpose Building and Site Development at Lakeshore at Barangay Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding														############	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P00950031LZ	300226116668000	25OB0368	Construction of a Multi-Purpose Building with Site Development, Brgy. Central Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Fri, 21-Nov-25	GAA 2025	PHP 49,499,167.85		PHP 49,499,167.85	PHP 48,499,276.12		PHP 48,499,276.12	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter
P00950032LZ	300226116609000	25OB0369	Construction of a Multi-Purpose Building with Site Development, Brgy. Western Bicutan, Taguig City	MM1DEO	No	Competitive Bidding														############	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P00950033LZ	300226116610000	25OB0370	Construction of a Multi-Purpose Building (D) with Site Development, Brgy. Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding														############	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P00950034LZ	300226116611000	25OB0371	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Fri, 20-Jun-25	Mon, 23-Jun-25	Tue, 24-Jun-25	Wed, 25-Jun-25	Wed, 25-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Mon, 23-Mar-26	GAA 2025	PHP 49,499,652.21		PHP 49,499,652.21	PHP 48,484,909.34		PHP 48,484,909.34	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00950035LZ	300226116612000	25OB0372	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Fri, 20-Jun-25	Mon, 23-Jun-25	Tue, 24-Jun-25	Wed, 25-Jun-25	Wed, 25-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Mon, 23-Mar-26	GAA 2025	PHP 49,499,629.84		PHP 49,499,629.84	PHP 48,489,837.39		PHP 48,489,837.39	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00950037LZ	300226116614000	25OB0373	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 5)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Fri, 20-Jun-25	Mon, 23-Jun-25	Tue, 24-Jun-25	Wed, 25-Jun-25	Wed, 25-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Mon, 23-Mar-26	GAA 2025	PHP 74,249,961.37		PHP 74,249,961.37	PHP 72,706,849.40		PHP 72,706,849.40	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00951722LZ	300226117693000	25OB0374	Construcion (Completion) of Multi-Purpose Building including facilities, Barangay Bagong Silang, Mandaluyong City, Phase 3	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 19,799,619.69		PHP 19,799,619.69	PHP 19,403,334.90		PHP 19,403,334.90	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951723LZ	300226117694000	25OB0375	Rehabilitation of Multi-Purpose Building, Gumamela Street, Barangay Hulo, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 4,949,695.17		PHP 4,949,695.17	PHP 4,850,214.67		PHP 4,850,214.67	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
P00951724LZ	300226117695000	25OB0376	Construction of Multi Purpose Bldg.(Covered Court) Phase 2, Hayan ng Kabataan, Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 14-May-26	GAA 2025	PHP 49,499,990.66		PHP 49,499,990.66	PHP 48,490,529.06		PHP 48,490,529.06	CDA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951725LZ	300226117696000	25OB0377	Completion of Multi Purpose Building, Marikina Riviera Village, Brgy Sta. Lucia, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,899,162.53		PHP 9,899,162.53	PHP 9,676,431.37		PHP 9,676,431.37	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951726LZ	300226117697000	25OB0378	Rehabilitation of San Isidro Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 6,929,999.99		PHP 6,929,999.99	PHP 6,790,013.99		PHP 6,790,013.99	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951727LZ	300226117698000	25OB0379	Construction of Multi-Purpose Building (Covered Court & Offices) at Nayon ng Kabataan DSWD at Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 14-May-26	GAA 2025	PHP 49,499,996.81		PHP 49,499,996.81	PHP 48,500,528.46		PHP 48,500,528.46	CDA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951728LZ	300226117699000	25OB0380	Construction (Completion) of Multi-Purpose Building and Upgrading of Electrical Facilities at Barangay Mabini-J.Rizal, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 9,899,990.82		PHP 9,899,990.82	PHP 9,701,004.89		PHP 9,701,004.89	CDA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951729LZ	300226117700000	25OB0381	Construction (Completion) of Multi-Purpose Building and Upgrading of Electrical Facilities at Nayon ng Kabataan DSWD HQ1 at Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 14,849,978.21		PHP 14,849,978.21	PHP 14,551,522.27		PHP 14,551,522.27	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951730LZ	300226117701000	25OB0382	Construction (Completion) of Multi-Purpose Building including Covered Walkway, STP and Electrical Facilities at Mandaluyong College of Science and Technology, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Mon, 15-Dec-25	GAA 2025	PHP 14,849,997.46		PHP 14,849,997.46	PHP 14,551,529.42		PHP 14,551,529.42	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951731LZ	300226117702000	25OB0383	Construction (Completion) of Multi-Purpose Building at Mandaluyong City Science High School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 9,899,999.97		PHP 9,899,999.97	PHP 9,697,037.38		PHP 9,697,037.38	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951732LZ	300226117703000	25OB0384	Rehabilitation/Completion of Multi-Purpose Building at Justice Hall Building Mayila St. Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Fri, 18-Jul-25	GAA 2025	PHP 3,959,982.80		PHP 3,959,982.80	PHP 3,880,387.25		PHP 3,880,387.25	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951733LZ	300226117704000	25OB0385	Rehabilitation/Completion of Multi-Purpose Building at Prosecutor's Office Building Mayila St. Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 3,959,912.21		PHP 3,959,912.21	PHP 3,880,316.67		PHP 3,880,316.67	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951734LZ	300226117705000	25OB0386	Construction (Completion) of Multi-Purpose Building at Barangka Ilaya, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,899,999.98		PHP 9,899,999.98	PHP 9,701,998.71		PHP 9,701,998.71	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951735LZ	300226117706000	25OB0387	Rehabilitation of Multi-Purpose Building (Covered Court) Mataas na Paaralang Hepisl A. Gonzales at Barangay Mauway, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 4,949,999.98		PHP 4,949,999.98	PHP 4,844,892.35		PHP 4,844,892.35	CDA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951736LZ	300226117707000	25OB0388	Rehabilitation of Multi-Purpose Building at Mandaluyong Elementary School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 4,949,678.06		PHP 4,949,678.06	PHP 4,850,187.55		PHP 4,850,187.55	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951737LZ	300226117708000	25OB0389	Rehabilitation of Multi Purpose Building at Jose Fabella Memorial High School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 4,949,999.98		PHP 4,949,999.98	PHP 4,848,527.88		PHP 4,848,527.88	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951738LZ	300226117709000	25OB0390	Construction (Extension) of Multi Purpose Building at Barangay Pag-asa, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,899,656.00		PHP 9,899,656.00	PHP 9,702,170.15		PHP 9,702,170.15	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951739LZ	300226117710000	25OB0391	Construction (Completion) of Multi Purpose Building (Sports complex & Offices) along Nueve de Febrero at Barangay Mauway, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 9,899,982.97		PHP 9,899,982.97	PHP 9,697,064.13		PHP 9,697,064.13	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951740LZ	300226117711000	25OB0392	Construction (Completion) of Multi Purpose Building (Mortuary) at Barangay Mauway, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 11-Feb-25	Fri, 21-Feb-25	Wed, 05-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 14,849,918.34		PHP 14,849,918.34	PHP 14,552,919.97		PHP 14,552,919.97	CDA NACAP VACC	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25	Sun, 16-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951749LZ	300226117720000	25OB0393	Rehabilitation of Multi-Purpose Building, Sable Court, Rancho 2, BM1, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 13,859,999.90		PHP 13,859,999.90	PHP 13,580,027.90		PHP 13,580,027.90	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951750LZ	300226117723000	25OB0394	Rehabilitation of Multi-Purpose Buildings, Park 14, Ana Compound, Sherwill, Empress Subdivision, Barangay Marikina Heights , Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 9,896,832.36		PHP 9,896,832.36	PHP 9,695,926.66		PHP 9,695,926.66	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951751LZ	300226117724000	25OB0395	Rehabilitation of Multi-Purpose Buildings, Liwanag, Law, Paley, Angel Santos, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Thu, 16-Oct-25	GAA 2025	PHP 19,799,648.22		PHP 19,799,648.22	PHP 19,203,772.89		PHP 19,203,772.89	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951752LZ	300226117726000	25OB0396	Completion of Multi-Purpose Building at Parang Barangay Hall, Pavilion, Library including site development, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sat, 15-Nov-25	GAA 2025	PHP 14,848,967.79		PHP 14,848,967.79	PHP 14,562,723.60		PHP 14,562,723.60	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951753LZ	300226117727000	25OB0397	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 17-Jul-25	GAA 2025	PHP 9,899,866.47		PHP 9,899,866.47	PHP 9,698,899.18		PHP 9,698,899.18	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951755LZ	300226117759000	25OB0398	Rehabilitation of Multi-Purpose Building (Star Gym), Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 39,599,820.26		PHP 39,599,820.26	PHP 38,416,950.28		PHP 38,416,950.28	CDA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951756LZ	300226117760000	25OB0399	Rehabilitation (Completion) of St. Claire 1 Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 6,929,999.94		PHP 6,929,999.94	PHP 6,790,013.94		PHP 6,790,013.94	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951757LZ	300226117761000	25OB0400	Rehabilitation of Multi-purpose Building, Road 1 including site development, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 7,915,916.42		PHP 7,915,916.42	PHP 7,756,842.02		PHP 7,756,842.02	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951759LZ	300226117763000	25OB0401	Rehabilitation of Victory Hills Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 7,918,980.21		PHP 7,918,980.21	PHP 7,681,550.13		PHP 7,681,550.13	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951760LZ	300226117764000	25OB0402	Rehabilitation (Completion) Multi-Purpose Building at Angelina Santos, including site development, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 4,949,999.99		PHP 4,949,999.99	PHP 4,850,009.99		PHP 4,850,009.99	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951761LZ	300226117765000	25OB0403	Rehabilitation (Completion) of Multi-Purpose Building at Guevarra Compound, including site development, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 6,928,401.69		PHP 6,928,401.69	PHP 6,787,322.33		PHP 6,787,322.33	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951762LZ	300226117766000	25OB0404	Completion of Multi-Purpose Building, Kaptan Moy Student Center, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Sun, 17-Aug-25	GAA 2025	PHP 9,899,991.43		PHP 9,899,991.43	PHP 9,702,833.14		PHP 9,702,833.14	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951763LZ	300226117767000	25OB0405	Rehabilitation of Multi-purpose Building, Barangay Fortune Q Civic Center, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 39,599,301.51		PHP 39,599,301.51	PHP 38,412,497.63		PHP 38,412,497.63	CDA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951764LZ	300226117769000	25OB0406	Construction/Rehabilitation of Multi-Purpose Buildings, Upper Balte and Balte, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	GAA 2025	PHP 13,304,609.80		PHP 13,304,609.80	PHP 13,035,856.68		PHP 13,035,856.68	CDA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951765LZ	300226117770000	25OB0407	Completion of Multi-purpose Building at Marikina Polytechnic College Library, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Sat, 16-Aug-25	GAA 2025	PHP 19,599,508.10		PHP 19,599,508.10	PHP 19,404,120.99		PHP 19,404,120.99	CDA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25			Date of Receipt of Invitation is thru formal request letter

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
P0095176GLZ	300226117771000	25080408	Construction of National Building, Brgy. Rosario, Pasig City (Phase 1)	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sun, 21-Dec-25	GAA 2025	PHP 98,999,184.22		PHP 98,999,184.22	PHP 97,009,631.04		PHP 97,009,631.04	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P0095176HLZ	300226117772000	25080409	Construction of Multi-Purpose Building, NRCPO, Camp Bagong Diwa, Taguig City	MM1DEO	No	Competitive Bidding	Sun, 29-Jun-25	Mon, 30-Jun-25	Wed, 09-Jul-25	Tue, 22-Jul-25	Tue, 22-Jul-25									Fri, 27-Jul-00	GAA 2025	PHP 29,699,969.56		PHP 29,699,969.56	PHP 0.00		PHP 0.00	COA NACAP VACC	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25			Date of Receipt of Invitation is thru formal request letter
P0095176JLZ	300226117773000	25080410	Rehabilitation of Multi-Purpose Building at TESDA Compound, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Mon, 26-May-25	Fri, 30-May-25	Fri, 30-May-25	Mon, 02-Jun-25	Tue, 03-Jun-25	Tue, 30-Sep-25	GAA 2025	PHP 14,848,531.56		PHP 14,848,531.56	PHP 14,551,261.00		PHP 14,551,261.00	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P0095177OLZ	300226117775000	25080411	Construction of Multi-Purpose Building, Barangay Central Bicutan,Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Fri, 21-Nov-25	GAA 2025	PHP 49,499,828.10		PHP 49,499,828.10	PHP 48,494,985.57		PHP 48,494,985.57	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter
P0095177ILZ	300226117776000	25080412	Construction of Multi-Purpose Sports Facilities and Site Development, Barangay Lower Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25						Sun, 26-Aug-00	GAA 2025	PHP 49,499,785.98		PHP 49,499,785.98	PHP 48,500,311.22		PHP 48,500,311.22	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P0095177QLZ	300226117777000	25080413	Construction (Completion) of Multi-Purpose Building including Site Development at Brgy. Napindan, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25						Fri, 27-Jul-00	GAA 2025	PHP 19,799,649.03		PHP 19,799,649.03	PHP 19,401,681.12		PHP 19,401,681.12	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter
P0095177SLZ	300226117778000	25080414	Rehabilitation of New Lower Bicutan Barangay Hall with Site Development, Barangay New Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding														############	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P0095177ULZ	300226117779000	25080415	Construction of Multi-Purpose Building at Lakeshore Complex, Barangay Lower Bicutan, Taguig City (Phase 6)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25						Sun, 26-Aug-00	GAA 2025	PHP 49,499,497.09		PHP 49,499,497.09	PHP 48,504,042.69		PHP 48,504,042.69	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P0095177VLZ	300226117780000	25080416	Construction of Multi-Purpose Building, Barangay Bagumbayan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding														############	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P0095177WLZ	300226117781000	25080417	Construction of Multi-Purpose Building (Home for the Aged, Manila Bay Town), Parang, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sat, 23-Aug-25	GAA 2025	PHP 9,899,723.56		PHP 9,899,723.56	PHP 9,699,510.52		PHP 9,699,510.52	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P0095177YLZ	300226117782000	25080418	Rehabilitation of Multi-Purpose Hall, Barangay IVC, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,995.69		PHP 9,899,995.69	PHP 9,702,002.70		PHP 9,702,002.70	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P0095177ZLZ	300226117783000	25080419	Rehabilitation of Multi-Purpose Hall, Barangay Malanday, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,997.47		PHP 9,899,997.47	PHP 9,702,006.54		PHP 9,702,006.54	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951780LZ	300226117784000	25080420	Rehabilitation of Multi-Purpose Hall, Barangay Barangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,834.76		PHP 9,899,834.76	PHP 9,701,765.83		PHP 9,701,765.83	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951780XLZ	300226117785000	25080421	Rehabilitation of Multi-Purpose Hall, Barangay Tañong, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,769.32		PHP 9,899,769.32	PHP 9,701,773.12		PHP 9,701,773.12	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951781LZ	300226117786000	25080422	Rehabilitation of Multi-Purpose Hall, Barangay Kalumpang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 26-Feb-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,855.91		PHP 9,899,855.91	PHP 9,701,929.26		PHP 9,701,929.26	COA NACAP VACC	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25	Sun, 23-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951782LZ	300226117787000	25080423	Rehabilitation of Multi-Purpose Hall, Barangay San Roque, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,898.70		PHP 9,899,898.70	PHP 9,701,327.62		PHP 9,701,327.62	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951783LZ	300226117788000	25080424	Rehabilitation of Multi-Purpose Hall, Barangay Sto Niño, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,528.16		PHP 9,899,528.16	PHP 9,694,920.00		PHP 9,694,920.00	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951784LZ	300226117789000	25080425	Rehabilitation of Multi-Purpose Hall, Barangay Sta Elena, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,678.04		PHP 9,899,678.04	PHP 9,697,026.25		PHP 9,697,026.25	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951785LZ	300226117790000	25080426	Rehabilitation of Multi-Purpose Hall, Barangay Jesse Dela Peña, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 9,899,529.80		PHP 9,899,529.80	PHP 9,699,760.00		PHP 9,699,760.00	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951786LZ	300226117791000	25080427	Rehabilitation of Multi-Purpose Hall, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Tue, 24-Jun-25	GAA 2025	PHP 4,948,622.72		PHP 4,948,622.72	PHP 4,848,165.68		PHP 4,848,165.68	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951787LZ	300226117792000	25080428	Rehabilitation of Multi-Purpose Hall, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Tue, 24-Jun-25	GAA 2025	PHP 4,760,884.49		PHP 4,760,884.49	PHP 4,664,238.53		PHP 4,664,238.53	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951788LZ	300226117793000	25080429	Rehabilitation of Multi-Purpose Hall, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Sun, 25-May-25	GAA 2025	PHP 4,949,117.32		PHP 4,949,117.32	PHP 4,849,115.40		PHP 4,849,115.40	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951789LZ	300226117794000	25080430	Rehabilitation of Multi-Purpose Hall, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Tue, 24-Jun-25	GAA 2025	PHP 4,949,091.48		PHP 4,949,091.48	PHP 4,848,624.92		PHP 4,848,624.92	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951790LZ	300226117795000	25080431	Rehabilitation of Multi-Purpose Hall, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Tue, 24-Jun-25	GAA 2025	PHP 4,949,259.27		PHP 4,949,259.27	PHP 4,850,374.73		PHP 4,850,374.73	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951791LZ	300226117796000	25080432	Rehabilitation of Multi-Purpose Hall, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Tue, 24-Jun-25	GAA 2025	PHP 4,948,709.35		PHP 4,948,709.35	PHP 4,848,280.25		PHP 4,848,280.25	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951792LZ	300226117797000	25080433	Rehabilitation of Multi-Purpose Hall, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 18-Feb-25	Wed, 19-Feb-25	Fri, 28-Feb-25	Thu, 13-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 24-Jul-25	GAA 2025	PHP 4,947,155.97		PHP 4,947,155.97	PHP 4,848,943.41		PHP 4,848,943.41	COA NACAP VACC	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25	Mon, 24-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951793LZ	300226117798000	25080434	Construction (Completion) of Multi-Purpose Buildings, Brgy. San Roque, Pateros	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25						Wed, 27-Jun-00	GAA 2025	PHP 9,899,689.09		PHP 9,899,689.09	PHP 9,700,211.01		PHP 9,700,211.01	COA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
P00951794LZ	300226117799000	25080435	Construction of Multi-Purpose Building at Lakeshore Complex, Barangay Lower Bicutan, Taguig City (Phase 7)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Sat, 14-Feb-26	GAA 2025	PHP 49,499,429.38		PHP 49,499,429.38	PHP 48,502,747.98		PHP 48,502,747.98	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P00951795LZ	300226117800000	25080436	Construction of Multi-Purpose Building for Headquarters Coast Guard Base, Brgy. New Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Thu, 15-Jan-26	GAA 2025	PHP 24,749,930.81		PHP 24,749,930.81	PHP 24,242,627.68		PHP 24,242,627.68	COA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25			Date of Receipt of Invitation is thru formal request letter
P00951796LZ	300226117801000	25080437	Construction of Multi-Purpose Building, SPD Compound, Lawton Ave., Barangay Western Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Fri, 27-Jun-25	Mon, 30-Jun-25	Wed, 09-Jul-25	Tue, 22-Jul-25	Tue, 22-Jul-25									Tue, 25-Sep-00	GAA 2025	PHP 49,499,772.64		PHP 49,499,772.64	PHP 0.00		PHP 0.00	COA NACAP VACC	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25	Sat, 05-Jul-25			Date of Receipt of Invitation is thru formal request letter
P00951797LZ	300226117802000	25080438	Construction of a Multi-Purpose Building (C) with Site Development, Brgy. Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding														############	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P00951798LZ	300226117803000	25080439	Rehabilitation of TESDA Women's Center Buildings, TESDA Central Office Compound, Western Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Mon, 26-May-25	Fri, 30-May-25	Fri, 30-May-25	Mon, 02-Jun-25	Tue, 03-Jun-25	Thu, 30-Oct-25	GAA 2025	PHP 39,590,000.45		PHP 39,590,000.45	PHP 38,405,417.21		PHP 38,405,417.21	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Annotations (If applicable)		
P09517799LZ	30022611780400O	25OB0440	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Fri, 20-Jun-25	Mon, 23-Jun-25	Tue, 24-Jun-25	Wed, 25-Jun-25	Wed, 25-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Mon, 23-Mar-26	GAA 2025	PHP 49,499,469.97		PHP 49,499,469.97	PHP 48,474,830.94		PHP 48,474,830.94	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P09518001Z	30022611780500O	25OB0441	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 4)	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Fri, 20-Jun-25	Mon, 23-Jun-25	Tue, 24-Jun-25	Wed, 25-Jun-25	Wed, 25-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Mon, 23-Mar-26	GAA 2025	PHP 49,499,930.12		PHP 49,499,930.12	PHP 48,480,843.16		PHP 48,480,843.16	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
P09518011Z	30022611780600O	25OB0442	Construction of Multi-Purpose Building and Integrated Transport Terminal with Park Facility, Barangay Central Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding														##########	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P09518021Z	30022611780700O	25OB0443	Construction of Multi-Purpose Building, Brgy. New Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding														##########	GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC								Date of Receipt of Invitation is thru formal request letter
P09518031Z	30022611780800O	25OB0444	Construction of Multi-Purpose Building and Site Development at TCU Compound, Barangay Central Bicutan, Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Thu, 27-Mar-25	Fri, 21-Nov-25	GAA 2025	PHP 49,499,885.85		PHP 49,499,885.85	PHP 48,507,474.88		PHP 48,507,474.88	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25			Date of Receipt of Invitation is thru formal request letter
P09539231Z	30023010020600O	25OB0445	Construction/Rehabilitation of Barangay Tumana Water System, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 26-Feb-25	Tue, 11-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Wed, 14-Jan-26	GAA 2025	PHP 98,999,960.00		PHP 98,999,960.00	PHP 96,030,660.56		PHP 96,030,660.56	COA NACAP VACC	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25	Sat, 22-Feb-25			Date of Receipt of Invitation is thru formal request letter
P09555477LZ	30010520161800O	25OB0446	Retrofitting of Commission on Population and Development (CPD) Motorpool, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Tue, 11-Feb-25	Wed, 12-Feb-25	Fri, 21-Feb-25	Thu, 06-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Wed, 14-Jan-26	GAA 2025	PHP 29,698,620.37		PHP 29,698,620.37	PHP 29,104,610.74		PHP 29,104,610.74	COA NACAP VACC	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25	Mon, 17-Feb-25			Date of Receipt of Invitation is thru formal request letter
		25OB0460	Repair/Maintenance of DOH Building, National Center for Mental Health Personnel, Office Section Building, Nueve De Febrero, Mandaluyong City, Metro Manila	MM1DEO	No	Competitive Bidding	Tue, 01-Apr-25	Wed, 02-Apr-25	Fri, 11-Apr-25	Thu, 24-Apr-25	Thu, 24-Apr-25	Mon, 28-Apr-25	Mon, 05-May-25	Wed, 07-May-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Tue, 16-Sep-25	MOOE	PHP 1,999,934.28		PHP 1,999,934.28	PHP 1,959,933.76		PHP 1,959,933.76	COA NACAP VACC	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25	Mon, 07-Apr-25			Date of Receipt of Invitation is thru formal request letter
		25OB0461	Construction of Rainwater Collector System in Public Facilities in Metro Manila 1st District Engineering Office	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Mon, 18-Aug-25	EAO	PHP 2,605,499.55		PHP 2,605,499.55	PHP 2,553,339.93		PHP 2,553,339.93	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
		25OB0462	Rehabilitation of MM1DEO Compound and Perimeter Fence, Pasig City	MM1DEO	No	Competitive Bidding	Tue, 13-May-25	Wed, 14-May-25	Fri, 23-May-25	Thu, 05-Jun-25	Thu, 05-Jun-25	Mon, 09-Jun-25	Wed, 11-Jun-25	Fri, 13-Jun-25	Fri, 13-Jun-25	Thu, 19-Jun-25	Thu, 19-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Wed, 17-Sep-25	EAO	PHP 13,132,390.20		PHP 13,132,390.20	PHP 12,935,043.49		PHP 12,935,043.49	COA NACAP VACC	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25	Mon, 19-May-25			Date of Receipt of Invitation is thru formal request letter
		25OB0463	Rehabilitation of MM1DEO Office Facilities, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 28-May-25	Thu, 29-May-25	Fri, 06-Jun-25	Fri, 20-Jun-25	Fri, 20-Jun-25	Mon, 23-Jun-25	Tue, 24-Jun-25	Wed, 25-Jun-25	Wed, 25-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Fri, 27-Jun-25	Tue, 23-Dec-25	EAO	PHP 12,490,459.17		PHP 12,490,459.17	PHP 12,298,028.20		PHP 12,298,028.20	COA NACAP VACC	Tue, 03-Jun-25	Tue, 03-Jun-25	Tue, 03-Jun-25	Tue, 03-Jun-25	Tue, 03-Jun-25			Date of Receipt of Invitation is thru formal request letter
																				Total Allotted Budget of Procurement Activities			PHP 13,948,700,596.45												
																				Total Contract Price of Procurement Activities Conducted				PHP 13,355,184,496.92											
																				Total Savings (Total Allotted Budget - Total Contract Price)				PHP 593,516,099.53											

Prepared by:

RODEL A. SANTOS
Head, Procurement Unit

Recommended for Approval by:

EDUARDO B. DEL ROSARIO
BAC Chairman

Approved By:

ARISTOTLE B. RAMOS
District Engineer