	25F00065 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure, Cadac-an River, Barangay Monbon and Barangay Tinampo, Irosin, Sorsogon, Irosin, Sorsogon (2nd Legislative District)		No	Public Bidding	12/23/2024	1/3-9/2025												FY 2025 NEP	147,644,867.97	153,000,000.00						COA / NACAP(2) /CCWi	1/10/2025	1/23/2025	1/23/2025	1/24-30/2025	4/31-2/10/2025	303 CD	CANCELLED - DUE TO FAMILIARITY OF SORSOGON ZONE TO THE CONDITION AND SITUATION OF THE AREA OF THE PROJ. WILL BE AN ADVANTAGE IN THE CONDUCT OF PROC. ACTIVITIES.
310101101703000.PC	25F00068 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway - K0548 + 583.16 - K0548 + 985, Pilar, Sorsogon (1st Legislative District)	Construction Division	No	Public Bidding	3/21/2025	4/1-7/2025	4/8/2025	4/23/2025	4/23/2025	4/30/2025	5/8/2025	5/8/2025	5/28/2025	6/5/2025	6/9/2025	89 CD	6/132/2025	FY 2025 GAA	36,805,958.98	38,141,000.00			36,034,349.80			COA / NACAP(2) /CCWi	4/8/2025	4/23/2025	4/23/2025	4/24-30/2025	5/1-8/2025	89 CD	
310101101693000.PC	25F00072 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway - K0439 + 000 - K0440 + 650, Naga City, Camarines Sur (3rd Legislative District)	Maintenance Division	No	Public Bidding	3/31/2025	4/4-10/2025	4/11/2025	4/24/2025	4/24/2025	4/29/2025	5/9/2025	5/9/2025	5/28/2025	6/5/2025	6/9/2025	160 CD	6/13/2025	FY 2025 GAA	157,864,391.31	163,591,000.00			152,963,939.00			COA / NACAP(2) /CCWi	4/11/2025	4/24/2025	4/24/2025	4/25-29/2025	4/30-5/9/2025	160 CD	
320101113013000.PC	25F00077 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Talisay River, Package 2, Barangay San Francisco, Talisay, Camarines Norte, Talisay, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	10/18/2024	10/23-29/2024	10/30/2024	11/11/2024	11/11/2024	11/18/2024	11/28/2024	11/28/2024	2/14/2025	2/21/2025	2/24/2025	330 CD	2/28/2025	FY 2025 NEP	241,249,548.34	250,000,000.00			237,404,844.77			COA / NACAP(2) /CCWi	10/30/2024	11/11/2024	11/11/2024	11/12-18/2024	11/19-28/2024	330 CD	
300214101576000.PC	25F00078 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads - Maharlika Highway - K0528 + 460 - K0528 + 771, K0539 + 000 - K0539 + 285.5, Daraga, Albay (2nd Legislative District)	Maintenance Division	No	Public Bidding	3/11/2025	3/19-25/2025	3/26/2025	4/10/2025	4/10/2025	'4/15/2025	4/24/2025	4/24/2025	5/15/2025	5/26/2025	5/28/2025	82 CD	5/29/2025	GY 2025 GAA	28,264,158.83	29,290,000.00			27,561,732.45			COA / NACAP(2) /CCWi	3/26/2025	4/10/2025	4/10/2025	4/11-15/2025	4/16-24/2025	82 CD	
310101101694000.PC	25F00079 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway - K0440 + 650 - K0441 + 224.5, Naga City, Camarines Sur (3rd Legislative District)	Maintenance Division	No	Public Bidding		2/21/2025	2/26-3/4/2025	3/18/2025	3/18/2025	3/20/2025	3/26/2025	3/26/2025	5/15/2025	5/26/2025	5/28/2025	86 CD	5/29/2025	FY 2025 GAA	33,755,432.85	34,980,000.00			32,707,355.98			COA / NACAP(2) /CCWi	3/5/2025	3/18/2025	3/18/2025	3/19-20/2025	3/21-26/2025	86 CD	
	25F00080 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Daet Mitigation Structure Barangay Maisog, San Lorenzo Ruiz, Camarines Norte, San Lorenzo Ruiz, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	4/22/2025	4/25-5/1/2025	5/2/2025	5/14/2025	5/14/2025	5/19/2025	5/28/2025							FY 2025 GAA	250,899,688.88	260,000,000.00			248,390,407.00			COA / NACAP(2) /CCWi	5/2/2025	5/14/2025	5/14/2025	4/15-19/2025	5/20-28/2025	330 CD	