310201101523000.PC	25F00174 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0295 + 000 - K0295 + 180, Labo, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	6/2/2025	6/9-15/2025	6/16/2025	6/30/2025	6/30/2025									FY 2025 GAA	25,516,012.39	26,442,000.00					COA / NACAP(2) /CCWi	6/16/2025	6/30/2025	6/30/2025	7/1-3/2025	7/4-14/2025	146 CD	
	25F00175 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0297 + 310 - K0298 + 170, Labo, Camarines Norte (1st Legislative District)		No	Public Bidding	5/14/2025	5/16-22/2025													55,147,397.08	60,270,000.00					COA / NACAP(2) /CCWi	5/23/2025	6/4/2025	6/4/2025	6/5-9/2025	6/10-17/2025	208 CD	CANCELLED, PER BAC RES. NO 2025-RV-215 ©, 6/3/2025 - MAJOR CHANGES IN PLANS, POW
310201101522000.PC	25F00177 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0312 + 400 - K0312 + 574, K0312 + 615 - K0313 + 739, Labo, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	5/26/2025	6/3-9/2025	6/10/2025	6/26/2025	6/26/2025									FY 2025 GAA	111,057,537.91	121,375,000.00					COA / NACAP(2) /CCWi	6/10/2025	6/26/2025	6/26/2025	6/27-7/1/2025	7/2-9/2025	224 CD	
	25F00178 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0315 + 756 - K0317 + 320, Labo, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	5/19/2025	5/27-6/2/2025	6/3/2025	6/19/2025	6/19/2025	6/25/2025								FY 2025 GAA	67,973,533.86	74,291,000.00					COA / NACAP(2) /CCWi	6/3/2025	6/19/2025	6/19/2025	6/20-25/2025	6/26-7/1/2025	225 CD	
310305102334000.PC	25F00179 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Sipong Br. (B00374LZ) along Daang Maharlika (LZ) (Phase II), Sipocot, Camarines Sur (1st Legislative District)	Construction Division	No	Public Bidding	2/21/2025	3/17/2025	3/17/2025	3/17/2025	3/17/2025	3/19/2025	3/25/2025	3/25/2025	5/15/2025	5/23/2025	5/26/2025	149 CD	5/30/2025	FY 2025 GAA	14,957,380.22	15,500,000.00		14,717,936.90			COA / NACAP(2) /CCWi	3/5/2025	3/17/2025	3/17/2025	3/18-19/2025	3/20-25/2025	149 CD	
	25F00181 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Manoet-Tonagan-Napao, Ridge Road, Bacacay, Albay, Bacacay, Albay (1st Legislative District)	Construction Division	No	Public Bidding	4/4/2025	4/8-14/2025	4/15/2025	6/9/2025	6/9/2025	6/16/2025	6/25/2025							FY 2025 GAA	289,499,965.15	300,000,000.00					COA / NACAP(2) /CCWi	4/15/2025	4/29/2025	4/29/2025	4/30-5/6/2025	'5/7-14/2025	340 CD	CANCELLED
	25F00182 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Cagbulacao-Tonagan Road, Phase 2, Bacacay, Albay, Bacacay, Albay (1st Legislative District)	Construction Division	No	Public Bidding	6/16/2025	6/18-24/2025	6/25/2025												183,349,763.99	190,000,000.00					COA / NACAP(2) /CCWi	6/25/2025	7/7/2025	7/7/2025	7/8-10/2025	7/11-17/2025	344 CD	
310104100822000.PC	25F00183 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway - K0547 + 670 - K0547 + 982, Pilar, Sorsogon (1st Legislative District)	Maintenance Division	No	Public Bidding	3/21/2025	4/1-7/2025	4/8/2025	4/23/2025	4/23/2025	4/30/2025	5/8/2025	5/8/2025	5/20/2025	5/30/2025	6/2/2025	54 CD	6/5/2025	FY 2025 GAA	10,822,132.19	11,215,000.00		10,767,732.58			COA / NACAP(2) /CCWi	4/8/2025	4/23/2025	4/23/2025	4/24-30/2025	5/1-8/2025	54 CD	