310105101297000.PC	25F00184 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Maharlika Highway - K0547 + 083 - K0547 + 426, Pilar, Sorsogon (1st Legislative District)	Maintenance Division	No	Public Bidding	5/26/2025	6/3-9/2025	6/10/2025	6/19/2025	6/19/2025	6/27/2025								FY 2025 GAA	11,904,011.38	12,336,000.00						COA / NACAP(2) /CCWi	6/10/2025	6/24/2025	6/24/2025	6/25-27/2025	6/28-7/7/2025	153 CD	
310101410082000.PC	25F00185 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway - K0498 + 675 - K0499 +024, K0499 + 280 - K0499 + 900, Ligao City, Albay (3rd Legislative District)	Maintenance Division	No	Public Bidding	3/11/2025	3/19-25/2025	3/26/2025											FY 2025 GAA	30,377,898.38	31,480,000.00						COA / NACAP(2) /CCWi	3/26/2025	4/8/2025	4/8/2025	4/9-14/2025	4/15-23/2025	105 CD	CANCELLED, PER BAC RES. NO 2025-RV-215 ©, 4/8/2025 - MAJOR CHANGES IN PLANS, POW, DUPA & ABC
300214101564000.PC	25F00187 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0332 + (-910) - K0332 + (-384), K0335 + 160 - K0335 + 483, Vinzons and Talisay, Camarines Norte (2nd Legislative District)	Maintenance Division	No	Public Bidding	2/21/2025	3/17/2025	3/17/2025	3/17/2025	3/17/2025	3/19/2025	3/25/2025	3/25/2025	5/15/2025	5/26/2025	5/28/2025	111 CD	5/29/2025	FY 2025 GAA	60,369,138.91	62,559,000.00			58,437,145.52			COA / NACAP(2) /CCWi	3/5/2025	3/17/2025	3/17/2025	3/18-19/2025	3/20-25/2025	111 CD	
300214101574000.PC	25F00188 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting, Guardrails, Pavement Markings) along Maharlika Highway - K0332 + (-910) - K0333 + 660, Vinzons, Camarines Norte (2nd Legislative District)	Maintenance Division	No	Public Bidding	3/21/2025	4/1-7/2025	4/8/2025	4/23/2025	4/23/2025	4/30/2025	5/8/2025	5/8/2025	5/20/2025	5/30/2025	6/2/2025	95 CD	6/5/2025	FY 2025 GAA	38,599,796.70	40,000,000.00			37,409,657.45			COA / NACAP(2) /CCWi	4/8/2025	4/23/2025	4/23/2025	4/24-30/2025	5/1-8/2025	95 CD	
310201101515000.PC	25F00189 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0484 + 402.00 - K0484 + 607.00, K0484 + 607.00 - K0484 + 638.00, K0485 + 680.00 - K0486 + 045.00, K0486 + 179.00 - K0486 + 297.75, K0489 + 361.00 - K0489 + 509.00, Polangui, Albay (3rd Legislative District)	Construction Division	No	Public Bidding	3/18/2025	3/26-4/1/2025	4/2/2025	4/14/2025	4/14/2025	4/21/2025	4/29/2025	4/29/2025	5/16/2025	5/23/2025	5/26/2025	213 CD	5/30/2025	FY 2025 GAA	58,600,167.34	64,377,000.00			56,723,608.61			COA / NACAP(2) /CCWi	4/2/2025	4/14/2025	4/14/2025	4/15-21/2025	4/22-29/2025	213 CD	
	25F00190 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Jct. Nato - Sabang Coastal Road, San Jose Section, Camarines Sur, San Jose, Camarines Sur (4th Legislative District)	Construction Division	No	Public Bidding	3/11/2025	3/19-25/2025	3/26/2025	4/7/2025	4/7/2025	4/111/2025	4/22/2025	'4/22/2025	6/2/2025	6/11/2025	6/11/2025	324 CD	6/17/2025	FY 2025 GAA	115,799,469.12	120,000,000.00			112,325,285.95			COA / NACAP(2) /CCWi	3/26/2025	4/7/2025	4/7/2025	4/8-11/2025	4/12-22/2025	324 CD	
	25F00191 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Barangay Cagbulacao, Bacacay, Albay, Bacacay, Albay (1st Legislative District)	Construction Division	No	Public Bidding	6/16/2025	6/18-24/2025	6/25/2025												241,249,637.86	250,000,000.00						COA / NACAP(2) /CCWi	6/25/2025	7/7/2025	7/7/2025	7/8-10/2025	7/11-17/2025	330 CD	