310201101527000.PC	25F00241 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0254 + 047 - K0255 + 287, K0255 + 325 - K0255 + 580, Sta. Elena, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	5/19/2025	5/27-6/2/2025	6/3/2025	6/19/2025	6/19/2025	6/25/2025						FY 2025 NEP	147,141,342.29	160,810,000.00					COA / NACAP(2) /CCWi	6/3/2025	6/19/2025	6/19/2025	6/20-25/2025	6/26-7/1/2025	301 CD	
	25F00242 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tagkawayan - Labo Diversion Road (Labo Section), Camarines Norte, Labo, Camarines Norte (1st Legislative District)		No	Public Bidding	12/23/2024	1/3-9/2025										FY 2025 NEP		200,000,000.00					COA / NACAP(2) /CCWi	1/10/2025	1/22/2025	1/22/2025	1/23-27/2025	1/28-2/4/2025	351 CD	
300214101566000.PC	25F00244 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection at Maharlika Highway - K0418 + 451, Pamplona, Camarines Sur (2nd Legislative District)	Maintenance Division	No	Public Bidding	5/5/2025	5/8-14/2025	5/15/2025	5/27/2025	5/27/2025	6/2/2025	6/10/2025	6/10/2025	6/24/2025			57 CD	FY 2025 GAA	14,474,954.28	15,000,000.00		14,243,226.58			COA / NACAP(2) /CCWi	5/15/2025	5/27/2025	5/27/2025	'5/28-6/2/2025	6/3-10/2025	57 CD	
300214101558000.PC	25F00245 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0424 + 757 - K0425 + 131, K0426 + 722 - K0427 + 333, San Fernando, Camarines Sur (2nd Legislative District)	Maintenance Division	No	Public Bidding	2/21/2025	2/26-3/4/2025	5/5/2025	3/18/2025	3/18/2025	5/20/2025	3/26/2025	3/26/2025	5/15/2025	5/26/2025	5/28/2025	122 CD	5/16/2025	FY 2025 GAA	77,198,909.52	80,000,000.00		74,728,703.11			COA / NACAP(2) /CCWi	3/5/2025	3/18/2025	3/18/2025	3/19-20/2025	3/21-26/2025	122 CD	
310201101517000.PC	25F00246 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0482 + 113 - K0482 + 491, K0482 + 592 - K0482 + 840, K0482 + 840 - K0482 + 928, K0483 + 450 - K0483 + 670, Polangui, Albay (3rd Legislative District)	Construction Division	No	Public Bidding	5/26/2025	6/3-9/2025	6/10/2025	6/25/2025	6/25/2025							FY 2025 GAA	53,411,352.63	61,042,000.00					COA / NACAP(2) /CCWi	6/10/2025	6/25/2025	6/25/2025	6/26-30/2025	7/1-8/2025	209 CD	
310204103026000.PC	25F00248 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daraga Urban Tourism Eco Route Project, Package 3, Albay, Daraga, Albay (2nd Legislative District)		No	Public Bidding	6/26/2025	7/2-8/2025												28,425,000.00					COA / NACAP(2) /CCWi	7/9/2025	7/22/2025	7/22/2025	7/23-28/2025	7/29-8/4/2025	170 CD	
320101112993000.PC	25F00252 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Bank Protection Works and Drainage System along Barangay Padang, Downstream Section, Package 1, Padang, Legazpi City, Albay, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	4/29/2025	5/2-8/2025	5/9/2025	5/22/2025	5/22/2025	3/28/2025	6/5/2025	6/5/2025	6/23/2025	7/2/2025	7/3/2025	188 CD	6/24/2025	FY 2025 GAA	38,599,882.28	40,000,000.00		37,364,217.84			COA / NACAP(2) /CCWi	5/9/2025	5/22/2025	5/22/2025	'5/23-28/2025	5/29-6/5/2025	188 CD	
	25F00253 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Paracale, Camarines Norte (Labnig-Maloguit Bridge) Package 2, Paracale, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	3/21/2025	4/1-7/2025	4/8/2025	4/21/2025	4/21/2025	4/28/2025	5/6/2025	5/6/2025	6/4/2025	6/11/2025	6/11/2025	318 CD	6/17/2025	FY 2025 GAA	192,999,652.58	200,000,000.00		192,034,377.62			COA / NACAP(2) /CCWi	4/8/2025	4/21/2025	'4/21/2025	4/22-28/2025	4/29-5/6/2025	318 CD	