| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 25F00461 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities — Construction of Seawall with Road Aguit -it Section, Brgy. Aguit-it, Vinzons, Camarines Norte, Vinzons, Camarines Norte (2nd Legislative District) | Cam. Norte Sub DEO | No | Public Bidding | 02/07/2025 | 2/14-20/2025 | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/12/2025 | 3/28/2025 | | | | | | | GAA FY 2025 | 98,999,985.24 | 100,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/8-12/2025 | 3/13-21/2025 | 276 CD | |
| | 25F00462 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Basud District Hospital), Camarines Norte (Phase 1), Basud, Camarines Norte | Cam. Norte Sub DEO | No | Public Bidding | 02/07/2025 | 2/14-20/2025 | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/12/2025 | 3/28/2025 | | | | | | | GAA FY 2025 | 29,700,000.00 | 30,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/8-12/2025 | 3/13-21/2025 | 276 CD | |
| | 25F00463 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Multi-Purpose Buildings/ Facilities to Support Social Services — Construction of School Building, Mercedes Highschool, Brgy. Del Rosario, Mercedes, Camarines Norte, Mercedes Highschool, Brgy. Del Rosario, Mercedes, Camarines Norte | Cam. Norte Sub DEO | No | Public Bidding | 5/13/2025 | 5/16-22/2025 | 5/23/2025 | 6/5/2025 | 6/5/2025 | 6/11/2025 | | | | | | | | GAA FY 2025 | 19,900,000.00 | 20,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 5/23/2025 | 6/5/2025 | 6/5/2025 | 5/6-11/2025 | 6/12-20/2025 | 149 CD | |
| | 25F00464 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Multi-Purpose Buildings/ Facilities to Support Social Services — Construction of New Provincial Jail, Daet, Camarines Norte, Daet, Camarines Norte | Cam. Norte Sub DEO | No | Public Bidding | 02/07/2025 | 2/14-20/2025 | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/12/2025 | 3/28/2025 | | | | | | | GAA FY 2025 | 99,000,000.00 | 100,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/8-12/2025 | 3/13-21/2025 | 360 CD | |
| | 25F00465 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Multi-Purpose Buildings/ Facilities to support Social Services — Construction of Multi-Purpose Building (New Barangay Hall), Barangay San Ramon, San Lorenzo Ruiz, Camarines Norte, San Lorenzo Ruiz, Camarines Norte | Cam. Norte Sub DEO | No | Public Bidding | 02/07/2025 | 2/14-20/2025 | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/12/2025 | 3/28/2025 | | | | | | | GAA FY 2025 | 4,950,000.00 | 5,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/8-12/2025 | 3/13-21/2025 | 120 CD | |
| | 25F00466 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Multi-Purpose Buildings/ Facilities to support Social Services — Construction of Multi-Purpose Building (New Barangay Hall), Barangay Manmuntay, Basud, Camarines Norte, Basud, Camarines Norte | Cam. Norte Sub DEO | No | Public Bidding | 02/07/2025 | 2/14-20/2025 | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/12/2025 | 3/28/2025 | | | | | | | GAA FY 2025 | 4,950,000.00 | 5,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/8-12/2025 | 3/13-21/2025 | 120 CD | |
| | 25F00467 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Multi-Purpose Buildings/ Facilities to support Social Services — Construction of Multi-Purpose Building (New Daycare Center), Barangay Gahonon, Daet, Camarines Norte, Daet, Camarines Norte | Cam. Norte Sub DEO | No | Public Bidding | 02/07/2025 | 2/14-20/2025 | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/12/2025 | 3/28/2025 | | | | | | | GAA FY 2025 | 4,950,000.00 | 5,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 2/21/2025 | 3/7/2025 | 3/7/2025 | 3/8-12/2025 | 3/13-21/2025 | 120 CD | |
| | 25F00479 - Concreting of Brgy. Batobalani FMR, Brgy. Batobalani, Paracale, Camarines Norte, Paracale, Camarines Norte (1st Legislative District) | Construction Division | No | Public Bidding | 5/19/2025 | 5/22-28/2025 | 6/20/2025 | | | | | | | | | | | FY 2025 GAA | 62,187,143.18 | 62,500,000.00 | | | | | | COA / NACAP(2) /CCWi | 5/29/2025 | 6/9/2025 | 6/9/2025 | 6/11-16/2025 | 6/17-25/2025 | 179 CD | CANCELLED |
| | 25F00480 - Concreting of Brgy. Batobalani FMR, Brgy. Batobalani, Paracale, Camarines Norte, Paracale, Camarines Norte (1st Legislative District) | Construction Division | No | Public Bidding | 5/19/2025 | 5/22-28/2025 | 6/20/2025 | | | | | | | | | | | FY 2025 GAA | 49,749,804.01 | 50,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 5/29/2025 | 6/10/2025 | 6/10/2025 | 6/11-16/2025 | 6/17-25/2025 | 233 CD | CANCELLED |
| | 25F00481 - Concreting of Brgy. Mataque FMR, Brgy. Mataque, Capalonga, Camarines Norte, Capalonga, Camarines Norte (1st Legislative District) | Construction Division | No | Public Bidding | 5/19/2025 | 5/22-28/2025 | 5/29/2025 | | | | | | | | | | | FY 2025 GAA | 49,749,814.48 | 50,000,000.00 | | | | | | COA / NACAP(2) /CCWi | 5/29/2025 | 6/10/2025 | 6/10/2025 | 6/11-16/2025 | 6/17-25/2025 | 154 CD | |