REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region III
OFFICE OF THE REGIONAL DIRECTOR
City of San Fernando, Pampanga

July 9, 2025

MEMORANDUM

FOR : **MA. VICTORIA S. GREGORIO**
Director, Procurement Service

ATTENTION : **MARY GRACE N. OBJAAN**
Chief, Consultancy Services Division

SUBJECT : **Consulting Services**

With reference to the above-mentioned subject, please be informed that this Office has no Consultancy Services from January to June 2025.

For your information and reference.

ROSELLER A. TOLENTINO
Regional Director

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region III
OFFICE OF THE REGIONAL DIRECTOR
City of San Fernando, Pampanga

July 9, 2025

MEMORANDUM

FOR : **MA. VICTORIA S. GREGORIO**
Director, Procurement Service

ATTENTION : **MARY GRACE N. OBJAAN**
Chief, Consultancy Services Division

SUBJECT : **Consulting Services**

With reference to the above-mentioned subject, please be informed that this Office has no Consultancy Services from January to June 2025.

For your information and reference.

ROSELLER A. TOLENTINO
Regional Director

DPWH REGION III-PROCUREMENT MONITORING REPORT as of January to June 2025

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
1	24Z00031-AWP 3 / Preventive Maintenance-Repair/Rehabilitation/Improvement of Concrete Slope Protection along Plaridel Bypass Road, Guiguinto, Plaridel and Bustos, Bulacan, Prov. of Bulacan	RMC1 (Bilateral)-UPMO	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-Mar. 17, 2025	Mar. 27, 2025	May 14, 2025				CY 2024	48,999,665.58			48,765,293.98			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
2	24C00616-State Universities and Colleges (SUCs)-Renovation and Improvement of the Lecture Rooms, Laboratory Rooms and Offices of the CAS Annex Building, Phase 2, Central Luzon State University, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-17, 2025	Feb. 19, 2025	Feb. 19, 2025	Feb. 20-Mar. 3, 2025	Mar. 4, 2025		CY 2024	18,407,353.74			18,131,384.50			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
3	24C00617-State Universities and Colleges (SUCs)-Renovation of TSU Main Campus Gymnasium (Phase 2), Tarlac State University	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Feb. 4, 2025	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 12-24, 2025	Feb. 27, 2025	Feb. 27, 2025	Feb. 28-Mar. 10, 2025	Mar. 11, 2025		CY 2024	14,924,891.36			14,779,634.04			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
4	24C00655-Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Bulos Flood Control Structure (Phase IV), Dipaculao, Aurora	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-Mar. 17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025		CY 2024	48,249,612.60			47,530,070.08			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
5	24C00656-Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Diaat River, Maria Aurora, Aurora	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-17, 2025	Feb. 19, 2025	Feb. 19, 2025	Feb. 20-Mar. 3, 2025	Mar. 4, 2025		CY 2024	96,499,795.09			95,104,526.05			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
6	24C00657-Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure of Ditawini River, Dinalungan, Aurora	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-17, 2025	Mar. 7, 2025	Mar. 7, 2025	Mar. 8-17, 2025	Mar. 18, 2025		CY 2024	96,499,824.22			95,550,174.45			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
7	24C00658-Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Abitonan Flood Control Structure (Phase V), Dipaculao, Aurora	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-Mar. 17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025		CY 2024	48,249,957.96			47,417,765.48			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA		01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
8	24C00659-Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure, Brgy. Zarah, San Luis, Aurora	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-17, 2025	Feb. 19, 2025	feb. 19, 2025	Feb. 20-Mar. 3, 2025	Mar. 4, 2025		CY 2024	164,049,995.43			160,766,465.02			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
9	24C00660-Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Malupa River, Maria Aurora, Aurora	Construction Div.	no	Competitive Bidding	Jan. 6, 2025	Jan. 9-15, 2025	Jan. 16, 2025	Jan. 28, 2025	Jan. 28, 2025	Jan. 29-Feb. 4, 2025	Feb. 5-17, 2025	Feb. 19, 2025	Feb. 19, 2025	Feb. 20-Mar. 3, 2025	Mar. 4, 2025		CY 2024	96,499,717.96			95,068,294.02			COA	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
																								CCWI	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								SAMAKANA	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
																								NACAP	n/a	01/07/2025	01/07/2025	01/07/2025	01/07/2025	01/07/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
10	25C00388-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Const. of Road of Sta. Lucia to Lambakin, Brgy. Sta. Lucia, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 6, 2025	Jan. 7-13, 2025	Jan. 14, 2024	Feb. 12, 2025	Feb. 12, 2025								CY 2025	48,249,545.29						COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				cancelled- to be rebid in Bulacan 3rd DEO
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								NACAP	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Ac cept	
11	24C00115-Network Development Program-Road Widening-Tertiary Roads-San Miguel-Sibul Road, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 6, 2025	Jan. 7-13, 2025	Jan. 14, 2024	Jan. 28, 2025	Jan. 28, 2025	Feb. 4, 2025	Feb. 11, 2025	Feb. 12, 2025	Feb. 12, 2025	Feb. 24, 2025	Feb. 26, 2025		CY2024	24,782,936.70			24,430,985.78			COA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								PIEP	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								SAMAKANA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								NACAP	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
12	24C00542-Convergence & Special Support Program-Basic In frastructure Program-BIP-Multi-Purpose Buildings/Facilities to support Social Services-Const. of Multi-Purpose Building, Maronquillo Elem. School, Brgy. Maronquillo, San Rafael, Bul.	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 6, 2025	Jan. 7-13, 2025	Jan. 14, 2024	Jan. 28, 2025	Jan. 28, 2025	Feb. 4, 2025	Feb. 11, 2025	Feb. 12, 2025	Feb. 12, 2025	Feb. 24, 2025	Feb. 26, 2025		CY-2024	9,899,729.34			9,750,921.05			COA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								PIEP	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								SAMAKANA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								NACAP	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Acc ept	
13	24C00661-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Maasim River (Segment E), Purok 4, Brgy. Bagong Barrio, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 6, 2025	Jan. 7-13, 2025	Jan. 14, 2024	Jan. 28, 2025	Jan. 28, 2025	Feb. 4, 2025	Feb. 11, 2025	Feb. 12, 2025	Feb. 12, 2025	Feb. 24, 2025	Feb. 26, 2025		CY-2024	48,249,490.79			47,526,353.21			COA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								PIEP	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								SAMAKANA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								NACAP	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
14	24C00662-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Maasim River (Segment F), Purok 4, Brgy. Bagong Barrio, San Ildefosno, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 6, 2025	Jan. 7-13, 2025	Jan. 14, 2024	Jan. 28, 2025	Jan. 28, 2025	Feb. 4, 2025	Feb. 11, 2025	Feb. 12, 2025	Feb. 12, 2025	Feb. 24, 2025	Feb. 26, 2025		CY-2024	48,249,426.57			47,525,071.85			COA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								PIEP	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								SAMAKANA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								NACAP	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
15	24C00663-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Sitio Brown Bridge Slope Protection Structure (Downstream, Segment A), San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 6, 2025	Jan. 7-13, 2025	Jan. 14, 2024	Jan. 28, 2025	Jan. 28, 2025	Feb. 4, 2025	Feb. 11, 2025	Feb. 12, 2025	Feb. 12, 2025	Feb. 24, 2025	Feb. 26, 2025		CY-2024	96,499,088.39			95,061,251.97			COA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								PIEP	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								SAMAKANA	n/a	01/08/2025	01/08/2025	01/08/2025	01/08/2025	01/08/2025				
																								NACAP	n/a	01/09/2025	01/09/2025	01/09/2025	01/09/2025	01/09/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Acc ept	
16	24C00665-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Eastern Bulacan Road Network, Segment 1, Doña Remedios Trinidad, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 9, 2025	Jan. 10-16, 2025	Jan. 17, 2025	Jan. 30, 2025	Jan. 30, 2025	Feb. 3, 2025	Feb. 10, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 24, 2025	Feb. 26, 2025		CY-2024	96,499,104.35			95,063,466.70			COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
																								NACAP	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
Code (PAP)	Procurement Program/Project		Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Acc ept	
17	24C00669-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Const. of Flood Control Structure along Madlum River, Sibul Bridge Section, Brgy. Sibul, San Miguel, Bulacan (Right Side), San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 9, 2025	Jan. 10-16, 2025	Jan. 17, 2025	Jan. 30, 2025	Jan. 30, 2025	Feb. 3, 2025	Feb. 10, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 24, 2025	Feb. 26, 2025		CY-2024	96,499,838.69			95,052,036.93			COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
																								NACAP	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
18	24C00670-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Const. of Flood Control Structure along Madlum River, Sibul Bridge Section, Brgy. Sibul, San Miguel, Bulacan (Right Side), San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 9, 2025	Jan. 10-16, 2025	Jan. 17, 2025	Jan. 30, 2025	Jan. 30, 2025	Feb. 3, 2025	Feb. 10, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 24, 2025	Feb. 26, 2025			CY-2024	96,499,370.74			95,050,486.76			COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
																								NACAP	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
19	24C00671-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Const. of Flood Control Structure along Madlum River, Sibul Bridge Section, Brgy. Sibul, San Miguel, Bulacan (Left Side), San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 9, 2025	Jan. 10-16, 2025	Jan. 17, 2025	Jan. 30, 2025	Jan. 30, 2025	Feb. 3, 2025	Feb. 10, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 24, 2025	Feb. 26, 2025			CY-2024	96,499,645.22			95,050,241.94			COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
																								NACAP	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
20	24C00672-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Const. of Flood Control Structure along Maasim River, Bubulong Malaki Bridge, Brgy. Bubulong Malaki, San Ildefosno, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 9, 2025	Jan. 10-16, 2025	Jan. 17, 2025	Jan. 30, 2025	Jan. 30, 2025	Feb. 3, 2025	Feb. 10, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 24, 2025	Feb. 26, 2025			CY-2024	96,499,088.39			95,120,021.92			COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
																								NACAP	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
21	25C00376-Flood Management Program-Const./Maint. of Flood Mitigation Structures and Drainage Systems-Const. of Revetment Protection along Maasim River, Purok 1, Brgy. Sapang Putik, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 9, 2025	Jan. 10-16, 2025	Jan. 17, 2025											CY 2025	72,375,000.00						COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				Cancelled -
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
																								NACAP	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
22	25C00377-Flood Management Program-Const./Maint. of Flood Mitigation Structures and Drainage Systems-Const. of Revetment Protection along Bulo River, Purok 1, Brgy. Malibay, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 9, 2025	Jan. 10-16, 2025	Jan. 17, 2025											CY 2025	72,375,000.00						COA	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				Cancelled
																								PGBC	n/a	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025				
																								SAMAKANA	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
																								NACAP	n/a	01/102025	01/102025	01/102025	01/102025	01/102025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
23	24C00668-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Const. of Flood Control Structure along Madlum River, Sibul Bridg Section, Brgy. Sibul, San Miguel, Bulacan	**Bulacan 3rd DEO**	no	Competitive Bidding	Jan. 16, 2025	Jan. 17-23, 2025	Jan. 24, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 19, 2025	Feb. 20, 2025	feb. 20, 2025	Feb. 20, 2025	Feb. 27, 2025	Feb. 28, 2025			CY 2024	96,499,469.22			95,049,873.29			COA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								CNBL	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								SAMAKANA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								NACAP	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
24	24C00667-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Const. of Flood Control Structure along Madlum River, Sibul Bridge Section, Brgy. Sibul, San Miguel, Bulacan	**Bulacan 3rd DEO**	no	Competitive Bidding	Jan. 16, 2025	Jan. 17-23, 2025	Jan. 24, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 19, 2025	Feb. 20, 2025	feb. 20, 2025	Feb. 20, 2025	Feb. 27, 2025	Feb. 28, 2025			CY 2024	96,499,223.86			95,047,996.29			COA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								CNBL	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								SAMAKANA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								NACAP	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
25	24C00666-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Eastern Bulacan Road Network, Segment 2, Doña Remedios Trinidad, DRT, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 16, 2025	Jan. 17-23, 2025	Jan. 24, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 19, 2025	Feb. 20, 2025	feb. 20, 2025	Feb. 20, 2025	Feb. 27, 2025	Feb. 28, 2025			CY 2024	96,499,104.35			95,063,466.70			COA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								CNBL	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								SAMAKANA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								NACAP	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
26	24C00112-Basic Ibnfrastructure Program-BIP-Multi-Purpose Buildings/Facilities to support Social Services-Const. of Multi-Purpose Building (Brgy. Hall), Diliman II, San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 16, 2025	Jan. 17-23, 2025	Jan. 24, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 12, 2025	Feb. 19, 2025	Feb. 20, 2025	Feb. 20, 2025	Feb. 27, 2025	Feb. 28, 2025			CY 2024	29,699,964.65			29,284,165.14			COA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								CNBL	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								SAMAKANA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																								NACAP	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
27	24C00116-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Const. of AMRIS Lateral A1, San Rafael, Bulacan (KATUBIGAN-Kalsado Tungo sa Patubigan), San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 16, 2025	Jan. 17-23, 2025	Jan. 24, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 12, 2025	Feb. 19, 2025	Feb. 20, 2025	Feb. 20, 2025	Feb. 27, 2025	Feb. 28, 2025		CY 2024	23,159,681.79			22,673,328.70			COA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																							CNBL	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																							SAMAKANA	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
																							NACAP	n/a	01/17/2025	01/17/2025	01/17/2025	01/17/2025	01/17/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
28	24C00287-Local Program-National Building Program-Buildings & other Structures-Multipurpose/Facilities, Const. of Medical Center Building Phase 1 at Bulacan State Univ., Malolos, Bulacan	Construction Div.	no	Competitive Bidding	Jan. 22, 2025	Jan. 23-29, 2025	Jan. 30, 2025	Mar. 4, 2025	Mar. 4, 2025	Mar. 5-11, 2025	Mar.12-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2024	192,999,009.21			189,224,485.85			COA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							PhilDHRA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							SAMAKANA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							NACAP	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
29	24C00609-State Universities and Colleges (SUCs)-Construction of Two-Storey Academic Building, Botolan Campus, Pres. Ramon Magsaysay State Univ\versity, Botolan, Zambales	Construction Div.	no	Competitive Bidding	Jan. 22, 2025	Jan. 23-29, 2025	Jan. 30, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 19-Mar. 3, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-17, 2025	Mar. 18, 2025		CY 2024	14,924,103.08			14,704,734.05			COA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							PhilDHRA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							SAMAKANA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							NACAP	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
30	24C00614-State Universities and Colleges (SUCs)-Three-Storey Higher Education Building (Phase 3), Pampanga State Agricultural University, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Jan. 22, 2025	Jan. 23-29, 2025	Jan. 30, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 19-Mar. 3, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-17, 2025	Mar. 18, 2025		CY 2024	19,899,879.75						COA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							PhilDHRA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							SAMAKANA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							NACAP	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
31	24C00618-State Universites and Colleges (SUCs)-Completion of Three-Storey Academic Building, Orani Campus, Bataan Peninsula State University, Orani, Bataan, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 22, 2025	Jan. 23-29, 2025	Jan. 30, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 19-Mar. 3, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-17, 2025	Mar. 18, 2025		CY 2024	14,924,539.85			14,768,803.33			COA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							PhilDHRA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							SAMAKANA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							NACAP	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
32	24C00634-DOH Health Facilities Enhancement Program (HFEP)-LGU Hospitals, Ospital ng Sta. Cruz, Zambales, Prov. of Zambales	Construction Div.	no	Competitive Bidding	Jan. 22, 2025	Jan. 23-29, 2025	Jan. 30, 2025	Feb. 18, 2025	Feb. 18, 2025	Feb. 19-25, 2025	Feb. 26-Mar. 10, 2025	Mar. 12, 2025	Mar. 12, 2025	Mar. 13-24, 2025	Mar. 25, 2025		CY 2024	9,949,927.14			9,849,851.55			COA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							PhilDHRA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							SAMAKANA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							NACAP	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
33	24C00635-DOH Health Facilities Enhancement Program (HFEP)-LGU Hospitals, Pampanga Provincial Hospital (Main), Pampanga, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Jan. 22, 2025	Jan. 23-29, 2025	Jan. 30, 2025	Feb. 11, 2025	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 19-Mar. 3, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-17, 2025	Mar. 18, 2025		CY 2024	29,849,769.02			29,567,087.83			COA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							PhilDHRA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							SAMAKANA	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
																							NACAP	n/a	01/23/2025	01/23/2025	01/23/2025	01/23/2025	01/23/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
34	24C00144-Basic Infrastructure Program-BIP-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Const. of Bailey Bridge, Brgy. Biak-na-Bato, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 23, 2025	Jan. 24-30, 2025	Jan. 31, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 20, 2025	Feb. 25, 2025	feb. 26, 2025	Feb. 26, 2025	Mar. 7, 2025	Mar. 10, 2025		CY 2024	4,949,235.83			4,875,125.80			COA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							AAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							SAMAKANA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							NACAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
Code (PAP)	Procurement Program/Project				Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
35	24C00143-Basic Infrastructure Program-BIP-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-const. of Bailey Bridge, Sitio Madlum, Brgy. Biak-na-Bato, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 23, 2025	Jan. 24-30, 2025	Jan. 31, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 20, 2025	Feb. 25, 2025	feb. 26, 2025	Feb. 26, 2025	Mar. 7, 2025	Mar. 10, 2025		CY 2024	4,949,235.83			4,875,125.80			COA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							AAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							SAMAKANA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							NACAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
36	24C00105-Basic Infrastructure Program-BID-Multi-Purpose Buildings/Facilities to support Social Services-Const. of Multi-Purpose Building, Brgy. Poblacion, Phase II, San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 23, 2025	Jan. 24-30, 2025	Jan. 31, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 20, 2025	Feb. 25, 2025	feb. 26, 2025	Feb. 26, 2025	Mar. 7, 2025	Mar. 10, 2025		CY 2024	49,499,121.77			48,755,685.05			COA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							AAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							SAMAKANA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																							NACAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
37	24C00128-Basic Infrastructure Program-BIP-Multi-Purpose Buildings/Facilities to support Social Services-Const. of Multi-Purpose Building, Brgy. Poblacion, San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 23, 2025	Jan. 24-30, 2025	Jan. 31, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 20, 2025	Feb. 25, 2025	Feb. 26, 2025	Feb. 26, 2025	Mar. 7, 2025	Mar. 10, 2025		CY 2024	9,899,153.30			9,750,668.65			COA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																								AAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																								SAMAKANA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																								NACAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
38	24C00673-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Asphalt Overlay at Eastern Bulacan Road Network, Doña Remedios Trinidad, Bulacan (Segment 1), DRT, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Jan. 23, 2025	Jan. 24-30, 2025	Jan. 31, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 20, 2025	Feb. 25, 2025	Feb. 26, 2025	Feb. 26, 2025	Mar. 7, 2025	Mar. 10, 2025		CY 2024	96,499,717.68			95,064,473.52			COA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																								AAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																								SAMAKANA	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
																								NACAP	n/a	01/24/2025	01/24/2025	01/24/2025	01/24/2025	01/24/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
39	24C00636-DOH Health Facilities Enhancement Program (HFEP)-LGU Hospitals-Escolastica Romero District Hospital, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-27, 2025	Feb. 28-Mar. 11, 2025	Mar. 13. 2025	Mar. 13, 2025	Mar. 14-24, 2025	Mar. 25, 2025		CY 2024	29,849,779.13			29,569,861.62			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User		Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
40	24C00637-DOH Health Facilities Enhancement Program (HFEP)-LGU Hospitals-Dr. Florentino C. Doble Memorial Hospital, Prov. of Zambales	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-27, 2025	Feb. 28-Mar. 11, 2025	Mar. 13. 2025	Mar. 13, 2025	Mar. 14-24, 2025	Mar. 25, 2025		CY 2024	29,849,098.22			29,565,986.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User		Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
41	24C00638-DOH Health Facilities Enhancement Program (HFEP)-Construction of New Super Health Centers/RHU-Brgy. Cristo Rey, Capas Mega Rural Health Unit, Prov. of Tarlac	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2024	29,849,839.98			29,556,219.79			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				Cancelled due to change of Station Limit/addition/Deletion
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
42	24C00695-Asset Preservation Program-Preventive Maintenance-Primary Roads-Jose Abad Santos Avenue (JASA Road), Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2024	120,771,690.28			100,716,150.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
43	24C00696-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2024	96,499,617.08			94,569,590.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
44	24C00697-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2024	96,499,209.10			94,569,180.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
45	24C00698-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2024	96,499,265.40			94,569,010.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
46	24C00699-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2024	96,499,272.90			94,569,170.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
47	24C00700-Asset Preseervation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2024	96,499,120.87			94,568,980.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
48	24C00701-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025			CY 2024	96,499,863.10			94,568,990.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
49	24C00702-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025			CY 2024	92,157,090.72			90,313,890.00			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
50	24C00703-Flood Management Program-Const./Maint. of Flood Mitigation Structures and Drainage Systems-Const. of Flood Control Structure, Upstream Portion of Dalaquitan Bridge, Phase 2, Sto. Tomas, Pampanga	Construction Div.	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025			CY 2024	96,499,922.90			94,588,891.65			COA	N/A	02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								PCA		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
																								SAMAKANA		02/03/2025	02/03/2025	02/03/2025	02/03/2025	02/03/2025				
																								NACAP		01/31/2025	01/31/2025	01/31/2025	01/31/2025	01/31/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
51	25C00003-Flood Management Program-Const/Rehab. of flood Mitigation Facilities within Major River Basins and Principal Rivers-Const. of Aguang Flood Control Structure-Phase 3-Baler, Aurora, Prov. of Aurora	Construction Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-Mar. 4, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025			CY 2025	192,999,959.74			189,202,291.53			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
52	25C00004-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Casalogan Flood Control Structure, Casiguran, Aurora, Prov. of Aurora	Construction Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-Mar. 4, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025			CY 2025	144,749,699.30			141,853,491.28			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
53	25C00047-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per 11239-Rehab/Reconst/Upgrading of Damage Paved Roads-Primary Roads along Maharlika Highways, Prov. of Nueva Ecija	Maintenance Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Mar. 4, 2025	Mar. 4, 2025	Mar. 5-11, 2025								CY 2025	21,620,917.13			21,404,690.07			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				Failure due to the Lone bidder was post-disqualified
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
54	25C00048-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per 11239-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads along Maharlika Highway, Prov. of Nueva Ecija	Maintenance Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-Mar. 4, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025			CY 2025	20,431,445.01			20,226,622.34			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
55	25C00068-Flood Management Program-Const./Maint. of Flood Mitigation Structures and Drainage Systems-Const. of Flood Control Structure, Abacan River, Diking & Slope Protection Works-Phase 2, Mexico, Pampanga, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-Mar. 4, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025			Cy 2025	173,488,270.89			170,115,933.14			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
56	25C00178-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads-Manila North Road, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-Mar. 4, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025			CY 2025	68,324,796.10			66,964,411.40			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
57	25C00251-National Building Program-Buildings and other Structures-Multipurpose/Facilities-Rehabilitation of Multi-Purpose Building, DPWH-Regional Office III Compound, Brgy. Sindalan, CSFP	Planning & Design Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Mar. 4, 2025	Mar. 4, 2025	Mar. 5-11, 2025	Mar. 12-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	9,649,950.94			9,556,993.96			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
58	25C00468-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Dipaculao, Aurora, Prov. of Aurora	Construction Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	feb. 25, 2025	Feb. 25, 2025	Feb. 26-Mar. 4, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025		CY 2025	96,499,764.19			95,059,718.68			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
59	25C00469-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure at Dipaculao River (Phase III), Dipaculao, Aurora	Construction Div.	no	Competitive Bidding	Feb. 4, 2025	Feb. 5-11, 2025	Feb. 13, 2025	Feb. 25, 2025	Feb. 25, 2025	Feb. 26-Mar. 4, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025		CY 2025	96,499,833.52			95,050,288.61			COA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								CATW-AP	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								SAMAKANA	n/a	02/05/2025	02/05/2025	02/05/2025	02/05/2025	02/05/2025				
																								NACAP	n/a	02/06/2025	02/06/2025	02/06/2025	02/06/2025	02/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
60	25C00034-Asset Preservation Program-Preventive Maintenance-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Apr. 3, 2025	Apr. 3, 2025	Apr. 4-10, 2025	Apr. 11-22, 2025	May 15, 2025	May 15, 2025	May 16-26, 2025	May 27, 2025		CY 2025	7,613,294.46			7,537,518.25			COA	n/a									
																									n/a								
																								SAMAKANA	n/a								
																								PAMCHAM	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
61	25C00035-Asset Preservation Program-Preventive Maintenance-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Apr. 3, 2025	Apr. 3, 2025	Apr. 4-10, 2025	Apr. 11-22, 2025	May 15, 2025	May 15, 2025	May 16-26, 2025	May 27, 2025		CY 2025	18,436,246.25			18,260,994.55			COA	n/a									
																									n/a								
																								SAMAKANA	n/a								
																								NACAP	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
62	25C00045-Convergence & Special Support Program-Special Road Fund-Motor Vehicl User's Charge (MVUC) as per R.A. 11239-Installation/Application of Road Safety Facilities (Roadway Lighting, Pavement Markings, Road signs, Off-Carriageway) along Maharlika Highway, Prov. of Nueva Ecija	Maintenance Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Mar. 12, 2025	Mar. 12, 2025								CY 2025	3,473,601.59						COA	n/a									Failure of Bidding-the lone bidder was ineligible
																									n/a								
																								SAMAKANA	n/a								
																								NACAP	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
63	25C00046-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance-Primary Roads along Maharlika Highway, Prov. of Nueva Ecija	Maintenance Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	feb. 27-Mar. 5, 2025	Mar. 5-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025		CY 2025	14,899,592.49			14,750,440.44			COA	n/a									
																									n/a								
																								SAMAKANA	n/a								
																								NACAP	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
64	25C00227-Network Development Program-Construction of Bypass and Diversion Roads, San Ildefonso-San Miguel Bypass Road, San Ildefonso and San Miguel (Package 3), Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Mar. 12, 2025	Mar. 12, 2025	Mar. 13-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	86,799,383.04			85,493,808.74			COA	n/a									
																									n/a								
																								SAMAKANA	n/a								
																								NACAP	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
65	25C00470-Asset Preservation Program-Preventive Maintenance-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	feb. 27-Mar. 5, 2025	Mar. 6-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025		CY 2025	74,165,368.46			73,091,230.52			COA	n/a									
																									n/a								
																								SAMAKANA	n/a								
																								NACAP	n/a								

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
66	25C00471-Convergence & Special Support Program-Const/Improvement of Access Roads leading to Trades, Industrices and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Access Roads from Hermosa Economic and Industrial Zone connecting Palihan-Mabiga-SBMA, Hermosa, Bataan, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-12, 2025	Mar. 13-24, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025			CY 2025	4,824,827.63			4,680,768.99			COA	n/a									
																								SAMAKANA	n/a								
																								NACAP	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
67	25C00472-Convergence & Special Support Program-Const/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy. Ditawini, Dinalungan, Aurora, Prov. of Aurora	Construction Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	feb. 27-Mar. 5, 2025	Mar. 6-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025			CY 2025	14,474,291.89			14,336,593.33			COA	n/a									
																								SAMAKANA	n/a								
																								NACAP	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
68	25C00473-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads, Manila North Road, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 5, 2025	Feb. 6-12, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27-Mar. 5, 2025	Mar. 6-17, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20-31, 2025	Apr. 2, 2025			CY 2025	134,773,324.82			132,113,137.29			COA	n/a									
																								SAMAKANA	n/a								
																								NACAP	n/a								
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
69	24C00677-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Slope Protection Structure along Madlum River (Phase 1, Back of Biak-Na-Bato, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025			CY 2024	96,499,635.33			95,069,576.57			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
70	24C00690-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Anyatam-Mapanique Creek, Phase 7, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025			CY 2024	130,274,311.73			128,320,197.05			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
71	24C00689-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Anyatam-Mapanique Creek, Phase 6, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025			CY 2024	135,099,698.36			133,005,653.04			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
72	24C00688-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Anyatam-Mapanique Creek, Phase 5, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025			CY 2024	135,099,394.49			133,005,353.88			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
73	24C00679-Convergence & Special Support Program-SIPAG-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Slope Protection Structure along Madlum River (Phase 3), Back of Biak-na-Bato Elem. School Section, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025			CY 2024	96,499,758.47			95,159,412.51			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
74	24C00678-Convergence & Special Support Program-SIPAG-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Slope Protection Structure along Madlum River (Phase 2), Back of Biak-Na-Bato elem. School Section, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025		CY 2024	96,499,134.14			95,080,703.54			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
75	24C00684-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Maasim River, Zone 1, Brgy. Upig, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025		CY 2024	96,499,403.69			95,100,129.26			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
76	24C00674-Convergence & Special Support Program-Sustainble Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Slope Revetment Structure along Malangaan River, Brgy. Camachile, Doña Remedios Trinidad, DRT, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025										CY 2024	96,499,604.47						COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				Cancelled-failure to adjust the date of Receipt & Opening of bids.
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
77	24C00687-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure along Maasim River (Downstream), Brgy. Upig, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025		CY 2024	96,499,303.56			95,100,063.66			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
78	24C00664-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Sitio Brown Bridge Slope Protection Structure (Downstream, Segment B), San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Feb. 6, 2025	Feb. 7-13, 2025	Feb. 14, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 10, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 24, 2025		CY 2024	96,499,806.34			95,071,609.21			COA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								PGBC	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								SAMAKANA	n/a	02/07/2025	02/07/2025	02/07/2025	02/07/2025	02/07/2025				
																								NACAP	n/a	02/07/2027	02/07/2027	02/07/2027	02/07/2027	02/07/2027				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
79	25C00006-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Const. of road (Package 3), Brgy.Liyang, Pilar to Brgy. Bilolo, Orion, Bataan, Prov. of Bataan	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	May 8, 2025	May 8, 2025	May 9-15, 2025	May 16-27, 2025	May 28,2025	May 28, 2025	MaY 29-Jun 9, 2025	June 10, 2025		CY 2025	96,499,736.99			94,796,074.57			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																								PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																								SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																								NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
80	25C00247-Convergence & Special Support Program-Const./Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), const. of PNCO Quarters, Police Regional Office III, San Fernando City, Pampanga (PHase IV), Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	14,474,987.93			14,268,734.67			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																								PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																								SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																								NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
81	25C00248-Convergence & Special Support Program-Const./Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Const. of Regional Crime Laboratory Office 3, Camp Captain Olivas, San Fernando City, Pampanga (Phase V), Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	apr. 3, 2025	Apr. 3, 2025	Apr. 4-10, 2025	Apr. 11-22, 2025	May 15, 2025	May 15, 2025	May 16-26, 2025	May 27, 2025		CY 2025	14,088,942.10			14,007,067.04			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
82	25C00474-Network Development Program-Construction of Missing Links/New Roads, Capas-Botolan Road, Prov. of Tarlac	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	48,249,919.47			47,770,308.41			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
83	25C00475-Asset Preservation Program-Preventive Maintenance-Primary Roads-Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	Mar. 4, 2025	Mar. 4, 2025	Mar. 5-11, 2025	Mar. 12-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	19,598,156.70			19,401,776.32			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
84	25C00476-Asset Preservation Program-Preventive Maintenance-Primary Roads-Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	289,499,913.04			284,091,458.86			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
85	25C00477-Network Development Program-Const. of Bypass and Diversion Roads, Lubao-Guagua-Minalin-Sto. Tomas Road (Lubao-Guagua Section)-Package 6, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	147,060,465.20			145,241,591.75			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
86	25C00478-Flood Management Program-Const/Maint. of Flood Mitigation Structures and Drainage Systems-Flood Mitigation Structure-Const/Improvement of Pasig-Potrero River Right Bank (Facing Downstream)-Phase II-Talba, Bacolor, Pampanga, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Feb. 11, 2025	Feb. 12-18, 2025	Feb. 20, 2025	May 29, 2025	May 29, 2025	May 30-June 5, 2025	June 6-17, 2025	June 19, 2025	June 19, 2025	June 30, 2025	July 1, 2025		CY 2025	144,749,643.69			142,666,586.75			COA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							PGBC		02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							SAMAKANA	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
																							NACAP	n/a	02/12/2025	02/12/2025	02/12/2025	02/12/2025	02/12/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
87	24GC057-Proc. of one (1) unit Dropside Truck and two (2) units Double Cab Dropside Truck assigned at Maintenance Section, Construction Section and Quality Assurance Section of Bataan 3rd DEO, Prov. of Bataan	Bataan 3rd DEO	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Feb. 26, 2025	Feb. 26, 2026								CY 2024	6,000,000.00						COA	n/a	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				Failure-due to bidders failed to meet the min. specs. Of the said equipt,
																							creba-launion		02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				
																							SAMAKANA	n/a	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				
																							PAMCHAM	n/a	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
88	24GC058-Supply and Delivery of ICT Equipment for Bataan 3rd District Engineering Office, Balanga, city, Bataan	Bataan 3rd DEO	no	Competitive Bidding	Jan. 31, 2025	Feb. 3-9, 2025	Feb. 13, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 27, 2025	Feb. 28-Mar. 6, 2025	Mar. 7, 2025	Mar. 7, 2025	Mar. 8-17, 2025	Mar. 17, 2025		CY 2024	2,719,500.00			2,497,500.00			COA	n/a	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				
																							creba-launion		02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				
																							SAMAKANA	n/a	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				
																							PAMCHAM	n/a	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
89	25C00005-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Const. of Flood Control Structure, Brgy. Mijares, Dipaculao, Aurora	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Mar. 19, 2025	Mar. 19, 2025	Ma. 6-12, 2025	Mar. 13-24, 2025	June 5, 2025	June 5, 2025	June 9, 2025	June 10, 2025		CY 2025	144,749,710.89			142,595,043.64			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																							PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																							SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																							NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
90	25C00071-Network Development Program-Const. of Flyovers/Interchanges/Underpasses/Long Span Bridges, Sto. Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway)-Manila North Road, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-12, 2025	Mar. 13-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	144,749,718.27			142,529,481.04			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																								PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
	Procurement Program/Project		Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
91	25C00238-Bridge Program-Widening of Permanent Bridges-Digdig Bridge (B00121LZ) along Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-12, 2025	Mar. 13-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	123,036,842.20			121,190,399.82			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																								PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
92	25C00479-Network Development Program-Construction of Missing Links/New Roads, Capas-Botolan Road, Package 1, Prov. of Zambales	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-12, 2025	Mar. 13-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	33,774,548.25			33,437,022.01			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																								PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
93	25C00480-Convergence & Special Support Program-Suastainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Const. of Bypass Road (Phase 10) at Doña Remedios Trinidad to San Jose Del Monte City (DRT Section), Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Apr. 11, 2025	Apr. 11, 2025	Apr. 12-18, 2025	Apr. 19-30, 2025	May 15, 2025	May 15, 2025	May 16-26, 2025	May 27, 2025		CY 2025	72,374,722.70			71,325,959.25			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																								PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
94	25C00481-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges: 1) Baliuag Flyover (B01656LZ) along Baliuag Flyover, and 2) Bocaue Flyover (B03379LZ) along Bocaue Flyover, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-12, 2025	Mar. 13-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	96,499,335.50			95,564,870.47			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																								PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
95	25C00482-Bridge Program- 1) Retrofitting/Strengthening of Permanent Bridges-Aguang Bridge (B03015LZ) along Baler-Casiguran Road (Baler-Dinadiawan), and 2) Rehab./Major Repair of Permanent Bridges-Malupa Bridge (B03007LZ) along A Castañeda-Ma Aurora-San Luis Road, Prov. of Aurora	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-12, 2025	Mar. 13-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	41,011,554.37			40,620,756.56			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																								PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
96	25C00483-Bridge Program- 1) Retrofitting/Strengthening of Permanent Bridges-Tambo Bridge (B01312LZ) along Maharlika Highway, and 2) Rehab./Major Repair of Permanent Bridges-Cababao Bridge (B01376LZ) along Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 13, 2025	Feb. 14-20, 2025	Feb. 21, 2025	Mar. 5, 2025	Mar. 5, 2025	Mar. 6-12, 2025	Mar. 13-24, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27-Apr. 7, 2025	Apr. 8, 2025		CY 2025	19,298,911.87			19,121,129.52			COA	n/a	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025				
																								PIEP		02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								SAMAKANA	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
																								NACAP	n/a	02/13/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
97	25C00484-Asset Preservation Program-Rehab/Reconst. of Roads with Slips, slope Collapse and Landslide-Secondary roads, Nueva Ecija-Aurora Road, Prov. of Aurora	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	144,749,877.19			141,889,416.53			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
98	25C00485-Network Development Program-Construction of Bypass and Diversion Roads-Service Road (Alternatuive Route to NLEX), Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 16-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY 2025	144,749,327.50			142,087,236.38			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
99	24C00704-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Publioc Buildings/Facilities, Const. of flood Control Structure at Malitanglitang River, dipaculao, Aurora	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY-2024	96,499,741.50			95,512,244.54			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
100	24C00705-Rehabilitation of Disaster-Related Infrastructure and other Facilities-Repair & Rehab. of Concrete Slope Protection along Pampanga River, Brgy. San Juan, San Luis, Pampanga	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY-2024	48,249,023.11			47,539,561.13			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
101	24C00706-Rehabilitation of Disaster-Related Infrastructure and other Facilities-Repair & Rehab. of Concrete Slope Protection along Pampanga River, Brgy. Sulipan, Apalit, Pampanga	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 12-14, 2025	Mar. 15-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY-2024	48,249,434.18			47,537,548.99			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
102	24C00707-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Maharlika Highway, San Ildefonso, Bulacan, Prov. of Bul.	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY-2024	96,499,201.55			94,592,749.20			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
103	24C00708-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Maharlika Highway, San Rafael and San Ildefonso, Bulacan, Prov. of Bul.	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY 2024	96,499,980.00			94,568,360.61			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
104	24C00709-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Maharlika Highway, San Rafael , Bulacan, Prov. of Bul.	Construction Div.	no	Competitive Bidding	Feb. 18, 2025	Feb. 19-25-2025	Feb. 27, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY 2024	96,499,972.25			94,563,802.26			COA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								creba-launion		02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								SAMAKANA	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
																								NACAP	n/a	02/19/2025	02/19/2025	02/19/2025	02/19/2025	02/19/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
105	25C00022-Bridge Program-Widening of Permanent Bridges-Plaridel-Pulilan Bridge (Old) (B02092LZ) along Maharlika Highway (Phase V), Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 27-Mar. 5, 2025	Mar. 6, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 21-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	48,249,680.40			47,525,925.55			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
106	25C00490-Convergence & Special Support Program-Basic Infrastructure Program-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Flood Control Structure of Abitonan River, Phase 4, Dipaculao, aurora, Prov. of Aurora	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 27-Mar. 5, 2025	Mar. 6, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 20, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	98,999,926.85			97,543,446.16			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
107	25C00491-Network Development Program-Off-Carriageway Improvement-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 27-Mar. 5, 2025	Mar. 6, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 21-26, 2025	June 2, 2025	June 2, 2025	June 3-13, 2025	June 16, 2025		CY 2025	12,600,767.62			12,478,686.72			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
108	25C00492-Asset Preservation Program-Preventive Maintenance-Primary roads-Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 27-Mar. 5, 2025	Mar. 6, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 21-26, 2025	June 3. 2025	June 3, 2025	June 4-13, 2025	June 16, 2025			CY 2025	37,284,474.28			36,727,116.18			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
109	25C00493-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads-Maharlika Higway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 27-Mar. 5, 2025	Mar. 6, 2025	Mar. 19, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 21-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025			CY 2025	115,799,651.20			114,040,650.75			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
110	25C00494-Convergence & Special Support Program-Basic Infrastructure Program-Multu Purpose Buildings/Facilities to support Social Services-Const. of Multi-Purpose Buildings: 1) Brgy. Bulac, Sta. Maria, Bulacan, 2) Brgy. Sta. Cruz, Sta. Maria, Bulacan and 3) Brgy. Mag-asawang Sapa, Sta. Maria, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 27-Mar. 5, 2025	Mar. 6, 2025	Apr. 30, 2025	Apr. 3, 2025	May 1-8, 2025	May 9-20, 2025	May 21, 2025	May 21. 2025	May 22-June 2, 2025	June 3, 2025			CY 2025	39,599,716.28						COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
111	25C00018-Asset Preservation Program-Preventive Maintenance-Primary roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	Apr. 11, 2025	Apr. 11, 2025	Apr. 12-18, 2025	Apr. 19-30, 2025	June 2, 2025	June 2, 2025	June 13, 2025	June 14, 2025			CY 2025	26,837,313.40						COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
112	25C00236-Network Development Program-Road Widening-Primary roads-Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025			CY 2025	71,008,017.47			69,942,948.48			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
113	25C00237-Network Development Program-Off-Carriageway Improvement-Primary roads-Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025			CY 2025	1,929,027.30			1,900,144.22			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
114	25C00487-Asset Preservation Program-Const/Upgrading/Rehab. of Drainage along National roads-Primary roads-Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	May 28, 2025	May 28, 2025	June 9, 2025	June 10, 2025			CY2025	5,098,468.50			5,022,523.26			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
115	25C00488-Network Development Program-Road Widening-Primary Roads-Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025			CY 2025	98,235,226.28			96,760,507.56			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
116	24GC059-Supply, Delivery, Installation and Commissioning of Air conditioning Units for DPWH Regional Office No. III, sindalan, CSFP	Administrative Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28, 2025	apr. 7, 2025			CY 2024	2,601,760.00			1,450,428.00			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								PAMCHAM	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
117	24Z00032-AWP 3/ Preventive Maintenance-Pulilan-Baliuag Bypass Road, Baliuag, Bulacan, Prov. of Bulacan	UPMO-RMCI	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	Mar. 18, 2025	Mar. 18, 2025	Mar. 19, 2025	Mar. 20-26, 2025	Mar. 27, 2025	May 14, 2025					CY 2024	96,499,273.50			95,076,087.24			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
118	25C00495-Convergence & Special Support Program-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Const. of Multi-Purpose Building: 1) Brgy. Health Center, Marilao, Bulacan, 2) Brgy. Nagbalon, Marilao, Bulacan, and 3) Brgy. Patubig, Marilao, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Mar. 4, 2025	Mar. 5-11, 2025	Mar. 12, 2025	Apr. 30, 2025	Apr. 30, 2025	May 1-8, 2025	May 9-20, 2025	May 21, 2025	May 21, 2025	May 22-June 2, 2025	June 3, 2025		CY 2025	44,548,710.92			43,922,624.98			COA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								CATW-AP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								SAMAKANA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								NACAP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
119	25C00496-Network Development Program-Construction of Bypass and Diversion Roads-Lubao-Guagua-Minalin Sto. Tomas Road (Sto. Tomas-Minalin Section) Package 2, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Mar. 4, 2025	Mar. 5-11, 2025	Mar. 12, 2025	Mar. 24, 2025	Mar. 24, 2025	Mar. 24, 2025	Mar. 25-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	120,624,478.84			118,842,953.61			COA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								CATW-AP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								SAMAKANA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								NACAP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
120	25C00497-Network Development Program-Construction of Bypass and Diversion Roads-Concepcion-Mabalacat Bypass Road (Package 1), Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Mar. 4, 2025	Mar. 5-11, 2025	Mar. 12, 2025	Mar. 24, 2025	Mar. 24, 2025	Mar. 24, 2025	Mar. 25-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-Apr. 7, 2025	Apr. 8, 2025		CY 2025	227,685,083.95			201,436,706.81			COA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								CATW-AP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								SAMAKANA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								NACAP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
121	25C00498-Network Development Program-Construction of Bypass and Diversion Roads-San Ildefonso-San Miguel Bypass Road, San Ildefonso and San Miguel (Package 1), Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Mar. 4, 2025	Mar. 5-11, 2025	Mar. 12, 2025	Mar. 24, 2025	Mar. 24, 2025	Mar. 24, 2025	Mar. 25-26, 2025	Mar. 27, 2025	Mar. 27, 2025	Mar. 28-apr. 7, 2025	Apr. 8, 2025		CY 2025	191,126,525.72			188,265,074.19			COA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								CATW-AP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								SAMAKANA	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
																								NACAP	n/a	03/05/2025	03/05/2025	03/05/2025	03/05/2025	03/05/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
122	24C00710-Construction of New PIA Central Luzon Regional Office at Diosdado Macapagal Government Center, Maimpis, City of San Fernando, Pampanga, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Mar. 4, 2025	Mar. 7-13, 2025	Mar. 14, 2025	Apr. 3, 2025	Apr. 3, 2025	Apr. 4-10, 2025	Apr. 11-22, 2025	May 15, 2025	May 15, 2025	May 16-26, 2025	May 27, 2025		CY 2025	34,824,914.47			34,312,560.51			COA	n/a	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025				
																								AAP	n/a	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025				
																								SAMAKANA	n/a	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025				
																								NACAP	n/a	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
123	24C00102-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Const. of Bridge, Sapang Putik-Diliman II, San Ildefonso, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025		CY 2024	48,249,952.49			47,526,203.20			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
124	24C00113-Basic Infrastructure Program-BIP-Evacuation Centers/Quarantine Facilities/Public Health Facilities-Const. of San Miguel District Hospital (Phase IV), Brgy. Santa Rita Matanda, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025		CY 2024	29,699,727.46			29,283,931.28			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
125	24c00534-Basic Infrastructure Program BIP-Multi-Purpose Buildings/Facilities to Support Social Services-Const. (Completion) of Multi-Purpose Building at Bulacan State University (BSU) San Rafael Campus, San Roque, San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025		CY 2024	49,499,979.87			48,806,980.15			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
126	24C00540-Convergence & Special Support Program-Basic Infrastructure Program-BIP-Multi-Purpose Buildings/Facilities to support Social Services-Const. of Multi-Purpose Building (BSU Auditorium), Bulacan State University-San Rafael Campus, Brgy. Maguinao, San Rafael, Bulacan (Phase III), San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025		CY 2024	49,499,413.32			48,806,421.53			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
127	24C00674-Convergence & Special Support Program-Sustainble Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Slope Revetment Structure along Malangaan River, Brgy. Camachile, Doña Remedios Trinidad, Bulacan, DRT, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025			CY 2024	96,499,601.47			95,032,807.53			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
128	24C00680-Basic Educational Facilities Fund (BEFF)-Batch 2: Const. of Elementary and Secondary Classrooms: Construction of 4STY8CL, San Juan ES, San Miguel, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025			CY 2024	39,600,876.68			39,172,887.51			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
129	24C00681-Basic Educational Facilities Fund (BEFF)-Batch 2: Const. of Elementary and Secondary Classrooms: Construction of 2STY4CL, Maguinao ES, San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025			CY 2024	19,899,440.66			19,600,903.81			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
130	24C00541-Convergence & Special Support Program-Basic Infrastructure Program-BIP-Multi-Purpose Buildings/Facilities to Support Social Services-Const. of Multi-Purpose Building (Covered Court), Sitio Gulod, Brgy. Maguinao, San Rafael, Bulacan	Bulacan 3rd DEO	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 13, 2025	May 26, 2025	May 27, 2025	May 27, 2025	June 6, 2025	June 9, 2025			CY 2024	24,750,000.00			24,365,422.92			COA	n/a	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025				
																								PIEP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
																								SAMAKANA	n/a	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025				
																								NACAP	n/a	04/23/2025	04/23/2025	04/23/2025	04/23/2025	04/23/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
131	25C00499-Bridghe Program-Retrofitting/Strengthening of Permanent Bridges-Ugong Bridge (B01987) along Manila North Road, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 28-June 9, 2025	May 14-26, 2025	May 27, 2025	May 27, 2025	May 28-June 9, 2025	June 10, 2025			CY 2025	16,161,524.98			15,926,965.32			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								NACAP	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
132	25C00500-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads, Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 28-June 9, 2025	May 14-28, 2025	May 30, 2025	May 30, 2025	June 9, 2025	June 10, 2025			CY 2025	115,799,168.43			114,110,872.20			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								NACAP	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
133	25C00503-Const/Rehab/Structural Improvement of Major Strategic Public Buildings, Const. (Completion) of Alternate Site Building of DPWH-Region III, Sindalan, CSFP, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 6, 2025	May 6, 2025	May 7-13, 2025	May 14-26, 2025	May 27, 2025	May 27, 2025	May 28-June 9, 2025	June 10, 2025			CY 2025	144,749,896.40			141,884,774.49			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								NACAP	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
134	25C00045 (Readv.)-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation/Application of Road Safety Facilities (Roadway Lighting, Pavement Markings, Road Signs, Off-Carriageway Improvement) along Maharlika Highway, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	May 29, 2025	May 29, 2025	May 30-June 5, 2025	June 6-17, 2025	June 19, 2025	June 19, 2025	June 19, 2025	June 19, 2025			CY 2025	3,473,873.90			3,439,016.26			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								NACAP	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
135	24C00230-Convergence & Special Support Program-Const/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprrastraktura para sa Kapayapaan at Seguridad Program-TIKAS)-Const. of Coast Guard Building, Brgy. Lamao, Limay, Bataan (Phase II), Prov. of Bataan	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	May 8, 2025	May 8, 2025	May 9-15, 2025	May 16-27, 2025	May 28, 2025	May 28, 2025	May 29-June 9, 2025	June 10, 2025			CY 2024	9,649,990.90			9,506,221.30			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								NACAP	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
136	25C00505-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategtic Public Buildings/Facilities-Const. of Doña Remedios Trinidad Norzagaray-San Jose Road (DRT Section), Norzagaray, Bulacan (Phase 5), Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	May 8, 2025	May 8, 2025	May 9-15, 2025	May 16-27, 2025	May 28, 2025	May 28, 2025	May 29-June 9, 2025	June 10, 2025		CY 2025	96,499,073.94			95,075,725.90			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								NACAP	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
137	24GC062-Corrective Maintenance of Amphibious Excavator with DPWH No. K4-28 presently located at Meycauayan River, Meycauayan, Bulacan, Prov. of Bulacan	Equipement Management Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	May 8, 2025	May 8, 2025	May 9-15, 2025	May 16-27, 2025	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025		CY 2024	3,000,000.00			2,990,000.00			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								PAMCHAM	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
		PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
138	24GC063-Procurement of Accessories of Multi-Purpose Amphibious Dredge with DPWH No. K3-09, DPWH-Regional Office No. III, Sindalan, CSFP	Equipement Management Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	May 8, 2025	May 8, 2025	May 9-15, 2025	May 16-27, 2025	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025		CY 2024	10,444,080.00			10,444,000.00			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								PAMCHAM	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
139	24GC064-Procurement of Accessories of Multi-Purpose Amphibious Dredge with DPWH No. K3-11, DPWH-Regional Office No. III, Sindalan, CSFP	Equipement Management Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	May 8, 2025	May 8, 2025	May 9-15, 2025	May 16-27, 2025	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025		CY 2024	10,444,080.00			10,444,000.00			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								PAMCHAM	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
140	24GC065-Procurement of one (1) unit Service Vehicle, Hybrid Pick-up assigned to DPWH-Regional Office No. 3, Sindalan, CSFP	Equipement Management Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	May 8, 2025	May 8, 2025	May 9-15, 2025	May 16-27, 2025	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025		CY 2024	2,325,000.00			2,320,000.00			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								PAMCHAM	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
141	24GC066-Procurement of Two (2) units Multi-Purpose Tractor assigned to Bulacan-Sub and Bataan Sub District Engineering Office	Equipement Management Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025										CY 2024	20,000,000.00						COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				Failure of bidding-no supplier purchased bid documents.
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								PAMCHAM	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
142	25C00507-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads, Manila North Road (Segment H), Tarlac City, Prov. of Tarlac	Construction Div.	no	Competitive Bidding	May 5, 2025	May 7-13, 2025	May 15, 2025	May 27, 2025	May 27, 2025	May 28, 2025	May 29-June 4, 2025	June 5, 2025	June 5, 2025	June 6-16, 2025	June 17, 2025		CY 2025	144,749,523.77			143,300,369.66			COA	n/a	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025				
																								CNBL	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
																								SAMAKANA	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
																								NACAP	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	
143	25C00508-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads, Manila North Road (Segment F), Tarlac City, Prov. of Tarlac	Construction Div.	no	Competitive Bidding	May 5, 2025	May 7-13, 2025	May 15, 2025	May 27, 2025	May 27, 2025	May 28, 2025	May 29-June 4, 2025	June 5, 2025	June 5, 2025	June 6-16, 2025	June 17, 2025		CY 2025	144,749,632.74			143,300,565.56			COA	n/a	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025				
																								CNBL	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
																								SAMAKANA	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
																								NACAP	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptan ce/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
144	Supply and Delivery of Meals and Snacks for Planning and Design Division's Seminar on Design Management Application (DMA) in the Scheduling, Monitoring and Management of the Preparation of Detailed Engineering Design Plans on January 28-31, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Planning & Design Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Jan. 21, 2025	Jan. 22, 2025	Jan. 23, 2025	Jan. 24, 2025	Jan. 24, 2025	Jan. 27, 2025	Jan. 27, 2025			192,000.00			191,680.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CCAGG	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								PAMCHAM	n/a	n/a	n/a	n/a	n/a	n/a				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
145	Supply and Delivery of various apparel for Planning and Design Division's Seminar on Design Management Application (DMA) in the Scheduling, Monitoring and Management of the Preparation of Detailed Engineering Design Plans on January 28-31, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Planning & Design Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Jan. 21, 2025	Jan. 22, 2025	Jan. 23, 2025	Jan. 24, 2025	Jan. 24, 2025	Jan. 27, 2025	Jan. 27, 2025				112,045.00			111,688.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CCAGG	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								PAMCHAM	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
146	Supply and Delivery of Newsletter (3rd & 4th Quarter FY2024) for Regional Public Affairs Information Office, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Feb. 04, 2025	Feb. 05, 2025	Feb. 06, 2025	Feb. 17, 2025	Feb. 17, 2025	Feb. 27, 2025	Feb. 27, 2025				252,000.00			248,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CCAGG	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								PAMCHAM	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
147	Procurement of Mailing Stamps for use in the Records Management Section, Administrative Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Agency to Agency	n/a	n/a	n/a	n/a	N/A	N/A	N/A	Feb. 14, 2025	Feb. 14, 2025	Feb. 24, 2025	Feb. 24, 2025				246,500.00			246,500.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CCAGG	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								PAMCHAM	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
148	Supply and Delivery of Meals and Snacks for Training on Script Writing for AVPs and Visual Communication for DPWH District Information Officers, Regional Public Affairs Information Office, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga on February 18-20, 2025.	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Feb. 04, 2025	Feb. 05, 2025	Feb. 06, 2025	Feb. 17, 2025	Feb. 17, 2025	Feb. 17, 2025	Feb. 17, 2025		CY 2025		129,600.00			129,384.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
149	Supply and Delivery of Toners for DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Direct Contracting	n/a	n/a	n/a	n/a	N/A	N/A	N/A	Feb. 14, 2025	Feb. 14, 2025	Feb. 24, 2025	Feb. 24, 2025		CY 2025		1,130,561.00			1,130,561.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
150	Supply and Delivery of Mechanical Vault, Money Counter and Money Detector for use of Cashier Unit, DPWH Bataan 3rd District Engineering Office, Balanga City, Bataan	Bataan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	Feb. 04, 2025	Feb. 05, 2025	Feb. 06, 2025	Feb. 17, 2025	Feb. 17, 2025	Feb. 27, 2025	Feb. 27, 2025		CY 2025		349,998.00			349,500.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
151	Supply and Delivery of various Toners for DPWH Bataan 3rd District Engineering Office, Balanga City, Bataan	Bataan 3rd DEO	no	Direct Contracting	n/a	n/a	n/a	n/a	N/A	N/A	N/A	Feb. 14, 2025	Feb. 14, 2025	Feb. 24, 2025	Feb. 24, 2025		CY 2025		998,085.00			998,085.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
152	Purchase and Delivery of Prefabricated Modular Container House/Warehouse for use of Bataan 3rd District Engineering Office, Balanga City, Bataan	Bataan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	Feb. 04, 2025	Feb. 05, 2025	Feb. 06, 2025	Feb. 17, 2025	Feb. 17, 2025	Feb. 27, 2025	Feb. 27, 2025		CY 2025		800,000.00			798,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
153	Supply and Delivery of Office and Janitorial Supplies for DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Shopping	n/a	n/a	n/a	n/a	Feb. 18, 2025	Feb. 19, 2025	Feb. 20, 2025	Mar. 04, 2025	Mar. 04, 2025	Mar. 14, 2025	Mar. 14, 2025		CY 2025		998,297.10			946,850.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
154	Supply and Delivery of Office Supplies for DPWH Bulacan 3rd District Engineering Office, San Rafael, Bulacan	Bulacan 3rd DEO	no	Shopping	n/a	n/a	n/a	n/a	May 27, 2025	May 28, 2025	May 29, 2025	June 09, 2025	June 09, 2025	June 19, 2025	June 19, 2025		CY 2025		999,630.70			994,635.81			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
155	Procurement of Audio, Visual Equipment and Labelling Machine for DPWH Bulacan 3rd District Engineering Office, San Rafael, Bulacan	Bulacan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	Feb. 25, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 11, 2025	Mar. 11, 2025	Mar. 21, 2025	Mar. 21, 2025			CY 2025	470,667.30			470,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
156	Supply and Delivery of Janitorial Supplies for DPWH Bulacan 3rd District Engineering Office, San Rafael, Bulacan	Bulacan 3rd DEO	no	Shopping	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27, 2025	Mar. 27, 2025			CY 2025	344,040.00			342,040.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
157	Supply and Delivery of Toners for Bulacan 3rd District Engineering Office, San Rafael, Bulacan	Bulacan 3rd DEO	no	Direct Contracting	n/a	n/a	n/a	n/a	N/A	N/A	N/A	Mar. 26, 2025	Mar. 26, 2025	Mar. 27, 2025	Mar. 27, 2025			CY 2025	940,830.00			940,830.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
158	Supply and Delivery of commemorative shirts for the FY2025 National Women's Month Celebration at the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Feb. 25, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 05, 2025	Mar. 05, 2025	Mar. 15, 2025	Mar. 15, 2025			CY 2025	59,500.00			59,500.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
159	Supply and Delivery of Meals and Snacks for Training/Seminar on Department of Budget and Management Agency Performance Review for FY 2024 on March 6, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Finance Division	no	Small Value Procurement	n/a	n/a	n/a	n/a	Feb. 25, 2025	Feb. 26, 2025	Feb. 27, 2025	Mar. 05, 2025	Mar. 05, 2025	Mar. 05, 2025	Mar. 05, 2025			CY 2025	66,000.00			65,890.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
160	Supply and Delivery of Mechanical Safe/Vault for DPWH Bulacan 3rd District Engineering Office, San Rafael, Bulacan	Bulacan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27, 2025	Mar. 27, 2025			CY 2025	990,000.00			989,100.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
161	Supply and Delivery of Meals and Snacks for the Training on Soil Technology on March 24-28, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 21, 2025	Mar. 21, 2025	Mar. 21, 2025	Mar. 21, 2025			CY 2025	180,000.00			179,700.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
162	Supply and Delivery of Office Furniture for the Regional Public Affairs Information Office, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27, 2025	Mar. 27, 2025			CY 2025	611,465.94			611,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
163	Procurement of Bunkhouse to be utilized in the dredging operation of Dredge (Watermaster K3-38) assigned in Aurora	Equipement Management Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27, 2025	Mar. 27, 2025			CY 2025	500,000.00			499,500.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
164	Supply, Delivery and Commissioning of two (2) units Multi-Function Color Copiers for DPWH Bataan 3rd District Engineering Office, Balanga City, Bataan	Bataan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27, 2025	Mar. 27, 2025			CY 2025	870,000.00			869,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
165	Purchase and Delivery of Smart TV and other Materials for use of BAC Unit and Finance Section of Bataan 3rd District Engineering Office	Bataan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	May 14, 2025	May 14, 2025	May 23, 2025	May 23, 2025			CY 2025	626,800.00			625,420.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
166	Purchase and Delivery of Office Furniture and Equipment for use of DPWH Bataan 3rd District Engineering Office, Balanga City, Bataan	Bataan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	May 14, 2025	May 14, 2025	May 23, 2025	May 23, 2025			CY 2025	999,000.00			997,375.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
167	Supply and Delivery of Meals and Snacks for the Women's Month Symposium on March 26, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 18, 2025	Mar. 19, 2025	Mar. 20, 2025	Mar. 25, 2025	Mar. 25, 2025	Mar. 25, 2025	Mar. 25, 2025			CY 2025	180,000.00			179,700.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
168	Supply and Delivery of Meals and Snacks for the Operations Planning and Financial Strategy Workshop for the UPMO and RPMO-BARMM on April 1-4, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	Mar. 25, 2025	Mar. 25, 2025	Mar. 25, 2025	Mar. 26, 2025	Mar. 26, 2025	Mar. 27, 2025	Mar. 27, 2025			CY 2025	997,200.00			996,092.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
169	Supply, Delivery, Installation and Commissioning of Electrical Supplies for the Main Service Entrance Conductor 3ø Main Panel Board, Distribution Panel, Circuit Breakers at DPWH R-3 Satellite Laboratory Building at DPWH Zambales 1st District Engineering Office, Iba, Zambales	Quality Assurance and Hydrology Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 20, 2025	May 21, 2025	May 22, 2025	June 09, 2025	June 09, 2025	June 19, 2025	June 19, 2025			CY 2025	286,000.00			285,500.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
170	Supply and Delivery of Toners for DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Direct Contracting	n/a	n/a	n/a	n/a	N/A	N/A	N/A	May 30, 2025	May 30, 2025	June 09, 2025	June 09, 2025			CY 2025	2,778,810.00			2,778,810.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
171	Lease of Venue with Meals and Accommodation for the Workshop in the Development of an Environmental and Social Safeguard Compliance and Audit Manual (ESSCAM) on May 19-22, 2025	Planning & Design Div.	no	Lease of Real Property and Venue	n/a	n/a	n/a	n/a	N/A	N/A	N/A	May 15, 2025	May 15, 2025	May 16, 2025	May 16, 2025			CY 2025	975,000.00			965,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
172	Supply and Delivery of Office Supplies and Apparel for the Workshop in the Development of an Environmental and Social Safeguard Compliance and Audit Manual (ESSCAM) on May 19-22, 2025	Planning & Design Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 14, 2025	May 14, 2025	May 14, 2025	May 15, 2025	May 15, 2025	May 16, 2025	May 16, 2025			CY 2025	181,080.00			180,930.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
173	Supply and Delivery of Meals and Snacks for Comprehensive Training for Materials Testing Technology on May 27 - June 27, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 20, 2025	May 21, 2025	May 22, 2025	May 23, 2025	May 23, 2025	May 26, 2025	May 26, 2025			CY 2025	864,000.00			862,560.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
174	Purchase and Delivery of two (2) Prefabricated Modular Container House/Warehouse for use of Maintenance Section of Bataan 3rd District Engineering Office	Bataan 3rd DEO	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 27, 2025	May 28, 2025	May 29, 2025	June 09, 2025	June 09, 2025	June 19, 2025	June 19, 2025			CY 2025	800,000.00			798,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
175	Supply and Delivery of various Toners for use of Bataan 3rd District Engineering Office, Balanga City, Bataan	Bataan 3rd DEO	no	Direct Contracting	n/a	n/a	n/a	n/a	N/A	N/A	N/A	May 30, 2025	May 30, 2025	June 09, 2025	June 09, 2025			CY 2025	996,765.00			996,765.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
176	Procurement of Drug Test Screening Kits (METH/THC) for the conduct of Surprise Drug Test in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 27, 2025	May 28, 2025	May 29, 2025	June 09, 2025	June 09, 2025	June 19, 2025	June 19, 2025			CY 2025	211,470.00			199,500.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
177	Supply and Delivery of T-Shirt for 127th Founding Anniversary of DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 27, 2025	May 28, 2025	May 29, 2025	June 09, 2025	June 09, 2025	June 19, 2025	June 19, 2025			CY 2025	273,000.00			157,170.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
178	Supply and Delivery of Meals and Snacks for Environmental and Social Impact Assessment Training - "Building Resilient Infrastructure: Integrating Environmental & Social Impact Assessments in DPWH Projects" on June 3-6, 2025, Planning and Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Planning & Design Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 27, 2025	May 28, 2025	May 29, 2025	May 30, 2025	May 30, 2025	June 02, 2025	June 02, 2025			CY 2025	192,000.00			191,680.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
179	Supply and Delivery of Office Supplies and Apparel for Environmental and Social Impact Assessment Training - "Building Resilient Infrastructure: Integrating Environmental & Social Impact Assessments in DPWH Projects" on June 3-6, 2025, Planning and Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Planning & Design Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	May 27, 2025	May 28, 2025	May 29, 2025	May 30, 2025	May 30, 2025	June 02, 2025	June 02, 2025			CY 2025	290,460.00			290,000.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
180	Supply and Delivery of Meals and Snacks for Orientation Course for New DPWH Employees in the Regional and District Engineering Offices (QMS 1.1) on June 25-27, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	June 20, 2025	June 23, 2025	June 23, 2025	June 24, 2025	June 24, 2025	June 24, 2025	June 24, 2025			CY 2025	108,000.00			107,820.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
181	Supply and Delivery of Meals and Snacks for Reorientation Course for DPWH Employees (QMS 1.2) on June 30 - July 1, 2025, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Administarive Div.	no	Small Value Procurement	n/a	n/a	n/a	n/a	June 20, 2025	June 23, 2025	June 23, 2025	June 24, 2025	June 24, 2025	June 24, 2025	June 24, 2025			CY 2025	72,000.00			71,880.00			COA	n/a	n/a	n/a	n/a	n/a	n/a				
																								CNBL	n/a	n/a	n/a	n/a	n/a	n/a				
																								SAMAKANA	n/a	n/a	n/a	n/a	n/a	n/a				
																								NACAP	n/a	n/a	n/a	n/a	n/a	n/a				

Total alloted Budget of Procurment Activities	**₱10,169,731,427.93**
Total Contract Price of Procurement Activities Conducted	**₱9,569,495,647.15**
Total Savings (Total Alloted Budget-Total Contract Price)	**₱600,235,780.78**

ONGOING PROCUREMENT ACTIVITIES (January to June 2025)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
1	25C00486-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 25-Mar. 3, 2025	Mar. 6, 2025	July 3, 2025	July 3, 2025									Cy 2025	96,499,517.14						COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
2	24GC066-Procurement of Two (2) units Multi-Purpose Tractor assigned to Bulacan 3rd and Bataan 3rd District Engineering Office, DPWH-Regional Office No. 3, Sindalan, CSFP	Equipement Management Div.	no	Competitive Bidding	June 2. 2025	June 3-9, 2025	June 11, 2025	July 1, 2024	July 1, 2025									CY-2024 (Current)	20,000,000.00						COA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								CATW-AP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								SAMAKANA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								NACAP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
3	24C00619-State Universities and Colleges (SUCs)-Establishment and/or Support to the College of Medicine, Sto. Tomas Campus-Don Honorio Ventura State University, Sto. Tomas, Pampanga, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	June 2. 2025	June 3-9, 2025	June 11, 2025	July 1, 2025	July 1, 2025								CY 2024	49,749,988.02						COA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								CATW-AP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								SAMAKANA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								NACAP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
4	25C00047-Convergence & Special Support Program-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per 11239-Rehab/Reconst/Upgrading of Damage Paved Roads-Primary Roads along Maharlika Highways, Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	June 2. 2025	June 3-9, 2025	June 11, 2025	July 1, 2025	July 1, 2025								CY 2025	21,621,145.59						COA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								CATW-AP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								SAMAKANA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								NACAP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
5	25C00530-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions)-Const. of Sto. Tomas-Arayat Bypass Road (Candaba-Arayat Section), Prov. of Pampanga	Construction Div.	no	Competitive Bidding	June 2. 2025	June 3-9, 2025	June 11, 2025	July 1, 2025	July 1, 2025								CY-2025	192,999,492.16						COA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								CATW-AP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								SAMAKANA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								NACAP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
6	25C00532-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions)-Rehab. of Road, Candaba-San Miguel Road (Paralaya-Magumbali Section), Candaba, Pampanga, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	June 2. 2025	June 3-9, 2025	June 11, 2025	July 1, 2025	July 1, 2025								CY-2025	241,249,846.21						COA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								CATW-AP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								SAMAKANA	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								NACAP	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
7	25C00524-Convergence & Special Support Program-Const./Improvement of various Infrastructure in Support of National Security-(Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Const. of Company Barracks, 69th Infrantry Battalion, Philippine Army, Brgy. Poonbato-Cabatuan, Botolan, Zambales, Prov. of Zambales	Construction Div.	no	Competitive Bidding	June 3, 2025	June 4-10, 2025	June 11, 2025	July 1, 2025	July 1, 2025								CY-2025	48,249,906.44						COA	n/a	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025				
																								CCAGG	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								SAMAKANA	n/a	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025				
																								NACAP	n/a	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
8	25C00527-Convergence & Special Support Program-Const./Improvement of various Infrastructure in Support of National Security-(Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Const. of Admin Bldg. at 69th Infrantry Battalion, Philippine Army, Brgy. Poonbato-Cabatuan, Botolan, Zambales, Prov. of Zambales	Construction Div.	no	Competitive Bidding	June 3, 2025	June 4-10, 2025	June 11, 2025	July 1, 2025	July 1, 2025								CY-2025	48,249,840.91						COA	n/a	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025				
																								CCAGG	n/a	06/03/2025	06/03/2025	06/03/2025	06/03/2025	06/03/2025				
																								SAMAKANA	n/a	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025				
																								NACAP	n/a	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
9	24GC071-Supply and Delivery of ICT Equipment for the DPWH-Regional Office No. 3, Sindalan, CSFP	Administrative Division	no	Competitive Bidding	June 4, 2025	June 6-12, 2025	June 18, 2025	July 1, 2025	July 1, 2025								CY 2024	6,227,000.00						COA	n/a	06/09/2025	06/09/2025	06/09/2025	06/09/2025	06/09/2025				
																								COFILCO	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
																								SAMAKANA	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
																								PAMCHAM	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
10	25C00526-Convergence & Special Support Program-Const./Improvement of various Infrastructure in support of Natinal Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Const. of Officers Quarters, 69th Infantry Battalion, Phil. Army, Brgy. Poonbato-Cabatuan, Botolan, Zambales, Prov. of Zambales	**Construction Div.**	no	Competitive Bidding	June 4, 2025	June 6-12, 2025	June 18, 2025	July 1, 2025	July 1, 2025								CY 2025	28,949,925.10						COA	n/a	06/09/2025	06/09/2025	06/09/2025	06/09/2025	06/09/2025				
																								COFILCO	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
																								SAMAKANA	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
																								NACAP	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
11	25C00540-Asset Preservation Program-Const./Upgrading/Rehab. of Drainage along National Roads-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	June 4, 2025	June 6-12, 2025	June 18, 2025	July 1, 2025	July 1, 2025								CY 2025	24,128,628.69						COA	n/a	06/09/2025	06/09/2025	06/09/2025	06/09/2025	06/09/2025				
																								COFILCO	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
																								SAMAKANA	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
																								NACAP	n/a	06/05/2025	06/05/2025	06/05/2025	06/05/2025	06/05/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
12	25C00569-Convergence & Special Support Program-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support Social Services-Const. of Multi-Purpose Building, Brgy. Hulo, Obando, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	June 23, 2025	June 24-July 1, 2025	July 3, 2025										CY 2025	19,799,066.34						COA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								ANSA-EAPFI	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								SAMAKANA	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								NACAP	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
13	25C00570-Convergence & Special Support Program-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support Social Services-Regab. of Multi-Purpose Facility (Health Center) at Brgy. Manggahan, Sta. Maria, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	June 23, 2025	June 24-July 1, 2025	July 3, 2025										CY 2025	14,849,276.20						COA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								ANSA-EAPFI	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								SAMAKANA	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								NACAP	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
14	25C00571-Convergence & Special Support Program-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support Social Services-const. of Multi-Purpose Building at Sitio Padling, Brgy. Matictic, Norzagaray, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	June 23, 2025	June 24-July 1, 2025	July 3, 2025										CY 2025	14,849,989.45						COA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								ANSA-EAPFI	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								SAMAKANA	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								NACAP	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
15	25C00572-Convergence & Special Support Program-Basic Infrastructure Program-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Const. of Drainage Canal, Brgy. San Jose Patag, Sta. Maria, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	June 23, 2025	June 24-July 1, 2025	July 3, 2025										CY 2025	4,949,539.64						COA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								ANSA-EAPFI	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								SAMAKANA	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								NACAP	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
16	25C00573-Convergence & Special Support Program-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support Social Services-completion of Multi-Purpose Building, Brgy. Partida, Norzagaray, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	June 23, 2025	June 24-July 1, 2025	July 3, 2025										CY 2025	9,899,966.30						COA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								ANSA-EAPFI	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								SAMAKANA	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
																								NACAP	n/a	06/24/2025	06/24/2025	06/24/2025	06/24/2025	06/24/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
17	25C00574-Construction of three-Storey Building of Professional Regulation Commission (PRC)-Regional Office III, Capitol Compound, Sto. Niño, CSFP	Planning & Design div.	no	Competitive Bidding	June 24, 2025	June 27-Jul. 3, 2025	July 4, 2025										CY-2025	89,549,965.85						COA	n/a	06/27/2025	06/27/2025	06/27/2025	06/27/2025	06/27/2025				
																								CBD	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								SAMAKANA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								NACAP	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
18	25GC002-Proc. of Weigh-In-Motion (WIM) System for use in the Conduct of Axle Load Survey (an Activity of the National Road Traffic Survey Program-NRTSP) undertaken by the Planning & the Design Division, DPWH Regional Office No. III, Sindalan, CSFP	Planning & Design div.	no	Competitive Bidding	June 24, 2025	June 27-Jul. 3, 2025	July 4, 2025										CY 2025	2,700,000.00						COA	n/a	06/27/2025	06/27/2025	06/27/2025	06/27/2025	06/27/2025				
																								CBD	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								SAMAKANA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								PAMCHAM	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
19	24GC060-Procurement of One (1) unit Boom Truck and Two (2) Units Crawler Type Hydraulic Mini Excavators for use of DPWH Regional Office No. III, Sindalan, CSFP	EMD	no	Competitive Bidding	June 24, 2025	June 27-Jul. 3, 2025	July 4, 2025										CY 2024	27,566,666.66						COA	n/a	06/27/2025	06/27/2025	06/27/2025	06/27/2025	06/27/2025				
																								CBD	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								SAMAKANA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								PAMCHAM	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
20	24GC061-Procurement of One (1) unit Brand New Service Vehicle, Hybrid Pick-Up for use of DPWH Regional Office No. III, Sindalan, CSFP	EMD	no	Competitive Bidding	June 24, 2025	June 27-Jul. 3, 2025	July 4, 2025										CY-2024	2,325,000.00						COA	n/a	06/27/2025	06/27/2025	06/27/2025	06/27/2025	06/27/2025				
																								CBD	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								SAMAKANA	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				
																								PAMCHAM	n/a	06/26/2025	06/26/2025	06/26/2025	06/26/2025	06/26/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
21	25C00489-Asset Preservation Program-Const/Upgrading/Rehab. of Drainage along National Roads-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	May 21, 2025	May 22-28, 2025	May 29, 2025	June 10, 2025	June 10, 2025	June 11-17, 2025	June 18-30, 2025	July 1, 2025	July 1, 2025				CY 2025	22,437,893.06			22,113,098.65			COA	n/a	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025				
																								CCAGG	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								SAMAKANA	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				
																								NACAP	n/a	02/25/2025	02/25/2025	02/25/2025	02/25/2025	02/25/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
22	25C00504-Network Development Program-Construction of Bypass and Diversion Roads-Arayat-Cabiao Bypass Road (Package 2), Prov. of Nueva Ecija	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 15-21, 2025	Apr. 24, 2025	June 20, 2025	June 20, 2025								CY 2025	96,499,759.27			94,630,467.18			COA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								CCWI	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								SAMAKANA	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				
																								NACAP	n/a	04/15/2025	04/15/2025	04/15/2025	04/15/2025	04/15/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
23	25C00506-Network Development Program-Road Widening-Tertiary Roads, Bigaa-Plaridel via Bulacan and Malolos Road, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	May 5, 2025	May 7-13, 2025	May 15, 2025	July 3, 2025	July 3, 2025								CY 2025	86,849,957.66						COA	n/a	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025				
																								CNBL	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
																								SAMAKANA	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				
																								NACAP	n/a	05/06/2025	05/06/2025	05/06/2025	05/06/2025	05/06/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
24	25C00509-Convergence & Special Support Program-Const./Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Const. of ZNH Personnel Quarters, NLSG, San Antonio, Zambales, Prov. of Zambales	Construction Div.	no	Competitive Bidding	May 21, 2025	May 22-28, 2025	May 29, 2025	June 10, 2025	June 10, 2025								CY 2025	28,949,609.36			28,676,245.30			COA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								PGBC	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								SAMAKANA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								NACAP	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
25	25C00510-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	May 21, 2025	May 22-28, 2025	May 29, 2025	June 10, 2025	June 10, 2025								CY 2025	164,049,395.83			160,768,250.00			COA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								PGBC	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								SAMAKANA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								NACAP	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				

	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
26	25C00511-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Roads leading to Major/Strategtic Public Buildings/Facilities-Access Road connecting Gov. JJ Linao Road to Bagac Mariveles Road in support to Freeport Area of Bataan (FAB) Forest, Bataan	Construction Div.	no	Competitive Bidding	May 21, 2025	May 22-28, 2025	May 29, 2025	June 17, 2025	June 17, 2025								CY 2025	192,999,905.78			189,254,008.83			COA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								PGBC	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								SAMAKANA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								NACAP	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
27	25C00512-Convergence & Special Support Program-Const./Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Rehab. of Two (2) units 6-Door Married Personnel Quarters (Flat House), NLSG, San Antonio, Zambales, Prov. of Zambales	Construction Div.	no	Competitive Bidding	May 21, 2025	May 22-28, 2025	May 29, 2025	June 10, 2025	June 10, 2025								CY 2025	28,949,973.72			28,671,243.18			COA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								PGBC	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								SAMAKANA	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				
																								NACAP	n/a	05/22/2025	05/22/2025	05/22/2025	05/22/2025	05/22/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
28	24C00629-DOH Health Facilities Enhancement Program-(HFEP)-Completion/Equipping of Super Health Centers-City Health Center 2, Prov. of Bataan	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	5,969,940.32			5,913,322.71			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
29	24C00630-DOH Health Facilities Enhancement Program-(HFEP)-Completion/Equipping of Super Health Centers-City Health Center 3, Prov. of Bataan	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	5,969,943.73			5,917,675.57			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
30	25C00513-Convergence & Special Support Program-Basic Infrastructure Program-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities-Rehab. of Angeles-Porac-Floridablanca-Dinalupihan Road, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	197,999,341.62			196,016,318.09			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				Waiting for the release of funds
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
31	25C00514-Convergence & Special Support Program-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Const. of Multi-Purpose Building, San Vicente, Santa Maria, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	49,498,281.94			49,019,115.04			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
32	25C00515-Convergence & Special Support of Program-Basic Infrastructure Program-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities-Const. of Mabiga-Morong-Subic Port to connect to Hermosa Ecozone, clark International Airport and Bataan Technopark-Phase 3, Hermosa, Bataan, Prov. of Bataan	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	29,699,900.37			29,400,257.95			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
33	25C00516-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bataan	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	198,789,676.64			194,809,867.31			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
Code (PAP)		PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
34	25C00517-Convergence & Special Support Program-Basic Infrastructure Program-Access Roads and/or Bridges from the National Roads leading to Major/Strategic PublicBuildings/Facilities-Const. of Road, Brgy. Partida, Norzagaray, Bulacan, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	July 3, 2025	July 3, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	19,799,987.78						COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
35	25C00518-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jirisdictions)-Const. of Sto. Tomas-Arayat Bypass Road (Pansol-Candaba Section), Prov. of Pampanga	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	289,499,239.22			283,640,561.64			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
36	25C00519-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions)-Const. of Sto. Tomas-Arayat Bypass Road (Candaba-Sta. Ana Section), Prov. of Pampanga	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	289,499,288.95			283,894,622.53			COA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								Build Change	n/a	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025				
																								SAMAKANA	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				
																								NACAP	n/a	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Elgibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Acc ept	
37	25C00520-Convergence & Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions)-Rehab. of Road, Candaba-Baliwag Road (Pasig-Poblacion Section), Candaba, Pamp. Prov. of Pampanga	Construction Div.	no	Competitive Bidding	May 22, 2025	May 26-Jun 1, 2025	June 5, 2025	June 17, 2025	June 17, 2025	June 18-24, 2025	June 25-July 7, 2025						CY 2025	241,249,391.61			236,379,836.37			COA Build Change SAMAKANA NACAP	n/a n/a n/a n/a	05/26/2025 05/23/2025 05/26/2025 05/26/2025	05/26/2025 05/23/2025 05/26/2025 05/26/2025	05/26/2025 05/23/2025 05/26/2025 05/26/2025	05/26/2025 05/23/2025 05/26/2025 05/26/2025	05/26/2025 05/23/2025 05/26/2025 05/26/2025				
38	23C00417-Construction of One (1) Unit 4-Storey, 52 Doors (80sqm/unit) Quartering Facility at Camp O'Donnell, Capas, Tarlac, Prov. of Tarlac	Planning & Design Div.	no	Competitive Bidding	May 26, 2025	May 28-June 3, 2025	June 5, 2025	June 18, 2025	June 18, 2025	June 19-23, 2025	June 24-30, 2025	July 1, 2025	July 1, 2025				Trust Fund	474,690,975.31			469,944,066.55			COA AAP SAMAKANA NACAP	n/a n/a n/a n/a	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025				
39	24C00639-DOH Health Facilities Enhancement Program-(HFEP)-LGU Hospitals-Overseas Filipino Workers (OFW) Hospital, Pampanga, Prov. of Pampanga	Construction Div.	no	Competitive Bidding	May 26, 2025	May 26-June 3, 2025	June 5, 2025	July 3, 2025	July 3, 205								CY 2024	29,849,905.70						COA AAP SAMAKANA NACAP	n/a n/a n/a n/a	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025				
40	23C00418-Construction of OFW Hospital Extension, Prov. of Pampanga	Planning & Design Div.	no	Competitive Bidding	May 26, 2025	May 28-June 3, 2025	June 5, 2025										CY 2023	79,601,347.94						COA AAP SAMAKANA NACAP	n/a n/a n/a n/a	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025	05/28/2025 05/26/2025 05/26/2025 05/26/2025				
41	24C00711-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Roman Expressway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	May 5, 2025	May 7-13, 2025	May 15, 2025	May 27, 2025	May 27, 2025	May 28-June 3, 2025							CY 2024	96,499,444.79			94,567,763.94			COA CNBL SAMAKANA NACAP	n/a n/a n/a n/a	05/08/2025 05/06/2025 05/06/2025 05/06/2025	05/08/2025 05/06/2025 05/06/2025 05/06/2025	05/08/2025 05/06/2025 05/06/2025 05/06/2025	05/08/2025 05/06/2025 05/06/2025 05/06/2025	05/08/2025 05/06/2025 05/06/2025 05/06/2025				Waiting for Approval (Negate SARO)
42	25C00502-Network Development Program-Road Widening-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 20, 2025	May 20, 2025								CY 2025	90,737,520.30			89,410,810.83			COA CCWI SAMAKANA NACAP	n/a n/a n/a n/a	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025				with modi
43	25C00501-Network Development Program-Road Widening-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Apr. 11, 2025	Apr. 14-20, 2025	Apr. 24, 2025	May 20, 2025	May 20, 2025								CY 2025	45,026,039.79			44,368,766.19			COA CCWI SAMAKANA NACAP	n/a n/a n/a n/a	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025	04/15/2025 04/15/2025 04/15/2025 04/15/2025				with modification
44	25C00017-Asset Preservation Program-Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads-Maharlika Highway, Prov. of Bulacan	Construction Div.	no	Competitive Bidding	Feb. 24, 2025	Feb. 27-Mar. 5, 2025	Mar. 6, 2025	Apr. 11, 2025	Apr. 11, 2025								CY 2025	15,240,837.44			15,014,672.98			COA CCAGG SAMAKANA NACAP	n/a n/a n/a n/a	02/27/2025 02/25/2025 02/25/2025 02/25/2025	02/27/2025 02/25/2025 02/25/2025 02/25/2025	02/27/2025 02/25/2025 02/25/2025 02/25/2025	02/27/2025 02/25/2025 02/25/2025 02/25/2025	02/27/2025 02/25/2025 02/25/2025 02/25/2025				with modification
																Total alloted Budget of on-going Procurement Activities		**₱3,744,772,318.83**													

PREPARED BY:

ADELYN D. FERRERAS
Admin. Asst. II

CHECKED BY:

ANNA MARIE L. TAYAG
Engineer IV-Head, BAC Secretariat

APPROVED:

ROSELLER A. TOLENTINO
Regional Director