Department of Public Works and Highways - Ilocos Norte 1st District Engineering Office

Procurement Monitoring Report as of June 30, 2023 (Civil Works)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
25AA0001 01	25AA0001 - PREVENTIVE MAINTENANCE PRIMARY ROADS - MANILA NORTH RD - KB519+968 - KB510+136, KB529+314 - KB529+608, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	8-Nov-2022	8-Nov-2022	9-Nov-2022	11-Nov-2022	3-Apr-2023	3-Apr-2023	13-Apr-2023	14-Apr-2023			Government of the Philippines (current year's budget)	77,971,369.13		77,971,369.13	75,632,484.19		75,632,484.19	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	10-Oct-22	10-Oct-22	N/A	
25AA0002 01	25AA0002 -PREVENTIVE MAINTENANCE - TERTIARY ROADS - A CASTRO AVE - KB489+000 - KB489+985, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Oct-2022	20-Oct-2022	27-Oct-2022	8-Nov-2022	8-Nov-2022	9-Nov-2022	11-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	16-May-2023	19-May-2023	Government of the Philippines (current year's budget)	8,035,959.56		8,035,959.56	7,756,103.07		7,756,103.07	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	12-Nov-22	N/A	
25AA0003 0	25AA0003 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS - TERTIARY ROADS - LAOAG-SARRAT-PIDDIG-SOLSONA RD - KB606+000 - KB608+774, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	25-Oct-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	9-Nov-2022	11-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	16-May-2023	19-May-2023	Government of the Philippines (current year's budget)	12,445,900.28		12,445,900.28	7,756,103.07		7,756,103.07	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	08-Dec-22	N/A	
25AA0004 01	25AA0004 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - KB480+(-266) - KB480+000, KB480+(-391) - KB480+(-266), KB480+000 - KB481+522, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	20-Oct-2022	27-Oct-2022	8-Nov-2022	8-Nov-2022	8-Mar-2023	10-Mar-2023	3-Apr-2023	3-Apr-2023	13-Apr-2023	14-Apr-2023			Government of the Philippines (current year's budget)	97,999,031.58		97,999,031.58	94,085,907.28		94,085,907.28	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	11-Nov-22	N/A	
25AA0005 0	25AA0005 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - KB482+000 - KB482+520, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2023	16-Feb-2023	23-Feb-2023	7-Mar-2023	7-Mar-2023	8-Mar-2023	9-Mar-2023	14-Mar-2023	14-Mar-2023	17-Mar-2023	20-Mar-2023			Government of the Philippines (current year's budget)	28,399,958.79		28,399,958.79	28,229,879.75		28,229,879.75	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	21-Feb-23	21-Feb-23	21-Feb-23	10-Mar-23	10-Mar-23	N/A	
25AA0006 0	25AA0006 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - KB482+692 - KB484+139, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	15-Feb-2023	16-Feb-2023	23-Feb-2023	7-Mar-2023	7-Mar-2023	8-Mar-2023	9-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	83,299,972.95		83,299,972.95	79,996,423.77		79,996,423.77	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	21-Feb-23	21-Feb-23	21-Feb-23	10-Mar-23	10-Mar-23	N/A	
25AA0007 0	25AA0007 - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - KB484+942 - KB486+335, KB486+415 - KB486+884, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	15-Apr-2023	6-Jun-2023	6-Jun-2023	14-Jun-2023	15-Jun-2023			Government of the Philippines (current year's budget)	91,299,987.90		91,299,987.90	91,033,988.14		91,033,988.14	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
25AA0008 0	25AA0008 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - ILOCOS NORTE-APARIAO RD - KB490+(-059) - KB490+000, KB490+(-042) - KB490+(-059), KB490+(-559) - KB490+(-042), KB490+(-859) - KB490+(-559), KB492+633 - KB494+320.19, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	4-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	5-Dec-2022	3-Apr-2023	3-Apr-2023	13-Apr-2023	14-Apr-2023			Government of the Philippines (current year's budget)	57,417,489.42		57,417,489.42	55,400,238.91		55,400,238.91	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
25AA0009 01	25AA0009 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD KB524+821 - KB529+010, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	39,139,030.36		39,139,030.36	37,263,176.97		37,263,176.97	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	03-Dec-22	03-Dec-22	N/A	
25AA0010 0	25AA0010 -ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - KB539+976 - KB536+125, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	7-Dec-2022	9-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	9-Feb-2023			Government of the Philippines (current year's budget)	15,679,894.41		15,679,894.41	15,047,767.46		15,047,767.46	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	
25AA0011 0	25AA0011 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - KB536+672 - KB539+948, KB539+056 - KB538+612, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	13-Oct-2022	17-Oct-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	19,599,895.56		19,599,895.56	19,207,897.65		19,207,897.65	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	

9100011 0114000 0	23AA0012 - ROAD WIDENING - PRIMARY ROAD1 - MANILA NORTH ROAD - 40540+936 - 40540+679, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	7-Dec-2022	8-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	25,679,974.06		25,679,974.06	24,660,894.26		24,660,894.26	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	08-Dec-22	09-Dec-22	N/A	
9100071 0024000 0	23AA0013 - OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROAD1 - MANILA NORTH RD - 40534+000 - 40534+1000, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-Oct-2022	20-Oct-2022	27-Oct-2022	8-Nov-2022	8-Nov-2022	9-Nov-2022	11-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	10,495,914.07		10,495,914.07	10,136,670.08		10,136,670.08	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	11-Nov-22	N/A	
9100081 0176000 0	23AA0014 - WIDENING OF PERMANENT BRIDGE1 - BURAAN BR. (8000802) ALONG MANILA NORTH RD, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	28-Oct-2022	4-Nov-2022	16-Nov-2022	16-Nov-2022	17-Nov-2022	21-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	49,635,993.02		49,635,993.02	47,420,200.00		47,420,200.00	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	21-Nov-22	21-Nov-22	N/A	
9100061 0107100 0	23AA0015 - WIDENING OF PERMANENT BRIDGE1 - DARUAN BR. (8042202) ALONG MANILA NORTH RD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	28-Oct-2022	4-Nov-2022	16-Nov-2022	16-Nov-2022	17-Nov-2022	21-Nov-2022	31-Jan-2023	31-Jan-2023	8-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	29,399,957.42		29,399,957.42	28,518,281.19		28,518,281.19	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	21-Nov-22	21-Nov-22	N/A	
9100081 0176400 0	23AA0016 - WIDENING OF PERMANENT BRIDGE1 - DE BACAC BR. (8000752) ALONG LAOAG-SARRAT-PIDDIG-SOLSONA RD., PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	21-Oct-2022	28-Oct-2022	9-Nov-2022	9-Nov-2022	9-Nov-2022	14-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	69,479,986.55		69,479,986.55	67,040,387.94		67,040,387.94	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	26-Oct-22	26-Oct-22	26-Oct-22	14-Nov-22	14-Nov-22	N/A	
9100051 0187000 0	23AA0017 - WIDENING OF PERMANENT BRIDGE1 - DIRIQUE BR. (8000942) ALONG MANILA NORTH RD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	21-Oct-2022	28-Oct-2022	9-Nov-2022	9-Nov-2022	9-Nov-2022	14-Nov-2022	31-Jan-2023	31-Jan-2023	8-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	31,399,992.05		31,399,992.05	30,517,076.46		30,517,076.46	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	26-Oct-22	26-Oct-22	26-Oct-22	14-Nov-22	14-Nov-22	N/A	
9100051 0187200 0	23AA0018 - WIDENING OF PERMANENT BRIDGE1 - PARIR BR. 2 (8029952) ALONG ILOCOS NORTE-APAYAO RD, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	16,463,992.33		16,463,992.33	15,920,702.49		15,920,702.49	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9100051 0187300 0	23AA0019 - WIDENING OF PERMANENT BRIDGE1 - PARIR BR. 3 (8029952) ALONG ILOCOS NORTE-APAYAO RD, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	15,679,973.61		15,679,973.61	15,175,471.36		15,175,471.36	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9300011 0966000 0	23AA0020 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG SARRAT PADSAN RIVER BASIN FROM BARANGAY 18, 17, 16, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	3-Nov-2022	15-Nov-2022	15-Nov-2022	16-Nov-2022	18-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	39,199,669.95		39,199,669.95	37,651,691.80		37,651,691.80	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	18-Nov-22	18-Nov-22	N/A	
9300011 0966100 0	23AA0021 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG SARRAT PADSAN RIVER BASIN FROM SARRAT BRIDGE TO RIVERMOUNT, BARANGAY 18, SAN ISIDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-Oct-2022	4-Nov-2022	11-Nov-2022	23-Nov-2022	23-Nov-2022	24-Nov-2022	11/28/1/22	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	39,199,878.33		39,199,878.33	37,651,879.85		37,651,879.85	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
9300011 0966000 0	23AA0022 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG PADSAN RIVER BASIN, BARANGAY 8 SAN ANTONIO AND BARANGAY 9 SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	20-Oct-2022	27-Oct-2022	8-Nov-2022	8-Nov-2022	9-Nov-2022	11-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	49,999,623.74		49,999,623.74	47,773,014.69		47,773,014.69	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	11-Nov-22	N/A	
9300011 0966700 0	23AA0023 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG PADSAN RIVER BASIN, BARANGAY SAN LORENZO AND BARANGAY 10 SAN MIGUEL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	3-Nov-2022	15-Nov-2022	15-Nov-2022	16-Nov-2022	18-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	49,999,671.69		49,999,671.69	47,039,676.92		47,039,676.92	CDA, PCAL, Bantay Lansangan, POM, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	18-Nov-22	18-Nov-22	N/A	

3201011 0966800 0	23AA0024 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY STA. RITA, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	26-Oct-2022	27-Oct-2022	6-Feb-2023	6-Feb-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	19,599,765.21		19,599,765.21	19,003,970.43		19,003,970.43	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
3201011 0966400 0	23AA0025 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, DOWNSTREAM BACARRA BR., SITIO PANNABUAN, BARANGAY GANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	23-Nov-2022	23-Nov-2022	24-Nov-2022	26-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	48,999,548.98		48,999,548.98	47,084,136.02		47,084,136.02	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
3201011 0967100 0	23AA0026 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUAGAO RIVE (LEFT AND RIGHT BANK) BARANGAY SAN LORENZO AND ABACA, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	24-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	29,999,646.31		29,999,646.31	28,203,661.39		28,203,661.39	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
3201011 0966600 0	23AA0027 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER US SARRAT BR., LEFT BANK, SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	39,199,999.27		39,199,999.27	37,631,903.30		37,631,903.30	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
3201011 0966500 0	23AA0028 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, DOWNSTREAM SARRAT BR., LEFTBANK, STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	28-Oct-2022	4-Nov-2022	16-Nov-2022	16-Nov-2022	17-Nov-2022	21-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	21-Jun-2023	23-Jun-2023	Government of the Philippines (current year's budget)	39,199,472.03		39,199,472.03	37,631,493.92		37,631,493.92	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	21-Nov-22	21-Nov-22	N/A	
3201021 0918800 0	23AA0029 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND FACILITIES ALONG LAOAG RIVER BASIN AND TRIBUTARIES, BARANGAY MANGITAEAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	7-Dec-2022	7-Dec-2022	14-Dec-2022	16-Dec-2022	3-Apr-2023	3-Apr-2023	13-Apr-2023	14-Apr-2023			Government of the Philippines (current year's budget)	48,999,824.28		48,999,824.28	47,039,749.71		47,039,749.71	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	23-Nov-22	23-Nov-22	23-Nov-22	12-Dec-22	12-Dec-22	N/A	
3201021 0966400 0	23AA0030 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES ALONG LAOAG RIVER BASIN AND TRIBUTARIES, (LEFT BANK) BUTTONG CREEK, BARANGAY BUTTONG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	6-Dec-2022	9-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	48,999,702.74		48,999,702.74	47,057,306.03		47,057,306.03	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	
3201021 0967100 0	23AA0031 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER ALONG LAOAG (SARRAT) RIVER, BARANGAY 10, SAN MIGUEL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	23-Nov-2022	23-Nov-2022	24-Nov-2022	24-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	19,599,772.27		19,599,772.27	18,825,245.11		18,825,245.11	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
3201021 0967000 0	23AA0032 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER ALONG LAOAG (SARRAT) RIVER, BARANGAY 6, SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	28-Oct-2022	4-Nov-2022	16-Nov-2022	16-Nov-2022	17-Nov-2022	17-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	19,599,697.27		19,599,697.27	18,818,016.63		18,818,016.63	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	21-Nov-22	21-Nov-22	N/A	

30101231 05660000 0	23AA0033 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LAOAG RIVER BASIN AND TRIBUTARIES, (RIGHT BANK) BUTTONG CREEK, BARANGAY BUTTONG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	1-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	48,999,757.73		48,999,757.73	47,059,367.33		47,059,367.33	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
30101231 01489000 0	23AA0035 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - ACCESS ROAD LEADING TO MAANGIRAN FALLS, BRGY. AGASIA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	22-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	4,899,905.29		4,899,905.29	4,837,555.98		4,837,555.98	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
30101231 01489000 0	23AA0036 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	39,139,969.81		39,139,969.81	37,963,341.39		37,963,341.39	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
30101231 02594000 0	23AA0037 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) DUPITAD ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAANINGNINAY FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	7-Nov-2022	12-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	32,338,945.21		32,338,945.21	31,105,053.24		31,105,053.24	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	
30101231 02687000 0	23AA0038 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - MADINI-BADUANG-SAUD-DARAB(PISAN-BALADI ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Oct-2022	20-Oct-2022	27-Oct-2022	8-Nov-2022	8-Nov-2022	9-Nov-2022	13-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	19-May-2023	26-May-2023	Government of the Philippines (current year's budget)	4,899,937.76		4,899,937.76	4,846,560.99		4,846,560.99	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	11-Nov-22	N/A	
30101231 02595000 0	23AA0039 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) MARUAYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM,PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	7-Dec-2022	7-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	26-Apr-2023	27-Apr-2023	Government of the Philippines (current year's budget)	4,899,999.73		4,899,999.73	4,759,749.71		4,759,749.71	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	
30101241 01287000 0	23AA0040- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLI-IT) AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. NAGSUROT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	7-Dec-2022	7-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	22-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	4,899,994.94		4,899,994.94	4,707,638.80		4,707,638.80	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	
30101241 01289000 0	23AA0041 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLI-IT) BRGY. BACSIL ROAD (BACSIL NORTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BAGI MAKING INDUSTRY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	7-Dec-2022	7-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	2-Apr-2023	4-Apr-2023	Government of the Philippines (current year's budget)	4,899,990.26		4,899,990.26	4,703,030.46		4,703,030.46	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	

9002041 01289980 0	23AA0042 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) NAMBARAN-PULANGI-PANINNAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINNAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-Oct-2022	21-Oct-2022	28-Oct-2022	9-Nov-2022	9-Nov-2022	9-Nov-2022	9-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	26-Apr-2023	27-Apr-2023	Government of the Philippines (current year's budget)	4,899,976.41		4,898,976.41	4,843,284.39		4,843,284.39	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	26-Oct-22	26-Oct-22	26-Oct-22	14-Nov-22	14-Nov-22	N/A	
9002001 00202000 0	23AA0043 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM (LEVEL III), BRGY. SAOIT, PAGALI, PARYAS, ABLAN, RAYOG, BUDUAN & POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Nov-2022	30-Nov-2022	12/09/2022	19-Dec-2022	19-Dec-2022	20-Dec-2022	22-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	18-Feb-2023	29-May-2023	30-May-2023	Government of the Philippines (current year's budget)	19,799,925.67		19,799,925.67	18,994,606.11		18,994,606.11	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	05-Dec-22	05-Dec-22	05-Dec-22	22-Dec-22	22-Dec-22	N/A	
9002001 00202000 0	23AA0044 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - PROVISION OF POTABLE WATER SYSTEM (LEVEL II) IN BARANGAY 10 SAN MIGUEL AND BARANGAY 11 STA. ROSA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Nov-2022	30-Nov-2022	7-Dec-2022	19-Dec-2022	19-Dec-2022	21-Dec-2022	23-Dec-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	28-Jun-2023	27-Jun-2023	Government of the Philippines (current year's budget)	4,899,946.26		4,899,946.26	4,703,604.13		4,703,604.13	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	05-Dec-22	05-Dec-22	05-Dec-22	22-Dec-22	22-Dec-22	N/A	
9002151 01804100 0	23AA0045 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BACASIA, GARAS1, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	5-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	39,199,990.60		39,199,990.60	37,844,100.56		37,844,100.56	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
9002151 02969000 0	23AA0046-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF MALAGGAD BRIDGE, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	24-Nov-2022	1-Dec-2022	19-Dec-2022	19-Dec-2022	14-Dec-2022	16-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	18-Feb-2023			Government of the Philippines (current year's budget)	24,499,983.05		24,499,983.05	23,839,647.13		23,839,647.13	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9002151 02904900 0	23AA0047 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION-1 SULEMC BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	6-Dec-2022	9-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	15-Feb-2023			Government of the Philippines (current year's budget)	48,999,994.60		48,999,994.60	47,281,666.49		47,281,666.49	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	
9002151 02904400 0	23AA0048 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION-2 BRIDGE (MAGARABAY SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	6-Dec-2022	9-Dec-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	34,299,976.44		34,299,976.44	33,109,740.29		33,109,740.29	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	
9002151 0080000 0	23AA0049 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG DAGUPAN - CANAAM ROAD, BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	5-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	46,589,862.73		46,589,862.73	44,791,237.99		44,791,237.99	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
9002151 01290000 0	23AA0050 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Nov-2022	17-Nov-2022	24-Nov-2022	6-Dec-2022	6-Dec-2022	6-Dec-2022	9-Dec-2022	3-Apr-2023	3-Apr-2023	12-Apr-2023	13-Apr-2023			Government of the Philippines (current year's budget)	24,499,971.19		24,499,971.19	23,045,059.57		23,045,059.57	COA, PGN, Bantay Lansangan, PDM, PICE-INLACC	22-Nov-22	22-Nov-22	22-Nov-22	09-Dec-22	09-Dec-22	N/A	

9002151 0001600 0	23AA0061 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS (SIPAG) ACCESS ROAD1 AND/OR BRIDGE) FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/S/FACILITIES - CONSTRUCTION OF ROAD, BRGY. ALEEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	3-Apr-2023	3-Apr-2023	13-Apr-2023	14-Apr-2023			Government of the Philippines (current year's budget)	24,499,977.82		24,499,977.82	23,520,126.97		23,520,126.97	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	03-Dec-22	N/A	
RO	23AA0062 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS (SIPAG) - ACCESS ROAD1 AND/OR BRIDGE) FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/S/FACILITIES - CONSTRUCTION OF ROAD, POBLACION - BUDUAN LINKING ROAD, BARANGAY POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	6-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	26-Oct-2022	27-Oct-2022	3-Apr-2023	3-Apr-2023	13-Apr-2023	14-Apr-2023			Government of the Philippines (current year's budget)	24,499,969.10		24,499,969.10	23,642,940.07		23,642,940.07	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9002151 0004000 0	23AA0063 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS(SIPAG) ACCESS ROAD1 AND/OR BRIDGE) FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/S/FACILITIES - REHABILITATION OF LADAG - VINTAR ROAD (INCLUDING BRIDGE), LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	29-Dec-2022	5-Jan-2023	3-Feb-2023	3-Feb-2023	6-Feb-2023	6-Feb-2023	15-Feb-2023	15-Feb-2023	23-Feb-2023	24-Feb-2023			Government of the Philippines (current year's budget)	39,199,980.00		39,199,980.00	38,031,821.37		38,031,821.37	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	03-Jan-23	03-Jan-23	03-Jan-23	09-Feb-23	09-Feb-23	N/A	
9002151 0004100 0	23AA0064 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS (SIPAG) - ACCESS ROAD1 AND/OR BRIDGE) FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDING/S/FACILITIES REHABILITATION OF STA. MATILDE - STA. DATAL/NA ROAD (INCLUDING BRIDGE, BAGO SECTION), PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	4-Nov-2022	11-Nov-2022	18-Nov-2022	12-Dec-2022	12-Dec-2022	13-Dec-2022	15-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	48,999,977.06		48,999,977.06	46,966,952.77		46,966,952.77	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	15-Dec-22	15-Dec-22	N/A	
9002151 0002000 0	23AA0065 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS (SIPAG) - ACCESS ROAD1 AND/OR BRIDGE) FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/S/FACILITIES - REHABILITATION OF TANAP - NAGTUROT IRRIGATION ACCESS ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	7-Oct-2022	11-Oct-2022	18-Oct-2022	3-Nov-2022	3-Nov-2022	5-Nov-2022	7-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	24,499,970.30		24,499,970.30	23,519,271.57		23,519,271.57	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	14-Oct-22	14-Oct-22	14-Oct-22	08-Nov-22	08-Nov-22	N/A	
9002151 0108900 0	23AA0066 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER, DOWNSTREAM BAAG BRIDGE, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	48,999,985.26		48,999,985.26	47,271,746.65		47,271,746.65	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
9002151 0108900 0	23AA0068 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (TULNAGAN-CARUAN SECTION), PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	28-Oct-2022	4-Nov-2022	16-Nov-2022	16-Nov-2022	17-Nov-2022	21-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	30-Jun-2023		Government of the Philippines (current year's budget)	48,999,985.26		48,999,985.26	47,124,314.02		47,124,314.02	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	21-Nov-22	21-Nov-22	N/A	
9002151 0139900 0	23AA0069 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SI-A LAGUI-SAIL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Nov-2022	30-Nov-2022	9-Dec-2022	19-Dec-2022	19-Dec-2022	20-Dec-2022	22-Dec-2022	6-Feb-2023	6-Feb-2023	9-Feb-2023	9-Feb-2023			Government of the Philippines (current year's budget)	13,719,915.90		13,719,915.90	13,554,170.10		13,554,170.10	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	05-Dec-22	05-Dec-22	05-Dec-22	22-Dec-22	22-Dec-22	N/A	
9105101 0135400 0	23AA0070 -PREVENTIVE MAINTENANCE - SECONDARY ROAD1 - LADAG-AIRPORT RD - KM86+005 - KM87+900, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	29-Nov-2022	30-Nov-2022	9-Dec-2022	20-Dec-2022	20-Dec-2022	20-Dec-2022	22-Dec-2022	6-Feb-2023	6-Feb-2023	9-Feb-2023	9-Feb-2023			Government of the Philippines (current year's budget)	48,999,916.66		48,999,916.66	47,042,640.55		47,042,640.55	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	05-Dec-22	05-Dec-22	05-Dec-22	23-Dec-22	23-Dec-22	N/A	
9002151 0092900 0	23AA0083 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE CANAL, MACARIO GAITRO ST., BACARRA ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Nov-2022	30-Nov-2022	12/06/2022	19-Dec-2022	19-Dec-2022	20-Dec-2022	22-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	13-May-2023	16-May-2023	Government of the Philippines (current year's budget)	4,949,444.13		4,949,444.13	4,746,579.22		4,746,579.22	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	09-Dec-22	05-Dec-22	05-Dec-22	22-Dec-22	22-Dec-22	N/A	

9002251 0094200 0	25AA0062 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION ALONG ABANG BRIDGE (DOWNSTREAM SIDE LEFT BANK), BARANGAY LANAO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	9-Dec-2022	9-Dec-2022	9-Dec-2022	12-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	14,949,740.45		14,949,740.45	14,268,979.57		14,268,979.57	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	14-Dec-22	14-Dec-22	N/A	
9002251 0094500 0	25AA0065 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, PUROK LLAMEDO, BARANGAY 29, PASINGAL, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	7-Feb-2023	7-Feb-2023	13-Feb-2023	14-Feb-2023	20-Jun-2023	22-Jun-2023	Government of the Philippines (current year's budget)	4,949,920.42		4,949,920.42	4,849,376.76		4,849,376.76	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9002251 0094000 0	25AA0064 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM, BARANGAY 14 SAN GABRIEL II, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	9-Dec-2022	9-Dec-2022	9-Dec-2022	12-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	19-Jun-2023	20-Jun-2023	Government of the Philippines (current year's budget)	4,949,912.17		4,949,912.17	4,824,715.12		4,824,715.12	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	14-Dec-22	14-Dec-22	N/A	
9002251 0093900 0	25AA0063 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM, BARANGAY 3, SAN ANDREI II, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Nov-2022	30-Nov-2022	9-Dec-2022	26-Dec-2022	26-Dec-2022	29-Dec-2022	28-Dec-2022	31-Jan-2023	31-Jan-2023	3-Feb-2023	6-Feb-2023	12-Jun-2023	13-Jun-2023	Government of the Philippines (current year's budget)	4,949,761.34		4,949,761.34	4,760,222.65		4,760,222.65	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	05-Dec-22	05-Dec-22	05-Dec-22	20-Dec-22	20-Dec-22	N/A	
9002251 0094100 0	25AA0066 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - REHABILITATION OF FLOOD CONTROL STRUCTURE AT BULUA RIVER, BRGY. SAN ROQUE II, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	7-Oct-2022	10-Oct-2022	17-Oct-2022	3-Nov-2022	3-Nov-2022	5-Nov-2022	7-Nov-2022	31-Jan-2023	31-Jan-2023	3-Feb-2023	6-Feb-2023	15-May-2023	16-May-2023	Government of the Philippines (current year's budget)	4,949,912.69		4,949,912.69	4,742,444.39		4,742,444.39	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Oct-22	13-Oct-22	13-Oct-22	08-Nov-22	08-Nov-22	N/A	
9002261 0010200 0	25AA0067 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 17 STO. CRISTO I, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	4-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	31-Jan-2023	31-Jan-2023	3-Feb-2023	6-Feb-2023	16-Apr-2023	18-Apr-2023	Government of the Philippines (current year's budget)	1,979,924.67		1,979,924.67	1,903,726.38		1,903,726.38	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
9002261 0011200 0	25AA0068 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 18 STO. CRISTO II, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	9-Dec-2022	9-Dec-2022	9-Dec-2022	12-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,945.63		1,979,945.63	1,890,299.78		1,890,299.78	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	23-Nov-22	23-Nov-22	23-Nov-22	14-Dec-22	14-Dec-22	N/A	
9002261 0010400 0	25AA0069 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BABANGAY HALL), BARANGAY 19 BABBARAN, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	21-Oct-2022	28-Oct-2022	9-Nov-2022	9-Nov-2022	10-Nov-2022	14-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	27-Apr-2023	2-May-2023	Government of the Philippines (current year's budget)	1,979,994.96		1,979,994.96	1,938,439.99		1,938,439.99	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	26-Oct-22	26-Oct-22	26-Oct-22	14-Nov-22	14-Nov-22	N/A	
9002261 0010000 0	25AA0070 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 11 STA. FLOMENA I, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	26-Oct-2022	27-Oct-2022	7-Feb-2023	7-Feb-2023	16-Feb-2023	20-Feb-2023	26-Apr-2023	2-May-2023	Government of the Philippines (current year's budget)	4,949,961.03		4,949,961.03	4,848,474.94		4,848,474.94	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9002261 0010100 0	25AA0071 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 15 SAN ROQUE I, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Oct-2022	20-Oct-2022	27-Oct-2022	8-Nov-2022	8-Nov-2022	9-Nov-2022	11-Nov-2022	31-Jan-2023	31-Jan-2023	3-Feb-2023	6-Feb-2023	16-Apr-2023	18-Apr-2023	Government of the Philippines (current year's budget)	1,979,916.66		1,979,916.66	1,938,436.57		1,938,436.57	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	11-Nov-22	N/A	
9002262 0010300 0	25AA0072 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 19-A TAMBIDAO, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	31-Jan-2023	31-Jan-2023	3-Feb-2023	6-Feb-2023	16-Apr-2023	18-Apr-2023	Government of the Philippines (current year's budget)	1,979,977.30		1,979,977.30	1,920,577.29		1,920,577.29	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9002261 0020900 0	25AA0073 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 28 MACURIT, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	31-Jan-2023	31-Jan-2023	3-Feb-2023	13-Feb-2023	23-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,903.05		1,979,903.05	1,919,316.13		1,919,316.13	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9002261 0020000 0	25AA0074 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 29 PASINGAL, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	3-Nov-2022	15-Nov-2022	15-Nov-2022	16-Nov-2022	18-Nov-2022	7-Feb-2023	7-Feb-2023	16-Feb-2023	20-Feb-2023	26-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,991.45		1,979,991.45	1,938,440.00		1,938,440.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	18-Nov-22	18-Nov-22	N/A	
9002261 0020400 0	25AA0075 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 6 SAN AGUSTIN I, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Oct-2022	20-Oct-2022	27-Oct-2022	8-Nov-2022	8-Nov-2022	9-Nov-2022	11-Nov-2022	31-Jan-2023	31-Jan-2023	3-Feb-2023	13-Feb-2023	23-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,951.12		1,979,951.12	1,938,440.00		1,938,440.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	11-Nov-22	N/A	

9002261 0509100 0	23AA0076 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 9 SAN AGUSTIN II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	21-Oct-2022	28-Oct-2022	9-Nov-2022	9-Nov-2022	11/-10/22	14-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	25-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,971.88		1,979,971.88	1,998,440.00		1,998,440.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	26-Oct-22	26-Oct-22	26-Oct-22	14-Nov-22	14-Nov-22	N/A	
9002261 0510900 0	23AA0077 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (LAGUI DAY CARE CENTER) SITIO CENTRO BARANGAY 59-A LAGUI, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	26-Nov-2022	9-Dec-2022	29-Dec-2022	12-Dec-2022	14-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	25-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,922.99		1,979,922.99	1,985,177.59		1,985,177.59	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	25-Nov-22	25-Nov-22	25-Nov-22	01-Jan-23	01-Jan-23	N/A	
9002261 0500700 0	23AA0078 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), BARANGAY 30 CADARATAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	10-Oct-2022	17-Oct-2022	3-Nov-2022	3-Nov-2022	3-Nov-2022	7-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	12-Jun-2023	19-Jun-2023	Government of the Philippines (current year's budget)	7,919,990.04		7,919,990.04	7,795,376.01		7,795,376.01	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Oct-22	13-Oct-22	13-Oct-22	08-Nov-22	08-Nov-22	N/A	
9002261 0510600 0	23AA0079 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (SAIL DAY CARE CENTER), SITIO SAIL BARANGAY 59-A, LAGUI, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	9-Dec-2022	9-Dec-2022	12-Dec-2022	14-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-May-2023	25-May-2023	Government of the Philippines (current year's budget)	1,979,938.13		1,979,938.13	1,935,775.90		1,935,775.90	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	25-Nov-22	25-Nov-22	25-Nov-22	14-Dec-22	14-Dec-22	N/A	
9002261 0509300 0	23AA0080 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 02 SAN ANDREW I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	23-Nov-2022	23-Nov-2022	24-Nov-2022	28-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,922.53		1,979,922.53	1,939,839.34		1,939,839.34	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
9002261 0511600 0	23AA0081 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 06, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	24-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	6-Feb-2023	6-Feb-2023	8-Feb-2023	9-Feb-2023	19-Apr-2023	20-Apr-2023	Government of the Philippines (current year's budget)	1,979,963.16		1,979,963.16	1,950,260.99		1,950,260.99	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9002261 0507000 0	23AA0082 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 15 SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	24-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,944.82		1,979,944.82	1,934,936.66		1,934,936.66	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9002261 0511300 0	23AA0083 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 14 SAN GABRIEL II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	9-Dec-2022	9-Dec-2022	12-Dec-2022	14-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,994.97		1,979,994.97	1,939,512.05		1,939,512.05	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	25-Nov-22	25-Nov-22	25-Nov-22	14-Dec-22	14-Dec-22	N/A	
9002261 0511100 0	23AA0084 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 39-A LAPAZ PROPER, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-May-2023	25-May-2023	Government of the Philippines (current year's budget)	2,969,969.78		2,969,969.78	2,900,230.46		2,900,230.46	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	02-Dec-22	02-Dec-22	N/A	
9002261 0509800 0	23AA0085 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 37 CALAYAB (COVERED COURT), LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	29-Nov-2022	29-Nov-2022	24-Nov-2022	28-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-May-2023	25-May-2023	Government of the Philippines (current year's budget)	3,464,961.57		3,464,961.57	3,384,935.47		3,384,935.47	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
9002261 0509200 0	23AA0086 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 4 SAN SIMON I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	29-Nov-2022	29-Nov-2022	24-Nov-2022	28-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	23-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,975.85		1,979,975.85	1,940,266.08		1,940,266.08	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
9002261 0511400 0	23AA0087 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 57 PILA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	29-Nov-2022	29-Nov-2022	24-Nov-2022	28-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	13-Apr-2023	18-Apr-2023	Government of the Philippines (current year's budget)	1,979,962.29		1,979,962.29	1,939,752.83		1,939,752.83	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
9002261 0510800 0	23AA0088 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MALABBA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	10-Oct-2022	17-Oct-2022	3-Nov-2022	3-Nov-2022	3-Nov-2022	7-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	22-May-2023	23-May-2023	Government of the Philippines (current year's budget)	1,979,959.73		1,979,959.73	1,903,672.53		1,903,672.53	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Oct-22	13-Oct-22	13-Oct-22	08-Nov-22	08-Nov-22	N/A	
9002261 0510700 0	23AA0089 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANABANG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-Oct-2022	20-Oct-2022	27-Oct-2022	9-Nov-2022	8-Nov-2022	9-Nov-2022	11-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	2,474,948.61		2,474,948.61	2,385,665.77		2,385,665.77	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	25-Oct-22	25-Oct-22	25-Oct-22	11-Nov-22	11-Nov-22	N/A	

9002261 (0511000 0	23AA0090 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NALVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	23-Nov-2022	23-Nov-2022	24-Nov-2022	28-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	19-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,997.77		1,979,997.77	1,958,894.89		1,958,894.89	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
9002261 (0509000 0	23AA0091 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAGUIGUI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	9-Oct-2022	10-Oct-2022	17-Oct-2022	5-Nov-2022	5-Nov-2022	9-Nov-2022	7-Nov-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	25-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	2,959,968.16		2,959,968.16	2,893,180.84		2,893,180.84	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	13-Oct-22	13-Oct-22	13-Oct-22	08-Nov-22	08-Nov-22	N/A	
9002261 (0510000 0	23AA0092 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAPAT, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	4-Nov-2022	15-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	25-Apr-2023	25-Apr-2023	Government of the Philippines (current year's budget)	1,979,949.08		1,979,949.08	1,934,410.26		1,934,410.26	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
9002261 (0509000 0	23AA0093 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 50 BUTTONG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	9-Dec-2022	9-Dec-2022	12-Dec-2022	14-Dec-2022	31-Jan-2023	31-Jan-2023	9-Feb-2023	13-Feb-2023	12-Jun-2023	13-Jun-2023	Government of the Philippines (current year's budget)	4,949,940.69		4,949,940.69	4,948,170.44		4,948,170.44	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	23-Nov-22	23-Nov-22	23-Nov-22	14-Dec-22	14-Dec-22	N/A	
9002299 (0030000 0	23AA0094 - PUBLIC WATER SUPPLY SYSTEM (LEVEL I OR III) - IMPROVEMENT OF WATER SUPPLY SYSTEM LEVEL II, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Nov-2022	30-Nov-2022	9-Dec-2022	20-Dec-2022	20-Dec-2022	20-Dec-2022	22-Dec-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	9,899,693.75		9,899,693.75	9,928,968.67		9,928,968.67	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	05-Dec-22	05-Dec-22	05-Dec-22	25-Dec-22	25-Dec-22	N/A	
9001052 (0090100 0	23AA0095 - CONSTRUCTION (COMPLETION) OF DPWH ILOCOS NORTE 1ST DEO BUILDING, CRMT, LADAG CTY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	24-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023			Government of the Philippines (current year's budget)	7,499,232.04		7,499,232.04	7,394,820.00		7,394,820.00	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9001052 (0090100 0	23AA0096 -CONSTRUCTION OF COOPERATIVE DEVELOPMENT AUTHORITY (CDA) BUILDING, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	21-Oct-2022	28-Oct-2022	9-Nov-2022	9-Nov-2022	10-Nov-2022	14-Nov-2022	6-Feb-2023	6-Feb-2023	15-Feb-2023	17-Feb-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	2,793,936.06		2,793,936.06	2,726,379.99		2,726,379.99	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	26-Oct-22	26-Oct-22	26-Oct-22	14-Nov-22	14-Nov-22	N/A	
9103035 (0137000 0	23AA0097 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, BABIT BR. (B00922LZ) ALONG MANILA NORTH ROAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	24-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023	6-Jun-2023	9-Jun-2023	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,906,000.00		9,906,000.00	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9103035 (0137000 0	23AA0098 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, LANA BRIDGE (B00971LZ) ALONG LADAG-SARRAT-PIDIG-SOLSONA ROAD, PIDIGIL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	18-Oct-2022	21-Oct-2022	28-Oct-2022	9-Nov-2022	9-Nov-2022	10-Nov-2022	14-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023	11-Apr-2023	13-Apr-2023	Government of the Philippines (current year's budget)	2,416,680.00		2,416,680.00	2,344,179.61		2,344,179.61	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	26-Oct-22	26-Oct-22	26-Oct-22	14-Nov-22	14-Nov-22	N/A	
9103035 (0137000 0	23AA0099 -RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES, SAN MATEO BR. (B00969LZ) ALONG LADAG-SARRAT-PIDIG-SOLSONA ROAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	9-Dec-2022	9-Dec-2022	13-Dec-2022	15-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023	31-May-2023	1-Jun-2023	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,259,000.00		14,259,000.00	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	23-Nov-22	23-Nov-22	23-Nov-22	14-Dec-22	14-Dec-22	N/A	
9103035 (0137000 0	23AA0100 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, TUPEC BRIDGE (B00922LZ) ALONG MANILA NORTH ROAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	3-Nov-2022	15-Nov-2022	15-Nov-2022	16-Nov-2022	18-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023	26-Apr-2023	27-Apr-2023	Government of the Philippines (current year's budget)	3,494,680.00		3,494,680.00	3,389,859.60		3,389,859.60	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	18-Nov-22	18-Nov-22	N/A	
9201011 (0072400 0	23AA0101 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, BARANGAY 1 - BARANGAY 8, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,799,445.20		58,799,445.20	56,771,264.96		56,771,264.96	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9201011 (0072500 0	23AA0102 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, SITIO BARAREW SITIO 2, BARANGAY 34, CABARUAN, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,799,114.62		58,799,114.62	56,701,066.95		56,701,066.95	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
9201011 (0072100 0	23AA0103 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG BISLAK RIVER, BARANGAY TABBAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,799,833.23		58,799,833.23	56,471,359.94		56,471,359.94	COA, PGN, Bantay Lansangan, POHI, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	

5201011 0872700 0	25AA0104 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY BUFON, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	48,999,849.09		48,999,849.09	47,027,875.41		47,027,875.41	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
5201011 0872800 0	25AA0105 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, DS I DS I DS I BRIDGE, BARANGAY DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	28-Oct-2022	4-Nov-2022	16-Nov-2022	16-Nov-2022	17-Nov-2022	21-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	48,999,715.77		48,999,715.77	47,059,327.02		47,059,327.02	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	21-Nov-22	21-Nov-22	N/A	
5201011 0873300 0	25AA0106 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER AND TRIBUTARIES, RIGHT BANK, BARANGAY DIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	7-Oct-2022	10-Oct-2022	17-Oct-2022	3-Nov-2022	3-Nov-2022	3-Nov-2022	7-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	48,999,932.28		48,999,932.28	47,519,704.51		47,519,704.51	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Oct-22	13-Oct-22	13-Oct-22	08-Nov-22	08-Nov-22	N/A	
5201011 0872900 0	25AA0107 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, UPSTREAM (CC-CCC BR.), BARANGAY DABANGABAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	7-Oct-2022	10-Oct-2022	17-Oct-2022	3-Nov-2022	3-Nov-2022	3-Nov-2022	7-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,799,628.16		58,799,628.16	57,023,900.76		57,023,900.76	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Oct-22	13-Oct-22	13-Oct-22	08-Nov-22	08-Nov-22	N/A	
5201011 0872600 0	25AA0108 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES ALONG BACARRA - VINTAR RIVER (BISLAK RIVER), BARANGAY 3A, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Oct-2022	5-Oct-2022	12-Oct-2022	24-Oct-2022	24-Oct-2022	25-Oct-2022	27-Oct-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,750,930.53		58,750,930.53	56,705,636.26		56,705,636.26	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Oct-22	10-Oct-22	10-Oct-22	27-Oct-22	27-Oct-22	N/A	
5201011 0875200 0	25AA0109 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF PAAYAS SDAYHALL, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	97,999,796.19		97,999,796.19	94,030,690.20		94,030,690.20	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
5201021 0816600 0	25AA0110 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PAGSAN RIVER GOING DOWNSTREAM RIGHTSIDE, BARANGAY LA PAZ, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	28-Oct-2022	4-Nov-2022	25-Nov-2022	25-Nov-2022	25-Nov-2022	29-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	83,299,326.62		83,299,326.62	80,433,376.98		80,433,376.98	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	30-Nov-22	30-Nov-22	N/A	
5201021 0816400 0	25AA0111 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PAGSAN RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY SUFO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	3-Nov-2022	25-Nov-2022	25-Nov-2022	25-Nov-2022	29-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	88,199,688.46		88,199,688.46	85,119,579.69		85,119,579.69	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	30-Nov-22	30-Nov-22	N/A	
5201021 0816500 0	25AA0112 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MMITIGATION STRUCTURE ALONG PAGSAN RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY TALINGAAN (PHASE I), LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	3-Nov-2022	25-Nov-2022	25-Nov-2022	25-Nov-2022	29-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	83,299,613.51		83,299,613.51	80,748,341.14		80,748,341.14	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	30-Nov-22	30-Nov-22	N/A	
5201021 0817300 0	25AA0113 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PRINCIPAL RIVER (BISLAK RIVER), US ESPERANZA-E1, BARANGAY ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	48,999,936.40		48,999,936.40	47,099,130.39		47,099,130.39	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	

5201021 0517300 0	23AA0114 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PRINCIPAL RIVER (BITUAK RIVER), BARANGAY TAMBOAD-ABNER, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	23-Nov-2022	24-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	1-Dec-2022	5-Dec-2023	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	46,999,664.65		46,999,664.65	47,035,177.57		47,035,177.57	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
5201021 0517700 0	23AA0115 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PRINCIPAL RIVER AND TRIBUTARIES (BITUAK RIVER) BARANGAY DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	28-Oct-2022	4-Nov-2022	16-Nov-2022	16-Nov-2022	17-Nov-2022	21-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	46,999,562.13		46,999,562.13	47,059,327.02		47,059,327.02	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	02-Nov-22	02-Nov-22	02-Nov-22	21-Nov-22	21-Nov-22	N/A	
5201021 0517600 0	23AA0116 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES ALONG BAGARRA-VINTAR RIVER AND TRIBUTARIES, BARANGAY CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	28-Oct-2022	4-Nov-2022	11-Nov-2022	25-Nov-2022	25-Nov-2022	24-Nov-2022	28-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	75,999,796.25		75,999,796.25	75,414,256.50		75,414,256.50	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
5201021 0517300 0	23AA0117 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES ALONG BITUAK RIVER, LEFT BANK, U1 & D1 OF BRIDGE, BARANGAY BASO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	98,799,632.98		98,799,632.98	98,471,167.51		98,471,167.51	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
5201021 0517400 0	23AA0118 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES AND STRUCTURE ALONG BAGARRA-VINTAR RIVER, UI TAMBOAGAN BRIDGE LEFT BANK, BARANGAY TAMBOAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	83,087,290.78		83,087,290.78	79,797,004.06		79,797,004.06	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
5201021 0517500 0	23AA0119 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES ALONG PRINCIPAL RIVER AND TRIBUTARIES, UPSTREAM SPILLWAY, BARANGAY ISIO-ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	78,399,767.14		78,399,767.14	75,355,922.51		75,355,922.51	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
5201021 0516900 0	23AA0120 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LADAG RIVER BASIN, DINGRIS RIVER, LEFT BANK, BARANGAY CABAROAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	7-Dec-2022	7-Dec-2022	12-Dec-2022	14-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	78,399,892.40		78,399,892.40	75,259,593.11		75,259,593.11	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	23-Nov-22	23-Nov-22	23-Nov-22	12-Dec-22	12-Dec-22	N/A	
5201021 0516800 0	23AA0121 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LADAG RIVER BASIN, GUIGIT RIVER, SITIO BALBALETE, BARANGAY ABUCAY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	24-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	68,599,795.99		68,599,795.99	65,858,425.29		65,858,425.29	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
5201021 0516700 0	23AA0122 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LADAG RIVER BASIN, GUIGIT RIVER, SITIO SALAGUID, BARANGAY ABUCAY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	7-Dec-2022	7-Dec-2022	12-Dec-2022	14-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	68,599,751.08		68,599,751.08	65,852,911.46		65,852,911.46	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	23-Nov-22	23-Nov-22	23-Nov-22	12-Dec-22	12-Dec-22	N/A	

9002101 0296700 0	23AA0123 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE ALONG CAVIT-ARANAW CREEK, SITIO 3, BARANGAY CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	28-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	79,399,960.41		79,399,960.41		75,203,994.37		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9002101 0296900 0	23AA0124-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BRGY SARICAD, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	28-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,799,915.27		58,799,915.27		58,744,101.42		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9002101 0129500 0	23AA0125 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER (LEFT AND RIGHT BANK) BARANGAY BARLUYEN AND TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,799,892.12		58,799,892.12		58,174,889.52		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
9001011 0874500 0	23AA0126 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER LEFT BANK, SITIO MABIGA EAST, BRGY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	57,899,669.75		57,899,669.75		55,885,728.01		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
9001011 0874600 0	23AA0127 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER RIGHT BANK, SITIO MABIGA EAST, BRGY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	57,899,449.03		57,899,449.03		55,580,492.06		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
9001011 0875000 0	23AA0128 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. LIMA-SARICAD, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	22-Nov-2022	28-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	14-Dec-2022	16-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	62,724,602.58		62,724,602.58		60,240,708.32		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	29-Nov-22	29-Nov-22	29-Nov-22	16-Dec-22	16-Dec-22	N/A	
9001011 0875100 0	23AA0129 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	5-Nov-2022	15-Nov-2022	15-Nov-2022	16-Nov-2022	18-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	62,724,669.01		62,724,669.01		60,217,221.03		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	18-Nov-22	18-Nov-22	N/A	
9001011 0874900 0	23AA0130 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO MANGMANGA, BRGY. GABAKO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	53,074,754.20		53,074,754.20		51,022,136.29		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
9001011 0875200 0	23AA0131 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO MANGAGAGA, BRGY. DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-Oct-2022	27-Oct-2022	5-Nov-2022	15-Nov-2022	15-Nov-2022	16-Nov-2022	18-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	57,899,987.46		57,899,987.46		56,741,987.71		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	01-Nov-22	01-Nov-22	01-Nov-22	18-Nov-22	18-Nov-22	N/A	
9001011 0876100 0	23AA0132 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BURAYOC RIVER, DOWNSTREAM, BRGY BURAYOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	58,799,949.67		58,799,949.67		56,481,175.63		CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	

5001011 0874400 0	25AA0139 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, SITIO MADARDARAT EAST, BRGY. PANGIAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	102,999,481.74		102,999,481.74	99,799,432.07		99,799,432.07	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
5001011 0874300 0	25AA0134 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, SITIO NAGPANGA, BRGY. PASALENG, PAGUDPUD, ILOCOS N NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	12-Aug-2021	1-Dec-2022	5-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	43,699,729.25		43,699,729.25	41,519,284.32		41,519,284.32	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	17-Aug-21	17-Aug-21	N/A	
5001011 0874400 0	25AA0135 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF PUROK LIGAKA-CABANGABAN FLOOD CONTROL, BRGY. CABANGABAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	4-Nov-2022	11-Nov-2022	25-Nov-2022	23-Nov-2022	24-Nov-2022	29-Nov-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	57,896,735.81		57,896,735.81	56,741,741.09		56,741,741.09	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22	N/A	
5002101 0111500 0	25AA0136 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - MULTI PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF FERDINAND E. MARCOS MEMORIAL STADIUM, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-Nov-2022	18-Nov-2022	25-Nov-2022	7-Dec-2022	7-Dec-2022	12-Dec-2022	14-Dec-2022	7-Mar-2023	7-Mar-2023	10-Mar-2023	13-Mar-2023			Government of the Philippines (current year's budget)	67,549,070.96		67,549,070.96	64,847,659.85		64,847,659.85	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	23-Nov-22	23-Nov-22	23-Nov-22	12-Dec-22	12-Dec-22	N/A	
5002101 0004000 0	25AA0137 -BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. MADILAGAYS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	2-Nov-2022	10-Nov-2022	17-Nov-2022	29-Nov-2022	29-Nov-2022	1-Dec-2022	5-Dec-2022	8-Mar-2023	8-Mar-2023	17-Mar-2023	20-Mar-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	4,949,931.12		4,949,931.12	4,936,266.54		4,936,266.54	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Nov-22	15-Nov-22	15-Nov-22	02-Dec-22	02-Dec-22	N/A	
5010101 0116200 0	25AA0138-PREVENTIVE MAINTENANCE - TERTIARY ROADS - LAOAG-SARRAT-PIDDIG-SOLLONA RD - KM#8+000 - KM#8+500, KM#9+442 - KM#9+895, KM#10+392 - KM#10+800, KM#11+293 - KM#11+739, KM#12+344 - KM#12+614, SARRAT & PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	3-Nov-2022	11-Nov-2022	18-Nov-2022	1-Dec-2022	1-Dec-2022	1-Dec-2022	5-Dec-2022	01-Jan-2023	31-Jan-2023	3-Feb-2023	13-Feb-2023			Government of the Philippines (current year's budget)	34,856,629.98		34,856,629.98	33,535,007.37		33,535,007.37	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	16-Nov-22	16-Nov-22	16-Nov-22	06-Dec-22	06-Dec-22	N/A	
5001011 0874300 0	25AA0142 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	9-Mar-2023	10-Mar-2023	28-Mar-2023	28-Mar-2023	28-Mar-2023	30-Mar-2023	01-Mar-2023	01-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	57,899,962.12		57,899,962.12	55,612,852.18		55,612,852.18	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Mar-23	09-Mar-23	09-Mar-23	31-Mar-23	31-Mar-23	N/A	
5001011 0874700 0	25AA0143 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER LEFT BANK, SITIO BAAG, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	9-Mar-2023	10-Mar-2023	20-Mar-2023	20-Mar-2023	29-Mar-2023	3A-Mar-2023	01-Mar-2023	01-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	101,924,644.81		101,924,644.81	97,952,909.77		97,952,909.77	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
5001011 0874400 0	25AA0144 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER RIGHT BANK, SITIO BAAG, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	3-Mar-2023	10-Mar-2023	23-Mar-2023	22-Mar-2023	23-Mar-2023	24-Mar-2023	28-Mar-2023	28-Mar-2023	4-Apr-2023	11-Apr-2023			Government of the Philippines (current year's budget)	101,924,573.95		101,924,573.95	99,296,082.47		99,296,082.47	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	27-Mar-23	27-Mar-23	N/A	
5002011 0875100 0	25AA0145 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	31-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	62,724,846.95		62,724,846.95	60,211,772.56		60,211,772.56	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
5002011 0875300 0	25AA0146 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CABANGABAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2023	1-Mar-2023	8-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	24-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	53,074,892.22		53,074,892.22	51,893,260.44		51,893,260.44	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	29-Mar-23	29-Mar-23	N/A	

9201011 0943900 0	25AA0147 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAR RIVER, BARANGAY CASILIAN TO BARANGAY CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,555.95		48,999,555.95	47,034,134.72		47,034,134.72	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965000 0	25AA0148 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAR RIVER, BARANGAY CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	29,399,735.53		29,399,735.53	28,218,934.66		28,218,934.66	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965100 0	25AA0149 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF WATERWAY STRUCTURE ALONG BANBAR RIVER, BARANGAY BANBAR AND DADAOR, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	3-May-2023	3-May-2023	16-May-2023	17-May-2023			Government of the Philippines (current year's budget)	19,599,851.76		19,599,851.76	18,814,175.82		18,814,175.82	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965200 0	25AA0150 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER BARANGAY MALACNTO BARANGAY NABALAGAN (SITIO BAGO), BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	3-May-2023	3-May-2023	16-May-2023	17-May-2023			Government of the Philippines (current year's budget)	19,599,752.22		19,599,752.22	18,815,885.07		18,815,885.07	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965300 0	25AA0152 - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAGBAGA RIVER (RIGHT BANK) BARANGAY PAYAC, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	19,599,805.86		19,599,805.86	18,816,529.69		18,816,529.69	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965400 0	25AA0153 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION ALONG BUAGAO RIVER (DOWNSTREAM), BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,750.19		9,799,750.19	9,407,292.77		9,407,292.77	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965500 0	25AA0154 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LADAG RIVER BASIN AND TRIBUTARIES, SITIO 3 BARANGAY CAPIT, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	21-Mar-2023	22-Mar-2023	27-Mar-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	44,099,910.82		44,099,910.82	42,279,746.48		42,279,746.48	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	24-Mar-23	24-Mar-23	N/A	
9201011 0965700 0	25AA0155 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF SLOPE PROTECTION ALONG LADAG-SARRAT-PIDDIG-SOLSONA RD - (0499+900 (R/L), BARANGAY TONDTOR, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	30-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,881.03		48,999,881.03	47,027,041.58		47,027,041.58	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965800 0	25AA0156 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF ERODED BANK REVETMENT WITH GABION FOOTING PROTECTION ALONG BALAOI RIVER REVETMENT, BARANGAY BALAOI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	14,699,079.63		14,699,079.63	14,110,366.13		14,110,366.13	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0965900 0	25AA0157 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF DAMAGED CONCRETE BANK REVETMENT WITH STEEL SHEET PILES, ALONG PADDAN RIVER REVETMENT, BARANGAY B, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	19,599,727.31		19,599,727.31	18,806,331.39		18,806,331.39	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9201011 0966000 0	25AA0158 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG-PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	48,999,700.63		48,999,700.63	47,034,029.82		47,034,029.82	CDA, PCAI, Bantay Lansangan, PDIH, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	

5201011 0906100 0	23AA0189 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BAAG RIVER REVETMENT, BARANGAY BAAG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	9,799,777.62		9,799,777.62	9,408,872.54		9,408,872.54	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
5201011 0906200 0	23AA0140 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF DAMAGE CONCRETE BANK REVETMENT AND BRIDGE APPROACH, BUSLAK RIVER REVETMENT, BARANGAY TAMBADAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,840.57		48,999,840.57	47,014,576.27		47,014,576.27	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
5201011 0906300 0	23AA0141 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION, BARANGAY 1-3, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	28-Mar-2023	4-Apr-2023	11-Apr-2023			Government of the Philippines (current year's budget)	9,799,940.85		9,799,940.85	9,403,681.12		9,403,681.12	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
5201021 0906500 0	23AA0163 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER (PHASE II), BARANGAY SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	24,499,866.01		24,499,866.01	23,512,770.79		23,512,770.79	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
5201021 0906600 0	23AA0164 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - LADAG RIVER FLOOD CONTROL AND SABO PROJECT - CONSTRUCTION OF SABO DAM, BARANGAY MARUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	26-Mar-2023	26-Mar-2023	30-Mar-2023	1-Jun-2023	6-Jun-2023	6-Jun-2023	14-Jun-2023	15-Jun-2023			Government of the Philippines (current year's budget)	48,999,758.61		48,999,758.61	0.00		0.00	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	31-May-23	31-May-23	N/A	
5201021 0906700 0	23AA0165 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PADSAN RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY TALINGAAN (PHASE II), LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	21-Mar-2023	21-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,924.42		48,999,924.42	47,022,455.59		47,022,455.59	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
5201021 0906800 0	23AA0166 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - REHABILITATION OF DAMAGED CONCRETE BANK REVETMENT ALONG LADAG RIVER REVETMENT (BENGANG CREEK), BARANGAY 12, SAN ISIDRO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	9,799,314.69		9,799,314.69	9,402,747.93		9,402,747.93	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
5202031 0233300 0	23AA0167 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DESIGNED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - CONSTRUCTION OF TARRAG-CARRABUANGEN GOING TO TOURISM DARNA FALLS, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	22-Mar-2023	24-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	19,599,966.92		19,599,966.92	18,814,835.03		18,814,835.03	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
3002071 0094800 0	23AA0168 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (ILOCOS NORTE PROVINCIAL POLICE OFFICE BUILDING), CAMP VALENTINE, BARANGAY 23, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	26-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	24,499,986.84		24,499,986.84	23,521,335.46		23,521,335.46	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	03-Apr-23	03-Apr-23	03-Apr-23	20-Apr-23	20-Apr-23	N/A	
3002071 0094400 0	23AA0169 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (PNP-RETIREES BUILDING), BARANGAY 23, CAMP VALENTINE, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	7,939,950.97		7,939,950.97	7,526,544.68		7,526,544.68	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
3002071 0094600 0	23AA0170 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (101 COMMUNITY DEFENSE CENTER), CAMP VALENTINE, BARANGAY 23, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	29,599,944.15		29,599,944.15	28,225,813.17		28,225,813.17	COA, PCAI, Bantay Lansangan, PDMI, PICE-INLACC	03-Apr-23	03-Apr-23	03-Apr-23	20-Apr-23	20-Apr-23	N/A	

30102051 00020000 0	23AA0171 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF LEVEL III WATER SYSTEM IN LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	29,999,993.76		29,999,993.76	29,793,876.29		29,793,876.29	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
30102051 00020000 0	23AA0172 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	11-May-2023	11-May-2023	12-May-2023	16-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	9,798,907.06		9,798,907.06	9,409,372.41		9,409,372.41	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	16-May-23	16-May-23	N/A	
30102051 00020000 0	23AA0173 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	11-May-2023	11-May-2023	12-May-2023	16-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	9,799,986.67		9,799,986.67	9,409,795.27		9,409,795.27	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	16-May-23	16-May-23	N/A	
30102051 00020000 0	23AA0174- CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM WITHIN VARIOUS BARANGAYS IN LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	11-May-2023	11-May-2023	12-May-2023	16-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	9,799,991.05		9,799,991.05	9,408,519.41		9,408,519.41	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	16-May-23	16-May-23	N/A	
30102051 00020700 0	23AA0175 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. CARUDAYS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	11-May-2023	11-May-2023	12-May-2023	16-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	9,799,981.88		9,799,981.88	9,412,289.27		9,412,289.27	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	16-May-23	16-May-23	N/A	
30021241 00490000 0	23AA0177 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG BRGY. SANTA MARCELA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	4,899,969.01		4,899,969.01	4,752,851.12		4,752,851.12	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
30021241 00490000 0	23AA0178 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG LADAG-SARRAT-PIDDIG-LOLSONA RD, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,714.11		48,999,714.11	47,516,282.69		47,516,282.69	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
30021241 00490000 0	23AA0179 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD (BADARRA-PASUQUIN SECTION, BADARRA AND PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Feb-2023	22-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	14-Mar-2023	15-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,937.01		48,999,937.01	47,504,752.91		47,504,752.91	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	27-Feb-23	27-Feb-23	27-Feb-23	16-Mar-23	16-Mar-23	N/A	
30021241 00490200 0	23AA0180 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, PASUQUIN-BURGOS SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Feb-2023	22-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	14-Mar-2023	15-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,171.91		48,999,171.91	47,507,265.63		47,507,265.63	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	27-Feb-23	27-Feb-23	27-Feb-23	16-Mar-23	16-Mar-23	N/A	
30021241 00490200 0	23AA0181 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, BURGOS - BANGUI SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	48,999,957.01		48,999,957.01	47,508,002.07		47,508,002.07	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
30021241 00490400 0	23AA0182 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, BANGUI-PAGUDPUD SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	23-Mar-2023	23-Mar-2023	24-Mar-2023	18-Apr-2023	19-Apr-2023	27-Apr-2023	28-Apr-2023			Government of the Philippines (current year's budget)	48,999,996.08		48,999,996.08	48,019,943.96		48,019,943.96	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	27-Mar-23	27-Mar-23	N/A	
30021241 00490500 0	23AA0183 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS, BRGY POBLACION 1 AND POBLACION 2, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	3-Mar-2023	10-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	18-Apr-2023	19-Apr-2023	27-Apr-2023	28-Apr-2023			Government of the Philippines (current year's budget)	19,599,960.79		19,599,960.79	19,011,926.87		19,011,926.87	CDA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	05-Mar-23	05-Mar-23	N/A	

9002151 0297000 0	25AA0188 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BARANGAY DURIPES, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	8-Feb-2023	20-Feb-2023	20-Feb-2023	21-Feb-2023	21-Feb-2023	17-Mar-2023	17-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	7,899,997.00		7,899,997.00			0.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Feb-23	06-Feb-23	06-Feb-23	23-Feb-23	23-Feb-23	N/A	
9002151 0297100 0	25AA0187 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAUD-BURAYOC CIRCUMFERENTIAL ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	31-May-2023	31-May-2023	12-Mar-2023	16-Mar-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	14,699,989.01	133	14,699,989.01			199.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	16-May-23	16-May-23	N/A	
9002151 0297200 0	25AA0188 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. SUBIC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	9-Mar-2023	16-Mar-2023	22-Mar-2023	22-Mar-2023	22-Mar-2023	24-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	11,759,975.06	112	11,759,975.06			112.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
9002151 0297300 0	25AA0189 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAGUIGUI CIRCUMFERENCIAL ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	14,699,816.10	150	14,699,816.10			150.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
9002151 0297400 0	25AA0190 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BADG CIRCUMFERENCIAL ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023	22-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	4-May-2023	6-May-2023	15-May-2023	15-May-2023	22-May-2023	23-May-2023			Government of the Philippines (current year's budget)	14,699,994.46	133	14,699,994.46			133.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-23	27-Feb-23	27-Feb-23	16-Mar-23	16-Mar-23	N/A	
9002151 0297500 0	25AA0191 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO GANAT, BARANGAY TARIBAG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023	24-Apr-2023	21-Apr-2023	3-May-2023	3-May-2023	4-May-2023	6-May-2023	15-May-2023	15-May-2023	22-May-2023	23-May-2023			Government of the Philippines (current year's budget)	14,699,973.00	133	14,699,973.00			133.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	19-Apr-23	19-Apr-23	19-Apr-23	08-May-23	08-May-23	N/A	
9002151 0297600 0	25AA0192 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO AMBURBURNAY B, BARANGAY SADUDUGI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023	22-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	14-Mar-2023	15-Mar-2023	18-Apr-2023	18-Apr-2023	27-Apr-2023	28-Apr-2023			Government of the Philippines (current year's budget)	9,799,989.86	101	9,799,989.86			101.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-23	27-Feb-23	27-Feb-23	16-Mar-23	16-Mar-23	N/A	
9002151 0297700 0	25AA0193 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF PASUQUIN-TADAD-BANGIO-DADAOR PROVINCIAL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	9-Mar-2023	10-Mar-2023	22-Mar-2023	23-Mar-2023	29-Mar-2023	24-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,981.40	101	9,799,981.40			101.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
9002151 0297800 0	25AA0194 -CONSTRUCTION OF TULONGAN-CARUAN ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	29,399,995.59	199	29,399,995.59			199.00	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9002151 0297900 0	25AA0195 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAN JUAN-SURONG ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	15-May-2023	15-May-2023	16-May-2023	17-May-2023	22-May-2023	22-May-2023	23-May-2023	30-May-2023			Government of the Philippines (current year's budget)	29,399,969.50		29,399,969.50	28,296,184.76		28,296,184.76	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	18-May-23	18-May-23	N/A	
9002151 0298000 0	25AA0196 -IPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF STA. MATILDE - STA. CATALINA ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	26-Apr-2023	26-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	29,399,997.92		29,399,997.92	28,949,028.95		28,949,028.95	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	20-Apr-23	20-Apr-23	N/A	

300215102960000	23AA0187 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DAYLA-SIN-AGAS PROVINCIAL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	13-Feb-2023	27-Feb-2023	27-Feb-2023	28-Feb-2023	1-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	29,999,901.41		29,999,901.41	28,441,822.92		28,441,822.92	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	08-Feb-23	08-Feb-23	08-Feb-23	02-Mar-23	02-Mar-23	N/A	
300215102960000	23AA0190 -CONSTRUCTION OF NARIVAN-QUELLAD ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	9-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	23-Mar-2023	24-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	29,999,991.09		29,999,991.09	28,221,215.13		28,221,215.13	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	27-Mar-23	27-Mar-23	N/A	
300215102959300	23AA0189 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION 2 ROAD (PAGUDA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2023	1-Mar-2023	9-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	24-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	9,799,989.81		9,799,989.81	9,415,040.30		9,415,040.30	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	29-Mar-23	29-Mar-23	N/A	
300215102960400	23AA0200 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF PASUQUIN-BURGOS PROVINCIAL ROAD (TULNAGAN-AGASA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	8-Feb-2023	27-Feb-2023	27-Feb-2023	28-Feb-2023	1-Mar-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	29,999,999.90		29,999,999.90	28,226,932.00		28,226,932.00	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Feb-23	06-Feb-23	06-Feb-23	02-Mar-23	02-Mar-23	N/A	
300215102960500	23AA0201 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF STA. CATALINA BRIDGE (PROPER SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023	22-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	14-Mar-2023	15-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	7,898,970.72		7,898,970.72	7,686,074.47		7,686,074.47	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-23	27-Feb-23	27-Feb-23	16-Mar-23	16-Mar-23	N/A	
300215102960600	23AA0202 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF DURONG BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023	22-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	14-Mar-2023	15-Mar-2023	29-Mar-2023	29-Mar-2023	4-Apr-2023	11-Apr-2023			Government of the Philippines (current year's budget)	7,898,957.88		7,898,957.88	7,615,321.34		7,615,321.34	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-23	27-Feb-23	27-Feb-23	16-Mar-23	16-Mar-23	N/A	
300215102960700	23AA0203 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD CONNECTING BRGY. 3 SAN JOAQUIN AND BRGY. 24 SAN ROQUE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	49,999,985.21		49,999,985.21	47,024,994.30		47,024,994.30	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	03-Apr-23	03-Apr-23	03-Apr-23	20-Apr-23	20-Apr-23	N/A	
300215102960800	23AA0204 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (TABUR) BRGY. 11 STA. ROSA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	14,699,900.19		14,699,900.19	14,122,059.96		14,122,059.96	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
300215102960900	23AA0206 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, LEADING TO PADSAN RIVER, BARANGAY 30, SAN JOSE AND BARANGAY 22, SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	4,999,969.31		4,999,969.31	4,706,961.33		4,706,961.33	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	

300215102990000	25AA0206 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, BARANGAY 11, 12, 13, 14, 15, 16, 17, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2025	10-Mar-2025	17-Mar-2025	25-May-2025	25-May-2025	26-Mar-2025	27-May-2025	22-May-2025	22-May-2025	23-May-2025	30-May-2025			Government of the Philippines (current year's budget)	9,799,983.08		9,799,983.09	9,432,990.69		9,432,990.69	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	25-Mar-25	25-Mar-25	25-Mar-25	28-May-25	29-May-25	N/A	
300215102990000	25AA0207 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF DAGUPAN-SARIGAO ROAD, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2025	10-Mar-2025	17-Mar-2025	29-Mar-2025	29-Mar-2025	30-Mar-2025	3-Apr-2025	25-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	29,399,985.26		29,399,985.26	28,226,129.50		28,226,129.50	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	15-Mar-25	15-Mar-25	15-Mar-25	05-Apr-25	05-Apr-25	N/A	
300215102990000	25AA0208 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD CONNECTING BARANGAY DAGUPAN AND BARANGAY BAGID, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2025	10-Mar-2025	17-Mar-2025	29-Mar-2025	29-Mar-2025	30-Mar-2025	3-Apr-2025	25-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	29,889,952.46		29,889,952.46	28,705,729.14		28,705,729.14	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	15-Mar-25	15-Mar-25	15-Mar-25	03-Apr-25	03-Apr-25	N/A	
300215102990000	25AA0209 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT PUROK RAYRAY, BARANGAY BACSIL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2025	10-Mar-2025	17-Mar-2025	29-Mar-2025	29-Mar-2025	30-Mar-2025	3-Apr-2025	25-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	9,799,981.26		9,799,981.26	9,310,771.96		9,310,771.96	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	15-Mar-25	15-Mar-25	15-Mar-25	03-Apr-25	03-Apr-25	N/A	
300215102990000	25AA0210 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT SITIO LUBAG, BARANGAY BARIVEN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2025	3-Mar-2025	10-Mar-2025	27-Mar-2025	27-Mar-2025	28-Mar-2025	29-Mar-2025	18-Apr-2025	19-Apr-2025	27-Apr-2025	28-Apr-2025			Government of the Philippines (current year's budget)	9,799,965.77		9,799,965.77	9,421,775.43		9,421,775.43	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	13-Mar-25	13-Mar-25	13-Mar-25	05-Mar-25	05-Mar-25	N/A	
300215102990000	25AA0211 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY BACSIL TO BARANGAY PAYAC (SITIO PADDAGAN), BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	15-May-2025	15-May-2025	16-May-2025	17-May-2025	22-May-2025	23-May-2025	22-May-2025	30-May-2025			Government of the Philippines (current year's budget)	48,999,990.06		48,999,990.06	47,057,567.45		47,057,567.45	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	16-May-25	16-May-25	N/A	
300215102990000	25AA0212 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF TANAP-NAGSUROT ROAD, BARANGAY TANAP, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2025	3-Mar-2025	10-Mar-2025	22-Mar-2025	22-Mar-2025	23-Mar-2025	24-Mar-2025	13-Apr-2025	15-Apr-2025	17-Apr-2025	18-Apr-2025			Government of the Philippines (current year's budget)	7,859,912.78		7,859,912.78	7,526,966.81		7,526,966.81	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	27-Mar-25	27-Mar-25	N/A	
300215102990000	25AA0213 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF AGAGA-TANAP ROAD, BARANGAY AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Jan-2025	3-Feb-2025	13-Feb-2025	27-Feb-2025	27-Feb-2025	28-Feb-2025	1-Mar-2025	20-Mar-2025	20-Mar-2025	26-Mar-2025	27-Mar-2025			Government of the Philippines (current year's budget)	7,859,961.33		7,859,961.33	7,526,818.52		7,526,818.52	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	06-Feb-25	06-Feb-25	06-Feb-25	02-Mar-25	02-Mar-25	N/A	
300215102990000	25AA0214 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ABLAN-BUGAT ROAD, BARANGAY ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2025	3-Mar-2025	10-Mar-2025	22-Mar-2025	22-Mar-2025	23-Mar-2025	24-Mar-2025	28-Mar-2025	28-Mar-2025	4-Apr-2025	11-Apr-2025			Government of the Philippines (current year's budget)	7,859,998.24		7,859,998.24	7,526,925.24		7,526,925.24	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	27-Mar-25	27-Mar-25	N/A	
300215102990000	25AA0215 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROAD/S AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MAUTUBEK ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2025	10-Mar-2025	17-Mar-2025	29-Mar-2025	29-Mar-2025	30-Mar-2025	31-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	7,859,985.58		7,859,985.58	7,526,951.28		7,526,951.28	COA, PCAI, Barangay Lansangan, PDWI, PICE-INLACC	15-Mar-25	15-Mar-25	15-Mar-25	03-Apr-25	03-Apr-25	N/A	

9002191-00000000	23AA0216 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	23-Mar-2023	24-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	7,839,930.27		7,839,921.27	7,502,049.52		7,502,049.52	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
9002191-00000000	23AA0217 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY BARBAQUESO TO BARANGAY ANGSIET, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	9,799,939.09		9,799,939.09	9,413,824.88		9,413,824.88	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
9002191-00000000	23AA0218 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BARBARIT ROAD, BARANGAY VIRBIRA, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023	21-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	14-Mar-2023	15-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,942.53		9,799,942.53	9,485,014.19		9,485,014.19	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	24-Feb-23	24-Feb-23	24-Feb-23	16-Mar-23	16-Mar-23	N/A	
9002191-00000000	23AA0219 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BUNGAD ROAD AT BARANGAY ANGSIET, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	26-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	9,799,981.29		9,799,981.29	9,406,714.69		9,406,714.69	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002191-00000000	23AA0220 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF TARA-TARA ROAD AT BARANGAY VIRBIRA, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	23-Mar-2023	24-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,993.87		9,799,993.87	9,408,475.16		9,408,475.16	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	27-Mar-23	27-Mar-23	N/A	
9002191-00000000	23AA0221 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD, SITIO S TO 6, BARANGAY BUTTONG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	4/13-14/23	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	24,499,980.62		24,499,980.62	23,521,015.95		23,521,015.95	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002191-00000000	23AA0222 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, VIRA-DIBUA ROAD, BARANGAY NO. 95-C, VIRA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	31-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	24,499,977.01		24,499,977.01	23,519,924.35		23,519,924.35	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
9002191-00000000	23AA0223 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, SITIO DUNGTAL, BARANGAY NO. 20, SAN MATIAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2023	1-Mar-2023	8-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	24-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	34,284,977.53		34,284,977.53	32,928,779.91		32,928,779.91	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	23-Mar-23	23-Mar-23	N/A	
9002191-00000000	23AA0224 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD CONNECTING BARIRA-NORTH ROAD TO VINTAR ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	18-Apr-2023	18-Apr-2023	27-Apr-2023	28-Apr-2023			Government of the Philippines (current year's budget)	34,299,983.77		34,299,983.77	32,909,367.52		32,909,367.52	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
9002191-00000000	23AA0225 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG LAOAG INTERNATIONAL AIRPORT-GABU - FORT ILOCANDIA ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	24,499,806.92		24,499,806.92	23,529,014.56		23,529,014.56	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	

300201001000	25AA0226 -CONSTRUCTION OF CONCRETE ROAD, BARANGAY NO. 35, TALINGAAN (SITIO UBAL), LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	8-Feb-2023	20-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	22-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	7,889,990.14		7,889,990.14	7,927,122.97		7,927,122.97	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	06-Feb-23	06-Feb-23	06-Feb-23	23-Feb-23	23-Feb-23	N/A	
300201001000	25AA0227 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD BRGY. LAGUI-SAIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	1-Apr-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	11,759,970.90		11,759,970.90	11,902,200.16		11,902,200.16	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
300201001200	25AA0228 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DAO, SITIO UBOG, BARANGAY MADILADIG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	31-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	3,919,982.38		3,919,982.38	3,767,117.72		3,767,117.72	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
300201001000	25AA0229 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY APAYA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	4,017,964.37		4,017,964.37	3,777,796.71		3,777,796.71	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	20-Apr-23	20-Apr-23	N/A	
300201001400	25AA0230 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BUTTONG-BARABURAN-DARAYDAY ROAD, BARANGAY BARABURAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	6-Apr-2023	11-Apr-2023	18-Apr-2023	18-Apr-2023	27-Apr-2023	28-Apr-2023			Government of the Philippines (current year's budget)	29,398,937.24		29,398,937.24	28,309,139.17		28,309,139.17	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
300201001500	25AA0231 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY MANGATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	9,799,990.18		9,799,990.18	9,424,460.70		9,424,460.70	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
300201001400	25AA0232 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY NALVIG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	9,799,918.22		9,799,918.22	9,411,201.40		9,411,201.40	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
300201001700	25AA0233 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BALINAYAWAG, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,934.50		9,799,934.50	9,436,353.24		9,436,353.24	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300201001000	25AA0234 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MALAGGAO-INAPAO, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	18-Apr-2023	18-Apr-2023	19-Apr-2023	21-Apr-2023	26-Apr-2023	26-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	9,799,986.89		9,799,986.89	9,410,539.07		9,410,539.07	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	21-Apr-23	21-Apr-23	N/A	
300201001900	25AA0235 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO MARUNRUNG, BARANGAY MALUGIGAY, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,996.11		9,799,996.11	9,408,612.92		9,408,612.92	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300201002000	25AA0236 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF PORITAN-CABACAN ROAD, BRGY. POBLACION 5, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,902.32		9,799,902.32	9,416,349.49		9,416,349.49	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	

300101501002100 0	25AA0237 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, KANAFURAI, BARANGAY MALAGGAO, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	28-Mar-2023	29-Mar-2023	30-Mar-2023	31-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,969.50		9,799,969.50	9,407,880.84		9,407,880.84	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
300101501002200 0	25AA0238 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, LOWER AIL, BARANGAY MALAGGAO, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	6-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	5-Apr-2023	26-Apr-2023	26-Apr-2023	9-May-2023	4-May-2023			Government of the Philippines (current year's budget)	9,799,924.54		9,799,924.54	9,408,095.76		9,408,095.76	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300101501002300 0	25AA0239 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, ANAT-BUAW, BARANGAY POBLACION, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	31-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	9,799,955.03		9,799,955.03	9,408,664.03		9,408,664.03	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
300101501002400 0	25AA0240 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SINDANGAN, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	6-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	18-Apr-2023	19-Apr-2023	27-Apr-2023	28-Apr-2023			Government of the Philippines (current year's budget)	9,799,986.60		9,799,985.60	9,407,882.85		9,407,882.85	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300101501002500 0	25AA0241 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MALAGGAO-SINDANGAN, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	9-May-2023	4-May-2023			Government of the Philippines (current year's budget)	9,799,965.91		9,799,965.91	9,408,014.96		9,408,014.96	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
300101501002600 0	25AA0242 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, PANGIAN-ADAMS, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	9-May-2023	4-May-2023			Government of the Philippines (current year's budget)	24,499,968.62		24,499,968.62	23,499,888.40		23,499,888.40	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
300101501002700 0	25AA0243 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD PULANGI-TAMBIDAO, BRGY. 20, PULANGI, BAGARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Jan-2023	3-Feb-2023	02/13/2023	23-Feb-2023	27-Feb-2023	28-Feb-2023	6-Mar-2023	27-Apr-2023	27-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	9,799,994.96		9,799,994.96	9,408,221.34		9,408,221.34	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	08-Feb-23	08-Feb-23	08-Feb-23	02-Mar-23	02-Mar-23	N/A	
300101501002800 0	25AA0244 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD INCLUDING DRAINAGE, BARANGAY 22, BAR, BAGARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	6-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	5-Apr-2023	26-Apr-2023	26-Apr-2023	9-May-2023	4-May-2023			Government of the Philippines (current year's budget)	4,899,992.91		4,899,992.91	4,704,197.58		4,704,197.58	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300101501002900 0	25AA0245 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY PUNGTO, BAGARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Jan-2023	3-Feb-2023	13-Feb-2023	27-Feb-2023	27-Feb-2023	28-Mar-2023	28-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	4,899,998.51		4,899,998.51	4,705,035.81		4,705,035.81	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	08-Feb-23	08-Feb-23	08-Feb-23	02-Mar-23	02-Mar-23	N/A	
300101501003000 0	25AA0246 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO 2, BARANGAY 40 BUTON, BAGARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023	22-Feb-2023	1-Mar-2023	13-Mar-2023	13-Mar-2023	14-Mar-2023	15-Mar-2023	29-Mar-2023	29-Mar-2023	28-Apr-2023	29-Mar-2023			Government of the Philippines (current year's budget)	14,699,957.67		14,699,957.67	14,113,015.00		14,113,015.00	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	27-Feb-23	27-Feb-23	27-Feb-23	16-Mar-23	16-Mar-23	N/A	
300101501003100 0	25AA0247 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	24-Apr-2023	24-Apr-2023	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	19,599,941.96		19,599,941.96	19,011,000.00		19,011,000.00	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	
300101501003200 0	25AA0248 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (SAUD TO CAPARISPISAN SECTION), PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	1-Mar-2023	8-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	22-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	29,599,974.40		29,599,974.40	28,518,642.50		28,518,642.50	CDA, PCAI, Bantay Lansangan, PDM, PICB-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	25-Mar-23	25-Mar-23	N/A	

9002101 0100300 0	25AA0249 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (DABUAN TO DAYLA SECTION), PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	1-Mar-2025	8-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	22-Mar-2025	26-Mar-2025	28-Mar-2025	4-Apr-2025	11-Apr-2025			Government of the Philippines (current year's budget)	29,999,910.59		29,999,910.59	28,517,692.96		28,517,692.96	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	25-Mar-25	25-Mar-25	N/A	
9002101 0100400 0	25AA0250 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF PANGIAN-ADAMS ROAD, PANGIAN, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	1-Mar-2025	8-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	22-Mar-2025	26-Mar-2025	28-Mar-2025	4-Apr-2025	11-Apr-2025			Government of the Philippines (current year's budget)	48,999,898.06		48,999,898.06	47,528,845.41		47,528,845.41	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	25-Mar-25	25-Mar-25	N/A	
9002101 0100500 0	25AA0251 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, BADARNA-VINTAR SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2025	1-Mar-2025	8-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	22-Mar-2025	26-Mar-2025	28-Mar-2025	4-Apr-2025	11-Apr-2025			Government of the Philippines (current year's budget)	48,999,892.66		48,999,892.66	47,529,976.07		47,529,976.07	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	25-Mar-25	25-Mar-25	N/A	
9002101 0100600 0	25AA0252 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, DARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2025	24-Feb-2025	3-Mar-2025	15-Mar-2025	15-Mar-2025	16-Mar-2025	21-Mar-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	18-Apr-2025			Government of the Philippines (current year's budget)	9,799,970.64		9,799,970.64	9,498,384.18		9,498,384.18	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	01-Mar-25	01-Mar-25	01-Mar-25	20-Mar-25	20-Mar-25	N/A	
9002101 0100700 0	25AA0253 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF QUELLAO BRIDGE, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Jan-2025	1-Feb-2025	8-Feb-2025	20-Feb-2025	20-Feb-2025	21-Feb-2025	22-Feb-2025	20-Mar-2025	26-Mar-2025	28-Mar-2025	29-Mar-2025			Government of the Philippines (current year's budget)	4,997,995.80		4,997,995.80	4,922,157.63		4,922,157.63	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	06-Feb-25	06-Feb-25	06-Feb-25	25-Feb-25	25-Feb-25	N/A	
9002101 0120800 0	25AA0256 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	1-Mar-2025	8-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	24-Mar-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	18-Apr-2025			Government of the Philippines (current year's budget)	67,549,658.63		67,549,658.63	64,977,862.57		64,977,862.57	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	25-Mar-25	25-Mar-25	N/A	
9002101 0120900 0	25AA0257 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY TACSALANGAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2025	24-Feb-2025	3-Mar-2025	15-Mar-2025	15-Mar-2025	16-Mar-2025	17-Mar-2025	20-Mar-2025	20-Mar-2025	28-Mar-2025	29-Mar-2025			Government of the Philippines (current year's budget)	29,389,927.25		29,389,927.25	28,203,842.44		28,203,842.44	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	01-Mar-25	01-Mar-25	01-Mar-25	20-Mar-25	20-Mar-25	N/A	
9002101 0100400 0	25AA0258 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE SYSTEM WITHIN LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	5-Apr-2025	5-Apr-2025	11-Apr-2025	14-Apr-2025	20-Apr-2025	20-Apr-2025	24-Apr-2025	25-Apr-2025			Government of the Philippines (current year's budget)	47,039,313.04		47,039,313.04	46,210,230.15		46,210,230.15	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	22-Mar-25	22-Mar-25	22-Mar-25	10-Apr-25	10-Apr-25	N/A	
9002101 0100500 0	25AA0259 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY POBLACION 2, BURAVOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	5-Apr-2025	5-Apr-2025	5-Apr-2025	11-Apr-2025	18-Apr-2025	18-Apr-2025	27-Apr-2025	28-Apr-2025			Government of the Philippines (current year's budget)	29,999,604.98		29,999,604.98	28,237,156.95		28,237,156.95	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	22-Mar-25	22-Mar-25	22-Mar-25	10-Apr-25	10-Apr-25	N/A	
9002101 0120800 0	25AA0260 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE AND FACILITIES, UPSTREAM OF PASALENG BRIDGE, BARANGAY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2025	8-Mar-2025	15-Mar-2025	27-Mar-2025	27-Mar-2025	28-Mar-2025	29-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	48,999,730.00		48,999,730.00	47,042,365.79		47,042,365.79	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	13-Mar-25	13-Mar-25	13-Mar-25	30-Mar-25	30-Mar-25	N/A	
9002101 0120700 0	25AA0261 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SUBEC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	5-Apr-2025	5-Apr-2025	11-Apr-2025	14-Apr-2025	20-Apr-2025	20-Apr-2025	24-Apr-2025	25-Apr-2025			Government of the Philippines (current year's budget)	48,999,547.34		48,999,547.34	47,072,730.31		47,072,730.31	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	22-Mar-25	22-Mar-25	22-Mar-25	10-Apr-25	10-Apr-25	N/A	
9002101 0120900 0	25AA0262 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY SALIDO-CAPAROTSAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	22-Feb-2025	5-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	15-Mar-2025	20-Mar-2025	20-Mar-2025	26-Mar-2025	29-Mar-2025			Government of the Philippines (current year's budget)	48,999,908.80		48,999,908.80	47,033,711.51		47,033,711.51	CDA, PCAI, Bantay Lansangan, POW, PICE-INLACC	27-Feb-25	27-Feb-25	27-Feb-25	16-Mar-25	16-Mar-25	N/A	

30021191 01093000 0	23AA0265 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, POBLACION 1 (SITIO MAASAYSAY), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	19,989,927.59		19,989,927.59	18,977,762.64		18,977,762.64	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	23-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
30021191 01094000 0	23AA0264 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEA WALL (BINSANG TO ESTANGA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	29,999,896.59		29,999,896.59	28,255,480.39		28,255,480.39	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
30021191 01104100 0	23AA0205 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (SURONG TO POBLACION 4 SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	29,999,898.04		29,999,898.04	28,225,773.05		28,225,773.05	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
30021191 01104200 0	23AA0266 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY NALVO-BARANGAY ESTANDA, BARANGAY NALVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	29,999,847.05		29,999,847.05	28,221,458.52		28,221,458.52	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
30021191 01104300 0	23AA0267 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (SULABE TO POBLACION 4 SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	6-Mar-2023	15-Mar-2023	22-Mar-2023	27-Mar-2023	28-Mar-2023	1-Apr-2023	19-Apr-2023	19-Apr-2023	17-Apr-2023	19-Apr-2023			Government of the Philippines (current year's budget)	29,999,908.60		29,999,908.60	28,231,064.96		28,231,064.96	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
30021191 01104400 0	23AA0268 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (POBLACION 4 TO PUPUPUHAN SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	22-Mar-2023	24-Mar-2023	19-Apr-2023	19-Apr-2023	17-Apr-2023	19-Apr-2023			Government of the Philippines (current year's budget)	29,999,919.77		29,999,919.77	28,220,956.05		28,220,956.05	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	27-Mar-23	27-Mar-23	N/A	
30021191 01104500 0	23AA0269 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT (NAGUANGA AND PAGATA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	29,999,904.17		29,999,904.17	28,207,697.59		28,207,697.59	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
30021191 01104600 0	23AA0270 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF BOX CULVERT (SAN JUAN SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	19-Apr-2023	19-Apr-2023	17-Apr-2023	19-Apr-2023			Government of the Philippines (current year's budget)	4,899,784.52		4,899,784.52	4,656,742.91		4,656,742.91	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
30021191 01104700 0	23AA0271 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT (NIQUET-BUNGRO SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	29,999,970.07		29,999,970.07	28,225,803.93		28,225,803.93	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
30021191 01104800 0	23AA0272 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD MITIGATING STRUCTURE AND HI-SPEAKY DRAINAGE ALONG NATIONAL ROAD (NARAPUNAN CREEK), BRGY. DAWILA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	29,999,954.76		29,999,954.76	28,234,099.45		28,234,099.45	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
30021191 01104900 0	23AA0273 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG DINGRIZ RIVER, LEFT BANK, BARANGAY CABARIGAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	13-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	49,999,999.77		49,999,999.77	47,035,248.09		47,035,248.09	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	

9002191 0185000 0	25AA0274 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - FLOOD CONTROL MANAGEMENT PROJECT ALONG DINGRAS RIVER, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	5-Apr-2025	5-Apr-2025	11-Apr-2025	14-Apr-2025	20-Apr-2025	20-Apr-2025	24-Apr-2025	25-Apr-2025			Government of the Philippines (current year's budget)	48,999,855.96		48,999,855.96	47,095,895.75		47,095,895.75	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	22-Mar-25	22-Mar-25	22-Mar-25	10-Apr-25	10-Apr-25	N/A	
9002191 0185100 0	25AA0275 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - FLOOD CONTROL MANAGEMENT PROJECT ALONG GUEST RIVER, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	5-Apr-2025	5-Apr-2025	11-Apr-2025	14-Apr-2025	20-Apr-2025	20-Apr-2025	24-Apr-2025	25-Apr-2025			Government of the Philippines (current year's budget)	48,999,882.79		48,999,882.79	47,099,421.21		47,099,421.21	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	22-Mar-25	22-Mar-25	22-Mar-25	10-Apr-25	10-Apr-25	N/A	
9002191 0185200 0	25AA0276 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE, BARANGAY DUMTAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	5-Apr-2025	5-Apr-2025	5-Apr-2025	7-Apr-2025	19-Apr-2025	19-Apr-2025	17-Apr-2025	19-Apr-2025			Government of the Philippines (current year's budget)	29,599,677.97		29,599,677.97	28,221,449.49		28,221,449.49	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	22-Mar-25	22-Mar-25	22-Mar-25	10-Apr-25	10-Apr-25	N/A	
9002191 0185300 0	25AA0277 -SUSTAINABLE INFRASTRUCTURE PROJECT: ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT, BARANGAY 20, SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	12-Apr-2025	12-Apr-2025	15-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	5-May-2025	4-May-2025			Government of the Philippines (current year's budget)	49,999,694.97		49,999,694.97	47,023,060.40		47,023,060.40	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	23-Mar-25	22-Mar-25	23-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002191 0185400 0	25AA0278 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION PROJECT ALONG STA. MAGDALENA CREEK, BARANGAY 15, STA. MAGDALENA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	26-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	49,999,841.13		49,999,841.13	47,172,409.57		47,172,409.57	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
9002191 0185500 0	25AA0279 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM IN POBLACION, BARANGAY 1,2,3,4,5,6, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2025	17-Mar-2025	24-Mar-2025	5-Apr-2025	5-Apr-2025	11-Apr-2025	14-Apr-2025	20-Apr-2025	20-Apr-2025	24-Apr-2025	25-Apr-2025			Government of the Philippines (current year's budget)	11,759,632.55		11,759,632.55	11,350,384.15		11,350,384.15	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	22-Mar-25	22-Mar-25	22-Mar-25	10-Apr-25	10-Apr-25	N/A	
9002191 0185600 0	25AA0280 -SUSTAINABLE INFRASTRUCTURE PROJECT: ALLEVIATING GAPS - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ALONG SAGSAGANG CREEK, BARANGAY'S 1, 2, 3, 4, 23 AND 24, SARRAT, ILOCOS NORTE (PHASE I)	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	5-May-2025	4-May-2025			Government of the Philippines (current year's budget)	29,999,977.91		29,999,977.91	28,299,180.99		28,299,180.99	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	29-Mar-25	24-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002191 0185700 0	25AA0281 -SUSTAINABLE INFRASTRUCTURE PROJECT: ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ALONG SAGSAGANG CREEK, BARANGAY'S 1, 2, 3, 4, 23 AND 24, SARRAT, ILOCOS NORTE (PHASE II)	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	29,999,669.29		29,999,669.29	28,207,782.96		28,207,782.96	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	03-Apr-25	03-Apr-25	03-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002191 0185800 0	25AA0282 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, REHABILITATION OF DRAINAGE SYSTEM BARANGAY STO. CRISTO I, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2025	6-Mar-2025	15-Mar-2025	27-Mar-2025	27-Mar-2025	28-Mar-2025	5-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	4,999,941.01		4,999,941.01	4,698,868.21		4,698,868.21	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	13-Mar-25	13-Mar-25	13-Mar-25	30-Mar-25	30-Mar-25	N/A	
9002191 0185900 0	25AA0283 -SUSTAINABLE INFRASTRUCTURE PROJECT: ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, PUROK I & PUROK II, BARANGAY PULANGI, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	22-Feb-2025	1-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	15-Mar-2025	28-Mar-2025	28-Mar-2025	4-Apr-2025	11-Apr-2025			Government of the Philippines (current year's budget)	4,999,951.32		4,999,951.32	4,703,619.28		4,703,619.28	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	27-Feb-25	27-Feb-25	27-Feb-25	16-Mar-25	16-Mar-25	N/A	
9002191 0186000 0	25AA0284 -SUSTAINABLE INFRASTRUCTURE PROJECT: ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL AT SITIO SAYUGEN, BARANGAY BAN, BADARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	3-Mar-2025	10-Mar-2025	22-Mar-2025	23-Mar-2025	24-Mar-2025	24-Mar-2025	28-Mar-2025	28-Mar-2025	4-Apr-2025	11-Apr-2025			Government of the Philippines (current year's budget)	4,999,938.43		4,999,938.43	4,700,601.01		4,700,601.01	CDA, PCW, Bantay Lansangan, POW, PICE-INLACC	08-Mar-25	09-Mar-25	10-Mar-25	27-Mar-25	27-Mar-25	N/A	

300219101186100 0	23AA0285 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION AT SITIO 1-6 BARANGAY TERRANIA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	22-Mar-2023	24-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	4,899,941.59		4,899,941.59	4,702,717.97		4,702,717.97	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
300219101186200 0	23AA0286 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE AT SITIO DUMMARSUA-DAMA, BARANGAY 27-A, PUNGTO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	8-Feb-2023	20-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	20-Mar-2023	28-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	4,899,995.68		4,899,995.68	4,704,178.04		4,704,178.04	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Feb-23	06-Feb-23	06-Feb-23	23-Feb-23	23-Feb-23	N/A	
300219101186300 0	23AA0287 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER CONTROL AT BARANGAY DALIDIT-UBONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	4,899,938.57		4,899,938.57	4,704,025.97		4,704,025.97	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300219101186400 0	23AA0288 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION AT PURDOM PERLAS, DIAMANTE & CORALES, BARANGAY 35 CABULALAAR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	4,899,859.21		4,899,859.21	4,707,746.04		4,707,746.04	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
300219101186500 0	23AA0289 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE AT SITIO LIVUJANA-TO NAMPAMA, BARANGAY 35 PIRAS, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	20-Apr-2023	20-Apr-2023	24-Apr-2023	25-Apr-2023			Government of the Philippines (current year's budget)	4,899,540.56		4,899,540.56	4,702,536.76		4,702,536.76	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
300219101186600 0	23AA0290 -SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION AT SITIO SADIRI, BARANGAY 35 PIRAS, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	13-Apr-2023	12-Apr-2023	19-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	5-May-2023	4-May-2023			Government of the Philippines (current year's budget)	4,899,907.67		4,899,907.67	4,703,725.92		4,703,725.92	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
300219101186700 0	23AA0291-SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE SITIO CENTRO-SITIO DAFA, BARANGAY 36 NATBA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	4,899,876.90		4,899,876.90	4,701,014.13		4,701,014.13	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300219101186800 0	23AA0292 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL, BARANGAY 27-A, CALULAN PROPER, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	3-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	4,899,860.53		4,899,860.53	4,723,228.49		4,723,228.49	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
300219101186900 0	23AA0293 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF ROAD ALONG BARIBAN RIVER, LITOL SECTION, BARANGAY TAGUIFORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	14,899,988.20		14,899,988.20	14,145,304.19		14,145,304.19	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
300219101187000 0	23AA0294 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABOT CREEK (UPSTREAM), BARANGAY MALASIN & LANAD SECTION, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	19,599,949.18		19,599,949.18	18,806,011.97		18,806,011.97	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
300219101187100 0	23AA0295 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABOT CREEK (DOWN STREAM), BARANGAY MALASIN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	4/13-14/23	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	16,169,715.39		16,169,715.39	15,522,716.38		15,522,716.38	CDA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	

9002191 0107200 3	23AA0296 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION ALONG ABANG BRIDGE (DOWNSTREAM SIDE LEFT BANK), BARANGAY LANAG, BANGUI, ILOCOS NORTE, PHASE II	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	28-Mar-2023	24-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	14,600,889.01		14,600,889.01	14,110,896.93		14,110,896.93	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
9002191 0107300 5	23AA0297 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG NATIONAL ROAD, POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	4,890,900.00		4,890,900.00	4,704,301.64		4,704,301.64	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	03-Apr-23	03-Apr-23	03-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002191 0107400 9	23AA0298 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG NATIONAL ROAD, BARANGAY BAYOG AND BARANGAY BOBON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	9-May-2023	9-May-2023	10-May-2023	14-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	4,889,990.97		4,889,990.97	4,498,928.12		4,498,928.12	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	12-May-23	12-May-23	N/A	
9002191 0107500 0	23AA0299 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF SLOPE PROTECTION AT CURA RIVER, CARAISI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	9,799,854.12		9,799,854.12	9,403,940.67		9,403,940.67	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002191 0107600 6	23AA0300 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAURAO CREEK, BARANGAY PILA (PHASE II), LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	3-Mar-2023	10-Mar-2023	22-Mar-2023	22-Mar-2023	23-Mar-2023	24-Mar-2023	28-Mar-2023	28-Mar-2023	4-Apr-2023	11-Apr-2023			Government of the Philippines (current year's budget)	48,999,880.53		48,999,880.53	47,049,314.72		47,049,314.72	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	27-Mar-23	27-Mar-23	N/A	
9002191 0107700 0	23AA0301 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAURAO CREEK, BARANGAY DAGUI, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	28-Mar-2023	28-Mar-2023	4-Apr-2023	11-Apr-2023			Government of the Philippines (current year's budget)	44,399,886.49		44,399,886.49	42,324,861.06		42,324,861.06	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9002191 0107800 0	23AA0302 -CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (GABU AND APAYA SECTION), LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	3-Mar-2023	10-Mar-2023	3-May-2023	5-May-2023	6-May-2023	9-May-2023	12-May-2023	12-May-2023	16-May-2023	17-May-2023			Government of the Philippines (current year's budget)	48,999,747.07		48,999,747.07	47,530,000.00		47,530,000.00	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	08-Mar-23	08-Mar-23	08-Mar-23	10-May-23	10-May-23	N/A	
9002191 0107900 0	23AA0303 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND/ DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (CABUNGAAN AND APAYA SECTION), LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	04/17-24/23	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	48,999,860.86		48,999,860.86	47,098,997.38		47,098,997.38	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002191 0108000 5	23AA0304 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (CATABAN AND CAADAGAN SECTION), LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	05/29-30/2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	48,999,888.76		48,999,888.76	47,092,329.43		47,092,329.43	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
9002191 0108100 0	23AA0305 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABANG CREEK (UPSTREAM), BARANGAY LANAG, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	19,599,956.14		19,599,956.14	18,817,975.35		18,817,975.35	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
9002191 0108200 0	23AA0306 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL BOULEVARD, BARANGAY PANGIAN-PAGALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	8-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	48,999,428.29		48,999,428.29	47,094,836.98		47,094,836.98	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	

9002191-01869000	23AA0937 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY CALIMATAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	48,900,699.95		48,900,699.95	47,129,940.61		47,129,940.61	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002191-01869000	23AA0938 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION) ALONG MALAGCAO, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2023	9-Mar-2023	15-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	5-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	9,798,942.52		9,798,942.52	9,408,071.40		9,408,071.40	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	13-Mar-23	13-Mar-23	13-Mar-23	30-Mar-23	30-Mar-23	N/A	
9002191-01869000	23AA0939 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF BANK REVETMENT, BARANGAY CABARUAN, BADARIA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	5-May-2023	5-May-2023	6-May-2023	9-May-2023	15-May-2023	15-May-2023	22-May-2023	29-May-2023			Government of the Philippines (current year's budget)	19,599,844.23		19,599,844.23	18,812,986.32		18,812,986.32	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	10-May-23	10-May-23	N/A	
9002191-01869000	23AA0940 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES, BARANGAY 23 SAN ANDRES, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	14,699,843.97		14,699,843.97	14,111,386.34		14,111,386.34	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002191-01869000	23AA0941 -SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES, BARANGAY 15, SAN PEDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	14,699,910.13		14,699,910.13	14,112,905.95		14,112,905.95	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002201-01979000	23AA0812 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BANGUI INSTITUTE OF TECHNOLOGY, TESDA, BARANGAY MANAYON, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2023	24-Feb-2023	3-Mar-2023	13-Mar-2023	15-Mar-2023	16-Mar-2023	21-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023	28-Jun-2023	29-Jun-2023	Government of the Philippines (current year's budget)	1,959,931.44		1,959,931.44	1,938,958.15		1,938,958.15	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	
9002201-01986000	23AA0813 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (DSWD BUILDING), BARANGAY CABANGAAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	24-Apr-2023	24-Apr-2023	9-Jun-2023	10-Jun-2023	15-Jun-2023	15-Jun-2023	22-Jun-2023	23-Jun-2023			Government of the Philippines (current year's budget)	8,013,921.41		8,013,921.41	0.00		0.00	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	
9002201-01983000	23AA0814 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY CANDAGAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	2,938,998.43		2,938,998.43	2,922,988.27		2,922,988.27	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Apr-23	09-Apr-23	09-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002201-01980000	23AA0815 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY DAMIRIS, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	2,959,937.73		2,959,937.73	2,879,335.71		2,879,335.71	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002201-01989000	23AA0816 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (BARANGAY HALL AND COVERED COURT), BARANGAY STO DILANIS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	24-Apr-2023	24-Apr-2023	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	4,899,922.31		4,899,922.31	4,799,582.95		4,799,582.95	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	
9002201-01994000	23AA0817 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY SUSUGAEN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Feb-2023	1-Mar-2023	8-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	24-Mar-2023	13-Apr-2023	13-Apr-2023	17-Apr-2023	18-Apr-2023			Government of the Philippines (current year's budget)	2,959,996.80		2,959,996.80	2,879,620.43		2,879,620.43	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	25-Mar-23	25-Mar-23	N/A	
9002201-01995000	23AA0818 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ESTABOCA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	24-Apr-2023	24-Apr-2023	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	1,959,960.89		1,959,960.89	1,881,554.70		1,881,554.70	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	
9002201-01996000	23AA0819 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY POBLACION 3, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	24-Apr-2023	24-Apr-2023	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	1,959,964.52		1,959,964.52	1,881,387.72		1,881,387.72	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	

9002201 0138700 0	25AA0020 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DILANG, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2025	1-Mar-2025	8-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	22-Mar-2025	28-Mar-2025	28-Mar-2025	4-Apr-2025	11-Apr-2025			Government of the Philippines (current year's budget)	2,930,955.42		2,930,955.42	2,879,522.64		2,879,522.64	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	25-Mar-25	25-Mar-25	N/A	
9002201 0138900 0	25AA0021 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY STA. CATALINA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2025	8-Mar-2025	15-Mar-2025	27-Mar-2025	27-Mar-2025	28-Mar-2025	5-Apr-2025	26-Apr-2025	26-Apr-2025	5-May-2025	4-May-2025			Government of the Philippines (current year's budget)	2,939,924.85		2,939,924.85	2,880,731.30		2,880,731.30	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	13-Mar-25	13-Mar-25	13-Mar-25	30-Mar-25	30-Mar-25	N/A	
9002201 0138900 0	25AA0022 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ANTONIO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	5-May-2025	5-May-2025	6-May-2025	9-May-2025	15-May-2025	15-May-2025	22-May-2025	29-May-2025			Government of the Philippines (current year's budget)	2,939,930.50		2,939,930.50	2,881,131.89		2,881,131.89	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	30-May-25	30-May-25	N/A	
	25AA0023 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (LEGISLATIVE BUILDING), BARANGAY ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	11-Apr-2025	14-Apr-2025	20-Apr-2025	20-Apr-2025	28-Apr-2025	25-Apr-2025			Government of the Philippines (current year's budget)	14,699,924.94		14,699,924.94	14,396,206.31		14,396,206.31	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002201 0129400 0	25AA0024 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ESTANCIA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	5-May-2025	5-May-2025	6-May-2025	9-May-2025	15-May-2025	15-May-2025	22-May-2025	29-May-2025			Government of the Philippines (current year's budget)	1,959,991.90		1,959,991.90	1,920,791.96		1,920,791.96	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	10-May-25	10-May-25	N/A	
9002201 0138600 0	25AA0025 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY EDUYTAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	29-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	1,959,941.90		1,959,941.90	1,920,743.06		1,920,743.06	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002201 0129900 0	25AA0026 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY 5, SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	15-May-2025	15-May-2025	16-May-2025	17-May-2025	31-May-2025	31-May-2025	11-Jun-2025	12-Jun-2025			Government of the Philippines (current year's budget)	14,699,999.20		14,699,999.20	14,406,029.97		14,406,029.97	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	18-May-25	18-May-25	N/A	
9002201 0139400 0	25AA0027 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, (BAHAY KALINGA), BARANGAY 5, SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	6-May-2025			Government of the Philippines (current year's budget)	4,899,901.12		4,899,901.12	4,799,654.10		4,799,654.10	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002201 0139500 0	25AA0028 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (TWO (2) - UNIT BARRACKS), BARANGAY BOBON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	24,499,931.29		24,499,931.29	24,007,031.20		24,007,031.20	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002201 0139600 0	25AA0029 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (BARANGAY HALL), BARANGAY SANTO SANTIAGO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	2-Mar-2025	8-Mar-2025	15-Mar-2025	27-Mar-2025	27-Mar-2025	28-Mar-2025	5-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	2,939,938.85		2,939,938.85	2,881,140.07		2,881,140.07	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	13-Mar-25	13-Mar-25	13-Mar-25	30-Mar-25	30-Mar-25	N/A	
9002201 0138700 0	25AA0030 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	2,939,959.32		2,939,959.32	2,878,661.48		2,878,661.48	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002201 0138600 0	25AA0031 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DIATON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	2,939,690.42		2,939,690.42	2,822,077.46		2,822,077.46	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002201 0138900 0	25AA0032 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	1,959,941.82		1,959,941.82	1,888,541.35		1,888,541.35	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002201 0140000 0	25AA0033 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (ADMIN BUILDING), VISAYA MILITARY RESERVATION CAMP, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	15-May-2025	15-May-2025	16-May-2025	17-May-2025	22-May-2025	22-May-2025	30-May-2025	31-May-2025			Government of the Philippines (current year's budget)	9,799,997.97		9,799,997.97	9,597,249.39		9,597,249.39	CDA, PCAI, Barangay Lansangan, PDM, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	18-May-25	18-May-25	N/A	

9002201 0140100 0	25AA0934 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BARRACKS), VESAYA MILITARY RESERVATION CAMP, BARANGAY VESAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	15-May-2025	15-May-2025	16-May-2025	17-May-2025	23-May-2025	22-May-2025	30-May-2025	01-May-2025			Government of the Philippines (current year's budget)	4,899,976.19		4,899,976.19	4,797,980.92		4,797,980.92	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	10-May-25	10-May-25	N/A	
9002201 0140200 0	25AA0938 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	26-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	2,939,977.73		2,939,977.73	2,822,622.94		2,822,622.94	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
9002201 0140300 0	25AA0936 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ABOR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	2,939,878.89		2,939,878.89	2,822,094.15		2,822,094.15	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002201 0140400 0	25AA0937 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JOSE(UJAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	1,959,918.62		1,959,918.62	1,919,781.53		1,919,781.53	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002201 0140500 0	25AA0938 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	3,429,918.81		3,429,918.81	3,299,034.96		3,299,034.96	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002201 0140600 0	25AA0939 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY MARIGANE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	26-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	2,939,957.61		2,939,957.61	2,835,150.59		2,835,150.59	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
9002201 0140700 0	25AA0940 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BASKETBALL COURT), BARANGAY STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-2025	24-Mar-2025	31-Mar-2025	22-Apr-2025	22-Apr-2025	23-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	5-May-2025	4-May-2025			Government of the Philippines (current year's budget)	4,899,937.64		4,899,937.64	4,799,269.69		4,799,269.69	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002201 0140800 0	25AA0941 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY BANI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	24-Mar-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	16-Apr-2025	20-Jun-2025	20-Jun-2025	Government of the Philippines (current year's budget)	4,899,968.13		4,899,968.13	4,801,728.49		4,801,728.49	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	29-Mar-25	29-Mar-25	N/A	
9002201 0140900 0	25AA0942 -CONSTRUCTION OF MULTI - PURPOSE BUILDINGS, BARANGAY PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	26-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	4,899,955.77		4,899,955.77	4,777,269.54		4,777,269.54	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	05-Apr-25	05-Apr-25	05-Apr-25	27-Apr-25	27-Apr-25	N/A	
9002201 0141000 0	25AA0943 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY TUBMURAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	24-Mar-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	16-Apr-2025			Government of the Philippines (current year's budget)	4,899,945.59		4,899,945.59	4,796,779.52		4,796,779.52	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	25-Mar-25	25-Mar-25	N/A	
9002201 0141100 0	25AA0944 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY TERPANG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	5-May-2025	5-May-2025	3-May-2025	4-May-2025	9-May-2025	9-May-2025	16-May-2025	17-May-2025			Government of the Philippines (current year's budget)	1,979,974.82		1,979,974.82	1,999,785.26		1,999,785.26	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	10-May-25	10-May-25	N/A	
9002201 0141200 0	25AA0945 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DUMPIES, BACARRA, ILOCOS NORTE PHASE I	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	24-Feb-2025	3-Mar-2025	15-Mar-2025	15-Mar-2025	16-Mar-2025	17-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025	20-Jun-2025	22-Jun-2025	Government of the Philippines (current year's budget)	1,959,922.50		1,959,922.50	1,920,345.11		1,920,345.11	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	01-Mar-25	01-Mar-25	01-Mar-25	20-Mar-25	20-Mar-25	N/A	
9002201 0141300 0	25AA0946 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY GABAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	26-Apr-2025	28-Apr-2025	26-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	4,899,937.64		4,899,937.64	4,800,749.56		4,800,749.56	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
9002201 0141400 0	25AA0947 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (HEALTH CENTER), BARANGAY PAGUDDAR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	5-May-2025	4-May-2025			Government of the Philippines (current year's budget)	1,959,984.13		1,959,984.13	1,918,918.74		1,918,918.74	CDA, PCAL, Bantay Lansangan, PDM, PICB-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	

3002201 0141300 0	25AA0948 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SANTIL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	24-Feb-2025	3-Mar-2025	15-Mar-2025	15-Mar-2025	16-Mar-2025	21-Mar-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	18-Apr-2025	28-Jun-2025	29-Jun-2025	Government of the Philippines (current year's budget)	1,969,983.96		1,969,983.96	1,938,007.74		1,938,007.74	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	01-Mar-25	05-Mar-25	01-Mar-25	20-Mar-25	25-Mar-25	N/A	
3002201 0141600 0	25AA0949 -CONSTRUCTION MULTI - PURPOSE BUILDING(GYMNASIUM), BACARRA NATIONAL COMPREHENSIVE HIGH SCHOOL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	2-May-2025	2-May-2025	05/5-5/25	6-May-2025	15-May-2025	15-May-2025	22-May-2025	23-May-2025			Government of the Philippines (current year's budget)	9,799,868.85		9,799,868.85	9,587,329.09		9,587,329.09	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	05-May-25	05-May-25	N/A	
3002201 0141700 0	25AA0950 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 1, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	9,799,989.10		9,799,989.10	9,597,095.07		9,597,095.07	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	08-Apr-25	08-Apr-25	08-Apr-25	20-Apr-25	20-Apr-25	N/A	
3002201 0141800 0	25AA0951 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (EVACUATION CENTER), BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	26-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	17,939,949.36		17,939,949.36	17,274,631.96		17,274,631.96	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
3002201 0141900 0	25AA0952 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 27 DURPES, BACARRA, ILOCOS NORTE PHASE II	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	24-Feb-2025	3-Mar-2025	15-Mar-2025	15-Mar-2025	16-Mar-2025	21-Mar-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	18-Apr-2025	28-Jun-2025	29-Jun-2025	Government of the Philippines (current year's budget)	2,449,957.45		2,449,957.45	2,400,581.07		2,400,581.07	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	01-Mar-25	01-Mar-25	01-Mar-25	20-Mar-25	20-Mar-25	N/A	
3002201 0142000 0	25AA0953 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CADUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	2,449,944.25		2,449,944.25	2,425,446.47		2,425,446.47	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
3002201 0142100 0	25AA0954 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, (COVERED COURT), BARANGAY UTOL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	3,429,979.16		3,429,979.16	3,361,015.84		3,361,015.84	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
3002201 0142200 0	25AA0955 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	26-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	1,959,941.43		1,959,941.43	1,920,631.64		1,920,631.64	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
3002201 0142300 0	25AA0956 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NAGUIRAT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	27-Apr-2025	3-May-2025	3-May-2025	10-May-2025	11-May-2025			Government of the Philippines (current year's budget)	2,959,946.57		2,959,946.57	2,822,262.54		2,822,262.54	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
3002201 0142400 0	25AA0957 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 35-A LAPAZ PROPER, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	18-Apr-2025	20-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	2,959,934.11		2,959,934.11	2,822,412.70		2,822,412.70	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
3002201 0142500 0	25AA0958 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 26, SAN MAURICIO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	18-Apr-2025	19-Apr-2025	19-Apr-2025	21-Apr-2025	29-Apr-2025	29-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	4,899,959.47		4,899,959.47	4,604,000.00		4,604,000.00	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	21-Apr-25	21-Apr-25	N/A	
3002201 0142600 0	25AA0959 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BRGY. NO. 28, SAN BERNABE, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2025	10-Mar-2025	17-Mar-2025	29-Mar-2025	29-Mar-2025	30-Mar-2025	1-Apr-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	18-Apr-2025			Government of the Philippines (current year's budget)	5,679,951.45		5,679,951.45	5,052,496.55		5,052,496.55	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	15-Mar-25	15-Mar-25	15-Mar-25	05-Apr-25	09-Apr-25	N/A	
3002201 0142700 0	25AA0960 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, PLARIDEL ELEMENTARY SCHOOL (COVERED COURT), BRGY. NO 29, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2025	1-Mar-2025	6-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	24-Mar-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	18-Apr-2025			Government of the Philippines (current year's budget)	4,899,822.10		4,899,822.10	4,774,056.96		4,774,056.96	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	06-Mar-25	06-Mar-25	06-Mar-25	23-Mar-25	23-Mar-25	N/A	
3002201 0142800 0	25AA0961 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY 14, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	2,449,940.93		2,449,940.93	2,352,119.41		2,352,119.41	COA, PCAI, Bantay Lansangan, PGHI, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	

9002201-0142900-0	25AA0362 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NO. 02, TALINGAWA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	31-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	4,888,981.19		4,889,981.19	4,704,056.13		4,704,056.13	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
9002201-0143000-0	25AA0363 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (GRANDSTAND), BARANGAY 23, CAMP VALENTINE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	9,799,939.49		9,799,939.49	9,406,740.20		9,406,740.20	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002201-0143100-0	25AA0364 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDINGS, LAOAG INTERNATIONAL AIRPORT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	29,399,913.09		29,399,913.09	28,798,012.43		28,798,012.43	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
9002201-0143200-0	25AA0365 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (COVERED COURT) IN LAGUI-SAIL ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2023	1-Mar-2023	9-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	22-Mar-2023	31-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	4,899,912.55		4,899,912.55	4,790,706.46		4,790,706.46	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	29-Mar-23	29-Mar-23	N/A	
9002201-0143400-0	25AA0366 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, MUSLIM COMPOUND, BARANGAY 1, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	1,959,943.13		1,959,943.13	1,919,113.77		1,919,113.77	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002201-0143900-9	25AA0367 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 23, SAN MATIAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	6,369,972.17		6,369,972.17	6,115,321.27		6,115,321.27	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
9002201-0143500-6	25AA0368 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 49-A DARAYDAY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	2,449,987.30		2,449,987.30	2,352,121.81		2,352,121.81	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002201-0143600-0	25AA0369 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 26, SAN MAURICIO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	4-Apr-2023	4-Apr-2023	5-Apr-2023	6-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	3,429,990.64		3,429,990.64	3,360,361.83		3,360,361.83	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	07-Apr-23	07-Apr-23	N/A	
9002201-0143700-0	25AA0370 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY STA. MARIA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	1,959,988.49		1,959,988.49	1,881,620.96		1,881,620.96	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
9002201-0143800-0	25AA0371 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	2,449,902.25		2,449,902.25	1,890,054.75		1,890,054.75	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	05-Apr-23	05-Apr-23	N/A	
9002201-0143900-0	25AA0372 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DIBUA SOUTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	1,959,945.46		1,959,945.46	1,881,696.61		1,881,696.61	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	03-Apr-23	03-Apr-23	N/A	
9002201-0144000-0	25AA0373 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	1,959,949.71		1,959,949.71	1,881,601.13		1,881,601.13	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002201-0144100-0	25AA0374 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NO. 7-B NUESTRA SENORA DEL NATIVIDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	1,959,963.72		1,959,963.72	1,881,945.91		1,881,945.91	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	05-Apr-23	05-Apr-23	N/A	
9002201-0144200-0	25AA0375 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY BABABURAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	15-May-2023	15-May-2023	16-May-2023	17-May-2023	22-May-2023	30-May-2023	01-May-2023	31-May-2023			Government of the Philippines (current year's budget)	1,979,926.68		1,979,926.68	1,932,427.12		1,932,427.12	CDA, PCAI, Santay Lanzangan, POWI, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	18-May-23	18-May-23	N/A	

9002201 0144000 0	25AA0076 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (DPWH-ILOCOS NORTE 1ST DEO-MOF-ERRCOL) BARANGAY SAN MATEO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	5-May-2023	5-May-2023	6-May-2023	9-May-2023	15-May-2023	15-May-2023	22-May-2023	29-May-2023			Government of the Philippines (current year's budget)	4,899,980.06		4,899,980.06	4,801,927.85		4,801,927.85	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	10-May-23	10-May-23	N/A	
9002201 0144000 0	25AA0077 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (CGS ILOCOS NORTE BUILDING), LADAG CITY INTERNATIONAL AIRPORT, BARANGAY ARAMIKY, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	2,449,980.69		2,449,980.69	2,352,043.70		2,352,043.70	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	05-Apr-23	05-Apr-23	05-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002201 0144000 0	25AA0078 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (DOHRBEC COURT), BARANGAY SALIT BULANSION, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Mar-2023	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	30-Mar-2023	3-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	2,449,903.13		2,449,903.13	2,352,072.65		2,352,072.65	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	05-Apr-23	05-Apr-23	N/A	
9002201 0144000 0	25AA0079 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BUREAU OF FIRE PROTECTION), ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	5-May-2023	5-May-2023	05/E-6/23	9-May-2023	15-May-2023	15-May-2023	22-May-2023	29-May-2023			Government of the Philippines (current year's budget)	7,939,899.13		7,939,899.13	7,982,795.93		7,982,795.93	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	10-May-23	10-May-23	N/A	
9002201 0144700 0	25AA0080 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION) AT POBLACION, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	26-Apr-2023	24-Apr-2023	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	5,906,204.23		5,906,204.23	5,794,398.06		5,794,398.06	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	
9002201 0144000 0	25AA0081 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY PAGALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	5,020,152.02		5,020,152.02	4,911,572.90		4,911,572.90	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	05-Apr-23	05-Apr-23	05-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002201 0144000 0	25AA0082 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY PABUDAN (HOSPITAL AREA), PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	9,843,602.55		9,843,602.55	9,642,967.87		9,642,967.87	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	05-Apr-23	05-Apr-23	05-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002201 0145000 0	25AA0083 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY TABUDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	5,020,152.02		5,020,152.02	4,920,697.43		4,920,697.43	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	05-Apr-23	05-Apr-23	05-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002201 0145000 0	25AA0084 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), AT SUBONG VALLEY, BARANGAY UPAK, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	17-Apr-2023	17-Apr-2023	18-Apr-2023	20-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023	27-May-2023	30-May-2023	Government of the Philippines (current year's budget)	5,020,152.02		5,020,152.02	4,913,770.95		4,913,770.95	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	05-Apr-23	05-Apr-23	05-Apr-23	20-Apr-23	20-Apr-23	N/A	
9002211 0251300 0	25AA0085 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. GABU-BAGY. CALAYAB ROAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	24-Apr-2023	24-Apr-2023	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	19,799,836.66		19,799,836.66	19,209,801.53		19,209,801.53	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	
9002211 0251400 0	25AA0086 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT BRGY. 51-B, BARANGAIS WEST, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2023	24-Mar-2023	31-Mar-2023	12-Apr-2023	12-Apr-2023	13-Apr-2023	17-Apr-2023	26-Apr-2023	26-Apr-2023	3-May-2023	4-May-2023			Government of the Philippines (current year's budget)	4,949,906.25		4,949,906.25	4,755,378.02		4,755,378.02	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	29-Mar-23	29-Mar-23	29-Mar-23	17-Apr-23	17-Apr-23	N/A	
9002211 0251500 0	25AA0087 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD AT LINCOLN ST. EXTENSION GOING TO THE RIVER BANK, BRGY. 27, NUESTRA SENORA DE DOLEDAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	9-May-2023	9-May-2023	10-May-2023	12-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	4,949,950.36		4,949,950.36	4,752,405.25		4,752,405.25	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	12-May-23	12-May-23	N/A	
9002211 0251400 0	25AA0088 -DPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. 12 SAN ISIDRO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	24-Apr-2023	24-Apr-2023	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	4,899,996.62		4,899,996.62	4,704,551.19		4,704,551.19	CDA, PCAI, Bantay Lansangan, PDM, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	27-Apr-23	27-Apr-23	N/A	

9002251 0099000 0	25AA0590 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DALIRAO CREEK, BARANGAY PILA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Feb-2025	3-Mar-2025	10-Mar-2025	28-Mar-2025	28-Mar-2025	29-Mar-2025	30-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	49,499,909.95		49,499,909.95	47,530,000.00		47,530,000.00	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	08-Mar-25	08-Mar-25	08-Mar-25	31-Mar-25	31-Mar-25	N/A	
9002251 0099100 0	25AA0591 - BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE SYSTEM ALONG BADARA ROAD, BRGY 13 ISTRA. SRA. DE VISITACION, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	39,599,657.55		39,599,657.55	38,024,056.52		38,024,056.52	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	28-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002251 0099200 0	25AA0592 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION/REHABILITATION OF DRAINAGE STRUCTURE WITHIN THE VICINITY OF ILOCOS NORTE COLLEGE OF ARTS AND TRADE(INCAT) BRGY. 3 ISTRA. SRA. DEL ROSARIO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	20-Feb-2025	1-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	18-Apr-2025	13-Apr-2025	13-Apr-2025	17-Apr-2025	18-Apr-2025			Government of the Philippines (current year's budget)	4,949,760.69		4,949,760.69	4,767,958.36		4,767,958.36	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-25	27-Feb-25	27-Feb-25	16-Mar-25	16-Mar-25	N/A	
9002251 0099300 0	25AA0593 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTIONOF CANAL LINING, BRGY. 16, SAN QUIRINO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	22-Feb-2025	1-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	15-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	4,949,525.13		4,949,525.13	4,751,418.09		4,751,418.09	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-25	27-Feb-25	27-Feb-25	16-Mar-25	16-Mar-25	N/A	
9002251 0099400 0	25AA0594 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL LINING, BRGY. 2 STA. IGAQUINA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	22-Feb-2025	1-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	15-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	4,949,469.37		4,949,469.37	4,752,915.80		4,752,915.80	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-25	27-Feb-25	27-Feb-25	16-Mar-25	16-Mar-25	N/A	
9002251 0099500 0	25AA0595 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL LINING, BRGY. 22, SAN ANDRES, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	22-Feb-2025	1-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	15-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	4,949,826.71		4,949,826.71	4,751,504.96		4,751,504.96	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-25	27-Feb-25	27-Feb-25	16-Mar-25	16-Mar-25	N/A	
9002251 0099600 0	25AA0596 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL LINING, BRGY. 5 SAN PEDRO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	22-Feb-2025	1-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	15-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	4,949,495.12		4,949,495.12	4,749,620.49		4,749,620.49	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	27-Feb-25	27-Feb-25	27-Feb-25	16-Mar-25	16-Mar-25	N/A	
9002251 0099700 0	25AA0597 -BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BRGY. SALIO-CANRIOSPSAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2025	21-Feb-2025	1-Mar-2025	13-Mar-2025	13-Mar-2025	14-Mar-2025	15-Mar-2025	20-Mar-2025	20-Mar-2025	28-Mar-2025	29-Mar-2025			Government of the Philippines (current year's budget)	19,799,952.77		19,799,952.77	18,896,355.00		18,896,355.00	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	24-Feb-25	24-Feb-25	24-Feb-25	16-Mar-25	16-Mar-25	N/A	
9002251 0099800 0	25AA0598 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BRGY. POBLACION 2, BURAYOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	16-Mar-2025	26-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	19,799,572.38		19,799,572.38	19,041,370.21		19,041,370.21	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	26-Mar-25	26-Mar-25	26-Mar-25	17-Apr-25	17-Apr-25	N/A	
9002261 0008000 0	25AA0400 -CONSTRUCTION OF MULTI PURPOSE BUILDING (GUESTHOUSE WITH FITNESS GYM AND CONFERENCE HALLS), CAMP VALENTINE, BRGY. 29, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2025	29-Mar-2025	5-Apr-2025	17-Apr-2025	17-Apr-2025	04/19-21/25	22-Apr-2025	31-May-2025	31-May-2025	7-Jun-2025	8-Jun-2025			Government of the Philippines (current year's budget)	29,999,934.62		29,999,934.62	28,280,429.62		28,280,429.62	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	09-Apr-25	09-Apr-25	09-Apr-25	20-Apr-25	20-Apr-25	N/A	
9002261 0008100 0	25AA0401 -CONSTRUCTION OF MULTI PURPOSE BUILDING, BARANGAY 49-B BARABURAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	15-May-2025	15-May-2025	16-May-2025	17-May-2025	22-May-2025	23-May-2025	30-May-2025	31-May-2025			Government of the Philippines (current year's budget)	4,949,996.96		4,949,996.96	4,752,959.57		4,752,959.57	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	19-May-25	19-May-25	N/A	
9002261 0008200 0	25AA0402 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY 20 SAN MIGUEL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	19-May-2025	19-May-2025	20-May-2025	29-May-2025	31-May-2025	31-May-2025	7-Jun-2025	8-Jun-2025			Government of the Philippines (current year's budget)	4,949,956.50		4,949,956.50	4,896,107.50		4,896,107.50	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	24-May-25	24-May-25	N/A	
9002261 0008400 0	25AA0403 -CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY BANGUEDIAN EAST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	5-May-2025	5-May-2025	6-May-2025	9-May-2025	15-May-2025	15-May-2025	23-May-2025	23-May-2025			Government of the Philippines (current year's budget)	4,949,910.91		4,949,910.91	4,848,212.26		4,848,212.26	COA, PCAI, Bantay Lansangan, PDWI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	10-May-25	10-May-25	N/A	

9002261 05009000 0	23AA0404 -CONTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY STA. BALBINA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	5-May-2023	5-May-2023	6-May-2023	9-May-2023	15-May-2023	15-May-2023	22-May-2023	29-May-2023			Government of the Philippines (current year's budget)	4,949,996.05		4,949,996.05	4,890,798.77		4,890,798.77	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	10-May-23	10-May-23	N/A	
9002261 05008000 0	23AA0405 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY 21, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2023	5-Apr-2023	12-Apr-2023	2-May-2023	2-May-2023	3-May-2023	6-May-2023	15-May-2023	15-May-2023	22-May-2023	29-May-2023			Government of the Philippines (current year's budget)	4,949,961.46		4,949,961.46	4,847,775.64		4,847,775.64	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC	10-Apr-23	10-Apr-23	10-Apr-23	05-May-23	05-May-23	N/A	
9002261 05006700 0	23AA0406 -CONSTRUCTION OF MULTI PURPOSE BUILDING (I SCHOOL BUILDING) AT MUSLIM COMPOUND, BRGY. 1 SAN LORENZO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	8-Feb-2023	20-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	26-Mar-2023	28-Mar-2023	4-Apr-2023	11-Apr-2023			Government of the Philippines (current year's budget)	4,949,679.10		4,949,679.10	4,844,724.73		4,844,724.73	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC	06-Feb-23	06-Feb-23	06-Feb-23	23-Feb-23	23-Feb-23	N/A	
9002261 05008000 0	23AA0407 - COMPLETION OF MULTI - PURPOSE BUILDING (MPB) COVERED COURT AT BRGY. 33, TADAO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	8-Feb-2023	20-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	29-Mar-2023	29-Mar-2023	4-Apr-2023	11-Apr-2023			Government of the Philippines (current year's budget)	3,464,373.70		3,464,373.70	3,393,814.22		3,393,814.22	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC	06-Feb-23	06-Feb-23	06-Feb-23	23-Feb-23	23-Feb-23	N/A	
9002261 05008000 0	23AA0408 -COMPLETION OF MULTI - PURPOSE BUILDING (MPB) COVERED COURT AT BRGY. 30, STA. MATILDE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Jan-2023	1-Feb-2023	8-Feb-2023	20-Feb-2023	20-Feb-2023	21-Feb-2023	22-Feb-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	3,464,373.70		3,464,373.70	3,393,814.22		3,393,814.22	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC	06-Feb-23	06-Feb-23	06-Feb-23	23-Feb-23	23-Feb-23	N/A	
9001162 01297000 0	23AA0409 -CONCRETING OF BRGY. VIRA FMR, BRGY. VIRA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	22-Mar-2023	22-Mar-2023	30-Mar-2023	31-Mar-2023			Government of the Philippines (current year's budget)	11,959,984.17		11,959,984.17	11,463,126.02		11,463,126.02	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	18-Mar-23	18-Mar-23	N/A	
9001162 01297000 0	23AA0410 -CONCRETING OF BRGY. 49-A DABAYDAY FMR, BRGY. DABAYDAY, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	29,949,953.64		29,949,953.64	28,960,425.02		28,960,425.02	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	30-Mar-23	30-Mar-23	N/A	
9001162 01297000 0	23AA0411 -CONCRETING OF BRGY. 41, BALACAD FMR, BRGY. BALACAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	22-Mar-2023	22-Mar-2023	30-Mar-2023	31-Mar-2023			Government of the Philippines (current year's budget)	12,437,449.04		12,437,449.04	11,942,858.40		11,942,858.40	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	18-Mar-23	18-Mar-23	N/A	
9001162 01297000 0	23AA0412 -CONCRETING OF BRGY. 54-A LAGUI-SAIL TO BRGY. CABANGAAN FMR, BRGY. LAGUI-SAIL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	5-Mar-2023	5-Mar-2023	6-Mar-2023	9-Mar-2023	15-Mar-2023	15-Mar-2023	22-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	19,899,768.26		19,899,768.26	19,296,952.43		19,296,952.43	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	10-Mar-23	10-Mar-23	N/A	
9001162 01297000 0	23AA0413 -CONCRETING OF BRGY. 31 TALINGAAN FMR, BRGY. TALINGAAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	14,924,990.30		14,924,990.30	14,327,003.08		14,327,003.08	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	30-Mar-23	30-Mar-23	N/A	
9001162 01297000 0	23AA0414 -CONCRETING OF BRGY. MANGATO-B FMR, BRGY. MANGATO-B, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	5-Mar-2023	5-Mar-2023	6-Mar-2023	9-Mar-2023	15-Mar-2023	15-Mar-2023	22-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	11,999,692.76		11,999,692.76	11,509,764.04		11,509,764.04	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	10-Mar-23	10-Mar-23	N/A	
9001162 01297000 0	23AA0415 -CONCRETING OF BRGY. CALAYAB FMR, BRGY. CALAYAB, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	5-Mar-2023	5-Mar-2023	16-Mar-2023	17-Mar-2023	22-Mar-2023	22-Mar-2023	30-Mar-2023	31-Mar-2023			Government of the Philippines (current year's budget)	19,899,991.37		19,899,991.37	19,501,981.54		19,501,981.54	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	10-Mar-23	10-Mar-23	N/A	
9001162 01297000 0	23AA0416 -CONCRETING OF BRGY. 20 STA. MARIA TO BRGY. TALINGAAN FMR, BRGY. STA. MARIA, AND BRGY. TALINGAAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-May-2023	19-May-2023	26-May-2023	7-Jun-2023	7-Jun-2023	8-Jun-2023	9-Jun-2023	15-Jun-2023	15-Jun-2023	22-Jun-2023	29-Jun-2023			Government of the Philippines (current year's budget)	12,437,495.01		12,437,495.01	11,943,132.48		11,943,132.48	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	24-May-23	24-May-23	24-May-23	12-Jun-23	12-Jun-23	N/A	
9001162 01297000 0	23AA0417 -CONCRETING OF BRGY. LAGUI-SAIL FMR, BRGY. LAGUI-SAIL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	2-May-2023	2-May-2023	3-May-2023	6-May-2023	15-May-2023	15-May-2023	22-May-2023	29-May-2023			Government of the Philippines (current year's budget)	14,924,973.60		14,924,973.60	14,356,233.14		14,356,233.14	COA, PCAI, Bantay Lansangan, PCWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	05-May-23	05-May-23	N/A	

9001162 0129700 8	25AA0418 -CONCRETING OF BRGY. MADIQUIDIS FMR, BRGY. MADIQUIDIS, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	27-Mar-2025	27-Mar-2025	28-Mar-2025	29-Mar-2025	31-Mar-2025	31-Mar-2025	11-Apr-2025	12-Apr-2025			Government of the Philippines (current year's budget)	9,949,936.21		9,949,936.21	9,650,075.11		9,650,075.11	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Mar-25	06-Mar-25	06-Mar-25	30-Mar-25	30-Mar-25	N/A	
9001162 0129700 0	25AA0419 -CONCRETING OF SITIO 5, BRGY. 10-B LATAAG FMR, BRGY. 10-B LATAAG, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	27-Mar-2025	27-Mar-2025	28-Mar-2025	3-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	14,924,899.53		14,924,899.53	14,626,401.66		14,626,401.66	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Mar-25	06-Mar-25	06-Mar-25	30-Mar-25	30-Mar-25	N/A	
9001162 0129700 9	25AA0420 -CONCRETING OF DABUNGANI A FMR, BRGY. DABUNGANI A, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	15-May-2025	15-May-2025	16-May-2025	17-May-2025	22-May-2025	22-May-2025	30-May-2025	31-May-2025			Government of the Philippines (current year's budget)	4,974,991.18		4,974,991.18	4,776,690.09		4,776,690.09	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Mar-25	06-Mar-25	06-Mar-25	18-May-25	18-May-25	N/A	
9001162 0129700 0	25AA0421 -CONCRETING OF BRGY. DABUNGANI B FMR, BRGY. DABUNGANI B, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	5-May-2025	5-May-2025	6-May-2025	9-May-2025	12-May-2025	12-May-2025	16-May-2025	17-May-2025			Government of the Philippines (current year's budget)	4,974,817.96		4,974,817.96	4,822,926.77		4,822,926.77	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Mar-25	06-Mar-25	06-Mar-25	10-May-25	10-May-25	N/A	
9001162 0129700 8	25AA0422 -CONCRETING OF BRGY. BALATONG FMR, BRGY. BALATONG, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	5-May-2025	5-May-2025	6-May-2025	9-May-2025	15-May-2025	15-May-2025	22-May-2025	23-May-2025			Government of the Philippines (current year's budget)	4,974,873.61		4,974,873.61	4,800,568.59		4,800,568.59	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Mar-25	06-Mar-25	06-Mar-25	10-May-25	10-May-25	N/A	
9001162 0129700 0	25AA0425 -CONCRETING OF ARANIW FMR, BRGY. ARANIW , LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	15-May-2025	15-May-2025	16-May-2025	17-May-2025	22-May-2025	23-May-2025	30-May-2025	31-May-2025			Government of the Philippines (current year's budget)	4,974,995.99		4,974,995.99	4,775,994.49		4,775,994.49	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Mar-25	06-Mar-25	06-Mar-25	18-May-25	18-May-25	N/A	
9001162 0129700 0	25AA0424 -CONCRETING OF BRGY. CAVIT FMR, BRGY. CAVIT , LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Feb-2025	1-Mar-2025	8-Mar-2025	5-May-2025	5-May-2025	6-May-2025	9-May-2025	15-May-2025	15-May-2025	23-May-2025	29-May-2025			Government of the Philippines (current year's budget)	4,974,853.75		4,974,853.75	4,824,152.92		4,824,152.92	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Mar-25	06-Mar-25	06-Mar-25	10-May-25	10-May-25	N/A	
9001162 0129700 0	25AA0425 -CONCRETING OF BRGY. PULANGI FMR, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-2025	25-May-2025	1-Jun-2025	13-Jun-2025	13-Jun-2025	14-Jun-2025	17-Jun-2025	29-Jun-2025	29-Jun-2025	7-Jul-2025	10-Jul-2025			Government of the Philippines (current year's budget)	9,949,816.40		9,949,816.40	9,599,952.03		9,599,952.03	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	30-May-25	30-May-25	30-May-25	16-Jun-25	16-Jun-25	N/A	
9001162 0129700 0	25AA0426 -CONCRETING OF BRGY. LIBTONG FMR, BRGY. LIBTONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-2025	25-May-2025	1-Jun-2025	13-Jun-2025	13-Jun-2025	14-Jun-2025	17-Jun-2025	29-Jun-2025	29-Jun-2025	7-Jul-2025	10-Jul-2025			Government of the Philippines (current year's budget)	9,949,837.24		9,949,837.24	9,750,840.50		9,750,840.50	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	30-May-25	30-May-25	30-May-25	16-Jun-25	16-Jun-25	N/A	
9001162 0129700 0	25AA0427 -CONCRETING OF BRGY. PAONGAL TO DAGARATAN ROAD FMR, BRGY. PAONGAL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2025	28-Apr-2025	5-May-2025	17-May-2025	17-May-2025	18-May-2025	29-May-2025	31-May-2025	31-May-2025	7-Jun-2025	8-Jun-2025			Government of the Philippines (current year's budget)	14,924,983.08		14,924,983.08	14,327,984.54		14,327,984.54	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	03-May-25	03-May-25	03-May-25	22-May-25	22-May-25	N/A	
9001162 0129700 0	25AA0428 -CONCRETING OF BRGY. TAMBIDAO TO NAMBARAN ROAD FMR, BRGY. TAMBIDAO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2025	28-Apr-2025	5-May-2025	17-May-2025	17-May-2025	18-May-2025	29-May-2025	31-May-2025	31-May-2025	7-Jun-2025	8-Jun-2025			Government of the Philippines (current year's budget)	14,924,996.65		14,924,996.65	14,381,666.19		14,381,666.19	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	03-May-25	03-May-25	03-May-25	22-May-25	22-May-25	N/A	
9001162 0129700 0	25AA0429 -CONCRETING OF BRGY. CASILIAN FMR, BRGY. CASILIAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2025	28-Apr-2025	5-May-2025	17-May-2025	17-May-2025	18-May-2025	29-May-2025	31-May-2025	31-May-2025	7-Jun-2025	8-Jun-2025			Government of the Philippines (current year's budget)	9,949,970.59		9,949,970.59	9,559,946.75		9,559,946.75	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	03-May-25	03-May-25	03-May-25	22-May-25	22-May-25	N/A	
9001162 0129700 0	25AA0430 -CONCRETING OF BRGY. CARUSIRIS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-2025	25-May-2025	1-Jun-2025	13-Jun-2025	13-Jun-2025	14-Jun-2025	17-Jun-2025	29-Jun-2025	29-Jun-2025	7-Jul-2025	10-Jul-2025			Government of the Philippines (current year's budget)	12,437,352.77		12,437,352.77	11,987,592.90		11,987,592.90	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	30-May-25	30-May-25	30-May-25	16-Jun-25	16-Jun-25	N/A	
9001162 0129700 0	25AA0431 -CONCRETING OF BRGY. TADAO TO BRGY. MANAYON FMR, BRGY. TADAO AND BRGY. MANAYON, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-May-2025	1-Jun-2025	6-Jun-2025	22-Jun-2025	22-Jun-2025	23-Jun-2025	24-Jun-2025	29-Jun-2025	29-Jun-2025	7-Jul-2025	10-Jul-2025			Government of the Philippines (current year's budget)	12,437,420.63		12,437,420.63	11,988,907.83		11,988,907.83	CDA, PCAL, Bantay Lansangan, PDM, RCE-INLACC, DA	06-Jun-25	06-Jun-25	06-Jun-25	27-Jun-25	27-Jun-25	N/A	

9001162 01297000 0	23AA0432 -CONCRETING OF BRGY. CARUAN FMR, BRGY. CARUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	18-May-2023	25-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	18,118,977.40		16,118,977.40	15,954,427.14		15,954,427.14	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 01297000 0	23AA0435 -CONCRETING OF BRGY. SURONG TO BRGY. SAN JUAN FMR, BRGY. SURONG AND BRGY. SAN JUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-2023	25-May-2023	1-Jun-2023	13-Jun-2023	13-Jun-2023	29-Jun-2023	7-Jul-2023	10-Jul-2023	29-Jun-2023	7-Jul-2023	10-Jul-2023			Government of the Philippines (current year's budget)	35,222,903.35		35,222,903.35	33,962,422.11		33,962,422.11	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	30-May-23	30-May-23	30-May-23	16-Jun-23	16-Jun-23	N/A	
9001162 01297000 0	23AA0434 -CONCRETING OF BRGY. STA. MATILDE FMR, (BAREMIG, YANOS, AGAHAMANG SECTION) BRGY. 30 STA. MATILDE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	18-May-2023	29-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	4,974,950.26		4,974,950.26	4,792,456.90		4,792,456.90	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 01297000 0	23AA0436 -CONCRETING OF BRGY. SAN JUAN FMR (EDA AND MALEMEG SECTION) BRGY. 29, SAN JUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	19-May-2023	29-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	4,974,915.12		4,974,915.12	4,792,896.63		4,792,896.63	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 01297000 0	23AA0436 -CONCRETING OF BRGY. BARBAN TO BRGY. MANAYON TO BRGY. TAGUIPORO FMR, BRGY. BARBAN, BRGY. MANAYON AND BRGY. TAGUIPORO, BAGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	18-May-2023	29-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	21,989,077.92		21,989,077.92	21,077,164.68		21,077,164.68	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 01297000 0	23AA0437 -CONCRETING OF SITIO MISAMIS, BRGY. SUBEC FMR, BRGY. SUBEC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	18-May-2023	29-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	14,924,762.79		14,924,762.79	14,332,127.67		14,332,127.67	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 01297000 0	23AA0438 -CONCRETING OF BRGY. STA. MARIA FMR, BRGY. STA. MARIA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	10-May-2023	10-May-2023	11-May-2023	13-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	60,694,981.40		60,694,981.40	58,711,589.97		58,711,589.97	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	15-May-23	15-May-23	N/A	
9001162 01297000 0	23AA0440 -CONCRETING OF BRGY. MARUAYA TO BRGY. DURITAC FMR, BRGY. MARUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	29-May-2023	29-May-2023	30-May-2023	1-Jun-2023	6-Jun-2023	6-Jun-2023	14-Jun-2023	15-Jun-2023			Government of the Philippines (current year's budget)	24,974,626.77		24,974,626.77	23,969,014.03		23,969,014.03	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	01-Jun-23	01-Jun-23	N/A	
9001162 01297000 0	23AA0441 -CONCRETING OF BRGY. CALAMBEG TO BRGY. ANAO FMR, BRGY. CALAMBEG AND BRGY. ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	18-May-2023	29-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	24,974,989.50		24,974,989.50	23,967,450.72		23,967,450.72	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 01297000 0	23AA0442 -CONCRETING OF BRGY. TABAGAN TO BRGY. LAGANDIT FMR, BRGY. TABAGAN AND BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	10-May-2023	10-May-2023	11-May-2023	13-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	24,974,624.09		24,974,624.09	23,992,632.02		23,992,632.02	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	15-May-23	15-May-23	N/A	
9001162 01297000 0	23AA0443 -CONCRETING OF BRGY. MANGITAYAG FMR, BRGY. MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	10-May-2023	10-May-2023	11-May-2023	13-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	12,437,461.88		12,437,461.88	11,942,450.90		11,942,450.90	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	15-May-23	15-May-23	N/A	
9001162 01297000 0	23AA0444 -CONCRETING OF BRGY. TONOTON TO BRGY. MANGITAYAG TO BRGY. ARUA-AY FMR, BRGY. TONOTON TO BRGY. MANGITAYAG AND BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-2023	25-May-2023	1-Jun-2023	13-Jun-2023	13-Jun-2023	14-Jun-2023	17-Jun-2023	29-Jun-2023	29-Jun-2023	7-Jul-2023	10-Jul-2023			Government of the Philippines (current year's budget)	24,974,846.93		24,974,846.93	23,975,414.51		23,975,414.51	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	30-May-23	30-May-23	30-May-23	16-Jun-23	16-Jun-23	N/A	
9001162 01297000 0	23AA0445 -CONCRETING OF BRGY. SUCSUQUEN FMR, BRGY. SUCSUQUEN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-2023	25-May-2023	1-Jun-2023	13-Jun-2023	13-Jun-2023	14-Jun-2023	17-Jun-2023	29-Jun-2023	29-Jun-2023	7-Jul-2023	10-Jul-2023			Government of the Philippines (current year's budget)	12,437,471.30		12,437,471.30	11,944,947.43		11,944,947.43	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	30-May-23	30-May-23	30-May-23	16-Jun-23	16-Jun-23	N/A	
9001162 01297000 0	23AA0446 -CONCRETING OF SITIO CASAT TO SITIO TUNOD, BRGY. TANGAGAN FMR, BRGY. TANGAGAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	13-Jun-2023	13-May-2023	11-May-2023	13-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	12,437,439.75		12,437,439.75	11,980,060.30		11,980,060.30	CDA, PCAI, Barangay Lamsangan, PDWI, PICE-INLACC, DA	22-Mar-23	22-Mar-23	22-Mar-23	15-May-23	15-May-23	N/A	

9001162 0129700 0	25AA0447 -CONCRETING OF BRGY. ARUA-AY FMR, BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	29-May-2023	29-May-2023	30-May-2023	1-Jun-2023	6-Jun-2023	6-Jun-2023	14-Jun-2023	15-Jun-2023			Government of the Philippines (current year's budget)	12,437,406.70		12,437,406.70	12,005,150.79		12,005,150.79	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	01-Jun-23	01-Jun-23	N/A	
9001162 0129700 0	25AA0448 -CONCRETING OF BRGY. MAAB-ABAGA FMR, BRGY. MAAB-ABAGA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	11-May-2023	11-May-2023	12-May-2023	16-May-2023	22-May-2023	22-May-2023	30-May-2023	31-May-2023			Government of the Philippines (current year's budget)	12,437,477.91		12,437,477.91	11,967,612.92		11,967,612.92	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	22-Mar-23	22-Mar-23	22-Mar-23	16-May-23	16-May-23	N/A	
9001162 0129700 0	25AA0449 -CONCRETING OF BRGY. LANGANDIT FMR, BRGY. LANGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Mar-2023	17-Mar-2023	24-Mar-2023	5-Apr-2023	5-Apr-2023	11-Apr-2023	14-Apr-2023	28-Apr-2023	28-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	12,447,262.17		12,447,262.17	11,960,552.50		11,960,552.50	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	22-Mar-23	22-Mar-23	22-Mar-23	10-Apr-23	10-Apr-23	N/A	
9001162 0129700 0	25AA0450 -CONCRETING OF BRGY. UBINAOAN FMR, BRGY. UBINAOAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	18-May-2023	29-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	12,437,439.40		12,437,439.40	12,007,192.55		12,007,192.55	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 0129700 0	25AA0451 -CONCRETING OF BRGY. CALAMBEG FMR, BRGY. CALAMBEG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	24,874,968.64		24,874,968.64	24,136,127.88		24,136,127.88	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	30-Mar-23	30-Mar-23	N/A	
9001162 0129700 0	25AA0452 -CONCRETING OF BRGY. GAYAMAT TO BRGY. MARUAYA FMR, BRGY. GAYAMAT AND BRGY. MARUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023	18-May-2023	29-May-2023	31-May-2023	31-May-2023	7-Jun-2023	8-Jun-2023			Government of the Philippines (current year's budget)	12,437,313.46		12,437,313.46	12,014,771.11		12,014,771.11	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23	N/A	
9001162 0129700 0	25AA0453 -CONCRETING OF BRGY. CALLUZA FMR, BRGY. CALLUZA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	15-Apr-2023	18-Apr-2023	27-Apr-2023	28-Apr-2023			Government of the Philippines (current year's budget)	12,437,494.02		12,437,494.02	12,066,084.02		12,066,084.02	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	30-Mar-23	30-Mar-23	N/A	
9001162 0129700 0	25AA0454 -CONCRETING OF BRGY. SAN ANTONIO FMR, BRGY. SAN ANTONIO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	27-Mar-2023	27-Mar-2023	28-Mar-2023	29-Mar-2023	31-Mar-2023	31-Mar-2023	11-Apr-2023	12-Apr-2023			Government of the Philippines (current year's budget)	24,874,977.87		24,874,977.87	23,890,761.03		23,890,761.03	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	06-Mar-23	06-Mar-23	06-Mar-23	30-Mar-23	30-Mar-23	N/A	
9001162 0129700 0	25AA0455 -CONCRETING OF BRGY. PARUT FMR, BRGY. PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-May-2023	19-May-2023	26-May-2023	7-Jun-2023	7-Jun-2023	8-Jun-2023	9-Jun-2023	15-Jun-2023	15-Jun-2023	22-Jun-2023	23-Jun-2023			Government of the Philippines (current year's budget)	9,949,984.15		9,949,984.15	9,653,474.63		9,653,474.63	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	24-May-23	24-May-23	24-May-23	12-Jun-23	12-Jun-23	N/A	
9001162 0129700 0	25AA0456 -CONCRETING OF BRGY. ALEJO MALASIG FMR, BRGY. ALEJO MALASIG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-May-2023	25-May-2023	1-Jun-2023	13-Jun-2023	13-Jun-2023	14-Jun-2023	17-Jun-2023	29-Jun-2023	29-Jun-2023	7-Jul-2023	10-Jul-2023			Government of the Philippines (current year's budget)	9,949,965.79		9,949,965.79	9,555,947.14		9,555,947.14	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	30-May-23	30-May-23	30-May-23	16-Jun-23	16-Jun-23	N/A	
9001162 0129700 0	25AA0457 -CONCRETING OF BRGY. ESTER FMR, BRGY. ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-May-2023	1-Jun-2023	8-Jun-2023	22-Jun-2023	22-Jun-2023	23-Jun-2023	24-Jun-2023	29-Jun-2023	29-Jun-2023	7-Jul-2023	10-Jul-2023			Government of the Philippines (current year's budget)	9,949,939.19		9,949,939.19	9,555,972.19		9,555,972.19	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	06-Jun-23	06-Jun-23	06-Jun-23	27-Jun-23	27-Jun-23	N/A	
9001162 0129700 0	25AA0458 -CONCRETING OF BRGY. MABANBANAG FMR, BRGY. MABANBANAG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-May-2023	8-May-2023	16-May-2023	29-May-2023	29-May-2023	30-May-2023	1-Jun-2023	6-Jun-2023	6-Jun-2023	14-Jun-2023	15-Jun-2023			Government of the Philippines (current year's budget)	9,949,964.56		9,949,964.56	9,559,643.79		9,559,643.79	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	12-May-23	12-May-23	12-May-23	01-Jun-23	01-Jun-23	N/A	
9001162 0129700 0	25AA0459 -CONCRETING OF BRGY. MALAMPA FMR, BRGY. MALAMPA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-May-2023	1-Jun-2023	8-Jun-2023	22-Jun-2023	22-Jun-2023	23-Jun-2023	24-Jun-2023	29-Jun-2023	29-Jun-2023	7-Jul-2023	10-Jul-2023			Government of the Philippines (current year's budget)	9,949,995.85		9,949,995.85	9,552,686.30		9,552,686.30	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC, DA	06-Jun-23	06-Jun-23	06-Jun-23	27-Jun-23	27-Jun-23	N/A	
	25AA0460 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE OF RAINWATER COLLECTION SYSTEM, LAOAG CITY, BAGARIA, PAGUDPUD, PIDDIG, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Feb-2023	1-Mar-2023	8-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	05/27/6/25	28-Apr-2023	29-Apr-2023	4-May-2023	5-May-2023			Government of the Philippines (current year's budget)	2,315,987.56		2,315,987.56	2,274,485.06		2,274,485.06	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	23-Mar-23	23-Mar-23	N/A	
9001071 0051900 0	25AA0461 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SUPPL SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - KM564+500 - KM564+600, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	23-Feb-2023	24-Feb-2023	3-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	28-Mar-2023	29-Mar-2023			Government of the Philippines (current year's budget)	24,009,043.15		24,009,043.15	23,044,285.09		23,044,285.09	CDA, PCAL, Bantay Lansangan, PDM, PICE-INLACC	01-Mar-23	01-Mar-23	01-Mar-23	20-Mar-23	20-Mar-23	N/A	

30102261 05010000 0	25AA0462 -CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMPLETION) AT BRGY. TONDON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	2-May-2025	2-May-2025	3-May-2025	6-May-2025	15-May-2025	15-May-2025	22-May-2025	29-May-2025			Government of the Philippines (current year's budget)	2,969,958.96		2,969,958.96	2,890,675.10		2,890,675.10	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	05-May-25	05-May-25	N/A	
30102261 05111000 0	25AA0463 -CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO LOWER UNG, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Mar-2025	5-Apr-2025	12-Apr-2025	2-May-2025	2-May-2025	3-May-2025	6-May-2025	15-May-2025	15-May-2025	22-May-2025	29-May-2025			Government of the Philippines (current year's budget)	4,949,697.69		4,949,697.69	4,845,168.06		4,845,168.06	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	05-May-25	05-May-25	N/A	
30102262 00962000 0	25AA0465 -CONSTRUCTION OF DEPARTMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY - REGION I, ILOCOS NORTE PROVINCIAL OFFICE BUILDING, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	22,539,987.24		22,539,987.24	21,640,454.09		21,640,454.09	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
20000001 00002000 0	25AA0466 -REPAIR AND MAINTENANCE OF BRGY. LIBMANAN FLOOD CONTROL STRUCTURE ALONG DINGRIS RIVER, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	26-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	1,389,997.21	1,389,997.21	0.00	1,370,464.45	1,370,464.45	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
20000001 00002000 0	25AA0467 -REPAIR AND MAINTENANCE OF BRGY. PAGUDPUD FLOOD CONTROL STRUCTURE ALONG BAAS RIVER, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	26-Mar-2025	24-Mar-2025	31-Mar-2025	12-Apr-2025	12-Apr-2025	13-Apr-2025	17-Apr-2025	26-Apr-2025	26-Apr-2025	3-May-2025	4-May-2025			Government of the Philippines (current year's budget)	1,699,985.03	1,699,985.03	0.00	1,670,434.13	1,670,434.13	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	29-Mar-25	29-Mar-25	29-Mar-25	17-Apr-25	17-Apr-25	N/A	
20000001 00001100 0	25AA0468 -LAOAG RIVER BASIN FLOOD CONTROL STRUCTURES - REPAIR/REHABILITATION OF FLOOD CONTROL FACILITIES UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS (LRBFCSP), VINTAR FLOOD CONTROL ALONG BISLAK RIVER, BRGY. DUNLAP, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4-Apr-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	28-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	70,066,723.57	70,066,723.57	0.00	67,970,973.41	67,970,973.41	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
20000001 00001600 0	25AA0469 -POST GNDOY AND PERENG (SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSTIRP) - FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER AND TRIBUTARIES, BRGY. ISIDISIC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	4-Apr-2025	5-Apr-2025	12-Apr-2025	24-Apr-2025	24-Apr-2025	25-Apr-2025	28-Apr-2025	28-Apr-2025	28-Apr-2025	4-May-2025	5-May-2025			Government of the Philippines (current year's budget)	29,962,954.87	29,962,954.87	0.00	29,108,634.25	29,108,634.25	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	10-Apr-25	10-Apr-25	10-Apr-25	27-Apr-25	27-Apr-25	N/A	
20000001 00001900 0	25AA0470-REPAIR/MAINTENANCE OF DILG BUILDING, INPPO BACHELOR'S OFFICER'S QUARTERS BUILDING, CAMP CAPT. VALENTIN S. JUAN, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	14-Apr-2025	19-Apr-2025	26-Apr-2025	9-May-2025	9-May-2025	9-May-2025	12-May-2025	22-May-2025	22-May-2025	29-May-2025	30-May-2025			Government of the Philippines (current year's budget)	799,893.47	799,893.47	0.00	794,204.69	794,204.69	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	24-Apr-25	24-Apr-25	24-Apr-25	11-May-25	11-May-25	N/A	
20000001 00001900 0	25AA0471-REPAIR/MAINTENANCE OF DOJ NATIONAL BUREAU OF INVESTIGATION (NBI) BRGY. 10 F. GOMEZ ST., LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	14-Apr-2025	19-Apr-2025	26-Apr-2025	6-Jun-2025	6-Jun-2025	7-Jun-2025	06/9-/2025	16-Jun-2025	16-Jun-2025	23-Jun-2025	25-Jun-2025			Government of the Philippines (current year's budget)	3,589,963.09	3,589,963.09	0.00	3,580,295.17	3,580,295.17	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	24-Apr-25	24-Apr-25	24-Apr-25	09-Jun-25	09-Jun-25	N/A	
20000001 00001900 0	25AA0472-REPAIR/MAINTENANCE OF DPWH BUILDING, MAIN BUILDING-OLD, ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	14-Apr-2025	19-Apr-2025	26-Apr-2025	9-May-2025	9-May-2025	9-May-2025	12-May-2025	22-May-2025	22-May-2025	29-May-2025	30-May-2025			Government of the Philippines (current year's budget)	1,982,974.80	1,982,974.80	0.00	1,980,708.79	1,980,708.79	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	24-Apr-25	24-Apr-25	24-Apr-25	11-May-25	11-May-25	N/A	
20000001 00001900 0	25AA0473-REPLACEMENT/MAINTENANCE OF ROAD AND CONCRETE SHOULDER ALONG LAOAG-SARRAT-PIDDIG-SOLSONA ROAD, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	19-Apr-2025	20-Apr-2025	27-Apr-2025	9-May-2025	9-May-2025	10-May-2025	12-May-2025	22-May-2025	22-May-2025	29-May-2025	30-May-2025			Government of the Philippines (current year's budget)	1,992,786.95	1,992,786.95	0.00	1,991,844.42	1,991,844.42	0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	25-Apr-25	25-Apr-25	25-Apr-25	12-May-25	12-May-25	N/A	
																		Total Alloted Budget of Procurement Activities	10,896,233,457.24	103,817,860.29	9,992,416,957.95												
																		Total Contract Price of Procurement Activities Conducted				9,876,966,251.47	101,417,961.23	9,777,488,696.05									
																		Total Savings (Total Alloted Budget - Total Contract Price)	542,527,205.77														

ONGOING PROCUREMENT ACTIVITIES

	25AA0024-PREVENTIVE MAINTENANCE - SECONDARY ROADS - LAOAG-AIRPORT RD - KM07+948 - KM08+685, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Jan-2025	1-Feb-2025	8-Feb-2025	20-Feb-2025	20-Feb-2025											0.00			0.00	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	06-Feb-25	06-Feb-25	06-Feb-25	19-Feb-25	19-Feb-25		Transfer to Regional Office
	25AA0057 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER, SITIO TAUNA, BARANGAY TAGULPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Competitive Bidding	26-Oct-2022	4-Nov-2022	11-Nov-2022	25-Nov-2022	25-Nov-2022	24-Nov-2022	29-Nov-2022							Government of the Philippines (current year's budget)	49,999,570.81		49,999,570.81	46,969,047.47		46,969,047.47	CDA, PCAI, Bantay Lansangan, POVI, PICE-INLACC	09-Nov-22	09-Nov-22	09-Nov-22	28-Nov-22	28-Nov-22		

	23AA0159 -OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - MANILA NORTH RD - KM85+789 - KM89+218, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Jan-2023	3-Feb-2023	10-Feb-2023	22-Feb-2023	22-Feb-2023											0.00				0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC	08-Feb-23	06-Feb-23	08-Feb-23	17-Feb-23	27-Feb-23		Transfer to Regional Office
	23AA0151 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER, SITIO TAGNA, BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Mar-2023	10-Mar-2023	17-Mar-2023	12-May-2023	13-May-2023									Government of the Philippines (current year's budget)	19,596,878.23		19,596,878.23	18,822,379.82		18,822,379.82	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC	15-Mar-23	15-Mar-23	15-Mar-23	17-May-23	17-May-23		
	23AA0176 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND DEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. TONDON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-2023	29-Mar-2023	5-Apr-2023	11-May-2023	11-May-2023									Government of the Philippines (current year's budget)	3,799,988.53		3,799,988.53			0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC	03-Apr-23	03-Apr-23	03-Apr-23	16-May-23	16-May-23		
	23AA0184 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS (SIPAG) - ACESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE BRIDGE, SITIO BATO, BARANGAY 34, ISIC-ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023															0.00				0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC							Transfer to Regional Office
	23AA0185 -SUSTAINABLE INFRASTRUCTURE PROJECT(ALLEVIATING GAPS (SIPAG) - ACESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BARANGAY DAGURAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Feb-2023															0.00				0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC							Transfer to Regional Office
	23AA0254 -REHABILITATION OF ROAD, BRGY. 1 TO BYPASS ROAD, BRGY. 1, SAN LORENZO, LAOAG CITY, ILOCOS NORTE (PHASE II)	CONSTRUCTION SECTION	No	Competitive Bidding	20-Feb-2023	1-Mar-2023	8-Mar-2023	20-Mar-2023	20-Mar-2023											0.00				0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC	06-Mar-23	06-Mar-23	06-Mar-23	25-Mar-23	25-Mar-23		Transfer to Regional Office
	23AA0430 -CONCRETING OF BRGY. DURITAC PMB, BRGY. DURITAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Apr-2023	28-Apr-2023	5-May-2023	17-May-2023	17-May-2023									Government of the Philippines (current year's budget)	47,262,910.91		47,262,910.91	45,367,449.56		45,367,449.56	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC, DA	03-May-23	03-May-23	03-May-23	22-May-23	22-May-23		
	23AA0474- CONSTRUCTION OF CLASSROOMS, BATCH 1, 1 STY 2 CL CADARATAN ES, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	21-Jun-2023	23-Jun-2023	30-Jun-2023											Government of the Philippines (current year's budget)	6,000,193.66		6,000,193.66			0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC,DEPED-LAOAG CITY & ILOCOS NORTE	28-Jun-23	28-Jun-23	28-Jun-23				
	23AA0475- CONSTRUCTION OF CLASSROOMS, BATCH 1, 1 STY 2 CL GABALDON ES, PAOUDIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	21-Jun-2023	23-Jun-2023	30-Jun-2023											Government of the Philippines (current year's budget)	6,000,232.02		6,000,232.02			0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC,DEPED-LAOAG CITY & ILOCOS NORTE	28-Jun-23	28-Jun-23	28-Jun-23				
	23AA0476- CONSTRUCTION OF 1STY2CL, CAADAGAN HIGH SCHOOL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	21-Jun-2023	23-Jun-2023	30-Jun-2023											Government of the Philippines (current year's budget)	4,999,952.02		4,999,952.02			0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC,DEPED-LAOAG CITY & ILOCOS NORTE	28-Jun-23	28-Jun-23	28-Jun-23				
	23AA0477- CONSTRUCTION OF 1STY2CL, VINTAR CENTRAL ELEMENTARY SCHOOL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	21-Jun-2023	23-Jun-2023	30-Jun-2023											Government of the Philippines (current year's budget)	4,999,941.15		4,999,941.15			0.00	CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC,DEPED-LAOAG CITY & ILOCOS NORTE	28-Jun-23	28-Jun-23	28-Jun-23				
	23AA0478- CONSTRUCTION OF 1STY2CL, MMSU LABORATORY ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	21-Jun-2023	23-Jun-2023	30-Jun-2023											Government of the Philippines (current year's budget)	4,999,984.38		4,999,984.38				CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC,DEPED-LAOAG CITY & ILOCOS NORTE	28-Jun-23	28-Jun-23	28-Jun-23				
	23AA0479- CONSTRUCTION OF FLOOD CONTROL FACILITIES AND STRUCTURES ALONG LAOAG RIVER BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Jun-2023													Government of the Philippines (current year's budget)	46,353,285.40		46,353,285.40				CDA, PCAI, Bantay Lansangan, POIW, PICE-INLACC,DEPED-LAOAG CITY & ILOCOS NORTE							

	23NA0M0- CONSTRUCTION OF FLOOD MITIGATING STRUCTURES, US TULMAGAN BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Jun-2023												Government of the Philippines (current year's budget)	48,901,009.24		48,901,009.24				COA, PCAI, Barangay Lanzeargan, PCAI, PICE-INLAZC,DEPED-LAGAD CITY & ILOCOS NORTE							
Total																	Total Alloted Budget of On-going Procurement Activities	248,876,327.15	0.00	248,876,327.15	111,157,875.85	0.00	111,157,875.85								

Prepared by:

JAMES M. DOLOROSO
BAC Secretariat

Recommended for Approval by:

ANGELITO A. DAM
BAC Chairperson

APPROVED:

GLENN C. MIGUEL
District Engineer