Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 23, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 2 April 2018 of **DPWH Region I Regional Director RONNEL M. TAN,** endorsing the request of **District Engineer REYNALDO S. ORGANO, Ilocos Sur 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			***As Modified***		
Project Description					
UACS No. 310107100021000 **Project ID: P00200744LZ** OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Gabion Mattresses Revetment along Bantay River, Brgy. Taleb, Bantay, Ilocos Sur			OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Gabion Mattresses Revetment along Bantay River, Brgy. Taleb, Bantay, Ilocos Sur		
Type of Work/ Physical Target	**Unit Cost**	**Allocation**	**Type of Work/ Physical Target**	**Unit Cost**	**Estimated Cost**
CW1 – Construction of Revetment / 209.680 lm	₱ 60.759T /lm	₱ 12.740M	CW1 – Construction of Revetment / 230.80 lm	₱ 55.19931T /lm	₱ 12.740M
EAO	-	₱ 260.00T	EAO	-	₱ 260.00T
	Total:	**₱ 13.00M**		**Total:**	**₱ 13.00M**
Justification: • There is an increase in physical target due to decrease in the height of RC Revetment Wall from 4.0m to 3.0m.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN8G02194

2.4 LDM/AVS/ERP/DSS

(9)