## (DPWH QUEZON 2nd DEO) Final Annual Procurement Plan for FY (2021) ( Consultancy Projects)

| Code (PAP) | Procurement Program / Project | PMO / End-User | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief Description of Program / Activity / Project) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | NO PROCUREMENT ACTIVITY SCHEDULED | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | TOTAL | 0.00 | 0.00 | 0.00 | |

**NIMFA M. DERADA**
Head, BAC Secretariat

**WILFREDO L. RACELIS**
OIC-Office of the Assistant District Engineer
BAC Chairperson

**DEL ROSARIO C. NACA**
OIC-Office of the District Engineer

## (DPWH Quezon 2nd District Engineering Office) Final Annual Procurement Plan for Goods and Services CY 2021

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is This an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 21GDJ0001/N-2021-01-001 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Base Course Angono), Various National Roads | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | Dec. 3-9, 2020 | Dec. 23, 2020 | Feb. 22, 2020 | Feb. 23, 2020 | GoP | | 2,976,920.10 | | Repair/Maint. Of Various National Roads |
| | 21GDJ0002/N-2021-01-002 Repair and Maintenance of Various National Roads within Quezon 2nd District Engineering Office (Maintenance Equipments), Various National Roads | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | Dec. 3-9, 2020 | Dec. 23, 2020 | Feb. 22, 2020 | Feb. 23, 2020 | GoP | | 1,038,530.00 | | Repair/Maint. Of Various National Roads |
| | 21GDJ0003/N-2021-01-003 Repair and Maintenance of San Juan-Candelaria-Junction Candelaria-Bolboc Road (Asphalt Overlay San Juan-Candelaria Junction Candelaria-Bolboc Road), Candelaria, Quezon | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | Dec. 3-9, 2020 | Dec. 23, 2020 | Feb. 22, 2020 | Feb. 23, 2020 | GoP | | 2,986,196.40 | | Asphalt Overlay |
| | 21GDJ0006/N-2021-01-006 Repair and Maintenance of MSR-Daang Maharlika (Candelaria Section) (Rotomill and Asphalt Overlay), Candelaria, Quezon | DPWH QUEZON II DEO (Maintenance Section) | YES | Competitive Bidding | Dec. 3-9, 2020 | Dec. 23, 2020 | Feb. 22, 2020 | Feb. 23, 2020 | GoP | | 2,983,876.50 | | Asphalt Overlay |
| | | | | | | | | | TOTAL | - | 9,985,523.00 | - | |

**NIMFA M. DERADA**
Engineer III
Head, BAC Secretariat

**WILFREDO L. RACELIS**
OIC-Office of the Assistant District Engineer
BAC Chairperson

**DEL ROSARIO C. NACA**
OIC- Office of the District Engineer

## (DPWH Quezon 2nd District Engineering Office) Final Annual Procurement Plan for INFRASTRUCTURE PROJECTS CY 2021

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is This an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity /Project) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104221783000 | 21DJ0001-LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Masalukot 2, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300117209028000 | 21DJ0002-LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay mangilag Sur, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 9,900,000.00 | | | Const. of Road |
| 300104221784000 | 21DJ0003- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Pahinga Sur, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,949,999.98 | | | Const. of MP Building |
| 300117209030000 | 21DJ0004- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Talaan Pantoc, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of Road |
| 300104221773000 | 21DJ0005- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Construction of Multi-Purpose Building (Evacuation Center), Barangay Morong, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221748000 | 21DJ0006- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Aquino, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 2,475,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300104221762000 | 21DJ0007- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Janagdong 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221756000 | 12DJ0008- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. San Isidro, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 2,475,000.00 | | | Const. of MP Building |
| 300104221754000 | 21DJ0009-LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Callejon, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 2,475,000.00 | | | Const. of MP Building |
| 300104221759000 | 21DJ0010- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of MultiPurpose Building (Barangay Hall), Barangay Bayanihan, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221768000 | 21DJ0011- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay San Jose, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221766000 | 21DJ0012- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampaguita, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221764000 | 21DJ0013- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Matipunso, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300104221765000 | 21DJ0014- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Montecillo, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221765000 | 21DJ0015- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, MultiPurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Lutucan Malabag, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221761000 | 21DJ0016- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Isabang, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221767000 | 21DJ0017- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building (Barangay Hall), Barangay San Andres, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,949,999.98 | | | Const. of MP Building |
| 300104221755000 | 21DJ0018- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Sampaloc 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 23-29, 2020 | Dec. 14, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 2,475,000.00 | | | Const. of MP Building |
| 300104221751000 | 21DJ0019- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bayanihan, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 2,475,000.00 | | | Const. of MP Building |
| 300104221752000 | 21DJ0020- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bulakin I, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 2,475,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300104221785000 | 21DJ0021- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Sampaga, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221753000 | 21DJ0022- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bungoy, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 2,475,000.00 | | | Const. of MP Building |
| 300104221769000 | 21DJ0023- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Tumbaga 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 25, 2021 | Feb. 1, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221772000 | 21DJ0024- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Covered Court), Barangay Masin Norte, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300104221786000 | 21DJ0025- LOCAL PROGRAM, Local Infrastucture Program, Buildings and Other Structures, MultiPurpose/Facilities, Rehabilitation of Multi-Purpose Building (Bliss Covered Court), Barangay Mayao Crossing, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 300117209032000 | 21DJ0026- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Concreting at Sitio Ulbok, Barangay Lutucan I, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 9,900,000.00 | | | Road Concreting |
| 300117209025000 | 21DJ0027- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Sitio Loob-Kawad, Barangay Sampaloc Sto. Cristo, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 4,950,000.00 | | | Concreting of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300121201121000 | 21DJ0028- LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Barangay Sta. Lucia, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 2,970,000.00 | | | Const. of Water System |
| 310102100665000 | 21DJ0029-OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Candelaria Bypass Rd-K0107+213-K0107+560 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2020 | Dec. 16, 2020 | March 30, 2021 | April 6, 2021 | GoP | 9,800,000.00 | | | Preventive Maintenance |
| 310102100667000 | 21DJ0030- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Tiaong Bypass Rd-K0095+012-K0095+150 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov. 26-Dec. 2, 2020 | Dec. 16, 2020 | March 30, 2021 | April 6, 2021 | GoP | 9,249,240.00 | | | Preventive Maintenance |
| 300117209026000 | 21DJ0031- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Gibanga, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 6,930,000.00 | | | Const. of Road |
| 300117209027000 | 21DJ0032- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Kinatihan II, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 5,940,000.00 | | | Const. of Road |
| 300117209022000 | 21DJ0033- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Sampaloc 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 2,970,000.00 | | | Concreting of Road |
| 310102100666000 | 21DJ0034- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Quezon-Eco Tourism Rd-K0155+000-K0155+300 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Nov.26-Dec. 2, 2020 | Dec. 16, 2020 | March 30, 2021 | April 6, 2021 | GoP | 8,319,220.00 | | | Preventive Maintenance |
| 320102104110000 | 21DJ0035- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Sariaya Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Feb. 11, 2021 | Feb. 18, 2021 | GoP | 53,075,000.00 | | | Const. of Slope Protection |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300104221782000 | 21DJ0036- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cotta, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 4,949,999.99 | | | Const. of MP Building |
| 300104221778000 | 21DJ0037- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Lying in Center), Barangay Ibabang Iyam, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 320102104302000 | 21DJ0038- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Brgy. Tumbaga I, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 25,071,340.00 | | | Const. of Slope Protection |
| 300104221757000 | 21DJ0039- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay 11, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 310202100797000 | 21DJ0040- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Rd, K0105+(-446)-K0105+(-309), K0105+(-239)-K0105+(-125) Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | March 30, 2021 | April 6, 2021 | GoP | 19,600,000.00 | | | Road Widening |
| 310101100459000 | 21DJ0041- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) (S01985LZ) K0112+900.00-K0113+597.50 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | March 30, 2021 | April 6, 2021 | GoP | 36,260,000.00 | | | Preventive Maintenance |
| 300117209019000 | 21DJ0042- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road at Villa Rosario Subdivision, Barangay Quipot, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 4,950,000.00 | | | Concreting of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300104221781000 | 21DJ0043- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Balat Atis, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 310202100798000 | 21DJ0044- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Seconary Roads, Quezon Eco-Tourism Rd-K0147+270-K0147+650 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | March 30, 2021 | April 6, 2021 | GoP | 19,600,000.00 | | | Road Widening |
| 310201100759000 | 21DJ0045- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ)-K0112+529-K0112+919, K0115+841-K0116+093 Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | March 30, 2021 | April 6, 2021 | GoP | 36,260,000.00 | | | Road Widening |
| 3002111001010 | 21DJ0046 (Re-ad) - CONVERGE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Daang Maharlika (LZ), K0093+003-K0093+1003 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan.20-26, 2021 | Feb. 17, 2021 | Feb. 24, 2021 | Feb. 24, 2021 | GoP | 9,800,000.00 | | | Installation of Road Safety Devices |
| 310201100760000 | 21DJ0047- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0134+063-K0134+296 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | March 30, 2021 | April 6, 2021 | GoP | 19,600,000.00 | | | Road Widening |
| 320101106123000 | 21DJ0048- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Barangay Talao-Talao, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 1-7, 2020 | Dec. 21, 2020 | Feb. 11, 2021 | Feb. 18, 2021 | GoP | 53,899,999.98 | | | Const. of Seawall |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 320101106745000 | 21DJ0049- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Barangay Barra, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 21,559,999.94 | | | Const. of Seawall |
| 320102104302000 | 21DJ0050- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Iyam River, Barangay Cotta (Phase I), Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 44,100,000.00 | | | Const. of Slope Protection |
| 300117209018000 | 21DJ0051- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphalt Overlaying, Barangay 1,2,3,4, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 14,850,000.00 | | | Asphalt Overlaying |
| 320102104300000 | 21DJ0052- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. 10, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | March 30, 2021 | April 6, 2021 | GoP | 49,000,000.00 | | | Const. of Slope Protection |
| 320102104109000 | 21DJ0053- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Brgy. Sampaloc II, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | Feb. 11, 2021 | Feb. 18, 2021 | GoP | 57,900,000.00 | | | Const. of Slope Protection |
| 300117209024000 | 21DJ0054- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Purok Jasmine, Barangay Mayao Silangan, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | Jan. 27, 2021 | Feb. 3, 2021 | GoP | 4,950,000.00 | | | Concreting of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 310104100302000 | 21DJ0055- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads, Daang Maharlika (LZ)-K0092+193-K0093+324 Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | March 30, 2021 | April 6, 2021 | GoP | 8,163,400.00 | | | Uprading of Paved Roads |
| 310205100565000 | 21DJ0056- OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links / New Roads, Quezon Eco-Tourism - Sariaya-Candelaria-Tiaong-San Antonio Road (Package 4) Quezon Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | Feb. 11, 2021 | Feb. 18, 2021 | GoP | 77,200,000.00 | | | Const. of Missing Links/New Roads |
| 3201011067430 | 21DJ0057- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Structures and Drainage Systems, Construction of River Control, Brgy. Cotta (Phase II), Lucena City | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | March 30, 2021 | April 6, 2021 | GoP | 39,200,000.00 | | | Const. of River Conrol |
| | 21DJ0058- CONVERGE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance-Primary Roads, MSR Diversion Rd-K0129+1006-K0130+568, K0130+624-K0130+827 Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | | | | | | | **Not included in the List of GAA 2021** |
| 300109200945000 | 21DJ0059- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Flood Control and Drainage, Drainage/Protection Works, Construction of Slope Protection (Riprapping) along Sitio Alabastro Creek, Barangay Ayusan II, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | March 30, 2021 | April 6, 2021 | GoP | 9,900,000.00 | | | Const. of Slope Protection |
| 320102104111000 | 21DJ0060- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Quiapo River, Brgy. Pahinga Norte, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec.2-8, 2020 | Dec. 22, 2020 | Feb. 11, 2021 | Feb. 18, 2021 | GoP | 53,899,999.99 | | | Const. of Slope Protection |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 310203100453000 | 21DJ0061- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Tertiary Roads, San Juan-Candelaria Jct.-Candelaria-Bolboc Rd-K0147+017.00-K0147+631.00 Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 4-10, 2020 | Dec. 23, 2020 | March 30, 2021 | April 6, 2021 | GoP | 36,260,000.00 | | | Road Widening |
| 300116204100000 | 21DJ0062- LOCAL PROGRAM, Construction /Repair /Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Concrete Road, Barangay Masalukot 2 - Barangay Bukal Norte, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 4-10, 2020 | Dec. 23, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 45,540,000.00 | | | Const. of Concrete Road |
| 310205100564000 | 21DJ0063- OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links / New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (Package 3) Quezon San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 4-10, 2020 | Dec. 23, 2020 | Feb. 11, 2021 | Feb. 18, 2021 | GoP | 77,200,000.00 | | | Const. of Missing Links/New Roads |
| 320102104299000 | 21DJ0064- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Barangay 9, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 4-10, 2020 | Dec. 23, 2020 | Jan. 26, 2021 | Feb. 2, 2021 | GoP | 44,100,000.00 | | | Const. of Slope Protection |
| | 21DJ0065- Repair and Maintenance of Various National Roads and Bridges within Quezon 2nd District (Reblocking) | DPWH QUEZON II DEO | YES | Competitive Bidding | Dec. 4-10, 2020 | Dec. 23, 2020 | March 5, 2021 | March 11, 2021 | GoP | 3,000,000.00 | | | Reblocking |
| 3001172090330 | 21DJ0066- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Balubal, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 20-26, 2021 | Feb. 8, 2021 | March 30, 2021 | April 6, 2021 | GoP | 2,475,000.00 | | | Const. of Local Road |
| 3001172090210 | 21DJ0067- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Matipunso Sitio Baragan, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 20-26, 2021 | Feb. 8, 2021 | March 5, 2021 | March 11, 2021 | GoP | 9,000,000.00 | | | Concreting of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001162041070 | 21DJ0068- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Manggalang Kiling, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 20-26, 2021 | Feb. 8, 2021 | March 30, 2021 | April 6, 2021 | GoP | 2,450,000.00 | | | Concreting of Road |
| 3001042217800 | 21DJ0069- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Bagong Anyo, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 20-26, 2021 | Feb. 8, 2021 | Feb. 17, 2021 | Feb. 24, 2021 | GoP | 4,949,999.98 | | | Const. of MP Building |
| 3001172090230 | 21DJ0070- LOCAL PROGRAM, Local Infrastructure Program, Local Road and Bridges, Local Roads, Concreting of Road, Purok 3, Del Rosario, Barangay Bungoy, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 20-26, 2021 | Feb. 8, 2021 | March 30, 2021 | April 6, 2021 | GoP | 4,950,000.00 | | | Concreting of Road |
| 3001172090290 | 21DJ0071- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Sampaloc Bogon, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 20-26, 2021 | Feb. 8, 2021 | March 30, 2021 | April 6, 2021 | GoP | 5,940,000.00 | | | Const. of Road |
| 3001172090200 | 21DJ0072- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Antonino, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Jan. 20-26, 2021 | Feb. 8, 2021 | Feb. 17, 2021 | Feb. 24, 2021 | GoP | 1,980,000.00 | | | Conceting of Road |
| 3001042217740 | 21DJ0073- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose / Facilities, Construction of Multi-Purpose Building (Evacuation Center), North Employees Village, Barangay Gulang-Gulang, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 1-7, 2021 | Feb. 22, 2021 | March 5, 2021 | March 11, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 3001162041080 | 21DJ0074- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Ilayang Talim, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 1-7, 2021 | Feb. 22, 2021 | March 30, 2021 | April 6, 2021 | GoP | 4,900,000.00 | | | Concreting of Road |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001172090350 | 21DJ0075- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Rehabilitation / Concreting of Local Roads, Brgy. Poblacion 1, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 1-7, 2021 | Feb. 22, 2021 | March 5, 2021 | March 11, 2021 | GoP | 4,950,000.00 | | | Concreting of Road |
| 3001032034110 | 21DJ0076- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. San Jose, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 1-7, 2021 | Feb. 22, 2021 | March 30, 2021 | April 6, 2021 | GoP | 4,900,000.00 | | | Const. of MP Building |
| 3001172090340 | 21DJ0077- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Callejon, San Antonio, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 1-7, 2021 | Feb. 22, 2021 | March 30, 2021 | April 6, 2021 | GoP | 11,880,000.00 | | | Const. of Brgy. Road |
| 3001162041060 | 21DJ0078- LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin 1 Road, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 5-11, 2021 | Feb. 24, 2021 | March 30, 2021 | April 6, 2021 | GoP | 45,080,000.00 | | | Const. of Local Road |
| 3201011067440 | 21DJ0079- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Control Brgy. 11, Lucena City | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 5-11, 2021 | Feb. 24, 2021 | March 30, 2021 | April 6, 2021 | GoP | 39,200,000.00 | | | Const. of River Conrol |
| 3102051005640 | 21DJ0080- OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 5-11, 2021 | Feb. 24, 2021 | March 30, 2021 | April 6, 2021 | GoP | 77,200,000.00 | | | Const. of New Roads |
| 3102021006940 | 21DJ0081- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Road, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 5-11, 2021 | Feb. 24, 2021 | March 30, 2021 | April 6, 2021 | GoP | 48,250,000.00 | | | Road Widening |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001032034090 | 21DJ0082- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion 5, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 5-11, 2021 | Feb. 24, 2021 | March 30, 2021 | April 6, 2021 | GoP | 1,000,000.00 | | | Const. of MP Building |
| 3001172090310 | 21DJ0083- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Sidewalk, Brgy. Poblacion 3, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 5-11, 2021 | Feb. 24, 2021 | March 30, 2021 | April 6, 2021 | GoP | 2,970,000.00 | | | Rehabilitation of Sidewalk |
| 3001162041040 | 21DJ0084- LOCAL PROGRAM, Construction/Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Masalukot 1-Barangay 3-Barangay Masalukot 4, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 45,080,000.00 | | | with Modifications |
| 3001042217490 | 21DJ0085- LOCAL PROGRAM, Local Infrastructure Program, Building and Other Structures, Multi-Purpose / Facilities, Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Malabanban Sur, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 39,600,000.00 | | | Const. of MP Building |
| 3001032034120 | 21DJ0086- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose / Facilities, Rehabilitation of Old Quezon Capitol Building, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 14,700,000.00 | | | Rehab. Of Quezon Capitol Building |
| 3001042217880 | 21DJ0087- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Rehabilitation of Multi-Purpose Building (Provincial Capitol Building), Brgy. 10, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 9,900,000.00 | | | Rehab. Of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001042217700 | 21DJ0088- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay VIII, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 4,949,999.97 | | | Const. of MP Building |
| 3001032034070 | 21DJ0089- LOCAL PROGRAM, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose/Facilities, Construction of Tiaong Convention Center, Brgy. Lumingon, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 14,700,000.00 | | | Const. of Convention Center |
| 3001042217870 | 21DJ0090- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building Brgy. Domoit, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 4,949,999.93 | | | Const. of MP Building |
| 3001162041090 | 21DJ0091- LOCAL PROGRAM, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin By-Pass Road, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 49,000,000.00 | | | Const. of Bypas Road |
| 3001042217500 | 21DJ0092- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Tiaong Convention Center), Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 9,900,000.00 | | | Const. of MP Building |
| 3001212011200 | 21DJ0093- LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System Level 2 at Sitio Ilayang Balete, Barangay Sampaloc 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | Feb. 22-28, 2021 | March 15, 2021 | March 24, 2021 | March 29, 2021 | GoP | 4,950,000.00 | | | Const. of Water Supply |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001162041050 | 21DJ0094- LOCAL PROGRAM, Construction/Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Talisay, Tiaong-Bungoy, Dolores, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 2-8, 2021 | March 22, 2021 | April 6, 2021 | April 12, 2021 | GoP | 39,200,000.00 | | | Const. of Road |
| 3001162040990 | 21DJ0095- LOCAL PROGRAM, Construction/Repair / Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of By-Pass and Diversion Road, Talisay, Tiaong-Bungoy, Dolores Diversion Road, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 2-8, 2021 | March 22, 2021 | April 6, 2021 | April 12, 2021 | GoP | 45,080,000.00 | | | Const. of bypass Road |
| 3001162040980 | 21DJ0096- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Access Road Leading to Tikub Lake, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 2-8, 2021 | March 22, 2021 | April 6, 2021 | April 12, 2021 | GoP | 39,200,000.00 | | | Const. of Access Road |
| | 21DJ0097- Concreting of Brgy. Bignay 2 FMR, Bignay 2, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 2-8, 2021 | March 22, 2021 | April 6, 2021 | April 12, 2021 | GoP | 9,950,000.00 | | | Concreting of FMR |
| | 21DJ0098- Concreting of Brgy. San Andres FMR Brgy. San Andres, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 3-9, 2021 | March 23, 2021 | April 6, 2021 | April 12, 2021 | GoP | 9,950,000.00 | | | Concreting of FMR |
| 3001042217790 | 21DJ0099- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Meat Processing Centre) Brgy. Tumbaga I, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 3-9, 2021 | March 23, 2021 | April 6, 2021 | April 12, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 3001032034080 | 21DJ0100- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose / Facilities, National Government Complex, Brgy. Mayao Parada, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 3-9, 2021 | March 23, 2021 | April 6, 2021 | April 12, 2021 | GoP | 11,760,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001042217760 | 21DJ0101- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Market View, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 3-9, 2021 | March 23, 2021 | April 6, 2021 | April 12, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 3001192004950 | 21DJ0102- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Construction of Hanging Bridge at Sitio Centro to Sitio Masiyahin, Barangay Janagdong 1, Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 3-9, 2021 | March 23, 2021 | April 6, 2021 | April 12, 2021 | GoP | 2,970,000.00 | | | Const. of Hanging Bridge |
| 3002071005010 | 21DJ0103- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastraktura paraa sa Kapayapaan at Seguridad Program-TIKAS), Construction of Headquarters Building, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 9-15, 2021 | March 29, 2021 | April 14, 2021 | April 20, 2021 | GoP | 26,460,000.00 | | | Const. of Road |
| 3001042217600 | 21DJ0104- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Buildings (Barangay Hall), Barangay Gulang-Gulang, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 9-15, 2021 | March 29, 2021 | April 14, 2021 | April 20, 2021 | GoP | 4,949,999.80 | | | Const. of MP Building |
| 3001162041030 | 21DJ0105- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Quezon Eco-Tourism Road-Barangay Ransohan Road, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 9-15, 2021 | March 29, 2021 | April 14, 2021 | April 20, 2021 | GoP | 45,080,000.00 | | | Local Roads |
| 3001042217750 | 21DJ0106- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Dalahican, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 9-15, 2021 | March 29, 2021 | April 14, 2021 | April 20, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001162041020 | 21DJ0107- LOCAL PROGRAM, Construction/ Repair / Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Quezon Eco-Tourism Road-Barangay Ransohan Road, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 9-15, 2021 | March 29, 2021 | April 14, 2021 | April 20, 2021 | GoP | 49,000,000.00 | | | Local Roads |
| 3001162041010 | 21DJ0108 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Cotta-Dalahican-Barra Road, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 49,000,000.00 | | | Local Roads |
| 3001042217580 | 21DJ0109 - LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barnagay Hall), Barangay 3, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 4,950,000.00 | | | Const. of MP Building |
| 3001032034100 | 21DJ0110 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Multi-Purpose Building, (Lusacan Public Market), Brgy. Lusacan, Tiaong, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 2,450,000.00 | | | Const. of MP Building |
| 3001182003010 | 21DJ0111- LOCAL PROGRAM, Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge and Approaches, Brgy. Ibabang Dupay to Brgy. 11, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 86,850,000.00 | | | Const. of Bridges |
| 3002071003520 | 21DJ0112- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastraktura paraa sa Kapayapaan at Seguridad Program-TIKAS), Construction of Quezon Police Provincial Office Multipurpose Building, Camp Guillermo P. Nakar, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 3,860,000.00 | | | Const. of Building |

| | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 3001042217770 | 21DJ0113- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Food Processing Centre), Bukal Sariaya, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 4,950,000.00 | | | Const. of Building |
| 3002071003540 | 21DJ0114- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastraktura paraa sa Kapayapaan at Seguridad Program-TIKAS), Improvement of Quezon Police Provincial Office Multipurpose Building, Camp Guillermo P. Nakar, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 4,825,000.00 | | | Const. of Building |
| 3001042217490 | 21DJ0115- LOCAL PROGRAM, Local Infrastucture Program, Buildings and Other Structuers, Multipurpose/Facilities, Construction of Multi-Purpose Building (candelaria Municipal Building), Brgy. Malabanban Sur, Candelaria, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 9,900,000.00 | | | Const. of MP Building |
| 3002021001800 | 21DJ0116- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Quezon, Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon | DPWH QUEZON II DEO | YES | Competitive Bidding | March 11-17, 2021 | March 30, 2021 | April 14, 2021 | April 20, 2021 | GoP | 113,111,510.00 | | | Const. of Bridge and Approaches |
| | | | | | | | | | **TOTAL** | **2,110,244,709.54** | | | |

**NIMFA M. DERADA**
Engineer III
Head, BAC Secretariat

**WILFREDO L. RACELIS**
OIC-Office of the Assistant District Engineer
BAC Chairperson

**DEL ROSARIO C. NACA**
OIC-Office of the District Engineer