5

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Payasan-Los Arcos Rd - K1393+365 - K1394 + 433	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	32,830,000.00		32,830,000.00	Road Widening
2	Surigao-Davao Coastal Rd - K1308+300 - K1308+656, K1358 + 689 - K1309+573, K1309 + 627 - K1310 + 000	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	55,157,470.00		55,157,470.00	Road Widening
3	Surigao-Davao Coastal Rd - K1394+ 748 - K1397 + 000	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	81,859,020.00		81,859,020.00	Road Widening
4	Bunawan Br. (B00692MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	7,840,000.00		7,840,000.00	Retrofitting/Strengthening of Permanent Bridge
5	Carac-an Br. (B00659MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	9,800,000.00		9,800,000.00	Retrofitting/Strengthening of Permanent Bridge
6	Hinogbakan Br. (B00723MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	3,920,000.00		3,920,000.00	Retrofitting/Strengthening of Permanent Bridge
7	Kambatcho Br. (B00693MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	980,000.00		980,000.00	Retrofitting/Strengthening of Permanent Bridge
8	Antao Br. (B00660MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	10/20/2021	11/10/2021	2/16/2022	2/17/2022	GoP	31,360,000.00		31,360,000.00	Widening of Permanent Bridge
9	Bihawan Br. (B00732MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	10/20/2021	11/10/2021	2/16/2022	2/17/2022	GoP	46,569,600.00		46,569,600.00	Widening of Permanent Bridge
10	Canag-as Br. (B01402MN) along Jct Gamut-Sn Miguel Rd	Const Section	YES	Competitive Bidding	10/20/2021	11/10/2021	2/16/2022	2/17/2022	GoP	14,700,000.00		14,700,000.00	Widening of Permanent Bridge
11	Dayoan Br. (B01504MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	10/20/2021	11/10/2021	2/16/2022	2/17/2022	GoP	19,600,000.00		19,600,000.00	Widening of Permanent Bridge
12	Macapagal Br. (B006574MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	10/20/2021	11/10/2021	2/16/2022	2/17/2022	GoP	22,540,000.00		22,540,000.00	Widening of Permanent Bridge
13	Magasang Br. (B00655MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	10/20/2021	11/10/2021	2/16/2022	2/17/2022	GoP	25,480,000.00		25,480,000.00	Widening of Permanent Bridge
14	Malitangtang Br. (B00658MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	10/22/2021	11/12/2021	2/17/2022	2/21/2022	GoP	19,600,000.00		19,600,000.00	Widening of Permanent Bridge
15	Payasan Br. (B00752MN) along Surigao-Davao Coastal Rd	Const Section	YES	Competitive Bidding	10/22/2021	11/12/2021	2/17/2022	2/21/2022	GoP	32,340,000.00		32,340,000.00	Widening of Permanent Bridge

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Construction of Flood Control Structure along Tago River Basin, Brgy. Gamut, Sta. 0 +000.00 - Sta. 0 +346.00, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	86,850,000.00		86,850,000.00	Construction of Revetment
17	Construction of Flood Control Structure along Tago River Basin, Brgy. Purisima, Sta. 0 +000.00 - Sta. 0 +346.00, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	9/21/2021	10/12/2021	1/19/2022	1/20/2022	GoP	86,850,000.00		86,850,000.00	Construction of Revetment
18	Access road leading to Maticdum Falls, Brgy. Maticdum, Tandag City, Surigao del Sur	Const Section	YES	Competitive Bidding	9/24/2021	10/15/2021	1/21/2022	1/26/2022	GoP	18,774,840.00		18,774,840.00	Construction of Concrete Road
19	Access road leading to Toril Rock Formation, Brgy. Pandanon, Tandag City, Surigao del Sur	Const Section	YES	Competitive Bidding	9/24/2021	10/15/2021	1/21/2022	1/26/2022	GoP	21,756,000.00		21,756,000.00	Construction of Concrete Road
20	Road from Barangay Kinabigtasan to Barangay Lindoy in support to Lumber Industry, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	9/24/2021	10/15/2021	1/21/2022	1/26/2022	GoP	56,339,595.00		56,339,595.00	Construction of Concrete Road
21	Construction of Pedestrian Bridge linking Burgos and Tag-anongan both of Cortes, Surigao del Sur	Const Section	YES	Competitive Bidding	10/22/2021	11/12/2021	2/17/2022	2/21/2022	GoP	39,200,000.00		39,200,000.00	Construction of Concrete Road
22	Construction of Bridge at Sitio Batas, Barangay San Roque, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	9/24/2021	10/15/2021	1/21/2022	1/26/2022	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Bridge
23	Construction of Bridge, Barangay Poblacion, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/22/2021	11/12/2021	2/17/2022	2/21/2022	GoP	30,380,000.00		30,380,000.00	Construction of Concrete Bridge
24	Construction of Bridge,Pandayan, Barangay Baras, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	9/24/2021	10/15/2021	1/21/2022	1/26/2022	GoP	35,280,000.00		35,280,000.00	Construction of Concrete Bridge
25	Construction of Hinapoyan Bridge Abutment and Dike, Barangay Hinapoyan, Carmen, Surigao del Sur	Const Section	YES	Competitive Bidding	10/22/2021	11/12/2021	2/17/2022	2/21/2022	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Bridge
26	Construction of Hinapoyan Bridge, Carmen, Surigao del Sur	Const Section	YES	Competitive Bidding	10/22/2021	11/12/2021	2/17/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Bridge
27	Construction of National Junction Road to Sitio Anahawan of Barangay Buatong, San Agustin, Surigao del Sur	Const Section	YES	Competitive Bidding	10/26/2021	11/16/2021	2/23/2022	2/24/2022	GoP	69,480,000.00		69,480,000.00	Construction of Concrete Bridge
28	Construction of NRJ Kauswagan to Sitio Talisay Road, San Agustin, Surigao del Sur	Const Section	YES	Competitive Bidding	10/26/2021	11/16/2021	2/23/2022	2/24/2022	GoP	67,550,000.00		67,550,000.00	Construction of Concrete Roads
29	Construction of RCDC Bridge, Lower Busog, Barangay Baras, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/26/2021	11/16/2021	2/23/2022	2/24/2022	GoP	57,900,000.00		57,900,000.00	Construction of Concrete Bridge

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	Construction of Box Culvert, Barangay Madrelino, Cortes, Surigao del Sur	Const Section	YES	Competitive Bidding	10/26/2021	11/16/2021	2/23/2022	2/24/2022	GoP	6,011,320.00		6,011,320.00	Construction of Drainage Structure
31	Construction of River Control Structure at Daniog River, Barangay Gamuton, Lanuza, Surigao del Sur	Const Section	YES	Competitive Bidding	10/26/2021	11/16/2021	2/23/2022	2/24/2022	GoP	29,400,000.00		29,400,000.00	Construction of Revetment
32	Construction of River Wall along Bypass Road to Purok 3 of Barangay Zone III, Lanuza,	Const Section	YES	Competitive Bidding	9/28/2021	10/19/2021	1/25/2022	1/27/2022	GoP	29,400,000.00		29,400,000.00	Construction of Revetment
33	Construction of Seawall, Barangay Balibadon, Cortes, Surigao del Sur	Const Section	YES	Competitive Bidding	10/29/2021	11/19/2021	2/24/2022	3/2/2022	GoP	9,800,000.00		9,800,000.00	Construction of Revetment
34	Construction of Seawall, Barangay Matho, Cortes, Surigao del Sur	Const Section	YES	Competitive Bidding	9/28/2021	10/19/2021	1/25/2022	1/27/2022	GoP	19,600,000.00		19,600,000.00	Construction of Dike
35	Construction of Slope Protection Structure (Dike), Burgos National High School, Barangay Burgos, Cortes, Surigao del Sur	Const Section	YES	Competitive Bidding	10/29/2021	11/19/2021	2/24/2022	3/2/2022	GoP	4,900,000.00		4,900,000.00	Construction of Dike
36	Construction of Multi-Purpose Building, Lianga, Surigao del Sur	Const Section	YES	Competitive Bidding	9/28/2021	10/19/2021	1/25/2022	1/27/2022	GoP	9,800,000.00		9,800,000.00	Construction of Multi-purpose Building
37	Construction of Road, Barangay La Paz, Bayabas, Surigao del Sur	Const Section	YES	Competitive Bidding	9/28/2021	10/19/2021	1/25/2022	1/27/2022	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
38	Construction of Road, Barangay San Antonio, Madrid, Surigao del Sur	Const Section	YES	Competitive Bidding	9/28/2021	10/19/2021	1/25/2022	1/27/2022	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
39	Construction of Road, Barangay Sto. Nino, San Agustin, Surigao del Sur	Const Section	YES	Competitive Bidding	9/28/2021	10/19/2021	1/25/2022	1/27/2022	GoP	7,920,000.00		7,920,000.00	Construction of Concrete Road
40	Construction of Road, Sitio Gacub, Barangay Hinapoyan, Carmen, Surigao del Sur	Const Section	YES	Competitive Bidding	9/28/2021	10/19/2021	1/25/2022	1/27/2022	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
41	Construction (Completion) of Multi-Purpose Building, Barangay Alegria, Marihatag, Surigao del Sur	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
42	Construction (Completion) of Multi-Purpose Building, Barangay Amontay, Marihatag, Surigao del Sur	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
43	Construction (Completion) of Multi-Purpose Building, Barangay Anahao Daan, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
44	Construction (Completion) of Multi-Purpose Building, Barangay Arorogan, Marihatag,	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
45	Construction (Completion) of Multi-Purpose Building, Barangay Bajao, Tago, Surigao del	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Construction (Completion) of Multi-Purpose Building, Barangay Bangsud, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
47	Construction (Completion) of Multi-Purpose Building, Barangay Baras, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
48	Construction (Completion) of Multi-Purpose Building, Barangay Baucawe, Lianga, Surigao del Sur	Const Section	YES	Competitive Bidding	10/5/2021	10/26/2021	2/1/2022	2/3/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
49	Construction (Completion) of Multi-Purpose Building, Barangay Cagdapao, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/1/2021	10/22/2021	1/28/2022	2/1/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
50	Construction (Completion) of Multi-Purpose Building, Barangay Carromata, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
51	Construction (Completion) of Multi-Purpose Building, Barangay Daycan, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
52	Construction (Completion) of Multi-Purpose Building, Barangay Gamut, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
53	Construction (Completion) of Multi-Purpose Building, Barangay Janipaan, San Agustin,	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
54	Construction (Completion) of Multi-Purpose Building, Barangay Jubang, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/1/2021	10/22/2021	1/28/2022	2/1/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
55	Construction (Completion) of Multi-Purpose Building, Barangay Libas Sud, San Miguel,	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
56	Construction (Completion) of Multi-Purpose Building, Barangay Lindoy, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
57	Construction (Completion) of Multi-Purpose Building, Barangay Magroyong, San Miguel,	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
58	Construction (Completion) of Multi-Purpose Building, Barangay Mahaba, Marihatag, Surigao	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
59	Construction (Completion) of Multi-Purpose Building, Barangay Mahayag, San Miguel,	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
60	Construction (Completion) of Multi-Purpose Building, Barangay Mat-e, Cagwait, Surigao del Sur	Const Section	YES	Competitive Bidding	10/8/2021	10/29/2021	2/4/2022	2/9/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
61	Construction (Completion) of Multi-Purpose Building, Barangay Payasan, Lianga, Surigao del Sur	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
63	Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, San Agustin,	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
64	Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Madrid, Surigao del Sur	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
65	Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Madrid, Surigao del Sur	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
66	Construction (Completion) of Multi-Purpose Building, Barangay San Vicente, Madrid, Surigao del Sur	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
67	Construction (Completion) of Multi-Purpose Building, Barangay Tubo-tubo, Cagwait, Surigao	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
68	Construction (Completion) of Multi-Purpose Building, Barangay Umalag, San Miguel,	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
69	Construction (Completion) of Multi-Purpose Building, Barangay Unaban, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
70	Construction (Completion) of Multi-Purpose Building, Barangay Victoria, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/12/2021	11/3/2021	2/9/2022	2/10/2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
71	Construction of Multi-Purpose Building, Barangay Anibongan, Lianga, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
72	Construction of Multi-Purpose Building, Barangay Bitaugan, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-purpose Building
73	Construction of Multi-Purpose Building, Barangay Bretania, San Agustin, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
74	Construction of Multi-Purpose Building, Barangay Pongtod, San Agustin, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
75	Construction of Evacuation Center, Barangay Sagbayan, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/1/2021	10/22/2021	1/28/2022	2/1/2022	GoP	9,800,000.00		9,800,000.00	Construction of Multi-purpose Building
76	Construction of Proposed Camp of Philippine Army, Brgy. Dayoan, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	17,150,000.00		17,150,000.00	Construction of Multi-purpose Building
77	Construction of Bridge, Barangay Baras, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/1/2021	10/22/2021	1/28/2022	2/1/2022	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Bridge

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	Construction of Evacuation Center, Barangay Sagbayan, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/1/2021	10/22/2021	1/28/2022	2/1/2022	GoP	9,800,000.00		9,800,000.00	Construction of Multi-purpose Building
76	Construction of Proposed Camp of Philippine Army, Brgy. Dayoan, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	17,150,000.00		17,150,000.00	Construction of Multi-purpose Building
77	Construction of Bridge, Barangay Baras, San Miguel, Surigao del Sur	Const Section	YES	Competitive Bidding	10/1/2021	10/22/2021	1/28/2022	2/1/2022	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Bridge
78	Construction of Pague-Pague - Camagong Road, Tago, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road
79	Construction of Access Road along Shorelines from Sitio Hinapilian to Purok 2, Barangays Balete, Bayaba, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	7,840,000.00		7,840,000.00	Construction of Concrete Road
80	Construction of Dike, San Antonio, Tandag City, Surigao del Sur	Const Section	YES	Competitive Bidding	10/29/2021	11/19/2021	2/24/2022	3/2/2022	GoP	4,900,000.00		4,900,000.00	Construction of Dike
81	Construction of Shoreline Protection of Ten Coastal Barangays, San Agustin del Sur	Const Section	YES	Competitive Bidding	10/29/2021	11/19/2021	2/24/2022	3/2/2022	GoP	96,500,000.00		96,500,000.00	Construction of Dike
82	Construction of Multi-Purpose Building (Evacuation Center), Aniborgan, Lianga, Surigao del Sur	Const Section	YES	Competitive Bidding	10/15/2021	11/5/2021	2/10/2022	2/16/2022	GoP	6,860,000.00		6,860,000.00	Construction of Multi-purpose Building
83	Rehabilitation of Matho National Road Junction to Mabantao Road, Barangay Matho, Cortes, Surigao del Sur	Const Section	YES	Competitive Bidding	10/29/2021	11/19/2021	2/24/2022	3/2/2022	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
84	Construction of Evacuation Center, Sitio Davesol, Barangay Manyayay, Lianga, Surigao del Sur	Const Section	YES	Competitive Bidding	10/1/2021	10/22/2021	1/28/2022	2/1/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building

Prepared by:

MA. CECILIA A. CEDRO
Engineer II/Head, BAC Secretariat

Recommended by:

ANNABELLE L. ACMA
Asst. District Engineer/ BAC Chairperson

Approved by:

MINDA R. ROSLINDA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR 1
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Tandag City, Surigao del Sur

CERTIFICATION

This is to certify that DPWH Surigao del Sur 1st District Engineering Office has no projects for inclusion in the Indicative Annual Procurement Plan FY 2022 for Consulting Services.

Issued this 28th day of September 2021.

MINDA R. ROSLINDA
District Engineer

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Goods & Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply & Delivery of Materials for the Application of Pavement Markings on faded edgeline and centerline at Southern Section along SDCR and Jct. Gamut-San Miguel Bayugan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/3/2022	3/7/2022	3/11/2022	3/14/2022	GoP	996,130.00	996,130.00		Supply & Delivery of Pavement Markings
2	Supply & Delivery of Materials for the Repainting of Guardrails along SDCR and Jct. Gamut-San Miguel Bayugan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/3/2022	3/7/2022	3/11/2022	3/14/2022	GoP	692,930.00	692,930.00		Supply & Delivery of Materials for the Repainting of Guardrails
3	Supply & Delivery of Materials of Asphalt Materials for patching of concrete and asphalt pavement along SDCR, Jct. Gamut-San Miguel Bayugan Road, Aras-asan Diversion Road and Payasan-Los Arcos (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/3/2022	3/7/2022	3/11/2022	3/14/2022	GoP	984,822.00	984,822.00		Supply & Delivery of Asphalt Materials
4	Supply & Delivery of Materials for the Repainting of RCDG & Steel Bridges, Road Signage Posts along SDCR, Jct. Gamut-San Miguel Bayugan Road, Aras-asan Diversion Road and Payasan-Los Arcos	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/8/2022	7/11/2022	7/15/2022	7/18/2022	GoP	999,991.00	999,991.00		Supply & Delivery of Materials for the Repainting of Bridges
5	Supply & Delivery of Materials of Asphalt Materials for joints/cracks sealing of concrete and asphalt pavement along SDCR, Jct. Gamut-San Miguel Bayugan Road, Aras-asan Diversion Road and Payasan-Los Arcos (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/6/2022	6/9/2022	6/15/2022	6/17/2022	GoP	684,000.00	684,000.00		Supply & Delivery of Asphalt Materials
6	Supply & Delivery of Road Safety Materials for Repair and Maitenance along National Roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/5/2022	9/8/2022	9/15/2022	9/19/2022	GoP	985,015.00	985,015.00		Supply & Delivery of Materials
7	Supply & Delivery of Materials for the Application of Pavement Markings on faded edgeline along SDCR	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/8/2022	7/11/2022	7/15/2022	7/18/2022	GoP	999,255.00	999,255.00		Supply & Delivery of Materials
8	Supply & Delivery of Materials for the Removal/Replacement of Damaged and Old Dilapidated Concrete Pavement along SDCR (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/5/2022	9/8/2022	9/15/2022	9/19/2022	GoP	427,824.00	427,824.00		Supply & Delivery of Materials
9	**SUPPLY & DELIVERY OF NYLON #3**									-			
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/5/2022	4/8/2022	4/14/2022	4/18/2022	GoP	60,000.00	60,000.00		

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Goods & Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/8/2022	7/11/2022	7/15/2022	7/18/2022	GoP	60,000.00	60,000.00		
	3rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/3/2022	10/6/2022	10/12/2022	10/14/2022	GoP	75,000.00	75,000.00		
10	**Supply and Delivery of Fuels & Lubricants**	All Sections	NO	Competitive Bidding	3/3/2022	3/22/2022	3/30/2022	4/1/2022	GoP	8,556,383.00	5,077,870.00	3,478,513.00	Supply & Delivery of Fuel & Lubricants
11	**Supply and Delivery of Filters, Batteries,Brake Pad & Battery Fluids**	Maintenance/PDS Section	NO	NP-53.9 - Small Value Procurement	3/3/2022	3/7/2022	3/11/2022	3/14/2022	GoP	355,640.01	331,800.01	23,840.00	Supply & Delivery of Materials
12	**Supply and Delivery of Tires**												
	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	4/5/2022	4/8/2022	4/14/2022	4/18/2022				410,454.64	Supply & Delivery of Tires
	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	7/8/2022	7/11/2022	7/15/2022	7/18/2022		845,200.00	845,200.00		Supply & Delivery of Tires
	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	10/3/2022	10/6/2022	10/12/2022	10/14/2022				554,000.00	Supply & Delivery of Tires
	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement								534,000.00	Supply & Delivery of Tires
13	**Acquisition,Repair & Maintenance of Service Vehicle & Other Equipment**									-			
	1st Semester	Construction Section	NO	NP-53.9 - Small Value Procurement	6/6/2022	6/9/2022	6/15/2022	6/17/2022	GoP	500,000.00		500,000.00	Acquisition, Repair & Maintenance of Service Vehicle & Otne Equipment
	2nd Semeter	Construction Section	NO	NP-53.9 - Small Value Procurement	10/3/2022	10/6/2022	10/12/2022	10/14/2022	GoP	500,000.00		500,000.00	Acquisition, Repair & Maintenance of Service
14	**Repainting of Service Vehicle**	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	7/8/2022	7/11/2022	7/15/2022	7/18/2022	GoP	113,000.00		113,000.00	Repaintinf of three(3) service vehicles
15	**Purchase of Spareparts for the repair/replacement of defective spareparts**												
	1st Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	285,504.50	60,504.50	225,000.00	
	2nd Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	285,504.50	60,504.50	225,000.00	
	3rd Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	225,000.00		225,000.00	
	4th Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	225,000.00		225,000.00	

DPWH SDS 1st DEO Indicative Annual Procurement Plan for FY 2022 (Goods & Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	**Purchase of Survey Equipment & Other Supplies**	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/3/2022	10/6/2022	10/12/2022	10/14/2022	GoP	847,000.00		847,000.00	
17	**Emergency/Contingencies for Materials in Repair/Maintenance of Roads and Bridges along National Road and Bridges**												
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	583,401.63	583,401.63		
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	583,401.63	583,401.63		
	3rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	583,401.63	583,401.63		
	4th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	583,401.63	583,401.63		
18	**EMERGENCIES/CONTINGENCIES**												
	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	
	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	
	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	
	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	
19	Procurement of Security Services for a period of one (1) year for six (6) Security Guards	Administrative Section	YES	Competitive Bidding	10/26/2021	11/16/2021	2/23/2022	2/24/2022	GoP	1,203,204.24		1,203,204.24	Procurement of Security Guards
20	Laboratory Apparatus & Equipment with Accessories	Quality Assurance Section	NO	Competitive Bidding	10/24-30/2022	11/15/2022	11/23/2022	11/25/2022	GoP	2,343,020.00		2,343,020.00	Procurement of Laboratory Apparatus
21	Drilling Machine DO-D-P2"Japan" with accessories	Quality Assurance Section	NO	Competitive Bidding	10/24-30/2022	11/15/2022	11/23/2022	11/25/2022	GoP	6,468,300.00		6,468,300.00	Procurement of Laboratory Apparatus

Prepared by:

MA. CECILIA A. CEDRO
Engineer II/Head, BAC Secretariat

Recommended by:

ANNABELLE L. ACIDA
Asst. District Engineer/ BAC Chairperson

Approved by:

MINDA R. ROSLINDA
District Engineer