Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon II District Engineering Office
Dalahican Road, Lucena City

January 16, 2023

Director ELMIRA S. CRUZ-CAISIDO
Deputy Executive Director IV
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City, Philippines 1605

Dear Director Caisido :

We respectfully submit the FY 2023 Final Annual Procurement Plan (APP) Non CSE for Civil Works, Goods & Services and Consulting Services.

Very truly yours,

DEL ROSARIO C. NACA
District Engineer

R4A.20.5 NMD/DCN

Cc: Procurement Office
DPWH, Region IV-A, Calamba, Laguna

(DPWH Quezon 2nd District Engineering Office) FINAL Annual Procurement Plan for INFRASTRUCTURE PROJECTS CY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, MSR Diversion Rd - K0129+101-K0129+881 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	62,280,135.00			Preventive Maintenance
	OO1: Ensure Safe and Reliable National Road System, Network Development - Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (Package 10), Quezon San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Opening
	OO1: Ensure Safe and Reliable National Road System, Network Development - Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (Package 11), Quezon San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Opening
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo Sa Paliparan, Riles at Daungan Program-KATUPARAN), Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	82,025,000.00			Concreting of Road
	OO1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Lalig Br. (B03081LZ) along Daang Maharlika (LZ) Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	17,992,800.00			Bridge Widening
	OO1: Ensure Safe and Reliable National Road System, Bridge - Widening of permanent Bridges, Bocohan Br. (B04791LZ) along MSR Diversion Rd Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	37,220,400.00			Bridge-Widening

	OO1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Dumuklong Br. (B03071LZ) along Lucena-Dalahican Port Rd Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	28,988,400.00			Bridge-Widening
	OO1: Ensure Safe and Reliable National Road Sytem, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) - K0092+324-K0093+000 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	48,804,000.00			Asphalt Overlay
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) - K0094+000-K0094+635 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	42,728,000.00			Asphalt Overlay
	Repair/Maintenance of National Roads and Bridges along Daang Maharlika (Reblocking)	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 22-28, 2022	Dec. 13, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	3,000,000.00			Reblocking
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) - K0104+230-K0104+521 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	19,600,000.00			Asphalt Overlay
	OO1: Ensure Safe and Reliable National Road System, Network Development - Off - Carriageway Improvement - Primary Roads, MSR Diversion Rd - K0127+130-K0127+265, K0127+397-K0128+169, K0128+301-K0128+905, K0130+022-K0130+518, K0130+674-K0132+002, K0132+128-K0133+056 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	62,221,270.00			Off Carriageway Improvement
	OO1: Ensure Safe and Reliable National Road System, Bridge - Widening of Permanent Bridges, San Roque Br. 2 (B04944LZ) along Quezon Eco-Tourism Rd, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	18,816,000.00			Bridge-Widening

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities, Construction of Cotta-Dalahican-Barra Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	43,120,000.00			Const. of Road
	OO1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Masin Br. (B04795LZ) along Candelaria Bypass Rd Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	47,040,000.00			Bridge-Widening
	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control (Package I), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	57,900,000.00			Const. of Slope Protection
	LOCAL PROGRAM: National Building Program, Buildings and Other Structures, Multipurpose/facilities, Construction (Completion) of Four-Storey Multi-Purpose Building with Employee's Quarters of DPWH Quezon 2nd DEO, Dalahican Road, Barangay Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2022	Dec. 22, 2022	Feb. 20, 2023	Feb. 21, 2023	GoP	86,850,000.00			Const. of MP Building
	OO1: Ensure Safe and Reliable National Road System, Bridge - Retrofitting/ Strengthening of Permanent Bridges, Quipot Br. (B03086LZ) along Daang Maharlika (LZ) Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	7,840,000.00			Retrofitting of Bridge
	OO1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Secondary Roads, Quezon-Batangas Rd - K0102+429-K0103+368, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	67,308,750.00			Road Widening

	OO1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Primary Roads, Daang Maharlika (LZ) - K0112+088-K0112+528, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	36,206,100.00			Road Widening
	OO1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Secondary Roads, Candelaria Bypass Rd - K0107+134-K0107+507, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	29,841,000.00			Road Widening
	OO1: Ensure Safe and Reliable National Road System, Network Development-Off-Carriageway Improvement-Secondary Roads, Candelaria Bypass Rd - K0105+(-606) - K0105+(-446) Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	8,404,480.00			Off Carriageway Improvement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ) - K0092+145-K0092+229.5 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	6,627,740.00			Reconstruction from Paved to Concrete (2-4 Lanes) including Drainage, Paving of Shoulders, Sidewalk, Curb and Gutter
	OO1:Ensure Safe and Reliable National Road System, Network Development - Road Widening - Secondary Roads, Quezon Eco-Tourism Rd - K0170+142 - K0170+280 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	10,942,680.00			Road Widening (2-4 lanes)
	OO1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads,Sn Juan - Candelaria Jct. - Candelaria-Bolboc Rd - K0152+641-K0152+916 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	21,266,000.00			Road Widening (2-4 lanes)
	OO1: Ensure Safe and Reliable National Road System, Network Development-Off-Carriageway Improvement-Secondary Roads, Lucena-Tayabas-Mauban Port Rd - K0131+707-K0131+889 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	8,877,820.00			Off Carriageway Improvement

	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Balubal River Flood Control, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 6, 2023	Feb. 14, 2023	Feb. 15, 2023	GoP	49,000,000.00			Const. of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd - K0147+710-K0147+996, K0147+710-K0147+996 (left and right) Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	71,892,500.00			Road Safety (Road Roller Barrier)
	COVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd-K0150+849-K0151+336 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd- K0151+336-K0151+721 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd- K0151+721-K0152+212 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd- K0152+212-K0152+713, K0152+757-K0152+893, K0152+902-K0152+968 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd- K0152+968-K0153+353 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd- K0153+353-K0153+468, K0154+654-K0154+893 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	88,876,500.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd- K0156+336-K0156+721 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Tagbakin, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	49,000,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sampaloc 2, Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 19-25, 2023	Feb. 9, 2023	Feb. 20, 2023	Feb. 21, 2023	GoP	96,500,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Quezon Eco-Tourism Rd-K0157+106-K0157+491 Sariaya,Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Quezon Eco-Tourism Rd-K0157+491-K0157+666, K0157+692-K0157+906, K0157+692-K0157+898 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	96,500,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Quezon Eco-Tourism Rd-K0157+898-K0158+139, K0158+829-K0159+093, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	96,500,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Quezon Eco-Tourism Rd-K0159+093-K0159+210, K0159+312-K0159+476, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	70,638,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Sariaya Bypass Rd-Sta.4+581-Sta. 4+870, Barangay Gibanga, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	72,568,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices Quezon Eco-Tourism Rd-K0156+721-K0157+106 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	96,500,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Lucena-Tayabas-Mauban Port Rd-K0130+440-K0130+640, Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	25,480,000.00		Road Safety (Road Roller Barrier)

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Tiaong Bypass Rd-K0094+700-K0094+890,Barangay Lumingon, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 24-30, 2023	Feb. 13, 2023	Feb. 24, 2023	Feb. 27, 2023	GoP	44,590,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Tiaong Bypass Rd-K0094+(-262)-K0094+136, Barangay Lalig, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	88,201,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Sn Juan-Candelaria Jct.-Candelaria-Bolboc Rd-K0147+760-K0147+840, K0147+860-K0148+220, K0149+180-K0149+340, Barangay Manggalang Bantilan, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	96,114,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Sn Juan-Candelaria Jct.-Candelaria-Bolboc Rd-K0149+388-K0149+448, K0149+480-K0149+630, K0149+655-K0149+695, K0150+134-K0150+175, K0150+320-K0150+377, K0151+000-K0151+207, Barangay Manggalang Bantilan, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	93,219,000.00		Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Sn Pablo Bdry-Dolores-Pinagdanlayan Rd-K0099+(-185)-K0099+(-115), K0099+025-K0099+070, K0103+086-K0103+125, K0103+212-K0103+242, K0105+030-K0105+150, Barangay Bulakin I and Pinagdanlayan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	76,331,500.00		Road Safety (Road Roller Barrier)

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Candelaria Bypass Rd-K0106+361-K0106+704, K0106+720-K0106+762 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Candelaria Bypass Rd-K0106+762-K0106+812, K0106+866-K0107+201 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Candelaria Bypass Rd-K0107+201-K0107+460, K0107+472-K0107+529 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	79,323,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Candelaria Bypass Rd-K0111+094-K0111+414, K0111+496-K0111+676 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	62,725,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon-Batangas Rd-K0099+163-K0099+540, K0099+819-K0100+214, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon-Batangas Rd-K0100+214-K0100+984, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	96,500,000.00			Road Safety (Road Roller Barrier)

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon-Batangas Rd-K0100+984-K0101+077, K0101+612-K0102+236, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	84,920,000.00			Road Safety (Road Roller Barrier)
	OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of By-Pass and Diversion Roads, Candelaria Bypass Rd-K0106+780-K0106+834, K0106+882-K0107+134 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	19,600,000.00			Road Widening
	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control (Package 12), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	77,200,000.00			Const. of Slope Protection
	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control (Package 13), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	49,000,000.00			Const. of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Construction of Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Sariaya, Quezon (Package 19), Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	4,900,000.00			Concreting of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Masalukot 3, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	4,950,000.00			Construction of Road

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Manggalang 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	4,950,000.00			Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Bukal, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	4,950,000.00			Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 16, 2023	Feb. 27, 2023	Feb. 28, 2023	GoP	4,950,000.00			Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Quezon Industrial highway (Package 5) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	96,500,000.00			Road Opening and Concreting of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Slope Protection Structure along Barangay Pinagdanlayan (Package 2), Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	24,500,000.00			Rehab. Of Slope Protection

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation/Improvement of Road, Barangay San Jose to Sintorisan and Briones to Magsaysay, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	29,400,000.00			Rehab./Impvt. Of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Dumacaa River Flood Control (Package 8), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	96,500,000.00			Const.of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Lagalag,Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Mangilag Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Bridge, Barangay Mamala 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	4,950,000.00			Const. of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Lutucan Bata, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.31-Feb. 6, 2023	Feb. 20, 2023	March 3 2023	March 6 2023	GoP	4,950,000.00			Const. of Road

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Quezon Industrial Highway (Package 6), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	96,500,000.00			Road Opening and Concreting of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Dumacaa River Flood Control (Package 9), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	96,500,000.00			Const. of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Dumacaa River Flood Control (Package 10), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	96,500,000.00			Const. of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Dumacaa River Flood Control (Package 11), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	96,500,000.00			Const. of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Andres, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	4,950,000.00			Const. of Road

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Bukal Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Antipolo, Sariaya to Barangay Salinas, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.2-8, 2023	Feb. 23, 2023	March 6 2023	March 8 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Quezon Industrial Highway (Package 7), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	96,500,000.00			Road Opening and Const. of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Facilities of National Government Complex, Barangay Mayao Parada, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	144,750,000.00			Const. of MP Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (National Government Complex), Barangay Mayao Parada, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	9,800,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Tiaong Convention Center), Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	9,800,000.00			Const. of MP Building

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Mangilag Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Mayao Castillo, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Purok Bagong Silang Wesltland Phase 2, Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Janagdong 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Bantilan River Flood Control (Package 1), Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 9-15, 2023	March 2 2023	March 13 2023	March 14 2023	GoP	29,700,000.00			Const. of Slope Protection

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control and Drainage Structure (Morning Breeze Subdivision), Brgy. Lalig, Tiaong, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,950,000.00			Const. of Flood Control and Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Sta. Catalina Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Brgy. Lusacan, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Mayabobo, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Sampaloc 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion 4, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,950,000.00			Const. of MP Building

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastucture Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Sitio Dulong Ilaya, Barangay Concepcion Pinagbakuran, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sampaloc Bogon, Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastucture Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Brgy. Mamala 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	4,950,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Riverside Roads in Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	9,900,000.00			Const. of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Evacuation Centers/Quarantine Facilities/Public Health Facilities, Construction of Tiaong District Hospital, Brgy. Lalig, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	19,800,000.00			Const. of Tiaong District Hospital
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Pinagdanlayan to Barangay Cabatang, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	9,900,000.00			Const. of Road

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion 3, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,950,000.00			Const. of MP Building
	LOCALLY FUNDED PROJECTS: National Building Program-Buildings and Other Structures-Multipurpose/Facilities, Construction of Lucena City General Hospital, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 14-20, 2023	March 6 2023	March 15 2023	March 16 2023	GoP	4,900,000.00			Const. of Lucena City General Hospital
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Dalahican, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	9,800,000.00			Const. of Solar Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Manggalang 1, Municipality of Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	9,800,000.00			Const. of Solar Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction / Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Mangilag Norte, Municipality of Candelaria, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	9,800,000.00			Const. of Solar Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction / Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Lagalag, Municipality of Tiaong, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 16-22, 2023	March 9 2023	March 17 2023	March 20 2023	GoP	9,800,000.00			Const. of Solar Water System

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control and Drainage Structure, Villa Altamira, Brgy. 11, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	4,950,000.00			Const. of Flood Control and Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Culture and Arts Building), Dolores,Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	9,900,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction and Improvement of San Antonio Public Market, Brgy. Buliran, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	19,800,000.00			Const. & Impvt. Of Public Market
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multipurpose Building (Two Level Candelaria Public Market), Brgy. Pahinga Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	49,500,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multipurpose Building, Brgy. Mayao Catillo, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (ALONA PARTYLIST Culinary Center), Barangay Bungoy, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	4,950,000.00			Const. of MP Building

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Inrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Villa Consuelo Subdivision, Barangay Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Concepcion Banahaw, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Poblacion 3, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 21-27, 2023	March 13 2023	March 21 2023	March 23 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Regional Trial Court Building), Barangay 10, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 20230	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastucture Program (BIP) - MultiPurpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Health Center), Barangay Pahinga Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 20230	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastucture Program (BIP) - MultiPurpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Bignay 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 20230	GoP	4,950,000.00			Const. of MP Building

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastucture Program (BIP) - MultiPurpose Buildings/Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Sariaya Sports Complex), Barangay Poblacion 6, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 20230	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastucture Program (BIP) - MultiPurpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Bulakin, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastucture Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Health Center), Barangay Callejon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 20230	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water Supply System (Level II), Brgy. Tumbaga 1, Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 2023	GoP	4,950,000.00			Const. of Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Purok Bagong Buhay, Barangay Ibabang Talim, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 23-March 1, 2023	March 16 2023	March 24 2023	March 27 2023	GoP	4,950,000.00			Const. of Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings/Facilities, Construction of Road (Pavement), Barangay 4, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Road

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Ilayang Talim, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Jeepney Transport Group), Barangay Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of MP Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Sta. Catalina Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Public Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Brgy. Domoit, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Public Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Sitio Kurba, Barangay Ibabang Iyam, Lucena City,Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Public Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Talaan Aplaya, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Public Water Supply System

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Cotta, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Public Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Concepcion 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Public Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Dagatan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 28-March 6, 2023	March 20 2023	March 28 2023	March 29 2023	GoP	4,950,000.00			Const. of Public Water Supply System
									TOTAL	**5,033,829,075.00**			

By :

NIMFA M. DERADA
Engineer III
Head, BAC Secretariat

(on leave)
JULIUS CEASAR V. DE GALA
Engineer III
BAC Chairperson

FAUSTINO MARK ANTHONY S. DELA CRUZ
Engineer III
BAC Vice Chairperson

DEL ROSARIO C. NACA
District Engineer

(DPWH QUEZON 2ND DEO) FINAL Annual Procurement Plan for FY (2023) (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
1	**Common Office Supplies**									**4,235,508.36**	**0.00**	**4,235,508.36**	
	First Quarter	Quezon II DEO	Yes	Negotiated PS-DBM	N/A	N/A	N/A	N/A	GOP	1,073,020.59		1,073,020.59	
	Second Quarter	Quezon II DEO	Yes	Negotiated PS-DBM	N/A	N/A	N/A	N/A	GOP	1,059,154.59		1,059,154.59	
	Third Quarter	Quezon II DEO	Yes	Negotiated PS-DBM	N/A	N/A	N/A	N/A	GOP	1,051,666.59		1,051,666.59	
	Fourth Quarter	Quezon II DEO	Yes	Negotiated PS-DBM	N/A	N/A	N/A	N/A	GOP	1,051,666.59		1,051,666.59	
Part II	OTHER ITEMS NOT AVALABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
1	**Office Equipment and Accessories**									**6,396,000.00**	**0.00**	**6,396,000.00**	
	First Quarter	Quezon II DEO	Yes	Shopping/Bidding	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	1,959,000.00		1,959,000.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	1,479,000.00		1,479,000.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	1,479,000.00		1,479,000.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	1,479,000.00		1,479,000.00	
2	**Office Supplies**									**1,191,004.00**	**0.00**	**1,191,004.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	297,751.00		297,751.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	297,751.00		297,751.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	297,751.00		297,751.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	297,751.00		297,751.00	
3	**Audio and Visual Presentation and Composing Equipment**									**0.00**	**0.00**	**0.00**	

	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	GOP	0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	GOP	0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	GOP	0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	GOP	0.00			
4	**Photographic or Filming or Video Equipment**									**1,245,400.00**	**0.00**	**1,245,400.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	311,350.00		311,350.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	311,350.00		311,350.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	311,350.00		311,350.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	311,350.00		311,350.00	
5	**Cleaning Equipment and Supplies**									**426,000.00**	**0.00**	**426,000.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	119,000.00		119,000.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	94,000.00		94,000.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	119,000.00		119,000.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	94,000.00		94,000.00	
6	**Paper Materials and Products**									**1,414,600.00**	**0.00**	**1,414,600.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	353,650.00		353,650.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	353,650.00		353,650.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	353,650.00		353,650.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	353,650.00		353,650.00	

7	**Lighting and Fixtures and Accessories**									**306,000.00**	**0.00**	**306,000.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023		76,500.00		76,500.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023		76,500.00		76,500.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023		76,500.00		76,500.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023		76,500.00		76,500.00	
8	**Electrical Equipment and Components and Supplies**									**22,600.00**	**0.00**	**22,600.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023		5,650.00		5,650.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023		5,650.00		5,650.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023		5,650.00		5,650.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023		5,650.00		5,650.00	
9	**Computer Supplies**									**1,936,200.00**	**0.00**	**1,936,200.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	469,050.00		469,050.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	529,050.00		529,050.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	469,050.00		469,050.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	469,050.00		469,050.00	
10	**Common ICT Equipment**									**8,266,000.00**	**0.00**	**8,266,000.00**	
	First Quarter	Quezon II DEO	Yes	Shopping	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	2,066,500.00		2,066,500.00	
	Second Quarter	Quezon II DEO	Yes	Shopping	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	2,066,500.00		2,066,500.00	
	Third Quarter	Quezon II DEO	Yes	Shopping	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	2,066,500.00		2,066,500.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping	Oct. 4-11, 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	2,066,500.00		2,066,500.00	

11	**Consumables**									**11,569,000.00**	**0.00**	**11,569,000.00**	
	First Quarter	Quezon II DEO	Yes	Shopping/Bidding	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GOP	2,892,250.00		2,892,250.00	
	Second Quarter	Quezon II DEO	Yes	Shopping/Bidding	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	2,892,250.00		2,892,250.00	
	Third Quarter	Quezon II DEO	Yes	Shopping/Bidding	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	2,892,250.00		2,892,250.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping/Bidding	Oct. 4-11. 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	2,892,250.00		2,892,250.00	
12	**Other Categories**									**63,240,263.60**	**41,161,222.80**	**22,079,040.80**	
	First Quarter	Quezon II DEO	Yes	Shopping/Bidding	Feb. 2-9, 2023	N/A	Feb. 13, 2023	Feb. 16, 2023	GoP	13,234,608.00	8,190,948.00	5,043,660.00	
	First Quarter	Quezon II DEO	Yes	Competitive Bidding	Nov. 3, 2022	Nov. 22, 2022	Feb. 16, 2023	Feb. 17, 2023	GoP	5,975,860.00	5,975,860.00	5,975,860.00	
	First Quarter	Quezon II DEO	Yes	Competitive Bidding	Dec. 1, 2022	Dec. 22, 2022	Feb. 16, 2023	Feb. 17, 2023	GoP	2,997,990.80	2,997,990.80	2,997,990.80	
	Second Quarter	Quezon II DEO	Yes	Shopping/Bidding	Apr. 12-19, 2023	N/A	Ap. 24, 2023	Apr. 27, 2023	GOP	10,644,818.00	7,944,308.00	2,700,510.00	
	Third Quarter	Quezon II DEO	Yes	Shopping/Bidding	July 5-12, 2023	N/A	July 17, 2023	July 20, 2023	GOP	10,709,818.00	8,009,308.00	2,700,510.00	
	Fourth Quarter	Quezon II DEO	Yes	Shopping/Bidding	Oct. 4-11. 2023	N/A	Oct. 16, 2023	Oct. 20, 2023	GOP	10,703,318.00	8,042,808.00	2,660,510.00	
									TOTAL	**100,248,575.96**	**41,161,222.80**	**59,087,353.16**	

NIMFA M. DERADA
Engineer III
Head, BAC Secretariat

on-leave
JULIUS CEASAR V. DE GALA
Engineer III
BAC Chairperson

By :
FAUSTINO MARK ANTHONY S. DELA CRUZ
Engineer III
BAC Vice Chairperson

DEL ROSARIO C. NACA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon II District Engineering Office
Dalahican Road, Lucena City

CERTIFICATION

This is to certify that the **DPWH Quezon II DEO** has **No Procurement Activity Scheduled For CY 2023 Consulting Services.**

This certification is being issued in compliance with CY 2023 Indicative Annual Procurement Plan Report.

NIMFA M. DERADA
Engineer III
Procurement Engineer