Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
Carmona City, Cavite

BAGONG PILIPINAS

DPWH CAVITE 3RD DEO FY 2025 UPDATED ANNUAL PROCUREMENT PLAN (APP NON-CSE) FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
25DQ0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Carmona Div Rd - K0048 + 207 - K0048 + 719	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	30-Jan-25	10-Feb-25	GoP	15,679,944.09	0.00	15,679,944.09	Upgrading of Drainage Structure along Road
25DQ0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacoor Blvd. - K0022 + (-338) - K0020 + 000	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	26-Mar-25	04-Apr-25	GoP	49,697,448.33	0.00	49,697,448.33	Upgrading of Drainage Structure along Road
25DQ0003	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 2, Barangay Mabolo II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	25-Mar-24	04-Apr-25	GoP	66,380,404.59	0.00	66,380,404.59	Construction of Revetment
25DQ0004	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona-Biñan River, Phase 1, Barangay Lantic, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	24-Mar-25	04-Apr-25	GoP	84,174,011.89	0.00	84,174,011.89	Construction of Revetment
25DQ0005	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 1, Barangay Mabolo II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	24-Mar-25	04-Apr-25	GoP	144,749,925.42	0.00	144,749,925.42	Construction of Revetment

25DQ0006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + 792 - K0036 + 071, K0036 + 090 - K0036 + 542, K0036 + 615 - K0037 + 239	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	26-Mar-25	07-Apr-25	GoP	144,749,934.69	0.00	144,749,934.69	Preventive Maintenance of Road: Asphalt Overlay
25DQ0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cavitex to Zapote-Alabang Flyover - (S01829LZ) Chainage 000 - Chainage 047, Chainage 047 - Chainage 059, Chainage 059 - Chainage 082, Chainage 082 - Chainage 450	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	30-Jan-25	10-Feb-25	GoP	33,002,440.88	0.00	33,002,440.88	Preventive Maintenance of Road: Asphalt Overlay
25DQ0008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Zapote-Alabang Flyover to Cavitex - (S01830LZ) Chainage 000 - Chainage 031, Chainage 031 - Chainage 577	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	30-Jan-25	10-Feb-25	GoP	34,299,964.78	0.00	34,299,964.78	Preventive Maintenance of Road: Asphalt Overlay
25DQ0009	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor Blvd. - K0020 + 186 - K0020 + 845	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	26-Mar-25	04-Apr-25	GoP	35,769,939.72	0.00	35,769,939.72	Preventive Maintenance of Road: Asphalt Overlay
25DQ0010	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor Blvd. - K0019 + 336 - K0020 + 186	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	26-Mar-25	07-Apr-25	GoP	50,758,910.63	0.00	50,758,910.63	Preventive Maintenance of Road: Asphalt Overlay
25DQ0011	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona-Biñan River, Phase 2, Barangay Lantic, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	24-Mar-25	04-Apr-25	GoP	83,954,951.00	0.00	83,954,951.00	Construction of Revetment
25DQ0012	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Phase 1, Barangay Cabilang Baybay, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	24-Mar-25	03-Apr-25	GoP	83,954,994.04	0.00	83,954,994.04	Construction of Revetment

25DQ0013	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Flood Protection Structure along Carmona River, Phase 2, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	30-Jan-25	10-Feb-25	GoP	48,999,934.29	0.00	48,999,934.29	Construction of Slope Protection Structure
25DQ0014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marcos Alvarez Rd - (S01783LZ) Chainage 000 - Chainage 1040	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	04-Apr-25	GoP	54,491,543.12	0.00	54,491,543.12	Preventive Maintenance of Road: Asphalt Overlay
25DQ0015	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Phase 2, Barangay Cabilang Baybay, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	24-Mar-25	04-Apr-25	GoP	83,954,977.50	0.00	83,954,977.50	Construction of Revetment
25DQ0016	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0027 + 000 - K0028 + 215	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	93,384,906.19	0.00	93,384,906.19	Preventive Maintenance of Road: Asphalt Overlay
25DQ0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + 985 - K0016 + 087, K0016 + 303 - K0016 + 651	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	43,022,925.35	0.00	43,022,925.35	Preventive Maintenance of Road: Asphalt Overlay
25DQ0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Mc Donald Jct-Aguinaldo H-way - K0015 + 274 - K0015 + 690	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	47,039,998.95	0.00	47,039,998.95	Preventive Maintenance of Road: Asphalt Overlay
25DQ0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + 389 - K0015 + 801, K0019 + 672 - K0019 + 887	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	55,232,676.88	0.00	55,232,676.88	Preventive Maintenance of Road: Asphalt Overlay
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Paliparan 3, Phase 4, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,955.33	0.00	4,949,955.33	Rehabilitation / Major Repair of Multi Purpose Building

25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Fatima 1 Proper, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,956.99	0.00	4,949,956.99	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Paliparan 2, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,958.02	0.00	4,949,958.02	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Langkaan 1, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,964.14	0.00	4,949,964.14	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Paliparan 3, Phase 3, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,975.67	0.00	4,949,975.67	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), South Garden, Barangay Salitran 3, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,947.17	0.00	4,949,947.17	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), San Marino South 2, Barangay Salawag, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,959.45	0.00	4,949,959.45	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Juan, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,964.13	0.00	4,949,964.13	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Esteban, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,994.37	0.00	4,949,994.37	Rehabilitation / Major Repair of Multi Purpose Building

25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Dionisio, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,996.63	0.00	4,949,996.63	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0020	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0031 + 240 - K0031 + 533, K0032 + 300 - K0032 + 795	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	03-Apr-25	GoP	47,170,272.46	0.00	47,170,272.46	Reconstruction to Concrete Pavement
25DQ0021	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Carmona Div Rd - K0048 + 466.80 - K0048 + 723	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	03-Apr-25	GoP	17,149,958.30	0.00	17,149,958.30	Preventive Maintenance of Road: Asphalt Overlay
25DQ0021	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0045 + 016 - K0045 + 577	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	03-Apr-25	GoP	55,004,973.81	0.00	55,004,973.81	Preventive Maintenance of Road: Asphalt Overlay
25DQ0022	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0045 + 780 - K0046 + 018, K0046 + 298 - K0047 + 000, K0047 + 364 - K0048 + 100, K0048 + 256 - K0049 + 450	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	02-Apr-25	GoP	96,499,934.17	0.00	96,499,934.17	Preventive Maintenance of Road: Asphalt Overlay
25DQ0023	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Structure, Barangay San Nicolas 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	10-Feb-25	GoP	14,849,957.36	0.00	14,849,957.36	Construction of Drainage Structure
25DQ0024	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Mambog 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	18-Feb-25	GoP	7,424,913.72	0.00	7,424,913.72	Rehabilitation of Paved Road
25DQ0024	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Nicolas 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	18-Feb-25	GoP	11,879,933.10	0.00	11,879,933.10	Construction of Concrete Road

25DQ0024	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road (Phase 1), Barangay Talaba 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	18-Feb-25	GoP	15,344,970.40	0.00	15,344,970.40	Rehabilitation of Paved Road
25DQ0025	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road and Drainage Canal, Barangay Niog, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	24-Mar-25	04-Apr-25	GoP	49,499,928.34	0.00	49,499,928.34	Construction of Concrete Road
25DQ0026	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Maguyam, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	24-Mar-25	04-Apr-25	GoP	4,949,968.33	0.00	4,949,968.33	Construction of Multi Purpose Building
25DQ00027	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Balubad, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	30-Jan-25	18-Feb-25	GoP	4,949,954.09	0.00	4,949,954.09	Construction of Concrete Road
25DQ00027	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Olaes, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	30-Jan-25	18-Feb-25	GoP	4,949,968.26	0.00	4,949,968.26	Construction of Concrete Road
25DQ0028	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0016 + 902 - K0017 + 454	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	26-Mar-25	07-Apr-25	GoP	12,739,938.05	0.00	12,739,938.05	Upgrading of Drainage Structure along Road
25DQ0029	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Elises, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	13-Mar-25	24-Mar-25	GoP	39,599,945.71	0.00	39,599,945.71	Construction of Multi Purpose Building

25DQ0030	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Carmona River (Upstream) at Barangay Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	30-Jan-25	10-Feb-25	GoP	48,999,996.52	0.00	48,999,996.52	Construction of Flood Mitigation Structure
25DQ0031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Juanito R. Remulla, Sr. Rd - K0036 + 977 - K0037 + 066	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	30-Jan-25	10-Feb-25	GoP	2,939,966.06	0.00	2,939,966.06	Construction of Road Slope Protection Structure
25DQ0032	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0024 + 709 - K0024 + 776, K0025 + 036 - K0025 + 057, K0025 + 981 - K0026 + 036, K0026 + 242 - K0026 + 259	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	30-Jan-25	10-Feb-25	GoP	6,043,992.52	0.00	6,043,992.52	Road Widening
25DQ0034	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Day Care Center), Barangay Molino VI, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	13-Mar-25	24-Mar-25	GoP	9,899,948.66	0.00	9,899,948.66	Construction of Multi Purpose Building
25DQ0034	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Molino 1, Extension, Ciudad de strike, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	13-Mar-25	24-Mar-25	GoP	19,799,916.70	0.00	19,799,916.70	Construction of Multi Purpose Building
25DQ0035	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Julian River, Phase 1, Barangay Zone I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	17-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,992.35	0.00	96,499,992.35	Construction of Slope Protection Structure
25DQ0036	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Imus River, Phase 1, Barangay Sampaloc IV, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	12-Nov-24	04-Dec-24	24-Mar-25	03-Apr-25	GoP	35,071,952.46	0.00	35,071,952.46	Construction of Slope Protection Structure

25DQ0037	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Evacuation Center), Barangay Aniban 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	12-Nov-24	04-Dec-24	13-Mar-25	24-Mar-25	GoP	39,599,959.91	0.00	39,599,959.91	Construction of Evacuation Center
25DQ0038	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 1, Barangay Habay I and Barangay Dulong Bayan, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	12-Nov-24	04-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,966.13	0.00	96,499,966.13	Construction of Revetment
25DQ0039	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0028 + 123 - K0028 + 670	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	19-Nov-24	10-Dec-24	27-Mar-25	07-Apr-25	GoP	15,049,974.95	0.00	15,049,974.95	Off-Carriageway Improvement: Paving of Shoulders and Construction of Drainage Structure along Road
25DQ0040	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 2, Barangay Habay I and Barangay Dulong Bayan, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	19-Nov-24	10-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,927.68	0.00	96,499,927.68	Construction of Revetment
25DQ0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Tiago, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,942.42	0.00	4,949,942.42	Construction of Flood Mitigation Structure
25DQ0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Granados, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,972.41	0.00	4,949,972.41	Construction of Flood Mitigation Structure
25DQ0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Poblacion 1 and Poblacion 3, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	30-Jan-25	10-Feb-25	GoP	9,899,972.22	0.00	9,899,972.22	Construction of Flood Mitigation Structure

25DQ0042	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0034 + 312 - K0034 + 350, K0034 + 354 - K0034 + 482, K0034 + 522 - K0034 + 936	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	27-Mar-25	03-Apr-25	GoP	34,191,991.93	0.00	34,191,991.93	Road Widening
25DQ0043	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0036 + 977.40 - K0037 + 066, K0037 + 285 - K0037 + 950, K0039 + 318 - K0039 + 437	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	27-Mar-25	07-Apr-25	GoP	37,905,167.24	0.00	37,905,167.24	Road Widening
25DQ0044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Amuntay River, from Barangay Zone to Barangay San Jose, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	24-Mar-25	04-Apr-25	GoP	144,749,990.54	0.00	144,749,990.54	Construction of Slope Protection Structure
25DQ0045	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Pob 4, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,986.41	0.00	4,949,986.41	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0045	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Paligawan, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,990.99	0.00	4,949,990.99	Construction of Multi Purpose Building
25DQ0046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Carmona-Silang Diversion Road (Via Sugar Road-Davilan-Maguyam Road), Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	43,999,943.49	0.00	43,999,943.49	Road Widening and Preventive Maintenance of Road: Asphalt Overlay
25DQ0047	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Zone I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	48,999,986.18	0.00	48,999,986.18	Construction of Concrete Road

25DQ0048	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Julian River, Phase 2, Barangay Zone I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,941.67	0.00	96,499,941.67	Construction of Slope Protection Structure
25DQ0049	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Queens Row West, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	05-Dec-24	27-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,978.78	0.00	4,949,978.78	Construction of Multi Purpose Building
25DQ0052	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Imus River, Phase 2, Barangay San Agustin, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	05-Dec-24	27-Dec-24	24-Mar-25	04-Apr-25	GoP	144,749,937.80	0.00	144,749,937.80	Construction of Slope Protection Structure
25DQ0053	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Imus River, Phase 1, Barangay San Agustin, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	05-Dec-24	27-Dec-24	24-Mar-25	04-Apr-25	GoP	144,749,949.54	0.00	144,749,949.54	Construction of Slope Protection Structure
25DQ0062	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Calimag, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	4,949,939.83	0.00	4,949,939.83	Construction of Multi Purpose Building
25DQ0063	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Ligas 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	6,929,943.18	0.00	6,929,943.18	Construction of Multi Purpose Building
25DQ0064	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Real, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	6,929,972.32	0.00	6,929,972.32	Construction of Multi Purpose Building
25DQ0065	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Old Bulihan, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	6,929,996.59	0.00	6,929,996.59	Construction of Multi Purpose Building

25DQ0066	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection at Cavite-Batangas Rd - K0044 + 864	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	9,799,963.21	0.00	9,799,963.21	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
25DQ0067	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection at Cavite-Batangas Rd - K0041 + 015	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	9,799,978.49	0.00	9,799,978.49	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
25DQ0068	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Molino 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	11,879,929.45	0.00	11,879,929.45	Construction of Multi Purpose Building
25DQ0069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0042 + 633 - K0042 + 655, K0044 + 015 - K0044 + 195, K0044 + 788 - K0044 + 821, K0044 + 966 - K0045 + 170, K0045 + 458 - K0045 + 600	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	27-Mar-25	04-Apr-25	GoP	27,239,866.22	0.00	27,239,866.22	Road Widening and Construction of Drainage Structure along Road
25DQ0070	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road from Sugar Road to San Lazaro Drive, Villa Sorteo, Barangay Mabuhay, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	48,999,942.63	0.00	48,999,942.63	Rehabilitation of Paved Road
25DQ0071	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Bridge Connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	04-Apr-25	GoP	86,849,994.48	0.00	86,849,994.48	Construction of Bridge
25DQ0072	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Pob 3, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	4,949,907.40	0.00	4,949,907.40	Construction of Multi Purpose Building
25DQ0073	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Molino 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	13-Mar-25	24-Mar-25	GoP	3,959,983.47	0.00	3,959,983.47	Construction of Multi Purpose Building

25DQ0073	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), South 2, Barangay Molino 4, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	13-Mar-25	24-Mar-25	GoP	4,949,924.88	0.00	4,949,924.88	Construction of Multi Purpose Building
25DQ0074	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	48,999,922.38	0.00	48,999,922.38	Construction of Concrete Road and Construction of Road Slope Protection Structure
25DQ0075	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Agimat Gym), Barangay Molino 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	13-Mar-25	24-Mar-25	GoP	54,449,975.61	0.00	54,449,975.61	Construction of Multi Purpose Building
25DQ0076	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road leading to the New Carmona City Hall, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	92,350,406.97	0.00	92,350,406.97	Construction of Concrete Road
25DQ0077	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Zapote River, Phase I, Barangay Molino VII, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	96,499,952.62	0.00	96,499,952.62	Construction of Revetment
25DQ0078	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Phase 10, Barangay Paliparan III-Barangay Paliparan II , Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	144,749,973.83	0.00	144,749,973.83	Construction of Concrete Road and Construction of Road Slope Protection Structure
25DQ0079	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Biga 1 and Sabutan, Phase 4, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	12-Feb-25	4-Mar-25	24-Mar-25	04-Apr-25	GoP	48,999,922.94	0.00	48,999,922.94	Construction of Revetment

25DQ0080	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Biga 1 and Sabutan, Phase 3, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	12-Feb-25	4-Mar-25	24-Mar-25	04-Apr-25	GoP	48,999,936.36	0.00	48,999,936.36	Construction of Revetment
25DQ0081	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Barangay Mabuhay to Barangay Lantic, Phase 1, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	12-Feb-25	4-Mar-25	24-Mar-25	04-Apr-25	GoP	96,499,976.27	0.00	96,499,976.27	Construction of Revetment
25DQ0083	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage, Barangay Langkaan 2, Dasmarinas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	20-Feb-25	12-Mar-25	05-Jun-25	16-Jun-25	GoP	49,499,945.93	0.00	49,499,945.93	Construction of Concrete Road and Construction of Drainage Structure along Road
25DQ0084	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Riverwall and Other Improvement Works along Bacoor River, Phase 1, City of Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	20-Feb-25	12-Mar-25	27-May-25	06-Jun-25	GoP	98,999,968.27	0.00	98,999,968.27	Construction of Revetment
25DQ0085	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Riverwall and Other Improvement Works along Bacoor River, Phase 2, City of Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	20-Feb-25	12-Mar-25	27-May-25	06-Jun-25	GoP	98,999,922.52	0.00	98,999,922.52	Construction of Flood Mitigation Structures
25DQ0088	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works along Carmona River, Phase 1, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Feb-25	18-Mar-25	24-Mar-25	04-Apr-25	GoP	96,499,977.14	0.00	96,499,977.14	Construction of Slope Protection Structure
25DQ0089	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bank and Slope Structures and other improvements along Carmona River, from Brgy Bulihan to Brgy Ipil, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Feb-25	18-Mar-25	05-Jun-25	16-Jun-25	GoP	98,999,942.47	0.00	98,999,942.47	Construction of Slope Protection Structure

25DQ0090	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Slope and Banks Protection works along Bacoor River, City of Bacoor, Cavite (Phase 1)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Feb-25	18-Mar-25	27-May-25	06-Jun-25	GoP	98,999,978.93	0.00	98,999,978.93	Construction of Slope Protection Structure
25DQ0091	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Molino 4, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	26-Feb-25	19-Mar-25	16-May-25	27-May-25	GoP	6,929,946.33	0.00	6,929,946.33	Construction of Multi-Purpose Building
25DQ0093	Local Program - National Building Program - Buildings And Other Structures - Construction of DPWH Motorpool Building, DPWH Cavite 3rd District Engineering Office, Carmona, Cavite. Phase II	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	26-Feb-25	19-Mar-25	24-Mar-25	31-Mar-25	GoP	19,599,968.85	0.00	19,599,968.85	Construction of Multi Purpose Building
25DQ0094	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of School Building with Roof Deck, Brgy Paliparan 3, Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	26-Feb-25	19-Mar-25	16-May-25	27-May-25	GoP	64,349,999.48	0.00	64,349,999.48	Construction of Other Building
25DQ0095	Convergence and Special Support Program - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Network from Hostel to Academics Building, PNPA, Camp General Mariano N. Castañeda, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	05-Jun-25	16-Jun-25	GoP	21,284,993.15	0.00	21,284,993.15	Construction of Concrete Road
25DQ0096	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cavite-Batangas Rd - K0051 + 131 - K0051 + 661	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	19-May-25	03-Jun-25	GoP	43,119,935.09	0.00	43,119,935.09	Preventive Maintenance of Road: Asphalt Overlay
25DQ0098	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road connecting Congressional Avenue and San Marino Road, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	16-May-25	27-May-25	GoP	49,499,941.70	0.00	49,499,941.70	Construction of Concrete Road
25DQ0099	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Slope and Banks Protection works along Bacoor River, City of Bacoor, Cavite (Phase 3)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	27-May-25	06-Jun-25	GoP	98,999,939.06	0.00	98,999,939.06	Construction of Slope Protection Structure

25DQ0100	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage and Improvement of Discharge Area along Bacoor-Dasmariñas Road, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	05-Jun-25	16-Jun-25	GoP	98,999,970.04	0.00	98,999,970.04	Construction of Drainage Structure along Road
25DQ0101	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Slope and Banks Protection works along Bacoor River, City of Bacoor, Cavite (Phase 2)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	27-May-25	06-Jun-25	GoP	98,999,997.11	0.00	98,999,997.11	Construction of Slope Protection Structure
25DQ0102	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Molino 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	27-Mar-25	04-Apr-25	GoP	4,949,999.91	0.00	4,949,999.91	Rehabilitation of Multi-Purpose Building
25DQ0103	Local Program - National Building Program - Buildings And Other Structures - Construction of DPWH Quality Assurance Laboratory Building, DPWH Cavite 3rd District Engineering Office, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	27-Mar-25	07-Apr-25	GoP	19,599,923.28	0.00	19,599,923.28	Construction of Multi-Purpose Building
25DQ0104	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building - Dasmariñas National High School, Barangay Burol 1, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	16-May-25	27-May-25	GoP	98,999,970.22	0.00	98,999,970.22	Construction of Multi-Purpose Building
25DQ0105	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Pagamutan ng Dasmariñas Extension Building, Barangay Burol II, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	27-Mar-25	07-Apr-25	GoP	98,999,991.40	0.00	98,999,991.40	Construction of Multi-Purpose Building
25DQ0106	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dasmariñas-General Mariano Alvarez-Carmona Bypass Road, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	05-Jun-25	16-Jun-25	GoP	108,899,997.97	0.00	108,899,997.97	Construction of Bridge
25DQ0107	Opening and Concreting of Brgy. Malabag FMR, Brgy. Malabag, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Mar-25	15-Apr-25	16-May-25	27-May-25	GoP	5,969,943.12	0.00	5,969,943.12	Construction of Concrete Road
25DQ0108	Concreting of Brgy. Iba FMR, Brgy. Iba, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Mar-25	15-Apr-25	16-May-25	27-May-25	GoP	14,924,954.03	0.00	14,924,987.67	Construction of Concrete Road

25DQ0109	Capital Outlay - Convergence and Special Support Program - Rainwater Collector System - Vicente P. Villanueva Memorial School, Dasmariñas City, Cavite; Malinta Elementary School, Brgy. Sampaloc II, Dasmariñas City, Cavite; Cavite State University, Brgy. Biga I, Silang, Cavite; Philippine Red Cross Cavite Chapter, Silang Branch, Brgy. Biga I, Silang, Cavite; Biga II Barangay Hall, Silang, Cavite and Barangay Hall of Barangay Lantic, Carmona City, Cavite	Cavite 3rd DEO - Maintenance Section	NO	Competitive Bidding	29-Apr-25	20-May-25	09-Jun-25	20-Jun-25	GoP	2,672,999.19	2,672,999.19	0.00	Construction of Rain Water Collector System
25DQ0110	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Maliksi 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	29-Apr-25	20-May-25	10-Jun-25	24-Jun-25	GoP	9,899,900.13	0.00	9,899,900.13	Construction of Multi Purpose Building
25DQ0111	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bayanan, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	29-Apr-25	20-May-25	07-Feb-25	21-Feb-25	GoP	9,899,927.41	0.00	9,899,927.41	Construction of Multi Purpose Building
25DQ0112	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings - Repair/Maintenance of DILG Building, PNP Regional Mobile Force Battalion 4A 401st A Maneuver Company Main Office Building Camp Gen. Vito Belarmino, Brgy. Lalaan I, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	17-Jun-25	8-Jul-25	29-Jul-25	12-Aug-25	GoP	1,488,994.40	1,488,994.40		Repair/Maintenance of National Government-Owned Building
25DQ0113	Repair of DPWH Main Building, DPWH Cavite 3rd District Engineering Office, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	17-Jun-25	8-Jul-25	29-Jul-25	12-Aug-25	GoP	4,999,938.89		4,999,938.89	Repair and Maintenance of Office Bldg.
25DQ0114	Convergence and Special Support Program - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Barangay Kalubkob, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	17-Jun-25	8-Jul-25	29-Jul-25	12-Aug-25	GoP	9,899,940.18	0.00	9,899,940.18	Construction of Concrete Road
	Construction of School Building, Real Elementary School, Barangay Real, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,962.07	0.00	19,899,962.07	Construction of School Buildings
	Construction of School Building, Green Breeze Integrated High School, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,944.30	0.00	19,899,944.30	Construction of School Buildings
	Construction of School Building, Sabutan Elementary School, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,911.82	0.00	19,899,911.82	Construction of School Buildings
	Construction of 4STY12CL, Bacoor Elementary School, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	47,175,450.61	0.00	47,175,450.61	Construction of School Buildings
	Construction of 15CL, Ciudad Kaularan IS, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,749,980.71	0.00	49,749,980.71	Construction of School Buildings
	Construction of 4STY8CL, Eastern Bacoor NHS, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	31,993,406.41	0.00	31,993,406.41	Construction of School Buildings
	Construction of 4STY12CL,Real Elementary School, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	47,143,979.36	0.00	47,143,979.36	Construction of School Buildings

	Construction of 4STY16CL,Gen. Mariano Alvarez NHS, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,499,951.78	0.00	49,499,951.78	Construction of School Buildings
	Construction of 4STY16CL,Gen. Mariano Alvarez NHS, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,499,970.17	0.00	49,499,970.17	Construction of School Buildings
	Construction of 4STY16CL, Dr. J. P. Rizal ES (Dasmariñas BBES A-1), Dasmarinas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,959.16	0.00	19,899,959.16	Construction of School Buildings
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0033 + 635 - K0033 + 718, K0034 + 011 - K0034 + 035, K0034 + 062 - K0034 + 090	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	5,825,559.84	0.00	5,825,559.84	Road Widening and Construction of Drainage Structure along Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Sta Rosa-Ulat-Tagaytay Rd - K0064 + 970 - K0065 + 108, K0065 + 173 - K0065 + 195, K0065 + 244 - K0065 + 274, K0065 + 374 - K0065 + 398, K0065 + 416 - K0065 + 436, K0065 + 540 - K0065 + 942	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	27,485,834.78	0.00	27,485,834.78	Road Widening
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Brgy. Pulong Bunga, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	4,949,915.74	0.00	4,949,915.74	Construction of Drainage Structure along Road
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Bulihan, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	7,919,968.23	0.00	7,919,968.23	Construction of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Santol, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	4,949,974.87	0.00	4,949,974.87	Construction of of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Acacia, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	6,929,980.65	0.00	6,929,980.65	Construction of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Brgy. Paliparan III to Brgy Paliparan II, Dasmariñas City, Cavite (Phase 10)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,499,908.14	0.00	49,499,908.14	Construction of Concrete Road and Construction of Slope Protection Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
Carmona City, Cavite

BAGONG PILIPINAS

DPWH CAVITE 3RD DEO FY 2025 UPDATED ANNUAL PROCUREMENT PLAN (APP NON-CSE) FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
25DQ0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Carmona Div Rd - K0048 + 207 - K0048 + 719	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	30-Jan-25	10-Feb-25	GoP	15,679,944.09	0.00	15,679,944.09	Upgrading of Drainage Structure along Road
25DQ0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacoor Blvd. - K0022 + (-338) - K0020 + 000	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	26-Mar-25	04-Apr-25	GoP	49,697,448.33	0.00	49,697,448.33	Upgrading of Drainage Structure along Road
25DQ0003	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 2, Barangay Mabolo II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	25-Mar-24	04-Apr-25	GoP	66,380,404.59	0.00	66,380,404.59	Construction of Revetment
25DQ0004	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona-Biñan River, Phase 1, Barangay Lantic, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	24-Mar-25	04-Apr-25	GoP	84,174,011.89	0.00	84,174,011.89	Construction of Revetment
25DQ0005	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 1, Barangay Mabolo II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	24-Mar-25	04-Apr-25	GoP	144,749,925.42	0.00	144,749,925.42	Construction of Revetment

25DQ0006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + 792 - K0036 + 071, K0036 + 090 - K0036 + 542, K0036 + 615 - K0037 + 239	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Sep-24	17-Oct-24	26-Mar-25	07-Apr-25	GoP	144,749,934.69	0.00	144,749,934.69	Preventive Maintenance of Road: Asphalt Overlay
25DQ0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cavitex to Zapote-Alabang Flyover - (S01829LZ) Chainage 000 - Chainage 047, Chainage 047 - Chainage 059, Chainage 059 - Chainage 082, Chainage 082 - Chainage 450	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	30-Jan-25	10-Feb-25	GoP	33,002,440.88	0.00	33,002,440.88	Preventive Maintenance of Road: Asphalt Overlay
25DQ0008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Zapote-Alabang Flyover to Cavitex - (S01830LZ) Chainage 000 - Chainage 031, Chainage 031 - Chainage 577	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	30-Jan-25	10-Feb-25	GoP	34,299,964.78	0.00	34,299,964.78	Preventive Maintenance of Road: Asphalt Overlay
25DQ0009	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor Blvd. - K0020 + 186 - K0020 + 845	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	26-Mar-25	04-Apr-25	GoP	35,769,939.72	0.00	35,769,939.72	Preventive Maintenance of Road: Asphalt Overlay
25DQ0010	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor Blvd. - K0019 + 336 - K0020 + 186	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	26-Mar-25	07-Apr-25	GoP	50,758,910.63	0.00	50,758,910.63	Preventive Maintenance of Road: Asphalt Overlay
25DQ0011	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona-Bliñan River, Phase 2, Barangay Lantic, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	24-Mar-25	04-Apr-25	GoP	83,954,951.00	0.00	83,954,951.00	Construction of Revetment
25DQ0012	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Phase 1, Barangay Cabilang Baybay, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	03-Oct-24	28-Oct-24	24-Mar-25	03-Apr-25	GoP	83,954,994.04	0.00	83,954,994.04	Construction of Revetment

25DQ0013	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Flood Protection Structure along Carmona River, Phase 2, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	30-Jan-25	10-Feb-25	GoP	48,999,934.29	0.00	48,999,934.29	Construction of Slope Protection Structure
25DQ0014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marcos Alvarez Rd - (S01783LZ) Chainage 000 - Chainage 1040	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	04-Apr-25	GoP	54,491,543.12	0.00	54,491,543.12	Preventive Maintenance of Road: Asphalt Overlay
25DQ0015	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Phase 2, Barangay Cabilang Baybay, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	24-Mar-25	04-Apr-25	GoP	83,954,977.50	0.00	83,954,977.50	Construction of Revetment
25DQ0016	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0027 + 000 - K0028 + 215	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	93,384,906.19	0.00	93,384,906.19	Preventive Maintenance of Road: Asphalt Overlay
25DQ0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + 985 - K0016 + 087, K0016 + 303 - K0016 + 651	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	43,022,925.35	0.00	43,022,925.35	Preventive Maintenance of Road: Asphalt Overlay
25DQ0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Mc Donald Jct-Aguinaldo H-way - K0015 + 274 - K0015 + 690	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	47,039,998.95	0.00	47,039,998.95	Preventive Maintenance of Road: Asphalt Overlay
25DQ0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + 389 - K0015 + 801, K0019 + 672 - K0019 + 887	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	09-Oct-24	29-Oct-24	26-Mar-25	07-Apr-25	GoP	55,232,676.88	0.00	55,232,676.88	Preventive Maintenance of Road: Asphalt Overlay
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Paliparan 3, Phase 4, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,955.33	0.00	4,949,955.33	Rehabilitation / Major Repair of Multi Purpose Building

25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Fatima 1 Proper, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,956.99	0.00	4,949,956.99	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Paliparan 2, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,958.02	0.00	4,949,958.02	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Langkaan 1, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,964.14	0.00	4,949,964.14	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0018	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Paliparan 3, Phase 3, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,975.67	0.00	4,949,975.67	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), South Garden, Barangay Salitran 3, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,947.17	0.00	4,949,947.17	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), San Marino South 2, Barangay Salawag, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,959.45	0.00	4,949,959.45	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Juan, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,964.13	0.00	4,949,964.13	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Esteban, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,994.37	0.00	4,949,994.37	Rehabilitation / Major Repair of Multi Purpose Building

25DQ0019	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Dionisio, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	30-Jan-25	10-Feb-25	GoP	4,949,996.63	0.00	4,949,996.63	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0020	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0031 + 240 - K0031 + 533, K0032 + 300 - K0032 + 795	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	03-Apr-25	GoP	47,170,272.46	0.00	47,170,272.46	Reconstruction to Concrete Pavement
25DQ0021	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Carmona Div Rd - K0048 + 466.80 - K0048 + 723	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	03-Apr-25	GoP	17,149,958.30	0.00	17,149,958.30	Preventive Maintenance of Road: Asphalt Overlay
25DQ0021	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0045 + 016 - K0045 + 577	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	03-Apr-25	GoP	55,004,973.81	0.00	55,004,973.81	Preventive Maintenance of Road: Asphalt Overlay
25DQ0022	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0045 + 780 - K0046 + 018, K0046 + 298 - K0047 + 000, K0047 + 364 - K0048 + 100, K0048 + 256 - K0049 + 450	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Oct-24	05-Nov-24	26-Mar-25	02-Apr-25	GoP	96,499,934.17	0.00	96,499,934.17	Preventive Maintenance of Road: Asphalt Overlay
25DQ0023	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Structure, Barangay San Nicolas 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	10-Feb-25	GoP	14,849,957.36	0.00	14,849,957.36	Construction of Drainage Structure
25DQ0024	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Mambog 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	18-Feb-25	GoP	7,424,913.72	0.00	7,424,913.72	Rehabilitation of Paved Road
25DQ0024	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Nicolas 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	18-Feb-25	GoP	11,879,933.10	0.00	11,879,933.10	Construction of Concrete Road

25DQ0024	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road (Phase 1), Barangay Talaba 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	30-Jan-25	18-Feb-25	GoP	15,344,970.40	0.00	15,344,970.40	Rehabilitation of Paved Road
25DQ0025	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road and Drainage Canal, Barangay Niog, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	24-Mar-25	04-Apr-25	GoP	49,499,928.34	0.00	49,499,928.34	Construction of Concrete Road
25DQ0026	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Maguyam, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	24-Mar-25	04-Apr-25	GoP	4,949,968.33	0.00	4,949,968.33	Construction of Multi Purpose Building
25DQ00027	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Balubad, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	30-Jan-25	18-Feb-25	GoP	4,949,954.09	0.00	4,949,954.09	Construction of Concrete Road
25DQ00027	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Olaes, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	30-Jan-25	18-Feb-25	GoP	4,949,968.26	0.00	4,949,968.26	Construction of Concrete Road
25DQ0028	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0016 + 902 - K0017 + 454	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	26-Mar-25	07-Apr-25	GoP	12,739,938.05	0.00	12,739,938.05	Upgrading of Drainage Structure along Road
25DQ0029	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Elises, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	13-Mar-25	24-Mar-25	GoP	39,599,945.71	0.00	39,599,945.71	Construction of Multi Purpose Building

25DQ0030	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Carmona River (Upstream) at Barangay Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	31-Oct-24	21-Nov-24	30-Jan-25	10-Feb-25	GoP	48,999,996.52	0.00	48,999,996.52	Construction of Flood Mitigation Structure
25DQ0031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Juanito R. Remulla, Sr. Rd - K0036 + 977 - K0037 + 066	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	30-Jan-25	10-Feb-25	GoP	2,939,966.06	0.00	2,939,966.06	Construction of Road Slope Protection Structure
25DQ0032	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0024 + 709 - K0024 + 776, K0025 + 036 - K0025 + 057, K0025 + 981 - K0026 + 036, K0026 + 242 - K0026 + 259	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	30-Jan-25	10-Feb-25	GoP	6,043,992.52	0.00	6,043,992.52	Road Widening
25DQ0034	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Day Care Center), Barangay Molino VI, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	13-Mar-25	24-Mar-25	GoP	9,899,948.66	0.00	9,899,948.66	Construction of Multi Purpose Building
25DQ0034	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Molino 1, Extension, Ciudad de strike, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	28-Nov-24	13-Mar-25	24-Mar-25	GoP	19,799,916.70	0.00	19,799,916.70	Construction of Multi Purpose Building
25DQ0035	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Julian River, Phase 1, Barangay Zone I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	07-Nov-24	17-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,992.35	0.00	96,499,992.35	Construction of Slope Protection Structure
25DQ0036	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Imus River, Phase 1, Barangay Sampaloc IV, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	12-Nov-24	04-Dec-24	24-Mar-25	03-Apr-25	GoP	35,071,952.46	0.00	35,071,952.46	Construction of Slope Protection Structure

25DQ0037	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Evacuation Center), Barangay Aniban 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	12-Nov-24	04-Dec-24	13-Mar-25	24-Mar-25	GoP	39,599,959.91	0.00	39,599,959.91	Construction of Evacuation Center
25DQ0038	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 1, Barangay Habay I and Barangay Dulong Bayan, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	12-Nov-24	04-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,966.13	0.00	96,499,966.13	Construction of Revetment
25DQ0039	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0028 + 123 - K0028 + 670	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	19-Nov-24	10-Dec-24	27-Mar-25	07-Apr-25	GoP	15,049,974.95	0.00	15,049,974.95	Off-Carriageway Improvement: Paving of Shoulders and Construction of Drainage Structure along Road
25DQ0040	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Bacoor River, Phase 2, Barangay Habay I and Barangay Dulong Bayan, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	19-Nov-24	10-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,927.68	0.00	96,499,927.68	Construction of Revetment
25DQ0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Tiago, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,942.42	0.00	4,949,942.42	Construction of Flood Mitigation Structure
25DQ0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Granados, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,972.41	0.00	4,949,972.41	Construction of Flood Mitigation Structure
25DQ0041	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Poblacion 1 and Poblacion 3, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	30-Jan-25	10-Feb-25	GoP	9,899,972.22	0.00	9,899,972.22	Construction of Flood Mitigation Structure

25DQ0042	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0034 + 312 - K0034 + 350, K0034 + 354 - K0034 + 482, K0034 + 522 - K0034 + 936	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	27-Mar-25	03-Apr-25	GoP	34,191,991.93	0.00	34,191,991.93	Road Widening
25DQ0043	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0036 + 977.40 - K0037 + 066, K0037 + 285 - K0037 + 950, K0039 + 318 - K0039 + 437	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	27-Mar-25	07-Apr-25	GoP	37,905,167.24	0.00	37,905,167.24	Road Widening
25DQ0044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Amuntay River, from Barangay Zone to Barangay San Jose, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	26-Nov-24	17-Dec-24	24-Mar-25	04-Apr-25	GoP	144,749,990.54	0.00	144,749,990.54	Construction of Slope Protection Structure
25DQ0045	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Pob 4, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,986.41	0.00	4,949,986.41	Rehabilitation / Major Repair of Multi Purpose Building
25DQ0045	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Paligawan, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,990.99	0.00	4,949,990.99	Construction of Multi Purpose Building
25DQ0046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Carmona-Silang Diversion Road (Via Sugar Road-Davilan-Maguyam Road), Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	43,999,943.49	0.00	43,999,943.49	Road Widening and Preventive Maintenance of Road: Asphalt Overlay
25DQ0047	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Zone I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	30-Jan-25	10-Feb-25	GoP	48,999,986.18	0.00	48,999,986.18	Construction of Concrete Road

25DQ0048	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Julian River, Phase 2, Barangay Zone I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-24	19-Dec-24	24-Mar-25	04-Apr-25	GoP	96,499,941.67	0.00	96,499,941.67	Construction of Slope Protection Structure
25DQ0049	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Queens Row West, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	05-Dec-24	27-Dec-24	30-Jan-25	10-Feb-25	GoP	4,949,978.78	0.00	4,949,978.78	Construction of Multi Purpose Building
25DQ0052	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Imus River, Phase 2, Barangay San Agustin, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	05-Dec-24	27-Dec-24	24-Mar-25	04-Apr-25	GoP	144,749,937.80	0.00	144,749,937.80	Construction of Slope Protection Structure
25DQ0053	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Imus River, Phase 1, Barangay San Agustin, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	05-Dec-24	27-Dec-24	24-Mar-25	04-Apr-25	GoP	144,749,949.54	0.00	144,749,949.54	Construction of Slope Protection Structure
25DQ0062	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Calimag, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	4,949,939.83	0.00	4,949,939.83	Construction of Multi Purpose Building
25DQ0063	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Ligas 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	6,929,943.18	0.00	6,929,943.18	Construction of Multi Purpose Building
25DQ0064	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Real, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	6,929,972.32	0.00	6,929,972.32	Construction of Multi Purpose Building
25DQ0065	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Old Bulihan, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	6,929,996.59	0.00	6,929,996.59	Construction of Multi Purpose Building

25DQ0066	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection at Cavite-Batangas Rd - K0044 + 864	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	9,799,963.21	0.00	9,799,963.21	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
25DQ0067	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection at Cavite-Batangas Rd - K0041 + 015	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	9,799,978.49	0.00	9,799,978.49	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
25DQ0068	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Molino 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	11,879,929.45	0.00	11,879,929.45	Construction of Multi Purpose Building
25DQ0069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0042 + 633 - K0042 + 655, K0044 + 015 - K0044 + 195, K0044 + 788 - K0044 + 821, K0044 + 966 - K0045 + 170, K0045 + 458 - K0045 + 600	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	27-Mar-25	04-Apr-25	GoP	27,239,866.22	0.00	27,239,866.22	Road Widening and Construction of Drainage Structure along Road
25DQ0070	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road from Sugar Road to San Lazaro Drive, Villa Sorteo, Barangay Mabuhay, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	03-Apr-25	GoP	48,999,942.63	0.00	48,999,942.63	Rehabilitation of Paved Road
25DQ0071	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Bridge Connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Jan-25	28-Jan-25	24-Mar-25	04-Apr-25	GoP	86,849,994.48	0.00	86,849,994.48	Construction of Bridge
25DQ0072	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Pob 3, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	4,949,907.40	0.00	4,949,907.40	Construction of Multi Purpose Building
25DQ0073	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Molino 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	13-Mar-25	24-Mar-25	GoP	3,959,983.47	0.00	3,959,983.47	Construction of Multi Purpose Building

25DQ0073	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), South 2, Barangay Molino 4, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	13-Mar-25	24-Mar-25	GoP	4,949,924.88	0.00	4,949,924.88	Construction of Multi Purpose Building
25DQ0074	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	48,999,922.38	0.00	48,999,922.38	Construction of Concrete Road and Construction of Road Slope Protection Structure
25DQ0075	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Agimat Gym), Barangay Molino 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	13-Mar-25	24-Mar-25	GoP	54,449,975.61	0.00	54,449,975.61	Construction of Multi Purpose Building
25DQ0076	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road leading to the New Carmona City Hall, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	92,350,406.97	0.00	92,350,406.97	Construction of Concrete Road
25DQ0077	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Zapote River, Phase I, Barangay Molino VII, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	96,499,952.62	0.00	96,499,952.62	Construction of Revetment
25DQ0078	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Phase 10, Barangay Paliparan III-Barangay Paliparan II , Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	09-Jan-25	30-Jan-25	24-Mar-25	04-Apr-25	GoP	144,749,973.83	0.00	144,749,973.83	Construction of Concrete Road and Construction of Road Slope Protection Structure
25DQ0079	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Biga 1 and Sabutan, Phase 4, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	12-Feb-25	4-Mar-25	24-Mar-25	04-Apr-25	GoP	48,999,922.94	0.00	48,999,922.94	Construction of Revetment

25DQ0080	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Biga 1 and Sabutan, Phase 3, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	12-Feb-25	4-Mar-25	24-Mar-25	04-Apr-25	GoP	48,999,936.36	0.00	48,999,936.36	Construction of Revetment
25DQ0081	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Barangay Mabuhay to Barangay Lantic, Phase 1, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	12-Feb-25	4-Mar-25	24-Mar-25	04-Apr-25	GoP	96,499,976.27	0.00	96,499,976.27	Construction of Revetment
25DQ0083	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage, Barangay Langkaan 2, Dasmarinas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	20-Feb-25	12-Mar-25	05-Jun-25	16-Jun-25	GoP	49,499,945.93	0.00	49,499,945.93	Construction of Concrete Road and Construction of Drainage Structure along Road
25DQ0084	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Riverwall and Other Improvement Works along Bacoor River, Phase 1, City of Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	20-Feb-25	12-Mar-25	27-May-25	06-Jun-25	GoP	98,999,968.27	0.00	98,999,968.27	Construction of Revetment
25DQ0085	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Riverwall and Other Improvement Works along Bacoor River, Phase 2, City of Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	20-Feb-25	12-Mar-25	27-May-25	06-Jun-25	GoP	98,999,922.52	0.00	98,999,922.52	Construction of Flood Mitigation Structures
25DQ0088	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works along Carmona River, Phase 1, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Feb-25	18-Mar-25	24-Mar-25	04-Apr-25	GoP	96,499,977.14	0.00	96,499,977.14	Construction of Slope Protection Structure
25DQ0089	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bank and Slope Structures and other improvements along Carmona River, from Brgy Bulihan to Brgy Ipil, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Feb-25	18-Mar-25	05-Jun-25	16-Jun-25	GoP	98,999,942.47	0.00	98,999,942.47	Construction of Slope Protection Structure

25DQ0090	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Slope and Banks Protection works along Bacoor River, City of Bacoor, Cavite (Phase 1)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Feb-25	18-Mar-25	27-May-25	06-Jun-25	GoP	98,999,978.93	0.00	98,999,978.93	Construction of Slope Protection Structure
25DQ0091	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Molino 4, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	26-Feb-25	19-Mar-25	16-May-25	27-May-25	GoP	6,929,946.33	0.00	6,929,946.33	Construction of Multi-Purpose Building
25DQ0093	Local Program - National Building Program - Buildings And Other Structures - Construction of DPWH Motorpool Building, DPWH Cavite 3rd District Engineering Office, Carmona, Cavite. Phase II	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	26-Feb-25	19-Mar-25	24-Mar-25	31-Mar-25	GoP	19,599,968.85	0.00	19,599,968.85	Construction of Multi Purpose Building
25DQ0094	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of School Building with Roof Deck, Brgy Paliparan 3, Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	26-Feb-25	19-Mar-25	16-May-25	27-May-25	GoP	64,349,999.48	0.00	64,349,999.48	Construction of Other Building
25DQ0095	Convergence and Special Support Program - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Network from Hostel to Academics Building, PNPA, Camp General Mariano N. Castañeda, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	05-Jun-25	16-Jun-25	GoP	21,284,993.15	0.00	21,284,993.15	Construction of Concrete Road
25DQ0096	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cavite-Batangas Rd - K0051 + 131 - K0051 + 661	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	19-May-25	03-Jun-25	GoP	43,119,935.09	0.00	43,119,935.09	Preventive Maintenance of Road: Asphalt Overlay
25DQ0098	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road connecting Congressional Avenue and San Marino Road, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	16-May-25	27-May-25	GoP	49,499,941.70	0.00	49,499,941.70	Construction of Concrete Road
25DQ0099	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Slope and Banks Protection works along Bacoor River, City of Bacoor, Cavite (Phase 3)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	27-May-25	06-Jun-25	GoP	98,999,939.06	0.00	98,999,939.06	Construction of Slope Protection Structure

25DQ0100	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage and Improvement of Discharge Area along Bacoor-Dasmariñas Road, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	05-Jun-25	16-Jun-25	GoP	98,999,970.04	0.00	98,999,970.04	Construction of Drainage Structure along Road
25DQ0101	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Slope and Banks Protection works along Bacoor River, City of Bacoor, Cavite (Phase 2)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Feb-25	20-Mar-25	27-May-25	06-Jun-25	GoP	98,999,997.11	0.00	98,999,997.11	Construction of Slope Protection Structure
25DQ0102	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Molino 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	27-Mar-25	04-Apr-25	GoP	4,949,999.91	0.00	4,949,999.91	Rehabilitation of Multi-Purpose Building
25DQ0103	Local Program - National Building Program - Buildings And Other Structures - Construction of DPWH Quality Assurance Laboratory Building, DPWH Cavite 3rd District Engineering Office, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	27-Mar-25	07-Apr-25	GoP	19,599,923.28	0.00	19,599,923.28	Construction of Multi-Purpose Building
25DQ0104	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building - Dasmariñas National High School, Barangay Burol 1, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	16-May-25	27-May-25	GoP	98,999,970.22	0.00	98,999,970.22	Construction of Multi-Purpose Building
25DQ0105	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Pagamutan ng Dasmariñas Extension Building, Barangay Burol II, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	27-Mar-25	07-Apr-25	GoP	98,999,991.40	0.00	98,999,991.40	Construction of Multi-Purpose Building
25DQ0106	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dasmariñas-General Mariano Alvarez-Carmona Bypass Road, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	3-Mar-25	24-Mar-25	05-Jun-25	16-Jun-25	GoP	108,899,997.97	0.00	108,899,997.97	Construction of Bridge
25DQ0107	Opening and Concreting of Brgy. Malabag FMR, Brgy. Malabag, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Mar-25	15-Apr-25	16-May-25	27-May-25	GoP	5,969,943.12	0.00	5,969,943.12	Construction of Concrete Road
25DQ0108	Concreting of Brgy. Iba FMR, Brgy. Iba, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Mar-25	15-Apr-25	16-May-25	27-May-25	GoP	14,924,954.03	0.00	14,924,987.67	Construction of Concrete Road

25DQ0109	Capital Outlay - Convergence and Special Support Program - Rainwater Collector System - Vicente P. Villanueva Memorial School, Dasmariñas City, Cavite; Malinta Elementary School, Brgy. Sampaloc II, Dasmariñas City, Cavite; Cavite State University, Brgy. Biga I, Silang, Cavite; Philippine Red Cross Cavite Chapter, Silang Branch, Brgy. Biga I, Silang, Cavite; Biga II Barangay Hall, Silang, Cavite and Barangay Hall of Barangay Lantic, Carmona City, Cavite	Cavite 3rd DEO - Maintenance Section	NO	Competitive Bidding	29-Apr-25	20-May-25	09-Jun-25	20-Jun-25	GoP	2,672,999.19	2,672,999.19	0.00	Construction of Rain Water Collector System
25DQ0110	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Maliksi 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	29-Apr-25	20-May-25	10-Jun-25	24-Jun-25	GoP	9,899,900.13	0.00	9,899,900.13	Construction of Multi Purpose Building
25DQ0111	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bayanan, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	29-Apr-25	20-May-25	07-Feb-25	21-Feb-25	GoP	9,899,927.41	0.00	9,899,927.41	Construction of Multi Purpose Building
25DQ0112	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings - Repair/Maintenance of DILG Building, PNP Regional Mobile Force Battalion 4A 401st A Maneuver Company Main Office Building Camp Gen. Vito Belarmino, Brgy. Lalaan I, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	17-Jun-25	8-Jul-25	29-Jul-25	12-Aug-25	GoP	1,488,994.40	1,488,994.40		Repair/Maintenance of National Government-Owned Building
25DQ0113	Repair of DPWH Main Building, DPWH Cavite 3rd District Engineering Office, Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	17-Jun-25	8-Jul-25	29-Jul-25	12-Aug-25	GoP	4,999,938.89		4,999,938.89	Repair and Maintenance of Office Bldg.
25DQ0114	Convergence and Special Support Program - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Barangay Kalubkob, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	17-Jun-25	8-Jul-25	29-Jul-25	12-Aug-25	GoP	9,899,940.18	0.00	9,899,940.18	Construction of Concrete Road
	Construction of School Building, Real Elementary School, Barangay Real, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,962.07	0.00	19,899,962.07	Construction of School Buildings
	Construction of School Building, Green Breeze Integrated High School, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,944.30	0.00	19,899,944.30	Construction of School Buildings
	Construction of School Building, Sabutan Elementary School, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,911.82	0.00	19,899,911.82	Construction of School Buildings
	Construction of 4STY12CL, Bacoor Elementary School, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	47,175,450.61	0.00	47,175,450.61	Construction of School Buildings
	Construction of 15CL, Ciudad Kaularan IS, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,749,980.71	0.00	49,749,980.71	Construction of School Buildings
	Construction of 4STY8CL, Eastern Bacoor NHS, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	31,993,406.41	0.00	31,993,406.41	Construction of School Buildings
	Construction of 4STY12CL,Real Elementary School, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	47,143,979.36	0.00	47,143,979.36	Construction of School Buildings

	Construction of 4STY16CL,Gen. Mariano Alvarez NHS, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,499,951.78	0.00	49,499,951.78	Construction of School Buildings
	Construction of 4STY16CL,Gen. Mariano Alvarez NHS, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,499,970.17	0.00	49,499,970.17	Construction of School Buildings
	Construction of 4STY16CL, Dr. J. P. Rizal ES (Dasmariñas BBES A-1), Dasmarinas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	19,899,959.16	0.00	19,899,959.16	Construction of School Buildings
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0033 + 635 - K0033 + 718, K0034 + 011 - K0034 + 035, K0034 + 062 - K0034 + 090	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	5,825,559.84	0.00	5,825,559.84	Road Widening and Construction of Drainage Structure along Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Sta Rosa-Ulat-Tagaytay Rd - K0064 + 970 - K0065 + 108, K0065 + 173 - K0065 + 195, K0065 + 244 - K0065 + 274, K0065 + 374 - K0065 + 398, K0065 + 416 - K0065 + 436, K0065 + 540 - K0065 + 942	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	27,485,834.78	0.00	27,485,834.78	Road Widening
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Brgy. Pulong Bunga, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	4,949,915.74	0.00	4,949,915.74	Construction of Drainage Structure along Road
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Bulihan, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	7,919,968.23	0.00	7,919,968.23	Construction of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Santol, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	4,949,974.87	0.00	4,949,974.87	Construction of of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Acacia, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	6,929,980.65	0.00	6,929,980.65	Construction of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Brgy. Paliparan III to Brgy Paliparan II, Dasmariñas City, Cavite (Phase 10)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	49,499,908.14	0.00	49,499,908.14	Construction of Concrete Road and Construction of Slope Protection Structure

	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Pob 4, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, (Covered Stage), Bagong Buhay Elementary School, Brgy. Bulihan, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
									TOTAL	**5,658,150,473.51**	**4,161,993.59**	**5,653,988,479.92**	

Prepared by:

RAMIL L. JULIANO
Procurement Unit Head
BAC Secretariat

Recommending Approval:

REIMART REGIN P. BAUTISTA
Chief, Planning and Design Section
BAC Chairperson

Approved:

DONNIE D. CUNA
District Engineer

	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Pob 4, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, (Covered Stage), Bagong Buhay Elementary School, Brgy. Bulihan, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	05-Aug-25	20-Aug-25	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
									TOTAL	**5,658,150,473.51**	**4,161,993.59**	**5,653,988,479.92**	

Prepared by:

RAMIL L. JULIANO
Procurement Unit Head
BAC Secretariat

Recommending Approval:

REIMART REGIN P. BAUTISTA
Chief, Planning and Design Section
BAC Chairperson

Approved:

DONNIE D. CUNA
District Engineer