	20F00019 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads, Ligao-Pioduran Road – K0501+(-017.00)–K0502+617.30, K0503+187.00-K0503+917.00, K0504+430.00-K0504+670.00, K0505+580.00-K0506+384.00, Ligao City, Albay 3rd Legislative District	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	12/9/2019	12/9/2019	12/16/2019	12/23/2019	6/26/2020				FY 2020 NEP	127,148,984.54			122,693,377.11			COA / NACAP / PICE	11/13/2019	11/26/2019	11/26/2019	12/3/2019	12/17/2019		
	20F00020 - Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads, Construction of Road with Seawall, Barangay Taba-Taba, Basud, Camarines Norte, Basud, Camarines Norte 2nd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2020	3/16/2020	6/4/2020	6/5/2020		FY 2020 NEP	144,749,100.69			138,959,183.63			COA / NACAP / PICE	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
	20F00021 - Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads, Construction of Road with Seawall, Barangay Taba-Taba to Barangay Mangcamagong, Basud, Camarines Norte 2nd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019	3/2/2020	6/4/2020	6/5/2020		FY 2020 NEP	144,749,885.48			138,959,654.17			COA / NACAP / PICE	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
	20F00022 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads, Bacon-Manito Road, Package 2, Sorsogon, Sorsogon City, Sorsogon 1st Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019	2/17/2020	2/24/2020	2/26/2020		FY 2020 NEP	144,749,932.01			139,678,639.60			COA / NACAP / PICE	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
	20F00023 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma-Oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay 3rd Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	11/27/2019	11/27/2019	12/23/2019	1/6/2020	2/17/2020	2/24/2020	2/26/2020		FY 2020 NEP	24,124,876.29			23,583,654.56			COA / NACAP / PICE	11/6/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		
	20F00024 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balatan Tourism Coastal Highway Leading to Pasacao Port to White Sand Beaches (Balatan Section), Camarines Sur, Balatan, Camarines Sur, Sta. 499+371.00 – Sta. 500+260.00	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	12/4/2019	12/4/2019	12/18/2019						FY 2020 NEP							COA / NACAP / PICE	11/13/2019	11/27/2019	11/27/2019	12/4/2019	12/18/2019		Procurement is cancelled due to non-inclusion in FY 2020 GAA.