Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City

BAGONG PILIPINAS

January 12, 2024

MARIA DIONESIA A. RIVERA-GUILLERMO
Deputy Executive Director IV
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the Department's responsibility to monitor and identify compliant delivery units with regard to the Government Procurement Policy Board (GPPB) Mandatory Procurement Reports, attached herewith is the **Procurement Monitoring Report (2nd Semester) for Civil Works FY 2023.**

For your information and ready reference.

ARISTOTLE B. RAMOS
District Engineer

NCR.13.5 RAS/DBCA

cc : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services

MA. VICTORIA S. GREGORIO
Director, Procurement Service

LORETA M. MALALUAN, CESO IV
Regional Director, National Capital region

January 12, 2024

MARIA DIONESIA A. RIVERA-GUILLERMO
Deputy Executive Director IV
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the Department's responsibility to monitor and identify compliant delivery units with regard to the Government Procurement Policy Board (GPPB) Mandatory Procurement Reports, attached herewith is the **Procurement Monitoring Report (2nd Semester) for Civil Works FY 2023.**

For your information and ready reference.

ARISTOTLE B. RAMOS
District Engineer

NCR.13.5/RAS/DBCA

cc : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services

MA. VICTORIA S. GREGORIO
Director, Procurement Service

LORETA M. MALALUAN, CESO IV
Regional Director, National Capital region

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office

Procurement Monitoring Report as of January 2024

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
MANDALUYONG CITY																																					
300215102379000	P00736229LZ	Improvement of Road of Pantaleon Street (Conorado Street to EDSA), Mandaluyong City	MM1DEO	Yes	Public Bidding	Tue, 22-Nov-22	Wed, 23-Nov-22	Fri, 02-Dec-22	Thu, 15-Dec-22	Thu, 15-Dec-22	Thu, 22-Dec-22	Tue, 10-Jan-23	Wed, 11-Jan-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Tue, 07-Feb-23	Thu, 09-Feb-23	Thu, 09-Feb-23	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 07-Feb-24	GAA 2023	PHP 92,128,223.21		PHP 92,128,223.21	PHP 87,530,137.39		PHP 87,530,137.39	COA NACAP VACC	Sun, 27-Nov-22	Sun, 27-Nov-22	Sun, 27-Nov-22	Sun, 27-Nov-22	Sun, 27-Nov-22			Date of Receipt of Invitation is thru formal request letter
300220101249000	P00736666LZ	Construction (Completion) of Multi Purpose Building at Mandaluyong High School, Mandaluyong City	MM1DEO	Yes	Public Bidding	Tue, 19-Sep-23	Wed, 20-Sep-23	Thu, 28-Sep-23	Thu, 12-Oct-23	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 27-Oct-23	Tue, 31-Oct-23	Tue, 31-Oct-23	Tue, 31-Oct-23	Fri, 03-Nov-23	Mon, 06-Nov-23	Tue, 07-Nov-23	Tue, 07-Nov-23	Mon, 13-Nov-23	Mon, 11-Mar-24	GAA 2023	PHP 9,799,992.55		PHP 9,799,992.55	PHP 9,652,771.79		PHP 9,652,771.79	COA NACAP VACC	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23			Date of Receipt of Invitation is thru formal request letter
300220101091000	P00736632LZ	Construction (Completion) of Multi-Purpose Building at Barangay Wack-wack, Package 3, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 25-Apr-23	Wed, 26-Apr-23	Thu, 04-May-23	Thu, 18-May-23	Thu, 18-May-23	Fri, 19-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Thu, 25-May-23	Wed, 31-May-23	Thu, 01-Jun-23	Thu, 01-Jun-23	Fri, 02-Jun-23	Mon, 05-Jun-23	Wed, 29-May-24	GAA 2023	PHP 96,499,985.49		PHP 96,499,985.49	PHP 93,594,470.35		PHP 93,594,470.35	COA NACAP VACC	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23			Date of Receipt of Invitation is thru formal request letter
300226104886000	P00737629LZ	Construction of Multi-Purpose Building (Covered Court), Block 38-B Welfareville Compound, Barangay Addition Hills, Mandaluyong City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Fri, 10-Mar-23	Mon, 13-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Fri, 22-Sep-23	GAA 2023	PHP 9,799,989.29		PHP 9,799,989.29	PHP 9,505,873.14		PHP 9,505,873.14	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300226104887000	P00737630LZ	Construction of Multi-Purpose Building (Covered Court), Block 39-B Welfareville Compound, Barangay Addition Hills, Mandaluyong City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Thu, 19-Oct-23	GAA 2023	PHP 9,799,980.96		PHP 9,799,980.96	PHP 9,482,317.59		PHP 9,482,317.59	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
Additional GAB																																					
300220101239000	P00740762LZ	Construction (Completion) of Multi-Purpose Building at Barangay Plainview, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Tue, 22-Aug-23	Wed, 23-Aug-23	Wed, 30-Aug-23	Thu, 31-Aug-23	Thu, 31-Aug-23	Mon, 04-Sep-23	Tue, 05-Sep-23	Sat, 02-Mar-24	GAA 2023	PHP 9,799,956.66		PHP 9,799,956.66	PHP 9,501,058.82		PHP 9,501,058.82	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101251000	P00740773LZ	Construction (Completion) of Multi-Purpose Building (STP) at Barangay Plainview, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 10-Jan-23	Wed, 11-Jan-23	Thu, 19-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Wed, 08-Feb-23	Wed, 15-Feb-23	Thu, 16-Feb-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Sun, 17-Sep-23	GAA 2023	PHP 34,299,999.66		PHP 34,299,999.66	PHP 33,957,639.81		PHP 33,957,639.81	COA NACAP VACC	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23			Date of Receipt of Invitation is thru formal request letter
300220101252000	P00740774LZ	Construction (Completion) of Multi-Purpose Building (Covered Court) at DOH-NCR at Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 10-Jan-23	Wed, 11-Jan-23	Thu, 19-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Wed, 08-Feb-23	Wed, 22-Feb-23	Thu, 23-Feb-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 16-Nov-23	GAA 2023	PHP 48,999,969.16		PHP 48,999,969.16	PHP 48,017,540.56		PHP 48,017,540.56	COA NACAP VACC	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23			Date of Receipt of Invitation is thru formal request letter
300220101253000	P00740775LZ	Construction of Multi-Purpose Building, Senate President Heptali A. Gonzales Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 10-Jan-23	Wed, 11-Jan-23	Thu, 19-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Wed, 08-Feb-23	Wed, 15-Feb-23	Thu, 16-Feb-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Sat, 16-Dec-23	GAA 2023	PHP 34,299,929.08		PHP 34,299,929.08	PHP 33,267,448.60		PHP 33,267,448.60	COA NACAP VACC	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23			Date of Receipt of Invitation is thru formal request letter
300220101254000	P00740776LZ	Construction (Completion) of Multi-Purpose Building (Alternative Learning Systems), Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Mon, 19-Jun-23	GAA 2022	PHP 5,836,821.74		PHP 5,836,821.74	PHP 5,653,593.86		PHP 5,653,593.86	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300226104848000	P00742666LZ	Construction of Multi Purpose Building (Cistern) including site development at Senate President Heptali A. Gonzales Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sat, 18-Nov-23	GAA 2023	PHP 19,599,999.69		PHP 19,599,999.69	PHP 19,004,082.96		PHP 19,004,082.96	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101256000	P00740778LZ	Construction (Completion) of Multi-Purpose Building at Mandaluyong City College, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Tue, 22-Aug-23	Wed, 23-Aug-23	Wed, 30-Aug-23	Thu, 31-Aug-23	Thu, 31-Aug-23	Mon, 04-Sep-23	Tue, 05-Sep-23	Sat, 02-Mar-24	GAA 2023	PHP 29,399,965.39		PHP 29,399,965.39	PHP 28,775,120.08		PHP 28,775,120.08	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300220101259000	P00740781LZ	Rehabilitation of Multi-Purpose Building (Senior Citizen Center) at Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Sat, 20-May-23	GAA 2023	PHP 2,939,910.40		PHP 2,939,910.40	PHP 2,850,257.53		PHP 2,850,257.53	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300220101260000	P00740782LZ	Construction (Completion) of Multi-Purpose Building (Warehouse), DOH-NCR at Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Sun, 17-Sep-23	GAA 2023	PHP 19,599,993.39		PHP 19,599,993.39	PHP 19,207,107.84		PHP 19,207,107.84	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300220101315000	P00740838LZ	Construction of Multi-Purpose Building (Cistern), Mandaluyong Elementary School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sat, 18-Nov-23	GAA 2023	PHP 19,599,995.94		PHP 19,599,995.94	PHP 19,004,094.62		PHP 19,004,094.62	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101317000	P00740840LZ	Construction of Multi-Purpose Building (Cistern), Eulogio Rodriguez Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sat, 18-Nov-23	GAA 2023	PHP 19,599,997.98		PHP 19,599,997.98	PHP 19,011,734.90		PHP 19,011,734.90	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101319000	P00740842LZ	Construction of Multi-Purpose Building (Cistern), Mandaluyong High School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Mon, 30-Oct-23	GAA 2023	PHP 19,599,999.97		PHP 19,599,999.97	PHP 19,001,782.25		PHP 19,001,782.25	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300220101320000	P00740843LZ	Construction of Multi-Purpose Building (Cistern), Mataas na Paaralang Neptali A. Gonzales, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Mon, 30-Oct-23	GAA 2023	PHP 15,723,119.98		PHP 15,723,119.98	PHP 15,243,568.78		PHP 15,243,568.78	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104846000	P00742664LZ	Construction of Multi Purpose Building at Central Day Care Center, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Fri, 28-Apr-23	Fri, 28-Apr-23	Wed, 03-May-23	Wed, 10-May-23	Thu, 11-May-23	Fri, 12-May-23	Mon, 15-May-23	Thu, 18-May-23	Mon, 22-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Thu, 18-Jan-24	GAA 2023	PHP 39,199,996.77		PHP 39,199,996.77	PHP 38,018,547.89		PHP 38,018,547.89	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300226104847000	P00742665LZ	Construction/Completion of Multi Purpose Building at Barangay Barangka Ilaya, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23									GAA 2023	PHP 9,799,998.57		PHP 9,799,998.57	PHP 9,507,956.79		PHP 9,507,956.79	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300226104849000	P00742667LZ	Construction/Completion of Multi Purpose Building at Highway Hills Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sat, 30-Sep-23	GAA 2023	PHP 19,599,971.75		PHP 19,599,971.75	PHP 19,010,012.60		PHP 19,010,012.60	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300226104850000	P00742668LZ	Construction of Multi Purpose Building including Ground Improvement at Mataas na Paaralang Neptali A. Gonzales, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 21-Feb-23	Wed, 22-Feb-23	Thu, 02-Mar-23	Thu, 16-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sat, 30-Sep-23	GAA 2023	PHP 19,599,994.94		PHP 19,599,994.94	PHP 19,001,708.86		PHP 19,001,708.86	COA NACAP VACC	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104851000	P00742669LZ	Rehabilitation (Extension) of Multi Purpose Building at Molave Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sun, 02-Jul-23	GAA 2023	PHP 5,879,711.33		PHP 5,879,711.33	PHP 5,702,554.88		PHP 5,702,554.88	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300226104852000	P00742670LZ	Rehabilitation of Multi Purpose Building at Justice Hall Barangay Plainview, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sun, 02-Jul-23	GAA 2023	PHP 4,899,999.85		PHP 4,899,999.85	PHP 4,751,052.39		PHP 4,751,052.39	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104853000	P00742671LZ	Rehabilitation/Completion of Multipurpose Building (Titus compound) at Brgy. Barangka Ibaba, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Thu, 18-May-23	GAA 2023	PHP 2,939,914.37		PHP 2,939,914.37	PHP 2,745,299.56		PHP 2,745,299.56	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300226104854000	P00742672LZ	Rehabilitation/Completion of Multipurpose Building (Covered Court) at Barangay Burol, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Fri, 02-Jun-23	GAA 2023	PHP 2,939,988.40		PHP 2,939,988.40	PHP 2,851,057.72		PHP 2,851,057.72	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300226104855000	P00742673LZ	Rehabilitation of Multi Purpose Building (Mortuary) at Block 27 Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Tue, 01-Aug-23	GAA 2023	PHP 9,799,948.05		PHP 9,799,948.05	PHP 9,507,923.30		PHP 9,507,923.30	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104856000	P00742674LZ	Rehabilitation/Completion of Multipurpose Building at Plainview Elementary School	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Fri, 02-Jun-23	GAA 2023	PHP 2,939,882.73		PHP 2,939,882.73	PHP 2,852,068.44		PHP 2,852,068.44	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104876000	P00742694LZ	Rehabilitation of Multipurpose Building in Highway Hills Integrated School Phase I, Calbayog Street, Barangay Highway Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 28-Jun-23	Thu, 29-Jun-23	Fri, 07-Jul-23	Fri, 21-Jul-23	Tue, 01-Aug-23	Thu, 03-Aug-23	Thu, 10-Aug-23	Fri, 11-Aug-23	Fri, 11-Aug-23	Fri, 11-Aug-23	Mon, 14-Aug-23	Mon, 14-Aug-23	Mon, 14-Aug-23	Mon, 14-Aug-23	Tue, 15-Aug-23	Wed, 10-Apr-24	GAA 2022	PHP 21,069,932.30		PHP 21,069,932.30	PHP 20,434,778.16		PHP 20,434,778.16	COA NACAP VACC	Mon, 03-Jul-23	Mon, 03-Jul-23	Mon, 03-Jul-23	Mon, 03-Jul-23	Mon, 03-Jul-23			Date of Receipt of Invitation is thru formal request letter
300105200968000	P00755371LZ	Construction (Completion) of Multi-Purpose Building (Covered Court) at Mandaluyong High School, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sat, 30-Sep-23	GAA 2023	PHP 9,799,997.73		PHP 9,799,997.73	PHP 9,502,068.26		PHP 9,502,068.26	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101257000	P00740779LZ	Construction (Completion) of Multi-Purpose Building at Mandaluyong High School, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23									GAA 2023	PHP 9,799,992.55		PHP 9,799,992.55	PHP 9,502,093.43		PHP 9,502,093.43	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101258000	P00740780LZ	Construction (Completion) of Multi-Purpose Building at Barangay Plainview, Mandaluyong City	MM1DEO	No	Public Bidding																	GAA 2023	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC	Wed, 04-Jan-00	Wed, 04-Jan-00	Wed, 04-Jan-00	Wed, 04-Jan-00	Wed, 04-Jan-00			Date of Receipt of Invitation is thru formal request letter
300220101314000	P00740837LZ	Construction (Completion) of Multi-Purpose Building (Research and Development) including Ground Improvement at Barangay Hauway, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 24-Jul-23	GAA 2023	PHP 9,799,997.75		PHP 9,799,997.75	PHP 9,505,934.85		PHP 9,505,934.85	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
MANDALUYONG CITY																																				
Additional GAA																																				
300220101240000	P00740763LZ	Construction of Multi-Purpose Building (Mortuary) at Barangay Mauway, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Thu, 19-Oct-23	GAA 2023	PHP 24,499,910.27		PHP 24,499,910.27	PHP 23,752,633.01		PHP 23,752,633.01	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101241000	P00740764LZ	Construction of Multi-Purpose Building (Covered Court) at Block 5, Barangay Mauway, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 26-May-23	Mon, 29-May-23	Wed, 07-Jun-23	Tue, 20-Jun-23	Tue, 20-Jun-23	Thu, 22-Jun-23	Mon, 26-Jun-23	Tue, 27-Jun-23	Tue, 27-Jun-23	Thu, 29-Jun-23	Tue, 04-Jul-23	Wed, 05-Jul-23	Wed, 05-Jul-23	Thu, 06-Jul-23	Fri, 07-Jul-23	Tue, 02-Jan-24	GAA 2023	PHP 24,499,999.65		PHP 24,499,999.65	PHP 23,794,864.56		PHP 23,794,864.56	COA NACAP VACC	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23			Date of Receipt of Invitation is thru formal request letter
300220101242000	P00740765LZ	Rehabilitation of Multi-Purpose Building (Fire substation) at Barangay Mauway, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 21-Feb-23	Wed, 22-Feb-23	Thu, 02-Mar-23	Thu, 16-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Wed, 29-Mar-23	Sat, 27-May-23	GAA 2023	PHP 4,899,945.87		PHP 4,899,945.87	PHP 4,750,489.41		PHP 4,750,489.41	COA NACAP VACC	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101243000	P00740766LZ	Construction (Completion) of Multi-Purpose Building at Barangay Barangka Ilaya, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 22-Aug-23	Wed, 23-Aug-23	Wed, 30-Aug-23	Thu, 31-Aug-23	Thu, 31-Aug-23	Mon, 04-Sep-23	Tue, 05-Sep-23	Thu, 01-Feb-24	GAA 2023	PHP 24,499,997.88		PHP 24,499,997.88	PHP 23,772,387.83		PHP 23,772,387.83	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300220101244000	P00740767LZ	Construction (Completion) of Multi-Purpose Building at Mandaluyong City College, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 21-Feb-23	Wed, 22-Feb-23	Thu, 02-Mar-23	Thu, 16-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23									GAA 2023	PHP 19,599,989.62		PHP 19,599,989.62	PHP 19,000,862.73		PHP 19,000,862.73	COA NACAP VACC	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101255000	P00740777LZ	Construction of Multi Purpose Building including site development at Senate President Neptali A. Gonzales Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sat, 18-Nov-23	GAA 2023	PHP 19,599,970.68		PHP 19,599,970.68	PHP 19,002,211.18		PHP 19,002,211.18	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101316000	P00740839LZ	Construction (Completion) of Multi Purpose Building Including Site development at Barangay Namayan, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 22-May-23	GAA 2023	PHP 2,939,995.87		PHP 2,939,995.87	PHP 2,850,349.23		PHP 2,850,349.23	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101318000	P00740841LZ	Construction (Completion) of Multi Purpose Building (Cottage near ALS Building) including site development at National Center for Mental Health, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 22-May-23	GAA 2023	PHP 2,939,976.31		PHP 2,939,976.31	PHP 2,850,313.15		PHP 2,850,313.15	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104904000	P00742712LZ	Construction of Multi Purpose Facility (Covered Court/Sports Center), National Center for Mental Health Compound, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 17-Feb-23	Mon, 20-Feb-23	Wed, 01-Mar-23	Tue, 14-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sat, 30-Sep-23	GAA 2023	PHP 48,999,996.16		PHP 48,999,996.16	PHP 47,529,420.42		PHP 47,529,420.42	COA NACAP VACC	Fri, 24-Feb-23	Fri, 24-Feb-23	Fri, 24-Feb-23	Fri, 24-Feb-23	Fri, 24-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104909000	P00742717LZ	Construction of Multi-Purpose Building (Extension), including Rehabilitation of Existing Facilities at the Fabella Memorial High School, Brgy. Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 17-Jan-24	GAA 2023	PHP 14,699,991.58		PHP 14,699,991.58	PHP 14,251,623.17		PHP 14,251,623.17	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300227100070000	P00744018LZ	Construction of Four (4) Storey Multi-Purpose Building intended for Mandaluyong City Medical Center (MCMC) located at Martinez Street, C3 Road, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 29-Sep-23	Mon, 02-Oct-23	Wed, 11-Oct-23	Tue, 24-Oct-23	Wed, 22-Nov-23	Thu, 23-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Thu, 30-Nov-23	Thu, 30-Nov-23	Wed, 06-Dec-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Mon, 11-Dec-23	Wed, 13-Dec-23	Thu, 08-Aug-24	GAA 2023	PHP 39,199,964.59		PHP 39,199,964.59	PHP 38,612,002.86		PHP 38,612,002.86	COA NACAP VACC	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23			Date of Receipt of Invitation is thru formal request letter
300105200969000	P00755372LZ	Construction of Emergency Room Complex, National Center for Mental Health, Brgy. Mauway, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 25-Apr-23	Wed, 26-Apr-23	Thu, 04-May-23	Thu, 18-May-23	Thu, 18-May-23	Fri, 19-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Thu, 25-May-23	Wed, 31-May-23	Thu, 01-Jun-23	Thu, 01-Jun-23	Fri, 02-Jun-23	Mon, 05-Jun-23	Thu, 29-Feb-24	GAA 2023	PHP 48,999,998.27		PHP 48,999,998.27	PHP 47,509,876.57		PHP 47,509,876.57	COA NACAP VACC	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101281000	P00740803LZ	Construction of Multipurpose Building at National Center for Mental Health Barangay Mauway, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Sun, 20-Aug-23	GAA 2023	PHP 7,839,976.17		PHP 7,839,976.17	PHP 7,604,686.28		PHP 7,604,686.28	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101282000	P00740804LZ	Construction (Completion) of Multi Purpose Building including Upgrading of Electrical Facilities at Andres Bonifacio Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Tue, 05-Sep-23	GAA 2023	PHP 9,799,844.13		PHP 9,799,844.13	PHP 9,496,497.94		PHP 9,496,497.94	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300220101283000	P00740805LZ	Construction (Completion) of Multi Purpose Building including Upgrading of Electrical Facilities at Sanctuary DSWD NCR Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sun, 20-Aug-23	GAA 2023	PHP 9,798,398.58		PHP 9,798,398.58	PHP 9,494,230.81		PHP 9,494,230.81	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101284000	P00740806LZ	Repair/Rehabilitation of Multipurpose Building at Mandaluyong Science High School, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 15-Feb-23	Tue, 28-Feb-23	Tue, 28-Feb-23	Fri, 03-Mar-23	Thu, 09-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Sat, 20-May-23	GAA 2023	PHP 2,939,991.01		PHP 2,939,991.01	PHP 2,850,322.73		PHP 2,850,322.73	COA NACAP VACC	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101285000	P00740807LZ	Construction (Completion) of Multi Purpose Building at Block 37 Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Wed, 29-Mar-23	Sat, 27-May-23	GAA 2023	PHP 2,939,995.69		PHP 2,939,995.69	PHP 2,850,626.88		PHP 2,850,626.88	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101286000	P00740808LZ	Construction of Multi Purpose Building (Health Center) at Barangay Namayan, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Fri, 28-Apr-23	Thu, 18-May-23	Fri, 19-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Thu, 25-May-23	Wed, 31-May-23	Thu, 01-Jun-23	Thu, 01-Jun-23	Fri, 02-Jun-23	Mon, 05-Jun-23	Tue, 30-Jan-24	GAA 2023	PHP 34,299,994.22		PHP 34,299,994.22	PHP 33,275,747.17		PHP 33,275,747.17	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101287000	P00740809LZ	Construction of Multi Purpose Building (Cistern) at Ilaya Barangka Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 26-May-23	Mon, 29-May-23	Wed, 07-Jun-23	Tue, 20-Jun-23	Tue, 20-Jun-23	Thu, 22-Jun-23	Mon, 26-Jun-23	Tue, 27-Jun-23	Tue, 27-Jun-23	Thu, 29-Jun-23	Tue, 04-Jul-23	Wed, 05-Jul-23	Wed, 05-Jul-23	Thu, 06-Jul-23	Fri, 07-Jul-23	Tue, 02-Jan-24	GAA 2023	PHP 9,799,999.93		PHP 9,799,999.93	PHP 9,501,105.32		PHP 9,501,105.32	COA NACAP VACC	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23			Date of Receipt of Invitation is thru formal request letter
300220101288000	P00740810LZ	Construction of Multi Purpose Building (Cistern) at Addition Hills Integrated School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Mon, 30-Oct-23	GAA 2023	PHP 18,894,399.99		PHP 18,894,399.99	PHP 18,707,894.43		PHP 18,707,894.43	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
OTHERS (NEP/HGAB)																																				
300105200962000	P00755367LZ	Construction of Multi-Purpose Building at the National Center for Mental Health (Package 3) designated as the Senate President Neptali A. Gonzales General Hospital, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 02-Jun-23	Mon, 05-Jun-23	Tue, 13-Jun-23	Mon, 26-Jun-23	Mon, 26-Jun-23	Tue, 27-Jun-23	Thu, 29-Jun-23	Fri, 30-Jun-23	Fri, 30-Jun-23	Fri, 30-Jun-23	Thu, 06-Jul-23	Fri, 07-Jul-23	Fri, 07-Jul-23	Mon, 10-Jul-23	Tue, 11-Jul-23	Sun, 05-May-24	GAA 2023	PHP 73,499,962.65		PHP 73,499,962.65	PHP 71,258,250.31		PHP 71,258,250.31	COA NACAP VACC	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23			Date of Receipt of Invitation is thru formal request letter
300105200963000	P00755368LZ	Construction of Multi-Purpose Building at the National Center for Mental Health (Package 4) designated as the Senate President Neptali A. Gonzales General Hospital, Mandaluyong City	MM1DEO	No	Public Bidding	Fri, 29-Sep-23	Mon, 02-Oct-23	Wed, 11-Oct-23	Tue, 24-Oct-23	Tue, 24-Oct-23	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 27-Oct-23	Fri, 27-Oct-23	Tue, 31-Oct-23	Fri, 03-Nov-23	Mon, 06-Nov-23	Tue, 07-Nov-23	Tue, 07-Nov-23	Mon, 13-Nov-23	Wed, 06-Nov-24	GAA 2023	PHP 73,499,923.30		PHP 73,499,923.30	PHP 71,260,406.84		PHP 71,260,406.84	COA NACAP VACC	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23			Date of Receipt of Invitation is thru formal request letter
Additional GAB																																				
300220101090000	P00740699LZ	Construction (Completion) of Multi-Purpose Building at Ayala Housing, Barangay Barangka Drive, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Fri, 02-Jun-23	GAA 2023	PHP 4,824,885.55		PHP 4,824,885.55	PHP 4,677,726.54		PHP 4,677,726.54	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter
300207100848000	P00733063LZ	Construction (Completion) of Philippine National Police Building at Barangay Plainview, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 07-Feb-23	Wed, 08-Feb-23	Fri, 17-Feb-23	Thu, 02-Mar-23	Thu, 02-Mar-23	Mon, 06-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Tue, 28-Mar-23	Wed, 29-Mar-23	Thu, 30-Mar-23	Tue, 23-Jan-24	GAA 2023	PHP 48,249,904.79		PHP 48,249,904.79	PHP 46,802,000.00		PHP 46,802,000.00	COA NACAP VACC	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101087000	P00740698LZ	Construction/Completion of Multi-Purpose Building (Philippine National Police and Bureau of Fire Department) Phase 3, Barangay Plainview, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 07-Feb-23	Wed, 08-Feb-23	Fri, 17-Feb-23	Thu, 02-Mar-23	Thu, 02-Mar-23	Mon, 06-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Thu, 28-Mar-24	GAA 2023	PHP 96,499,999.93		PHP 96,499,999.93	PHP 93,508,500.48		PHP 93,508,500.48	COA NACAP VACC	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101100000	P00740704LZ	Construction (Completion) of Multi-Purpose Building at Barangay Wack Wack Package 4, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 25-Apr-23	Wed, 26-Apr-23	Thu, 04-May-23	Thu, 18-May-23	Thu, 18-May-23	Fri, 19-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Thu, 25-May-23	Wed, 31-May-23	Thu, 01-Jun-23	Thu, 01-Jun-23	Fri, 02-Jun-23	Mon, 05-Jun-23	Wed, 29-May-24	GAA 2023	PHP 96,499,948.08		PHP 96,499,948.08	PHP 93,594,563.24		PHP 93,594,563.24	COA NACAP VACC	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23			Date of Receipt of Invitation is thru formal request letter
300226104404000	P00742498LZ	Construction of Multi Purpose Building at Barangay Bagong Silang, Mandaluyong City, Phase 1	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sun, 02-Jun-24	GAA 2023	PHP 96,499,550.84		PHP 96,499,550.84	PHP 93,556,314.54		PHP 93,556,314.54	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
Additional GAA																																				
300220101085000	P00740697LZ	Construction of Multi Purpose Building at Barangay Plainview, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Fri, 28-Apr-23	Thu, 18-May-23	Fri, 19-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Thu, 25-May-23	Wed, 31-May-23	Thu, 01-Jun-23	Thu, 01-Jun-23	Fri, 02-Jun-23	Mon, 05-Jun-23	Wed, 29-May-24	GAA 2023	PHP 67,549,734.08		PHP 67,549,734.08	PHP 65,489,467.19		PHP 65,489,467.19	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300226104410000	P00742502LZ	Construction of Multi-Purpose Bldg. (Various Offices) in Barangay Mauway, Mandaluyong City (Phase 1)	MM1DEO	No	Public Bidding	Fri, 29-Sep-23	Mon, 02-Oct-23	Wed, 11-Oct-23	Tue, 24-Oct-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Mon, 14-Oct-24	GAA 2023	PHP 72,374,929.05		PHP 72,374,929.05	PHP 70,195,743.49		PHP 70,195,743.49	COA NACAP VACC	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23			Date of Receipt of Invitation is thru formal request letter
300226104414000	P00742506LZ	Construction of Multi-Purpose Building, Brgy. Mauway, Mandaluyong City (Phase 2)	MM1DEO	No	Public Bidding	Fri, 29-Sep-23	Mon, 02-Oct-23	Wed, 11-Oct-23	Tue, 24-Oct-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Mon, 14-Oct-24	GAA 2023	PHP 72,374,980.71		PHP 72,374,980.71	PHP 70,189,839.23		PHP 70,189,839.23	COA NACAP VACC	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23			Date of Receipt of Invitation is thru formal request letter
300220101083000	P00740695LZ	Construction of Multi Purpose Building (Covered Court) at Barangay Hulo, Package 1, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Wed, 03-Apr-24	GAA 2023	PHP 83,299,921.90		PHP 83,299,921.90	PHP 80,759,337.29		PHP 80,759,337.29	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
300220101084000	P00740696LZ	Construction of Multi Purpose Building (Covered Court) at Barangay Hulo, Package 2, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Wed, 03-Apr-24	GAA 2023	PHP 83,299,969.73		PHP 83,299,969.73	PHP 80,759,346.93		PHP 80,759,346.93	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities															Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
MANDALUYONG CITY																																				
300220101077000	P00740689LZ	Construction of Multi-Purpose Building at Barangay Bagong Silang, Mandaluyong City, Phase 2	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sun, 02-Jun-24	GAA 2023	PHP 96,499,939.98		PHP 96,499,939.98	PHP 93,556,691.81		PHP 93,556,691.81	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
Additional Projects: DEPED BEFF																																				
300101200001000	P00775S39NP	Repair of Classrooms at Jose Fabella Memorial School, Mandaluyong City	MM1DEO	No	Public Bidding	Tue, 19-Sep-23	Wed, 20-Sep-23	Thu, 28-Sep-23	Thu, 12-Oct-23	Wed, 25-Oct-23											GAA 2023	PHP 9,405,167.29		PHP 9,405,167.29	PHP 9,265,002.62		PHP 9,265,002.62	COA NACAP VACC	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23			Date of Receipt of Invitation is thru formal request letter
300101200001000	P0077S072LZ	Construction of 7 - Storey School Building at Andres Bonifacio Integrated School, Phase 1 (2STRY6CL)	MM1DEO	No	Public Bidding	Tue, 19-Sep-23	Wed, 20-Sep-23	Thu, 28-Sep-23	Thu, 12-Oct-23	Wed, 22-Nov-23	Thu, 23-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Thu, 30-Nov-23	Thu, 30-Nov-23	Wed, 06-Dec-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Mon, 11-Dec-23	Wed, 13-Dec-23	Fri, 06-Dec-24	GAA 2023	PHP 33,543,371.69		PHP 33,543,371.69	PHP 32,533,108.15		PHP 32,533,108.15	COA NACAP VACC	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23			Date of Receipt of Invitation is thru formal request letter
409900000054000	P00760748LZ-CW1	Construction of Fence at Senate President Neptali A. Gonzales Integrated School including Ground Improvement and Site Development, Barangay Mauway, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Thu, 28-Dec-23	Mon, 24-Jun-24	GAA 2023	PHP 14,474,930.11		PHP 14,474,930.11	PHP 14,254,159.56		PHP 14,254,159.56	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23			Date of Receipt of Invitation is thru formal request letter
409900000054000	P00760749LZ-CW1	Construction of Multi-Purpose Building at Block 40, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Thu, 30-Nov-23	Wed, 06-Dec-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Sat, 08-Jun-24	GAA 2023	PHP 5,789,889.72		PHP 5,789,889.72	PHP 5,613,298.08		PHP 5,613,298.08	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23			Date of Receipt of Invitation is thru formal request letter
409900000054000	P00760775LZ-CW1	Rehabitation of Four (4) Storey Multipurpose Hall Located at San Jose Street, Barangay Hulo, Mandaluyong City, Metro Manila	MM1DEO	No	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Thu, 30-Nov-23	Wed, 06-Dec-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Fri, 09-Feb-24	GAA 2023	PHP 3,859,964.07		PHP 3,859,964.07	PHP 3,801,592.89		PHP 3,801,592.89	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23			Date of Receipt of Invitation is thru formal request letter
409900000054000	P00760776LZ-CW1	Rehabilitation of Three (3) Storey Multipurpose Hall located in Saniboy Street, Barangay Hulo, Mandaluyong City, Metro Manila	MM1DEO	No	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Thu, 30-Nov-23	Wed, 06-Dec-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Sun, 10-Mar-24	GAA 2023	PHP 2,894,805.47		PHP 2,894,805.47	PHP 2,851,353.72		PHP 2,851,353.72	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23			Date of Receipt of Invitation is thru formal request letter
409900000054000	P00760777LZ-CW1	Rehabilitation of three (3) Storey Multi purpose hall located at Agudo st, barangay Barangka Drive and barangay Barangka Ibaba, Mandaluyong city, Metro manila	MM1DEO	No	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Thu, 30-Nov-23	Wed, 06-Dec-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Sun, 10-Mar-24	GAA 2023	PHP 4,824,999.77		PHP 4,824,999.77	PHP 4,753,083.28		PHP 4,753,083.28	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23			Date of Receipt of Invitation is thru formal request letter
409900000054000	P00760778LZ-CW1	Rehabilitation of Two (2) Storey with Roof Deck Multipurpose Hall Located at Block 36 Welfareville Compound, Barangay Addition Hills Mandaluyong City, Metro Manila	MM1DEO	No	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Thu, 28-Dec-23	Sun, 25-Feb-24	GAA 2023	PHP 2,894,977.71		PHP 2,894,977.71	PHP 2,851,827.61		PHP 2,851,827.61	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23			Date of Receipt of Invitation is thru formal request letter
																					Total Alloted Budget of Procurement Activities	PHP 2,079,751,250.52													
																					Total Contract Price of Procurement Activites Conducted				PHP 2,018,143,417.48										
																					Total Savings (Total Alloted Budget - Total Contract Price)				PHP 61,607,833.04										

Prepared by:

RODEL A. SANTOS
BAC Secretariat

Recommended for Approval by:

ELINO V. CASTRO
BAC Chairman

Approved by:

ARISTOTLE B. RAMOS
District Engineer

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office

Procurement Monitoring Report as of January 2024

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
MARIKINA CITY 1ST DISTRICT																																						
310103101125000	P00712447LZ	Gil Fernando Ave. - K0018 + 315 - K0018 + 515	MM1DEO	Yes	Public Bidding	Tue, 08-Nov-22	Wed, 09-Nov-22	Thu, 17-Nov-22	Thu, 01-Dec-22	Thu, 01-Dec-22	Thu, 08-Dec-22	Tue, 20-Dec-22	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Thu, 11-May-23	GAA 2023	PHP 9,995,968.84		PHP 9,995,968.84	PHP 9,495,166.49		PHP 9,495,166.49	COA NACAP VACC	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22			Date of Receipt of Invitation is thru formal request letter.
320101109517000	P00725931LZ	Construction of Box Culvert along Sapang Baho Creek, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 02-Dec-22	Mon, 05-Dec-22	Wed, 14-Dec-22	Tue, 27-Dec-22	Tue, 27-Dec-22	Tue, 03-Jan-23	Fri, 13-Jan-23	Mon, 16-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Fri, 04-Aug-23	GAA 2023	PHP 48,999,686.25		PHP 48,999,686.25	PHP 46,531,321.41		PHP 46,531,321.41	COA NACAP VACC	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22			Date of Receipt of Invitation is thru formal request letter.
320101108600000	P00725515LZ	Construction of Slope Protection along Balanti Creek at Katipunan Extension, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 02-Dec-22	Mon, 05-Dec-22	Wed, 14-Dec-22	Tue, 27-Dec-22	Tue, 27-Dec-22	Tue, 03-Jan-23	Fri, 13-Jan-23	Mon, 16-Jan-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Tue, 07-Feb-23	Thu, 09-Feb-23	Thu, 09-Feb-23	Fri, 10-Feb-23	Mon, 13-Feb-23	Tue, 10-Oct-23	GAA 2023	PHP 56,741,661.01		PHP 56,741,661.01	PHP 56,741,661.01		PHP 56,741,661.01	COA NACAP VACC	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22			Date of Receipt of Invitation is thru formal request letter.
320101108601000	P00725516LZ	Construction of Slope Protection along Balanti Creek, Barangay San Roque, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sat, 03-Feb-24	GAA 2023	PHP 88,003,611.07		PHP 88,003,611.07	PHP 83,533,778.38		PHP 83,533,778.38	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter.
300221102424000	P00736744LZ	Rehabilitation of Road Network at Barangay Sto. Niño, Marikina City	MM1DEO	Yes	Public Bidding	Tue, 22-Nov-22	Wed, 23-Nov-22	Fri, 02-Dec-22	Thu, 15-Dec-22	Thu, 15-Dec-22	Thu, 22-Dec-22	Tue, 03-Jan-23	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 05-Jul-23	GAA 2023	PHP 48,995,146.46		PHP 48,995,146.46	PHP 46,489,436.70		PHP 46,489,436.70	COA NACAP VACC	Sun, 27-Nov-22	Sun, 27-Nov-22	Sun, 27-Nov-22	Sun, 27-Nov-22	Sun, 27-Nov-22			Date of Receipt of Invitation is thru formal request letter.
300226104840000	P00737618LZ	Construction of Multi-Purpose Building, Barangay Tañong, Marikina City	MM1DEO	Yes	Public Bidding	Mon, 05-Dec-22	Tue, 06-Dec-22	Wed, 14-Dec-22	Wed, 28-Dec-22	Wed, 28-Dec-22	Wed, 04-Jan-23	Mon, 16-Jan-23	Tue, 17-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Fri, 04-Aug-23	GAA 2023	PHP 24,498,978.48		PHP 24,498,978.48	PHP 23,683,926.00		PHP 23,683,926.00	COA NACAP VACC	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22			Date of Receipt of Invitation is thru formal request letter.
300226104878000	P00737619LZ	Construction of Multi-Purpose Building, Leodegario Victorino Elementary School, Barangay Jesus Dela Peña, Marikina City	MM1DEO	Yes	Public Bidding	Mon, 05-Dec-22	Tue, 06-Dec-22	Wed, 14-Dec-22	Wed, 28-Dec-22	Wed, 28-Dec-22	Wed, 04-Jan-23	Mon, 16-Jan-23	Tue, 17-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 05-Jul-23	GAA 2023	PHP 24,508,541.89		PHP 24,508,541.89	PHP 23,734,862.08		PHP 23,734,862.08	COA NACAP VACC	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22			Date of Receipt of Invitation is thru formal request letter.
300226104879000	P00742696LZ	Rehabilitation of Multi-Purpose Building, Sto. Niño National High School, Barangay Sto. Niño, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 02-Feb-24	GAA 2023	PHP 19,599,196.66		PHP 19,599,196.66	PHP 19,003,845.26		PHP 19,003,845.26	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300220101250000	P00740772LZ	Construction of Marikina City Parking Complex, Brgy. Sta. Elena, Marikina City	MM1DEO	No	Public Bidding	Tue, 10-Jan-23	Wed, 11-Jan-23	Thu, 19-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Wed, 08-Feb-23	Wed, 22-Feb-23	Thu, 23-Feb-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 16-Nov-23	GAA 2023	PHP 48,999,967.67		PHP 48,999,967.67	PHP 47,504,428.12		PHP 47,504,428.12	COA NACAP VACC	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23	Sun, 15-Jan-23			Date of Receipt of Invitation is thru formal request letter.
300226104888000	P00737631LZ	Construction of Multi-Purpose Building, Barangay Santo Niño, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Tue, 20-Dec-22	Thu, 29-Dec-22	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Thu, 06-Apr-23	GAA 2023	PHP 4,900,885.99		PHP 4,900,885.99	PHP 4,753,945.17		PHP 4,753,945.17	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter.
Additional GAB																																						
300215102880000	P00739910LZ	Rehabilitation of Road at Barangay Barangka & Tañong, Marikina City	MM1DEO	No	Public Bidding	Tue, 25-Apr-23	Wed, 26-Apr-23	Thu, 04-May-23	Thu, 18-May-23	Thu, 18-May-23	Fri, 19-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Thu, 25-May-23	Wed, 31-May-23	Thu, 01-Jun-23	Thu, 01-Jun-23	Fri, 02-Jun-23	Mon, 05-Jun-23	Fri, 01-Dec-23	GAA 2023	PHP 46,794,692.90		PHP 46,794,692.90	PHP 44,436,256.16		PHP 44,436,256.16	COA NACAP VACC	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23	Sun, 30-Apr-23			Date of Receipt of Invitation is thru formal request letter.
300215102881000	P00739911LZ	Rehabilitation of Road at Barangay Sta Elena & San Roque, Marikina City	MM1DEO	No	Public Bidding	Tue, 07-Feb-23	Wed, 08-Feb-23	Fri, 17-Feb-23	Thu, 02-Mar-23	Thu, 02-Mar-23	Mon, 06-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Thu, 16-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Tue, 20-Jun-23	GAA 2023	PHP 46,774,417.66		PHP 46,774,417.66	PHP 44,418,292.40		PHP 44,418,292.40	COA NACAP VACC	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23	Sun, 12-Feb-23			Date of Receipt of Invitation is thru formal request letter.
300220101292000	P00740814LZ	Rehabilitation of Multi-Purpose Building, IVC National High School, Marikina City	MM1DEO	No	Public Bidding	Fri, 02-Jun-23	Mon, 05-Jun-23	Tue, 13-Jun-23	Mon, 26-Jun-23	Mon, 26-Jun-23	Tue, 27-Jun-23	Thu, 29-Jun-23	Fri, 30-Jun-23	Fri, 30-Jun-23	Fri, 30-Jun-23	Thu, 06-Jul-23	Fri, 07-Jul-23	Fri, 07-Jul-23	Mon, 10-Jul-23	Tue, 11-Jul-23	Sat, 06-Jan-24	GAA 2023	PHP 39,199,785.26		PHP 39,199,785.26	PHP 38,010,866.81		PHP 38,010,866.81	COA NACAP VACC	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23			Date of Receipt of Invitation is thru formal request letter.
300220101293000	P00740815LZ	Rehabilitation of Multi-Purpose Building, Kalumpang Elementary School, Barangay Kalumpang, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Tue, 05-Sep-23	GAA 2023	PHP 9,799,810.20		PHP 9,799,810.20	PHP 9,502,619.77		PHP 9,502,619.77	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300220101294000	P00740816LZ	Rehabilitation of Multi-Purpose Building, Malanday National High School, Barangay Malanday, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Thu, 05-Oct-23	GAA 2023	PHP 14,698,757.70		PHP 14,698,757.70	PHP 14,171,924.70		PHP 14,171,924.70	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300220101295000	P00740817LZ	Rehabilitation of Multi-Purpose Building, Malanday Elementary School, Barangay Malanday, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sun, 05-Nov-23	GAA 2023	PHP 9,796,174.71		PHP 9,796,174.71	PHP 9,500,606.00		PHP 9,500,606.00	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter.
300220101296000	P00740818LZ	Rehabilitation of Multi-Purpose Building, Barangka Elementary School, Barangay Barangka, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Sat, 04-Nov-23	GAA 2023	PHP 9,798,580.65		PHP 9,798,580.65	PHP 9,499,144.50		PHP 9,499,144.50	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300220101297000	P00740819LZ	Rehabilitation of Multi-Purpose Building, Sta Elena High School, Barangay Sta Elena, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Mon, 04-Dec-23	GAA 2023	PHP 9,796,918.82		PHP 9,796,918.82	PHP 9,485,818.51		PHP 9,485,818.51	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300225100898000	P00742233LZ	Drainage Improvement in Brgy. Malanday, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Sat, 04-Nov-23	GAA 2023	PHP 16,579,997.38		PHP 16,579,997.38	PHP 15,747,899.00		PHP 15,747,899.00	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300226104877000	P00742695LZ	Construction of Multipurpose Building Phase 2 at Barangay Tañong, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Mon, 04-Dec-23	GAA 2023	PHP 24,494,379.85		PHP 24,494,379.85	PHP 23,737,588.10		PHP 23,737,588.10	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300228100264000	P00744051LZ	Completion of Amang Rodriguez Memorial Medical Center Molecular Lab, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Tue, 05-Sep-23	GAA 2023	PHP 9,799,237.86		PHP 9,799,237.86	PHP 9,500,400.00		PHP 9,500,400.00	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300227100072000	P00744020LZ	Construction of Marikina Polytechnic College Academic Building 3 Phase 4, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Sat, 04-Nov-23	GAA 2023	PHP 14,699,518.77		PHP 14,699,518.77	PHP 14,246,773.59		PHP 14,246,773.59	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300225100896000	P00742231LZ	Construction of RCBC Drainage System, Barangay Tumana, Marikina City	MM1DEO	No	Public Bidding	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 09-Feb-23	Wed, 22-Feb-23	Wed, 22-Feb-23	Mon, 27-Feb-23	Mon, 06-Mar-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Sun, 22-Oct-23	GAA 2023	PHP 48,999,750.22		PHP 48,999,750.22	PHP 46,535,318.28		PHP 46,535,318.28	COA NACAP VACC	Sat, 04-Feb-23	Sat, 04-Feb-23	Sat, 04-Feb-23	Sat, 04-Feb-23	Sat, 04-Feb-23			Date of Receipt of Invitation is thru formal request letter.
300215102861000	P00739890LZ	Rehabilitation of Marikina Heights Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Feb-23	Wed, 22-Feb-23	Thu, 02-Mar-23	Thu, 16-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Wed, 29-Mar-23	Tue, 11-Jul-23	GAA 2023	PHP 9,798,988.35		PHP 9,798,988.35	PHP 9,305,067.60		PHP 9,305,067.60	COA NACAP VACC	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23			Date of Receipt of Invitation is thru formal request letter.
300215102867000	P00739896LZ	Rehabilitation of Road Network including laterals at Barangay Concepcion Dos, Marikina City	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 24-Jul-23	GAA 2023	PHP 9,799,936.18		PHP 9,799,936.18	PHP 9,303,400.97		PHP 9,303,400.97	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter.
300215102870000	P00739899LZ	Rehabilitation of Road Network at Barangay Tumana, Marikina City	MM1DEO	No	Public Bidding	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 15-Feb-23	Tue, 28-Feb-23	Tue, 28-Feb-23	Fri, 03-Mar-23	Thu, 09-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Mon, 19-Jun-23	GAA 2023	PHP 4,898,284.36		PHP 4,898,284.36	PHP 4,652,698.60		PHP 4,652,698.60	COA NACAP VACC	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23			Date of Receipt of Invitation is thru formal request letter.
300221102470000	P00741295LZ	Construction of Malanday Access Road along Marikina River, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Wed, 20-Sep-23	GAA 2023	PHP 9,799,067.28		PHP 9,799,067.28	PHP 9,319,091.58		PHP 9,319,091.58	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300225100903000	P00742238LZ	Repair/Rehabilitation of Drainage in Provident Villages in Brgy. Tañong and Jesus Dela Peña, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sat, 30-Sep-23	GAA 2023	PHP 29,397,904.21		PHP 29,397,904.21	PHP 27,933,956.18		PHP 27,933,956.18	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter.
300226104843000	P00742661LZ	Construction of Multipurpose Building at Sto. Niño National High School Phase 3, Barangay Sto. Niño, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 02-Feb-24	GAA 2023	PHP 29,399,895.17		PHP 29,399,895.17	PHP 28,510,422.42		PHP 28,510,422.42	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter.
300226104844000	P00742662LZ	Construction of Multipurpose Building at Leodegario Victorino Elementary School Phase 2, Barangay Jesus Dela Peña, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sat, 30-Sep-23	GAA 2023	PHP 11,763,644.15		PHP 11,763,644.15	PHP 11,409,593.54		PHP 11,409,593.54	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter.
300226104895000	P00742703LZ	Construction of Multi-Purpose Building, (City Environment and Management Office (CEMO) Complex), Brgy. Sto. Nino Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sat, 03-Feb-24	GAA 2023	PHP 39,192,968.06		PHP 39,192,968.06	PHP 37,690,522.90		PHP 37,690,522.90	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter.
300226104897000	P00742705LZ	Construction of Multi-Purpose Building (Animal Protection and Council Office), Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Tue, 05-Dec-23	GAA 2023	PHP 19,591,958.17		PHP 19,591,958.17	PHP 18,891,625.00		PHP 18,891,625.00	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter.
300220101079000	P00740691LZ	Construction of Multi-Purpose Building in Marikina Youth Camp, Marikina City	MM1DEO	No	Public Bidding	Fri, 29-Sep-23	Mon, 02-Oct-23	Wed, 11-Oct-23	Tue, 24-Oct-23	Tue, 24-Oct-23	Wed, 25-Oct-23	Tue, 31-Oct-23	Fri, 03-Nov-23	Mon, 06-Nov-23	Tue, 07-Nov-23	Fri, 10-Nov-23	Mon, 13-Nov-23	Tue, 14-Nov-23	Tue, 14-Nov-23	Wed, 15-Nov-23	Mon, 09-Sep-24	GAA 2023	PHP 96,495,940.39		PHP 96,495,940.39	PHP 94,981,412.82		PHP 94,981,412.82	COA NACAP VACC	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23	Fri, 06-Oct-23			Date of Receipt of Invitation is thru formal request letter.
300220101080000	P00740692LZ	Construction of Multi-Purpose Building Phase 1 - National Government Offices Bldg., Marikina City	MM1DEO	No	Public Bidding	Tue, 19-Sep-23	Wed, 20-Sep-23	Thu, 28-Sep-23	Thu, 12-Oct-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Thu, 30-Nov-23	Wed, 06-Dec-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 05-Nov-24	GAA 2023	PHP 96,497,742.84		PHP 96,497,742.84	PHP 95,052,113.84		PHP 95,052,113.84	COA NACAP VACC	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23	Sun, 24-Sep-23			Date of Receipt of Invitation is thru formal request letter.
OTHERS (NEP/HGAB)																																						

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
MARIKINA CITY 1ST DISTRICT																																					
320101109515000	P00725500LZ	Construction of Drainage System along Sumulong Highway including Laterals, Marikina City (Phase III)	MM1DEO	No	Public Bidding																	GAA 2023	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC	Wed, 04-Jan-00	Wed, 04-Jan-00	Wed, 04-Jan-00	Wed, 04-Jan-00	Wed, 04-Jan-00	Wed, 04-Jan-00			Date of Receipt of Invitation is thru formal request letter
Additional Projects: BEFF																																					
300101200001000	P00775079LZ	Construction of Four (4) Storey, Eight (8) Classroom at Malanday National High School, Marikina City	MM1DEO	No	Public Bidding	Fri, 26-May-23	Mon, 29-May-23	Wed, 07-Jun-23	Tue, 20-Jun-23	Fri, 21-Jul-23	Mon, 24-Jul-23	Tue, 25-Jul-23	Wed, 26-Jul-23	Thu, 27-Jul-23	Fri, 28-Jul-23	Thu, 03-Aug-23	Fri, 04-Aug-23	Fri, 04-Aug-23	Mon, 07-Aug-23	Tue, 08-Aug-23	Sat, 03-Feb-24	BEFF 2023	PHP 29,849,917.60		PHP 29,849,917.60	PHP 28,926,115.59		PHP 28,926,115.59	COA NACAP VACC	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23	Fri, 02-Jun-23			Date of Receipt of Invitation is thru formal request letter
409900000054000	P00760751LZ-CW1	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Malanday, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Wed, 20-Dec-23	Thu, 21-Dec-23	Fri, 22-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Thu, 28-Dec-23	Sat, 25-May-24	BEFF 2023	PHP 28,947,035.54		PHP 28,947,035.54	PHP 28,485,384.81		PHP 28,485,384.81	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23			Date of Receipt of Invitation is thru formal request letter
Additional Projects: GAA																																					
		Expansion of the Existing Out-Patient Department (OPD) Building including Repair/Renovation of Affected Facilities – Phase IV (Partial Completion of the OPD Façade) in Amang Rodriguez Memorial Medical Center	MM1DEO	No	Public Bidding	Fri, 15-Dec-23	Mon, 18-Dec-23	Wed, 27-Dec-23	Tue, 09-Jan-24	Tue, 09-Jan-24												GAA 2023	PHP 21,228,535.93		PHP 21,228,535.93	PHP 0.00		PHP 0.00	COA NACAP VACC	Fri, 22-Dec-23	Fri, 22-Dec-23	Fri, 22-Dec-23	Fri, 22-Dec-23	Fri, 22-Dec-23			Date of Receipt of Invitation is thru formal request letter
																					Total Alloted Budget of Procurement Activities	PHP 1,113,137,484.53													
																					Total Contract Price of Procurement Activites Conducted				PHP 1,054,727,284.29									
																					Total Savings (Total Alloted Budget - Total Contract Price)				PHP 58,410,200.24									

Prepared by:

RODEL A. SANTOS
BAC Secretariat

Recommended for Approval by:

ELINO V. CASTRO
BAC Chairman

Approved by:

ARISTOTLE B. RAMOS
District Engineer

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office

Procurement Monitoring Report as of January 2024

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
MARIKINA CITY 2ND DISTRICT																																					
310103101126000	P00712448LZ	Marikina-Sn Mateo Rd - K0017 + 627 - K0020 + 000	MM1DEO	Yes	Public Bidding	Tue, 08-Nov-22	Wed, 09-Nov-22	Thu, 17-Nov-22	Thu, 01-Dec-22	Thu, 01-Dec-22	Wed, 07-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Tue, 20-Jun-23	GAA 2023	PHP 17,534,151.86		PHP 17,534,151.86	PHP 16,650,463.88		PHP 16,650,463.88	COA NACAP VACC	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22			Date of Receipt of Invitation is thru formal request letter
310103101131000	P00712381LZ	Marikina-Sn Mateo Rd - K0020 + 000 - K0020 + 390	MM1DEO	Yes	Public Bidding	Tue, 08-Nov-22	Wed, 09-Nov-22	Thu, 17-Nov-22	Thu, 01-Dec-22	Thu, 01-Dec-22	Thu, 08-Dec-22	Tue, 20-Dec-22	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Mon, 27-Mar-23	GAA 2023	PHP 6,757,973.07		PHP 6,757,973.07	PHP 6,417,385.83		PHP 6,417,385.83	COA NACAP VACC	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22	Sun, 13-Nov-22			Date of Receipt of Invitation is thru formal request letter
310303101425000	P00713410LZ	Nangka Br. (B01341LZ) along Marikina-Sn Mateo Rd	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Mon, 19-Dec-22	Mon, 26-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Thu, 06-Apr-23	GAA 2023	PHP 4,899,954.73		PHP 4,899,954.73	PHP 4,652,507.72		PHP 4,652,507.72	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
320101109518000	P00725932LZ	Construction of Box Culvert along Summer Homes, Barangay Concepcion Uno, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 02-Dec-22	Mon, 05-Dec-22	Wed, 14-Dec-22	Tue, 27-Dec-22	Tue, 27-Dec-22	Tue, 03-Jan-23	Fri, 13-Jan-23	Mon, 16-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Sun, 03-Sep-23	GAA 2023	PHP 48,999,746.68		PHP 48,999,746.68	PHP 46,546,399.20		PHP 46,546,399.20	COA NACAP VACC	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22			Date of Receipt of Invitation is thru formal request letter
320101109519000	P00725933LZ	Construction of Box Culvert along Zenaida Subdivision, Barangay Concepcion Uno, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 02-Dec-22	Mon, 05-Dec-22	Wed, 14-Dec-22	Tue, 27-Dec-22	Tue, 27-Dec-22	Wed, 28-Dec-22	Tue, 03-Jan-23	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Fri, 04-Aug-23	GAA 2023	PHP 37,239,416.62		PHP 37,239,416.62	PHP 35,355,762.73		PHP 35,355,762.73	COA NACAP VACC	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22			Date of Receipt of Invitation is thru formal request letter
320101109520000	P00725934LZ	Construction of Box Culvert Rainbow Street, Barangay Concepcion Dos, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 02-Dec-22	Mon, 05-Dec-22	Wed, 14-Dec-22	Tue, 27-Dec-22	Tue, 27-Dec-22	Wed, 28-Dec-22	Tue, 03-Jan-23	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Thu, 02-Nov-23	GAA 2023	PHP 44,099,791.69		PHP 44,099,791.69	PHP 41,878,276.31		PHP 41,878,276.31	COA NACAP VACC	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22	Fri, 09-Dec-22			Date of Receipt of Invitation is thru formal request letter
300221102446000	P00736745LZ	Rehabilitation of Road Network at Barangay Concepcion Dos, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Mon, 19-Dec-22	Mon, 26-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 22-Mar-23	GAA 2023	PHP 19,598,899.89		PHP 19,598,899.89	PHP 18,979,725.11		PHP 18,979,725.11	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300221102447000	P00736746LZ	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Mon, 19-Dec-22	Mon, 26-Dec-22	Tue, 27-Dec-22									GAA 2023	PHP 9,797,662.70		PHP 9,797,662.70	PHP 9,334,159.60		PHP 9,334,159.60	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300221100126000	P00736748LZ	Rehabilitation of Road Network, Barangay Nangka, Marikina City	MM1DEO	Yes	Public Bidding	Mon, 05-Dec-22	Tue, 06-Dec-22	Wed, 14-Dec-22	Wed, 28-Dec-22	Wed, 28-Dec-22	Wed, 04-Jan-23	Mon, 16-Jan-23	Tue, 17-Jan-23									GAA 2023	PHP 6,854,396.14		PHP 6,854,396.14	PHP 6,506,519.30		PHP 6,506,519.30	COA NACAP VACC	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22			Date of Receipt of Invitation is thru formal request letter
300221102448000	P00736747LZ	Rehabilitation of Road Network, Barangay Parang, Marikina City	MM1DEO	Yes	Public Bidding	Mon, 05-Dec-22	Tue, 06-Dec-22	Wed, 14-Dec-22	Wed, 28-Dec-22	Wed, 28-Dec-22	Thu, 29-Dec-22	Tue, 03-Jan-23	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Tue, 07-Mar-23	GAA 2023	PHP 9,795,564.01		PHP 9,795,564.01	PHP 9,297,267.20		PHP 9,297,267.20	COA NACAP VACC	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22			Date of Receipt of Invitation is thru formal request letter
300226104884000	P00737626LZ	Construction of La Consolacion Multi-Purpose Building including site development, Barangay Parang, Marikina City	MM1DEO	Yes	Public Bidding	Mon, 05-Dec-22	Tue, 06-Dec-22	Wed, 14-Dec-22	Wed, 28-Dec-22	Wed, 28-Dec-22	Wed, 04-Jan-23	Mon, 16-Jan-23	Tue, 17-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 05-Jul-23	GAA 2023	PHP 15,684,942.66		PHP 15,684,942.66	PHP 15,210,731.46		PHP 15,210,731.46	COA NACAP VACC	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22			Date of Receipt of Invitation is thru formal request letter
300226100128000	P00737625LZ	Construction of Parang Multi-Purpose Building, Including Site Development, Barangay Parang, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Mon, 19-Dec-22	Mon, 26-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Sat, 06-May-23	GAA 2023	PHP 6,859,955.49		PHP 6,859,955.49	PHP 6,652,048.43		PHP 6,652,048.43	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300226104881000	P00737622LZ	Construction of Tumana Multi-Purpose Building, Including Site Development, Barangay Tumana, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Tue, 20-Dec-22	Thu, 29-Dec-22	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Mon, 05-Jun-23	GAA 2023	PHP 5,879,486.33		PHP 5,879,486.33	PHP 5,696,844.66		PHP 5,696,844.66	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300226104885000	P00737628LZ	Rehabilitation of Multi Purpose Building including site development, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Mon, 19-Dec-22	Mon, 26-Dec-22	Tue, 27-Dec-22									GAA 2023	PHP 6,854,820.71		PHP 6,854,820.71	PHP 6,647,654.10		PHP 6,647,654.10	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300226104880000	P00737621LZ	Rehabilitation of Multi-Purpose Building Including Site Development, Barangay Fortune, Marikina City	MM1DEO	Yes	Public Bidding	Mon, 05-Dec-22	Tue, 06-Dec-22	Wed, 14-Dec-22	Wed, 28-Dec-22	Wed, 28-Dec-22	Wed, 04-Jan-23	Mon, 16-Jan-23	Tue, 17-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Mon, 05-Jun-23	GAA 2023	PHP 5,878,781.70		PHP 5,878,781.70	PHP 5,693,830.09		PHP 5,693,830.09	COA NACAP VACC	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22	Sat, 10-Dec-22			Date of Receipt of Invitation is thru formal request letter
300226100150000	P00737627LZ	Rehabilitation of Multi-Purpose Building including site development, Barangay Marikina Heights, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Tue, 20-Dec-22	Thu, 29-Dec-22	Wed, 04-Jan-23	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Sat, 06-May-23	GAA 2023	PHP 7,839,718.90		PHP 7,839,718.90	PHP 7,602,088.72		PHP 7,602,088.72	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300226104882000	P00737623LZ	Rehabilitation of Multi-Purpose Building Including Site Development, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Mon, 19-Dec-22	Mon, 26-Dec-22	Tue, 27-Dec-22	Tue, 22-Aug-23	Wed, 23-Aug-23	Wed, 30-Aug-23	Thu, 31-Aug-23	Thu, 31-Aug-23	Mon, 04-Sep-23	Tue, 05-Sep-23	Tue, 02-Jan-24	GAA 2023	PHP 9,799,905.52		PHP 9,799,905.52	PHP 9,502,475.90		PHP 9,502,475.90	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
300226104883000	P00737624LZ	Rehabilitation of Multi-Purpose Building, Barangay Parang, Marikina City	MM1DEO	Yes	Public Bidding	Fri, 18-Nov-22	Mon, 21-Nov-22	Tue, 29-Nov-22	Tue, 13-Dec-22	Tue, 13-Dec-22	Mon, 19-Dec-22	Mon, 26-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 02-Feb-23	Thu, 02-Feb-23	Fri, 03-Feb-23	Mon, 06-Feb-23	Sat, 06-May-23	GAA 2023	PHP 4,899,760.45		PHP 4,899,760.45	PHP 4,740,518.24		PHP 4,740,518.24	COA NACAP VACC	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22	Fri, 25-Nov-22			Date of Receipt of Invitation is thru formal request letter
Additional GAB																																					
300226104858000	P00742676LZ	Rehabilitation/Upgrading of Marikina Polytechnic College (Electrical Power System), Marikina City	MM1DEO	No	Public Bidding	Fri, 17-Feb-23	Mon, 20-Feb-23	Wed, 01-Mar-23	Tue, 14-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sat, 30-Sep-23	GAA 2023	PHP 48,999,998.02		PHP 48,999,998.02	PHP 47,505,494.40		PHP 47,505,494.40	COA NACAP VACC	Fri, 24-Feb-23	Fri, 24-Feb-23	Fri, 24-Feb-23	Fri, 24-Feb-23	Fri, 24-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104859000	P00742677LZ	Construction/Rehabilitation of Marikina Polytechnic College Academic Building Including Site Development, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Sat, 04-Nov-23	GAA 2023	PHP 9,799,943.78		PHP 9,799,943.78	PHP 9,498,113.18		PHP 9,498,113.18	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300226104873000	P00742691LZ	Completion of Marikina Polytechnic College Multi-Purpose Building, Marikina City	MM1DEO	No	Public Bidding	Tue, 24-Jan-23	Wed, 25-Jan-23	Fri, 03-Feb-23	Thu, 16-Feb-23	Tue, 28-Feb-23	Fri, 03-Mar-23	Thu, 09-Mar-23	Fri, 10-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Thu, 30-Mar-23	Fri, 31-Mar-23	Fri, 31-Mar-23	Mon, 03-Apr-23	Tue, 04-Apr-23	Sat, 30-Sep-23	GAA 2023	PHP 29,399,470.10		PHP 29,399,470.10	PHP 28,503,795.29		PHP 28,503,795.29	COA NACAP VACC	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23			Date of Receipt of Invitation is thru formal request letter
300215102875000	P00739905LZ	Rehabilitation of Road, La Colina Subdivision, Second District, Marikina City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 20-Apr-23	GAA 2023	PHP 9,799,583.99		PHP 9,799,583.99	PHP 9,305,947.40		PHP 9,305,947.40	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300221102438000	P00741266LZ	Improvement of Parang Road Network including Laterals, Barangay Parang, Marikina City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Tue, 25-Apr-23	GAA 2023	PHP 9,799,841.06		PHP 9,799,841.06	PHP 9,490,223.70		PHP 9,490,223.70	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300221102440000	P00741268LZ	Improvement of Road network, Barangay Parang, Marikina City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Tue, 25-Apr-23	GAA 2023	PHP 9,799,501.48		PHP 9,799,501.48	PHP 9,489,886.00		PHP 9,489,886.00	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
320101109521000	P00727000LZ	Construction of Slope Protection, Brgy. Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Fri, 28-Apr-23	Fri, 28-Apr-23	Wed, 03-May-23	Wed, 10-May-23	Thu, 11-May-23	Fri, 12-May-23	Mon, 15-May-23	Thu, 18-May-23	Mon, 22-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 20-Oct-23	GAA 2023	PHP 44,099,424.14		PHP 44,099,424.14	PHP 41,879,376.78		PHP 41,879,376.78	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300215102871000	P00739900LZ	Improvement of Road Network, Second District, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sun, 02-Jul-23	GAA 2023	PHP 19,593,592.21		PHP 19,593,592.21	PHP 18,594,943.20		PHP 18,594,943.20	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300215102872000	P00739901LZ	Rehabilitation of Road, Ateneoville Subdivision, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Tue, 24-Jan-23	Wed, 25-Jan-23	Fri, 03-Feb-23	Thu, 16-Feb-23	Thu, 16-Feb-23	Mon, 20-Feb-23	Mon, 27-Feb-23	Tue, 28-Feb-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 20-Apr-23	GAA 2023	PHP 14,699,931.47		PHP 14,699,931.47	PHP 13,952,908.23		PHP 13,952,908.23	COA NACAP VACC	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23			Date of Receipt of Invitation is thru formal request letter
300215102876000	P00739906LZ	Improvement of Road, Twinriver Subdivision, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Feb-23	Wed, 22-Feb-23	Thu, 02-Mar-23	Thu, 16-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Wed, 29-Mar-23	Thu, 27-Apr-23	GAA 2023	PHP 14,699,466.26		PHP 14,699,466.26	PHP 13,953,169.79		PHP 13,953,169.79	COA NACAP VACC	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102877000	P00739907LZ	Improvement of Road, Barangay Parang, Marikina City, Phase I	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Fri, 02-Jun-23	GAA 2023	PHP 9,799,823.07		PHP 9,799,823.07	PHP 9,300,958.70		PHP 9,300,958.70	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300215102878000	P00739908LZ	Improvement of Road, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Feb-23	Wed, 22-Feb-23	Thu, 02-Mar-23	Thu, 16-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Wed, 29-Mar-23	Thu, 27-Apr-23	GAA 2023	PHP 9,799,804.01		PHP 9,799,804.01	PHP 9,305,271.50		PHP 9,305,271.50	COA NACAP VACC	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102879000	P00739909LZ	Improvement of Road, Barangay Parang, Marikina City, Phase II	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Fri, 02-Jun-23	GAA 2023	PHP 9,798,206.85		PHP 9,798,206.85	PHP 9,300,102.30		PHP 9,300,102.30	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300220101261000	P00740783LZ	Construction of Multi-Purpose Building, Second District, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sat, 03-Feb-24	GAA 2023	PHP 24,498,982.67		PHP 24,498,982.67	PHP 23,760,741.60		PHP 23,760,741.60	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300220101262000	P00740784LZ	Construction of Multi-Purpose Building (Clubhouse), Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sat, 03-Feb-24	GAA 2023	PHP 19,598,664.13		PHP 19,598,664.13	PHP 19,006,376.40		PHP 19,006,376.40	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300220101263000	P00740785LZ	Construction of Multi-Purpose Building, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Wed, 28-Jun-23	Thu, 29-Jun-23	Fri, 07-Jul-23	Fri, 21-Jul-23	Fri, 21-Jul-23	Mon, 24-Jul-23	Fri, 28-Jul-23	Mon, 31-Jul-23	Mon, 31-Jul-23	Mon, 31-Jul-23	Mon, 07-Aug-23	Tue, 08-Aug-23	Tue, 08-Aug-23	Wed, 09-Aug-23	Thu, 10-Aug-23	Mon, 05-Feb-24	GAA 2023	PHP 14,697,275.34		PHP 14,697,275.34	PHP 14,244,921.82		PHP 14,244,921.82	COA NACAP VACC	Mon, 03-Jul-23	Mon, 03-Jul-23	Mon, 03-Jul-23	Mon, 03-Jul-23	Mon, 03-Jul-23			Date of Receipt of Invitation is thru formal request letter

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
MARIKINA CITY 2ND DISTRICT																																					
300220101266000	P00740788LZ	Construction of Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 15-Feb-23	Tue, 28-Feb-23	Tue, 28-Feb-23	Fri, 03-Mar-23	Thu, 09-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Sat, 20-May-23	GAA 2023	PHP 4,898,420.96		PHP 4,898,420.96	PHP 4,748,961.00		PHP 4,748,961.00	COA NACAP VACC	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23			Date of Receipt of Invitation is thru formal request letter
300220101268000	P00740790LZ	Rehabilitation of Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Tue, 05-Sep-23	GAA 2023	PHP 4,947,181.32		PHP 4,947,181.32	PHP 4,798,923.40		PHP 4,798,923.40	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 02-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300221102429000	P00741256LZ	Rehabilitation of Apitong Street Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 21-Jun-23	GAA 2023	PHP 9,899,698.80		PHP 9,899,698.80	PHP 9,311,320.00		PHP 9,311,320.00	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102430000	P00741257LZ	Rehabilitation of Balite Drive Road Network, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Thu, 06-Jul-23	GAA 2023	PHP 14,849,892.78		PHP 14,849,892.78	PHP 14,085,914.50		PHP 14,085,914.50	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102431000	P00741258LZ	Rehabilitation of Tangerine Road Network, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sat, 18-Nov-23	GAA 2023	PHP 19,798,239.48		PHP 19,798,239.48	PHP 18,796,305.60		PHP 18,796,305.60	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102432000	P00741259LZ	Improvement of Twinville Subdivision Road Network, Second District, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 21-Jun-23	GAA 2023	PHP 9,899,786.26		PHP 9,899,786.26	PHP 9,398,124.90		PHP 9,398,124.90	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102433000	P00741260LZ	Rehabilitation of San Miguel Phase 2 Road Network, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Tue, 19-Sep-23	GAA 2023	PHP 9,894,705.11		PHP 9,894,705.11	PHP 9,393,831.20		PHP 9,393,831.20	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221100124000	P00741261LZ	Rehabilitation of Road Network, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 24-Jan-23	Wed, 25-Jan-23	Fri, 03-Feb-23	Thu, 16-Feb-23	Thu, 16-Feb-23	Mon, 20-Feb-23	Mon, 27-Feb-23	Tue, 28-Feb-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Tue, 25-Apr-23	GAA 2023	PHP 14,697,391.21		PHP 14,697,391.21	PHP 14,233,075.00		PHP 14,233,075.00	COA NACAP VACC	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23			Date of Receipt of Invitation is thru formal request letter
300221102434000	P00741262LZ	Rehabilitation of Tanguile Street Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Tue, 25-Apr-23	GAA 2023	PHP 9,796,452.83		PHP 9,796,452.83	PHP 9,302,769.90		PHP 9,302,769.90	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter
300221102436000	P00741264LZ	Rehabilitation of La Colina Subdivision Road Network, Second District, Marikina City	MM1DEO	No	Public Bidding	Tue, 24-Jan-23	Wed, 25-Jan-23	Fri, 03-Feb-23	Thu, 16-Feb-23	Thu, 16-Feb-23	Mon, 20-Feb-23	Mon, 27-Feb-23	Tue, 28-Feb-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Tue, 25-Apr-23	GAA 2023	PHP 9,799,438.76		PHP 9,799,438.76	PHP 9,306,205.81		PHP 9,306,205.81	COA NACAP VACC	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23	Sun, 29-Jan-23			Date of Receipt of Invitation is thru formal request letter
300221102437000	P00741265LZ	Improvement of Twinriver Subdivision Road Network, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 21-Jun-23	GAA 2023	PHP 14,849,875.42		PHP 14,849,875.42	PHP 14,102,949.80		PHP 14,102,949.80	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102439000	P00741267LZ	Improvement of Road network, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Wed, 21-Jun-23	GAA 2023	PHP 9,799,913.54		PHP 9,799,913.54	PHP 9,306,799.13		PHP 9,306,799.13	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215100695000	P00739902LZ	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 22-Aug-23	Wed, 23-Aug-23	Wed, 30-Aug-23	Thu, 31-Aug-23	Thu, 31-Aug-23	Mon, 04-Sep-23	Tue, 05-Sep-23	Thu, 01-Feb-24	GAA 2023	PHP 14,697,126.90		PHP 14,697,126.90	PHP 13,956,345.60		PHP 13,956,345.60	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300215102858000	P00739887LZ	Rehabilitation of Road Network, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 22-Aug-23	Wed, 23-Aug-23	Wed, 30-Aug-23	Thu, 31-Aug-23	Thu, 31-Aug-23	Mon, 04-Sep-23	Tue, 05-Sep-23	Thu, 19-Oct-23	GAA 2023	PHP 14,695,551.12		PHP 14,695,551.12	PHP 13,913,600.80		PHP 13,913,600.80	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300221102449000	P00741274LZ	Rehabilitation of Road Network, Barangay Concepcion Dos, Phase 2, Marikina City	MM1DEO	No	Public Bidding	Fri, 06-Jan-23	Mon, 09-Jan-23	Wed, 18-Jan-23	Tue, 31-Jan-23	Tue, 31-Jan-23	Mon, 06-Feb-23	Mon, 13-Feb-23	Tue, 14-Feb-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 24-Jul-23	GAA 2023	PHP 7,839,815.08		PHP 7,839,815.08	PHP 7,444,677.68		PHP 7,444,677.68	COA NACAP VACC	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23	Fri, 13-Jan-23			Date of Receipt of Invitation is thru formal request letter
300225100894000	P00742229LZ	River Improvement along Nangka River Phase 1, Nangka River, Marikina City	MM1DEO	No	Public Bidding	Fri, 02-Jun-23	Mon, 05-Jun-23	Tue, 13-Jun-23	Mon, 26-Jun-23	Mon, 26-Jun-23	Tue, 27-Jun-23	Thu, 29-Jun-23	Fri, 30-Jun-23	Fri, 30-Jun-23	Fri, 30-Jun-23	Thu, 06-Jul-23	Fri, 07-Jul-23	Fri, 07-Jul-23	Mon, 10-Jul-23	Tue, 11-Jul-23	Sat, 06-Jan-24	GAA 2023	PHP 48,999,922.13		PHP 48,999,922.13	PHP 46,525,054.49		PHP 46,525,054.49	COA NACAP VACC	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23	Fri, 09-Jun-23			Date of Receipt of Invitation is thru formal request letter
300225100895000	P00742230LZ	River Improvement along Nangka River Phase 2, Nangka River, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Fri, 28-Apr-23	Fri, 28-Apr-23	Wed, 03-May-23	Wed, 10-May-23	Thu, 11-May-23	Fri, 12-May-23	Mon, 15-May-23	Thu, 18-May-23	Mon, 22-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Sun, 19-Nov-23	GAA 2023	PHP 48,999,621.22		PHP 48,999,621.22	PHP 46,526,327.80		PHP 46,526,327.80	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300225100897000	P00742232LZ	Construction of Drainage Outfall, Second District, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Fri, 28-Apr-23	Fri, 28-Apr-23	Wed, 03-May-23	Wed, 10-May-23	Thu, 11-May-23	Fri, 12-May-23	Mon, 15-May-23	Thu, 18-May-23	Mon, 22-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Tue, 19-Dec-23	GAA 2023	PHP 48,999,750.22		PHP 48,999,750.22	PHP 46,525,913.61		PHP 46,525,913.61	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300226104857000	P00742675LZ	Repair/Rehabilitaion of Multi-Purpose Building, Second District, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Fri, 06-Oct-23	GAA 2023	PHP 9,793,145.93		PHP 9,793,145.93	PHP 9,498,547.58		PHP 9,498,547.58	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300226104860000	P00742678LZ	Construction of Concepcion Elementary School Multi-Purpose Building inlcuding Site Development, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 13-Jun-23	Thu, 15-Jun-23	Mon, 19-Jun-23	Tue, 20-Jun-23	Wed, 21-Jun-23	Thu, 22-Jun-23	Tue, 27-Jun-23	Wed, 28-Jun-23	Wed, 28-Jun-23	Thu, 29-Jun-23	Fri, 30-Jun-23	Fri, 27-Oct-23	GAA 2023	PHP 9,796,656.12		PHP 9,796,656.12	PHP 9,497,580.00		PHP 9,497,580.00	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300226104861000	P00742679LZ	Construction/Rehabilitation of Dumnverhomes Multi-Purpose Building Including Site Development, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Tue, 19-Sep-23	GAA 2023	PHP 9,799,200.09		PHP 9,799,200.09	PHP 9,502,408.13		PHP 9,502,408.13	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300226104862000	P00742680LZ	Construction/Rehabilitation of Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Mon, 07-Aug-23	GAA 2023	PHP 4,757,932.19		PHP 4,757,932.19	PHP 4,612,625.42		PHP 4,612,625.42	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300226104863000	P00742681LZ	Rehabilitation of Santan Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sun, 02-Jul-23	GAA 2023	PHP 4,894,786.73		PHP 4,894,786.73	PHP 4,740,315.65		PHP 4,740,315.65	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104864000	P00742682LZ	Rehabilitation of Fortune Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Tue, 01-Aug-23	GAA 2023	PHP 4,897,830.01		PHP 4,897,830.01	PHP 4,748,530.40		PHP 4,748,530.40	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104865000	P00742683LZ	Rehabilitation of Pacheco Compound Multi-Purpose Building including Site Development, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sun, 02-Jul-23	GAA 2023	PHP 4,895,555.08		PHP 4,895,555.08	PHP 4,741,735.87		PHP 4,741,735.87	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104866000	P00742684LZ	Rehabilitation of Kuibi Multi-Purpose Building including Site Development, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sun, 02-Jul-23	GAA 2023	PHP 4,898,550.99		PHP 4,898,550.99	PHP 4,744,645.87		PHP 4,744,645.87	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104867000	P00742685LZ	Construction of Lot 2B Multi-Purpose Building including Site Development, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sun, 02-Jul-23	GAA 2023	PHP 4,899,875.36		PHP 4,899,875.36	PHP 4,749,707.62		PHP 4,749,707.62	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104868000	P00742686LZ	Rehabilitation of Hejia Compound Multi-Purpose Building, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Sun, 06-Aug-23	GAA 2023	PHP 4,899,457.20		PHP 4,899,457.20	PHP 4,750,828.58		PHP 4,750,828.58	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300226104869000	P00742687LZ	Rehabilitation of Fortune Village 2 Multi-Purpose Building Including Site Development, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Mon, 07-Aug-23	GAA 2023	PHP 4,949,477.46		PHP 4,949,477.46	PHP 4,799,448.77		PHP 4,799,448.77	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300226104870000	P00742688LZ	Balubad NHA Phase 3 Multi-Purpose Building, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sun, 02-Jul-23	GAA 2023	PHP 4,899,103.46		PHP 4,899,103.46	PHP 4,750,134.37		PHP 4,750,134.37	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104871000	P00742690LZ	Completion of Marist Village Multi-Purpose Building including site development, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Sun, 02-Jul-23	GAA 2023	PHP 4,897,685.17		PHP 4,897,685.17	PHP 4,743,540.42		PHP 4,743,540.42	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300226104400000	P00742494LZ	Construction of Marikina Polytechnic College Auditorium phase 2, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Sat, 03-Feb-24	GAA 2023	PHP 67,549,814.92		PHP 67,549,814.92	PHP 65,389,830.50		PHP 65,389,830.50	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
300226104401000	P00742495LZ	Construction/Rehabilitation of Multi-Purpose Building including site development, Marikina City	MM1DEO	No	Public Bidding	Fri, 17-Mar-23	Mon, 20-Mar-23	Wed, 29-Mar-23	Tue, 11-Apr-23	Tue, 11-Apr-23	Fri, 14-Apr-23	Mon, 17-Apr-23	Tue, 18-Apr-23	Mon, 18-Sep-23	Tue, 19-Sep-23	Mon, 25-Sep-23	Tue, 26-Sep-23	Tue, 26-Sep-23	Wed, 27-Sep-23	Thu, 28-Sep-23	Fri, 24-May-24	GAA 2023	PHP 57,892,613.61		PHP 57,892,613.61	PHP 56,126,611.68		PHP 56,126,611.68	COA NACAP VACC	Fri, 24-Mar-23	Fri, 24-Mar-23	Fri, 24-Mar-23	Fri, 24-Mar-23	Fri, 24-Mar-23			Date of Receipt of Invitation is thru formal request letter
320101108602000	P00726790LZ	Construction of Drainage System, Brgy. Tumana, Marikina City	MM1DEO	No	Public Bidding	Mon, 30-Jan-23	Tue, 31-Jan-23	Thu, 09-Feb-23	Wed, 22-Feb-23	Wed, 22-Feb-23	Mon, 27-Feb-23	Mon, 06-Mar-23	Tue, 07-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Tue, 17-Oct-23	GAA 2023	PHP 49,207,641.03		PHP 49,207,641.03	PHP 46,727,916.11		PHP 46,727,916.11	COA NACAP VACC	Sat, 04-Feb-23	Sat, 04-Feb-23	Sat, 04-Feb-23	Sat, 04-Feb-23	Sat, 04-Feb-23			Date of Receipt of Invitation is thru formal request letter
Additional GAA																																					
300215102859000	P00739888LZ	Rehabilitation of Barangay Nangka Road Network, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Th

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
MARIKINA CITY 2ND DISTRICT																																					
300215102860000	P00739889LZ	Rehabilitation of Barangay Fortune Road Network, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Tue, 05-Sep-23	GAA 2023	PHP 9,798,824.58		PHP 9,798,824.58	PHP 9,307,482.10		PHP 9,307,482.10	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300215102862000	P00739891LZ	Rehabilitation of Barangay Concepcion Uno Road Network, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Public Bidding	Fri, 10-Feb-23	Mon, 13-Feb-23	Wed, 22-Feb-23	Tue, 07-Mar-23	Tue, 07-Mar-23	Fri, 10-Mar-23	Tue, 14-Mar-23	Wed, 15-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Sat, 22-Apr-23	GAA 2023	PHP 9,799,581.94		PHP 9,799,581.94	PHP 9,306,509.25		PHP 9,306,509.25	COA NACAP VACC	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23	Fri, 17-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102863000	P00739892LZ	Rehabilitation of Barangay Tumana Road Network, Second District, Marikina City	MM1DEO	No	Public Bidding	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 15-Feb-23	Tue, 28-Feb-23	Tue, 28-Feb-23	Fri, 03-Mar-23	Thu, 09-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Wed, 19-Jul-23	GAA 2023	PHP 14,692,891.64		PHP 14,692,891.64	PHP 13,956,926.00		PHP 13,956,926.00	COA NACAP VACC	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102864000	P00739893LZ	Rehabilitation of road network including drainage, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sat, 18-Nov-23	GAA 2023	PHP 19,597,728.44		PHP 19,597,728.44	PHP 18,609,900.20		PHP 18,609,900.20	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300215102865000	P00739894LZ	Rehabilitation of Greenland Phase 1 Road Network including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 15-Feb-23	Tue, 28-Feb-23	Tue, 28-Feb-23	Fri, 03-Mar-23	Thu, 09-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 20-Apr-23	GAA 2023	PHP 14,699,624.52		PHP 14,699,624.52	PHP 13,959,978.21		PHP 13,959,978.21	COA NACAP VACC	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102866000	P00739895LZ	Rehabilitation of Balubad Street Road Network, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Fri, 03-Feb-23	Mon, 06-Feb-23	Wed, 15-Feb-23	Tue, 28-Feb-23	Tue, 28-Feb-23	Fri, 03-Mar-23	Thu, 09-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Tue, 14-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Wed, 19-Jul-23	GAA 2023	PHP 9,793,795.54		PHP 9,793,795.54	PHP 9,486,163.16		PHP 9,486,163.16	COA NACAP VACC	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23	Fri, 10-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102868000	P00739897LZ	Rehabilitation of Twinriver Subdivision Road Network including laterals, Barangay Parang, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Fri, 02-Jun-23	GAA 2023	PHP 14,699,861.54		PHP 14,699,861.54	PHP 13,959,838.80		PHP 13,959,838.80	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300215102869000	P00739898LZ	Improvement of Fortune Bridge, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Fri, 10-Mar-23	Mon, 13-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Sat, 24-Jun-23	GAA 2023	PHP 9,799,972.97		PHP 9,799,972.97	PHP 9,300,166.21		PHP 9,300,166.21	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102873000	P00739903LZ	Repair/Rehabilitation of Road Network Phase 1, Marikina City, Second District	MM1DEO	No	Public Bidding	Tue, 21-Feb-23	Wed, 22-Feb-23	Thu, 02-Mar-23	Thu, 16-Mar-23	Thu, 16-Mar-23	Fri, 17-Mar-23	Mon, 20-Mar-23	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 23-Mar-23	Fri, 24-Mar-23	Mon, 27-Mar-23	Mon, 27-Mar-23	Tue, 28-Mar-23	Wed, 29-Mar-23	Thu, 27-Apr-23	GAA 2023	PHP 11,759,462.57		PHP 11,759,462.57	PHP 11,167,392.99		PHP 11,167,392.99	COA NACAP VACC	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23	Sun, 26-Feb-23			Date of Receipt of Invitation is thru formal request letter
300215102874000	P00739904LZ	Repair/Rehabilitation of Road Network Phase 2, Marikina City, Second District	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sun, 20-Aug-23	GAA 2023	PHP 14,698,986.30		PHP 14,698,986.30	PHP 13,953,913.70		PHP 13,953,913.70	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101264000	P00740786LZ	Construction of Barangay Concepcion Dos Multi-Purpose Building (Nacida Incubator Facilty) Phase 2, Barangay, Concepcion Dos, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Thu, 04-Jan-24	GAA 2023	PHP 48,999,516.37		PHP 48,999,516.37	PHP 46,520,612.58		PHP 48,520,612.58	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
300220101265000	P00740787LZ	Construction of Barangay Concepcion Dos Multi-Purpose Building (Nacida Incubator Facilty) Phase 3, Barangay, Concepcion Dos, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Thu, 04-Jan-24	GAA 2023	PHP 48,999,189.91		PHP 48,999,189.91	PHP 48,511,707.98		PHP 48,511,707.98	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
300220101267000	P00740789LZ	Construction of Fortune Multi-Purpose Buildings including Site Development, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Tue, 01-Aug-23	GAA 2023	PHP 4,899,799.35		PHP 4,899,799.35	PHP 4,749,028.43		PHP 4,749,028.43	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300220101269000	P00740791LZ	Construction/Rehabilitation of Multi-Purpose Building including site development, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23									GAA 2023	PHP 14,705,108.71		PHP 14,705,108.71	PHP 14,262,865.22		PHP 14,262,865.22	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300220101270000	P00740792LZ	Construction of Marikina Polytechnic College Auditorium, Phase 3, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Thu, 04-Jan-24	GAA 2023	PHP 48,999,412.45		PHP 48,999,412.45	PHP 47,518,387.74		PHP 47,518,387.74	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
300220101271000	P00740793LZ	Repair/Rehabilitation of Multi-Purpose Building including site development, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Sun, 20-Aug-23	GAA 2023	PHP 6,932,722.27		PHP 6,932,722.27	PHP 6,718,126.07		PHP 6,718,126.07	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101272000	P00740794LZ	Completion of Multi-Purpose Building including site development, Barangay Parang, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23	Tue, 25-Apr-23	Wed, 26-Apr-23	Fri, 28-Apr-23	Tue, 02-May-23	Tue, 02-May-23	Wed, 03-May-23	Thu, 04-May-23	Thu, 31-Aug-23	GAA 2023	PHP 9,799,736.22		PHP 9,799,736.22	PHP 9,502,535.76		PHP 9,502,535.76	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300220101273000	P00740795LZ	Construction/Rehabilitation of Marikina Heights Multi-Purpose Building, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Fri, 12-May-23	Mon, 15-May-23	Tue, 16-May-23	Wed, 17-May-23	Thu, 18-May-23	Mon, 22-May-23	Mon, 22-May-23	Tue, 23-May-23	Wed, 24-May-23	Sat, 22-Jul-23	GAA 2023	PHP 4,899,959.51		PHP 4,899,959.51	PHP 4,752,501.09		PHP 4,752,501.09	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300220101274000	P00740796LZ	Construction/Rehabilitation of Multi-Purpose Building including site development at Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 13-Jun-23	Thu, 15-Jun-23	Mon, 19-Jun-23	Tue, 20-Jun-23	Tue, 22-Aug-23	Wed, 23-Aug-23	Wed, 30-Aug-23	Thu, 31-Aug-23	Thu, 31-Aug-23	Mon, 04-Sep-23	Tue, 05-Sep-23	Sat, 02-Mar-24	GAA 2023	PHP 14,699,178.08		PHP 14,699,178.08	PHP 14,257,852.95		PHP 14,257,852.95	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300220101277000	P00740799LZ	Construction/Rehabilitation of Multi-Purpose Building including site development at Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Tue, 21-Mar-23	Wed, 22-Mar-23	Thu, 30-Mar-23	Thu, 13-Apr-23	Thu, 13-Apr-23	Mon, 17-Apr-23	Thu, 20-Apr-23	Mon, 24-Apr-23									GAA 2023	PHP 9,799,386.72		PHP 9,799,386.72	PHP 9,495,623.33		PHP 9,495,623.33	COA NACAP VACC	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23	Sun, 26-Mar-23			Date of Receipt of Invitation is thru formal request letter
300220101275000	P00740797LZ	Construction/Rehabilitation of Multi-Purpose Building including site development at Barangay Tumana, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Wed, 06-Sep-23	GAA 2023	PHP 9,799,744.00		PHP 9,799,744.00	PHP 9,493,923.12		PHP 9,493,923.12	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300220101276000	P00740798LZ	Construction/Rehabilitation of Tumana Multi-Purpose Building, Barangay Tumana, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Fri, 06-Oct-23	GAA 2023	PHP 13,719,520.10		PHP 13,719,520.10	PHP 13,282,379.90		PHP 13,282,379.90	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300220101278000	P00740800LZ	Rehabilitation of Q Student Center, Barangay Marikina Heights, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Sun, 06-Aug-23	GAA 2023	PHP 4,899,159.34		PHP 4,899,159.34	PHP 4,751,677.00		PHP 4,751,677.00	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300220101279000	P00740801LZ	Rehabilitation of St. Mary Elementary School, Barangay Nangka, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Tue, 05-Sep-23	GAA 2023	PHP 4,899,585.68		PHP 4,899,585.68	PHP 4,744,317.92		PHP 4,744,317.92	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300220101280000	P00740802LZ	Construction of Monterey Phase 1 Homeowners Association Multi-Purpose Building including site development, Barangay Fortune, Marikina City	MM1DEO	No	Public Bidding	Wed, 03-May-23	Thu, 04-May-23	Thu, 11-May-23	Thu, 25-May-23	Thu, 25-May-23	Fri, 26-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Fri, 06-Oct-23	GAA 2023	PHP 17,639,411.42		PHP 17,639,411.42	PHP 17,092,639.11		PHP 17,092,639.11	COA NACAP VACC	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23	Mon, 08-May-23			Date of Receipt of Invitation is thru formal request letter
300221102435000	P00741263LZ	Rehabilitation of Road Network, Second District, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Tue, 19-Sep-23	GAA 2023	PHP 9,899,502.39		PHP 9,899,502.39	PHP 9,401,361.31		PHP 9,401,361.31	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102442000	P00741270LZ	Rehabilitation of Barangay Tumana Road Network, Barangay Tumana, Marikina City	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Tue, 19-Sep-23	GAA 2023	PHP 9,899,288.43		PHP 9,899,288.43	PHP 9,393,094.00		PHP 9,393,094.00	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102443000	P00741271LZ	Improvement of Road Network, Barangay Tumana, Marikina City	MM1DEO	No	Public Bidding	Fri, 28-Apr-23	Sat, 29-Apr-23	Mon, 08-May-23	Tue, 23-May-23	Tue, 23-May-23	Wed, 24-May-23	Fri, 26-May-23	Mon, 29-May-23	Mon, 29-May-23	Tue, 30-May-23	Mon, 05-Jun-23	Tue, 06-Jun-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Tue, 05-Sep-23	GAA 2023	PHP 4,947,769.64		PHP 4,947,769.64	PHP 4,657,342.30		PHP 4,657,342.30	COA NACAP VACC	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23	Wed, 03-May-23			Date of Receipt of Invitation is thru formal request letter
300221102444000	P00741272LZ	Repair/Rehabilitation of Road Network, Marikina City, Second District	MM1DEO	No	Public Bidding	Tue, 04-Apr-23	Wed, 05-Apr-23	Thu, 13-Apr-23	Thu, 27-Apr-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Fri, 21-Jul-23	GAA 2023	PHP 14,847,472.70		PHP 14,847,472.70	PHP 14,104,100.00		PHP 14,104,100.00	COA NACAP VACC	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23	Sun, 09-Apr-23			Date of Receipt of Invitation is thru formal request letter
300221102450000	P00741275LZ	Rehabilitation of Road, New Marikina, Brgy. San Roque, Marikina	MM1DEO	No	Public Bidding	Wed, 15-Feb-23	Thu, 16-Feb-23	Fri, 24-Feb-23	Fri, 10-Mar-23	Thu, 27-Apr-23	Tue, 02-May-23	Mon, 08-May-23	Tue, 09-May-23	Wed, 10-May-23	Thu, 11-May-23	Wed, 17-May-23	Thu, 18-May-23	Thu, 18-May-23	Mon, 22-May-23	Tue, 23-May-23	Fri, 21-Jul-23	GAA 2023	PHP 19,599,998.45		PHP 19,599,998.45	PHP 18,554,331.10		PHP 18,554,331.10	COA NACAP VACC	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23	Mon, 20-Feb-23			Date of Receipt of Invitation is thru formal request letter
300226104896000	P00742704LZ	Construction of Multi-Purpose Building (Phase 2), Luwalhati ng Hayrila, Boys Town Compound, Marikina City	MM1DEO	No	Public Bidding	Fri, 07-Jul-23	Mon, 10-Jul-23	Wed, 19-Jul-23	Tue, 01-Aug-23	Thu, 21-Sep-23	Fri, 22-Sep-23	Mon, 25-Sep-23	Tue, 26-Sep-23	Wed, 27-Sep-23	Thu, 28-Sep-23	Wed, 04-Oct-23	Thu, 05-Oct-23	Thu, 05-Oct-23	Fri, 06-Oct-23	Mon, 09-Oct-23	Sat, 06-Jan-24	GAA 2023	PHP 4,899,864.56		PHP 4,899,864.56	PHP 4,840,073.45		PHP 4,840,073.45	COA NACAP VACC	Fri, 14-Jul-23	Fri, 14-Jul-23	Fri, 14-Jul-23	Fri, 14-Jul-23	Fri, 14-Jul-23			Date of Receipt of Invitation is thru formal request letter
329102105129000	P00727228LZ	Improvement Marikina River at Sta. 15 + 450 to Sta. 16 + 470, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Tue, 13-Jun-23	Thu, 15-Jun-23	Mon, 19-Jun-23	Tue, 20-Jun-23	Wed, 21-Jun-23	Thu, 22-Jun-23	Tue, 27-Jun-23	Wed, 28-Jun-23	Wed, 28-Jun-23	Thu, 29-Jun-23	Fri, 30-Jun-23	Mon, 11-Dec-23	GAA 2023	PHP 97,943,176.43		PHP 97,943,176.43	PHP 92,990,387.76		PHP 92,990,387.76	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
329102105130000	P00727229LZ	Improvement Marikina River at Sta. 16 + 470 to Sta. 17 + 490, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Tue, 13-Jun-23	Thu, 15-Jun-23	Mon, 19-Jun-23	Tue, 20-Jun-23	Wed, 21-Jun-23	Thu, 22-Jun-23	Tue, 27-Jun-23	Wed, 28-Jun-23	Wed, 28-Jun-23	Thu, 29-Jun-23	Fri, 30-Jun-23	Tue, 26-Dec-23	GAA 2023	PHP 97,999,668.18		PHP 97,999,668.18	PHP 93,057,109.56		PHP 93,057,109.56	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
329102105131000	P00727230LZ	Improvement Marikina River at Sta. 17 + 490 to Sta. 18 + 510, Marikina City	MM1DEO	No	Public Bidding	Tue, 02-May-23	Wed, 03-May-23	Thu, 11-May-23	Wed, 24-May-23	Wed, 24-May-23	Thu, 25-May-23	Mon, 29-May-23	Tue, 30-May-23	Tue, 30-May-23	Wed, 31-May-23	Tue, 06-Jun-23	Wed, 07-Jun-23	Wed, 07-Jun-23	Thu, 08-Jun-23	Fri, 09-Jun-23	Tue, 05-Dec-23	GAA 2023	PHP 97,999,643.56		PHP 97,999,643.56	PHP 93,035,955.95		PHP 93,035,955.95	COA NACAP VACC	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23	Sun, 07-May-23			Date of Receipt of Invitation is thru formal request letter
329102105132000	P00727231LZ	Improvement Works Along Upper Marikina River at Sta. 15 + 700 to Sta. 15 + 850, Right Bank, Marikina City	MM1DEO	No	Public Bidding	Fri, 04-Aug-23	Mon, 07-Aug-23	Wed, 16-Aug-23	Tue, 29-Aug-23	Tue, 05-Sep-23	Thu, 07-Sep-23	Mon, 11-Sep-23	Tue, 12-Sep-23	Wed, 13-Sep-23	Thu, 14-Sep-23	Wed, 20-Sep-23	Thu, 21-Sep-23	Thu, 21-Sep-23	Fri, 22-Sep-23	Mon, 25-Sep-23	Thu, 20-Jun-24	GAA 2023	PHP 97,999,570.03		PHP 97,999,570.03	PHP 93,089,846.79		PHP 93,089,846.79	COA NACAP VACC	Fri, 11-Aug-23	Fri, 11-Aug-23	Fri, 11-Aug-23	Fri, 11-Aug-23	Fri, 11-Aug-23			Date of Receipt of Invitation is thru formal request letter