Procurement Monitoring Report as of January 8, 2025

Bacolod City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (If applicable)	(Explaining changes from the APP)
I. Civil Works																															
COMPLETED PROCUREMENT ACTIVITIES																															
24GO0001 310101101512000	Preventive Maintenance of Road: Asphalt Overlay – Bacolod North Rd (S00077NR)- K0004+ (-286) – K0004+219	BCDEO	Yes	Competitive Bidding	02-Oct-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	13-Nov-2023	November 14- 28, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	8,239,840.00			8,145,000.00			(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23		
24GO0002 310102101846000	Preventive Maintenance of Road: Asphalt Overlay – Bacolod Circumferential Rd- K0004+811 – K0005+534	BCDEO	Yes	Competitive Bidding	02-Oct-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	13-Nov-2023	November 14- 28, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	15,750,560.00			15,585,000.00			(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23		
24GO0003 310103101619000	Preventive Maintenance of Road: Asphalt Overlay – Bacolod City Bdry Rd- K0001 + 075 - K0001 + 224, K0013 + 643 - K0014 + 401, K0015 + 445 - K0016 + 616	BCDEO	Yes	Competitive Bidding	02-Oct-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	13-Nov-2023	November 14- 28, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	43,700,160.00			43,261,419.50			(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23		
24GO0004 310201101284000	Road Widening - Primary Roads - Bacolod South Rd - K0009 + 000 - K0009 + 071, K0009 + 154 - K0010 + 529	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	26-Feb-2024	February 27- March 04, 2024	06-Mar-2024	06-Mar-2024	12-Mar-2024	14-Mar-2024			Government of the Philippines	57,459,340.00			56,779,340.00			(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24GO0005 310201101400000	Road Widening - Primary Roads - Bacolod-Sn Carlos Rd - K0011 + 011 - K0011 + 450	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	26-Feb-2024	February 27- March 04, 2024	06-Mar-2024	06-Mar-2024	12-Mar-2024	14-Mar-2024			Government of the Philippines	14,219,920.00			14,075,708.79			(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24GO0006 310202101715000	Road Widening - Secondary Roads - Bacolod Circumferential Rd - K0003 + (-535) - K0003 + 268	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	18-Mar-2024	March 19-22, 2024	22-Mar-2024	25-Mar-2024	27-Mar-2024	1-Apr-2024			Government of the Philippines	27,180,300.00			26,853,463.30			(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24GO0007 310202101547000	ROAD WIDENING- SECONDARY ROAD , STO.NIÑO – BANAGO RD, K0001+ (-018) – K0002+347 ,BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	08-Apr-2024	April 9-23, 2024	22-Mar-2024	25-Mar-2024	27-Mar-2024	1-Apr-2024			Government of the Philippines	26,435,031.00			26,156,146.68			(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24GO0008 310202101716000	Road Widening - Secondary Road - Sto Niño-Banago Rd (South) - K0001 + (-291) - K0001 + (-248), K0001 + 019 - K0001 + 087, K0001 + 100 - K0001 + 371, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	18-Mar-2024	March 19-20, 2024	20-Mar-2024	21-Mar-2024	27-Mar-2024	1-Apr-2024			Government of the Philippines	8,373,209.30			8,189,429.16			(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24GO0009 310203100842000	Road Widening - Tertiary Roads - Bacolod-City Boundary Road - K0013+641-K0013+806,K0013+836-K0013+903	BCDEO	No	Competitive Bidding	10-Jan-2024	11-Mar-2024	18-Mar-2024	02-Apr-2024	02-Apr-2024	08-Apr-2024	April 9-23, 2024	09-May-2024	09-May-2024	15-May-2024	17-May-2024			Government of the Philippines	4,900,000.00			4,827,167.55			(SAC, NACAP & COA)	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
24GO0010 310203100772000	Road Widening - Tertiary Roads - Bacolod-City Bondary Road - K0001 + 220 - K0001 + 390, K0015 + 258-K0015 + 812, K0016 + 305- K0016 + 625, K 0016+625 -K0017+500	BCDEO	No	Competitive Bidding	01-Mar-2024	11-Mar-2024	18-Mar-2024	02-Apr-2024	02-Apr-2024	08-Apr-2024	April 11- May 2, 2024	10-May-2024	10-May-2024	15-May-2024	17-May-2024			Government of the Philippines	54,520,026.62			53,697,426.49			(SAC, NACAP & COA)	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
24GO0011 310207100363000	Off-Carriageway – Improvement – Primary Roads Bacolod South Road K0008+(-167) –K0007+559	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	07-Nov-2023	07-Nov-2023	13-Nov-2024	November 14-27, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	13,720,000.00			13,581,174.98			(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23		
24GO0012 310208100518000	Off - Carriageway Improvement - Secondary Roads Bacolod Circumferential Road - K0003+268 -K0003+325, K0004+000 - K0005+000, K0005+039 - K0005+062, K0005+075-K0005+613,K0005+674 - K0005+688,K0005+850 - K0006+000	BCDEO	Yes	Competitive Bidding	07-Dec-2024	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 12-18, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	26,337,500.00			25,883,964.61			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0013 310209100517000	Off - Carriageway Improvement - Tertiary Roads Bacolod City Boundary Road - (S00428NR) Chainage 620 - Chainage 1830	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 12-18, 2024	25-Jan-2024	26-Feb-2024	29-Feb-2024	4-Mar-2024			Government of the Philippines	30,214,380.00			29,734,392.07			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0014 310209100518000	Off-Carriageway - Improvement - Tertiary Roads Bacolod City Boundary Road - K0001+(-482) -K0001+(-474), K0001+(-145) - K0001+(-015), K0001+052 - K0001+070, K0001+158-K0001+220,K0001+390 - K0001+499,K0001+708 - K0002+000	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 12-18, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	7,733,180.00			7,613,655.37			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0015 310209100519000	Off-Carriageway – Improvement – Tertiary Roads Bacolod City Boundary Road K0012+480 – K0013+108 (Re-bid)	BCDEO	Yes	Competitive Bidding	07-Dec-2023	20-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	10-Nov-2024	November 11- December 05, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	9,280,600.00			9,132,519.14			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0016 320102106498000	Construction of Flood Control Structure, Barangay Pahanocoy, Phase 4, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	21-Nov-2023	21-Nov-2023	27-Nov-2023	November 28- December 5, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	118,502,965.00			117,187,312.72			(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23		
24GO0017 320102106506000	Construction of Revetment with Floodwall in Loygoy River, Phase 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	November 21-30, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	144,750,000.00			142,983,511.66			(SAC, NACAP & COA)	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23		
24GO0018 320102106507000	Construction of Revetment in Lupit River, Phase 8, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023	13-Nov-2023	November 14-21, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	144,750,000.00			142,958,236.33			(SAC, NACAP & COA)	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23		
24GO0019 320102106508000	Construction of Revetment in Sum-ag River, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	06-Nov-2023	21-Nov-2023	21-Nov-2023	25-Nov-2023	November 28- December 1, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	144,750,000.00			142,985,987.01			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24GO0020 320102106522000	Construction of Revetment with Floodwall in Bakyas Creek, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023	17-Nov-2024	November 18-30, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	96,500,000.00			95,272,276.96			(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23		
24GO0021 320102106523000	Construction of Revetment with Floodwall in Ngalan River, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	07-Nov-2023	07-Nov-2023	13-Nov-2024	November 14-23, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	96,500,000.00			95,519,613.32			(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23		
24GO0022 300203102642000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Bacolod City Boundary Road leading to Mt. Mandalagan, Bacolod City	BCDEO	Yes	Competitive Bidding	25-Oct-2023	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	04-Dec-2023	December 05-18, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	96,500,000.00			94,536,233.54			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24GO0023 300203102434000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism road infrastructure program- TRIP) Lopez Jaena St. (From B.S. Aquino Hernaez St) Leading to Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	10-Jan-2024	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	08-Feb-2024	February 09-16, 2024	20-Feb-2024	20-Feb-2024	28-Feb-2024	1-Mar-2024			Government of the Philippines	14,700,000.00			14,552,485.67			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24GO0024 300204101595000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infra Structure Program-ROLL IT) Junction Hernaez St. to Bangga Vista Alegre Road in support of Micro Food Processing Industry, Brgy. Vista Alegre, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023	16-Nov-2023	November 17- December 22, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	49,000,000.00			48,509,700.00			(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23		
24GO0025 300204101596000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry) Junction San Carlos Road to Handumanan Access Road in support of Micro food Processing Industry, Brgy. Handumanan, Bacolod City	BCDEO	Yes	Competitive Bidding	06-Oct-2023	14-Oct-2023	23-Oct-2023	07-Nov-2023	07-Nov-2023	13-Nov-2023	November 14-21, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	49,000,000.00			48,264,692.64			(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23		
24GO0026 300215104821000	Construction of Road, Barangay Singcang-Airport, Phase 3, Bacolod City (Re-bid)	BCDEO	Yes	Competitive Bidding	N/a	20-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 12-16, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	4,900,000.00			4,767,876.35			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0027 300215104826000	Rehabilitation of Road, Brgy. Bata, Phase 3, Bacolod City	BCDEO	Yes	Competitive Bidding	N/a	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	11-Nov-2023	November 13-21, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	4,900,000.00			4,802,000.00			(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23		
24GO0028 300221106235000	Construction of Road including Drainage, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 12-18, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	19,800,000.00			19,405,615.33			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0029 300226113897000	Construction of Multi-Purpose Building, Barangay 29, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023	10-Nov-2023	November 13-21, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	2,970,000.00			2,941,332.42			(SAC, NACAP & COA)	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23		
24GO0030 300226113906000	Construction (Completion) of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	December 1-6, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	1,980,000.00			1,960,200.00			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24GO0031 300226113907000	Construction (Completion) of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	01-Dec-2023	December 2-19, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	1,980,000.00			1,960,200.00			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24GO0032 300226113912000	Construction (Completion) of Multi-Purpose Building , Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	01-Dec-2023	December 4-18, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	2,970,000.00			2,923,851.90			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24GO0033 300226107391000	Construction of Multi-Purpose Building, Barangay 12, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	05-Dec-2023	December 6-18, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	4,950,000.00			4,847,423.37			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24GO0035 300226107396000	Construction of Multi-Purpose Building, Brgy. Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023	13-Nov-2023	November 17-29, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	9,900,000.00			8,303,205.46			(SAC, NACAP & COA)	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24		
24GO0036 300226107393000	Construction of Multi-Purpose Building, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	06-Nov-2023	08-Feb-2024	08-Feb-2024	12-Feb-2024	February 20-22, 2024	26-Feb-2024	26-Feb-2024	29-Feb-2024	4-Mar-2024			Government of the Philippines	49,500,000.00			49,477,664.24			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24GO0037 300226113909000	Construction of Multi-Purpose Building, Barangay Taculing, Bacolod City National High School, Negros Occidental	BCDEO	No	Competitive Bidding	10-Jan-2024	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	08-Feb-2024	February 09-16, 2024	19-Feb-2024	20-Feb-2024	28-Feb-2024	1-Mar-2024			Government of the Philippines	14,850,000.00			14,699,568.30			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24GO0038 300226113910000	Rehabilitation of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	ember 15-16, 2	November 23-30, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	7,920,000.00			7,746,447.13			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24GO0040 300221103728000	Construction of Road, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	17-Nov-2023	November 22-30, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	12,870,000.00			12,719,966.61			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24GO0041 300225101650000	Construction of Drainage System, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 9-11, 2024	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	6,435,000.00			6,360,647.00			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0042 300226109959000	Construction (Completion) of Multi-Purpose Building, Alberto D. Arceo Sr. Elementary School, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	01-Dec-2023	December 4-18, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	2,475,000.00			2,434,936.80			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24GO0043 300226109960000	Construction (Completion) of Multi-Purpose Building Sam Village, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023	10-Nov-2023	November 13-20, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	2,970,000.00			2,880,125.95			(SAC, NACAP & COA)	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24		
24GO0044 300226109961000	Construction of Multi-Purpose Building, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023	14-Nov-2023	November 29- December 12, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	5,940,000.00			4,759,593.48			(SAC, NACAP & COA)	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24		
24GO0045 300226109962000	Construction of Multi-Purpose Building, Barangay Cabug Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	19-Oct-2023	26-Oct-2023	08-Nov-2023	08-Nov-2023	14-Nov-2023	November 21-30, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,198,857.87			(SAC, NACAP & COA)	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24		
24GO0046 300226109963000	Construction of Multi-Purpose Building, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 12-18, 2024	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,900,500.00			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0047 300226107392000	Construction of Multi-Purpose Building, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	08-Nov-2023	November 18-29, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,552,162.40			(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23		
24GO0048 300226109964000	Construction of Multi Purpose Building, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	19-Nov-2023	November 20-28, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,875,001.66			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24GO0049 300226109966000	Construction of Multi-Purpose Building, Luis Hervias National High School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	13-Nov-2023	January 12-18, 2024	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,899,512.83			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24GO0050 300226109967000	Construction of Multi-Purpose Building, Paglaum Village National High School, Bacolod City Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	18-Nov-2023	November 20-28, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,890,401.36			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		