24G00051 300226109968000	Construction of Multi-Purpose Building, Purok Lemon Grass, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	08-Feb-2024	February 9-16, 2024	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,850,105.17			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00052 300226109969000	Construction of Multi-Purpose Building, Sum-ag National High School, Brgy. Sum-ag, Bacolod City	BCDEO	Yes	Competitive Bidding	N/a	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	07-Dec-2023	December 4-14, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,797,824.84			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24G00053 300230100009000	Construction of Public Water Supply System (Level II), Brgy. Felisa, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	16-Dec-2023	27-Dec-2023	16-Jan-2024	16-Jan-2024	18-Jan-2024	January 19-23, 2024	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,899,568.28			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00054 300230100010000	Construction of Public Water Supply System (Level II), Brgy. Villamonte, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	16-Dec-2023	27-Dec-2023	16-Jan-2024	16-Jan-2024	18-Jan-2024	January 19-24, 2024	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,899,565.81			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00055 300230100011000	Construction of Public Water Supply System (Level II), Purok Sambag, Brgy. Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	16-Dec-2023	27-Dec-2023	16-Jan-2024	16-Jan-2024	18-Jan-2024	January 19-23, 2024	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,899,565.81			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00056 300230100012000	Construction of Water Supply System (Level II), Rufina E. Nessia High School, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	19-Nov-2023	November 20-29, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,802,803.05			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24G00057 300230100013000	Construction of Water Supply System (Level II), Villa Esperanza, Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	16-Nov-2023	November 20-28, 2023	19-Mar-2024	20-Mar-2024	25-Mar-2024	27-Mar-2024			Government of the Philippines	4,950,000.00			4,802,803.05			(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24G00080 300226113908000	Construction of Multi-Purpose Building, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/a	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	December 1-11, 2023	25-Jan-2024	13-Feb-2024	19-Feb-2024	21-Feb-2024			Government of the Philippines	1,980,000.00			1,876,863.55			(SAC, NACAP & COA)	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23		
24G00081 300215104822000	Construction of Road, Barangay Felisa,Bacolod City	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	12-Jan-2024	12-Jan-2024	16-Jan-2024	January 17-22, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	9,800,000.00			9,701,997.72			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00082 300215104823000	Construction of Road, Barangay Handumanan, Bacolod City	BCDEO	Yes	Competitive Bidding	N/a	16-Dec-2023	27-Dec-2023	12-Jan-2024	12-Jan-2024	16-Jan-2024	January 17-22, 2024	29-Feb-2024	04-Mar-2024	12-Mar-2024	11-Mar-2024			Government of the Philippines	4,900,000.00			4,801,640.34			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00084 300221104776000	Construction of Road, Brgy. Granada, Bacolod City	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	12-Jan-2024	12-Jan-2024	18-Jan-2024	January 19-22, 2024	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024			Government of the Philippines	9,800,000.00			9,684,553.36			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00085 300215104825000	Construction of Road, Bacolod City	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	12-Jan-2024	12-Jan-2024	16-Jan-2024	January 17-22, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	29,400,000.00			28,500,000.00			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00086 300226113904000	Construction of Multi Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	12-Jan-2024	12-Jan-2024	18-Jan-2024	January 17-22, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024			Government of the Philippines	12,375,000.00			12,251,250.00			(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00087 300226113903000	Construction of Multi-Purpose Building, AL Jayme Elementary School, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	10-Jan-2024	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	07-Feb-2024	February 9-16, 2024	19-Feb-2024	20-Feb-2024	28-Feb-2024	1-Mar-2024			Government of the Philippines	9,900,000.00			9,791,100.00			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00088 300226113905000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. HANDUMANAN HEALTH CENTER BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	07-Feb-2024	February 09-March 06, 2024	07-Mar-2024	08-Mar-2024	14-Mar-2024	15-Mar-2024			Government of the Philippines	7,425,000.00			7,348,186.83			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00089 300226113911000	Construction of Multi-Purpose Building, Barangay Mansilingan, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	10-Jan-2024	17-Jan-2024	24-Jan-2024	15-Feb-2024	15-Feb-2024	20-Feb-2024	February 21 - March 14	15-Mar-2024	15-Mar-2024	22-Mar-2024	25-Mar-2024			Government of the Philippines	39,600,000.00			39,574,489.44			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00090 300226113913000	Construction of Multi-Purpose Building, Barangay Taculing, Bacolod City Negros Occidental	BCDEO	No	Competitive Bidding	07-Dec-2023	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	14-Feb-2024	February 9-16, 2024	19-Feb-2024	20-Feb-2024	28-Feb-2024	1-Mar-2024			Government of the Philippines	9,900,000.00			9,751,451.38			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00091 300215104824000	Construction of Road, Barangay Mansilingan,Bacolod City	BCDEO	Yes	Competitive Bidding	07-Dec-2023	28-Dec-2023	27-Dec-2023	16-Jan-2024	16-Jan-2024	24-Jan-2024	January 19-24, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Mar-2024			Government of the Philippines	14,700,000.00			14,542,975.15			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00092 300226109911000	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	28-Feb-2024	February 29-March 6, 2024	07-Mar-2024	07-Mar-2024	12-Mar-2024	14-Mar-2024			Government of the Philippines	15,097,500.00			14,936,130.00			(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24G00093 300226113898000	Construction of Multi-Purpose Facility, Barangay Villamonte, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Feb-2024	08-Feb-2024	20-Feb-2024	20-Feb-2024	23-Feb-2024	February 24-26, 2024	29-Feb-2024	01-Mar-2024	12-Mar-2024	11-Mar-2024			Government of the Philippines	4,950,000.00			4,875,782.08			(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00094 300226113899000	Construction of Multi-Purpose Building (Masskara Festival Foundation), Brgy 8, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	24-Jan-2024	01-Feb-2024	08-Feb-2024	23-Feb-2024	23-Feb-2024	28-Feb-2024	February 29-March 08, 2024	11-Mar-2024	11-Mar-2024	18-Mar-2024	20-Mar-2024			Government of the Philippines	9,900,000.00			9,805,000.00			(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00095 300226113900000	Construction of Multi-Purpose Building (Library), Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Feb-2024	08-Feb-2024	20-Feb-2024	20-Feb-2024	23-Feb-2024	February 25-28, 2024	29-Feb-2024	01-Mar-2024	12-Mar-2024	11-Mar-2024			Government of the Philippines	4,950,000.00			4,875,725.28			(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00096 300226113901000	Construction (Completion) of Multi-Purpose Bldg. (Provincial Public Library), Barangay 39, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Feb-2024	08-Feb-2024	20-Feb-2024	20-Feb-2024	21-Feb-2024	February 22-23, 2024	26-Feb-2024	26-Feb-2024	29-Feb-2024	4-Mar-2024			Government of the Philippines	4,950,000.00			4,897,838.90			(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00097 300226113902000	Construction of Multi-Purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	24-Jan-2024	01-Feb-2024	08-Feb-2024	20-Feb-2024	20-Feb-2024	23-Feb-2024	February 26-March 08, 2024	11-Mar-2024	11-Mar-2024	20-Mar-2024	20-Mar-2024			Government of the Philippines	96,500,000.00			96,054,738.86			(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00098 300221104775000	Construction of Bridge, Barangay Mandalagan, Bacolod City, Negros Occidental, Region VI	BCDEO	No	Competitive Bidding	N/a	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	08-Feb-2024	February 9-16, 2024	20-Feb-2024	20-Feb-2024	28-Feb-2024	1-Mar-2024			Government of the Philippines	4,950,000.00			4,890,874.43			(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00100 300221106236000	CONSTRUCTION OF ROAD ALONG BACOLOD NEGROS OCCIDENTAL ECONOMIC HIGHWAY (BANOCEH) , SEGMENT I, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	21-Mar-2024	21-Mar-2024	25-Mar-2024	April 5-12, 2024	03-Apr-2024	04-Apr-2024	11-Apr-2024	15-Apr-2024			Government of the Philippines	49,500,000.00			48,905,808.62			(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24G00102 300101200001000	Construction of 1-Storey 2-Classroom in Paglaum Village Elementary School, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	March 24- April 18, 2024	30-Apr-2024	02-May-2024	06-May-2024	8-May-2024			Government of the Philippines	4,975,000.00			4,684,438.40			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00103 300101200001000	Construction of 4-Storey 16-Classroom School Building in Paglaum Village Elementary School, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	27-Mar-2024	April 1- 24, 2024	29-Apr-2024	29-Apr-2024	30-Apr-2024	2-May-2024			Government of the Philippines	39,800,000.00			39,315,978.55			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00104 300101200001000	Construction of 2-Classroom School Building in Estefania Elementary School, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	April 5-12, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024			Government of the Philippines	4,975,000.00			4,185,926.78			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00105 300101200001000	Construction of 2-Classroom School Building in Bata Elementary School 1, Barangay Bata, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	March 26- April 11, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024			Government of the Philippines	4,975,000.00			4,185,926.78			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00106 300101200001000	Construction of 2-Classroom School Building in F.R. Flores Elementary School, Barangay Punta Taytay, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	April 5-11, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024			Government of the Philippines	4,975,000.00			4,185,926.78			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00107 300101200001000	Construction of 2-Classroom School Building in Sum-ag Elementary School , Barangay Sum-ag, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	01-Apr-2024	April 17-24, 2024	29-Apr-2024	29-Apr-2024	30-Apr-2024	2-May-2024			Government of the Philippines	4,975,000.00			4,310,646.97			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00108 300101200001000	Construction of 2-Classroom School Building in CV Ramos Elementary School, Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	April 5-12, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024			Government of the Philippines	4,975,000.00			4,185,853.70			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00109 300101200001000	Construction of 2-Classroom School Building in Banago Elementary School 1, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	March 26 - April 5, 2024	11-Apr-2024	11-Apr-2024	16-Apr-2024	18-Apr-2024			Government of the Philippines	4,975,000.00			4,925,251.68			(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00110 310203210736000	Concreting of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	April 11-16, 2024	09-May-2024	09-May-2024	15-May-2024	17-May-2024			Government of the Philippines	24,875,000.00			24,669,905.06			(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00111 310203210718000	Concreting of Brgy. Estefania FMR, Brgy. Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	March 26- April 24, 2024	24-Apr-2024	25-Apr-2024	29-Apr-2024	1-May-2024			Government of the Philippines	9,950,000.00			9,850,487.95			(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00112 310203210738000	Concreting of Brgy. Granada FMR, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	27-Mar-2024	April 1- May 14, 2024	15-May-2024	15-May-2024	20-May-2024	22-May-2024			Government of the Philippines	49,750,000.00			49,217,847.72			(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00113 310203210737000	Concreting of Brgy. Vista Alegre FMR, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	April 23-May 8, 2024	09-May-2024	09-May-2024	15-May-2024	17-May-2024			Government of the Philippines	24,875,000.00			24,671,424.04			(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00114 300205100010000	Construction /Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System – Rainwater Collector in Public Facilities in Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	27-Mar-2024	03-Apr-2024	16-Apr-2024	16-Apr-2024	18-Apr-2024	April 19-23, 2024	24-Apr-2024	24-Apr-2024	26-Apr-2024	30-Apr-2024			Government of the Philippines	2,895,000.00			2,884,794.00			(SAC, NACAP, COA & DAR)							
24G00115 200000100019000	Repair/ Maintenance of Public Buildings : 1. Repair/Maintenance of DOST Building Negros Occidental Provincial Science and Technology Office Building, Cottage Road, Brgy. 9, Bacolod City, Negros Occidental 2. Repair/Maintenance of DPWH Building Bacolod City DEO, DE and ADE Office, Zardoquy St., Brgy. Taculing	BCDEO	No	Competitive Bidding	N/a	03-Apr-2024	11-Apr-2024	22-Apr-2024	22-Apr-2024	24-Apr-2024	April 25-29, 2024	02-May-2024	03-May-2024	09-May-2024	10-May-2024			Government of the Philippines		2,495,000.00			2,469,910.68		(SAC, NACAP & COA)	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24		
24G00116 200000100020000	Repair/ Maintenance of Lupit River Revetment 1, Brgy. 35, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/a	03-Apr-2024	11-Apr-2024	22-Apr-2024	22-Apr-2024	April 25, 2024	April 26-30, 2024	02-May-2024	03-May-2024	09-May-2024	10-May-2024			Government of the Philippines		3,000,000.00			2,956,877.58		(SAC, NACAP & COA)	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24		
24G00120	ROAD CONSTRUCTION – CONCRETING OF FMR AT BARANGAY GRANADA, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	N/a	18-Jul-2024	25-Jul-2024	06-Aug-2024	06-Aug-2024	07-Aug-2024	Aug 9-14, 2024	15-Aug-2024	17-Aug-2024	19-Aug-2024	21-Aug-2024			Government of the Philippines	24,875,000.00			24,623,775.36			(SAC, NACAP & COA)	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24		
24G00121	ROAD CONSTRUCTION – CONCRETING OF FMR AT BARANGAY ALANGILAN, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	N/a	18-Jul-2024	25-Jul-2024	06-Aug-2024	06-Aug-2024	08-Aug-2024	Aug 9-14, 2024	15-Aug-2024	15-Aug-2024	19-Aug-2024	21-Aug-2024			Government of the Philippines	24,875,000.00			24,128,750.00			(SAC, NACAP & COA)	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24		
24G00122	CONSTRUCTION/COMPLETION OF THE SYSTEMIC THERAPY (CHEMOTHERAPY) DEPARTMENT - CORAZON LOCSIN MONTELIBANO MEMORIAL REGIONAL HOSPITAL (DOH- CLMMRH) BACOLOD CITY	BCDEO	No	Competitive Bidding	N/a	09-Aug-2024	16-Aug-2024	29-Aug-2024	29-Aug-2024	30-Aug-2024	Sept 1-5, 2024	06-Sep-2024	06-Sep-2024	10-Sep-2024	12-Sep-2024			Government of the Philippines	24,875,000.00			24,561,723.45			(SAC, NACAP & COA)	16-Aug-24	16-Aug-24	16-Aug-24	16-Aug-24	16-Aug-24		
24G00123 310204102566000	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, BACOLOD NEGROS OCCIDENTAL ECONOMIC HIGHWAY (BANOCEH) , SEGMENT 2, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	N/a	20-Aug-2024	21-Aug-2024	09-Sep-2024	09-Sep-2024	11-Sep-2024	Sept 12-16, 2024	17-Sep-2024	18-Sep-2024	20-Sep-2024	23-Sep-2024			Government of the Philippines	82,156,240.00			82,100,582.93			(SAC, NACAP & COA)	27-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24		
24G00124	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/SENIOR CITIZENS, INCLUDING GENDER-RESPONSIVE FACILITIES IN REGION VI	BCDEO	No	Competitive Bidding	N/a	20-Aug-2024	27-Aug-2024	09-Sep-2024	09-Sep-2024	11-Sep-2024	Sept 12-16, 2024	26-Sep-2024	26-Sep-2024	27-Sep-2024	30-Sep-2024			Government of the Philippines	4,825,000.00			4,771,800.00			(SAC, NACAP & COA)	27-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24		
24G00125	CONSTRUCTION OF NTC 6 BACOLOD CITY SUB-OFFICE BUILDING	BCDEO	No	Competitive Bidding	N/a	04-Oct-2024	11-Oct-2024	24-Oct-2024	24-Oct-2024	27-Oct-2024	28-Oct-2024	21-Nov-2024	21-Nov-2024	27-Nov-2024	29-Nov-2024			Government of the Philippines	26,865,000.00			26,327,618.84			(SAC, NACAP & COA)	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		
24G00128	71X - SPECIAL MAINTENANCE (ASPHALT OVERLAY ALONG BACOLOD CITY NATIONAL ROADS)	BCDEO	No	Competitive Bidding	N/a	26-Nov-2024	26-Nov-2024	17-Dec-2024	17-Dec-2024	18-Dec-2024	19-Dec-2024	21-Dec-2024	21-Dec-2024	26-Dec-2024	27-Dec-2024			Government of the Philippines	12,000,000.00			11,989,963.10			(SAC, NACAP & COA)	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24		
24G00129	CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYM), BARANGAY BATA, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	N/a	01-Dec-2024	01-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	25-Dec-2024	27-Dec-2024	27-Dec-2024	28-Dec-2024	02-Jan-2025			Government of the Philippines	4,825,000.00			4,776,750.00			(SAC, NACAP & COA)	09-Dec-24	09-Dec-24	09-Dec-24	09-Dec-24	09-Dec-24		
														Total Allotted Budget of Procurement Activities						**2,263,015,751.92**											
														Total Contract Price of Procurement Activities Conducted								**2,228,588,750.25**										
														Total Savings (Total Alloted Budget -Total Contract Price)								**34,427,001.67**										