


ANNEX B

Name of Agency: ISABELA 4TH DISTRICT ENGINEERING OFFICE 

Total MOOE CO Total MOOE CO

Construction of Multi-Purpose DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 4,950,000.00 4,692,600.00 COA 11/21/2017

Building, Brgy. Magsaysay, 2. Ads./Post of IAETB 11/22/17 PICE 11/21/2017

Cordon, Isabela 3. Pre-bid Conference 12/1/17

4. Eligibility Check 12/13/17

5. Sub/Opening of Bids 12/13/17

6. Bid Evaluation 12/13/17

7. Post Qual. 12/20/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of a New DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 4,950,000.00 4,692,600.00 COA 11/21/2017

Municipal Building 2. Ads./Post of IAETB 11/22/17 PICE 11/21/2017

Cordon, Isabela 3. Pre-bid Conference 12/1/17

4. Eligibility Check 12/13/17

5. Sub/Opening of Bids 12/13/17

6. Bid Evaluation 12/13/17

7. Post Qual. 12/20/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction (Completion) of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 12,672,000.00 12,050,000.00 COA 11/21/2017

Multi-Purpose Building 2. Ads./Post of IAETB 11/22/17 PICE 11/21/2017

Echague, Isabela 3. Pre-bid Conference 12/1/17

4. Eligibility Check 12/13/17

5. Sub/Opening of Bids 12/13/17

6. Bid Evaluation 12/13/17

7. Post Qual. 12/20/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Actual Procurement Activity
Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP
18BH0032

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement

PROCUREMENT MONITORING REPORT AS OF DECEMBER 30, 2017

18BH0031

18BH0030



Total MOOE CO Total MOOE CO

Rehab./Reconstruction of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 48,250,000.00 45,836,153.71 COA 11/21/2017

Roads with Slips, Slope 2. Ads./Post of IAETB 11/22/17 PICE 11/21/2017

Collapse and Landslide Jct. 3. Pre-bid Conference 12/1/17

Nat'l. Potia Road - K0342+ 4. Eligibility Check 12/13/17

018 - K0342+250, K0343 + 5. Sub/Opening of Bids 12/13/17

780 - K0344+257 6. Bid Evaluation 12/13/17

Ramon, Isabela 7. Post Qual. 12/20/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Retroffiting/Strengthening of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 13,510,000.00 12,834,261.64 COA 11/21/2017

Permanent Bridge, Fugu 2. Ads./Post of IAETB 11/21/17 PICE 11/21/2017

Bridge (B01205LZ) along 3. Pre-bid Conference 11/29/17

Jct. Ipil-Quirino Bdry. Road 4. Eligibility Check 12/11/17

Fugu, Jones, Isabela 5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Retrofitting/Strengthening of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 7,720,000.00 7,333,990.68 COA 11/21/2017

Permanent Bridge, Dubinan 2. Ads./Post of IAETB 11/21/17 PICE 11/21/2017

bridge (B0119LZ) along 3. Pre-bid Conference 11/29/17

Daang Maharlika 4. Eligibility Check 12/11/17

Santiago City 5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

18BH0028

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

18BH0029

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

18BH0027



Total MOOE CO Total MOOE CO

Construction (Completion) of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 17,622,000.00 16,741,000.00 COA 11/21/2017

Multi-Purpose Building 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

Cordon, Isabela 3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of Dinapigue DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 48,250,000.00 45,790,737.22 COA 11/21/2017

Air Strip, Dinapigue, Isabea 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Road Widening Santiago- DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 16,019,000.00 15,186,217.29 COA 11/21/2017

Tuguegarao Road 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

Santiago City, Isabela 3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP
18BH0026

18BH0025

18BH0024



Total MOOE CO Total MOOE CO

Construction (Completion) of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 2,574,000.00 COA 11/21/2017

Multi-Purpose Building 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

San Isidro, Isabela 3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction (Completion) of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 7,821,000.00 7,430,000.00 COA 11/21/2017

Multi-Purpose Building 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

San Agustin, Isabela 3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction (Completion) of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 4,554,000.00 4,318,405.37 COA 11/21/2017

Multi-Purpose Building 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

Ramon, Isabela 3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

18BH0022

18BH0021

18BH0023



Total MOOE CO Total MOOE CO

Construction (Completion) of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 7,128,000.00 6,758,295.61 COA 11/21/2017

Multi-Purpose Building 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

Santiago City 3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction (Completion) of DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 12,474,000.00 11,823,860.90 COA 11/21/2017

Multi-Purpose Building 2. Ads./Post of IAETB 11/18/17 PICE 11/21/2017

Jones, Isabela 3. Pre-bid Conference 11/27/17

4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of Dalibubon DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 48,250,000.00 45,844,000.00 COA 11/16/2017

Flood Control Project 2. Ads./Post of IAETB 11/17/17 PICE 11/16/2017

(Sta. 0+000 - Sta. 0+710) 3. Pre-bid Conference 11/27/17

Dalibubon, Jones, Isabela 4. Eligibility Check 12/11/17

5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

18BH0019

18BH0018

18BH0020



Total MOOE CO Total MOOE CO

Widening of Permanent Bridge DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 8,009,500.00 7,594,079.85 COA 11/16/2017

(K0318+991.45) 2. Ads./Post of IAETB 11/16/17 PICE 11/16/2017

Lullupa, Cordon 3. Pre-bid Conference 11/23/17

4. Eligibility Check 12/6/17

5. Sub/Opening of Bids 12/6/17

6. Bid Evaluation 12/6/17

7. Post Qual. 12/13/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Widening of Permanent DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 5,307,500.00 5,032,475.05 COA 11/16/2017

Bridge - Sagat Bridge along 2. Ads./Post of IAETB 11/16/17 PICE 11/16/2017

Cordon-Diffun Road (K0318+ 3. Pre-bid Conference 11/23/17

372 - K0318+380) B01209LZ 4. Eligibility Check 12/6/17

Cordon, Isabela 5. Sub/Opening of Bids 12/6/17

6. Bid Evaluation 12/6/17

7. Post Qual. 12/13/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Widening of Permanent DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 9,650,000.00 9,147,879.40 COA 11/16/2017

2. Ads./Post of IAETB 11/16/17 PICE 11/16/2017

3. Pre-bid Conference 11/23/17

4. Eligibility Check 12/6/17

5. Sub/Opening of Bids 12/6/17

6. Bid Evaluation 12/6/17

7. Post Qual. 12/13/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

ABC (Php) Contract Cost List of 

Invited 

Observers

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

18BH0016

18BH0015

18BH0017



Total MOOE CO Total MOOE CO

Widening of Permanent DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 9,650,000.00 9,168,000.00 COA 11/16/2017

Bridge (K0333+863) 2. Ads./Post of IAETB 11/16/17 PICE 11/16/2017

Bannawag, Santiago City 3. Pre-bid Conference 11/23/17

4. Eligibility Check 12/6/17

5. Sub/Opening of Bids 12/6/17

6. Bid Evaluation 12/6/17

7. Post Qual. 12/13/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Widening of Bridge - Gayong DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 5,307,500.00 5,032,270.42 COA 11/16/2017

Brigde along Cordon-Diffun 2. Ads./Post of IAETB 11/15/17 PICE 11/16/2017

Road (B01211LZ) 3. Pre-bid Conference 11/23/17

Cordon, Isabela 4. Eligibility Check 12/5/17

5. Sub/Opening of Bids 12/5/17

6. Bid Evaluation 12/5/17

7. Post Qual. 12/12/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of Nemmatan DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 46,320,000.00 44,036,603.26 COA 11/16/2017

Flood Control (Sta. 0+000 - 2. Ads./Post of IAETB 11/15/17 PICE 11/16/2017

Sta. 0+476) 3. Pre-bid Conference 11/23/17

San Agustin, Isabela 4. Eligibility Check 12/5/17

5. Sub/Opening of Bids 12/5/17

6. Bid Evaluation 12/5/17

7. Post Qual. 12/12/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

18BH0014

Date of 

receipt 

of Invitation

18BH0013

18BH0012



Total MOOE CO Total MOOE CO

Rehabilitation or Roads, DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 4,455,000.00 4,223,273.25 COA 11/13/2017

Santiago City, Isabela 2. Ads./Post of IAETB 11/11/17 PICE 11/13/2017

3. Pre-bid Conference 11/20/17

4. Eligibility Check 12/5/17

5. Sub/Opening of Bids 12/5/17

6. Bid Evaluation 12/5/17

7. Post Qual. 12/12/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of Calao East DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 48,250,000.00 45,741,689.65 COA 11/13/2017

Slope Protection 2. Ads./Post of IAETB 11/11/17 PICE 11/13/2017

Calao East, Santiago City 3. Pre-bid Conference 11/20/17

Isabela 4. Eligibility Check 12/5/17

5. Sub/Opening of Bids 12/5/17

6. Bid Evaluation 12/5/17

7. Post Qual. 12/12/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of Camarag DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 47,285,000.00 44,831,026.86 COA 11/7/2017

Flood Control Project (Sta. 0+ 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

000 - 0+223; Sta. 0+000 - 0+ 3. Pre-bid Conference 11/14/17

300) San Isidro, Isabela 4. Eligibility Check 11/27/17

5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

18BH0010

18BH0009

18BH0011



Total MOOE CO Total MOOE CO

Construction of Masaya Norte DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 46,320,000.00 43,905,142.37 COA 11/7/2017

Flood Control Project (Sta. 0+ 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

160 - 0+416; Sta. 0+159 - 0+ 3. Pre-bid Conference 11/14/17

415) 4. Eligibility Check 11/27/17

San Agustin, Isabela 5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of Nagassican DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 48,250,000.00 45,738,188.62 COA 11/7/2017

Flood Control Project (Sta. 0+ 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

000 - Sta. 0+490) 3. Pre-bid Conference 11/14/17

Nagassican, Santiago City 4. Eligibility Check 11/27/17

Isabela 5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Concreting of Road (Sta. 0+ DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 9,650,000.00 9,167,601.12 COA 11/7/2017

000 - Sta. 1+000) Brgy. Lacab, 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

Jones, Isabela 3. Pre-bid Conference 11/14/17

4. Eligibility Check 11/27/17

5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Procurement 

Program/Project

18BH0007

18BH0006

Contract ID

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

18BH0008



Total MOOE CO Total MOOE CO

Road Widening Tertiary Roads DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 47,767,500.00 45,382,000.00 COA 11/7/2017

Santiago-Baluarte-Quirino 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

Bdry. (K0329+305-K0331+000) 3. Pre-bid Conference 11/14/17

Santiago City, Isabela 4. Eligibility Check 11/27/17

5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Road Widening along Cordon- DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 47,209,730.00 44,750,255.58 COA 11/7/2017

Diffun Road (K0318+579 - 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

K0318+985, K0318+997 - 3. Pre-bid Conference 11/14/17

K0319+077, K0319+085.60 - 4. Eligibility Check 11/27/17

K0320+100) 5. Sub/Opening of Bids 11/27/17

Cordon, Isabela 6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Asset Preservation-Preventive DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 7,589,725.00 7,209,787.42 COA 11/7/2017

Maintenance along Echague- 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

Poblacion Road (K0339+086- 3. Pre-bid Conference 11/14/17

K0339+929) S00818LZ 4. Eligibility Check 11/27/17

Echague, Isabela 5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

18BH0004

18BH0003

18BH0005



Total MOOE CO Total MOOE CO

Concreting of Road DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 3,860,000.00 3,658,504.13 COA 11/7/2017

(Sta. 0+000 - Sta. 0+337) 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

Brgy. Taliktik, Cordon, 3. Pre-bid Conference 11/14/17

Isabela 4. Eligibility Check 11/27/17

5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of Linomot DEO Public Bidding 1. Pre-Proc Conference 11/8/17 GAA FY2018 48,250,000.00 45,755,583.79 COA 11/7/2017

Flood Control Project 2. Ads./Post of IAETB 11/6/17 PICE 11/7/2017

Linomot, Jones, Isabela 3. Pre-bid Conference 11/14/17

4. Eligibility Check 11/27/17

5. Sub/Opening of Bids 11/27/17

6. Bid Evaluation 11/27/17

7. Post Qual. 12/4/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of DPWH DEO Public Bidding 1. Pre-Proc Conference - Maintenance 2,666,500.00 2,533,284.33 COA 12/4/2017

Amphitheater 2. Ads./Post of IAETB 11/23/17 Fund 2017 PICE 12/4/2017

San Isidro, Isabela 3. Pre-bid Conference 12/1/17

4. Eligibility Check 12/13/17

5. Sub/Opening of Bids 12/13/17

6. Bid Evaluation 12/13/17

7. Post Qual. 12/20/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

18BH0001

17BH0192

18BH0002



Total MOOE CO Total MOOE CO

Maintenance, Repair and DEO Public Bidding 1. Pre-Proc Conference - FY 2017 1,609,000.00 1,529,000.00 COA 11/21/2017

Rehab. of Infrastructure 2. Ads./Post of IAETB 11/17/17 RA 10924 PICE 11/21/2017

Facilities (Ipil Bridge) along 3. Pre-bid Conference 11/27/17 Regular 2014

Daang Maharlika 4. Eligibility Check 12/11/17 CURRENT

Brgy. Ipil, Echague, Isabela 5. Sub/Opening of Bids 12/11/17

6. Bid Evaluation 12/11/17

7. Post Qual. 12/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Completion of Existing RHU DEO Public Bidding 1. Pre-Proc Conference - DOH FY2017 500,000.00 473,984.50 COA 11/14/2017

Echague Health Center 2. Ads./Post of IAETB 11/9/17 PICE 11/14/2017

Echague, Isabela 3. Pre-bid Conference 11/17/17

4. Eligibility Check 12/4/17

5. Sub/Opening of Bids 12/4/17

6. Bid Evaluation 12/4/17

7. Post Qual. 12/11/17

8. Notice of Award 12/6/17

9. Contract Signing 12/7/17

10. Notice to Proceed 12/8/17

11. Delivery/Completion 0.88%

Acceptance/Turn Over -

Completion/Improvement of DEO Public Bidding 1. Pre-Proc Conference - GAA 2017 4,875,000.00 4,623,570.91 COA 11/7/2017

Echague District Hospital 2. Ads./Post of IAETB 10/25/17 PICE 11/7/2017

Echague, Isabela 3. Pre-bid Conference 11/3/17

4. Eligibility Check 11/15/17

5. Sub/Opening of Bids 11/15/17

6. Bid Evaluation 11/15/17

7. Post Qual. 11/22/17

8. Notice of Award 11/23/17

9. Contract Signing 11/27/17

10. Notice to Proceed 11/28/17

11. Delivery/Completion 4.92%

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0190

17BH0189

Date of 

receipt 

of Invitation

17BH0191



Total MOOE CO Total MOOE CO

Repair and Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 1,234,000.00 1,173,000.00 COA 10/19/2017

Nagassican Flood Control 2. Ads./Post of IAETB 10/17/17 GAA 2017 PICE 10/19/2017

Structures 3. Pre-bid Conference 10/25/17

Nagassican, Santiago City 4. Eligibility Check 11/7/17

Isabela 5. Sub/Opening of Bids 11/7/17

6. Bid Evaluation 11/7/17

7. Post Qual. 11/14/17

8. Notice of Award 11/16/17

9. Contract Signing 11/21/17

10. Notice to Proceed 11/22/17

11. Delivery/Completion -

Acceptance/Turn Over -

Repair and Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 1,401,200.00 1,332,000.00 COA 10/19/2017

Aguinaldo Revetment 2. Ads./Post of IAETB 10/17/17 GAA 2017 PICE 10/19/2017

Aguinaldo, Cordon, Isabela 3. Pre-bid Conference 10/25/17

4. Eligibility Check 11/7/17

5. Sub/Opening of Bids 11/7/17

6. Bid Evaluation 11/7/17

7. Post Qual. 11/14/17

8. Notice of Award 11/16/17

9. Contract Signing 11/21/17

10. Notice to Proceed 11/22/17

11. Delivery/Completion -

Acceptance/Turn Over -

Repair/Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 2,376,404.00 2,258,000.00 COA 10/19/2017

Drainage along Burgos - 2. Ads./Post of IAETB 10/17/17 GAA 2017 PICE 10/19/2017

Gen. Aguinaldo Road 3. Pre-bid Conference 10/25/17

Burgos, Ramon, Isabela 4. Eligibility Check 11/7/17

5. Sub/Opening of Bids 11/7/17

6. Bid Evaluation 11/7/17

7. Post Qual. 11/14/17

8. Notice of Award 11/16/17

9. Contract Signing 11/21/17

10. Notice to Proceed 11/22/17

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0187

17BH0186

17BH0188



Total MOOE CO Total MOOE CO

Repair and Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 1,897,000.00 1,803,000.00 COA 10/19/2017

Annafunan Flood Control 2. Ads./Post of IAETB 10/17/17 GAA 2017 PICE 10/19/2017

Structures 3. Pre-bid Conference 10/25/17

Annfunan, Echague, Isabela 4. Eligibility Check 11/7/17

5. Sub/Opening of Bids 11/7/17

6. Bid Evaluation 11/7/17

7. Post Qual. 11/14/17

8. Notice of Award 11/16/17

9. Contract Signing 11/21/17

10. Notice to Proceed 11/22/17

11. Delivery/Completion -

Acceptance/Turn Over -

Repair/Maintenance along DEO Public Bidding 1. Pre-Proc Conference - FY 2016 1,365,000.00 1,294,513.81 COA 9/28/2017

Santiago-Tuguegarao Road 2. Ads./Post of IAETB 9/28/17 RA 10717 PICE 9/28/2017

Ramon & Santiago City 3. Pre-bid Conference 10/6/17 EXTENDED

4. Eligibility Check 10/19/17 Regular 2016

5. Sub/Opening of Bids 10/19/17 Continuing

6. Bid Evaluation 10/19/17

7. Post Qual. 10/26/17

8. Notice of Award 11/16/17

9. Contract Signing 11/21/17

10. Notice to Proceed 11/22/17

11. Delivery/Completion -

Acceptance/Turn Over -

Repair/maintenance along DEO Public Bidding 1. Pre-Proc Conference - FY 2016 5,432,000.00 5,165,400.00 COA 9/28/2017

Burgos-Gen.  Aguinaldo Road 2. Ads./Post of IAETB 9/28/17 RA 10717 PICE 9/28/2017

& Junction National Potia 3. Pre-bid Conference 10/6/17 EXTENDED

Road, Santiago City, Ramon, 4. Eligibility Check 10/19/17 Regular 2016

& Echague, Isabela 5. Sub/Opening of Bids 10/19/17 Continuing

6. Bid Evaluation 10/19/17

7. Post Qual. 10/26/17

8. Notice of Award 11/16/17

9. Contract Signing 11/21/17

10. Notice to Proceed 11/22/17

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0184

17BH0183

17BH0185



Total MOOE CO Total MOOE CO

Repair/Maintenance of DPWH DEO Public Bidding 1. Pre-Proc Conference - DPWH 1,100,000.00 1,043,900.00 COA 9/26/2017

Building Quarter/Canteen & 2. Ads./Post of IAETB 9/13/17 Maintenance PICE 9/26/2017

Guard House Buildings 3. Pre-bid Conference 9/21/17 Fund 2017

San Isidro, Isabela 4. Eligibility Check 10/3/17

5. Sub/Opening of Bids 10/3/17

6. Bid Evaluation 10/3/17

7. Post Qual. 10/10/17

8. Notice of Award 10/25/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 3.30%

Acceptance/Turn Over -

Rehab./Improvement of DEO Public Bidding 1. Pre-Proc Conference 9/4/17 FY2017 SPF 48,249,841.17 45,852,085.76 COA 9/7/2017

Drainage Structure 2. Ads./Post of IAETB 9/5/17 RA 10924 PICE 9/7/2017

Batal, Santiago City, Isabela 3. Pre-bid Conference 9/13/17 NDRRMC

4. Eligibility Check 9/26/17 FUND

5. Sub/Opening of Bids 9/26/17

6. Bid Evaluation 9/26/17

7. Post Qual. 9/27/17

8. Notice of Award 9/28/17

9. Contract Signing 10/2/17

10. Notice to Proceed 10/3/17

11. Delivery/Completion 31.09%

Acceptance/Turn Over -

Rehab./Improvement of DEO Public Bidding 1. Pre-Proc Conference 9/4/17 FY2017 SPF 46,320,000.00 43,865,053.04 COA 9/7/2017

Drainage Structure 2. Ads./Post of IAETB 9/5/17 RA 10924 PICE 9/7/2017

Ipil, Echague, Isabela 3. Pre-bid Conference 9/13/17 NDRRMC

4. Eligibility Check 9/26/17 FUND

5. Sub/Opening of Bids 9/26/17

6. Bid Evaluation 9/26/17

7. Post Qual. 9/27/17

8. Notice of Award 9/28/17

9. Contract Signing 10/2/17

10. Notice to Proceed 10/3/17

11. Delivery/Completion 62.38%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0181

17BH0180

17BH0182



Total MOOE CO Total MOOE CO

Completion of Hospital DEO Public Bidding 1. Pre-Proc Conference - GAA FY 2017 2,437,500.00 2,311,098.51 COA 8/17/2017

Building, Dinapigue 2. Ads./Post of IAETB 8/16/17 PICE 8/17/2017

Community Hospital 3. Pre-bid Conference 8/24/17

Dinapigue, Isabela 4. Eligibility Check 9/5/17

5. Sub/Opening of Bids 9/5/17

6. Bid Evaluation 9/5/17

7. Post Qual. 9/7/17

8. Notice of Award 9/8/17

9. Contract Signing 9/13/17

10. Notice to Proceed 9/14/17

11. Delivery/Completion 80.03%

Acceptance/Turn Over -

Construction of New Hospital DEO Public Bidding 1. Pre-Proc Conference - GAA FY 2017 11,700,000.00 11,097,574.86 COA 8/17/2017

Building (Prospero G. Bello 2. Ads./Post of IAETB 8/11/17 PICE 8/17/2017

Hospital, Jones, Isabela 3. Pre-bid Conference 8/18/17

4. Eligibility Check 8/31/17

5. Sub/Opening of Bids 8/31/17

6. Bid Evaluation 8/31/17

7. Post Qual. 9/7/17

8. Notice of Award 9/8/17

9. Contract Signing 9/13/17

10. Notice to Proceed 9/14/17

11. Delivery/Completion 56.45%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 45,962,950.00 43,569,874.14 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Dammang West 6. Bid Evaluation 8/17/17

Echague, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 50.33%

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0177

17BH0176

17BH0179



Total MOOE CO Total MOOE CO

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 44,696,080.04 42,442,580.75 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Camarag 6. Bid Evaluation 8/17/17

San Isidro, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 16.58%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 DepED 44,696,080.04 42,474,000.00 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 GAA 2017 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Nagassican 6. Bid Evaluation 8/17/17

Santiago City, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 63.65%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 42,558,237.55 40,437,000.00 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Slope 3. Pre-bid Conference 8/4/17 NDRRM 

Protection (Sta. 0+000 - Sta. 4. Eligibility Check 8/17/17 FUND

0+729.957), Calao East 5. Sub/Opening of Bids 8/17/17

Santiago City, Isabela 6. Bid Evaluation 8/17/17

7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 85.29%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP
17BH0175

17BH0174

17BH0173



Total MOOE CO Total MOOE CO

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 45,962,950.00 43,672,313.78 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Fugu 6. Bid Evaluation 8/17/17

Echague, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 26.59%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 DepED 45,509,400.00 43,578,253.41 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 GAA 2017 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Dammang West 6. Bid Evaluation 8/17/17

Echague, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 50.33%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 44,174,980.04 41,873,214.12 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Masaya Sur 6. Bid Evaluation 8/17/17

San Agustin, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 59.83%

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

17BH0171

17BH0170

17BH0172



Total MOOE CO Total MOOE CO

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 44,657,480.04 42,293,518.08 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Nemmatan 6. Bid Evaluation 8/17/17

San Agustin, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 87.08%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 44,165,330.04 41,820,097.02 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Masaya Norte 6. Bid Evaluation 8/17/17

San Agustin, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 67.79%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 45,403,250.00 43,043,059.03 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Dappig 6. Bid Evaluation 8/17/17

San Agustin, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 45.10%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0168

17BH0167

17BH0169



Total MOOE CO Total MOOE CO

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 45,364,650.00 43,101,637.00 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Panang 6. Bid Evaluation 8/17/17

San Agustin, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 28.21%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 45,412,900.00 43,064,588.29 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), San Vicente 6. Bid Evaluation 8/17/17

Jones, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 66.89%

Acceptance/Turn Over -

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 45,403,250.00 43,133,726.51 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Flood 3. Pre-bid Conference 8/4/17 NDRRM 

Control (Sta. 0+000 - Sta. 0+ 4. Eligibility Check 8/17/17 FUND

259.725 and Sta. 0+000 - Sta. 5. Sub/Opening of Bids 8/17/17

0+432.645), Disimpit 6. Bid Evaluation 8/17/17

Jones, Isabela 7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 45.10%

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers
17BH0166

17BH0165

17BH0164



Total MOOE CO Total MOOE CO

Rehabilitation/Improvement DEO Public Bidding 1. Pre-Proc Conference 7/27/17 FY2017 SPF 46,879,700.00 44,446,399.20 COA 7/29/2017

of various Flood Control 2. Ads./Post of IAETB 7/28/17 RA 10924 PICE 7/29/2017

Projects in Isabela - Slope 3. Pre-bid Conference 8/4/17 NDRRM 

Protection (Sta. 0+000 - Sta. 4. Eligibility Check 8/17/17 FUND

0+729.957), Palagao, Jones, 5. Sub/Opening of Bids 8/17/17

Isabela 6. Bid Evaluation 8/17/17

7. Post Qual. 8/24/17

8. Notice of Award 8/30/17

9. Contract Signing 9/4/17

10. Notice to Proceed 9/5/17

11. Delivery/Completion 60.74%

Acceptance/Turn Over -

Repair/Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 2,800,000.00 2,667,806.50 COA 7/20/2017

Barangay II Flood Control 2. Ads./Post of IAETB 7/20/17 GAA FY2017 PICE 7/20/2017

and Drainage Structures 3. Pre-bid Conference 7/28/17

Barangay II, Jones, Isabela 4. Eligibility Check 8/10/17

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award 8/23/17

9. Contract Signing 8/25/17

10. Notice to Proceed 8/29/17

11. Delivery/Completion 80.00%

Acceptance/Turn Over -

Repair/Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 3,848,800.00 3,652,511.20 COA 7/20/2017

Dumawing Flood Control 2. Ads./Post of IAETB 7/20/17 GAA FY2017 PICE 7/20/2017

and Drainage Structures 3. Pre-bid Conference 7/28/17

Dumawing, Jones, Isabela 4. Eligibility Check 8/10/17

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award 8/23/17

9. Contract Signing 8/25/17

10. Notice to Proceed 8/29/17

11. Delivery/Completion 100.00%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP
17BH0163

17BH0162

17BH0161



Total MOOE CO Total MOOE CO

Repair/Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 2,287,000.00 2,172,650.00 COA 7/20/2017

Palagao Flood Control 2. Ads./Post of IAETB 7/20/17 GAA FY2017 PICE 7/20/2017

and Drainage Structures 3. Pre-bid Conference 7/28/17

Palagao, Jones, Isabela 4. Eligibility Check 8/10/17

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award 8/23/17

9. Contract Signing 8/25/17

10. Notice to Proceed 8/29/17

11. Delivery/Completion -

Acceptance/Turn Over -

Repair/Maintenance of DEO Public Bidding 1. Pre-Proc Conference - DPWH 2,600,000.00 2,467,400.00 COA 7/20/2017

Pangal Sur Flood Control 2. Ads./Post of IAETB 7/20/17 GAA FY2017 PICE 7/20/2017

and Drainage Structures 3. Pre-bid Conference 7/28/17

Pangal Sur, Echague, Isabela 4. Eligibility Check 8/10/17

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award 8/23/17

9. Contract Signing 8/25/17

10. Notice to Proceed 8/29/17

11. Delivery/Completion -

Acceptance/Turn Over -

Repair/Maintenance of DOJ DEO Public Bidding 1. Pre-Proc Conference - DPWH 1,000,000.00 949,000.00 COA 7/20/2017

Building Phase 4 2. Ads./Post of IAETB 7/19/17 Maitenance PICE 7/20/2017

Santiago City, Isabela 3. Pre-bid Conference 7/27/17 Fund 2017

4. Eligibility Check 8/8/17

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 8/23/17

9. Contract Signing 8/25/17

10. Notice to Proceed 8/29/17

11. Delivery/Completion 98.00%

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0159

17BH0158

17BH0160



Total MOOE CO Total MOOE CO

Repair/Maintenance of DILG DEO Public Bidding 1. Pre-Proc Conference - DPWH 400,000.00 379,600.00 COA 7/20/2017

Building, PNP Main & BOQ 2. Ads./Post of IAETB 7/19/17 Maitenance PICE 7/20/2017

Buildings, 3. Pre-bid Conference 7/27/17 Fund 2017

Brgy. Centro East, Santiago 4. Eligibility Check 8/8/17

City, Isabela 5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 8/23/17

9. Contract Signing 8/25/17

10. Notice to Proceed 8/29/17

11. Delivery/Completion 100.00%

Acceptance/Turn Over -

Repair/Maintenance of BJMP DEO Public Bidding 1. Pre-Proc Conference - DPWH 500,000.00 474,000.00 COA 7/20/2017

Male Quarter & Office 2. Ads./Post of IAETB 7/19/17 Maitenance PICE 7/20/2017

Buildings 3. Pre-bid Conference 7/27/17 Fund 2017

Batal, Santiago City, Isabela 4. Eligibility Check 8/8/17

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 8/23/17

9. Contract Signing 8/25/17

10. Notice to Proceed 8/29/17

11. Delivery/Completion 98.00%

Acceptance/Turn Over -

Construction of 2 STY 4-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,805,042.36 16,074,155.00 COA 7/17/2017

Santiago City National High 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School  (Sinsayon) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0156

17BH0155

17BH0157



Total MOOE CO Total MOOE CO

Construction of 2 STY 4-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,805,042.36 15,966,000.00 COA 7/17/2017

Divisoria High School 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 4-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,805,042.36 15,935,806.99 COA 7/17/2017

Cabulay High School 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 3 STY 12-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 29,065,674.58 27,468,000.00 COA 7/17/2017

Rizal National High School 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0153

17BH0152

Date of 

receipt 

of Invitation

17BH0154



Total MOOE CO Total MOOE CO

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,188,000.00 COA 7/17/2017

Balintocatoc Elementary 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 33.15%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,192,500.00 COA 7/17/2017

Patul Elementary School 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 55.84%

Acceptance/Turn Over -

Construction of 2 STY 6-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 11,539,606.34 10,965,000.00 COA 7/17/2017

Santiago City National 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

High School (Sagana) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0150

17BH0149

17BH0151



Total MOOE CO Total MOOE CO

Construction of 4 STY 8-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,987,974.96 16,104,828.44 COA 7/17/2017

Santiago City National 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

High School (Building 2) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 4 STY 8-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,987,974.96 16,141,000.00 COA 7/17/2017

Santiago City National 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Building 1) 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

Santiago City, Isabela 5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 3 STY 3-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 13,409,537.60 12,806,000.00 COA 7/17/2017

Dibuluan National High 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Dibuluan, Jones, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0147

17BH0146

17BH0148



Total MOOE CO Total MOOE CO

Construction of 3 STY 3-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 13,409,537.60 12,739,500.00 COA 7/17/2017

San Miguel Integrated School 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Ramon, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 3 STY 3-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 13,409,537.60 12,739,500.00 COA 7/17/2017

San Isidro National High 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

San Isidro, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 3 STY 3-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 13,409,537.60 12,717,114.95 COA 7/17/2017

San Sebastian Integrated 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School, Ramon, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0144

17BH0143

17BH0145



Total MOOE CO Total MOOE CO

Construction of 4 STY 8-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,987,974.96 16,136,000.00 COA 7/17/2017

Raniag HS 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Ramon, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,405,173.08 COA 7/17/2017

Cagasat HS - Magsaysay 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Annex (Building 2) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,405,173.08 COA 7/17/2017

Cagasat HS - Magsaysay 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

Annex (Building 1) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers
17BH0142

17BH0141

17BH0140



Total MOOE CO Total MOOE CO

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,405,173.08 COA 7/17/2017

Cagasat National High 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School (Regular Workshop) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Building 2 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

Cordon, Isabela 5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,388,500.00 COA 7/17/2017

Cagasat National High 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School (Regular Workshop) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Building 1 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

Cordon, Isabela 5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,393,500.00 COA 7/17/2017

Dabubu High School-Main 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

(Building 2) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

San Agustin, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0138

17BH0137

17BH0139



Total MOOE CO Total MOOE CO

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,410,500.00 COA 7/17/2017

Dabubu High School-Main 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

(Building 1) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

San Agustin, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,401,000.00 COA 7/17/2017

Dinapigue National High 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School (Building 2) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Dinapigue, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,411,000.00 COA 7/17/2017

Dinapigue National High 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

School (Building 1) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Dinapigue, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0136

17BH0135

17BH0134



Total MOOE CO Total MOOE CO

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,407,500.00 COA 7/17/2017

Don Mariano Marcos 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

National HS (Building 1) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Echague, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,414,000.00 COA 7/17/2017

Don Mariano Marcos 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

National HS (Building 1) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Echague, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,411,500.00 COA 7/17/2017

Doña Josefa E Marcos 2. Ads./Post of IAETB 7/13/17 GAA 2017 PICE 7/17/2017

High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/11/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/11/17

6. Bid Evaluation 8/11/17

7. Post Qual. 8/18/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0132

17BH0131

17BH0133



Total MOOE CO Total MOOE CO

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,397,777.54 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Doña Magdalena H. Gaffud HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Building 2) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,405,173.08 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Doña Magdalena H. Gaffud HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Building 1) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,399,345.91 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Echague National High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Building 2) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

17BH0130

17BH0129

17BH0128



Total MOOE CO Total MOOE CO

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,399,345.91 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Echague National High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Building 1) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,405,173.08 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Highway Region National HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Building 2) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,397,777.54 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Highway Region National HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Building 1) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0126

17BH0125

17BH0127



Total MOOE CO Total MOOE CO

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,411,640.65 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Imelda R. Marcos High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(ICT Lab) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,411,290.65 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Imelda R. Marcos High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Science Lab) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Echague, Isabela 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,369,000.00 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Jones Rural School -Main 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Regular Workshop 2) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Jones, Isabla 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0124

17BH0123

17BH0122



Total MOOE CO Total MOOE CO

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,367,500.00 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Jones Rural School -Main 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Regular Workshop 1) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Jones, Isabla 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,412,500.00 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Jones Rural School -Main 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(ICT Lab) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Jones, Isabla 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,412,500.00 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Jones Rural School -Main 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

(Science Lab) 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

Jones, Isabla 5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0120

17BH0119

17BH0121



Total MOOE CO Total MOOE CO

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,351,000.00 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Pangal Sur High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Echague, Isabela 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 Storey DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,403,500.00 COA 7/17/2017

Building (2-Classroom) 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Ramon National School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Ramon, Isabela 4. Eligibility Check 8/20/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/20/17

6. Bid Evaluation 8/20/17

7. Post Qual. 8/27/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,552,500.00 COA 7/17/2017

San Miguel Integrated School 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Ramon, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/20/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/20/17

6. Bid Evaluation 8/20/17

7. Post Qual. 8/27/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0118

17BH0117

17BH0116



Total MOOE CO Total MOOE CO

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,405,500.00 COA 7/17/2017

Sgt. Prospero Bello HS -Main 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

(Building 2) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Jones, Isabela 4. Eligibility Check 8/20/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/20/17

6. Bid Evaluation 8/20/17

7. Post Qual. 8/27/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,834,810.72 COA 7/17/2017

Sgt. Prospero Bello HS -Main 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

(Building 1) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Jones, Isabela 4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,413,500.00 COA 7/17/2017

Ugad High School 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0114

17BH0113

17BH0115



Total MOOE CO Total MOOE CO

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,405,173.08 COA 7/17/2017

Wigan Integrated School 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Cordon, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,404,404.00 COA 7/17/2017

Cabulay High School 2. Ads./Post of IAETB 7/12/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/10/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/10/17

6. Bid Evaluation 8/10/17

7. Post Qual. 8/17/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 2-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,413,000.00 COA 7/17/2017

Santiago City NHS 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

(Sagana) Building 2 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0112

Date of 

receipt 

of Invitation

17BH0111

17BH0110



Total MOOE CO Total MOOE CO

Construction of 2 STY 2-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,413,000.00 COA 7/17/2017

Santiago City NHS 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

(Sagana) Building 1 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/20/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/20/17

6. Bid Evaluation 8/20/17

7. Post Qual. 8/27/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 2 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 8,856,442.74 8,404,404.00 COA 7/17/2017

Santiago City NHS 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

(Rosario Extension) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,185,300.00 COA 7/17/2017

San Antonio ES 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 15.88%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0108

17BH0107

17BH0109



Total MOOE CO Total MOOE CO

Construction of 4 STY 8-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,987,974.96 16,057,570.61 COA 7/17/2017

Diadi Highway Region HS 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Cordon, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 4 STY Building DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 16,987,974.96 16,138,000.00 COA 7/17/2017

8-CL of General Emilio 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Aguinaldo NHS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Ramon, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,256,700.00 COA 7/17/2017

Regular Workshop of Don 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Mariano Marcos National HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Echague, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers
17BH0106

17BH0105

17BH0104



Total MOOE CO Total MOOE CO

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,257,200.00 COA 7/17/2017

Unique Workshop of 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Rizal National High School 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,245,250.00 COA 7/17/2017

SHS Unique Workshop of 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Jones Rural School- Main 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Jones, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,257,200.00 COA 7/17/2017

SHS Unique Workshop of 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

San Isidro National HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

San Isidro, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0102

17BH0101

17BH0103



Total MOOE CO Total MOOE CO

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,257,200.00 COA 7/17/2017

SHS Unique Workshop of 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

San Sebastian Integrated 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

School 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

Ramon, Isabela 5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,256,137.95 COA 7/17/2017

SHS Unique Workshop of 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Cagasat National HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,253,224.99 COA 7/17/2017

SHS Unique Workshop of 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Ramon National HS 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Ramon, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0100

17BH0099

17BH0098



Total MOOE CO Total MOOE CO

Construction of 1 STY 5-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 5,804,800.00 5,502,537.60 COA 7/17/2017

Santiago North CS SpEd Center 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

(Building 2) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 33.19%

Acceptance/Turn Over -

Construction of 1 STY 5-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 5,804,800.00 5,502,642.60 COA 7/17/2017

Santiago North CS SpEd Center 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

(Building 1) 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 33.18%

Acceptance/Turn Over -

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,474,800.00 4,228,500.00 COA 7/17/2017

San Agustin CS 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 16.95%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0096

17BH0095

17BH0097



Total MOOE CO Total MOOE CO

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,474,800.00 4,246,500.00 COA 7/17/2017

Bugallon Norte ES 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Ramon, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 1.20%

Acceptance/Turn Over -

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,474,800.00 4,242,281.09 COA 7/17/2017

Santiago North CS 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 82.17%

Acceptance/Turn Over -

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,474,000.00 4,227,500.00 COA 7/17/2017

Panang ES 2. Ads./Post of IAETB 7/11/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/20/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/9/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/9/17

6. Bid Evaluation 8/9/17

7. Post Qual. 8/16/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 16.91%

Acceptance/Turn Over -

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

17BH0093

17BH0092

17BH0091



Total MOOE CO Total MOOE CO

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,554,000.00 4,316,856.88 COA 7/17/2017

Dinapigue NHS 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Dinapigue, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,474,800.00 4,241,958.69 COA 7/17/2017

San Miguel Integrated School 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

(Building 2) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Ramon, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 33.67%

Acceptance/Turn Over -

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,474,800.00 4,242,063.69 COA 7/17/2017

San Miguel Integrated School 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

(Building 1) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Ramon, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 33.89%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0089

17BH0088

17BH0090



Total MOOE CO Total MOOE CO

Construction of 1 STY 4-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 4,356,000.00 4,131,131.00 COA 7/17/2017

Sagana ES 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 35.06%

Acceptance/Turn Over -

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 1,267,200.00 1,203,500.00 COA 7/17/2017

Divisoria High School 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 1,267,200.00 1,203,500.00 COA 7/17/2017

Dubinan Elementary School 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

Mode of 

Procurement
Actual Procurement Activity

17BH0087

Contract ID
Procurement 

Program/Project

PMO/

End

User

17BH0086

17BH0085



Total MOOE CO Total MOOE CO

Construction of 1 STY 1-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 1,267,200.00 1,201,283.62 COA 7/17/2017

Nabbuan Elementary School 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 1,237,500.00 1,173,552.53 COA 7/17/2017

Anonang Elementary 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

School 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 1,287,000.00 1,222,500.00 COA 7/17/2017

Villa Gonzaga Elementary 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

School 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0084

17BH0083

17BH0082



Total MOOE CO Total MOOE CO

Construction of 1 STY 1-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 1,287,000.00 1,220,124.65 COA 7/17/2017

Santiago City National High 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

School (Sagana) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Santiago City, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 1-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 1,287,000.00 1,222,437.78 COA 7/17/2017

Dallao Elementary School 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Dallao, Cordon 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,174.62 COA 7/17/2017

Cordon North CS 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

(Turod Norte ES) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Remarks 

Explaining

 from the APP

Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

17BH0081

17BH0080

17BH0079

Contract ID



Total MOOE CO Total MOOE CO

Construction of 1 STY 1-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,488.40 COA 7/17/2017

Babaran Elementary School 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,166,300.00 COA 7/17/2017

San Antonio Elementary 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

School 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Ramon, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 15.88%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,174.62 COA 7/17/2017

Cordon North CS 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

(Turod Norte ES) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 15.10%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0078

17BH0076

17BH0077



Total MOOE CO Total MOOE CO

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,488.40 COA 7/17/2017

Sinaoangan ES 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 20.65%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,122.36 COA 7/17/2017

Echague South CS 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

(Building 2) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Echague, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 25.55%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,191,000.00 COA 7/17/2017

San Manuel ES 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

17BH0075

Contract ID

17BH0073

17BH0074

Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP



Total MOOE CO Total MOOE CO

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,186,718.09 COA 7/17/2017

Echague South CS 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

(Building 1) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Echague, Isabela 4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 25.30%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,321.45 COA 7/17/2017

Jones East CS 2. Ads./Post of IAETB 7/10/17 GAA 2017 PICE 7/17/2017

Jones, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/8/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/8/17

6. Bid Evaluation 8/8/17

7. Post Qual. 8/15/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 1.66%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,186,860.87 COA 7/17/2017

San Vicente ES 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

(Building 2) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Jones, Isabela 4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 1.67%

Acceptance/Turn Over -

Actual Procurement Activity
Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0071

17BH0070

17BH0072

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement



Total MOOE CO Total MOOE CO

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,186,925.97 COA 7/17/2017

San Vicente ES 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

(Building 1) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Jones, Isabela 4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 1.65%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,191,500.00 COA 7/17/2017

Divisoria ES 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 35.62%

Acceptance/Turn Over

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,190,000.00 COA 7/17/2017

Taliktik Elementary School 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

Cordon, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 31.00%

Acceptance/Turn Over

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0067

17BH0068

17BH0069



Total MOOE CO Total MOOE CO

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,186,901.03 COA 7/17/2017

Virgoneza ES 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,067.99 COA 7/17/2017

Santo Niño ES 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 62.46%

Acceptance/Turn Over

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,188,024.57 COA 7/17/2017

Quimmalabasa Norte ES 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 53.05%

Acceptance/Turn Over

Actual Procurement Activity
Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0065

17BH0064

17BH0066

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement



Total MOOE CO Total MOOE CO

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,179,750.00 COA 7/17/2017

Palacian Elementary School 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 60.53%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,147.03 COA 7/17/2017

Salay Elementary School 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

(Building 2) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

San Agustin, Isabela 4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 51.15%

Acceptance/Turn Over -

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,187,408.25 COA 7/17/2017

Salay Elementary School 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

(Building 1) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

San Agustin, Isabela 4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 51.15%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0061

17BH0062

17BH0063



Total MOOE CO Total MOOE CO

Construction of 1 STY 2-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,306,700.00 2,186,724.94 COA 7/17/2017

Santiago North CS 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

Santiago City, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 75.55%

Acceptance/Turn Over -

Construction of 1 STY ICT DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,252,130.51 COA 7/17/2017

Laboratory of Ramon National 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

HS 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Ramon, Isabela 4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY ICT DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,252,853.69 COA 7/17/2017

Laboratory of Pangal Sur HS 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Actual Procurement Activity
Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0053

17BH0052

17BH0060

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement



Total MOOE CO Total MOOE CO

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,152,500.00 COA 7/17/2017

Carulay ES (Building-2) 2. Ads./Post of IAETB 7/9/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/7/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/7/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 51.65%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,189,307.73 COA 7/17/2017

Arabiat ES 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,185,380.00 COA 7/17/2017

Bautista ES Main 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 23.09%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0049

17BH0050

17BH0051



Total MOOE CO Total MOOE CO

Construction of 1 STY 3-CL DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,184,500.00 COA 7/17/2017

Carulay ES (Building 1) 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 10/11/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 50.47%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,182,241.47 COA 7/17/2017

Cordon North CS 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

(Turod Norte ES) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 15.65%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,195,000.00 COA 7/17/2017

Divisoria ES 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Santiago City, iSabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 32.47%

Acceptance/Turn Over -

Actual Procurement Activity
Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0047

17BH0046

17BH0048

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement



Total MOOE CO Total MOOE CO

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,175,258.48 COA 7/17/2017

Dorganda ES 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

San Agustin, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 1.21%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,175,253.23 COA 7/17/2017

Echague South CS (Building 2) 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 25.55%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,175,257.19 COA 7/17/2017

Echague South CS (Building 1) 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 25.30%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0043

17BH0044

17BH0045



Total MOOE CO Total MOOE CO

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,175,000.00 COA 7/17/2017

Jones East CS 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Jones, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 3.05%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,171,514.50 COA 7/17/2017

Pangal Sur ES (Building 2) 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 1.08%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,171,514.50 COA 7/17/2017

Pangal Sur ES (Building 1) 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 12/13/17

9. Contract Signing 12/19/17

10. Notice to Proceed 12/20/17

11. Delivery/Completion 1.17%

Acceptance/Turn Over -

Actual Procurement Activity
Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0041

17BH0040

17BH0042

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement



Total MOOE CO Total MOOE CO

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,188,200.00 COA 7/17/2017

San Manuel ES 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,187,125.54 COA 7/17/2017

San Sebastian Integrated 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

School 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

San Sebastian, Ramon 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 29.88%

Acceptance/Turn Over -

Construction of 1 STY 3-CL of DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 3,356,100.00 3,189,258.48 COA 7/17/2017

Villa Fermin ES 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Echague, Isabela 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award 10/27/17

9. Contract Signing 11/13/17

10. Notice to Proceed 11/14/17

11. Delivery/Completion 16.48%

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0037

17BH0038

17BH0039



Total MOOE CO Total MOOE CO

Construction of 1 STY Science DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,252,815.50 COA 7/17/2017

Laboratory of Wigan 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Integrated School (Building 2) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY Science DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,252,763.00 COA 7/17/2017

Laboratory of Wigan 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Integrated School (Building 1) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY Science DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,257,200.00 COA 7/17/2017

Laboratory of Doña Josefa E. 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Marcos HS (Building 2) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Actual Procurement Activity
Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0035

17BH0034

17BH0036

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement



Total MOOE CO Total MOOE CO

Construction of 1 STY Science DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,257,200.00 COA 7/17/2017

Laboratory of Doña Josefa E. 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Marcos HS (Building 1) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY Science DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,250,000.00 COA 7/17/2017

Laboratory of Cagasat  HS- 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Magsaysay Annex (Building 2) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Construction of 1 STY Science DEO Public Bidding 1. Pre-Proc Conference 7/4/17 DepED 2,376,000.00 2,252,000.00 COA 7/17/2017

Laboratory of Cagasat  HS- 2. Ads./Post of IAETB 7/8/17 GAA 2017 PICE 7/17/2017

Magsaysay Annex (Building 1) 3. Pre-bid Conference 7/17/17 DepEd(Ilagan) 7/17/2017

Cordon, Isabela 4. Eligibility Check 8/4/17 Deped(Santiago City)7/17/2017

5. Sub/Opening of Bids 8/4/17

6. Bid Evaluation 8/4/17

7. Post Qual. 8/11/17

8. Notice of Award -

9. Contract Signing -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited 

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0031

17BH0032

17BH0033



Name of Agency: ISABELA 4th DISTRICT ENGINEERING OFFICE

Civil Works

Total MOOE CO Total MOOE CO

Construction/Completion/ DEO Public Bidding 1. Pre-Proc Conference 12/4/17 DPWH Fund 10,597,000.00 10,067,500.02 COA 12/11/2017

Repair of Various Office 2. Ads./Post of IAETB 12/6/17 FY 2017 PICE 12/11/2017

Buildings 3. Pre-bid Conference 12/14/17

DPWH Isabela 4th DEO 4. Eligibility Check 12/26/17

5. Sub/Opening of Bids 12/26/17

6. Bid Evaluation 12/27/17

7. Post Qual. -

8. Notice of Award -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0194



Name of Agency: ISABELA 4th DISTRICT ENGINEERING OFFICE

Goods

Total MOOE CO Total MOOE CO

Furnishing/Deliveries & DEO Public Bidding 1. Pre-Proc Conference - Calamity 1,600,000.00 1,595,000.00 COA 12/11/2017

Installation of Audio Visual 2. Ads./Post of IAETB 11/29/17 Fund 2017 PICE 12/11/2017

System & Digital Conference 3. Pre-bid Conference 12/7/17

Microphone System in this 4. Eligibility Check 12/19/17

Office 5. Sub/Opening of Bids 12/19/17

6. Bid Evaluation 12/19/17

7. Post Qual. -

8. Notice of Award -

9. Purchase Order Date -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Furnishing/Deliveries of DEO Public Bidding 1. Pre-Proc Conference - Maintenane 4,051,342.70 4,027,779.00 COA 10/16/2017

Pavement Markings use for 2. Ads./Post of IAETB 10/10/17 Fund 101 PICE 10/16/2017

Repair/Maintenance of 3. Pre-bid Conference 10/18/17

National Roads and Bridges 4. Eligibility Check 11/2/17

within the District 5. Sub/Opening of Bids 11/2/17

6. Bid Evaluation 11/3/17

7. Post Qual. 11/14/17

8. Notice of Award 11/16/17

9. Purchase Order Date 11/21/17

10. Notice to Proceed 11/23/17

11. Delivery/Completion 100.00

Acceptance/Turn Over -

Furnishing/Deliveries of DEO Public Bidding 1. Pre-Proc Conference - Maintenane 2,914,374.65 2,800,380.00 COA 10/16/2017

Bituminous Materials use 2. Ads./Post of IAETB 10/10/17 Fund 101 PICE 10/16/2017

for Repair and Maintenance 3. Pre-bid Conference 10/18/17

of National Roads & Bridges 4. Eligibility Check 11/2/17

within the District 5. Sub/Opening of Bids 11/2/17

6. Bid Evaluation 11/3/17

7. Post Qual. 11/14/17

8. Notice of Award 11/16/17

9. Purchase Order Date 11/21/17

10. Notice to Proceed 11/23/17

11. Delivery/Completion 100.00

Acceptance/Turn Over -

17BH0007G

17BH0006G

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP

17BH0008G

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity



Total MOOE CO Total MOOE CO

Furnishing/Delivery of DEO Public Bidding 1. Pre-Proc Conference - Maintenance 2,960,644.99 2,812,612.80 COA 8/16/2017

Materials use for road and 2. Ads./Post of IAETB 8/8/17 Fund 101 PICE 8/16/2017

safety devices along national 3. Pre-bid Conference 8/16/17

roads and resurfacing of 4. Eligibility Check 8/29/17

unpaved shoulder along STR, 5. Sub/Opening of Bids 8/29/17

JIQBR, BGAR and SBQBR 6. Bid Evaluation 8/29/17

7. Post Qual. 9/12/17

8. Notice of Award 9/20/17

9. Purchase Order Date 10/10/17

10. Notice to Proceed 10/10/17

11. Delivery/Completion 100.00

Acceptance/Turn Over -

Furnishing/Delivery of Paints DEO Public Bidding 1. Pre-Proc Conference - Maintenance 2,906,898.75 2,862,590.00 COA 7/20/2017

use in Traffic Service 2. Ads./Post of IAETB 7/14/17 Fund 101 PICE 7/20/2017

Maintenance of National 3. Pre-bid Conference 7/21/17

Roads and Bridges within 4. Eligibility Check 8/1/17

the District 5. Sub/Opening of Bids 8/1/17

6. Bid Evaluation 8/7/17

7. Post Qual. 8/14/17

8. Notice of Award 8/11/17

9. Purchase Order Date 8/8/17

10. Notice to Proceed 8/8/17

11. Delivery/Completion 100.00

Acceptance/Turn Over -

17BH0004G

17BH0005G

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php) Contract Cost List of 

Invited

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP



Name of Agency: ISABELA 4th DISTRICT ENGINEERING OFFICE

Consulting Service

Total MOOE CO Total MOOE CO

Data Gathering, Surveys and DEO Public Bidding 1. Pre-Proc Conference - FY 2016 RA 4,149,870.00 COA 11/13/2017

Investigation for the 2. Ads./Post of IAETB 11/10/17 10717 PICE 11/13/2017

Feasibility Study of the 3. Pre-bid Conference 11/27/17 Extended

National Roads and Bridges 4. Eligibility Check 11/18/17 Regular 

within the District 5. Sub/Opening of Bids 12/11/17 2016

6. Bid Evaluation 12/12/17 Continuing

7. Post Qual. -

8. Notice of Award -

9. Purchase Order Date -

10. Notice to Proceed -

11. Delivery/Completion -

Acceptance/Turn Over -

Contract Cost List of 

Invited

Observers

Date of 

receipt 

of Invitation

Remarks 

Explaining

 from the APP
17CSBH000

3

Contract ID
Procurement 

Program/Project

PMO/

End

User

Mode of 

Procurement
Actual Procurement Activity

Source 

of Funds

ABC (Php)
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