
ANNEX B

Department of Public Works and Highways Procurement Monitoring Report as of December 29, 2017

INFRASTRUCTURE PROJECTS 2nd SEMESTER 2017
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Rewiring of DPWH Main Electrical 

Supply & Installation of Generator 

Set for PDD Building, DPWH 

Regional Office IX
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Repair/Maintenance of Main Repair 

Bay & Info. Center II, DPWH RO IX 

Compound, Vet. Ave. Ext., Tetuan, 

ZC
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ON-GOING PROCUREMENT ACTIVITIES
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Proposed Renovation of 

Weighbridge Station and 

Procurement and Installation of 

Permanent/Portable Weighing 

Machine at Tawagan Sur, 

Zamboanga del Sur
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Construction and Rehabilitation of 

Flood Control Structure at Tumaga 

River Basin, Zamboanga City 1st LD, 

1+096.86 - 1+420.00, Net 

Length:323.14 ln.m.
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Sanga-Sanga Airport Development 

Project (CY 2016) Brgy. Sanga-

Sanga, Bongao, Tawo-Tawi
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Remarks                                                                        

(Explaining 

changes 

from the 

APP)

PMO/             

End-

User

Mode 

of 

Procur

ement

   Total Alloted Budget of Procurement Activities

   Total Contract Price of Procurement Actitvites Conducted

   Total Savings (Total Alloted Budget - Total Contract Price)

Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of Invitation

80,672,034.23

79,169,663.31

1,502,370.92

ABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers
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APP)
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End-

User

Mode 

of 

Procur

ement

Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of InvitationABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers

1
7

J
0

0
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2
1

Proposed Const. of Evacuation 

Center, Brgy, Bulanit, Labangan, 

Zamboanga del Sur
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GOP 

2017
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Contract Package 8: Bridge 

Construction Replacement Program 

(BCRP II) 10 Bridges, Region IX
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Road Widening of Jolo-Indanan-

Parang-Silangkan Road, Sulu (1st 

DEO) Sta.21+000.00 – Sta. 

23+740.00(Net Length: 5.48 lane km
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Road Widening of Jolo-Indanan-

Parang-Silangkan Road, Sulu (1st 

DEO) Sta. 09+000.00 – Sta. 

13+840.00, Net Length: 9.68 lane km
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Road Widening Junction Timbangan-

Romandier Road, Sta. 06+674.00 – 

Sta. 10+440.00, Net Length: 7.51 

lane km
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Road Widening of Jolo-Taglibi- 

Tiptipon Road, Sulu (1st DEO) Sta. 

05+000.00 – Sta. 07+945.00 Net 

Length: 5.89 lane km
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Road Widening of Romandier-Camp 

Andres National Road, Sulu 2nd 

District, Sta. 55+008.00 – Sta. 

56+419.00 Net Length: 2.82 lane km
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Road Widening or Romandier-Camp 

Andres National Road, Sulu 2nd 

District , Sta. 44+730.00 – Sta. 

47+000.00 Net Length:4.54 lane km
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Road Widening of Romandier-Camp 

Andres National Road, Sulu 2nd 

District, Sta. 47+000.00 –Sta. 

49+100.00 Net Length: 4.20 lane km
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PMO/             

End-
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of 

Procur
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Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of InvitationABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers
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Road Widening of Romandier-Camp 

Andres National Road, Sulu 2nd 

District Sta. 53+000.00 – Sta. 

55+008.00 Net Length: 4.02 lane km
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CBCP, ZCA

7
-N

o
v
-1

7

7
-D

e
c
-1

7

1
7

J
0

0
1

3
7

Construction of Tawi-Tawi Mainland 

Circumferential Road, K8+880 - 

K10+940

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

1
1

-D
e

c
-1

7

1
2

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

71,676,247.86 70,230,588.10
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

7
-D

e
c
-1

7

1
7

J
0

0
1

3
8

Construction of Tawi-Tawi Mainland 

Circumferential Road, Tarawakan- 

Marang-Marang Section, Panglima 

Sugala, Tawi-Tawi K10+840-K12+700

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

1
1

-D
e

c
-1

7

1
2

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

62,484,355.75 60,280,851.60
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

7
-D

e
c
-1

7

1
7

J
0

0
1

4
0

Concreting of Circumferential 

Road,Lugus, Sulu

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

47,932,016.91 46,495,471.96
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

4
1

Concreting of Tulayan 

Circumferential Road, Luuk, Sulu

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

47,689,136.75 46,258,843.69
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

4
2

Construction of Two-Storey Building 

District Hospital, Sulu-Sulu

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

48,250,000.00 47,767,189.61
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

7
8

Improvement of Bridge Approach 

Causeway along National Road, 

Simunul Circumferential National 

Road, Tawi-Tawi K14+844 - K15+162

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

8

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

38,600,000.00 37,236,785.50
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

7
9

Improvement of Bridge Approach 

Causeway along National Road, 

Simunul Circumferential National 

Road, Tawi-Tawi K15+204 - K15+460

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

8

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

28,950,000.00 27,930,335.60
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
2

-D
e

c
-1

7
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 C
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 C
h
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p
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id
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B
id
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C
o

m
p
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tio

n
/

A
c

c
e

p
ta

n
c

e

Remarks                                                                        

(Explaining 

changes 

from the 

APP)

PMO/             

End-

User

Mode 

of 

Procur

ement

Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of InvitationABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers

1
7

J
0

0
1

8
0

Concreting of Simunul 

Circumferential National Road, 

K16+062 - K17+062, Tonggusong-

Tubig, Indangan Road Section, Tawi-

Tawi

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

8

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

24,125,000.00 23,273,257.30
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

8
1

Concrete Paving of Banaran-Lookan 

National Road, Sapa-Sapa, Tawi-

Tawi K2+000 - K3+140

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

8

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

38,600,000.00 37,328,269.00
COA, 

CBCP, ZCA
7

-N
o

v
-1

7

1
4

-D
e

c
-1

7

1
7

J
0

0
1

8
4

Proposed Rainwater Collection 

System of DPWH Regional Office IX 

(17 Clustered Projects) for 2017

M
A

IN
T

E
N

A
N

C
E

P
u

b
lic

 B
id

d
in

g

2
4

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-O
c
t-1

7

1
3

-O
c
t-1

7

3
0

-O
c
t-1

7

3
1

-O
c
t-1

7

1
6

-N
o

v
-1

7

1
2

-D
e

c
-1

7

3,281,000.00 3,259,011.73
COA, 

CBCP, ZCA

9
-O

c
t-1

7

6
-N

o
v
-1

7

1
7

J
0

0
1

8
6

Water Supply & Sanitation for 

Poverty Areas and Tourism Priority 

Sites Construction of Various Water 

Supply Projects in Zamboanga City

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

1
9

-O
c
t-1

7

2
6

-O
c
t-1

7

4
-D

e
c
-1

7

4
-D

e
c
-1

7

2
8

-D
e

c
-1

7

2
7

-D
e

c
-1

8

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

117,356,971.27 115,918,329.41
COA, 

CBCP, ZCA

2
8

-N
o

v
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

8
7

Supply and Installation of In-Ground 

Sensor along National Road, Region 

IX, Km1771+950, SV09014MN-AC – 

Brgy. Nazareth, Km1802+655, 

SV09046MN_AC – Brgy. Potungan, 

Km1830+103, SV09042MN_AC – 

Brgy. Obay, Polanco

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
6

-O
c
t-1

7

2
-N

o
v
-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
-D

e
c
-1

7

5
-D

e
c
-1

7

2
0

-D
e

c
-1

7

2
9

-D
e

c
-1

7

4,673,062.89 4,586,680.00
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7

1
7

J
0

0
1

8
8

Zamboanga City Roadmap to 

Recovery and Reconstruction (Z3R) 

Proposed Construction of Paniran-

Kasanyangan Access Road, Valle 

Vista Sub., Kasanyangan, 

Zamboanga City Beg. Station 

0+321.08, End Station: 1+526.60, 

Net Length: 1,205.35 ln.m.

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
1

-N
o

v
-1

7

2
8

-N
o

v
-1

7

6
-D

e
c
-1

7

6
-D

e
c
-1

7

1
8

-D
e

c
-1

7

1
9

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

86,466,970.51 83,867,997.38
COA, 

CBCP, ZCA

2
9

-N
o

v
-1

7

1
4

-D
e

c
-1

7

1
7

J
0

0
1

8
9

Const. of Concrete Road (Unpaved 

to  Paved) of Zamboanga West 

Coastal Road (Limpapa-Sibuco 

Section) including ROW, ZDN

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-N
o

v
-1

7

6
-D

e
c
-1

7

1
3

-D
e

c
-1

7

1
3

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

95,195,849.73 93,767,974.70
COA, 

CBCP, ZCA

6
-D

e
c
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

9
0

Const./Rehab. of Concrete Road 

Sunset Boulevard, Dapitan City, 

Zambaonga del Norte 3rd DEO, 

K01+260.00 - k03+321.00, 

K0+460.00 - K03+321.00

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-N
o

v
-1

7

6
-D

e
c
-1

7

1
3

-D
e

c
-1

7

1
3

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

91,824,436.83 90,438,009.00
COA, 

CBCP, ZCA

6
-D

e
c
-1

7

2
2

-D
e

c
-1

7
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lig
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 C
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n
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A
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c
e

p
ta

n
c

e

Remarks                                                                        

(Explaining 

changes 

from the 

APP)

PMO/             

End-

User

Mode 

of 

Procur

ement

Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of InvitationABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers

1
7

J
0

0
1

9
1

Restoration/Imp. Of Lupa-Lupa - 

Umus Mataha National Road 

Maopun, Tawi-Tawi K0+200 - 

K1+690.00

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

1
-D

e
c
-1

7

6
-O

c
t-1

7

1
3

-D
e

c
-1

7

1
3

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

48,014,767.80 47,284,542.49
COA, 

CBCP, ZCA

6
-D

e
c
-1

7

2
2

-D
e

c
-1

7

1
7

J
0

0
1

9
2

Proposed Additional Rainwater 

Collection System of DPWH 

Regional Office IX (7-Clustered 

Projects) for 2017

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

1
-D

e
c
-1

7

8
-D

e
c
-1

7

1
3

-D
e

c
-1

7

1
3

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
8

-D
e

c
-1

7

2
9

-D
e

c
-1

7

1,312,400.00 1,309,032.36
COA, 

CBCP, ZCA

6
-D

e
c
-1

7

2
2

-D
e

c
-1

7

1
8

J
0

0
0

2
7

Reconstruction from Paved to 

Concrete Dipolog-Sindangan-Liloy 

Road, Zamboanga del Norte 

K1895+000.00 – K1899+000.00

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
2

-D
e

c
-1

7

2
7

-D
e

c
-1

7

88,452,099.52 86,057,683.85
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

1
4

-D
e

c
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

2
8

Road Widening Including Drainage -

Dipolog-Sindangan-Liloy Riad 

(S01057MN) Zamboanga del Norte 

1st DEO, K1873+802 -K1875+299 , 

K1875+324 - K1877+611, K1881+500 

-K1884+467

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
-D

e
c
-1

7

2
7

-D
e

c
-1

7

192,893,004.58 187,102,340.63
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

3
4

 Const. of Flood Control Structure 

along Disacan River (Upstream & 

Downstream) Inc. 

Dredging,Manukan and Jose 

Daiman, Zamboanga del Nortr 1st 

DEO

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

1
8

-D
e

c
-1

7

2
7

-D
e

c
-1

7

135,058,982.00 128,282,203.00
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

1
4

-D
e

c
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

3
6

Road Widening Inc. Drainage-

Sindangan-Liloy Road (S01142Mn), 

ZDN, K1958+394 – K1961+013, 

K1961+031 – K1962+341

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

1
8

-D
e

c
-1

7

1
9

-D
e

c
-1

7

99,908,839.64 96,883,322.75
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

1
4

-D
e

c
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

3
7

Construction of Concrete Road and 

Road Slope Protection Structure 

Baliguian Coastal Road, Junction 

Baliguian - Kauswagan-Mamad 

Section, Zamboanga del Norte 2nd 

DEO K2043+170.00 - K2044+410.00, 

k2044+810.00 - K2046+464, Net 

Length: 5.79 lane km/2,894.00 

ln.m./2.894 km.

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
-D

e
c
-1

7

6
-D

e
c
-1

7

289,285,768.12 280,574,593.33
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA
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 C
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p
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ta
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Remarks                                                                        

(Explaining 

changes 

from the 

APP)

PMO/             

End-

User

Mode 

of 

Procur

ement

Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of InvitationABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers

1
8

J
0

0
0

4
8

Road Widening Inc. Drainage and 

RROW Acquisition – Dipolog-

Oroquieta National Road, ZDN 3rd 

DEO, K1810+975 – K1812+937, 

K1813+102 – 

K1814+400.00,K1814+400 – 

K1817+700

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

1
8

-D
e

c
-1

7

1
9

-D
e

c
-1

7

192,915,557.09 183,252,217.00
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

1
4

-D
e

c
-1

7
SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

4
9

Road Widening Inc. Drainage and 

RROW Acquisition Dipolog-Punta-

Dansullan-Sergio Osmeña-

Zamboanga del Norte 3rd DEO, 

K1855+877.00 - K1862+900.00, Net 

Length: 13.84 ln.km/6,920.95 

ln.m./6.921 km.

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
-D

e
c
-1

7

6
-D

e
c
-1

7

182,851,792.71 173,519,176.00
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

5
6

Preventive Maintenance of Road: 

Asphalt Overlay-Pagadian City - 

Zamboanga City Road (S01453MN), 

Zamboanga del Sur 2nd DEO, 

K1678+115 - K1682+413.00, 

K1682+413.00 - K1684+040.00, 

K1684+934.00 - K1688+500.00 Net 

Length: 18.98 ln.km./9,491.00 

ln.m./9.491km, Zamboanga del Sur

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

3
0

-O
c
t-1

7

3
0

-O
c
t-1

7

1
5

-N
o

v
-1

7

1
6

-N
o

v
-1

7

102,665,249.43 97,293,422.84
COA, 

CBCP, ZCA

2
6

-O
c
t-1

7

6
-N

o
v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

5
7

Road Widening including Drainage 

Pagadian City - Zamboanga City, 

Zamboanga del Sur 2nd DEO, 

K1684+271.00 - K1684+620.09, 

K1684+751.28 - 

K1689+165.03,K1689+323.67 - 

K1690+490.97, K1690+613.89 - 

K1690+900.00 Net Length:12.43 

ln.km./6,216.25 ln.m./6.216 km.

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

3
0

-O
c
t-1

7

3
0

-O
c
t-1

7

1
5

-N
o

v
-1

7

1
6

-N
o

v
-1

7

159,926,163.14 151,899,421.44
COA, 

CBCP, ZCA

2
6

-O
c
t-1

7

6
-N

o
v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

5
8

Road Widening Incl. Drainage 

Pagadian City - Zamboanga City, 

Zamboanga del Sur 2nd DEO, 

K1690+900.00 - 

K1691+689.00,K1691+828.00 - 

K1694+734.00, K1694+883.00 - 

K1696+180.00 Net Length:9.98 lane 

km/4,992.00 ln.m./4.992 km.

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

3
0

-O
c
t-1

7

3
0

-O
c
t-1

7

1
5

-N
o

v
-1

7

1
6

-N
o

v
-1

7

135,540,035.31 129,185,368.15
COA, 

CBCP, ZCA

2
6

-O
c
t-1

7

6
-N

o
v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA
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 C
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p
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D
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C
o
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n
/

A
c

c
e

p
ta

n
c

e

Remarks                                                                        

(Explaining 

changes 

from the 

APP)

PMO/             

End-

User

Mode 

of 

Procur

ement

Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of InvitationABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers

1
8

J
0

0
0

5
9

Road Widening Inc. Drainage - Jct. 

Dumalinao-Margosatubig Road, 

(S01170MN) Zamboanga del Sur 2nd 

DEO, K1681+086 - 

K1684+280,K1684+698 - 

K1684+894,K1684+894 - K1685+231

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
-D

e
c
-1

7

6
-D

e
c
-1

7

101,103,758.26 96,008,116.01
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7
SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

6
6

Paving of Unpaved Roads - 

Zambaonga del Sur Coastal Roads, 

Zambaonga del Sur 2nd DEO,  

Chainage 12835 - Chainage 14280, 

Chainage 16140 - Chainage 18845, 

Chainage 197 - Chainage 400, 

Chainage 7891.84 - Chainage 8540, 

Net Length: 10.00 ln.km./5,001.16 

ln.m./5.001 km

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
-D

e
c
-1

7

6
-D

e
c
-1

7

144,705,224.01 140,355,466.77
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

7
3

Road Widening Inc. Drainage-Lanao-

Pagadian-Zamboaga City Road, 

Zambaonga Sibugya 1st DEO, 

S01112MN, K1724+110 - 

K1724+124, K1724+124- K1726+254, 

K1726+297-K1726+344, K1726+609-

K1726+645,K1726+845-K1726+945, 

K1727+659-K1727+759, K1728+000- 

K1728+884, K1728+897- K1729+380, 

K1734+690- K1734+790, K1734+918- 

K173++434,  K1737+003- 

K1737+103, K1737+500-K1738+500, 

K1738+500 -K1738+620

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
-D

e
c
-1

7

6
-D

e
c
-1

7

192,278,152.38 186,491,406.05
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

7
4

Road Widening Including Drainage 

Lanao-Pagadian –Zamboanga City 

Road (S01112MN) Zamboanga 

Sibugay, K1740+525 – K1744+591, 

K1746+000 – K1747+000

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

9
/2

9
/2

0
1

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

1
8

-D
e

c
-1

7

1
9

-D
e

c
-1

7

144,212,579.76 139,864,632.66
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

1
4

-D
e

c
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

7
5

Road Widening Incl. Drainage - Ipil - 

Liloy-Sindangan Road (S0113MN) 

Zamboanga Sibugay 2nd DEO, 

K1999+866 - K2002+400; K2008+517 

- K2011+206 Net Length: 5.223 

km/10.45 ln.km.

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

3
0

-O
c
t-1

7

3
0

-O
c
t-1

7

1
5

-N
o

v
-1

7

1
6

-N
o

v
-1

7

139,490,191.27 135,297,081.70
COA, 

CBCP, ZCA

2
6

-O
c
t-1

7

6
-N

o
v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

Page 7 of 8
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A
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ta

n
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e

Remarks                                                                        

(Explaining 

changes 

from the 

APP)

PMO/             

End-

User

Mode 

of 

Procur

ement

Actual Procurement Activity

Source 

of Funds

Code

(UACS

/PAP)

Procurement  Program/Project

Date of Receipt of InvitationABC (PhP) Contract Cost (PhP)

List of 

Invited 

Observers

1
8

J
0

0
0

7
6

Road Widening and Concrete 

Reconstruction Incl. Drainage Ipil-

Lioy-Sindangan Road, Zamboanga 

Sibugay 2nd DEO, K2002+400 - 

K2002+643, K2003+737 - 

K2004+439, K2004+474 - 

K2008+501.29, K2011+758.15 - 

K2011+838.15, Net Length: 5.05229 

km./10.10 ln.km.

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

3
0

-O
c
t-1

7

3
0

-O
c
t-1

7

1
5

-N
o

v
-1

7

1
6

-N
o

v
-1

7

154,085,608.94 149,453,043.73
COA, 

CBCP, ZCA

2
6

-O
c
t-1

7

6
-N

o
v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

7
7

 Construction of Concrete Road - Ipil 

Circumferential Road: Veterans-

Tiayon-Don Andres Section (Phase 

IV), Zamboanga Sibugay 2nd DEO

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

2
0

-D
e

c
-1

7

2
1

-D
e

c
-1

7

139,648,293.29 133,364,119.44
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

1
8

-D
e

c
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

7
9

Road Widening Lanao-Pagadian-

Zamboanga City Road, Zamboanga 

Sibugay 2nd DEO K1758+296.00 – 

K1759+182.00, K1759+335 – 

K1760+071.00, K1760+222 – 

K1763+300

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

1
8

-D
e

c
-1

7

1
9

-D
e

c
-1

7

137,640,675.33 130,706,337.54
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

1
2

/1
4

/2
0

1
4

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

1
8

J
0

0
0

8
0

Road Widening Inc. Drainage -Lanao-

Pagadian-Zamboanga City Roadm 

(S01113Mn( Zamboanga Sibugay 

2nd DEO< K1762+800 - K1763+549, 

K1763+573 - K1766+121, K1766+145 

- K1768+090

C
O

N
S

T
R

U
C

T
IO

N

P
u

b
lic

 B
id

d
in

g

2
9

-S
e

p
-1

7

6
-O

c
t-1

7

1
3

-N
o

v
-1

7

1
3

-N
o

v
-1

7

5
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143,635,461.16 136,453,588.00
COA, 

CBCP, ZCA

7
-N

o
v
-1

7

2
9

-N
o

v
-1

7

SHORT OF 

AWARD 

PENDING 

RELEASE 

OF GAA

5,396,703,993.52  

Prepared by: Recommended for Approval by: APPROVED:

ATILA S. BARRE CAYAMOMBAO D. DIA JORGE U. SEBASTIAN JR., CESO III

Engineer IV Assistant Regional Director Regional Director

Head,BAC Secretariat BAC Chairperson

   Total Alloted Budget of On-going Procurement Activities (Php)
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