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SUBJECT : Strict Application of R.A. 9184 in the
Conduct of Post-Qualification of
Bidders with Delayed On-going
Contracts with the DPWH

Pursuant to item 34.3(b)(ii) of the 2016 Revised Implementing Rules and Regulations of
Republic Act No. 9184 and to ensure that all DPWH's projects are completed without delay,
All Bids and Awards Committees (Central, Regional, District) are hereby directed to strictly
apply, among others, during the conduct of post-qualificationl award of contract
the following guidelines: During post-qualification, the BAC shall determine the bidder's
compliance through - .

1. Verification and validation of the bidders stated competence and experience,
including the declared Single Largest Completed Contract (SLCC) similar to the
contract being procured;

2. Verification of competence and experience of the bidder's key personnel to be
assigned to the contract, as against the minimum requirements under the Bid
Data Sheet;

If a proposed Key Technical Personnel is an employee of the bidder and
working on another project at the time of the bidding, the bidder shall
submit a Certification that (1) the personnel will be pulled out from the
ongoing project once the bidder is awarded the contract; and (2) He/She
will be replaced with another person with equal or better qualifications, as
certified by the Head of the Implementing Office, pursuant to Department
Order No.9, series 2012. The proposed Key Personnel and replacement
must be named in the bidding document.

3. Verification of availability and commitment, and/or inspection and testing for the
required capacities and operating conditions, of major equipment units to be
owned/leased/under purchase by the bidder for use in the contract under
bidding;

4. Checking the performance of the bidder in its on-gOing government and
private contracts. If any of these on-going contracts shows:

a. A reported negative slippage of at least fifteen percent (15%) in
a single contract; or

b. A reported negative slippage of at least ten percent (10%) in
two or more contracts;

c. Failure of the contractor to commence repair works on on-going
contracts within seven (7) days and to complete them within
thirty (30) days after receipt of the procuring entity's notice of
defects and deficiencies; or

,
/



Department Order No. 1~7 'Set'ies 2018
Strict Application of R.A. 9184 in the Conduct of Post-Qualification of Bidders

with Delayed On-going Contracts with the DPWH
Page 2 of 3

d. Failure of the contractor to commencerepair works on contracts
with pending certificate of acceptance within thirty (30) days

> and to complete the works within ninety (90) days after receipt
of the procuring entity's notice of defects and failures; or

e. Substandard quality of work as per contract plans and
specifications; or

f. Unsatisfactory performanceof the contractor's obligations as per
contract terms and conditions, at the time of inspection; or

g. Liquidated damagescurrently imposedon the contractor.

5. The resultjs of the Contractors Performance Evaluation System (CPES) should
also be considered by the concerned BAC in determining the responsiveness of
the contractor's bid before any award of contract can take place as stated in item
12.5 Annex "E" of the 2016 Revised IRR of RA 9184.

If the BAC verifies any of these deficiencies to be due to the contractor's fault or negligence,
the agency shall disqualify the contractor from the award, for the procurement of
Infrastructure Projects.

The Implementing Offices are hereby directed to include in the Invitation To Bid
that" if at the time of the post-qualification procedure, the BACverifies that any
of the deficiendes is due to the contractor's fault or negligence pursuant to
34.3(b)(ii)(c) of the 2016 Revised Implementing Rules and Regulations of
Republic Act No. 9184 (2016 RlRR of RA 9184), the Procuring Entity shall
disqualify the contractor from the award without any right to reimburse feesand
incidental cost paid for the procurement of infrastructure contract subject of the
Bid".

If the ground for post-disqualification is based on above requirements, the
concerned BACshall issue a Notice of Post-Disqualification to the bidder with a
statement that "the DPWHshall not qualify your bid for any of its Projects until
and/or unless the reason for your post-disqualification was already cleared by
the concemedImplementing Office".Uponpresentation of required documentary
evidence, the concerned Implementing Office shall issue a certification if the
contractor has already eliminated the negative slippages and other deficiencies.
However, nothing herein shall delay the procurement processof the concerned
Implementing Office in accordancewith periods provided under 2016 RIRRof RA
9184.

The DPWH shall regularly update the list of contractors whose awarded Infrastructure
Projects are in ICU and Terminal Stages due to its fault. The Bureau of Construction (BOC)
shall see to it that the said list of contractors is updated regularly to ascertain accuracy of
the information given hereof for purposes of determining the qualification of bidders during
Opening and Submission of ~ids with the concerned BAC.
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The concerned Implementing Offices should ensure that this directive is strictly enforced.
Failure to do so, after due process, shall make the concerned officials or employees,
including the concerned BAC members, liable to the administrative penalties, in accordance
with the range of penalties prescribed under Sections 50(B)(4), and 50(D)(1), and 50(F),
Rule 10 of the 2017 Rules on Administrative Cases in the Civil Service (2017 RACCS), as the
case may be, to wit:

Suspension of 1 month
and 1 da to 6 months

Suspension of 1 day to Dismissal
30 da s
Dismissal

First
Offense
Second
Offense
Third
Offense

Violationof Reasonable
Office Rules and
Regulations - Section
50 F 3
Reprimand

Simple Neglect of Duty
- Section 50(D)(1)

Inefficiency and
Incompetence in the
Performance of Official
Duties- Section 50 B 4
Suspension of 6 months
and 1 da to 1 ear
Dismissal

The violation of Section 50(B)(4), Rule 10 of the 2017 RACCSmay be accompanied by the
penalty of Demotion as provided in Section 50(C) Rule 10 of 2017 RACCS. Further, this
without prejudice to the filing of appropriate criminal actionfs under Section 65 of the 2016
RIRR of RA 9184.

All ROs and DEOs, through its BAC Secretariat, shall submit to the Procurement Service
(PrS) the list of contractorfs with at least negative (-) 10% slippage and above, and those
that failed to commence repair works as required under Items 4(c), 4(d), 4(e), 4(f), 4(g),
4(h) and 4(i). The PrS shall prepare a consolidated report, review the submitted report,
consolidate, disseminate and post in the DPWH website for reference in the conduct of post-
qualification.

Effective immediately.

~#---
MARK A. VILLAR
Secretary

1.1. RGVS/SMAV

Department of Public Works and Highways
Office of the Secretary
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