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COMPLETED PROCUREMENT ACTIVITIES

22ME0001

Construction of Road, Sitio Balite, Brgy. 

Alkikan, 

Malungon, Sarangani; Malungon, 

Sarangani Province

DPWH-Sarangani DEO 

- Construction 

Section

Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 16-02-2022 17-02-2022 04-03-2022 07-03-2022 20-03-2023 29-03-2023

Government of the 

Philippines (continuing 

budget)

44,100,000.00 0.00 44,100,000.00 43,655,540.54 0.00 43,655,540.54

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 20-03-2023 Completed

22ME0002

Construction of Road, Sitio Siguel to Sitio 

Lamalangil,Brgy. Tinoto, Maasim, 

Sarangani; Brgy. Tinoto, Maasim, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 14-12-2021 28-01-2022 31-01-2022 08-02-2022 10-02-2022 02-01-2023 N/A

Government of the 

Philippines (continuing 

budget)

44,100,000.00 0.00 44,100,000.00 43,217,336.50 0.00 43,217,336.50

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 14-12-2021 02-01-2023 Completed

22ME0003

Construction (Completion) of Multi-

Purpose 

Building, Barangay Poblacion, Maasim, 

Sarangani; Maasim, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 28-01-2022 31-01-2022 08-02-2022 10-02-2022 02-01-2023 27-02-2023

Government of the 

Philippines (continuing 

budget)

9,900,000.00 0.00 9,900,000.00 9,854,462.00 0.00 9,854,462.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 02-01-2023 Completed

22ME0004

Construction of Road, Barangay Big 

Margus to 

Barangay Batotuling, Glan, Sarangani; 

Glan, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 28-01-2022 31-01-2022 08-02-2022 17-02-2022 07-06-2023 16-06-2023

Government of the 

Philippines (continuing 

budget)

44,100,000.00 0.00 44,100,000.00 42,299,485.51 0.00 42,299,485.51

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 07-06-2023 Completed

22ME0005

Rehabilitation/Reconstruction/Upgradin

g of 

Damaged Paved Road along Sarangani-

Sultan Kudarat Coastal Road 

(S00227MN) K1676+ (-739) – 

K1677+000, K1678+000 – K1679+493; 

Maasim, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 09-01-2022 10-02-2022 18-02-2022 21-02-2022 01-02-2023 28-02-2023

Government of the 

Philippines (continuing 

budget)

83,534,260.00 0.00 83,534,260.00 81,031,284.05 0.00 81,031,284.05

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 01-02-2023 Completed

 22ME0006

Upgrading of Damaged Paved Road 

along 

  Sarangani-Sultan Kudarat Coastal Road 

 (S00227MN) K1702+652 – K1703+000, 

 K1708+000 – K1708+669, K1708+695 

 – K1709+338, K1709+372 – 

K1710+000; Maasim, 

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 09-01-2022 10-02-2022 22-02-2022 23-02-2023 01-02-2023 16-02-2023

Government of the 

Philippines (continuing 

budget)

55,901,485.00 0.00 55,901,485.00 54,783,118.78 0.00 54,783,118.78

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 01-02-2023 Completed

22ME0008

Rehabilitation/Reconstruction of Roads 

with Slips, 

 Slope Collapse, and Landslide along 

Demoloc-Little 

Baguio Road K1680+950 – K1681+000, 

K1687+100 – K1687+130; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 11-03-2022 14-03-2022 24-03-2022 25-03-2022 17-02-2023 03-03-2023

Government of the 

Philippines (continuing 

budget)

19,600,000.00 0.00 19,600,000.00 18,614,824.60 0.00 18,614,824.60

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 17-02-2023 Completed

22ME0010

Junction National Highway to San Jose 

Proper in 

Support to Coco Coir and Aquamarine 

Industries, Glan, Sarangani; Glan, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 02-02-2022 03-02-2022 11-02-2022 14-02-2022 23-01-2023 N/A

Government of the 

Philippines (continuing 

budget)

17,409,700.00 0.00 17,409,700.00 17,189,643.38 0.00 17,189,643.38

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 23-01-2023 Completed

22ME0019

Rehabilitation/Reconstruction/Upgradin

g of 

Damaged Paved Roads along Sarangani 

– Sultan Kudarat Coastal Road 

K1691+921 – K1696+000; Maasim, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021                  05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 09-02-2022 10-02-2022 14-03-2022 15-03-2022 20-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

86,850,000.00 0.00 86,850,000.00 82,501,878.09 0.00 82,501,878.09

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 20-03-2023 Completed

22ME0024

Construction of Multi-Purpose Building, 

Barangay 

Wali, Maitum, Sarangani; Maitum, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding N/A 05-11-2021                  12-11-2021 24-11-2021 24-11-2021 01-12-2021 13-12-2021 02-02-2022 03-02-2022 11-02-2022 14-02-2022 28-03-2023 12-04-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,444,703.50 0.00 4,444,703.50

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

12-11-2021 24-11-2021 24-11-2021 01-12-2021 13-12-2021 28-03-2023 Completed

22ME0014

Construction of Multi-Purpose Building 

Brgy. 

Libi, Malapatan, Sarangani; Malapatan, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding N/A 12-11-2021                  19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 02-02-2022 03-02-2022 11-02-2022 14-02-2022 25-01-2023 30-01-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,918,000.00 0.00 4,918,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 25-01-2023 Completed

22ME0015

Construction of Multi-Purpose Building, 

Barangay 

Domolok, Alabel, Sarangani; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding N/A 12-11-2021                  19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 02-02-2022 03-02-2022 11-02-2022 14-02-2022 03-01-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,918,271.82 0.00 4,918,271.82

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 03-01-2023 Completed

22ME0034

Jct. Mutag-Lebe-Datal Basak leading to 

Brgy. 

Kablacan Agri-Eco Sites, Brgy. Kablacan, 

Maasim, Sarangani; Maasim, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 10-11-2021 12-11-2021                  19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 02-02-2022 03-02-2022 11-02-2022 14-02-2022 08-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

9,800,000.00 0.00 9,800,000.00 9,750,004.76 0.00 9,750,004.76

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 08-03-2023 Completed

22ME0070

Construction of Maribulan River Control, 

Alabel, Sarangani; Brgy. Maribulan, 

Alabel, Sarangani  Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 10-11-2021 12-11-2021                  19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 09-02-2022 10-02-2022 18-02-2022 21-02-2022 04-05-2023 N/A

Government of the 

Philippines (continuing 

budget)

96,500,000.00 0.00 96,500,000.00 93,606,053.68 0.00 93,606,053.68

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-11-2021 01-12-2021 01-12-2021 07-12-2021 20-12-2021 04-05-2023 Completed

 22ME0026

Rehabilitation/Reconstruction of Roads 

with Slips, 

Slope Collapse and Landslide along 

Sarangani-Davao Del Sur Coastal Road 

K1702+940-K1703+020, K1729+040-

K1729+100, K1743+420-K1743+450; 

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 17-11-2021 18-11-2021                  25-11-2021 07-12-2021 07-12-2021 13-12-2021 24-12-2021 18-03-2022 22-03-2022 24-03-2022 25-03-2022 03-01-2023 N/A

Government of the 

Philippines (continuing 

budget)

49,000,000.00 0.00 49,000,000.00 48,439,555.15 0.00 48,439,555.15

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

25-11-2021 07-12-2021 07-12-2021 13-12-2021 24-12-2021 03-01-2023 Completed

 22ME0027

Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide 

along Maitum Lake Sebu Road- 

K1778+450-K1778+510, K1778+540- 

K1778+620; Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 17-11-2021 18-11-2021                  25-11-2021 07-12-2021 07-12-2021 13-12-2021 24-12-2021 09-02-2022 10-02-2022 18-02-2022 21-02-2022 01-05-2023 23-05-2023

Government of the 

Philippines (continuing 

budget)

77,200,000.00 0.00 77,200,000.00 76,273,361.77 0.00 76,273,361.77

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

25-11-2021 07-12-2021 07-12-2021 13-12-2021 24-12-2021 01-05-2023 Completed

22ME0031

Construction of Malandag Flood Control;  

Malungon, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2021 26-11-2021                  03-12-2021 15-12-2021 15-12-2021 21-12-2021 03-01-2022 09-02-2022 10-02-2022 17-02-2022 18-02-2022 05-05-2023 N/A

Government of the 

Philippines (continuing 

budget)

96,500,000.00 0.00 96,500,000.00 91,478,087.63 0.00 91,478,087.63

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-12-2021 15-12-2021 15-12-2021 21-12-2021 03-01-2022 05-05-2023 Completed

22ME0072

Construction of Kalaneg River Control; 

Brgy. 

      Kalaneg, Maitum, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2021 26-11-2021                  03-12-2021 15-12-2021 15-12-2021 21-12-2021 03-01-2022 09-02-2022 10-02-2022 17-02-2022 18-02-2022 25-01-2023 30-01-2023

Government of the 

Philippines (continuing 

budget)

86,850,000.00 0.00 86,850,000.00 85,981,787.35 0.00 85,981,787.35

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-12-2021 15-12-2021 15-12-2021 21-12-2021 03-01-2022 25-01-2023 Completed

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
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22ME0033

Construction of Flood Control along 

Kalaong River 

      (Upstream); Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 12-02-2021 03-12-2021                  10-12-2021 22-12-2021 22-12-2021 28-12-2021 11-01-2022 16-02-2022 17-02-2022 10-03-2022 11-03-2022 28-03-2023 07-04-2023

Government of the 

Philippines (continuing 

budget)

49,000,000.00 0.00 49,000,000.00 48,510,565.62 0.00 48,510,565.62

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

10-12-2021 22-12-2021 22-12-2021 28-12-2021 11-01-2022 28-03-2023 Completed

22ME0041 

Road Alkikan-Datal  Batong - Datal Bila 

in Support of Agro-Industries; 

Malungon, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 09-12-2021 10-12-2021                  17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 16-02-2022 17-02-2022 04-03-2022 07-03-2022 05-04-2023 N/A

Government of the 

Philippines (continuing 

budget)

48,829,480.00 0.00 48,829,480.00 48,272,822.83 0.00 48,272,822.83

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 05-04-2023 Completed

22ME0042

Construction of NHW Malalag-Batian 

Provincial 

Road; Maitum, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 09-12-2021 10-12-2021                  17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 16-02-2022 17-02-2022 16-03-2022 17-03-2022 11-01-2023 N/A

Government of the 

Philippines (continuing 

budget)

6,860,000.00 0.00 6,860,000.00 6,814,547.17 0.00 6,814,547.17

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 11-01-2023 Completed

22ME0043 

Construction (Completion) of Multi-

Purpose 

Building (Legislative Building @ Capitol), 

Capitol Compound, Barangay 

Maribulan; Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 09-12-2021 10-12-2021                  17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 09-02-2022 10-02-2022 04-03-2022 07-03-2022 01-04-2023 N/A

Government of the 

Philippines (continuing 

budget)

9,900,000.00 0.00 9,900,000.00 8,700,329.22 0.00 8,700,329.22

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 01-04-2023 Completed

22ME0059

Rehabilitation/Reconstruction of Roads 

with Slips, 

Slope Collapse, and Landslide along 

Digos Makar Road K1622+500- 

K1622+565, K1622+600- K1622+615, 

K1624+100- K1624+115; Malungon, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 09-12-2021 10-12-2021                  17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 09-02-2022 10-02-2022 08-03-2022 09-03-2022 08-04-2023 N/A

Government of the 

Philippines (continuing 

budget)

62,725,000.00 0.00 62,725,000.00 62,045,061.04 0.00 62,045,061.04

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 08-04-2023 Completed

22ME0064

Construction of Road, Barangay Datal 

Batong to 

Barangay Datal Bila; Malungon, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 09-12-2021 10-12-2021                  17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 16-02-2022 17-02-2022 16-03-2022 17-03-2022 28-06-2023 N/A

Government of the 

Philippines (continuing 

budget)

44,100,000.00 0.00 44,100,000.00 43,500,000.00 0.00 43,500,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 28-06-2023 Completed

22ME0060 

Rehabilitation/ Reconstruction of Roads 

with Slips, 

Slope Collapse, and Landslide along 

Maitum – Lake Sebu Road K1779+750 – 

K1779+770, K1780+250 – K1780+270; 

Maitum, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 17-01-2022 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 24-02-2022 01-03-2022 16-03-2022 17-03-2022 04-02-2023 18-02-2023

Government of the 

Philippines (continuing 

budget)

39,200,000.00 0.00 39,200,000.00 38,934,777.06 0.00 38,934,777.06

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 04-02-2023 Completed

22ME0061

NRJ Malalag leading to Barangay Kiayap 

Road 

leading to Kiayap Falls; Maitum, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 17-01-2022 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 24-02-2022 01-03-2022 16-03-2022 17-03-2022 04-02-2023 N/A

Government of the 

Philippines (continuing 

budget)

9,800,000.00 0.00 9,800,000.00 8,325,903.86 0.00 8,325,903.86

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 04-02-2023 Completed

22ME0073 

Construction of Multi-Purpose Bldg 

(PWD Office), 

Barangay Poblacion; Alabel, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 08-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,894,929.42 0.00 4,894,929.42

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 08-03-2023 Completed

22ME0075

Construction of Multi-Purpose Building 

(Government Center), Barangay 

Datalbukay; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 13-06-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,902,893.74 0.00 4,902,893.74

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 13-06-2023 Completed

22ME0076

Construction of Multi-Purpose Building 

(Government Center), Barangay Rio del 

Pilar; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 13-06-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,894,980.67 0.00 4,894,980.67

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 13-06-2023 Completed

22ME0077

Construction of Multi-Purpose Building 

(Government Center), Barangay Baliton; 

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 01-04-2023 12-04-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,919,686.83 0.00 4,919,686.83

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 01-04-2023 Completed

22ME0078

Construction of Multi-Purpose Building, 

Barangay 

 Bagacay; Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 03-01-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,244,481.36 0.00 4,244,481.36

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 03-01-2023 Completed

22ME0079 

Construction of Multi-Purpose Building, 

Barangay 

 Maribulan; Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 20-01-2022                  27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 25-04-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,346,764.48 0.00 4,346,764.48

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-01-2022 08-02-2022 08-02-2022 14-02-2022 24-02-2022 25-04-2023 Completed

22ME0080

Construction of Multi-Purpose Building 

(Government Center), Barangay E. 

Alegado; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 13-06-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,944,950.05 0.00 4,944,950.05

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 13-06-2023 Completed

22ME0081

Construction of Multi-Purpose Building 

(Government Center), Barangay New 

Aklan; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 11-04-2023 24-04-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,944,934.70 0.00 4,944,934.70

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 11-04-2023 Completed

22ME0082

Construction of Multi-Purpose Building 

(Government 

Center), Barangay Pangyan; Glan, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 27-02-2023 03-03-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,944,893.74 0.00 4,944,893.74

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 27-02-2023 Completed

22ME0084

Construction of Evacuation Center, 

Barangay Calabanit; Glan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 01-04-2023 18-04-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,934,583.56 0.00 4,934,583.56

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 01-04-2023 Completed

22ME0085

Construction of Multi-Purpose Building 

(Government Center), Barangay 

Kapatan; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 03-01-2023 20-01-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,924,600.31 0.00 4,924,600.31

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 03-01-2023 Completed
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAY-SARANGANI DISTRICT ENGINEERING OFFICE  Procurement Monitoring Report as of June 30, 2023
Actual Procurement Activities

Code
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22ME0088

Construction of Evacuation Center, 

Barangay Glan-

Padidu; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 03-01-2023 20-01-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,919,951.11 0.00 4,919,951.11

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 03-01-2023 Completed

22ME0089

Malalag-Kiayap-Zion-Batian Road 

leading to Zion-

Batian Ecosites, Brgy. Bati-an; Maitum, 

Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 11-01-2023 16-01-2023

Government of the 

Philippines (continuing 

budget)

4,900,000.00 0.00 4,900,000.00 4,864,984.05 0.00 4,864,984.05

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 11-01-2023 Completed

22ME0090

Asphalt Overlay along Sarangani-Davao 

del Sur 

Coastal Rd K1661+000 – K1664+286; 

Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 25-01-2022 27-01-2022                  03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 03-02-2023 18-02-2023

Government of the 

Philippines (continuing 

budget)

57,900,000.00 0.00 57,900,000.00 57,060,266.64 0.00 57,060,266.64

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-02-2022 15-02-2022 15-02-2022 21-02-2022 04-03-2022 03-02-2023 Completed

22ME0092

Construction of Evacuation Center, 

Barangay 

Tapon; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 04-02-2022                  11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 01-05-2023 16-05-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,943,944.06 0.00 4,943,944.06

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 01-05-2023 Completed

22ME0093

Construction of Multi-Purpose Building 

(1002nd IB, 

Camp Herminigildo, Aga-ab), Barangay 

Pulatana, 

Malandag; Malungon, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 04-02-2022                  11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 13-03-2023 17-10-2022

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,920,000.00 0.00 4,920,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 13-03-2023 Completed

22ME0094

Construction of Multi-Purpose Building, 

Barangay 

Kinam; Malapatan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 04-02-2022                  11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 30-04-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,576,479.05 0.00 4,576,479.05

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 30-04-2023 Completed

22ME0095

Construction of Multi-Purpose Building, 

Barangay 

Pangyan; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 04-02-2022                  11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 06-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,803,504.18 0.00 4,803,504.18

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 06-03-2023 Completed

22ME0096

Rehabilitation/ 

Reconstruction/Upgrading of 

Damaged Paved Roads along Sarangani-

Sultan Kudarat Coastal Road K1752+058- 

K1753+082, K1753+101 – K1753+520, 

K1753+1004 – K1754+412, K1756+749- 

K1757+054, K1759+317- K1760+ 720; 

Kiamba, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 02-02-2022 04-02-2022                  11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 20-04-2023 02-05-2023

Government of the 

Philippines (continuing 

budget)

78,400,000.00 0.00 78,400,000.00 55,455,164.35 0.00 55,455,164.35

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

11-02-2022 23-02-2022 23-02-2022 01-03-2022 14-03-2022 20-04-2023 Completed

22ME0045

Construction of Multi-Purpose Building, 

Barangay 

Colon; Maasim, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 17-02-2022                  24-02-2022 08-03-2022 08-03-2022 09-03-2022 11-03-2022 14-03-2022 14-03-2022 16-03-2022 17-03-2022 24-02-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,919,957.22 0.00 4,919,957.22

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

24-02-2022 08-03-2022 08-03-2022 09-03-2022 11-03-2022 24-02-2023 Completed

22ME0056

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads 

along Sarangani-Davao del Sur Coastal 

Road (S00222MN) K1691+797 – 

K1692+003, K1693+233-K1694+968; 

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 15-02-2022 17-02-2022                  24-02-2022 08-03-2022 08-03-2022 09-03-2022 11-03-2022 22-03-2022 23-03-2022 29-03-2022 30-03-2022 20-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

24,500,000.00 0.00 24,500,000.00 24,409,532.66 0.00 24,409,532.66

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

24-02-2022 08-03-2022 08-03-2022 09-03-2022 11-03-2022 20-03-2023 Completed

22ME0103

Construction of Multi-Purpose Building 

(Government Center), Barangay San 

Vicente; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 25-02-2022                  04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 04-01-2023 18-01-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,934,994.87 0.00 4,934,994.87

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 04-01-2023 Completed

22ME0107

Construction/Upgrading/Rehabilitation 

of Drainage 

along Sarangani-Davao del Sur Coastal 

Rd – K1672+473 – K1672+862; 

Malapatan Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 23-02-2022 25-02-2022                  04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 22-03-2022 30-05-2022 01-04-2022 04-04-2022 11-02-2023 N/A

Government of the 

Philippines (continuing 

budget)

14,119,840.00 0.00 14,119,840.00 14,033,671.66 0.00 14,033,671.66

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 11-02-2023 Completed

22ME0108

Construction (Completion) of Multi-

Purpose Building at Municipality of 

Glan; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 06-04-2022                  13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 27-05-2022 30-05-2022 07-06-2022 08-06-2022 17-02-2023 N/A

Government of the 

Philippines (continuing 

budget)

1,960,000.00 0.00 1,960,000.00 1,954,729.84 0.00 1,954,729.84

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 17-02-2023 Completed

22ME0111

Construction of Road, Barangay 

Batutoling; Glan, 

   Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 06-04-2022                  13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 27-05-2022 30-05-2022 07-06-2022 08-06-2022 01-02-2023 17-02-2023

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,920,349.25 0.00 4,920,349.25

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 01-02-2023 Completed

22ME0114

Rehabilitation of Bypass Road from 

National Highway to Barangay Bagacay; 

Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 04-04-2022 06-04-2022                  13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 27-05-2022 30-05-2022 07-06-2022 08-06-2022 01-05-2023 N/A

Government of the 

Philippines (continuing 

budget)

9,900,000.00 0.00 9,900,000.00 9,602,341.98 0.00 9,602,341.98

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 01-05-2023 Completed

22ME0115

Concreting of NHW. Jct Burias-Sitio 

Kalatungan Road, Barangay Burias; 

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 04-04-2022 06-04-2022                  13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 27-05-2022 30-05-2022 02-06-2022 03-06-2022 15-02-2023 28-02-2023

Government of the 

Philippines (continuing 

budget)

9,900,000.00 0.00 9,900,000.00 9,599,253.86 0.00 9,599,253.86

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 15-02-2023 Completed

22ME0117

Replacement of Alabel Bridge 

(B01539MN) along 

Demoloc -Little Baguio – Alabel Road; 

Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 04-04-2022 06-04-2022                  13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 27-05-2022 30-05-2022 03-06-2022 04-06-2022 01-05-2023 16-05-2023

Government of the 

Philippines (continuing 

budget)

19,600,000.00 0.00 19,600,000.00 19,400,000.23 0.00 19,400,000.23

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 01-05-2023 Completed

22ME0118

Rehabilitation/Reconstruction/ 

Upgrading of Damaged Paved Roads 

along Sarangani-Sultan Kudarat Coastal 

Rd K1712+328 – K1714+322, 

K1714+348 K1714+714, K1716+000- 

K1717+506; Maasim, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 04-04-2022 06-04-2022                  13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 27-05-2022 30-05-2022 07-06-2022 08-06-2022 01-05-2023 23-05-2023

Government of the 

Philippines (continuing 

budget)

78,400,000.00 0.00 78,400,000.00 72,944,663.43 0.00 72,944,663.43

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 27-05-2022 01-05-2023 Completed
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAY-SARANGANI DISTRICT ENGINEERING OFFICE  Procurement Monitoring Report as of June 30, 2023
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

22ME0119

Rehabilitation/Reconstruction/ 

Upgrading of Damaged Paved Roads 

along Sarangani-Sultan Kudarat Coastal 

Road K1686+882-K1686+932, 

K1687+427-K1689+300, K1735+522-

K1737+203; Maasim, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 04-04-2022 06-04-2022                  13-04-2022 25-04-2022 25-04-2022 02-05-2022 26-05-2022 26-05-2022 30-05-2022 07-06-2022 08-06-2022 16-01-2023 N/A

Government of the 

Philippines (continuing 

budget)

78,400,000.00 0.00 78,400,000.00 72,897,900.65 0.00 72,897,900.65

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 26-05-2022 16-01-2023 Completed

22ME0121
Construction of Road, Barangay Ilaya; 

Glan, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 06-06-2022 13-06-2022 13-06-2022 15-06-2022 23-06-2022 24-06-2022 07-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,939,052.03 0.00 4,939,052.03

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 06-06-2022 13-06-2022 07-03-2023 Completed

22ME0122

Construction of Drainage Canal, 

Barangay Poblacion; 

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 06-06-2022 08-07-2022 08-07-2022 15-07-2022 21-07-2022 22-07-2022 28-06-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,942,646.40 0.00 4,942,646.40

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 06-06-2022 08-07-2022 28-06-2023 Completed

22ME0124
Construction of Road, Barangay Tango; 

Glan, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 10-06-2022 13-06-2022 15-06-2022 16-06-2022 07-06-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,941,630.02 0.00 4,941,630.02

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 07-06-2023 Completed

22ME0126

Construction of Multi-Purpose Building 

(Government 

Economic Enterprise Building), Lun 

Padidu; Malapatan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-05-2022 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 06-06-2022 15-06-2022 15-06-2022 16-06-2022 23-06-2022 24-06-2022 30-04-2023 N/A

Government of the 

Philippines (continuing 

budget)

9,900,000.00 0.00 9,900,000.00 9,751,205.73 0.00 9,751,205.73

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 06-06-2022 15-06-2022 30-04-2023 Completed

22ME0127

Concreting of Purok 6A, Tokawal FMR; 

Brgy. Tokawal Alabel, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-05-2022 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 06-06-2022 13-06-2022 13-06-2022 15-06-2022 23-06-2022 24-06-2022 05-01-2023 30-01-2023

Government of the 

Philippines (continuing 

budget)

11,940,000.00 0.00 11,940,000.00 10,230,199.46 0.00 10,230,199.46

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 06-06-2022 13-06-2022 05-01-2023 Completed

22ME0128

Concreting of Purok Lanang to Purok San 

Roque, Brgy. Poblacion FMR; Brgy. 

Poblacion, Malapatan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-05-2022 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 06-06-2022 13-06-2022 13-06-2022 15-06-2022 23-06-2022 24-06-2022 11-01-2023 31-01-2023

Government of the 

Philippines (continuing 

budget)

9,950,000.00 0.00 9,950,000.00 8,574,997.53 0.00 8,574,997.53

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 06-06-2022 13-06-2022 11-01-2023 Completed

22ME0129
Concreting of Kinam FMR, Brgy. Kinam; 

Malapatan, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-05-2022 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 10-06-2022 13-06-2022 16-06-2022 17-06-2022 01-04-2023 N/A

Government of the 

Philippines (continuing 

budget)

9,950,000.00 0.00 9,950,000.00 9,343,314.23 0.00 9,343,314.23

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 01-04-2023 Completed

22ME0130

Concreting of Purok Rose, Lower Spring 

to Sitio 

Euphorbia, Upper Spring, Brgy. Taluya 

FMR; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-05-2022 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 03-06-2022 15-06-2022 15-06-2022 20-06-2022 29-06-2022 30-06-2022 07-02-2023 20-02-2023

Government of the 

Philippines (continuing 

budget)

9,950,000.00 0.00 9,950,000.00 9,930,000.00 0.00 9,930,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 03-06-2022 15-06-2022 07-02-2023 Completed

22ME0131

Construction of Multi-Purpose Facilities, 

(PNP Provincial Headquarters), 

Sarangani Police Provincial Office, 

Kawas; Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-05-2022 12-05-2022                  19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 10-06-2022 13-06-2022 15-06-2022 16-06-2022 09-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

9,800,000.00 0.00 9,800,000.00 9,725,826.22 0.00 9,725,826.22

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 09-03-2023 Completed

22ME0139

Construction of Multi-Purpose Building 

(Government  Economic Enterprise 

Building), Phase V; Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-06-2022 15-06-2022                                            22-06-2022 04-07-2022 04-07-2022 11-07-2022 20-07-2022 20-07-2022 26-07-2022 28-07-2022 28-07-2022 24-06-2023 N/A

Government of the 

Philippines (continuing 

budget)

34,650,000.00 0.00 34,650,000.00 34,598,137.42 0.00 34,598,137.42

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

22-06-2022 04-07-2022 04-07-2022 11-07-2022 20-07-2022 24-06-2023 Completed

22ME0142
Construction of Road, Barangay Burias; 

Glan, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 30-06-2023 07-07-2022 19-07-2022 19-07-2022 21-07-2022 27-07-2022 27-07-2022 01-08-2022 03-08-2022 04-08-2022 04-05-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,937,995.05 0.00 4,937,995.05

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

07-07-2022 19-07-2022 19-07-2022 21-07-2022 27-07-2022 04-05-2023 Completed

22ME0143

Construction of Road Connecting to new 

Maasim Public Market, Maasim, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 28-06-2022 30-06-2023 07-07-2022 19-07-2022 19-07-2022 21-07-2022 27-07-2022 27-07-2022 01-08-2022 03-08-2022 04-08-2022 28-03-2023 N/A

Government of the 

Philippines (continuing 

budget)

24,750,000.00 0.00 24,750,000.00 24,695,000.00 0.00 24,695,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

07-07-2022 19-07-2022 19-07-2022 21-07-2022 27-07-2022 28-03-2023 Completed

22ME0156

Rehabilitation/Renovation of DWPH 

SDEO Mess Hall Building, Kawas; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 20-10-2022 27-10-2022 08-11-2022 08-11-2022 14-11-2022 18-11-2022 18-11-2022 23-11-2022 29-11-2022 01-12-2023 05-05-2023 N/A

Government of the 

Philippines (continuing 

budget)

4,780,781.20 0.00 4,780,781.20 4,760,787.42 0.00 4,760,787.42

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

27-10-2022 08-11-2022 08-11-2022 14-11-2022 18-11-2022 05-05-2023 Completed

23ME0012

Construction of Multi-Purpose Building 

at Alabel Central Integrated Sped 

School; Alabel, Sarangani 

 Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 31-01-2023 31-01-2023 01-02-2023 02-02-2023 09-06-2023 N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,930,393.26 0.00 5,930,393.26

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 09-06-2023 Completed

23ME0024

Construction of Flood Control and 

Approach Protection of Masagana 

Bridge; Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 31-01-2023 31-01-2023 01-02-2023 02-02-2023 09-06-2023 N/A

Government of the 

Philippines (current 

year's budget)

9,900,000.00 0.00 9,900,000.00 9,859,999.56 0.00 9,859,999.56

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 09-06-2023 Completed

23ME0021

Asphalt Overlay along Sarangani- Davao 

del Sur Coastal Rd – K1656+058 – 

K1657+287;Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2023 30-11-2022 07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 30-01-2023 31-01-2023 01-02-2023 02-02-2023 06-06-2023 N/A

Government of the 

Philippines (current 

year's budget)

49,000,000.00 0.00 49,000,000.00 47,808,872.48 0.00 47,808,872.48

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 06-06-2023 Completed

23ME0022 

Retrofitting/ Strengtening of Sapu 

Padidu Br. (B01052MN) along Sarangani- 

Davao del Sur Coastal 

Rd; Malapatan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 05-12-2022 08-12-2022 15-12-2022 27-12-2022 27-12-2022 29-12-2022 16-01-2023 31-01-2023 01-02-2023 07-02-2023 08-02-2023 14-05-2023 N/A

Government of the 

Philippines (current 

year's budget)

6,860,000.00 0.00 6,860,000.00 6,824,999.72 0.00 6,824,999.72

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

15-12-2022 27-12-2022 27-12-2022 29-12-2022 16-01-2023 14-05-2023 Completed

23ME0008

Rehabilitation/Reconstruction/Upgradin

g of Damaged Paved Roads along 

Demoloc-Little Baguio-Alabel Road – 

K1671+640 – K1672+858; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding N/A 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 28-06-2023 N/A

Government of the 

Philippines (current 

year's budget)

4,343,360.00 0.00 4,343,360.00 4,324,472.85 0.00 4,324,472.85

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 28-06-2023 Completed

   Total Allotted Budget of Procurement Activities 1,800,153,906.20 0.00 1,800,153,906.20

   Total Contract Price of Procurement Activities Conducted 1,728,240,323.24 0.00 1,728,240,323.24

   Total Savings (Total Allotted Budget - Total Contract Price) 71,913,582.96
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAY-SARANGANI DISTRICT ENGINEERING OFFICE  Procurement Monitoring Report as of June 30, 2023
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

ONGOING PROCUREMENT ACTIVITIES

22ME0009

Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide 

along Maitum Lake Sebu Road 

K1772+150 – K1772+240, K1772+980 – 

K1773+020, K1773+300 – K1773+360, 

K1773+500 – K1773+580, K1773+750 – 

K1773+800; Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 26-10-2021 29-10-2021 05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 09-02-2022 10-02-2022 02-03-2022 03-03-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

96,500,000.00 0.00 96,500,000.00 94,569,908.70 0.00 94,569,908.70

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

05-11-2021 17-11-2021 17-11-2021 22-11-2021 06-12-2021 N/A Awarded with issued Notice of Award

22ME0007

Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide 

along Demoloc –Little Baguio- Alabel 

Road K1674+710  – K1674+750, 

K1674+910 – K1674+950, K1675+100- 

K1675+140; Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2021 26-11-2021 03-12-2021 15-12-2021 15-12-2021 21-12-2021 03-01-2022 22-03-2022 22-03-2022 29-03-2022 30-03-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

39,200,000.00 0.00 39,200,000.00 38,500,000.00 0.00 38,500,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

03-12-2021 15-12-2021 15-12-2021 21-12-2021 03-01-2022 N/A Awarded with issued Notice of Award

22ME0062

Construction of Daan Suyan Bridge, 

Daan Suyan,; Malapatan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 09-12-2021 10-12-2021 17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 11-05-2022 27-05-2022 01-05-3122 01-06-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

96,500,000.00 0.00 96,500,000.00 95,001,740.92 0.00 95,001,740.92

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 N/A Awarded with issued Notice of Award

22ME0071

Construction of Multi-Purpose Building, 

Barangay Datal Anggas; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding N/A 10-12-2021 17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 16-02-2022 17-02-2022 11-03-2022 14-03-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,144,481.36 0.00 4,144,481.36

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-12-2021 29-12-2021 29-12-2021 05-01-2022 17-01-2022 N/A Awarded with issued Notice of Award

22ME0102

Construction of Multi-Purpose Building 

(Municipal IP Center), Barangay 

Poblacion; Malungon, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 25-02-2022 04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,939,651.67 0.00 4,939,651.67

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 N/A Awarded with issued Notice of Award

22ME0104

Construction of Multi-Purpose Building 

(Government Center), Barangay San 

Jose; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 25-02-2022 04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,942,107.09 0.00 4,942,107.09

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 N/A Awarded with issued Notice of Award

22ME0105

Construction of Evacuation Center, 

Barangay 

Kaltuad; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 25-02-2022 04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,942,733.28 0.00 4,942,733.28

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 N/A Awarded with issued Notice of Award

22ME0106

Construction of Multi-Purpose Building 

in Barangay Cablalan; Glan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 23-02-2022 25-02-2022 04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 22-03-2022 23-03-2022 01-04-2022 04-04-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

10,494,000.00 0.00 10,494,000.00 10,473,990.12 0.00 10,473,990.12

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-03-2022 16-03-2022 16-03-2022 18-03-2022 22-03-2022 N/A Awarded with issued Notice of Award

22ME0113

Construction of Multi-Purpose Building 

in Barangay Colon; Maasim, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 04-04-2022 06-04-2022 13-04-2022 25-04-2022 25-04-2022 02-05-2022 13-05-2022 13-05-2022 17-05-2022 02-06-2022 03-06-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

9,900,000.00 0.00 9,900,000.00 8,891,550.84 0.00 8,891,550.84

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 13-05-2022 N/A Awarded with issued Notice of Award

22ME0116

Construction of Drainage along 

Sarangani – Davao del Sur oastal Rd 

K1699+000 – K1700+776; Glan, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 04-04-2022 06-04-2022 13-04-2022 25-04-2022 25-04-2022 02-05-2022 13-05-2022 13-05-2022 17-05-2022 02-06-2022 03-06-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

19,600,000.00 0.00 19,600,000.00 19,380,771.90 0.00 19,380,771.90

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

13-04-2022 25-04-2022 25-04-2022 02-05-2022 13-05-2022 N/A Awarded with issued Notice of Award

22ME0120

Construction of Evacuation Center, 

Barangay Batulaki; Glan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 12-05-2022 19-05-2022 31-05-2022 31-05-2022 06-06-2022 16-06-2022 16-06-2022 17-06-2022 23-06-2022 24-06-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,939,596.80 0.00 4,939,596.80

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 06-06-2022 16-06-2022 N/A Awarded with issued Notice of Award

22ME0123
Construction of Road, Barangay Congan; 

Glan, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 12-05-2022 19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 10-06-2022 13-06-2022 23-06-2022 16-06-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,938,145.97 0.00 4,938,145.97

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 N/A Awarded with issued Notice of Award

22ME0125

Construction of Flood Mitigation 

Structure, Barangay Mudan; Glan, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 12-05-2022 19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 10-06-2022 13-06-2022 23-06-2022 17-06-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

4,950,000.00 0.00 4,950,000.00 4,844,775.59 0.00 4,844,775.59

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

19-05-2022 31-05-2022 31-05-2022 03-06-2022 10-06-2022 N/A Awarded with issued Notice of Award

22ME0137

Construction of Multi-Purpose Building 

(PNP Maritime); Glan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-06-2022 15-06-2022 22-06-2022 04-07-2022 04-07-2022 11-07-2022 20-07-2022 20-07-2022 26-07-2022 28-07-2022 29-07-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

14,700,000.00 0.00 14,700,000.00 13,191,570.66 0.00 13,191,570.66

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

22-06-2022 04-07-2022 04-07-2022 11-07-2022 20-07-2022 N/A Awarded with issued Notice of Award

22ME0138

Rehabilitation of Multi-Purpose Building 

(Government Economic Enterprise 

Building), Barangay Poblacion, Phase I; 

Malapatan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-06-2022 15-06-2022 22-06-2022 04-07-2022 04-07-2022 11-07-2022 20-07-2022 20-07-2022 26-07-2022 28-07-2022 29-07-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

19,800,000.00 0.00 19,800,000.00 19,743,419.61 0.00 19,743,419.61

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

22-06-2022 04-07-2022 04-07-2022 11-07-2022 20-07-2022 N/A Awarded with issued Notice of Award
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAY-SARANGANI DISTRICT ENGINEERING OFFICE  Procurement Monitoring Report as of June 30, 2023
Actual Procurement Activities

Code
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22ME0140

Construction of Multi-Purpose Facility 

(Government Economic Enterprise 

Building),Phase IV; Maasim,  Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-06-2022 15-06-2022 22-06-2022 04-07-2022 04-07-2022 11-07-2022 29-07-2022 29-07-2022 12-08-2022 17-08-2022 18-08-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

59,400,000.00 0.00 59,400,000.00 59,199,999.33 0.00 59,199,999.33

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

22-06-2022 04-07-2022 04-07-2022 11-07-2022 29-07-2022 N/A Awarded with issued Notice of Award

22ME0141

Construction of Multi-Purpose Building 

(Government 

    Center), Phase I, Alabel, Municipal 

Compound;

    Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 10-06-2022 15-06-2022 22-06-2022 04-07-2022 04-07-2022 11-07-2022 29-07-2022 29-07-2022 12-08-2022 15-08-2022 16-08-2022 N/A N/A

Government of the 

Philippines (continuing 

budget)

64,350,000.00 0.00 64,350,000.00 64,149,999.35 0.00 64,149,999.35

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

22-06-2022 04-07-2022 04-07-2022 11-07-2022 29-07-2022 N/A Awarded with issued Notice of Award

23ME0001

Construction of Multi-Purpose Building, 

Purok San Antonio, Barangay Ilaya; 

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding N/A 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

4,950,000.00 0.00 4,950,000.00 4,908,551.01 0.00 4,908,551.01

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0002

Construction of Multi-Purpose Building, 

Florentina Home, Purok Santa Rita, 

Barangay Glan Padidu; Glan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding N/A 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

4,950,000.00 0.00 4,950,000.00 4,924,999.30 0.00 4,924,999.30

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0003
Construction of Multi-Purpose Building 

at Kalaong; Maitum, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,904,824.47 0.00 5,904,824.47

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0004

Construction of Multi-Purpose Building 

at Baluntay; 

Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,879,999.92 0.00 5,879,999.92

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0006
Construction of Multi-Purpose Building 

at Kayupo; Kiamba, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,859,332.05 0.00 5,859,332.05

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0011 

Construction of Multi-Purpose Building 

at Leonard Young Sr. National High 

School; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,919,999.49 0.00 5,919,999.49

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0015

Jct. Mutag-Lebe-Datal-Basak Leading to 

Brgy. Kablacan Agri-Eco Site Site, Brgy. 

Maasim, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

14,700,000.00 0.00 14,700,000.00 14,679,274.15 0.00 14,679,274.15

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0027

Junction National Highway to San Jose 

proper in Support to Coco Coir and 

Aquamarine Industries;

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 30-01-2023 31-01-2023 01-02-2023 02-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

17,409,700.00 0.00 17,409,700.00 17,386,209.43 0.00 17,386,209.43

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

17-11-2022 29-11-2022 29-11-2022 06-12-2022 19-12-2022 N/A Awarded with issued Notice of Award

23ME0030

Construction of Multi-Purpose Building 

(Bureau of Fire Protection Provincial 

Office); Alabel, Sarangani  Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2023 30-11-2022 07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 31-01-2023 01-02-2023 07-02-2023 08-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,921,668.46 0.00 5,921,668.46

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 N/A Awarded with issued Notice of Award

23ME0031

Rehabilitation/ Reconstruction of Roads 

with Slips,  Slope Collapse, and Landslide 

along Maitum – Lake Sebu Road 

K1776+990 – K1777+070, K1777+110 – 

K1777+150; Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2023 30-11-2022 07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 12-04-2023 14-04-2023 20-04-2023 24-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

29,400,000.00 0.00 29,400,000.00 29,284,957.96 0.00 29,284,957.96

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 N/A Awarded with issued Notice of Award

23ME0036
Construction of NHW Luan – Ticulab - 

Café Road; Maitum, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2023 30-11-2022 07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

48,250,000.00 0.00 48,250,000.00 48,134,999.96 0.00 48,134,999.96

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 N/A Awarded with issued Notice of Award

23ME0040
Construction of Road, Barangay Alegria 

to Sitio Pait; Alabel, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 25-11-2023 30-11-2022 07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

28,950,000.00 0.00 28,950,000.00 28,869,958.00 0.00 28,869,958.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

07-12-2022 19-12-2022 19-12-2022 27-12-2022 06-01-2023 N/A Awarded with issued Notice of Award

23ME0009 

Construction of Multi-Purpose Building 

at Purok Nawa, Sapu Masla; Malapatan, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 05-12-2022 08-12-2022 15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 31-01-2023 01-02-2023 07-02-2023 08-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,919,235.56 0.00 5,919,235.56

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 N/A Awarded with issued Notice of Award

23ME0010

Construction of Multi-Purpose Building 

at Pananag; Maasim, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 05-12-2022 08-12-2022 15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 31-01-2023 01-02-2023 07-02-2023 08-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,905,051.83 0.00 5,905,051.83

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 N/A Awarded with issued Notice of Award
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAY-SARANGANI DISTRICT ENGINEERING OFFICE  Procurement Monitoring Report as of June 30, 2023
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

23ME0013 

Off-Carriageway Improvement along 

Demoloc – Little Baguio- Alabel Rd – 

K1658+ (-783) -K1658+000; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 05-12-2022 08-12-2022 15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 30-01-2023 31-01-2023 03-02-2023 06-02-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

12,852,700.00 0.00 12,852,700.00 12,429,477.56 0.00 12,429,477.56

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 N/A Awarded with issued Notice of Award

23ME0018 

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Road 

along Maitum – Lake Sebu Rd – K1765+ 

426.50 – K1765+ 512, K1766+000 – 

K1766+ 999; Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 05-12-2022 08-12-2022 15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 28-03-2023 29-03-2023 30-03-2023 31-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

29,400,000.00 0.00 29,400,000.00 29,332,051.25 0.00 29,332,051.25

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 N/A Awarded with issued Notice of Award

23ME0023

Brgy. Alegria Proper (Alabel-Malungon 

Prvl Road Junction) to Sitio Likon (Alabel-

Malungon Road), Brgy. Domolok in 

Support to Cacao, Coconut, Mango and 

Banana Agri-Industries; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 05-12-2022 08-12-2022 15-12-2022 27-12-2022 27-12-2022 03-01-2023 20-01-2023 12-04-2023 14-04-2023 19-04-2023 20-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

9,800,000.00 0.00 9,800,000.00 9,290,000.00 0.00 9,290,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

15-12-2022 27-12-2022 27-12-2022 03-01-2023 20-01-2023 N/A Awarded with issued Notice of Award

23ME0035

Rehabilitation/ Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide 

along Maitum – Lake 

Sebu Rd – K1782+078.00 – 

K1782+220.04; Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
Yes Competitive Bidding 05-12-2022 08-12-2022 15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 25-04-2023 27-04-2023 28-04-2023 02-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

49,000,000.00 0.00 49,000,000.00 46,809,921.73 0.00 46,809,921.73

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

15-12-2022 27-12-2022 27-12-2022 03-01-2023 16-01-2023 N/A Awarded with issued Notice of Award

23ME0005             

(Re-bid)

Construction of Multi- Purpose Building 

at Upper Lumabat; Malungon, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 30-01-2023 02-02-2023 09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 09-03-2023 13-03-2023 16-03-2023 17-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,940,000.00 0.00 5,940,000.00 5,920,957.98 0.00 5,920,957.98

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 N/A Awarded with issued Notice of Award

23ME0014 

Asphalt Overlay along Sarangani – 

Davao del Sur Coastal Rd – K1703+066 – 

K1703+809; Glan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 30-01-2023 02-02-2023 09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 12-04-2023 14-04-2023 19-04-2023 20-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

15,327,200.00 0.00 15,327,200.00 15,124,577.95 0.00 15,124,577.95

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 N/A Awarded with issued Notice of Award

23ME0041

Rehabilitation/ Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide 

along Maitum Lake Sebu Road – 

K1775+290 – K1775+420; Maitum, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 30-01-2023 02-02-2023 09-02-2023 21-02-2023 21-02-2023 27-02-2023 15-03-2023 12-04-2023 14-04-2023 19-04-2023 20-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

35,280,980.00 0.00 35,280,980.00 35,164,277.62 0.00 35,164,277.62

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

09-02-2023 21-02-2023 21-02-2023 27-02-2023 15-03-2023 N/A Awarded with issued Notice of Award

23ME0042

Construction (Concreting) of Local Road, 

Purok Macao, Brgy. Gasi; Kiamba, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 30-01-2023 02-02-2023 09-02-2023 21-02-2023 21-02-2023 27-02-2023 15-03-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

4,950,000.00 0.00 4,950,000.00 4,446,108.24 0.00 4,446,108.24

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

09-02-2023 21-02-2023 21-02-2023 27-02-2023 15-03-2023 N/A Awarded with issued Notice of Award

23ME0043
Construction of Latian Flood Control 

Structure; Alabel, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 30-01-2023 02-02-2023 09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

49,000,000.00 0.00 49,000,000.00 48,019,216.74 0.00 48,019,216.74

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 N/A Awarded with issued Notice of Award

23ME0044 
Completion of Multi-Purpose Building at 

Daliao; Maasim, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 02-02-2023 09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

2,970,000.00 0.00 2,970,000.00 2,962,362.57 0.00 2,962,362.57

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 N/A Awarded with issued Notice of Award

23ME0045

Construction (Concreting) of Road 

Connecting Barangay Kihan and Upper 

Suyan; Malapatan, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 30-01-2023 02-02-2023 09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 03-04-2023 05-04-2023 11-04-2023 12-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

9,900,000.00 0.00 9,900,000.00 9,689,773.65 0.00 9,689,773.65

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

09-02-2023 21-02-2023 21-02-2023 27-02-2023 09-03-2023 N/A Awarded with issued Notice of Award

23ME0029
Construction of NHW Malalag – Batian 

Road; Maitum, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 14-02-2023 16-02-2023 23-02-2023 07-03-2023 07-03-2023 13-03-2023 22-03-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

48,250,000.00 0.00 48,250,000.00 48,100,000.00 0.00 48,100,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

23-02-2023 07-03-2023 07-03-2023 13-03-2023 22-03-2023 N/A Awarded with issued Notice of Award

23ME0037

Construction (Completion) of Multi-

Purpose Building (DOJ Building – 

Provincial Prosecutor’s Office and 

Provincial Attorney’s Office); Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 16-02-2023 23-02-2023 07-03-2023 07-03-2023 10-03-2023 16-03-2023 16-03-2023 20-03-2023 20-03-2023 23-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

4,950,000.00 0.00 4,950,000.00 4,504,500.00 0.00 4,504,500.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

23-02-2023 07-03-2023 07-03-2023 10-03-2023 16-03-2023 N/A Awarded with issued Notice of Award

23ME0046

Construction (Concreting) of Road from 

Purok Masagana to Purok Bougainvilla, 

Brgy. Nalus; Kiamba, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 16-02-2023 23-02-2023 07-03-2023 07-03-2023 13-03-2023 22-03-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

4,950,000.00 0.00 4,950,000.00 4,933,577.86 0.00 4,933,577.86

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

23-02-2023 07-03-2023 07-03-2023 13-03-2023 22-03-2023 N/A Awarded with issued Notice of Award

23ME0047 

Rehabilitation/ Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide 

along Maitum – Lake Sebu Road 

K1778+705 – K1778+870; Maitum, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 14-02-2023 16-02-2023 23-02-2023 07-03-2023 07-03-2023 13-03-2023 24-03-2023 12-04-2023 14-04-2023 19-04-2023 20-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

49,000,000.00 0.00 49,000,000.00 48,800,000.00 0.00 48,800,000.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

23-02-2023 07-03-2023 07-03-2023 13-03-2023 24-03-2023 N/A Awarded with issued Notice of Award

23ME0048

Construction of Flood Control Structure, 

Brgy. Maribulan; Alabel, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 14-02-2023 16-02-2023 23-02-2023 07-03-2023 07-03-2023 13-03-2023 22-03-2023 22-03-2023 24-03-2023 27-03-2023 28-03-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

49,500,000.00 0.00 49,500,000.00 48,693,273.16 0.00 48,693,273.16

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

23-02-2023 07-03-2023 07-03-2023 13-03-2023 22-03-2023 N/A Awarded with issued Notice of Award
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAY-SARANGANI DISTRICT ENGINEERING OFFICE  Procurement Monitoring Report as of June 30, 2023
Actual Procurement Activities

Code
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23ME0049

Construction of Drainage System at 

Brgy. Patag; Malapatan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 16-02-2023 23-02-2023 07-03-2023 07-03-2023 13-03-2023 24-03-2023 12-04-2023 14-04-2023 19-04-2023 20-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

4,950,000.00 0.00 4,950,000.00 4,899,376.28 0.00 4,899,376.28

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

23-02-2023 07-03-2023 07-03-2023 13-03-2023 24-03-2023 N/A Awarded with issued Notice of Award

23ME0038

Widening of Banate Br. (B01042MN) 

along Digos-Makar Rd; Malungon, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

10,339,000.00 0.00 10,339,000.00 10,310,443.00 0.00 10,310,443.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0050

Construction of Road (Barangay Tapon 

to Barangay Congan); Glan, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

9,900,000.00 0.00 9,900,000.00 9,800,854.66 0.00 9,800,854.66

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0051

Construction of Multi-Purpose Facility 

(Dietary, Laundry, Motorpool, and 

Workshop); Maitum, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 23-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

9,900,000.00 0.00 9,900,000.00 9,809,999.73 0.00 9,809,999.73

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0052
Construction of CIDG Provincial Field 

Unit Building; Alabel, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

9,900,000.00 0.00 9,900,000.00 9,837,867.63 0.00 9,837,867.63

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0053

Construction of Flood Mitigating 

Structure, Pag-asa; Alabel, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

77,200,000.00 0.00 77,200,000.00 76,427,625.50 0.00 76,427,625.50

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0054

Construction of Flood Mitigation 

Structure at Bagacay Creek, Brgy. 

Bagacay; Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

77,200,000.00 0.00 77,200,000.00 74,884,675.64 0.00 74,884,675.64

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0055
Construction of Lower Mainit Bridge; 

Malungon, Sarangani Province
DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

86,850,000.00 0.00 86,850,000.00 86,799,992.79 0.00 86,799,992.79

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0056

Construction of Flood Control Structure, 

Sitio Famorcan, Brgy. Pag-asa; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

99,000,000.00 0.00 99,000,000.00 97,934,737.47 0.00 97,934,737.47

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0057

Construction of Flood Control Structure, 

Sitio Famorcan, Brgy. Pag-asa; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 07-03-2023 09-03-2023 16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 14-04-2023 18-04-2023 24-04-2023 26-04-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

49,000,000.00 0.00 49,000,000.00 48,214,491.98 0.00 48,214,491.98

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

16-03-2023 28-03-2023 28-03-2023 03-04-2023 14-04-2023 N/A Awarded with issued Notice of Award

23ME0007               

(Re-bid)

Construction (Completion) of Multi-

Purpose Building at Lomuyon; Kiamba, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding N/A 24-03-2023 31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 25-04-2023 27-04-2023 28-04-2023 02-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

2,970,000.00 0.00 2,970,000.00 2,947,601.40 0.00 2,947,601.40

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 N/A Awarded with issued Notice of Award

23ME0020

Off-Carriageway Improvement along 

Sarangani – Davao del Sur Coastal Road, 

K1656+648 – K1664+371.43; Alabel, 

Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 21-03-2023 24-03-2023 31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 25-04-2023 27-04-2023 28-04-2023 02-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

35,899,360.00 0.00 35,899,360.00 35,798,632.15 0.00 35,798,632.15

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 N/A Awarded with issued Notice of Award

23ME0039

Widening of Nagpan Parallel Br. along 

Digos-Makar Rd; Malungon, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 21-03-2023 24-03-2023 31-03-2023 12-04-2023 12-04-2023 18-04-2023 28-04-2023 22-05-2023 23-05-2023 25-05-2023 26-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

17,444,000.00 0.00 17,444,000.00 17,423,850.47 0.00 17,423,850.47

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

31-03-2023 12-04-2023 12-04-2023 18-04-2023 28-04-2023 N/A Awarded with issued Notice of Award

23ME0060

Construction of Drainage System, 

Maasim Integrated Transport Terminal 

Complex; Maasim, Sarangani Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 21-03-2023 24-03-2023 31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 25-04-2023 27-04-2023 28-04-2023 02-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

49,500,000.00 0.00 49,500,000.00 49,030,030.25 0.00 49,030,030.25

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 N/A Awarded with issued Notice of Award

23ME0061 

Repair of Concrete Pavement and 

Drainage Structure along Digos-Makar 

Road, Malungon Gamay Section; 

Malungon, Sarangani Province

DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 24-03-2023 31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 25-04-2023 27-04-2023 27-04-2023 03-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

1,169,733.65 1,169,733.65 0.00 1,159,815.80 1,159,815.80 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 N/A Awarded with issued Notice of Award

23ME0062

Repair/Maintenance of National Roads 

along Digos – Makar Road; Malungon, 

Sarangani Province

DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 24-03-2023 31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 25-04-2023 27-04-2023 27-04-2023 03-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

2,354,711.06 2,354,711.06 0.00 2,225,432.00 2,225,432.00 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

31-03-2023 12-04-2023 12-04-2023 18-04-2023 25-04-2023 N/A Awarded with issued Notice of Award
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAY-SARANGANI DISTRICT ENGINEERING OFFICE  Procurement Monitoring Report as of June 30, 2023
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

23ME0059

 Repair/Maintenance of Pangi River 

Revetment 1; Maitum, Sarangani 

Province

DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 14-04-2023 21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 12-05-2023 15-05-2023 19-05-2023 22-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

2,160,000.00 2,160,000.00 0.00 2,004,966.75 2,004,966.75 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 N/A Awarded with issued Notice of Award

23ME0063

Repair/Reblocking of Concrete 

Pavement along Sarangani-Sultan 

Kudarat Coastal Road, Kambuhan 

Section; Maitum, Sarangani Province

DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 14-04-2023 21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 12-05-2023 15-05-2023 19-05-2023 22-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

400,000.00 400,000.00 0.00 379,636.83 379,636.83 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 N/A Awarded with issued Notice of Award

23ME0064

 Repair/Maintenance (Thermoplastic 

Pavement Markings) along Sarangani-

Davao del Sur Coastal Road, K1693+880-

K1711+000 with exceptions; Glan, 

Sarangani Province

DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 14-04-2023 21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 12-05-2023 15-05-2023 19-05-2023 22-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

1,087,391.49 1,087,391.49 0.00 1,080,489.00 1,080,489.00 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 N/A Awarded with issued Notice of Award

23ME0065
 Repair/Maintenance of Glan River 

Revetment 1; Glan, Sarangani Province
DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 14-04-2023 21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 12-05-2023 15-05-2023 19-05-2023 22-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

5,000,000.00 5,000,000.00 0.00 4,489,813.11 4,489,813.11 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

21-04-2023 03-05-2023 03-05-2023 08-05-2023 12-05-2023 N/A Awarded with issued Notice of Award

23ME0070

23ME0070 - Rehabilitation/ 

Reconstruction/ Upgrading of Damaged 

Paved Road along Sarangani-Sultan 

Kudarat Coastal Road K1724+ 080.00 – 

K1724+ 382.00, K1749+421.00 – 

K1749+538.00, K1750+ 478.50 – 

K1751+105.50, K1761 +272.50 – 

K1761+ 480.00, K1761+567.50 – 

K1761+744.00; Kiamba, Sarangani 

Province

DPWH-Sarangani DEO - 

Construction Section
No Competitive Bidding 05-04-2023 14-04-2023 21-04-2023 03-05-2023 03-05-2023 08-05-2023 17-05-2023 17-05-2023 22-05-2023 25-05-2023 26-05-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

47,239,920.00 0.00 47,239,920.00 44,864,376.76 0.00 44,864,376.76

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

21-04-2023 03-05-2023 03-05-2023 08-05-2023 17-05-2023 N/A Awarded with issued Notice of Award

23ME0072 

Cluster II 

1. Repair/Maintenance of DILG Building, 

PNP-SPPO-Alabel, EOD/K9 Building;

2. Repair/Maintenance of DILG Building, 

PNP Crime Laboratory Office Building;

All of Alabel, Sarangani Province

DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 27-04-2023 04-05-2023 16-05-2023 16-05-2023 22-05-2023 02-06-2023 02-06-2023 07-06-2023 13-06-2023 14-06-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

700,000.00 700,000.00 0.00 694,930.73 694,930.73 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-05-2023 16-05-2023 16-05-2023 22-05-2023 02-06-2023 N/A Awarded with issued Notice of Award

23ME0073 

Cluster III

1. Repair/Maintenance of DILG Building, 

PNP – Malapatan Main Building; 

Malapatan, Sarangani Province

2. Repair/Maintenance of DILG Building, 

BFP – Glan Office Building; 

Glan, Sarangani Province

DPWH-Sarangani DEO - 

Maintenance Section
No Competitive Bidding N/A 27-04-2023 04-05-2023 16-05-2023 16-05-2023 22-05-2023 02-06-2023 02-06-2023 07-06-2023 13-06-2023 14-06-2023 N/A N/A

Government of the 

Philippines (current 

year's budget)

700,000.00 700,000.00 0.00 696,683.51 696,683.51 0.00

1. COA                                                                                                                                                                     

2. PCAI                                                                                           

3. NACAP                                                                                                                 

4. Girl Scouts of the Philippines  

04-05-2023 16-05-2023 16-05-2023 22-05-2023 02-06-2023 N/A Awarded with issued Notice of Award

   Total Allotted Budget of On-going Procurement Activities 1,637,218,696.20 13,571,836.20 1,623,646,860.00 1,612,229,904.53 12,731,767.73 1,599,498,136.80

Prepared by: Recommended for Approval by: APPROVED:

EDWARD D. CARILLO LEO L. LABRADOR REY R. FRANCISCO

BAC Secretariat BAC Chairperson Head of the Procuring Entity
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