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COMPLETED PROCUREMENT ACTIVITIES

310204102586000

.PC

24G00001 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), Section 1 (Package F, G, 

H), Victorias City, Negros Occidental

Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023 19-Dec-2023
21-22 December 

2023
27-Dec-2023 29-Jan-2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

101,150,000.00 101,150,000.00 98,865,567.20 98,865,567.20
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102084000

.PC 

24G00003 - Kalibo Circumferential Road (Makato-

Lezo Section), Aklan
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023

December 15-21, 

2023

December 22-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

193,000,000.00 190,829,999.98
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102576000

.PC

24G00004 - Iloilo R-1 Bypass Road, Tigbauan, 

Iloilo
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023

December 15-21, 

2023

December 22-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

94,325,000.00 93,795,751.11
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

320101111140000

.PC 

24G00005 - Construction of Revetment Wall along 

Tangalan River, Tangalan, Aklan
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023

December 15-21, 

2023

December 22-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,403,750.00 146,159,999.99
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102591000

.PC

24G00006 - Roxas City Circumferential Road, C2 

Section, Capiz
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023

December 15-21, 

2023

December 22-28, 

2023
27-Dec-2023 29-Jan-2024 07-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

67,200,000.00 65,095,129.44
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

320102106529000

.PC

24G00007 - Construction of River Control at 

Barangay Poblacion Ilaya to Poblacion Ilawod, 

Maayon, Capiz

Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023
December 15-21, 

2023

December 22-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

146,680,000.00 139,227,036.11
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

320101111123000

.PC

24G00009 - Construction of Flood Control 

Structure in Maayon, Capiz
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023

December 15-21, 

2023

December 22-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

145,453,485.00 137,592,384.12
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102579000

.PC

24G00010 - Kalibo Circumferential Road (Nalook-

Lambingan Section), Aklan
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023

December 15-21, 

2023

December 22-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

156,875,000.00 155,302,632.50
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102590000

.PC

24G00011 - Roxas City Circumferential Road, C1 

Section
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023

December 15-21, 

2023

December 22-28, 

2023
29-Dec-2023 29-Jan-2024 08-Feb-2024 12-Feb-2024

Government of the 

Philippines (current 

year's budget)

43,500,000.00 42,164,692.37
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102565000

.PC

24G00012 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), Negros Occidental
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023 19-Dec-2024

21-22 December 

2023
27-Dec-2023 29 Janaury 2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

143,000,000.00 139,857,319.27
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102564000

.PC

24G00013 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), (Victorias-Sagay), Cadiz 

City, Negros Occidental

Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023 19-Dec-2023
21-22 December 

2023
27-Dec-2023 29-Jan-2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

71,500,000.00 70,062,403.53
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

320102106509000

.PC 

24G00014 - Construction of Revetment Wall along 

Aklan River, Banga, Aklan (Package 1)
Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023 19-Dec-2023

21-22 December 

2023
27-Dec-2023 29 Janaury 2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 146,019,999.99
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

310204102587000

.PC

24G00016 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), Section 1, E.B. Magalona, 

Negros Occidental

Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 14-Dec-2023 14-Dec-2023 19-Dec-2023
21-22 December 

2023
27-Dec-2023 29-Jan-2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

57,900,000.00 56,631,288.22
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

320102106510000

.PC 

24G00017 - Construction of Revetment Wall along 

Aklan River, Banga, Aklan (Package 2)
Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023

December 21-22, 

2023

December 27-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 146,000,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

320101111121000

.PC 

24G00018 - Construction of Flood Control 

Structure along Tigum River in Cabatuan, Iloilo 

(Section 2)

Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023 20-Dec-2023
21-22 December 

2023
27-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 145,999,894.07
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310205101232000

.PC

24G00019 - Himamaylan City – Negros Oriental 

Boundary – Tayasan Road, Negros Occidental
Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023

December 21-22, 

2023

December 27-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

101,325,000.00 100,582,269.93
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310204102573000

.PC 
24G00020 - Iloilo Circumferential Rd 2, Iloilo Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023

December 21-22, 

2023

December 27-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00 95,899,710.34
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310204102567000

.PC

24G00021 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), Section 1, Package J, 

Victorias City, Negros Occidental

Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023 20-Dec-2023
21-22 December 

2023
27-Dec-2023 29-Jan-2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

96,325,000.00 94,378,347.39
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310204102574000

.PC
24G00022 - Iloilo Circumferential Rd 3, Iloilo Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023 20-Dec-2023

21-22 December 

2023
27-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

76,500,000.00 76,047,387.45
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310204102085000

.PC
24G00023 - Iloilo R-1 Bypass Road, Oton, Iloilo Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023

December 21-22, 

2023

December 27-28, 

2023
29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

87,325,000.00 86,523,677.62
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

320101111144000

.PC 

24G00024 - Construction of Slope Protection along 

Suage River in Janiuay, Iloilo (Section 2)
Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023 20-Dec-2023

21-22 December 

2023
27-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 145,999,999.99
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310204102569000

.PC

24G00025 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), Section 2, Segment 1, 

Bacolod City

Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023
December 21-22, 

2023

December 27-28, 

2023
29-Dec-2023 29-Jan-2024 07-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

86,500,000.00 85,634,734.20
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310204102583000

.PC 
24G00026 - Passi Bypass Road, Iloilo Construction Division Yes Competitive Bidding 29-Nov-2023 30-Nov-2023 07-Dec-2023 20-Dec-2023 20-Dec-2023

December 20, 

2023

21-22 December 

2023
27-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

86,325,000.00 85,452,294.69
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 Completed

310205101234000

.PC
24G00015 - Panay East-West Road, Iloilo Construction Division Yes Competitive Bidding 22-Nov-2023 23-Nov-2023 30-Nov-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

129,750,000.00 128,355,278.44
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23 Completed

320101111145000

.PC

24G00027 - Construction of Slope Protection along 

Suage River in Janiuay, Iloilo (Section 3)
Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 146,421,999.99
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

310204102581000

.PC
24G00028 - Maayon-Sara Bypass Road, Capiz Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

77,200,000.00 76,299,960.21
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

300215103899000

.PC 

24G00029 - Construction of Boracay 

Circumferential Road, Aklan
Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

197,825,000.00 195,717,086.74
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

310204102568000

.PC

24G00031 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), Section 2, Segment 3, 

Bacolod City

Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

128,000,000.00 127,697,941.27
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

300203102296000

.PC 

24G00032  - Barangay Comon- San Pedro Coastal 

Road leading to San Jose Port and Beaches, 

Resorts and Sunset Viewing, San Jose, Antique

Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 146,019,999.93
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

310204102570000

.PC

24G00033 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), (Victorias-Sagay), Manapla, 

Negros Occidental

Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

76,500,000.00 74,926,323.40
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

320101111127000

.PC 

24G00034 - Construction of Flood Mitigation 

Structure along Hilabangan River (Downstream 

Approach A of Hilabangan Br.), Kabankalan, 

Negros Occidental

Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

193,000,000.00 190,220,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
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320102106519000

.PC

24G00035 - Construction of Revetment Wall along 

Aklan River, Madalag, Aklan (Package 1)
Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 08-Feb-2024 12-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 144,219,240.52
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

320102106518000

.PC

24G00036 - Construction of Revetment Wall along 

Aklan River, Kalibo, Aklan
Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 08-Feb-2024 12-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 146,102,492.33
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

320101111146000

.PC 

24G00037 - Construction of Slope Protection along 

Suage River in Mina, Iloilo (Section 2)
Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 08-Feb-2024 12-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 146,385,130.04
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

320102106520000

.PC 

24G00038 - Construction of Revetment Wall along 

Aklan River, Madalag, Aklan (Package 2)
Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 08-Feb-2024 12-Feb-2024

Government of the 

Philippines (current 

year's budget)

147,162,500.00 144,219,310.13
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

310204102588000

.PC

24G00039 - Bacolod Negros Occidental Economic 

Highway (BANOCEH), Section 1, Segment 3, 

Talisay City, Negros Occidental

Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Jan-2024 07-Feb-2024 08-Feb-2024

Government of the 

Philippines (current 

year's budget)

62,725,000.00 61,821,435.20
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

320101111128000

.PC

24G00041 - Construction of Flood Mitigation 

Structure along Ilog-Bungol River (So. Lapak), Ilog, 

Negros Occidental

Construction Division No Competitive Bidding 10-Jan-2024 11-Jan-2024 18-Jan-2024 02-Feb-2024 02-Feb-2024 February 06, 2024 February 08, 2024 19-Feb-2024 20-Feb-2024 26-Feb-2024 27-Feb-2024

Government of the 

Philippines (current 

year's budget)

193,000,000.00 192,708,436.06
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24 Completed

3.00105E+14

24G00042 - Construction of West Visayas State 

University (College of Law), Package 2, La Paz, 

Iloilo City

Construction Division No Competitive Bidding 10-Jan-2024 11-Jan-2024 18-Jan-2024 02-Feb-2024 02-Feb-2024 Feburary 14, 2024 February 19, 2024 22-Feb-2024 22-Feb-2024 28-Feb-2024 29-Feb-2024

Government of the 

Philippines (current 

year's budget)

386,000,000.00 381,800,800.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24 Completed

320102106493000

.PC

24G00047 - Construction of Flood Control 

Structure of Himoga-an River Sagay City, Negros 

Occidental

Construction Division No Competitive Bidding 19-Jan-2024 22 Janaury 2024 30 Janaury 2024 13-Feb-2024 13-Feb-2024 February 15, 2024 February 20, 2024 27-Feb-2024 08-Apr-2024 15-Apr-2024 16-Apr-2024

Government of the 

Philippines (current 

year's budget)

181,834,950.00 180,013,163.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

22-Jan-24 22-Jan-24 22-Jan-24 22-Jan-24 22-Jan-24 Completed

300105201179000

.PC

24G00052 - Construction of New Iloilo City District 

Jail Building Phase I, Brgy. Buntatala, Leganes, 

Iloilo 

Construction Division No Competitive Bidding 22-Jan-2024 23-Jan-2024 30-Jan-2024 12-Mar-2024 12-Mar-2024 March 14, 2024 March 19, 2024 01-Apr-2024 08-Apr-2024 15-Apr-2024 16-Apr-2024

Government of the 

Philippines (current 

year's budget)

72,375,000.00 72,145,190.29
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 Completed

300214100775000

.PC

24G00058 - 

Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Kabankalan-Bais Rd 

K0089+000-K0090+400, K0090+400-K0090+985, 

K0107+000-K0111+000, K0111+560-K0113+260

Construction Division No Competitive Bidding 25-Jan-2024 30-Jan-2024 06-Feb-2024 04-Mar-2024 04-Mar-2024 March 06, 2024 March 08, 2024 19-Mar-2024 25-Mar-2024 01-Apr-2024 02-Apr-2024

Government of the 

Philippines (current 

year's budget)

166,961,405.00 164,500,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

31-Jan-24 31-Jan-24 31-Jan-24 31-Jan-24 31-Jan-24 Completed

300105201180000

.PC

24G00062 - Construction of New Iloilo City District 

Jail Building Phase II, Brgy. Buntatala, Leganes, 

Iloilo

Construction Division No Competitive Bidding 06-Feb-2024 07-Feb-2024 15 Feb 204 12-Mar-2024 12-Mar-2024 March 14, 2024 March 19, 2024 25-Mar-2024 25-Mar-2024 01-Apr-2024 02-Apr-2024

Government of the 

Philippines (current 

year's budget)

154,400,000.00 154,228,694.86
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 Completed

310205101231000

.PC

24G00030 - Candoni- Gatuslao- Basay Bdry. 

Road, Negros Occidental
Construction Division Yes Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 28-Dec-2023 28-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29 Janaury 2024 05-Feb-2024 06-Feb-2024

Government of the 

Philippines (current 

year's budget)

144,750,000.00 143,591,524.04
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

23G00100 - CONSTRUCTION OF MEDICAL 

ARTS BUILDING, SPECIALTY CENTER, 

HOSPITAL ROOMS AND TRAINING CENTER 

(WVSU MEDICAL CENTER)

Construction Division NO Competitive Bidding 23-Nov-2023 25-Nov-2023 04-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 11-Mar-2024 19-Mar-2024 21-Mar-2024

Government of the 

Philippines (continuing 

budget)

497,500,000.00 496,499,157.34
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

23G00101 – Concreting of Road Brgy. Agcagay, 

Jamindan, Capiz
Construction Division NO Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023

29 December - 3 

January 2024
05-Jan-2024 05-Jan-2024 11-Jan-2024 15-Jan-2024

Government of the 

Philippines (continuing 

budget)

9,650,000.00 9,544,779.77

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

23G00102 - Construction (Completion) of 

Evacuation Center, Brgy. Gil Montilla, Sipalay City, 

Negros Occidental

Construction Division NO Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 21-Feb-2024 28-Feb-2024 29-Feb-2024

Government of the 

Philippines (continuing 

budget)

8,741,935.00 8,479,615.28
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

23G00099 – Ungka Flyover Modification and 

Restoration Works
Construction Division NO Competitive Bidding 31-Oct-2023 01-Nov-2023 08-Nov-2023 28-Nov-2023 28-Nov-2023 29-Nov-2023

1-7 December 

2023
11-Dec-2023 29-Dec-2023 05-Jan-2024 08-Jan-2024

Government of the 

Philippines (continuing 

budget)

96,500,000.00 95,949,996.40
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Nov-23 06-Nov-23 06-Nov-23 06-Nov-23 06-Nov-23 Completed

22G00199 – REPAIR/RENOVATION WORKS OF 

THE FOUR (4) STOREY MARINA VI BACOLOD 

EXTENSION OFFICE BUILDING

Construction Division NO Competitive Bidding 05-Dec-2023 06-Dec-2023 13-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 4-12 January 2024 16-Jan-2024 23-Jan-2024 29-Jan-2024 30-Jan-2024

Government of the 

Philippines (continuing 

budget)

2,865,600.00 2,609,843.14
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 Completed

310204102575000

.PC
24G00044 - Iloilo North Bank Road, Iloilo City Construction Division NO Competitive Bidding 16-Jan-2024 17-Jan-2024 29-Jan-2024 12-Feb-2024 12-Feb-2024 16-Feb-2024 20-Feb-2024 27-Feb-2024 28-Feb-2024 04-Mar-2024 05-Mar-2024

Government of the 

Philippines (current 

year's budget)

44,750,000.00 44,520,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 Completed

300226109896000

.PC

24G00045 - Construction of Convention Center in 

Badiang, San Jose, Antique
Construction Division NO Competitive Bidding 17-Jan-2024 18-Jan-2024 29-Jan-2024 26-Mar-2024 26-Mar-2024 01-Apr-2024 3-11 April 2024 15-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00 96,288,435.30
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 Completed

300215103888000

.PC

24G00046 - Construction of Road, Kalibo 

Circumferential (Pook-Lambingan Section), Kalibo, 

Aklan

Construction Division NO Competitive Bidding 19-Jan-2024 22-Jan-2024 30-Jan-2024 13-Feb-2024 13-Feb-2024 16-Feb-2024
20-27 February 

2024
29-Feb-2024 08-Apr-2024 15-Apr-2024 16-Apr-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00 95,713,651.17
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

22-Jan-24 22-Jan-24 22-Jan-24 22-Jan-24 22-Jan-24 Completed

300224100038000

.PC

24G00048 - Construction of Brgy. Comon-San 

Pedro Coastal Road leading to San Jose Port and 

Beaches, Resorts and Sunset Viewing, San Jose, 

Antique (Package 2)

Construction Division NO Competitive Bidding 22-Jan-2024 23-Jan-2024 30-Jan-2024 13-Feb-2024 13-Feb-2024 19-Feb-2024
21-29 February 

2024
04-Mar-2024 08-Apr-2024 15-Apr-2024 16-Apr-2024

Government of the 

Philippines (current 

year's budget)

96,525,000.00 95,524,853.65
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 Completed

320102106480000

.PC

24G00049 - Construction of River Control 

Structure along Panay River Basin, Barangay Sto. 

Niño, Dumalag, Capiz 

Construction Division NO Competitive Bidding 22-Jan-2024 23-Jan-2024 30-Jan-2024 25-Apr-2024 25-Apr-2024 25-Apr-2024 26-Apr-2024 30-Apr-2024 30-Apr-2024 02-May-2024 06-May-2024

Government of the 

Philippines (current 

year's budget)

289,500,000.00 257,365,018.81
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 Completed

320101111114000

.PC

24G00050 - Construction of River Control along 

Panay River Basin, Brgy. Sto. Niño, Dumalag, 

Capiz Phase 2

Construction Division NO Competitive Bidding 22-Jan-2024 23-Jan-2024 30-Jan-2024 26-Apr-2024 26-Apr-2024 26-Apr-2024 29-Apr-2024 30-Apr-2024 30-Apr-2024 02-May-2024 06-May-2024

Government of the 

Philippines (current 

year's budget)

193,000,000.00 162,299,414.12
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 Completed

300221104778000

.PC

24G00051 - Construction (Completion) of Paliwan 

Bridge including River Improvement Works, 

Bugasong, Antique 

Construction Division NO Competitive Bidding 22-Jan-2024 23-Jan-2024 30-Jan-2024 15-Feb-2024 15-Feb-2024 21-Feb-2024
23-29 February 

2024
04-Mar-2024 08-Apr-2024 15-Apr-2024 16-Apr-2024

Government of the 

Philippines (current 

year's budget)

54,450,000.00 54,174,999.97
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 Completed

310205101235000

.00

24G00053 - San Remigio-Bugo-Gen Fullon-

Valderrama Road, Antique 
Construction Division NO Competitive Bidding 22-Jan-2024 23-Jan-2024 30-Jan-2024 13-Feb-2024 13-Feb-2024 16-Feb-2024

20-23 February 

2024
27-Feb-2024 28-Feb-2024 04-Mar-2024 05-Mar-2024

Government of the 

Philippines (current 

year's budget)

125,450,000.00 125,197,024.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 Completed

320101111149000

.PC

24G00054 - Construction of Slope Protection 

Works along Iloilo River, Left Bank (from Quirino-

Lopez Bridge to Muelley Loney Bridge (Drilon 

Bridge)), (Esplanade 11), Iloilo City 

Construction Division NO Competitive Bidding 22-Jan-2024 23-Jan-2024 30-Jan-2024 13-Feb-2024 13-Feb-2024 16-Feb-2024
20-23 February 

2024
27-Feb-2024 28-Feb-2024 04-Mar-2024 05-Mar-2024

Government of the 

Philippines (current 

year's budget)

91,555,340.00 91,354,370.09
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 23-Jan-24 Completed

310305102113000

.PC

24G00055 - Construction of Parallel Bridge – 

Jalaur Br. (B00203PN) along Banga Bante – 

Banga – Polot-an Barotac Nuevo Rd 

Construction Division NO Competitive Bidding 25-Jan-2024 30-Jan-2024 06-Feb-2024 20-Feb-2024 20-Feb-2024 22-Feb-2024
26-27 February 

2024
28-Feb-2024 28-Feb-2024 04-Mar-2024 05-Mar-2024

Government of the 

Philippines (current 

year's budget)

206,547,300.00 206,396,680.19
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

31-Jan-24 31-Jan-24 31-Jan-24 31-Jan-24 31-Jan-24 Completed

310205101233000

.00
24G00059 - Panay East-West Road, Antique Construction Division NO Competitive Bidding 25-Jan-2024 30-Jan-2024 06-Feb-2024 20-Feb-2024 20-Feb-2024 22-Feb-2024

26-27 February 

2024
28-Feb-2024 28-Feb-2024 04-Mar-2024 05-Mar-2024

Government of the 

Philippines (current 

year's budget)

125,450,000.00 124,799,999.98
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

31-Jan-24 31-Jan-24 31-Jan-24 31-Jan-24 31-Jan-24 Completed

320101111115000

.PC

24G00060 - Construction of Slope Protection along 

Iloilo River Esplanade, Iloilo City
Construction Division NO Competitive Bidding 06-Feb-2024 07-Feb-2024 15-Feb-2024 29-Feb-2024 29-Feb-2024 06-Mar-2024 8-15 March 2024 21-Mar-2024 30-Apr-2024 2 Muy 2024 06-May-2024

Government of the 

Philippines (current 

year's budget)

93,605,000.00 93,404,961.60
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 Completed

300207101070000

.00

24G00065 - Renovations and Constructions of 

Barracks, Admin Facilities of 61st Infantry Battalion, 

Camp Monteclaro, Miag-ao, Iloilo

Construction Division NO Competitive Bidding 13-Mar-2024 14-Mar-2024 22-Mar-2024 16-Apr-2024 16-Apr-2024 18-Apr-2024 23-25 April 2024 29-Apr-2024 29-Apr-2024 02-May-2024 06-May-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00 96,297,473.14
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

14-Mar-24 14-Mar-24 14-Mar-24 14-Mar-24 14-Mar-24 Completed

300207101069000.PC

24G00068 - Construction of various Facilities 

inside the Camp Fullon 602nd Community Defense 

Center RCDG, and Delta Company 61st IB, PA, 

San Fernando, San Jose, Antique

Construction Division NO Competitive Bidding 22-Mar-2024 25-Mar-2024 02-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 26-Apr-2024 30-Apr-2024 30-Apr-2024 02-May-2024 06-May-2024

Government of the 

Philippines (current 

year's budget)

193,000,000.00 192,874,859.68
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

25-Mar-24 25-Mar-24 25-Mar-24 25-Mar-24 25-Mar-24 Completed

300226109892000

.PC

24G00069 - Construction of Multipurpose Building, 

Negros Occidental Convention Center, Silay City, 

Negros Occidental

Construction Division NO Competitive Bidding 05 Spril 2024 08-Apr-2024 16-Apr-2024 02-May-2024 02-May-2024 08-May-2024 10-16 May 2024 20-May-2024 20-May-2024 22-May-2024 23-May-2024

Government of the 

Philippines (current 

year's budget)

247,500,000.00 247,297,554.89

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

08-Apr-24 08-Apr-24 08-Apr-24 08-Apr-24 08-Apr-24 Completed

24G00070 - Rainwater Collectors in Public 

Facilities 
Construction Division NO Competitive Bidding 23-Apr-2024 16-Apr-2024 23-Apr-2024 09-May-2024 09-May-2024 14-May-2024 17-22 May 2024 24-May-2024 27-May-2024 03-Jun-2024 04-Jun-2024

Government of the 

Philippines (current 

year's budget)

6,369,000.00 6,349,999.98
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

16-Apr-24 16-Apr-24 16-Apr-24 16-Apr-24 16-Apr-24 Completed
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DPWH Regional Office Vl Procurement Monitoring Report as of December 27, 2024
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

24G00072 - Construction of Two-Storey 

Evacuation Center at Brgy. Poblacion Ilaya, Dao, 

Capiz

Construction Division NO Competitive Bidding 23-Apr-2024 24-Apr-2024 02-May-2024 16-May-2024 16-May-2024 17-May-2024 21-24 May 2024 28-May-2024 28-May-2024 03-Jun-2024 04-Jun-2024

Government of the 

Philippines (current 

year's budget)

23,160,000.00 23,149,230.09
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

300226116430000
24G00073 - Expansion of ITRDC Building, 

Salvador Campus
Construction Division NO Competitive Bidding 30-Apr-2024 02-May-2024 09-May-2024 23-May-2024 23-May-2024 24-May-2024 28-29 May 2024 31-May-2024 31-May-2024 03-Jun-2024 04-Jun-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,865,300.14
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

300226116437000

24G00074- Construction of Teacher Education 

Network Training Development Center (Phase I), 

Main Campus – University of Antique

Construction Division NO Competitive Bidding 23-Apr-2024 24-Apr-2024 02-May-2024 16-May-2024 16-May-2024 17-May-2024 21-24 May 2024 28-May-2024 28-May-2024 30-May-2024 03-Jun-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,854,741.52
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

300232100036000

24G00078 - Construction of New Super Health 

Centers/RHU – San Dionisio Super Health Center, 

Iloilo

Construction Division NO Competitive Bidding 23-Apr-2024 24-Apr-2024 02-May-2024 16-May-2024 16-May-2024 17-May-2024 21-24 May 2024 28-May-2024 28-May-2024 30-May-2024 03-Jun-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,791,658.71
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

300232100036000

24G00081- Construction of New Super Health 

Centers/RHU – Valderrama Super Health Center, 

Antique

Construction Division NO Competitive Bidding 23-Apr-2024 24-Apr-2024 02-May-2024 16-May-2024 16-May-2024 17-May-2024 21-24 May 2024 28-May-2024 28-May-2024 30-May-2024 03-Jun-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,889,763.31

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

300232100036000

24G00082 - Construction of New Super Health 

Centers/RHU – La Castellana Super Health 

Center, Negros Occidental 

Construction Division NO Competitive Bidding 30-Apr-2024 02-May-2024 09-May-2024 23-May-2024 23-May-2024 24-May-2024 28-29 May 2024 31-May-2024 31-May-2024 03-Jun-2024 04-Jun-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,725,082.59

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

02-May-24 02-May-24 02-May-24 02-May-24 02-May-24 Completed

24G00071 - Construction of Multipurpose 

Facilities, Malay, Aklan Package 1
Construction Division NO Competitive Bidding 16-Apr-24 17-Apr-24 25-Apr-24 26-Sep-2024 26-Sep-2024 27-Sep-2024

28-29 September 

2024
30-Sep-2024 30-Sep-2024 07-Oct-2024 09-Jul-2024

Government of the 

Philippines (current 

year's budget)

297,000,000.00 296,200,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

17-Apr-24 17-Apr-24 17-Apr-24 17-Apr-24 17-Apr-24 Completed

24G00077 - Construction of New Super Health 

Centers/RHU – San Enrique Super Health Center, 

Iloilo

Construction Division NO Competitive Bidding 23-Apr-2024 24-Apr-2024 02-May-2024 16-May-2024 16-May-2024 17-23 May 2024 24-27 May 2024 28-May-2024 28-May-2024 07-Jun-2024 13-Jun-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,934,415.90
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

24G00079 - Construction of New Don Salvador 

Benedicto Super Health Center
Construction Division NO Competitive Bidding 23-Apr-2024 24-Apr-2024 02-May-2024 09-Jul-2024 09-Jul-2024 10-16 July 2024 17-23 July 2024 24-Jul-2024 24-Jul-2024 29-Jul-2024 30-Jul-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,889,161.85
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

24G00080 - Construction of New Super Health 

Centers/RHU – Hinobaan Super Health Center, 

Negros Occidental

Construction Division NO Competitive Bidding 23-Apr-2024 24-Apr-2024 02-May-2024 16-May-2024 16-May-2024 17-20 May 2024 21-27 May 2024 28-May-2024 28-May-2024 07-Jun-2024 13-Jun-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,724,929.09
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

24G00083 - Construction of New Super Health 

Centers/RHU – Manapla Super Health Center, 

Negros Occidental 

Construction Division NO Competitive Bidding 30-Apr-2024 02-May-2024 09-May-2024 23-May-2024 23-May-2024 24-25 May 2024 26-30 May 2024 31-May-2024 31-May-2024 07-Jun-2024 13-Jun-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,342,990.64
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

02-May-24 02-May-24 02-May-24 02-May-24 02-May-24 Completed

24G00084 - Construction of New Super Health 

Centers/RHU – La Carlota Super Health Center, 

Negros Occidental 

Construction Division NO Competitive Bidding 30-Apr-2024 02-May-2024 09-May-2024 13-Jun-2024 13-Jun-2024 14-20 June 2024
21 June - 02 July 

2024
03-Jul-2024 08-Jul-2024 15-Jul-2024 16-Jul-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,806,660.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

02-May-24 02-May-24 02-May-24 02-May-24 02-May-24 Completed

24G00085 - Completion/Equipping of Super Health 

Centers-Maasin Super Health Center, Iloilo
Construction Division NO Competitive Bidding 30-Apr-2024 02-May-2024 09-May-2024 13-Jun-2024 13-Jun-2024 14-20 June 2024

21 June - 02 July 

2024
10-Jul-2024 15-Jul-2024 18-Jul-2024 22-Jul-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,920,006.31
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

02-May-24 02-May-24 02-May-24 02-May-24 02-May-24 Completed

24G00086 - Completion/Equipping of Super Health 

Centers-Pavia Super Health Center, Iloilo
Construction Division NO Competitive Bidding 30-Apr-2024 02-May-2024 09-May-2024 13-Jun-2024 13-Jun-2024 14-20 June 2024 21-26 June 2024 27-Jun-2024 27-Jun-2024 04-Jul-2024 08-Jul-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,876,863.97
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

02-May-24 02-May-24 02-May-24 02-May-24 02-May-24 Completed

24G00087 - Construction of Multi-Purpose 

Building (Dormitory)-West Visayas State University
Construction Division NO Competitive Bidding 07-May-2024 08-May-2024 May 16, 2024 30-May-2024 30-May-2024 01 -07 June 2024 08-18 June 2024 19-Jun-2024 19-Jun-2024 24-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

39,800,000.00 39,749,643.75
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

08-May-24 08-May-24 08-May-24 08-May-24 08-May-24 Completed

24G00088 - Rehabilitation of Three-Storey ICT and 

Multimedia Center, San Enrique Campus – Iloilo 

State University of Fisheries Science and 

Technology

Construction Division NO Competitive Bidding 07-May-2024 08-May-2024 May 16, 2024 30-May-2024 30-May-2024 01 -07 June 2024 08-18 June 2024 19-Jun-2024 19-Jun-2024 24-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,775,749.86
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

08-May-24 08-May-24 08-May-24 08-May-24 08-May-24 Completed

24G00089 - Construction of Classrooms in 

Libertad Campus – University of Antique
Construction Division NO Competitive Bidding 08-May-2024 09-May-2024 May 16, 2024 06-Sep-2024 06-Sep-2024

07-13 September 

2024

14-25 September 

2024
26-Sep-2024 30-Sep-2024 07-Oct-2024 09-Oct-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,849,908.02
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

09-May-24 09-May-24 09-May-24 09-May-24 09-May-24 Completed

24G00090 - Renovation of Botin Hall, Batad 

Campus – Northern Iloilo State University
Construction Division NO Competitive Bidding 20-May-2024 22-May-2024 30-May-2024 22-Oct-2024 22-Oct-2024

23-25 October 

2024

26-28 October 

2024
29-Oct-2024 29-Oct-2024 04-Nov-2024 05-Oct-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,775,470.08
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

22-May-24 22-May-24 22-May-24 22-May-24 22-May-24 Completed

24G00091 - Completion/Equipping of Super Health 

Centers-Sibalom Super Health Center, Antique
Construction Division NO Competitive Bidding 20-May-2024 22-May-2024 30-May-2024 13-Jun-2024 13-Jun-2024 14-20 June 2024 21-26 June 2024 27-Jun-2024 27-Jun-2024 04-Jul-2024 08-Jul-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,700,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

22-May-24 22-May-24 22-May-24 22-May-24 22-May-24 Completed

24G00092- Completion/Equipping of Super Health 

Centers-Nabas Super Health Center, Aklan
Construction Division NO Competitive Bidding 20-May-2024 22-May-2024 30-May-2024 13-Jun-2024 13-Jun-2024 14-20 June 2024 21-26 June 2024 27-Jun-2024 27-Jun-2024 04-Jul-2024 08-Jul-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,920,000.02
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

22-May-24 22-May-24 22-May-24 22-May-24 22-May-24 Completed

24G00093 - Repair/Maintenance of DPWH 

Regional Office VI Buildings
Construction Division NO Competitive Bidding 20-May-2024 22-May-2024 30-May-2024 13-Jun-2024 13-Jun-2024 14-20 June 2024 21-26 June 2024 27-Jun-2024 27-Jun-2024 04-Jul-2024 08-Jul-2024

Government of the 

Philippines (current 

year's budget)

5,705,000.00 5,647,950.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

22-May-24 22-May-24 22-May-24 22-May-24 22-May-24 Completed

24G00094 - Completion/Equipping of Super Health 

Centers-Igbaras Super Health Center, Iloilo
Construction Division NO Competitive Bidding 04-Jun-2024 05-Jun-2024 13-Jun-2024 21-Aug-2024 21-Aug-2024

22-28 August 

2024

29 August - 15 

September 2024
16-Sep-2024 16-Sep-2024 23-Sep-2024 24-Sep-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,930,672.29
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 Completed

24G00095 - Completion/Equipping of Super Health 

Centers-Ibajay Super Health Center, Aklan
Construction Division NO Competitive Bidding 04-Jun-2024 05-Jun-2024 13-Jun-2024 21-Aug-2024 21-Aug-2024

22-24 August 

2024

25-29 August 

2024
30-Aug-2024 30-Aug-2024 02-Sep-2024 03-Sep-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,923,645.33
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 Completed

24G00096 - Construction of Training Center 

Building, Jesus Fermin Campus-Carlos Hilado 

Memorial State University

Construction Division NO Competitive Bidding 04-Jun-2024 05-Jun-2024 13-Jun-2024 23-Jul-2024 23-Jul-2024 24-25 July 2024 26-28 July 2024 29-Jul-2024 29-Jul-2024 05-Aug-2024 06-Aug-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,720,001.69
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 Completed

24G00061 - Construction of Various Facilities 

Inside 61IB, 3ID, PA, Camp Monteclaro Brgy. 

Igtuba, Miag-ao, Iloilo

Construction Division NO Competitive Bidding 06-Feb-2024 07-Feb-2024 15-Feb-2024 26-Mar-2024 26-Mar-2024
27 March 02 April 

2024
03-15 April 2024 16-Apr-2024 05-Aug-2024 14-Aug-2024 15-Aug-2024

Government of the 

Philippines (current 

year's budget)

15,440,000.00 15,267,483.27
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 Completed

24G00063 - Construction of Ammunition Storage 

Facility, 3FAB, AAR, PA, Jamindan, Capiz
Construction Division NO Competitive Bidding 06-Feb-2024 07-Feb-2024 15-Feb-2024 12-Mar-2024 12-Mar-2024 13-19 March 2024

20-31 March - 1-

10 April 2024
11-Apr-2024 05-Aug-2024 12-Aug-2024 14-Aug-2024

Government of the 

Philippines (current 

year's budget)

14,475,000.00 14,374,480.53
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 07-Feb-24 Completed

24G00066 - Shared Processing Facility – Virgin 

Coconut Oil (premium building)
Construction Division NO Competitive Bidding 19-Mar-2024 21-Mar-2024 02-Apr-2024 16-Apr-2024 16-Apr-2024 17-23 April 2024

24 April- 05 May 

2024
06-May-2024 12-Aug-2024 14-Aug-2024 15-Aug-2024

Government of the 

Philippines (current 

year's budget)

19,029,375.00 19,024,076.44
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24 Completed

24G00067 - Shared Processing Facility – White 

Copra (RBDO whole nut building)
Construction Division NO Competitive Bidding 19-Mar-2024 21-Mar-2024 02-Apr-2024 16-Apr-2024 16-Apr-2024 17-23 April 2024

24 April- 05 May 

2024
06-May-2024 12-Aug-2024 14-Aug-2024 15-Aug-2024

Government of the 

Philippines (current 

year's budget)

38,058,750.00 37,868,278.79
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24 21-Mar-24 Completed

300226109895000.EAO
24G00097 - Construction of Multi-Purpose 

Building (Sports Arena) in Jaro Iloilo City
Construction Division NO Competitive Bidding 21-Jun-2024 24-Jun-2024 02-Jul-2024 23-Jul-2024 23-Jul-2024 24-25 July 2024 26-28 July 2024 29-Jul-2024 29-Jul-2024 05-Aug-2024 06-Aug-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00 96,013,075.19
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 Completed

24G00104 - Construction of Typhoon Shelter 

Hangar for Rotary Aircraft, Tactical Operations 

Group 6, Cabatuan, Iloilo, Phase II

Construction Division NO Competitive Bidding 07-Aug-2024 08-Aug-2024 15-Aug-2024 06-Sep-2024 06-Sep-2024
07-13 September 

2024

14-25 September 

2024
26-Sep-2024 26-Sep-2024 07-Oct-2024 09-Oct-2024

Government of the 

Philippines (current 

year's budget)

19,300,000.00 19,107,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 Completed

300232100036000
24G00105 - Completion/Equipping of Super Health 

Centers- San Joaquin Super Health Center, Iloilo
Construction Division NO Competitive Bidding 07-Aug-2024 08-Aug-2024 15-Aug-2024 19-Sep-2024 19-Sep-2024

20-23 September 

2024

24-25 September 

2024
26-Sep-2024 26-Sep-2024 07-Oct-2024 09-Oct-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,949,708.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 Completed

300232100036000
24G00119 - LGU Hospitals-Altavas District 

Hospital, Aklan
Construction Division NO Competitive Bidding 23-Sep-2024 24-Sep-2024 01-Oct-2024 15-Oct-2024 15-Oct-2024

16-18 October 

2024

19-20 October 

2024
21-Oct-2024 28-Oct-2024 04-Nov-2024 05-Nov-2024

Government of the 

Philippines (current 

year's budget)

39,800,000.00 39,749,812.37
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Sep-24 24-Sep-24 24-Sep-24 24-Sep-24 24-Sep-24 Completed
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DPWH Regional Office Vl Procurement Monitoring Report as of December 27, 2024
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

300232100036000
24G00116 - LGU Hospitals – Maasin, Iloilo 

Infirmary, Iloilo
Construction Division NO Competitive Bidding 12-Sep-2024 16-Sep-2024 26-Sep-2024 10-Oct-2024 10-Oct-2024

11-17 October 

2024

18 October - 05 

November 2024
06-Nov-2024 11-Nov-2024 18-Nov-2024 19-Nov-2024

Government of the 

Philippines (current 

year's budget)

19,900,000.00 19,786,966.82
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

16-Sep-24 16-Sep-24 16-Sep-24 16-Sep-24 16-Sep-24 Completed

300232100036000
24G00126 - Other Facilities – Municipality of 

Balasan, Balasan Dialysis Center, Iloilo
Construction Division NO Competitive Bidding 10-Oct-2024 11-Oct-2024 22-Oct-2024 06-Nov-2024 06-Nov-2024

07-13 November 

2024

14-24 November 

2024
25-Nov-2024 25-Nov-2024 28-Nov-2024 29-Nov-2024

Government of the 

Philippines (current 

year's budget)

6,965,000.00 6,914,999.93
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 Completed

300232100036000
24G00099 -LGU Hospitals – Nueva Valencia 

District Hospital, Guimaras
Construction Division NO Competitive Bidding 21-Jun-2024 24-Jun-2024 02-Jul-2024 21-Aug-2024 21-Aug-2024

22-24 August 

2024

25-29 August 

2024
30-Aug-2024 30-Aug-2024 02-Sep-2024 03-Sep-2024

Government of the 

Philippines (current 

year's budget)

9,950,000.00 9,872,340.64
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 Completed

300232100036000
24G00100 - LGU Hospitals – Roxas Memorial 

Provincial Hospital, Capiz
Construction Division NO Competitive Bidding 21-Jun-2024 24-Jun-2024 02-Jul-2024 24-Sep-2024 24-Sep-2024

25-26 September 

2024

27-29 September 

2024
30-Sep-2024 30-Sep-2024 07-Oct-2024 03-Sep-2024

Government of the 

Philippines (current 

year's budget)

89,550,000.00 89,474,630.82
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 Completed

300232100036000
24G00105 Completion/Equipping of Super Health 

Centers- San Joaquin Super Health Center, Iloilo
Construction Division NO Competitive Bidding 07-Aug-2024 08-Aug-2024 15-Aug-2024 06-Sep-2024 06-Sep-2024

07-13 September 

2024

14-25 September 

2024
26-Sep-2024 30-Sep-2024 07-Oct-2024 09-Oct-2024

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,949,708.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 Completed

300232100036000
24G00107 - Other Facilities – Tigbauan Dialysis 

Center, Iloilo
Construction Division NO Competitive Bidding 12-Aug-2024 13-Aug-2024 22-Aug-2024 12-Sep-2024 12-Sep-2024

13-19 September 

2024

20-25 September 

2024
26-Sep-2024 30-Sep-2024 07-Oct-2024 09-Oct-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,904,788.01
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

13-Aug-24 13-Aug-24 13-Aug-24 13-Aug-24 13-Aug-24 Completed

300232100036000
24G00111 - LGU Hospitals – Ciriaco S. Tirol 

Hospital, Aklan
Construction Division NO Competitive Bidding N/A 29-Aug-2024 06-Sep-2024 19-Sep-2024 19-Sep-2024

20-25 September 

2024

26-29 September 

2024
30-Sep-2024 30-Sep-2024 07-Oct-2024 09-Oct-2024

Government of the 

Philippines (current 

year's budget)

44,775,000.00 44,300,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

29-Aug-24 29-Aug-24 29-Aug-24 29-Aug-24 29-Aug-24 Completed

300226116346000

24G00129 - Construction of New College of Law 

Building, UP Visayas Iloilo – University of the 

Philippines System

Construction Division NO Competitive Bidding 29-Oct-2024 30-Oct-2024 07-Nov-2024 28-Nov-2024 28-Nov-2024
29 November -02 

December 2024

03-11 December 

2024
12-Dec-2024 13-Dec-2024 16-Dec-2024 17-Dec-2024

Government of the 

Philippines (current 

year's budget)

99,500,000.00 99,399,268.10
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Oct-24 30-Oct-24 30-Oct-24 30-Oct-24 30-Oct-24 Completed

300226116429000

24G00113 - Construction of Multi-Purpose 

Building, Don Justo V. Valmayor Campus – Central 

Philippines State University

Construction Division NO Competitive Bidding 06-Sep-2024 09-Sep-2024 26-Sep-2024 29-Oct-2024 29-Oct-2024
30 October - 10 

November 2024

11-22 November 

2024
11-Dec-2024 12-Nov-2024 18-Nov-2024 19-Nov-2024

Government of the 

Philippines (current 

year's budget)

11,940,000.00 9,899,885.98
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

09-Sep-24 09-Sep-24 09-Sep-24 09-Sep-24 09-Sep-24 Completed

300226116347000

24G00130 - Expansion and Operationalization of 

UP Extension Campus in Pandan, Antique – 

University of the Philippines System

Construction Division NO Competitive Bidding 29-Oct-2024 30-Oct-2024 07-Nov-2024 21-Nov-2024 21-Nov-2024
22-25 November 

2024

26-28 November 

2024
29-Nov-2024 05-Dec-2024 12-Dec-2024 16-Dec-2024

Government of the 

Philippines (current 

year's budget)

29,850,000.00 29,729,987.74
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Oct-24 30-Oct-24 30-Oct-24 30-Oct-24 30-Oct-24 Completed

300226116436000

24G00106 - Increase in Carrying Capacity of 

Nursing and Allied Health Programs- Northern 

Negros State College of Science and Technology

Construction Division NO Competitive Bidding 07-Aug-2024 08-Aug-2024 15-Aug-2024 06-Sep-2024 06-Sep-2024
07-13 September 

2024

14-25 September 

2024
26-Sep-2024 30-Sep-2024 07-Oct-2024 03-Oct-2024

Government of the 

Philippines (current 

year's budget)

24,875,000.00 24,824,912.52
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 08-Aug-24 Completed

300226116431000

24G00122 - Rehabilitation of Existing 

Homemaking Building, Leon Campus – Iloilo 

Science and Technology University

Construction Division NO Competitive Bidding 01-Oct-2024 02-Oct-2024 10-Oct-2024 29-Oct-2024 29-Oct-2024
30 October - 05 

November 2024

06-11 November 

2024
12-Nov-2024 12-Nov-2024 18-Nov-2024 19-Nov-2024

Government of the 

Philippines (current 

year's budget)

7,960,000.00 7,910,035.77
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

02-Oct-24 02-Oct-24 02-Oct-24 02-Oct-24 02-Oct-24 Completed

300226116439000
24G00124 - Construction of Classrooms in 

Sibalom Campus – University of Antique
Construction Division NO Competitive Bidding 01-Oct-2024 03-Oct-2024 10-Oct-2024 29-Oct-2024 29-Oct-2024

30 October - 05 

November 2024

06-11 November 

2024
12-Nov-2024 12-Nov-2024 18-Nov-2024 19-Nov-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,774,952.62
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

03-Oct-24 03-Oct-24 03-Oct-24 03-Oct-24 03-Oct-24 Completed

300226116428000

24G00115 - Construction of Academic Building, 

Sipalay Campus – Central Philippines State 

University

Construction Division NO Competitive Bidding 06-Sep-2024 09-Sep-2024 18-Sep-2024 12-Nov-2024 12-Nov-2024
13-18 November 

2024

19-24 November 

2024
25-Nov-2024 25-Nov-2024 02-Dec-2024 03-Dec-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,824,456.02
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

09-Sep-24 09-Sep-24 09-Sep-24 09-Sep-24 09-Sep-24 Completed

300226116435000

24G00098 - Construction of Nursing and Allied 

Health Services Academic Building (Phase 3), 

Sagay Campus-Northern Negros State College of 

Science and Technology

Construction Division NO Competitive Bidding 21-Jun-2024 24-Jun-2024 02-Jul-2024 16-Jul-2024 16-Jul-2024 17-23 July 2024 24-28 July 2024 29-Jul-2024 29-Jul-2024 05-Aug-2024 06-Aug-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,855,042.01
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 24-Jun-24 Completed

24CSG001 - Consulting Services for the Conduct 

of Geotechnical Investigation of Various District 

Hospitals (6) and Universities (4)

Planning and Design Division NO Competitive Bidding 22-Apr-2024 24-Apr-2024 17-May-2024 30-May-2024 30-May-2024 04-11 June 2024 12-14 June 2024 25-Jun-2024 26-Jun-2024 03-Jul-2024 04-Jul-2024

Government of the 

Philippines (current 

year's budget)

2,168,586.00 2,158,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

24CSG002 - Consulting Services for the Conduct 

of Geotechnical Investigation of Various District 

Hospitals (4) and Universities (5)

Planning and Design Division NO Competitive Bidding 22-Apr-2024 24-Apr-2024 17-May-2024 30-May-2024 30-May-2024 04-11 June 2024 12-14 June 2024 25-Jun-2024 26-Jun-2024 03-Jul-2024 04-Jul-2024

Government of the 

Philippines (current 

year's budget)

1,953,997.40 1,943,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Completed

24CSG004 - Consulting Services for the Detailed 

Evaluation and Detailed Engineering Design for the 

Aganan Flyover, Iloilo, Region VI

Planning and Design 

Division
NO Competitive Bidding 25-Jun-2024 28-Jun-2024 30-Jul-2024 13-Aug-2024 13-Aug-2024

14-16 August 

2024

22-27 August 

2024
28-Aug-2024 28-Aug-2024 02-Sep-2024 03-Sep-2024

Government of the 

Philippines (current 

year's budget)

15,400,000.00 15,325,050.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Jun-24 28-Jun-24 28-Jun-24 28-Jun-24 28-Jun-24 Completed

24G00125 - Construction of Library Stage Roofing 

and Comfort Room

Planning and Design 

Division
NO Competitive Bidding 01-Oct-2024 03-Oct-2024 10-Oct-2024 29-Oct-2024 29-Oct-2024

30 October - 05 

November 2024

06-11 November 

2024
12-Nov-2024 12-Nov-2024 18-Nov-2024 19-Nov-2024

Government of the 

Philippines (current 

year's budget)

1,492,500.00 1,489,953.37
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

03-Oct-24 03-Oct-24 03-Oct-24 03-Oct-24 03-Oct-24 Completed

Total 101,150,000.00 0.00 9,574,270,973.40 98,865,567.20 0.00 9,423,114,952.56

   Total Allotted Budget of Procurement Activities 101,150,000.00 0.00 9,574,270,973.40

   Total Contract Price of Procurement Activities Conducted 98,865,567.20 0.00 9,423,114,952.56

   Total Savings (Total Allotted Budget - Total Contract Price) 2,284,432.80
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ONGOING PROCUREMENT ACTIVITIES

24G00075 - Construction of New Super Health 

Centers/RHU – Iloilo City Super Health Center, 

Iloilo

Construction Division NO Competitive Bidding 23-Apr-24 24-Apr-24 02-May-24

Government of the 

Philippines (current 

year's budget)

11,940,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Ongoing Procurement Process

24G00076 - Construction of New Cabatuan 

Super Health Center
Construction Division NO Competitive Bidding 23-Apr-24 24-Apr-24 02-May-24 20-Nov-24 20-Nov-24

21-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24 23-Dec-24
Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,749,660.71
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Ongoing Procurement Process

30023210003600

0

24G00135 - Completion/Equipping of Super 

Health Centers – Roxas City Super Health 

Center, Capiz

Construction Division NO Competitive Bidding 18-Nov-24 19-Nov-24 12-Dec-24 12-Dec-24 12-Dec-24
13-18 December 

2024

19-22 December 

2024
23-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

9,950,000.00 9,869,941.94
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Ongoing Procurement Process

30023210003600

0
Completion of Guibongan Rural Health Unit Construction Division NO Competitive Bidding

Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

24G00128 - Completion/Equipping of Super 

Health Centers – Sara Super Health Center, 

Iloilo

Construction Division NO Competitive Bidding 29-Oct-24 30-Aug-24 07-Nov-24 21-Nov-24 21-Nov-24
22-25 November 

2024

26-28 November 

2024
29-Nov-24 05-Dec-24

Government of the 

Philippines (current 

year's budget)

5,970,000.00 5,849,998.27
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

24G00132 - Construction of New Super Health 

Centers/RHU – Alimodian Super Health Center, 

Iloilo

Construction Division NO Competitive Bidding 14-Nov-24 16-Nov-24 27-Nov-24 12-Dec-24 12-Dec-24
13-18 December 

2024

19-25 December 

2024
26-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

11,940,000.00 11,573,729.98
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process
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ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

30023210003600

0

Construction of Dr. Catalino Gallego Nava 

Provincial

Hospital

Construction Division NO Competitive Bidding
Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

Construction of Enrique B. Magalona Super 

Health

Center

Construction Division NO Competitive Bidding
Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 24-Apr-24 Ongoing Procurement Process

30023210003600

0

24G00136 - LGU Hospitals – La Castellana 

Municipal Hospital, Negros Occidental
Construction Division NO Competitive Bidding 25-Nov-24 26-Nov-24 03-Dec-24 19-Dec-24 19-Dec-24 20-Dec-24 22-Dec-24 26-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

19,900,000.00 19,598,017.75
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0
Construction of Madalag District Hospital Construction Division NO Competitive Bidding

Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

24G00127 - Other Facilities – Miagao Dialysis 

Center, Iloilo
Construction Division NO Competitive Bidding 29-Oct-24 30-Oct-24 07-Nov-24 26-Nov-24 26-Nov-24

27 November - 03 

December 2024

04-15 November 

2024
19-Dec-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

14,925,000.00 14,783,060.43
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

Construction of Patnongon Community 

Hospital
Construction Division NO Competitive Bidding

Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

Construction of San Joaquin Mother and Child

General Hospital
Construction Division NO Competitive Bidding

Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

24G00139 - LGU Hospitals - Kalibo Community 

Hospital, Aklan
Construction Division NO Competitive Bidding 04-Mar-24 20-Dec-24

Government of the 

Philippines (current 

year's budget)

29,850,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0
Contruction of Malay District Hospital Construction Division NO Competitive Bidding

Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

24G00134 - LGU Hospitals – Ibajay District 

Hospital, Aklan
Construction Division NO Competitive Bidding 18-Nov-24 19-Nov-24 27-Nov-24 12-Dec-24 12-Dec-24

13-18 December 

2024

19-25 December 

2024
26-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

59,700,000.00 59,649,189.26
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0
Rehabilitation of Makato District Hospital Construction Division NO Competitive Bidding

Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30023210003600

0

24G00131- LGU Hospitals – Dr. Rafael S. 

Tumbokon Memorial Hospital, Aklan
Construction Division NO Competitive Bidding 08-Nov-24 11-Nov-24 18-Nov-24 03-Dec-24 03-Dec-24

04-10 December 

2024

11-22 December 

2024
23-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

29,850,000.00 29,819,374.80
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30022611642600

0

Construction of the Crime Laboratory and 

Forensic Science Building, Dayao Campus
Construction Division NO Competitive Bidding

Government of the 

Philippines (current 

year's budget)

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30022611634500

0

24G00118 - Rehabilitation of UP Visayas High 

School Building, UP Visayas Iloilo - University of 

the Philippines System

Construction Division NO Competitive Bidding 19-Sep-24 20-Sep-24 01-Oct-24 05-Dec-24 05-Dec-24
06-10 December 

2024

11-18 December 

2024
19-Dec-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

9,950,000.00 9,898,548.35
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30022611643200

0

24G00137 - Rehabilitation/Improvement of 

Building 1 (Industrial Technology Building), 

Miagao Campus - Iloilo Science and Technology 

University

Construction Division NO Competitive Bidding 09-Oct-24 11-Dec-24

Government of the 

Philippines (current 

year's budget)

6,965,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

30022611644000

0

24G00109 - Construction of Academic Building 

I, Himamaylan Campus – West Visayas State 

University

Construction Division NO Competitive Bidding 15-Aug-24 16-Aug-24 27-Aug-24 21-Nov-24 21-Nov-24
22-28 November 

2024

29 November - 10 

December 2024
12-Dec-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

19,900,000.00 19,889,491.95
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

23G00103 - Completion of San Joaquin MPB 

(Quarantine Facility)
Construction Division NO Competitive Bidding 27-Aug-24 29-Aug-24 06-Sep-24 19-Sep-24 19-Sep-24

20-26 September 

2024

27 September -08 

October 2024 
10-Oct-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

104,475,000.00 103,720,100.19
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

30-Aug-24 30-Aug-24 30-Aug-24 30-Aug-24 30-Aug-24 Ongoing Procurement Process

23G00106 - Upgrading/Improvement of West 

Visayas State University Medical Center
Construction Division NO Competitive Bidding 08-Nov-24 11-Nov-24 18-Nov-24 06-Dec-24 06-Dec-24

07-13 December 

2024

14-18 December 

2024
19-Dec-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

99,500,000.00 98,942,531.20
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

16-Nov-24 16-Nov-24 16-Nov-24 16-Nov-24 16-Nov-24 Ongoing Procurement Process

23G00107 - Construction of the College of Law 

Building
Construction Division NO Competitive Bidding 25-Nov-24 26-Nov-24 03-Dec-24 17-Dec-24 17-Dec-24

18-19 December 

2024

20-22 December 

2024
23-Dec-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

398,000,000.00 393,800,800.00

COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

24G00138 - Construction of Flood Control 

Structure along Ulian River, Dueñas, Iloilo 

(Package 4) Construction Division NO Competitive Bidding 19-Nov-24 20-Dec-24

Government of the 

Philippines (current 

year's budget)

121,348,750.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00001 - Rehabilitation/Major Repair of 

Permanent Bridges – Ilog Br. (B00217NR) along 

Bacolod South Rd (Kabankalan-Hinobaan 

Section)

Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 22-Oct-24 22-Oct-24
23-29 October 

2024

30 October 

November 10, 

2024

12-Nov-24

Government of the 

Philippines (current 

year's budget)

48,250,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00002 - Rehabilitation/Major Repair of 

Permanent Bridges – Malogo Br. (B00151NR) 

along Bacolod North Rd

Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 22-Oct-24 22-Oct-24
23-29 October 

2024

30 October 

November 10, 

2024

12-Nov-24

Government of the 

Philippines (current 

year's budget)

9,457,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00005 - Rehabilitation/Major Repair of 

Permanent Bridges – Lawigan Br. (B00157PN) 

along Tiolas-Sinugbuhan Rd. Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 22-Oct-24 22-Oct-24
23-29 October 

2024

30 October 

November 10, 

2024

12-Nov-24

Government of the 

Philippines (current 

year's budget)

7,720,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00006 - Rehabilitation/Major Repair of 

Permanent Bridges – Cabiri-an Br. (B00165PN) 

along Guimbal-Tubungan Rd Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 22-Oct-24 22-Oct-24
23-29 October 

2024

30 October 

November 10, 

2024

12-Nov-24

Government of the 

Philippines (current 

year's budget)

4,825,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00007 - Retrofitting/Strengthening of 

Permanent Bridges - Bago Br. (B00195NR) 

along Bacolod South By-Pass Rd Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 29-Oct-24 29-Oct-24

30 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

16,405,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

20-Dec-24 20-Dec-24 20-Dec-24 20-Dec-24 20-Dec-24 Ongoing Procurement Process

25G00009 - Rehabilitation/Major Repair of 

Permanent Bridges – Jaro Br. 2 (B00556PN) 

along President Corazon C. Aquino Ave. Construction Division Yes Competitive Bidding 26-Sep-24 28-Sep-24 08-Oct-24 29-Oct-24 29-Oct-24

30 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

4,825,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00010 - Rehabilitation/Major Repair of 

Permanent Bridges – Panganta Br. (B00356PN) 

along Iloilo-Antique Rd Construction Division Yes Competitive Bidding 26-Sep-24 28-Sep-24 08-Oct-24 29-Oct-24 29-Oct-24

30 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

46,574,760.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00011 - Rehabilitation/Major Repair of 

Permanent Bridges – Bacalan Br. (B00361PN) 

along Iloilo-Antique Rd Construction Division Yes Competitive Bidding 26-Sep-24 28-Sep-24 08-Oct-24 29-Oct-24 29-Oct-24

30 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

48,250,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

19-Nov-24 19-Nov-24 19-Nov-24 19-Nov-24 19-Nov-24 Ongoing Procurement Process
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DPWH Regional Office Vl Procurement Monitoring Report as of December 27, 2024
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

25G00012 - Rehabilitation/Strengthening of 

Permanent Bridges – Araneta-Magsaysay 

Flyover (B00542NR) along Bacolod South Rd Construction Division Yes Competitive Bidding 26-Sep-24 28-Sep-24 08-Oct-24 29-Oct-24 29-Oct-24

30 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

4,825,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00013 - Roxas City Circumferential Road, 

C1 Section, Capiz

Construction Division Yes Competitive Bidding 26-Sep-24 28-Sep-24 08-Oct-24 29-Oct-24 29-Oct-24

30 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

25,500,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Nov-24 11-Nov-24 11-Nov-24 11-Nov-24 11-Nov-24 Ongoing Procurement Process

25G00014 - Sabang West Road (Turtle Beach 

Nesting Boulevard and Sunset Viewing) 

Bugasong, Antique Construction Division Yes Competitive Bidding 26-Sep-24 28-Sep-24 08-Oct-24 30-Oct-24 30-Oct-24

Government of the 

Philippines (current 

year's budget)

9,650,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00015 - Installation/Application of Road 

Safety Facilities (Roadway Lighting) along Aklan 

East Rd – K0284+868 – K0285+200, K0286+071 

– K0290+170
Construction Division Yes Competitive Bidding 26-Sep-24 28-Sep-24 08-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

48,250,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00017 - Iloilo Circumferential Rd 3, Iloilo

Construction Division Yes Competitive Bidding 02-Oct-24 04-Oct-24 15-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

86,150,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00019 - Rehabilitation/Major Repair of 

Permanent Bridges – Talaban Br. (B00367NR) 

along Bacolod South Rd Construction Division Yes Competitive Bidding 02-Oct-24 04-Oct-24 15-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

28,950,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00020 - Construction of River Control 

Structure Along Suage River in Janiuay, Iloilo 

(Package 6) Construction Division Yes Competitive Bidding 02-Oct-24 04-Oct-24 15-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

145,715,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00021 - Construction of Flood Control 

Structure along Suage River (Section 11), 

Janiuay, Iloilo Construction Division Yes Competitive Bidding 02-Oct-24 04-Oct-24 15-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

80,577,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00022  - Construction of River Control 

Structure Along Jalaur River, Pototan, Iloilo 

(Package 6) Construction Division Yes Competitive Bidding 02-Oct-24 04-Oct-24 15-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

06-24 November 

2024
25-Nov-24

Government of the 

Philippines (current 

year's budget)

145,715,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00024 - Construction of River Control 

Structure Along Jalaur River, Pototan, Iloilo 

(Package 7) Construction Division Yes Competitive Bidding 10-Oct-24 11-Oct-24 22-Oct-24 06-Nov-24 06-Nov-24
07-13 November 

2024

14-25 November 

2024
28-Nov-24

Government of the 

Philippines (current 

year's budget)

145,715,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

20-Sep-24 20-Sep-24 20-Sep-24 20-Sep-24 20-Sep-24 Ongoing Procurement Process

25G00025 -Construction of Boracay 

Circumferential Road, Aklan

Construction Division Yes Competitive Bidding 10-Oct-24 11-Oct-24 22-Oct-24 06-Nov-24 06-Nov-24
07-13 November 

2024

14-25 November 

2024
28-Nov-24

Government of the 

Philippines (current 

year's budget)

193,000,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Dec-24 11-Dec-24 11-Dec-24 11-Dec-24 11-Dec-24 Ongoing Procurement Process

25G00027 - Preventive Maintenance – Asphalt 

Overlay of Passi-Calinog Rd K0054+1802.00 – 

K0058+607.20 Construction Division Yes Competitive Bidding 10-Oct-24 11-Oct-24 22-Oct-24 06-Nov-24 06-Nov-24
07-13 November 

2024

14-25 November 

2024
28-Nov-24

Government of the 

Philippines (current 

year's budget)

128,827,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

16-Aug-24 16-Aug-24 16-Aug-24 16-Aug-24 16-Aug-24 Ongoing Procurement Process

25G00028 - Preventive Maintenance – Asphalt 

Overlay of Mandurriao-Sn Miguel-Alimodian-

Maasin-Cabatuan Rd K0012+950.00 – 

K0013+700.00
Construction Division Yes Competitive Bidding 10-Oct-24 11-Oct-24 22-Oct-24 06-Nov-24 06-Nov-24

07-13 November 

2024

14-25 November 

2024
28-Nov-24

Government of the 

Philippines (current 

year's budget)

20,322,900.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

29-Aug-24 29-Aug-24 29-Aug-24 29-Aug-24 29-Aug-24 Ongoing Procurement Process

25G00029 - Preventive Maintenance – Asphalt 

Overlay of Iloilo-Capiz Rd (Old Route) K0015+(-

340) – K0015+000, K0015+120 – K0015+395, 

K0015+520 – K0016+101.75
Construction Division Yes Competitive Bidding 10-Oct-24 11-Oct-24 22-Oct-24 06-Nov-24 06-Nov-24

07-13 November 

2024

14-25 November 

2024
28-Nov-24

Government of the 

Philippines (current 

year's budget)

51,627,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Nov-24 11-Nov-24 11-Nov-24 11-Nov-24 11-Nov-24 Ongoing Procurement Process

25G00030 - Roxas City Circumferential Road, 

C3 Section, Capiz Construction Division Yes Competitive Bidding 10-Oct-24 11-Oct-24 22-Oct-24 06-Nov-24 06-Nov-24
07-13 November 

2024

14-25 November 

2024
28-Nov-24

Government of the 

Philippines (current 

year's budget)

33,250,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

26-Nov-24 26-Nov-24 26-Nov-24 26-Nov-24 26-Nov-24 Ongoing Procurement Process

25G00003 - Rehabilitation/Major Repair of 

Permanent Bridges – Iloilo City Flyover 

(B00466PN) along Iloilo City Flyover Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 20-Nov-24 20-Nov-24
21-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

19,300,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

20-Dec-24 20-Dec-24 20-Dec-24 20-Dec-24 20-Dec-24 Ongoing Procurement Process

25G00004 - Rehabilitation/Major Repair of 

Permanent Bridges – Luna-Jalandoni Flyover 

(B00483PN) along Jalandoni Flyover Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 20-Nov-24 20-Nov-24
21-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

77,489,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00031 -Panay East- West Road, Iloilo 

(Package 2)

Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 21-Nov-24 21-Nov-24
22-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

110,295,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00033 -Construction of Flood Control 

Structure along Suage River, Section 9, Janiuay, 

Iloilo Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 21-Nov-24 21-Nov-24
22-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

148,127,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00034 - Kalibo Circumferential Road, 

Kalibo, Aklan

Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 21-Nov-24 21-Nov-24
22-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

53,037,335.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00035 - Rehabilitation of Boracay 

Circumferential Road, Boracay Island, Malay, 

Aklan Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 21-Nov-24 21-Nov-24
22-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

96,500,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00036 - Construction of River Control 

Structure along Ulian River in Dueñas, Iloilo 

(Package 6) Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 21-Nov-24 21-Nov-24
22-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

145,715,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00038 -Construction of Flood Control Along 

Jalaur River in Calinog, Iloilo (Package 6

Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 21-Nov-24 21-Nov-24
22-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

145,715,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00039 - Construction of Flood Control 

Structure Along Ulian River, Section 8, Dueñas, 

Iloilo Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 21-Nov-24 21-Nov-24
22-27 November 

2024

28 November - 

December 10, 

2024

11-Dec-24

Government of the 

Philippines (current 

year's budget)

148,127,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

Ongoing Procurement Process

25G00008 - Construction of Magugba Bridge, 

Barangay Poblacion, Libacao, Aklan

Construction Division Yes Competitive Bidding 26-Sep-24 27-Sep-24 08-Oct-24 29-Oct-24 29-Oct-24

30 October -

Novenber 05, 

2024

16-Dec-24

Government of the 

Philippines (current 

year's budget)

193,000,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 Ongoing Procurement Process
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DPWH Regional Office Vl Procurement Monitoring Report as of December 27, 2024
Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 
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Mode of 

Procurement

Pre-Proc 
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Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 
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Post Qual

Date of BAC 
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Recommending 

Award

Notice of 

Award

Contract 
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Proceed

Delivery/ 

Completion

Inspection & 
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Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/
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(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

25G00040 - Kalibo Circumferential Road 

(Makato-Lezo Section), Aklan

Construction Division Yes Competitive Bidding 29-Oct-24 31-Oct-24 11-Nov-24 26-Nov-24 26-Nov-24
27 November - 03 

December 2024

04-15 December 

2024
16-Dec-24

Government of the 

Philippines (current 

year's budget)

48,250,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 Ongoing Procurement Process

25G00041 -Construction of Flood Mitigation 

Structure along Aklan River, Package 4, Kalibo, 

Aklan Construction Division Yes Competitive Bidding 29-Oct-24 31-Oct-24 11-Nov-24 26-Nov-24 26-Nov-24
27 November - 03 

December 2024

04-15 December 

2024
16-Dec-24

Government of the 

Philippines (current 

year's budget)

125,450,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 Ongoing Procurement Process

25G00042 - Rehabilitation/Major Repair of 

Permanent Bridges – Imelda Marcos Br. 

(B00176PN) along Mandurriao-Sn Miguel-

Alimodian-Maasin- Cabatuan Rd
Construction Division Yes Competitive Bidding 29-Oct-24 31-Oct-24 11-Nov-24 26-Nov-24 26-Nov-24

27 November - 03 

December 2024

04-15 December 

2024
16-Dec-24

Government of the 

Philippines (current 

year's budget)

31,845,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 Ongoing Procurement Process

25G00043 - Construction of River Control 

Structure Along Suage River in Pototan, Iloilo 

(Package 6) Construction Division Yes Competitive Bidding 29-Oct-24 31-Oct-24 11-Nov-24 26-Nov-24 26-Nov-24
27 November - 03 

December 2024

04-15 December 

2024
16-Dec-24

Government of the 

Philippines (current 

year's budget)

145,715,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 Ongoing Procurement Process

25G00044 - Passi Bypass Road, Iloilo

Construction Division Yes Competitive Bidding 29-Oct-24 31-Oct-24 11-Nov-24 26-Nov-24 26-Nov-24
27 November - 03 

December 2024

04-15 December 

2024
16-Dec-24

Government of the 

Philippines (current 

year's budget)

61,500,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 Ongoing Procurement Process

25G00046 -Bacolod Negros Occidental 

Economic Highway (BANOCEH), Section 1, 

Victorias City, Negros Occidental Construction Division Yes Competitive Bidding 29-Oct-24 31-Oct-24 11-Nov-24 26-Nov-24 26-Nov-24
27 November - 03 

December 2024

04-15 December 

2024
16-Dec-24

Government of the 

Philippines (current 

year's budget)

115,708,695.64
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 Ongoing Procurement Process

25G00016 - Bacolod Negros Occidental 

Economic Highway (BANOCEH), (Victorias-

Sagay), Manapla, Negros Occidental Construction Division Yes Competitive Bidding 02-Oct-24 04-Oct-24 15-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

19-Dec-24

Government of the 

Philippines (current 

year's budget)

81,325,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 Ongoing Procurement Process

25G00023 - Himamaylan City – Negros Oriental 

Boundary – Tayasan Road, Negros Occidental

Construction Division Yes Competitive Bidding 02-Oct-24 04-Oct-24 15-Oct-24 30-Oct-24 30-Oct-24

31 October -

Novenber 05, 

2024

19-Dec-24

Government of the 

Philippines (current 

year's budget)

28,950,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 Ongoing Procurement Process

25G00026 - Iloilo R-1 Bypass Road, Iloilo

Construction Division Yes Competitive Bidding 10-Oct-24 11-Oct-24 22-Oct-24 28-Nov-24 28-Nov-24
29 November - 05 

December 2024

06-17 December 

2024
19-Dec-24

Government of the 

Philippines (current 

year's budget)

95,975,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 Ongoing Procurement Process

25G00037- Roxas City Circumferential Road, C2 

Section, Capiz

Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 28-Nov-24 28-Nov-24
29 November - 05 

December 2024

06-17 December 

2024
19-Dec-24

Government of the 

Philippines (current 

year's budget)

56,500,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 Ongoing Procurement Process

25G00047 - Iloilo River North Bank Road, Iloilo 

City

Construction Division Yes Competitive Bidding 18-Nov-24 19-Nov-24 27-Nov-24 12-Dec-24 12-Dec-24
13-17 December 

2024

19-22 December 

2024
23-Dec-24

Government of the 

Philippines (current 

year's budget)

59,750,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 28-Sep-24 Ongoing Procurement Process

25G00048 - Construction of Flood Control 

Structure along Jalaur River, Section 9, Calinog, 

Iloilo Construction Division Yes Competitive Bidding 18-Nov-24 19-Nov-24 27-Nov-24 12-Dec-24 12-Dec-24
13-17 December 

2024

19-22 December 

2024
23-Dec-24

Government of the 

Philippines (current 

year's budget)

148,127,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 Ongoing Procurement Process

25G00049 -Construction of Aganan Flood 

Control Structure, Jaro – Aganan River, Package 

9, Alimodian, Iloilo Construction Division Yes Competitive Bidding 18-Nov-24 19-Nov-24 27-Nov-24 12-Dec-24 12-Dec-24
13-17 December 

2024

19-22 December 

2024
23-Dec-24

Government of the 

Philippines (current 

year's budget)

120,625,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 Ongoing Procurement Process

25G00050 - Construction of River Control 

Structure Along Tigum River in Cabatuan, Iloilo 

(Section 6) Construction Division Yes Competitive Bidding 18-Nov-24 19-Nov-24 27-Nov-24 12-Dec-24 12-Dec-24
13-17 December 

2024

19-22 December 

2024
23-Dec-24

Government of the 

Philippines (current 

year's budget)

96,500,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 Ongoing Procurement Process

25G00051 - Candoni – Gatuslao – Basay Bdry. 

Road, Negros Occidental

Construction Division Yes Competitive Bidding 18-Nov-24 19-Nov-24 27-Nov-24 12-Dec-24 12-Dec-24
13-17 December 

2024

19-22 December 

2024
23-Dec-24

Government of the 

Philippines (current 

year's budget)

101,325,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 Ongoing Procurement Process

25G00052 - Rehabilitation/Major Repair of 

Permanent Bridges – Ulian Br. (B00193PN) 

along Iloilo-Capiz (new Route) Construction Division Yes Competitive Bidding 25-Nov-24 26-Nov-24 03-Dec-24 17-Dec-24 17-Dec-24
19-21 December 

2024

22-23 December 

2024
26-Dec-24

Government of the 

Philippines (current 

year's budget)

14,475,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 04-Oct-24 Ongoing Procurement Process

25G00053 - Maayon-Sara Bypass Road, Capiz

Construction Division Yes Competitive Bidding 25-Nov-24 26-Nov-24 03-Dec-24 17-Dec-24 17-Dec-24
19-21 December 

2024

22-23 December 

2024
26-Dec-24

Government of the 

Philippines (current 

year's budget)

36,600,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 Ongoing Procurement Process

25G00054 - Construction of Flood Control 

Structure along Paliwan River, Barangay Cubay 

North – Barangay Tica, Bugasong, Antique Construction Division Yes Competitive Bidding 25-Nov-24 26-Nov-24 03-Dec-24 17-Dec-24 17-Dec-24
19-21 December 

2024

22-23 December 

2024
26-Dec-24

Government of the 

Philippines (current 

year's budget)

128,827,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 Ongoing Procurement Process

25G00032 - Bacolod Negros Occidental 

Economic Highway (BANOCEH), Section 2, 

Bacolod City Construction Division Yes Competitive Bidding 16-Oct-24 17-Oct-24 04-Nov-24 19-Dec-24 19-Dec-24 20-Dec-24 23-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

133,000,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 Ongoing Procurement Process

25G00055 - Bacolod Negros Occidental 

Economic Highway (BANOCEH), Section 1, Silay 

City, Negros Occidental Construction Division Yes Competitive Bidding 25-Nov-24 26-Nov-24 04-Nov-24 19-Dec-24 19-Dec-24 20-Dec-24 23-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

123,000,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 Ongoing Procurement Process

25G00056 - Iloilo Circumferential Rd 2, Iloilo

Construction Division Yes Competitive Bidding 27-Nov-24 28-Nov-24 04-Nov-24 19-Dec-24 19-Dec-24 20-Dec-24 23-Dec-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

91,713,400.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 Ongoing Procurement Process

25G00058  - Construction of Flood Control 

Structure along Jalaur River, Package 7, Barotac 

Nuevo, Iloilo Construction Division Yes Competitive Bidding 27-Nov-24 28-Nov-24 04-Nov-24 19-Dec-24 19-Dec-24 20-Dec-24 23-Dec-24 26-Dec-24

Government of the 

Philippines (current 

year's budget)

115,800,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 11-Oct-24 Ongoing Procurement Process

25G00059 - Construction of Flood Control 

Structure along Jalaur River, Section 8, Pototan, 

Iloilo Construction Division Yes Competitive Bidding 27-Nov-24 28-Nov-24 04-Nov-24 19-Dec-24 19-Dec-24 20-Dec-24 20-Dec-24 23-Dec-24

Government of the 

Philippines (current 

year's budget)

120,625,000.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 Ongoing Procurement Process

25G00060 - Construction of Flood Control 

Structure along Tigum River, Section 8, Maasin, 

Iloilo Construction Division Yes Competitive Bidding 27-Nov-24 28-Nov-24 04-Nov-24 19-Dec-24 19-Dec-24

Government of the 

Philippines (current 

year's budget)

148,127,500.00
COA, PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP), 

NACAP, RAFEA

27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 27-Sep-24 Ongoing Procurement Process
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Department of Public Works and Highways-Regional Office VI  Procurement Monitoring Report as of 12/31/2024
Actual Procurement 

Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 
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Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 
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Post Qual
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Recommending 

Award
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Notice to 

Proceed

Delivery/ 

Completion
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Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 
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Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

COMPLETED PROCUREMENT ACTIVITIES

200000100023000

24GG016 P.R. No. 2024-05-056 - Procurement for the 

Repairs of Metrocount Dual Piezo In-Ground Sensor 

Automatic Traffic Classifier for Two (2) Lane Road, 

Metrocount Dual Piezo In-Ground Sensor Automatic 

Traffic Classifier for Four (4) Lane Road and Supply of 

Two (2) Units RoadPod VP 5910 Plus ATC- 4 Lanes 

under the National Road Traffic Survey Program 

(NRTSP) of the Planning and Design Division, DPWH 

Regional Office VI, Iloilo City

Planning and Design 

Division
No Competitive Bidding 17-05-2024 21-05-2024 28-05-2024 11-05-2024 11-05-2024 14-06-2024 14-06-2024 26-06-2024 03-07-2024 10-07-2024 15-07-2024

Government of the 

Philippines (current 

year's budget)

2,762,000.00 2,762,000.00 2,613,392.00 2,613,392.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

21-05-2024 21-05-2024 21-05-2024 21-05-2024 21-05-2024 Completed

320102105489000 

300219101665000 

310202101287000 

310208100485000

23GG046(Rebid) P.R. No. 2024-01-017 - Procurement 

of Light Vehicle Maintenance and Service Equipment 

for use in the Service Bay Area Shop 2, Iloilo City

Equipment Management 

Division
No Competitive Bidding N/A 21-05-2024 28-05-2024 11-06-2024 11-06-2024 14-06-2024 14-06-2024 26-06-2024 01-07-2024 09-07-2024 15-07-2024

Government of the 

Philippines (current 

year's budget)

1,226,900.00 1,226,900.00 1,225,900.00 1,225,900.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

12-04-2024 12-04-2024 12-04-2024 12-04-2024 12-04-2024 Completed

320102106509000

P.R. No. 2024-05-054 -Procurement of Spare parts and 

Services for the Repair of the Existing Compression 

Machine for use in the Aklan Satellite Laboratory

Quality Assurance and 

Hydrology Division
No Direct Contracting N/A 24-05-2024 N/A 30-05-2024 30-05-2024 03-06-2024 03-06-2024 10-06-2024 18-06-2024 28-06-2024 02-07-2024

Government of the 

Philippines (current 

year's budget)

262,000.00 262,000.00 252,000.00 252,000.00 n/a n/a n/a n/a n/a Completed

3102051101235000

P.R. No. 224-05-058 - Procurement of Spare parts for 

the repair of Toyota Hi-lux H1-5980 assigned at Quality 

Assurance & Hydrology Division, DPWH Regional Office 

VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 08-07-2024 N/A 16-07-2024 16-07-2024 19-07-2024 19-07-2024 22-07-2024 22-07-2024 24-07-2024 29-07-2024

Government of the 

Philippines (current 

year's budget)

84,820.00 84,820.00 84,820.00 84,820.00 n/a n/a n/a n/a n/a Completed

310305102113000

P.R. No. 2024-05-060 - Procurement of Batteries for 

use of various Service Vehicles and Equipment 

assigned at DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 06-06-2024 N/A 13-06-2024 13-06-2024 18-06-2024 18-06-2024 19-06-2024 24-06-2024 26-06-2024 28-06-2024

Government of the 

Philippines (current 

year's budget)

413,400.00 413,400.00 411,480.00 411,480.00 n/a n/a n/a n/a n/a Completed

310204102564000

P.R. No. 2024-05-061 - Procurement of Engine Oils for 

use of various Service Vehicles and Equipment 

assigned at DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 08-07-2024 N/A 16-07-2024 16-07-2024 19-07-2024 19-07-2024 22-07-2024 22-07-2024 24-07-2024 29-07-2024

Government of the 

Philippines (current 

year's budget)

450,975.00 450,975.00 445,242.00 445,242.00 n/a n/a n/a n/a n/a Completed

320102106510000

P.R. No 2024-05-062 - Procurement of IT and Electrical 

Supplies for use in the Different Divisions of DPWH 

Regional Office VI, Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 06-06-2024 N/A 13-06-2024 13-06-2024 18-06-2024 18-06-2024 16-06-2024 27-06-2024 28-06-2024 02-07-2024

Government of the 

Philippines (current 

year's budget)

544,121.10 544,121.10 492,060.16 492,060.16 n/a n/a n/a n/a n/a Completed

200000100084000

P.R. No. 2024-05-063 - Procurement of one (1) order 

AM/PM snacks and lunch for eighty (80) participants 

for the conduct of instructional meeting for PMS and 

RBIA Coordinators of the DPWH Region 6 under the 

Planning and Design Division, DPWH Regional Office VI, 

Iloilo City 

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 06-06-2024 N/A 13-06-2024 13-06-2024 18-06-2024 18-06-2024 19-06-2024 24-06-2024 26-06-2024 28-06-2024

Government of the 

Philippines (current 

year's budget)

48,000.00 48,000.00 47,840.00 47,840.00 n/a n/a n/a n/a n/a Completed

200000101293000

P.R. No 2024-05-064 - Procurement of three (3) sets 

Desktop Computer (Specialized Software Application 

Use) with UPS for the urgent use in the EIA Section 

under the Planning and Design Division, DPWH 

Regional Office VI, Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 04-06-2024 N/A 13-06-2024 13-06-2024 18-07-2024 18-07-2024 19-06-2024 02-07-2024 05-07-2024 09-07-2024

Government of the 

Philippines (current 

year's budget)

390,000.00 390,000.00 390,000.00 390,000.00 n/a n/a n/a n/a n/a Completed

200000100183000

P.R. No. 2024-05-065 - Procurement of one (1) set 

Laptop Computer for Specialized Applications Software 

use and five (5) units UPS (650VA) for workstation for 

the urgent use in the Road Slope Management (RSM) - 

Inventory, Validation and other related activities under 

the Planning and Design Division, DPWH Regional 

Office VI, Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 04-06-2024 N/A 13-06-2024 13-06-2024 18-07-2024 18-07-2024 18-06-2024 28-06-2024 05-07-2024 09-07-2024

Government of the 

Philippines (current 

year's budget)

182,650.00 182,650.00 182,650.00 182,650.00 n/a n/a n/a n/a n/a Completed

100000100001000

P.R. No.  2024-05-066 - Procurement of Spare parts for 

the existing RISO ComColor FW1230 (34548013) and 

RISO ComColor (34548015) photocopiers for use in the 

Construction Division, DPWH Regional Office VI, Iloilo 

City

Construction Division No Direct Contracting N/A N/A N/A 13-06-2024 13-06-2024 14-06-2024 14-06-2024 18-06-2024 24-06-2024 26-06-2024 28-06-2024

Government of the 

Philippines (continuing 

budget)

34,400.00 34,400.00 33,800.00 33,800.00 n/a n/a n/a n/a n/a Completed

310205101231000

P.R. No. 2024-05-067 - Procurement of two (2) sets 

Canon V700 toners (Bk,C,Y,M) for printing of DPWH 6 

FY 2023 annual report, quarterly newsletters, and IEC 

materials for use at the Regional Public Affairs and 

Information Staff, DPWH Regional Office VI, Iloilo City

Regional Public Affairs 

and Information
No

NP-53.9 - Small Value 

Procurement
N/A 08-07-2024 N/A 16-07-2024 16-07-2024 19-07-2024 19-07-2024 22-07-2024 22-07-2024 24-07-2024 29-07-2024

Government of the 

Philippines (current 

year's budget)

350,166.12 350,166.12 326,258.32 326,258.32 n/a n/a n/a n/a n/a Completed

200000100014000

24GG018 P.R. No. 2024-05-068 - Procurement of Spare 

parts for use in the Corrective Maintenance of 

Amphibious Excavator K4-21 currently stationed at 

Paliwan River, Bugasong, Antique

Equipment Management 

Division
No Competitive Bidding N/A 25-06-2024 02-07-2024 16-07-2024 16-07-2024 18-07-2024 18-07-2024 26-07-2024 29-07-2024 30-07-2024 05-08-2024

Government of the 

Philippines (current 

year's budget)

2,273,275.84 2,273,275.84 2,059,492.00 2,059,492.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

25-06-2024 25-06-2024 25-06-2024 25-06-2024 25-06-2024 Completed

100000100001000

P.R. No. 2024-05-069 - Procurement of Meals for the 

conduct of DPWH 126th Founding Anniversary 

Celebration  for the month of June 2024

Administrative Division No
NP-53.9 - Small Value 

Procurement
N/A 06-06-2024 N/A 13-06-2024 13-06-2024 18-06-2024 18-06-2024 14-06-2024 18-06-2024 18-06-2024 19-06-2024

Government of the 

Philippines (current 

year's budget)

375,000.00 375,000.00 367,500.00 367,500.00 n/a n/a n/a n/a n/a Completed

200000100005000

P.R. No. 2024-05-070 - Procurement of Training 

Materials for use in the conduct of Training/Seminar 

on the National Building and Services Management 

(NBSM) and National Government-owned Buildings 

information Application (NGOBIA) Database 

Management on July 15-19, 2024 at the DPWH 

Regional Office VI, Iloilo City

Maintenance Division No
NP-53.9 - Small Value 

Procurement
N/A 06-06-2024 N/A 13-06-2024 13-06-2024 18-06-2024 18-06-2024 19-06-2024 27-06-2024 01-07-2024 04-07-2024

Government of the 

Philippines (continuing 

budget)

46,750.00 46,750.00 46,750.00 46,750.00 n/a n/a n/a n/a n/a Completed

310204102567000 

310204102586000 

310204102564000

24GG017 P.R. No. 2024-05-071 - Procurement of 

Multifunctional Colored Photocopier/Printer/Scanner 

and consumables for use in the Construction Division, 

DPWH Regional Office VI, Iloilo City

Construction Division No Competitive Bidding N/A 21-06-2024 21-06-2024 04-07-2024 04-07-2024 05-07-2024 05-07-2024 11-07-2024 15-07-2024 17-07-2024 19-07-2024
Government of the 

Philippines (continuing 

budget)

3,969,031.99 3,969,031.99 3,950,500.00 3,950,500.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Completed

200000100084000

P.R. No 2024-05-072 - Procurement of Twenty-One (21) 

Units UPS Battery 12V, 7AH (15cm 9.5cm x 6.5cm) for 

the urgent use in the Pavement Management System 

(PMS) Activities under the Planning and Design 

Division, DPWH Regional Office VI, Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A N/A N/A 27-06-2024 27-06-2024 01-07-2024 01-07-2024 02-07-2024 04-07-2024 05-07-2024 09-07-2024

Government of the 

Philippines (current 

year's budget)

18,900.00 18,900.00 18,900.00 18,900.00 n/a n/a n/a n/a n/a Completed

310205101231000

24GG019 P.R. No 2024-05-075 -Procurement of Tires 

for use of Various Service Vehicles and Equipment 

assigned at DPWH Regional Office VI, Iloilo City 

Equipment Management 

Division
No Competitive Bidding N/A 28-06-2024 N/A 16-07-2024 16-07-2024 18-07-2024 18-07-2024 29-07-2024 29-07-2024 30-07-2024 05-08-2024

Government of the 

Philippines (current 

year's budget)

843,500.00 843,500.00 831,920.00 831,920.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

25-06-2024 25-06-2024 25-06-2024 25-06-2024 25-06-2024 Completed

31020410259000

P.R. No. 2024-06-074 - Procurement of Spare parts for 

the repair of Nissan Navara, H1-5500 TGO 701 assigned 

at Planning and Design Division, DPWH Regional Office 

VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 06-09-2024 N/A 18-09-2024 18-09-2024 20-09-2024 20-09-2024 30-09-2024 30-09-2024 02-10-2024 03-10-2024

Government of the 

Philippines (current 

year's budget)

73,513.00 73,513.00 72,894.00 72,894.00 n/a n/a n/a n/a n/a Completed

310205101232000

P.R. No. 2024-06-076 - Procurement of services for the 

Calibration, Repair, and Parts Replacement of Existing 

Current Meter for use in the Quality Assurance and 

Hydrology Division, DPWH Regional Office VI, Iloilo City

Quality Assurance and 

Hydrology Division
No Direct Contracting N/A N/A N/A 30-07-2024 30-07-2024 02-08-2024 02-08-2024 06-08-2024 12-08-2024 19-08-2024 21-08-2024

Government of the 

Philippines (current 

year's budget)

243,000.00 243,000.00 241,000.00 241,000.00 n/a n/a n/a n/a n/a Completed

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
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300224100038000

P.R. No. 2024-06-078 - Procurement of Glass Tint 

including installation for use of the Procurement Unit, 

Office of the Regional Director, DPWH Regional Office 

VI, Iloilo City

Procurement Unit No
NP-53.9 - Small Value 

Procurement
N/A 08-07-2024 N/A 16-07-2024 16-07-2024 19-07-2024 19-07-2024 22-07-2024 24-07-2024 29-07-2024 30-07-2024

Government of the 

Philippines (current 

year's budget)

83,000.00 83,000.00 83,000.00 83,000.00 n/a n/a n/a n/a n/a Completed

310204102576000

P.R. No. 2024-06-081 - Procurement of Diesel Fuel for 

use of various service vehicles and equipment of 

DPWH Regional Office VI assigned at Negros Occidental 

Areas

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 30-08-2024 N/A 06-09-2024 06-09-2024 10-09-2024 10-09-2024 11-09-2024 11-09-2024 16-09-2024 18-09-2024

Government of the 

Philippines (current 

year's budget)

583,000.00 583,000.00 575,500.00 575,500.00 n/a n/a n/a n/a n/a Completed

310204102569000

P.R. No. 2024-06-082 - Procurement of Portable Trailer 

for use of DPWH Bacolod City District Engineering 

Office

Quality Assurance and 

Hydrology Division
No

NP-53.9 - Small Value 

Procurement
N/A 08-07-2024 N/A 16-07-2024 16-07-2024 18-07-2024 18-07-2024 22-07-2024 22-07-2024 24-07-2024 29-07-2024

Government of the 

Philippines (current 

year's budget)

576,000.00 576,000.00 574,000.00 574,000.00 n/a n/a n/a n/a n/a Completed

320101111114000

24GG023 P.R. No. 2024-06-083 - Procurement of One 

(1) Unit Heavy Duty Engineering Colored Multifunction 

Photocopier with Power PDF and One (1) Unit Desktop 

Multifunctional Colored Photocopier with Electric 

Cutter for use in the Quality Assurance and Hydrology 

Division, DPWH Regional Office VI, Iloilo City

Quality Assurance and 

Hydrology Division
No Competitive Bidding 03-07-2024 09-07-2024 16-07-2024 30-07-2024 30-07-2024 01-08-2024 01-08-2024 12-08-2024 14-08-2024 28-08-2024 02-09-2024

Government of the 

Philippines (current 

year's budget)

3,900,000.00 3,900,000.00 3,895,999.00 3,895,999.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

09/07/2024 09/07/2024 09/07/2024 09/07/2024 09/07/2024 Completed

310204102581000

P.R. No. 2024-06-084 - Procurement of Oil and Fuel 

Filter of various service vehicle assigned at DPWH 

Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 23-07-2024 N/A 30-07-2024 30-07-2024 02-08-2024 02-08-2024 06-08-2024 12-08-2024 14-08-2024 19-08-2024

Government of the 

Philippines (current 

year's budget)

122,392.00 122,392.00 120,457.00 120,457.00 n/a n/a n/a n/a n/a Completed

320101111114000 

320102510648000

24GG022(Rebid) P.R. No. 2024-06-085 - Procurement 

of Toners, Developer, Drumkit and Spare parts for the 

existing SHARP Photocopiers for use in the DPWH, 

Regional Office VI, Iloilo City

Regional Office VI No Competitive Bidding N/A 14-08-2024 22-08-2024 06-09-2024 06-09-2024 18-09-2024 18-09-2024 30-09-2024 30-09-2024 30-09-2024 02-10-2024
Government of the 

Philippines (current 

year's budget)

1,278,995.00 1,278,995.00 1,278,995.00 1,278,995.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

14/08/2024 14/08/2024 14/08/2024 14/08/2024 14/08/2024 Completed

32010210649300 

300226109896000 

300215103888000

24GG020 P.R. No. 2024-06-086 - Procurement Of 

Catering Services for use in the conduct of 

Training/Seminar, Meetings and Other Related 

Activities for the period of July-September 2024 at the 

DPWH Regional Office VI, Iloilo City

Administrative Division No Competitive Bidding 02-07-2024 02-07-2024 09-07-2024 22-07-2024 22-07-2024 23-07-2024 23-07-2024 25-07-2024 26-07-2024 26-07-2024 26-07-2024

Government of the 

Philippines (current 

year's budget)

2,235,300.00 2,235,300.00 2,197,870.00 2,197,870.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

02/07/2024 02/07/2024 02/07/2024 02/07/2024 02/07/2024 Completed

32010111114000 

300226109896000 

300224100038000 

320101111121000 

300105201179000 

310204102570000 

300226109892000 

320101111127000 

300207101070000 

320102106492000 

320102106491000 

320101111154000 

320101111126000 

24GG021 P.R. No, 2024-06-087 - Procurement of 

Drilling Machine and Accessories for Geotechnical 

Subsurface Exploration for use in DPWH Negros 

Occidental Sub District Engineering Office, San Carlos 

City, Negros Occidental

Quality Assurance and 

Hydrology Division
No Competitive Bidding 04-07-2024 11-07-2024 25-07-2024 25-07-2024 29-07-2024 29-07-2024 13-08-2024 19-08-2024 28-08-2024 02-09-2024

Government of the 

Philippines (current 

year's budget)

13,000,000.00 13,000,000.00 12,995,000.00 12,995,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

04/07/2024 04/07/2024 04/07/2024 04/07/2024 04/07/2024 Completed

320101111146000

P.R. No. 2024-07-088 - Procurement of Various 

Furniture and Essentials for the DPWH Lounge located 

beside the Operations Room, DPWH Regional Office VI, 

Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 23-07-2024 N/A 30-07-2024 30-07-2024 02-08-2024 02-08-2024 06-08-2024 12-08-2024 14-08-2024 19-08-2024

Government of the 

Philippines (current 

year's budget)

653,393.00 653,393.00 652,793.00 652,793.00 n/a n/a n/a n/a n/a Completed

310204102581000 

320101111145000 

320101111146000 

310305102113000 

300105201180000 

310204102570000 

310204102586000

24GG024 P.R. No. 2024-07-089 - Procurement of 

Various Office Supplies for use in the DPWH Regional 

Office VI, Iloilo City

Regional Office VI No Competitive Bidding 05-07-2024 09-07-2024 16-07-2024 30-07-2024 30-07-2024 01-08-2024 01-08-2024 21-08-2024 27-08-2024 30-08-2024 03-09-2024

Government of the 

Philippines (current 

year's budget)

3,504,449.20 3,504,449.20 3,499,461.00 3,499,461.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

09-07-2024 09-07-2024 09-07-2024 09-07-2024 09-07-2024 Completed

320102106509000

24GG025 P.R. No. 2024-07-090 - Procurement of 

Various Inks, Toners, and Maintenance Box for the 

existing EPSON, HP, CANON and BROTHER Printers in 

the DPWH Regional Office VI, Iloilo City

Regional Office VI No Competitive Bidding N/A 09-07-2024 N/A 30-07-2024 30-07-2024 01-08-2024 01-08-2024 13-08-2024 16-08-2024 30-08-2024 03-09-2024

Government of the 

Philippines (current 

year's budget)

900,300.00 900,300.00 897,065.00 897,065.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

09-07-2024 09-07-2024 09-07-2024 09-07-2024 09-07-2024 Completed

310204102574000

P.R. No. 2024-07-091 - Procurement of Spare parts for 

the repair of Toyota Hi-lux H1-9848 assigned at 

Planning and Design Division, DPWH Regional Office VI, 

Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A N/A N/A 06-08-2024 06-08-2024 08-08-2024 08-08-2024 12-08-2024 15-08-2024 16-08-2024 27-08-2024

Government of the 

Philippines (current 

year's budget)

34,450.00 34,450.00 34,450.00 34,450.00 n/a n/a n/a n/a n/a Completed

200000100014000

24GG026 (Rebid) P.R. No. 2024-07-092 - Procurement 

of Fuel for the Dredging Operations of Multi-Purpose 

Amphibious Dredge Dragflow DRSP 85-180HC with 

DPWH No. K3-51 stationed at Panay River, Roxas City, 

Capiz

Equipment Management 

Division
No Competitive Bidding 06-09-2024 18-09-2024 01-10-2024 01-10-2024 04-10-2024 04-10-2024 14-10-2024 14-10-2024 18-10-2024 22-10-2024

Government of the 

Philippines (current 

year's budget)

2,936,761.60 2,936,761.60 2,441,666.10 2,441,666.10

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

06-09-2024 06-09-2024 06-09-2024 06-09-2024 06-09-2024 Completed

310204102575000 

P.R. No. 2024-07-093 - Procurement of Spare parts for 

the existing SHARP AR-6026N for use in the 

Procurement Unit, Office of the Regional Director, 

DPWH Regional Office VI, Iloilo

Procurement Unit No Direct Contracting N/A N/A N/A 06-08-2024 06-08-2024 09-08-2024 09-08-2024 12-08-2024 12-08-2024 14-08-2024 19-08-2024
Government of the 

Philippines (current 

year's budget)

20,015.00 20,015.00 20,015.00 20,015.00 n/a n/a n/a n/a n/a Completed

310204102568000  

300215103899000

P.R. No. 2024-07-094 and 2024-07-097 - Procurement 

of Spare parts for the existing RISO ComColor FW1230, 

Ineo +368 and Ineo +360i photocopiers for use in the 

Procurement Unit, Office of the Regional Director, 

DPWH Regional Office VI, Iloilo City

Procurement Unit No Direct Contracting N/A N/A N/A 06-08-2024 06-08-2024 08-08-2024 08-08-2024 12-08-2024 12-08-2024 14-08-2024 19-08-2024
Government of the 

Philippines (current 

year's budget)

210,398.00 210,398.00 208,738.00 208,738.00 n/a n/a n/a n/a n/a Completed

300215103890000

P.R. No. 2024-07-095 - Procurement of One (1) Air-

Conditioned Unit, 1.0 Hp Wall Mounted Inverter (Split 

Type) with complete installation for use in the Budget 

Section, Finance Division, DPWH Regional Office VI, 

Iloilo City

Finance Division No
NP-53.9 - Small Value 

Procurement
N/A N/A N/A 06-08-2024 06-08-2024 08-08-2024 08-08-2024 12-08-2024 16-08-2024 02-09-2024 03-09-2024

Government of the 

Philippines (current 

year's budget)

48,100.00 48,100.00 48,100.00 48,100.00 n/a n/a n/a n/a n/a Completed

310204102590000

P.R. No.  2024-07-96 - Procurement of one (1) pc 

Executive chair and six (6) pcs file rack (open type with 

adjustable shelves with slotted angular post steel) for 

use in the Finance Division, DPWH Regional Office VI, 

Iloilo City

Finance Division No
NP-53.9 - Small Value 

Procurement
N/A 29-07-2024 N/A 06-08-2024 06-08-2024 08-08-2024 08-08-2024 12-08-2024 14-08-2024 16-08-2024 22-08-2024

Government of the 

Philippines (current 

year's budget)

85,450.00 85,450.00 76,375.00 76,375.00 n/a n/a n/a n/a n/a Completed

300215103888000 

300224100038000 

3200105201179000 

320101111115000

24GG027 P.R. No. 2024-07-98 - Procurement of Diesel 

Fuel for use of Service Vehicles and Equipment of 

DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No Competitive Bidding 29-07-2024 01-08-2024 08-08-2024 22-08-2024 22-08-2024 28-08-2024 28-08-2024 30-08-2024 02-09-2024 06-09-2024 10-09-2024

Government of the 

Philippines (current 

year's budget)

2,454,000.00 2,454,000.00 2,270,000.00 2,270,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

01-08-2024 01-08-2024 01-08-2024 01-08-2024 01-08-2024 Completed

320101111149000 

320101111115000 

320102106493000 

320101111127000

24GG028 P.R. No. 2024-07-099 - Procurement of Parts 

including installation, commissioning and warranty on 

delivered parts and workmanship for the Corrective 

Maintenance of Amphibious Excavator K4-36 stationed 

at Iloilo Floodway, Buhang Jaro, Iloilo City

Equipment Management 

Division
No Competitive Bidding 31-07-2024 06-08-2024 13-08-2024 27-08-2024 27-08-2024 09-05-2024 09-05-2024 10-09-2024 18-09-2024 25-09-2024 02-10-2024

Government of the 

Philippines (current 

year's budget)

2,299,542.22 2,299,542.22 2,162,771.86 2,162,771.86

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

06-08-2024 06-08-2024 06-08-2024 06-08-2024 06-08-2024 Completed

30010520118000

P.R. No. 2024-07-100 - Procurement of spare parts for 

the existing Develop Ineo +368 (Serial No. 

A7P4147000252, A7P4147000247, And 

A7P4141200091) Photocopiers for use in the 

Construction Division, DPWH Regional Office VI, Iloilo 

City

Construction Division No Direct Contracting N/A N/A N/A 02-09-2024 02-09-2024 05-09-2024 05-09-2024 10-09-2024 16-09-2024 18-09-2024 24-09-2024

Government of the 

Philippines (current 

year's budget)

171,586.00 171,586.00 158,316.00 158,316.00 n/a n/a n/a n/a n/a Completed

200000100100000

P.R. No. 2024-07-101 - Procurement of Various Office 

Supplies for use in the Bridge Management System 

(BMS) Assessment and Validation Program under the 

Planning and Design Division, DPWH Regional Office VI, 

Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 14-08-2024 N/A 22-08-2024 22-08-2024 28-08-2024 28-08-2024 30-08-2024 03-09-2024 06-09-2024 10-09-2024

Government of the 

Philippines (current 

year's budget)

132,089.00 132,089.00 131,220.99 131,220.99 n/a n/a n/a n/a n/a Completed
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200000100644000

P.R No. 2024-07-102 - Procurement of Various Office 

Supplies for use in the Multi Year Planning and 

Scheduling (MYPS) and Validation Program under the 

Planning and Design Division, DPWH Regional Office VI, 

Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
14-08-2024 N/A 22-08-2024 22-08-2024 28-08-2024 28-08-2024 30-08-2024 02-09-2024 06-09-2024 10-09-2024

Government of the 

Philippines (current 

year's budget)

86,907.50 86,907.50 86,316.71 86,316.71 n/a n/a n/a n/a n/a Completed

320101111136000

24GG029 P.R. No. 2024-07-103 - Procurement of One 

Hundred (100) rolls Mylar Film 100 microns, 24” x 20 

meters, core 3”, and Fifty (50) pieces Tracing Paper 

914mm x 50yds., 82 gsm, 3” core for use in the 

Planning and Design Division, DPWH Regional Office VI, 

Iloilo City

Planning and Design 

Division
No Competitive Bidding N/A 06-08-2024 N/A 27-08-2024 27-08-2024 29-08-2024 29-08-2024 03-09-2024 09-09-2024 16-09-2024 18-09-2024

Government of the 

Philippines (current 

year's budget)

787,500.00 787,500.00 785,000.00 785,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

06-08-2024 06-08-2024 06-08-2024 06-08-2024 06-08-2024 Completed

310102101586000

 P.R. No. 2024-07-104 -Procurement of Supply, Delivery 

and installation of engine controller for the generator 

set of DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No Direct Contracting N/A N/A N/A 12-09-2024 12-09-2024 16-09-2024 16-09-2024 30-09-2024 30-09-2024 07-10-2024 08-10-2024

Government of the 

Philippines (current 

year's budget)

112,000.00 112,000.00 112,000.00 112,000.00 n/a n/a n/a n/a n/a Completed

310102101586000

P.R. No. 2024-07-105 - Procurement of Medical 

Equipment, Medical Supplies and Medicines for use in 

the DPWH Clinic, DPWH Regional Office VI, Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A N/A N/A 22-08-2024 22-08-2024 28-08-2024 28-08-2024 30-08-2024 02-09-2024 06-09-2024 10-09-2024

Government of the 

Philippines (current 

year's budget)

39,428.35 39,428.35 34,604.50 34,604.50 n/a n/a n/a n/a n/a Completed

200000100821000

P.R. No. 2024-07-106 - Procurement of Catering 

Services for use in the Training on the Introduction to 

the conduct of Feasibility study for the DPWH Regional 

and District Engineering Offices and other related 

activities for the period September to December 2024

Administrative Division No
NP-53.8 Defense 

Cooperation Agreement
N/A 15-08-2024 N/A 22-08-2024 22-08-2024 27-08-2024 27-08-2024 28-08-2024 02-09-2024 06-09-2024 10-09-2024

Government of the 

Philippines (current 

year's budget)

300,000.00 300,000.00 249,500.00 249,500.00 n/a n/a n/a n/a n/a Completed

310102101587000 
P.R. No. 2024-07-108 - Procurement of Smart TV for 

use at the DPWH Regional Office VI, Iloilo City
Regional Office VI No

NP-53.9 - Small Value 

Procurement
N/A 22-08-2024 N/A 02-09-2024 02-09-2024 09-09-2024 09-09-2024 10-09-2024 16-09-2024 18-09-2024 24-09-2024

Government of the 

Philippines (current 

year's budget)

86,238.50 86,238.50 86,238.50 86,238.50 n/a n/a n/a n/a n/a Completed

310202101543000 

100000100001000

P.R No. 2024-05-050 & 2024-08-109 - Procurement of 

Various Appliances and Kitchen Essentials for use of 

the different Divisions of DPWH Regional Office VI, 

Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 22-08-2024 N/A 02-09-2024 02-09-2024 06-09-2024 06-09-2024 10-09-2024 17-09-2024 20-09-2024 25-09-2024

Government of the 

Philippines (current 

year's budget)

269,523.02 269,523.02 269,523.00 269,523.00 n/a n/a n/a n/a n/a Completed

200000100100000

P.R. No. 2024-07-110 - Procurement of various Office 

Supplies for use in the Bridge Management System 

(BMS) Assessment and validation program under the 

Planning and Design Division, DPWH Regional Office VI, 

Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 30/08/2024 N/A 06/09/2024 06/09/2024 11/09/2024 11/09/2024 12/09/2024 17/09/2024 20/09/2024 25/09/2024

Government of the 

Philippines (current 

year's budget)

142,720.00 142,720.00 142,720.00 142,720.00 n/a n/a n/a n/a n/a Completed

P.R. No. 2024-08-111 - Procurement of Operational 

Supplies for use in the conduct of Training on the 

Introduction to the conduct of Feasibility Study for the 

DPWH Regional and District Engineering Offices and 

other related activities for the period September to 

December 2024

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 30/08/2024 N/A 06/09/2024 06/09/2024 10/09/2024 10/09/2024 11/09/2024 11/09/2024 12/09/2024 13/09/2024

Government of the 

Philippines (current 

year's budget)

215,000.00 215,000.00 215,000.00 215,000.00 n/a n/a n/a n/a n/a Completed

320102106493000

P.R. No. 2024-08-112 -Procurement of one (1) wall 

mounted airconditioning unit including installation of 

30 ft. pipes to be used at the Office of the Regional 

Director, DPWH Regional Office VI, Iloilo City

Office of the Regional 

Director
No

NP-53.9 - Small Value 

Procurement
N/A 30-08-2024 N/A 26-09-2024 26-09-2024 30-09-2024 30-09-2024 01-10-2024 07-10-2024 09-10-2024 16-10-2024

Government of the 

Philippines (current 

year's budget)

73,200.00 73,200.00 69,980.00 69,980.00 n/a n/a n/a n/a n/a Completed

310204102568000

P.R. No, 2024-08-113 - Procurement of Steel Cable 

20mm dia. (wire rope) for the use of power plus rough 

Terrain Crane (F5-377) assigned at DPWH Regional 

Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 06-09-2024 N/A 19-09-2024 19-09-2024 20-09-2024 20-09-2024 30-09-2024 30-09-2024 02-09-2024 07-10-2024

Government of the 

Philippines (current 

year's budget)

66,750.00 66,750.00 66,750.00 66,750.00 n/a n/a n/a n/a n/a Completed

320102106505000

P.R. No. 2024-08-114 - Procurement of one (1) unit 

Camera Drone for use in the Dredging Projects by 

administration of DPWH Regional Office VI, Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 10-09-2024 N/A 19-09-2024 19-09-2024 27-09-2024 27-09-2024 30-09-2024 30-09-2024 04/10/2024 09/10/2024

Government of the 

Philippines (current 

year's budget)

255,000.00 255,000.00 227,000.00 227,000.00 n/a n/a n/a n/a n/a Completed

320102106510000

P,R, No. 2024-08-115 - Procurement of One (1) 

Airconditioning  Unit inverter, 1.5 Hp, Wall Mounted 

and additional 30ft copper pipes & electrical  wiring 

including installation for use at the Office of the 

Assistant Division Chief, Maintenance Division, DPWH 

Regional Office VI,Iloilo City

Maintenance Division No
NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 12-11-2024 12-11-2024 14-11-2024 14-11-2024 25-11-2024 02-12-2024

Government of the 

Philippines (current 

year's budget)

53,300.00 53,300.00 53,200.00 53,200.00 n/a n/a n/a n/a n/a Completed

300105201219000

P.R. No. 2024-08-116 - Procurement of 75'' 4K 

Interactive flat panel with mobile TV bracket / stand 

for use at the Office of the Regional Director, DPWH 

Regional Office VI, Iloilo City

Office of the Regional 

Director
No

NP-53.9 - Small Value 

Procurement
N/A 30-08-2024 N/A 06-09-2024 06-09-2024 10-09-2024 10-09-2024 12-09-2024 16-09-2024 18/09/2024 24/09/2024

Government of the 

Philippines (current 

year's budget)

275,000.00 275,000.00 274,900.00 274,900.00 n/a n/a n/a n/a n/a Completed

310103101420000

P.R. No. 2024-08-117 - Procurement of Spare parts for 

use in the Repair of Various Service Vehicle (H1-7929, 

H1-7452, H1-8082, H1-8703, H1-8302 and H1-7786) 

assigned at the DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 19-09-2024 N/A 26-09-2024 26-09-2024 30-09-2024 30-09-2024 01-10-2024 07-10-2024 10/10/2024 14/10/2024

Government of the 

Philippines (current 

year's budget)

399,990.00 399,990.00 399,890.00 399,890.00 n/a n/a n/a n/a n/a Completed

3201011111320

P.R. No. 2024-08-118 - Procurement of Acetylene Gas 

and Oxygen (Industrial) for the use in the repair shop 

of Area Equipment Section, Equipment Management 

Division, DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A N/A N/A 12-09-2024 12-09-2024 16-09-2024 16-09-2024 26-09-2024 26-09-2024 30-09-2024 02-04-2024

Government of the 

Philippines (current 

year's budget)

24,000.00 24,000.00 24,000.00 24,000.00 n/a n/a n/a n/a n/a Completed

300203102642000 

310302100478000 

300215103898000

P.R. No. 2024-08-119 - Procurement of Five (5) Sets of 

Desktop Computer and Five (5) units of UPS for use in 

the Procurement Unit,Office of the Regional Director, 

DPWH Regional Office VI, Iloilo City

Procurement Unit No
NP-53.9 - Small Value 

Procurement
N/A 19-09-2024 N/A 26/09/2024 26/09/2024 04/10/2024 04/10/2024 14-10-2024 14-10-2024 23/10/2024 28/10/2024

Government of the 

Philippines (current 

year's budget)

687,500.00 687,500.00 615,000.00 615,000.00 n/a n/a n/a n/a n/a Completed

200000100014000

 Contract ID No. 23GG048 (2024-08-121 )-Procurement 

of Parts including installation and warranty on 

delivered Two (2) Units Travel Motor assemblies for 

the Corrective Maintenance of Amphibious Excavator 

K4-21 located at Nalupa River, Barbaza, Antique

Equipment Management 

Division
No Competitive Bidding N/A 19-09-2024 26-09-2024 10-10-2024 10-10-2024 21-10-2024 21-10-2024 29-10-2024 29-10-2024 04-11-2024 06-11-2024

Government of the 

Philippines (current 

year's budget)

1,564,288.00 1,564,288.00 1,518,000.00 1,518,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

19-09-2024 19-09-2024 19-09-2024 19-09-2024 19-09-2024 Completed

310204102519000 

320102106520000 

310305102113000

Contract ID No. 24GG031 (2024-08-122) - Procurement 

of One (1) Unit 86” and Two (2) Units 75” 4K 

Interactive Flat Panel with Mobile TV Bracket/Stand 

with OPS for use at the Office of the Regional Director, 

Construction Division, and Planning and Design 

Division, DPWH Regional Office VI, Iloilo City

Office of the Regional 

Director, Construction 

Division and Planning and 

Design Division

No Competitive Bidding N/A 12-09-2024 N/A 01-10-2024 01-10-2024 03-10-2024 03-10-2024 14-10-2024 14-10-2024 18-10-2024 22-10-2024

Government of the 

Philippines (current 

year's budget)

890,000.00 890,000.00 887,500.00 887,500.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

12-09-2024 12-09-2024 12-09-2024 12-09-2024 12-09-2024 Completed

320101111143000

P.R. No. 2024-09-123 - Procurement of (3) Units 32'' 

Digital LED TV, various furnitures, accessories and 

peripherals for use in the DPWH Regional Office VI, 

Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 19-09-2024 N/A 26-09-2024 26-09-2024 30-09-2024 30-09-2024 01-10-2024 07-10-2024 10-10-2024 14-10-2024

Government of the 

Philippines (current 

year's budget)

381,124.00 381,124.00 381,124.00 381,124.00 n/a n/a n/a n/a n/a Completed

20000010193000

P.R. No. 2024-09-124 - Procurement of Catering 

Services for use in the conduct of Orientation on 

Different Policies and Guidelines of Department of 

Environment and Natural Resources in Regards to 

Application for tenurial instruments for DPWH Region 

VI Environmental Focal Persons on September 27, 

2024, DPWH Regional Office VI, Iloilo City

Administrative Division No
NP-53.9 - Small Value 

Procurement
N/A N/A N/A 12-09-2024 12-09-2024 16-06-2024 16-06-2024 17-09-2024 26-09-2024 27-09-2024 27-09-2024

Government of the 

Philippines (current 

year's budget)

28,800.00 28,800.00 28,800.00 28,800.00 n/a n/a n/a n/a n/a Completed

32010111113300

P.R. No. 2024-09-125 - Procurement of Parts including 

installation, calibration and testing for the Corrrectove 

Maintenance of Multi-purpose Amphibious Dredge K3-

08 stationed at Iloilo River, Iloilo City, Iloilo

Equipment Management 

Division
No Direct Contracting N/A N/A N/A 22-10-2024 22-10-2024 24-10-2024 24-10-2024 29-10-2024 29-10-2024 11-11-2024 13-11-2024

Government of the 

Philippines (continuing 

budget)

634,500.00 634,500.00 633,000.00 633,000.00 n/a n/a n/a n/a n/a Completed
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Department of Public Works and Highways-Regional Office VI  Procurement Monitoring Report as of 12/31/2024
Actual Procurement 

Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 
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Mode of 
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Pre-Proc 
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Ads/Post of 

IB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Date of BAC 
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Recommending 
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Inspection & 

Acceptance
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Conf4
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Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/
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Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

310204102579000 

320101111140000 

320102106529000 

310204102590000 

3103055102113000 

320101111128000

Contract ID No. 24GG032  (2024-09-126) - Procurement 

of Toners for the existing Develop (INEO) and 

ComColor Photocopiers for use of DPWH Regional 

Office VI, Iloilo City

Regional Office VI No Competitive Bidding N/A 19-09-2024 26-09-2024 10-10-2024 10-10-2024 22-10-2024 22-10-2024 29-10-2024 29-10-2024 31/10/2024 05/11/2024

Government of the 

Philippines (current 

year's budget)

1,937,550.00 1,937,550.00 1,701,750.00 1,701,750.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

19-09-2024 19-09-2024 19-09-2024 19-09-2024 19-09-2024 Completed

100000100001000

Contract ID No. 24GG036  (2024-09-127) - Procurement 

of Tools, Supplies, and PPE for use of Floating 

Equipment Section and Area Equipment Shop 

Personnel in DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No Competitive Bidding N/A 09-10-2024 21-10-2024 06-11-2024 06-11-2024 08-11-2024 08-11-2024 25-11-2024 02-12-2024 05/12/2024 16/12/2024

Government of the 

Philippines (current 

year's budget)

1,417,104.00 1,417,104.00 1,416,095.00 1,416,095.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

09-10-2024 09-10-2024 09-10-2024 09-10-2024 09-10-2024 Completed

320101111133000

Contract ID No. 24GG034  (2024-09-128) - Procurement 

of Six (6) Units Desktop Computer (Administrative Use) 

for use in the Equipment Management Division, DPWH 

Regional Office VI, Iloilo City

Equipment Management 

Division
No Competitive Bidding N/A 09-10-2024 N/A 29-10-2024 29-10-2024 12-11-2024 12-11-2024 25-11-2024 02-12-2024 05/12/2024 16/12/2024

Government of the 

Philippines (current 

year's budget)

810,000.00 810,000.00 709,992.00 709,992.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

09-10-2024 09-10-2024 09-10-2024 09-10-2024 09-10-2024 Completed

310103101422000

P.R. No. 2024-09-129 - Procurement of Batteries for 

use of Various Service Vehicle and Equipment assigned 

at DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 06-11-2024 06-11-2024 08-11-2024 08-11-2024 12-11-2024 18-11-2024 27/11/2024 29/11/2024

Government of the 

Philippines (current 

year's budget)

354,400.00 354,400.00 290,000.00 290,000.00 n/a n/a n/a n/a n/a Completed

320102106514000

P.R. No. 2024-10-130 -Procurement of Office Furniture 

for use in the Right of Way Acquisition and Legal 

Division, DPWH Regional Office VI, Iloilo City

Right of Way Acquisition 

and Legal Division
No

NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 06-11-2024 06-11-2024 08-11-2024 08-11-2024 12-11-2024 25-11-2024 27/11/2024 28/11/2024

Government of the 

Philippines (current 

year's budget)

481,050.00 481,050.00 477,600.00 477,600.00 n/a n/a n/a n/a n/a Completed

320101111142000

P.R. No. 2024-10-131 -Procurement of Spare parts for 

the Repair of Various Service Vehicles assigned at 

DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 06-11-2024 06-11-2024 12-11-2024 12-11-2024 13-11-2024 18-11-2024 21/11/2024 26/11/2024

Government of the 

Philippines (current 

year's budget)

299,410.00 299,410.00 298,910.00 298,910.00 n/a n/a n/a n/a n/a Completed

320101111137000  

310201101287000 

300215103896000 

320102106506000 

320102106507000 

320101111141000 

300219102542000 

310105101036000 

Contract ID No. 24GG035  (2024-10-132) - Procurement 

of Spare parts and Services for the repair of Road 

Surface Profilometer (RSP) for use in the Quality 

Assurance and Hydrology Division, DPWH Regional 

Office VI, Iloilo City

Quality Assurance and 

Hydrology Division
No Competitive Bidding 07-10-2024 09-10-2024 21-10-2024 06-11-2024 06-11-2024 08-11-2024 08-11-2024 28-11-2024 03-12-2024 12/12/2024 16/12/2024

Government of the Philippines 

(current year's budget)
4,637,230.00 4,637,230.00 4,619,000.00 4,619,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

09-10-2024 09-10-2024 09-10-2024 09-10-2024 09-10-2024 Completed

300207101147000 

300207101145000 

300207101146000

P.R. No. 2024-10-133 -Procurement of Spare parts of 

Ineo +300i, Ineo +360i and Ineo 368 for use in the Right 

of Way Acquisition and Legal Division, DPWH Regional 

Office VI, Iloilo City

Right of Way Acquisition 

and Legal Division
No Direct Contracting N/A N/A N/A 06-11-2024 06-11-2024 12-11-2024 12-11-2024 13-11-2024 18-11-2024 21-11-2024 26-11-2024

Government of the 

Philippines (current 

year's budget)

600,431.00 600,431.00 587,506.00 587,506.00 n/a n/a n/a n/a n/a Completed

320101111122000

P.R. No. 2024-10-135 -Procurement of Various 

Construction and Electrical Materials for use in the 

DPWH Regional Office VI, Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 06-11-2024 06-11-2024 12-11-2024 12-11-2024 13-11-2024 18-11-2024 21-11-2024 26-11-2024

Government of the 

Philippines (current 

year's budget)

132,684.00 132,684.00 132,343.00 132,343.00 n/a n/a n/a n/a n/a Completed

310109101476000

P.R. No. 2024-10-136 -Procurement of Two (2) units 

32'' Digital LED TV and various materials for use in the 

DPWH Regional Office VI, Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 06-11-2024 06-11-2024 08-11-2024 08-11-2024 12-11-2024 25-11-2024 27/11/2024 28/11/2024

Government of the 

Philippines (current 

year's budget)

112,780.00 112,780.00 112,370.00 112,370.00 n/a n/a n/a n/a n/a Completed

320102106522000 

300218100140000 

300219102536000 

320102106477000

Contract ID No. 24GG033  (2024-10-137) - Procurement 

of Dome Tent Frame for 30 X 60 ft. for use at the 

DPWH Regional Office VI, Iloilo City

Regional Office VI No Competitive Bidding N/A 07-10-2024 N/A 29-10-2024 29-10-2024 31-10-2024 31-10-2024 11-11-2024 12-11-2024 18-11-2024 19-11-2024
Government of the 

Philippines (current 

year's budget)

1,560,000.00 1,560,000.00 1,555,000.00 1,555,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

07-10-2024 07-10-2024 07-10-2024 07-10-2024 07-10-2024 Completed

320101111124000

P.R. No. 2024-10-138 -Procurement for the repair of 

Isuzu Dmax H1-9708 assigned at Equipment 

Management Division, DPWH Regional Office VI, Iloilo 

City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 06-11-2024 06-11-2024 08-11-2024 08-11-2024 12-11-2024 25-11-2024 27/11/2024 28/11/2024

Government of the 

Philippines (current 

year's budget)

73,300.00 73,300.00 73,000.00 73,000.00 n/a n/a n/a n/a n/a Completed

310109101180000 

310109101181000 

310204102086000 

320101109163000 

P.R. No. 2024-10-141 -Procurement of Supplies and 

Spare parts including Services for the Preventive 

Maintenance (PM) of Amphibious Excavator 55, with 

DPWH No. K4-61, presently stationed at Jaro Floodway, 

Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 06/11/2024 06/11/2024 08-11-2024 08-11-2024 12-11-2024 25-11-2024 28-11-2024 29-11-2024

Government of the 

Philippines (current 

year's budget)

410,125.00 410,125.00 409,790.00 409,790.00 n/a n/a n/a n/a n/a Completed

GAA 2024

Contract ID No. 24GG037  (2024-10-142) - Procurement 

of Catering Services for use in the conduct of 

Training/Seminar, and Meetings for the period 

November-December 2024 at the DPWH Regional 

Office VI, Iloilo City

Administrative Division No Competitive Bidding N/A 21-10-2024 04-11-2024 21-11-2024 21-11-2024 22-11-2024 22-11-2024 25-11-2024 25-11-2024 26-11-2024 27-11-2024
Government of the 

Philippines (current 

year's budget)

1,454,500.00 1,454,500.00 1,454,500.00 1,454,500.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

21-10-2024 21-10-2024 21-10-2024 21-10-2024 21-10-2024 Completed

300105200929000 

300215102690000 

310101100824000 

310101100825000

P.R. No. 2024-10-143 -Procurement of Supplies and 

Spare parts including services for the Preventive 

Maintenance (PM) of Amphibious Excavator 36 with 

DPWH No. K4-42 presently stationed at Malandog 

River, Hamtic, Antique

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 11-11-2024 N/A 22-11-2024 22-11-2024 26-11-2024 26-11-2024 28-11-2024 02-12-2024 05-12-2024 16-12-2024

Government of the 

Philippines (current 

year's budget)

291,520.00 291,520.00 288,175.00 288,175.00 n/a n/a n/a n/a n/a Completed

300105200889000 

300214100406000 

300214100408000 

300214100409000

P.R. No. 22024-10-144 -Procurement of Supplies and 

Spare parts including services for the Preventive 

Maintenance (PM) of Amphibious Excavator 12 with 

DPWH No. K4-21 ,stationed at Nalupa River, Barbaza, 

Antique

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 11-11-2024 N/A 22-11-2024 22-11-2024 26-11-2024 26-11-2024 28-11-2024 02-12-2024 09-12-2024 10-12-2024

Government of the 

Philippines (current 

year's budget)

362,190.00 362,190.00 361,571.00 361,571.00 n/a n/a n/a n/a n/a Completed

300219102538000

P.R. No. 2024-10-145 - Procurement of Spare parts for 

the repair of Nissan Navara 2011, H1-5499 assigned at 

Planning and Design Division, DPWH Regional Office VI, 

Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 05-11-2024 N/A 12-11-2024 12-11-2024 14-11-2024 14-11-2024 25-11-2024 02-12-2024 05-12-2024 16-12-2024

Government of the 

Philippines (current 

year's budget)

145,000.00 145,000.00 145,000.00 145,000.00 n/a n/a n/a n/a n/a Completed

300217100166000 

310101100825000 

310101100826000 

310105100814000 

310111100497000 

310201101076000 

310203100641000 

310205101030000 

310205101033000 

320102104642000

23GG049 - PROCUREMENT OF SERVICES FOR THE 

MOBILIZATION OF MULTI-PURPOSE AMPHIBIOUS 

DREDGE DRAGFLOW DRSP 85-180HC WITH DPWH NO. 

K3-51 FROM REGIONAL OFFICE VI, EMD COMPOUND 

TO PANAY RIVER, BRGY. BARRA, ROXAS CITY, CAPIZ

Equipment Management 

Division
No Competitive Bidding N/A 15-10-2024 22-10-2024 06-11-2024 06-11-2024 08-11-2024 08-11-2024 25-11-2024 02-12-2024 09-12-2024 10-12-2024

Government of the 

Philippines (current 

year's budget)

1,590,959.83 1,590,959.83 1,585,000.00 1,585,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

15-10-2024 15-10-2024 15-10-2024 15-10-2024 15-10-2024 Completed

320102106484000 

320102106486000 

310108101742000 

310208100558000 

320102106477000

Contract ID No. 24GG39 (2024-11-148) - Procurement 

of Outsourced Security Services for CY 2025 of DPWH 

Regional Office VI, Iloilo City

Regional Office VI No Competitive Bidding 08-11-2024 08-11-2024 03/12/2024 03/12/2024 05/12/2024 05/12/2024 19-12-2024 23-12-2024 26/12/2024 27/12/2024

Government of the 

Philippines (current 

year's budget)

11,738,361.24 11,738,361.24 9,874,236.00 9,874,236.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

Completed

320102105496000 

310103101420000 

310109101478000

Contract ID No. 24GG041 ( 2024-11-161) - Procurement 

of Courier Services for the Door-to-Door Delivery of 

DPWH Official Documents for CY 2025

Administrative Division No Competitive Bidding N/A 22-11-2024 N/A 17-12-2024 17-12-2024 17-12-2024 17-12-2024 19-12-2024 23-12-2024 26-12-2024 27-12-2024

Government of the 

Philippines (current 

year's budget)

700,000.00 700,000.00 672,300.00 672,300.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

n/a n/a n/a n/a n/a Completed

   Total Allotted Budget of Procurement Activities 86,302,988.51 4,259,313.84 82,043,674.67

   Total Contract Price of Procurement Activities Conducted 82,340,376.14 3,991,742.00 78,348,634.14

   Total Savings (Total Allotted Budget - Total Contract Price) 3,962,612.37

ONGOING PROCUREMENT ACTIVITIES

300226109895000

P.R. No. 2024-10-134 - Procurement of Toners for the 

existing Fuji Printer Docucentre SC2022 for use in the 

Records Management Section, Administrative Division, 

DPWH Regional Office VI, Iloilo City

Records Section, 

Administrative Division
No

NP-53.9 - Small Value 

Procurement
N/A 29-10-2024 N/A 12-12-2024 12-12-2024 16-12-2024 16-12-2024 23-12-2024 26-12-2024

Government of the 

Philippines (current 

year's budget)

226,000.00 226,000.00 226,000.00 226,000.00 Awarded with issued Notice of Award
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FY 2024

Contract ID No. 24GG038 (2024-10-140) - Procurement 

of furniture and accessories necessary for the 

operations of DPWH Regional Office VI Building / GAD 

Learning and Wellness Center for various programs, 

activities & projects on Gender and Development 

(GAD) Integration Framework in Road Infrastructure 

Sector and other related activities

Planning and Design 

Division
No Competitive Bidding N/A 29-10-2024 12-12-2024 12-12-2024

Government of the 

Philippines (current 

year's budget)

24,027,293.00 24,027,293.00 23,987,000.00                            23,987,000.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

Awarded with issued Notice of Award

310206100089000

P.R. No. 2024-11-151 - Procurement of Safety Gears 

and Tools for use of various maintenance repair works 

at Equipment Management Division, DPWH Regional 

Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A N/A N/A 19/12/2024 19/12/2024

Government of the 

Philippines (current 

year's budget)

49,958.00 49,958.00 49,958.00                                    49,958.00 Ongoing Procurement Process

310104000479000

P.R. No. 2024-11-152 - Procurement of Supplies and 

Spare parts including services for the Preventive 

Maintenance (PM) of Amphibious Excavator (AE-30) 

with DPWH No. K4-36 stationed at Jaro Floodway, Iloilo 

City,

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 05-12-2024 N/A 12-12-2024 12-12-2024 13-12-2024 13-12-2024 16-12-2024 20-12-2024

Government of the 

Philippines (current 

year's budget)

238,025.00 238,025.00 235,389.00 235,389.00 Awarded with issued Notice of Award

300226109893000

P.R. No. 2024-11-154 - Procurement of Software 

Package update of the existing BOSCH KTS - 590 Engine 

Analyzer (ESI 2.0 Advanced 3 years includes ESI A, SD, 

EBR, SIS, and TSB) for use of all service vehicles 

assigned at DPWH Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 05-12-2024 N/A 12-12-2024 12-12-2024 16-12-2024 16-12-2024

Government of the 

Philippines (current 

year's budget)

209,796.05 209,796.05 209,000.00 209,000.00 Ongoing Procurement Process

310206100089000

P.R. No. 2024-11-155 - Procurement of Spare parts for the 

Repair of Various Service Vehicles assigned at DPWH 

Regional Office VI, Iloilo City

Equipment Management 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 05-12-2024 N/A 12-12-2024 12-12-2024 16-12-2024 16-12-2024 23-12-2024 26-12-2024

Government of the 

Philippines (current 

year's budget)

548,700.00 548,700.00 548,600.00 548,600.00 Awarded with issued Notice of Award

300203102641000 

310202101540000 

310201101287000

P.R. No. 2024-11-156 -Procurement of Three (3) 

Desktop Computer with UPS and One (1) Document 

scanner for use in the Finance Division, DPWH Regional 

Office VI, Iloilo City

Finance Division No
NP-53.9 - Small Value 

Procurement
N/A 05-12-2024 N/A 12-12-2024 12-12-2024

Government of the 

Philippines (current 

year's budget)

680,000.00 680,000.00 677,000.00 677,000.00 Ongoing Procurement Process

320102106489000 

310201101284000

P,R, No, 2024-11-158 - Procurement of GSO Materials 

Supply for the repair and maintenance of DPWH 

Buildings, DPWH Regional Office VI Compound

Maintenance Division No
NP-53.9 - Small Value 

Procurement
N/A 11-12-2024 N/A 19-12-2024 19-12-2024

Government of the 

Philippines (current 

year's budget)

605,356.00 605,356.00 592,210.00 592,210.00 Ongoing Procurement Process

300203102640000 

310102101594000 

320101111133000 

310202101544000 

300105201242000

Contract ID No. 24GG040 (2024-11-159) -Procurement 

of Tires for use of Various Service Vehicles and 

Equipment assigned at DPWH Regional Office VI, Iloilo 

City

Equipment Management 

Division
No Competitive Bidding N/A 22-11-2024 02-12-2024 17-12-2024 17-12-2024

Government of the 

Philippines (current 

year's budget)

1,402,500.00 1,402,500.00 1,395,050.00 1,395,050.00

COA,

PHILIPPINE INSTITUTE OF 

ENVIRONMENTAL PLANNERS (PIEP) 

CHAMBER OF COMMERCE AND INDUSTRY, 

RAFEA

22-11-2024 22-11-2024 22-11-2024 22-11-2024 22-11-2024 Ongoing Procurement Process

320102106487000 

320102106488000 

310102101590000

P.R. No 2024-11-160 - Procurement of Industrial Fans, 

Folding Chairs and Matting for H1-7479 for use in the 

DPWH Regional Office VI, Iloilo City

Regional Office VI No
NP-53.9 - Small Value 

Procurement
N/A 05-12-2024 N/A 12-12-2024 12-12-2024

Government of the 

Philippines (current 

year's budget)

579,082.50 579,082.50 579,050.00 579,050.00 Ongoing Procurement Process

310203100773000

P.R. No. 2024-11-163 - Procurement of three (3) 

Airconditioning units and Installation services for use 

in the Quality Assurance and Hydrology Division, 

DPWH Regional Office VI, Iloilo City

Quality Assurance and 

Hydrology Division
No

NP-53.9 - Small Value 

Procurement
N/A 11-12-2024 N/A 19-12-2024 19-12-2024

Government of the 

Philippines (current 

year's budget)

223,750.00 223,750.00 222,000.00 222,000.00 Ongoing Procurement Process

200000101293000

P.R. No. 2024-11-165 -Procurement of One (1) Printer 

(Inkjet, A3) with ink and One (1) Ring Binder Machine 

(A3, Heavy Duty) for use in the Environmental Impact 

Assessment (EIA) Section under the Planning and 

Design Division, DPWH Regional Office VI, Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 11-12-2024 N/A 19-12-2024 19-12-2024

Government of the 

Philippines (current 

year's budget)

69,800.00 69,800.00 69,780.00 69,780.00 Ongoing Procurement Process

320101111124000

P.R. No. 2024-11-166 - Procurement of various ICT 

equipment and IT supplies for the use of the ICTS 

Office, DPWH Regional Office VI, Iloilo City

Information 

Communications 

Technology

No
NP-53.9 - Small Value 

Procurement
N/A 11-12-2024 N/A 19-12-2024 19-12-2024

Government of the 

Philippines (current 

year's budget)

218,583.00 218,583.00 212,789.00 212,789.00 Ongoing Procurement Process

320101111133000

P.R. No. 2024-10-146 - Procurement of One (1) Unit 

Laptop Computer (Administrative Use) for use in the 

Procurement Unit, Office of the Regional Director, 

DPWH Regional Office VI, Iloilo City

Procurement Unit No
NP-53.9 - Small Value 

Procurement
N/A 11-11-2024 N/A 22-11-2024 22-11-2024 26-11-2024 28-11-2024 28-11-2024 02-12-2024

Government of the 

Philippines (current 

year's budget)

175,000.00 175,000.00 145,000.00 145,000.00 Ongoing Procurement Process

200000100644000

P.R. No. 2024-10-147 - Procurement of One (1) Unit 

Document Scanner (Flatbed w/ ADF, A3), Two (2) Units 

Mobile Printer and One (1) unit Printer (Inkjet, A3) for 

use in the Multi Year Planning and Scheduling (MYPS) 

and Validation Program under the Planning and Design 

Division, DPWH Regional Office VI, Iloilo City

Planning and Design 

Division
No

NP-53.9 - Small Value 

Procurement
N/A 11-11-2024 N/A 22-11-2024 22-11-2024 26-11-2024 28-11-2024 28-11-2024 02-12-2024

Government of the 

Philippines (current 

year's budget)

308,600.00 308,600.00 304,268.00                                  304,268.00 Awarded with issued Notice of Award

   Total Allotted Budget of On-going Procurement Activities 29,078,843.55 0.00 29,078,843.55 29,453,094.00 0.00 29,453,094.00

Prepared by: Recommended for Approval by: APPROVED:

SEVERO A. RUIZ MARILOU G. ZAMORA SANNY BOY O. OROPEL, CESE

BAC Secretariat BAC Chairperson Head of the Procuring Entity
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