Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

METRO MANILA 15T DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City

BAGONG PILIPINAS

July 11, 2025

ATTY. MARIA DIONESIA A. RIVERA-GUILLERMO

Officer-in-Charge

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,

Ortigas Center, Pasig City

Ma'am:

In compliance with the Department’s responsibility to monitor and identify compliant delivery
units with regard to the Government Procurement Policy Board (GPPB) Mandatory
Procurement Reports, attached herewith is the Procurement Monitoring Report (1t
Semester) for Consulting Services FY 2025.

For your information and ready reference.

(_Q B. RAMOS

District Engineer

NCR.13.5 RAS/DBCA

cC : MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services

MA. VICTORIA S. GREGORIO
Director, Procurement Service

GERARD P. OPULENCIA
Regional Director, National Capital region
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ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila st District Engineering Office

Monitoring Report as of July 2025
) Dates ABC (PhP) Contract Cost (PhP)
Is this
Standard an s Resolution
o PMO/ Mode of Resolution G .
Conding Procurement Project early o " Posting of 5 o o Recommending Preparations and Issuance of . Source
End-User| Procure- | pre-Procurement| Advertisement/ | Eligibility Check / Notice of BAC Reso Pre-Bid . " . " Recommending | Notification for - Award of Approval of Notice to Delivery/ Moo Moo REMARKS
Contras Fund:
{Contract (Contract Name) APP @u) |PRT ment | conference | Postingof REOI | Shortlsting Elgibilty Shortisting | REMESEROr | conference | OPening of Bids | Bid Bvaation | et pated Nego Negotiation | Post-Qualfication|  Highest Rated | - “coiracy Soegof Contract Notice ta Proceed Completion | °fFunds|  Total E co Tatal E co
1D0) e Proposals % Responsive Contract Proceed
ment? Eldder Big
idder
Sub-Surface Soil Exploration for the e
25CS0OB0001 | Construction of Slope Protection along C-6 MMIDEO | No |Public Bidding| Thy, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 | Mon, 24-Feb-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Thu, 13-Mar-25 | Fri, 14-Mar-25 | Tue, 18-Mar-25 | Wed, 19-Mar-25 | Thu, 20-Mar-25 | Mon, 24-Mar-25 | Mon, 24-Mar-25 | Tue, 25-Mar-25 | Wed, 26-Mar-25 | Mon, 23-Jun-25 é-vg: in HA#AR AR AR PHP 2,892,815.64] CANCELLED|
Open Channel, Taguig City
9
Sub-Surface Soil Exploration for the Preliminar
Construction of Flood Mitigation Structure, 5 i i y Detailed
25CS0B0004 Laguna Lakeshore Area, Barangay Lower MM1DEO No | Public Bidding| Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 | Mon, 24-Feb-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Thu, 13-Mar-25 | Fri, 14-Mar-25 | Tue, 18-Mar-25 | Wed, 19-Mar-25 | Thu, 20-Mar-25 | Mon, 24-Mar-25 | Mon, 24-Mar-25 | Tue, 25-Mar-25 | Wed, 26-Mar-25 Fri, 09-May-25 HARBRUAR RS PHP 1,214,403.75 CANCELLED|
",
Bicutan, Taguig City (]
Sub-Surface Soll Exploration for the Prelminan
25CSOB0008 | Replacement of Permanent Weak Bridges: MMIDEO | No |Public Bidding| Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 | Mon, 24-Feb-25 | Men, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Thu, 13-Mar-25 | Fri, 14-Mar-25 | Tue, 18-Mar-25 | Wed, 19-Mar-25 | Thu, 20-Mar-25 | Mon, 24-Mar-25 | Mon, 24-Mar-25 | Tue, 25-Mar-25 | Wed, 26-Mar-25 | Mon, 23-Jun-25 gngineerin HEBHBRB RIS PHP 1,673,358.77, CANCELLED|
Pateros Bridge along Pateros-McKinley Road 9
Sub-Surface Soil Exploration for the Negotiated P 'gmrl‘:d'
25CSOB0010 | Construction of Multi-Purpose Building (Gym) | MM1DEO No Procurement | Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 nfa Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 éngineerln PHP 373,970.63 PHP 373,970.63 | PHP 368,348.22 PHP 368,348.22 | CANCELLED|
at Barangay Sta. Ana, Pateros, Metro Manila Consultancy g
Sub-Surface Soil Exploration for the Negotiated Pr;!;rg;;rj
25CSOB0013 | Construction of Slope Protection Structure MM1DEO No Procurement | Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 nfa Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 énglneerln PHP 373,970.63 PHP 373,970.63 | PHP 368,348.22 PHP 368,348.22 | CANCELLED|
along DOST, Taguig City Consultancy 9
Sub-Surface Soil Exploration for the Negotiated Preliminar
Corstruction of Multi-Purpose Building at 00 . y Detailed
25CS0B0025 Octagon Phase 1, Barangay Dela Paz, Pasig MM1DEO NO | Procurement | Thy, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 n/a Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fr, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 Engi l_“PHP 37397063 PHP 373,970.63 | PHP 368,348.22 PHP 368,348.22 | CANCELLED|
4 ’ Consultancy
Gty 9
Sub-Surface Soil Exploration For The:
A.) Construction of Multi-Purpose Building Preliminar
(Health Center), Barangay Addition Hills, San Negotiated Detailed
25CSOB0039 | Juan Gty MM1DEO NO | Procurement | Thy, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 nfa Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 y Detaled! pp 745,486.89 PHP 745,486.89 | PHP 734,248.45 PHP 734,248.45 | CANCELLED
B.) Construction of Multi-Purpose Building Consultancy
(Covered Court), Barangay San Perfecto, San 9
Juan Gty
Sub-Surface Soil Exploration For The:
A.) Construction of Slope Protection Structure Preliminar
Along C-5 Open Channel (North Bound), y Detailed
25CSOB0040 | Taguig City MM1DEO NO  |Public Bidding| Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 | Mon, 24-Feb-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Thu, 13-Mar-25 | Fri, 14-Mar-25 | Tue, 18-Mar-25 | Wed, 19-Mar-25 | Thy, 20-Mar-25 | Mon, 24-Mar-25 | Mon, 24-Mar-25 | Tue, 25-Mar-25 | Wed, 26-Mar-25 Fri, 09-May-25 Engineerin| HARBHBRGRY PHP 1,251,219.38| CANCELLED
B.) Construction of Slope Protection Structure P
Along C-5 Open Channel (South Bound),
Taguig City
Sub-Surface Soil Exploration For The: Preliminar
A.) Construction of Bridge Along Capistrano Negotiated y Detailed
25CSOB0042 | Street, Barangay Ibayo-Tipas, Taguig City MM1DEO NO Procurement | Thu, 23-Jan-25 | Thy, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 n/a Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 PHP 745,486.89 PHP 745,486.89 | PHP 734,248.45 PHP 734,248.45 | CANCELLED|
B.) Construction (Completion) of Multi-Purpose Consultancy e 9
Facility, Brgy. San Miguel, Taguig City
Sub-Surface Soil Exploration For The:
A.) Construction of Multi-Purpose Building, Preliminar
Kabayanan Elementary School (Sped), Negotiated y Detailed
25CS0B0044 | Barangay Kabayanan, San Juan City MM1DEO NO Procurement | Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 nfa Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 Engineerin| PHP 745,486.89 PHP 745,486.89 | PHP 734,248.45 PHP 734,248.45 | CANCELLED|
B.) Construction of Multi-Purpose Building, San Consultancy g
Juan National High School, Barangay Corazon
De Jesus, San Juan City
Sub-Surface Soil Exploration For The: Preliminar
A.) Construction of Slope Protection Along y Detailed
25CSOB0045 | Labasan River (East Bank), Taguig City MM1DEO NO | Public Bidding| Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 | Mon, 24-Feb-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Thy, 13-Mar-25 | Fri, 14-Mar-25 | Tue, 18-Mar-25 | Wed, 19-Mar-25 | Thu, 20-Mar-25 | Mon, 24-Mar-25 | Mon, 24-Mar-25 | Tue, 25-Mar-25 | Wed, 26-Mar-25 Fri, 09-May-25 L | #HARR RS RN PHP 1,082,641.89) CANCELLED
B.) Construction of Slope Protection Along = a
Labasan River (West Bank), Taguig City
Sub-Surface Soil Exploration For The:
A.) Construction of Multi-Purpose Building, Preliminar
Mabato Street, Barangay Ibayo-Tipas, Taguig Negotiated Detailed
25CS0B0047 | City MM1DEC NO Procurement | Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 nfa Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 Y% .| PHP 745,486.89 PHP 745,486.89 | PHP 734,248.45 PHP 734,248.45 | CANCELLED
B.) Construction of Multi-Purpose Building Consultancy P
(Daycare Center) At MRB, Barangay Ususan,
Taguig City
Sub-Surface Soil Exploration For The:
A.) Construction of Multi-Purpose Building At Negotiated Preliminar
Ballecer St., Barangay South Signal, Taguig €9 y Detailed
25CSOB00S0 aty MMIDEO| NO Procurement | Thu, 23-Jan-25 | Thy, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 nfa Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fr, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 .| PHP 745,486.89 PHP 745,486.89 | PHP 734,248.45 PHP 734,248.45 | CANCELLED
B.) Construction of Multi-Purpose Building At Consutancy, g
Plaza 11, Barangay Central Signal, Taguig City
Sub-Surface Soil Exploration For The:
A.) Construction of Training Facility, TESDA Negotiated Preliminar,
Compound Central Office, Taguig CityxJ &g y Detailed
25CS0B0052 B.) Construction of National Language Skill MMIDEO | NO Procurement | Thu, 23-Jan-25 | Thu, 30-Jan-25 | Thu, 06-Feb-25 | Mon, 10-Feb-25 | Tue, 11-Feb-25 | Fri, 14-Feb-25 nfa Fri, 28-Feb-25 | Mon, 03-Mar-25 | Tue, 04-Mar-25 | Wed, 05-Mar-25 | Thu, 06-Mar-25 | Mon, 10-Mar-25 | Tue, 11-Mar-25 | Wed, 12-Mar-25 | Fri, 14-Mar-25 | Fri, 14-Mar-25 | Mon, 17-Mar-25 | Tue, 18-Mar-25 | Thu, 01-May-25 Engineerin| PHP 745,486.89 PHP 745,486.89 | PHP 734,248.45 PHP 734,248.45 | CANCELLED
Building, TESDA Compound Central Office, i g
Taguig CityD) /‘ \
// A
7 7 Total Alloted Budget of Procurement Activitles| ### ## ## # ## |
prd [ Total Contract Price of Procurement Actitvites Conducted| Il
7 \ Budget - Price)| pHP 206,819.97
Prepared by: ecol ded for Apprval
EDUARDO B. DEL ROSARIO

BAC Chairman

District Enaineer



