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COMPLETED PROCUREMENT ACTIVITIES

320101109836000

23CC0001 - Construction of Flood 

Control Structure along Barangay 

Meyto, Calumpit, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,837.90 0.00 48,999,837.90 47,441,300.77 0.00 47,441,300.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

320101109837000

23CC0002 - Construction of Flood 

Control Structure along Barangay 

Panducot, Calumpit, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,773.77 0.00 48,999,773.77 47,442,065.54 0.00 47,442,065.54

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

320101109840000

23CC0003 - Construction of Flood 

Control Structure along Barangay 

Panasahan, Malolos City, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,711.67 0.00 48,999,711.67 47,441,369.19 0.00 47,441,369.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

320101109838000

23CC0004 - Construction of Flood 

Control Structure along Barangay 

Sapang Bayna, Calumpit, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,752.50 0.00 48,999,752.50 47,441,971.15 0.00 47,441,971.15

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

300219101923000

23CC0005 - Construction of Flood 

Mitigation Structures along 

Barangay Babatnin, Malolos, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,797.63 0.00 48,999,797.63 47,471,009.00 0.00 47,471,009.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

300219101936000

23CC0006 - Construction of Flood 

Mitigation Structures along 

Barangay Sto. Rosario, 

Paombong, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,861.74 0.00 48,999,861.74 47,441,387.95 0.00 47,441,387.95

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

320101109830000

23CC0007 - Construction of 

Revtement at Atlag, Malolos City, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 33,319,902.30 0.00 33,319,902.30 31,981,880.01 0.00 31,981,880.01

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

300219101933000

23CC0008 - Construction of Flood 

Mitigation Structures along 

Barangay Matimbo, Malolos, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,842.99 0.00 48,999,842.99 46,940,422.92 0.00 46,940,422.92

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

320101109841000

23CC0009 - Construction of Flood 

Control Structure along Barangay 

Santa Monica, Hagonoy, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,866.04 0.00 48,999,866.04 47,010,959.77 0.00 47,010,959.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

320101109839000

23CC0010 - Construction go Flood 

Control Structure along Barangay 

Bagna, Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/14/2022 10/18/2022 10/26/2022 11/8/2022 11/8/2022 11/14/2022 11/21/2022 11/24/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,904.49 0.00 48,999,904.49 47,441,420.07 0.00 47,441,420.07

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/18/2022 10/18/2022 10/18/2022 10/18/2022 10/18/2022

300226105821000

23CC0011 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay Pio Cruzcosa, 

Calumpit, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,448.79 0.00 4,949,448.79 4,850,459.77 0.00 4,850,459.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105808000

23CC0012 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay San Isidro, Hagonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 6,929,207.64 0.00 6,929,207.64 6,791,095.24 0.00 6,791,095.24

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105823000

23CC0013 - Construction 

(Completion) of Multi-Purpose 

Building (Covered Court) at 

Barangay Matimbo, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 4,950,318.44 0.00 4,950,318.44 4,851,554.60 0.00 4,851,554.60

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105817000

23CC0014 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay Caliligawan, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 6,929,972.43 0.00 6,929,972.43 6,772,183.70 0.00 6,772,183.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105814000

23CC0015 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay San Jose, Paombong, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 6,929,235.31 0.00 6,929,235.31 6,790,357.85 0.00 6,790,357.85

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105826000

23CC0016 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay Iba Este, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 7,920,485.91 0.00 7,920,485.91 7,682,815.20 0.00 7,682,815.20

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105820000

23CC0017 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay Look 1st, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 9,900,214.01 0.00 9,900,214.01 9,652,718.90 0.00 9,652,718.90

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105822000

23CC0018 - Construction of Multi-

Purpose Building, Barangay 

Lugam, City of Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 6,929,553.86 0.00 6,929,553.86 6,790,962.20 0.00 6,790,962.20

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300219101934000

23CC0020 - Construction of Flood 

Mitigation Structures along 

Barangay Binakod, Paombong, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,739.70 0.00 48,999,739.70 47,006,762.89 0.00 47,006,762.89

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

320101109829000

23CC0021 - Construction of Flood 

Control Structure at Barangay 

Buguion-Sergio Bayan-Balite-San 

Marcos-Palimbang, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 39,199,829.45 0.00 39,199,829.45 37,827,835.40 0.00 37,827,835.40

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300219101935000

23CC0022 - Construction of Flood 

Mitigation Structures along 

Barangay San Isidro I, Paombong, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,799.84 0.00 48,999,799.84 46,997,431.50 0.00 46,997,431.50

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

320101109834000

23CC0023 - Construction of Flood 

Mitigation Structure along Bocaue 

River, Bambang Section, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 11/4/2023 11/3/2024 GoP 48,999,477.41 0.00 48,999,477.41 47,039,646.25 0.00 47,039,646.25

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300225101046000

23CC0024 - Construction of Flood 

Control Structures along Bocaue 

River, Poblacion, Bocaue, Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 10/17/2022 10/20/2022 10/28/2022 11/10/2022 11/10/2022 11/16/2022 11/23/2022 11/28/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 19,799,705.53 0.00 19,799,705.53 19,205,896.76 0.00 19,205,896.76

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/20/2022 10/20/2022 10/20/2022 10/20/2022 10/20/2022

300226105824000

23CC0025 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay Panasahan, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/21/2022 10/25/2022 11/2/2022 11/15/2022 11/15/2022 11/21/2022 11/29/2022 12/1/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 6,929,517.07 0.00 6,929,517.07 6,718,151.68 0.00 6,718,151.68

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/25/2022 10/25/2022 10/25/2022 10/25/2022 10/25/2022

300226105815000

23CC0026 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay Kapitangan, 

Paombong, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/21/2022 10/25/2022 11/2/2022 11/15/2022 11/15/2022 11/21/2022 11/29/2022 12/1/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 6,930,561.36 0.00 6,930,561.36 6,722,594.27 0.00 6,722,594.27

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/25/2022 10/25/2022 10/25/2022 10/25/2022 10/25/2022
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300226105825000

23CC0027 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay Bagna, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/21/2022 10/25/2022 11/2/2022 11/15/2022 11/15/2022 11/21/2022 11/29/2022 12/1/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 6,929,336.68 0.00 6,929,336.68 6,787,345.56 0.00 6,787,345.56

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/25/2022 10/25/2022 10/25/2022 10/25/2022 10/25/2022

300226105818000

23CC0028 - Construction of Multi-

Purpose Building, Barangay Sta. 

Ana, Bulakan, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 10/25/2022 11/2/2022 11/15/2022 11/15/2022 11/21/2022 11/29/2022 12/1/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 4,950,283.57 0.00 4,950,283.57 4,826,526.48 0.00 4,826,526.48

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/25/2022 10/25/2022 10/25/2022 10/25/2022 10/25/2022

300219101938000

23CC0030 - Construction of Flood 

Mitigation Structures along 

Barngay Taal, Pulilan, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/21/2022 10/25/2022 11/2/2022 11/15/2022 11/15/2022 11/21/2022 11/29/2022 12/1/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,799.64 0.00 48,999,799.64 47,021,059.15 0.00 47,021,059.15

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/25/2022 10/25/2022 10/25/2022 10/25/2022 10/25/2022

300219101937000

23CC0031 - Construction of Flood 

Mitigation Structure s along 

Barangay Santo Cristo, Pulilan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 10/21/2022 10/25/2022 11/2/2022 11/15/2022 11/15/2022 11/21/2022 11/29/2022 12/1/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,799.64 0.00 48,999,799.64 46,986,774.77 0.00 46,986,774.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

10/25/2022 10/25/2022 10/25/2022 10/25/2022 10/25/2022

300221102957000

23CC0032 - Rehabilitation of Road 

at Barangay Santor, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/4/2022 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 3/9/2023 3/8/2024 GoP 5,939,578.17 0.00 5,939,578.17 5,821,031.18 0.00 5,821,031.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

310112100410000

23CC0033 - Asset Preservation 

Program - 

Construction/Upgrading/Rehabilitat

ion of Drainage along National 

Roads - Tertiary Roads - Gen. 

Alejo Santos Highway - 

K0052+000 - K0053+000, Bustos, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/4/2022 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 2/2/2024 2/1/2025 GoP 29,399,771.60 0.00 29,399,771.60 28,229,003.52 0.00 28,229,003.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300225101035000

23CC0034 - Construction of 

Drainage Canal, Makinabang, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,834.42 0.00 4,949,834.42 4,850,968.37 0.00 4,850,968.37

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300221102959000
23CC0035 - Rehabilitation of 

Road, Paitan, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 5/8/2023 5/7/2024 GoP 4,949,520.81 0.00 4,949,520.81 4,844,043.31 0.00 4,844,043.31

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300225101043000

23CC0036 - Construction of 

Drainage Canal, Liciada, Bustos, 

Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,642.02 0.00 4,949,642.02 4,850,787.80 0.00 4,850,787.80

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300221102960000

23CC0037 - Rehabilitation of 

Road, Pinagbarilan, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,633.32 0.00 4,949,633.32 4,801,351.18 0.00 4,801,351.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300225101047000

23CC0038 - Construction of Flood 

Control Structure along Guiguinto 

River, Ilang-ilang Section, Ilang-

ilang, Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/4/2022 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 19,799,097.14 0.00 19,799,097.14 19,205,124.23 0.00 19,205,124.23

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300226105819000

23CC0039 - Construction of Multi-

Purpose Building (Covered Court) 

at Barangay San pedro, Hagonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,603.26 0.00 4,949,603.26 4,849,996.63 0.00 4,849,996.63

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300226105832000

23CC0040 - Construction of Multi-

Purpose Building (Barangay Hall), 

Lalanganm Plaridel, Bulacan  

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 4,948,472.28 0.00 4,948,472.28 4,849,000.16 0.00 4,849,000.16

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300225101048000

23CC0041 - Construction of Flood 

Control Structure along Guiguinto 

River, Poblacion, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/4/2022 11/8/2022 11/16/2022 11/29/2022 11/29/2022 12/2/2022 12/9/2022 12/13/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 19,799,578.31 0.00 19,799,578.31 19,205,470.60 0.00 19,205,470.60

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/8/2022 11/8/2022 11/8/2022 11/8/2022 11/8/2022

300225101055000

23CC0042 - Construction of Flood 

Control Structure along Guiguinto 

River, Daungan, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/7/2022 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 19,799,614.68 0.00 19,799,614.68 19,205,609.82 0.00 19,205,609.82

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

320102105784000

23CC0043 - Construction of Flood 

Control Structure along Angat 

River at Poblacion Section, 

Plaridel, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/7/2022 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 22,784,739.09 0.00 22,784,739.09 21,873,287.30 0.00 21,873,287.30

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

320102105781000

23CC0044 - Construction of River 

Control Project along Angat River, 

San Jose Section, Sta. 07+950 to 

Sta. 08+080, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/7/2022 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 11/4/2023 11/3/2024 GoP 39,199,454.62 0.00 39,199,454.62 37,631,365.11 0.00 37,631,365.11

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

300225101044000

23CC0046 - Construction of 

Drainage Canal, Bonga Menor, 

Bustos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,760.23 0.00 4,949,760.23 4,850,521.36 0.00 4,850,521.36

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

300226105834000

23CC0047 - Construction of Multi-

Purpose Building (Health Center), 

Longos, Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 4,949,477.93 0.00 4,949,477.93 4,801,031.18 0.00 4,801,031.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

300226105829000

23CC0048 - Construction 

(Completion_ of Multi-Purpose 

Building (Near Barangay Hall), 

Calantipay, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 1,979,891.95 0.00 1,979,891.95 1,940,308.38 0.00 1,940,308.38

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

300220101522000

23CC0049 - Construction 

(Completion) of Multi-Purpose 

Building Banga 1st,. Plaridel, 

Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/7/2022 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 9,799,239.10 0.00 9,799,239.10 9,505,263.30 0.00 9,505,263.30

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

300226105830000

23CC0050 - Construction 

(Completion) of Multi-Purpose 

Building (Barangay Hall), Paitan, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 2,970,071.73 0.00 2,970,071.73 2,910,670.30 0.00 2,910,670.30

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

300204100916000

23CC0051 - 

Construction/Improvement of 

Access Roads leading to Trades, 

Industries and Economic Zones 

(Roads Leveraging Linkages for 

Industry and Trade Infrastructure 

Program - ROLL IT) Brgy. Batia, 

Bocaue to Brgy. Malibong Matanda 

to Malibong Bata Road, Pandi, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/7/2022 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 14,697,798.73 0.00 14,697,798.73 14,256,997.22 0.00 14,256,997.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

320101109832000

23CC0052 - Construction of Flood 

Control Structure San Jose-Bintog 

Tributaries of Angat River, Plaridel, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/7/2022 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,386.12 0.00 48,999,386.12 47,039,295.38 0.00 47,039,295.38

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

320102105778000

23CC0053 - Construction of River 

Control Project along Angat River, 

Bintog Tributary Section, Plaridel, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/7/2022 11/10/2022 11/18/2022 12/1/2022 12/1/2022 12/5/2022 12/12/2022 12/15/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,386.12 0.00 48,999,386.12 47,039,419.05 0.00 47,039,419.05

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/10/2022 11/10/2022 11/10/2022 11/10/2022 11/10/2022

320102105780000

23CC0054 - Construction of River 

Control Project along Angat River, 

Banga Section Sta. 12+650 to Sta. 

17+750, Plaridel, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 1/27/2023 2/2/2023 2/7/2023 11/4/2023 11/3/2024 GoP 29,399,673.58 0.00 29,399,673.58 28,223,615.46 0.00 28,223,615.46

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

320102105783000

23CC0055 - Construction of Flood 

Control Structures along Angat 

River at Parulan Section, Plaridel, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 22,784,118.04 0.00 22,784,118.04 21,872,775.60 0.00 21,872,775.60

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

320101109831000

23CC0056 - Construction of Slope 

Protection (Revetment) Barangay 

Cambaog, Bustos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 22,784,463.17 0.00 22,784,463.17 21,987,026.26 0.00 21,987,026.26

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

300219101412000

23CC0057 - Construction of 

Concete Slope Protection at 

Barangay Sulivan, K003+350 - 

K003+550, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 2/1/2023 2/10/2023 2/13/2023 10/11/2023 10/10/2024 GoP 38,599,729.27 0.00 38,599,729.27 37,440,767.75 0.00 37,440,767.75

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

300219101413000

23CC0058 - Construction of 

Concrete Slope Protection at 

Barangay Hinukay, K004+100 - 

K004+300, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 2/1/2023 2/10/2023 2/13/2023 10/11/2023 10/10/2024 GoP 38,599,729.27 0.00 38,599,729.27 37,440,757.75 0.00 37,440,757.75

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

300219101411000

23CC0059 - Construction of 

Concrete Slope Protection at 

Barangay Pagala, K002+360 - 

K002+660, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 2/1/2023 2/10/2023 2/13/2023 10/11/2023 10/10/2024 GoP 38,599,553.69 0.00 38,599,553.69 37,441,163.96 0.00 37,441,163.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022



300219101414000

23CC0060 - Construction of 

Concrete Slope Protection at 

Barangay Tangos, K002+360 - 

K002+960, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 2/1/2023 2/10/2023 2/13/2023 9/11/2023 9/10/2024 GoP 28,949,533.47 0.00 28,949,533.47 28,081,444.86 0.00 28,081,444.86

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

320101109842000

23CC0061 - Construction of Slope 

Protection at Hinukay, Sta. 00+150 

to Sta. 00+350, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,447.47 0.00 48,999,447.47 47,039,402.52 0.00 47,039,402.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

320101109835000

23CC0062 - Construction of Flood 

Control Structure along Bagbag 

Creek, Pritil Section, Guiguinto, 

Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 48,999,237.11 0.00 48,999,237.11 47,284,323.40 0.00 47,284,323.40

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

320102105779000

23CC0063 _ Construction of River 

Control Project along Angat River, 

Lumang Bayan Section, Sta. 

03+190 to Sta. 03+340, Plaridel, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 29,399,509.57 0.00 29,399,509.57 28,282,302.86 0.00 28,282,302.86

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

320102105785000

23CC0064 - Construction of Flood 

Control Structure along Angat 

River at Banga 2nd Section, 

Plaridel, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/11/2022 11/15/2022 11/23/2022 12/7/2022 12/7/2022 12/12/2022 12/19/2022 12/21/2022 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 22,784,568.69 0.00 22,784,568.69 21,878,148.02 0.00 21,878,148.02

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/15/2022 11/15/2022 11/15/2022 11/15/2022 11/15/2022

300221102937000

23CC0065 - Rehabilitation of 

Catmon-San Gabriel Road, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 9,899,488.75 0.00 9,899,488.75 9,602,638.72 0.00 9,602,638.72

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300221102963000

23CC0066 - Rehabilitation of Road 

including Drainage Piel, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,068.32 0.00 4,949,068.32 4,850,153.54 0.00 4,850,153.54

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300221102961000
23CC0067 - Rehabilitation of Road 

Bulihan, Plaridel, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,897.26 0.00 4,949,897.26 4,850,901.50 0.00 4,850,901.50

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300221102962000

23CC0068 - Rehabilitation of 

Road, Purok 5 & 6, Dampol, 

Plaridel, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,520.49 0.00 4,949,520.49 4,840,630.00 0.00 4,840,630.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300204101393000

23CC0069 - Construction of 

Matungao-Guiguinto Provincial 

Road connecting McArthur 

Highway and Bantayan Road in 

support of Electronic 

Manufacturing, Chemicals, 

Furniture and Garments and Agri 

Business Industries, Phase 2, 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 12,739,771.16 0.00 12,739,771.16 12,357,566.51 0.00 12,357,566.51

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300226105900000

23CC0070 - Construction 

(Completion) of Multi-Purpose 

Building, Bambang Elementary 

School (Clinic), Bocaue, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 1,979,527.88 0.00 1,979,527.88 1,939,939.40 0.00 1,939,939.40

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300226105831000

23CC0071 - Construction of Multi-

Purpose Building (Day Care 

Center), Culianin, Plaridel, Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,948,749.77 0.00 4,948,749.77 4,802,538.51 0.00 4,802,538.51

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300225101042000

23CC0072 - Construction of 

Drainage Canal, Pagala, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 4,949,493.42 0.00 4,949,493.42 4,850,855.27 0.00 4,850,855.27

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300214100355000

23CC0073 - Special Road Fund - 

Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - 

Installation of Road Safety Devices 

along Bigaa-Plaridel via Bulacan 

and Malolos Rd, K0038+154 - 

K0050+354, Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 2/1/2023 2/10/2023 2/13/2023 8/12/2023 8/11/2024 GoP 96,499,320.09 0.00 96,499,320.09 93,411,341.85 0.00 93,411,341.85

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

320102105318000

23CC0074 - Construction of River 

Control Project along Guiguinto 

River, Barangay Ilang-ilang, 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,880.44 0.00 96,499,880.44 93,797,883.77 0.00 93,797,883.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

320102105334000

23CC0075 - Construction of 

Riverwall along Balagtas River, 

Panginay (Tributary Section) Sta. 

15+270 to Sta. 15+475, Balagtas, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,574.60 0.00 96,499,574.60 92,639,484.41 0.00 92,639,484.41

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

320102105319000

23CC0076 - Construction of River 

Control Project along Guiguinto 

River, Barangay Pritil, Sta. 02+470 

- Sta. 02+830, Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022 12/15/2022 12/21/2022 12/23/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,315.82 0.00 96,499,315.82 92,638,632.10 0.00 92,638,632.10

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/17/2022 11/17/2022 11/17/2022 11/17/2022 11/17/2022

300219101416000

23CC0077 - Construction of 

Concrete Slope Protection along 

Balagtas River Panginay (RS), 

K018+200 - K018+405, Balagtas, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 11/10/2023 11/9/2024 GoP 48,249,571.88 0.00 48,249,571.88 46,319,585.02 0.00 46,319,585.02

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

300219101405000

23CC0078 - Construction of 

Concrete Revtement along 

Balagtas River Sta. 14+780 - Sta. 

14+985, Panginay Section, 

Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 11/10/2023 11/9/2024 GoP 57,899,152.08 0.00 57,899,152.08 55,583,197.07 0.00 55,583,197.07

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

300219101415000

23CC0079 - Construction of 

Concrete Slope Protection along 

Bocaue River Igulot Section 

(Tributary), K007+510 - 

K007+660, Bocaue, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 10/11/2023 10/10/2024 GoP 48,249,682.67 0.00 48,249,682.67 46,319,695.36 0.00 46,319,695.36

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320101108940000

23CC0080 - Construction of 

Drainage Canal along San Simon, 

K0073+(-558) - K0074+900, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 62,048,765.16 0.00 62,048,765.16 59,566,805.98 0.00 59,566,805.98

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

300214100353000

23CC0081 - Special Road Fund - 

Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - 

Installation of Road Safety Devices 

along Manila North Road (LZ) 

K0037+(-993) - K0043+987, 

Malolos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 8/12/2023 8/11/2024 GoP 96,499,509.16 0.00 96,499,509.16 93,403,204.50 0.00 93,403,204.50

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105311000

23CC0082 - Construction of 

Riverwall along Angat River, 

Tiaong Section, Sta. 08+710 to 

Sta. 09+040, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,205.41 0.00 96,499,205.41 92,639,237.19 0.00 92,639,237.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105304000

23CC0083 - Construction of River 

Control Project along Angat River, 

Tiaong Section, Sta. 08+370 to 

Sta. 08+700, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,205.41 0.00 96,499,205.41 92,639,190.36 0.00 92,639,190.36

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105329000

23CC0084 - Construction of River 

Control Project along Bocaue 

River, Bambang Section, Sta. 

08+790 to Sta. 08+995, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,156.63 0.00 96,499,156.63 92,639,190.36 0.00 92,639,190.36

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105332000

23CC0085 - Construction of 

Riverwall along Guiguinto River, 

Daungan Section, Sta. 03+060 to 

Sta. 03+420, Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,351.52 0.00 96,499,351.52 92,639,377.46 0.00 92,639,377.46

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

300214100509000

23CC0086 - Improvement of 

Waterways and Construction of 

Concrete Revetment along Angat 

River Bonga Menor Section, 

K000+0000 - K000+130, Bustos, 

Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/17/2022 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 48,999,788.21 0.00 48,999,788.21 47,039,777.56 0.00 47,039,777.56

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

300221102958000
23CC0087 - Rehabilitation of 

Road, Catulinan, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/20/2022 11/28/2022 12/12/2022 12/12/2022 12/16/2022 12/23/2022 12/27/2022 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,689.34 0.00 4,949,689.34 4,850,695.73 0.00 4,850,695.73

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022



320102105326000

23CC0088 - Construction of River 

Control Project along Balagtas 

River, Panginay (Tributary) Sta. 

15+060 - Sta. 15+265, Balagtas, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,879.60 0.00 96,499,879.60 92,929,384.06 0.00 92,929,384.06

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105324000

23CC0089 - Construction of River 

Control project along Balagtas 

River Santol, Sta. 01+500 - Sta. 

01+850, Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,523.36 0.00 96,499,523.36 92,929,041.00 0.00 92,929,041.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105327000

23CC0090 - Construction of River 

Control Project along Balagtas 

River, San Juan, Sta. 09+600 - 

Sta. 09+805, Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,358.66 0.00 96,499,358.66 92,928,882.39 0.00 92,928,882.39

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105325000

23CC0091 - Construction of River 

Control Project along Balagtas 

River, Panginay, Sta. 16+310 - 

Sta. 16+515, Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,429.13 0.00 96,499,429.13 92,928,950.25 0.00 92,928,950.25

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105336000

23CC0092 - Construction of River 

Control Project along Balagtas 

River, Panginay (LS) Sta. 13+090 - 

Sta. 13+295, Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,396.54 0.00 96,499,396.54 92,639,420.68 0.00 92,639,420.68

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105335000

23CC0093 - Construction of 

Riverwall along Balagtas River, 

Panginay (RS) Sta. 16+520 to Sta. 

16+725 Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,429.13 0.00 96,499,429.13 92,639,451.96 0.00 92,639,451.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320101108936000

23CC0094 - Rehabilitation of 

Waterways and Construction of 

Concrete Slope Protection with 

Steel Sheet Piles along Bocaue 

River, K009+840 to K009+990 

Bambang, Bocaue, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 77,681,873.80 0.00 77,681,873.80 74,574,598.85 0.00 74,574,598.85

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320101108931000

23CC0095 - Rehbilitation of 

Waterways and Construction of 

Water Pumping Station at 

Barangay Malis, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/18/2022 11/21/2022 11/29/2022 12/13/2022 12/13/2022 12/19/2022 12/27/2022 12/28/2022 2/1/2023 2/10/2023 2/13/2023 1/9/2024 1/8/2025 GoP 77,682,407.82 0.00 77,682,407.82 74,574,802.33 0.00 74,574,802.33

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/21/2022 11/21/2022 11/21/2022 11/21/2022 11/21/2022

320102105322000

23CC0096 - Construction of River 

Control Project along Guiguinto 

River, Barangay Daungan, Sta. 

02+690 to Sta. 03+050, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,351.52 0.00 96,499,351.52 92,928,765.01 0.00 92,928,765.01

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

320102105330000

23CC0097 - Construction of River 

Control Project along Bocaue 

River, Igulot Section (Tributary), 

Sta. 05+280 to Sta. 05+610, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,473.10 0.00 96,499,473.10 92,639,494.18 0.00 92,639,494.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

320102105337000

23CC0098 - Construction of River 

Control Project along Balagtas 

River, San Juan Section, Sta. 

09+810 - Sta. 10+015, Balagtas, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,358.66 0.00 96,499,358.66 92,639,384.31 0.00 92,639,384.31

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

320102105320000

23CC0099 - Construction of River 

Control project along Guiguinto 

River, Barangay Malis, Sta. 

02+250 - Sta. 02+610, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,368.08 0.00 96,499,368.08 92,639,251.33 0.00 92,639,251.33

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

300226105835000

23CC0100 - Rehabilitation of Multi-

Purpose Building San Juan, 

Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 4,949,488.10 0.00 4,949,488.10 4,800,933.29 0.00 4,800,933.29

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

300219101396000

23CC0101 - Construction of Flood 

Mitigation Structures along 

Barangay San Roque, Paombong, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 77,199,922.45 0.00 77,199,922.45 74,090,052.59 0.00 74,090,052.59

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

300219101387000

23CC0102 - Construction of Flood 

Mitigation Structures along 

Barangay San Agustin, Hgaonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,734.91 0.00 77,199,734.91 74,050,125.12 0.00 74,050,125.12

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

300219101388000

23CC0103 - Construction of Flood 

Mitigation Structures along 

Barangay San Juan, Hgaonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,730.36 0.00 77,199,730.36 74,086,090.26 0.00 74,086,090.26

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

320101108930000

23CC0104 - Rehabilitation of 

Waterways and Construction of 

Water Pumping Station at 

Barangay Poblacion, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/21/2022 11/23/2022 12/1/2022 12/14/2022 12/14/2022 12/19/2022 12/27/2022 12/29/2022 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,417.73 0.00 96,499,417.73 92,639,264.61 0.00 92,639,264.61

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/23/2022 11/23/2022 11/23/2022 11/23/2022 11/23/2022

300219101386000

23CC0105 - Construction of Flood 

Mitigation Structures along 

Barangay Sta. Lucia, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,881.36 0.00 77,199,881.36 74,041,090.22 0.00 74,041,090.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300219101395000

23CC0106 - Construction of Flood 

Mitigation Structures along 

Barangay San Jose, Paombong, 

Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 77,199,940.50 0.00 77,199,940.50 73,962,738.06 0.00 73,962,738.06

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300219101394000

23CC0107 - Construction of Flood 

Mitigation Structures along 

Barangay Pinalagdan, Paombong, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 77,199,910.16 0.00 77,199,910.16 74,028,606.28 0.00 74,028,606.28

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300219101391000

23CC0108 - Construction of Flood 

Mitigation Structures along 

Barangay San Miguel, Hagonoy, 

Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,770.63 0.00 77,199,770.63 74,009,846.50 0.00 74,009,846.50

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300219101389000

23CC0109 - Construction of Flood 

Mitigation Structures along 

Barangay San Nicolas, Hagonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,812.02 0.00 77,199,812.02 73,969,444.82 0.00 73,969,444.82

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300219101390000

23CC0110 - Construction of Flood 

Mitigation Structures along 

Barangay San Pablo, Hagonoy, 

Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,802.36 0.00 77,199,802.36 74,089,810.94 0.00 74,089,810.94

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300219101393000

23CC0111 - Construction of Flood 

Mitigation Structures along 

Barangay Sta. Monica, Hagonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,801.52 0.00 77,199,801.52 74,039,720.10 0.00 74,039,720.10

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300214100352000

23CC0112 - Special Road Fund - 

Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - 

Installation of Road Safety Devices 

along Manila North Road (LZ) 

K0045+229 - K0050+1320, 

Calumpit, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 2/1/2023 2/10/2023 2/13/2023 8/12/2023 8/11/2024 GoP 96,499,975.67 0.00 96,499,975.67 93,311,000.00 0.00 93,311,000.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300221102980000

23CC0113 - Rehabilitation of Road 

Including Drainage, Sto. Cristo, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding N/A 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 1/27/2023 2/2/2023 2/7/2023 6/7/2023 6/6/2024 GoP 4,949,379.79 0.00 4,949,379.79 4,850,508.77 0.00 4,850,508.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

300226105827000

23CC0114 - Construction of Multi-

purpose Building (Baliwag 

Government Center) Pagala, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/22/2022 11/24/2022 12/2/2022 12/15/2022 12/15/2022 12/22/2022 12/29/2022 1/3/2023 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 19,799,636.23 0.00 19,799,636.23 19,205,647.14 0.00 19,205,647.14

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/24/2022 11/24/2022 11/24/2022 11/24/2022 11/24/2022

310105100859000

23CC0115 - Asset Preservation 

Program - 

Rehabilitation/Reconstruction/Upgr

ading of Damaged Paved Roads - 

Secondary Roads - Plaridel 

Bypass Rd - K0038+805 - 

K0039+105, K0040+396 - 

K0040+446 Bustos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 12,458,611.20 0.00 12,458,611.20 11,959,066.72 0.00 11,959,066.72

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300226100981000

23CC0116 - Construction 

(Completion) of Multi-Purpose 

Building (Sports Complex), 

Barangay Binang 2nd, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 9,899,834.63 0.00 9,899,834.63 9,602,818.10 0.00 9,602,818.10

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022



300226105833000

23CC0117 - Construction of Multi-

Purpose Building (Hall) Borol 2nd, 

Balagtas, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 1/27/2023 2/2/2023 2/7/2023 8/6/2023 8/5/2024 GoP 9,899,956.06 0.00 9,899,956.06 9,601,400.77 0.00 9,601,400.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300219101406000

23CC0118 - Construction of 

Revetment at Taal, Pulilan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 2/1/2023 2/10/2023 2/13/2023 9/11/2023 9/10/2024 GoP 28,949,608.55 0.00 28,949,608.55 28,081,013.85 0.00 28,081,013.85

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300226105828000

23CC0119 - Construction of Multi-

Purpose Building (Bulacan State 

University), Poblacion, Bustos, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 1/27/2023 2/2/2023 2/7/2023 11/4/2023 11/3/2024 GoP 29,699,748.92 0.00 29,699,748.92 28,511,603.32 0.00 28,511,603.32

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300219101410000

23CC0120 - Construction of 

Revtement at Iba, Hagonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 2/1/2023 2/10/2023 2/13/2023 9/11/2023 9/10/2024 GoP 28,949,304.90 0.00 28,949,304.90 28,082,558.92 0.00 28,082,558.92

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300219101408000

23CC0121 - Construction of 

Revtement at San Jose, 

Paombong, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 2/1/2023 2/10/2023 2/13/2023 9/11/2023 9/10/2024 GoP 28,949,821.30 0.00 28,949,821.30 28,022,645.00 0.00 28,022,645.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

320102105773000

23CC0122 - Construction of River 

Control Project along Angat River, 

Tibagan Section, Sta. 00+615 - 

Sta. 00+845 Bustos, Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 1/27/2023 2/2/2023 2/7/2023 10/5/2023 10/4/2024 GoP 48,999,415.58 0.00 48,999,415.58 47,039,394.49 0.00 47,039,394.49

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300219101385000

23CC0123 - Construction of Flood 

Mitigation Structures along 

Barangay Frances, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,864.07 0.00 77,199,864.07 74,069,958.43 0.00 74,069,958.43

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300219101382000

23CC0124 - Construction of Flood 

Mitigation Structures along 

Barangay Matungao, Bulacan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,695.56 0.00 77,199,695.56 74,027,833.97 0.00 74,027,833.97

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300219101379000

23CC0125 - Construction of Flood 

Mitigation Structures along 

Barangay Bagumbayan, Bulacan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,879.31 0.00 77,199,879.31 74,042,435.23 0.00 74,042,435.23

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

300219101381000

23CC0126 - Construction of Flood 

Mitigation Structures along 

Barangay Bambang, Bulacan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/19/2022 12/19/2022 12/23/2022 1/3/2023 1/4/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,601.04 0.00 77,199,601.04 74,096,586.70 0.00 74,096,586.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

320102105321000

23CC0127 - Construction of River 

Control project along Guiguinto 

River Bagbag Creek Barangay 

Malis, Sta. 03+000 - Sta. 03+360 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 96,499,315.82 0.00 96,499,315.82 92,929,127.89 0.00 92,929,127.89

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

320102105331000

23CC0128 - Construction of Rive 

Control Project along Balagtas 

River Barangay Malibong Bata, 

Sta. 02+250 to Sta. 02+600 Pandi, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 1/9/2024 1/8/2025 GoP 96,499,971.00 0.00 96,499,971.00 92,640,021.75 0.00 92,640,021.75

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

320102105305000

23CC0129 - Construction of River 

Control Project at Barangay Piel, 

Sta. 01+000 to Sta. 01+400, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,704.22 0.00 92,639,704.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

320102105312000

23CC0130 - Construction of 

Riverwall at Barangay Piel, Sta. 

01+410 to Sta. 01+810, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,704.22 0.00 92,639,704.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

320101108825000

23CC0131 - Construction of 

Revetment Wall at Barangay Piel, 

Sta. 01+820 to Sta. 02+220, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 93,459,787.56 0.00 93,459,787.56

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

'320102105306000

23CC0132 Construction of River 

Control Project at Barangay 

Hinukay, Sta. 01+960 to Sta. 

02+360, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,451.60 0.00 92,639,451.60

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

'320101108869000

23CC0133 - Construction of 

Revetment Wall at Barangay 

Hinukay, Sta. 02+780 to Sta. 

03+180, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,834.19 0.00 96,499,834.19 93,498,464.95 0.00 93,498,464.95

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

'320102105313000

23CC0134 - Construction of 

Revetment Wall at Barangay 

Hinukay, Sta. 02+370 to Sta. 

02+770, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,638,958.74 0.00 92,638,958.74

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

'320102105328000

23CC0135 - Construction of River 

Control Project along Balagtas 

River, Pandi Section, Sta. 01+690 

to Sta. 02+040, Pandi, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 1/9/2024 1/8/2025 GoP 96,499,971.00 0.00 96,499,971.00 92,640,021.75 0.00 92,640,021.75

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

'300219101380000

23CC0136 - Construction of Flood 

Mitigation Structures along 

Barangay Balubad, Bulacan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,910.60 0.00 77,199,910.60 74,049,296.76 0.00 74,049,296.76

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

'300219101392000

23CC0137 - Construction of Flood 

Mitigation Structures along 

Barangay Sta. Elena, Hagonoy, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,948.45 0.00 77,199,948.45 74,110,923.04 0.00 74,110,923.04

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

'300219101383000

23CC0138 - Construction of Flood 

Mitigation Structures along 

Barangay San Francisco, Bulacan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/25/2022 11/29/2022 12/6/2022 12/20/2022 12/20/2022 12/27/2022 1/3/2023 1/5/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,901.56 0.00 77,199,901.56 73,984,525.27 0.00 73,984,525.27

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

11/29/2022 11/29/2022 11/29/2022 11/29/2022 11/29/2022

300225101045000

23CC0139 - Construction of 

Revetment along Balagtas River, 

Malibong Bata Section, Malibong 

Bata, Pandi, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 19,799,993.71 0.00 19,799,993.71 19,007,918.46 0.00 19,007,918.46

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'300219101409000

23CC0140 - Construction 

Revetment at Pamarawan, Malolos 

City, Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 10/11/2023 10/10/2024 GoP 28,949,433.03 0.00 28,949,433.03 27,791,490.40 0.00 27,791,490.40

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'300219101407000

23CC0141 - Construction of 

Revtement at Matungao, Bulakan, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 9/11/2023 9/10/2024 GoP 28,949,732.62 0.00 28,949,732.62 27,936,422.51 0.00 27,936,422.51

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'300219101417000

23CC0142 - Construction of 

Concrete Slope Protection along 

Guiguinto River Tabang (Tributaru) 

Section, K002+850 - K003+210, 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 10/11/2023 10/10/2024 GoP 48,249,532.61 0.00 48,249,532.61 46,319,422.44 0.00 46,319,422.44

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

310204000000000

23CC0143 -Network Developemnt 

Program - Construction By-Pass 

and Diversion Roads - Malolos City 

Circumferential Road (Phase 5), 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/24/2023 2/1/2023 2/10/2023 2/13/2023 2/8/2024 2/7/2025 GoP 66,499,313.72 0.00 66,499,313.72 63,839,036.11 0.00 63,839,036.11

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'320102105314000

23CC0144 - Construction of 

Riverwall at Barangay Sulivan, Sta. 

02+310 to Sta. 02+710, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,704.22 0.00 92,639,704.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'320102105317000

23CC0145 - Construction of 

Riverwall along Angat River, 

Tanawan Section, Sta. 04+020 to 

Sta. 04+420, Bustos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,810.58 0.00 96,499,810.58 93,601,163.27 0.00 93,601,163.27

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'320102105308000

23CC0146 - Construction of River 

Control Project at Barangay 

Pagala, Sta. 00+500 to Sta. 

00+900, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,704.22 0.00 92,639,704.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'320102105310000

23CC0147 - Construction of River 

Control Project along Angat River, 

San Jose Tributary Section, 

Plaridel, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,724.83 0.00 96,499,724.83 92,640,772.62 0.00 92,640,772.62

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

310204000000000

23CC0148 - Network Development 

Program - Construction of Bypass 

and Diversion Roads - Bustos 

Diversion Rd (Phase 4), Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 66,499,917.38 0.00 66,499,917.38 63,838,516.62 0.00 63,838,516.62

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'320102105323000

23CC0149 - Construction of River 

Control Project along Guiguinto 

River, Tabnag Tributary Section, 

Sta. 01+000 to Sta. 01+360, 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,425.96 0.00 96,499,425.96 92,639,478.17 0.00 92,639,478.17

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022



'320102105316000

23CC0150 - Construction of 

Riverwall at Barangay Tangos, 

Sta. 00+710 to Sta. 01+110, 

Baluag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,714.45 0.00 92,639,714.45

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

'320101108868000

23CC0151 - Construction of 

Revetment Wall at Barangay 

Tangos, Sta. 01+120 to Sta. 

01+520, Baliuag,. Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/28/2022 11/30/2022 12/7/2022 12/21/2022 12/21/2022 12/28/2022 1/4/2023 1/6/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,834.19 0.00 96,499,834.19 93,479,117.44 0.00 93,479,117.44

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/1/2022 12/1/2022 12/1/2022 12/1/2022 12/1/2022

310204000000000

23CC0152 - Network Development 

Program - Construction of Bypass 

and Diversion Roads - Balagtas 

Diversion Road (Phase 5) Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 11/10/2023 11/9/2024 GoP 72,374,839.10 0.00 72,374,839.10 69,479,845.54 0.00 69,479,845.54

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

310204000000000

23CC0153 - Network Development 

program - Construction of Bypass 

and Diversion Roads - Bocaue-

Balagtas Diversion Road (Phase 

4), Package 2, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 11/10/2023 11/9/2024 GoP 49,873,191.22 0.00 49,873,191.22 47,878,202.76 0.00 47,878,202.76

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

310204000000000

23CC0154 - Network Development 

program - Construction of Bypass 

and Diversion Roads - Gov. Halili 

Bypass Road - NLEX (Phase 2), 

Bulacan  

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 79,499,454.21 0.00 79,499,454.21 76,319,476.04 0.00 76,319,476.04

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'320102105307000

23CC0155 - Construction of River 

Control Project at Barangay 

Sulivan, Sta. 01+900 to Sta. 

02+300, Baliuag, Bulacan

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,704.22 0.00 92,639,704.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'300219101384000

23CC0156 - Construction of Flood 

Mitigation Structures along 

Barangay Bulusan, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 77,199,771.87 0.00 77,199,771.87 74,018,324.65 0.00 74,018,324.65

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'320102105315000

23CC0157 - Construction of 

Riverwall at Barangay Pagala, Sta. 

00+910 to Sta. 01+310, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,679.61 0.00 96,499,679.61 92,639,498.62 0.00 92,639,498.62

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'300225100771000

23CC0158 - Construction of Flood 

Mitigation Structure, Palapat, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 69,299,709.02 0.00 69,299,709.02 66,498,550.34 0.00 66,498,550.34

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'300225100732000

23CC0159 - Construction of Flood 

Mitigation Structure, Sagrada 

Familia, Hagonoy, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 59,399,669.22 0.00 59,399,669.22 57,005,884.82 0.00 57,005,884.82

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

320101109833000

23CC0160 - Construction of Flood 

Control Structure Cambaog-

Talampas Tributaries of Angat 

River, Bustos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/27/2023 3/6/2023 3/7/2023 10/3/2023 10/2/2024 GoP 48,999,900.38 0.00 48,999,900.38 47,039,888.33 0.00 47,039,888.33

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'320102105309000

23CC0161 - Construction of River 

Control Project at Barangay 

Tangos, Sta. 00+300 to Sta. 

00+700, Baliuag, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,579.61 0.00 96,499,579.61 92,639,552.40 0.00 92,639,552.40

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'320102105333000

23CC0162 - Construction of 

Riverwall along Guiguinto River, 

Tabang (Tributary) Section, Sta. 

01+370 to Sta, 01+730, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,425.96 0.00 96,499,425.96 92,639,482.98 0.00 92,639,482.98

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

320102105303000

23CC0163 - Construction of River 

Control Project along Angat River, 

Tanawan Section, Sta. 03+810 - 

Sta. 04+010, Bustos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 96,499,408.05 0.00 96,499,408.05 92,639,431.73 0.00 92,639,431.73

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

'300214100349000

23CC0164 - Special Road Fund - 

Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - 

Installation of Road Safety Devices 

along Plaridel Bypass Road - 

K0035+(-602) - K0043+878, 

Plaridel and Bustos, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 8/12/2023 8/11/2024 GoP 96,499,664.71 0.00 96,499,664.71 93,363,524.50 0.00 93,363,524.50

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

310204000000000

23CC0165 - Network Developemnt 

Program - Construction of Bypass 

and Diversion Roads - Bocaue-

Balagtas Diversion Road (Phase 

4), Package I, Bulacan 

Bulacan 1st 

DEO
YES Competitive Bidding 11/29/2022 12/2/2022 12/9/2022 12/23/2022 12/23/2022 12/29/2022 1/6/2023 1/10/2023 2/1/2023 2/10/2023 2/13/2023 12/10/2023 12/9/2024 GoP 66,499,652.67 0.00 66,499,652.67 63,840,331.74 0.00 63,840,331.74

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/2/2022 12/2/2022 12/2/2022 12/2/2022 12/2/2022

310105100857000

23CC0166 - Asset Preservation 

Program - Reconstruction/ 

Rehabilitation/Upgrading of 

Damaged Paved Roads - 

Secondary Roads - Pulilan-

Calumpit Rd - K0052+356 - 

K0052+555.6, K0053+160 - 

K0053+240, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 2/27/2023 3/6/2023 3/7/2023 7/5/2023 7/4/2024 GoP 16496117.61 0.00 16,496,117.61 15,839,300.12 0.00 15,839,300.12

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

310103101209000

23CC0167 - Asset Preservation 

Program - Preventive Maintenance 

- Tertiary Roads - Pulilan Railroad 

Station Rd - K0044+(-380) - 

K0044+970, Pulilan, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 1/27/2023 2/2/2023 2/7/2023 3/9/2023 3/8/2024 GoP 11955185.8 0.00 11,955,185.80 11,585,071.40 0.00 11,585,071.40

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

310103101210000

23CC0168 - Asset Preservation 

Program - Preventive Maintenance 

- Tertiary Roads - Sn Simon-

Baliwag Rd - K0073+(-558) - 

K0074+000, K0074+000 - 

K0074+598, K0074+598 - 

K0074+900, Baliwag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 2/27/2023 3/6/2023 3/7/2023 4/6/2023 4/5/2024 GoP 14,934,201.64 0.00 14,934,201.64 14,344,920.60 0.00 14,344,920.60

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

300105201018000

23CC0169 - Construction 

(Completion) of DPWH Bulacan 

1st DEO Building No. 2, Brgy. 

Tikay, Malolos City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 1/27/2023 2/2/2023 2/7/2023 7/7/2023 7/6/2024 GoP 17,212,684.46 0.00 17,212,684.46 16,427,455.43 0.00 16,427,455.43

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

300105200695000

23CC0170 - Construction 

(Completion) of Technical Nuilding, 

Bulacan 1st DEO, DPWH 

Compound, Tikay, Malolos City, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 1/27/2023 2/2/2023 2/7/2023 9/5/2023 9/4/2024 GoP 29,399,648.91 0.00 29,399,648.91 28,221,318.49 0.00 28,221,318.49

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

310106100908000

23CC0171 - Asset Preservation 

Program - Reconstruction/ 

Rehabilitation/Upgrading of 

Damaged Paved Roads - Tertiary 

Roads - Bocaue-Sn Jose rd - 

K0029+(-177) - K0029+173.5, 

Bocaue, Bulacan , Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 2/27/2023 3/6/2023 3/7/2023 9/3/2023 9/2/2024 GoP 16,693,036.63 0.00 16,693,036.63 16,023,643.18 0.00 16,023,643.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

310105100858000

23CC0172 - Asset Preservation 

Program - Reconstruction/ 

Rehabilitation/Upgrading of 

Damaged Paved Roads - 

Secondary Roads - Pulilan-

Calumpit Rd - K0049+397 - 

K0049+683, K0049+800 - 

K0049+877, Pulilan and , 

Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 2/27/2023 3/6/2023 3/7/2023 5/6/2023 5/5/2024 GoP 12,029,423.16 0.00 12,029,423.16 11,549,490.45 0.00 11,549,490.45

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

310108101346000

23CC0173 - Asset Preservation 

Program - Rehabilitation/ 

Reconstruction of Roads with 

Slips, Slope Collapse and 

Landslide - Secondary Roads - 

Plaridel Bypass Rd - K0036+785 - 

K0037+053, K0040+000 - 

K0043+500, Plaridel, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 3/7/2023 3/13/2023 3/14/2023 11/9/2023 11/8/2024 GoP 79,129,439.08 0.00 79,129,439.08 76,913,814.70 0.00 76,913,814.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

300219101940000

23CC0176 - Construction of Flood 

Control Structures and 

Improvement of Waterways along 

Barangay Panducot, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,618.05 0.00 48,999,618.05 47,210,601.49 0.00 47,210,601.49

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022



310105100856000

23CC0177 - Asset Preservation 

Program - Reconstruction/ 

Rehabilitation/Upgrading of 

Damaged Paved Roads - 

Secondary Roads - Pulilan-

Calumpit Rd - K0050+026 - 

K0050+345, K0050+660 - 

K0050+924, K0051+730 - 

K0052+000, K0052+135 - 

K0052+356, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/16/2022 12/20/2022 12/28/2022 1/10/2023 1/10/2023 1/16/2023 1/20/2023 1/24/2023 2/27/2023 3/6/2023 3/7/2023 8/4/2023 8/3/2024 GoP 35,964,328.11 0.00 35,964,328.11 34,537,239.65 0.00 34,537,239.65

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/20/2022 12/20/2022 12/20/2022 12/20/2022 12/20/2022

310108101505000

23CC0178 - Asset Preservation 

Program - Rehabilitation/ 

Reconstruction of Roads with 

Slips, Slope Collapse and 

Landslide - Secondary Roads - 

Plaridel Bypass Rd - K0036+129.5 

- K0036+785, K0037+900 - 

K0038+492, K0045+100 - 

K0046+100, Plaridel and Bustos, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 2/27/2023 3/6/2023 3/7/2023 10/3/2023 10/2/2024 GoP 48,999,248.66 0.00 48,999,248.66 47,034,451.23 0.00 47,034,451.23

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

'300214100354000

23CC0180 - Special Road Fund - 

Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - 

Installation of Road Safety Devices 

along Manila North Road (LZ), 

K0025+(-1138) - K0035+788, 

Balagtas and Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 2/1/2023 2/10/2023 2/13/2023 8/12/2023 8/11/2024 GoP 96,499,459.85 0.00 96,499,459.85 93,430,362.00 0.00 93,430,362.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300225101041000

23CC0181 - Construction of Flood 

Control Structure, Brgy. San 

Roque, Hgaonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 3/20/2023 3/24/2023 3/27/2023 11/22/2023 11/21/2024 GoP 52,469,764.51 0.00 52,469,764.51 50,326,552.19 0.00 50,326,552.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300219101939000

23CC0182 - Construction of Flood 

Control Structures and 

Improvement of Waterways along 

Barangay Bulusanm Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,726.89 0.00 48,999,726.89 46,986,775.64 0.00 46,986,775.64

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300214100510000

23CC0183 - Special Road Fund - 

Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - 

Installation of Road Safety Devices 

along Pulilan-Baliuag Bypass Road 

Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 2/28/2023 2/28/2023 3/3/2023 3/8/2023 3/9/2023 3/13/2023 3/17/2023 3/20/2023 7/18/2023 7/17/2024 GoP 24,499,455.18 0.00 24,499,455.18 23,274,482.25 0.00 23,274,482.25

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300221102942000

23CC0184 - Rehabilitation of 

Roads at Barangay San Nicolas, 

Bulakan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 7,919,475.14 0.00 7,919,475.14 7,759,781.45 0.00 7,759,781.45

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300219101942000

23CC0185 - Construction of Flood 

Mitigation Structure, Brgy. 

Abulalas, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 3/15/2023 3/20/2023 3/21/2023 9/17/2023 9/16/2024 GoP 24,499,668.93 0.00 24,499,668.93 23,813,662.00 0.00 23,813,662.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300219101943000

23CC0186 - Construction of Flood 

Mitigation Structure, Brgy. San 

Jose, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 3/15/2023 3/20/2023 3/21/2023 9/17/2023 9/16/2024 GoP 24,499,722.62 0.00 24,499,722.62 23,501,841.73 0.00 23,501,841.73

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300219101941000

23CC0187 - Construction of 

Drainage Structure, Pulilan, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 29,399,023.81 0.00 29,399,023.81 28,329,287.63 0.00 28,329,287.63

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300220101525000

23CC0188 - Construction 

(Completion) of Multi-Purpose 

Building, Guiguinto, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 5/9/2023 5/9/2023 5/12/2023 5/19/2023 5/22/2023 5/23/2023 5/29/2023 5/30/2023 11/26/2023 11/25/2024 GoP 24,696,097.91 0.00 24,696,097.91 23,708,251.98 0.00 23,708,251.98

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300226105811000

23CC0189 - Construction of Multi-

Purpose Building (Day Care 

Center) at Barangay San Pascual, 

Hgaonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 1/12/2023 1/12/2023 1/18/2023 1/24/2023 1/26/2023 3/28/2023 3/31/2023 4/3/2023 7/2/2023 7/1/2024 GoP 5,840,271.25 0.00 5,840,271.25 5,723,465.82 0.00 5,723,465.82

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022

300219101420000

23CC0190 - Construction of 

Revetment, Brgy. San Nicolas, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/23/2022 12/27/2022 1/4/2023 1/17/2023 1/17/2023 1/23/2023 1/27/2023 1/31/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 144,749,632.76 0.00 144,749,632.76 138,858,553.38 0.00 138,858,553.38

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/27/2022 12/27/2022 12/27/2022 12/27/2022 12/27/2022

'300219101423000

23CC0191 - Construction of Flood 

Control Facility, Brgy. Sta. Elena, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/23/2022 12/27/2022 1/4/2023 1/17/2023 1/17/2023 1/23/2023 1/27/2023 1/31/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 144,749,736.44 0.00 144,749,736.44 138,914,412.14 0.00 138,914,412.14

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/27/2022 12/27/2022 12/27/2022 12/27/2022 12/27/2022

'300219101422000

23CC0192 - Construction of Flood 

Control Facility, Brgy. Sagrada 

Familia, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/23/2022 12/27/2022 1/4/2023 1/17/2023 1/17/2023 1/23/2023 1/27/2023 1/31/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 144,749,717.30 0.00 144,749,717.30 138,918,095.20 0.00 138,918,095.20

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/27/2022 12/27/2022 12/27/2022 12/27/2022 12/27/2022

'300219101421000

23CC0193 - Construction of Flood 

Control Facility, Brgy. Sto. 

Rosario, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/23/2022 12/27/2022 1/4/2023 1/17/2023 1/17/2023 1/23/2023 1/27/2023 1/31/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 144,749,810.28 0.00 144,749,810.28 138,815,993.57 0.00 138,815,993.57

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/27/2022 12/27/2022 12/27/2022 12/27/2022 12/27/2022

300226105812000

23CC0194 - Construction of Multi-

Purpose Building (Day Care 

Center) at Barangay Sta. Cruz, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/23/2022 12/27/2022 1/4/2023 1/17/2023 1/17/2023 1/23/2023 1/27/2023 1/31/2023 3/28/2023 3/31/2023 4/3/2023 7/2/2023 7/1/2024 GoP 5,791,010.57 0.00 5,791,010.57 5,678,635.53 0.00 5,678,635.53

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/27/2022 12/27/2022 12/27/2022 12/27/2022 12/27/2022

300221102943000

23CC0195 Construction of Road 

and Drainage of Barangay Sto. 

Nino, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/23/2022 12/27/2022 1/4/2023 1/17/2023 1/17/2023 1/23/2023 1/27/2023 1/31/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 6,929,884.73 0.00 6,929,884.73 6,789,930.89 0.00 6,789,930.89

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/27/2022 12/27/2022 12/27/2022 12/27/2022 12/27/2022

300219101925000

23CC0197 - Construction of Flood 

Mitigation Structure Protecting 

Public Infrastructures and 

Rehabilitation of Waterways at 

Barangay Santo Nino, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,769.65 0.00 48,999,769.65 47,100,249.92 0.00 47,100,249.92

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300214100509000

23CC0201 - Special Road Fund - 

Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - 

Installation of Road Safety Devices 

along Mac Arthur Highway, 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/13/2023 3/17/2023 3/20/2023 6/18/2023 6/17/2024 GoP 24,498,946.92 0.00 24,498,946.92 24,008,291.51 0.00 24,008,291.51

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300225101037000

23CC0202 - Construction of 

Revtement (Concrete Slope) at 

Sitio Pulo, San Roque, Paombong, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/20/2023 3/24/2023 3/27/2023 9/23/2023 9/22/2024 GoP 14,849,762.77 0.00 14,849,762.77 14,250,121.85 0.00 14,250,121.85

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300225101052000

23CC0203 - Construction of River 

Protection Structures and 

Improvement of Waterways, 

Caliligawan, Malolos City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/20/2023 3/24/2023 3/27/2023 1/21/2024 1/20/2025 GoP 49,499,836.75 0.00 49,499,836.75 47,525,107.36 0.00 47,525,107.36

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300226105847000

23CC0204 - 

Construction/Rehabilitation of Multi-

Purpose Building (Covered Court) 

Brgy. Mojon, Malolos City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 9,900,438.68 0.00 9,900,438.68 9,504,016.68 0.00 9,504,016.68

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300226105897000

23CC0205 - Construction of Multi-

Purpose Building (Covered Court) 

at Engr. Virgilio Dionisio National 

High School, Brgy. Poblacion, 

Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 9,899,293.14 0.00 9,899,293.14 9,602,237.77 0.00 9,602,237.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300226105816000

23CC0206 - Construction of Multi-

Purpose Building (Covered Court) 

at Caniogan, City of Malolos, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 7,920,483.92 0.00 7,920,483.92 7,762,204.52 0.00 7,762,204.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300226105894000

23CC0207 - Construction of Multi-

Purpose Building (Covered Court) 

at PUP Campus, Brgy. Balatong 

B, Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/28/2022 12/30/2022 1/6/2023 1/19/2023 1/19/2023 1/25/2023 1/31/2023 2/2/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 9,899,966.81 0.00 9,899,966.81 9,602,967.81 0.00 9,602,967.81

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/29/2022 12/29/2022 12/29/2022 12/29/2022 12/29/2022

300219101930000

23CC0208 - Construction of River 

Protection along Balagtas River, 

K001+260 to K001+480, Barangay 

Pulong Gubat, Balagtas, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,952.69 0.00 48,999,952.69 47,039,889.94 0.00 47,039,889.94

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023



300219101931000

23CC0209 - Construction of River 

Protection along Balagtas River, 

K013+060 - K013+164, San Juan 

Section, Balagtas, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/15/2023 3/20/2023 3/21/2023 12/16/2023 12/15/2024 GoP 48,999,715.39 0.00 48,999,715.39 47,039,656.64 0.00 47,039,656.64

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

300219101932000

23CC0210 - Construction of River 

protection along Guiguinto River, 

K005+750 to K005+950, Barnagay 

Ilang-Ilang, Guiguinto, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/15/2023 3/20/2023 3/21/2023 12/16/2023 12/15/2024 GoP 48,999,946.50 0.00 48,999,946.50 47,039,948.60 0.00 47,039,948.60

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

310103101211000

23CC0211 - Asset Preservation 

Program - Preventive Maintenance 

- Tertairy Roads - Plaridel-Pulilan 

Div. Rd - K0042+000 - 

K0042+653, Plaridel, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 2/27/2023 3/6/2023 3/7/2023 9/3/2023 9/2/2024 GoP 48,999,892.15 0.00 48,999,892.15 47,044,765.10 0.00 47,044,765.10

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

300219101924000

23CC0212 - Construction of Flood 

Control Structure along Bagbag 

Creek, Barangay Sta. Cruz, 

Guiguinto, Bulacan (K003+772 to 

K003+922)

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/15/2023 3/20/2023 3/21/2023 12/16/2023 12/15/2024 GoP 48,249,917.79 0.00 48,249,917.79 46,319,972.82 0.00 46,319,972.82

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

'320102105288000

23CC0213 - Construction of Flood 

Control Structure along Angat 

River, Sta. Barbara, Balliuag, 

Bulacan (K010+080 to K010+380)

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 72,374,701.07 0.00 72,374,701.07 69,479,712.96 0.00 69,479,712.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

'300219101353000

23CC0214 - Construction of Flood 

Control Structure along Bagbag 

Creek, Barangay Malis, Guiguinto, 

Bulacan (K004+300 to K004+500)

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 72,374,068.34 0.00 72,374,068.34 69,479,348.67 0.00 69,479,348.67

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

'300225100742000

23CC0215 - Construction of River 

Protection Structure including 

Rehabilitation of Waterways at 

Brgy. Bagbaguin, Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 74,249,461.32 0.00 74,249,461.32 71,279,605.78 0.00 71,279,605.78

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

'300219101354000

23CC0216 - Construction of Flood 

Control Structure along Bagbag 

Creek, Barangay Pritil, Guiguinto, 

Bulacan (K003+220 to K003+420)

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 72,374,068.34 0.00 72,374,068.34 69,478,610.23 0.00 69,478,610.23

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

300219101929000

23CC0217 - Construction of River 

Protection along Bocaue River, 

K004+370 to K001+570, Barangay 

Taal, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/29/2022 1/4/2023 1/11/2023 1/24/2023 1/24/2023 1/31/2023 2/6/2023 2/8/2023 3/15/2023 3/20/2023 3/21/2023 11/16/2023 11/15/2024 GoP 48,999,812.59 0.00 48,999,812.59 47,039,755.08 0.00 47,039,755.08

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/4/2023 1/4/2023 1/4/2023 1/4/2023 1/4/2023

300221102965000

23CC0218 - Construction of 

Manila North Road Outfall, Longos-

Calumpit Section, Malolos, 

Bulacan (Phase II)

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/20/2023 3/24/2023 3/27/2023 3/21/2024 3/21/2025 GoP 49,499,596.65 0.00 49,499,596.65 47,519,899.07 0.00 47,519,899.07

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300225100739000

23CC0219 - Construction 

(Improvement) of Slope Protection 

Structure and Waterways at 

Barangay Panasahan, Malolos 

City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 74,249,789.19 0.00 74,249,789.19 71,252,180.11 0.00 71,252,180.11

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300225100761000

23CC0220 - Construction of Flood 

Mitigation Structures along Brgy. 

Panasahan, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 69,299,956.56 0.00 69,299,956.56 66,666,558.20 0.00 66,666,558.20

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300225100741000

23CC0221 - Construction 

(Improvemnet) of Slope Protection 

Structure and Waterways at 

Barangay Canalate, Malolos City, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 74,249,915.65 0.00 74,249,915.65 71,302,162.21 0.00 71,302,162.21

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300219101355000

23CC0222 - Construction of Flood 

Control Structure along Balagtas 

River, Barangay Dalig, Balagtas, 

Bulacan (K006+950 to K007+148)

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,274,293.86 0.00 72,274,293.86 69,695,317.19 0.00 69,695,317.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300219101357000

23CC0223 - Construction of Flood 

Control Structure along Balagtas 

River, Barangay Santol, Balagtas, 

Bulacan (K003+835 to K003+985)

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/31/2023 1/31/2023 2/2/2023 2/8/2023 2/15/2023 3/29/2023 3/31/2023 4/3/2023 12/29/2023 12/28/2024 GoP 72,374,293.86 0.00 72,374,293.86 69,695,317.19 0.00 69,695,317.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300219101358000

23CC0224 - Construction of Flood 

Control Structure along Balagtas 

River, Panginay (LS), Balagtas, 

Bulacan (K014+770 to K014+920)

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,857.02 0.00 72,374,857.02 69,479,894.29 0.00 69,479,894.29

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300219101356000

23CC0225 - Construction of Flood 

Control Structure along Balagtas 

River, Barangay Santol, Balagtas, 

Bulacan (K001+870 to K002+068)

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,293.86 0.00 72,374,293.86 69,695,317.19 0.00 69,695,317.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'320101108844000

23CC0226 - Construction of 

Revetment along Hagonoy River at 

Barangay Santa Cruz, Hagonoy, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 72,374,954.93 0.00 72,374,954.93 69,423,406.02 0.00 69,423,406.02

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'320101108847000

23CC0227 - Construction of 

Revtement along Labangan 

Channel at Sitio Buga, Barangay 

Santa Elena, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 72,374,969.24 0.00 72,374,969.24 69,467,408.15 0.00 69,467,408.15

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'300219101337000

23CC0228 - Construction of 

Revetment along Kalero River at 

Barangay Calero, Malolos City, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 72,374,649.03 0.00 72,374,649.03 69,415,017.88 0.00 69,415,017.88

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'320101108843000

23CC0229 - Construction of 

Revetment along Hagonoy River at 

Barangay San Roque, Hgaonoy, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 72,374,906.57 0.00 72,374,906.57 71,652,422.72 0.00 71,652,422.72

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'320102105282000

23CC0230 - Construction of 

Revetment along Pampanga River 

at Barangay Meyto, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 72,374,881.78 0.00 72,374,881.78 69,413,307.27 0.00 69,413,307.27

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

'320101108846000

23CC0231 - Construction of 

Revtement along Labangan 

Channel and its Tributaries at 

Barangay Santa Elena, Hgaonoy, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 67,549,800.48 0.00 67,549,800.48 64,818,973.48 0.00 64,818,973.48

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

300221102978000

23CC0232 - Construction of 

Roads and Drainage, Abulalas, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/3/2023 1/6/2023 1/13/2023 1/26/2023 1/26/2023 2/2/2023 2/8/2023 2/9/2023 3/20/2023 3/24/2023 3/27/2023 10/23/2023 10/22/2024 GoP 29,699,952.07 0.00 29,699,952.07 28,511,979.45 0.00 28,511,979.45

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/6/2023 1/6/2023 1/6/2023 1/6/2023 1/6/2023

300215103150000

23CC0233 - Concreting of 

Barangay Dulong Malabon-Inaon 

Road, Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 3/16/2023 3/16/2023 3/20/2023 3/21/2023 3/22/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 79,399,314.02 0.00 79,399,314.02 75,244,605.96 0.00 75,244,605.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

300226105888000

23CC0235 - Construction of Multi-

Purpose Building Barangay Mojon, 

Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 9,899,350.02 0.00 9,899,350.02 9,602,312.24 0.00 9,602,312.24

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300219101370000

23CC0236 - Construction of River 

Protection Structure along Calero 

River and its Tributaries, Barangay 

Atlag, Malolos City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 96,499,716.43 0.00 96,499,716.43 92,616,512.19 0.00 92,616,512.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300219101371000

23CC0237 - Construction of River 

protection Structure along Calero 

River and its Tributaries, Barangay 

Bagna, Malolos City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 96,499,827.22 0.00 96,499,827.22 92,573,326.31 0.00 92,573,326.31

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'320101108842000

23CC0238 - Construction of 

Rivetment along Hagonoy River at 

Barangay Sagrada Familia, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 72,372,971.40 0.00 72,372,971.40 69,416,425.73 0.00 69,416,425.73

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023



'300225100740000

23CC0239 - Construction 

(Improvement) of Slope Protection 

Structure and Waterways at 

Barangay Mambog, Malolos City, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 74,249,746.88 0.00 74,249,746.88 71,247,917.80 0.00 71,247,917.80

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

300225100758000

23CC0240 - Construction of Flood 

Mitigation Structures Bulihan-

Longos Creek, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 98,999,956.72 0.00 98,999,956.72 95,058,255.21 0.00 95,058,255.21

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300225100759000

23CC0241 - Construction of Flood 

Mitigation Structures Bulihan-

Anilao Creek, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 96,999,963.07 0.00 96,999,963.07 95,010,771.73 0.00 95,010,771.73

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300219101369000

23CC0242 - Construction of River 

Protection Structure along Calero 

River and its Tributaries, Barangay 

Masile, Malolos City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 96,499,571.86 0.00 96,499,571.86 92,660,646.52 0.00 92,660,646.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300225100760000

23CC0243 - Construction of Flood 

Mitigation Structures along Brgy. 

Masile, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 79,199,623.63 0.00 79,199,623.63 75,974,936.19 0.00 75,974,936.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300225100762000

23CC0244 - Construction of Flood 

Mitigation Structures along Brgy. 

Caliligawan, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 6/16/2023 6/19/2023 6/23/2023 6/26/2023 4/21/2024 4/21/2025 GoP 69,299,992.13 0.00 69,299,992.13 66,473,246.08 0.00 66,473,246.08

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300225100755000

23CC0245 - Construction of Flood 

Mitigation Structures along Brgy. 

San Vicente, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 69,299,766.06 0.00 69,299,766.06 66,490,236.31 0.00 66,490,236.31

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300225100756000

23CC0246 - Construction of Flood 

Mitigation Structures along Brgy. 

Sto. Nino, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 69,299,888.11 0.00 69,299,888.11 66,479,632.91 0.00 66,479,632.91

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300225100757000

23CC0247 - Construction of Flood 

Mitigation Structures along Brgy. 

Tikay, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/6/2023 1/11/2023 1/18/2023 1/31/2023 1/31/2023 2/6/2023 2/14/2023 2/15/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 59,399,786.07 0.00 59,399,786.07 56,991,791.22 0.00 56,991,791.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/11/2023 1/11/2023 1/11/2023 1/11/2023 1/11/2023

'300225100763000

23CC0248 - Construction of Flood 

Mitigation Structures along Brgy. 

Pamarawan, Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 59,399,680.02 0.00 59,399,680.02 56,976,766.70 0.00 56,976,766.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

310101100985000

23CC0249 - Asset preservation 

Program - Preventive Maintenance 

- Primary Roads - Malolos Flyover - 

Chainage 0 - Chainage 284, 

Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 2/21/2023 3/2/2023 3/3/2023 4/2/2023 4/1/2024 GoP 4,951,560.75 0.00 4,951,560.75 4,851,998.95 0.00 4,851,998.95

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'300219101339000

23CC0250 - Construction of Flood 

Control Structure at Barangay 

Pagala, Baliuag, Bulacan 

(K003+120 to K003+420) Baliuag, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,461,540.05 0.00 69,461,540.05

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'300219101349000

23CC0251 - Construction of Flood 

Control Structure at Barangay 

Tangos, Baliuag, Bulacan 

(K003+961 to K004+261)

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,479,659.55 0.00 69,479,659.55

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'300219101340000

23CC0252 - Construction of Flood 

Control Structure at Barangay 

Pagala, Baliuag, Bulacan 

(K003+161 to K003+461) 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,340,112.56 0.00 69,340,112.56

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'300219101348000

23CC0253 - Construction of Flood 

Control Structure at Barangay 

Tangos, Baliuag, Bulacan 

(K003+200 to K003+500) 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,479,756.66 0.00 69,479,756.66

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'300219101343000

23CC0254 - Construction of Flood 

Control Structure at Barangay San 

Roque, Baliuag, Bulacan 

(K001+062 to K001+362) 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,480,484.88 0.00 69,480,484.88

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'300219101344000

23CC0255 - Construction of Flood 

Control Structure at Barangay San 

Roque, Baliuag, Bulacan 

(K001+300 to K001+600) 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,487,665.52 0.00 69,487,665.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'300219101338000

23CC0256 - Construction of Flood 

Control Structure at Barangay 

Hinukay, Baliuag, Bulacan 

(K004+530 to K004+830) 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,479,580.13 0.00 69,479,580.13

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

'320101108848000

23CC0257 - Construction of Flood 

Control System at Barangay 

Hinukay, Baliuag, Bulacan (Sta. 

04+320 to Sta. 04+580)

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 77,199,405.85 0.00 77,199,405.85 74,111,428.80 0.00 74,111,428.80

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

300221102979000

23CC0258 - Construction of 

Roads and Drainage, Tibaguin, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/20/2023 3/24/2023 3/27/2023 9/23/2023 9/22/2024 GoP 29,699,476.48 0.00 29,699,476.48 28,808,492.10 0.00 28,808,492.10

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

300221102940000

23CC0259 - 

Construction/Improvement of Road 

at San Isidro II, Paombong, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,637.16 0.00 4,949,637.16 4,849,457.77 0.00 4,849,457.77

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

300221102968000

23CC0262 - Improvemnet of Dona 

Juanita Subdivision Road, 

Barangay Bambang, Bulakan, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/11/2023 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 5,939,425.19 0.00 5,939,425.19 5,819,520.35 0.00 5,819,520.35

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

300221102941000

23CC0263 - 

Upgrading/Improvement of Road at 

Sta. Ines, Bulakan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,894.44 0.00 4,949,894.44 4,895,128.65 0.00 4,895,128.65

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

300221102967000

23CC0264 - Improvement of 

Waling-waling St., Triple Junction 

Subdivision, Barangay Matungao, 

Bulakan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/13/2023 1/20/2023 2/2/2023 2/2/2023 2/8/2023 2/16/2023 2/17/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 3,959,981.71 0.00 3,959,981.71 3,859,527.72 0.00 3,859,527.72

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

300221102972000

23CC0265 - Rehabilitation of Road 

of Barangay Balubad, Bulakan, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 9,899,973.71 0.00 9,899,973.71 9,700,683.54 0.00 9,700,683.54

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

300225101049000

23CC0266 - Construction of 

Drainage Canal Brgy. Dampol I, 

Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/20/2023 3/24/2023 3/27/2023 10/23/2023 10/22/2024 GoP 19,799,956.98 0.00 19,799,956.98 19,203,631.00 0.00 19,203,631.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'320101108849000

23CC0267 - Construction of Flood 

Control System at Barangay 

Pagala, Baliuag, Bulacan (Sta. 

02+900 to Sta. 03+160)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 77,199,405.85 0.00 77,199,405.85 74,111,429.63 0.00 74,111,429.63

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'320101108851000

23CC0268 - Construction of Flood 

Control System at Barangay 

Sulivan, Baliuag, Bulacan (Sta. 

03+560 to Sta. 03+820)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 77,199,958.41 0.00 77,199,958.41 74,127,369.83 0.00 74,127,369.83

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'320101108850000

23CC0269 - Construction of Flood 

Control System at Barangay Piel, 

Baliuag, Bulacan (Sta. 03+480 to 

Sta. 03+740)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 77,199,958.41 0.00 77,199,958.41 74,111,786.11 0.00 74,111,786.11

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'300219101342000

23CC0270 - Construction of Flood 

Control Structure at Barangay Piel, 

Baliuag, Bulacan (K003+690 to 

K003+990)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,988.40 0.00 72,374,988.40 69,480,904.84 0.00 69,480,904.84

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023



'320101108845000

23CC0271 - Construction of 

Revtement along Hagonoy River at 

Barangay Santo Rosario, 

Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/7/2023 3/13/2023 3/14/2023 1/8/2024 1/7/2025 GoP 67,549,507.61 0.00 67,549,507.61 64,822,204.70 0.00 64,822,204.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

300226105890000

23CC0272 - Construction of Multi-

Purpose Building Barangay 

Masukol, Paombong, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 14,849,700.06 0.00 14,849,700.06 14,474,016.72 0.00 14,474,016.72

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

300226105872000

23CC0273 - Construction of Multi-

Purpose Building Barangay Sta. 

Inez, Bulakan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 14,849,819.22 0.00 14,849,819.22 14,379,475.44 0.00 14,379,475.44

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

320102105777000

23CC0274 - Construction of River 

Protection along Angat River, 

K015+670 to K015+820, Parulan, 

Plaridel, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 2/27/2023 3/6/2023 3/7/2023 11/2/2023 11/1/2024 GoP 48,999,985.25 0.00 48,999,985.25 46,731,257.73 0.00 46,731,257.73

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'320102105286000

23CC0275 - Construction of Flood 

Control Structure along Angat 

River, Barangay Poblacion, 

Plaridel, Bulacan (K0019+958 to 

K020+257)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 72,374,620.55 0.00 72,374,620.55 69,841,509.55 0.00 69,841,509.55

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'320102105285000

23CC0276 - Construction of Flood 

Control Structure along Angat 

River, Barangay Parulan, Plaridel, 

Bulacan (K016+331 to K016+631)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 72,374,990.81 0.00 72,374,990.81 69,827,391.10 0.00 69,827,391.10

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'320102105284000

23CC0277 - Construction of Flood 

Control Structure along Angat 

River Barangay Lumang Bayan, 

Plaridel, Bulacan (K019+931 to 

K020+231)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 72,374,751.31 0.00 72,374,751.31 70,203,508.81 0.00 70,203,508.81

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'300219101347000

23CC0278 - Construction of Flood 

Control Structure at Balarangay 

Sulivan, Baliuag, Bulacan 

(K003+821 to K004+121)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,988.40 0.00 72,374,988.40 69,478,777.18 0.00 69,478,777.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

'300219101346000

23CC0279 - Construction of Flood 

Control Structure at Barangay 

Sukivan, Baliuag, Bulacan 

(K003+770 to K004+070)

Bulacan 1st 

DEO
NO Competitive Bidding 1/13/2023 1/18/2023 1/25/2023 2/7/2023 2/7/2023 2/13/2023 2/21/2023 2/22/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,988.40 0.00 72,374,988.40 69,479,880.52 0.00 69,479,880.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/18/2023 1/18/2023 1/18/2023 1/18/2023 1/18/2023

300225101053000

23CC0280 - Construction of Flood 

Control Project and Rehabilitation 

of Waterways along Angat River 

Brgy. Parulan, Plaridel, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/18/2023 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 12/22/2023 12/21/2024 GoP 73,499,946.25 0.00 73,499,946.25 70,559,948.64 0.00 70,559,948.64

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300225101050000

23CC0281 - Construction of 

Waterways and Construction of 

Concrete Revetment along Angat 

River Dampol Section, Plaridel, 

Bulacan K025+150 - K025+350

Bulacan 1st 

DEO
NO Competitive Bidding 1/18/2023 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 11/22/2023 11/21/2024 GoP 49,499,971.11 0.00 49,499,971.11 47,521,095.93 0.00 47,521,095.93

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

'300219101345000

23CC0282 - Construction of Flood 

Control Structure at Barangay San 

Roque, Baliuag, Bulacan 

(K001+600 to K001+900)

Bulacan 1st 

DEO
NO Competitive Bidding 1/18/2023 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,797.38 0.00 72,374,797.38 69,479,263.42 0.00 69,479,263.42

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

'300225100735000

23CC0283 - Improvement of 

Waterways and Flood Control 

Structures along Balagtas River 

(Tributary), Brgy. Panginay to 

Wawa, Balagtas, Bulacan (Phase 

II)

Bulacan 1st 

DEO
NO Competitive Bidding 1/18/2023 1/20/2023 1/27/2023 4/25/2023 4/25/2023 4/28/2023 5/3/2023 5/4/2023 5/8/2023 5/12/2023 5/15/2023 2/9/2024 2/8/2025 GoP 79,199,522.19 0.00 79,199,522.19 76,032,217.52 0.00 76,032,217.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

'300219101341000

23CC0284 -Construction of Flood 

Control Structure at Barangay 

Pagala, Baliuag, Bulacan 

(K005+681 to K005+981)

Bulacan 1st 

DEO
NO Competitive Bidding 1/18/2023 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/23/2023 3/27/2023 3/28/2023 12/23/2023 12/22/2024 GoP 72,374,797.38 0.00 72,374,797.38 69,480,134.63 0.00 69,480,134.63

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300221102947000

23CC0285 - Improvement of Road 

Barangay Bolacan, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,105.53 0.00 4,949,105.53 4,850,985.42 0.00 4,850,985.42

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300221102953000

23CC0286 - Construction 

(Concreting) of Roads Barangay 

Tambubong, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,155.52 0.00 4,949,155.52 4,851,057.96 0.00 4,851,057.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300221102954000
23CC0287 - Improvement of Road 

Barangay Turo, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,123.06 0.00 4,949,123.06 4,851,079.67 0.00 4,851,079.67

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300221102946000

23CC0288 - Construction of Road 

Ayukit Street, Barangay Binang 

2nd, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,457.44 0.00 4,949,457.44 4,851,400.29 0.00 4,851,400.29

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300221102938000

23CC0289 - Upgrading of Road 

including Drainage at Barangay 

Sto. Rosario, Paombong, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/18/2023 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 11,879,758.40 0.00 11,879,758.40 11,521,946.90 0.00 11,521,946.90

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300221102939000

23CC0290 - 

Upgrading/Improvement of Road at 

San Roque, Hgaonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,160.03 0.00 4,949,160.03 4,847,763.40 0.00 4,847,763.40

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300226105840000

23CC0291 - Construction of Multi-

Purpose Building (Rural Health 

Unit) Barangay Inaon, Pulilan, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/28/2023 3/31/2023 4/3/2023 8/1/2023 7/31/2024 GoP 4,949,980.89 0.00 4,949,980.89 4,850,945.18 0.00 4,850,945.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300226105890000

23CC0294 - Construction of Multi-

Purpose Building Sitio Bliss, 

Bulihan, Malolos City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/18/2023 1/20/2023 1/27/2023 2/9/2023 2/9/2023 2/15/2023 2/23/2023 2/24/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 9,899,756.88 0.00 9,899,756.88 9,702,488.14 0.00 9,702,488.14

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

300225101036000

23CC0295 - Construction of Flood 

Control Structure and 

Rehabilitation of Waterways along 

guiguinto River Brgy. Poblacion, 

Guiguinto, Bulacan (Phase II)

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 11/22/2023 11/21/2024 GoP 19,799,983.14 0.00 19,799,983.14 19,006,075.94 0.00 19,006,075.94

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

'320102105287000

23CC0296 - Construction of Flood 

Control Structure along Angat 

River, Barangay Sabang, Baliuag, 

Bulacan (K000+871 to K001+171)

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 72,374,988.40 0.00 72,374,988.40 69,476,535.33 0.00 69,476,535.33

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300221102949000

23CC0297 - Construction 

(Concreting) of Road with 

Drainage Barangay Bunlo, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,955.58 0.00 4,949,955.58 4,851,078.13 0.00 4,851,078.13

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300221102964000

23CC0298 - Construction of Road, 

Brgy. Dampol II-A, Pulilan, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 9,899,983.71 0.00 9,899,983.71 9,601,078.13 0.00 9,601,078.13

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300221102950000
23CC0299 - Construction of Road 

Barangay Duhat, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,780.52 0.00 4,949,780.52 4,850,941.45 0.00 4,850,941.45

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300221102951000

23CC0300 - Rehabiliattion of 

Road, Barangay Lolomboy, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,171.22 0.00 4,949,171.22 4,850,309.26 0.00 4,850,309.26

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300226105885000

23CC0301 - Construction of Multi-

Purpose Building, San Agustin 

Elementary School, Barangay San 

Agustin, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 49,499,434.54 0.00 49,499,434.54 47,768,954.33 0.00 47,768,954.33

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300226105883000

23CC0302 - Construction of Multi-

Purpose Facility, Masagana 

Homes Phase 3, Barangay 

Tabang, Guiguinto, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 9,899,058.43 0.00 9,899,058.43 9,602,258.62 0.00 9,602,258.62

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023



300226105894000

23CC0303 - Construction of Multi-

Purpose Building, Barangay 

Balatong B, Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 9,899,953.25 0.00 9,899,953.25 9,602,796.54 0.00 9,602,796.54

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300221102978000

23CC0305 - Improvement of Road 

at Barangay Talampas, Bustos, 

Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 9,899,870.34 0.00 9,899,870.34 9,602,712.18 0.00 9,602,712.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300225101040000

23CC0306 - Construction of 

Drainage Canal Barangay 

Poblacion, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,581.45 0.00 4,949,581.45 4,850,111.80 0.00 4,850,111.80

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300221102969000

23CC0307 - Improvement of Road 

including Drainage at Azicate 

Homes, Brgy. Lolomboy, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 9,899,462.89 0.00 9,899,462.89 9,702,308.05 0.00 9,702,308.05

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

'320102105283000

23CC0308 - Construction of Flood 

Control System along Angat River 

Lumang Bayan Section, Plaridel, 

Bulacan (Sta. 19+300 to Sta. 

19+460)

Bulacan 1st 

DEO
NO Competitive Bidding 1/20/2023 1/25/2023 2/1/2023 2/14/2023 2/14/2023 2/20/2023 2/28/2023 3/1/2023 3/7/2023 3/13/2023 3/14/2023 12/9/2023 12/8/2024 GoP 77,199,968.39 0.00 77,199,968.39 74,112,051.64 0.00 74,112,051.64

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

1/25/2023 1/25/2023 1/25/2023 1/25/2023 1/25/2023

300221102952000

23CC0309 - 

Rehabilitation/Improvement of 

Road including Drainage Canal 

Barangay Sulucan, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,338.02 0.00 4,949,338.02 4,850,610.67 0.00 4,850,610.67

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

32010110884100

23CC0310 - Construction of 

Revetment along Hagonoy River 

and its Tributaries at Barangay 

Santa Elena, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/3/2023 3/6/2023 3/7/2023 3/13/2023 3/14/2023 11/9/2023 11/8/2024 GoP 57,999,792.13 0.00 57,999,792.13 55,583,657.67 0.00 55,583,657.67

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

300226105813000

23CC0311 - Construction of Multi-

Purpose Building (Covered Court) 

in Barangay Santisima Trinidad, 

City of Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/22/2023 2/23/2023 2/24/2023 2/27/2023 3/6/2023 3/7/2023 8/4/2023 8/3/2024 GoP 8,909,240.37 0.00 8,909,240.37 8,686,545.51 0.00 8,686,545.51

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

300226105898000

23CC0312 - Construction of Multi-

Purpose Building at Engr. Virgilio 

Dionisio National High School, 

Poblacion, Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 29,699,210.02 0.00 29,699,210.02 28,808,293.75 0.00 28,808,293.75

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

300226105869000

23CC0313 - Construction of Multi-

Purpose Building, Turo, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 19,799,841.96 0.00 19,799,841.96 19,205,599.15 0.00 19,205,599.15

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

300221102975000
23CC0314 - Construction of Road, 

Brgy. Talampas, Bustos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 9,899,077.47 0.00 9,899,077.47 9,602,101.24 0.00 9,602,101.24

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

300225101054000

23CC0316 - Construction of Flood 

Control Project and Rehabilitation 

of Waterways along Bocaue River 

Brgy. Bambang, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 3/20/2023 3/24/2023 3/27/2023 1/21/2024 1/20/2025 GoP 74,249,585.35 0.00 74,249,585.35 71,278,051.82 0.00 71,278,051.82

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

300227100079000

23CC0318 - Construction of Multi-

Purpose Building (Senior Citizen 

Center) in Pobkacion, Plaridel, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 4,949,664.94 0.00 4,949,664.94 4,851,702.97 0.00 4,851,702.97

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

320102105774000

23CC0320 - Construction of River 

Protection along Angat River, 

K009+520 to K009+870, Tiaong, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 2/27/2023 3/6/2023 3/7/2023 11/2/2023 11/1/2024 GoP 48,999,213.44 0.00 48,999,213.44 47,049,025.48 0.00 47,049,025.48

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

320102105775000

23CC0321 - Construction of River 

protection along Angat River, 

K011+810 to K011+960, Culianin, 

Plaridel, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 2/27/2023 3/6/2023 3/7/2023 11/2/2023 11/1/2024 GoP 48,999,982.17 0.00 48,999,982.17 47,040,149.97 0.00 47,040,149.97

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

'300219101352000

23CC0322 - Construction of Flood 

Control Structures along bocaue 

River, Barangay Bambang, 

Bocaue, Bulacan (K011+490 to 

K011+640)

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 3/23/2023 3/27/2023 3/28/2023 1/22/2024 1/21/2025 GoP 72,374,745.82 0.00 72,374,745.82 69,481,924.26 0.00 69,481,924.26

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

320102105776000

23CC0323 - Construction of River 

protection along Angat River, 

K008+210 to K008+360, Barangay 

San Jose, Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 1/30/2023 2/1/2023 2/8/2023 2/21/2023 2/21/2023 2/26/2023 3/7/2023 3/8/2023 2/27/2023 3/6/2023 3/7/2023 11/2/2023 11/1/2024 GoP 48,999,213.44 0.00 48,999,213.44 47,039,208.72 0.00 47,039,208.72

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/1/2023 2/1/2023 2/1/2023 2/1/2023 2/1/2023

300221102971000

23CC0324 - 

Construction/Upgrading of Road, 

Poblacion, Guiguinto, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 9,899,161.19 0.00 9,899,161.19 9,651,681.95 0.00 9,651,681.95

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300215103152000

23CC0325 - Construction 

(Concreting) of Road, Barangay 

Pulong Gubat, Balagtas, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/13/2023 3/17/2023 3/20/2023 7/18/2023 7/17/2024 GoP 4,899,450.16 0.00 4,899,450.16 4,801,518.26 0.00 4,801,518.26

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300225101051000

23CC0326 - Construction of Flood 

Control project and Rehabilitation 

of Waterways along Angat River 

Brgy. Culianin, Plaridel, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/20/2023 3/24/2023 3/27/2023 11/22/2023 11/21/2024 GoP 49,499,902.55 0.00 49,499,902.55 47,520,145.58 0.00 47,520,145.58

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300221102974000

23CC0327 - 

Improvement/Widening of Brgy. 

Road, Brgy. Tabon, Pulilan, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 9,899,760.03 0.00 9,899,760.03 9,601,553.96 0.00 9,601,553.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300221102966000

23CC0328 - Construction of Local 

Roads in Barangay Bunsuran I - 

Sto. Nino in Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 4,949,677.67 0.00 4,949,677.67 4,850,680.90 0.00 4,850,680.90

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300221102944000

23CC0329 - Upgrading of Road at 

Sitio Pulo, Longos, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/20/2023 3/24/2023 3/27/2023 9/23/2023 9/22/2024 GoP 14,849,690.35 0.00 14,849,690.35 14,474,724.28 0.00 14,474,724.28

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300221102976000

23CC0331 - 

Construction/Improvement of Road 

Barangay Sta. Barbara, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 7,919,319.79 0.00 7,919,319.79 7,682,374.45 0.00 7,682,374.45

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300226105862000

23CC0332 - Construction of Multi-

Purpose Building (Evacuation 

Center) at Barangay Lolomboy, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 24,749,560.82 0.00 24,749,560.82 23,999,418.53 0.00 23,999,418.53

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300221102973000

23CC0337 - 

Construction/Improvement of 

Road, Brgy. Matangtubig, Baliuag, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 3/20/2023 3/24/2023 3/27/2023 8/24/2023 8/23/2024 GoP 14,849,215.78 0.00 14,849,215.78 14,403,740.43 0.00 14,403,740.43

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300215103151000

23CC0338 - Concreting of Road 

including Drainage, Barangay 

Malibong Matanda, Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/6/2023 2/8/2023 2/15/2023 2/28/2023 2/28/2023 3/6/2023 3/14/2023 3/15/2023 4/17/2023 4/21/2023 4/24/2023 11/20/2023 11/19/2024 GoP 29,399,690.61 0.00 29,399,690.61 28,516,022.35 0.00 28,516,022.35

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/8/2023 2/8/2023 2/8/2023 2/8/2023 2/8/2023

300221102955000

23CC0339 - Construction 

(Concreting) of Municipal Road 

Barangay Tabang, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,803.96 0.00 4,949,803.96 4,848,338.04 0.00 4,848,338.04

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105853000

23CC0340 - Construction of Multi-

Purpose Building at Barangay 

Wawa, Balagtas, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 19,799,382.74 0.00 19,799,382.74 19,205,429.38 0.00 19,205,429.38

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300228100298000

23CC0341 - Construction of Multi-

Purpose Building (Rural Health 

Unit) Barangay Tikay, Malolos 

City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 9,899,330.28 0.00 9,899,330.28 9,599,430.96 0.00 9,599,430.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105856000

23CC0342 - Constructio of Multi-

Purpose Building, Barangay 

Antipona, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 9,900,000.00 0.00 9,900,000.00 9,650,371.90 0.00 9,650,371.90

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300228100297000

23CC0343 - Construction of Mult-

Purpose Building (Rural Health 

Unit), Barangay Bulihan, Malolos 

City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 19,799,987.25 0.00 19,799,987.25 19,205,022.30 0.00 19,205,022.30

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023



300226105899000

23CC0345 - Construction 

(Completion) of Multi-Purpose 

Building (New Barangay Hall) at 

Purok 1, Pio Cruzcosa, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 7/2/2023 7/1/2024 GoP 2,673,260.17 0.00 2,673,260.17 2,619,527.64 0.00 2,619,527.64

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105810000

23CC0346 - Construction of Multi-

Purpose Building, Brgy. San 

Roque, Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 9,899,318.53 0.00 9,899,318.53 9,602,190.81 0.00 9,602,190.81

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105852000

23CC0347 - Construction of Multi-

Purpose Building at Barangay 

Pulogn Gubat, Balagtas, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 19,799,786.32 0.00 19,799,786.32 19,205,875.91 0.00 19,205,875.91

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

'300221102220000

23CC0348 - Construction of 

Longos-Iba Road including 

Drainage System, Malolos City, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/23/2023 3/27/2023 3/28/2023 3/22/2024 3/22/2025 GoP 79,199,054.47 0.00 79,199,054.47 76,757,927.85 0.00 76,757,927.85

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300221102970000

23CC0349 - 

Construction/Upgrading of Road, 

San pedro, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/20/2023 3/24/2023 3/27/2023 9/23/2023 9/22/2024 GoP 9,899,808.83 0.00 9,899,808.83 9,699,875.85 0.00 9,699,875.85

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105874000

23CC0350 - Construction of Multi-

Purpose Building at Barangay 

Bonga Mayor, Bustos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 19,799,067.94 0.00 19,799,067.94 19,204,947.65 0.00 19,204,947.65

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105865000

23CC0351 - Construction of Multi-

Purpose Building at Barangay 

Sulucan, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 14,849,860.69 0.00 14,849,860.69 14,404,402.71 0.00 14,404,402.71

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105868000

23CC0352 - Construction of Multi-

Purpose Building at Tambubong 

Elementary School, Tambubong, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 39,599,309.81 0.00 39,599,309.81 38,411,567.60 0.00 38,411,567.60

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105891000

23CC0353 - Construction of Multi-

Purpose Building at Barangay San 

Roque, Paombong, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/8/2023 2/10/2023 2/17/2023 3/2/2023 3/2/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 19,799,930.95 0.00 19,799,930.95 19,206,728.71 0.00 19,206,728.71

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

300226105896000

23CC0354 - Construction of Multi-

Purpose Building at Barangay 

Penabatan, Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/13/2023 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 19,799,303.42 0.00 19,799,303.42 19,220,350.11 0.00 19,220,350.11

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300221102948000

23CC0355 - Construction of Road 

with Drainage Barangay 

Bunducan, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 3/20/2023 3/24/2023 3/27/2023 7/25/2023 7/24/2024 GoP 4,949,434.51 0.00 4,949,434.51 4,850,597.18 0.00 4,850,597.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300226105836000

23CC0356 - 

Completion/Improvement of Multi-

Purpose Building, Municipal Trial 

Court Barangay Poblacion, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 7/2/2023 7/1/2024 GoP 2,969,310.77 0.00 2,969,310.77 2,909,785.02 0.00 2,909,785.02

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300226105858000

23CC0357 - Construction of Multi-

Purpose Building at St. Martha, 

Batia, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/13/2023 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 9,899,685.22 0.00 9,899,685.22 9,701,747.22 0.00 9,701,747.22

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300226105866000

23CC0358 - Construction of Multi-

Purpose Facility at Barangay Taal, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/13/2023 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 14,849,300.57 0.00 14,849,300.57 14,393,236.51 0.00 14,393,236.51

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300226105878000

23CC0359 - Construction of Multi-

Purpose Building Barangay 

Buguion, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/13/2023 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 5/8/2023 5/12/2023 5/15/2023 12/11/2023 12/10/2024 GoP 14,849,910.66 0.00 14,849,910.66 14,402,451.50 0.00 14,402,451.50

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300226105875000

23CC0360 - Construction of Multi-

Purpose Building Barangay San 

Pedro, Bustos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/13/2023 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 9,899,664.58 0.00 9,899,664.58 9,650,974.80 0.00 9,650,974.80

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300221102945000

23CC0361 - Improvement of Road 

Leading to Evacuation Center 

Barangay Binang 1st, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 2/15/2023 2/22/2023 3/7/2023 3/7/2023 3/8/2023 3/16/2023 3/17/2023 3/20/2023 3/24/2023 3/27/2023 4/26/2023 4/25/2024 GoP 4,949,769.69 0.00 4,949,769.69 4,850,763.02 0.00 4,850,763.02

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/15/2023 2/15/2023 2/15/2023 2/15/2023 2/15/2023

300226105861000

23CC0366 - Construction of Multi-

Purpose Building, Barangay Igulot, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 3/14/2023 3/14/2023 3/20/2023 3/23/2023 3/24/2023 3/28/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 9,899,882.32 0.00 9,899,882.32 9,652,373.67 0.00 9,652,373.67

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

300226105881000

23CC0367 - Construction of Multi-

Purpose Facilities (Guiguinto 

Public Market) Baangay Poblacion, 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 3/14/2023 3/14/2023 3/20/2023 3/23/2023 3/24/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 19,799,354.01 0.00 19,799,354.01 19,205,505.17 0.00 19,205,505.17

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

300226105860000

23CC0368 - Construction of Multi-

Purpose Building at Barangay 

Bolacan, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 3/14/2023 3/14/2023 3/20/2023 3/23/2023 3/24/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 9,899,407.94 0.00 9,899,407.94 9,599,242.17 0.00 9,599,242.17

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

'300219101351000

23CC0369 - Construction of Flood 

Control Structure at Barangay 

Tilapayong, Baliuag, Bulacan 

(K000+972 to K001+183.40) 

Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 3/14/2023 3/14/2023 3/20/2023 3/23/2023 3/24/2023 3/29/2023 3/31/2023 4/3/2023 12/29/2023 12/28/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,479,585.45 0.00 69,479,585.45

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

'300219101350000

23CC0370 - Construction of Flood 

Control Structure at Barangay 

Tilapayong, Baliuag, Bulacan 

(K000+761 to K000+972.2) 

Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 3/14/2023 3/14/2023 3/20/2023 3/23/2023 3/24/2023 3/29/2023 3/31/2023 4/3/2023 12/29/2023 12/28/2024 GoP 72,374,734.39 0.00 72,374,734.39 69,479,580.13 0.00 69,479,580.13

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

300226105876000

23CC0373 - Construction of Multi-

Purpose Building Barangay 

Tanauan, Bustos, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 3/14/2023 3/14/2023 3/20/2023 3/23/2023 3/24/2023 3/28/2023 3/31/2023 4/3/2023 8/31/2023 8/30/2024 GoP 9,899,558.77 0.00 9,899,558.77 9,652,100.20 0.00 9,652,100.20

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

300226105867000

23CC0374 - Construction of Multi-

Purpose Building, Taal Elementary 

School, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/22/2023 2/24/2023 3/3/2023 3/16/2023 3/16/2023 3/20/2023 3/23/2023 5/19/2023 5/23/2023 5/29/2023 5/30/2023 12/26/2023 12/25/2024 GoP 49,499,643.35 0.00 49,499,643.35 48,014,975.78 0.00 48,014,975.78

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/27/2023 2/27/2023 2/27/2023 2/27/2023 2/27/2023

'300116201297000

23CC0375 - Concreting of Brgy. 

Santor FMR, Brgy. Santor, 

Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/22/2023 2/24/2023 3/3/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 14,924,259.74 0.00 14,924,259.74 14,566,077.50 0.00 14,566,077.50

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/27/2023 2/27/2023 2/27/2023 2/27/2023 2/27/2023

'300116201297000

23CC0376 - Concreting of Brgy. 

Catulinan FMR, Brgy. Catulinan, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/22/2023 2/24/2023 3/3/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 14,924,518.06 0.00 14,924,518.06 14,550,405.00 0.00 14,550,405.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/27/2023 2/27/2023 2/27/2023 2/27/2023 2/27/2023

'300116201297000

23CC0377 - Concreting of Brgy. 

Dulong Malabon leading to Pungo 

FMR, Brgy. Dulong Malabon, 

Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/22/2023 2/24/2023 3/3/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 10/30/2023 10/29/2024 GoP 14,924,822.87 0.00 14,924,822.87 14,551,702.00 0.00 14,551,702.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/27/2023 2/27/2023 2/27/2023 2/27/2023 2/27/2023

'300116201297000

23CC0378 - Concreting of Buisan 

St., Brgy. Calantipay FMR, Brgy. 

Calantipay, Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/22/2023 2/24/2023 3/3/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 12,934,914.69 0.00 12,934,914.69 12,610,541.70 0.00 12,610,541.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/27/2023 2/27/2023 2/27/2023 2/27/2023 2/27/2023

'300116201297000

23CC0379 - Concreting of Purok 6 

Brgy. Malawak FMR, Brgy. 

Malawak, Bustos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/22/2023 2/24/2023 3/3/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 12,934,473.88 0.00 12,934,473.88 12,611,112.03 0.00 12,611,112.03

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/27/2023 2/27/2023 2/27/2023 2/27/2023 2/27/2023

300226105880000

23CC0380 - Construction of Multi-

Purpose Building Barangay 

Frances, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 2/22/2023 2/24/2023 3/3/2023 3/16/2023 3/16/2023 3/20/2023 3/23/2023 3/24/2023 3/28/2023 3/31/2023 4/3/2023 9/30/2023 9/29/2024 GoP 14,848,210.52 0.00 14,848,210.52 14,404,086.64 0.00 14,404,086.64

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/27/2023 2/27/2023 2/27/2023 2/27/2023 2/27/2023

300219101926000

23CC0381 - Construction of Flood 

Mitigation Structure at Barangay 

Meyto (Phase II) Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/1/2023 3/3/2023 3/10/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 11/29/2023 11/28/2024 GoP 48,999,759.07 0.00 48,999,759.07 46,994,810.68 0.00 46,994,810.68

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/3/2023 3/3/2023 3/3/2023 3/3/2023 3/3/2023

300219101927000

23CC0382 - Construction of Flood 

Mitigation Structure at Barangay 

San Jose (Phase II) Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/1/2023 3/3/2023 3/10/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 11/29/2023 11/28/2024 GoP 48,999,667.96 0.00 48,999,667.96 47,022,470.19 0.00 47,022,470.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/3/2023 3/3/2023 3/3/2023 3/3/2023 3/3/2023

300219101928000

23CC0383 - Construction of Flood 

Mitigation Structure at Barangay 

Frances (Phase II) Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/1/2023 3/3/2023 3/10/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 11/29/2023 11/28/2024 GoP 48,999,719.21 0.00 48,999,719.21 46,999,541.11 0.00 46,999,541.11

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/3/2023 3/3/2023 3/3/2023 3/3/2023 3/3/2023



300226105851000

23CC0384 - Construction of Multi-

Purpose Building at Barangay 

Longos, Balagtas, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/1/2023 3/3/2023 3/10/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 12/29/2023 12/28/2024 GoP 19,799,372.53 0.00 19,799,372.53 19,202,603.33 0.00 19,202,603.33

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/3/2023 3/3/2023 3/3/2023 3/3/2023 3/3/2023

300220101523000

23CC0385 - Construction of Multi-

Purpose Building, Barangay 

Pinagkuartelan, Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 6/8/2023 6/8/2023 6/12/2023 6/15/2023 6/16/2023 6/19/2023 6/23/2023 6/26/2023 11/23/2023 11/22/2024 GoP 9,799,988.09 0.00 9,799,988.09 9,506,243.26 0.00 9,506,243.26

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

300226105864000

23CC0386 - Construction of Multi-

Purpose Building (Phase 2), 

Lolomboy Elementary School, 

Bocaue, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 3/1/2023 3/3/2023 3/10/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 11/29/2023 11/28/2024 GoP 49,499,455.13 0.00 49,499,455.13 48,079,166.75 0.00 48,079,166.75

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/3/2023 3/3/2023 3/3/2023 3/3/2023 3/3/2023

'300225100746000

23CC0387 - Construction of River 

protection Structure and 

Rehabilitation of Waterways along 

Guiguinto River Brgy. Sta. Cruz, 

Guiguinto, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/1/2023 3/3/2023 3/10/2023 3/23/2023 3/23/2023 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/31/2023 4/3/2023 1/28/2024 1/27/2025 GoP 74,249,628.75 0.00 74,249,628.75 71,279,644.24 0.00 71,279,644.24

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/3/2023 3/3/2023 3/3/2023 3/3/2023 3/3/2023

300226105857000

23CC0388 - Construction of 

Material Recovery Facility (MRF) 

at Likod Gubat Batia Proper, Batia, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 1/9/2024 1/8/2025 GoP 49,499,572.98 0.00 49,499,572.98 48,014,585.70 0.00 48,014,585.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/10/2023 3/10/2023 3/10/2023 3/10/2023 3/10/2023

'300226104460000

23CC0389 - Construction of Multi-

Purpose Building St. Martha 

Elementary School, Batia, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/8/2023 3/10/2023 3/17/2023 3/30/2023 3/30/2023 4/4/2023 4/12/2023 4/13/2023 4/17/2023 4/21/2023 4/24/2023 2/18/2024 2/17/2025 GoP 98,999,669.21 0.00 98,999,669.21 95,009,078.67 0.00 95,009,078.67

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/10/2023 3/10/2023 3/10/2023 3/10/2023 3/10/2023

300226105863000

23CC0390 - Construction of Multi-

Purpose Building, Lolomboy 

National High School, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/8/2023 3/10/2023 3/17/2023 3/30/2023 3/30/2023 4/4/2023 4/12/2023 4/13/2023 4/17/2023 4/21/2023 4/24/2023 10/21/2023 10/20/2024 GoP 14,849,482.09 0.00 14,849,482.09 14,397,939.78 0.00 14,397,939.78

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/10/2023 3/10/2023 3/10/2023 3/10/2023 3/10/2023

300226105859000

23CC0391 - Construction 

(Completion) of Multi-Purpose 

Building Barangay Binang 1st, 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 3/10/2023 3/17/2023 3/30/2023 3/30/2023 4/4/2023 4/12/2023 4/13/2023 4/17/2023 4/21/2023 4/24/2023 7/23/2023 7/22/2024 GoP 4,949,711.91 0.00 4,949,711.91 4,850,730.29 0.00 4,850,730.29

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/10/2023 3/10/2023 3/10/2023 3/10/2023 3/10/2023

300226105873000

23CC0392 - Construction of Multi-

Purpose Building Tikay, Malolos 

City, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/8/2023 3/10/2023 3/17/2023 3/30/2023 3/30/2023 4/4/2023 4/12/2023 4/13/2023 4/17/2023 4/21/2023 4/24/2023 10/21/2023 10/20/2024 GoP 14,849,478.78 0.00 14,849,478.78 14,551,426.63 0.00 14,551,426.63

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/10/2023 3/10/2023 3/10/2023 3/10/2023 3/10/2023

300226105843000

23CC0393 - Construction of Multi-

Purpose Facility (Covered Court), 

Brgy. Bunsuran I, Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/20/2023 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 9/29/2023 9/28/2024 GoP 9,899,614.51 0.00 9,899,614.51 9,651,999.96 0.00 9,651,999.96

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300226105854000

23CC0394 - Construction of Multi-

Purpose Building at Barangay 

Pagala, Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/20/2023 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 8/30/2023 8/29/2024 GoP 19,799,331.65 0.00 19,799,331.65 19,185,155.49 0.00 19,185,155.49

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300226105842000

23CC0395 - Construction of Multi-

Purpose Facility (Covered Court), 

Barangay Mapulang Lupa, Pandi, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/20/2023 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 10/29/2023 10/28/2024 GoP 9,899,979.06 0.00 9,899,979.06 9,652,634.63 0.00 9,652,634.63

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300226105838000

23CC0396 - 

Completion/Improvement of Multi-

Purpose Building at Bunlo 

Elementary School, Barangay 

Bunlo, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 8/30/2023 8/29/2024 GoP 3,959,749.23 0.00 3,959,749.23 3,878,600.65 0.00 3,878,600.65

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300226105841000

23CC0397 - Construction of Multi-

Purpose Facility (Covered Court), 

Brgy. Poblacion, Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 3/20/2023 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 9/29/2023 9/28/2024 GoP 9,899,596.55 0.00 9,899,596.55 9,810,500.18 0.00 9,810,500.18

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300226105879000

23CC0398 - Construction of Multi-

Purpose Facility at Barangay 

Corazon, Calumpit, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 3/20/2023 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 10/29/2023 10/28/2024 GoP 19,799,448.67 0.00 19,799,448.67 19,179,725.93 0.00 19,179,725.93

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300225101038000

23CC0399 - Rehabilitation of 

Drainage including Road Barangay 

Antipona, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 8/30/2023 8/29/2024 GoP 4,949,836.29 0.00 4,949,836.29 4,845,972.67 0.00 4,845,972.67

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300221102230000
23CC0400 - Rehabiliattion of Brgy. 

Tiaong Road, Guiguinto, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 3/20/2023 3/22/2023 3/29/2023 4/11/2023 4/11/2023 4/14/2023 4/19/2023 4/20/2023 4/24/2023 4/28/2023 5/2/2023 11/28/2023 11/27/2024 GoP 49,499,807.83 0.00 49,499,807.83 47,499,814.91 0.00 47,499,814.91

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

3/23/2023 3/23/2023 3/23/2023 3/23/2023 3/23/2023

300226105884000

23CC0401 - Construction of Multi-

Purpose Building, Barangay 

Mercado. Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 4/3/2023 4/5/2023 4/12/2023 4/25/2023 4/25/2023 4/28/2023 5/3/2023 5/4/2023 5/8/2023 5/12/2023 5/15/2023 11/11/2023 11/10/2024 GoP 9,899,930.71 0.00 9,899,930.71 9,622,845.05 0.00 9,622,845.05

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/5/2023 4/5/2023 4/5/2023 4/5/2023 4/5/2023

300226105877000

23CC0402 - Construction of Multi-

Purpose Building at Barangay 

Balungao, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 4/3/2023 4/5/2023 4/12/2023 4/25/2023 4/25/2023 4/28/2023 5/3/2023 5/4/2023 5/8/2023 5/12/2023 5/15/2023 12/11/2023 12/10/2024 GoP 19,799,560.47 0.00 19,799,560.47 19,205,642.20 0.00 19,205,642.20

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/5/2023 4/5/2023 4/5/2023 4/5/2023 4/5/2023

300226105850000

23CC0403 - Construction of Multi-

Purpose Building (SK and Senior 

Citizens Building), Purok 2, Brgy. 

Tabang, Guiguinto, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding N/A 4/5/2023 4/12/2023 4/25/2023 4/25/2023 4/28/2023 5/3/2023 5/4/2023 5/8/2023 5/12/2023 5/15/2023 9/12/2023 9/11/2024 GoP 3,959,185.15 0.00 3,959,185.15 3,880,018.64 0.00 3,880,018.64

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/5/2023 4/5/2023 4/5/2023 4/5/2023 4/5/2023

300226105845000

23CC0404 - Construction of Multi-

Purpose Building (Youth Center) in 

Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 4/3/2023 4/5/2023 4/12/2023 4/25/2023 4/25/2023 4/28/2023 5/3/2023 5/4/2023 5/8/2023 5/12/2023 5/15/2023 11/11/2023 11/10/2024 GoP 9,899,347.46 0.00 9,899,347.46 9,602,413.90 0.00 9,602,413.90

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/5/2023 4/5/2023 4/5/2023 4/5/2023 4/5/2023

300105201019000

23CC0405 - Rehabilitation of 

DPWH Bulacan 1st DEO 

Compound including Drainage 

System  at Barangay Tikay, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 4/3/2023 4/5/2023 4/12/2023 4/25/2023 4/25/2023 4/28/2023 5/3/2023 5/4/2023 5/8/2023 5/12/2023 5/15/2023 5/9/2024 5/9/2025 GoP 48,999,164.44 0.00 48,999,164.44 47,529,776.38 0.00 47,529,776.38

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/5/2023 4/5/2023 4/5/2023 4/5/2023 4/5/2023

300226105871000

23CC0406 - Construction of Multi-

Purpose Building at Barangay 

Pitpitan, Bulakan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 4/17/2023 4/19/2023 4/26/2023 5/9/2023 5/9/2023 5/12/2023 5/19/2023 5/22/2023 5/23/2023 5/29/2023 5/30/2023 11/26/2023 11/25/2024 GoP 19,799,489.65 0.00 19,799,489.65 19,203,561.49 0.00 19,203,561.49

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/19/2023 4/19/2023 4/19/2023 4/19/2023 4/19/2023

300226105837000

23CC0407 - Construction of Multi-

Purpose Building (Barangay Public 

Safety Officers Office) Barangay 

Batia, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 4/19/2023 4/26/2023 5/9/2023 5/9/2023 5/12/2023 5/19/2023 5/22/2023 5/23/2023 5/29/2023 5/30/2023 11/26/2023 11/25/2024 GoP 4,949,489.65 0.00 4,949,489.65 4,848,112.38 0.00 4,848,112.38

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/19/2023 4/19/2023 4/19/2023 4/19/2023 4/19/2023

300226105887000

23CC0408 - Construction of Multi-

Purpose Building Barangay Hall 

Catmon, Malolos, Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 4/17/2023 4/19/2023 4/26/2023 5/9/2023 5/9/2023 5/12/2023 5/19/2023 5/22/2023 5/23/2023 5/29/2023 5/30/2023 11/26/2023 11/25/2024 GoP 9,866,485.67 0.00 9,866,485.67 9,589,843.34 0.00 9,589,843.34

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/19/2023 4/19/2023 4/19/2023 4/19/2023 4/19/2023

'200000100020000

23CC0409 - Repair/Maintenance 

of Drainage Structure along 

Baliuag-Candaba Road, Baliuag 

Section, K0052+012.5 - K0052+(-

250) with exceptions Baliuag, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 4/19/2023 4/26/2023 5/9/2023 5/9/2023 5/12/2023 5/19/2023 5/22/2023 5/23/2023 5/29/2023 5/30/2023 11/26/2023 11/25/2024 GoP 2,499,713.69 0.00 2,499,713.69 2,449,416.72 0.00 2,449,416.72

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

4/19/2023 4/19/2023 4/19/2023 4/19/2023 4/19/2023

300225101039000

23CC0410 - Construction of Flood 

Control Structure (Riprapping) 

Barangay Igulot, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 10/11/2023 10/10/2024 GoP 4,949,041.01 0.00 4,949,041.01 4,850,961.70 0.00 4,850,961.70

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023

'300116201297000

23CC0411 - Concreting of Brgy. 

Bagbaguin FMR, Brgy. Bagbaguin, 

Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 12/10/2023 12/9/2024 GoP 11,939,210.55 0.00 11,939,210.55 11,581,041.12 0.00 11,581,041.12

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023

'300116201297000

23CC0412 - Concreting of Brgy. 

Sapang Bayan FMR, Brgy. 

Sapang Bayan, Calumpit, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 1/9/2024 1/8/2025 GoP 13,929,730.77 0.00 13,929,730.77 13,512,000.00 0.00 13,512,000.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023

'300116201297000

23CC0413 - Concreting of San 

Miguel to Carillo FMR, Brgy. San 

Miguel and Brgy. Carillo, Hagonoy, 

Bulacan

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 12/10/2023 12/9/2024 GoP 5,222,793.47 0.00 5,222,793.47 5,066,436.46 0.00 5,066,436.46

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023

300226105849000

23CC0414 - Construction of Multi-

Purpose Building (Covered Court), 

Mapulang Lupa (Pandi Village I), 

Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 12/10/2023 12/9/2024 GoP 9,899,928.25 0.00 9,899,928.25 9,652,464.03 0.00 9,652,464.03

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023

300226105870000

23CC0415 - Construction of Multi-

Purpose Building at Barangay 

Wakas, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 1/9/2024 1/8/2025 GoP 19,799,690.38 0.00 19,799,690.38 19,205,782.34 0.00 19,205,782.34

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023



300226105809000

23CC0416 - Construction of Multi-

Purpose Building, Brgy. Cupang, 

Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 12/10/2023 12/9/2024 GoP 9,899,373.47 0.00 9,899,373.47 9,602,298.05 0.00 9,602,298.05

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023

310206100073000

23CC0417- Network Development 

Program - Construction of 

Flyovers/Interchanges/ 

Underpasses/ Long Span Bridges - 

Bonga Menor Flyover at Plaridel 

Bypass (Bustos Section), Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/3/2023 5/5/2023 5/12/2023 5/25/2023 5/25/2023 5/30/2023 6/1/2023 6/2/2023 6/6/2023 6/9/2023 6/13/2023 6/7/2024 6/7/2025 GoP 212,299,585.95 0.00 212,299,585.95 203,806,830.27 0.00 203,806,830.27

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/5/2023 5/5/2023 5/5/2023 5/5/2023 5/5/2023

300226105846000

23CC0423 - Construction of Multi-

Purpose Facility, Calumpit, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 6/8/2023 6/8/2023 6/12/2023 6/15/2023 6/16/2023 6/19/2023 6/22/2023 6/23/2023 1/19/2024 1/18/2025 GoP 9,899,954.69 0.00 9,899,954.69 9,651,396.19 0.00 9,651,396.19

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

300226105886000

23CC0424 - Construction of Multi-

Purpose Building Barangay Santa 

Monica, Hagonoy, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 6/8/2023 6/8/2023 6/12/2023 6/15/2023 6/16/2023 6/19/2023 6/23/2023 6/26/2023 11/23/2023 11/22/2024 GoP 7,919,626.31 0.00 7,919,626.31 7,761,263.68 0.00 7,761,263.68

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

300220101524000

23CC0426 - Construction of Multi-

Purpose Facility, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 6/8/2023 6/8/2023 6/12/2023 6/15/2023 6/16/2023 6/19/2023 6/23/2023 6/26/2023 2/21/2024 2/20/2025 GoP 43,064,939.50 0.00 43,064,939.50 41,341,719.82 0.00 41,341,719.82

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

300226105855000

23CC0427 - Construction of Multi-

Purpose Building B-Trch, Pagala, 

Baliuag, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 6/8/2023 6/8/2023 6/12/2023 6/15/2023 6/16/2023 6/19/2023 6/23/2023 6/26/2023 10/24/2023 10/23/2024 GoP 19,799,446.35 0.00 19,799,446.35 19,205,438.98 0.00 19,205,438.98

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

300226105839000

23CC0428 - Improvement of Multi-

purpose Building, Barangay 

Wakas, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 5/19/2023 5/26/2023 6/8/2023 6/8/2023 6/12/2023 6/15/2023 6/16/2023 6/19/2023 6/23/2023 6/26/2023 9/24/2023 9/23/2024 GoP 4,949,489.57 0.00 4,949,489.57 4,850,548.21 0.00 4,850,548.21

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

200000100019000

23CC0429 - Package I - 

Repair/Maintenance of DOLE 

Building RESDA - Administration, 

Dressmaking & Automotive 

Building, Guiguinto  & 

Repair/Maintenance of DPWH 

Building - Area Equipment Building 

& Other Offices Tikay, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding N/A 5/26/2023 6/2/2023 6/15/2023 6/15/2023 6/19/2023 6/21/2023 6/21/2023 6/22/2023 6/27/2023 6/29/2023 8/28/2023 8/27/2024 GoP 2,299,750.23 0.00 2,299,750.23 2,253,762.74 0.00 2,253,762.74

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/26/2023 5/26/2023 5/26/2023 5/26/2023 5/26/2023

300105200695000

23CC0430 - Completion of 

Technical Building Network 

Cabling 

Bulacan 1st 

DEO
NO Competitive Bidding 5/24/2023 5/26/2023 6/2/2023 6/15/2023 6/15/2023 6/19/2023 6/21/2023 6/21/2023 6/22/2023 6/27/2023 6/29/2023 7/29/2023 7/28/2024 GoP 5,806,498.34 0.00 5,806,498.34 5,689,813.52 0.00 5,689,813.52

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/26/2023 5/26/2023 5/26/2023 5/26/2023 5/26/2023

300226105895000

23CC0431 - Construction of Multi-

Purpose Building Barangay Paltao, 

Pulilan, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/24/2023 5/26/2023 6/2/2023 6/15/2023 6/15/2023 6/19/2023 6/21/2023 6/21/2023 6/22/2023 6/27/2023 6/29/2023 12/26/2023 12/25/2024 GoP 14,849,826.96 0.00 14,849,826.96 14,476,608.29 0.00 14,476,608.29

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/26/2023 5/26/2023 5/26/2023 5/26/2023 5/26/2023

300226104452000

23CC0432 - Construction of Multi-

Purpose Building at Marcelo H. del 

Pilar National High School, City of 

Malolos, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/24/2023 5/26/2023 6/2/2023 6/15/2023 6/15/2023 6/19/2023 6/21/2023 6/21/2023 6/22/2023 6/27/2023 6/29/2023 6/23/2024 6/23/2025 GoP 98,999,872.71 0.00 98,999,872.71 95,040,530.26 0.00 95,040,530.26

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/26/2023 5/26/2023 5/26/2023 5/26/2023 5/26/2023

310204102313000

23CC0371 - Construction of Pandi 

Bypass Road Pandi, Bulacan 

(Phase III)

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 6/15/2023 6/15/2023 6/19/2023 6/21/2023 6/21/2023 6/22/2023 6/27/2023 6/29/2023 12/26/2023 12/25/2024 GoP 19,599,859.89 0.00 19,599,859.89 19,011,864.09 0.00 19,011,864.09

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

310204102003000

23CC0372 - Construction of Pandi 

Bypass Road, Pandi, Bulacan 

(Phase IV)

Bulacan 1st 

DEO
NO Competitive Bidding 2/20/2023 2/22/2023 3/1/2023 6/15/2023 6/15/2023 6/20/2023 6/19/2023 6/21/2023 6/22/2023 6/27/2023 6/29/2023 4/24/2024 4/24/2025 GoP 66,499,378.17 0.00 66,499,378.17 63,839,403.04 0.00 63,839,403.04

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

2/22/2023 2/22/2023 2/22/2023 2/22/2023 2/22/2023

300219100689000

PR No. 23-01-003 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Pulilan-

Calumpit Road and Plaridel Pulilan 

Diversion Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 2/3/2023 N/A N/A 2/6/2023 2/7/2023 2/8/2023 2/9/2023 2/10/2023 2/13/2023 2/13/2023 2/23/2023 N/A GoP 979,856.00 0.00 979,856.00 958,008.00 0.00 958,008.00

300219100694000

PR No. 23-01-004 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Daang 

Maharlika

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 2/5/2023 N/A N/A 2/8/2023 2/9/2023 2/10/2023 2/13/2023 2/14/2023 2/15/2023 2/15/2023 2/25/2023 N/A GoP 999,220.00 0.00 999,220.00 977,960.00 0.00 977,960.00

200000100017000

PR No. 23-02-021 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance of various national 

roads

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 2/10/2023 N/A N/A 2/13/2023 2/14/2023 2/15/2023 2/16/2023 2/17/2023 2/20/2023 2/20/2023 3/2/2023 N/A GoP 900,000.00 0.00 900,000.00 882,000.00 0.00 882,000.00

300219100710000

PR No. 23-02-023 - Supply & 

delivery of office furniture to be 

used in the Multi-Purpose Building 

of DPWH Bulacan 1st DEO

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 3/21/2023 N/A N/A 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/30/2023 3/31/2023 3/31/2023 4/10/2023 N/A GoP 682,925.00 0.00 682,925.00 580,000.00 0.00 580,000.00

300219100698000

PR No. 23-02-029 - Supply & 

delivery of office supplies to be 

used in the Construction Section 

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 2/24/2023 N/A N/A 2/27/2023 2/28/2023 3/1/2023 3/2/2023 3/3/2023 3/6/2023 3/6/2023 3/16/2023 N/A GoP 252,500.00 0.00 252,500.00 191,500.00 0.00 191,500.00

300219100712000

PR No. 23-03-046 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along General Alejo 

Santos Highway

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 3/21/2023 N/A N/A 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/30/2023 3/31/2023 3/31/2023 4/10/2023 N/A GoP 988,692.00 0.00 988,692.00 967,656.00 0.00 967,656.00

200000100017000

PR No. 23-03-047 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Plaridel Bypass 

Road and San Simon-Baliuag 

Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 3/21/2023 N/A N/A 3/24/2023 3/27/2023 3/28/2023 3/29/2023 3/30/2023 3/31/2023 3/31/2023 4/10/2023 N/A GoP 904,000.00 0.00 904,000.00 898,400.00 0.00 898,400.00

300219100711000

PR No. 23-03-048 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Manila North 

Road Bocaue Section

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 3/24/2023 N/A N/A 3/28/2023 3/29/2023 3/30/2023 3/31/2023 4/3/2023 4/5/2023 4/5/2023 4/15/2023 N/A GoP 991,982.00 0.00 991,982.00 970,876.00 0.00 970,876.00

300225100240000

PR No. 23-03-049 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance of various national 

roads

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 3/24/2023 N/A N/A 3/28/2023 3/29/2023 3/30/2023 3/31/2023 4/3/2023 4/5/2023 4/5/2023 4/15/2023 N/A GoP 750,000.00 0.00 750,000.00 735,000.00 0.00 735,000.00

300225100241000

PR No. 23-03-055 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Plaridel Bypass 

Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 3/31/2023 N/A N/A 4/4/2023 4/10/2023 4/11/2023 4/12/2023 4/12/2023 4/14/2023 4/14/2023 4/24/2023 N/A GoP 987,282.00 0.00 987,282.00 966,276.00 0.00 966,276.00

300225100242000

PR No. 23-02-056 - Supply & 

delivery of office supplies to be 

used for the uniform of 

Maintenance Crew Personnel 

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 3/31/2023 N/A N/A 4/4/2023 4/10/2023 4/11/2023 4/12/2023 4/12/2023 4/14/2023 4/14/2023 4/24/2023 N/A GoP 578,050.00 0.00 578,050.00 575,180.00 0.00 575,180.00

200000100017000

PR No. 23-03-057 - Supply & 

delivery of maintenance materials 

to be used for traffic services along 

Bigaa-Plaridel via Bulacan and 

Malolos Road K0039+000 to 

K0045+000 City of Malolos, 

Bulacan 

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/15/2023 N/A N/A 4/18/2023 4/19/2023 4/20/2023 4/21/2023 4/24/2023 4/26/2023 4/26/2023 5/6/2023 N/A GoP 906,040.20 0.00 906,040.20 896,680.00 0.00 896,680.00

300225100244000

PR No. 23-03-060 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Manila North 

Road Guiguinto Section

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/9/2023 N/A N/A 4/12/2023 4/13/2023 4/14/2023 4/17/2023 4/18/2023 4/19/2023 4/19/2023 4/29/2023 N/A GoP 993,674.00 0.00 993,674.00 972,532.00 0.00 972,532.00

200000100017000

PR No. 23-03-061 - Supply & 

delivery of maintenance materials 

to be used for traffic services along 

Old Cagayan Valley Road K0043+(-

855) to K0045+200 Pulilan, 

Bulacan

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/9/2023 N/A N/A 4/12/2023 4/13/2023 4/14/2023 4/17/2023 4/18/2023 4/19/2023 4/19/2023 4/29/2023 N/A GoP 935,044.94 0.00 935,044.94 925,670.00 0.00 925,670.00

200000100017000

PR No. 23-03-062 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Daang 

Maharlika

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/15/2023 N/A N/A 4/18/2023 4/19/2023 4/20/2023 4/21/2023 4/24/2023 4/26/2023 4/26/2023 5/6/2023 N/A GoP 993,674.00 0.00 993,674.00 972,532.00 0.00 972,532.00



200000100017000

PR No. 23-03-063 - Supply & 

delivery of maintenance materials 

to be used for traffic services along 

Bigaa-Plaridel via Bulacan and 

Malolos Road K0045+700 - 

K0048+000 City of Malolos, 

Bulacan 

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/23/2023 N/A N/A 4/26/2023 4/27/2023 4/28/2023 5/2/2023 5/3/2023 5/4/2023 5/4/2023 5/14/2023 N/A GoP 903,047.38 0.00 903,047.38 893,820.00 0.00 893,820.00

300226101019000

PR No. 23-04-077 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Bigaa-Plaridel 

via Bulacan and Malolos Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/23/2023 N/A N/A 4/26/2023 4/27/2023 4/28/2023 5/2/2023 5/3/2023 5/4/2023 5/4/2023 5/14/2023 N/A GoP 995,366.00 0.00 995,366.00 974,188.00 0.00 974,188.00

300226100012000

PR No. 23-04-078 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Manila North 

Road Malolos & Calumpit Section

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/1/2023 N/A N/A 5/4/2023 5/5/2023 5/8/2023 5/9/2023 5/10/2023 5/11/2023 5/11/2023 5/21/2023 N/A GoP 998,656.00 0.00 998,656.00 977,408.00 0.00 977,408.00

200000100017000

PR No. 23-04-079 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along various national 

roads

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/1/2023 N/A N/A 5/4/2023 5/5/2023 5/8/2023 5/9/2023 5/10/2023 5/11/2023 5/11/2023 5/21/2023 N/A GoP 775,685.40 0.00 775,685.40 765,299.23 0.00 765,299.23

300226101009000

PR No. 23-04-084 - Supply & 

delivery of office supplies to be 

used all section of DPWH Bulacan 

1st DEO

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/1/2023 N/A N/A 5/4/2023 5/5/2023 5/8/2023 5/9/2023 5/10/2023 5/11/2023 5/11/2023 5/21/2023 N/A GoP 230,000.00 0.00 230,000.00 179,200.00 0.00 179,200.00

300225100008000

PR No. 23-04-086 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along General Alejo 

Santos Highway

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/7/2023 N/A N/A 5/10/2023 5/11/2023 5/12/2023 5/15/2023 5/16/2023 5/17/2023 5/17/2023 5/27/2023 N/A GoP 997,340.00 0.00 997,340.00 923,070.00 0.00 923,070.00

300105200408000

PR No. 23-04-087 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Pulilan-

Calumpit Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/13/2023 N/A N/A 5/16/2023 5/17/2023 5/18/2023 5/19/2023 5/22/2023 5/23/2023 5/23/2023 6/2/2023 N/A GoP 997,765.00 0.00 997,765.00 959,380.00 0.00 959,380.00

200000100018000

PR No. 23-04-090 - Supply & 

delivery of maintenance materials 

to be used for the Repair & 

Maintenance along Manila North 

Road 

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/7/2023 N/A N/A 5/10/2023 5/11/2023 5/12/2023 5/15/2023 5/16/2023 5/17/2023 5/17/2023 5/27/2023 N/A GoP 999,911.00 0.00 999,911.00 984,874.80 0.00 984,874.80

310103100795000

PR No. 23-04-091 - Supply & 

delivery of maintenance materials 

to be used for the Repair & 

Maintenance along Pulilan 

Calumpit Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/16/2023 N/A N/A 5/19/2023 5/20/2023 5/21/2023 5/24/2023 5/25/2023 5/26/2023 5/26/2023 6/5/2023 N/A GoP 999,933.00 0.00 999,933.00 964,631.75 0.00 964,631.75

310104100351000

PR No. 23-04-092 - Supply & 

delivery of maintenance materials 

to be used for the Repair & 

Maintenance along Daang 

Maharlika

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/23/2023 N/A N/A 5/26/2023 5/29/2023 5/30/2023 5/31/2023 6/1/2023 6/2/2023 6/2/2023 6/12/2023 N/A GoP 999,908.40 0.00 999,908.40 985,484.75 0.00 985,484.75

310112100276000

Contract ID 22GCC08  - Supply of 

Materials for the Repair and 

Maintenance along Bulacan 

Tertiary Roads (PR No. 2023-04-

093) 

Bulacan 1st 

DEO
NO Competitive Bidding 5/9/2023 5/11/2023 5/23/2023 6/6/2023 6/6/2023 6/7/2023 6/9/2023 6/13/2023 6/14/2023 6/21/2023 6/22/2023 GoP 5,999,925.20 0.00 5,999,925.20 5,939,589.00 0.00 5,939,589.00 COA, BCCI, DTI, CCWI 5/11/2023 5/11/2023 5/11/2023 5/11/2023 5/11/2023

310108100837000

PR No. 23-04-094 - Supply & 

delivery of maintenance materials 

to be used for the Repair & 

Maintenance along Plaridel Bypass 

Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/29/2023 N/A N/A 6/1/2023 6/2/2023 6/5/2023 6/6/2023 6/7/2023 6/8/2023 6/8/2023 6/18/2023 N/A GoP 999,977.00 0.00 999,977.00 978,052.00 0.00 978,052.00

310103101211000

PR No. 23-05-102 - Supply & 

delivery of electrical materials to be 

used at the Multi-Purpose Buildng 

(gym)

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/23/2023 N/A N/A 5/26/2023 5/29/2023 5/30/2023 5/31/2023 6/1/2023 6/2/2023 6/2/2023 6/12/2023 N/A GoP 751,525.00 0.00 751,525.00 719,977.61 0.00 719,977.61

310103101211000

PR No. 23-05-103 & 23-05-104- 

Supply & delivery of office supplies 

to be used in the Construction & 

Maintenance Section

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/29/2023 N/A N/A 6/1/2023 6/2/2023 6/5/2023 6/6/2023 6/7/2023 6/8/2023 6/8/2023 6/18/2023 N/A GoP 417,000.00 0.00 417,000.00 410,920.00 0.00 410,920.00

310204101965000

PR No. 23-05-110 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Daang 

Maharlika Baliuag Section

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 6/4/2023 N/A N/A 6/7/2023 6/8/2023 6/9/2023 6/13/2023 6/14/2023 6/15/2023 6/15/2023 6/25/2023 N/A GoP 998,280.00 0.00 998,280.00 977,040.00 0.00 977,040.00

310204101964000

PR No. 23-05-109 - Supply & 

delivery of maintenance materials 

to be used for the Repair/ 

Maintenance along Manila North 

Road Bocaue & Balagtas Section

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A N/A 5/29/2023 N/A N/A 6/1/2023 6/2/2023 6/5/2023 6/6/2023 6/7/2023 6/8/2023 6/8/2023 6/18/2023 N/A 999,314.00 0.00 999,314.00 978,052.00 0.00 978,052.00

310204101964000

PR No. 23-05-123 & 23-05-124 - 

Supply & delivery of office supplies 

to be used in the Office of the DE, 

ADE, COA, BAC & HRAS

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 5/29/2023 N/A N/A 6/1/2023 6/2/2023 6/5/2023 6/6/2023 6/7/2023 6/8/2023 6/8/2023 6/18/2023 N/A GoP 234,000.00 0.00 234,000.00 202,500.00 0.00 202,500.00

310204101965000

PR No. 23-05-125 - Supply & 

delivery of office supplies to be 

used in the ICT

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 6/4/2023 N/A N/A 6/7/2023 6/8/2023 6/9/2023 6/13/2023 6/14/2023 6/15/2023 6/15/2023 6/25/2023 N/A GoP 339,560.00 0.00 339,560.00 328,880.00 0.00 328,880.00

310204101968000

PR No. 23-05-126 - Supply & 

delivery of maintenance materials 

to be used for the Repair & 

Maintenance along General Alejo 

Santos Highway

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 6/13/2023 N/A N/A 6/16/2023 6/19/2023 6/20/2023 6/21/2023 6/22/2023 6/23/2023 6/23/2023 7/3/2023 N/A GoP 665,408.00 0.00 665,408.00 656,144.00 0.00 656,144.00

310204101968000

PR No. 23-05-127 - Supply & 

delivery of maintenance materials 

to be used for the Repair & 

Maintenance along Plaridel Bypass 

Road

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 6/17/2023 N/A N/A 6/20/2023 6/21/2023 6/22/2023 6/23/2023 6/26/2023 6/27/2023 6/27/2023 7/7/2023 N/A GoP 989,572.00 0.00 989,572.00 973,996.00 0.00 973,996.00

310204101966000

PR No. 23-05-133 - Supply & 

delivery of office supplies to be 

used in the Office of the DE, ADE, 

COA, BAC & HRAS

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 6/13/2023 N/A N/A 6/16/2023 6/19/2023 6/20/2023 6/21/2023 6/22/2023 6/23/2023 6/23/2023 7/3/2023 N/A GoP 669,450.00 0.00 669,450.00 622,450.00 0.00 622,450.00

310204101966000

PR No. 23-06-135 - Supply & 

delivery of office supplies to be 

used in the Office of the DE, ADE, 

COA, BAC & HRAS

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 6/17/2023 N/A N/A 6/20/2023 6/21/2023 6/22/2023 6/23/2023 6/26/2023 6/27/2023 6/27/2023 7/7/2023 N/A GoP 589,400.00 0.00 589,400.00 579,275.00 0.00 579,275.00

300221100649000

PR No. 23-04-068 - Supply & 

delivery of office supplies to be 

used in the Records Unit

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/15/2023 N/A N/A 4/18/2023 4/19/2023 4/20/2023 4/21/2023 4/24/2023 4/26/2023 4/26/2023 5/5/2023 N/A GoP 49,500.00 0.00 49,500.00 48,400.00 0.00 48,400.00

300221100649000

PR No. 23-04-075 - Supply & 

delivery of office supplies to be 

used in the COA 

Bulacan 1st 

DEO
NO

NP-53.9 - Small 

Value Procurement
N/A 4/16/2023 N/A N/A 4/19/2023 4/20/2023 4/21/2023 4/24/2023 4/25/2023 4/27/2023 4/27/2023 5/7/2023 N/A GoP 48,800.00 0.00 48,800.00 48,280.00 0.00 48,280.00

0N-GOING PROCUREMENT ACTIVITIES

300205100501000

23CC0418 - Construction of Solar 

Water System, Municipality of 

Pandi, Province of Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 GoP 9,799,716.31 0.00 9,799,716.31 0.00 0.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials 5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

postponed due to additional 

requirements

300205100509000
23CC0419 - Construction of Solar 

Water System, Guiguinto, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 GoP 9,799,716.31 0.00 9,799,716.31 0.00 0.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials 5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023

postponed due to additional 

requirements

   Total Savings (Total Alloted Budget - Total Contract Price) 654,527,701.05

   Total Alloted Budget of Procurement Activities 17,482,525,521.36

   Total Contract Price of Procurement Actitvites Conducted 16,827,997,820.31



300205100507000
23CC0420 - Construction of Solar 

Water System, Pandi, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 GoP 9,799,716.31 0.00 9,799,716.31 0.00 0.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023
postponed due to additional 

requirements

300205100508000
23CC0421 - Construction of Solar 

Water System, Bocaue, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 GoP 9,799,716.31 0.00 9,799,716.31 0.00 0.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023
postponed due to additional 

requirements

300205100506000
23CC0422 - Construction of Solar 

Water System, Balagtas, Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 GoP 9,799,628.47 0.00 9,799,628.47 0.00 0.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023
postponed due to additional 

requirements

300215102502000

23CC0179 - Construction of Bunlo-

Igulot Diversion Road, Bocaue, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 12/19/2022 12/21/2022 12/29/2022 GoP 53,198,903.81 0.00 53,198,903.81 0.00 0.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

12/21/2022 12/21/2022 12/21/2022 12/21/2022 12/21/2022
postponed due to revision of 

plans & program

300226105882000

23CC0425 - Construction of Multi-

Purpose Building (ILAB Building), 

Barangay Sta. Cruz, Guiguinto, 

Bulacan 

Bulacan 1st 

DEO
NO Competitive Bidding 5/17/2023 5/19/2023 5/26/2023 GoP 19,799,703.67 0.00 19,799,703.67 0.00 0.00

COA, BGCA, CCWII, 

Provincial Governor, 

Provincial Board, Local 

Officials

5/19/2023 5/19/2023 5/19/2023 5/19/2023 5/19/2023
postponed due to revision of 

plans & program

310204101444000

Contract ID 22GCC09  - Supply of 

Materials for the Repair and 

Maintenance of National Roads 

along Bulacan 2nd and 5th 

Congressional District of Bulacan

(PR No. 2023-06-145) 

Bulacan 1st 

DEO
NO Competitive Bidding 6/9/2023 6/14/2023 6/22/2023 GoP 4,999,530.50 0.00 4,999,530.50 0.00 0.00 COA, BCCI, DTI, CCWI

Prepared by: Recommended for Approval by: APPROVED:

BENEDICT J. MATAWARAN BRICE ERICSON D. HERNANDEZ HENRY C. ALCANTARA
BAC Secretariat BAC Chairperson Head of the Procuring Entity

   Total Alloted Budget of On-going Procurement Activities 19,599,432.62


