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COMPLETED PROCUREMENT ACTIVITIES

320102105486000

23GK0001 - Construction of Flood Control Structure

with Esplanade of Himoga-an River, Sagay City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2023 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
86,849,994.23 86,849,994.23 82,647,473.52 82,647,473.52 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

320101109139000
23GK0002 - Construction of Seawall at Barangay Zone

I, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2023 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
86,849,997.34 82,507,382.67 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

320101110116000

23GK0003 - Construction of Flood Mitigation Structure:

Construction of Flood Control Structure along

Minabuno River, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 15-Nov-2022 15-Nov-2022 22-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
39,199,987.76 37,239,234.24 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22

320102105487000
23GK0004 - Construction of Flood Control Structure,

Imbang River, Silay City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2023 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
96,499,981.33 94,569,979.94 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

320102105488000

23GK0005 - Construction of Flood Control Structure

along Malogo River, Abut. "A" EB. Magalona, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2023 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
86,849,975.57 82,498,079.52 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

320102105489000

23GK0006 - Construction of Flood Control Structure

along Malogo River, Abut. "B" Victorias City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2023 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
86,849,992.44 82,498,079.27 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103816000

23GK0007 - Construction of Flood Mitigation Structure -

Construction of Flood Control Structure, Matagoy

Creek, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 10-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,997.56 4,796,461.74 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

320101109140000
23GK0008 - Construction of Flood Control Structure,

Carugiat Creek, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2023 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
96,499,996.21 91,675,000.48 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310101101037000

23GK0017 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Road (S00406NR) - K0015 +

500 - K0015 + 730

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2022 27-Oct-2022 27-Oct-2022 03-Nov-2022 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
6,924,677.27 6,851,302.36 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310304101132000
23GK0029 - Rehabilitation/Major Repair of Bridge –

Trozo Bridge - B00169NR along Bacolod North Rd

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 10-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,879,999.89 5,703,743.30 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

310304101133000
23GK0030 - Rehabilitation/Major Repair of Bridge –

Madalag Bridge - B00158NR along Bacolod North Rd

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 10-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,899,999.93 4,759,831.92 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

300203102445000

23GK0035 - Construction of Concrete Road - Jct.

Martesan leading to Lakawon Island Resort, Brgy.

Cadiz Viejo, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 03-Nov-2022 10-Nov-2022 23-Nov-2022 06-Dec-2022 06-Dec-2022 13-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
24,499,997.21 23,274,916.65 COC, COA, SAC 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22

310107100545000

23GK0037 - Construction of Road Slope Protection

Structure - Bacolod North Road (S00406NR) - K0028 +

487 - K0030 + 073

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 29-Dec-2022 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
36,014,998.67 34,934,484.20 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310109101341000

23GK0039 - Construction of Road Slope Protection

Structure: Silay-Lantawan Rd (S00028NR) - K0032 +

350 - K0032 + 700

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 03-Nov-2022 10-Nov-2022 23-Nov-2022 06-Dec-2022 06-Dec-2022 13-Dec-2022 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
48,019,998.91 45,613,906.75 COC, COA, SAC 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22

310109101342000

23GK0040 - Construction of Road Slope Protection

Structure – along Silay-Lantawan Rd (S00028NR) -

K0037 + 316 - K0037 + 334, K0037 + 368 - K0037 +

420, K0037 + 624 - K0037 +650, K0037 + 900 - K0038 

+ 100

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 03-Nov-2022 10-Nov-2022 23-Nov-2022 06-Dec-2022 06-Dec-2022 13-Dec-2022 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
44,099,997.53 41,682,505.98 COC, COA, SAC 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22

310207100273000

23GK0049 - Off Carriageway Improvement: Shoulder

Paving - Bacolod-Murcia-DS Benedicto-Sn Carlos City

Rd (S00009NR) - K0014 + (-437) - K0025 + 429,

K0025 + 597 - K0025 + 659, K0026 + 000 - K0035 +

286

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 17-Apr-2023 25-Apr-2023 03-May-2023 16-May-2023 16-May-2023 23-May-2023 08-Jun-2023 09-Jun-2023 14-Jun-2023 23-Jun-2023 26-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
29,059,932.60 27,606,074.18 COC, COA, SAC 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23

310209100437000

23GK0051 - Off Carriageway Improvement: Shoulder

Paving - Jct Murcia-Cansilayan-Damsite-Abuanan-

Bago City Rd - K0017 + (-386) - K0025 + 305

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 17-Apr-2023 25-Apr-2023 03-May-2023 16-May-2023 16-May-2023 23-May-2023 26-May-2029 29-May-2023 01-Jun-2023 09-Jun-2023 13-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
29,238,299.40 27,776,161.54 COC, COA, SAC 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23

310209100438000

23GK0052 - Off Carriageway Improvement: Shoulder

Paving - Silay-Lantawan Rd (S00030NR) - K0022 + (-

332) - K0029 + 408

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 22-Nov-2022 29-Nov-2022 06-Dec-2022 20-Dec-2022 20-Dec-2022 27-Dec-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
29,426,457.16 28,102,284.77 COC, COA, SAC 01-Dec-22 01-Dec-22 01-Dec-22 01-Dec-22 01-Dec-22

300219101664000

23GK0054 - Rehabilitation of Flood Control Structure

along Malihaw River (Phase I), Barangay VI-A and

Barangay IX, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Nov-2022 06-Dec-2022 13-Dec-2022 27-Dec-2022 27-Dec-2022 28-Dec-2022 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
86,849,986.31 82,507,436.96 COC, COA, SAC 07-Dec-22 07-Dec-22 07-Dec-22 07-Dec-22 07-Dec-22

300219101665000

23GK0055 - Construction of Foreshore Protection,

Zone IV, Barangay VI-A and Barangay IX, Victorias

City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Nov-2022 06-Dec-2022 13-Dec-2022 27-Dec-2022 27-Dec-2022 28-Dec-2022 29-Dec-2022 03-Jan-2023 31-Jan-2023 10-Feb-2023 13-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
53,074,992.48 51,469,189.44 COC, COA, SAC 07-Dec-22 07-Dec-22 07-Dec-22 07-Dec-22 07-Dec-22

300221103815000
23GK0056 - Construction of Road, Barangay Plaridel,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,995.78 4,801,294.19 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103816000
23GK0057 - Construction of Road, Barangay Sta.

Teresa, Manapla, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,997.56 4,796,461.74 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103817000
23GK0058 - Construction of Road, Barangay Burgos,

Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,993.84 4,801,485.03 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103818000
23GK0059 - Construction of Bridge, Barangay Mabini,

Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,998.05 4,801,505.14 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103819000
23GK0060 - Construction of Road, Barangay

Jerusalem, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,996.12 4,791,595.60 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103820000
23GK0061 - Construction of Road, Barangay 21,

Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,998.02 4,801,499.98 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103821000
23GK0062 - Construction of Road, Victorias City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,939,996.57 5,761,800.00 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300221103829000
23GK0063 - Construction of Road, Barangay

Canlusong, EB Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
19,799,993.08 19,205,071.74 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300224100025000
23GK0064 - Construction of Causeway, Barangay

Chambery, Manapla, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,994.64 4,801,494.60 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300223100181000
23GK0065 - Construction of Road (Purok Garganera),

Barangay Tadlong, Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,995.55 4,801,499.98 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300225101337000

23GK0066 - Construction of Flood Mitigation Structure

(Irrigation), Barangay Luna, Cadiz City, Negros

occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,962.61 4,874,238.00 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300225101338000
23GK0067 - Construction of Drainage System,

Barangay Zone I, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,996.87 4,702,041.34 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
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300225101339000

23GK0068 - Construction of Flood Control Structure

(Breakwater), Barangay Balaring, Silay City, Negros

occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,939,829.15 5,760,726.16 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300225101340000
23GK0069 - Construction of Drainage System,

Barangay Zone 12, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 03-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,444,918.82 5,171,922.14 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300229100402000

23GK0070 - CONSTRUCTION OF WATER SYSTEM

(SITIO CABIGUHAN), BARANGAY LOPEZ JAENA,

SAGAY CITY, NEGROS OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 22-Dec-2022 22-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,802.61 4,776,481.38 COC, COA, SAC 05-Dec-22 05-Dec-22 05-Dec-22 05-Dec-22 05-Dec-22

300229100404000

23GK0071 - CONSTRUCTION OF WATER SUPPLY,

BARANGAY PUNTA MESA, MANAPLA, NEGROS

OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 22-Dec-2022 22-Dec-2022 28-Dec-2030 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,612.27 4,776,481.38 COC, COA, SAC 05-Dec-22 05-Dec-22 05-Dec-22 05-Dec-22 05-Dec-22

300226102821000
23GK0072 - Construction of Multi-Purpose Building,

Barangay Tinampa-an, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 16-Nov-2022 16-Nov-2022 23-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,939,999.68 5,791,615.24 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22

300226107744000

23GK0073 - Construction (Completion) of Multi-

Purpose Building, Barangay Campo Himoga-an, Sagay

City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 16-Nov-2022 16-Nov-2022 23-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.94 1,920,549.36 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22

300226107745000

23GK0074 - Construction of Multi-Purpose Building,

Barangay General Luna, Sagay City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 05-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.22 4,702,499.19 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107746000

23GK0075 - Construction (Completion) of Multi-

Purpose Building, Barangay Maquiling, Sagay City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Oct-2022 04-Nov-2022 15-Nov-2022 29-Nov-2022 29-Nov-2022 06-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.86 1,915,599.81 COC, COA, SAC 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22

300226107747000

23GK0076 - Construction (Completion) of Multi-

Purpose Building, Barangay Molocaboc, Sagay City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.53 1,920,599.54 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300226107748000

23GK0077 - Construction (Completion) of Multi-

Purpose Building Barangay Old Sagay, Sagay City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-2022 21-Nov-2022 29-Nov-2022 13-Dec-2022 13-Dec-2022 20-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
2,969,999.94 2,880,861.86 COC, COA, SAC 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22

300226107749000

23GK0078 - Construction of Multi-Purpose Building,

(Day Care Center/Health Center), Barangay Paraiso,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 10-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.79 4,826,249.80 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

300226107750000

23GK0079 - Construction of Multi-Purpose Building

with Perimeter Fence, Barangay Rafaela Barrera,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 05-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.15 4,801,499.18 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107765000
23GK0080 - Construction of Multi-Purpose Building,

Barangay Hawaiian, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
24,749,999.86 23,982,816.25 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300226107766000
23GK0081 - Construction of Multi-Purpose Building,

Barangay Alicante, E.B. Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 10-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,980.43 4,801,479.93 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

300226107768000
23GK0083 - Construction of Multi-Purpose Building,

Barangay 19-A, Vitorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,999.47 9,338,935.38 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300226107769000
23GK0084 - Construction of Multi-Purpose Building,

Barangay Madalag, E.B. Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-2022 21-Nov-2022 29-Nov-2022 13-Dec-2022 13-Dec-2022 20-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.83 4,811,328.40 COC, COA, SAC 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22

300226107770000
23GK0085 - Rehabilitation of Multi-Purpose Building,

Barangay Tabigue, E.B. Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Oct-2022 04-Nov-2022 15-Nov-2022 29-Nov-2022 29-Nov-2022 06-Dec-2023 14-Mar-2023 15-Mar-2023 17-Mar-2023 27-Mar-2023 28-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.84 4,800,198.24 COC, COA, SAC 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22

300226107751000

23GK0086 - Construction (Completion) of Multi-

Purpose Building, Barangay Sewahon, Sagay City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Oct-2022 04-Nov-2022 15-Nov-2022 28-Nov-2022 28-Nov-2022 05-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.37 1,915,599.33 COC, COA, SAC 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22

300226107752000

23GK0087 - Construction (Completion) of Multi-

Purpose Building, Barangay II-A, Manapla, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 16-Nov-2022 16-Nov-2022 23-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.31 1,920,599.94 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22

300226107753000

23GK0088 - Construction (Completion) of Multi-

Purpose Building, Barangay Purisima, Manapla, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 03-Nov-2022 10-Nov-2022 23-Nov-2022 06-Dec-2022 06-Dec-2022 13-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.91 1,916,557.92 COC, COA, SAC 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22 11-Nov-22

300226107754000

23GK0089 - Construction (Completion) of Multi-

Purpose Building, Barangay Sta. Teresa, Manapla,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 16-Nov-2022 16-Nov-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.48 1,930,642.77 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22

300226107755000

23GK0090 - Construction (Completion) of Multi-

Purpose Building, Barangay 1-B, Manapla, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Oct-2022 04-Nov-2022 15-Nov-2022 28-Nov-2022 28-Nov-2022 05-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.54 1,918,619.55 COC, COA, SAC 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22

300226107756000
23GK0091 - Construction of Multi-Purpose Building,

Barangay Bulanon, Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.22 4,825,832.80 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107757000

23GK0092 - Construction (Completion) of Multi-

Purpose Building, Barangay Magsaysay, Cadiz City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Oct-2022 04-Nov-2022 15-Nov-2022 28-Nov-2022 28-Nov-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.60 1,880,995.49 COC, COA, SAC 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22

300226107758000
23GK0093 - Construction of Multi-Purpose Building,

Barangay V.F. Gustilo, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.22 4,802,309.92 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107771000
23GK0094 - Construction of Multi-Purpose Building,

Barangay 2, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,939,999.83 5,761,789.91 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

300226107772000
23GK0095 - Construction of Multi-Purpose Building,

Barangay 20, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,444,999.36 5,281,639.94 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226102813000
23GK0096 - Construction of Multi-Purpose Building,

Barangay 11, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.16 4,801,827.30 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107773000
23GK0097 - Construction of Multi-Purpose Building,

Barangay 13, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.16 4,801,827.30 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107774000
23GK0098 - Construction of Multi-Purpose Building,

Barangay Blumentritt, Murcia, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,992.93 4,702,440.42 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107775000
23GK0099 - Construction of Multi-Purpose Building,

Barangay Minoyan, Murcia, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,939,996.62 5,642,901.72 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107759000

23GK0100 - Construction (Completion) of Multi-

Purpose Building, Barangay Zone 6, Cadiz City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 16-Nov-2022 16-Nov-2022 23-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.66 1,920,599.65 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22
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DPWH Negros Occidental 1st DEO  Procurement Monitoring Report as of December 31, 2023

Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-bid Conf Eligibility Check

Sub/Open of 

Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

300226107760000
23GK0101 - Construction of Multi-Purpose Building,

Barangay Sicaba, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Oct-2022 04-Nov-2022 15-Nov-2022 28-Nov-2022 28-Nov-2022 05-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.58 4,824,753.22 COC, COA, SAC 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22 06-Nov-22

300226107761000

23GK0102 - Construction (Completion) of Multi-

Purpose Building, Barangay Banquerohan, Cadiz City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-2022 21-Nov-2022 29-Nov-2022 13-Dec-2022 13-Dec-2022 20-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.72 1,920,598.45 COC, COA, SAC 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22

300226107762000

23GK0103 - Construction of Multi-Purpose Building,

Barangay Andres Bonifacio, Cadiz City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,998.63 4,702,497.46 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300226107763000

23GK0104 - Construction (Completion) of Multi-

Purpose Building, Barangay Zone II, Cadiz City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 10-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.96 1,920,595.95 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

300226107764000

23GK0105 - Construction (Completion) of Multi-

Purpose Building, Barangay Cabahug, Cadiz City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-2022 21-Nov-2022 29-Nov-2022 13-Dec-2022 13-Dec-2022 20-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,979,999.60 1,923,743.40 COC, COA, SAC 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22 22-Nov-22

300226107781000
23GK0106 - Construction of Multi-Purpose Building,

Barangay Tiglawigan, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 28-Sep-2022 06-Oct-2022 13-Oct-2022 26-Oct-2022 26-Oct-2022 03-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,999.81 9,404,297.52 COC, COA, SAC 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22 06-Oct-22

300105201070000

23GK0107 - Improvement of Main Building of DPWH

Negros Occidental 1st DEO, Talisay City, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.49 4,800,899.52 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310101101036000

23GK0108 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Road (S00406NR) -

K0032+353 - K0032 + 646, K0034+383 – K0035+370

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2022 28-Oct-2022 28-Oct-2022 04-Nov-2023 16-Mar-2023 17-Mar-2023 20-Mar-2023 30-Mar-2023 31-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
34,584,192.90 34,237,708.41 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310101101031000

23GK0109 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Road (S00406NR) -

K0039+751 - K0041 + 280

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2022 28-Oct-2022 28-Oct-2022 04-Nov-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
34,512,654.78 33,976,880.45 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310101101032000

23GK0110 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Rd (S00406NR) - K0058+000 -

K0059 + 045, K0068+400 - K0068+480, K0066+100 -

K0066+170; (S00408NR) -  K0081+460 -K0081+600

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2027 27-Oct-2022 27-Oct-2022 03-Nov-2023 16-Mar-2023 17-Mar-2023 20-Mar-2023 30-Mar-2023 31-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
19,744,057.56 19,640,000.00 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310105100929000

23GK0111 - Reconstruction to Concrete Pavement: Jct

Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd

(S00019NR) - K0099 + 703 - K0099 + 763

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2027 27-Oct-2022 27-Oct-2022 03-Nov-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,553,297.79 1,506,692.72 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310102101366000

23GK0112 - Preventive Maintenance of Road: Asphalt

Overlay – Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea

Jct Rd (S00019NR) - K0085+000 – K0085+361,

K0085+420 – K0085+452, K0085+674 – K0085+776

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2027 27-Oct-2022 27-Oct-2022 03-Nov-2023 16-Mar-2023 17-Mar-2023 20-Mar-2023 30-Mar-2023 31-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
7,841,955.68 7,800,000.00 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310101101034000

23GK0116 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Rd (S00406NR) - K0041+280 -

K0042 + 266

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2022 27-Oct-2022 27-Oct-2022 03-Nov-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
25,331,038.79 25,088,962.46 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310104100557000

23GK0117 - Reconstruction to Concrete Pavement:

Bacolod North Rd (S00026NR)- K007+(-129) –

K0007+000, K007+937 – K0008+224, K0007+542 –

K0007+937

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2022 27-Oct-2022 27-Oct-2022 03-Nov-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
21,689,355.70 21,472,718.00 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310101101035000

23GK0118 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Road (S00393NR) -

K0009+000 - K0009+777, (S00024NR) – K0005+(-

790) - K0005+050, K0005+700 – K0006+000,

(S00025NR) – K0006+(-174) - K0006+100,

K0005+107 - K0005+772

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2022 28-Oct-2022 28-Oct-2022 04-Nov-2023 16-Mar-2023 17-Mar-2023 20-Mar-2023 30-Mar-2023 31-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
44,408,698.52 43,985,853.24 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310104100556000

23GK0120 - Reconstruction to Concrete Pavement:

Bacolod North Road (S00406NR) – K0018+099 -

K0018+164, K0022+000 - K0022+451, K0022+520 –

K0023+080

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Sep-2022 06-Oct-2022 13-Oct-2022 28-Oct-2022 28-Oct-2022 04-Nov-2023 16-Mar-2023 17-Mar-2023 20-Mar-2023 30-Mar-2023 31-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
28,029,957.32 27,750,206.20 COC, COA, SAC 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22 07-Oct-22

310201101174000

23GK0122 - Road Widening - Bacolod North Rd -

(S00406NR) – K0066+170 - K0066+206, (S00403NR)

– Chainage 0 – Chainage 15

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 04-Oct-2022 11-Oct-2022 18-Oct-2022 03-Nov-2022 03-Nov-2022 10-Nov-2022 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,469,999.86 1,396,473.83 COC, COA, SAC 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22 12-Oct-22

310203100710000
23GK0127 - Road Widening - along Silay – Lantawan

Rd (S00030NR) - K0029+043 – K0029 + 408

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 15-Nov-2022 15-Nov-2022 22-Nov-2022 16-Mar-2023 17-Mar-2023 17-Mar-2023 27-Mar-2023 28-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
13,759,993.07 13,070,591.14 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22

300203102447000

23GK0128 - Access Road leading to Imbang San

Fernando – Bayusan Tambara Road, Brgy. San

Fernando, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 18-Oct-2022 25-Oct-2022 03-Nov-2022 15-Nov-2022 15-Nov-2022 22-Nov-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,799,998.16 9,308,382.01 COC, COA, SAC 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22 26-Oct-22

310101100829000

23GK0129 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Rd (S00406NR) - K0036+902 -

K0038 + 000, K0038+829 - K0039+207, K0039+722 -

K0039+751, K0060+000 -K0061+000

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 29-Dec-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
48,653,366.32 48,400,000.00 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310101100830000

23GK0130 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod North Rd (S00406NR) - K0042+266-

K0044+000, K0044+222-K0044+231, K0045+260 -

K0045+280, K0046+093 -K0046+697, K0047+000-

K0048+010, K0048+384 - K0048+829, K0050+616 -

K0051+000

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 29-Dec-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
86,006,587.35 85,569,999.96 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310110100403000

23GK0132 - Construction of Drainage Structure along

Road – Bacolod North Rd (S00406NR) - K0033 + 676 -

K0035 + 000

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 22-Nov-2022 29-Nov-2022 06-Dec-2022 20-Dec-2022 20-Dec-2022 27-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
31,360,979.93 30,417,656.35 COC, COA, SAC 01-Dec-22 01-Dec-22 01-Dec-22 01-Dec-22 01-Dec-22

300226107767000
23GK0133 - Construction of Multi-Purpose Building,

Barangay 2, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 22-Nov-2022 29-Nov-2022 06-Dec-2022 20-Dec-2022 20-Dec-2022 27-Dec-2022 17-Mar-2023 20-Mar-2023 23-Mar-2022 03-Apr-2023 04-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,999.93 9,602,657.69 COC, COA, SAC 01-Dec-22 01-Dec-22 01-Dec-22 01-Dec-22 01-Dec-22

310101100831000

23GK0135 - Preventive Maintenance of Road: Bacolod

North Rd (S00406NR) - K0029+975 - K0030 + 270,

K0033+130 - K0033+185, K0033+210 - K0033+728,

K0035+365 -K0036+000

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 29-Dec-2022 16-Mar-2023 17-Mar-2023 20-Mar-2023 30-Mar-2023 31-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
51,006,990.72 50,487,324.76 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310110100401000

23GK0136 - Construction of Drainage Structure along

Road – Bacolod North Rd (S00024NR) – K0005+500 –

K0005+850

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 28-Dec-2022 29-Dec-2022 03-Jan-2023 30-Jan-2023 09-Feb-2023 10-Feb-2023
FY 2023 GAA-DPWH 

Infrastructure Program
7,937,995.94 7,698,940.09 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310207100274000

23GK0137 - Off Carriageway Improvement:

Construction of Sidewalk – along Bacolod North Road

(S00411NR) - K0034 + (-241) - K0034 + 259

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 29-Dec-2023 16-Jun-2023 19-Jun-2023 21-Jun-2023 30-Jun-2023 03-Jul-2023
FY 2023 GAA-DPWH 

Infrastructure Program
1,736,996.99 1,684,869.99 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300215102680000
23GK0138 - Construction of Bridge in Nasipunan –

Gloria, Barangay XII, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Nov-2022 06-Dec-2022 13-Dec-2022 27-Dec-2022 27-Dec-2022 03-Jan-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
52,994,096.16 50,344,391.29 COC, COA, SAC 07-Dec-22 07-Dec-22 07-Dec-22 07-Dec-22 07-Dec-22

310107100546000

23GK0139 - Construction of Road Slope Protection

Structure-Bacolod-Murcia-DS Benedicto-Sn Carlos City

Rd (S00009NR) - K0015 + (-318) - K0015 + (-228),

K0024 + 805 - K0024 + 827, K0033+000 -

K0033+500, K0033+801 - K0033+871, K0034 + 550 -

K0034 + 782

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 29-Dec-2023 10-Mar-2023 13-Mar-2023 16-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
20,579,993.98 19,550,283.75 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

300203102446000

23GK0140 - Construction of Concrete Road-Access

Road leading to Pacol Falls, Alimatoc Rice Terraces

and Prayer Mountain, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 25-Nov-2022 02-Dec-2022 09-Dec-2022 23-Dec-2022 23-Dec-2022 29-Dec-2023 16-Jun-2023 19-Jun-2023 21-Jun-2023 30-Jun-2023 03-Jul-2023
FY 2023 GAA-DPWH 

Infrastructure Program
34,299,995.66 33,270,980.00 COC, COA, SAC 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22 06-Dec-22

310207100270000

23GK0143 - Off-Carriageway Improvement:

Construction of Sidewalk – at Specific Locations along

Bacolod North Rd – K0031+037 – K0031+146

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 20-Apr-2023 21-Apr-2023 26-Apr-2023 08-May-2023 09-Aug-2023
FY 2023 GAA-DPWH 

Infrastructure Program
7,074,613.95 6,719,740.52 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310120100412000

23GK0144 - Construction of Drainage Structure along

Road – at Specific Locations along Bacolod North Rd -

K0032 + 724 - K0033 + 135, K0033+185 – K0033+649

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 16-Mar-2023 17-Mar-2023 20-Mar-2023 30-Mar-2023 31-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
40,086,885.44 38,082,541.15 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310102101367000.00

23GK0145 - Preventive Maintenance of Road:

Concrete Reblocking – at Specific Locations along Silay

– lantawan Road - K0017+526 - K0019 + 500

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 18-May-2023 19-May-2023 24-May-2023 02-Jun-2023 05-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
39,778,195.36 37,788,516.48 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23
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DPWH Negros Occidental 1st DEO  Procurement Monitoring Report as of December 31, 2023

Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-bid Conf Eligibility Check

Sub/Open of 

Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

310207100271000.00

23GK0146 - Off-Carriageway Improvement:

Construction of Sidewalk – at Specific Locations along

Bacolod North Rd – K0031+441 – K0031+902

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 19-May-2023 22-May-2023 25-May-2023 02-Jun-2023 05-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
27,915,295.58 26,519,047.68 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310207100272000.00

23GK0147 - Off-Carriageway Improvement:

Construction of Sidewalk – at Specific Locations along

Bacolod North Rd – K0031+146 – K0031+441

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 19-May-2023 22-May-2023 25-May-2023 02-Jun-2023 05-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
18,261,312.57 17,347,796.23 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310207100268000

23GK0148 - Off-Carriageway Improvement:

Construction of Sidewalk – at Specific Locations along

Bacolod North Rd – K0030+808 – K0030+870

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 15-Mar-2023 16-Mar-2023 17-Mar-2023 27-Mar-2023 28-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,458,992.66 4,325,220.00 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310207100269000

23GK0149 - Off-Carriageway Improvement:

Construction of Sidewalk – at Specific Locations along

Bacolod North Rd – K0030+870 – K0031+037

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 20-Apr-2023 21-Apr-2023 26-Apr-2023 08-May-2023 09-Aug-2023
FY 2023 GAA-DPWH 

Infrastructure Program
6,631,654.08 6,299,388.50 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310103101293000

23GK0150 - Preventive Maintenance of Road: Asphalt

Overlay – at Specific Locations along Jct New Sagay-

Old Sagay Rd - K0088+612 - K0089 + 164

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
25,295,751.42 24,916,414.48 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310103101291000

23GK0151 - Preventive Maintenance of Road: Asphalt

Overlay – at Specific Locations along Jct New Sagay-

Old Sagay Rd - K0085+675 - K0086 + 642

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 17-Apr-2023 25-Apr-2023 03-May-2023 16-May-2023 16-May-2023 19-May-2023 22-May-2023 23-May-2023 24-May-2023 02-Jun-2023 05-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
42,099,815.63 41,879,999.94 COC, COA, SAC 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23

310101101029000

23GK0152 - Preventive Maintenance of Road:

Concrete Reblocking – at Specific Locations along

Bacolod North Road - K0082+893 - K0083 + 000,

K0090+474 - K0091 + 000

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 17-Apr-2023 25-Apr-2023 03-May-2023 16-May-2023 16-May-2023 19-May-2023 22-May-2023 23-May-2023 24-May-2023 02-Jun-2023 05-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
22,381,224.08 21,709,787.33 COC, COA, SAC 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23

310101101030000

23GK0153 - Preventive Maintenance of Road:

Concrete Reblocking – at Specific Locations along

Bacolod North Road - K0053+000 - K0055+000,

K0079+500 - K0080 + 075

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 17-Apr-2023 25-Apr-2023 03-May-2023 16-May-2023 16-May-2023 19-May-2023 22-May-2023 23-May-2023 24-May-2023 02-Jun-2023 05-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
43,336,570.08 42,036,472.97 COC, COA, SAC 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23

310101101033000

23GK0154 - Preventive Maintenance of Road: Asphalt

Overlay – at Specific Locations along Bacolod North Rd

- K0044+000 - K0044 + 222, K0044+231 – K0045+260

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 03-Jan-2023 10-Jan-2023 19-Jan-2023 31-Jan-2023 31-Jan-2023 07-Feb-2023 17-Mar-2023 20-Mar-2023 22-Mar-2023 31-Mar-2023 03-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
17,149,004.30 17,060,000.00 COC, COA, SAC 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23 11-Jan-23

310103101290000

23GK0155 - Preventive Maintenance of Road: Asphalt

Overlay – at Specific Locations along Jct New Sagay-

Old Sagay Rd - K0084+(-828) - K0084 + 092

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 17-Apr-2023 25-Apr-2023 03-May-2023 16-May-2023 16-May-2023 19-May-2023 22-May-2023 23-May-2023 24-May-2023 02-Jun-2023 05-Jun-2023
FY 2023 GAA-DPWH 

Infrastructure Program
39,416,571.20 39,199,999.96 COC, COA, SAC 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23 26-Apr-23

310101100840000

23GK0156 - Preventive Maintenance of Road: Asphalt

Overlay – along Bacolod North Road (S00403NR)

Chainage 0 – Chainage 3467, (S00409NR) Chainage 0

– Chainage 670, (S00404NR) Chainage 0 – Chainage

73, (S00405NR) Chainage 0 – Chainage 50,

(S00410NR) Chainage 0 – Chainage 2470

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 06-Jan-2023 13-Jan-2023 20-Jan-2023 03-Feb-2023 03-Feb-2023 10-Feb-2023 07-Mar-2023 08-Mar-2023 08-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
144,749,997.69 144,020,000.00 COC, COA, SAC 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23

310102101369000

23GK0157 - Preventive Maintenance of Road: Asphalt

Overlay – along Bacolod North Road (S00406NR)

K0062+678 - K0066 + 120, Brgy. Daga – Brgy.

Tinampa-an, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 06-Jan-2023 13-Jan-2023 20-Jan-2023 03-Feb-2023 03-Feb-2023 10-Feb-2023 07-Mar-2023 25-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 GAA-DPWH 

Infrastructure Program
86,541,186.71 86,100,000.00 COC, COA, SAC 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23

310103101292000

23GK0158 - Preventive Maintenance of Road: Asphalt

Overlay – at Specific Locations along Jct New Sagay-

Old Sagay Rd (S00014NR) - K0084+092 - K0085 +

675, K0086+642 - K0088 + 612

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 06-Jan-2023 13-Jan-2023 20-Jan-2023 03-Feb-2023 03-Feb-2023 10-Feb-2023 10-Mar-2023 13-Mar-2023 15-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
144,749,996.68 142,571,673.61 COC, COA, SAC 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23

300219102051000

23GK0159 - Construction of Flood Control Structures

along Magnanod River, Brgy. 2, Victorias City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 06-Jan-2023 13-Jan-2023 20-Jan-2023 03-Feb-2023 03-Feb-2023 10-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,799,993.26 9,505,989.98 COC, COA, SAC 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23

300226107780000

23GK0160 - Construction of Multi-Purpose Facility

(Covered Court), Brgy. Alicante Elementary School, E.

B. Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 06-Jan-2023 13-Jan-2023 20-Jan-2023 03-Feb-2023 03-Feb-2023 10-Feb-2023 17-Mar-2023 20-Mar-2023 23-Mar-2023 03-Apr-2023 04-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,939,999.27 5,765,599.28 COC, COA, SAC 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23

300226107778000

23GK0161 - Construction of Multi-Purpose Facility

(Covered Court), Brgy. Alicante, Enrique B. Magalona,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 06-Jan-2023 13-Jan-2023 20-Jan-2023 03-Feb-2023 03-Feb-2023 10-Feb-2023 17-Mar-2023 20-Mar-2023 23-Mar-2023 03-Apr-2023 04-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
5,939,999.27 5,762,490.44 COC, COA, SAC 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23

300219102050000
23GK0162 - Construction of Seawall with breakwater,

Brgy. 6A, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 06-Jan-2023 13-Jan-2023 20-Jan-2023 03-Feb-2023 03-Feb-2023 10-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
29,399,997.54 27,929,998.16 COC, COA, SAC 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23 16-Jan-23

310201101073000
23GK0163 - Road Widening - Bacolod North Rd -

K0061 + 000 - K0062 + 678

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
48,566,494.30 46,134,354.50 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221103824000
23GK0164 - Construction of Tuburan - Takas Road,

Enrique B. Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
6,929,998.81 6,742,881.66 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221103827000
23GK0165 - Construction of Road in Brgy. Baviera,

City of Sagay, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,992.20 4,802,199.91 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221103822000
23GK0166 - Construction of Road, Hacienda Gloria,

Brgy. Concepcion, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,996.18 4,816,323.10 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221101483000
23GK0167 - Construction of Road, Brgy. Concepcion,

Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
19,799,991.30 19,265,390.51 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221103826000
23GK0168 - Construction of Road, Brgy. Bagtic, Silay

City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,998.25 4,810,060.47 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221103823000
23GK0169 - Construction of Road, Brgy. 8, Victorias

City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,971.42 9,592,050.00 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221103825000
23GK0170 - Construction of Road, Brgy. Cadiz Viejo,

Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.40 4,801,468.82 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300221103828000
23GK0171 - Construction of Road at Barangay Luna,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,996.73 9,602,990.00 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300229100403000

23GK0172 - Construction of Level III Potable Water

System, Brgy. Alicante, Brgy. Batea, Brgy. Damgo,

Brgy. Manta-Angan, Enrique B. Magalona, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 17-Mar-2023 20-Mar-2023 23-Mar-2023 03-Apr-2023 04-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
49,499,850.58 48,975,758.18 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300214100561000

23GK0173 - Construction of Covered Pathway along

Victorias Elementary School and Alejandro Acuña Yap

Quiña Memorial Elementary School at Brgy. 4,

Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Jan-2023 20-Jan-2023 27-Jan-2023 10-Feb-2023 10-Feb-2023 17-Feb-2023 16-Mar-2023 17-Mar-2023 21-Mar-2023 31-Mar-2023 03-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,899,999.34 4,753,979.36 COC, COA, SAC 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23 23-Jan-23

300205100885000
23GK0174 - Construction of Solar Water System,

Municipality of Murcia, Province Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 20-Jan-2023 27-Jan-2023 03-Feb-2023 16-Feb-2023 16-Feb-2023 23-Feb-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,535.26 9,795,475.87 COC, COA, SAC 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23

300205100884000

23GK0175 - Construction of Solar Water System,

Municipality of EB Magalona, Province Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 20-Jan-2023 27-Jan-2023 03-Feb-2023 16-Feb-2023 16-Feb-2023 23-Feb-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,535.26 9,602,659.20 COC, COA, SAC 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23

300205100889000
23GK0176 - Construction of Solar Water System,

Municipality of Manapla, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 20-Jan-2023 27-Jan-2023 03-Feb-2023 16-Feb-2023 16-Feb-2023 23-Feb-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,535.26 8,036,390.21 COC, COA, SAC 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23

300205100888000
23GK0177 - Construction of Solar Water System, Cadiz

City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 20-Jan-2023 27-Jan-2023 03-Feb-2023 16-Feb-2023 16-Feb-2023 23-Feb-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,535.26 8,036,390.21 COC, COA, SAC 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23
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DPWH Negros Occidental 1st DEO  Procurement Monitoring Report as of December 31, 2023

Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-bid Conf Eligibility Check

Sub/Open of 

Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

300205100887000
23GK0178 - Construction of Solar Water System,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 20-Jan-2023 27-Jan-2023 03-Feb-2023 16-Feb-2023 16-Feb-2023 23-Feb-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,899,535.26 8,036,390.21 COC, COA, SAC 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23 30-Jan-23

300226107779000
23GK0179 - Construction of Multi-Purpose Building,

Barangay 19-A, Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-Jan-2023 31-Jan-2023 09-Feb-2023 21-Feb-2023 21-Feb-2023 28-Feb-2023 17-Mar-2023 20-Mar-2023 23-Mar-2023 03-Apr-2023 04-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.78 4,801,490.00 COC, COA, SAC 01-Feb-23 01-Feb-23 01-Feb-23 01-Feb-23 01-Feb-23

300205100886000

23GK0180 - CONSTRUCTION OF SOLAR WATER

SYSTEM, SILAY CITY, PROVINCE OF NEGROS

OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 26-Jan-2023 02-Feb-2023 09-Feb-2023 23-Feb-2023 23-Feb-2023 01-Mar-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,799,988.46 9,671,707.69 COC, COA, SAC 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23

300205100883000

23GK0181 - CONSTRUCTION OF SOLAR WATER

SYSTEM, VICTORIAS CITY, PROVINCE OF NEGROS

OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 26-Jan-2023 02-Feb-2023 09-Feb-2023 23-Feb-2023 23-Feb-2023 01-Mar-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,799,988.46 9,308,798.31 COC, COA, SAC 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23

300205100890000
23GK0182 - CONSTRUCTION OF SOLAR WATER

SYSTEM, VICTORIAS CITY, NEGROS OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 26-Jan-2023 02-Feb-2023 09-Feb-2023 23-Feb-2023 23-Feb-2023 01-Mar-2023 02-Mar-2023 03-Mar-2023 07-Mar-2023 17-Mar-2023 20-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,799,988.46 9,682,387.69 COC, COA, SAC 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23

300226107777000

23GK0183 - Construction of Multi-Purpose Facility

(Covered Court), San Jacinto Relocation Site, Brgy.

San Fernando, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 26-Jan-2023 02-Feb-2023 09-Feb-2023 23-Feb-2023 23-Feb-2023 02-Mar-2023 17-Mar-2023 20-Mar-2023 23-Mar-2023 03-Apr-2023 04-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.40 4,801,489.94 COC, COA, SAC 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23

300226107776000

23GK0184 - Construction of Multi-Purpose Facility

(Covered Court), Alasigan, Brgy. Dos Hermanas,

Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 26-Jan-2023 02-Feb-2023 09-Feb-2023 23-Feb-2023 23-Feb-2023 02-Mar-2023 17-Mar-2023 20-Mar-2023 23-Mar-2023 03-Apr-2023 04-Apr-2023
FY 2023 GAA-DPWH 

Infrastructure Program
4,949,999.20 4,801,489.97 COC, COA, SAC 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23

300220101699000
23GK0185 - Rehabilitation of Multi-Purpose Building,

Victorias City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 26-Jan-2023 02-Feb-2023 09-Feb-2023 23-Feb-2023 23-Feb-2023 01-Mar-2023 02-Mar-2023 03-Mar-2023 10-Mar-2023 20-Mar-2023 21-Mar-2023
FY 2023 GAA-DPWH 

Infrastructure Program
9,799,999.20 9,501,343.93 COC, COA, SAC 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23

300215102682000
23GK0186 - Construction of Bridge, Brgy. Hawaiian,

Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 26-Jan-2023 02-Feb-2023 09-Feb-2023 23-Feb-2023 23-Feb-2023 02-Mar-2023 10-Mar-2023 13-Mar-2023 15-Mar-2023 24-Mar-2023 27-Mar-2023
FY 2023 - DA Farm-to-

Market Road
57,899,999.95 56,146,651.20 COC, COA, SAC 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23 03-Feb-23

300116201297000
23GK0187 - Concreting of Brgy. Mabini FMR, Brgy.

Mabini, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Feb-2023 21-Feb-2023 01-Mar-2023 14-Mar-2023 14-Mar-2023 21-Mar-2023 20-Apr-2023 21-Apr-2023 26-Apr-2023 08-May-2023 09-May-2023
FY 2023 - DA Farm-to-

Market Road
11,939,996.79 11,582,012.52 COC, COA, SAC 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23

300116201297000
23GK0188 - Concreting of Brgy. Poblacion 2 FMR,

Brgy. Poblacion 2, Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Feb-2023 21-Feb-2023 01-Mar-2023 14-Mar-2023 14-Mar-2023 21-Mar-2023 20-Apr-2023 21-Apr-2023 26-Apr-2023 08-May-2023 09-May-2023
FY 2023 - DA Farm-to-

Market Road
11,939,995.33 11,578,814.87 COC, COA, SAC 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23

300116201297000

23GK0189 - Concreting of Quinaroyan – Telyang Road, 

Brgy. San Pablo FMR, Brgy. San Pablo, Manapla,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Feb-2023 21-Feb-2023 01-Mar-2023 14-Mar-2023 14-Mar-2023 21-Mar-2023 20-Apr-2023 21-Apr-2023 26-Apr-2023 08-May-2023 09-May-2023
FY 2023 - DA Farm-to-

Market Road
11,939,995.83 11,462,396.47 COC, COA, SAC 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23

300116201297000
23GK0190 - Concreting of Brgy. Katilingban FMR, Brgy. 

Katilingban, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Feb-2023 21-Feb-2023 01-Mar-2023 14-Mar-2023 14-Mar-2023 21-Mar-2023 20-Apr-2023 21-Apr-2023 26-Apr-2023 08-May-2023 09-May-2023
FY 2023 - DA Farm-to-

Market Road
12,934,998.19 10,500,000.00 COC, COA, SAC 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23

300116201297000
23GK0191 - Concreting of Brgy. Bagtic FMR, Brgy.

Bagtic, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Feb-2023 21-Feb-2023 01-Mar-2023 14-Mar-2023 14-Mar-2023 21-Mar-2023 28-Apr-2023 02-May-2023 05-May-2023 15-May-2023 22-May-2023
FY 2023 - DA Farm-to-

Market Road
12,934,998.44 12,546,959.98 COC, COA, SAC 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23

300116201297000
23GK0192 - Concreting of Brgy. Cudangdang FMR,

Brgy. Cudangdang, EB Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Feb-2023 21-Feb-2023 01-Mar-2023 14-Mar-2023 14-Mar-2023 21-Mar-2023 28-Apr-2023 02-May-2023 05-May-2023 15-May-2023 22-May-2023
FY 2023 - DA Farm-to-

Market Road
11,939,996.51 11,939,996.51 11,575,365.90 11,575,365.90 COC, COA, SAC 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23

300116201297000

23GK0193 - Concreting of Brgy. Tabigue to Brgy.

Cudangdang FMR, Brgy. Tabigue and Brgy.

Cudangdang, EB Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Feb-2023 21-Feb-2023 01-Mar-2023 14-Mar-2023 14-Mar-2023 21-Mar-2023 28-Apr-2023 02-May-2023 05-May-2023 15-May-2023 22-May-2023
FY 2023 - DA Farm-to-

Market Road
11,939,998.94 11,570,746.00 COC, COA, SAC 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23 02-Feb-23

310207100271000

23GK0194 - Construction of Rainwater Collection

System (RWCS): 1. Don Simplicio Lizares Elementary

School, Brgy. Matab-ang, Talisay City, Negros

Occidental; 2. Don Homero H. Tanpinco Elementary

School, Silay City, Negros Occidental; 3. Maja 1

Elementary School, Brgy. San Pablo, Manapla, Negros 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-Feb-2023 03-Mar-2023 10-Mar-2023 24-Mar-2023 24-Mar-2023 31-Mar-2023 25-May-2023 26-May-2023 31-May-2023 09-Jun-2023 13-Jun-2023
FY 2023 RA 11936 

Regular 2023 CURRENT
2,315,999.56 2,246,320.75 COC, COA, SAC 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23

300219101664000
23GK0195 - Improvement of DPWH Office (Living

Quarter’s Building, COA Office, Maintenance Office)

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 14-Mar-2023 21-Mar-2023 30-Mar-2023 12-Apr-2023 12-Apr-2023 19-Apr-2012 20-Apr-2023 21-Apr-2023 26-Apr-2023 08-May-2023 09-May-2023

FY 2023 Special Budget 

for Engineering and 

Administrative Overhead

5,199,998.19 5,147,357.94 COC, COA, SAC 22-Mar-23 22-Mar-23 22-Mar-23 22-Mar-23 22-Mar-23

200000100020000

23GK0196 - Maintenance, Repair and Rehabilitation of

Infrastructure Facilities and Other Related Activities -

Maintenance, Repair and Rehabilitation of

Infrastructure Facilities - Flood Control and Drainage

Systems, Structures and Related Facilities:

Repair/Maintenance of the ff. 1) Guinhalaran River 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 29-Mar-2023 05-Apr-2023 12-Apr-2023 25-Apr-2023 25-Apr-2023 02-May-2023 04-May-2023 05-May-2023 08-May-2023 18-May-2023 19-May-2023
FY 2023 RA 11936 

Regular Current
1,641,652.33 1,639,293.96 COC, COA, SAC 06-Apr-23 06-Apr-23 06-Apr-23 06-Apr-23 06-Apr-23

300101200001000

23GK0197 - Repair of Classrooms at Don Felix T.

Lacson Memorial National High School, Brgy. Capitan

Ramon, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 02-May-23 08-May-23 16-May-23 30-May-23 30-May-23 31-May-2023 02-Jun-2023 25-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

2,001,002.89 1,940,047.50 COC, COA, SAC 10-Feb-23 10-Feb-23 10-Feb-23 10-Feb-23 10-Feb-23

300101200001000

23GK0198 - Repair of Classrooms at Violeta Integrated

School, Brgy. Capitan Ramon, Silay City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 02-May-23 08-May-23 16-May-23 30-May-23 30-May-23 31-May-2023 02-Jun-2023 25-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

1,081,004.30 1,047,962.50 COC, COA, SAC, DEPED 09-May-23 09-May-23 09-May-23 09-May-23 09-May-23

300101200001000
23GK0199 - Repair of Classrooms at M.V. Gamboa

Elementary School, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 02-May-23 08-May-23 16-May-23 30-May-23 30-May-23 31-May-2023 02-Jun-2023 25-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

3,993,184.54 3,873,318.58 COC, COA, SAC, DEPED 09-May-23 09-May-23 09-May-23 09-May-23 09-May-23

300101200001000
23GK0200 - Repair of Classrooms at Cadiz East l

Elementary School, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 02-May-23 08-May-23 16-May-23 30-May-23 30-May-23 31-May-2023 02-Jun-2023 25-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

2,548,886.29 2,472,419.51 COC, COA, SAC, DEPED 09-May-23 09-May-23 09-May-23 09-May-23 09-May-23

300101200001000
23GK0201 - Repair of Classrooms at Cadiz East

Elementary School II, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 02-May-23 08-May-23 16-May-23 30-May-23 30-May-23 31-May-2023 02-Jun-2023 25-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

3,891,859.04 3,774,716.68 COC, COA, SAC, DEPED 09-May-23 09-May-23 09-May-23 09-May-23 09-May-23

300101200001000

23GK0202 - Repair of Classrooms at Don Homero H.

Tanpinco Elementary School, Brgy. Capitan Ramon,

Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 02-May-23 08-May-23 16-May-23 30-May-23 30-May-23 31-May-2023 02-Jun-2023 25-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

3,021,808.42 2,930,546.88 COC, COA, SAC, DEPED 09-May-23 09-May-23 09-May-23 09-May-23 09-May-23

310101100830000 

310101100831000 

310101100829000
23GK0203 - Improvement of DPWH (MQC Building)

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 10-May-23 17-May-23 30-May-23 14-Jun-23 14-Jun-23 16-Jun-2023 20-Jun-2023 03-Jul-2023 05-Jul-2023 14-Jul-2023 17-Jul-2023

FY 2023 Special Budget for 

Engineering and 

Administrative Overhead

4,799,999.20 4,751,655.63 COC, COA, SAC 18-May-23 18-May-23 18-May-23 18-May-23 18-May-23

2000001000019000

23GK0204 - Maintenance, Repair and Rehabilitation of

Infrastructure facilities and other Related Activities

(MQC Building and MQC Stockroom Building)

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 10-May-23 17-May-23 30-May-23 14-Jun-23 14-Jun-23 16-Jun-2023 20-Jun-2023 03-Jul-2023 05-Jul-2023 14-Jul-2023 17-Jul-2023
FY 2023 RA 11936 

Regular Current
1,103,355.79 1,092,179.28 COC, COA, SAC 18-May-23 18-May-23 18-May-23 18-May-23 18-May-23

3001012000001000
23GK0205 - Construction of 1STY5CL Villacin ES, Cadiz

City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 23-May-23 30-May-23 07-Jun-23 21-Jun-23 21-Jun-23 23-Jun-2023 27-Jun-2023 06-Jul-2023 10-Jul-2023 20-Jul-2023 21-Jul-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

10,639,890.33 10,372,003.60 COC, COA, SAC, DEPED 31-May-23 31-May-23 31-May-23 31-May-23 31-May-23

3001012000001000
23GK0206 - Construction of 1STY5CL Old Sagay

National High School, Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 23-May-23 30-May-23 07-Jun-23 21-Jun-23 21-Jun-23 23-Jun-2023 27-Jun-2023 06-Jul-2023 10-Jul-2023 20-Jul-2023 21-Jul-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

10,639,890.33 10,320,198.76 COC, COA, SAC, DEPED 31-May-23 31-May-23 31-May-23 31-May-23 31-May-23

3001012000001000
23GK0207 - Construction of 1STY6CL Don H. Maravilla

MS, Enrique B. Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 23-May-23 30-May-23 07-Jun-23 21-Jun-23 21-Jun-23 23-Jun-2023 27-Jun-2023 06-Jul-2023 10-Jul-2023 20-Jul-2023 21-Jul-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

13,999,999.59 13,507,224.07 COC, COA, SAC, DEPED 31-May-23 31-May-23 31-May-23 31-May-23 31-May-23

3001012000001000
23GK0208 - Construction of 2STY4CL Estado ES,

Victorias, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 01-Jun-2023 08-Jun-2023 16-Jun-2023 29-Jun-2023 29-Jun-2023 23-Jun-2023 27-Jun-2023 06-Jul-2023 10-Jul-2023 20-Jul-2023 21-Jul-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

15,999,999.54 15,519,989.86 COC, COA, SAC, DEPED 09-Jun-23 09-Jun-23 09-Jun-23 09-Jun-23 09-Jun-23

300116202139000

23GK0209 - Construction of Farm-to-Mill Road, Hda.

Da-u to Hda. Tres Hermanos of Brgy. Luna, Cadiz City, 

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
17,683,834.04 17,153,520.40 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23
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DPWH Negros Occidental 1st DEO  Procurement Monitoring Report as of December 31, 2023

Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-bid Conf Eligibility Check

Sub/Open of 

Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

300116202139000
23GK0210 - Construction of Farm-to-Mill Road, Sitio

Paho Road, Brgy. Teresa, Manapla, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
17,683,834.03 16,621,831.47 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

300116202139000

23GK0211 - Construction of Farm-to-Mill Road, Had.

Maya, Sitio Camungguhan, Brgy. Cabahug, Cadiz City

Road Section, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
8,650,079.38 8,390,575.96 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

300116202139000

23GK0212 - Construction of Farm-to-Mill Road, Bangga 

Gerard, Brgy. Bato, Sagay City Road Section, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
9,829,360.54 9,238,715.89 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

300116202139000

23GK0213 - Construction of Farm-to-Mill Road, Bangga 

Had. San Luis to Had. Uychiat Road Section, Brgy.

Lopez Jaena, Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
8,650,079.37 8,132,432.06 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

300116202139000

23GK0214 - Construction of Farm-to-Mill Road, So.

Binolwangan – So. Patag Diutay, Brgy. Guimbala-on,

Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
7,781,313.44 7,547,874.06 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

300116202139000

23GK0215 - Construction of Farm-to-Mill Road,

Crossing Luguay – Brgy. Hawaiian, Silay, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
7,781,314.25 7,547,859.63 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

300116202139000

23GK0216 - Construction of Farm-to-Mill Road, Had.

De Fuego 1, Brgy. Dos Hermanas, Talisay City to Had.

Bagacay, Brgy. Sto Rosario/Bagtic, Silay City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
12,125,410.60 11,760,415.14 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

300116202139000

23GK0217 - Construction of Farm-to-Mill Road, Brgy.

Abu-Abo, Murcia to Brgy. Buenavista Murcia, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Jul-2023 04-Aug-2023 11-Aug-2023 24-Aug-2023 24-Aug-2023 25-Aug-2023 29-Aug-2023 30-Aug-2023 30-Aug-2023 08-Sep-2023 11-Sep-2023
FY 2023 (SRA Farm-to-

Mill Road)
12,125,411.48 11,761,647.68 COC, COA, SAC 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23 07-Aug-23

23GK0218 - Construction of Farm-to-Market Road

(FMR) at Brgy. V.F. Gustilo, Cadiz City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 08-Aug-2023 15-Aug-2023 25-Aug-2023 05-Oct-2023 05-Oct-2023 09-Oct-2023 11-Oct-2023 06-Nov-2023 07-Nov-2023 17-Nov-2023 20-Nov-2023 FY 2023 (PCA-CFIDP) 39,799,997.73 38,985,321.42 COC, COA, SAC 16-Aug-23 16-Aug-23 16-Aug-23 16-Aug-23 16-Aug-23

3001012000001000
23GK0219 - Construction of 1 STY 4CL Manara ES,

Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 17-Aug-2023 24-Aug-2023 01-Sep-2023 14-Sep-2023 14-Sep-2023 15-Sep-2023 18-Sep-2023 19-Sep-2023 19-Sep-2023 26-Sep-2023 27-Sep-2023

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

8,612,440.20 8,353,833.12 COC, COA, SAC 25-Aug-23 25-Aug-23 25-Aug-23 25-Aug-23 25-Aug-23

300101200001000

23GK0221 - Repair of 6 Classrooms, Dominador

'Oking' Jison Memorial Elementary School, Silay City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 19-Sep-2023 26-Sep-2023 05-Oct-2023 17-Oct-2023 17-Oct-2023 19-Oct-2023 23-Oct-2024 27-Dec-2023 28-Dec-2023 08-Jan-2024 09-Jan-2024

CY 2023 Basic 

Educational Facilities 

Fund (BEFF)

3,677,983.46 3,640,381.27 COC, COA, SAC 27-Sep-23 27-Sep-23 27-Sep-23 27-Sep-23 27-Sep-23

40990000054000
23GK0233 - Construction of Multi-Purpose Building,

Brgy. Tanza, Municipality of EB Magalona 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 4,824,999.78 4,680,239.93 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000
23GK0234 - Construction of Multi-Purpose Building,

Brgy. Zone 3, Talisay City

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 4,824,999.58 4,670,513.86 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000
23GK0235 - Construction of Multi-Purpose Building,

Brgy. San Isidro, Municipality of EB Magalona 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 5,789,999.31 5,616,289.96 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000
23GK0236 - Construction of Multi-Purpose Building,

Brgy. Cansilayan, Municipality of Murcia 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 4,824,999.64 4,776,237.25 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000

23GK0237 - Construction of Multi-Purpose Building at

Purok Atis, Brgy. Bulanon, Sagay City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 4,824,999.70 4,680,073.22 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000
23GK0238 - Concreting of Road at Purok Atis, Brgy.

Bulanon, Sagay City, Negros Occidental                

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 14,474,996.30 14,040,933.00 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000

23GK0239 - Concreting of Road at Brgy. Sta. Teresa to

Brgy. Punta Salong (Remedios-Guicay), Municipality of

Manapla, Negros Occidental               

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 9,649,997.87 9,408,731.77 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000

23GK0240 - Concreting of Road at Brgy. V.F. Gustilo to

Brgy. Magsaysay Via Nakar, Cadiz City, Negros

Occidental       

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 24,124,997.86 23,401,239.97 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000
23GK0242 - Construction of Drainage System, Brgy.

Guinhalaran, Silay City           

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 4,824,998.47 4,679,960.23 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

40990000054000
23GK0243 - Construction of Road, Brgy. San Miguel,

Municipality of Murcia 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 13-Oct-2023 20-Oct-2023 27-Oct-2023 10-Nov-2023 10-Nov-2023 14-Nov-2023 16-Nov-2023 04-Dec-2023 06-Dec-2023 15-Dec-2023 18-Dec-2023 REGULAR INFRA CY 2023 23,159,992.08 22,465,139.97 COC, COA, SAC 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

300219101665000

23GGK01 - Supply and Delivery of Fuel for use in the

DPWH – Negros Occidental 1st District Engineering

Office, Matab-ang, Talisay City, Negros Occidental (1st

Quarter, 2023)

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 02-Feb-2023 09-Feb-2023 16-Feb-2023 02-Mar-2023 02-Mar-2023 06-Mar-2023 07-Mar-2023 08-Mar-2023 10-Mar-2023 21-Mar-2023 28-Mar-2023 CY 2023 EAO 3,379,156.00 1,013,201.00 COC, COA, SAC 10-Feb-23 10-Feb-23 10-Feb-23 10-Feb-23 10-Feb-23

200000100017000

23GGK02 - Supply and Delivery of Fuel for use in

Various Equipment and Grasscutters in the

Maintenance Section, DPWH – Negros Occidental 1st

District Engineering Office, Matab-ang, Talisay City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-Feb-2023 03-Mar-2023 10-Mar-2023 24-Mar-2023 24-Mar-2023 27-Mar-2023 28-Mar-2023 26-Mar-2023 30-Mar-2023 07-Apr-2023 14-Apr-2023 CY 2023 MOOE 1,308,560.00 1,296,255.00 COC, COA, SAC 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23

310101100840000 

310201101073000

23GGK03 - Supply and Delivery of Office Equipment

Consumables (Ink) for use in the Different Sections

(Administrative Section, Planning and Design Section,

Construction Section, Finance Section, Quality

Assurance Section and Maintenance Section) at DPWH 

– Negros Occidental 1st District Engineering Office, 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-Feb-2023 03-Mar-2023 10-Mar-2023 24-Mar-2023 24-Mar-2023 27-Mar-2023 28-Mar-2023 26-Mar-2023 30-Mar-2023 07-Apr-2023 14-Apr-2023 CY 2023 EAO 3,786,118.00 3,775,400.00 COC, COA, SAC 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23

310101101035000

23GGK04 - Supply and Delivery of Office Equipment

Consumables (Maintenance Box) for use in the

Different Sections (Administrative Section, Planning

and Design Section, Construction Section, Finance

Section, Quality Assurance Section and Maintenance

Section) at DPWH – Negros Occidental 1st District 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-Feb-2023 03-Mar-2023 10-Mar-2023 24-Mar-2023 24-Mar-2023 27-Mar-2023 28-Mar-2023 26-Mar-2023 30-Mar-2023 07-Apr-2023 14-Apr-2023 CY 2023 EAO 787,000.00 785,000.00 COC, COA, SAC 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23 06-Mar-23

200000100821000

23GGK05 - SUPPLY AND DELIVERY OF OFFICE

SUPPLIES FOR USE IN THE PLANNING AND DESIGN

SECTION, DPWH – NEGROS OCCIDENTAL 1ST

DISTRICT ENGINEERING OFFICE, MATAB-ANG,

TALISAY CITY, NEGROS OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-Mar-2023 31-Mar-2023 12-Apr-2023 25-Apr-2023 25-Apr-2023 02-May-2023 03-May-2023 04-May-2023 08-May-2023 17-May-2023 24-May-2023 CY 2023 PDE 1,665,712.00 1,665,712.00 1,095,000.00 1,095,000.00 COC, COA, SAC 03-Apr-23 03-Apr-23 03-Apr-23 03-Apr-23 03-Apr-23

310101101036000

23GGK06 - SUPPLY AND DELIVERY OF OFFICE

EQUIPMENT (LAPTOP COMPUTERS) FOR USE IN THE

CUSSA OF DIFFERENT SECTIONS (ODE (PIO,

PROCUREMENT), ADMINISTRATIVE SECTION,

QUALITY ASSURANCE SECTION AND MAINTENANCE

SECTION) AT DPWH – NEGROS OCCIDENTAL 1ST 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-Mar-2023 31-Mar-2023 12-Apr-2023 25-Apr-2023 25-Apr-2023 02-May-2023 03-May-2023 04-May-2023 08-May-2023 17-May-2023 24-May-2023 CY 2023 EAO 700,000.00 700,000.00 697,500.00 697,500.00 COC, COA, SAC 03-Apr-23 03-Apr-23 03-Apr-23 03-Apr-23 03-Apr-23

310201101073000

23GGK07 - Supply and Delivery of Office Supplies for

use in the Administrative Section and Construction

Section, DPWH – Negros Occidental 1st District

Engineering Office, Matab-ang, Talisay City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Apr-2023 05-May-2023 16-May-2023 30-May-2023 30-May-2023 06-Jun-2023 08-Jun-2023 09-Jun-2023 13-Jun-2023 22-Jun-2023 29-Jun-2023 CY 2023 EAO 926,000.00 926,000.00 923,860.00 923,860.00 COC, COA, SAC 08-May-23 08-May-23 08-May-23 08-May-23 08-May-23

300215102680000

23GGK08 - Supply and Delivery of Office Equipment

(Desktop Computers, Laptop Computers and Printer)

for use in the Administrative Section (Cash Unit) and

Information and Communication Technology Staff

(ODE)), at DPWH – Negros Occidental 1st District

Engineering Office, Matab-ang, Talisay City, Negros 

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 28-Apr-2023 05-May-2023 16-May-2023 30-May-2023 30-May-2023 06-Jun-2023 08-Jun-2023 09-Jun-2023 13-Jun-2023 22-Jun-2023 29-Jun-2023 CY 2023 EAO 1,170,000.00 1,166,300.00 COC, COA, SAC 08-May-23 08-May-23 08-May-23 08-May-23 08-May-23

310103101292000

23GGK09 - Supply and Delivery of Desktop Computers

assigned in Various Sections/Unit as stated in

approved PPMP and ILG of IT Equipment at DPWH -

Negros Occidental 1st District Engineering Office,

Matab-ang, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 24-May-2023 31-May-2023 07-Jun-2023 21-Jun-2023 21-Jun-2023 26-Jun-2023 26-Jun-2023 27-Jun-2023 03-Jul-2023 12-Jul-2023 19-Jul-2023 CY 2023 EAO 2,250,000.00 2,234,250.00 COC, COA, SAC 01-Jun-23 01-Jun-23 01-Jun-23 01-Jun-23 01-Jun-23

32010110914000

23GGK10 - Supply and Delivery of Fuel for use in the

DPWH - Negros Occidental 1st District Engineering

Office, Matab-ang, Talisay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 31-May-23 07-Jun-23 14-Jun-23 29-Jun-23 29-Jun-23 06-Jul-2023 06-Jul-2023 10-Jul-2023 11-Jul-2023 20-Jul-2023 27-Jul-2023 CY 2023 EAO 2,065,000.00 2,030,000.00 COC, COA, SAC 08-Jun-23 08-Jun-23 08-Jun-23 08-Jun-23 08-Jun-23

310102101369000

23GGK11 - PROCUREMENT OF VARIOUS VEHICLE

MAINTENANCE SUPPLIES (OILS & LUBRICANTS,

FILTERS, BRAKE PADS & BRAKE SHOES) FOR USE IN

THE DPWH - NEGROS OCCIDENTAL 1ST DISTRICT

ENGINEERING OFFICE, MATAB-ANG, TALISAY CITY,

NEGROS OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 08-Aug-2023 15-Aug-2023 25-Aug-2023 06-Sep-2023 06-Sep-2023 13-Sep-2023 13-Sep-2023 15-Sep-2023 18-Sep-2023 27-Sep-2023 04-Oct-2023 CY 2023 EAO 1,170,280.00 1,055,100.00 COC, COA, SAC 16-Aug-23 16-Aug-23 16-Aug-23 16-Aug-23 16-Aug-23
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DPWH Negros Occidental 1st DEO  Procurement Monitoring Report as of December 31, 2023

Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-bid Conf Eligibility Check

Sub/Open of 

Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibility 
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Sub/ 

Open of 

Bids6

Bid 

Evaluation

7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

310204101863000 

310204101865000

23GGK12 - SUPPLY AND DELIVERY OF FUEL FOR USE

IN THE DPWH – NEGROS OCCIDENTAL 1ST DISTRICT

ENGINEERING OFFICE, MATAB-ANG, TALISAY CITY,

NEGROS OCCIDENTAL

DPWH Negros Occidental 

1st District Engineering 

Office

No Competitive Bidding 29-Sep-2023 06-Oct-2023 13-Oct-2023 27-Oct-2023 27-Oct-2023 03-Nov-2023 03-Nov-2023 07-Nov-2023 08-Nov-2023 17-Nov-2023 24-Nov-2023 CY 2023 EAO 2,400,000.00 2,400,000.00 2,355,000.00 2,355,000.00 COC, COA, SAC 09-Oct-23 09-Oct-23 09-Oct-23 09-Oct-23 09-Oct-23

   Total Allotted Budget of Procurement Activities 104,481,702.74 0.00 3,369,623,860.12

   Total Contract Price of Procurement Activities Conducted 99,294,199.42 0.00 3,257,909,463.98

   Total Savings (Total Allotted Budget - Total Contract Price) 5,187,503.32

ONGOING PROCUREMENT ACTIVITIES

24GK0002 - Construction of Flood Control Structure

along Sicaba River, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-2023 21-Nov-2023 29-Nov-2023 19-Dec-2023 19-Dec-2023 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
57,899,987.32 57,899,987.32 55,004,987.36 55,004,987.36 COC, COA, SAC 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 Waiting for Fund FY 2024

24GK0005 - Construction of Flood Control Structure

along Minabuno River, Cadiz City, Negros Occidental                

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-2023 21-Nov-2023 29-Nov-2023 19-Dec-2023 19-Dec-2023 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
48,999,992.35 48,999,992.35 48,800,285.39 48,800,285.39 COC, COA, SAC 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 Waiting for Fund FY 2024

24GK0006 - Construction of Flood Control Structure of

Matab-ang River (Upstream), Talisay City, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-2023 21-Nov-2023 29-Nov-2023 19-Dec-2023 19-Dec-2023 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
48,999,999.42 48,999,999.42 46,994,282.31 46,994,282.31 COC, COA, SAC 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 Waiting for Fund FY 2024

24GK0007 - Construction of Flood Control Structure of

Matagoy Creek, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
28,213,216.63 26,801,650.48 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0008 - Construction of Flood Control Structure of

Matigay Creek, Silay City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
28,213,212.73 27,898,825.16 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0010 - Construction of Flood Control Structure of

Imbang River (Upstream), Silay City, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 21-Dec-23 21-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
96,499,999.97 91,660,763.63 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0012 - Construction of Flood Control Structure of

Imbang River, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 19-Dec-23 19-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
96,499,993.37 91,674,993.70 COC, COA, SAC 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 Waiting for Fund FY 2024

24GK0013 - Construction of Flood Control Structure of

Malogo River, Abutment "A" EB. Magalona, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 19-Dec-23 19-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
96,499,993.25 91,664,838.56 COC, COA, SAC 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 22-Nov-23 Waiting for Fund FY 2024

24GK0014 - Construction of Flood Control Structure of

Malogo River, Abutment "B" Victorias City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 21-Dec-23 21-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
96,499,995.90 91,664,971.36 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0043 - Construction of Concrete Road - Jct.

Martesan leading to Lakawon Island Resort, Brgy.

Cadiz Viejo, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
9,799,996.53 9,506,010.00 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0044 - Construction of Concrete Road - Access

Road leading to Sitio Bago-ATA Village, Brgy. Puey,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,899,996.92 4,752,990.00 COC, COA, SAC 24-Dec-23 24-Dec-23 24-Dec-23 24-Dec-23 24-Dec-23 Waiting for Fund FY 2024

24GK0056 - Construction of Road and Cross Drainage,

Purok Kakahuyan, Barangay Rizal, Sagay City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,998.72 4,801,500.00 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0057 - Construction of Road from Hda. Carmont

to Hda. Tilde, Barangay Punta Salong, Municipality of

Manapla, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.45 4,801,499.32 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0058 - Construction of Road from Sitio Mambuga-

ong to Hda. Lilia I, Barangay Cadiz Viejo, Cadiz City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.88 4,800,500.00 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0059 - Construction of Road, Barangay Colonia

Divina, Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,997.70 4,801,496.87 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0060 - Construction of Road, Barangay Malubon,

Sagay City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,997.75 4,801,500.00 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0061 - Construction of Road, Barangay Puey,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.79 4,801,500.00 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0062 - Construction of Road, Barangay Vito,

Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,997.30 4,801,497.38 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0063 - Construction of Road, Barangay Zone 3,

Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,994.54 4,752,997.01 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0064 - Construction of Road, Barangay Talotog,

Municipality of Murcia, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
9,899,999.61 9,602,999.00 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0065 - Construction of Road, Barangay Damgo,

Municipality of EB Magalona, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
14,849,998.62 14,402,281.22 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0066 - Rehabilitation of Bridge connecting

Barangay Daga and Barangay Luna, Cadiz City,

Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 17-Nov-23 24-Nov-23 01-Dec-23 27-Dec-23 27-Dec-23 28-Dec-23 28-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.40 4,801,570.84 COC, COA, SAC 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 Waiting for Fund FY 2024

24GK0067 - Rehabilitation of Bridge, Hda. Kabayao,

Barangay San Pablo, Municipality of Manapla, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 17-Nov-23 24-Nov-23 01-Dec-23 27-Dec-23 27-Dec-23 28-Dec-23 28-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.40 4,801,570.84 COC, COA, SAC 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 Waiting for Fund FY 2024

24GK0068 - Rehabilitation of Foot Bridge, Purok

Suhaga & Bliss Project, Barangay I-A, Municipality of

Manapla, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 17-Nov-23 24-Nov-23 01-Dec-23 27-Dec-23 27-Dec-23 28-Dec-23 28-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.40 4,801,570.84 COC, COA, SAC 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 Waiting for Fund FY 2024

24GK0069 - Construction of Breakwater, Barangay

Tortosa, Municipality of Manapla, Negros Occidental      

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,991.62 4,801,472.36 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0070 - Construction of Drainage System in

Teachers Village, Barangay I, Municipality of Manapla,

Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,998.46 4,801,487.75 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0071 - Construction of Drainage System,

Barangay Fabrica, Sagay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,987.49 4,826,236.35 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0072 - Construction of Drainage System, Whole

Area of Barangay Zone 5, Cadiz City, Negros

Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,990.89 4,801,500.00 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0074 - Construction of Drainage System,

Barangay Patag, Silay City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,994.85 4,702,003.38 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024
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24GK0075 - Construction of Flood Control Structure,

Barangay Batea, Municipality of EB Magalona, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.69 4,702,005.04 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0076 - Construction of Flood Control Structure,

Barangay Lantad, Silay City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
10,394,998.95 10,270,152.00 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0077 - Construction of Flood Control Structure,

Barangay Zone 16, Talisay City, Negros Occidental.

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
9,899,996.76 9,602,254.16 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0079 - Construction of Multi-Purpose Building

(Daycare Center), Barangay Poblacion II, Sagay City,

Negros Occidental    

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.87 4,751,999.88 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0080 - Construction of Multi-Purpose Building,

Barangay Andres Bonifacio, Sagay City, Negros

Occidental     

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.36 4,801,499.38 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0081 - Construction of Multi-Purpose Building,

Barangay Celestino Villacin, Cadiz City, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.21 4,801,500.00 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0082 - Construction of Multi-Purpose Building,

Barangay Himoga-an Baybay, Sagay City, Negros

Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.72 4,801,503.35 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0083 - Construction of Multi-Purpose Building,

Barangay II, Municipality of Manapla, Negros

Occidental   

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.26 4,801,499.28 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0084 - Construction of Multi-Purpose Building,

Barangay Taba-ao, Sagay City, Negros Occidental     

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.98 4,801,532.40 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0085 - Construction of Multi-Purpose Building,

Barangay Zone IV, Cadiz City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.71 4,214,421.40 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0086 - Construction of Multi-Purpose Building,

Purok Villa Victoria, Barangay Zone I, Cadiz City,

Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.66 4,692,288.74 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0088 - Construction (Completion) of Multi-

Purpose Building, Barangay Lopez Jaena, Municipality

of Murcia, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
2,969,999.69 2,931,381.87 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0089 - Construction of Multi-Purpose Building,

Barangay 14, Victorias City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
5,939,999.42 5,761,149.99 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0091 - Construction of Multi-Purpose Building,

Barangay 4, Silay City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.62 4,810,635.38 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0092 - Construction of Multi-Purpose Building,

Barangay 5, Silay City, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 10-Nov-23 17-Nov-23 29-Nov-23 12-Dec-23 12-Dec-23 15-Dec-23 20-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.68 4,949,999.68 4,810,600.20 4,810,600.20 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0093 - Construction of Multi-Purpose Building,

Barangay Damsite, Municipality of Murcia, Negros

Occidental    

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.11 4,949,999.11 4,888,088.09 4,888,088.09 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0094 - Construction of Multi-Purpose Building,

Barangay Kapitan Ramon, Silay City, Negros

Occidental   

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 14-Nov-23 21-Nov-23 29-Nov-23 15-Dec-23 15-Dec-23 20-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.73 4,949,999.73 4,800,963.12 4,800,963.12 COC, COA, SAC 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 Waiting for Fund FY 2024

24GK0096 - Construction of Multi-Purpose Building,

Barangay Zone 10, Talisay City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 17-Nov-23 24-Nov-23 01-Dec-23 27-Dec-23 27-Dec-23 28-Dec-23 28-Dec-23 29-Dec-29
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.84 4,801,003.06 COC, COA, SAC 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 27-Nov-23 Waiting for Fund FY 2024

24GK0097 - Rehabilitation of Multi-Purpose Building,

Barangay 18A, Victorias City, Negros Occidental 

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
4,949,999.11 4,801,031.51 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0098 - Construction of Road, Barangay

Cansilayan, Murcia, Negros Occidental

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 13-Nov-23 20-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 19-Dec-23 22-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
9,899,996.92 9,602,997.01 COC, COA, SAC 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 21-Nov-23 Waiting for Fund FY 2024

24GK0102 - Construction of DPWH Negros Occidental

1st DEO Building, Brgy. Matab-ang, Talisay City,

Negros Occidental  

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 21-Dec-23 21-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
19,599,999.05 19,101,129.95 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0103 - Preventive Maintenance of Road: Asphalt

Overlay - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea

Jct Rd - K0086 + 200 - K0086 + 359

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 20-Dec-23 20-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
2,594,058.84 2,585,000.00 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0104 - Preventive Maintenance of Road: Asphalt

Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City

Rd - K0021 + 349 - K0024 + 000

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 16-Nov-23 23-Nov-23 01-Dec-23 21-Dec-23 21-Dec-23 22-Dec-23 27-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
57,238,969.72 56,666,299.86 COC, COA, SAC 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 Waiting for Fund FY 2024

24GK0113 - Reconstruction to Concrete Pavement:

Bacolod North Rd – K0052 + 246 -K0053 + 000

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Nov-23 06-Dec-23 14-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23 29-Dec-29 29-Dec-29
FY 2024 GAA-DPWH 

Infrastructure Program
12,770,374.32 12,387,263.07 COC, COA, SAC 07-Dec-23 07-Dec-23 07-Dec-23 07-Dec-23 07-Dec-23 Waiting for Fund FY 2024

24GK0114 - Off-Carriageway Improvement:

Construction of Sidewalk including Drainage – Bacolod

Silay Airport Access Rd - K0008 + (-774) - K0011 +

670

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Nov-23 06-Dec-23 14-Dec-23 29-Dec-23 29-Dec-23 29-Dec-23 29-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
84,050,534.35 79,840,536.02 COC, COA, SAC 07-Dec-23 07-Dec-23 07-Dec-23 07-Dec-23 07-Dec-23 Waiting for Fund FY 2024

24GK0115 - Off-Carriageway Improvement:

Construction of Sidewalk including Drainage – Bacolod

Silay Airport Access Rd - K0011 + 670 - K0016 + 117

DPWH Negros Occidental 

1st District Engineering 

Office

Yes Competitive Bidding 29-Nov-23 23-Jun-23 14-Dec-23 29-Dec-23 29-Dec-23 29-Dec-23 29-Dec-23 29-Dec-23
FY 2024 GAA-DPWH 

Infrastructure Program
81,921,740.19 77,813,694.10 COC, COA, SAC 07-Dec-23 07-Dec-23 07-Dec-23 07-Dec-23 07-Dec-23 Waiting for Fund FY 2024

Total    Total Allotted Budget of On-going Procurement Activities 170,749,977.61 0.00 1,088,506,991.02 165,299,206.47 0.00 1,044,972,209.97

Prepared by: Recommended for Approval by: APPROVED:

MARCELINO C. ESTALES EVANGELINE N. LIMOS DENE B. BALDONADO, JR.

BAC Secretariat BAC Chairperson Head of the Procuring Entity
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