
COMPLETED PROCUREMENT ACTIVITIES

Total MOOE CO Total MOOE CO

49,499,532.51 48,508,634.41 COA n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

CCWI n/a 07/05/2023 07/05/2023 07/05/2023 07/05/2023 07/05/2023

NACAP n/a 07/05/2023 07/05/2023 07/05/2023 07/05/2023 07/05/2023

SAMAKANA

n/a 07/05/2023 07/05/2023 07/05/2023 07/05/2023 07/05/2023

Total MOOE CO Total MOOE CO

57,899,087.98 57,797,592.91 COA n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

Aug. 24-30, 
2023

Aug. 31-Sept. 11, 
2023

Sept. 19, 2023 Sept. 20, 2023
Sept. 21-Oct. 

2, 2023
Oct. 3, 2023

CY 
2022 CCWI n/a 07/05/2023 07/05/2023 07/05/2023 07/05/2023 07/05/2023

NACAP n/a 07/05/2023 07/05/2023 07/05/2023 07/05/2023 07/05/2023
SAMAKANA n/a 07/05/2023 07/05/2023 07/05/2023 07/05/2023 07/05/2023

Total MOOE CO Total MOOE CO

1,459,134.60 1,455,995.40 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

Jul 3, 2023 July 5-11,2023 Jul 13, 2023 ;Jul 25, 2023 July 25, 2023
July 26-28, 

2023
Jul 29-aug. 9, 

2023
Aug. 10, 2023 Aug. 11, 2023

Aug. 12-22, 
2023

Aug. 22, 
2023 PGBC n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

PAMCHAM n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

SAMAKANA n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

Total MOOE CO Total MOOE CO

1,459,134.60 1,455,995.40 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

Jul 3, 2023 July 5-11,2023 Jul 13, 2023 ;Jul 25, 2023 July 25, 2023
July 26-28, 

2023
Jul 29-aug. 9, 

2023
Aug. 10, 2023 Aug. 11, 2023

Aug. 12-22, 
2023

Aug. 22, 
2023 PGBC n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

PAMCHAM n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

SAMAKANA n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

Total MOOE CO Total MOOE CO

12,462,140.00 12,384,759.45 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

no Jul 3, 2023 July 5-11,2023 Jul 13, 2023 ;Jul 25, 2023 July 25, 2023
July 26-28, 

2023
Jul 29-aug. 9, 

2023
Aug. 10, 2023 Aug. 11, 2023

Aug. 12-22, 
2023

Aug. 22, 
2023 CBD n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

PAMCHAM n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

SAMAKANA n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

Total MOOE CO Total MOOE CO

Jul 3, 2023 July 5-11,2023 Jul 13, 2023 ;Jul 25, 2023 July 25, 2023
July 26-31, 

2023
Aug. 1-14, 2023 Aug. 15, 2023 Aug. 16, 2023

Aug. 17-29, 
2023

Aug. 30, 
2023 99,034,024.60 99,000,000.00 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

PIEP n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

PAMCHAM n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

SAMAKANA n/a 07/06/2023 07/06/2023 07/06/2023 07/06/2023 07/06/2023

Total MOOE CO Total MOOE CO

no Jul 7, 2023 Jul 12-18, 2023 Jul 20, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug-2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023 98,999,074.83 98,009,293.71 COA n/a 07/14/2023 07/14/2023 07/14/2023 07/14/2023 07/14/2023

PCIJ n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

NACAP n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

SAMAKANA n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

Total MOOE CO Total MOOE CO

no Jul 7, 2023 Jul 12-18, 2023 Jul 20, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug-2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023 192,999,656.22 189,172,330.18 COA n/a 07/14/2023 07/14/2023 07/14/2023 07/14/2023 07/14/2023

CCAGG n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

SAMAKANA 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

nacap n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

Total MOOE CO Total MOOE CO

no Jul 7, 2023 Jul 12-18, 2023 Jul 20, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug-2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023 192,999,516.17 189,182,698.39 COA n/a 07/14/2023 07/14/2023 07/14/2023 07/14/2023 07/14/2023

CREBA n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

SAMAKANA 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

NACAP n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

Sept. 5, 2023

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
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23GC011-Drydocking and Repair of 
cutter Suction Dredge with DPWH No. 
SDB 16-4 (PDDP IV) presently located 
at Masukol River, Paombong, Bulacan Eq
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Contract Cost (Php)
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st

 o
f I

nv
ite

d 
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r

Date of Receipt of  Invitation
Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Notice of              
Award

Contract    
Signing
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Proceed
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Completion
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ce

pt
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c
e/

   
  

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation

ABC (Php)

DPWH REGION III-PROCUREMENT MONITORING REPORT as of July to December 2023

Code      
(PAP) 

Procurement      Program/Project
Actual Procurement Activity

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Contract    
Signing

7

23C00170-Convergence and Special 
Support Program-Basic Infrastructure 
Program-Flood Mitigation Structures 

Protecting Public 
Infastructures/Facilities-Construction 
of Tarlac City Urban Drainage System 

(Package I), Tarlsc City, Tarlac

Co
ns

tr
uc

tio
n 

Di
v.

co
m

pe
tit
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Bi
dd
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g

Code      
(PAP) 

Procurement      Program/Project
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M
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of
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Actual Procurement Activity
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Jul 5-11, 2023Jul 3, 2023
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dd
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g

Co
ns

tr
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tio
n 

Di
v.

23C00152-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilties-Const. of Bypass 
Road at Doña Remedios Trinidad to 
San Jose Del Monte, Bulacan (Phase 

5), Prov. of Bulacan

1

co
m
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tit

iv
e 

Bi
dd
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g

Notice to    
Proceed

Delivery/     
Completion
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f  
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s

8

23C00097-Asset Preservation Program-
Preventive Maintenance-Secondary 
Roads, Baler-Casiguran Road (Baler-

Dinadiawan), Prov. of Aurora

23C00096-Asset Preservation Program-
Preventive Maintenance-Secondary 
Roads, Baler-Casiguran Road (Baler-

Dinadiawan), Prov. of Aurora

Co
ns

tr
uc

tio
n 

Di
v.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Sept. 6, 2023
Co

ns
tr

uc
tio

n 
Di

v.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project
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O

/E
nd

-U
se

r

M
od

e 
of

   
   

 
Pr

oc
. Actual Procurement Activity

Code      
(PAP) 

Procurement      Program/Project
Actual Procurement Activity

Jul 5-11, 2023

9

Pre-bid Conf.

Li
st

 o
f I

nv
ite

d 
   

   
O
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er

ve
r

Jul 3, 2023

Remarks         
(Explaining changes 

from the APP)
Pre-Proc        

Conference Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation

ABC (Php) Contract Cost (Php)
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st

 o
f I
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ite
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O
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er
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r Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference

Aug. 23-Sept. 4, 
2023

Aug- 15-22, 
2023

Aug. 14, 2023Aug. 14, 2023Jul 12, 2023

Post Qual
Notice of     

Award

ABC (Php) Contract Cost (Php) Date of Receipt of  Invitation

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

c
e/

   
  

Tu
rn
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er

Sept. 19, 
2023

Sept. 7-18, 
2023

Actual Procurement Activity

Notice of              
Award

ABC (Php) Contract Cost (Php)
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st

 o
f I

nv
ite

d 
   

   
O

bs
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Signing
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D
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y/
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ce
pt
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 2
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D
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(Explaining changes 

from the APP)
Pre-proc       
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Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check
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Code      
(PAP) 

Procurement      Program/Project
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O
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-
U
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r

M
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.

Actual Procurement Activity
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ur

ce
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f  
Fu

nd
s

Bid        
Evaluation

Post Qual
Notice of              

Award
Contract    
Signing

3

23GC014-Procurement of Preventive 
Maintenance Parts and Supplies for 

use of DPWH Multi-Purpose 
Amphibious Dredge (K3-33) presently 
stationed at Kalaklan River, Olongapo 

City, Prov. of Zambales

Eq
ui
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en
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ag
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Evaluation

Post Qual
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Code      
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Procurement      Program/Project
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M
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Actual Procurement Activity
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Bid        
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Post Qual
Notice of              
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Contract    
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Elgibility      
Check

Sub/Open of   
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Evaluation

Post Qual

Sub/Open of   
Bids

Jul 12, 2023 Aug.. 17, 2023 Aug. 17, 2023

M
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Fu
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22C00025-Bridge Program-
Replacement of  Permanent Weak 

Bridges-San Agustin Bridge (B01482LZ) 
along Jose Abad Santos Ave. (JASA), 

Prov. of Pampanga Co
ns

tr
uc

tio
n 

Di
v.

Code      
(PAP) 

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
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y/
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Delivery/     
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r Date of Receipt of  Invitation
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(Explaining changes 

from the APP)

Contract    
Signing

Actual Procurement Activity
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ABC (Php) Contract Cost (Php)
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Pre-Proc        
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4

23GC013-Procurement of Preventive 
Maintenance Parts and Supplies for 

use of DPWH Multi-Purpose 
Amphibious Dredge (K3-34) presently 

stationed at Bancal River, Brgy. 
Danacbunga, Botolan, Zambales

Eq
ui

pm
en

t M
an

ag
em

en
t 

di
v.
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m
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dd
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g

Code      
(PAP) 

Procurement      Program/Project

PM
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 2
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3
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ABC (Php) Contract Cost (Php)
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O
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ve
r

Date of Receipt of  Invitation
Remarks         

(Explaining changes 
from the APP)

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award

Contract          
Signing

D
el
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er

y/
Ac

ce
pt

5

23GC012-Procurement of Fuel & 
Supplies to be utilized for DPWH 

Cutter Suction Dredge Pinatubo II-B 
(SDS 18-2) for the Dredging of 
Pampanga River, Bebe-Matua, 

Masantol, Pamp. & other Tributaries, 
Prov. of Pampanga

Eq
ui

pm
en

t 
M

an
ag

em
en

t d
iv

.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual
Notice of              

Award

Contract          
Signing

D
el

iv
er

y/
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ce
ptPre-Proc        
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Pre-bid Conf

Elgibility    
Check

Elgibility      
Check
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Evaluation

Post Qual
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D
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t

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

CY
 2

02
3

CY
 2

02
3

CY
 2

02
3

CY
 2

02
3

CY
 2

02
3

CY
 2

02
3



Total MOOE CO Total MOOE CO

no Jul 7, 2023 Jul 12-18, 2023 Jul 20, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug-2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023 241,249,723.47 236,482,560.78 COA n/a 07/14/2023 07/14/2023 07/14/2023 07/14/2023 07/14/2023

ansa-eap n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

SAMAKANA 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

NACAP n/a 07/13/2023 07/13/2023 07/13/2023 07/13/2023 07/13/2023

Total MOOE CO Total MOOE CO
no Jul 14, 2023 Jul 18-24, 2023 Jul 26, 2023 aug. 7, 2023 Aug. 7, 2023

Aug. 8-14, 
2023

Aug. 15-29, 2023 Aug. 30, 2023 Aug. 31, 2023
Sept. 1-11, 

2023
Sept. 12, 

2023 173,699,193.32 168,531,178.68 COA n/a 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

AAP n/a 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

SAMAKANA 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

NACAP n/a 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

Total MOOE CO Total MOOE CO

no Jul 14, 2023 Jul 18-24, 2023 Jul 26, 2023 Aug. 7, 2023 Aug. 7, 2023
Aug. 8-14, 

2023
Aug. 15-29, 2023 Oct. 12, 2023 Oct. 13, 2023

Oct. 14-23, 
2023

Oct. 24, 
2023 67,549,816.10 66,183,404.80 COA n/a 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

CATWAP n/a 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

SAMAKANAn/a 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

NACAP n/a 07/19/2023 07/19/2023 07/19/2023 07/19/2023 07/19/2023

Total MOOE CO Total MOOE CO

no Jul 19, 2023 Jul 20-26, 2023 Jul 27, 2023 Aug. 8, 2023 Aug. 8, 2023
Aug. 9-15, 

2023
Aug. 16-Sept. 4, 

2023
Sept. 7, 2023 Sept. 8, 2023

Sept. 9-18, 
2023

Sept. 19, 
2023 771,999,396.12 756,721,559.70 COA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

COFILCO n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no 53,074,734.43 52,541,889.92 COA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Jul 19, 2023 Jul 20-26, 2023 Jul 27, 2023 Aug. 8, 2023 Aug. 8, 2023
aug. 9-15, 

2023
Aug. 16-29, 2023 Sept. 4, 2023 Sept. 5, 2023

Sept. 6-15, 
2023

Sept. 16, 
2023 PCIJ n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no Jul 19, 2023 Jul 24-30, 2023 Aug. 1, 2023 Aug. 14, 2023 Aug. 14, 2023
Aug. 15-22, 

2023
Aug. 23-Sept. 4, 

2023
Sept. 5, 2023 Sept. 6, 2023

Sept. 7-18, 
2023

Sept. 19, 
2023 34,649,142.66 33,957,262.19 COA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

PIEP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no Jul 19, 2023 Jul 24-30, 2023 Aug. 1, 2023 aug. 14, 2023 Aug. 14, 2023
Aug. 15-22, 

2023
Aug. 23-Sept. 4, 

2023
Sept. 5, 2023 Sept. 6, 2023

Sept. 7-18, 
2023

Sept. 19, 
2023 84,149,145.74 82,425,863.04 COA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

COFILCO n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no Jul 19, 2023 Jul 24-30, 2023 Aug. 1, 2023 Aug. 17, 2023 Aug. 17, 2023
Aug. 24-30, 

2023
Aug. 31-Sept. 11, 

2023
Sept. 12, 2023 Sept. 13, 2023

Sept. 14-25, 
2023

Sept. 26, 
2023 347,109,898.08 340,166,331.86 COA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

PCIJ n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023
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23C00062-Local Program-National 
Building Program-Buildings and other 

Structures-Multipurpose/Facilities-
Const. of Building for virology Institute 

of Science and Technology of the 
Philippines (VIP), New Clark city, Clark 
Freeport and Special Economic Zone 

(CFEZ), Capas, Tarlac
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23C00099-Network Development 
Program-Construction of Bypass and 

diversion Roads, Construction of Baler 
Bypass road, Baler, Aurora
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23C00010-Convergence and Special 
Support Program-

Construction/Improvement of Access 
Roads leading to Declared Tourism 

Destinations (Tourism Road 
Infrastructure Program-TRIP)-

DINADIAWAN-Ditawini  Bypass Road 
leading to Tourism Sites/Destinations, 

Brgy. ditawini, Dinalungan, Aurora
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23C00163-National Building Program-
Buildings and other Structures-Multi-

Purpose Facilities-Construction of 
Alternate Site Building of DPWH 

Region III, Sindalan, CSFP Co
ns
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23C00087-Network Development 
Program-Construction of Missing 

Links/New Roads-Capas-Botolan Road, 
Package 2, Tarlac, Prov. of Tarlac
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23C00211-Convergence and Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to support Social 
Services: 1) Const. of Multi-Purpose 

Building, Brgy. Caypombo, Sta. Maria, 
Bul. 2) Const. of Multi-Purpose 

Building, Bagabaguin, Sta. Maria, 
Bulacan & 3) Const. of Multi-Purpose 

Building, Brgy. Guyong, Sta. Maria, 
Bulacan

Co
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23C00206-Convergence and Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to support Social 
Services: 1) Const. of Multi-Purpose 

Building, Brgy. Abangan Sur, Marilao, 
Bul. 2) Const. of Multi-Purpose 

Building, Liwasang Pangkalikasan ng 
Marilao, Brgy. Prenza I, Marilao, 

Bulacan & 3) Const. of Multi-Purpose 
Building, Brgy. Sta. Rosa II, Marilao, 

Bulacan
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23C00007-Asset Preservation Program-
Rehabilitation/Reconstruction of 

Roads with Slips, Slope Collapse and 
Landslide-Secondary Roads-Madela-

Dinadiawan Road, Prov. of Aurora Co
ns

tr
uc

tio
n 

Di
v.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD

Date of BAC 
ResoluTion 

Recommending 
AWARD
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3
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CY
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3

So
ur

ce
 o

f  
Fu

nd
s

CY
 2

02
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Total MOOE CO Total MOOE CO

aug. 7, 2023 Aug. 9-15, 2023 Aug. 17, 2023 Sept. 6, 2023 Sept. 6, 2023
Sept. 7-13, 

2023
Sept. 14-25, 2023 Sept. 26, 2023 Sept. 27, 2023

Sept. 28-Oct, 
9, 2023

Oct. 10, 
2023 192,999,597.55 189,139,605.60 COA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

PIEP n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

SAMAKANA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

NACAP n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

Total MOOE CO Total MOOE CO

aug. 7, 2023 Aug. 9-15, 2023 Aug. 17, 2023 aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
59,399,179.31 58,220,791.24 COA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

PGBC n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

SAMAKANA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

NACAP n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

Total MOOE CO Total MOOE CO

aug. 7, 2023 Aug. 9-15, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Nov. 15, 2023 Nov. 15, 2023

Nov. 16-28, 
2023

Nov. 29, 
2023 197,999,221.35 192,250,041.12 COA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

PGBC n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

SAMAKANA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

NACAP n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

Total MOOE CO Total MOOE CO

2,577,000.00 2,568,410.00 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

Aug. 9, 2023 Aug. 11-17, 2023 Aug. 18, 2023 Aug. 30, 2023 Aug. 30, 2023 Aug. 31, 2023 Sept. 1-4, 2023 Sept. 5, 2023 Sept. 6, 2023 Sept. 6, 2023
Sept. 6, 

2023
ANSA-EAP n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

SAMAKANA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

PAMCHAM n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

Total MOOE CO Total MOOE CO

no 5,639,945.88 5,629,178.88 COA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

Aug. 11, 2023 Aug. 15-21, 2023 Aug. 23, 2023 Sept. 4, 2023 Sept. 4, 2023 Sept. 5-6, 2023 Sept. 7-13, 2023 Sept. 14, 2023 Sept. 15, 2023 Sept. 15, 2023
Sept. 15, 

2023
BUILD 

CHANGE n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

SAMAKANA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

PAMCHAM n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

Total MOOE CO Total MOOE CO

no 9,090,889.49 8,911,391.89 COA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

Aug. 11, 2023 Aug. 15-21, 2023 Aug. 23, 2023 Sept. 4, 2023 Sept. 4, 2023
Sept. 5-11, 

2023
Sept. 12-25, 2023 Sept. 26, 2023 Sept. 27, 2023

Sept. 28-Oct, 
9, 2023

Oct. 10, 
2023 PCA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

SAMAKANA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

NACAP n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

Total MOOE CO Total MOOE CO

7,329,925.26 7,321,840.00 COA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

no Aug. 11, 2023 Aug. 15-21, 2023 Aug. 23, 2023 Sept. 4, 2023 Sept. 4, 2023
Sept. 5-11, 

2023
Sept. 12-25, 2023 Sept. 26, 2023 Sept. 27, 2023 Sept. 27, 2023

Sept. 27, 
2023 PCA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

SAMAKANA n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

PAMCHAM n/a 08/15/2023 08/15/2023 08/15/2023 08/15/2023 08/15/2023

Total MOOE CO Total MOOE CO

no 49,499,996.81 48,009,310.17 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

July 6, 2023 July 11-17, 2023 July 18, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug. 2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023 COFILCO n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

SAMAKANA n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

NACAP n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023
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23C00111-Convergence and Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities, Improvement of 
Road Kamaya Road, Brgy. Alas-Asin, 

Mariveles, Bataan

Co
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23C00104-Convergence & Special 
Support Program-Basic Infrastructure 
Program, Access Roads and/or Bridges 

from the National Road/s leading to 
Major/Strategic Public 

Buildings/Facilities, Const. of Doña 
Remedios Trinidad-Dingalan Road, 
Aurora Section (Phase 2), Prov. of 

Aurora

Co
ns

tr
uc

tio
n 

Di
v.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Elgibility      

Check

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-
U

se
r

Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

21

22GC026-Supply and Delivery of Meals 
and Sbacks for use in the Conduct of 
Trainings and Seminars for CY 2023, 

DPWH Regional Office No. III, 
Sindalan, CSFP
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23GC015-Procurement of Fuel for use 
in various Vehicles and Generators 

assigned at DPWH Regional Office No. 
III for six (6) months, Sindalan, CSFP
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22C00132-Maintenance, Repair & 
Rehab. Of Infrastructure Facilities and 
other Related Activities-Infrastructure 
Design, Const. & maint.-Installation of 
Conduit along National Roads for Fiber 
Optics Cable in Region III, Provinces of 

Bulacan and Pampanga
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23GC022-Corrective Maintenance of 
DPWH Multi-Purpose Amphibious 

Dredge (K3-11), Talisay River, Puerto 
Rivas, Balanga City, Prov. of Bataan Eq
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23C00288-Convergence & Special 
Support Program-Basic Infrastructure 
Program-Flood Mitigation Structures 

protecting Public 
Infrastructures/Facilities-Construction 

of Flood Control along Tuag River, 
Morong, Bataan
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23C00207-Convergence & Special 
Support Program-Basic-Infrastructure 

Program, Multi-Purpose 
Buildibngs/Facilities to support social 
Services: 1) Const. of Multi-Purpose 

Bldg., Brgy. Bancal, Meycauayan City, 
Bulacan 2)  Const. of Multi-Purpose 

Bldg., Pandayan Elem. Sch., Brgy. 
Pandayan, city of Meycauayan, 

Bulacan
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Total MOOE CO Total MOOE CO

no 4,949,999.20 4,837,768.25 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

July 6, 2023 July 11-17, 2023 July 18, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug. 2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023 PCIJ n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

SAMAKANA n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

NACAP n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

Total MOOE CO Total MOOE CO
no 2,969,996.94 2,881,194.00 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

July 6, 2023 July 11-17, 2023 July 18, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug. 2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023 PIEP n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

SAMAKANA n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

NACAP n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

Total MOOE CO Total MOOE CO

n o 17,988,564.99 17,450,706.90 COA n/a 07/12/2023 07/12/2023 07/12/2023 07/12/2023 07/12/2023

July 6, 2023 July 11-17, 2023 July 18, 2023 Aug. 1, 2023 Aug. 1, 2023 Aug. 2-8, 2023 Aug. 9-22, 2023 Aug. 23, 2023 Aug. 24, 2023
Aug. 25-Sept. 

4, 2023
Sept. 5, 

2023
CY 

2023
COFILCO n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

SAMAKANA n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023NCAP n/a 07/11/2023 07/11/2023 07/11/2023 07/11/2023 07/11/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 07/28/2023 aug. 10, 2023 Aug. 10, 2023
aug. 11-17, 

2023
Aug. 18-29, 2023 aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 9,899,400.49 9,726,160.98 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

CBD n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023
NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 07/28/2023 aug. 10, 2023 Aug. 10, 2023
aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 11,879,616.44 11,653,903.73 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

AAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023
NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 07/28/2023 aug. 10, 2023 Aug. 10, 2023
Aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 19,799,836.28 19,443,439.23 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

BUILD 
CHANGE n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANAn/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 07/28/2023 aug. 10, 2023 Aug. 10, 2023
Aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 96,497,228.89 95,049,770.46 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

CATW-
AP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 07/28/2023 aug. 10, 2023 Aug. 10, 2023
Aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 9,899,936.26 9,751,437.22 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

AAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 07/28/2023 aug. 10, 2023 Aug. 10, 2023
Aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 28,949,903.01 28,515,654.46 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

CBD n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023
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23C00281-Convegence & Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG)-Access roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 
Buildings/Facilities-Rehab, of F.V. 

Highway, San Rafael, Bulacan
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23C00287-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Repair/Rehab. Of Multi-
Purpose Building, Brgy. Layac, 

Dinalupihan, Bataan
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23C00204-Asset Preservation Program-
Preventive Maintenance-Secondary 
Roads-Jct Layac-Balanga-Mariveles 

Port Road-Mariveles, Bataan
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23C00286-Concreting of Brgy. Buliran 

FMR, Brgy. Buliran, San Miguel, 
Bulacan
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23C00282-Convegence & Special 
Support Program-Basic Infrastructure 
Program-Access roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. of Road, 
Brgy. Bagong Barrio, San Ildefonso, 

San Rafael, Bulacan
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23C00285-Concreting of Pulong Uway 
(Sepeda), Brgy. Talacsan to Viola 

Highway, Brgy. Talacsan, San Rafael, 
Bulacan
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23C00217-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const. (Completion) of Multi-
Purpose Building (Brgy. Health 

Center), Brgy. Tubo-tubo, Dinalupihan, 
Bataan
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23C00283-Asset Preservation Program-
Preventive Maintenance-Tertiary 

Roads-Eastern Bulacan Road, Doña 
Remedios Trinidad, Bulacan
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23C00284-Convergence & Special 
Support Program-Basic Infrastructure 
Program-Access Roads and/or Bridges 

from the National road/s leading to 
Major/Strategic Public 

Buildings/Facilities-Construction of 
Road, Diliman, San Rafael, Bulacan
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Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 July 28, 2023 Aug. 10, 2023 Aug. 10, 2023
Aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 48,249,077.69 47,525,240.60 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

CY 2023
PHILDRA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO
no July 19, 2023 Jul 21-27, 2023 July 28, 2023 Aug. 10, 2023 Aug. 10, 2023

Aug. 11-17, 
2023

Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023
Sept. 1-11, 

2023
Sept. 12, 

2023 96,499,911.96 94,966,613.86 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

CY 2023
PHILDRA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 July 28, 2023 Aug. 10, 2023 Aug. 10, 2023
Aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 96,499,967.78 94,981,489.21 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

CY 2023
CCAGG n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no July 19, 2023 Jul 21-27, 2023 July 28, 2023 Aug. 10, 2023 Aug. 10, 2023
Aug. 11-17, 

2023
Aug. 18-29, 2023 Aug. 30, 2023 Aug. 31, 2023

Sept. 1-11, 
2023

Sept. 12, 
2023 96,499,977.05 94,971,546.46 COA n/a 07/26/2023 07/26/2023 07/26/2023 07/26/2023 07/26/2023

AAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

SAMAKANA n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

NACAP n/a 07/25/2023 07/25/2023 07/25/2023 07/25/2023 07/25/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Nov. 10, 2023 Nov. 10, 2023
Nov. 11-17, 

2023
Nov. 18-29, 2023 Dec. 18, 2023 Dec. 19, 2023

Dec. 20-28, 
2023

Dec. 29, 
2023 48,247,059.99 47,526,948.26 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

CY 2023 CCWI n/a 08/08/2029 08/08/2029 08/08/2029 08/08/2029 08/08/2029

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
49,499,919.31 48,757,420.52 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

CY 2023
BULD 

CHANGE n/a 08/08/2029 08/08/2029 08/08/2029 08/08/2029 08/08/2029

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
48,249,605.56 47,525,861.48 COA N/A 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

CY 2023 PHILDRA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
34,649,297.19 34,042,937.49 COA N/A 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

CCWI n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

CY 2023
SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
28,949,521.63 28,709,317.66 COA N/A 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

CY 2023 PGBC n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023
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23C00293-Convergence & Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities-Const. of Bridge, 
Brgy. Bayabas, Doña Remedios 

Trinidad, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

42

23C00292-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. of Road, 
Brgy. Talacsan, San Rafael, Bulacan

ABC (Php) Contract Cost (Php)
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23C00280-Asset Preservation Program-
Rehab/Reconst/Upgrading of 

Damaged Paved Roads-Primary Roads-
Road Construction along Sibul-Biak na 

Bato, San Miguel, Bulacan Bu
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23C00278-Flood Management 
Program-Const./Maint. of Flood 

Mitigation Structures and Drainage 
Systems-Const. of Flood Control 
Structures along Bulo River, San 

Miguel, Bulacan Bu
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23C00291-Asset Preservation Program-
Preventive Maintenance-Tertiary 

Roads-Eastern Bulacan Road, Doña 
Remedios Trinidad, Bulacan
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23C00289-asset Preservation Program-
Rehab/Reconst/Upgrading of 

Damaged Roads-Primary Roads-Road 
Construction along Daang Maharlika 

Road, San Miguel, Bulacan

Date of BAC 
ResoluTion 

Recommending 
AWARD

co
m
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tit
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dd

in
g
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23C00290-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. of Road, 

Brgy. Maronquillo-Brgy. Pasong 
Bangkal, San Rafael, Bulacan



Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
24,749,549.02 24,353,542.83 COA N/A 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

CY 2023 CCWI n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO
no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023

Aug. 31-Sept. 
6, 2023

Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023
Sept. 21-Oct. 

2, 2023
Oct. 3, 2023 CY 2023

19,799,818.98 19,499,635.38 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

COFILCO n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023 CY 2023
14,849,735.99 14,625,703.86 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

PGBC n/a 08/08/2029 08/08/2029 08/08/2029 08/08/2029 08/08/2029

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
14,822,428.96 14,598,263.98 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

CY 2023 PHILDRA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
14,849,735.99 14,628,569.03 COA N/A 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

COFILCO n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

CY 2023
SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023
14,849,735.99 14,628,926.66 COA N/A 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

AAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

CY 2023 SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023 9,899,941.60 9,751,442.48 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

PGBC n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023
SAMAKA

NA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

no Aug. 4, 2023 Aug. 8-14, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023
Aug. 31-Sept. 

6, 2023
Sept. 7-18, 2023 Sept. 19, 2023 Sept. 20, 2023

Sept. 21-Oct. 
2, 2023

Oct. 3, 2023 CY 2023
9,899,988.06 9,751,488.24 COA n/a 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

COFILCO n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

NACAP n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

SAMAKANA n/a 08/08/2023 08/08/2023 08/08/2023 08/08/2023 08/08/2023

Total MOOE CO Total MOOE CO

Aug. 15, 2023 Aug. 18-24, 2023 Aug. 25, 2023 Sept. 14, 2023 Sept. 14, 2023
Sept. 15-21, 

2023
Sept. 22-Oct. 3, 

2023
Oct. 4, 2023 Oct. 5, 2023

Oct. 6-16, 
2023

Oct. 17, 
2023 49,499,999.97 48,450,768.09 COA n/a 08/23/2023 08/23/2023 08/23/2023 08/23/2023 08/23/2023

CNBL n/a 08/18/2023 08/18/2023 08/18/2023 08/18/2023 08/18/2023

NACAP n/a 8/18/023 8/18/023 8/18/023 8/18/023 8/18/023

SAMAKANA n/a 08/18/2023 08/18/2023 08/18/2023 08/18/2023 08/18/2023
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23C00297-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 

Building (Gymnasium) Brgy.San Juan, 
San Miguel, Bulacan Bu

la
ca

n 
Su

b 
DE

O

co
m

pe
tit

iv
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Bi
dd

in
g

Code      
(PAP) 
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23C00295-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 

Building, Brgy. Poblacion, San Rafael, 
Bulacan Bu

la
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n 
Su

b 
DE

O

co
m

pe
tit

iv
e 

Bi
dd

in
g
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23C00296-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 

Building (Gymnasium) Brgy.Balite, San 
Miguel, Bulacan Bu
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b 
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23C00294-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. of Road, 

Brgy. Umpucan, San Ildefosno, 
Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual
Notice of              

Award
Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference Pre-bid Conf

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award

44

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r

Date of BAC 
ResoluTion 

Recommending 
AWARD

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Date of Receipt of  Invitation
Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB
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Elgibility    
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Bid               
Evaluation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB

Post Qual
Notice of     
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Contract          
Signing

D
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52

23C00302-Convergence and Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to support Social 

Services-Augmentation Const. of Multi-
Purpose Building, Morong District 

Hospital, Bataan
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Date of Receipt of  Invitation

Code      
(PAP) 

Procurement      Program/Project

48

23C00298-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 

Building (Gymnasium) Salacot elem. 
School, Brgy. Salacot, San Miguel, 

Bulacan

Bu
la

ca
n 

Su
b 

DE
O

Notice of     
Award
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Signing

D
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iv
er

y/
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pt

23C00299-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 

Building (Gymnasium) Malibay Elem. 
School, Brgy. Malibay, San Miguel, 

Bulacan
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23C00300-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 

Facility Brgy. Nabaong Garlang, San 
Ildefonso, Bulacan Bu

la
ca

n 
Su

b 
DE

O
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m
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e 

Bi
dd

in
g
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23C00301-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 
Building, Brgy. Malipampang, San 

Ildefonso, Bulacan Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd
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g
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 o
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Total MOOE CO Total MOOE CO

Aug. 15, 2023 Aug. 18-24, 2023 Aug. 25, 2023 Sept. 7, 2023 Sept. 7, 2023
Sept. 8-14, 

2023
Sept. 15-26, 2023 Sept. 27, 2023 Sept. 28, 2023

Sept. 29-Oct. 
9, 2023

Oct. 10, 
2023 29,850,000.00 COA N/A 08/23/2023 08/23/2023 08/23/2023 08/23/2023 08/23/2023

CNBL n/a 08/18/2023 08/18/2023 08/18/2023 08/18/2023 08/18/2023

NACAP n/a 8/18/023 8/18/023 8/18/023 8/18/023 8/18/023

SAMAKANA n/a 08/18/2023 08/18/2023 08/18/2023 08/18/2023 08/18/2023

Total MOOE CO Total MOOE CO

158,399,941.85 155,332,082.06 COA n/a 08/25/2023 08/25/2023 08/25/2023 08/25/2023 08/25/2023
no Aug. 18, 2023 Aug. 23-29, 2023 aug. 31, 2023 Sept. 19, 2023 Sept. 19, 2023

Sept. 20-26, 
2023

Sept. 27-Oct. 9, 
2023

Oct. 10, 2023 Oct. 11, 2023
Oct. 12-23, 

2023
Oct. 24, 

2023
CATW-

AP n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

CY 2023
SAMAKANA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

NACAP n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Total MOOE CO Total MOOE CO

14,552,300.71 14,330,519.93 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023

CY 2023 PIEP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

14,849,735.99 14,626,537.24 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023

CY 2023
PCIJ n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

9,899,342.42 9,752,689.09 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023

2023 PCA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

4,949,973.40 4,875,723.80 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023

CY 2023
PIEP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

9,899,792.33 9,751,776.60 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023 CBD n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023
SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

9,899,792.33 9,750,340.93 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023 PCA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023
SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

9,899,342.42 9,750,359.91 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023 PGBC n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023
SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023
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23C00309-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose Bldg.  

Brgy. Coral naBato, San Rafael, 
Bulacan Bu

la
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n 
Su

b 
DE
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m
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g
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Pre-Proc        
Conference Pre-bid Conf
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23C00308-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose Bldg.  

Brgy. Balagtas-BMA, San Rafael, 
Bulacan Bu

la
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b 
DE

O

co
m

pe
tit

iv
e 

Bi
dd

in
g

no

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-
U

se
r

Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)
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Remarks         
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23C00307-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose Bldg. 

(Senior Citizen Hall) at Brgy. Basuit, 
San Ildefonso, Bulacan Bu

la
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23C00306-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose Bldg. 

(Gymnasium) at Brgy. Casalat, San 
Ildefonso, Bulacan Bu

la
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23C00305-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose Bldg. 

(Gymnasium) Balaong Elem. School, 
Brgy. Balaong, San Miguel, Bulacan Bu

la
ca
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23C00304-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose Bldg. 

(Covered Court) at Brgy. Camachin, 
Doña Remedios Trinidad, Bulacan Bu

la
ca

n 
Su

b 
DE

O
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m

pe
tit
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23C00164-Convergence and Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services, Const. of Multi-Purpose 
Facility (Sports Complex), Guagua, 

Pampanga
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23C00303-Concreting of Barangay 
Alion FMR, Brgy. Alion, Mariveles, 

Bataan
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Code      
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Procurement      Program/Project

PM
O

/E
nd

-U
se

r

Is this 
Early 
Proc.

M
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23C00310-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose 
Facility,  Brgy. Sapang Putik, San 

Ildefonso, Bulacan Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

no

Code      
(PAP) 

Procurement      Program/Project

PM
O
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-
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Proc.

M
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Actual Procurement Activity
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r Date of Receipt of  Invitation



Total MOOE CO Total MOOE CO

9,899,342.42 9,751,408.53 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023 PGBC n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023
SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

9,899,881.64 9,741,491.99 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023 CBD n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023
SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

9,649,854.67 9,505,106.85 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 19, 2023 Sept. 19, 2023
Sept. 20-26, 

2023
Sept. 27-Oct. 9, 

2023
Oct. 10, 2023 Oct. 11, 2023

Oct. 12-23, 
2023

Oct. 24, 
2023 AAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023
SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

19,799,312.19 19,482,544.84 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023 PCIJ n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023 SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

9,899,486.41 9,741,111.54 COA n/a 08/24/2023 08/24/2023 08/24/2023 08/24/2023 08/24/2023

Aug. 18, 2023 Aug. 22-28, 2023 Aug. 31, 2023 Sept. 12, 2023 Sept. 12, 2023
Sept. 13-19, 

2023
Sept. 20-Oct. 2, 

2023
Oct. 3, 2023 Oct. 4, 2023

Oct. 5-16, 
2023

Oct. 17, 
2023 PCA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

CY 2023
SAMAKANA n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

NACAP n/a 08/22/2023 08/22/2023 08/22/2023 08/22/2023 08/22/2023

Total MOOE CO Total MOOE CO

no 96,499,011.75 94,955,601.29 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023
Failure-lone bidder 
submitted late bid.

Sept. 8, 2023
Sept. 12-18, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023 CBD n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

CY 2023
SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

Total MOOE CO Total MOOE CO

no 29,699,694.86 29,254,199.44 COA n/a
09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

Sept. 8, 2023
Sept. 12-18, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023 PCA n/a

09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

CY 2023
SAMAKANA

n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP

n/a

09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

Total MOOE CO Total MOOE CO

no 19,799,783.09 19,502,786.24 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

Sept. 8, 2023
Sept. 12-18, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023 PCA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

CY 2023
SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

Code      
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23C00325-Flood Management 
Program-Const./Maint. of Flood 

Mitigation Structures and Drainage 
Systems-Const. of Sapang Putik-Basuit-
Gabihan Bypass Road, San Ildefosno, 

Bulacan Bu
la

ca
n 

Su
b 

DE
O

Co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project
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r
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23C00315-Basic Infrastructure 
Program-Access roads and/or Bridges 
from the Bational Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const./Upgrading 
of Road, Kalawakan, Doña Remedios 

Trinidad, Bulacan

Actual Procurement Activity
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ur
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 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)
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st
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D
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Recommending 
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Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)
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Remarks         

(Explaining changes 
from the APP)
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23C00314-Concreting of Barangay 
Pasong Intsik FMR, Brgy. Pasong 

Intsik, San rafael, Bulacan

Bu
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Actual Procurement Activity
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ABC (Php) Contract Cost (Php)
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O
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r Date of Receipt of  Invitation

64

23C00313-Convergence and Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG) Access Roads and/or 
Bridges from the National road/s 
leading to Major/Strategic Public 

Buildings/Facilities-Rehab. Of Road, 
Brgy. Maronguillo, San Rafael, Bulacan

Bu
la

ca
n 

Su
b 

DE
O
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m
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tit
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e 
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dd
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g

no

Code      
(PAP) 

Procurement      Program/Project
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r
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M
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Actual Procurement Activity
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f  
Fu
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s

ABC (Php) Contract Cost (Php)
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d 
   

   
O
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r Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award
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Signing

Notice to    
Proceed

Delivery/     
Completion
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Remarks         
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Pre-proc       
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Bid        
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Post Qual

Date of BAC 
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Notice of              
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Notice to    
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ABC (Php) Contract Cost (Php)
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O
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r

Date of Receipt of  Invitation

62

23C00311-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Conc. Of Road at 

Sapang Pahalang, Brgy. Sapang 
Pahalang, San Rafael, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m
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in
g

no

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-
U

se
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M
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Actual Procurement Activity
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f  
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s

ABC (Php) Contract Cost (Php)
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 o
f I
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d 
   

   
O

bs
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r Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion
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c
e/
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Pre-bid Conf
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Sub/Open of     
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Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
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y/
A
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ep

t

Code      
(PAP) 

Procurement      Program/Project
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O
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M
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Actual Procurement Activity
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f  
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s

ABC (Php) Contract Cost (Php)
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d 
   

   
O
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r Date of Receipt of  Invitation

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

63

23C00312-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. Of Road 

Sitio Bijon, Coral na Bato, San Rafael, 
Bulacan

Bu
la

ca
n 

Su
b 

DE
O

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce
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c
e/
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Pre-Proc        
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Check
Sub/Open of     
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Bid               

Evaluation
Post Qual

Notice of     
Award
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Signing

D
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y/
A
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t
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23C00327-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. of Road,  

Brgy. Camachin, Doña Remedios 
Trinidad, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

Co
m

pe
tit

iv
e 

Bi
dd

in
g

68

23C00326-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. of Road, 

Sitio Kambubuyugan, Brgy. Kalawakan, 
Doña Remedios Trinidad, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

Co
m

pe
tit

iv
e 

Bi
dd

in
g



Total MOOE CO Total MOOE CO

no 9,899,955.33 9,751,456.00 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

Sept. 8, 2023
Sept. 12-18, 

2023
Sept. 19, 2023 Oct. 10, 2023 Oct. 10, 2023

Oct. 11-17, 
2023

Oct. 18-31, 2023 Nov. 6, 2023 Nov. 7, 2023
Nov. 8-17, 

2023
Nov. 18, 

2023 CCAGG n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

CY 2023 SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

Total MOOE CO Total MOOE CO

5,064,261.00 5,030,000.00 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

Sept. 7, 2023 Sept. 8-14, 2023 Oct. 10, 2023 Sept. 18-20, 2023
Oct. 23, 2023-
Tech. Proposal

Oct. 23-25, 
2023

Nov. 15-20, 2023 Nov. 21, 2023 Nov. 22, 2023
Nov. 23-Dec. 

4, 2023
Dec. 5, 2023

PIEP n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023
Nov. 6, 2023-Fin. 

Proposal
CY 2023 SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

PICE n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

Total MOOE CO Total MOOE CO

59,395,542.45 58,157,027.38 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

no PIEP n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

Sept. 7, 2023 Sept. 8-14, 2023 Sept. 15, 2023 Sept. 27, 2023 Sept. 27, 2023
Sept. 28-Oct. 

4, 2023
Oct. 5-16, 2023 Oct. 17, 2023 Oct. 18, 2023

Oct. 19-30, 
2023

Oct. 31, 
2023

CY 2023
SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

Total MOOE CO Total MOOE CO

9,649,996.67 9,390,000.00 COA n/a 09/05/2023 09/05/2023 09/05/2023 09/05/2023 09/05/2023

no aug. 29, 2023
Aug. 31-Sept. 6, 

2023
Sept. 7, 2023 Sept. 27, 2023 Sept. 27, 2023

Sept. 28-30, 
2023

Oct. 1-12, 2023 Oct. 13, 2023 Oct. 16, 2023
Oct. 17-26, 

2023
Oct. 27, 2023 PCIJ n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

CY 2023 SAMAKANA n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

NACAP n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

Total MOOE CO Total MOOE CO

9,649,996.42 9,388,274.74 COA n/a 09/05/2023 09/05/2023 09/05/2023 09/05/2023 09/05/2023

no aug. 29, 2023
Aug. 31-Sept. 6, 

2023
Sept. 7, 2023 Sept. 27, 2023 Sept. 27, 2023

Sept. 28-30, 
2023

Oct. 1-12, 2023 Oct. 13, 2023 Oct. 16, 2023
Oct. 17-26, 

2023
Oct. 27, 2023 CBC n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

CY 2023 SAMAKANA n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

NACAP n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

Total MOOE CO Total MOOE CO

9,649,999.56 9,388,888.88 COA n/a 09/05/2023 09/05/2023 09/05/2023 09/05/2023 09/05/2023

no aug. 29, 2023
Aug. 31-Sept. 6, 

2023
Sept. 7, 2023 Sept. 27, 2023 Sept. 27, 2023

Sept. 28-30, 
2023

Oct. 1-12, 2023 Oct. 13, 2023 Oct. 16, 2023
Oct. 17-26, 

2023
Oct. 27, 2023

BUILD 
CHANGE n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

CY 2023 SAMAKANA n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

NACAP n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

Total MOOE CO Total MOOE CO

9,649,998.63 9,386,000.00 COA n/a 09/05/2023 09/05/2023 09/05/2023 09/05/2023 09/05/2023

no aug. 29, 2023
Aug. 31-Sept. 6, 

2023
Sept. 7, 2023 Sept. 27, 2023 Sept. 27, 2023

Sept. 28-30, 
2023

Oct. 1-12, 2023 Oct. 13, 2023 Oct. 16, 2023
Oct. 17-26, 

2023
Oct. 27, 2023

BUILD 
CHANGE n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

CY 2023 SAMAKANA n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

NACAP n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

ABC (Php) Contract Cost (Php)

76

23C00276-convergence & Special 
Support Program-Const/Rehab. Of 

Water Supply/Septage & 
Sewerage/Rainwater Collectors-Water 
Supply System-Const. of solar Water 
System, Mun. of Mariveles, Prov. of 

Bataan
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23C00275-convergence & Special 
Support Program-Const/Rehab. Of 

Water Supply/Septage & 
Sewerage/Rainwater Collectors-Water 
Supply System-Const. of solar Water 

System, Mun. of Bagac, Prov. of 
Bataan
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23C00274-convergence & Special 
Support Program-Const/Rehab. Of 

Water Supply/Septage & 
Sewerage/Rainwater Collectors-Water 
Supply System-Const. of solar Water 

System, Mun. of Morong, Prov. of 
Bataan
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23C00273-convergence & Special 
Support Program-Const/Rehab. Of 

Water Supply/Septage & 
Sewerage/Rainwater Collectors-Water 
Supply System-Const. of solar Water 

System, Mun. of Dinalupihan, Prov. of 
Bataan
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23C00120-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Bldgs./Facilities to Support Social 

Services: 1) Const. of Multi-Purpose 
Bldg., Brgy. Bagong Buhay 1, San Jose 

Monte City, Bul. 2) Const. of Multi-
Purpose Bldg., Brgy. Gumaoc East, San 
Jose Del Monte City, Bul. 3) Const. of 
Multi-Purpose Bldg., City college of 

San Jose Del Monte, Brgy. Minuyan 1, 
City of San Jose Del Monte, Bul. 4) 

Const. of Multi-Purpose Bldg., Brgy. 
Muzon, San Jose Del Monte city, Bul. 

5) const. of Multi-Purpose Bldg., Brgy. 
San Martin IV, San Jose Del Monte 

city, Bul. 6) Const. of Multi-Purpose 
Bldg., Brgy. Citrus, San Jose Del Monte 
City, Bul. & 7) const. of Multi-Purpose 
Bldg., Brgy. Minuyan 1, San Jose Del 

Monte City, Bul.
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23CSC001-Procurement of Consulting 
Services for the Geological and 

Geotechnical Surveys/Investigations 
for the Proposed various projects of 

Sub-Soil Exploration for Bridges, Flood 
Control and other Structures of Region 
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23C00328-Basic Infrastructure 
Program-Flood Mitigation Structures 

protecting  Public 
Infrastructures/Facilities-Const. of 

Flood Control Structure along Maasim 
River, Brgy. Maasim, San Rafael, 

Bulacan
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b 
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O
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m
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e 
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dd
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g

Code      
(PAP) 

Procurement      Program/Project
PM
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Total MOOE CO Total MOOE CO

2,315,999.79 2,262,268.40 COA n/a 09/05/2023 09/05/2023 09/05/2023 09/05/2023 09/05/2023

no aug. 29, 2023
Aug. 31-Sept. 6, 

2023
Sept. 7, 2023 Sept. 19, 2023 Sept. 19, 2023

Sept. 20-26, 
2023

Sept. 27-Oct. 9, 
2023

Oct. 10, 2023 Oct. 11, 2023
Oct. 12-23, 

2023
Oct. 24, 

2023 CBD n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

CY 2023
SAMAKANA n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

NACAP n/a 09/04/2023 09/04/2023 09/04/2023 09/04/2023 09/04/2023

Total MOOE CO Total MOOE CO

13,799,999.10 13,505,863.09 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

no Sept. 8, 2023
Sept. 11-17, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023

CY 
2023 CCAGG n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

Total MOOE CO Total MOOE CO

5,399,999.56 5,259,588.18 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

no Sept. 8, 2023
Sept. 11-17, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023 CY 2023

PIEP n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

Total MOOE CO Total MOOE CO

5,399,999.79 5,259,588.18 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

no Sept. 8, 2023
Sept. 11-17, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023 CCAGG n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

CY 2023
SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

Total MOOE CO Total MOOE CO

5,399,999.28 5,292,000.00 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

no Sept. 8, 2023
Sept. 11-17, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023

BUILD 
CHANGE n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

CY 2023 SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

Total MOOE CO Total MOOE CO

19,799,999.92 19,344,600.12 COA n/a 09/14/2023 09/14/2023 09/14/2023 09/14/2023 09/14/2023

no Sept. 8, 2023
Sept. 11-17, 

2023
Sept. 19, 2023 Oct. 3, 2023 Oct. 3, 2023

Oct. 4-10, 
2023

Oct. 11-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023 AAP n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

CY 2023 SAMAKANA n/a 09/12/2023 09/12/2023 09/12/2023 09/12/2023 09/12/2023

NACAP n/a 09/13/2023 09/13/2023 09/13/2023 09/13/2023 09/13/2023

Total MOOE CO Total MOOE CO

49,499,999.19 48,435,761.11 COA n/a 09/19/2022 09/19/2022 09/19/2022 09/19/2022 09/19/2022

no Sept. 14, 2023
Sept. 15-21, 

2023
Sept. 22, 2023 Oct. 6, 2023 Oct. 6, 2023

Oct. 7-13, 
2023

Oct. 14-25, 2023 Oct. 26, 2023 Oct. 27, 2023
Oct. 28-Nov. 

6, 2023
Nov. 7, 2023 AAP n/a 09/15/2023 09/15/2023 09/15/2023 09/15/2023 09/15/2023

CY 2023 SAMAKANA n/a 09/15/2023 09/15/2023 09/15/2023 09/15/2023 09/15/2023

NACAP n/a 09/18/2023 09/18/2023 09/18/2023 09/18/2023 09/18/2023

Total MOOE CO Total MOOE CO

28,949,999.63 28,318,902.11 COA n/a 09/20/2023 09/20/2023 09/20/2023 09/20/2023 09/20/2023

no Sept. 18, 2023
Sept. 19-25, 

2023
Sept. 27, 2023 Oct. 10, 2023 Oct. 10, 2023

Oct. 11-13, 
2023

Oct. 14-23, 2023 Oct. 24, 2023 Oct. 25, 2023
Oct. 26-Nov. 

6, 2023
Nov. 7, 2023 PGBC n/a 09/20/2023 09/20/2023 09/20/2023 09/20/2023 09/20/2023

CY 2023 SAMAKANA n/a 09/20/2023 09/20/2023 09/20/2023 09/20/2023 09/20/2023

NACAP n/a 09/20/2023 09/20/2023 09/20/2023 09/20/2023 09/20/2023

Total MOOE CO Total MOOE CO

49,498,534.53 48,487,314.17 COA n/a 09/21/2023 09/21/2023 09/21/2023 09/21/2023 09/21/2023

no Sept. 19, 2023
Sept. 20-26, 

2023
Sept. 28, 2023 Oct. 10, 2023 Oct. 10, 2023

Oct. 11-17, 
2023

Oct. 18-31, 2023 Nov. 6, 2023 Nov. 7, 2023
Nov. 8-17, 

2023
Nov. 18, 

2023 COFILCO n/a 09/21/2023 09/21/2023 09/21/2023 09/21/2023 09/21/2023

CY 2023 SAMAKANA n/a 09/20/2023 09/20/2023 09/20/2023 09/20/2023 09/20/2023

NACAP n/a 09/21/2023 09/21/2023 09/21/2023 09/21/2023 09/21/2023
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23C00141-Convergence & special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services, Const. of Multi-Purpose 
Facility (Obando Stadium), Brgy. 

Tawiran, Obando, Bulacan
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23C00323-Convergence & Special 
Support Program-Const./Improvement 

of Access Roads leading to Declared 
Tourism Destinations (Tourism Road 

Infrastructure Program-TRIP)-Sta. 
Isabel-San Ramon Diversion Road, 

Dinalupihan, Bataan
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23C00321-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to support Social 

Services-Rehab. Of Multi-Purpose Hall, 
Freeport Area of Bataan, Brgy. Malaya, 

Mariveles, Bataan (Phase 2), 
Mariveles, Bataan
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23C00322-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Interjurisdictional Roads 
and/or Bridges (or, roads that travese 
multiple LGU jurisdictions)-Const. of 
Bagac-Mariveles By-pass Road, Bagac 

& Mariveles, Bataan
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23C00320-construction of 1storey 2CL, 
Sampaloc Integrated School, Morong, 

Bataan
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23C00318-Const. of 1storey 2CL, 
Roosevelt National High School, 

dinalupihan, Bataan
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23C00319-Construction 1storey 2CL, 
Mariveles National High School Pob. 

Annex-Sisiman, Mariveles, Bataan

Ba
ta

an
 S

ub
-D

EO

co
m

pe
tit

iv
e 

Bi
dd

in
g

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
A

cc
ep

t

77

23C00316-Convergence & Special 
Support Program-Const/Rehab. Of 

Water Supply/Septage & 
Sewerage/Rainwater Collector System-

Const/Rehab. Of Water 
Supply/Septage & 

Sewerage/Rainwater Collector System, 
Prov. of Bataan
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23C00317-Const. of  2storey 4CL, 

Bagac, National High School-Parang, 
Bagac, Bataan

Ba
ta

an
 S

ub
-D

EO

co
m

pe
tit

iv
e 

Bi
dd

in
g

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

c
e/

   
  

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf



Total MOOE CO Total MOOE CO

no Sept. 22, 2023
Sept. 25-Oct. 1, 

2023
Oct. 3, 2023 Oct. 17, 2023 Oct. 17, 2023 Oct. 18, 2023

Oct. 19-Nov. 2, 
2023

Nov. 3, 2023 Nov. 6, 2023 Nov. 6, 2023 Nov. 6, 2023 9,200,000.00 9,100,000.00 COA n/a 10/02/2023 10/02/2023 10/02/2023 10/02/2023 10/02/2023

CATW-AP n/a 09/26/2023 09/26/2023 09/26/2023 09/26/2023 09/26/2023

CY 2023 SAMAKANA n/a 09/25/2023 09/25/2023 09/25/2023 09/25/2023 09/25/2023

PAMCHAM n/a 09/26/2023 09/26/2023 09/26/2023 09/26/2023 09/26/2023

Total MOOE CO Total MOOE CO
no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023

Nov. 7-13, 
2023

Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023
Dec. 1-12, 

2023
Dec. 13, 

2023 26,810,339.13 26,595,856.42 COA n/a

CNBL n/a 10/17/2023

CY 2022 SAMAKANA n/a 10/17/2023

NACAP n/a 10/17/2023

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 26,810,334.42 26,595,851.74 COA n/a

PGBC n/a

CY 2022 SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 14,848,960.43 14,592,787.80 COA n/a

PCA n/a

CY 2023 SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 9,749,049.80 9,486,754.54 COA n/a

BUILD CHANGE n/a

CY 2023 SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 9,749,887.02 9,484,177.21 COA n/a

CNBL n/a

CY 2023 SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 14,999,872.28 14,775,811.41 COA n/a

PGBC n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 14,999,775.85 14,850,506.10 COA n/a

PCA n/a

CY 2023 SAMAKANA n/a
NACAP n/a
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23C00330-Basic Infrastructure 
Program-Public Water Supply System 
(level 1 or ll)-Const. of Water Supply 
System Sitio Kawit, Brgy. Kalawakan, 

Doña Remedios Trinidad, Bulacan Bu
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22C00135-MOOE-Maint., Repair and 
Rehab. of Infrastructure Facilities and 
other Related Activities-Maintenance, 

Repair and Rehab. of Infrastructure 
Facilities-Flood control & Drainage 

System, Structures and Related 
Facilities Nationwide-Manila Bay 

Rehabilitation Program-Rehab. along 
San Miguel River, Brgy. San Jose-Brgy. 

San Agustin, San Miguel, Bulacan
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22C00134-MOOE-Maint., Repair and 
Rehab. of Infrastructure Facilities and 
other Related Activities-Maintenance, 

Repair and Rehab. of Infrastructure 
Facilities-Flood control & Drainage 

System, Structures and Related 
Facilities Nationwide-Manila Bay 

Rehabilitation Program-Rehab. along 
San Miguel River, Brgy. Buga-Brgy. 

Madile, San Miguel, Bulacan
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23GC026-Proc. of Four (4) units 
Service Vehicle to be assigned at 
Maintenance Section, Planning & 

Design Section, Construction Section 
& Quality Assurance Section of DPWH 
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23C00331-Convergence & special 
Support Program-Const./Rehab. of 

Water Supply/Septage & 
Sewerage/Rain Water Collectors-

Water Supply System-Const. of Solar 
Water System, Brgy. Kalawakan (Sitio 

Betis), Doña Remedios Trinidad, 
Bulacan
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23C00333-Construction of Two (2) 
storey (4) classrooms School Building 

in San Miguel Elementary, San Miguel, 
Bulacan
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23C00332-Convergence & special 
Support Program-Const./Rehab. of 

Water Supply/Septage & 
Sewerage/Rain Water Collectors-

Water Supply System-Const. of Solar 
Water System, Brgy. Sibul, San Miguel, 

Bulacan
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23C00334-Construction of Two (2) 
storey (4) classrooms School Building 

in Tambubong Elementary, San Rafael, 
Bulacan
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Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 71,999,468.01 70,920,489.40 COA n/a

BUILD CHANGE n/a

CY 2023 SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 10, 2023 Nov. 10, 2023
Nov. 11-17, 

2023
Nov. 18-29, 2023 Nov. 30, 2023 Dec. 1, 1012

Dec. 2-12, 
2023

Dec. 13, 
2023 71,999,249.03 70,925,753.76 COA n/a

PIEP n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 10, 2023 Nov. 10, 2023
Nov. 11-17, 

2023
Nov. 18-29, 2023 Nov. 30, 2023 Dec. 1, 1012

Dec. 2-12, 
2023

Dec. 13, 
2023 9,899,091.56 9,750,605.19 COA n/a

CNBL n/a

CY 2023

SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 14-20, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023

Dec. 1-12, 
2023

Dec. 13, 
2023 14,849,676.01 14,626,305.59 COA n/a

PGBC n/a

CY 2023 SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

no Oct. 11, 2023 Oct. 13-19, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 
30,2023 6,470,000.00 6,427,380.00 COA n/a 10/16/2023 10/16/2023 10/16/2023 10/16/2023 10/16/2023

CBD n/a 10/13/2023 10/13/2023 10/13/2023 10/13/2023 10/13/2023

CY 2023
SAMAKANA n/a 10/13/2023 10/13/2023 10/13/2023 10/13/2023 10/13/2023

PAMCHAM n/a 10/13/2023 10/13/2023 10/13/2023 10/13/2023 10/13/2023

Total MOOE CO Total MOOE CO

no Oct. 2, 2023 Oct. 4-10, 2023 Oct. 11, 2023 Oct. 27, 2023 Oct. 27, 2023
Oct. 24-31, 

2023
Nov. 1-13, 2023 Nov. 28, 2023 Nov. 29, 2023 Dec. 12, 2023

Dec. 13, 
2023 8,527,615.37 8,346,510.05 COA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PHILDRA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CY 2023
SAMAKANA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

NACAP n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

Total MOOE CO Total MOOE CO

no Oct. 2, 2023 Oct. 4-10, 2023 Oct. 11, 2023 Oct. 23, 2023 Oct. 23, 2023
Oct. 24-31, 

2023
Nov. 1-13, 2023 Nov. 14, 2023 Nov. 15, 2023

Nov. 16-28, 
2023

Nov. 29, 
2023 148,499,594.16 147,022,863.56 COA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CCWI n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CY 2023 SAMAKANA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

NACAP n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

Total MOOE CO Total MOOE CO

no Oct. 2, 2023 Oct. 4-10, 2023 Oct. 11, 2023 Oct. 23, 2023 Oct. 23, 2023
Oct. 24-31, 

2023
Nov. 1-13, 2023 Nov. 14, 2023 Nov. 15, 2023

Nov. 16-28, 
2023

Nov. 29, 
2023 48,249,655.46 47,286,807.44 COA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PCA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CY 2023
SAMAKANA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

NACAP n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

Total MOOE CO Total MOOE CO

no Oct. 2, 2023 Oct. 3-9, 2023 Oct. 11, 2023 Oct. 23, 2023 Oct. 23, 2023
Oct. 24-31, 

2023
Nov. 1-13, 2023 Nov. 14, 2023 Nov. 15, 2023 Nov. 15, 2023

Nov. 15, 
2023 6,578,058.72 6,571,840.00 COA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PCA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CY 2023
SAMAKANA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PAMCHAM n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023
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23GC029-Corrective Maintenance of 
DPWH Multi-Purpose Amphibious 

Dredge (K3-09) presently located at 
Sapang Gumi River, Lubao, Pamp., 

Prov. of Pampanga
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23C00012-Network Development 
Program-Const. of 

Flyovers/Interchanges/Underpasses/L
ong Span Bridges, Ala-Uli Flyover 
along Roman Expressway, Bataan Bu
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23C00329-Convergence & Special 
Support Program-Const./Rehab. of 

Water Supply/Septage & 
Sewerage/Rainwater Collector System, 

Const./Rehab. of Water 
Supply/Septage & 

Sewerage/Rainwater Collector System, 
Prov. of Pamp.
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23GC031-Supply and Delivery of 
various ICT Equipment for use in the 

DPWH Bulacan Sub-DEO, Tambubong, 
San Rafael, Bulacan
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23C00338-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose 

Building at San Rafael National Trade 
School (Annex), Brgy. Caingin, San 

Rafael, Bulacan
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23C00167-convergence & Special 
Support Program-Basic Infrastructure 

Program (BIP)-Flood Mitigation 
Structures Protecting Public 

Infrastructures/Facilities-Const. of 
Tarlac City Urban Drainage System 

(Package O), Tarlac City
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23C00337-Basic Infrastructure 
Program-Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities-Const. of Road 

(Sitio Kutad going to Sitio Pelon) Brgy. 
Pelon, Camachile, Doña Remedios 

Trinidad, Bulacan
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23C00336-Const. of Four (4) storey 
twenty (20) classrooms School 

Building in San Rafael National Trade 
School, San Rafael, Bulacan
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23C00335-Const. of four (4) storey 
twenty (20) classrooms School 
Building in Carlos F. Gonzales 

(Maquinao Cruz na Daan NHS), San 
Rafael, Bulacan Bu
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Total MOOE CO Total MOOE CO

no Oct. 2, 2023 Oct. 3-9, 2023 Oct. 11, 2023 Oct. 23, 2023 Oct. 23, 2023
Oct. 24-31, 

2023
Nov. 1-13, 2023 Nov. 14, 2023 Nov. 15, 2023 Nov. 15, 2023

Nov. 15, 
2023 16,369,920.00 16,359,900.00 COA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

COFILCO n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CY 2023
SAMAKANA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PICE n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

Total MOOE CO Total MOOE CO

no Oct. 2, 2023 Oct. 3-9, 2023 Oct. 11, 2023 Oct. 23, 2023 Oct. 23, 2023
Oct. 24-31, 

2023
Nov. 1-13, 2023 Nov. 14, 2023 Nov. 15, 2023 Nov. 15, 2023

Nov. 15, 
2023 44,343,992.50 44,339,500.00 COA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PHILDRA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CY 2023
SAMAKANA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PAMCHAM n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

Total MOOE CO Total MOOE CO

no Oct. 2, 2023 Oct. 3-9, 2023 Oct. 11, 2023 Oct. 23, 2023 Oct. 23, 2023
Oct. 24-31, 

2023
Nov. 1-13, 2023 Nov. 14, 2023 Nov. 15, 2023 Nov. 15, 2023

Nov. 15, 
2023 29,186,249.00 29,179,000.00 COA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

COFILCO n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

CY 2023
SAMAKANA n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

PAMCHAM n/a 10/05/2023 10/05/2023 10/05/2023 10/05/2023 10/05/2023

Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 16, 2023 Nov. 17-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 30, 
2023 3,849,979.60 3,839,665.10 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2023 SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

no Nov. 17, 2023 Nov. 21-27, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023 Dec. 14, 2023 Dec. 15-26, 2023 Dec. 27, 2023 Dec. 28, 2023 Dec. 28, 2023
Dec. 28, 

2023 79,199,040.79 747,403.75 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2023
SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 16, 2023 Nov. 17-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 30, 
2023 35,342,430.00 35,318,500.50 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2023 SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 16, 2023 Nov. 17-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 30, 
2023 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2023 SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 16, 2023 Nov. 17-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 30, 
2023 2,310,000.00 2,277,000.00 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2023 SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 16, 2023 Nov. 17-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 30, 
2023 14,305,000.00 13,884,078.50 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2023 SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 16, 2023 Nov. 17-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 30, 
2023 2,611,506.24 2,600,000.00 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2022
SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023
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22GC027-Proc. of support Equipment, 
Accessories & Tools for use of various 
Dredges assigned to different Rivers & 

Tributaries in Region III, DPWH-
Regional Office No. III, Sindalan, CSFP
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23GC036-Procurement of Preventive 
Maintenance Supplies of DPWH 

Support Vessel (S-9), Prov. of 
Pampanga Eq
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23GC037-Procurement of Fuel and 
Lubricants for the use of various 

Dredges assigned to different Rivers & 
Tributaries in Region III Eq
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23GC035-Procurement of Preventive 
Maintenance Supplies of DPWH Cutter 

Suction Dredge (SDB 16-2), Prov. of 
Pampanga Eq

ui
pm

en
t 

M
an

ag
em

en
t d

iv
.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r

Date of Receipt of  Invitation

Procurement      Program/Project

PM
O

/E
nd

-
U

se
r

Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference Pre-bid Conf

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

c
e/

   
  

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
A

cc
ep

t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
A

cc
ep

t

105
23GC028-Procurement of Accessories 
of DPWH Cutter Suction Dredge (SDS 

18-2), Prov. of Pampanga
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23GC027-Procurement of Accessories 
of DPWH cutter Suction Dredge (SDS 

18-1), Prov. of Pampanga
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23GC030-Repair of Accessories of 

DPWH Cutter Suction Dredge (SDB 16-
4), sindalan, CSFP
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23GC038-Proc. of Occupational Safety 
& Health Items & Support Eqpt., 
Dredge Accessories & Tools to be 

utilized in the dredging Operation of 
various dredges assigned to different 

rivers & tributaries in Region III
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23GC039-Procurement of Fuel for use 
of DPWH Cutter Suction Dredge with 
Vegetation Cutter Assembly (K9-01), 

Prov. of Pamp.
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23GC041-Supply & Delivery of various 
ICT Equipment for use in the DPWH 

Regional Office No. III, Sindalan, CSFP
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Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 16, 2023 Nov. 17-28, 2023 Nov. 29, 2023 Nov. 30, 2023 Nov. 30, 2023

Nov. 30, 
2023 1,960,000.00 1,932,000.00 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2022 SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10.27.2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 No. 15-21, 2023 Nov. 22, 2023 Dec. 6, 2023 Dec. 6, 2023
Dec. 8-12, 

2023
Dec. 13-20, 2023 Jan. 4, 2024 Jan. 5, 2024

67,606,308.12 66,294,504.97 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

COFILCO n/a 11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

CY 2023
SAMAKANA n/a 11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

NACAP n/a 11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Total MOOE CO Total MOOE CO

no Nov. 14, 2023 Nov. 16-22, 2023 Nov. 23, 2023 Dec. 5, 2023 Dec. 5, 2023

79,199,040.79 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Failure-no contractor 
participated/purchased 

bid documents

CBD n/a 11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

CY 2023
SAMAKANA n/a 11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

NACAP n/a 11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 5, 2023 Dec. 5, 2023 Dec. 6-8, 2023 Dec. 9-20, 2023 Dec. 21, 2023 Dec. 22, 2023
Dec. 23-Jan. 

2, 2023
Jan. 3, 2023

49,499,200.80 48,755,797.49 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 5, 2023 Dec. 5, 2023 Dec. 6-8, 2023 Dec. 9-20, 2023 Dec. 21, 2023 Dec. 22, 2023
Dec. 23-Jan. 

2, 2023
Jan. 3, 2023

14,849,984.15 14,618,312.72 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 5, 2023 Dec. 5, 2023 Dec. 6-8, 2023 Dec. 9-20, 2023 Dec. 21, 2023 Dec. 22, 2023
Dec. 23-Jan. 

2, 2023
Jan. 3, 2023

12,544,147.78 12,355,985.56 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 5, 2023 Dec. 5, 2023 Dec. 6-8, 2023 Dec. 9-20, 2023 Dec. 21, 2023 Dec. 22, 2023
Dec. 23-Jan. 

2, 2023
Jan. 3, 2023

9,899,456.88 9,751,103.49 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 6, 2023 Dec. 6, 2023 Dec. 6-8, 2023 Dec. 9-20, 2023 Dec. 21, 2023 Dec. 22, 2023
Dec. 23-Jan. 

2, 2023
Jan. 3, 2023

16,999,811.31 16,744,510.87 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023
SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023
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23C00345-Basic Educational Facilities 
Fund (BEFF)-Batch 2-Const. of Two (2) 

Storey Four (4) classrooms School 
Bldg. in Durumugan Elem. School, 
Doña Remedios Trinidad, Bulacan Bu
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23C00344-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to Support Social 
Services-Const. of Multi-Purpose Bldg. 

(School Bldg.), San Miguel National 
High School (SMNHS), Brgy. San Juan, 

San Miguel, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
. Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

Actual Procurement Activity

So
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 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st
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nv
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d 
   

   
O
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er
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r

Date of Receipt of  Invitation

M
od
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of
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.

Actual Procurement Activity
So
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nd

s

ABC (Php) Contract Cost (Php)
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st
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f I
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d 
   

   
O
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r

Date of Receipt of  Invitation

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
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23C00346-Structural Improvement of 
Public Bldgs. & const. of Evac. Centers-

Region III 
I. const. of Evac. Center, Brgy. San 

Antonio Este, Lupao, N.E.
II. Const. (Completion) of Evac. 

Center, Brgy. Dibaraybay, dinalungan, 
Aurora

III. Const. (Completion) of Evac. 
Center, Brgy. San Pedro, Hermosa, 

Bataan
IV. Const. (Completion) of Evac. 

Center, Brgy. Laoag, San Marcelino, 
Zambales, Provices of Nueva Ecija, 

Aurora, Bataan & Zambales

M
ai

nt
en

an
ce

 D
iv

.

co
m

pe
tit

iv
e 

Bi
dd

in
g
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23C00145-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to support Social 

Services, Rehab. of Municipal Building 
(Phase II), Obando, Bulacan Co

ns
tr

uc
tio

n 
Di

v.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project
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O
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Proc.

M
od

e 
of
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.

Actual Procurement Activity
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s
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Notice to    
Proceed
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Completion
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ce

pt
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pt
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c
e/
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Remarks         
(Explaining changes 

from the APP)
Pre-proc       
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Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion
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ce

pt
an

ce
/ 
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rn

ov
er

Pre-Proc        
Conference Pre-bid Conf

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

c
e/

   
  

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

Remarks         
(Explaining changes 

from the APP)

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-
U

se
r

Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O
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ve
r

Date of Receipt of  Invitation

D
el

iv
er

y/
Ac

ce
pt
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Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
A

cc
ep

t
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22GC028-Proc. of Fuel for use of 
various Dredges assigned to different 

Rivers & Tributaries in Region III, 
DPWH-Regional Office No. III, 

Sindalan, CSFP

Eq
ui

pm
en

t 
M

an
ag

em
en

t d
iv

.

co
m

pe
tit

iv
e 

Bi
dd

in
g

Pre-Proc        
Conference

Pre-bid Conf

Code      
(PAP) 

Procurement      Program/Project
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O

/E
nd

-
U

se
r

Is this 
Early 
Proc.

M
od

e 
of
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.

Actual Procurement Activity

So
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ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)
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f I
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ite

d 
   

   
O
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r Date of Receipt of  Invitation

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion
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ce

pt
an

ce
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Pre-Proc        
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Pre-bid Conf
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Sub/Open of     
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Post Qual

Notice of     
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Contract          
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D
el
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y/
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ce
pt

Date of Receipt of  Invitation

Code      
(PAP) 

Procurement      Program/Project
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O

/E
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-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr
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.

Actual Procurement Activity

So
ur
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 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st
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f I

nv
ite

d 
   

   
O
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er

ve
r

Date of Receipt of  Invitation

ABC (Php) Contract Cost (Php)

Li
st
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f I
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d 
   

   
O
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r

Pre-Proc        
Conference Pre-bid Conf

Elgibility    
Check

Sub/Open of     
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Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
A
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t
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23C00339-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 
Bldg., Anyatam Elem. School, San 

Ildefonso, Bulacan Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

M
od

e 
of
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.

Actual Procurement Activity

So
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ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st
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f I

nv
ite

d 
   

   
O
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er
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r

Date of Receipt of  Invitation
Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Code      
(PAP) 

Procurement      Program/Project
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O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of
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.

Actual Procurement Activity
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 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st
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f I

nv
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d 
   

   
O

bs
er
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r

Date of Receipt of  Invitation
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23C00340-Basic Infrastructure 
Program-Multi-Purpose 

Buildings/Facilities to support Social 
Services-Const. of Multi-Purpose 

Facilities (Improvement of Perimeter 
Fence & Entrance Gate), Carlos F. 

Gonzales Senior High School, Brgy. San 
Roque, San Rafael, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-
U

se
r

Is this 
Early 
Proc. Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt
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23C00343-Convergence & Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities-Const. of Drainage 
Structure, Brgy. Libis, San Rafael, 

Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion
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ce

pt
an

ce
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Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

c
e/

   
  

Tu
rn

ov
er

Pre-Proc        
Conference Pre-bid Conf

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual



Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 5, 2023 Dec. 5, 2023
3,700,000.00 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Failure of Bidding-no 
contractors had 
purchased bid 

documents
PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023
SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 5, 2023 Dec. 5, 2023 Dec. 6-8, 2023 Dec. 9-20, 2023 Dec. 21, 2023 Dec. 22, 2023
Dec. 23-Jan. 

2, 2023
Jan. 2, 2023

8,500,000.00 8,481,000.00 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Total MOOE CO Total MOOE CO

no Nov. 13, 2023 Nov. 15-21, 2023 Nov. 22, 2023 Dec. 5, 2023 Dec. 5, 2023 Dec. 6-8, 2023 Dec. 9-20, 2023 Dec. 21, 2023 Dec. 22, 2023
Dec. 23-Jan. 

2, 2023
Jan. 2, 2023

12,490,740.00 12,484,740.00 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

PIEP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023
SAMAKANA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

NACAP n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023

Total MOOE CO Total MOOE CO

no Nov. 16, 2023 Nov. 17-23, 2023 Nov. 24, 2023 Dec. 6, 2023 Dec. 6, 2023 Dec. 7, 2023 Dec. 8-19, 2023 Dec. 20, 2023 Dec. 21, 2023
Dec. 22, 2023-

Jan. 2, 2024
Jan. 3, 2023

9,649,332.99 9,500,844.20 COA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CCWI n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

NACAP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Total MOOE CO Total MOOE CO

no Nov. 16, 2023 Nov. 17-23, 2023 Nov. 24, 2023 Dec. 6, 2023 Dec. 6, 2023 Dec. 7, 2023 Dec. 8-19, 2023 Dec. 20, 2023 Dec. 21, 2023
Dec. 22, 2023-

Jan. 2, 2024
Jan. 3, 2023

9,649,889.54 9,501,995.50 COA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CCWI n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

NACAP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Total MOOE CO Total MOOE CO

no Nov. 16, 2023 Nov. 17-23, 2023 Nov. 24, 2023 Dec. 6, 2023 Dec. 6, 2023 Dec. 7, 2023 Dec. 8-19, 2023 Dec. 20, 2023 Dec. 21, 2023
Dec. 22, 2023-

Jan. 2, 2024
Jan. 3, 2023

9,649,773.72 9,503,938.76 COA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CCWI n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

NACAP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Total MOOE CO Total MOOE CO

no Nov. 16, 2023 Nov. 17-23, 2023 Nov. 24, 2023 Dec. 6, 2023 Dec. 6, 2023 Dec. 7, 2023 Dec. 8-19, 2023 Dec. 20, 2023 Dec. 21, 2023
Dec. 22, 2023-

Jan. 2, 2024
Jan. 3, 2024

9,649,494.05 9,502,088.45 COA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CCWI n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023
SAMAKANA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

NACAP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Total MOOE CO Total MOOE CO

no Nov. 16, 2023 Nov. 17-23, 2023 Nov. 24, 2023 Dec. 6, 2023 Dec. 6, 2023 Dec. 7, 2023 Dec. 8-19, 2023 Dec. 20, 2023 Dec. 21, 2023
Dec. 22, 2023-

Jan. 2, 2024
Jan. 3, 2024

19,298,536.69 19,009,058.64 COA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CCWI n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

CY 2023 SAMAKANA n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

NACAP n/a 11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Total MOOE CO Total MOOE CO

no Nov. 21, 2023 Nov. 22-28, 2023 Nov. 29, 2023 Dec. 21, 2023 Dec. 21, 2023
Dec. 22-28, 

2023
Dec. 29, 2023-

Jan. 9, 2024
Jan. 10, 2024 Jan. 11, 2024

Jan. 12-22, 
2024

Jan. 23, 
2024 48,249,998.49 47,236,703.86 COA n/a 11/23/2023 11/23/2023 11/23/2023 11/23/2023 11/23/2023

CATW-AP n/a 11/22/22023 11/22/22023 11/22/22023 11/22/22023 11/22/22023

CY 2023
SAMAKANA n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

NACAP n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
A

cc
ep

t
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23GC025-Proc. of six (6) units Service 
Vehicles to be used for the Inspection, 

Overall Supervison and 
Implementation of various Projects to 
Bulacan Sub-DEO, San Rafael, Bulacan Bu

la
ca

n 
Su

b 
DE

O

co
m

pe
tit

iv
e 

Bi
dd

in
g

122
23GC024-Proc. of one (1) unit 

Telescopic Handler to be used by  
Bulacan Sub-DEO, San Rafael, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project
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O
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-
U

se
r
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Proc.

M
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e 
of
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Actual Procurement Activity
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f  
Fu

nd
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ABC (Php) Contract Cost (Php)

Li
st
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f I
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d 
   

   
O
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r

Date of Receipt of  Invitation
Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   
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Bid        
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Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce
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c
e/
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rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

c
e/
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rn
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er

Pre-Proc        
Conference Pre-bid Conf

Elgibility    
Check

Sub/Open of     
Bids
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Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
A

cc
ep

t

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
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23GC023-Proc. of one (1) unit Mini 
Dump Truck to be used for the 

Repair/Maint. of various National 
Roads, Bridges and other Public 

Infrastructures, Bulacan Sub-DEO, San 
Rafael, Bulacan Bu

la
ca

n 
Su

b 
DE

O

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project
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O
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nd
-

U
se

r

Is this 
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Proc.

M
od

e 
of
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.

Actual Procurement Activity
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f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
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f I
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ite

d 
   

   
O

bs
er

ve
r

Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

c
e/

   
  

Tu
rn

ov
er

Pre-Proc        
Conference Pre-bid Conf

Code      
(PAP) 

Procurement      Program/Project
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O

/E
nd

-
U

se
r
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Proc.

M
od

e 
of
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.

Actual Procurement Activity
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f  
Fu
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s

ABC (Php) Contract Cost (Php)
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f I
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d 
   

   
O

bs
er
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r

Date of Receipt of  Invitation
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23C00347-Convergence and Special 
Suppot Program-const./Rehab. of 

Water Supply/Septage & 
Sewerage/Rain Water Collectors-

Water Supply System-Const. of Solar 
Water System, Brgy. Casalat, San 

Ildefonso, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

co
m

pe
tit

iv
e 

Bi
dd

in
g

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.
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23C00348-Convergence and Special 
Suppot Program-const./Rehab. of 

Water Supply/Septage & 
Sewerage/Rain Water Collectors-

Water Supply System-Const. of Solar 
Water System, Brgy. Sapang Pahalang, 

San Rafael, Bulacan
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23C00349-Convergence and Special 
Suppot Program-const./Rehab. of 

Water Supply/Septage & 
Sewerage/Rain Water Collectors-

Water Supply System-Const. of Solar 
Water System, Mun. of San Miguel, 

Prov. of  Bulacan
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23C00350-Convergence and Special 
Suppot Program-const./Rehab. of 

Water Supply/Septage & 
Sewerage/Rain Water Collectors-

Water Supply System-Const. of Solar 
Water System, Mun. of  Doña 

Remedios Trinidad, Prov. of  Bulacan
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23C00351-Convergence & Special 
Support Program-Sustainable 

Infrastructure Projects alleviating 
Gaps (SIPAG)-Flood Mitigation 

Structures protecting Public 
Infrastructure/Facilities-Const. of 

Slope Protection, San Ildefonso Public 
Market Creek, San Ildefonso, Bulacan
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23C00324-Convergence and Special 
Support Program-const./Improvement 

of Access Roads leading to Trades, 
Industries and Economic Zones (Roads 
Leveraging Linkages for Industry and 

Trade Infrastructure Program-ROLL-IT)-
Brgy. Pita Road leading to Agro-

Industrial Area, Dinalupihan, Bataan

Ba
ta

an
 S

ub
-D

EO

co
m

pe
tit

iv
e 

Bi
dd

in
g



Total MOOE CO Total MOOE CO

no Nov. 21, 2023 Nov. 22-28, 2023 Nov. 29, 2023 Dec. 13, 2023 Dec. 13, 2023
Dec. 14-15, 

2023
Dec. 16-27, 2023 Dec. 28, 2023 Dec. 29, 2023

Dec. 30, 2023-
Jan. 8, 2024

Jan. 8, 2024
2,564,999.60 2,513,699.61 COA n/a 11/23/2023 11/23/2023 11/23/2023 11/23/2023 11/23/2023

CATW-AP n/a 11/22/22023 11/22/22023 11/22/22023 11/22/22023 11/22/22023

CY 2023 SAMAKANA n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

NACAP n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Total MOOE CO Total MOOE CO
no Nov. 21, 2023 Nov. 22-28, 2023 Nov. 29, 2023 Dec. 13, 2023 Dec. 13, 2023

Dec. 14-15, 
2023

Dec. 16-27, 2023 Dec. 28, 2023 Dec. 29, 2023
Dec. 30, 2023-

Jan. 8, 2024
Jan. 8, 2024

2,570,192.96 2,539,993.61 COA n/a 11/23/2023 11/23/2023 11/23/2023 11/23/2023 11/23/2023

CATW-AP n/a 11/22/22023 11/22/22023 11/22/22023 11/22/22023 11/22/22023

CY 2023 SAMAKANA n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

NACAP n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Total MOOE CO Total MOOE CO

no Nov. 21, 2023 Nov. 22-28, 2023 Nov. 29, 2023 Dec. 13, 2023 Dec. 13, 2023
Dec. 14-15, 

2023
Dec. 16-27, 2023 Dec. 28, 2023 Dec. 29, 2023

Dec. 30, 2023-
Jan. 8, 2024

Jan. 8, 2024
3,860,405.11 3,706,043.50 COA n/a 11/23/2023 11/23/2023 11/23/2023 11/23/2023 11/23/2023

CATW-AP n/a 11/22/22023 11/22/22023 11/22/22023 11/22/22023 11/22/22023

CY 2023 SAMAKANA n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

NACAP n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Total MOOE CO Total MOOE CO

no Nov. 21, 2023 Nov. 22-28, 2023 Nov. 29, 2023 Dec. 13, 2023 Dec. 13, 2023
Dec. 14-15, 

2023
Dec. 16-27, 2023 Dec. 28, 2023 Dec. 29, 2023

Dec. 30, 2023-
Jan. 8, 2024

Jan. 8, 2024
378,378.00 334,744.00 COA n/a 11/23/2023 11/23/2023 11/23/2023 11/23/2023 11/23/2023

CATW-AP n/a 11/22/22023 11/22/22023 11/22/22023 11/22/22023 11/22/22023

CY 2023 SAMAKANA n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

NACAP n/a 11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Total MOOE CO Total MOOE CO

no Dec. 1, 2023 Dec. 4-10, 2023 Dec. 13, 2023 Dec. 27, 2023 Dec. 27, 2023
Dec. 28-29, 

2023
Dec. 30-Jan. 8, 

2023
Jan. 9, 2024 Jan. 10, 2023 Jan. 10, 2023

Jan. 10, 
2023 13,600,000.00 12,900,000.00 COA n/a 12/05/2023 12/05/2023 12/05/2023 12/05/2023 12/05/2023

PCIJ n/a 12/05/2023 12/05/2023 12/05/2023 12/05/2023 12/05/2023

CY 2023 SAMAKANA n/a 12/05/2023 12/05/2023 12/05/2023 12/05/2023 12/05/2023

PAMCHAM n/a 12/05/2023 12/05/2023 12/05/2023 12/05/2023 12/05/2023

Total MOOE CO Total MOOE CO

no Dec. 5, 2023 dec. 6-12, 2023 Dec. 13, 2023 Dec. 27, 2023 Dec. 27, 2023

1,256,055.55 COA n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Failure-no contractor 
participated/purchased 

bid documents

AAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

CY 2022
SAMAKANA n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

PAMCHAM n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

Total MOOE CO Total MOOE CO

no Dec. 6, 2023 Dec. 7-13, 2023 Dec. 14, 2023 Dec. 27, 2023 Dec. 27, 2023 Dec. 28, 2023 De. 28, 2023 Dec. 29, 2023 Dec. 29, 2023 Dec. 29, 2023
Dec. 29, 

2023 2,622,325.00 2,621,525.00 COA n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

CCAGG n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

CY 2022 SAMAKANA n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

PAMCHAM n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Total MOOE CO Total MOOE CO

51,484.80                      51,450.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

27,150.00 27,150.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

n/a n/a n/a Jul. 11, 2023 Jul. 12, 2023 Jul. 13, 2023 Jul. 18, 2023 Jul. 18, 2023 Jul. 28, 2023 Jul. 28, 2023

n/a n/a n/a n/a n/a n/a n/a Jul. 18, 2023 Jul. 18, 2023 Jul. 28, 2023 Jul. 28, 2023
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22GC030-Supply of Laboratory 
Equipment and Apparatus for use at 

Quality Assurance Section, DPWH 
Bataan Sub (Bataan Third) DEO, 

Balanga City, Bataan Ba
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Supply and Delivery of Safety Devices 
and Measuring Tools for use in the 
Planning and Design Section, DPWH 

Bataan Sub-District Engineering Office, 
Balanga City, Bataan Ba
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22GC029-Proc. of Audio & Video 
Photographic Equipment for use in 

the Public Affairs & Information Unit, 
DPWH Bataan Sub DEO, Balanga City, 

Bataan Ba
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23GC043-Proc. of Road Safety Devices, 
Advance Warning Signages and 

Thermoplastic Road Markings for use 
in the Maint. Section, DPWH, Bataan 

Sub-DEO, Balanga City, Bataan Ba
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23GC044-Proc. of various Materials for 
use in Posting Appropriate Load Limit 

on Bridge along National Road of 
DPWH Bataan Sub-DEO, Balanga City, 

Bataan Ba
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23GC045-Proc. of Bituminous 
Materials for use in the Road and 

Bridge Repair and Maintenance along 
National Road of DPWH Bataan Sub-

DEO, Balanga City, Bataan Ba
ta
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Li
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Notice of              
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c
e/
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Pre-Proc        
Conference Pre-bid Conf

Elgibility    
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Sub/Open of     
Bids

Bid               
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Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt
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23GC046-Proc. of Fuel for use in 
various service vehicles assigned at 

the Maintenance Section, DPWH 
Bataan Sub-DEO, Balanga City, Bataan  

for two (2) months. Ba
ta

an
 S

ub
-D

EO

co
m

pe
tit

iv
e 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project
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O

/E
nd

-U
se
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Proc.

M
od

e 
of
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.
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s
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Li
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d 
   

   
O
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er

ve
r Date of Receipt of  Invitation

134

23GC047-Proc. of Two (2) units 
Service Vehicle and Two (2) units 

Heavy Equipment to be assigned at 
Office of the District engineer, Office 
of the Asst. District Engieer & Maint. 
Sect. of DPWh Bataan Sub (3rd) DEO, 

Prov. of Bataan

Ba
ta

an
 S

ub
-D

EO

Co
m

pe
tiv

e 
Bi

dd
in

g

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 
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rn

ov
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Pre-Proc        
Conference

Pre-bid Conf
Elgibility    
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Bid               
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Post Qual

Notice of     
Award

Contract          
Signing

D
el
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er
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ce
pt

Remarks         
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from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
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Pre-Proc        
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Bid               
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Post Qual
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Contract          
Signing

D
el
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er

y/
Ac

ce
pt
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Supply and Delivery of various Toners 
for use in the Planning and Design 
Section, DPWH Bataan Sub-District 

Engineering Office, Balanga City, 
Bataan Ba

ta
an

 S
ub

-D
EO

D
ire

ct
 C

on
tr

ac
tin

g

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
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Proc.

M
od

e 
of
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oc
.
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Fu
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s

ABC (Php) Contract Cost (Php)
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d 
   

   
O
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er
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r Date of Receipt of  Invitation



Total MOOE CO Total MOOE CO

750,150.00 746,999.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

207,000.00 205,275.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

125,755.00 125,440.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

100,800.00 99,960.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

41,760.00 41,462.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

980,000.00 900,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

45,000.00 44,625.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

84,000.00 83,300.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

n/a n/a n/a n/a Aug. 04, 2023 Aug. 07, 2023 Aug. 08, 2023 Aug. 09, 2023 Aug. 09, 2023 Aug. 09, 2023
Aug. 09, 

2023

n/a n/a n/a n/a Aug. 15, 2023 Aug. 16, 2023 Aug. 17, 2023 Aug. 18, 2023 Aug. 18, 2023 Aug. 18, 2023
Aug. 18, 

2023

n/a n/a n/a n/a July 14, 2023 July 17, 2023 July 18, 2023 July 24, 2023 July 24, 2023 Aug. 03, 2023
Aug. 03, 

2023

n/a n/a n/a n/a July 25, 2023 July 26, 2023 July 27, 2023 Aug. 01, 2023 Aug. 01, 2023 Aug. 11, 2023
Aug. 11, 

2023

n/a n/a n/a n/a July 14, 2023 July 17, 2023 July 18, 2023 July 24, 2023 July 24, 2023 Aug. 03, 2023
Aug. 03, 

2023

n/a n/a n/a n/a July 14, 2023 July 17, 2023 July 18, 2023 July 24, 2023 July 24, 2023 Aug. 03, 2023
Aug. 03, 

2023

n/a n/a n/a n/a July 04, 2023 July 05, 2023 July 06, 2023 July 11, 2023 July 11, 2023 July 21, 2023
July 21, 

2023

n/a n/a n/a n/a July 14, 2023 July 17, 2023 July 18, 2023 July 24, 2023 July 24, 2023 Aug. 03, 2023
Aug. 03, 

2023

Code      
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M
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Sub/Open of     
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Bid               
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Post Qual

Notice of     
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Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt
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Supply and Delivery of Laboratory 
Tools and Supplies for use in the 
Quality Assurance and Hydrology 

Division, DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga

Q
ua

lit
y 

As
su

ra
nc

e 
an

d 
H

yd
ro

lo
gy

 D
iv

is
io

n

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t

Code      
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O
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M
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.
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O
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Sub/Open of     
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Bid               
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Post Qual
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Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

140

Supply and Delivery of Meals and 
Snacks for use in the Training on 

Reorientation/Seminar on Disaster 
Risk Reduction and Management 

(DRRM) on August 7-11, 2023 under 
Maintenance Division, DPWH Regional 

Office No. III, Sindalan, City of San 
Fernando, Pampanga

M
ai

nt
en

an
ce

 D
iv

.

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t
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M
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ite

d 
   

   
O

bs
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rn

ov
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D
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Supply and Delivery of various apparel 
for use in the Training on 

Reorientation/Seminar on Disaster 
Risk Reduction and Management 

(DRRM) on August 7-11, 2023 under 
Maintenance Division, DPWH Regional 

Office No. III, Sindalan, City of San 
Fernando, Pampanga

M
ai

nt
en

an
ce

 D
iv

.

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t

Code      
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Li
st

 o
f I
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Sub/Open of     

Bids
Bid               

Evaluation
Post Qual
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Signing

D
el
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er

y/
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ce
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Supply and Delivery of Meals and 
Snacks for use in the Training on 
Philippine Highway Maintenance 

Management System on August 28-30, 
2023 under Maintenance Division, 

DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga

M
ai

nt
en

an
ce

 D
iv

.

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t
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Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
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Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
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Post Qual
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Signing

D
el
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er

y/
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ce
pt
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Supply and Delivery of Office Supplies 
for use in the Training on Philippine 
Highway Maintenance Management 
System on August 28-30, 2023 under 

Maintenance Division, DPWH Regional 
Office No. III, Sindalan, City of San 

Fernando, Pampanga

M
ai

nt
en

an
ce

 D
iv

.

Sm
al
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al

ue
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ro
cu
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m
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t
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Procurement of ICT Equipment 
(Document Scanner A3) for use in the 

DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga Re
gi

on
al

 O
ff

ic
e

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t
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D
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y/
Ac
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Supply and Delivery of Meals and 
Snacks for use in the Meeting on the 

Information Awareness on the 
Foremost Security Concern on August 
10, 2023, DPWH Regional Office No. 
III, Sindalan, City of San Fernando, 

Pampanga

Re
gi

on
al

 O
ff

ic
e

Sm
al

l V
al

ue
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ro
cu

re
m
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t
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D
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Supply and Delivery of Meals and 
Snacks for use in the Training on 

Document Tracking System (DoTS) on 
August 24-25, 2023, DPWH Regional 
Office No. III, Sindalan, City of San 

Fernando, Pampanga Re
gi

on
al

 O
ff

ic
e

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t



Total MOOE CO Total MOOE CO

153,900.00 138,510.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

443,000.00 443,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

985,600.00 984,095.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

472,003.16 469,155.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

400,000.00 399,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

975,726.88 973,240.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

623,756.30 621,883.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

824,206.30 821,289.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

n/a n/a n/a n/a Sep. 19, 2023 Sep. 20, 2023 Sep. 21, 2023 Sep. 26, 2023 Sep. 26, 2023 Oct. 06, 2023
Oct. 06, 

2023

n/a n/a n/a n/a Sep. 19, 2023 Sep. 20, 2023 Sep. 21, 2023 Sep. 26, 2023 Sep. 26, 2023 Oct. 06, 2023
Oct. 06, 

2023

n/a n/a n/a n/a Sep. 19, 2023 Sep. 20, 2023 Sep. 21, 2023 Sep. 26, 2023 Sep. 26, 2023 Sep. 29, 2023
Sep. 29, 

2023

n/a n/a n/a n/a Sep. 19, 2023 Sep. 20, 2023 Sep. 21, 2023 Sep. 26, 2023 Sep. 26, 2023 Oct. 06, 2023
Oct. 06, 

2023

n/a n/a n/a n/a Sep. 05, 2023 Sep. 06, 2023 Sep. 07, 2023 Sep. 12, 2023 Sep. 12, 2023 Sep. 23, 2023
Sep. 23, 

2023

n/a n/a n/a n/a Sep. 19, 2023 Sep. 20, 2023 Sep. 21, 2023 Sep. 26, 2023 Sep. 26, 2023 Sep. 29, 2023
Sep. 29, 

2023

n/a n/a n/a n/a Sep. 05, 2023 Sep. 06, 2023 Sep. 07, 2023 Sep. 12, 2023 Sep. 12, 2023 Sep. 23, 2023
Sep. 23, 

2023

n/a n/a n/a n/a Sep. 05, 2023 Sep. 06, 2023 Sep. 07, 2023 Sep. 12, 2023 Sep. 12, 2023 Sep. 23, 2023
Sep. 23, 

2023
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Procurement of Drug Test Screening 
(METH/THC) Service for use in the 

conduct of Surprise Drug Test in the 
DPWH Regional Office No. III, 

Sindalan, City of San Fernando, 
Pampanga Re

gi
on

al
 O

ff
ic

e

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t
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M
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Supply and Delivery of Full Colored 
Newsletter and Annual Report for 

DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga Re
gi

on
al

 O
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e
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Supply and Delivery of Office and 
Janitorial Supplies for use in the 

DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga Re
gi

on
al

 O
ff

ic
e

Sh
op

pi
ng
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Supply and Delivery of various apparel 
and office supplies for use in the 
Training on Writeshop for Debris 

Clearing and Civil Works Cluster for 
Harmonized National Contingency 

Planning on October 2-6, 2023 under 
Maintenance Division, DPWH Regional 

Office No. III, Sindalan, City of San 
Fernando, Pampanga

M
ai

nt
en

an
ce

 D
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.
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al
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t
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Supply and Delivery of Meals and 
Snacks for use in the Training on 

Writeshop for Debris Clearing and Civil 
Works Cluster for Harmonized 

National Contingency Planning on 
October 2-6, 2023 under Maintenance 
Division, DPWH Regional Office No. III, 

Sindalan, City of San Fernando, 
Pampanga

M
ai

nt
en

an
ce

 D
iv

.
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al

l V
al

ue
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m
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t
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152

Procurement of Corrective 
Maintenance Supplies, Materials, and 

Parts of DPWH Multi-purpose 
Amphibious Dredge (K3-01) presently 
located at Pampanga River, Masantol, 

Pampanga

Eq
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t d
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153

Procurement of Preventive 
Maintenance parts and supplies for 

use of DPWH Multi-purpose 
Amphibious Dredge (K3-09) presently 

stationed at Sapang Gumi River, 
Lubao, Pampanga

Eq
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en

t 
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ag

em
en

t d
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D
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er
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154

Procurement of Preventive 
Maintenance parts and supplies for 

use of DPWH Multi-purpose 
Amphibious Dredge (K3-15) presently 
stationed at Tui River, Santo Tomas, 

Pampanga

Eq
ui

pm
en

t M
an

ag
em

en
t d

iv
.

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t



Total MOOE CO Total MOOE CO

176,800.00 174,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

3,265,910.20 3,265,910.20 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

115,500.00 115,500.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

108,000.00 107,640.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

640,275.00 640,275.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

108,000.00 107,640.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

980,650.00 980,650.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

262,184.20 259,305.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

55,000.00 55,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

155

Procurement of Personal Protective 
Equipment (PPE) to be utilized by the 

dredge personnel of DPWH Cutter 
Suction Dredge Pinatubo II-B (SDS 18-

2) for the dredging of Pampanga River, 
Bebe Matua, Masantol, Pampanga and 

other tributaries.

Eq
ui

pm
en

t M
an

ag
em

en
t 

di
v.

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

n/a n/a n/a n/a Sep. 19, 2023 Sep. 20, 2023 Sep. 21, 2023 Oct. 11, 2023 Oct. 11, 2023 Oct. 23, 2023
Oct. 23, 

2023

n/a n/a n/a n/a n/a n/a n/a Oct. 24, 2023 Oct. 24, 2023 Oct. 24, 2023
Oct. 24, 

2023

n/a n/a n/a n/a Sep. 29, 2023
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er

ve
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Oct. 02, 2023 Oct. 03, 2023 Oct. 06, 2023 Oct. 06, 2023 Oct. 06, 2023
Oct. 06, 

2023

n/a n/a n/a n/a Sep. 29, 2023 Oct. 02, 2023 Oct. 03, 2023 Oct. 09, 2023 Oct. 09, 2023 Oct. 19, 2023
Oct. 19, 

2023

n/a n/a n/a n/a n/a n/a n/a Oct. 06, 2023 Oct. 06, 2023 Oct. 06, 2023
Oct. 06, 

2023

n/a n/a n/a n/a n/a n/a n/a Oct. 06, 2023 Oct. 06, 2023 Oct. 06, 2023
Oct. 06, 

2023
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Supply and Delivery of various Toners 
and Spare Parts for use in the DPWH 
Regional Office No. III, Sindalan, City 

of San Fernando, Pampanga
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e

D
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ct
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g
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Procurement of Mailing Stamps for 
use in the Records Management 
Section, Administrative Division, 

DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga Re
gi

on
al

 O
ff

ic
e

Ag
en

cy
 to

 A
ge

nc
y

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

158

Supply and Delivery of Meals and 
Snacks for use in the Basic Training for 
DPWH District Information Officers on 
October 10-12, 2023 under Regional 

Public Affairs Information Office, 
DPWH Regional Office No. III, 

Sindalan, City of San Fernando, 
Pampanga

Re
gi
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al
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e
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160

Supply and Delivery of Meals and 
Snacks for use in the Intermediate 

Training for DPWH District 
Information Officers on November 7-
9, 2023 under Regional Public Affairs 
Information Office, DPWH Regional 
Office No. III, Sindalan, City of San 

Fernando, Pampanga
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e
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Supply and Delivery of various Toners 
for use in the DPWH Bataan Sub 

District Engineering Office, Balanga 
City, Bataan

Ba
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EO
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ct
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on
tr

ac
tin

g
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Supply and Delivery of Office Supplies 
for use in the Planning and Design 

Division, DPWH Regional Officer No. 
III, Sindalan, City of San Fernando, 

Pampanga

Pl
an

ni
ng

 &
 D

es
ig

n 
Di

v.

Sh
op

pi
ng

Code      
(PAP) 

Procurement      Program/Project
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O
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M
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Fu

nd
s

ABC (Php) Contract Cost (Php)
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st
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f I

nv
ite

d 
   

   
O

bs
er
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r Date of Receipt of  Invitation

n/a n/a n/a n/a Sep. 29, 2023 Oct. 02, 2023 Oct. 03, 2023 Oct. 09, 2023 Oct. 09, 2023
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Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

163

Supply and Delivery of Occupational 
Supplies (shoes) for use in the 

Planning and Design Division's RBIA 
Road Inventory Surveys FY 2023, 
DPWH Regional Officer No. III, 
Sindalan, City of San Fernando, 

Pampanga Pl
an

ni
ng

 &
 D

es
ig

n 
Di

v.

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation

159

Supply and Delivery of various Toners 
for use in the Planning and Design 

Division, DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga

Pl
an

ni
ng

 &
 D

es
ig

n 
Di

v.

D
ire

ct
 C

on
tr

ac
tin

g

n/a n/a n/a n/a n/a n/a n/a Oct. 06, 2023 Oct. 06, 2023 Oct. 06, 2023
Oct. 06, 

2023

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

Oct. 19, 2023
Oct. 19, 

2023

n/a n/a n/a n/a Sep. 29, 2023 Oct. 02, 2023 Oct. 03, 2023 Oct. 09, 2023 Oct. 09, 2023 Oct. 19, 2023
Oct. 19, 

2023



Total MOOE CO Total MOOE CO

49,654.84 49,650.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

78,000.00 77,740.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

993,828.55 988,467.50 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

983,652.20 973,816.10 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

343,775.00 343,775.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

575,636.56 575,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

606,278.90 601,246.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

300,000.00 265,596.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

298,800.00 297,804.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

164

Supply and Delivery of Construction 
Supplies for use in the Construction of 
Composting Facility as part of DPWH 
Solid Waste Management Programs 

and Activities for FY 2023, DPWH 
Regional Office No. III, Sindalan, City 

of San Fernando, Pampanga

Re
gi

on
al

 O
ff

ic
e

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

165

Supply and Delivery of Meals and 
Snacks for use in the Infrastructure 

Right-of-Way Management 
Application (IROWMA) Project Second 

Roll-Out on October 19-20, 2023 
under Legal Division, DPWH Regional 

Office No. III, Sindalan, City of San 
Fernando, Pampanga

Ri
gh

t-
O

f-
W

ay
 A

cq
ui

si
tio

n 
an

d 
Le

ga
l D

iv
is

io
n

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

166

Supply and Delivery of Office and 
Janitorial Supplies for use in the 

DPWH Bataan Sub District Engineering 
Office, Balanga City, Bataan

Ba
ta

an
 S

ub
-D

EO

Sh
op

pi
ng

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

167

Supply and Delivery of Office Supplies 
for use in the DPWH Bulacan Sub 

District Engineering Office, 
Tambubong, San Rafael, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

Sh
op

pi
ng

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

168

Supply and Delivery of various Toners 
for use in the DPWH Bulacan Sub 

District Engineering Office, 
Tambubong, San Rafael, Bulacan

Bu
la

ca
n 

Su
b 

DE
O

D
ire

ct
 C

on
tr

ac
tin

g

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

169

Procurement of Audio and Video 
Photographic Equipment for use in 
the DPWH Regional Office No. III, 

Sindalan, City of San Fernando, 
Pampanga Re

gi
on

al
 O

ff
ic

e

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

170

Procurement of Office 
Informative/Directional Signages for 

DPWH Regional Office No. III, 
Sindalan, City of San Fernando, 

Pampanga Re
gi

on
al

 O
ff

ic
e

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

171

Supply, Delivery, Installation and 
Commissioning of Air Conditioning 
Unit for use in the DPWH Regional 
Office No. III, Sindalan, City of San 

Fernando, Pampanga Re
gi

on
al

 O
ff

ic
e

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

172

Supply and Delivery of Meals and 
Snacks for use in the trainings and 
seminars of Planning and Design 

Division, DPWH Regional Office No. III, 
Sindalan, City of San  Fernando, 

Pampanga

Pl
an

ni
ng

 &
 D

es
ig

n 
Di

v.

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

n/a n/a n/a n/a Sep. 29, 2023 Oct. 02, 2023 Oct. 03, 2023 Oct. 09, 2023 Oct. 09, 2023 Oct. 19, 2023
Oct. 19, 

2023

n/a n/a n/a n/a Oct. 10, 2023 Oct. 11, 2023 Oct. 12, 2023 Oct. 17, 2023 Oct. 17, 2023 Oct. 17, 2023
Oct. 17, 

2023

n/a n/a n/a n/a Oct. 17, 2023 Oct. 18, 2023 Oct. 19, 2023 Oct. 24, 2023 Oct. 24, 2023 Nov. 03, 2023
Nov. 03, 

2023

n/a n/a n/a n/a Nov. 14, 2023 Nov. 15, 2023 Nov. 15, 2023 Nov. 20, 2023 Nov. 20, 2023 Nov. 29, 2023
Nov. 29, 

2023

n/a n/a n/a n/a n/a n/a n/a Nov. 20, 2023 Nov. 20, 2023 Nov. 29, 2023
Nov. 29, 

2023

n/a n/a n/a n/a Nov. 17, 2023 Nov. 17, 2023 Nov. 17, 2023 Nov. 22, 2023 Nov. 22, 2023 Dec. 01, 2023
Dec. 01, 

2023

n/a n/a n/a n/a Nov. 17, 2023 Nov. 17, 2023 Nov. 17, 2023 Nov. 22, 2023 Nov. 22, 2023 Dec. 01, 2023
Dec. 01, 

2023

n/a n/a n/a n/a Nov. 17, 2023 Nov. 17, 2023 Nov. 17, 2023 Nov. 22, 2023 Nov. 22, 2023 Dec. 01, 2023
Dec. 01, 

2023

n/a n/a n/a n/a Nov. 17, 2023 Nov. 17, 2023 Nov. 17, 2023 Nov. 22, 2023 Nov. 22, 2023 Dec. 01, 2023
Dec. 01, 

2023



Total MOOE CO Total MOOE CO

212,065.00 211,498.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

114,000.00 113,810.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

101,920.00 101,920.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

332,075.49 330,991.20 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

488,360.00 488,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

220,200.00 219,300.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

850,000.00 849,000.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

433,714.22 416,999.89 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Total MOOE CO Total MOOE CO

929,250.00 928,500.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

173

Supply and Delivery of Office Supplies 
and Apparel for use in the trainings 

and seminars of Planning and Design 
Division, DPWH Regional Office No. III, 

Sindalan, City of San  Fernando, 
Pampanga

Pl
an

ni
ng

 &
 D

es
ig

n 
Di

v.

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

174

Supply and Delivery of Meals and 
Snacks for use in the Accountants, 

Budget Officers and Staff Coordination 
Meeting and Workshop on December 

6-7, 2023 under Finance Division, 
DPWH Regional Office No. III, 

Sindalan, City of San Fernando, 
Pampanga

Fi
na

nc
e 

Di
vi

si
on

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

178
Procurement of PPE for use in 

Maintenance Activities along National 
Roads and Bridges of Bataan 3rd DEO

Ba
ta

an
 S

ub
-D

EO

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

179

Supply, Delivery and Commissioning of 
Multi-Function Color Copiers for use in 

the DPWH Bataan Sub District 
Engineering Office, Balanga City, 

Bataan Ba
ta

an
 S

ub
-D

EO

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

180

Procurement of Distance Measurer 
Equipment for use in the DPWH 

Bataan Sub-District Engineering Office, 
Balanga City, Bataan

Ba
ta

an
 S

ub
-D

EO

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

181

Procurement of Prefabricated 
Modular Container House/Warehouse 

for use in the DPWH Bataan Sub 
District Engineering Office, Balanga 

City, Bataan Ba
ta

an
 S

ub
-D

EO

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

n/a n/a n/a n/a Nov. 17, 2023 Nov. 17, 2023 Nov. 17, 2023 Nov. 22, 2023 Nov. 22, 2023 Dec. 01, 2023
Dec. 01, 

2023

n/a n/a n/a n/a Nov. 28, 2023 Nov. 29, 2023 Nov. 29, 2023 Dec. 04, 2023 Dec. 04, 2023 Dec. 04, 2023
Dec. 04, 

2023

n/a n/a n/a n/a Dec. 05, 2023 Dec. 06, 2023 Dec. 07, 2023 Dec. 12, 2023 Dec. 12, 2023 Dec. 14, 2023
Dec. 14, 

2023

n/a n/a n/a n/a Dec. 05, 2023 Dec. 06, 2023 Dec. 07, 2023 Dec. 12, 2023 Dec. 12, 2023 Dec. 14, 2023
Dec. 14, 

2023

Dec. 06, 2023 Dec. 07, 2023 Dec. 12, 2023 Dec. 12, 2023 Dec. 14, 2023
Dec. 14, 

2023

n/a n/a n/a n/a Dec. 05, 2023 Dec. 06, 2023 Dec. 07, 2023 Dec. 12, 2023 Dec. 12, 2023 Dec. 14, 2023
Dec. 14, 

2023

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
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Check
Sub/Open of   

Bids
Bid        
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Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion
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pt
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ce
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Sub/Open of     
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Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

175
Procurement of PM Supplies for use of 

DPWH Cutter Suction Dredge with 
Vegetation Cutter Assembly (K9-01)

Eq
ui

pm
en

t 
M

an
ag

em
en

t d
iv

.

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

n/a n/a n/a n/a Nov. 28, 2023 Nov. 29, 2023 Nov. 29, 2023 Dec. 04, 2023 Dec. 04, 2023 Dec. 14, 2023
Dec. 14, 

2023

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se
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Proc.

M
od

e 
of
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.
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 o

f  
Fu
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s

ABC (Php) Contract Cost (Php)
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nv
ite

d 
   

   
O
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r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)
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Bid        
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Post Qual
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Sub/Open of     
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Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

176

Procurement of Occupational Safety 
and Health items and supplies for 

Bunkhouse to be utilized in the 
dredging operation of  DPWH Cutter 

Suction Dredge with Vegetation Cutter 
Assembly (K9-01)

Eq
ui

pm
en

t M
an

ag
em

en
t d

iv
.

Sm
al

l V
al

ue
 P

ro
cu

re
m

en
t

n/a n/a n/a n/a Nov. 28, 2023 Nov. 29, 2023 Nov. 29, 2023 Dec. 04, 2023 Dec. 04, 2023 Dec. 14, 2023
Dec. 14, 

2023

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of
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.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r Date of Receipt of  Invitation Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
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Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

177
Procurement of PPE for use in 

Maintenance Activities along National 
Roads and Bridges of Bataan 3rd DEO

Ba
ta

an
 S

ub
-D

EO

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

n/a n/a n/a n/a Nov. 28, 2023 Nov. 29, 2023 Nov. 29, 2023 Dec. 04, 2023 Dec. 04, 2023 Dec. 14, 2023
Dec. 14, 

2023

n/a n/a n/a n/a Dec. 05, 2023



Total MOOE CO Total MOOE CO

144,900.00 144,600.00 COA n/a

CCWI n/a

CY 2023
SAMAKANA n/a

NACAP n/a

                                             Total alloted Budget of  Procurment Activities 5,861,665,271.14₱       

                                            Total Contract Price of Procurement Activities Conducted 5,568,448,888.86₱       

  Total Savings (Total Alloted Budget-Total Contract Price) 293,216,382.28₱          

ONGOING PROCUREMENT ACTIVITIES (July-December 2023)

Total MOOE CO Total MOOE CO

ye
s Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023 CY 2024

192,999,164.37 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Total MOOE CO Total MOOE CO

158,333,612.14 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

ye
s Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023 CY 2024

ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Total MOOE CO Total MOOE CO

192,999,941.62 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

ye
s Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023 CY 2024

ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Total MOOE CO Total MOOE CO

115,799,252.88 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

ye
s Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023 CY 2024

ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Total MOOE CO Total MOOE CO

ye
s

96,499,990.58 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023
ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Total MOOE CO Total MOOE CO

ye
s

96,499,164.01 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023
ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Total MOOE CO Total MOOE CO

ye
s

115,799,510.22 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023
ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023
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D
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(PAP) 

Procurement      Program/Project

PM
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M
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of

   
   

 
Pr
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f  
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s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r

Date of Receipt of  Invitation

7

24C00021-Network Development 
Program-Const. of 

Flyovers/Interchanges/Underpasses/L
ong span Bridges-Sto. Tomas 

Interchange including Roads and 
Bridges from nlex (North Luzon 

Expressway-Man ila North Road, 
Pampanga

Co
ns

tr
uc

tio
n 

Di
v.

Co
m

pe
tit

iv
e 

Bi
dd

in
g

G
AA

 2
02

4

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
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Tu
rn

ov
er

Pre-Proc        
Conference Pre-bid Conf

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

6

24C00014-Network Development 
Program-Construction of Bypass and 

Diversion Roads-Western Bulacan 
Connector Road, Bulacan

Co
ns

tr
uc

tio
n 

Di
v.

Co
m

pe
tit

iv
e 

Bi
dd

in
g

G
AA

 2
02

4

Code      
(PAP) 

Procurement      Program/Project
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O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of
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Actual Procurement Activity
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f  
Fu

nd
s

ABC (Php) Contract Cost (Php)
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nv
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d 
   

   
O

bs
er
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r

Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

c
ep

t

5

24C00013-Network Development 
Program-Construction of Bypass and 
Diversion Roads-San Ildefonso-San 

Miguel Bypass Road, Package 2, 
Bulacan Co

ns
tr

uc
tio

n 
Di

v.

Co
m

pe
tit

iv
e 

Bi
dd

in
g

G
AA

 2
02

4

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr
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.

Actual Procurement Activity
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ce
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f  
Fu

nd
s ABC (Php) Contract Cost (Php)

Li
st
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f I

nv
ite

d 
   

   
O

bs
er
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r

Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

c
ep

t

Elgibility    
Check

Sub/Open of     
Bids

Bid               
Evaluation

Post Qual
Notice of     

Award
Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

4

24C00012-Network Development 
Program-Construction of B ypass and 

Diversion Roads-San Ildefonso-San 
Miguel Bypass Road, Package 1, 

Bulacan Co
ns

tr
uc

tio
n 

Di
v.

Co
m

pe
tit

iv
e 

Pu
bl

ic
 

Bi
dd

in
g

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r

Date of Receipt of  Invitation

3

24C00006-Flood Management 
Program-const./Rehab. of Flood 

Mitigation Facilities within Major river 
Basins & Principal Rivers-Rehab. of 

Dike along Angat River at Brgy. Pungo-
Brgy. Sto. Niño Calumpit, Bulacan Co

ns
tr

uc
tio

n 
Di

v.

Co
m

pe
tit

iv
e 

Pu
bl

ic
 B

id
di

ng

Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)

Li
st

 o
f I

nv
ite

d 
   

   
O

bs
er

ve
r

Date of Receipt of  Invitation
Remarks         

(Explaining changes 
from the APP)

Pre-proc       
Conference

Ads/Post of     
IAEB

Pre-bid Conf.
Elgibility      

Check
Sub/Open of   

Bids
Bid        

Evaluation
Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion

Ac
ce

pt
an

ce
/ 

   
 

Tu
rn

ov
er

Pre-Proc        
Conference Pre-bid Conf

Remarks         
(Explaining changes 

from the APP)
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Post Qual
Notice of     

Award
Contract          
Signing

D
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iv
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y/
Ac
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2

24C00005-Network Development 
Program-Road Widening-Tertiary 

Roads-Bigaa-Plaridel via Bulacan & 
Malolos Road, Prov. of Bulacan

Co
ns

tr
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tio
n 

Di
v.
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m
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g
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nv
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d 
   

   
O
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r

Date of Receipt of  Invitation

1

24C00004-Convergence and Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities-Const. of Access 
Road, Brgy. Quinawan, Bagac to Brgy. 

Biaan, Mariveles, Bataan

Co
ns

tr
uc

tio
n 

Di
v.
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m

pe
tit

iv
e 

Pu
bl

ic
 B

id
di

ng
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Notice of              
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er

Pre-Proc        
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Code      
(PAP) 

Procurement      Program/Project
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O
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Proc.

M
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e 
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So
ur

ce
 o

f  
Fu

nd
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ABC (Php) Contract Cost (Php)
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O
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r Date of Receipt of  Invitation

182

Supply, Delivery, Installation and 
Commissioning of Air Conditioning 

Unit for use in the DPWH Bataan Sub 
(3rd) DEO

Ba
ta

an
 S

ub
-D

EO

Sm
al

l V
al

ue
 

Pr
oc

ur
em

en
t

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
Pre-bid Conf.

Elgibility      
Check

Sub/Open of   
Bids

Bid        
Evaluation

Post Qual

Date of BAC 
ResoluTion 

Recommending 
AWARD

Notice of              
Award

Contract    
Signing

Notice to    
Proceed

Delivery/     
Completion
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Evaluation
Post Qual

Notice of     
Award
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Signing

D
el

iv
er

y/
Ac

ce
pt

n/a n/a n/a n/a Dec. 19, 2023 Dec. 20, 2023 Dec. 21, 2023 Dec. 22, 2023 Dec. 22, 2023 Dec. 22, 2023
Dec. 22, 

2023



Total MOOE CO Total MOOE CO

ye
s

77,199,403.97 COA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Nov. 17, 2023 Nov. 20-26, 2023 Dec. 1, 2023 Dec. 13, 2023 Dec. 13, 2023
ANSA-EAPF n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

SAMAKANA n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

NACAP n/a 11/21/2023 11/21/2023 11/21/2023 11/21/2023 11/21/2023

Total MOOE CO Total MOOE CO

ye
s Dec. 5, 2023 Dec. 6-12, 2023 Dec. 13, 2023 Dec. 27, 2023 Dec. 27, 2023 7,919,999.67 COA n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

AAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

SAMAKANA n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

NACAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Total MOOE CO Total MOOE CO

ye
s

7,919,999.81 COA n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Dec. 5, 2023 Dec. 6-12, 2023 Dec. 13, 2023 Dec. 27, 2023 Dec. 27, 2023 AAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

SAMAKANA n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

NACAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Total MOOE CO Total MOOE CO

ye
s

7,919,999.33 COA n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Dec. 5, 2023 Dec. 6-12, 2023 Dec. 13, 2023 Dec. 27, 2023 Dec. 27, 2023
AAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

SAMAKANA n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

NACAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Total MOOE CO Total MOOE CO

no 7,919,999.33 COA n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Dec. 5, 2023 Dec. 6-12, 2023 Dec. 13, 2023 Dec. 27, 2023 Dec. 27, 2023
AAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

SAMAKANA n/a 12/07/2023 12/07/2023 12/07/2023 12/07/2023 12/07/2023

NACAP n/a 12/06/2023 12/06/2023 12/06/2023 12/06/2023 12/06/2023

Total MOOE CO Total MOOE CO

3,959,999.27 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

ye
s Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024 COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

3,959,999.54 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

ye
s Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024

COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

3,959,999.64 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

ye
s Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024

COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

15

24C00063-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const.(Completion) of Multi-
Purpose Building, Brgy. Pinulot, 

Dinalupihan, Bataan
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t

14

24C00061-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const.(Completion) of Multi-
Purpose Building, Brgy. Old San Jose, 

Dinalupihan, Bataan
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 D

EO
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g

G
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D
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er

y/
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24C00060-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const.(Completion) of Multi-
Purpose Building, Brgy. JC Payumo, 

Dinalupihan, Bataan

Ba
ta

an
 S

ub
 D

EO

Co
m

pe
tit

iv
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dd
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g

G
AA

 2
02

4

Procurement      Program/Project

PM
O

/E
nd

-U
se

r Is this 
Early 
Proc.

M
od

e 
of

   
   

 
Pr

oc
.

Actual Procurement Activity

So
ur

ce
 o

f  
Fu

nd
s

ABC (Php) Contract Cost (Php)
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t

12

24C00074-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const. of Multi-Purpose 
Building, Mariveles National High 

School-Camaya Campus, Mariveles, 
Bataan

Ba
ta

an
 S

ub
 D

EO

Co
m

pe
tit

iv
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Bi
dd

in
g

G
AA
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Date of Receipt of  Invitation

Remarks         
(Explaining changes 

from the APP)
Pre-proc       

Conference
Ads/Post of     

IAEB
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t

11

24C00072-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const. of Multi-Purpose 
Building, Ipag National High School, 

Brgy. Ipag, Mariveles, Bataan

Ba
ta

an
 S

ub
 D

EO
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m
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tit

iv
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Bi
dd

in
g

G
AA
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24C00071-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const. of Multi-Purpose 
Building, EC Bernabe National High 

School, Brgy. Atilano L. Ricardo, Bagac, 
Bataan

Ba
ta

an
 S

ub
 D

EO

Co
m

pe
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iv
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dd

in
g

G
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D
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A

cc
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t

9

24C00069-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const. of Multi-Purpose 
Building, Brgy. Pagalanggang, 

Dinalupihan, Bataan

Ba
ta

an
 S

ub
 D

EO

Co
m

pe
tit

iv
e 

Bi
dd

in
g

G
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8

24C00035-National Building Proram-
Buildings and other Structures-
Multipurpose/Facilities-Const. 

(Completion) of Building for Virology 
Institute of Science and Technology of 
the Philippines (VIP), New Clark City, 
Clark Freeport and Special Economic 

Zone (CFEZ), Capas, Tarlac
Co

ns
tr

uc
tio

n 
Di

v.

Co
m

pe
tit

iv
e 

Bi
dd

in
g

G
AA

 2
02

4
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Procurement      Program/Project

PM
O

/E
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M
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c
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Post Qual
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D
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cc
ep
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Code      
(PAP) 

Procurement      Program/Project

PM
O

/E
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-
U

se
r

Is this 
Early 
Proc.

M
od

e 
of
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ABC (Php) Contract Cost (Php)
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f I
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d 
   

   
O
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er
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r

Date of Receipt of  Invitation



Total MOOE CO Total MOOE CO

ye
s

3,959,999.15 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024
COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

3,959,999.25 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

ye
s Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024

COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

ye
s

3,959,999.74 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024
COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

3,959,999.95 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

ye
s Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024

COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

ye
s

7,919,999.95 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024
COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

ye
s

7,919,999.22 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024
COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

ye
s

6,929,999.58 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024
COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

Total MOOE CO Total MOOE CO

6,929,999.54 COA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

ye
s Dec. 13, 2023 Dec. 14-20, 2023 Dec. 21, 2023 Jan. 4, 2024 Jan. 4, 2024

COFILCO n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

SAMAKANA n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023

NACAP n/a 12/14/2023 12/14/2023 12/14/2023 12/14/2023 12/14/2023
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24C00076-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Rehab. of Multi-Purpose 
Building, Brgy. Poblacion, Mariveles,  
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24C00075-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Rehab. of Multi-Purpose 
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24C00073-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const. of Multi-Purpose 
Building, Mariveles National High 

School-Annex, Brgy. Alas-Asin, 
Mariveles, Bataan
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24C00068-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const. of Multi-Purpose 
Building, Bagac National High School, 

Brgy. Parang, Bagac, Bataan
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24C00067-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const.(Completion) of Multi-
Purpose Building, Brgy. San Pablo, 

Dinalupihan, Bataan
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24C00066-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const.(Completion) of Multi-
Purpose Building, Brgy. Saguing, 

Dinalupihan, Bataan
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24C00065-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const.(Completion) of Multi-
Purpose Building, Brgy. Roosevelt, 

Dinalupihan, Bataan
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24C00064-Convergence & Special 
Support Program-Basic Infrastructure 

Program-Multi-Purpose 
Buildings/Facilities to Support Social 

Services-Const.(Completion) of Multi-
Purpose Building, Brgy. Pita, 

Dinalupihan, Bataan
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Date of Receipt of  Invitation



Total MOOE CO Total MOOE CO

96,497,660.41 COA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

ye
s Dec. 15, 2023 Dec. 18-24, 2023 Dec. 28, 2023 Jan. 9, 2024 Jan. 9, 2024

PGBC n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

SAMAKANA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

NACAP n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

Total MOOE CO Total MOOE CO

98,998,371.78 COA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

ye
s Dec. 15, 2023 Dec. 18-24, 2023 Dec. 28, 2023 Jan. 9, 2024 Jan. 9, 2024

PGBC n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

SAMAKANA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

NACAP n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

Total MOOE CO Total MOOE CO

98,999,119.76 COA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

ye
s Dec. 15, 2023 Dec. 18-24, 2023 Dec. 28, 2023 Jan. 9, 2024 Jan. 9, 2024

PGBC n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

SAMAKANA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

NACAP n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

Total MOOE CO Total MOOE CO

144,748,220.53 COA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

ye
s Dec. 15, 2023 Dec. 18-24, 2023 Dec. 28, 2023 Jan. 9, 2024 Jan. 9, 2024

PGBC n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

SAMAKANA n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

NACAP n/a 12/18/2023 12/18/2023 12/18/2023 12/18/2023 12/18/2023

Total MOOE CO Total MOOE CO

38,598,436.44 COA n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

no Dec. 19, 2023 Dec. 20-26, 2023 Dec. 28, 2023 Jan. 9, 2024 Jan. 9, 2024 CNBL n/a 12/21/2023 12/21/2023 12/21/2023 12/21/2023 12/21/2023

SAMAKANA n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

NACAP n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

Total MOOE CO Total MOOE CO

no Dec. 19, 2023 Dec. 20-26, 2023 Dec. 28, 2023 Jan. 9, 2024 Jan. 9, 2024
4,824,809.92 COA n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

CNBL n/a 12/21/2023 12/21/2023 12/21/2023 12/21/2023 12/21/2023

SAMAKANA n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

NACAP n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023
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no Dec. 19, 2023 Dec. 20-26, 2023 Dec. 28, 2023 Jan. 9, 2024 Jan. 9, 2024 9,649,043.49 COA n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

CNBL n/a 12/21/2023 12/21/2023 12/21/2023 12/21/2023 12/21/2023

SAMAKANA n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

NACAP n/a 12/20/2023 12/20/2023 12/20/2023 12/20/2023 12/20/2023

Total MOOE CO Total MOOE CO

N
O Nov. 13, 2023 Nov. 15-21, 2023 Dec. 14, 2023 Nov. 22-28, 2023

Dec. 27, 2023-
Tech. Proposal 
Jan. 9, 2024-

Opening of Fin. 
Proposal

Dec. 28-Jan. 3, 
2024

Jan. 17-19, 2023 Jan. 24, 2023 Jan. 25, 2023

686,728.50 COA n/a 11/16/2023 11/16/2023 11/16/2023 11/16/2023 11/16/2023
Build 

Change n/a 11/14/2023 11/14/2023 11/14/2023 11/14/2023 11/14/2023

CY 2023 SAMAKANA n/a 11/14/2023 11/14/2023 11/14/2023 11/14/2023 11/14/2023
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Pre-Proc        
Conference

Pre-bid Conf
Elgibility    

Check
Sub/Open of     

Bids
Bid               

Evaluation
Post Qual

Notice of     
Award

Contract          
Signing

D
el

iv
er

y/
Ac

ce
pt

31

23CSC006-Proc. of Consulting Services 
for the Appraisal of Properties 

affected by the Network Development 
Program-Const. of Bypass & Diversion 

Roads-San Ildefonso-San Miguel-
Cabanatuan Bypass Road, Bulacan 
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23C00355-Convergence & Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities-Conc. Of Road, 
Brgy.TARTARO, San Miguel, Bulacan
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23C00354-Convergence & Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities-Conc. Of Road, 
Brgy. KING KABAYO, San Miguel, 

Bulacan
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23C00353-Flood Management 
Program-Const./Maint. of Flood 
Mitigation Structures & Drainage 

Systems-Const. of Flood Mitigation 
Structure along Candaba-San Miguel 
Bypass Road, Brgy. San Vicente, San 

Miguel, Bulacan
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24C00079-Flood Management 
Program-Const./Maint. of Flood 

Mitigation Structures and Drainage 
Systems-const. of Flood Control 

Structure along Bulo River, 
(Upstream),  San Miguel, Bulacan Bu
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24C00084-convergence and Special 
Support Program-Basic Infrastructure 
Program-Flood Mitigation Structures 

protecting Major/Strategic Public 
Buildings/Facilities--Const. of Flood 
Control Structure along Bulo River 
(Upstream), Phase II, Brgy. Bardias, 

San Miguel, Bulacan
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24C00085-convergence and Special 
Support Program-Basic Infrastructure 
Program-Flood Mitigation Structures 

protecting Major/Strategic Public 
Buildings/Facilities--Const. of Flood 
Control Structure along Bulo River 

(Upstream), Phase 13, Brgy. Bardias, 
San Miguel, Bulacan
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24C00089-Flood Management 
Program-Const./Maint. of Flood 

Mitigation Structures and Drainage 
Systems-const. of Flood Control 

Structure along Balaong River, Brgy. 
Masalipit, San Miguel, Bulacan Bu
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Total MOOE CO Total MOOE CO

no Oct. 26, 2023
Oct. 27-Nov. 2, 

2023
Nov. 3, 2023 Dec. 27, 2023 Dec. 27, 2023 6,150,725.68 COA n/a 10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

CATW-AP n/a 10/25/2023 10/25/2023 10/25/2023 10/25/2023 10/25/2023

CY 2023 SAMAKANA n/a 10/26/2023 10/26/2023 10/26/2023 10/26/2023 10/26/2023

PAMCHAM n/a 10/27/2023 10.27.2023 10.27.2023 10.27.2023 10.27.2023

Total MOOE CO Total MOOE CO

48,249,589.64 COA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023
augmentation-awaiting 

for SARO

Aug. 7, 2023 Aug. 9-15, 2023 Aug. 17, 2023 Aug. 30, 2023 Aug. 30, 2023 CBD n/a 08/09/2023 08/09/2023 08/09/2023 08/09/2023 08/09/2023

SAMAKANA n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

NACAP n/a 08/10/2023 08/10/2023 08/10/2023 08/10/2023 08/10/2023

Total MOOE CO Total MOOE CO

173,699,417.64 COA n/a 09/21/2023 09/21/2023 09/21/2023 09/21/2023 09/21/2023
augmentation-awaiting 

for SARO

no Sept. 19, 2023
Sept. 20-26, 

2023
Sept. 28, 2023 Oct. 10, 2023 Oct. 10, 2023

COFILCO n/a 09/21/2023 09/21/2023 09/21/2023 09/21/2023 09/21/2023

CY 2022 SAMAKANA n/a 09/20/2023 09/20/2023 09/20/2023 09/20/2023 09/20/2023

NACAP n/a 09/21/2023 09/21/2023 09/21/2023 09/21/2023 09/21/2023

Total MOOE CO Total MOOE CO

no Oct. 17, 2023 Oct. 18-24, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
Nov. 7-13, 

2023
Nov. 14-28, 2023

144,749,531.68 141,880,582.61 COA n/a 10/23/2023 10/23/2023 10/23/2023 10/23/2023 10/23/2023
Vetting-no SARO yet

CBD n/a 10/19/2023 10/19/2023 10/19/2023 10/19/2023 10/19/2023

CY 2023 SAMAKANA n/a 10/23/2023 10/23/2023 10/23/2023 10/23/2023 10/23/2023

NACAP n/a 10/23/2023 10/23/2023 10/23/2023 10/23/2023 10/23/2023

Total MOOE CO Total MOOE CO

no Oct. 17, 2023 Oct. 18-24, 2023 Oct. 25, 2023 Nov. 6, 2023 Nov. 6, 2023
48,249,352.39 47,262,328.52 COA n/a 10/23/2023 10/23/2023 10/23/2023 10/23/2023 10/23/2023

Vetting-no SARO yet

CCAGG n/a 10/19/2023 10/19/2023 10/19/2023 10/19/2023 10/19/2023

CY 2023
SAMAKANA n/a 10/23/2023 10/23/2023 10/23/2023 10/23/2023 10/23/2023

NACAP n/a 10/23/2023 10/23/2023 10/23/2023 10/23/2023 10/23/2023

Total MOOE CO Total MOOE CO

no Sept. 22, 2023
Sept. 25-Oct. 1, 

2023
Oct. 3, 2023 Oct. 17, 2023 Oct. 17, 2023 3,360,000.00 COA n/a 10/02/2023 10/02/2023 10/02/2023 10/02/2023 10/02/2023

Under Post-
qualification of the 3rd 

lowest Bidder.
CNBL n/a 09/26/2023 09/26/2023 09/26/2023 09/26/2023 09/26/2023

CY 2023 SAMAKANA n/a 09/25/2023 09/25/2023 09/25/2023 09/25/2023 09/25/2023

PAMCHAM n/a 09/26/2023 09/26/2023 09/26/2023 09/26/2023 09/26/2023

Total Alloted Budget of Procurement Activities 2,052,691,040.62₱       

PREPARED BY: CHECKED BY: APPROVED:

ADELYN D. FERRERAS                                                   ANNA MARIE L. TAYAG                                                                                                           ROSELLER A. TOLENTINO
     Admin. Asst. II                                       Engineer IV-Head, BAC Secretariat                                                                                                                     Regional Director
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23GC004-Proc. of one (1) set Global 
Navigation Satellite System (GNSS) 
Equipment for use in the Panning & 
Design Section, DPWH Bataan Sub 
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23C00342-Convergence & Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG)-Flood Mitigation 

Structures Protecting Public 
Infrastructures/Facilities-Rehab. of 

Slope Protection Structure at Sapang 
Maeyagas, Brgy. San Juan Baño, 

ArayaT, Pamp.
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23C00341-Convergence & Special 
Support Program-Sustainable 

Infrastructure Projects Alleviating 
Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities, San Miguel (San 
simon)-Balucuc (APalit)-Dulong 
Malabon (Pulilan) Bypass Road, 

provinces of Pampanga and Bulacan
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22C00133-Network Development 
Program-Const. of Bypass and 

Diversion Roads, Lubao-Guagua-
Minalin-Sto. Tomas Road (Lubao-

Guagua Section), Package 7, 
Pampanga Co
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22C00131-Network Development 
Program-Construction of Missing 

Links/New Roads, Capas-Botolan Road 
Package 2, Zambales, Prov. of 
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23GC042Supply,Delivery, Installation, 
Testing & Commissioning of Indoor 
Fixed LED Wall for use in the DPWH 

Regional Office No. III, Sindalan, CSFP
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