
PCAB ARC TYPE NAME LOCATION
 AMOUNT 

(Php, M) 

DUR 

(C.D)
STARTED COMP

1 1
2M CONSTRUCTION & 

ENTERPRISES
33331 L B MA GE

Improvement/ Construction/ Concreting 

of Labasan - Camanga Road

Siay, Zamboanga 

Sibugay
5/29/2018 1st

Zamboanga 

Sibugay 2nd 

DEO

LF 28.649 133 3/19/2018 7/29/2018 13.70 % OG 0.385 0.236 0.150 0.030 0.070 0.050 92.10% - AHD

2 2 3K ROCK ENGINEERING 27908 L A MA GE

Road Upgrading (Unpaved to Paved) 

based on Gravel Roads Strategies, 

Traffic Benchmark for Uprading  to 

Paved Road Standards (HDM-4) Project 

Analysis)- Tertiary Roads+ Apayao- 

Ilocos Norte Road

KO623+771 to 

KO626 + 301 

(Intermittent 

Sections), 

Kabugao, 

Apayao

6/5/2018 2nd 
Apayao 1st 

DEO, CAR
LF 96.499 417 4/4/2017 5/25/2018 -3.76% OG 0.363 0.255 0.112 0.030 0.055 0.033 84.80% - DEL

3 3
515 LIFE CONSTRUCTION, 

CORP.
41520 L B SB GB

CY 2017 Basic Educational Facilities 

Fund, Construction of 2STY 6CL 

Bernardo Lirio Memorial National High 

School

Tanauan  City, 

Batangas
6/19/2018 Final

Batangas 3rd 

DEO
LF 11.598 170 12/27/2017 6/14/2018 0.00 % C 0.482 0.135 0.300 - - - 91.70%

91.70%                                     

Very Satisfactory
ONS

4 4 6 JEWELS CONSTRUCTION 34737 L C SB GB

CY 2017 Basic Educational Facilities 

Fund (Batch 4), Construction of 2 units 

Unique Workshop (7 x 22.5) at Gulod 

Senior High School

Batangas City 

(Capital), 

Batangas

6/20/2018 Final
Batangas 2nd 

DEO
LF 5.314 115 10/23/2017 2/14/2018 0.00 % C 0.493 0.133 0.300 - - - 92.60%

92.60%                                     

Very Satisfactory
ONS

5 5 A.B. OPENA BUILDERS 33996 L D SB GE
Concreting of Barangay Road, Purok 13,, 

Sanitarium Compound, Brgy. San Pedro 

Cabusao, 

Camarines Sur 
6/2/2018 Final

Camarines Sur 

5th DEO
LF 1.880 60 3/9/2018 5/7/2018 0.00 % C 0.462 0.133 0.300 - - - 89.50%

89.50%                                     

Very Satisfactory
ONS

6 6

A.C. RIVERO 

DEVELOPMENT 

CORPORATION

5122 L A MB GE

Construction of Drainage Structure 

along Road - Bdry. So. Leyte - Maasin- 

Macrohon - Sogod - Jct. - Maharlika 

(S00194LT) K1149+000 - K1152+000

Macrohon, 

Southern Leyte
5/29/2018 Final

Southern 

Leyte DEO
LF 48.020 330 5/14/2017 4/8/2018 2.42 % C 0.452 0.133 0.300 - - - 88.50%

88.50%                                     

Satisfactory
AHD

7

A.C. RIVERO 

DEVELOPMENT 

CORPORATION

5122 L A MB GE

Local Roads and Bridges - Local Roads - 

Local Infrastructure Program / 

Concreting og Brgy. Road, Batuan - San 

Isidro

Maasin City, 

Southern Leyte
5/29/2018 1st

Southern 

Leyte DEO
LF 9.296 180 2/1/2018 7/30/2018 2.59% OG 0.385 0.240 0.150 0.030 0.050 0.033 88.80% - AHD

8

A.C. RIVERO 

DEVELOPMENT 

CORPORATION

5122 L A MB GE

Road Upgrading (Unpaved to Paved) of 

Quezon-Aramaywan Road K)158+KO665-

K158+749, KO158+749-KO158+849 and 

KO172+635-KO175+005

Quezon, 

Palawan
6/2/2018 1st

Palawan 2nd 

DEO
LF 74.758 225 2/18/2018 9/30/2018 24.50 % OG 0.348 0.220 0.150 0.022 0.051 0.050 84.10% - AHD

9 7 A.I.P. CONSTRUCTION 32458 L A MA GE

Construction/Improvement of Access 

Roads  Leading to Declared Tourism 

Destinations: Guisset-Binga-Baloy-

Tinongdan Road leading to Binga Dam 

and Mt. Ugo, Site for the International 

Sky Running Event

Itogon, Benguet 5/29/2018 Final
Benguet 1st 

DEO
LF 96.500 416 4/10/2017 5/30/2018 0.00 % C 0.365 0.200 0.300 - - - 86.50%

88.90%                                     

Satisfactory
ONS

10 8
A.L. DARE 

CONSTRUCTION
11932 L B MA GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems- Rehabilitation/Improvement 

of Slope Protection along Pentor Balsik 

River (Balsik Section-Phase III)

Hermosa, 

Bataan
6/19/2018 Final

Bataan  1st 

DEO
LF 22.904 192 2/26/2018 9/5/2018 50.52% C 0.484 0.133 0.300 - - - 91.70%

91.70%                                     

Very Satisfactory
AHD

11 9

A.M. ORETA & CO., INC. / 

CAMIA CONST. 

DEVELOPMENT 

CORPORATION (FORMERL

JV-16-1876 L A MB GE

Construction and Maintenance of  

Bridges along National Roads, 

Construction of New Permanent 

Bridges, along Igawe Bridge, Apayao-

Ilocos Norte Road

Apayao-Ilocos 

Norte Rd.
6/5/2018 1st

Apayao  1st  

DEO
LF 57.890 527 6/22/2017 11/30/2018 -9.90% OG 0.355 0.300 0.051 0.030 0.055 0.033 82.40% - DEL

12 10 A.M.P. CONSTRUCTION 16574 L A MA GE
Rehabilitation of Flood Control 

Structures along Talavera River

Brgy. Sicsican 

Matanda, 

Talavera, Nueva 

Ecija

6/20/2018 1st
Nueva Ecija 1st 

DEO
LF 27.925 210 2/7/2018 9/4/2018 17.85% OG 0.356 0.300 0.150 0.030 0.055 0.050 94.10% - AHD

13 11
A.R. LUSTRE JR. 

CONSTRUCTION
7680 L AAA LA GE

Rehabilitation/ of Paved Rd - Puerto 

Princesa Wharf Rd - (S00031PW), 

Chainage 1180- Chainage 1722

Puerto Princesa 

City
5/31/2018 Final

Palawan 3rd 

DEO
LF 7.201 30 2/19/2018 3/20/2018 6.67 % C 0.461 0.133 0.300 - - - 89.40%

89.40%                                     

Very Satisfactory
AHD

14 12
A.T. DUMLAO 

CONSTRUCTION, INC.
34028 L A MA GE

Retrofitting/Strengthening of Bayugan 

III Bridge (B00924MN) along Daang 

Maharlika Road (Agusan-Davao-

Section) K1334+135-K1334+156.95

Rosario, Agusan 

del Sur
5/31/2018 1st

Agusan del Sur 

2nd DEO
LF 6.370 84 3/19/2018 6/10/2018 1.10 % OG 0.399 0.200 0.150 0.030 0.058 0.050 88.80% - AHD

15 13
A.Y.U. ENGINEERING & 

CONSTRUCTION
25632 L B MA GE

Road Widening Including Drainage & 

ROW along Davao-Cotabato Road 

(Davao City-Jct. Digos Section) 

K1514+267-K1514+590, K1515+000-

K1516+000, 1520+090-K1521+255

Davao City 6/7/2018 Final
Davao City 1st 

DEO
LF 2880.231 250 5/4/2017 1/8/2018 0.00 % C 0.493 0.134 0.300 - - - 92.70%

92.70%                                     

Very Satisfactory
ONS
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16 14
ACJ CONSTRUCTION 

RESOURCES
10635 L B MA GE

Construction of Concrete Road - Jct. 

Dualing-New Panay-Midsayap Road to 

Katalicanan-UK Peak

Aleosan, North 

Cotabato
6/2/2018 1st

Cotabato 2nd 

DEO
LF 32.667 131 3/8/2018 7/16/2018 2.75 % OG 0.376 0.241 0.150 0.030 0.047 0.050 89.40% - AHD

17 15 ADFIL CORPORATION 14437 L AAA LB GE

Construction of By-Passes/Diversion 

Road, Including ROW, NRJ Daang 

Maharlika, Taguibo - Masao Port 

(Pagatpatan - Lumbocan - Masao 

Section)

Butuan City, 

Agusan del 

Norte 1st LD

6/6/2018 Final
Regional Office 

No. XIII
LF 125.444 589 9/8/2016 4/19/2018 18.04 % C 0.428 0.136 0.300 - - - 86.40%

94.20%                                     

Very Satisfatory
AHD

18 16

ADFIL 

CORPORATION/JQG 

BUILDERS (JOINT 

VENTURE)

JV-15-1822 L AAA LA GE

Construction of By-Passes/Diversion 

Road, Including ROW, NRJ Daang 

Maharlika, Taguibo - Masao Port (Banza-

Maug Section)

Butuan City, 

Agusan del 

Norte 1st LD

6/6/2018 Final
Regional Office 

No. XIII
LF 144.680 673 9/29/2016 8/2/2018 25.87 % C 0.425 0.132 0.300 - - - 85.70%

89.54%                                     

Very Satisfatory
AHD

19 17

AGONG BUILDERS AND 

CONSTRUCTION SUPPLY, 

INC.

40494 L D SB GB

Construction of Standard 1 Storey 4 

Classrooms Building at Biao Guianga 

Elementary School

Tugbok District, 

Davao City
6/6/2018 Final

Davao City 2nd 

DEO
LF 44.891 105 12/8/2017 3/22/2018 0.00 % C 0.485 0.134 0.300 - - - 91.90%

91.90%                                     

Very Satisfactory
ONS

20 18 AHE CONSTRUCTION 33486 L D SB GB

Construction of 3 Storey Multi Purpose 

Building (For Science Lab. And Industiral 

Art Lab.) at Ayala Central School, Brgy. 

Ayala

Zamboanga City 6/7/2018 Final
Zamboanga 

City DEO
LF 9.249 249 7/17/2017 3/22/2018 0.00 % C 0.493 0.161 0.300 - - - 95.40%

95.40%                                     

Very Satisfactory
ONS

21 19 AJ LAVA BUILDERS CORP. 22265 L B MA GE

Rehabilitation with Slope Protection of 

River, First Concrete Br. (Downstream) 

along Marikina - Infanta Road

Antipolo City, 

1st Legislative 

District

6/13/2018 Final Rizal 1st DEO LF 19.600 240 2/23/2018 10/20/2018 0.95 % C 0.478 0.120 0.300 - - - 89.80%
89.80%                                     

Very Satisfactory
AHD

22 20

AJM PROVIDENCE 

BUILDERS & TRADING 

INC.

38184 L D SB GE
Construction of Road, Tabu to Tapi Local 

Road

Brgy. Tabu, Ilog, 

Negros 

Occidental

6/6/2018 Final

Negros 

Occidental 3rd 

DEO

LF 9.374 90 4/7/2017 7/5/2017 0.00 % C 0.383 0.200 0.300 - - - 88.30%
88.30%                                     

Satisfactory
ONS

23 21
AL FAHDEL CONST. AND 

ENG'G.
17953 L B MA GE

Network Development - Off-

Carriageway Improvement along 

Tertiary Roads: Lala - Salvador - Tubod 

Road - S00930MN, K1603+700 - 

K1604+322

Lala, Lanao del 

Norte
6/6/2018 Final

Lanao del 

Norte 1st DEO
LF 6.221 46 2/15/2018 4/1/2018 0.00 % C 0.479 0.134 0.300 - - - 91.30%

91.30%                                     

Very Satisfactory
ONS

24 22 ALCEL CONSTRUCTION 15129 L A MB GE

Asset Preservation Program- Preventive 

Maintenance- Secondary Roads-Sta. 

Rosa-Ulat-Tagaytay Road., K0040+670-

K0041+264, K0041+336-K041+400, Sta. 

Rosa City, Laguna

Sta. Rosa City, 

Laguna
6/14/2018 1st

Laguna 2nd 

DEO
LF 19.793 90 4/17/2018 7/15/2018 17.39% OG 0.400 0.200 0.150 0.030 0.058 0.050 88.80% - AHD

25 ALCEL CONSTRUCTION 15129 L A MB GE

Widening of Carmen Jct. - Bayambang - 

Manat Road, K0193+439 to K0193+989 

and K0195+608 to K0196+161, 

Bayambang, Pangasinan 

Bayambang, 

Pangasinan
6/7/2018 1st

Pangasinan 

4th DEO
LF 29.547 198 2/14/2018 8/30/2018 -3.54% OG 0.364 0.240 0.115 0.030 0.065 0.033 84.70% - DEL

26 23

ALFIE'S CONSTRUCTION & 

CONSTRUCTION SUPPLY, 

INC.

17162 L A MB GE

Widening of Bagacay Br. (B00493NR) 

along Bacolod Silay Airport Access Road 

(K0013+702)

Talisay, Negros 

Occidental
6/4/2018 Final

Negros 

Occidental 1st 

DEO

LF 30.145 210 5/9/2017 12/4/2017 0.00 % C 0.419 0.134 0.300 - - - 85.30%
85.30%                                     

Satisfactory
ONS

27 24
ALL WEATHER 

CONSTRUCTION 
35645 L C SB GE

Repair/ Maintenance of Lina Canal 

along Puntod, K1439+579.8 - 

K1439+707.8

Cagayan de Oro 

City
6/9/2018 Final

Cagayan de 

Oro City 2nd 

DEO

LF 1.900 90 2/5/2018 5/5/2018 2.20 % C 0.465 0.133 0.300 - - - 89.80%
89.80%                                     

Very Satisfactory
AHD

28 25

ALMANA CONSTRUCTION 

AND DEV'T 

CORPORATION

38859 L AAA LA GE

Construction of Farm to Mill Roads at 

Barangay Aranda - Barangay 

Candumarao - Barangay Camalobalo - 

Barangay Calapi

Hinigaran, 

Negros 

Occidental

6/6/2018 Final

Negros 

Occidental 2nd 

DEO

LF 13.613 104 12/27/2017 4/9/2018 1.11% C 0.465 0.134 0.300 - - - 89.90%
89.90%                                     

Very Satisfactory
AHD

29 26

ALPHA & OMEGA GEN. 

CONTRACTOR & 

DEVELOPMENT CORP.

38958 L A MA GE

Construction of River Control 

(Revetment Wall) along Tangalan River 

including Drainage, Lined Canal, other 

Structures

Tangalan, Aklan 5/30/2018 Final Aklan DEO LF 24.500 240 7/5/2017 3/1/2018 0.00 % C 0.456 0.177 0.300 - - - 93.30%
93.30%                                     

Very Satisfactory
ONS

30

ALPHA & OMEGA GEN. 

CONTRACTOR & 

DEVELOPMENT CORP.

38958 L A MA GB

Construction of Two Storey Buildings 

(DPWH Standard Design) of 

Marinduque District Engineering Office

Barangay 

Bangbangalon, 

Boac, 

Marinduque

6/8/2018 Final
Marinduque 

DEO
LF 37.882 210 4/18/2017 11/13/2017 0.00 % C 0.470 0.137 0.300 - - - 90.70%

90.70%                                     

Very Satisfactory
ONS

31

ALPHA & OMEGA GEN. 

CONTRACTOR & 

DEVELOPMENT CORP.

38958 L A MA GE

Construction/ Improvement of Access 

Road to New Ibajay-Mabini-Sandoval 

Access Road Leading to Taytay Airport

Taytay, Palawan 5/30/2018 1st
Palawan 1st 

DEO
LF 65.856 185 2/15/2018 8/18/2018 28.47% OG 0.386 0.237 0.150 0.030 0.061 0.033 89.70% - AHD

32

ALPHA & OMEGA GEN. 

CONTRACTOR & 

DEVELOPMENT CORP.

38958 L A MA GE

Construction/Maintenance of Flood 

Control Mitigation Structures and 

Drainage Systems, Construction of 

Masaya Norte Flood Control Project 

(Sta. 0+160 to Sta. 0+416 and Sta. 0+159 

to Sta. 0+415)

Masaya Norte, 

San Agustin, 

Isabela

6/5/2018 Final
Isabela 4th 

DEO
LF 43.905 235 5-Feb-18 9/27/2018 39.80 % C 0.483 0.133 0.300 - - - 91.60%

91.60%                                     

Very Satisfactory
AHD
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33 27

ALPHA RYDER 

CONSTRUCTION AND 

SUPPLIES 

12197 L A MB GE

Asset Preservation of Nati. Roads- 

Rehab./Reconst./Upgrading of 

Damaged Paved Natl. Roads including 

Drainage Based on Pavement 

Management System-Highway 

Development Management (HDM-4) 

Tertiary Reconst. From Concrete to 

Concrete Donsol-Banuang Gurang Road 

(SO4433LZ), K0583+540-K0583+832

Donsol, 

Sorsogon 
6/2/2018 Final

Sorsogon 1st 

DEO
LF 47.040 240 5/11/2017 1/5/2018 0.00 % C 0.468 0.133 0.300 - - - 90.10%

87.52%                                     

Satisfactory
ONS

34 28
ALYSSA CONSTRUCTION 

SERVICES
39208 L D SB GB

Construction of Multi-Purpose Building 

in Barangay Lapasan (Lapas 1 Coveret 

Court, San Juan Coveret Court, Lapsap 

Covered Court)

Lapasan, 

Cagayan de Oro 

City

6/9/2018 Final

Cagayan de 

Oro City 2nd 

DEO

LF 7.241 150 5/10/2017 10/6/2017 0.00 % C 0.438 0.199 0.300 - - - 93.70%
93.70%                                     

Very Satisfactory
ONS

35 29

AMP CONSTRUCTION/ 

LISA CONSTRUCTION 

JOINT VENTURE

JV-16-731 L AA MA GE
Improvement/Rehabilitation of Earth 

Dike along Talavera River

Brgy. Pantoc, 

Aliaga, Nueva 

Ecija

6/19/2018 Final
Nueva Ecija 1st 

DEO
LF 37.665 240 2/28/2017 10/25/2017 0.00 % C 0.459 0.200 0.300 - - - 95.90%

95.90%                                     

Very Satisfactory
ONS

36 30

AMP CONSTRUCTION/ 

TIERRA DE FERRAND 

REALITY DEVELOPMENT 

JOINT VENTURE

JV-17-945 L A MA GE
Rehabilitation of Flood Control along 

Baliwag River

Barangay 

Mapangpang 

Science City of 

Munoz, Nueva 

Ecija

6/20/2018 1st
Nueva Ecija 1st 

DEO
LF 81.329 300 2/7/2018 12/3/2018 4.10% OG 0.380 0.300 0.150 0.030 0.051 0.050 96.10% - AHD

37 31
AMPLEX CONSTRUCTION 

AND SUPPLIES
35090 L C SB GE

Rehabilitation/ Major Repair of Kipit Br. 

2 (B01183MN) along Liloy - Siocon Rd.

Labason, 

Zamboanga del 

Sur

5/30/2018 1st

Zamboanga 

del Norte 2nd 

DEO

LF 96.972 139 2/19/2018 7/8/2018 -10.12 % OG 0.395 0.300 0.049 0.030 0.070 0.033 87.70% - DEL

38
AMPLEX CONSTRUCTION 

AND SUPPLIES
35090 L C SB GE

Retrofitting/Strengthening of 

Permanent Bridges, South Tupi Bridge 

(B01032MN) along Marbel -Makar Road

South Cotabato 6/9/2018 1st

South 

Cotabato 2nd 

DEO

LF 9.800 105 3/14/2018 6/26/2018 -0.68 % OG 0.400 0.240 0.143 0.030 0.047 0.033 89.30% - DEL

39 32 APD CONSTRUCTION 17467 L AA LA GE

Asset Preservation- Preventive 

Maintenance of Rad Secondary Roads 

along Cordon- Aurora Boundary Road 

(Isabela Boundary- Junction Dumabato)

K0326+113 to 

376, K0323+746 

to K0324+000, 

K0326+000 to 

K0326+113, 

K0326+376 to 

K327+098, 

Diffun Quirino

6/5/2018 Final Quirino DEO LF 24.359 130 1/29/2018 6/7/2018 0.23 % C 0.494 0.133 0.300 - - - 92.70%
92.70%                                     

Very Satisfactory
AHD

40 APD CONSTRUCTION 17467 L AA LA GE

Asset Preservation-Preventive 

Maintenance-Secondary Roads along 

Cordon-Aurora Road (Isabela Bdry. Jct. 

Dumabato), K0333+650- K0336+038

Cabarroguis, 

Quirino
6/5/2018 Final Quirino DEO LF 49.000 179 2/2/2018 7/30/2018 53.07 % C 0.495 0.133 0.300 - - - 92.80%

92.80%                                     

Very Satisfactory
AHD

41 33
AQUALINE 

CONSTRUCTION
11555 L AA MB GE

Improvement/Widening of Picas San 

Jose DZR Airport Road (S000257LT) 

Tacloban City K0910+(-926) - K0910+(-

545)

Tacloban City 6/7/2018 Final
Tacloban City 

DEO
LF 14.046 270 6/23/2017 3/19/2018 0.00 % C 0.482 0.134 0.300 - - - 91.60%

91.60%                                     

Very Satisfactory
ONS

42 34

AQUINO-DELA CRUZ 

ENG'G & 

CONSTRUCTION/ALPHAT

EC CHEMICAL 

CORPORATION JOINT 

VENTURE

JV-17-1089 L A MA GE

Cluster I:1.) Rehabilitation/ Major 

Repair of Alag Maliit Bridge (B00182MR) 

along Calapan North Road, Baco, 

Oriental Mindoro 2.) Rehabilitation/ 

Major Repair of Baguin I Bridge I, Baco 

Oriental Mindoro 3.) Rehabilitation/ 

Major Repair of Jasmine Bridge 

(B00188MN) along Calapan North Road, 

Puerto Galera, Oriental Mindoro 4.) 

Rehabilitation/ Major Repair of 

Pinagsabangan Bridge (B00008MR) 

along Calapan South Road, Naujan, 

Oriental Mindoro

Baco, Puerto 

Galera & 

Naujan, Oriental 

Mindoro

6/2/2018 1st
Mindoro 

Oriental DEO
LF 47.408 180 3/15/2018 9/10/2018 39.66 % OG 0.386 0.240 0.150 0.030 0.061 0.050 91.70% - AHD

43 35
AQUINO-DELA CRUZ 

ENG'G. & CONSTRUCTION
16751 L B MA GE

Widening of Permanent Bridges to more 

than two lanes including ROW at Mitura 

Bridge (B00726LZ) along Manila North 

Road (Phase II)

Urdaneta City, 

Pangasinan
6/8/2018 Final

Pangasinan 

3rd DEO
LF 25.962 379 3/3/2017 3/27/2018 0.00 % C 0.460 0.134 0.300 - - - 89.40%

84.66%                                     

Satisfactory
ONS

44 36
ARKY CONSTRUCTION 

AND SUPPLY 
32692 L AAA LA GE

Asset Preservation program, Preventive 

Maintenmance Secondary Roads, 

Masbate-Cataingan-Placer Rd, 

K0000+480-K0001+294

Masbate City 6/4/2018 1st
Masbate 1st 

DEO
LF 14.501 90 3/26/2018 6/23/2018 -3.95 % OG 0.361 0.300 0.110 0.022 0.050 0.033 87.60% - DEL
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45 37 ARQ BUILDERS 35966 L AAA MB GE

Rehabilitation/Reconstruction/Upgradi

ng of Damaged Paved Roads - 

Secondary Roads along NRJ - Barobo - 

Agusan del Sur Boundary Road 

K1413+402.5 - K1413+977, K1410+492.8 - 

K1411+044.80

Tambis - Bahi 

Barobo, Surigao 

del Sur

5/31/2018 1st
Surigao del Sur 

2nd DEO
LF 32.241 144 3/1/2018 7/22/2018 0.67 % OG 0.389 0.286 0.150 0.030 0.035 0.050 94.00% - AHD

46 38

ARSVICO CONSTRUCTION 

AND DEVELOPMENT 

CORP.

23518 L B MA GB

CY 2017 Basic Educational Facilities 

Fund (Construction of Classrooms) Batch 

10, Construction  of 2STY 6CL, Banadero 

ES

Tanauan City, 

Batangas
6/19/2018 1st

Batangas 3rd 

DEO
LF 12.347 200 12/18/2017 7/5/2018 -1.55 % OG 0.377 0.240 0.134 0.030 0.050 0.033 86.40% - DEL

47 39
ASC CONSTRUCTION & 

CONCRETE PRODUCTS
26788 L A MB GE

Construction/ Repair/ 

Rehabilitation/Improvement of Various 

Infrastructure Including Local Projects  

Construction of Tacang Swip, Tacang 

Creek

Sta. Marcela, 

Apayao
6/7/2018 Final

Apayao 2nd 

DEO
LF 37.328 252 7/14/2017 3/22/2018 -3.54% C 0.426 0.200 0.194 - - - 82.00%

82.00%                                     

Unsatisfactory
DEL

48 40

ASIAN PEARL 

CONSTRUCTION & 

DEVELOPMENT CORP.

9059 L B MA GE
Concreting of Parparoroc - Namoroc - 

Ester - Pllas Road, Vintar, Ilocos Norte

Vintar, Ilocos 

Norte
5/29/2018 Final

Ilocos Norte 

1st DEO
LF 48.509 283 5/28/2017 3/6/2018 0.00 % C 0.213 0.200 0.300 - - - 71.30%

76.22%                                     

Unsatisfactory
ONS

49 41
ATLANTIC 

CONSTRUCTION
24232 L D SB GB

Construction of Brgy. District 2 

Community Center

Brgy. District 2, 

Gamu, Isabela
6/2/2018 Final

Isabela 2nd 

DEO
LF 2.817 90 2/19/2018 5/19/2018 0.03 % C 0.500 0.133 0.300 - - - 93.30%

93.30%                                     

Very Satisfactory
AHD

50 42
B. VICENCIO 

CONSTRUCTION
9687 L AA LA GE

Improvement/Widening along Rizal 

Avenida Ext. Road (S00016LT), K0905+(-

125) - K0905+000, K0905+(-440) - 

K0905+(-125)

Tacloban City 6/7/2018 Final
Tacloban City 

DEO
LF 18.403 240 3/24/2017 11/18/2017 0.00 % C 0.464 0.133 0.300 - - - 89.70%

89.70%                                     

Very Satisfactory
ONS

51 43 B.M. MARKETING 9852 L AAA LB GE

Preventive Maintenance based on 

Pavement Management 

System/Highway Development and 

Management - 4 (HDM-4) along Tigbao - 

Sta. Fr Road (S00039LT), K0909+(-303) - 

K0914+607

Sta. Fe, Leyte 6/7/2018 Final Leyte 1st DEO LF 65.601 180 6/6/2017 12/2/2017 0.56 % C 0.467 0.134 0.300 - - - 90.10%
90.10%                                     

Very Satisfactory
AHD

52 44 B.R.G. CONSTRUCTION 21931 L B SB GE

Organizational Outcome 2: Protect Lives 

and Properties against Major Floods- 

Flood Management Program- 

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems- Construction of Flood Control 

Structure San Leonardo Section along 

Matuno River

Bambang, Nueva 

Ecija
6/6/2018 1st

Nueva Vizcaya 

1st DEO
LF 14.105 121 2/11/2018 6/11/2018 0.03 % OG 0.400 0.225 0.150 0.015 0.025 0.033 84.80% - AHD

53 45

BADOC BUILDERS & 

SUPPLY, INC. (FORMERLY: 

BADOC BUILDER & 

SUPPLY

31564 L B MA GE

Road Improvement/Concreting of 

Circumferential Road Leading to San 

Juan Luna Shrine, La Virgen Milagrosa 

Shrine and other Access Roads

Badoc, Ilocos 

Norte
5/30/2018 Final

Ilocos Norte 

2nd DEO
LF 47.040 177 2/17/2017 8/12/2017 0.13% C 0.395 0.200 0.300 - - - 89.50%

89.50%                                     

Very Satisfactory
AHD

54 46

BADSBRO 

CONSTRUCTION AND 

GENERAL MERCHANDISE

32876 L A MA GE

Construction of Flood Control Structure 

along Lanao - Pagadian - Zamboanga 

City Road, Part of Sibuguey River, (Sta. 

00+(-002) - Sta. 00+539)

Brgy. Balugo, 

Imelda, 

Zamboanga 

Sibugay

6/5/2018 Final

Zamboanga 

Sibugay 2nd 

DEO

LF 39.147 270 4/25/2017 1/19/2018 1.50 % C 0.478 0.133 0.300 - - - 91.10%
90.26%                                     

Very Satisfactory
AHD

55

BADSBRO 

CONSTRUCTION AND 

GENERAL MERCHANDISE

32876 L A MA GE

Constrution of Flood Control along 

Lanao - Pagadian - Zamboanga City 

Road, Part of Sibuguey River, (Sta. 

00+142.20 - Sta. 00+408.50), 

(Upstream), Brgy. Balugo

Imelda, 

Zamboanga 

Sibugay

6/5/2018 1st

Zamboanga 

Sibugay 1st  

DEO

LF 27.929 175 4/2/2018 9/23/2018 19.82 % OG 0.394 0.240 0.150 0.030 0.060 0.050 92.40% - AHD

56 47 BAMEC DEVELOPERS 31927 L B SB GB
Construction of 2 Storey 6 CL at Usman 

Baunga ES
Cotabato City 6/4/2018 1st

Cotabato City 

DEO
LF 10.797 170 2/1/2018 7/20/2018 0.84 % OG 0.395 0.240 0.150 0.030 0.047 0.033 89.50% - AHD

57 48

BAP CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION

16215 L B MA GE
Opening/Concreting of Brgy. Palayan 

FMR

Brgy. Palayan, 

Liliw, Laguna
6/16/2018 Final

Laguna 3rd 

DEO
LF 11.331 210 7/3/2017 1/28/2018 0.00 % C 0.471 0.133 0.300 - - - 90.40%

90.40%                                     

Very Satisfactory
ONS

58 49 BARILLO CONSTRUCTION 23836 L A MA GB
Construction of 2 Storey 8 Classroom 

School Building at Palomoc NHS

Titay, 

Zamboanga 

Sibugay

5/29/2018 1st

Zamboanga 

Sibugay 2nd 

DEO

LF 16.933 180 1/31/2018 7/24/2018 -4.93 % OG 0.387 0.241 0.101 0.030 0.059 0.033 85.10% - DEL

59 50
BERTO LUCCI BUILDERS & 

SUPPLY
32560 L A MB GB

CY 2017 Basic Educational Facilities 

Fund (Construction of Classrooms) Batch 

7, Construction of  2STY 8CL Cale 

Elementary School

Tanuan City, 

Batangas
6/19/2018 Final

Batangas 3rd 

DEO
LF 17.494 180 11/20/2017 5/18/2018 0.00 % C 0.498 0.132 0.300 - - - 93.00%

93.00%                                     

Very Satisfactory
ONS
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60 51
BET CONSTRUCTION & 

SUPPLY
31764 L A MA GE

Agno River Basin and Allied Rivers Flood 

Control Project - Construction of Slope 

Protection Works along Agno River 

Vacante - Pogo - Diaz Section

Bautista, 

Pangasinan
6/8/2018 Final

Pangasinan 

3rd DEO
LF 48.991 279 4/10/2017 1/13/2018 0.00 % C 0.336 0.200 0.300 - - - 83.60%

88.84%                                     

Satisfactory
ONS

61 52

BET CONSTRUCTION & 

SUPPLY / ALPHIN 

TRADING & 

CONSTRUCTION (Joint 

Venture)

JV-17-1838 L A MA GE

Asset Preservation - Construction / 

Upgrading / Rehabilitation of Drainage 

along National Roads - Secondary Roads 

- Alaminos - Bolinao Road (K0321+(-204) 

to K0321+600, K0336+927 to K0339+533

Alaminos City 

and Bani, 

Pangasinan

6/5/2018 1st
Pangasinan 1st 

DEO
LF 46.550 270 2/9/2018 11/5/2018 2.67% OG 0.309 0.240 0.150 0.030 0.045 0.050 82.40% - AHD

62 53
BHENLLABIEN BUILDERS 

CONSTRUCTION
36496 L B SB GE

Concreting of Brgy. Ibabang Taykin to 

Ilayang Taykin FMR, Brgy. Ibabang 

Taykin and Ilayang Taykin

Liliw, Laguna 6/16/2018 Final
Laguna 3rd 

DEO
LF 14.104 240 8/15/2017 4/11/2018 0.00 % C 0.490 0.133 0.300 - - - 92.30%

92.30%                                     

Very Satisfactory
ONS

63 54 BIG JOE'S ENTERPRISES 33601 L B MA GE

Construction of Farm to Mill Roads at 

Barangay Camalobalo to Barangay Baga-

as

Hinigaran, 

Negros 

Occidental

6/6/2018 Final

Negros 

Occidental 2nd 

DEO

LF 7.185 44 12/27/2017 2/8/2018 0.00 % C 0.419 0.133 0.300 - - - 85.20%
85.20%                                     

Satisfactory
ONS

64 55
BLIMEX CONSTRUCTION 

AND SUPPLY
27259 L B MA GB

Const. of 1 Sty 2-Classrooms with Toilet 

@ Virginia F. Griño NHS

Tacurong City, 

Sultan Kudarat
5/30/2018 Final

Sultan Kudarat 

1st DEO
LF 2.716 105 12/22/2017 4/5/2018 0.00 % C 0.489 0.135 0.300 - - - 92.40%

92.40%                                     

Very Satisfactory
ONS

65 56
BN BUILDERS & 

CONSTRUCTION SUPPLIES
28232 L B MA GB

Construction of Unique Workshop at 

Nieves National High School (Bldg. 1) 

Las Nieves, 

Agusan del 

Norte

6/6/2018 Final
Butuan City 

DEO
LF 3.375 90 11/27/2017 2/24/2018 0.00 % C 0.489 0.132 0.300 - - - 92.10%

92.10%                                     

Very Satisfatory
ONS

66 57

BNR CONSTRUCTION & 

DEVELOPMENT 

CORPORATION

12903 L AAA LA GE

Preventive Maintenance of Road, 

Asphalt Overlay - Cebu North Road, 

K0004+000 - K0004+278

Cebu City 6/6/2018 Final Cebu City DEO LF 9.833 104 2/14/2018 5/28/2018 0.00 % C 0.482 0.134 0.300 - - - 91.60%
91.60%                                     

Very Satisfactory
ONS

67 58
BNYU DEVELOPMENT 

CORPORATION
27725 L A MB GE

Off-Carriageway Improvement including 

Drainage, Secondary Roads, Tagbilaran 

East Road (Tagbilaran to Jagna) Section 

1: K0170+145 - K0171+074, Section 2: 

K0178+618 to K0179+004

Bohol 6/5/2018 Final
Regional Office 

No. VII
LF 60.366 188 4/21/2017 10/25/2017 0.00 % C 0.473 0.134 0.300 - - - 90.70%

90.70%                                     

Very Satisfactory
ONS

68 59 BONIBAL CONSTRUCTION 9371 L B MA GE Concreting of Fermin Street

Barangay 

Pentor, 

Dinalupihan, 

Bataan

6/20/2018 Final
Bataan  1st 

DEO
LF 4.826 150 9/11/2017 2/7/2018 0.00 % C 0.452 0.133 0.300 - - - 88.50%

88.50%                                     

Satisfactory
ONS

69 60
BONIFACIO M. CARLOS 

CONSTRUCTION CORP.
3303 L A MA GE

Improvement/ Widening of National 

Roads, Tapul-Bahile Road K0038+-436 - 

K0038+955

Puerto Princesa 

City
6/1/2018 Final

Palawan 3rd 

DEO
LF 40.898 330 3/6/2017 1/29/2018 1.72 % C 0.457 0.132 0.300 - - - 88.90%

88.90%                                     

Satisfactory
AHD

70 61
BOOMETRIX 

DEVELOPMENT CORP.
40441 L A MB GE

Completion of Brgy. Magsaysay to Brgy. 

Cabitoonan Road, Sta. 0+000 to Sta. 

0+298

General Luna, 

Surigao del 

Norte

6/3/2018 1st
Surigao del 

Norte 2nd DEO
LF 14.387 90 4/8/2018 7/6/2018 1.03 % OG 0.375 0.223 0.150 0.030 0.045 0.033 85.60% - AHD

71 62

BRENTMIN ROOFING 

ENTERPRISE / EUS 

CONSTRUCTION JOINT 

VENTURE

JV-17-1800 L A MA GB

Flood Management Program; 

Construction / Maintenance of Flood 

Mitigation Structures and Drainage 

Systems; Construction of Mercedes 

River Control Structures and Drainage 

Systems; Construction of Mercedes 

River Control Structure ( San Roque 

Section ) 

Mercedes, 

Camarines Norte
6/1/2018 1st

Camarines 

Norte DEO
LF 33.424 294 2/27/2018 12/17/2018 49.00 % OG 0.320 0.300 0.150 0.022 0.042 0.050 88.40% - AHD

72 63
BUGANI CONSTRUCTION 

AND ENTERPRISES INC.
36435 L B MA GE

Construction/Improvement of Access 

Road Leading to Declared Tourism 

Destinations-Construction of Concrete 

Road-Cudog-Munggayang-Kiangan Road 

Leading to Ambuwaya Lake, Yamashita 

Shrine and Kiangan Settlement

Kiangan and 

Lagawe, Ifugao
5/31/2018 2nd

Ifugao 1st 

DEO, CAR
LF 34.429 269 6/6/2017 3/1/2018 -7.84% OG 0.335 0.297 0.072 0.030 0.035 0.033 80.20% - DEL

73 64
BUILDERS EXPONENT 

ENTERPRISE
39617 L C SB GB

Construction of 1 storey 4 CI. With toilet 

at San Miguel E/S

San Antonio, 

Zambales
6/21/2018 Final

Zambales 1st 

DEO
LF 4.828 120 10/27/2017 2/23/2018 2.50% C 0.492 0.133 0.300 - - - 92.50%

92.50%                                     

Very Satisfactory
AHD

74 65

C & F CONSTRUCTION & 

DEVELOPMENT 

CORPORATION

3509 L A MA GE
Improvement of Sta. Catalina St, San 

Simon St. and BF Homes Road

Brgy. Holy Spirit, 

Quezon City
6/5/2018 1st

Quezon City 

1st DEO
LF 18.413 210 2/27/2018 9/24/2018 34.19% OG 0.393 0.240 0.150 0.022 0.050 0.033 88.80% - AHD
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75 66

C..T. LEONCIO 

CONSTRUCTION & 

TRADING/ARQ BUILDERS 

JOINT VENTURE

JV-15-801 L A MB GE
Rehabilitation of San Luis - Binicalan 

Road (Phase 3)

San Luis, Agusan 

del Sur
6/5/2018 Final

Regional Office 

No. XIII
LF 120.943 335 4/14/2016 3/14/2017 48.49 % C 0.437 0.200 0.300 - - - 93.80%

93.80%                                     

Very Satisfatory
AHD

76 67

C.D.J. BUILDERS & 

CONSTRUCTION 

SUPPLIES/ B.R.G. 

CONSTRUCTION (JOINT 

VENTURE )

JV-17-1206 L B MA GE

Organizational Outcome 2: Protect Lives 

and Properties against Major Floods- 

Flood Management Program- 

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems- Construction of Flood Control 

Structures, Bagahabag Section along 

Magat River

Solano, Nueva 

Vizcaya
6/6/2018 1st

Nueva Vizcaya 

1st DEO
LF 18.810 158 2/7/2018 7/14/2018 -4.83 % OG 0.400 0.300 0.102 0.015 0.025 0.033 87.50% - DEL

77 68

C.S. RAYOS 

CONSTRUCTION & 

GENERAL SERICES, INC.

9790 L A MA GB

CY 2017 Basic Educational Facilities 

Fund,  Construction of 4STY  16 CL at 

Alangilan Senior High School

Batangas City 

(Capital), 

Batangas

6/20/2018 1st
Batangas 2nd 

DEO
LF 36.941 270 12/26/2017 9/21/2018 -4.82 % OG 0.400 0.239 0.102 0.030 0.035 0.033 83.90% - DEL

78 69

C.T. LEONCIO 

CONSTRUCTION & 

TRADING

17371 L AAA MB GE

Construction of Flood Control Wall 

along Marilao River Poblacion I- 

Poblacion

Marilao, Bulacan 6/18/2018 1st
Bulacan 2nd 

DEO
LF 46.476 170 2/15/2018 8/3/2018 0.63% OG 0.376 0.300 0.150 0.030 0.042 0.050 94.60% - AHD

79

C.T. LEONCIO 

CONSTRUCTION & 

TRADING

17371 L AA LA GE

Construction/Maintenance of Bridges 

along National Roads, Widening of 

Bridges including ROW to more than 2 

Lanes, Maytalang Bridge (B02486LZ) 

along Rizal Bdry.-Famy-Quezon Road

Brgy. Nanguma, 

Mabitac, Laguna 

4th LD

6/15/2018 Final
Laguna 1st 

DEO
LF 14.852 279 3/17/2017 12/20/2017 1.08 % C 0.484 0.134 0.300 - - - 91.80%

91.80%                                     

Very Satisfactory
AHD

80

C.T. LEONCIO 

CONSTRUCTION & 

TRADING 

17371 L AAA MB GB
Construction of Flood Control Structure 

along Cadac-an River, Sto. Domingo
Irosin, Sorsogon 6/3/2018 Final

Sorsogon 2nd 

DEO
LF 42.214 236 7/14/2017 3/6/2018 0.00 % C 0.420 0.200 0.300 - - - 92.00%

92.00%                                     

Very Satisfactory
ONS

81 70

C.T. LEONCIO 

CONSTRUCTION & 

TRADING/ARQ BUILDERS 

JOINT VENTURE

JV-15-802 L A MB GE

Rehabilitation of San Luis - Binicalan 

Road (Phase 3) Including One (1) Bridge 

(Tagbulakan Bridge)

San Luis, Agusan 

del Sur 
6/6/2018 Final

Regional Office 

No. XIII
LF 142.824 720 4/3/2016 3/23/2018 0.00 % C 0.454 0.181 0.300 - - - 93.50%

93.50%                                     

Very Satisfatory
ONS

82

C.T. LEONCIO 

CONSTRUCTION & 

TRADING/ARQ BUILDERS 

JOINT VENTURE

JV-15-803 L A MB GE

Rehabilitation/Reconstruction of 

National Roads with Slope Collapse, 

Surigao-Davao Coastal Road, 

K1478+120.7 - K1478+130, K1478+480 - 

K1478+501, K1480+548.10 - K1480+600, 

K1486+580 - K1486+610, K1489+951 - 

K1490+028 and K1504+752.50 - 

K1504+842.50

Mahayahay, 

Lingig, Surigao 

del Sur

6/6/2018 Final
Regional Office 

No. XIII
LF 68.222 405 2/22/2016 4/1/2017 0.00 % C 0.468 0.200 0.300 - - - 96.80%

96.80%                                     

Outstanding
ONS

83 71

CAMIA CONST. 

DEVELOPMENT 

CORPORATION

20506 L AAA MA GB Construction of Water Supply Project Abulug, Cagayan 5/30/2018 1st
Cagayan 2nd 

DEO
LF 17.640 270 6/13/2017 3/8/2018 -10.49 % OG 0.399 0.299 0.045 0.015 0.017 0.033 80.80% - DEL

84 72

CAVACON CORPORATION 

(Formerly: Cagayan Valley 

Construction Corporation)

2622 L AAA MB GE
Construction of Series of Groundsill 

along Baul River

Barangay 

Dinadiawan, 

Dipaculao, 

Aurora

6/20/2018 1st Aurora DEO LF 49.000 334 8/14/2017 7/13/2018 0.42% OG 0.389 0.249 0.150 0.030 0.030 0.033 88.17% - AHD

85 73 C-BROS CONSTRUCTION 36606 L D SB GB

Construction of One Storey Two 

Classrooms School Building, Lattuad 

Elementary School

Diffun, Quirino 6/5/2018 Final Quirino DEO LF 2.643 95 11/10/2017 2/12/2018 0.00 % C 0.477 0.133 0.300 - - - 91.00%
91.00%                                     

Very Satisfactory
ONS

86 74 CEAN CONSTRUCTION 41086 L A SB GE

Construction of 1Sty/2CI School Building 

w/ Toilet and Handwashing Facility at 

Guadalupe Elementary School (SCH ID 

12219)

Guadalupe, 

Maasin City, 

Southern Leyte

5/28/2018 Final
Southern 

Leyte DEO
LF 2.813 89 12/7/2017 3/5/2018 0.00 % C 0.495 0.133 0.300 - - - 92.80%

92.80%                                     

Very Satisfactory
ONS

87 75
CEBU 7TH TECHNOCHEM 

INDUSTRIES, INC.
31578 L AAA LA GE

Preventive Maintenance Asphalt 

Overlay at Antequera- San Isidro- 

Libertad (Tubigon Road, K0043+498 to 

K0034+992

San Isidro, Bohol 6/4/2018 1st Bohol 2nd DEO LF 7.295 35 2/12/2018 3/18/2018 -4.84% OG 0.384 0.300 0.102 0.030 0.035 0.000 85.10% - DEL

88 76
CELSO C. FERRER 

CONTRACTOR
10643 L AAA LB GE

Construction of Pampanga River Control 

Barangay Sumacab (Kaingin)

Cabanatuan City, 

Nueva Ecija
6/21/2018 1st

Nueva Ecija 

2nd DEO
LF 48.507 240 5/5/2018 1/10/2019 73.64% OG 0.393 0.218 0.150 0.030 0.042 0.050 88.30% - AHD

89 77
CHA CONSTRUCTION & 

SUPPLY 
28420 L A MA GB

Construction of Multi-Purpose Building 

at Brgy. Sibujo

Libmanan, 

Camarines Sur
5/31/2018 1st

Camarines Sur 

1st DEO
LF 4.700 120 3/1/2018 6/28/2018 0.63 % OG 0.369 0.300 0.150 0.022 0.053 0.050 94.40% - AHD

90 78
CHJ CONSTRUCTION & 

SUPPLY
21021 L D SB GB

Construction of 1 Unit, 1 Storey 2 CL 

School Building with attached Toilet at 

Datu Saliman ES

Kidapawan City 5/31/2018 Final
Cotabato 1st 

DEO
LF 2.812 100 1/21/2018 4/30/2018 -4.98 % C 0.479 0.200 0.151 - - - 83.00%

83.00%                                     

Satisfactory
DEL

91 79

CLIFFORD 

CONSTRUCTION 

CORPORATION

3724 L B MA GE
Construction of Revetment at Sibalom 

River along San Remigio-Bugo Road

San Remigio, 

Antique
5/29/2018 Final Antique DEO LF 32.499 205 5/25/2017 12/15/2017 0.00 % C 0.374 0.200 0.300 - - - 87.40%

88.36%                                     

Satisfactory
ONS
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92 80 CLY - ABC BUILDERS 39231 L B SB GB
Construction of Senior High School 

Classroom at Jamindan NHS
Jamindan, Capiz 6/1/2018 Final Capiz 2nd DEO LF 14.600 210 5/30/2017 12/25/2017 0.02 % C 0.478 0.132 0.300 - - - 91.00%

91.00%                                     

Satisfactory
AHD

93 CLY - ABC BUILDERS 39231 L B SB GE

Repair/Rehabilitation/Improvement 

along Iloilo-Capiz Road (New Route), 

K0111+(-)012.96-K0111+666.41

Roxas City, Capiz 5/31/2018 Final Capiz 1st DEO LF 12.816 177 6/27/2017 12/20/2017 0.00 % C 0.461 0.134 0.300 - - - 89.50%
89.50%                                     

Very Satisfactory
ONS

94 81

COFEJOK CONSTRUCTION 

AND SUPPLY 

CORPORATION

27493 L A MA GB
Construction of Multipurpose Building, 

Brgy. Magsaysay

Koronadal City, 

South Cotabato
5/29/2018 1st

South 

Cotabato 1st 

DEO

LF 1.481 90 3/7/2018 6/4/2018 -12.22 % OG 0.400 0.300 0.028 0.030 0.047 0.033 83.90% - DEL

95 82 COLBY CONSTRUCTION 33969 L A MA GE

Asset Preservation of National  Roads-

Rehabilitation of National Roads with 

Slips, Slope Collapse and Landslides -

Ubao-Taang Road, KO 399 + 045 -KO 

399 + 145, KO 399 + 168-KO 399 + 252, 

KO 399 + 482-KO 399 + 460-KO 399 + 

480

Aguinaldo, 

Ifugao
6/1/2018 Final

Ifugao  2nd 

DEO, CAR
LF 9.982 180 5/6/2017 11/1/2017 0.00 % C 0.474 0.182 0.300 - - - 95.60%

95.60%                                     

Very Satisfactory
ONS

96 COLBY CONSTRUCTION 33969 L A SB GB

CY 2017 Basic Educational Facilties Fund 

(BEFF) Construction of One (1) Storey  

Two (2) Classroom School  Building-

Ubao  E.S, Aguinaldo, Ifugao

Aguinaldo, 

Ifugao
6/1/2018 Final

Ifugao 2nd 

DEO
LF 2.508 173 11/2/2017 4/23/2018 0.00 % C 0.449 0.162 0.235 - - - 84.60%

84.60%                                     

Satisfactory
ONS

97 83
C'ZARLES CONSTRUCTION 

& SUPPLY
23426 L A MA GE

Rehabilitation/Reconstruction/Upgradi

ng of Jct SH Impasugong-Patulangan By-

Pass Rd K1478+(-911) - K1478+000

Barangay 

Dumpao (RS), 

Salamague (LS), 

Nattanzan, Ajat, 

Minanga Sur, 

San Esteban 

(RS), Minanga 

Norte (LS), San 

Lorenzo and 

Baculud, Iguig, 

Cagayan

5/30/2018 Final
Bukidnon 1st 

DEO
LF 26.705 240 2/15/2017 10/12/2017 0.00 % C 0.492 0.134 0.300 - - - 92.60%

92.60%                                     

Very Satisfactory
ONS

98 84
CZERJ CONSTRUCTION & 

TRADING
38803 L D SB GB

Construction of Three (3)  Storey - Six (6) 

Classroom School Building at Pedro 

Alegre Aure Senior High School

Mendez, Cavite 6/15/2018 1st
Cavite 2nd 

DEO
LF 13.868 270 12/15/2017 9/10/2018 3.62 % OG 0.400 0.239 0.150 0.030 0.037 0.033 88.90% - AHD

99 85 D.C.E. CONSTRUCTION 29347 L A MA GE

Paving of  Unpaved  Roads -Lubuangan-

Batong Buhay-Abra Bdry. Road 

Chainage 000- Chainage  1510   

Lubuangan,  Kalinga

Lubuangan, 

Kalinga
5/31/2018 1st

Upper Kalinga 

DEO, CAR
LF 52.220 185 2/22/2018 8/25/2018 -1.79% OG 0.291 0.286 0.130 0.030 0.054 0.033 82.40% - DEL

100 86
D.G. SARMENTA 

CONSTRUCTION
13024 L B MA GE

Construction/Rehabilitation of Flood 

Control Structures along Talavera River 

Sta. 102+395.98 to Sta. 102+533.67 and 

Sta.103+206.99 to Sta. 103+262.50

Brgy. Sta. 

Monica, Aliaga, 

Nueva Ecija

6/20/2018 Final
Nueva Ecija 1st 

DEO
LF 26.684 180 9/24/2017 3/22/2018 3.89% C 0.413 0.200 0.300 - - - 91.30%

91.30%                                     

Very Satisfactory
AHD

101 87

D.L. CERVANTES 

CONSTRUCTION 

CORPORATION / J.H.R. 

ENTERPRISES

JV-16-919 L A LB GE

Network Development - Off 

Carriageway Improvement including 

Drainage - Primary Roads, Cainta - 

Kaytickling - Antipolo - Teresa - Morong 

Road, K0019+345 - K0021+000

Taytay and 

Cainta Rizal
6/13/2018 Final Rizal 1st DEO LF 26.871 240 2/23/2017 10/20/2017 1.00 % C 0.483 0.133 0.300 - - - 91.60%

91.60%                                     

Very Satisfactory
AHD

102 88
D.S. PAMINTUAN 

CONSTRUCTION
31868 L A MB GE

Construction of Slope Protection along 

Pampanga River Flood Control 

Sta. Rosa, Nueva 

Ecija
6/20/2018 1st

Nueva Ecija 

DEO
LF 48.666 240 4/18/2018 12/13/2018 26.83% OG 0.392 0.246 0.150 0.030 0.037 0.050 90.50% - AHD

103 89

DANIMERH 

CONSTRUCTION AND 

SUPPLY

17376 L B MA GB

Construction of Bantacan NHS Home 

Ecomics Building at Brgy. Bantacan, 

New Bataan

Compostela 

Valley Province
6/1/2018 Final

Compostela 

Valley DEO
LF 1.970 90 2/28/2018 5/28/2018 0.00 % C 0.494 0.134 0.300 - - - 92.80%

92.80%                                     

Very Satisfactory
ONS

104 90
DANYSONS 

CONSTRUCTION
25452 L A MA GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems- Construction of Siffu River 

Flood Control Project (Quiling Section)

Roxas, Isabela 6/2/2018 1st
Isabela 2nd 

DEO
LF 27.920 123 2/14/2018 6/16/2018 -4.96 % OG 0.385 0.238 0.100 0.015 0.035 0.033 80.60% - DEL

105
DANYSONS 

CONSTRUCTION
25452 L A MA GE

Network Development-Off-Carriageway 

Improvement-Tertiary Road along 

Ilagan-Delfin Albano-Mallig Road 

(S00761LZ), K0438+375-K0440+638

Mallig, Isabela 6/2/2018 1st
Isabela 2nd 

DEO
LF 20.953 90 4/23/2018 7/21/2018 49.97 % OG 0.387 0.200 0.150 0.015 0.029 0.050 83.10% - AHD

106 91

DATREBIL 

CONSTRUCTION & 

SUPPLY

36908 L B SB GE

Rehabilitation/Major Repair of Maug 

Bridge along NRJ Awa-Azpetia-Lianga 

Road

Brgy. Maug, 

Prosperidad, 

Agusan del Sur

5/29/2018 1st
Agusan del Sur 

1st DEO
LF 14.896 170 4/24/2017 10/10/2017 45.50 % C 0.490 0.180 0.300 - - - 97.00%

97.00%                                     

Outstanding
AHD

Consolidated in CY 2019
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107 92
DAVAO CONCRETE 

PRODUCTS
12090 L A MA GE

Rehab/Reconst/Upgrading of Damaged 

Pavel National Roads including 

Drainage based on Pavement 

Management System/Highway 

Development and Management-4 (HDM-

4) along Kibawe-Kadilingan-Kalilangan 

Road, K1592+715- K1592+747, 

K1592+747-K1592+873, K1592+873-

K1593+000, K1593+000-K1593+172

Kadilingan, 

Bukidnon
5/29/2018 Final

Bukidnon 2nd 

DEO
LF 14.513 324 3/9/2017 1/26/2018 0.00% C 0.435 0.132 0.300 - - - 86.70%

86.70%                                     

Satisfactory
ONS

108 93
DELPAR CONSTRUCTION 

& SUPPLIES 
32677 L A MA GB

Construction of Flood Control System, 

Barangay North Centro

Sipocot, 

Camarines Sur
6/1/2018 Final

Camarines Sur 

5th DEO
LF 1.880 75 2/15/2018 4/30/2018 6.67 % C 0.463 0.134 0.300 - - - 89.70%

89.70%                                     

Very Satisfactory
AHD

109 94 DIADEMA ENTERPRISES 16759 L A MA GE
Improvement/Rehabilitation of 

Drainage System

Brgy. U.P. 

Campus, Quezon 

City

6/5/2018 1st
Quezon City 

2nd DEO 
LF 9.215 150 2/5/2018 7/4/2018 1.05% OG 0.396 0.240 0.150 0.022 0.040 0.033 88.30% - AHD

110 95

DIMAGUILA 

CONSTRUCTION & 

SUPPLY, INC.

14904 L B MA GE Improvement of Road
Banawe St., 

Quezon City
6/7/2018 1st

Quezon City 

2nd DEO
LF 11.705 193 2/2/2018 8/13/2018 38.88% OG 0.388 0.240 0.150 0.022 0.050 0.033 88.30% - AHD

111 96

DIPOLOG TOP 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION

6678 L A SB GB
Construction of One (1) Storey, Two (2) 

Classroom School Building

Tubod E/S, 

Dipolog City, 

Zamboanga del 

Norte

6/1/2018 Final

Zamboanga 

del Norte 1st 

DEO

LF 2.746 85 10/19/2017 1/11/2018 8.96 % C 0.495 0.133 0.300 - - - 92.80%
92.80%                                     

Very Satisfactory
AHD

112 97 DL ENTERPRISES 18155 L A MA GE

MFO-1: National Road Network Services 

Asset Preservation of National Roads 

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse, and Landslide Secondary 

Roads CDO Airport - Bukidnon Road 

K1453+600 - K1453+750

Cagayan de Oro 

City
6/7/2018 Final

Cagayan de 

Oro City 1st 

DEO

LF 34.275 350 2/20/2017 2/4/2018 0.00 % C 0.499 0.134 0.300 - - - 93.30%
93.30%                                     

Very Satisfactory
ONS

113 98
DQT BUILDERS 

CORPORATION
7950 L A MB GE

A. MFO-1: National Road Network 

Services 1. Asset Preservation of 

National Roads B. 

Rehabilitation/Reconstruction/Upgradi

ng of Damaged Paved National Roads 

including Drainage Based on Pavement 

Management System/Highway 

Development and Management - 4 

(HMD-4) 1. Primary Roads A. Quirino H-

Way-K0251+000-K0251+174, K251+277-

K0251+337, K0254+116-K0254+173, 

K0257+865-K0258+000, K0266+253-

K0266+298, K0268+322-K02268+572, 

K0275+400-K0275+591, K0277+023-

K0277+153, K0280+789-K0281+120, 

K0256+675-K0257+062, K0271+063-

K0271+478, K0273+097-K0273+250, 

K0280+461-K0280+643

Tagkawayan, 

Quezon
6/20/2018 Final

Quezon 4th 

DEO
LF 47.875 210 2/22/2017 9/19/2017 0.00 % C 0.465 0.133 0.300 - - - 89.80%

89.80%                                     

Very Satisfactory
ONS

114
DQT BUILDERS 

CORPORATION
7950 L A MB GE

Network Development - Construction of 

By-Passes/Diversion Roads, including 

ROW, Lucban By-Pass Road, Phase I

Quezon Province 6/18/2018 Final
Quezon 1st 

DEO
LF 48.902 260 2/20/2017 11/6/2017 0.00 % C 0.490 0.133 0.300 - - - 92.30%

92.30%                                     

Very Satisfactory
ONS

115 99
DSB CONSTRUCTION & 

SUPPLY, INC. 
16126 L AA MB GE

Cluster 29 - Construction of Awang River 

Control (Upstream & Downstream) 

malinao, Albay and Rehabilitation / 

Reconstruction of Baclayon Flood 

Control 

Bacacay, Albay 6/6/2018 Final Albay 1st DEO LF 90.567 234 9/6/2017 4/27/2018 0.00 % C 0.340 0.200 0.300 - - - 84.00%
84.00%                                     

Satisfactory
ONS

116 100
DTV CONSTRUCTION AND 

SUPPLY
38257 L C SB GB

Construction of One (1) Unit, One (1) 

Storey, Four (4) Classroom  Building at 

CW1. C.M Recto ES, Nabunturan

Compostela 

Valley
6/1/2018 Final

Compostela 

Valley DEO
LF 8.538 170 2/2/2018 7/21/2018 -1.20 % C 0.471 0.160 0.262 - - - 89.50%

89.50%                                     

Very Satisfactory
DEL

117 101

DUMDUMA 

CONSTRUCTION AND 

TRADING CORPORATION

37256 L AAA LB GB

Construction of Four (4) Storey Twenty 

(20) Classroom School Building at San 

Gabriel II Elementary School

General Mariano 

Alvarez, Cavite
6/17/2018 1st LF 39.881 330 12/14/2017 11/8/2018 1.02 % OG 0.386 0.240 0.150 0.030 0.056 0.050 91.20% - AHD

118 102
E. GARCIA 

CONSTRUCTION CORP. 
7243 L AAA LA GE

Preventive Maintenance-Primary Roads, 

Rolando A. Andya Highway (K0138+000 - 

K0318+525)

6/1/2018 Final
Camarines Sur 

5th DEO
LF 9.972 90 2/9/2018 5/9/2018 26.67 % C 0.461 0.133 0.300 - - - 89.40%

89.40%                                     

Very Satisfactory
AHD

119 103

E.A. AYALA 

CONSTRUCTION AND 

SUPPLY

37139 L B SB GE

Construction and Maintenance of Bridge 

along National Roads, 

Retrofitting/Strengthening of 

Permanent Bridges - Arco Bridge 

(B02749LZ) along Lucena - Tayabas - 

Lucban - Sampaloc - Mauban Port Road

Quezon Province 6/18/2018 Final
Quezon 1st 

DEO
LF 7.350 144 2/9/2018 7/2/2018 13.00 % C 0.477 0.133 0.300 - - - 91.00%

91.00%                                     

Very Satisfactory
AHD

Consolidated in CY 2019
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120 104
E.A. SANCHO 

CONSTRUCTION INC.
5648 L AA LA GE

Indv. Project-Widening of Bridge - 

Agdangan Br. (B00452LZ) along Daang 

Maharlika (LZ)

Baao, Camarines 5/30/2018 Final
Camarines Sur 

4th DEO
LF 19.259 187 9/1/2017 3/6/2018 0.00 % C 0.470 0.135 0.300 - - - 90.50%

90.50%                                     

Very Satisfactory
ONS

121 105
E.F. CHUA 

CONSTRUCTION, INC.
L AA LA GE

FY 2017 DPWH INFRASTRUCTURE 

PROGRAM, MFO - 2  FLOOD 

MANAGEMENT SERVICES, 

Construction/Maintenance  of Flood  

Mitigation Structures  of Informal of 

Slope Protection Structures and  Other 

Improvement including Removal of 

Informal Settlers along Zapote River

San Nicolas, 

Bacoor, Cavite
6/14/2018 Final

Regional Office 

No. IV-A
LF 35.807 150 1/10/2018 6/8/2018 0.00 % C 0.469 0.133 0.300 - - - 90.20%

90.20%                                     

Very Satisfactory
ONS

122 106
E.G. CANABE 

CONSTRUCTION
27358 L C SB GE

Local Infrastructure Program - 

Construction of Brgy. Balud Road
Capoocan, Leyte 5/4/2018 Final Leyte 2nd DEO LF 1.945 27 3/12/2018 4/7/2018 3.70 % C 0.452 0.133 0.300 - - - 88.50%

88.50%                                     

Satisfactory
AHD

123 107

E.M. CUERPO, INC./E.V. 

INTERIOR 

CONSTRUCTION (JOINT 

VENTURE)

JV-16-059 L AAA LB GE

MFO 2: Flood Management Services 

Construction/Maintenance of Flood 

Mitigation Structures & Drainage 

Systems Cagayan River Flood Control 

Management Project Agussi-Alilinu, 

Camalaniugan, Cagayan (1st District), 

Sta. 000+231.99 to Sta. 000+558.23, Sta. 

0+903.03 to Sta. 001+116.79

Cagayan 

Province
5/31/2018 Final

Regional Office 

No. II
LF 169.752 469 11/4/2016 2/15/2018 0.31 % C 0.498 0.134 0.300 - - - 93.20%

93.20%                                     

Very Satisfactory
AHD

124 108

E.P.L. GENERAL 

CONSTRUCTION AND 

SUPPLY 

15559 L B MA GE

Construction of Slope Protection along 

Puerto Princesa North Road, Roxas-

Taytay Road Section, K0104+075-

K0104+155, K0129+460.00-

K0129+516.00, K0131+050-K0131+085, 

K0150+020.00- K0150+145.00, 

K0199+247-K199+315, K0199+382.00-

K0199+450.00,K0252+055-K0252+129, 

K0258+073.00-K0258+325

Roxas-Taytay, 

Palawan
5/30/2018 Final

Palawan 1st 

DEO
LF 27.371 340 3/19/2017 2/21/2018 0.32 % C 0.459 0.133 0.300 - - - 89.20%

89.20%                                     

Very Satisfactory
AHD

125 109
E.S.L. BUILDERS AND 

PARTS SUPPLY 
9014 L B MA GE

Road Concreting of General Esco - 

Inarawan - Tagumpay Road 

Naujan, Oriental 

Mindoro 
6/2/2018 1st

Mindoro 

Oriental DEO
LF 18.815 144 2/21/2018 7/14/2018 14.93 % OG 0.374 0.237 0.150 0.030 0.061 0.050 90.20% - AHD

126 110
EC STRUCTURAL 

COMPOSITES, INC.
31961 L B MA GB

Construction and Maintenance of 

Bridges along National Roads: 

Rehabilitation/Major Repair of 

Permanent Bridges, Tulay Bridge 

(B00631LZ) along Manila North Road, 

Narvacan, Ilocos Sur

Narvacan, Ilocos 

Sur
6/2/2018 Final

Ilocos Sur 2nd 

DEO
LF 12.713 150 4/6/2017 9/2/2017 0.67% C 0.490 0.096 0.300 - - - 88.60%

88.60%                                     

Satisfactory
AHD

127
EC STRUCTURAL 

COMPOSITES, INC.
31961 L A MA GE

Rehabilitation/Major Repair of Bridge-

Aganan Br. (New), (B00500PN) along 

Sen. Benigno S. Aquino, Jr., Avenue

Brgy. Aganan, 

Pavia, Iloilo
6/2/2018 Final Iloilo 4th DEO LF 9.014 75 2/27/2018 5/12/2018 1.35% C 0.471 0.146 0.300 - - - 91.70%

91.70%                                     

Very Satisfactory
AHD

128 111
EDDIE G. GUILLEN 

BUILDERS
14174 L A MA GE

Construction of Flood Control Structure 

along Bongo River

Brgy. Poblacion, 

Municipality of 

Sarrat, Ilocos 

Norte

5/29/2018 1st
Ilocos Norte 

1st DEO
LF 23.272 136 2/21/2018 7/6/2018 -3.95% OG 0.367 0.236 0.110 0.030 0.051 0.033 82.70% - DEL

129 112
EDISON DEVELOPMENT 

CONSTRUCTION
2400 L AAA GE

MFO1-National Road Networks 

Services, Network Development, 

Improvement/ Widening of National 

Roads, Secondary Roads, Tanauan-

Talisay-Tagaytay Rd, K0065+570-

K0068+431, K0074+299-K75+851,  

K0075+862-K0076+146

Tanauan City, 

Batangas
6/19/2018 Final

Batangas 3rd 

DEO
LF 91.716 330 3/3/2017 1/26/2018 0.00 % C 0.490 0.132 0.300 - - - 92.20%

92.20%                                     

Very Satisfactory
ONS

130 113

EDISON DEVLEOPMENT & 

CONSTRUCTION/ PTK 

GROUP INC. JOINT 

VENTURE

JV-17-1228 L AAA MB GE

Construction/Maintenance of Flood 

Mitigation Structure and Drainage 

Systems, Construction of Malatgao 

Flood Control Structure

Narra, Palawan 5/28/2018 1st
Palawan 2nd 

DEO
LF 96.012 306 2/18/2018 12/20/2018 25.13 % OG 0.363 0.237 0.150 0.030 0.047 0.050 87.70% - AHD

131 114
EFF BUILDERS 

CORPORATION
31225 L D SB GE

Network Development - Off-

Carriageway Improvement - Secondary 

Roads, Pangasinan - Zambales Road, 

K0309+975 to K0310+1012

Mabini, 

Pangasinan
6/5/2018 1st

Pangasinan 1st 

DEO
LF 13.475 135 2/19/2018 7/3/2018 18.75% OG 0.293 0.279 0.150 0.030 0.035 0.050 83.70% - AHD

132 115 EGB CONSTRUCTION 13722 L AA MB GE
17BE0072- Widening of Santa Bridge 

(B011132LZ) along Daang Maharlika (LZ)

Tamauini, 

Isabela
6/1/2018 Final

Isabela 1st 

DEO
LF 16.767 275 6/26/2017 3/27/2018 0.00% C 0.491 0.181 0.300 - - - 97.20%

97.20%                                     

Outstanding
ONS

Consolidated in CY 2019
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133 EGB CONSTRUCTION 13722 L AA MB GE

Construction/Repair/ 

Rehabilitation/Improvement of Various 

Infrastructure including Local Projects 

/Upgrading of Roads Including Drainage  

Facilities Along Wright Park

Baguio City 6/8/2018 Final
Baguio City 

DEO, CAR
LF 9.793 150 8/4/2017 12/31/2017 -9.87% C 0.433 0.170 0.004 - - - 60.70%

60.70%                                     

Poor
DEL

134 EGB CONSTRUCTION 13722 L AA MB GE

MFO 1: National Road Network Services- 

Asset Preservation of National Roads- 

Construction/Upgrading/Rehabilitation 

of Drainage along National Roads-

Primary, Daang Maharlika (LZ)- 

(S00731LZ), (Construction of Drainage 

Structure along Road Road/Shoulder 

Paving/Construction)

Poblacion 

Tumauini, 

Isabela

6/1/2018 Final
Isabela 1st 

DEO
LF 11.160 337 4/18/2017 3/20/2018 15.32 % C 0.497 0.133 0.300 - - - 93.00%

93.00%                                     

Very Satisfactory
AHD

135 116

EGB CONSTRUCTION / 

MEP CONSTRUCTION 

JOINT VENTURE

JV-16-2071 L AA MB GE

Asset Preservation of National Roads- 

Rehabilitation/ Reconstruction of 

National Roads with  Slip, Slope 

Collapse,  and Landslide- Secondary : 

Rehabilitation Major Repair of Road 

Slope Protection Structure -Western  

Link  Circumferential Rd., KO 247 + 485 - 

KO247+616

Baguio City 6/7/2018 Final
Bagiou City 

DEO
LF 14.804 195 7/3/2017 1/13/2018 0.00 % C 0.495 0.134 0.300 - - - 92.90%

92.90%                                     

Very Satisfactory
ONS

136 117

EGB CONSTRUCTION/ 

PACIFIC STAR ERECTORS 

JOINT VENTURE

JV-2016-2064 L AA MB GE

Asset Preservation of National Roads, 

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse and Landslide -Secondary 

Roads along Conner-Kabugao Road KO 

567 + 113- KO 599 + 600 

Conner 

&Kabugao, 

Apayao

6/5/2018 1st 
Apayao 1st  

DEO, CAR
LF 71.151 346 7/23/2017 7/3/2018 -9.84% OG 0.400 0.300 0.052 0.030 0.047 0.033 86.20% - DEL

137 118

EGB CONSTRUCTION/ RPF 

CONSTRUCTION (JOINT 

VENTURE)

JV-16-221 L AA MB GE

Network Development-

Improvement/Widening of National 

Roads at Barangay Alasula to Magapit, 

Lal-lo

Junction Logac-

Magapit Road, 

K0708+580-

K0711+1633.4

5/29/2018 1st
Cagayan 1st 

DEO
LF 91.174 308 8/10/2017 6/13/2018 10.35 % OG 0.393 0.241 0.150 0.015 0.020 0.033 85.20% - AHD

138 119
EJR BUILDERS & 

CONSTRUCTION SUPPLY
24255 L B MA GE

Network Development - Construction of 

Aaminos - Bani By-pass Road, including 

Slope Protection

Alaminos City, 

Pangasinan
6/5/2018 1st

Pangasinan 1st 

DEO
LF 34.062 240 2/9/2018 10/6/2018 28.25% OG 0.369 0.269 0.150 0.030 0.040 0.050 90.80% - AHD

139 120

EL-JAKE BUILDERS/RUCS 

KONSULT & 

CONSTRUCTION

JV-17-1007 L B MA GE
Construction of Bocboc Flood Control 

Structure

Mogpog, 

Marinduque
6/8/2018 1st

Marinduque 

DEO
LF 23.830 284 2/16/2018 11/26/2018 4.77 % OG 0.385 0.251 0.150 0.030 0.051 0.033 90.00% - AHD

140 121

ELKANKONSTRAK 

DEVELOPMENT 

CORPORATION

26220 L A MA GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads, 

San Fernando - Talisay Road

San Fernando, 

Masbate
6/5/2018 1st

Masbate 3rd 

DEO
LF 29.888 120 3/14/2018 7/11/2018 0.40 % OG 0.332 0.300 0.150 0.022 0.051 0.050 90.50% - AHD

141 122

EQUI-PARCO 

CONSTRUCTION 

COMPANY

14332 L AAA LB GE

Construction/Maintenance of Flood 

Mitigation Sturctures and Drainage 

Systems-Rechanneling of Puyo River, 

Barangay Bangonay, Magsaysay and 

Cuyago

Jabonga, Agusan 

del Norte
5/28/2018 Final

Agusan del 

Norte DEO
LF 48.199 261 7/14/2017 3/31/2018 0.00 % C 0.495 0.137 0.300 - - - 93.20%

93.20%                                     

Very Satisfatory
ONS

142 123
ERIC VAN P. SESBREÑO 

CONSTRUCTION
26243 L A MA GE

Construction/Maintenance of Flood 

Mitigation Structures Drainage Systems 

Construction of Dalibubon Flood Control 

Project

Jones, Isabela 6/5/2018 1st
Isabela 4th 

DEO
LF 45.884 235 2/5/2018 9/27/2018 0.15 % OG 0.387 0.240 0.150 0.022 0.025 0.050 87.40% - AHD

143
ERIC VAN P. SESBREÑO 

CONSTRUCTION
26243 L A MA GE

Road Widening-Tertiary Roads Santiago-

Baluarte-Quirino Boundary (K0329+305-

K0331+000)

Santiago City 6/5/2018 1st
Isabela 4th 

DEO
LF 45.382 173 2/5/2018 7/27/2018 -9.61 % OG 0.386 0.300 0.054 0.020 0.020 0.017 79.70% - DEL

144 124 EXACT CONSTRUCTION 15975 L D SB GB
Const. of 1 Unit TVL Regular Workshop 

Bldg./Lab for SHS Limbaan NHS

New Corella, 

Davao del Norte
6/2/2018 Final

Davao del 

Norte 1st DEO
LF 3.004 65 12/18/2017 2/20/2018 1.54 % C 0.474 0.134 0.300 - - - 90.80%

90.80%                                     

Very Satisfactory
AHD

145 125

EZJONES CONSTRUCTION, 

INC / MWJ 

CONSTRUCTION JOINT 

VENTURE

JV-16-916 L AA LA GE

Improvement/Widening of National 

Roads, Daang Maharlika (LT), 

K0941+1488 - K0943+277, K0944+225 - 

K0945+212, K0946+460 - K0947+000, 

K0949+000 - K0949+290, K0945+212, 

K0955+550, (S00083LT)

Leyte 6/5/2018 Final
Regional Office 

No. VIII
LF 86.416 446 3/27/2017 6/15/2018 1.57 % C 0.455 0.134 0.300 - - - 88.90%

88.90%                                     

Satisfactory
AHD

Consolidated in CY 2019
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146 126

F & J GENERAL 

CONSTRUCTION AND 

SUPPLY CORPORATION 

31963 L B MA GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slopes 

Collapse and Landslide along Dinagat-

Loreto Road, K0003+080- K0003+280, 

K0022+000-K0022+100, K0022+548-

K0022+631, K0022+605-K022+651, 

K0022+870-K022+970, K0027+600-

K0027+653

San Jose, 

Dinagat Island
6/4/2018 Final

Dinagat Islands 

DEO
LF 37.390 215 3/12/2017 10/12/2017 0.00 % C 0.448 0.133 0.300 - - - 88.10%

88.10%                                     

Satisfactory
ONS

147 127

F.B. BANTALES 

ENGINEERING 

CONSTRUCTION

31045 L B MA GE

Rehabilitation/Reconstruction of 

National Roads wit  Slips, Slope 

Collapses and Landslides along Kennon 

Road, KO 236 +  305 + KO 236 + 365, 

Tuba, Benguet

Tuba, Benguet 5/29/2018 Final
Benguet 1st 

DEO
LF 48.756 240 3/14/2017 11/8/2017 -1.67% C 0.500 0.133 0.250 - - - 88.30%

88.30%                                     

Satisfactory
DEL

148 128
F.F. ROSALES GENERAL 

CONTRACTOR
8814 L B MA GE

A. Organizational Outcome 1. Asset 

Ensure Safe and Reliable National Road 

System 1. Asset Preservation Program 

C. Rehabilitation/Reconstruction of 

Roads with Slips, Slope, Collapse and 

Landslide 2. Tertiary Roads 1. Jct MSR-

Old Zigzag Road - K0155+970 - 

K0156+278, K0156+844- K0157+000, 

K0157+055-K0157+155

Pagbilao, 

Quezon
6/20/2018 1st

Quezon 4th 

DEO
LF 80.451 210 3/5/2018 9/30/2018 9.92 % OG 0.396 0.239 0.150 0.030 0.060 0.050 92.50% - AHD

149 129

F.F. ROSALES GENERAL 

CONTRACTOR / TAN TAY 

LIM BUILDERS AND 

GENERAL CON

L B MA GE

Asset Preservation of National Roads - 

Construction/Upgrading/Rehabilitation 

of Drainage along National Roads - 

Secondary Roads, Lucena - Tayabas - 

Sampaloc - Mauban Port Road, 

K0128+460 - K0130+024, K0131+190 - 

K0131+660, K0139+(-)066 - K0139+535

Quezon Province 6/18/2018 Final
Quezon 1st 

DEO
LF 48.510 217 6/8/2017 1/10/2018 0.00 % C 0.487 0.134 0.300 - - - 92.10%

92.10%                                     

Very Satisfactory
ONS

150 130

F.H. GOPITEO 

CONSTRUCTION & 

SUPPLY

21336 L B MA GB
Construction of 2- Units-4 sty 12 CL at 

Koronadal NCHS

Koronadal City, 

South Cotabato
5/29/2018 Final

South 

Cotabato 1st 

DEO

LF 48.188 312 2/7/2017 12/15/2017 -3.00 % C 0.456 0.200 0.210 - - - 86.60%
86.60%                                     

Satisfactory
DEL

151 131
FERDSTAR BUILDERS 

CONTRACTORS 
4965 L A MB GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

System-Rehabilitation of Dike with 

Slope Protection along Labuan River

Guagua, 

Pampanga
6/15/2018 Final

Pampanga 2nd 

DEO
LF 28.092 240 8/10/2017 4/6/2018 0.00 % C 0.483 0.134 0.300 - - - 91.70%

91.70%                                     

Very Satisfactory
ONS

152 132 FFJJ CONSTRUCTION 16712 L AAA MB GE
Construction of Concrete Revetment , 

Calapagan River

Lupon, Davao 

Oriental
5/29/2018 1st

Davao Oriental 

2nd DEO
LF 28.783 147 2/23/2018 7/19/2018 2.96 % OG 0.396 0.240 0.150 0.030 0.045 0.033 89.40% - AHD

153 FFJJ CONSTRUCTION 16712 L AAA MB GE

Construction of NRJ Pasta-Buenasuerte-

Caimpugan Road (Peat Dome), Sta. 

4+032 - Sta. 4+572 & Sta. 5+340 - Sta. 

San Francisco, 

Agusan del Sur
5/31/2018 1st

Agusan del Sur 

2nd DEO
LF 76.172 220 3/12/2018 10/17/2018 13.15 % OG 0.399 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

154 FFJJ CONSTRUCTION 16712 L AAA MB GE
Construction of Revetment Wall along 

Cangaranan River at Pociento Bridge

Valderama, 

Antique
5/29/2018 Final Antique DEO LF 32.577 214 4/25/2017 11/24/2017 0.00 % C 0.376 0.200 0.300 - - - 87.60%

87.60%                                     

Satisfactory
ONS

155 133

FIAT CONSTRUCTION 

SERVICES / 

M.G,SAMIDAN 

CONSTRUCTION JOINT 

VENTURE

5463 L AAA MB GE

Construction/Maintenance  of Flood 

Mitigation Structures and Drainage 

Systems; Construction of Flood Control  

along Chico River, sta. 067 + 756- 068 + 

664  (Intermittent Sect.) 

Tipunan, Bauko 

Mt. Province
5/30/2018 Final

Mt. Province 

1st DEO, CAR
LF 39.200 198 5/29/2017 12/12/2017 0.00 % C 0.422 0.200 0.300 - - - 92.20%

92.20%                                     

Very Satisfactory
ONS

156 134
FIRST GRANDEUR 

BUILDERS
35388 L B SB GE

Construction of Concrete Road Barangay 

Japitan to Candugay
Barili, Cebu 5/31/2018 Final Cebu 3rd DEO LF 1.980 45 1/29/2018 3/14/2018 0.00 % C 0.451 0.200 0.300 - - - 95.10%

95.10%                                     

Very Satisfactory
ONS

157 135
FIRST MAKEEN 

CONSTRUCTION 
32352 L A SB GB

Construction of Multi-Purpose Building 

(Covered Court), Brgy. Tumagabok

Boac, 

Marindique
6/8/2018 1st

Marinduque 

DEO
LF 3.834 150 2/16/2018 7/15/2018 3.12 % OG 0.392 0.240 0.150 0.030 0.047 0.050 90.90% - AHD

158 136
FJ MIRANDA 

CONSTRUCTION
41349 L D SB GE

Construction/Improvement/Rehabilitati

on/Upgrading of Balicanao-Salin FMR, 

Brgy. Sadsadan, Bauko, Mountain 

Province

Bauko, 

Mountain  

Province

5/30/2018 Final

Mountain 

Province 1st 

DEO, CAR

LF 2.848 67 6/29/2017 9/3/2017 -9.60% C 0.459 0.156 0.012 - - - 62.70%
62.70%                                     

Poor
DEL

159 137
FLFB ENTERPRISES AND 

CONSTRUCTION SERVICES 
32836 L A MA GE Construction of Salugan - Anoling Road Camalig, Albay 5/28/2018 1st

Albay 2nd  

DEO 
LF 23.381 130 2/14/2018 6/23/2018 2.04 % OG 0.378 0.234 0.150 0.022 0.056 0.050 89.00% - AHD

160 138
FLORDES CONSTRUCTION 

& TRADING CORP.
16916 L AA MA GE

Construction of Flood Control 

Structures, San Jose River

San Jose del 

Monte City, 

Bulacan

6/13/2018 1st
Bulacan 2nd 

DEO
LF 18.581 140 2/15/2018 7/4/2018 0.26% OG 0.395 0.275 0.150 0.030 0.023 0.050 92.30% - AHD

161 139
FOOTPRINTS 

CONSTRUCTION
16713 L B MA GB

Constuction of 1STY 5CL School Building 

with Toilet, Imbatug CES

Imbatug, 

Baungon, 

Bukidnon

5/30/2018 Final
Bukidnon 3rd 

DEO
LF 6.092 135 11/8/2017 3/22/2018 0.64 % C 0.488 0.133 0.300 - - - 92.10%

92.10%                                     

Very Satisfactory
AHD

Consolidated in CY 2019
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162 140 FR ESPIRITU JR BUILDERS 36719 L AAA MB GE

Off-Carriageway Improvement including 

Drainage along Laoag-Balacad Road, 

K0484+942 to K0485+339, K0480+540 to 

K0481+000, K0483+644 to K0484+572, 

K0485+415 to K0486+522 and 

K0482+005 to K0482+681

Laoag City, 

Ilocos Norte
5/30/2018 Final

Ilocos Norte 

1st DEO
LF 29.400 223 4/10/2017 11/18/2017 0.49% C 0.303 0.200 0.300 - - - 80.30%

73.16%                                     

Poor
AHD

163 141 FRAMECON BUILDERS 22482 L B MA GE
Construction of Pula River Control 

Structure

Socorro, 

Oriental 

Mindoro

6/2/2018 1st
Mindoro 

Oriental DEO
LF 23.507 186 3/18/2018 9/19/2018 36.18 % OG 0.377 0.240 0.150 0.030 0.061 0.050 90.80% - AHD

164 FRAMECON BUILDERS 22482 L B MA GE

Construction/Maintenance of Flood 

Mitigation Structures and Rehabilitation 

with Slope Protection of Sitio  Paenaan 

Brgy. San Jose, 

Antipolo City, 

2nd LD

6/13/2018 Final Rizal 1st DEO LF 18.957 270 2/20/2017 11/16/2017 0.00 % C 0.427 0.151 0.300 - - - 87.80%
87.80%                                     

Satisfactory
ONS

165 142

FRAMECON BUILDERS/ 

JARO BUILDERS & 

CONSTRUCTION SUPPLY 

JOINT VENTURE

JV-16-2008 L B MA GE Flood Control Project, Poblacion II
Victoria, Oriental 

Mindoro
6/2/2018 Final

Mindoro 

Oriental DEO
LF 47.022 345 6/13/2017 5/23/2018 5.00 % C 0.473 0.148 0.300 - - - 92.10%

92.10%                                     

Very Satisfactory
AHD

166 143 FREDEN CONSTRUCTION 22665 L B MA GE

Construction of River Bank Protection 

with Revetment along Matling River 

(Saub Bridge Section)

Maitum, 

Sarangani 

Province

6/7/2018 1st Sarangani DEO LF 8.910 120 2/25/2018 6/24/2018 -2.16 % OG 0.400 0.240 0.128 0.030 0.051 0.033 88.20% - DEL

167 144
G. BARON 

CONSTRUCTION
37142 L D SB GB

Construction of 1 Unit 1 Storey 2 CL 

School Building Dilawa NHS, Piñan ( 

New Piñan)

Zamboanga Del 

Norte
6/2/2018 Final

Zamboanga 

del Norte 3rd 

DEO

LF 2.841 115 11/6/2017 2/28/2018 0.00 % C 0.498 0.133 0.300 - - - 93.10%
93.10%                                     

Very Satisfactory
ONS

168 145

G.C.I.  CONSTRUCTION 

AND DEVELOPMENT 

CORP. / X.Y.Z. 

CONSTRUCTION & SUP

JV-16-2057 L AAA LA GE

Network Development 

Improvement/Widening of National 

Roads Palico-Balayan-Batangas Road 

(S01854LZ) - K0100+640-K0103+229

Batangas 

Province
6/21/2018 Final

Batangas 1st 

DEO
LF 120.320 328 7/3/2017 5/26/2018 0.00 % C 0.484 0.133 0.300 - - - 91.70%

91.70%                                     

Very Satisfactory
ONS

169 146
GAIL CONSTRUCTION 

AND SUPPLY
33832 L D MB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Paved Road, Tagbilaran 

City- Sikatuna- Loboc Road, K0012+000 

to K0012+400

Corella, Bohol 6/4/2018 1st Bohol 1st DEO LF 9.262 93 3/19/2018 6/19/2018 -6.29% OG 0.376 0.300 0.087 0.030 0.058 0.000 85.10% - DEL

170 147
GAMIE CONSTRUCTION 

AND SUPPLY
37367 L D SB GE

Off-Carriageway / Improvement : 

Shoulder Paving / Construction, San 

Fernando Port Road K0267+(-393) to 

K0267+752, Baranggay Madayegdey - 

Roro City

San Fernando, 

La Union
5/28/2018 1st

La Union 1st 

DEO
LF 5.595 105 2/26/2018 6/10/2018 1.19% OG 0.344 0.230 0.150 0.030 0.051 0.050 85.50% - AHD

171 148 GCLT CONSTRUCTION 30657 L A MA GE
Rehabilitation of Slope Protection along 

Pampanga River

Calaba, San 

Isidro, Nueva 

Ecija

6/21/2018 1st
Nueva Ecija 

2nd DEO
LF 13.688 150 4/12/2018 9/8/2018 11.63% OG 0.387 0.251 0.150 0.030 0.028 0.033 87.90% - AHD

172 149
GEMMA CONSTRUCTION 

SUPPLY, INC.
5044 L AAA MB GE

Construction of Bank Protection along 

Upper Sillway River with Road Slope 

Protection on Upper Silway Br. 

Approaches, Sta. 0+000 to Sta. 0+355

Brgy. Mabuhay, 

General Santos 

City, South 

Cotabato

6/9/2018 1st

South 

Cotabato 2nd 

DEO

LF 44.696 200 4/16/2018 11/1/2018 32.47 % OG 0.400 0.240 0.150 0.030 0.061 0.050 93.10% - AHD

173 150 GENETIAN BUILDERS 18052 L A MB GB Construction of Bonifacio Water System

Bonifacio, 

Misamis 

Occidental

6/4/2018 Final

Misamis 

Occidental 2nd 

DEO

LF 38.392 165 4/21/2017 10/2/2017 -2.90 % C 0.498 0.200 0.213 - - - 91.10%
91.10%                                     

Very Satisfactory
DEL

174 GENETIAN BUILDERS 18052 L B GB Construction of Water Supply Project
Kapatagan, 

Lanao del Norte
6/6/2018 Final

Lanao del 

Norte 1st DEO
LF 61.420 251 9/17/2017 5/25/2018 0.00 % C 0.500 0.134 0.300 - - - 93.40%

93.40%                                     

Very Satisfactory
ONS

175 151

GERRA CONSTRUCTION 

INCORPORATED/ 1ST CUT 

& FILL

JV-17-760 L MA GE Construction of Abitonan River Control

Barangay 

Toytoyan, 

Dipaculao, 

Aurora 

6/20/2018 1st Aurora DEO LF 28.418 288 2/12/2018 11/26/2018 52.00% OG 0.365 0.290 0.150 0.030 0.030 0.033 89.80% - AHD

176 152 GHR CONSTRUCTION 34464 L A SA GB

Construction of Four (4) Storey Sixteen 

(16) Classroom School Building at San 

Roque National High School

San Roque, 

Zamboanga City
6/7/2018 1st

Zamboanga 

City DEO
LF 37.910 350 1/10/2018 12/25/2018 7.11 % OG 0.393 0.238 0.150 0.030 0.070 0.050 93.10% - AHD

177 153
GICAR CONSTRUCTION, 

INC. 
12624 L AA MA GE Construction of Consuelo Seawall

Cantilan, Surigao 

del Sur
6/1/2018 1st

Surigao del Sur 

1st DEO
LF 32.585 223 3/12/2018 10/20/2018 53.38 % OG 0.369 0.233 0.150 0.030 0.040 0.050 87.20% - AHD

178 154

GOLDRICH 

CONSTRUCTION & 

TRADING

16489 L AAA LB GE

Construction/Maintenance of Flood 

Mitigating Structures and Drainage 

Systems: Construction/Rehabilitation of 

Flood Mitigation Facilities along Balili 

River (Tributaries)

Baguio City 6/7/2018 Final
Baguio City s 

DEO, CAR
LF 97.381 280 3/30/2017 1/3/2018 0.00 % C 0.489 0.133 0.300 - - - 92.20%

92.20%                                     

Very Satisfactory
ONS

Consolidated in CY 2019
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179 155
GONZALODO 

ENTERPRISES
30681 L B MA GE

Rehabilitation/ 

Reconstruction/Upgrading of Damaged 

Paved National Roads Cebu North 

Hagnaya Wharf Road Tabogon and Bogo 

City, Cebu

Cebu 5/30/2018 1st Cebu 1st DEO LF 30.719 211 2/21/2018 9/19/2018 5.46% OG 0.376 0.238 0.150 0.022 0.005 0.033 82.40% - AHD

180 156
GRANDCONST BUILDERS 

CORP.
32280 L B MA GB

Construction of 2 - Units 4 Storey - 24 

Classroom Sapang Palay National High

San Jose del 

Monte City, 

Bulacan

6/18/2018 Final
Bulacan 2nd 

DEO
LF 74.275 450 12/8/2016 3/2/2018 0.00 % C 0.494 0.133 0.300 - - - 92.70%

92.70%                                     

Very Satisfactory
ONS

181 157
GREENFIELD 

CONSTRUCTION
31101 L C SB GB

CY 2017 Basic Educational Facilities 

Fund, Construction of 2STY 4CL at Ilat 

Elementary School

San Pascual, 

Batangas
6/20/2018 Final

Batangas 2nd 

DEO
LF 9.397 120 12/26/2017 4/24/2018 0.00 % C 0.477 0.135 0.300 - - - 91.20%

91.20%                                     

Very Satisfactory
ONS

182 158
GVDPM CONSTRUCTION 

CORP. 
9052 L A LB GE

Off-Carriageway Improvement Including 

Drainage along Subic-Philseco Road, 

K0141+350 - K0142+019; K0141+462 - 

K0141+334; K0142+037 - K0142+143; K-

142+159 - K0142+500

Subic, Zambales 6/21/2018 Final
Zambales 2nd 

DEO
LF 48.902 270 2/6/2017 11/2/2017 0.00 % C 0.460 0.133 0.300 - - - 89.30%

89.30%                                     

Very Satisfactory
ONS

183 159
H.D. DE CASTRO 

CONSTRUCTION
33146 L D SB GE

Construction/ Improvement/ 

Rehabilitation of Sto. Tomas Proper 

FMR

Brgy. Sto. Tomas 

Proper, Baguio 

City

6/8/2018 Final
Baguio City 

DEO, CAR
LF 2.650 60 10/16/2017 12/14/2017 0.00 % C 0.441 0.133 0.300 - - - 87.40%

87.40%                                     

Satisfactory
ONS

184 160
H.L.J. CONSTRUCTION & 

ENTERPRISES
18080 L A MB GE

Construction/ Improvement of Access 

Roads leading to Kabankalan Airport

Kabankalan City, 

Negros 

Occidental 6th 

L.D.

6/5/2018 Final

Negros 

Occidental 3rd 

DEO

LF 43.664 189 7/17/2017 1/21/2018 0.35% C 0.378 0.199 0.300 - - - 87.70%
87.70%                                     

Satisfactory
AHD

185 161

HALREY CONSTRUCTION 

INC. / JAMJLE 

PROPERTIES (SUBIC) AND 

DEVELOPMENT 

CORPORATION (Joint 

Venture)

JV-16-2049 L AAA LB GE

Construction and Maintenance of 

Bridges along National Roads, 

replacement of Permanent Weak 

Bridges, Tuyo Br. (BO159LZ)

Balanga City, 

Bataan
6/20/2018 1st

Bataan  2nd 

DEO
LF 59.783 207 6/13/2017 1/5/2018 5.55% OG 0.374 0.240 0.150 0.022 0.035 0.033 85.40% - AHD

186 162
HEXAMINDZ 

CORPORATION
31666 L AA MB GE Asphalt Overlay of Roads

University of the 

Philippines, 

Diliman, Quezon 

City

6/5/2018 1st
Quezon City 

2nd DEO
LF 27.577 90 3/9/2018 6/6/2018 1.77% OG 0.400 0.240 0.150 0.022 0.040 0.050 90.20% - AHD

187
HEXAMINDZ 

CORPORATION
31666 L AA MB GB

Construction of Four (4) Storey, Eight (8) 

Classroom School Building, Ninoy 

Aquino Elementary School 

Malabon City 5/30/2018 Final
Malabon-

Navotas DEO
LF 19.961 264 8/8/2017 4/28/2018 0.00 % C 0.492 0.134 0.300 - - - 92.60%

92.60%                                     

Very Satisfactory
ONS

188
HEXAMINDZ 

CORPORATION
31666 L AA MB GB

Construction of Three (3) Storey Nine (9) 

Classroom School Building at Don Leon 

Martinez MES

Balayan, 

Batangas
6/21/2018 1st

Batangas 1st 

DEO
LF 24.299 240 12/11/2017 8/7/2018 -2.88 % OG 0.373 0.240 0.121 0.030 0.051 0.033 84.80% - DEL

189
HEXAMINDZ 

CORPORATION
31666 L AA MA GE

Organizational Outcome 2: Protect Lives 

and Properties Against Major Floods- 

Flood Management Program - 

Construction/Maintenance of Flood 

Estero de 

MayPajo, Manila 

City

6/4/2018 Final
North Manila 

DEO
LF 23.167 75 2/13/2018 4/28/2018 0.00 % C 0.431 0.134 0.300 - - - 86.50%

86.50%                                     

Satisfactory
ONS

190
HEXAMINDZ 

CORPORATION
31666 L AA MA GE

Rehabilitation with Slope Protection of 

Creek, Angono River, Phase 2, Brgy. San 

Roque

Angono, Rizal 

1st LD
6/13/2018 Final Rizal 1st DEO LF 18.873 210 2/20/2017 9/17/2017 0.00 % C 0.446 0.143 0.300 - - - 88.90%

88.90%                                     

Satisfactory
ONS

191 163

HI-TONE CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE

Retrofitting/Strengthening of Sapu 

Masla Bridge (B01051MN) along 

Sarangani-Davao del Sur Coastal Road

Malapatan, 

Sarangani 

Province

6/7/2018 Final Sarangani DEO LF 7.447 90 2/25/2018 5/25/2018 1.59 % C 0.500 0.133 0.300 - - - 93.30%
93.30%                                     

Very Satisfactory
AHD

192 164

HI-TONE CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION 

23385 L AAA MB GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope Colapse 

and Landslide, Catanduanes 

Circumferencial Road K0143+900-

K0144+750, K0145+500-K0145+600, 

K0154+700- K0154+800, K0157+800-

K0157+900

Province of 

Catanduanes 
6/7/2018 Final

Catanduanes 

DEO
LF 47.283 216 5/30/2017 12/31/2017 -1.70 % C 0.478 0.134 0.249 - - - 86.10%

86.10%                                     

Satisfactory
DEL

193 165
HI-TRI DEVELOPMENT 

CORPORATION
1758 L AAA LA GE

Rehabilitation with Slope Protection of  

Creek, Brgy. Bagong Nayon
Antipolo City 6/13/2018 Final Rizal 1st DEO LF 18.994 240 5/25/2017 1/19/2018 0.00 % C 0.446 0.143 0.300 - - - 88.90%

88.90%                                     

Satisfactory
ONS

194 166
HONEYVILLE 

CONSTRUCTION 
32160 L A MB GE

FY 2018 Network Development Off-

Carriageway Improvement including 

Drainage along jct. Binalay (Tinambac) - 

Tamban Road, Banga-tamban Section, 

Section 1: K0523+943.00-K0524+457.00, 

Section 2: K0524+470.00-K0526+387.00, 

Section 3: K0526+419-K0527+454.00, 

Section 4: K0527+486+486.00-

K0528+293.0

Banga - Tamban 

Section, 

Tinambac, 

Camarines Sur 

5/30/2018 1st
Camarines Sur 

3rd DEO
LF 68.788 221 3/4/2018 10/10/2018 0.64 % OG 0.385 0.240 0.150 0.022 0.050 0.033 88.00% - AHD

Consolidated in CY 2019
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195 167

HVC SAGITTARIUS 

COMMERCIAL AND 

CONSTRUCTION

12954 L B SB GB
Construction  of  New Barangay Hall, 

Rotunda

Koronadal City, 

South Cotabato
5/29/2018 1st

South 

Cotabato 1st 

DEO

LF 1.380 90 4/26/2018 7/24/2018 24.31 % OG 0.335 0.240 0.150 0.030 0.047 0.033 83.50% - AHD

196 168
I&E CONSTRUCTION 

CORPORATION
10410 L AA MA GE

Construction of Slope Protection 

Structure at Naga Creek 

Las Pinas City, 

Metro Manila
6/10/2018 Final

Las Piñas-

Muntinlupa 

DEO

LF 69.480 420 4/3/2017 5/27/2018 14.52% C 0.494 0.133 0.300 - - - 92.70%
92.70%                                     

Very Satisfactory
AHD

197 169

I.A. BOSQUE 

CONSTRUCTION 

CORPORATION

12597 L A MB GE

Off-Carriageway Improvement: 

Shoulder Paving/Construction - Gumaca-

Pitogo-Mulanay-San Narciso Rd - 

K0213+000 - K0213+853, K0214+140 - 

K0214+235, K0215+(-514) - K0216+316, 

K0216+355 - K0217+014, K0217+027 - 

K0218+000, K0222+000 - K0224+000, 

K0225+000 - K0226+000, K0232+379-

K234+000

Pitogo - General 

Luna Section
6/21/2018 1st

Quezon 3rd 

DEO
LF 93.100 240 2/20/2018 10/17/2018 16.59 % OG 0.378 0.240 0.150 0.030 0.055 0.050 90.30% - AHD

198 170
I.G.D. CONSTRUCTION 

AND DEVELOPMENT 
42947 L A SB GB

Construction of Standard One-Storey 

Three Classroom School Building with 

Toilet Attached Roxas National School 

Extension

San Antonio, 

Roxas, Isabela
6/2/2018 Final

Isabela 2nd 

DEO
LF 3.749 140 1/17/2018 6/5/2018 0.31 % C 0.492 0.132 0.300 - - - 92.40%

92.40%                                     

Very Satisfactory
AHD

199 171
IBC INTERNATIONAL 

BUILDERS CORPORATION
8576 L AAA MA GE

Roxas City Circumferential Road 

including RROW
Roxas City, Capiz 5/31/2018 Final Capiz 1st DEO LF 38.993 236 3/19/2017 11/9/2017 0.42% C 0.465 0.136 0.300 - - - 90.10%

90.10%                                     

Very Satisfactory
AHD

200 172
ILBI CONSTRUCTION 

SUPPLY & SERVICES
32021 L B MA GE

Construction/Improvement of Access 

Roads leading to Declared Tourism 

Destinations: Jct. Surallah-Lake Sebu 

Road leading to NV Vogt Solar Power 

Plant, Brgy. Centrala

Surallah, South 

Cotabato
5/29/2018 1st

South 

Cotabato 1st 

DEO

LF 18.610 114 4/3/2018 7/25/2018 32.36 % OG 0.363 0.240 0.150 0.030 0.047 0.050 88.00% - AHD

201 173
IRC CONSTRUCTION & 

SUPPLIES 
29943 L A MA GE

Construction of San Isidro - Diteki River 

Flood Control

San Luis and 

Maria Aurora, 

Aurora

6/20/2018 1st Aurora DEO LF 51.399 319 2/12/2018 12/27/2018 1.35% OG 0.340 0.278 0.150 0.030 0.029 0.050 87.70% - AHD

202 174

IRC CONSTRUCTION & 

SUPPLIES / L.M.G. 

CONSTRUCTION JOINT 

VENTURE

JV-17-1104 L A MA GE

Rehabilitation/Improvement of Existing 

Dike along Lucung River (Cut-cut 1st 

Section, Left Bank), Upstream of Cut-cut 

Bridge

Sta. (-) 10+800 

to Sta. (-) 9+980 

and Sta. (-

)9+950 to Sta. (-

)9+830 Capas, 

Tarlac

6/19/2018 1st
Tarlac 2nd 

DEO
LF 91.643 203 4/6/2018 10/25/2018 29.33% OG 0.372 0.243 0.150 0.030 0.040 0.050 88.50% - AHD

203 175
ISABELA EBC BUILDERS 

CONSTRUCTION, INC.
26089 L B MA GE

Road Widening-Secondary Roads 

Cordon-Diffun Road, K0318+579-

K0318+985, K0318+997-K319+077, 

K0319+085.60-K0320+100 (Intermittent 

Section)

Cordon, Isabela 6/4/2018 1st
Isabela 4th 

DEO
LF 44.750 235 2/5/2018 9/27/2018 11.03 % OG 0.386 0.200 0.150 0.022 0.025 0.050 83.40% - AHD

204 176
J E G CONSTRUCTION 

FIRM CORPORATION
36486 L B SB GB Construction of Multi-Purpose Building

Brgy. Bantay, 

Sta. Barbara, 

Iloilo

6/2/2018 1st Iloilo 4th DEO LF 1.881 90 3/21/2018 6/18/2018 0.60% OG 0.330 0.265 0.150 0.030 0.047 0.050 87.17% - AHD

205 177

J.A. OLIVAR 

ENGINEERING DESIGN, 

CONSTRUCTION AND 

SUPPLIES

35602 L D SB GE
Construction of Flood Control Structures 

along Bararo River Control (Phase II)

Bacnotan, La 

Union
5/28/2018 Final

La Union 1st 

DEO
LF 9.649 152 8/7/2017 1/5/2018 0.86% C 0.459 0.133 0.300 - - - 89.20%

84.82%                                     

Satisfactory
AHD

206 178
J.C. BAAC CONSTRUCTION 

CORPORATION
25974 L A MB GE

Asset Preservation of National Roads -

Rehabilitation/ 

Reconstruction/Upgrading of Damaged 

Paved National Roads including 

drainage based on Pavement 

Management System /HDM-4: 

Nambaram-Isabela Road,

KO 509 + 430- 

KO 519+ 931   

(Intermittent 

Section) Tabuk 

City, Kalinga

6/3/2018 Final
Lower  Kalinga  

DEO, CAR
LF 43.193 229 3/27/2017 11/10/2017 0.00 % C 0.402 0.142 0.300 - - - 84.40%

84.40%                                     

Satisfactory
ONS

207 179
J.E. TICO CONSTRUCTION 

CO., INC.
7063 L A MB GE

Upgrading of Sen. Benigno Aquino Jr. 

Avenue, Pavia - Sta. Barbara, Iloilo, 

K0015+(-552) - K0015+504, K0014+(-

617) - K0007+476

Iloilo 6/8/2018 Final
Regional Office 

No. VI
LF 120.970 344 4/10/2017 3/19/2018 6.99% C 0.398 0.199 0.300 - - - 89.70%

89.70%                                     

Very Satisfactory
AHD

208 180

J.G. GARCIA 

CONSTRUCTION & 

SUPPLY

21054 L B MA GE
Construction of Riverbank Protection 

along Angalacan River

Poblacion, 

Manaoag, 

Pangasinan

6/6/2018 Final
Pangasinan 

2nd DEO
LF 29.397 270 2/23/2018 11/19/2018 68.16% C 0.402 0.173 0.300 - - - 87.50%

87.50%                                     

Satisfactory
AHD

209 181 J.J.S. CONSTRUCTION 5710 L SB GB
Construction of 1 Unit 1STY5CL School 

Building, Sta. Barbara CES

Sta. Barbara, 

Iloilo
6/2/2018 Final Iloilo 4th DEO LF 6.380 120 1/8/2018 5/7/2018 0.00 % C 0.455 0.134 0.300 - - - 88.90%

88.90%                                     

Satisfactory
ONS

210 182
J.M. LACORTE 

CONSTRUCTION
39470 L D SB GB

Construction of Classroom 1STY, 2CL, 

Maasin ES

Esperanza, 

Agusan del Sur
5/29/2018 Final

Agusan del Sur 

1st DEO
LF 2.570 105 1/14/2018 4/28/2018 1.91 % C 0.492 0.160 0.300 - - - 95.20%

95.20%                                     

Very Satisfatory
AHD

Consolidated in CY 2019
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211 183
J.M. LUCIANO 

CONSTRUCTION, INC.
2083 L AAA LB GE

Construction/Improvementof Access 

Roads Leading to Declared Tourism 

Destination NRJ-Cumawas-Tinuy-an 

Falls Roads, Borboanan 

Bislig City, 

Surigao del Sur
5/31/2018 1st

Surigao del Sur 

2nd DEO
LF 46.269 179 3/1/2018 8/26/2018 7.98 % OG 0.386 0.278 0.150 0.030 0.051 0.033 92.80% - AHD

212 184
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Improvement/Widening of National 

Roads, Sayre Highway (Jct Bukidnon-

Davao City Road - Cotabato Boundary), 

K1566+000-K1567+010, K1567+637-

K1568+223, K1609+000-K1609+550

Poblacion, Don 

Carlos, Bukidnon
5/29/2018 Final

Bukidnon 2nd 

DEO
LF 48.048 210 4/12/2017 11/7/2017 -1.15 % C 0.446 0.200 0.266 - - - 91.20%

91.20%                                     

Very Satisfactory
AHD

213
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Rehabilitation/Reconstruction/Upgradi

ng of Damaged Paved National Roads 

including Drainage along Sayre Highway 

K1441+906 - K1442+000, K1452+370 - 

K1452+470, K1453+180 - K1453+475

Manolo Fortich, 

Bukidnon
5/30/2018 Final

Bukidnon 3rd 

DEO
LF 19.056 190 3/2/2017 9/7/2017 0.00 % C 0.454 0.133 0.300 - - - 88.70%

88.70%                                     

Satisfactory
ONS

214 185
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Construction and Maintenance of 

bridges along Nation Roads - Widening 

of Permanent Bridges, including ROW - 

to more than 2 lanes - Suay Bridge 

(BOO363NR)

Himamaylan 

Ccity, Negros 

Occidental 5th 

LD

6/5/2018 Final

Negros 

Occidental 2nd 

DEO

LF 68.751 369 4/17/2017 4/20/2018 0.54% C 0.441 0.133 0.300 - - - 87.40%
89.64%                                     

Very Satisfactory
AHD

215 186

JAIME B. CHING 

ENTERPRISES / 

BCVILLASEÑOR 

CONSTRUCTION JOINT 

VENTURE

JV-17-1505 L A MB GE

I. Operations A. Organizational 

Outcome 1. Ensure Safe and Reliable 

National Road System 2. Network 

Development Program A. Road 

Widening 1. Primary Roads 2. Daang 

Maharlika (LZ) - K0145+179 - 

K0147+471, K0147+523 - K0148+482

Pagbilao, 

Quezon
6/21/2018 1st

Quezon 4th 

DEO
LF 90.386 210 2/21/2018 9/18/2018 25.55 % OG 0.384 0.240 0.150 0.030 0.060 0.050 91.40% - AHD

216 187

JAMJLE PROPERTIES 

(SUBIC) AND 

DEVELOPMENT 

CORPORATION

35039 L AA MA GE
Improvement of Banicain River 

(upstream - left side)

Barangay 

Banicain, 

Olongapo City, 

Zambales

6/21/2018 Final
Zambales 2nd 

DEO
LF 45.736 210 3/29/2017 10/24/2017 0.00 % C 0.462 0.133 0.300 - - - 89.50%

89.50%                                     

Very Satisfactory
ONS

217 188

JANN-NORRIS 

CONSTRUCTION AND 

SUPPLIES INC. / J.E.L. 

CONSTRUCTION & 

SUPPLY (JOINT VENTURE)

JV-17-120 L A MA GE

Construction/Rehabilitation of Flood 

Mitigation Facilities along Major River 

Basins and Principal River Construction 

of Sta. Cruz River Control, Barat Section

Bambang, Nueva 

Vizcaya
6/6/2018 Final

Nueva Vizcaya 

1st DEO
LF 18.528 175 11/6/2017 4/29/2018 0.00 % C 0.500 0.133 0.300 - - - 93.30%

93.30%                                     

Very Satisfactory
ONS

218 189
JAYKRIS ENTERPRISES & 

CONSTRUCTION
30906 L B SB GE

Construction of Flood Control along 

Imelda - Bayog - Kumalarang - Lapuyan - 

Margostubig Road, Part of Sibuguey 

River, Brgy. Paradise

Diplahan, 

Zamboanga 

Sibugay (Sta. 

00+689.50 - Sta. 

00+738.70)

6/5/2018 1st

Zamboanga 

Sibugay 1st  

DEO

LF 5.865 90 4/2/2018 5/31/2018 -3.66 % OG 0.397 0.212 0.113 0.030 0.070 0.033 85.50% - DEL

219 190 JELM CONSTRUCTION 33230 L A MA GB

Construction of 1 unit, 1 Storey, 2 

Classroom School Building with two (2) 

units - Toilet Attached at Bienvenido 

Guillera Celebre NHS

Brgy. Uguiao, 

Jaro, Leyte
4/6/2018 Final Leyte 2nd DEO LF 2.820 60 1/16/2018 3/16/2018 0.00 % C 0.493 0.092 0.300 - - - 88.50%

88.50%                                     

Satisfactory
ONS

220 191
JEUSMACK BUILDERS & 

CONSTRUCTION SUPPLY
42334 L D SB GE

Construction of Protection Works along 

Agno River, Telbang Section

Bayambang, 

Pangasinan
6/7/2018 Final

Pangasinan 

4th DEO
LF 4.668 101 2/9/2018 5/20/2018 47.52% C 0.359 0.200 0.300 - - - 85.90%

85.90%                                     

Satisfactory
AHD

221 192

JIMWEN CONSTRUCTION 

& GENERAL 

MERCHANDISE

33066 L B MA GE

Construction of Flood Control Structure 

Along the Left Bank of Disacan River 

(Upstream), Manukan, Zamboanga del 

Norte (Phase I).

 Disakan, 

Manukan, 

Zamboanga del 

Norte

5/30/2018 Final

Zamboanga 

del Norte 1st 

DEO

LF 7.559 132 12/5/2017 4/16/2018 0.00 % C 0.490 0.133 0.300 - - - 92.30%
92.30%                                     

Very Satisfactory
ONS

222 193
JLP CONSTRUCTION & 

SUPPLY
26983 L B MA GE

Construction of Road Leading to 

Pimentel Dam, Barangay Pimentel

Barangay 

Pimentel, Batac 

City, Ilocos 

Norte

5/30/2018 Final
Ilocos Norte 

2nd DEO
LF 0.969 31 4/3/2018 5/3/2018 3.23% C 0.371 0.200 0.300 - - - 87.10%

87.10%                                     

Satisfactory
AHD

223 194 JM2K CONSTRUCTION 34430 B SB GB

Construction of 3 Storey 6 Classroom 

School Building at Recodo National High 

School

Zamboanga City 6/7/2018 1st
Zamboanga 

City DEO
LF 13.586 315 1/10/2018 11/20/2018 1.76 % OG 0.395 0.239 0.150 0.030 0.070 0.050 93.40% - AHD

224 195 JMT CONSTRUCTION 14196 L A MA GB
Construction of DPWH Building, Dinagat 

Island DEO

Barangay, 

Quarenta, San 

Jose, Dinagat 

Island

6/4/2018 Final
Dinagat Islands 

DEO
LF 17.107 359 5/29/2017 5/22/2018 0.00 % C 0.499 0.133 0.300 - - - 93.20%

94.46%                                     

Very Satisfatory
ONS

225 JMT CONSTRUCTION 14186 L A MB GE

Rehabilitation/Reconstruction/Upgradi

ng of Damaged Paved Roads Tertiary 

Road Surigao- Davao Coastal Road, 

Placer By-Pass Road (S00341MN) 

Chainage 000- Chainage 758

Placer, Surigao 

del Norte
6/4/2018 1st

Surigao del 

Norte 1st DEO
LF 18.792 100 3/14/2018 6/21/2018 0.60 % OG 0.369 0.289 0.150 0.030 0.035 0.033 90.60% - AHD
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226 196

JMT CONSTRUCTION/CTB 

ENGINEERING 

CONSTRUCTION

JV-17--1744 L A MB GE

Off-Carriageway Improvement 

Secondary Roads Surigao- Davao 

Coastal Road: K1166+000- K1166+255; 

K1166+332-K1167+205; K1167+227-

K1167+820

Bacuag, Surigao 

del Norte
6/4/2018 1st

Surigao del 

Norte 1st DEO
LF 43.352 123 2/22/2018 6/24/2018 2.09 % OG 0.378 0.268 0.150 0.030 0.030 0.033 88.90% - AHD

227 197 JOHN 6:51 BUILDERS 37996 L C SB GB
Construction of 1 Storey 2 Classroom 

with CR, Taggao Elementary School
Lasam, Cagayan 5/30/2018 1st

Cagayan 2nd 

DEO
LF 2.656 145 11/9/2017 4/2/2018 -5.00 % OG 0.392 0.239 0.100 0.015 0.023 0.033 80.20% - DEL

228 198
JOMARCANN GENERAL 

CONSTRUCTION
30599 L AA MA GB

Basic Educational Facilities Fund Bagiuo 

City, National High School, Completion 

of School Building under the 

Department of Eduction's  Basic 

Education Facilities Fund BEFF - Batch 3

Baguio  City 6/7/2018 Final
Baguio City 

DEO
LF 1.863 30 12/17/2017 1/15/2018 0.00 % C 0.483 0.140 0.300 - - - 92.30%

92.30%                                     

Very Satisfactory
ONS

229 199
JONATHAN B. BAUTISTA 

ENTERPRISES
33868 L B SB GE

Concreting of Sitio Coot I - Sitio Ahag - 

Sitio Mang-mang, Brgy. Salvador FMR

Brgy. Salvador 

FMR, Macrohon 

Southern Leyte

5/28/2018 Final
Southern 

Leyte DEO
LF 4.975 230 9/14/2017 5/1/2018 0.00 % C 0.473 0.134 0.300 - - - 90.70%

90.70%                                     

Very Satisfactory
ONS

230 200
JQM CONSTRUCTION 

AND TRADING
36354 L D SB GB

Construction of One (1) Storey Three (3) 

CL w/Toilet, Masalasa ES 
Victoria, Tarlac 4/27/2018 Final Tarlac 1st DEO LF 3.885 120 12/11/2017 4/9/2018 0.00 % C 0.469 0.121 0.300 - - - 89.00%

89.00%                                     

Very Satisfactory
ONS

231 201 JTM CONSTRUCTION 41136 L C SB GE

Rehabilitation/Major Repair of 

Permanent Bridges, Ableg Bridge along  

Kalinga-Abra Road, Pasil, Kalinga

Pasil, Kalinga 6/4/2018 Final
Upper Kalinga 

DEO, CAR
LF 8.335 210 5/12/2017 12/7/2017 -2.23% C 0.471 0.163 0.233 - - - 86.70%

89.82%                                     

Very Satisfactory
DEL

232 202
K.M. GOLONG 

CONSTRUCTION
39667 L D SB GE Road Concreting of Brgy. Hubang Road

Hubbang, 

Alangalang, 

Leyte

6/7/2018 Final Leyte 1st DEO LF 4.653 30 2/6/2018 3/7/2018 0.00 % C 0.411 0.195 0.300 - - - 90.60%
90.60%                                     

Very Satisfactory
ONS

233 203

KALAHAN GENERAL 

CONSTRUCTION  AND 

SUPPLY

38324 L C SB GB
Clustered Construction of MPB Project, 

Bokod, Benguet
Bokod, Benguet 5/29/2018 Final

Benguet 1st  

DEO
LF 5.773 120 5/30/2017 9/26/2017 -5.00% C 0.406 0.111 0.150 - - - 66.70%

66.70%                                     

Poor
DEL

234 204 KALINGA BUILDERS 16046 L B MA GE

Asset Preservation-Rehabilitation of 

National Roads-Rehabilitation/ 

Reconstruction of National Roads with 

Slips Slope Collapse and Landslide Along  

Mt. Province Boundary-Calanan-

Pinikpuk-Abbut Road (Cagalunan-

Calanan Section SO060LZ) Roads 

(Cagalunan-Calanan Section SO 001 LZ) 

Pasil, Kalinga (Chainage 2640-2692) 

Chainage 2790 - Chainage 2890, 

Chainage 4759 - Chainage 4789, 

Chainage 5285 - Chainage 5333, 

Chainage 5535 - Chainage 5585

Pasil, Kalinga 6/4/2018 Final
Upper Kalinga 

DEO, CAR
LF 23.350 181 5/31/2017 11/27/2017 -1.08% C 0.425 0.138 0.268 - - - 83.10%

86.82%                                     

Satisfactory
ONS

235 205
KANE CONSTRUCTION, 

INC.
2888 L A MB GE

Construction of Flood Control and River 

Control Protection, Barangay Dalipaoen, 

Naguilian, La Union

Barangay 

Dalipaoen, 

Naguilian, La 

Union

6/6/2018 Final
La Union 2nd 

DEO
LF 44.885 244 3/6/2017 11/4/2017 2.87% C 0.341 0.200 0.300 - - - 84.10%

84.10%                                     

Satisfactory
AHD

236 206

KATNISS EVERDEEN 

CONSTRUCTION AND 

SUPPLY

37864 L D SB GB
Construction (Completion) of Multi-

Purpose Building Package 4

Brgy Bago 

Aplaya, Davao 

City

6/7/2018 1st
Davao City 1st 

DEO
LF 2.909 120 3/29/2018 7/26/2018 0.17 % OG 0.370 0.240 0.150 0.030 0.052 0.033 87.50% - AHD

237 207

KEASCIA CONSTRUCTION 

& SUPPLY / SANDSTORM 

CONSTRUCTION

JV-17-535 L A MA GB

Construction of  Three (3) Storey Twelve 

(12) Classroom School Building at Calaca 

Central School

Calaca, Batangas 6/21/2018 1st
Batangas 1st 

DEO
LF 28.869 279 1/15/2018 10/20/2018 2.81 % OG 0.374 0.240 0.150 0.030 0.056 0.050 90.00% - AHD

238 208
KING'S BUILDERS & 

DEVELOPMENT CORP.
29199 L A MB GE

Concreting of Sagana - Luna - San Juan - 

Hagupit Road 

Bongabong, 

Oriental 

Mindoro

6/5/2018 Final
Southern 

Mindoro  DEO
LF 46.379 240 6/28/2017 2/22/2018 0.00 % C 0.476 0.151 0.300 - - - 92.70%

92.70%                                     

Very Satisfactory
ONS

239 209 KOUZBARY BUILDERS 36446 L A MB GE

Improvement/ Widening of National 

Roads - Ormoc - Baybay - Southern 

Leyte, Bdry. Rd. K1029+460 - 

K1031+710, K1031+785 - K1032+000, 

K1034+516 - K1035+486, K1035+509 - 

K1037+142

Leyte, Region 

VIII
5/31/2018 Final Leyte 4th DEO LF 119.173 310 3/23/2017 1/26/2018 0.00 % C 0.443 0.183 0.300 - - - 92.60%

92.60%                                     

Very Satisfactory
ONS

240 KOUZBARY BUILDERS 36446 L A MB GE

Improvement/Widening of National 

Roads - Palo - Carigara - Ormoc Rd. 

K0990+332 - K990+725, K0995+004 - 

K0996+318, K0996+318-K0996+616, 

K0996+691 - K0998+490, K0998+490 - 

K0998+916

Leyte, Region 

VIII
6/1/2018 Final Leyte DEO LF 108.504 305 3/7/2017 1/5/2018 0.00 % C 0.456 0.183 0.300 - - - 93.90%

93.90%                                     

Very Satisfactory
ONS
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241 210 KYRO BUILDERS, INC. 19567 L AA MB GE

Asset Preservation of National Roads - 

Rehabilitation/Reconstruction of 

Damaged Paved National Roads 

including Drainage based on Pavement 

Management System/Highway 

Development Management-4 (HDM-4); 

Secondary Roads, Nueva Ecija-

Pangasinan Road

Nueva Ecija 1st 

L.D., Province of 

Nueva Ecija 

6/22/2018 Final
Regional Office 

No. III
LF 115.423 360 2/28/2017 2/22/2018 0.00 % C 0.481 0.133 0.300 - - - 91.40%

91.40%                                     

Very Satisfactory
ONS

242 211
L.A. CLAMOR 

CONSTRUCTION
26413 L B MA GE

Construction/Maintenance of Flood 

Mitigation Structure and Drainage 

System, Construction of Revetment Wall 

along Morong River 

Brgy. Ibabang 

Talim, Lucena 

City, Quezon

6/19/2018 Final
Quezon 2nd 

DEO
LF 34.300 310 2/9/2017 12/15/2017 0.00 % C 0.468 0.133 0.300 - - - 90.10%

90.10%                                     

Very Satisfactory
ONS

243 212
L.B. LEONCIO TRADING & 

CONSTRUCTION
31587 L B MA GE

Improvement/Construction of Flood 

Control Mitigation Structure and 

Drainage System along Puerto Princesa 

North Road, K0005+(-100) - K0006+900

Puerto Princesa 

City
6/1/2018 Final

Palawan 3rd 

DEO
LF 48.603 412 3/13/2017 4/28/2018 0.00 % C 0.485 0.139 0.300 - - - 92.40%

87.66%                                     

Satisfactory
ONS

244 213
L.C. CONSTRUCTION 

CORPORATION
7024 L B MA GE

Road Upgrading (Gravel to Concrete) 

from Jct. National Highway Leading to 

Tukuran Beach Resort

Tukuran, 

Zamboanga del 

Sur

6/4/2018 Final

Zamboanga 

del Sur 1st 

DEO

LF 9.377 119 4/12/2017 8/8/2017 0.00 % C 0.482 0.133 0.300 - - - 91.50%
91.50%                                     

Very Satisfactory
ONS

245 214 L.M.G. CONSTRUCTION 5719 L A MA GE
Constuction of Reinforced Concrete 

Wall Including Bridge 

Along Zapote 

River, Barangay 

Talon 5, Las 

Pinas City, 

Metro Manila

5/28/2018 Final

Las Piñas-

Muntinlupa 

DEO

LF 22.793 90 2/19/2018 5/19/2018 42.22% C 0.417 0.134 0.300 - - - 85.10%
85.10%                                     

Satisfactory
AHD

246 L.M.G. CONSTRUCTION 5719 L A MB GE

Retrofittin/Stregthening of Permanent 

Bridges: Palublub Bridge (B03434LZ) 

along Capas - San Jose - Mayantoc - 

Malacampa Road 

Capas, Tarlac 6/19/2018 1st
Tarlac 2nd 

DEO
LF 50.362 190 2/21/2018 8/29/2018 0.34% OG 0.354 0.247 0.150 0.030 0.035 0.050 86.60% - AHD

247 215 L.R. TIQUI BUILDERS, INC. 13810 L AAA LA GE Improvement of Nangka River

Mira Verde 

Subdivision, 

Marikina City

6/1/2018 1st
Metro Manila 

1st DEO
LF 41.236 180 3/12/2018 9/7/2018 51.69% OG 0.387 0.240 0.150 0.022 0.040 0.050 88.90% - AHD

248 216
L.S.D. CONSTRUCTION & 

SUPPLIES
8980 L AAA MB GE

Rehabilitation/Improvement of Flood 

Control Structures in Tarlac 2nd along 

Moriones River, Right Side, Balanti 

Section, Sta. 0+000 to Sta. 0+222 

Province of 

Tarlac
6/21/2018 Final Tarlac 1st DEO LF 43.111 175 3/16/2017 9/6/2017 0.00 % C 0.395 0.200 0.300 - - - 89.50%

89.50%                                     

Very Satisfactory
ONS

249 217 LABB CONSTRUCTION 13524 L A MB GE

Off-Carriageway Improvement including 

Drainage, Secondary Roads, Tagbilaran 

North Road (Tagbilaran to Jetafe 

Section) Section 1: K0080+465 - 

K0082+811, Section 2: K0113+531 - 

K0115+016 Section 3: K0117+000-

K0118+980. Section 4: K0118+957 - 

K0120+000, Section 5: K0120+880-

K0121+605

Bohol 6/4/2018 Final
Regional Office 

No. VII
LF 80.990 272 3/21/2017 12/17/2017 0.00 % C 0.474 0.133 0.300 - - - 90.70%

90.70%                                     

Very Satisfactory
ONS

250 218 LABB CONSTRUCTION 13524 L A MB GE

Network Development - 

Improvement/Widening of National 

Roads - Primary Roads - other Primary 

Roads Ormoc-Baybay-Southern Leyte 

Boundary Road - K1043+120 - 

K1043+325, K1043+341 - K01043+809, 

K1043+838 - K1044+870, K1046+835 - 

K1047+147, K1047+824 - K1048+091, 

K1048+105 - K1049+651, K1049+963 - 

K1050+349, K1038+000 - K1038+254, 

K1038+266 - K1038+632, K1038+660 - 

K1039+000

Baybay City, 

Leyte
5/30/2018 Final Leyte 5th DEO LF 144.750 330 7/19/2017 6/13/2018 13.94 % C 0.453 0.134 0.300 - - - 88.70%

88.70%                                     

Satisfactory
AHD

251 219
LADY OF ASSUMPTION 

ENTERPRISES
25360 L AA MA GE

Construction of By Passes/Diversion 

Roads along Baybay City Diversion Road 

incl. Slope Protection

Baybay City, 

Leyte 5th LD
5/30/2018 Final Leyte 5th DEO LF 2.788 240 3/9/2017 11/3/2017 0.00 % C 0.470 0.133 0.300 - - - 90.30%

90.30%                                     

Very Satisfactory
ONS

252 220
LAHDETH CONSTRUCTION 

AND SUPPLY
34833 L C SB GE

Reblocking / Widening of barangay 

Road 

Barangay Baya, 

Ragay, 

Camarines Sur 

6/2/2018 Final
Camarines Sur 

5th DEO
LF 1.879 45 3/16/2018 4/29/2018 4.45 % C 0.450 0.133 0.300 - - - 88.30%

88.30%                                     

Satisfactory
AHD

253 221

LAKEWOOD 

CONSTRUCTION 

COMPANY

5294 L C SB GE

Asset Preservation of National Roads - 

Construction/ Upgrading/ Rehab. of 

Drainage along National Tertiary 

(S001143MN) - Ipil - Magdaup Wharf 

Road K2014+(-483) - K2014+640

Zamboanga 

Sibugay
5/29/2018 Final

Zamboanga 

Sibugay 2nd 

DEO

LF 9.645 140 9/25/2017 2/11/2018 -0.63 % C 0.481 0.133 0.281 - - - 89.50%
89.50%                                     

Very Satisfactory
DEL

254 222
LANAO BUILDER AND 

ENTERPRISES
15982 L AA MB GE

Network Development, Off-Carriageway 

Improvement Including Drainage, 

Tertiary: Balo-I - Matungao-Linamon 

Road, K1549+730-K1555+120

Matungao, Lanal 

del Norte
6/6/2018 Final

Lanao del 

Norte 1st DEO
LF 46.388 265 2/13/2017 11/4/2017 0.00 % C 0.472 0.134 0.300 - - - 90.60%

90.60%                                     

Very Satisfactory
ONS

255 223
LARSEN-DUTCHER 

CONSTRACTOR
29172 L A MB GB Improvement of Tanada Covered Court

Barangay Gen. T. 

De Leon, 

Valenzuela City

6/6/2018 Final
Metro Manila 

3rd DEO
LF 14.007 165 4/28/2017 10/9/2017 1.21% C 0.500 0.134 0.300 - - - 93.40%

93.40%                                     

Very Satisfactory
AHD
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256 224

LEGACY CONSTRUCTION 

(FORMERLY: LEGACY 

CONSTRUCTION)

22465 L A MB GE

Rehabilitation/Reconstruction/Upgradi

ng of Damaged Paved National Roads 

including Drainage based on PMS/HDM-

4 Agoo - Baguio City Road, K0237+(-021) 

to K0237+885, K0237+(-810) to K0237+(-

038)

La Union 6/4/2018 Final
La Union 2nd 

DEO
LF 30.253 209 3/6/2017 9/30/2017 0.00 % C 0.486 0.133 0.300 - - - 91.90%

79.24%                                     

Unsatisfactory
ONS

257 225
LEGACY CONSTRUCTION 

CORPORATION
22465 L AA LA GE

NRJ Leading to Hubason Spring, 

Barangay San Vicente

Carmen, Surigao 

del Sur
6/1/2018 1st

Surigao del Sur 

1st DEO
LF 18.613 112 4/2/2018 7/22/2018 34.90 % OG 0.351 0.235 0.150 0.030 0.033 0.050 84.90% - AHD

258
LEGACY CONSTRUCTION 

CORPORATION
22465 L AA LA GE

Rehabilitation/ Major Repair of 

Permanent Bridges Napuyan Br. 

(Cantilever) (B01587MN) Along Piñan - 

Zamboanga del 

Norte
6/2/2018 1st

Zamboanga 

del Norte 3rd 

DEO

LF 4.270 147 3/5/2018 7/29/2018 2.85 % OG 0.400 0.240 0.150 0.030 0.052 0.033 90.50% - AHD

259 226

LEGACY CONSTRUCTION/ 

SETTLERS BUILDER JOINT 

VENTURE

JV-16592 L A MA GE

Construction of Revetment at Sibalom 

River along Odiong - Sibalom - San 

Remegio - Leon Road

Sibalom, 

Antique
5/29/2018 Final Antique DEO LF 37.173 205 5/25/2017 12/15/2017 0.00 % C 0.304 0.200 0.300 - - - 80.40%

81.24%                                     

Unsatisfactory
ONS

260 227
LEZA CONSTRUCTION 

AND SUPPLY
25565 L D SB GE

Widening of San Carlos-Calasiao Road, 

K0208+496 to K0208+956

Calasiao, 

Pangasinan
6/7/2018 1st

Pangasinan 

4th DEO
LF 13.026 174 2/21/2018 8/13/2018 -2.35% OG 0.368 0.240 0.126 0.030 0.050 0.033 84.70% - DEL

261 228

LHE CONSTRUCTION & 

INDUSTRIAL SERVICES, 

INC.

34789 L B SB GE

Retrofitting/Strengthening of Kumaba 

Bridge (B01065MN) along Sarangani-

Sultan Kudarat Coastal Road

Maasim, 

Sarangani 

Province

7/6/2018 Final Sarangani DEO LF 7.438 90 2/25/2018 5/25/2018 1.28 % C 0.500 0.133 0.300 - - - 93.30%
93.30%                                     

Very Satisfactory
AHD

262 229
LONG ISLAND BUILDERS 

& CONSTRUCTION
31730 L A MA GB

Construction of 2 Units 2 Storey 10 

Classroom School Building at Titay CES

Titay, 

Zamboanga 

Sibugay

5/29/2018 1st

Zamboanga 

Sibugay 2nd 

DEO

LF 39.068 180 1/31/2018 6/14/2018 -4.90 % OG 0.397 0.238 0.101 0.030 0.070 0.033 86.90% - DEL

263 230
LTB BUILDERS AND 

CONSTRUCTION
18752 L A SB GE

Construction of Road in Burgos Street,  

Poblacion A, Sta 0+000-Sta. 0+104.76; 

Sta. 0+110.79 to Sta. 0+212.11, Sta. 

0+217.98 to Sta. 0+426.90

M'lang, North 

Cotabato
5/31/2018 Final

Cotabato 1st 

DEO
LF 3.959 86 3/4/2018 5/28/2018 0.00 % C 0.471 0.133 0.300 - - - 90.40%

90.40%                                     

Very Satisfactory
ONS

264 231 LTM BUILDERS 35247 L B SB GE

Rehabilitation/Major Repair of 

Permanent Bridges Calaylayan Bridge 

(BO1705LZ) along Roman Expressway

Abucay, Bataan 6/19/2018 Final
Bataan  1st 

DEO
LF 13.259 150 4/17/2017 9/13/2017 1.67% C 0.500 0.134 0.300 - - - 93.40%

93.40%                                     

Very Satisfactory
AHD

265 232
LTZ CONSTRUCTION AND 

SUPPLY 
37407 L B SB GE Rehab. Of Municipal Streets

Alangalang, 

Leyte
6/6/2018 Final Leyte 1st DEO LF 9.307 60 2/2/2018 4/2/2018 0.00 % C 0.447 0.133 0.300 - - - 88.00%

88.00%                                     

Satisfactory
ONS

266 233
LUCKY A CONSTRUCTION 

CORPORATION
38293 L C SB GE

CY 2017 Basic Educational Facilities 

Fund (BEFF)-Batch 4 Construction of 

One (1) Storey Two Classroom School 

Building-Galonogon ES

Aguinaldo, 

Ifugao
6/1/2018 Final

Ifugao 2nd  

DEO
LF 2.584 120 11/2/2017 3/1/2018 13.33% C 0.428 0.134 0.300 - - - 86.20%

86.20%                                     

Satisfactory
AHD

267 234 LUG KONSTRACT 33783 L D SB GE

Construction/Improvement of Access 

Roads Leading to Airports, Seaports and 

Declared Tourism Destinations - Access 

Road Leading to Calubian Seaport

Calubian, Leyte 6/2/2018 Final Leyte 3rd DEO LF 9.403 150 6/1/2017 10/28/2017 0.00 % C 0.404 0.196 0.300 - - - 90.00%
90.00%                                     

Very Satisfactory
ONS

268 LUG KONSTRACT 33783 L D SB GE
Road Concreting of Brgy. Santarin - 

Balire Road (400 Ln.m)
Barugo, Leyte 4/6/2018 Final Leyte 2nd DEO LF 4.945 27 6/26/2017 7/22/2017 3.70 % C 0.462 0.133 0.300 - - - 89.50%

89.50%                                     

Very Satisfactory
AHD

269 235
LUMEL GLENN 

CONSTRUCTION 
26817 L B MA GE

Rehabilitation/Concreting of 

Pinagsabangan Beach Road

Naujan, Oriental 

Mindoro 
6/2/2018 1st

Mindoro 

Oriental DEO
LF 28.149 250 3/18/2018 11/22/2018 22.42 % OG 0.376 0.237 0.150 0.030 0.061 0.050 90.40% - AHD

270 236
M. MONTECARLOS 

ENTERPRISES, INC.
6506 L AAA LB GE

Preventive Maintenance along Jct 

Capitol-Hospital Road (SOO624MN) 

Chainage 000 - Chainage 806

Malaybalay City 5/30/2018 1st
Bukidnon 1st 

DEO
LF 23.380 120 4/3/2018 7/31/2018 35.55 % OG 0.391 0.240 0.150 0.030 0.050 0.050 91.10% - AHD

271 237
M.G. LUALHATI 

CONSTRUCTION CORP.
35373 L AA MB GE

Construction of By-Passes/Diversion 

Roads, including ROW, Construction of 

Laoag City By-Pass Road including 

Bridge (Phase II)

Laoag City 5/31/2018 Final
Regional Office 

No. 1
LF 190.516 420 2/24/2017 4/19/2018 0.10% C 0.496 0.132 0.300 - - - 92.80%

91.48%                                     

Very Satisfactory
AHD

272 238 M.J. APIN BUILDERS 12179 L A GB

Construction of Four (4)  Storey - Four 

(4) Units Laboratory/Workshop Building  

Pedro Alegre Aure Senior High School

Mendez, Cavite 6/16/2018 1st
Cavite 2nd 

DEO
LF 29.890 195 12/21/2017 7/3/2018 0.43 % OG 0.394 0.241 0.150 0.030 0.047 0.033 89.50% - AHD

273 239
M.R. VARGAS 

CONSTRUCTION
8215 L AAA MB GB

Construction of 3 Storey, 9 Classroom (L-

Type) Davao City National High School 

(Annex)

Davao City 6/7/2018 1st
Davao City 1st 

DEO
LF 25.993 210 1/4/2018 8/1/2018 0.02 % OG 0.379 0.230 0.150 0.030 0.056 0.050 89.50% - AHD
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274 240
MACASAET BUILDERS 

AND TRADING 
37440 L B MA GE

Concrete Reblocking - Puerto Princesa 

South Rd K0004+375 - K0005 + 000, 

K0007+803-K0008+414, K0071+543-

K0071+716, K0071 + 729-K0072+300

Puerto Princesa 

City
6/1/2018 1st

Palawan 3rd 

DEO
LF 16.305 135 2/26/2018 7/10/2018 23.12 % OG 0.383 0.248 0.150 0.030 0.061 0.050 92.20% - AHD

275 241
MAER SUMMIT 

KONSTRUKT CO.
25262 L AA LA GE

Construction of Concrete Road-NHJ 

Brgy. Matiao connecting to Sitio Tua 

Tua in Support of Coconut, Mango and 

Coffee Industries

Mati City, Davao 

Oriental
5/29/2018 1st

Davao Oriental 

2nd DEO
LF 48.755 179 2/23/2018 8/20/2018 27.70 % OG 0.369 0.227 0.150 0.030 0.045 0.033 85.40% - AHD

276 242 MAFIL BUILDERS, INC. 35845 L B SB GE

Construction/Upgrading/Rehabilitation 

of Drainage Structure along Jct SH 

Aglayan-Zamboanguita Rd K1533+000 - 

K1534+000

Malaybalay City 5/30/2018 Final
Bukidnon 1st 

DEO
LF 9.652 240 2/15/2017 10/12/2017 0.00 % C 0.460 0.129 0.300 - - - 88.90%

88.90%                                     

Satisfactory
ONS

277 243
MAGAR CONSTRUCTION 

AND SUPPLY
39012 L C SB GE

Benoni Bridge (B00654MN) along 

Surigao- Davao Coastal Road

Carrascal, 

Surigao del Sur
6/1/2018 1st

Surigao del Sur 

1st DEO
LF 9.301 163 3/12/2018 8/21/2018 12.47 % OG 0.394 0.240 0.150 0.030 0.035 0.050 89.90% - AHD

278 244
MAGNA RICH TRADING & 

CONSTRUCTION
29108 L B MA GE

Construction of Flood Control Structure 

along Maharlika Highway

K0084+850, 

Brgy. San 

Ignacio, San 

Pablo City, 

6/16/2018 Final DEO LF 18.479 240 6/22/2017 2/16/2018 0.00 % C 0.443 0.133 0.300 - - - 87.60%
87.60%                                     

Satisfactory
ONS

279 245
MAKANA BUILDERS & 

SUPPLY
39826 L D SB GB Construction of Multi-Purpose Building

Brgy. Igtambo, 

San Miguel, 

Iloilo

6/2/2018 Final Iloilo 4th DEO LF 2.351 90 2/16/2018 5/16/2018 0.00 % C 0.424 0.141 0.300 - - - 86.50%
86.50%                                     

Satisfactory
ONS

280 246 MAKAPA CORPORATION 30029 L AA MA GB

Construction/ Improvement of 

Cabilogan River Course (Cavasi-Tagpo 

Section, Downstream)

Cavasi, Ligao City 5/29/2018 Final Albay 3rd DEO LF 20.894 210 2/28/2018 9/25/2018 59.08 % C 0.412 0.200 0.300 - - - 91.20%
91.20%                                     

Very Satisfactory
AHD

281 247 MAK-JAY CONSTRUCTION 19057 L B SB GB

CY 2017 Basic Educational Facilities 

Fund (Construction of Classrooms) Batch 

7, Construction of  2STY 4CL Paaralang 

Sentral ng Talaga

Tanuan City, 

Batangas
6/19/2018 Final

Batangas 3rd 

DEO
LF 8.925 150 11/20/2017 4/18/2018 0.00 % C 0.483 0.134 0.300 - - - 91.70%

91.70%                                     

Very Satisfactory
ONS

282 248
MARCBILT 

CONSTRUCTION, INC.
21844 L AAA LB GE

Asset Preservation of National Roads-

Preventive Maintenance based on 

Pavement Management  

System/Highway Development and 

Management- 4 (HDM-4), Secondary 

Roads, Batangas-Lobo Road

Taysan, 

Batangas
6/19/2018 Final

Batangas 4th 

DEO
LF 39.100 180 4/27/2017 10/23/2017 0.00 % C 0.457 0.134 0.300 - - - 89.10%

89.10%                                     

Very Satisfactory
ONS

283 249
MARCUS CONSTRUCTION 

& SUPPLY
12601 L A MA GE

Road Widening of Davao-Cotabato Road 

(Jct. Digos-Cotabato Section), 

K1635+140-K1637+840 (Chainage 42144-

Chainage 44850), K1638+050-

K1640+174 (Chainage 45063-Chainage 

47194)

Matalam, North 

Cotabato
6/8/2018 Final

Regional Office 

No. XII
LF 144.543 293 4/21/2017 2/7/2018 6.11 % C 0.462 0.133 0.300 - - - 89.50%

89.50%                                     

Very Satisfactory
AHD

284 250

MAR-DEB 

CONSTRUCTION & 

DEVELOPMENT 

6715 L AAA MA GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems, Construction of Camarag Flood 

Control Project

San Isidro, 

Isabela
6/5/2018 1st

Isabela 4th 

DEO
LF 44.831 235 2/5/2018 9/27/2018 28.27 % OG 0.393 0.240 0.150 0.015 0.025 0.050 87.30% - AHD

285 251

MAR-DEB 

CONSTRUCTION & 

DEVELOPMENT / 

GACUTAN 

CONSTRUCTION (Joint 

Venture)

JV-16-641 L A MA GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems, Construction of Flood Control 

Structure along Dongdong River

Barangay Caray, 

Nueva Era, 

Ilocos Norte

5/31/2018 Final
Ilocos Norte 

2nd DEO
LF 49.000 262 2/24/2017 11/12/2017 0.56% C 0.265 0.199 0.300 - - - 76.40%

83.72%                                     

Satisfactory
AHD

286 252

MAR-DEB 

CONSTRUCTION & 

DEVELOPMENT / JC 

PALOMO CONSTRUCTION 

& CONSTRUCTION 

SUPPLY JOINT VENTURE

JV-17-278 L AAA MA GE

Rehabilitation/Improvement of Various 

Drainage Structures in Isabela-Drainage 

Structure (Sta. 0+000 to Sta. 0+259 and 

Sta. 0+000 to Sta. 0+432.645

Ipil, Echague, 

Isabela
6/5/2018 Final

Isabela 4th 

DEO
LF 46.320 263 10/9/2017 6/28/2018 10.65 % C 0.499 0.132 0.300 - - - 93.10%

93.10%                                     

Very Satisfactory
AHD

287 253
MBB CONSTRUCTION & 

SUPPLY
11363 L B MA GE

Construction of Boardwalk along 

Govantes River, Barangay 1

Vigan City, Ilocos 

Sur
5/31/2018 Final

Ilocos Sur 1st 

DEO
LF 46.599 201 6/19/2017 1/5/2018 -5.00% C 0.429 0.200 0.150 - - - 77.90%

77.90%                                     

Unsatisfactory
DEL

288 254 MBM CONSTRUCTION 37891 L B SB GE Concreting of Mainit FMR, Brgy. Mainit Cuartero, Capiz 6/1/2018 Final Capiz 2nd DEO LF 14.178 92 7/5/2017 10/4/2017 0.50% C 0.407 0.200 0.300 - - - 90.70%
90.70%                                     

Very Satisfactory
AHD

289 255 MEGA M BUILDERS 20515 L B MA GE

Network Development Program - Off-

Carriageway Improvement of Primary 

Roads along San Pablo - Calauan Rd. 

K0079+358 - K0079+500, K0079+588 - 

K0080+476, K0080+500 - K00+535, 

K0081+000 - K0081+095

San Pablo - 

Calauan Road, 

Laguna

6/16/2018 1st
Laguna 3rd 

DEO
LF 38.612 240 2/6/2018 10/3/2018 1.94 % OG 0.391 0.240 0.150 0.030 0.055 0.050 91.60% - AHD
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290 MEGA M BUILDERS 20515 L B MA GE

Off-Carriageway Improvement including 

Drainage, Tertiary Roads, San Juan-

Candelaria Jct.- Candelaria-Bolboc 

(S02002LZ), K0153+520-K0155+225

Candelaria, 

Quezon
6/19/2018 Final

Quezon 2nd 

DEO
LF 48.902 330 2/13/2017 1/8/2018 0.79 % C 0.462 0.167 0.300 - - - 92.90%

92.90%                                     

Very Satisfactory 
AHD

291 256
MEGAY CONSTRUCTION 

AND SUPPLY 
34354 L A SB GE

Ensure Safe and Reliable National Road 

System-Network Development Program- 

Road Widening-Primary Roads, Santiago-

Tuguegarao Road, K0435+144-

K0436+226

Cagayan 

Province
5/31/2018 1st

Cagayan 3rd 

DEO
LF 28.503 150 4/30/2018 9/26/2018 45.34 % OG 0.398 0.300 0.150 0.015 0.025 0.033 92.10% - AHD

292 257 MFN BUILDERS 36402 L B MA GB

Construction of Elementary and 

Secondary Classrooms 3 Storey 12 

Classrooms

Buayan National 

High School, 

General Santos 

City

6/9/2018 1st

South 

Cotabato 2nd 

DEO

LF 27.878 205 1/16/2018 8/8/2018 4.46 % OG 0.391 0.239 0.150 0.030 0.056 0.050 91.60% - AHD

293 258
MICAH CONSTRUCTION & 

SUPPLY
26625 L B MA GB

Construction of 1 STY-2 CL School Bldg. 

at New Corella  NHS

New Corella, 

Davao del Norte
6/2/2018 Final

Davao del 

Norte 1st DEO
LF 2.788 85 1/12/2018 4/6/2018 1.18 % C 0.478 0.134 0.300 - - - 91.20%

91.20%                                     

Very Satisfactory
AHD

294 259

MICLOVER GENERAL 

CONSTRUCTION & IRON 

WORKS

31527 L B MA GB

Completion of Work-Construction of 

2nd Floor (OR and DR Complex, Wards 

and Doctor's Quarters Area) at Ospital 

ng Imus (Imus City Hospital)

Imus City, Cavite 6/15/2018 Final Cavite 1st DEO LF 44.775 240 5/17/2017 1/11/2018 10.00 % C 0.498 0.134 0.300 - - - 93.20%
93.20%                                     

Very Satisfactory
AHD

295 260 MIGO CONSTRUCTION 34663 L D SB GB
Construction of  New Barangay Gym, 

San Antonio, Brgy. Sta. Cruz

Koronadal City, 

South Cotabato
5/29/2018 1st

South 

Cotabato 1st 

DEO

LF 2.473 105 3/1/2018 6/13/2018 0.04 % OG 0.357 0.240 0.150 0.030 0.047 0.050 87.40% - AHD

296 261
MINROCK MULTI-

BUILDERS
15845 L B SB GB

Construction of 2 Storey 6 CL at Datu 

Usman Elementary School
Cotabato City 4/6/2018 1st

Cotabato City 

DEO
LF 11.937 170 2/6/2018 7/25/2018 0.54 % OG 0.400 0.240 0.150 0.030 0.056 0.050 92.60% - AHD

297 262
MJ TIONGSON 

CONSTRUCTION
24202 L B SB GB

Construction (Phase II) of Municipal 

Hall, Brgy. Poblacion

Alabel, 

Sarangani  

Province

6/7/2018 1st Sarangani DEO LF 6.583 120 2/25/2018 6/24/2018 4.19 % OG 0.367 0.240 0.150 0.024 0.047 0.033 86.10% - AHD

298 263
MJMARI BUILDERS AND 

ENTERPRISES
36434 L A SB GE

Retroifitting/ Strengthening of 

Permanent Bridge - Midsalip Bridge 

(B01563MN) along Eastern Bobongan - 

Sominot - Midsalip - Dumingag Road

Midsalip, 

Zamboanga del 

Sur

6/4/2018 Final

Zamboanga 

del Sur 1st 

DEO

LF 5.201 75 3/20/2018 6/2/2018 1.33 % C 0.500 0.133 0.300 - - - 93.30%
93.30%                                     

Very Satisfactory
AHD

299 264

MOLTE ARIES 

CONSTRUCTION & 

INDUSTRIES

3684 L B SB GE

Upgrading of Drainage Structure along 

San Fernando Airport Road, K0266+348 

to K0266+586

San Fernando 

City, La Union
5/28/2018 1st

La Union 1st 

DEO
LF 5.854 120 3/5/2018 7/2/2018 13.21% OG 0.347 0.240 0.150 0.030 0.043 0.033 84.30% - AHD

300 265

MONOLITHIC 

CONSTRUCTION & 

CONCRETE PRODUCTS, 

INC.

5733 L AAA LB GE
Replacement of Macatoc Bridge 

(B00026MR) along CSR Jct. Minas Road

Victoria, Oriental 

Mindoro
6/2/2018 Final

Mindoro 

Oriental DEO
LF 33.309 340 3/14/2017 2/16/2018 0.00 % C 0.481 0.133 0.300 - - - 91.40%

91.40%                                     

Very Satisfactory
ONS

301

MONOLITHIC 

CONSTRUCTION & 

CONCRETE PRODUCTS, 

INC.

5733 L AAA LB GE

Road Widening-Roxas City-Cagay-

Sibaguan-Balijuagan-Cudian-Ivisan Road 

including RROW, K0102+390-K0103+818

Ivisan, Capiz 6/1/2018 Final Capiz 2nd DEO LF 44.660 290 4/18/2017 2/1/2018 -2.81% C 0.413 0.198 0.216 - - - 82.70%
82.70%                                     

Satisfactory
DEL

302 266

MONOLITHIC 

CONSTRUCTION & 

CONCRETE PRODUCTS, 

INC. / ALONZO 

CONSTRUCTION

JV-16-1106 L AAA LB GE

Widening of Pasian Bridge (B00062MN) 

Including Approaches, Monkayo along 

Daang Maharlika Road (MN)

Compostela 

Valley Province
6/1/2018 Final

Compostela 

Valley DEO
LF 92.128 355 3/20/2017 3/9/2018 0.00 % C 0.470 0.135 0.300 - - - 90.50%

90.50%                                     

Very Satisfactory
ONS

303 267

MONTAÑO 

CONSTRUCTION & 

DEVELOPMENT 

CORPORATION

19473 L AAA LB GE

Road Upgrading Including Drainage of 

Dipolog- Oroqueta National Road, 

Zamboanga del Norte, 3rd DEO, 

K1796+480.00-K1801+000.00, 

K1801+000.00-K1805+214.00 (Net 

Length : 8757.00 Ln.m)

Zamboanga del 

Norte
4/21/2018 Final

Regional Office 

No. IX
LF 253.511 484 5/12/2017 9/7/2018 32.23 % C 0.454 0.200 0.300 - - - 95.40%

95.40%                                     

Very Satisfactory
AHD

304 268
MOTHER'S ROLE 

CONSTRUCTION
32781 L D SB GB

Construction of Three (3) Storey Twelve 

(12) Classroom School Building at 

Talisayan National High School

Zamboanga City 6/7/2018 1st
Zamboanga 

City DEO
LF 12.514 211 1/10/2018 8/8/2018 0.15 % OG 0.394 0.240 0.150 0.030 0.070 0.033 91.70% - AHD

305 269
MRS BUILDERS AND 

SUPPLY
39611 L D SB GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems: Rehabilitation /Maintenance 

of Bolok River Bank Protection, 

Poblacion Section

Koronodal City, 

South Cotabato
5/29/2018 Final

South 

Cotabato 1st 

DEO

LF 11.534 110 2/15/2018 6/4/2018 7.03 % C 0.434 0.133 0.300 - - - 86.70%
86.70%                                     

Satisfactory
AHD

306 270 MUST ENTERPRISES 13336 L A MB GE
Road Widening-Banisilan-Guiling-

Alamada-Libungan Road

Alamada, North 

Cotabato
6/2/2018 1st

Cotabato 2nd 

DEO
LF 82.127 162 2/28/2018 8/8/2018 13.71 % OG 0.363 0.240 0.150 0.030 0.051 0.050 88.40% - AHD
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307 271 MWJ CONSTRUCTION 14882 L A MB GE

Network Development - 

Improvement/Widening of National 

Roads - Primary Roads, Palo - Carigara - 

Ormoc Road, K0980+372 - K0982+186, 

K0945+654 - K0946+766

Leyte, 2nd LD 6/5/2018 Final
Regional Office 

No. VIII
LF 83.102 290 6/27/2017 4/12/2018 1.30 % C 0.455 0.134 0.300 - - - 88.90%

88.90%                                     

Satisfactory
AHD

308 272
N.A. IBARRA 

CONSTRUCTION
24742 L B MA GE

Construction of Revetment Wall, 

Barangay Baliw and Ballaigui
Sinait, Ilocos Sur 6/1/2018 1st

Ilocos Sur 1st 

DEO
LF 13.965 140 2/23/2018 7/12/2018 0.48% OG 0.387 0.227 0.150 0.030 0.056 0.050 90.00% - AHD

309 273

N.B. AVILA 

CONSTRUCTION / 

SELPHAR CONSTRUCTION

JV-17-413 L AA MA GB

Proposed Construction of (4) Storey (16) 

Classroom School Building at Senior 

High School in San Nicolas III

Bacoor City, 

Cavite
6/15/2018 1st

Cavite Sub- 

DEO
LF 36.119 270 12/20/2017 9/15/2018 0.74 % OG 0.397 0.240 0.150 0.030 0.047 0.050 91.40% - AHD

310 274
NFH CONSTRUCTION & 

SUPPLY 
16055 L AAA LB GE

Preventive Maintenance along Baao-

Iriga City- Nabua Road, K0470+014 - 

K0470+1075, K0472+000 - K0473+280

Iriga City 5/30/2018 Final
Camarines Sur 

4th DEO
LF 35.728 84 2/28/2018 5/22/2018 8.33 % C 0.403 0.200 0.300 - - - 90.30%

90.30%                                     

Very Satisfactory
AHD

311 275

NGEC-NESTOR GENERAL 

ENGINEERING & 

CONSTRUCTION

34583 L B MA GE

Preventive Maintenance on Pavement 

Management System / Highway 

Development and Management - 4 

(HDM-4) Jct. Candon - Salcedo - Del 

Pilar Road, K0358+000 to K0358+916

Salcedo, Ilocos 

Sur
6/1/2018 Final

Ilocos Sur 2nd 

DEO
LF 6.798 170 3/2/2017 8/18/2017 0.59% C 0.426 0.140 0.300 - - - 86.60%

86.60%                                     

Satisfactory
AHD

312 276

NORTHERN BUILDERS/ 3-

SIDES BUILDERS & 

TRADING CORP. (Joint 

Venture)

JV-16-2083 L AAA LB GE

Construction/Repair/Rehabilitation/Imp

rovement of Vaious Infrastructure 

Including Local Projects-Roads and 

Bridges-Local Roads- Concreting of E. 

Pascual Sr. Avenue Road going to 

Roman Expressway

Orani, Bataan 6/19/2018 Final
Bataan  1st 

DEO
LF 29.399 233 6/21/2017 2/8/2018 0.00 % C 0.444 0.133 0.300 - - - 87.70%

87.70%                                     

Satisfactory
ONS

313 277

NORTHERN BUILDERS/ 

MSV CONSTRUCTION & 

SUPPLIES JOINT VENTURE

JV-17-1380 L AAA LB GE
Construction of Revetment along Angat 

River

Buguion, 

Calumpit, 

Bulacan

6/18/2018 1st
Bulacan 1st 

DEO
LF 31.016 300 2/8/2018 12/4/2018 39.74% OG 0.398 0.203 0.150 0.030 0.070 0.050 90.10% - AHD

314 278

NUMERICAL GATE 

CONSTRUCTION & 

SUPPLY CORORATION 

34122 L A MA GE

Construction/Rehabilitation of Flood 

Mitigation Facilities with Major River 

Basins and Principal Rivers - 

Construction of brgy. 4 Quirangay Flood 

Control System ( Mayon Sabo Works )

Camalig, Albay 5/28/2018 1st
Albay 2nd  

DEO
LF 44.100 165 2/12/2018 7/26/2018 10.73 % OG 0.334 0.300 0.150 0.022 0.038 0.050 89.40% - AHD

315 279
O. G. SANTOS 

CONSTRUCTION
2050 L A MA GE

Retrofitting/ Strengthening of 

Permanent Bridge - Tinotongan Bridge 

(B01197MN) along Lanao - Pagadian - 

Zamboanga City Road

Tukuran, 

Zamboanga del 

Sur

6/2/2018 1st

Zamboanga 

del Sur 1st 

DEO

LF 5.201 75 3/20/2018 6/2/2018 -4.59 % OG 0.392 0.239 0.104 0.030 0.070 0.033 86.80% - DEL

316 280
O.G. SANTOS 

CONSTRUCTION
2050 L A MA GE

Construction of Revetment along 

Casauman River

Manay, Davao 

Oriental
5/30/2018 1st

Davao Oriental 

1st DEO
LF 31.893 291 2/25/2018 12/12/2018 1.40 % OG 0.316 0.300 0.150 0.030 0.050 0.033 87.90% - AHD

317 281

OMENGAN 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION

5119 L AAA MB GE

Construction of Revetment and 

Embankment Dike and 

Chanelling/Widening  of along Chico 

River, Tabuk City, Kalinga

Tabuk City, 

Kalinga
6/3/2018 2nd

Lower Kalinga 

DEO, CAR
LF 96.387 290 8/16/2017 6/1/2018 -4.75% OG 0.323 0.250 0.102 0.030 0.035 0.033 77.30% - DEL

318 282

OMNICON BUILDERS / 

ALMAKAR BUILDERS & 

METAL WORKS

JV-16-609 L B MA GE

MFO2 - Flood Management Services, 

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems: Construction of Revetment 

along Imus River, Tanzang Luma VI

Imus, Cavite 3rd 

LD
6/14/2018 Final Cavite 1st DEO LF 29.400 210 2/7/2017 9/4/2017 0.00 % C 0.444 0.133 0.300 - - - 87.70%

87.70%                                     

Satisfactory
ONS

319 283
ORIENTAL SALES CENTER 

AND CONTRACTOR
33630 L B MA GE

Asset Preservation - Preventive 

Maintenance (Asphalt Overlay) along 

Carmen Junction - Bayambang - Manat 

Road, K0217+773 to K0218+014, 

K0218+029 to K0218+460, K0197+(-668) 

to K0197+082

Binmaley, 

Pangasinan and 

Basista, 

Pangasinan

6/6/2018 Final
Pangasinan 

2nd DEO
LF 14.687 60 2/25/2018 4/25/2018 16.67% C 0.469 0.135 0.300 - - - 90.40%

90.40%                                     

Very Satisfactory
AHD

320 284
PALMARES GENERAL 

MERCHANDISE
24657 L B MA GE

Road  Widening-Midsayap-Marbel Rd 

K1786+478-K1787+574.5
South Cotabato 5/29/2018 1st

South 

Cotabato 1st 

DEO

LF 27.629 140 2/20/2018 7/9/2018 1.58 % OG 0.328 0.240 0.150 0.030 0.056 0.050 85.40% - AHD

321 285
PESOM BUILDERS AND 

CONSTRUCTION SUPPLY
39923 L D SB GB

Construction of 1 Unit 1STY4CL School 

Building, Talongadian ES

Sta. Barbara, 

Iloilo
6/2/2018 Final Iloilo 4th DEO LF 5.496 125 1/8/2018 5/12/2018 0.00 % C 0.404 0.200 0.300 - - - 90.40%

90.40%                                     

Very Satisfactory
ONS
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322 286
PHILIPPINE CHEMSTEEL 

INDUSTRIES, INC.
16965 L A MA GE

Preventive Maintenance Based on 

Pavement Management 

System/Highway Development and 

Management-4 (HDM-4), Ninoy Aquino 

Avenue, South Bound-Sta.K0010+(-) 650-

Sta. K0010+157, Sta.K0010+471.62 - Sta. 

K0010+627.19, Sta. K0011+046- Sta. 

K0011+450, Sta. K0011+880- Sta. 

K0012+200, NB-Sta. K0010+018- Sta. 

K0010+138, Sta. K0010+440- Sta. 

K0010+486, Sta. K0010+160 - Sta. 

K0011+320

Paranaque City 6/7/2018 Final
Metro Manila 

2nd DEO
LF 55.353 276 6/29/2018 3/31/2019 0.36% C 0.496 0.134 0.300 - - - 93.00%

93.00%                                     

Very Satisfactory
AHD

323 287 PLD CONSTRUCTION 1859 L AAA MA GE

Preventive Maintenance - Primary 

Roads - Cebu North Hagnaya Wharf 

Road K0006+865 to K0006+957, 

Chainage 0 - Chainage 43

Mandaue Cebu 5/28/2018 Final Cebu 6th DEO LF 3.911 31 2/12/2018 3/14/2018 0.00 % C 0.479 0.067 0.300 - - - 84.60%
84.60%                                     

Satisfactory
ONS

324 288
POWER K CONSTRUCTION 

SUPPLY & SERVICES
31574 L B MA GB

Construction of Four (4) Storey Sixteen 

(16) Classroom School Building at Senior 

High School

Carmona, Cavite 6/15/2018 1st
Cavite Sub- 

DEO
LF 35.729 270 12/19/2017 9/14/2018 0.45 % OG 0.383 0.240 0.150 0.030 0.055 0.050 90.80% - AHD

325 289
PREMIUM 

MEGASTRUCTURES INC.
36097 L AAA LB GE

Widening of Permanent Bridges, Hic-

gop Br. 1 (B00234LT) along Ormoc-

Baybay-Southern Leyte Boundary Road

Brgy. Caridad, 

Baybay City, 

Leyte

5/30/2018 Final Leyte 5th DEO LF 33.439 270 2/23/2017 11/19/2017 0.00 % C 0.478 0.128 0.300 - - - 90.60%
90.60%                                     

Very Satisfactory
ONS

326 290

PYRAMID CONSOLIDATED 

BUILDERS & GEN. 

MERCHANDISE

15599 L B MA GE

Construction of Concrete Road - Access 

Road leading to Dahilayan Adventure 

Park

Manolo Fortich, 

Bukidnon
5/30/2018 Final

Bukidnon 3rd 

DEO
LF 91.015 196 2/28/2018 9/11/2018 2.55 % OG 0.391 0.236 0.150 0.030 0.055 0.033 89.50% - AHD

327 291

QM BUILDERS/ DINAH 

JANE CONSTRUCTION 

SUPPLY JOINT VENTURE 

JV-16-1810 L A MA GE Construction of Seawall, Brgy. Sayao
Mogpog, 

Marinduque
6/8/2018 Final

Marinduque 

DEO
LF 16.060 260 5/11/2017 1/25/2018 12.81 % C 0.439 0.133 0.300 - - - 87.20%

87.20%                                     

Satisfactory
AHD

328 292

R. AGULLO 

CONSTRUCTION AND 

ENTERPRISES

33728 L B SB GB Construction of Water System (Level II) San Isidro, Leyte 6/2/2018 Final Leyte 3rd DEO LF 4.790 118 11/13/2017 3/10/2018 0.00 % C 0.485 0.133 0.300 - - - 91.80%
91.80%                                     

Very Satisfactory
ONS

329 293

R. SEMILLA 

CONSTRUCTION & 

MARKETING

9263 L A MA GE

Rehabilitation/Reconstruction of 

National Road with Slip, Slope Collapse, 

and Landslide along Surigao del Sur 

Bdry.-Davao Oriental Coastal Road, 

K1531+410-K1531+422, K1531+604-

K1531+625, K1532+791, K1532+805, 

K1533+122, K1533+478-K1533+488, 

K1534+060-K153

Boston, Davao 

Oriental
5/31/2018 1st

Davao Oriental 

1st DEO
LF 15.009 206 2/25/2018 9/18/2018 19.89 % OG 0.371 0.240 0.150 0.030 0.060 0.050 90.10% - AHD

330 294
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L A MA GE

MFO 2 - Flood Management Services - 

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems - Construction of Slope 

Protection Works  for Upper Montalban 

River

Brgy. San Jose, 

Rodriguez, Rizal
6/22/2018 Final Rizal 2nd DEO LF 96.500 360 4/21/2017 4/15/2018 0.00 % C 0.486 0.133 0.300 - - - 91.90%

91.90%                                     

Very Satisfactory
ONS

331 295

R.A. PAHATI CONST. & 

SUPPLY, INC. / GVDPM 

CONSTRUCTION CORP. 

(FORMERLY

JV-16-1085 L AA LA GE

Widening of Liboton Bridge (B01687MN) 

including Approaches and RROW 

Monkayo along Daang Maharlika (MN)

Compostela 

Valley Province
6/1/2018 Final

Compostela 

Valley DEO
LF 83.120 350 3/20/2017 3/4/2018 0.00 % C 0.457 0.133 0.300 - - - 89.00%

89.00%                                     

Satisfactory
ONS

332 296

R.A. PAHATI CONST. & 

SUPPLY, INC. / NUEDA 

BUILDERS 

CONSTRUCTION & 

SUPPLY INC. (Joint 

JV-17-1180 L A MA GE

Construction/Maintenance of Flood 

Conrol Structures, Tributaries Drainage 

System of Brgy. Bagong Silangan (Phase 

4)

Quezon City 6/5/2018 1st
Quezon City 

1st DEO 
LF 46.062 300 2/22/2018 12/18/2018 9.55% OG 0.387 0.240 0.150 0.022 0.050 0.033 88.20% - AHD

333 297

R.B. ALCAZAR 

CONSTRUCTION CORP. ( 

FOR: R.B. ALCAZAR 

CONST. & DEV'T)

18967 L D MA GB
Construction of Water Supply Project, 

Solana, Cagayan
Solana, Cagayan 5/31/2018 1st

Cagayan 3rd 

DEO
LF 43.120 390 9/14/2017 10/8/2018 -2.32 % OG 0.400 0.231 0.126 0.020 0.017 0.033 82.70% - DEL

334 298
R.J.J.L. CONSTRUCTION & 

TRADING
29838 L B MA GE

Construction of One (1) Storey-Two (2) 

Classroom School Building, Colo 

Elementary School

Dinalupihan, 

Bataan
6/19/2018 Final

Bataan  1st 

DEO
LF 2.722 90 11/3/2017 1/31/2018 0.00 % C 0.446 0.133 0.300 - - - 87.90%

87.90%                                     

Satisfactory
ONS

335 299

R.O. BUILDERS & DEV. 

CORP. / GRECO 

CONSTRUCTION AND 

SUPPLY

JV-17-950 L A MA GE
Road Widening - Secondary Roads, Jct. 

Digos - Buayan Airport Rd.

K1650+457 - 

K1652+861
6/8/2018 1st

South 

Cotabato 2nd 

DEO

LF 51.668 160 3/22/2018 8/28/2018 15.52 % OG 0.366 0.240 0.150 0.030 0.060 0.050 89.60% - AHD

336 300

R.R. SEISMUNDO 

CONSTRUCTION AND 

SUPPLY

10961 L A MA GE
Construction of Revetment along 

Manurigao River

Caraga, Davao 

Oriental
5/30/2018 1st

Davao Oriental 

1st DEO
LF 31.713 289 3/15/2018 12/28/2018 27.10 % OG 0.291 0.300 0.150 0.030 0.050 0.050 87.10% - AHD
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337 301
R.T. MORABE 

CONSTRUCTION
11377 L B SB GE

Repair/Rehabilitation of Flood Control 

Structure at Tanghas Lirang Creek
Tacloban City 6/7/2018 Final

Tacloban City 

DEO
LF 15.903 201 6/23/2017 1/9/2018 6.97 % C 0.468 0.132 0.300 - - - 90.00%

90.00%                                     

Very Satisfactory
AHD

338 302

R.T.Y.  CONSTRUCTION / 

I.A. BOSQUE 

CONSTRUCTION CORP. 

JOINT VENTURE

JV-16-1415 L AA MA GE

Construction of River Flood Control 

Project in Barangay Sipa, Yawe, Walay 

and San Isidro

Padre Burgos, 

Quezon
6/21/2018 Final

Quezon 3rd 

DEO
LF 39.200 360 3/9/2017 3/3/2018 0.00 % C 0.411 0.200 0.300 - - - 91.10%

91.10%                                     

Very Satisfactory
ONS

339 303 R.V. LABORTE BUILDERS 20459 L A MB GE

I. Operations A. Organizational 

Outcome 1: Ensure Safe and Reliable 

National Road System 1. Asset 

Preservation Program B. 

Rehabilitation/Reconstruction/Upgradi

ng of Damaged Paved Roads 1. Primary 

Roads 1. Quirino H-Way - K0251+(-511) - 

K0251+000, K0252+000-K0252+400, 

K0258+974-K0259+200, K0259+767-

K260+656

Guinayangan - 

Tagkawayan, 

Quezon

6/20/2018 1st
Quezon 4th 

DEO
LF 46.950 210 2/21/2018 9/18/2018 31.46 % OG 0.382 0.240 0.150 0.030 0.050 0.050 90.20% - AHD

340 304

RA IGNACIO 

CONSTRUCTION 

CORPORATION

29977 L A MA GB
Construction of Multi-Purpose Building, 

Barangay Pachoca

Calapan City, 

Oriental 

Mindoro

6/3/2018 Final
Mindoro 

Oriental DEO
LF 6.167 270 7/23/2017 4/18/2018 0.00 % C 0.484 0.134 0.300 - - - 91.80%

91.80%                                     

Very Satisfactory
ONS

341 305
RAF GENERAL 

CONSTRUCTION
6699 L B MA GE

Reconstruction of Damaged Paved 

National Roads along San Fernando 

Airport Road, K0265+000 to K0265+891 

and K0265+904 to K0266+164, Barangay 

Pagudpud to Barangay San Vicente

San Fernando 

City, La Union
5/28/2018 Final

La Union 1st 

DEO
LF 28.420 203 3/23/2017 10/11/2017 13.30% C 0.427 0.134 0.300 - - - 86.10%

86.10%                                     

Satisfactory
AHD

342 306 RAMISES CONSTRUCTION 17351 L B MA GE

Retrofitting/Strengthening of South 

Montilla Bridge (B00885MN) along 

Butuan City-Malaybalay Road

Butuan City, 

Agusan del Sur
6/6/2018 Final

Butuan City 

DEO
LF 4.900 63 3/12/2018 5/13/2018 50.13 % C 0.500 0.135 0.300 - - - 93.50%

93.50%                                     

Very Satisfatory
AHD

343 307
RANGAY CONSTRUCTION 

AND SUPPLY
40117 L C SB GE

Construction of Revetment along 

Ibobotoc River

Boston, Davao 

Oriental
5/31/2018 Final

Davao Oriental 

1st DEO
LF 8.596 80 2/25/2018 5/15/2018 0.00 % C 0.464 0.133 0.300 - - - 89.70%

89.70%                                     

Very Satisfactory
ONS

344 308

RCD GEN. CONTRACTOR 

& CONSTRUCTION 

SUPPLY

21616 L B SB GE Concreting of Agaga Road
Burgos, Ilocos 

Norte
5/29/2018 Final

Ilocos Norte 

1st DEO
LF 14.699 145 5/13/2017 10/4/2017 6.21% C 0.075 0.200 0.300 - - - 57.50%

66.30%                                     

Poor
AHD

345 309

RCDG CONSTRUCTION 

CORPORATION / RG 

BUILDERS JV

JV-16-435 L AA MA GE

Construction of Flood Control at 

Busugan River Sinubong (Including Right 

of Way Acquisition)

Zamboanga City 6/7/2018 Final
Zamboanga 

City DEO
LF 18.030 432 4/5/2017 6/10/2018 0.00 % C 0.500 0.134 0.300 - - - 93.40%

90.40%                                     

Very Satisfactory
ONS

346 310
RDEN CONSTRUCTION & 

SUPPLY
33707 L B MA GE

Construction of Concrete Road-Jct. San 

Mateo to Upper Mingading Leading to 

UK Peak

Barangay San 

Mateo, Aleosan, 

North Cotabato

6/1/2018 1st
Cotabato 2nd 

DEO
LF 32.573 131 4/1/2018 8/9/2018 2.13 % OG 0.376 0.240 0.150 0.030 0.061 0.050 90.70% - AHD

347 311
RDF CONSTRUCTION & 

SUPPLY
12843 L D SB GB

Locally Infrastructure Program - 

Buildings and Other Structures -Multi-

Purpose/Facilities - Construction of 

Multi-Purpose Building of Don 

Marcelino High School, Don Marcelino

Davao 

Occidental
6/4/2018 Final

DAvao 

Occidental 

DEO

LF 2.958 120 4/7/2017 8/4/2017 0.00 % C 0.467 0.133 0.300 - - - 90.00%
90.00%                                     

Very Satisfactory
ONS

348 312

REBECCA NAJEEBA 

CONSTRUCTION & 

DEVELOPMENT

37433 L D SB GE

Asset Preservation - Rehabilitation / 

Reconstruction / Upgrading of Damaged 

Paved Roads - Tertiary Roads, H. Cortez 

Extension (S00043CB) Chainage 000 - 

Chainage 131

Cebu City 6/6/2018 1st Cebu City DEO LF 7.109 140 2/14/2018 7/3/2018 15.45% OG 0.357 0.240 0.150 0.030 0.070 0.050 89.70% - AHD

349 313
RED MATRIX BUILDERS 

AND TRADING
38828 L D SB GE

Rehabilitation of Road Network, Brgy. 

Fortune
Marikina City 6/1/2018 Final

Metro Manila 

1st DEO
LF 10.345 90 3/8/2018 6/5/2018 38.89% C 0.485 0.133 0.300 - - - 91.80%

91.80%                                     

Very Satisfactory
AHD

350 314
RELY CONSTRUCTION 

AND SUPPLY 
10433 L MA MA GE

Construction of Revetment on Steel  

Sheet Piles Foundation, San Alfonso

Cateel, Davao 

Oriental
6/2/2018 1st

Davao del 

Norte  DEO
LF 25.129 290 3/15/2018 12/29/2018 24.44 % OG 0.395 0.240 0.150 0.030 0.057 0.050 92.20% - AHD

351 315

RELY CONSTRUCTION 

AND SUPPLY / ALFREGO 

BUILDERS & SUPPLY

JV-17-899 L AA MA GE

Construction of  Concrete Revetment on 

Steel Sheet Piles along Saug River 

including ROW

Davao del Norte 5/31/2018 1st
Davao del 

Norte 1st DEO
LF 93.304 243 3/19/2018 11/16/2018 34.81 % OG 0.378 0.241 0.150 0.030 0.052 0.050 90.10% - AHD
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352 316
REYROSE CONSTRUCTION 

& SUPPLY DEV'T CORP.
22934 L B MB GE

Construction/Improvement of Access 

Roads leading to Airports, Seaports and 

Declared Tourism Destination, NRJ 

Tagcatong - Vinapor Road Carmen 

Leading to Jurassic Beach Resort, 

Bolihon Beach Resort, Diwata Cave, The 

Rocklin Bolihon, The Top of Carmen

Carmen, Agusan 

del Norte
5/28/2018 Final

Agusan del 

Norte DEO
LF 36.562 243 3/31/2017 11/28/2017 0.00 % C 0.486 0.167 0.300 - - - 95.30%

95.30%                                     

Very Satisfatory
ONS

353 317

RHODWILL PARTS AND 

HARDWARE AND 

CONSTRUCTION 

SERVICES/ MELROBE 

BUILDERS & 

CONSTRUCTION SUPPLIES 

JOINT VENTURE

JV-16-8871 L B MA GE

Widening of Liboton Bridge (B00044MN) 

along Pres. Diosdado P. Macapagal 

National Hi-way

Lupon, Davao 

Oriental
5/29/2018 1st

Davao Oriental 

2nd DEO
LF 23.674 166 2/27/2018 8/11/2018 1.01 % OG 0.381 0.229 0.150 0.018 0.045 0.033 85.60% - AHD

354 318
ROAD EDGE TRADING & 

DEVELOPMENT SERVICES
33140 L A SB GE

Construction/Extension of Shore 

Protection along Poblacion of Burgos, 

Sta. 0+000 to Sta. 0+350

Burgos, Surigao 

del Norte
6/3/2018 1st

Surigao del 

Norte 2nd DEO
LF 28.533 120 3/25/2018 7/22/2018 0.68 % OG 0.394 0.231 0.150 0.030 0.045 0.033 88.30% - AHD

355 319
ROADMAX 

CONSTRUCTION CORP.
34397 L B MA GE

Improvement/Rehabilotation of 

Revetment along Talavera River

Brgy. Basang 

Hamog, 

Talavera, Nueva 

Ecija

6/20/2018 1st
Nueva Ecija 1st 

DEO
LF 27.925 180 2/13/2018 8/11/2018 3.78% OG 0.345 0.300 0.150 0.030 0.055 0.033 91.30% - AHD

356 320
ROCKCON BUILDERS AND 

CONSTRUCTION SUPPLY 
36451 L D SB GB

Construction of 1 unit, 1 Storey, Three 

(3) Classroom School Building with 

Three (3) units - Toilet attached at Sta. 

Rosa NHS

Brgy. Sta. Rosa, 

Barugo, Leyte
6/4/2018 Final Leyte 2nd DEO LF 4.042 105 1/17/2018 5/1/2018 0.95 % C 0.493 0.096 0.300 - - - 88.90%

88.90%                                     

Satisfactory
AHD

357 321

ROGENOX 

CONSTRUCTION AND 

SUPPLY CORP. / VYRAGUS 

CONSTRUCTION (Joint 

Venture)

JV-17-1408 L AA MA GE

Construction of Riverbank Protection at 

Barangay Bocboc East, Aguilar, 

Pangasinan

Aguilar, 

Pangasinan
6/6/2018 1st

Pangasinan 

2nd DEO
LF 29.400 154 2/23/2018 7/26/2018 -4.71% OG 0.208 0.300 0.103 0.030 0.065 0.033 73.90% - DEL

358 322

ROLCO CONSTRUCTION  & 

DEVELOPMENT 

CORPORATION

29686 L B MA GE

Rehabilitation/ Reconstruction of 

National Roads with Slips, Slope 

Collapse and Landslide, Ligao-Tabaco 

Road, KO512+350 - KO512+550

Ligao City 5/29/2018 Final Albay 3rd DEO LF 17.305 285 6/26/2017 4/6/2018 0.00 % C 0.472 0.134 0.300 - - - 90.60%
90.48%                                     

Very Satisfactory
ONS

359 323

ROYAL CROWN 

MONARCH 

CONSTRUCTION & 

SUPPLIES CORPORATION

9036 L AAA MB GE

Construction/Maintenance of Food 

Mitigation Structures & Drainage 

System; Rehabilitation/ Improvement of 

Slope Protection along Tarlac River 

Control, Carangian-Cutcut 1 Section

Tarlac City 6/21/2018 Final
Bulacan 2nd 

DEO
LF 37.553 170 2/13/2017 8/1/2017 0.00 % C 0.447 0.200 0.300 - - - 94.60%

94.60%                                     

Very Satisfactory
ONS

360 324
RUDHIL CONSTRUCTION 

& ENTERPRISES, INC
22901 L A MB GE

Rehab. / Reconst. Of National Roads w/ 

Slips, Slope Collapse and Landslide - 

Secondary Road; (Sindangan - Siayan - 

Dumingag - Mahayag Road) 

(S01060MN) (Sindangan - Siayan 

Section) K1929+920 - K1929+990, R/S 

K1937+140-K1937+660, L/S K1939+9355 

- K1939+9500

Zamboanga del 

Norte
6/1/2018 Final

Zamboanga 

del Norte 1st 

DEO

LF 16.924 265 6/6/2017 2/25/2018 0.00 % C 0.480 0.133 0.300 - - - 91.30%
91.30%                                     

Very Satisfactory
ONS

361 325
S.A. TAMAYO 

CONSTRUCTION
32120 L B SB GE

Concreting of Dapdap - Simawa FMR, 

Brgys. Dapdap and Simawa
Uson, Masbate 6/4/2018 Final

Masbate 2nd 

DEO
LF 6.610 52 9/29/2017 11/19/2017 0.00 % C 0.443 0.200 0.300 - - - 94.40%

94.40%                                     

Very Satisfactory
ONS

362 326

S.R. BALDON 

CONSTRUCTION & 

SUPPLY / STEVEN 

CONSTRUCTION & 

SUPPLY JOINT VENTURE

JV-17-1827 L A MA GE

Flood Management Program-

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems-Construction of Anahaw River 

Control

Sorsogon City 6/2/2018 1st
Sorsogon 1st 

DEO
LF 39.800 210 3/2/2018 9/27/2018 9.07 % OG 0.356 0.300 0.150 0.022 0.051 0.050 92.90% - AHD

363 327
SARANGANI  ROCKMIXER 

INCORPORATED
6549 L AA MB GE

Road Widening of Digos-Makar Road, 

K1623+490.15-K1624+675 (Chainage 

31897.15- Chainage 33085), K1626+250-

K1628+1004.15 (Chainage 34663- 

Chainage 37417.15)

Malungon, 

Sarangani 

Povince

6/8/2018 Final
Regional Office 

No. XII
LF 121.196 337 4/27/2017 3/29/2018 1.55 % C 0.468 0.133 0.300 - - - 90.10%

90.10%                                     

Very Satisfactory
AHD

364 328

SCP CONSTRUCTION / 

RED CONSTRUCTION 

TECHNIK JOINT VENTURE

JV-17-1458 L A MB GE

Construction of Flood Mitigation 

Facilities Along Major River Basins and 

Principal Rivers, Mandulog River, 

Lambaguhon Section (Along Emerald 

Homes) Including ROW

Brgy. San Roque, 

Iligan City
6/2/2018 1st

Lanao del 

Norte 2nd DEO
LF 43.654 214 2/20/2018 9/21/2018 34.07 % OG 0.400 0.240 0.150 0.030 0.070 0.050 94.00% - AHD

365 329

SHEPPERD 

CONSTRUCTION AND 

SUPPLY

37373 L B SB GB

Construction of 1-Unit Unique 

Workshop Building/Laboratory at Paco 

NHS

Kidapawan City, 

North Cotabato
6/1/2018 Final

Cotabato 1st 

DEO
LF 3.000 110 12/21/2017 4/9/2018 5.46 % C 0.499 0.134 0.300 - - - 93.30%

93.30%                                     

Very Satisfactory
AHD
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366 330

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS SUPPLY

30835 L AAA MA GE

Construction/Upgrading/Rehabilitation 

of Drainage along National Road, 

Bacolod South Road including RROW, 

K0016+836-K0018+487

Bago City, 

Negros 

Occidental

6/7/2018 Final

Negros 

Occidental 4th 

DEO

LF 32.243 252 7/5/2017 3/13/2018 0.00 % C 0.381 0.190 0.300 - - - 87.10%
84.50%                                     

Satisfactory
ONS

367 331
SISAM CONSTRUCTION & 

SUPPLIES 
21543 L B MA GE

Rehabilitation of Waras River Flood 

Control (Sta. Elena - Sta. Lucia Section)

Nabua, 

Camarines Sur
6/29/2018 Final

Camarines Sur 

4th DEO
LF 42.116 194 3/2/2018 9/11/2018 18.20 % C 0.410 0.200 0.300 - - - 91.00%

91.00%                                     

Very Satisfactory
AHD

368 332
SOLFIO P. JACINTO 

CONSTRUCTION
17799 L B MA GE

Construction of Slope Protection along 

Pampanga River Flood Control 

Palayan City, 

Nueva Ecija
6/20/2018 1st

Nueva Ecija 

2nd DEO
LF 49.000 171 4/12/2018 9/29/2018 29.29% OG 0.393 0.250 0.150 0.030 0.040 0.050 91.30% - AHD

369 333

ST. GERRARD CONST. 

GEN. CONTRACTOR & 

DEVPT. CORP.

31762 L AA LA GE

Construction/Maintenance of Flood 

Mitigation-Improvement of Drainage 

along Congcha St.

San Andres 

Bukid, Manila 

City

6/6/2018 1st
South Manila 

DEO
LF 15.643 120 3/19/2018 7/16/2018 1.00% OG 0.385 0.240 0.150 0.022 0.050 0.050 89.70% - AHD

370 334
ST. GERRARD 

CONSTRUCTION 
31762 L AA GE

Construction/Maintenance of Flood 

Mitigation Structure and Drainage 

System-Rehabilitation of Slope 

Protection along Mancatian River

Sta. 0+434.43-

Sta.0+587.97, 

Porac, 

Pampanga

6/15/2018 Final
Pampanga 2nd 

DEO
LF 26.657 180 7/18/2017 1/13/2018 0.00 % C 0.403 0.134 0.300 - - - 83.70%

83.70%                                     

Satisfactory
ONS

371 335

ST. GERRARD 

CONSTRUCTION / VC 

VARIN CONSTRUCTION 

AND HARDWARE SUPPLY 

JOINT VENTURE

JV-16-1736 L AA LA GE

Construction/ Maintenance of Flood 

Mitigation Structures and Drainage 

Systems-Const. of flood Mitigation 

Structure-Construction of Flood Control 

Structure, Anahaw Section

Brgy. Anahaw, 

Labo, Camarines 

Norte

6/1/2018 Final
Camarines 

Norte DEO
LF 19.300 218 6/15/2017 1/18/2018 15.60 % C 0.449 0.200 0.300 - - - 94.90%

94.90%                                     

Very Satisfactory
AHD

372 336

ST. JOSEPH 

CONSTRUCTION AND 

TRADING

36890 L C SB GB

Construction of One (1) Storey- Two (2) 

Classroom School Building with Toilet 

Attached at Legarda Dos ES (Building 1)

Labason, 

Zamboanga del 

Norte

6/5/2018

Final

Zamboanga 

del Sur 2nd 

DEO

LF 3.207 120 12/22/2017 4/20/2018 0.00 % C 0.491 0.177 0.300 - - - 96.80%
96.80%                                     

Outstanding
ONS

373 337

ST. TIMOTHY 

CONSTRUCTION 

CORPORATION 

39196 L A MA GE

Construction/ Improvement of Road 

Leading to Bantulan-Sandoval Airport 

Access Road

Taytay, Palawan 5/30/2018 1st
Palawan 1st 

DEO
LF 72.962 193 2/18/2018 8/29/2018 49.75 % OG 0.372 0.249 0.150 0.030 0.061 0.033 89.50% - AHD

374 338
STAR WILLIAM 

CONSTRUCTION
35938 L B SB GE

Construction of Slope Protection along 

Angat River, Dampol Section
Plaridel, Bulacan 6/18/2018 Final

Bulacan 1st 

DEO
LF 28.895 180 3/1/2018 8/27/2018 47.41% C 0.461 0.134 0.300 - - - 89.50%

89.50%                                     

Very Satisfactory
AHD

375 339
STEVEN CONSTRUCTION 

& SUPPLY 
21987 L B MA GE

Construction of Flood Mitigation 

Structures ( Concrete Revetment) along 

Buenos Aries River 

Buenos Aires, 

San Fernando, 

Masbate 

6/5/2018 1st
Masbate 3rd 

DEO
LF 47.523 280 2/8/2018 11/14/2018 15.26 % OG 0.297 0.300 0.150 0.022 0.047 0.050 86.60% - AHD

376 340

STO. CRISTO 

CONSTRUCTION & 

TRADING

26096 L B MA GE

Organizational Outcome 2: Protect Lives 

and Properties Against Major Floods- 

Flood Management Program - 

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems-Bank Improvement (Steel 

Sheet Pile), Sta. 0+202.76 to Sta. 

0+243.16

Estero de 

Binondo, Manila 

City

6/4/2018 1st
North Manila 

DEO
LF 27.914 150 2/15/2018 7/14/2018 33.11% OG 0.343 0.240 0.150 0.022 0.050 0.050 85.50% - AHD

377 341

STO. CRISTO 

CONSTRUCTION AND 

TRADING 

26096 L B MA GE
Construction of Sumangga Flood Control 

Structure

Mogpog, 

Marinduque
6/8/2018 1st

Marinduque 

DEO
LF 17.686 227 2/16/2018 9/30/2018 2.60 % OG 0.353 0.240 0.150 0.030 0.051 0.050 87.40% - AHD

378 342
STRUKTURA TEKNIKA 

SERVICES CO.
16646 L A MA GE

Local Infrastructure Program - 

Construction of Hugom-Malabrigo 

(Hugom Section) Road,  Hugom

San Juan, 

Batangas
6/19/2018 1st

Batangas 4th 

DEO
LF 29.700 300 7/10/2017 5/5/2018 -13.27 % OG 0.400 0.300 0.017 0.030 0.042 0.000 78.90% - DEL

379 343 STX ENTERPRISES 21547 L AAA LB GE

Asphalt Overlay 50mm with Correction 

along Calapan Airport Road Chainage 

000 - Chainage 363

Calapan City, 

Oriental 

Mindoro

6/3/2018 Final

Mindoro 

Occidental 

DEO

LF 4.113 80 3/8/2018 5/26/2018 25.00 % C 0.441 0.134 0.300 - - - 87.50%
87.50%                                     

Satisfactory
AHD

380 344

SUNSTONE 

CONSTRUCTION / J-ONE 

BUILDERS JOINT 

VENTURE

JV-17-1062 L B MA GE

Construction/Improvement of Access 

Roads Leading to Trades, Industries and 

Economic Zone along Aleosan Brgy. 

Road from San Mateo-Sitio Taguan 

connecting to Pupoyon,  Dualing, in 

support of Rubber, Palm Oil and 

Coconut Industries

Aleosan, 

Cotabato
6/1/2018 1st

Cotabato 2nd 

DEO
LF 27.930 123 3/15/2018 7/15/2018 15.60 % OG 0.360 0.240 0.150 0.030 0.061 0.050 89.10% - AHD
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381 345

SUPREME ABF CONST. & 

CONST. SUPPLY 

COMPANY, INC. / 

MANGEN TECHNO-

BUILDERS, INC. (Joint 

Venture)

JV-17-858 L AAA MA GE

Organizational Outcome 2: Protect Lives 

and Properties Against Major Floods- 

Flood Management Program - 

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems-Bank Improvement (Steel 

Sheet Pile) Estero de Sunog Apog Sta. 

0+587.35 to Sta. 0+726.95, Brgy. 136 

and Brgy. 144

Manila City 6/4/2018 1st
North Manila 

DEO
 LF 46.529 180 2/26/2018 8/24/2018 27.25% OG 0.345 0.240 0.150 0.022 0.051 0.050 85.80% - AHD

382 346

SUPREME ABF 

CONSTRUCTION & 

CONSTRUCTION SUPPLY 

COMPANY INC/ 

SILVERROCK 

CONSTRUCTION & 

SUPPLY JOINT VENTURE

JV-17-2693 L AAA LB GE

Improvement/ Wdiening of National 

Roads along Jct. Bagonawa - La 

Castallena - Isabella Road ( S00175NR) 

including RROW, K0044+363, 

K0046+231

La Carlota City, 

Negros 

Occidental 

6/7/2018 Final

Negros 

Occidental 4th 

DEO

LF 54.769 185 5/25/2017 11/25/2017 0.00 % C 0.441 0.133 0.300 - - - 87.40%
87.40%                                     

Satisfactory
ONS

383 347

SYNDTITE 

CONSTRUCTION 

CORPORATION

11597 L AAA MA GE
Constuction of Patrick River Control 

(Victoria Setion-Phase 2)

Sablayan, 

Occidental 

Mindoro

6/6/2018 Final

Mindoro 

Occidental 

DEO

LF 19.360 175 6/6/2017 11/27/2017 32.15 % C 0.453 0.137 0.300 - - - 89.00%
89.00%                                     

Satisfactory
AHD

384 348

T. SOLOMON 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION

10046 L A MB GE

Asset Preservation Program - Preventive 

Maintenance of Primary Roads, Sn. 

Pablo - Caluan Rd. - K0082+000 - 

K0084+228

San Pablo - 

Caluan Road, 

Laguna

6/16/2018 Final
Laguna 3rd 

District DEO
LF 29.400 45 2/6/2018 3/22/2018 0.00 % C 0.472 0.133 0.300 - - - 90.50%

90.50%                                     

Very Satisfactory
ONS

385 349
T.N.J. BUHONG 

CONSTRUCTION
19687 L B MA GE

Local Infrastructure Program:  Roads 

and Bridges; Local Roads- 

Construction/Rehabilitation/Upgrading/

Improvement of Local Road, Bila 

Otucan, Bauko, Mt. Province

Bauko, Mt. 

Province
5/30/2018 Final

Mountain 

Province DEO, 

CAR

LF 14.850 165 2/20/2017 8/3/2017 -2.19% C 0.423 0.164 0.234 - - - 82.10%
82.10%                                     

Satisfactory
DEL

386 350
TADIAN GENERAL 

CONSTRUCTION
35339 L B SB GE

Asset Preservation along National 

Roads -Rehabilitation/Reconstruction of 

National  Roads with Slips, Slope 

Collapse and Landslide, Secondary 

Road. Mt. Province-Ilocos Sur via Tue 

Road, KO 399 + 200-KO 399 + 210. KO 

399 + 250-KO 399 + 260, KO 403 + 300-

KO

Sabangan & 

Tadian, 

Mountain 

Province

5/30/2018 Final

Mountain 

Province 1st 

District 

Enginnering 

Office, CAR

LF 3.447 96 2/20/2018 5/26/2018 0.00% C 0.455 0.149 0.300 - - - 90.40%
90.40%                                     

Very Satisfactory
ONS

387 351

TANGO ROMEO GENERAL 

CONSTRUCTION / 

GOLDRICH 

CONSTRUCTION & 

TRADING JOINT VENTURE

18926 L B MA GE

Asset Preservation of National Roads- 

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse, and Landslide, Quirino 

Highway, a) Kennon Road., K0242+510 - 

K0232+740, b) Quirinio H-way (Baguio-

Bauang) K0200+(-148) - K0299+(-105, C) 

Eastern Link Circumferential Road, 

K0249+467 - K0247+976 - K0248+010, 

Intermittent Section, Bagiuo City

Baguio City 6/7/2018 Final
Baguio City 

DEO, CAR
68.483 195 4/12/2018 10/23/2018 0.00 % C 0.496 0.135 0.300 - - - 93.10%

93.10%                                     

Very Satisfactory
ONS

388 352
TEDDIE CONSTRUCTION 

DEVELOPMENT, INC.
6313 L A MB GE

Rehabilitation/Reconstruction/Upgradi

ng of Damage Paved National Road 

Labuan-Limpapa Road A. Z.C K1952+000 

to K1966+963.4 (Intermittent Sections) 

Modified to 

Rehabilitation/Reconstruction/Upgradi

ng of Damage Paved National Road 

Including Drainage A. K1959+597 to 

K1967+000 (Intermittent Sections)

Zamboanga City 6/5/2018 1st
Zamboanga 

City DEO
LF 46.418 362 8/1/2017 7/28/2018 3.20 % OG 0.391 0.286 0.118 0.030 0.059 0.033 91.70% - AHD

389 353

THREE W BUILDERS INC. / 

AMPLEX CONSTRUCTION 

AND SUPPLIES JV

JV-17-757 L AAA LB GE

Retrofitting/ Strengthening of 

Permanent Bridges Polanco Bridge 

(B00418MN) along Dipolog - Piñan Jct. 

Oroquieta Road

Zamboanga del 

Norte
6/2/2018 1st

Zamboanga 

del Norte 3rd 

DEO

LF 41.884 225 3/19/2018 10/29/2018 6.73 % OG 0.396 0.240 0.150 0.030 0.070 0.050 93.60% - AHD
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390 354

THREE W BUILDERS, INC. 

/ NEW MINDORENOS 

LUMBER, HARDWARE 

AND GENERAL 

MERCHANDISE JOINT 

VENTURE

JV-16-1524 L A MA GE
Construction of Seawall, Barangays 2 

and 9 

Mamburao, 

Occidental 

Mindoro

6/6/2018 Final

Mindoro 

Occidental 

DEO

LF 29.393 217 6/1/2017 1/3/2018 0.46 % C 0.452 0.133 0.300 - - - 88.50%
88.50%                                     

Satisfactory
AHD

391 355

THREE W BUILDERS, INC. 

/ REPOLMAN 

CONSTRUCTION, JOINT 

VENTURE 

JV-16-627 L AAA MB GE

Construction/Upgrading/Rehabilitation 

of Drainage along National Roads, 

Olongapo - Bugallon Rd., K0137 + 500 to 

K0139+000

Subic, Zambales 6/21/2018 Final
Zambales 2nd 

DEO
LF 47.779 375 2/17/2017 2/26/2018 0.00 % C 0.461 0.133 0.300 - - - 89.40%

89.40%                                     

Very Satisfactory
ONS

392 356

TOKWING 

CONSTRUCTION, 

CORPORATION 

9650 L AAA LB GE

Construction/ Maintenance of Flood 

Mitigation Structures and Drainage 

Systems-Construction/ Improvement/ 

Rehabilitation of Dike Slope Protection 

along Porac River

Sto.Cristo 

Section, Lubao, 

Pampanga

6/19/2018 Final
Pampanga 2nd 

DEO
LF 48.785 260 7/18/2017 4/3/2018 0.00 % C 0.500 0.134 0.300 - - - 93.40%

93.40%                                     

Very Satisfactory
ONS

393 357
TR CONSTRUCTION 

CORPORATION
11697 L AAA MB GE

Construction/ Rehabilitation of Arimbay 

River Flood Control System

Legazpi City, 

Albay 2nd LD 
6/8/2018 Final

Regional Office 

No. V
LF 93.005 250 7/3/2017 3/9/2018 0.00 % C 0.408 0.200 0.300 - - - 90.80%

90.80%                                     

Very Satisfactory
ONS

394 358
TR CONSTRUCTION 

CORPORATION 
11697 L AAA LB GE

Preventive Maintenance - Secondary 

Road - Gate - Bulan Airport Road, 

K0635+15 - K0638+413, K0638+459 - 

K0639+382

Brgy. N. Roque 

and G. Del Pilar, 

Bulan, Sorsogon 

6/3/2018 Final
Sorsogon 2nd 

DEO 
LF 45.543 97 3/5/2018 6/9/2018 25.91 % C 0.463 0.133 0.300 - - - 89.60%

89.60%                                     

Very Satisfactory
AHD

395 359
TRANS-AURORA 

CONSTRUCTION
11388 L A MA GE Construction of Road 

Barangay 

Dinadiawan, 

Dipaculao, 

Aurora

6/20/2018 1st Aurora DEO LF 19.800 169 4/11/2018 9/26/2018 7.99% OG 0.356 0.252 0.150 0.030 0.040 0.050 87.80% - AHD

396 360 TRI-LINE BUILDERS 36452 L D SB GE

Construction and Maintenance of 

Bridges along National Roads, 

Retrofitting / Strengthening of 

Permanent Bridges, Suyo Bridge 

(B02394LZ) along Ilocos Norte - Apayao 

Road

Dingras, Ilocos 

Norte
5/31/2018 Final

Ilocos Norte 

2nd DEO
LF 2.527 110 3/13/2017 6/30/2017 15.50% C 0.333 0.200 0.300 - - - 83.30%

83.30%                                     

Satisfactory
AHD

397 361
TRIMLUV BUILDERS AND 

SUPPLY
33467 L A SB GB

Construction of 1 Unit - 1 STY 4 CL 

School Building at Escalante CES 

Escalante City, 

Negros 

Occidental

6/4/2018 Final

Negros 

Occidental 1st 

DEO

LF 4.898 165 11/9/2017 4/22/2018 0.00 % C 0.446 0.133 0.300 - - - 87.90%
87.90%                                     

Satisfactory
ONS

398 362
TRISAN CONSTRUCTION 

AND DEVELOPMENT
35083 L B MA GE

Cluster XI-2017: Concreting of Various 

Farm to Market Roads in Brgy. 

Maporong & Tambo and Brgys. 

Gumabao

Oas & Libon, 

Albay
5/29/2018 Final Albay 3rd DEO LF 4.964 105 9/29/2017 1/11/2018 0.00 % C 0.447 0.200 0.300 - - - 94.70%

94.70%                                     

Very Satisfactory
ONS

399 363
TUASON CONSTRUCTION 

AND SUPPLIES
37174 L D SB GE

Construction of Flood Mitigation 

Structures ( Concrete Revetment) along 

Bito River

Bayanihan, San 

Fernando, 

Masbate 

6/5/2018 Final
Masbate 3rd 

DEO
LF 14.236 150 3/7/2018 8/3/2018 49.33 % C 0.360 0.200 0.300 - - - 86.00%

86.00%                                     

Satisfactory
AHD

400 364

TWO ACES 

CONSTRUCTION AND 

SUPPLY

15413 L A MA GB
Construction/Rehabilitation of Multi-

Purpose Building, Barangay Obrero

Butuan City, 

Agusan del 

Norte

6/6/2018 Final
Butuan City 

DEO
LF 1.468 60 4/2/2018 5/31/2018 0.00 % C 0.490 0.134 0.300 - - - 92.40%

92.40%                                     

Very Satisfatory
ONS

401 365

UCORE CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION

42037 L B SB GB
Construction (Completion) of Barangay 

Hall 

Brgy. Roxas, San 

Isidro, Surigao 

del Norte

6/3/2018 1st
Surigao del 

Norte 2nd DEO
LF 1.968 85 3/15/2018 6/7/2018 0.04 % OG 0.391 0.207 0.150 0.030 0.047 0.050 87.50% - AHD

402 366
UY CONDEV 

CORPORATION
12336 L AA LA GE

Improvement/ Widening of National 

Roads along Bacolod South Road 

including RROW (S00127NR), K0046+(-

910) - K0048+553; K0059+781 - 

K00060+307.50; K0065+448 - 

K0071+696

Hinigaran and 

Binalbagan, 

Negros 

Occidental

6/6/2018 Final

Negros 

Occidental 2nd 

DEO

LF 236.419 427 4/17/2017 6/17/2018 0.85% C 0.405 0.133 0.300 - - - 83.80%
86.90%                                     

Satisfactory
AHD

403 367

V.F. LABAO 

CONSTRUCTION 

CORPORATION

32072 L B MA GB
Construction of Multi-Purpose Building, 

Dona Manuela Subdivision

Brgy. Pamplona 

3, Las Pinas City, 

Metro Manila

5/28/2018 Final

Las Piñas-

Muntinlupa 

DEO

LF 3.920 120 9/18/2017 1/15/2018 0.00 % C 0.500 0.134 0.300 - - - 93.40%
93.40%                                     

Very Satisfactory
ONS

404 368

VALLEY CONSTRUCTION & 

GENERAL MERCHANDISE/ 

E.M. CUERPO, INC. (JOINT 

VENTURE)

JV-16-1005 L B MA GE Construction of Flood Control System

Namabbalan, 

Tuguegarao City, 

Cagayan

5/31/2018 Final
Cagayan 3rd 

DEO
LF 91.962 391 3/1/2017 4/24/2018 0.01 % C 0.498 0.133 0.300 - - - 93.10%

93.10%                                     

Very Satisfactory
AHD

405 369
VANNIE CONSTRUCTION 

AND SUPPLY
27335 L D SB GE

Construction of Slope Protection Works 

and Improvement along Iloilo River, Left 

Bank (from Jalandoni Bridge to Forbes 

Bridge)

Iloilo City 6/13/2018 Final Iloilo City DEO LF 13.446 225 6/13/2017 1/23/2018 0.00 % C 0.427 0.134 0.300 - - - 86.10%
86.10%                                     

Satisfactory
ONS

406 370
VCH CONSTRUCTION AND 

TRADING
32050 L A MB GE

Construction of Concrete Bridge Jct. 

Itabiak San Vicente Airport Access Road 

(Bridge Replacement)

San Vicente, 

Palawan
5/30/2018 Final

Palawan 1st 

DEO
LF 17.818 270 7/30/2017 4/25/2018 1.11 % C 0.488 0.135 0.300 - - - 92.30%

92.30%                                     

Very Satisfactory
AHD
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407 371
VENRAY CONSTRUCTION 

CORPORATION
18310 L AAA LB GE

Preventive Maintenance Along Misamis 

Oriental - Ma. Cristina Boundary Road 

K1512+(-605) - K1512+795

Dalipuga, Iligan 

City
6/2/2018 Final

Lanao del 

Norte 2nd DEO
LF 25.860 75 2/20/2018 5/5/2018 0.72 % C 0.473 0.200 0.300 - - - 97.30%

97.30%                                     

Outstanding
AHD

408 372
VERZONTAL BUILDERS, 

INC.
31579 L AAA MA GE

Concreting of Farm to Market Roads 

(FMRS) Brgy. Tagunay, Takiki, 

Capiddigan, Cabayu and Nagatutuan

Gattaran and 

Brgy. Purok 

Papaya-Remus 

Baggao, Cagayan

5/29/2018 Final
Cagayan 1st 

DEO
LF 23.159 248 8/2/2017 4/6/2018 0.00 % C 0.463 0.134 0.300 - - - 89.70%

89.70%                                     

Very Satisfactory
ONS

409 373
VIGAN FORTUNE 

CONSTRUCTION
3887 L A MA GE Construction of Seawall

Sta. Catalina, 

Ilocos Sur
5/31/2018 Final

Ilocos Sur 1st 

DEO
LF 27.921 201 5/26/2017 12/12/2017 -9.00% C 0.274 0.200 0.030 - - - 50.40%

71.62%                                     

Poor
DEL

410 374 VILLARAM BUILDERS 21632 L A MA GB

Construction of 4 Storey 24 Classroom 

School Building Senior High School 

within C.P. J.P. Rizal Elementary School 

(Former Sta. Ana Elementary School)

Davao City 6/7/2018 Final
Davao City 1st 

DEO
LF 35.245 390 11/30/2016 12/24/2017 0.00 % C 0.479 0.134 0.300 - - - 91.30%

91.30%                                     

Very Satisfactory
ONS

411 375
VITALTECH 

CONSTRUCTION CORP.
31855 L AA MB GB

Construction of Four (4)  Storey - Twelve 

(12) Classroom School Building at San 

Sebastian ES, Brgy. San Sebastian

Lipa City, 

Batangas
6/19/2018 1st

Batangas 4th 

DEO
LF 31.741 225 12/4/2017 7/16/2018 1.21 % OG 0.395 0.238 0.150 0.030 0.050 0.050 91.30% - AHD

412 376

W. RIVERA 

CONSTRUCTION & 

EQUIPMENT RENTALS

31378 L B MA GB
Local Infrastructure Program - 

Construction of Multi-Purpose Building
Bauan, Batangas 6/20/2018 Final

Batangas 2nd 

DEO
LF 19.800 248 8/16/2017 4/20/2018 1.05 % C 0.491 0.134 0.300 - - - 92.50%

92.50%                                     

Very Satisfactory
AHD

413 377
W.J.P. CONSTRUCTION 

AND SUPPLY
23192 L B MA GE

Improvement / Widening of National 

Roads - Secondary, Pangasinan - Nueva 

Ecija Road, K0176+656 to K0176+928, 

K178+765 to K0179+039, K0182+650 to 

K0182+963 L/S, K0182+798 to 

K0182+963, K0182+993 to K0182+104

Pangasinan - 

Nueva Ecija 

Road

6/8/2018 1st
Pangasinan 

3rd DEO
LF 22.913 150 2/7/2018 7/6/2018 4.17% OG 0.336 0.241 0.150 0.030 0.061 0.050 86.80% - AHD

414 378
WAYCON BUILDERS & 

CONSTRUCTION SUPPLY
34778 L A MB GE

Rehabilitation of Paved Road - P. Burgos 

- Pototanin Jct. Rd - K0154+080 - 

K0154+865, K0163+000 - K0163+850, 

K0165+000 - K0165+738

Padre Burgos 

Section, Quezon 
6/21/2018 1st

Quezon 3rd 

DEO
LF 63.351 210 2/20/2018 9/17/2018 -4.20 % OG 0.383 0.300 0.108 0.030 0.060 0.033 91.40% - AHD

415 379
WEARR ENTERPRISES & 

DEVELOPMENT CORP.
14123 L A MB GE

Rehabilitation of Flood Control 

Structures along Sabang River

Brgy. San 

Vicente, Bulan, 

Sorsogon

6/3/2018 Final
Sorsogon 2nd 

DEO
LF 42.421 271 7/5/2017 4/1/2018 0.00 % C 0.400 0.200 0.300 - - - 90.00%

90.00%                                     

Very Satisfactory
ONS

416 380
WEE ENG 

CONSTRUCTION, INC.
16380 L AAA LB GE

Preventive Maintenance (Asphalt 

Overlay) along Surigao del Sur  Bdry.-

Davao Oriental Coastal Road K1552+116-

K1552+490, K1552+490, K1524+000-

K1525+000,  K1526+440.94-k1526+581

Boston, Davao 

Oriental
5/31/2018 Final

Davao Oriental 

1st DEO
LF 16.622 86 3/5/2018 5/29/2018 0.00 % C 0.398 0.133 0.300 - - - 83.10%

83.10%                                     

Satisfactory
ONS

417
WEE ENG 

CONSTRUCTION, INC.
16380 L AAA LB GE

Road Upgrading (Gravel to Concrete) 

along Panabo City Coastal Road from 

Brgy. JP Laurel, Panabo City to La Paz, 

Carmen Leading to Migratory Bird 

Sanctuary, Mangrove Sanctuary, 

Mariculture Park, City Baywalk Panabo 

City

Sta. 

1469+753.38 to 

Sta. 1473+590 

Davao del Norte

6/19/2018 Final
Regional Office 

No. XI
LF 124.860 310 4/12/2017 2/15/2018 4.04 % C 0.483 0.134 0.300 - - - 91.70%

94.14%                                     

Very Satisfactory
AHD

418 381

WILLIAM UY 

CONSTRUCTION 

CORPORATION/ E. 

GUADIZ CONSTRUCTION 

(JOINT VENTURE)

JV-16-1770 L AAA LB GE

MFO 1: National Road Network Services- 

Construction and Maintenance of 

Bridges along National Roads 

Rehabilitation/Major Repair of 

Permanent Bridges, Primary: 

Rehabilitation/Major Repair of Bridge-

Buntun Bridge (B01926LZ) along 

Cagayan -Apayao Road (Tuguegarao 

Section)

Tuguegarao City, 

Cagayan
5/31/2018 1st

Regional Office 

No. II
LF 125.450 390 5/16/2017 6/9/2018 -0.03 % OG 0.400 0.300 0.150 0.015 0.017 0.033 91.50% - DEL
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419 382
WIMREG CONSTRUCTION 

AND SUPPLY
40513 L C SB GE

Asset Preservation of National Roads -

Rehabilitation/Reconstruction 

/Upgrading of Damaged  National Roads 

including Drainage Based  on Pavement  

Management System/Highway 

Development and Management-4 

Nambaran-Isabela Road . Ko 512 + 000- 

KO 512 + 343

Tabuk City, 

Kalinga
6/3/2018 1st

Lower Kalinga 

DEO, CAR
LF 9.358 115 2/26/2018 6/20/2018 -7.69% OG 0.348 0.296 0.073 0.030 0.050 0.017 81.40% - DEL

420 383

WTG CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION / LA 

PRUEBA CONSTRUCTION 

JOINT VENTURE

JV-16-617 L AAA LB GE

Widening of Permanent Bridge to more 

than 2 Lanes at Canamucan Bridge along 

Cebu North Hagnaya Wharf Road

Compostela, 

Cebu
5/29/2018 Final Cebu 5th DEO LF 18.229 180 2/21/2017 8/19/2017 0.00 % C 0.447 0.134 0.300 - - - 88.10%

88.10%                                     

Satisfactory
ONS

421 384 YS CONSTRUCTION 11928 L A MB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads JCT 

(LIR) Carmen - Sagbayan - Bacani Road, 

K0178+000 - K0179+000

Poblacion, 

Sagbayan, Bohol 

VII 6300

6/5/2018 1st Bohol 2nd DEO LF 27.635 176 2/12/2018 8/6/2018 20.98% OG 0.380 0.239 0.150 0.030 0.058 0.050 90.70% - AHD

422 385
ZAMBOANGA ERECTORS 

& CONTRACTORS, INC.
6239 L B SB GE

Construction/Upgrading of Drainage 

along National Road Zamboanga City- 

Labuan-Limpapa Road K1943+060 to 

K1944+210 Modified to 

Construction/Upgrading of Drainage 

along National Road K1943+060 to 

K1944+210 (LS)

Zamboanga City 

1st LD
6/7/2018 Final

Zamboanga 

City DEO
LF 14.626 346 6/23/2017 6/2/2018 0.00 % C 0.481 0.197 0.300 - - - 97.80%

97.80%                                     

Outstanding
ONS

423 386
NEWBIG FOUR J 

CONSTRUCTION INC.
15104 L A LB GE

Construction/Maintenance for Flood 

Mitigation Structures and Drainage 

System, Construction of River Control 

along Santa Cruz River

Santa Cruz 

Section, Santa 

Cruz, Laguna

6/15/2018 1st
Laguna 1st 

DEO
LF 95.005 353 2/20/2018 2/7/2019 15.00 % OG 0.395 0.263 0.150 0.030 0.060 0.050 94.80% - AHD

424
NEWBIG FOUR J 

CONSTRUCTION INC.
15104 L AAA LB GE

Locally Funded Projects-Local 

Infrastructure Program (LIP)-Flood 

Control and Drainange-Flood Control 

Structures/Facilities-Construction of 

Flood Control Structure along Upper 

Marikina River, Brgy. San Jose to Brgy. 

Balite

Rodriguez, Rizal 

2nd LD
6/22/2018 Final Rizal 2nd DEO LF 38.156 230 3/13/2017 10/28/2017 0.00 % C 0.454 0.133 0.300 - - - 88.70%

88.70%                                     

Satisfactory
ONS

425
NEWBIG FOUR J 

CONSTRUCTION INC.
15104 L AAA LA GE

Preventive Maintenance of G. Araneta 

Ave, K0011+(-)1236- K0011+871, 

K0011+(-)891-K0011+1216

Quezon City 6/5/2018 1st
Quezon City 

1st DEO
LF 27.928 270 2/20/2018 11/16/2018 21.53% OG 0.397 0.240 0.150 0.022 0.050 0.033 89.20% - AHD

426 387
PRECIOUS 

CONSTRUCTION
32995 L A MB GE

Road Upgrading/Concreting of Sta. Cruz-

Sigay Road Leading to Kagutungan Falls, 

Barangay Daligan

Sta. Cruz, Ilocos 

Sur
6/1/2018 1st

Ilocos Sur 2nd 

DEO
LF 8.466 140 2/14/2018 7/3/2018 1.75% OG 0.272 0.300 0.150 0.030 0.051 0.050 85.30% - AHD

427
PRECIOUS 

CONSTRUCTION
32995 L A MB GE

Widening of Permanent Bridge at Napo 

Bridge (B02443LZ) along Jct. Lucban-

Luisiana Road

Lucban-Luisiana 

Road, Lucban, 

Quezon

6/18/2018 1st
Quezon 1st 

DEO
LF 25.509 258 2/13/2018 10/28/2018 0.48 % OG 0.375 0.241 0.150 0.030 0.035 0.050 88.10% - AHD

428 388

R.R. RICAFORT 

CONSTRUCTION AND 

SUPPLIES 

14402 L AA LA GE

Asset Preservation of National Roads - 

Rehabilitation/Reconstruction/Upgradi

ng of Damaged Paved National Roads 

inclusing Drainage based on Pavement 

Management System/Highway 

Development Management-4 (HDM-4); 

Tertiary Road, Talac Guimba Rd. via 

Victoria

K0127+(-654) TO 

K0134+296 

(Intermittent 

Sections), 

Province of 

Tarlac

6/21/2018 Final Tarlac 1st DEO LF 69.565 286 3/6/2017 12/16/2017 0.35% C 0.456 0.200 0.300 - - - 95.70%
95.70%                                     

Very Satisfactory
AHD
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429

R.R. RICAFORT 

CONSTRUCTION AND 

SUPPLIES 

14402 L AA LA GE

Network Development - 

Improvement/Widening of National 

Roads, Primary Roads Outside N1, 

Romulo Highway K152+815 to K153+750

Tarlac 1st L.D., 

Province of 

Tarlac

6/22/2018 Final
Regional Office 

No. III
LF 32.343 405 7/7/2016 8/8/2017 0.00 % C 0.494 0.133 0.300 - - - 92.70%

92.70%                                     

Very Satisfactory
ONS

430 389
RELY CONSTRUCTION 

AND SUPPLY
10433 L AA LA GE

Off-Carriageway Improvement- Tertiary 

Road Paving of Shoulder, Dapa- Union-

Gen. Luna Road, K001+(-468)-K005+860

Siargao Island, 

Surigao del 

Norte 

6/3/2018 1st
Surigao del 

Norte 2nd DEO
LF 64.820 136 2/25/2018 7/10/2018 -4.97 % OG 0.382 0.287 0.100 0.030 0.040 0.017 85.60% - DEL

431
RELY CONSTRUCTION 

AND SUPPLY
10433 L AA LA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Road at 

Davao-Bukidnon Road, K1660+252-

K1661+000, K1664+940-K1667+009, 

K1639+100-K1642+104

Marilog, 3rd 

Congressional 

District, Davao 

City

6/6/2018 1st
Davao City 2nd 

DEO
LF 93.216 355 3/7/2018 2/24/2019 16.04 % OG 0.367 0.238 0.150 0.030 0.050 0.033 86.80% - AHD

432 390 RJIR ENTERPRISES 34843 L A MA GE

Off-Carriageway Improvement including 

Drainage Calubian Jct. - San Isidro - 

Tabango Villaba - Palompom Road, 

K1005+(-346) - K1005+644, K1005+662 - 

K1006+429, K1006+450 - 

K1008+074,K1008+089 - K1008+574, 

K1008+713 - K1010+857, K1015+000 - 

K1016+595, K1016+610 - K1017+560, 

K1017+575 - K1019+000, K1029+427 - 

K1030+587, K1030+1110 - K1032+000, 

K1037+000 - K1038+529

Calubian, San 

Isidro & 

Tabango, Leyte

6/2/2018 Final Leyte 3rd DEO LF 95.576 297 6/13/2017 4/5/2018 0.00 % C 0.412 0.200 0.300 - - - 91.20%
91.20%                                     

Very Satisfactory
ONS

433 RJIR ENTERPRISES 34843 L B MA GE

Rehabilitation/Improvement of Flood 

Control Structures, Dungca-an River 

Basin (Pagbanganan Bridge)

Baybay City, 

Leyte 5th LD
5/30/2018 Final Leyte 5th DEO LF 41.675 270 3/23/2017 12/17/2017 0.00 % C 0.484 0.133 0.300 - - - 91.70%

91.70%                                     

Very Satisfactory
ONS

434 391
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems, Construction of Calao East 

Slope  Protection

Santiago City, 

Isabela
6/5/2018 1st

Isabela 4th 

DEO
LF 45.742 205 2/5/2018 8/28/2018 27.27 % OG 0.387 0.240 0.150 0.015 0.025 0.050 86.70% - AHD

435
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Road Widening along Daang Maharlika 

(S00223LT) K1025+623 - K1026+539, 

K1026+561 - K1027+060 - K1027+665, 

K1027+690 - K1031+667

Southern Leyte 5/29/2018 Final
Southern 

Leyte DEO
LF 173.659 330 6/7/2017 5/2/2018 2.96 % C 0.450 0.132 0.300 - - - 88.20%

88.20%                                     

Satisfactory
AHD

436

ST. GERRARD 

CONSTRUCTION GEN. 

CONTRACTOR & 

DEVELOPMENT CORP.

31762 L AA LA GE
Construction of Flood Control Structure 

along Cabaritan River

Barangay Busisi, 

Dumalneg, 

Ilocos Norte

5/29/2018 Final
Ilocos Norte 

1st DEO
LF 44.099 235 3/8/2017 10/28/2017 0.00 % C 0.428 0.133 0.300 - - - 86.10%

86.1%                        

Satisfactory
ONS

437

ST. GERRARD 

CONSTRUCTION GEN. 

CONTRACTOR & 

DEVELOPMENT CORP.

31762 L AA LA GE

Flood Management Program- 

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems- Construction/Improvement of 

Revetment/River Control in Biñan River, 

(near Carmona Bridge)

Brgy. Soro-Soro, 

Biñan City, 

Laguna 

6/14/2018 Final
Laguna 2nd 

DEO
LF 19.110 222 2/13/2018 9/22/2018 40.51 % C 0.456 0.200 0.300 - - - 95.60%

95.60%                                     

Very Satisfactory 
AHD

438 392

ST. TIMOTHY 

CONSTRUCTION 

CORPORATION

39196 L A MA GE

Construction of Flood Mitigation 

Structure-Construction of River Control 

along Panay River Basin

Brgy. Poblacion 

Proper, 

Mambusao, 

Capiz

6/1/2018 1st Capiz 2nd DEO LF 17.316 165 3/28/2018 9/8/2018 48.87% OG 0.367 0.240 0.150 0.030 0.045 0.050 88.20% - AHD

439

ST. TIMOTHY 

CONSTRUCTION 

CORPORATION

39196 L A MA GB

Construction of Four (4) Storey Twenty 

(20) Classroom School Building at San 

Isidro NHS

Rodriguez 

(Montalban), 

Rizal

6/22/2018 1st Rizal 2nd DEO LF 43.416 263 1/9/2018 9/28/2018 0.26 % OG 0.389 0.240 0.150 0.030 0.042 0.050 90.10% - AHD

440

ST. TIMOTHY 

CONSTRUCTION 

CORPORATION

39196 L A MA GE
Construction of Slope Protection 

Diamond Creek
Quezon City 6/5/2018 1st

Quezon City 

1st DEO
LF 9.211 180 2/28/2018 8/26/2018 11.23% OG 0.373 0.240 0.150 0.022 0.035 0.050 87.00% - AHD

441

ST. TIMOTHY 

CONSTRUCTION 

CORPORATION

39196 L A MA GE

Construction/Maintenance of Flood 

Mitigation Structures and Drainage 

Systems - Construction of Drainage 

System (Box Culvert) along Medel St. 

from Syquia St. to Estero De Sta. Clara

Manila 5/29/2018 1st
South Manila 

DEO
LF 12.833 180 2/2/2018 7/31/2018 20.78% OG 0.395 0.240 0.150 0.022 0.040 0.050 89.70% - AHD

442 393

SUNWEST 

CONSTRUCTION AND 

DEVELOPMENT 

CORPORATION

15906 L AAA LA GE
Construction of Breakwater, West 

Calayucay Section

Sto. Domingo 

Albay
6/6/2018 Final Albay 1st DEO LF 49.500 249 6/27/2017 3/2/2018 27.85 % C 0.400 0.200 0.300 - - - 90.00%

90.00%                                     

Very Satisfactory
AHD
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