
ANNEX B

Department of Public Works and Highways - Bohol 1st DEO Procurement Monitoring Report from January to June 2021

Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

COMPLETED PROCUREMENT ACTIVITIES

310102100529000

Preventive Maintenance - Tagbilaran North 

Road (Tagbilaran - Jetafe Sect.) -                                         

K0019+399 - K0020+100,                                       

K0053+560 - K0054+108
Construction 

Section YES Competitive Bidding 11/22/2019 11/29/2019 12/6/2019 12/18/2019 12/18/2019 12/19/2019 12/20/2019 12/26/2019 11/24/2020 11/25/2020 11/27/2020 67 n/a GoP 20,329,120.00    0.00 20,329,120.00 19,356,292.45       0.00 19,356,292.45

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                 

5.) DTI                                       

6.) DOT                                    

7.) Prov. Engineer's 

Office                                       

8.) Panglao Mayor's 

Office                                              

9.) Maribojoc Mayor's 

Office                                             

10.)  Sikatuna Mayor's 

Office

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

2

MYOA - P 2,074,000.00  

for Disbursement for FY 

2021

310103100569000

Preventive Maintenance - Jct. (TNR) Cortes-

Balilihan-Catigbian-Macaas Rd  - K0017+065 - 

K0017+572
Construction 

Section YES Competitive Bidding 12/19/2019 12/27/2019 1/3/2020 1/15/2020 1/15/2020 1/16/2020 1/17/2020 1/22/2020 11/24/2020 11/25/2020 11/27/2020 34 n/a GoP 8,279,040.00      0.00 8,279,040.00 7,900,379.05         0.00 7,900,379.05

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                 

5.) DOT                                    

6.) Office of the 

Congressman                                  

7.) City Mayor's Office                    

8.) Sikatuna Mayor's 

Office                                          

9.) DIWA

1.) 01/03/2020                         

2.) 01/03/2020          

3.) 01/03/2020                                  

4.) 01/03/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/06/2020

1.) 01/03/2020                         

2.) 01/03/2020          

3.) 01/03/2020                                  

4.) 01/03/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/06/2020

1.) 01/03/2020                         

2.) 01/03/2020          

3.) 01/03/2020                                  

4.) 01/03/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/06/2020

1.) 01/03/2020                         

2.) 01/03/2020          

3.) 01/03/2020                                  

4.) 01/03/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/06/2020

1.) 01/03/2020                         

2.) 01/03/2020          

3.) 01/03/2020                                  

4.) 01/03/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/06/2020

4

MYOA - P 845,000.00  

for Disbursement for FY 

2021

310106100504000

Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Jct (TNR) Cortes-

Balilihan-Catigbian-Macaas Rd -                                  

K0032+933 - K0033+152,                                          

K0033+157 - K0034+060,                                          

K0038+556 - K0039+062,                                    

K0039+122 - K0039+486, Catigbian and 

Tubigon, Bohol
Construction 

Section NO Competitive Bidding 1/3/2020 04/07/2020 3/19/2020 5/12/2020 5/12/2020 5/13/2020 5/14/2020 5/19/2020 11/25/2020 11/25/2020 11/27/2020 185 n/a GoP 55,928,600.00    0.00 55,928,600.00 53,474,036.52       0.00 53,474,036.52

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                               

5.) Office of the 

Congressman                                 

6.) City Mayor's Office

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/13/2020                                  

4.) 04/13/2020    

5.) 04/14/2020  

6.) 03/13/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/13/2020                                  

4.) 04/13/2020    

5.) 04/14/2020  

6.) 03/13/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/13/2020                                  

4.) 04/13/2020    

5.) 04/14/2020  

6.) 03/13/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/13/2020                                  

4.) 04/13/2020    

5.) 04/14/2020  

6.) 03/13/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/13/2020                                  

4.) 04/13/2020    

5.) 04/14/2020  

6.) 03/13/2020

2

MYOA - P 23,969,000.00  

for Disbursement for FY 

2021

310106100506000

Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Tagbilaran City-

Corella-Sikatuna-Loboc Rd - K0005+000 - 

K0005+325, K0006+000 - K0006+629
Construction 

Section YES Competitive Bidding 11/13/2019 11/27/2019 12/4/2019 12/16/2019 12/16/2019 12/17/2019 12/18/2019 12/20/2019 11/24/2020 11/27/2020 12/1/2020 152 n/a GoP 36,002,260.00    0.00 36,002,260.00 26,100,977.00       0.00 26,100,977.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                     

5.) DTI                                                                      

6.) DOT                                                              

7.) Prov. Engineer's 

Office                                                                             

8.) Office of the 

Congressman                                                

9.) City Mayor's Office

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

2

MYOA - P 8,082,000.00  

for Disbursement for FY 

2021

310108100417000

Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse, and Landslide - 

Tagbilaran North Rd (Tagbilaran-Jetafe Sect.) - 

K0009+707 - K0009+756
Construction 

Section NO Competitive Bidding 3/13/2020 03/20/2020 3/30/2020 4/14/2020 4/14/2020 4/15/2020 4/16/2020 4/20/2020 11/24/2020 11/26/2020 11/27/2020 92 n/a GoP 9,604,000.00      0.00 9,604,000.00 9,353,995.85         0.00 9,353,995.85

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                   

5.) DTI                                     

6.)Prov. Engineer's Ofc                                         

7.) Office of the 

Congressman 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

5

MYOA - P 980,000.00  

for Disbursement for FY 

2021

310109100279000

Rehabilitation/Reconstruction of National 

Roads with Slips, Slope Collapse, and 

Landslide - Jct. (TNR) Cortes-Balilihan-

Catigbian-Macaas Rd -                                                

K0012+785 - K0012+930,                                                            

K0013+540 - K0013+573,                                                                   

K0017+175 - K0017+240,                                                              

K0041+684 - K0041+790,                                                       

K0045+279 - K0045+600,                                                              

K0046+420 - K0046+491
Construction 

Section NO Competitive Bidding 1/31/2020 02/07/2020 2/17/2020 3/3/2020 3/3/2020 3/4/2020 3/5/2020 3/9/2020 11/24/2020 11/26/2020 11/27/2020 177 n/a GoP 48,732,500.00    0.00 48,732,500.00 46,783,200.00       0.00 46,783,200.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                            

5.) DTI                                           

6.) Office of the 

Congressman                                                       

7.) Catigbian Mayor's 

Office                                                    

8.) Calape Mayor's Office  

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

2

MYOA - P 21,210,000.00  

for Disbursement for FY 

2021

310109100449000

Rehabilitation/Reconstruction of National 

Roads with Slips, Slope Collapse, and 

landslide - Antequera-San Isidro-Libertad 

(Tubigon) Rd - K0022+710 - K0023+000, 

K0023+585 - K0023+793
Construction 

Section NO Competitive Bidding 2/18/2020 02/25/2020 3/3/2020 3/17/2020 3/17/2020 3/18/2020 3/20/2020 3/23/2020 11/24/2020 12/4/2020 12/11/2020 147 n/a GoP 20,286,000.00    0.00 20,286,000.00 19,267,065.00       0.00 19,267,065.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1

MYOA - P 2,070,000.00  

for Disbursement for FY 

2021

310109100450000

Rehabilitation/Reconstruction of National 

Roads with Slips, Slope Collapse, and 

Landslide - Balilihan-Hanopol-Batuan Rd - 

K0027+409 - K0027+560, K0028+009 - 

K0028+080, K0028+117 - K0028+240, 

K0028+489 - K0028+538, K0029+860 - 

K0030+147
Construction 

Section YES Competitive Bidding 1/3/2020 01/30/2020 2/6/2020 2/18/2020 2/18/2020 2/19/2020 2/20/2020 2/26/2020 11/24/2020 11/26/2020 11/27/2020 149 n/a GoP 22,932,000.00    0.00 22,932,000.00 22,243,952.50       0.00 22,243,952.50

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                   

5.) Office of the 

Congressman 

1.) 01/30/2020                         

2.) 01/30/2020          

3.) 01/30/2020                                  

4.) 01/30/2020    

5.) 01/14/2020  

1.) 01/30/2020                         

2.) 01/30/2020          

3.) 01/30/2020                                  

4.) 01/30/2020    

5.) 01/14/2020  

1.) 01/30/2020                         

2.) 01/30/2020          

3.) 01/30/2020                                  

4.) 01/30/2020    

5.) 01/14/2020  

1.) 01/30/2020                         

2.) 01/30/2020          

3.) 01/30/2020                                  

4.) 01/30/2020    

5.) 01/14/2020  

1.) 01/30/2020                         

2.) 01/30/2020          

3.) 01/30/2020                                  

4.) 01/30/2020    

5.) 01/14/2020  

4

MYOA - P 2,340,000.00  

for Disbursement for FY 

2021

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

310109100451000

Rehabilitation/Reconstruction of National 

Roads with Slips, Slope Collapse, and 

Landslide - Tagbilaran City-Corella-Sikatuna-

Loboc Rd -                                                                                                           

K0013+819 - K0013+886,                                

K0017+407 - K0017+456,                                

K0018+057 - K0018+206,                                          

K0018+529 - K0018+623,                                          

K0019+076 - K0019+135,                                         

K0019+513 - K0019+635,                                          

K0020+039 - K0020+080,                                                              

K0020+282 - K0020+307,                                            

K0020+509 - K0020+561,                                                    

K0020+774 - K0020+866
Construction 

Section NO Competitive Bidding 1/31/2020 02/07/2020 2/17/2020 3/3/2020 3/3/2020 3/4/2020 3/5/2020 3/9/2020 11/24/2020 11/26/2020 11/27/2020 149 n/a GoP 23,520,000.00    0.00 23,520,000.00 22,127,616.00       0.00 22,127,616.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                    

5.) DTI                                            

6.) Office of the 

Congressman                                               

7.) Catigbian Mayor's 

Office                                                         

8.) Calape Mayor's Office  

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

2

MYOA - P 2,400,000.00  

for Disbursement for FY 

2021

310112100217000

Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Panglao 

Island Circumferential Rd - (S00065BH) 

K0006+(-336) - K0006+167, (S00067BH) 

Chainage 850 - Chainage 1075
Construction 

Section YES Competitive Bidding 11/22/2019 11/29/2019 12/6/2019 12/18/2019 12/18/2019 12/19/2019 12/23/2019 12/26/2019 12/1/2020 12/11/2020 12/18/2020 121 n/a GoP 14,464,800.00    0.00 14,464,800.00 11,187,000.05       0.00 11,187,000.05

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                             

5.) DTI                                                             

6.) DOT                                                       

7.) Prov. Engineer's 

Office                                                       

8.) Panglao Mayor's 

Office                                                

9.) Maribojoc Mayor's 

Office                                                 

10.)  Sikatuna Mayor's 

Office

1.) 12/13/2019                       

2.) 12/13/2019          

3.) 12/13/2019                                  

4.) 12/12/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/13/2019                       

2.) 12/13/2019          

3.) 12/13/2019                                  

4.) 12/12/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/13/2019                       

2.) 12/13/2019          

3.) 12/13/2019                                  

4.) 12/12/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/13/2019                       

2.) 12/13/2019          

3.) 12/13/2019                                  

4.) 12/12/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/13/2019                       

2.) 12/13/2019          

3.) 12/13/2019                                  

4.) 12/12/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

2

MYOA - P 1,476,000.00  

for Disbursement for FY 

2021

310208100276000

Off-Carriageway Improvement - Tagbilaran 

North Rd. (Tagbilaran-Jetafe Sect.) - 

K0034+000 - K0034+601
Construction 

Section YES Competitive Bidding 10/22/2019 11/15/2019 11/22/2019 12/4/2019 12/4/2019 12/5/2019 12/6/2019 12/10/2019 11/24/2020 12/4/2020 12/11/2020 70 n/a GoP 14,134,540.00    0.00 14,134,540.00 13,710,410.30       0.00 13,710,410.30

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)  DOT                                               

6.) DTI

1.) 11/19/2019                         

2.) 11/19/2019          

3.) 11/19/2019                                  

4.) 11/19/2019    

5.) 11/20/2019  

6.) 11/20/2019

1.) 11/19/2019                         

2.) 11/19/2019          

3.) 11/19/2019                                  

4.) 11/19/2019    

5.) 11/20/2019  

6.) 11/20/2019

1.) 11/19/2019                         

2.) 11/19/2019          

3.) 11/19/2019                                  

4.) 11/19/2019    

5.) 11/20/2019  

6.) 11/20/2019

1.) 11/19/2019                         

2.) 11/19/2019          

3.) 11/19/2019                                  

4.) 11/19/2019    

5.) 11/20/2019  

6.) 11/20/2019

1.) 11/19/2019                         

2.) 11/19/2019          

3.) 11/19/2019                                  

4.) 11/19/2019    

5.) 11/20/2019  

6.) 11/20/2019

2

MYOA - P 1,442,000.00  

for Disbursement for FY 

2021

310209100253000

Off-Carriageway Improvement - Jct (TNR) 

Cortes-Balilihan-Catigbian-Macaas Rd - 

K0019+000 - K0019+906, K0019+912 - 

K0020+000
Construction 

Section YES Competitive Bidding 11/13/2019 11/27/2019 12/4/2019 12/16/2019 12/16/2019 12/17/2019 12/18/2019 12/20/2019 11/24/2020 11/26/2020 11/27/2020 94 n/a GoP 19,364,800.00    0.00 19,364,800.00 18,395,370.00       0.00 18,395,370.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                        

5.) DTI                                                       

6.) DOT                                                         

7.) Prov. Engineer's 

Office                                                        

8.) Office of the 

Congressman                                

9.) City Mayor's Office

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

2

MYOA - P 1,976,000.00  

for Disbursement for FY 

2021

310209100254000

Off-Carriageway Improvement - Jct (TNR) 

Maribojoc-Antequera-Catagbacan (Loon) - 

K0015+616 - K0015+643, K0015+665 - 

K0015+692, K0015+722 - K0016+979
Construction 

Section YES Competitive Bidding 10/22/2019 11/27/2019 12/4/2019 12/16/2019 12/16/2019 12/16/2019 12/17/2019 12/20/2019 11/24/2020 11/27/2020 12/1/2020 82 n/a GoP 15,954,400.00    0.00 15,954,400.00 12,546,000.00       0.00 12,546,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                             

5.) DTI                                                

6.) DOT                                                        

7.) Prov. Engineer's 

Office                                                   

8.) Office of the 

Congressman                                   

9.) City Mayor's Office

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

2

MYOA - P 1,628,000.00  

for Disbursement for FY 

2021

310209100255000

Off-Carriageway Improvement - Panglao Island 

Circumferential Rd -                                               

(S00064BH) K0012+067 - K0012+567, 

(S00065BH) K0007+500 - K0008+000
Construction 

Section YES Competitive Bidding 10/17/2019 11/8/2019 11/15/2019 11/27/2019 11/27/2019 11/28/2019 12/2/2019 12/3/2019 11/24/2020 11/26/2020 11/27/2020 80 n/a GoP 15,499,680.00    0.00 15,499,680.00 14,879,280.00       0.00 14,879,280.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                               

5.)  DOT                                                            

6.) DTI

1.) 11/12/2019                         

2.) 11/12/2019          

3.) 11/13/2019                                  

4.) 11/13/2019    

5.) 11/12/2019  

6.) 11/12/2019

1.) 11/12/2019                         

2.) 11/12/2019          

3.) 11/13/2019                                  

4.) 11/13/2019    

5.) 11/12/2019  

6.) 11/12/2019

1.) 11/12/2019                         

2.) 11/12/2019          

3.) 11/13/2019                                  

4.) 11/13/2019    

5.) 11/12/2019  

6.) 11/12/2019

1.) 11/12/2019                         

2.) 11/12/2019          

3.) 11/13/2019                                  

4.) 11/13/2019    

5.) 11/12/2019  

6.) 11/12/2019

1.) 11/12/2019                         

2.) 11/12/2019          

3.) 11/13/2019                                  

4.) 11/13/2019    

5.) 11/12/2019  

6.) 11/12/2019

3

MYOA - P 1,582,000.00  

for Disbursement for FY 

2021

310209100256000

Off-Carriageway Improvement - Tagbilaran City-

Corella-Sikatuna-Loboc Rd - K0017+000 - 

K0017+407
Construction 

Section YES Competitive Bidding 11/15/2019 11/20/2019 11/27/2019 12/9/2019 12/9/2019 12/10/2019 12/11/2019 12/13/2019 11/24/2020 12/4/2020 12/11/2020 43 n/a GoP 7,977,200.00      0.00 7,977,200.00 7,578,340.00         0.00 7,578,340.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)  DTI                                                    

6.) DOT

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

5

MYOA - P 814,000.00  

for Disbursement for FY 

2021

310306100173000

Construction of New Bridges - Moalong Br. 2 

along Tagbilaran North Road (Tagbilaran - 

Jetafe Section) (Phase II)
Construction 

Section YES Competitive Bidding 11/22/2019 1/18/2020 1/27/2020 2/10/2020 2/10/2020 2/11/2020 2/12/2020 2/14/2020 11/24/2020 11/27/2020 12/1/2020 136 n/a GoP 12,348,000.00    0.00 12,348,000.00 12,304,100.00       0.00 12,304,100.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.) DTI                                                     

6.) Prov. Engineer's 

Office                                                                                 

7.) City Mayor's Office                    

8.) Sikatuna Mayor's 

Office                                                                               

9.) Panglao Mayor's 

Office                                                                

10.)  Office of the 

Congressman

1.) 01/29/2020                       

2.) 01/29/2020          

3.) 01/29/2020                                  

4.) 01/29/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/03/2020  

10.) 01/03/2020

1.) 01/29/2020                       

2.) 01/29/2020          

3.) 01/29/2020                                  

4.) 01/29/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/03/2020  

10.) 01/03/2020

1.) 01/29/2020                       

2.) 01/29/2020          

3.) 01/29/2020                                  

4.) 01/29/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/03/2020  

10.) 01/03/2020

1.) 01/29/2020                       

2.) 01/29/2020          

3.) 01/29/2020                                  

4.) 01/29/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/03/2020  

10.) 01/03/2020

1.) 01/29/2020                       

2.) 01/29/2020          

3.) 01/29/2020                                  

4.) 01/29/2020    

5.) 01/03/2020  

6.) 01/03/2020   

7.) 01/03/2020   

8.) 01/03/2020   

9.) 01/03/2020  

10.) 01/03/2020

1

MYOA - P 4,032,000.00  

for Disbursement for FY 

2021



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

320101105124000

Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - 

Construction of Baclayon Seawall, Poblacion, 

Baclayon, Bohol
Construction 

Section NO Competitive Bidding 3/13/2020 04/28/2020 4/21/2020 5/26/2020 5/26/2020 5/27/2020 5/28/2020 6/1/2020 11/12/2020 11/20/2020 2/24/2021 328 n/a GoP 49,000,000.00    0.00 49,000,000.00 47,252,000.00       0.00 47,252,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.) Office of the 

Congressman                                        

6.) City Mayor's Office

1.) 04/29/2020                       

2.) 04/29/2020          

3.) 04/29/2020                                  

4.) 04/29/2020    

5.) 04/29/2020  

6.) 04/29/2020

1.) 04/29/2020                       

2.) 04/29/2020          

3.) 04/29/2020                                  

4.) 04/29/2020    

5.) 04/29/2020  

6.) 04/29/2020

1.) 04/29/2020                       

2.) 04/29/2020          

3.) 04/29/2020                                  

4.) 04/29/2020    

5.) 04/29/2020  

6.) 04/29/2020

1.) 04/29/2020                       

2.) 04/29/2020          

3.) 04/29/2020                                  

4.) 04/29/2020    

5.) 04/29/2020  

6.) 04/29/2020

1.) 04/29/2020                       

2.) 04/29/2020          

3.) 04/29/2020                                  

4.) 04/29/2020    

5.) 04/29/2020  

6.) 04/29/2020

1

MYOA - P 11,000,000.00  

for Disbursement for FY 

2021

320101105125000

Construction/Maintenance of Flood Mitigation 

Structures and Drainage System - 

Construction of Candumayao Flood Control, 

Catigbian, Bohol
Construction 

Section YES Competitive Bidding 10/17/2019 11/27/2019 12/4/2019 12/16/2019 12/16/2019 12/17/2019 12/17/2019 12/20/2019 11/12/2020 11/20/2020 11/27/2020 161 n/a GoP 14,700,000.00    0.00 14,700,000.00 13,965,000.00       0.00 13,965,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                          

5.) DTI                                                           

6.) DOT                                                           

7.) Prov. Engineer's 

Office                                                                   

8.) Office of the 

Congressman                                       

9.) City Mayor's Office

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

2

MYOA - P 1,500,000.00  

for Disbursement for FY 

2021

320101105128000

Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - 

Construction of Flood Mitigation Structure 

along Abatan River, Brgy. Sto. Rosario, 

Antequera, Bohol
Construction 

Section NO Competitive Bidding 2/24/2020 03/06/2020 3/13/2020 3/27/2020 3/27/2020 3/30/2020 3/31/2020 4/3/2020 11/12/2020 11/20/2020 11/27/2020 206 n/a GoP 49,000,000.00    0.00 49,000,000.00 47,250,000.00       0.00 47,250,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                    

5.) Office of the 

Congressman                                                                                                                    

6.) Calape Mayor's Office

1.) 03/17/2020                       

2.) 03/17/2020          

3.) 03/17/2020                                  

4.) 03/17/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/17/2020                       

2.) 03/17/2020          

3.) 03/17/2020                                  

4.) 03/17/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/17/2020                       

2.) 03/17/2020          

3.) 03/17/2020                                  

4.) 03/17/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/17/2020                       

2.) 03/17/2020          

3.) 03/17/2020                                  

4.) 03/17/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/17/2020                       

2.) 03/17/2020          

3.) 03/17/2020                                  

4.) 03/17/2020    

5.) 03/09/2020  

6.) 03/09/2020

2

MYOA - P 40,613,000.00  

for Disbursement for FY 

2021

320101105129000

Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - 

Construction of Flood Mitigation Structure 

along Abatan River, Brgy. Cabawan and 

Agahay, Maribojoc, Bohol, Phase II
Construction 

Section NO Competitive Bidding 4/15/2020 04/23/2020 4/30/2020 5/12/2020 5/12/2020 5/13/2020 5/14/2020 5/19/2020 11/12/2020 11/20/2020 - 206 n/a GoP 49,000,000.00    0.00 49,000,000.00 47,250,998.60       0.00 47,250,998.60

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                                                 

5.) Office of the 

Congressman

1.) 04/27/2020                       

2.) 04/27/2020          

3.) 04/27/2020                                  

4.) 04/27/2020    

5.) 04/27/2020  

1.) 04/27/2020                       

2.) 04/27/2020          

3.) 04/27/2020                                  

4.) 04/27/2020    

5.) 04/27/2020  

1.) 04/27/2020                       

2.) 04/27/2020          

3.) 04/27/2020                                  

4.) 04/27/2020    

5.) 04/27/2020  

1.) 04/27/2020                       

2.) 04/27/2020          

3.) 04/27/2020                                  

4.) 04/27/2020    

5.) 04/27/2020  

1.) 04/27/2020                       

2.) 04/27/2020          

3.) 04/27/2020                                  

4.) 04/27/2020    

5.) 04/27/2020  

1

MYOA - P 40,613,000.00  

for Disbursement for FY 

2021

300203101246000

Construction/Improvement of Access Roads 

leading to Declared Tourism Destinations - Del 

Carmen Norte-Dorol-San Isidro (Balilihan) 

Road leading to Camogao Falls, Balilihan, 

Bohol
Construction 

Section YES Competitive Bidding 11/15/2019 11/20/2019 11/27/2019 12/9/2019 12/9/2019 12/10/2019 12/11/2019 12/13/2019 11/24/2020 11/26/2020 11/27/2020 55 n/a GoP 9,800,000.00      0.00 9,800,000.00 9,310,457.72         0.00 9,310,457.72

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                    

5.)  DTI                                                        

6.) DOT

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

5

MYOA - P 1,000,000.00  

for Disbursement for FY 

2021

300203101247000

Construction/Improvement of Access Roads 

leading to Declared Tourism Destinations - 

Looc (Binlod) - Bil-isan crossing Tangnan 

leading to Veraneante Resort, Momo Beach 

and House, and Ayacca Condo-Residences 

Resort, Brgy. Bil-isan and Tangnan, Panglao, 

Bohol
Construction 

Section YES Competitive Bidding 11/22/2019 11/29/2019 12/6/2019 12/18/2019 12/18/2019 12/19/2019 12/20/2019 12/26/2019 11/24/2020 11/26/2020 11/27/2020 72 n/a GoP 14,700,000.00    0.00 14,700,000.00 11,169,558.98       0.00 11,169,558.98

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                             

5.) DTI                                                                                                                                 

6.) DOT                                                                            

7.) Prov. Engineer's 

Office                                                                                   

8.) Panglao Mayor's 

Office                                                                     

9.) Maribojoc Mayor's 

Office                                                           

10.)  Sikatuna Mayor's 

Office

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

1.) 12/03/2019                       

2.) 12/04/2019          

3.) 12/03/2019                                  

4.) 12/03/2019    

5.) 12/03/2019  

6.) 12/03/2019   

7.) 12/03/2019   

8.) 12/04/2019   

9.) 12/04/2019  

10.) 12/04/2019

2

MYOA - P 1,500,000.00  

for Disbursement for FY 

2021

300204100524000

Construction/Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Camias-Sohoton Road connecting 

Tagbilaran North Road and Ubujan-Camias 

Provincial Road in support to Gifts and 

Housewares and Agribusiness Industries, 

Calape, Bohol
Construction 

Section NO Competitive Bidding 1/31/2020 02/07/2020 2/17/2020 3/3/2020 3/3/2020 3/4/2020 3/5/2020 3/9/2020 11/24/2020 11/26/2020 11/27/2020 99 n/a GoP 23,005,500.00    0.00 23,005,500.00 22,130,967.00       0.00 22,130,967.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                   

5.) DTI                                                  

6.) Office of the 

Congressman                                                  

7.) Catigbian Mayor's 

Office                                                 

8.) Calape Mayor's Office  

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

2

MYOA - P 2,347,000.00  

for Disbursement for FY 

2021

300204100525000

Construction/Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Canguha-Sampoangon Road 

connecting Tagbilaran North Road and 

Maribojoc-Antequera-Catagbacan Road in 

support to Gifts and Housewares and 

Agribusiness Industries, Calape, Bohol
Construction 

Section NO Competitive Bidding 1/16/2020 01/24/2020 1/31/2020 2/12/2020 2/12/2020 2/13/2020 2/14/2020 2/18/2020 11/24/2020 11/26/2020 11/27/2020 55 n/a GoP 9,800,000.00      0.00 9,800,000.00 9,445,447.60         0.00 9,445,447.60

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                 

5.) DTI                                                         

6.) Office of the 

Congressman                                                

7.) DIWA                                                     

8.) Calape Mayor's Office  

1.) 01/24/2020                         

2.) 01/24/2020          

3.) 01/23/2020                                  

4.) 01/24/2020    

5.) 01/24/2020  

6.) 01/24/2020   

7.) 01/24/2020   

8.) 01/24/2020 

1.) 01/24/2020                         

2.) 01/24/2020          

3.) 01/23/2020                                  

4.) 01/24/2020    

5.) 01/24/2020  

6.) 01/24/2020   

7.) 01/24/2020   

8.) 01/24/2020 

1.) 01/24/2020                         

2.) 01/24/2020          

3.) 01/23/2020                                  

4.) 01/24/2020    

5.) 01/24/2020  

6.) 01/24/2020   

7.) 01/24/2020   

8.) 01/24/2020 

1.) 01/24/2020                         

2.) 01/24/2020          

3.) 01/23/2020                                  

4.) 01/24/2020    

5.) 01/24/2020  

6.) 01/24/2020   

7.) 01/24/2020   

8.) 01/24/2020 

1.) 01/24/2020                         

2.) 01/24/2020          

3.) 01/23/2020                                  

4.) 01/24/2020    

5.) 01/24/2020  

6.) 01/24/2020   

7.) 01/24/2020   

8.) 01/24/2020 

5

MYOA - P 1,000,000.00  

for Disbursement for FY 

2021

300204100526000

Construction/Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - M. Capayas Street connecting Ramon 

Enerio St. to CPG East Avenue in support to 

the Gifts and Housewares and Agribusiness 

Industries, Tagbilaran City, Bohol
Construction 

Section YES Competitive Bidding 11/13/2019 11/27/2019 12/4/2019 12/16/2019 12/16/2019 12/17/2019 12/17/2019 12/20/2019 11/24/2020 11/26/2020 11/27/2020 55 n/a GoP 9,800,000.00      0.00 9,800,000.00 9,506,000.00         0.00 9,506,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                  

5.) DTI                                                       

6.) DOT                                               

7.) Prov. Engineer's 

Office                                                          

8.) Office of the 

Congressman                                                         

9.) City Mayor's Office

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

1.) 11/29/2019                       

2.) 11/29/2019          

3.) 11/29/2019                                  

4.) 11/29/2019    

5.) 11/29/2019  

6.) 11/30/2019   

7.) 11/29/2019   

8.) 11/29/2019   

9.) 11/29/2019

2

MYOA - P 1,000,000.00  

for Disbursement for FY 

2021



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

300204100527000

Construction/Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Pagnitoan-San Isidro (Maribojoc) Road 

connecting Maribojoc-Antequera-Catagbacan 

Road and Pagnitoan-Candavid-Basak 

Provincial Road in Support to the Gifts and 

Housewares and Agribusiness Industries, 

Maribojoc, Bohol
Construction 

Section YES Competitive Bidding 11/22/2019 12/3/2019 12/10/2019 12/23/2019 12/23/2019 12/26/2019 12/27/2019 1/6/2020 11/24/2020 12/4/2020 12/11/2020 55 n/a GoP 9,800,000.00      0.00 9,800,000.00 9,400,000.00         0.00 9,400,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.) DIWA                                                  

6.) Office of the 

Congressman                                       

7.) DTI                                                      

8.) DILG                                                 

9.) Sikatuna Mayor's 

Office                                                                         

10.)  Panglao Mayor's 

Office                                                                            

11.) Maribojoc Mayor's 

Office

1.) 12/04/2019                       

2.) 12/04/2019          

3.) 12/04/2019                                  

4.) 12/04/2019    

5.) 12/04/2019  

6.) 12/04/2019   

7.) 12/05/2019   

8.) 12/05/2019   

9.) 12/05/2019  

10.) 12/05/2019  

11.)  12/05/2019

1.) 12/04/2019                       

2.) 12/04/2019          

3.) 12/04/2019                                  

4.) 12/04/2019    

5.) 12/04/2019  

6.) 12/04/2019   

7.) 12/05/2019   

8.) 12/05/2019   

9.) 12/05/2019  

10.) 12/05/2019  

11.)  12/05/2019

1.) 12/04/2019                       

2.) 12/04/2019          

3.) 12/04/2019                                  

4.) 12/04/2019    

5.) 12/04/2019  

6.) 12/04/2019   

7.) 12/05/2019   

8.) 12/05/2019   

9.) 12/05/2019  

10.) 12/05/2019  

11.)  12/05/2019

1.) 12/04/2019                       

2.) 12/04/2019          

3.) 12/04/2019                                  

4.) 12/04/2019    

5.) 12/04/2019  

6.) 12/04/2019   

7.) 12/05/2019   

8.) 12/05/2019   

9.) 12/05/2019  

10.) 12/05/2019  

11.)  12/05/2019

1.) 12/04/2019                       

2.) 12/04/2019          

3.) 12/04/2019                                  

4.) 12/04/2019    

5.) 12/04/2019  

6.) 12/04/2019   

7.) 12/05/2019   

8.) 12/05/2019   

9.) 12/05/2019  

10.) 12/05/2019  

11.)  12/05/2019

2

MYOA - P 1,000,000.00  

for Disbursement for FY 

2021

300204100528000

Construction/Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Poblacion-Candumayao-Alegria-

Causwagan Norte Road connecting Jct. (TNR) 

CBCMR in support to Gifts and Housewares 

and Agribusiness Industries, Catigbian, Bohol
Construction 

Section NO Competitive Bidding 1/31/2020 02/07/2020 2/17/2020 3/3/2020 3/3/2020 3/4/2020 3/6/2020 3/9/2020 11/24/2020 12/4/2020 12/11/2020 72 n/a GoP 14,700,000.00    0.00 14,700,000.00 14,253,000.00       0.00 14,253,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                           

5.) DTI                                                      

6.) Office of the 

Congressman                                                            

7.) Catigbian Mayor's 

Office                                                 

8.) Calape Mayor's Office  

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

2

MYOA - P 1,500,000.00  

for Disbursement for FY 

2021

300204100529000

Construction/Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Poblacion-Poblacion Weste-Bongbong 

Barangay Road connecting Jct. (TNR) CBCMR 

and ASILR in support to the Furniture, Gifts 

and Housewares, and Agribusiness Industries, 

Catigbian, Bohol
Construction 

Section NO Competitive Bidding 1/31/2020 02/07/2020 2/17/2020 3/3/2020 3/3/2020 3/4/2020 3/5/2020 3/9/2020 11/24/2020 11/26/2020 11/27/2020 55 n/a GoP 9,800,000.00      0.00 9,800,000.00 9,506,000.00         0.00 9,506,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.) DTI                                                

6.) Office of the 

Congressman                                        

7.) Catigbian Mayor's 

Office                                                

8.) Calape Mayor's Office  

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

1.) 02/10/2020                         

2.) 02/10/2020          

3.) 02/10/2020                                  

4.) 02/10/2020    

5.) 02/10/2020  

6.) 02/10/2020   

7.) 02/11/2020   

8.) 02/11/2020 

2

MYOA - P 1,000,000.00  

for Disbursement for FY 

2021

300204100530000

Construction/Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - San Roque-Boctol-Baucan to Datag 

Norte Road connecting Balilihan-Hanopol-

Batuan Road and Cortes-Balilihan-Catigbian-

Macaas Road in support to the Furniture, Gifts 

and Housewares, and Agribusiness Industries, 

Balilihan, Bohol
Construction 

Section YES Competitive Bidding 11/15/2019 11/20/2019 11/27/2019 12/9/2019 12/9/2019 12/10/2019 12/12/2019 12/13/2019 11/24/2020 11/26/2020 11/27/2020 101 n/a GoP 24,500,000.00    0.00 24,500,000.00 23,275,000.00       0.00 23,275,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)  DTI                                                              

6.) DOT

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

1.) 11/22/2019                         

2.) 11/25/2019          

3.) 11/22/2019                                  

4.) 11/22/2019    

5.) 11/22/2019  

6.) 11/22/2019

5

MYOA - P 2,500,000.00  

for Disbursement for FY 

2021

300104216570000

Construction of Multi-Purpose Building, 

(Municipal Hall), Municipality of Alburquerque, 

Bohol
Construction 

Section NO Competitive Bidding 8/19/2020 08/28/2020 9/4/2020 9/16/2020 9/16/2020 9/17/2020 9/18/2020 9/23/2020 12/1/2020 12/11/2020 2/8/2021 330 n/a GoP 49,500,000.00    0.00 49,500,000.00 48,955,500.00       0.00 48,955,500.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.) Office of the 

Congressman 

1.) 08/28/2020                       

2.) 08/28/2020          

3.) 08/28/2020                                  

4.) 08/28/2020    

5.) 08/28/2020  

1.) 08/28/2020                       

2.) 08/28/2020          

3.) 08/28/2020                                  

4.) 08/28/2020    

5.) 08/28/2020  

1.) 08/28/2020                       

2.) 08/28/2020          

3.) 08/28/2020                                  

4.) 08/28/2020    

5.) 08/28/2020  

1.) 08/28/2020                       

2.) 08/28/2020          

3.) 08/28/2020                                  

4.) 08/28/2020    

5.) 08/28/2020  

1.) 08/28/2020                       

2.) 08/28/2020          

3.) 08/28/2020                                  

4.) 08/28/2020    

5.) 08/28/2020  

1

MYOA - P 42,500,000.00  

for Disbursement for FY 

2021

300104216607000
Construction of Multi-Purpose Building 

(Evacuation Center) Potohan, Tubigon, Bohol
Construction 

Section NO Competitive Bidding 4/7/2020 04/14/2020 4/21/2020 5/5/2020 5/5/2020 5/6/2020 5/7/2020 5/11/2020 11/12/2020 11/20/2020 11/27/2020 190 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,580,000.00         0.00 9,580,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.) Office of the 

Congressman                             

6.) City Mayor's Office

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/15/2020                                  

4.) 04/15/2020    

5.) 04/15/2020  

6.) 04/15/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/15/2020                                  

4.) 04/15/2020    

5.) 04/15/2020  

6.) 04/15/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/15/2020                                  

4.) 04/15/2020    

5.) 04/15/2020  

6.) 04/15/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/15/2020                                  

4.) 04/15/2020    

5.) 04/15/2020  

6.) 04/15/2020

1.) 04/15/2020                       

2.) 04/15/2020          

3.) 04/15/2020                                  

4.) 04/15/2020    

5.) 04/15/2020  

6.) 04/15/2020

1

MYOA - P 8,300,000.00  

for Disbursement for FY 

2021

300117206937000
Construction of Road, Sitio Kabayo, Baang, 

Catigbian, Bohol
Construction 

Section NO Competitive Bidding 2/18/2020 02/25/2020 3/3/2020 3/17/2020 3/17/2020 3/18/2020 3/19/2020 3/23/2020 11/12/2020 11/20/2020 11/27/2020 55 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,641,252.76         0.00 9,641,252.76

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1.) 02/26/2020                         

2.) 02/26/2020          

3.) 02/26/2020                                  

4.) 02/26/2020  

1

MYOA - P 7,700,000.00  

for Disbursement for FY 

2021

300117206938000

Concreting/Improvement of Road from junction 

National Road to Brgy. Mandaug Gamay and 

Banlasan, Calape, Bohol
Construction 

Section NO Competitive Bidding 2/24/2020 03/06/2020 3/13/2020 3/27/2020 3/27/2020 3/30/2020 3/31/2020 4/3/2020 11/12/2020 11/20/2020 11/27/2020 142 n/a GoP 19,800,000.00    0.00 19,800,000.00 19,107,000.00       0.00 19,107,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                

5.) Office of the 

Congressman                                                 

6.) Calape Mayor's Office

1.) 03/09/2020                       

2.) 03/09/2020          

3.) 03/09/2020                                  

4.) 03/09/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/09/2020                       

2.) 03/09/2020          

3.) 03/09/2020                                  

4.) 03/09/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/09/2020                       

2.) 03/09/2020          

3.) 03/09/2020                                  

4.) 03/09/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/09/2020                       

2.) 03/09/2020          

3.) 03/09/2020                                  

4.) 03/09/2020    

5.) 03/09/2020  

6.) 03/09/2020

1.) 03/09/2020                       

2.) 03/09/2020          

3.) 03/09/2020                                  

4.) 03/09/2020    

5.) 03/09/2020  

6.) 03/09/2020

1

MYOA - P 15,400,000.00  

for Disbursement for FY 

2021

300117206943000
Rehabilitation / Concreting of Road 

Cansubayon & Campatud, Loon, Bohol
Construction 

Section NO Competitive Bidding 3/13/2020 03/20/2020 3/30/2020 4/14/2020 4/14/2020 4/15/2020 4/16/2020 4/20/2020 11/12/2020 11/20/2020 11/27/2020 65 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,800,000.00         0.00 9,800,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                  

5.) DTI                                                   

6.) Prov. Engineer's Ofc                                                 

7.) Office of the 

Congressman 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

1.) 03/25/2020                         

2.) 03/25/2020          

3.) 03/25/2020                                  

4.) 03/25/2020    

5.) 03/25/2020  

6.) 03/25/2020   

7.) 03/25/2020 

5

MYOA - P 7,700,000.00  

for Disbursement for FY 

2021



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

300117206944000
Concreting of Brgy. Road, Purok 8, 9 and 10, 

Brgy. Tabalong, Dauis, Bohol
Construction 

Section NO Competitive Bidding 2/24/2020 04/30/2020 3/13/2020 5/19/2020 5/19/2020 5/20/2020 5/21/2020 5/26/2020 11/12/2020 11/20/2020 11/27/2020 92 n/a GoP 19,019,880.00    0.00 19,019,880.00 13,884,550.44       0.00 13,884,550.44

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                    

5.) Office of the 

Congressman                                                        

6.) Calape Mayor's Office

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

2

MYOA - P 14,793,000.00  

for Disbursement for FY 

2021

300117206945000
Concreting of Brgy. Road, Purok 1, 7 and 6, 

Brgy. Lourdes, Cortes, Bohol
Construction 

Section NO Competitive Bidding 2/24/2020 03/06/2020 3/13/2020 5/19/2020 5/19/2020 5/20/2020 5/21/2020 5/26/2020 11/12/2020 11/20/2020 11/27/2020 81 n/a GoP 15,883,560.00    0.00 15,883,560.00 11,595,030.57       0.00 11,595,030.57

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                  

5.) Office of the 

Congressman                                        

6.) Calape Mayor's Office

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

1.) 05/12/2020                       

2.) 05/13/2020          

3.) 05/08/2020                                  

4.) 05/07/2020    

5.) 05/10/2020  

6.) 03/09/2020

2

MYOA - P 12,354,000.00  

for Disbursement for FY 

2021

300119200379000
Construction of Concrete Bridge in Purok 2, 

Brgy. Tabuan, Antequera, Bohol
Construction 

Section NO Competitive Bidding 4/7/2020 04/14/2020 4/21/2020 5/5/2020 5/5/2020 5/6/2020 5/7/2020 5/11/2020 11/12/2020 11/20/2020 11/27/2020 162 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,801,000.00         0.00 9,801,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                             

5.) Office of the 

Congressman                             

6.) City Mayor's Office

1.) 04/24/2020                       

2.) 04/21/2020          

3.) 04/21/2020                                  

4.) 04/21/2020    

5.) 04/21/2020  

6.) 04/15/2020

1.) 04/24/2020                       

2.) 04/21/2020          

3.) 04/21/2020                                  

4.) 04/21/2020    

5.) 04/21/2020  

6.) 04/15/2020

1.) 04/24/2020                       

2.) 04/21/2020          

3.) 04/21/2020                                  

4.) 04/21/2020    

5.) 04/21/2020  

6.) 04/15/2020

1.) 04/24/2020                       

2.) 04/21/2020          

3.) 04/21/2020                                  

4.) 04/21/2020    

5.) 04/21/2020  

6.) 04/15/2020

1.) 04/24/2020                       

2.) 04/21/2020          

3.) 04/21/2020                                  

4.) 04/21/2020    

5.) 04/21/2020  

6.) 04/15/2020

1

MYOA - P 8,300,000.00  

for Disbursement for FY 

2021

300121200815000
Construction of Catigbian Water Supply, 

Catigbian, Bohol
Construction 

Section NO Competitive Bidding 5/28/2020 08/20/2020 8/27/2020 9/9/2020 9/9/2020 9/10/2020 9/11/2020 9/16/2020 11/12/2020 11/20/2020 2/16/2021 210 n/a GoP 34,650,000.00    0.00 34,650,000.00 34,060,297.53       0.00 34,060,297.53

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                               

5.) Office of the 

Congressman 

1.) 08/20/2020                       

2.) 08/20/2020          

3.) 08/20/2020                                  

4.) 08/20/2020    

5.) 08/20/2020  

1.) 08/20/2020                       

2.) 08/20/2020          

3.) 08/20/2020                                  

4.) 08/20/2020    

5.) 08/20/2020  

1.) 08/20/2020                       

2.) 08/20/2020          

3.) 08/20/2020                                  

4.) 08/20/2020    

5.) 08/20/2020  

1.) 08/20/2020                       

2.) 08/20/2020          

3.) 08/20/2020                                  

4.) 08/20/2020    

5.) 08/20/2020  

1.) 08/20/2020                       

2.) 08/20/2020          

3.) 08/20/2020                                  

4.) 08/20/2020    

5.) 08/20/2020  

1

MYOA - P 28,700,000.00  

for Disbursement for FY 

2021

300121200816000
Construction of Tubigon Water Supply, 

Tubigon, Bohol
Construction 

Section NO Competitive Bidding 5/6/2020 05/14/2020 5/21/2020 6/2/2020 6/2/2020 6/3/2020 6/4/2020 6/8/2020 11/12/2020 11/20/2020 11/27/2020 150 n/a GoP 14,850,000.00    0.00 14,850,000.00 14,840,000.00       0.00 14,840,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman 

1.) 05/14/2020                       

2.) 05/14/2020          

3.) 05/14/2020                                  

4.) 05/14/2020    

5.) 05/14/2020  

1.) 05/14/2020                       

2.) 05/14/2020          

3.) 05/14/2020                                  

4.) 05/14/2020    

5.) 05/14/2020  

1.) 05/14/2020                       

2.) 05/14/2020          

3.) 05/14/2020                                  

4.) 05/14/2020    

5.) 05/14/2020  

1.) 05/14/2020                       

2.) 05/14/2020          

3.) 05/14/2020                                  

4.) 05/14/2020    

5.) 05/14/2020  

1.) 05/14/2020                       

2.) 05/14/2020          

3.) 05/14/2020                                  

4.) 05/14/2020    

5.) 05/14/2020  

1

MYOA - P 11,550,000.00  

for Disbursement for FY 

2021

21HA0001 - 

300204100987000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Ubujan-Manga Coastal Road in 

support to Agribusiness Industry, Tagbilaran 

City, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 37 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,753,915.87         0.00 4,753,915.87

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                  

5.) DTI                                                         

6.) DOT                                                             

7.) Office of the 

Congressman             

8.)PEO                  

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1 Early Procurement

21HA0002 - 

300203101726000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - Jct. 

DPR Lourdes-Libaong Road leading to 

Amarela, Libaong Beach and Panglao White 

Beach, Panglao, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 37 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,827,390.50         0.00 4,827,390.50

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                          

6.) DTI                                                            

7.) DOT                       

8.)PEO

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1 Early Procurement

21HA0003 - 

300204100979000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - La Paz (Cortes)-Cabaguan-Lourdes-

Anislag (Corella) Road in support to 

Agribusiness Industry, Cortes, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,729,235.00         0.00 4,729,235.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman                                                     

6.) DTI                                                                              

7.) DOT                                                               

8.) PEO

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1 Early Procurement

21HA0004 - 

300104223304000
Construction (Completion) of Multi-Purpose 

Building in Barangay Lourdes, Cortes, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 02/22/2021 02/24/2021 03/05/2021 03/12/2021 90 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,963,066.60         0.00 1,963,066.60

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman                                                     

6.) DTI                                                                              

7.) DOT                                                               

8.) PEO

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1 Early Procurement

21HA0005 - 

300104223296000

Construction (Completion) of Multi-Purpose 

Building (Covered Court), Barangay Cuasi, 

Loon, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 02/22/2021 02/24/2021 03/05/2021 03/12/2021 30 n/a GoP 500,000.00         0.00 500,000.00 497,735.99            0.00 497,735.99

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman                                                     

6.) DTI                                                                              

7.) DOT                                                               

8.) PEO

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1 Early Procurement



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0006 - 

300204100981000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Maribojoc-Pagnitoan-Candavid-Basak 

(Loon) Provincial Road in support of the 

Agribusiness Industry, Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 03/12/2021 03/15/2021 03/25/2021 03/31/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,700,000.00         0.00 4,700,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman                                                     

6.) DTI                                                                              

7.) DOT                                                               

8.) PEO

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1 Early Procurement

21HA0007                         

(Cancelled)

Construction / Improvement of Access Roads 

leading to Seaports - Antequera-Balilihan via 

Dorol Road leading to Chocolate Hills via 

Balilhan-Hanopol-Batuan Road from 

Catgbacan International Cruise Ship Port, 

Antequera and Balilihan, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 n/a n/a n/a n/a 32 n/a GoP -                      0.00 0.00 -                         0.00 0.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman                                                     

6.) DTI                                                                              

7.) DOT                                                               

8.) PEO

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1

CANCELLED - ReBid to 

21HA0122

21HA0008 - 

300204100978000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Jct. (TER) Alburquerque-Sikatuna 

Road in support to Agribusiness Industry, 

Sikatuna, Bohol
Construction 

Section YES Competitive Bidding n/a 11/10/2020 11/17/2020 12/02/2020 12/02/2020 12/03/2020 12/04/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,655,620.10         0.00 4,655,620.10

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman                                                     

6.) DTI                                                                              

7.) DOT                                                               

8.) PEO

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1.) 11/12/2020                         

2.) 11/12/2020          

3.) 11/12/2020                                  

4.) 11/12/2020    

5.) 11/12/2020  

6.) 11/12/2020   

7.) 11/12/2020   

8.) 11/12/2020 

1 Early Procurement

21HA0009 - 

310102100714000

Preventive Maintenance - Tagbilaran North Rd 

(Tagbilaran-Jetafe Section) - K0054+108 - 

K0055+326, Tubigon, Bohol
Construction 

Section YES Competitive Bidding 10/30/2020 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/08/2020 03/08/2021 03/09/2021 03/25/2021 03/26/2021 72 n/a GoP 27,051,920.00    0.00 27,051,920.00 25,896,886.60       0.00 25,896,886.60

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                          

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0010 - 

300203101728000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - Jct. 

TCSR Poblacion I - Poblacion II Road leading 

to World War II Shelters, Heritage Houses and 

Cawasan Falls, Sikatuna, Bohol
Construction 

Section YES Competitive Bidding n/a 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/09/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,851,000.00         0.00 4,851,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                          

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0012 - 

300203101723000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - 

Bitaugan-Bungahan-Tupas (Antequera) Road 

leading to Lake Tupas, Antequera, Bohol
Construction 

Section YES Competitive Bidding n/a 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/09/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,753,000.00         0.00 4,753,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                          

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0013 - 

300104223317000
Construction of Evacuation Center, Brgy. 

Cantalid, Balilihan, Bohol
Construction 

Section YES Competitive Bidding n/a 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/09/2020 02/22/2021 02/24/2021 03/05/2021 03/12/2021 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,801,500.00         0.00 4,801,500.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                          

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0014 - 

300203101730000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - Jct. 

TNR leading to Panginabuhian Demonstration 

Farm, Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/09/2020 04/14/2021 04/16/2021 04/26/2021 05/03/2021 36 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,800,000.00         0.00 4,800,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                          

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0015 - 

300203101727000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - Jct. 

Sikatuna-Balilihan Road-Badiang-Cambuac 

Norte leading to Cawasan Falls and Lahug 

Cave, Sikatuna, Bohol
Construction 

Section YES Competitive Bidding n/a 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/09/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,851,000.00         0.00 4,851,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                          

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0016 - 

300203101734000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - 

Looc (Binlod) - Bil-isan crossing Tangnan 

leading to Veraneante Resort, Momo Beach 

and House, and Ayacca Condo-residences 

Resort, Brgy. Bil-isan ang Tangnan, Panglao, 

Bohol, Package II
Construction 

Section YES Competitive Bidding 10/30/2020 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/09/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 27 n/a GoP 5,022,500.00      0.00 5,022,500.00 4,922,035.18         0.00 4,922,035.18

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                          

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0018 - 

300203101729000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - Jct. 

TCSR Poblacion-Libjo Road leading to Mirrors 

of the World Sikatuna and Sikatuna Tree Park, 

Sikatuna, Bohol
Construction 

Section YES Competitive Bidding n/a 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/08/2020 12/09/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 41 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,828,478.36         0.00 4,828,478.36

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                   

5.) Office of the 

Congressman                                             

6.) DTI                                                       

7.) DOT                                                      

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0019 - 

300204100980000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - M. Capayas Street connecting Ramon 

Enerio St. to CPG East Avenue in support to 

the Gift and Housewares and Agribusiness 

Industries, Tagbilaran City, Bohol, Package II
Construction 

Section YES Competitive Bidding n/a 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/09/2020 12/10/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,851,000.00         0.00 4,851,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement

21HA0020 - 

310103100722000

Preventive Maintenance - Balilihan-Hanopol-

Batuan Rd - K0034+000 - K0034+444, 

Balilihan, Bohol
Construction 

Section YES Competitive Bidding 10/30/2020 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/07/2020 12/09/2020 03/08/2021 03/09/2021 03/25/2021 03/26/2021 38 n/a GoP 9,800,000.00      0.00 9,800,000.00 9,389,505.98         0.00 9,389,505.98

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.) Office of the 

Congressman                                                  

6.) DTI                                                         

7.) DOT                                                                          

8.) PEO

1.) 12/01/2020                      

2.)12/01/2020           

3.) 12/01/2020                                   

4.) 12/01/2020     

5.) 12/01/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 12/01/2020                      

2.)12/01/2020           

3.) 12/01/2020                                   

4.) 12/01/2020     

5.) 12/01/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 12/01/2020                      

2.)12/01/2020           

3.) 12/01/2020                                   

4.) 12/01/2020     

5.) 12/01/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 12/01/2020                      

2.)12/01/2020           

3.) 12/01/2020                                   

4.) 12/01/2020     

5.) 12/01/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 12/01/2020                      

2.)12/01/2020           

3.) 12/01/2020                                   

4.) 12/01/2020     

5.) 12/01/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement

21HA0021 - 

300104223331000

Construction of Multi-Purpose Building 

(Covered Court), Tabalong National High 

School, Brgy. Tabalong, Dauis, Bohol
Construction 

Section YES Competitive Bidding n/a 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/09/2020 12/10/2020 02/22/2021 02/24/2021 03/05/2021 03/12/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,910,599.90         0.00 2,910,599.90

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement

21HA0023 - 

300204100985000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - San Roque-Boctol-Baucan to Datag 

Norte Road connecting Balilihan-Hanopol-

Batuan Road and Cortes-Balilihan-Catigbian-

Macaas Road in support to the Furniture, Gifts 

and Housewares, and Agribusiness Industries, 

Balilihan, Bohol, Package II
Construction 

Section YES Competitive Bidding n/a 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/09/2020 12/10/2020 03/08/2021 03/09/2021 03/22/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,659,471.00         0.00 4,659,471.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement

21HA0024                     

(Cancelled)

Construction of Multi-Purpose Building 

(Covered Court) at San Roque Elementary 

School, San Roque, Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/09/2020 12/10/2020 n/a n/a n/a n/a 90 n/a GoP -                      0.00 0.00 -                         0.00 0.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1

CANCELLED - NOT LISTED IN 

GAA FY 2021

21HA0025 - 

300204100983000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Poblacion-Candumayao-Alegria-

Causwagan Norte Road connecting Jct. (TNR) 

CBCMR in support to Gifts and Housewares 

and Agribusiness, Catigbian, Bohol, Package 

II
Construction 

Section YES Competitive Bidding n/a 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/09/2020 12/10/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,752,990.00         0.00 4,752,990.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement

21HA0028 - 

300203101724000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - 

Catigbian-Canmano Road (Catigbian Section) 

leading to Sagbayan Peak, Chocolate Hills and 

Danao Adventure Park, Catigbian, Bohol
Construction 

Section YES Competitive Bidding n/a 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/17/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 41 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,751,574.10         0.00 4,751,574.10

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 Early Procurement

21HA0029 - 

300204100982000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Pagnitoan-San Isidro (Maribojoc) Road 

connecting Maribojoc-Antequera-Catagbacan 

Road and Pagnitoan-Candavid-Basak 

Provincial Road in support to the Gifts and 

Housewares and Agribusiness Industries, 

Maribojoc, Bohol, Package II
Construction 

Section YES Competitive Bidding n/a 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/17/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,708,775.58         0.00 4,708,775.58

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 Early Procurement

21HA0030 - 

300103203608000
Construction of Multi-Purpose Building, At sitio 

Tugas, Barangay Sta. Cruz, Calape, Bohol
Construction 

Section YES Competitive Bidding n/a 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/17/2020 02/22/2021 02/24/2021 03/05/2021 03/12/2021 75 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,953,119.55         0.00 1,953,119.55

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 Early Procurement

21HA0032 - 

300116204338000
Construction of Road at Purok 3, Barangay 

Talisay, Loon, Bohol
Construction 

Section YES Competitive Bidding n/a 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/17/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 45 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,900,793.08         0.00 1,900,793.08

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 Early Procurement

21HA0033 - 

300104223337000

Construction of Multi-Purpose Building of 

PDRRM Command Center (Camp Bernido 

Compound), Barangay Dao, Tagbilaran City, 

Bohol
Construction 

Section YES Competitive Bidding n/a 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/17/2020 02/22/2021 02/24/2021 03/05/2021 03/12/2021 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,410,450.00         0.00 4,410,450.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                               

6.) DTI                                                                   

7.) DOT                                             

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 Early Procurement



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0035 - 

300117209568000
Concreting of Road, Barangay Agahay, 

Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 11/26/2020 12/03/2020 12/17/2020 12/17/2020 12/18/2021 12/21/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,950,000.00         0.00 1,950,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DOT                       

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

4 Early Procurement

21HA0036 - 

300104223330000

Construction of Multi-Purpose Building 

(Covered Court), Catigbian National High 

School, Barangay Poblacion, Catigbian, Bohol
Construction 

Section YES Competitive Bidding n/a 11/26/2020 12/03/2020 12/17/2020 12/17/2020 12/18/2020 12/21/2020 02/22/2021 02/24/2020 03/05/2021 03/12/2021 120 n/a GoP 3,960,000.00      0.00 3,960,000.00 3,840,860.66         0.00 3,840,860.66

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DOT                       

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

4 Early Procurement

21HA0037                   

(Cancelled)
Construction/Rehabilitation of Multi-Purpose 

Building, Barangay Ubojan, Loon, Bohol
Construction 

Section YES Competitive Bidding n/a 11/26/2020 12/03/2020 12/17/2020 12/17/2020 12/18/2020 12/19/2020 n/a n/a n/a n/a 75 n/a GoP -                      0.00 0.00 -                         0.00 0.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DOT                       

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

4

CANCELLED - ReBid to 

21HA0132

21HA0039 - 

300203101731000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - 

Kinabag-an Talisay Road leading to Hayahay 

Beach Resort and Treasure Island Resort, 

Pangangan, Calape, Bohol
Construction 

Section YES Competitive Bidding n/a 11/26/2020 12/03/2020 12/17/2020 12/17/2020 12/18/2020 12/19/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,806,173.80         0.00 4,806,173.80

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DOT                       

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

4 Early Procurement

21HA0040 - 

300117209571000
Concreting of Road, C. Lumantao St., San 

Isidro District, Tagbilaran City, Bohol
Construction 

Section YES Competitive Bidding 11/17/2020 11/26/2020 12/03/2020 12/17/2020 12/17/2020 12/18/2020 12/21/2020 04/14/2021 04/16/2021 04/26/2021 05/03/2021 55 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,651,500.00         0.00 9,651,500.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DOT                       

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

4 Early Procurement

21HA0041 - 

300104223367000
Rehabilitation of Multi-Purpose Building, Brgy. 

West Poblacion, Alburquerque, Bohol
Construction 

Section YES Competitive Bidding n/a 11/26/2020 12/03/2020 12/17/2020 12/17/2020 12/18/2020 12/21/2020 02/22/2021 02/24/2021 03/05/2021 03/12/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,789,783.09         0.00 2,789,783.09

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DOT                       

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

4 Early Procurement

21HA0043 - 

300204100984000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Poblacion-Poblacion Weste-Bongbong 

Barangay Road connecting Jct. (TNR) CBCMR 

and ASILR in support to the Furniture, Gifts 

and Housewares, and Agribusiness Industries, 

Catigbian, Bohol, Package II
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 12/29/2020 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,752,533.28         0.00 4,752,533.28

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0044 - 

300103203606000

Construction of Multi-Purpose Building 

(Covered Court), Sitio Datag, Barangay 

Mandaug, Calape, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 12/29/2020 02/22/2021 02/24/2020 03/05/2021 05/24/2021 75 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,954,783.82         0.00 1,954,783.82

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0045 - 

300103203607000

Construction of Multi-Purpose Building (Health 

Center), Purok 1, Barangay Dao, Tagbilaran 

City, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 12/29/2020 02/22/2021 02/24/2020 03/05/2021 03/12/2021 90 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,933,546.60         0.00 1,933,546.60

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0046 - 

300104223301000

Construction (Completion) of Multi-Purpose 

Building (PDEA VII-Bohol Provincial Office) in 

Barangay Dampas, Tagbilaran City, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 12/29/2020 02/22/2021 02/24/2020 03/05/2021 03/12/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,856,178.87         0.00 2,856,178.87

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0047 - 

300104223306000
Construction (Completion) of Multi-Purpose 

Building, Barangay Mariveles, Dauis, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 12/29/2020 02/22/2021 02/24/2020 03/05/2020 03/12/2020 60 n/a GoP 1,485,000.00      0.00 1,485,000.00 1,470,000.00         0.00 1,470,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0048 - 

300104223309000

Construction (Completion) of Multi-Purpose 

Building, Barangay Pooc Oriental, Tubigon, 

Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2021 12/23/2020 12/23/2020 12/28/2020 12/29/2020 02/22/2021 02/24/2020 03/05/2021 03/12/2021 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 969,839.09            0.00 969,839.09

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0049 - 

300104223324000

Construction of Multi-Purpose Building (Busao 

National High School), Barangay Busao, 

Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 12/29/2020 02/22/2021 02/24/2020 03/05/2021 03/12/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,930,000.00         0.00 2,930,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0050 - 

300117209565000
Concreting of Road in Barangay Danao, 

Panglao, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 01/12/2021 04/14/2021 04/16/2021 04/27/2021 05/03/2021 30 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,920,600.00         0.00 1,920,600.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0051                   

(Cancelled)

Construction of Multi-Purpose Building 

(Covered Court) in Busao National High 

School, Busao, Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2020 12/29/2020 n/a n/a n/a n/a 75 n/a GoP -                      0.00 0.00 -                         0.00 0.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8

CANCELLED - NOT LISTED IN 

GAA FY 2021

21HA0052 - 

300104223329000

Construction of Multi-Purpose Building 

(Covered Court), Brgy. Tagbuane, 

Alburquerque, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/28/2021 12/29/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,910,600.00         0.00 2,910,600.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.) Office of the 

Congressman                                    

6.) DTI                                 

7.) PEO                           

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement

21HA0053 - 

300103203605000

Construction of Multi-Purpose Building 

(Covered Court), Sitio Balili, Barangay Danao, 

Panglao, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/05/2021 02/22/2021 02/24/2021 03/05/2021 03/12/2021 75 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,901,200.00         0.00 1,901,200.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0054 - 

300104223294000

Construction (Completion) of Multi-Purpose 

Building (Covered Court @ Camp Lino I. 

Chatto), Barangay Macaas, Tubigon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/22/2021 02/24/2021 03/05/2021 03/12/2021 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,971,604.63         0.00 1,971,604.63

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0055 - 

300104223302000

Construction (Completion) of Multi-Purpose 

Building in Barangay Canhangdon Oriental, 

Loon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/22/2021 02/24/2021 03/05/2021 05/03/2021 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 993,574.00            0.00 993,574.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0056 - 

300104223355000
Rehabilitation of Multi-Purpose Building 

(Court), Barangay Tan-awan, Tubigon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 969,951.05            0.00 969,951.05

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0057 - 

300104223357000
Rehabilitation of Multi-Purpose Building (Hall), 

Barangay Cabacongan, Loon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/22/2021 02/24/2021 03/05/2021 03/12/2021 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 994,822.90            0.00 994,822.90

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0058 - 

300104223299000

Construction (Completion) of Multi-Purpose 

Building (Covered Court), Barangay Santa 

Cruz, Baclayon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/22/2021 02/24/2021 03/05/2021 03/12/2021 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,851,000.00         0.00 4,851,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0059 - 

300104223311000
Construction (Completion) of Multi-Purpose 

Building, Brgy. Canlaas, Antequera, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/22/2021 02/24/2021 03/05/2021 03/12/2021 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 994,112.93            0.00 994,112.93

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0060 - 

300104223318000
Construction of Evacuation Center, Brgy. 

Libertad, Baclayon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 120 n/a GoP 3,960,000.00      0.00 3,960,000.00 3,880,800.00         0.00 3,880,800.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0061 - 

300104223319000
Construction of Evacuation Center, Brgy. 

Mahayag Norte, Catigbian, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,880,419.78         0.00 2,880,419.78

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0062 - 

300104223320000
Construction of Evacuation Center, Brgy. 

Pinayagan Sur, Tubigon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2021 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,963,649.49         0.00 2,963,649.49

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0063 - 

300104223326000
Construction of Multi-Purpose Building 

(Covered Court), Brgy. Anislag, Corella, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,877,805.67         0.00 2,877,805.67

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0064 - 

300104223327000

Construction of Multi-Purpose Building 

(Covered Court), Brgy. Cansibuan, Antequera, 

Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2021 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,758,825.70         0.00 2,758,825.70

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0065 - 

300104223328000
Construction of Multi-Purpose Building 

(Covered Court), Brgy. Lourdes, Cortes, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,940,300.00         0.00 2,940,300.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0066 - 

300105200487000
Construction of Evacuation Center, Baucan 

Norte, Balilihan, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/18/2020 12/29/2020 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 120 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,742,000.00         0.00 4,742,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement

21HA0067           

(Cancelled)
Construction/Rehabilitation of Multi-Purpose 

Building, Barangay Danao, Panglao, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 n/a n/a n/a n/a 90 n/a GoP -                      0.00 0.00 -                         0.00 0.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 CANCELLED

21HA0068 - 

300104223365000
Rehabilitation of Multi-Purpose Building, Brgy. 

Landican, Baclayon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/9/2020 12/16/2020 12/28/2020 12/28/2020 12/29/2020 01/04/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,966,151.27         0.00 2,966,151.27

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI            

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

7 Early Procurement



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0069 - 

300204100974000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Bentig-Tinibgan-Sampoangon Road 

connecting Tagbilaran North Road in support 

to Furnitures and Agribusiness Industries, 

Calape, Bohol
Construction 

Section YES Competitive Bidding 11/26/2020 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 03/12/2021 03/15/2021 03/19/2021 03/26/2021 208 n/a GoP 49,000,000.00    0.00 49,000,000.00 47,150,758.25       0.00 47,150,758.25

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0070 - 

300104223332000

Construction of Multi-Purpose Building 

(Covered Court/Evacuation Center @ Camp 

Francisco Dagohoy), Barangay Poblacion III, 

Tagbilaran City, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,158,000.00         0.00 4,158,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0071 - 

300104223335000
Construction of Multi-Purpose Building 

(Tourism Center), Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,475,000.00      0.00 2,475,000.00 2,450,000.00         0.00 2,450,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0072 - 

300117209575000

Concreting of Roads, Barangays Bantolinao, 

Bicahan, Santo Rosario and Tagubaas, 

Antequera, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,944,000.00         0.00 1,944,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0073 - 

300104223359000

Rehabilitation of Multi-Purpose Building 

(Municipal Disaster Risk Reduction Office), 

Brgy. Poblacion, Panglao, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 09/02/2021 09/02/2021 02/10/2021 02/11/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,957,640.90         0.00 2,957,640.90

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0074 - 

300117209576000

Concreting of Roads, Barangays Biasong, 

Cantam-is Bago, Nagtuang and Nueva Vida, 

Loon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,917,744.17         0.00 1,917,744.17

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0076 - 

300104223325000

Construction of Multi-Purpose Building 

(Covered Court) in Barangay Sondol, Loon, 

Bohol
Construction 

Section YES Competitive Bidding 11/26/2020 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/06/2021 02/24/2021 02/26/2021 03/08/2021 03/26/2021 160 n/a GoP 7,920,000.00      0.00 7,920,000.00 7,840,000.00         0.00 7,840,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0077 - 

300104223356000

Rehabilitation of Multi-Purpose Building 

(Evacuation Center), Brgy. Ubay (island), 

Tubigon, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 120 n/a GoP 3,960,000.00      0.00 3,960,000.00 3,953,386.32         0.00 3,953,386.32

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement

21HA0078          

(Cancelled)

Construction of Rockfall Protection System at 

Catigbian-San Isidro Road via Caimbang, 

Catigbian, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 n/a n/a n/a n/a 130 n/a GoP -                      0.00 0.00 -                         0.00 0.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/29/2020                       

2.) 12/29/2020          

3.) 12/29/2020                                  

4.) 12/29/2020    

5.) 12/29/2020 

6.) 12/29/2020 

1.) 12/29/2020                       

2.) 12/29/2020          

3.) 12/29/2020                                  

4.) 12/29/2020    

5.) 12/29/2020 

6.) 12/29/2020

1.) 01/04/2021                       

2.) 01/04/2021          

3.) 01/04/2021                                  

4.) 01/04/2021    

5.) 01/04/2021 

6.) 01/04/2021  

1.) 01/05/2021                       

2.) 01/05/2021          

3.) 01/05/2021                                  

4.) 01/05/2021    

5.) 01/05/2021 

6.) 01/05/2021  

CANCELLED - NOT LISTED IN 

GAA FY 2021

21HA0079 - 

300117209570000
Concreting of Road, Brgy. Nagtuang, Loon, 

Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 03/08/2021 03/09/2021 03/19/2021 03/26/2021 43 n/a GoP 4,455,000.00      0.00 4,455,000.00 4,400,000.00         0.00 4,400,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/29/2020                       

2.) 12/29/2020          

3.) 12/29/2020                                  

4.) 12/29/2020    

5.) 12/29/2020 

6.) 12/29/2020 

1.) 12/29/2020                       

2.) 12/29/2020          

3.) 12/29/2020                                  

4.) 12/29/2020    

5.) 12/29/2020 

6.) 12/29/2020

1.) 01/04/2021                       

2.) 01/04/2021          

3.) 01/04/2021                                  

4.) 01/04/2021    

5.) 01/04/2021 

6.) 01/04/2021  

1.) 01/05/2021                       

2.) 01/05/2021          

3.) 01/05/2021                                  

4.) 01/05/2021    

5.) 01/05/2021 

6.) 01/05/2021  

7 Early Procurement

21HA0080 - 

300116204337000
Construction of Road at Purok 3, Barangay 

Abucay Sur, Sikatuna, Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/23/2021 02/24/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,900,000.00         0.00 1,900,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

11

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0081 - 

300116204340000
Construction of Road at Purok 6, Barangay 

Baucan Norte, Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 1/12/2021 01/19/2021 02/01/2021 02/01/2021 02/02/2021 02/03/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,901,200.00         0.00 1,901,200.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

11

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0082 - 

300117209569000
Concreting of Road, Barangay Catmonan, 

Calape, Bohol
Construction 

Section NO Competitive Bidding n/a 1/12/2021 01/19/2021 02/01/2021 02/01/2021 02/02/2021 02/03/2021 03/08/2021 03/09/2021 03/23/2021 03/26/2021 22 n/a GoP 500,000.00         0.00 500,000.00 495,000.00            0.00 495,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

11

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0083 - 

300117209584000 Road Concreting (Completion), Calape, Bohol
Construction 

Section NO Competitive Bidding n/a 1/12/2021 01/19/2021 02/01/2021 02/01/2021 02/02/2021 02/03/2021 03/12/2021 03/15/2021 03/25/2021 03/31/2021 33 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,975,000.00         0.00 1,975,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

11

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0084 - 

300204100976000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Canguha-Sampoangon Road 

connecting Tagbilaran North Road and 

Maribojoc-Antequera-Catagbacan Road in 

support to Gifts and Housewares and 

Agribusiness Industries, Calape, Bohol, 

Package II
Construction 

Section NO Competitive Bidding n/a 1/12/2021 01/19/2021 02/01/2021 02/01/2021 02/04/2021 02/05/2021 03/12/2021 03/15/2021 03/25/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,750,797.00         0.00 4,750,797.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                              

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

1.) 1/14/2021                       

2.) 1/14/2021          

3.) 1/14/2021                                  

4.) 1/13/2021    

5.) 1/25/2021                   

6.) 1/14/2021 

11

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0085 - 

300204100986000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Tanday-Corella Provincial Road 

connecting TCSR in support to Agribusiness 

Industries, Corella, Bohol
Construction 

Section NO Competitive Bidding 1/12/2021 1/20/2021 01/27/2021 02/08/2021 02/08/2021 02/09/2021 02/10/2021 03/08/2021 03/09/2021 03/19/2021 03/26/2021 143 n/a GoP 49,000,000.00    0.00 49,000,000.00 46,599,302.48       0.00 46,599,302.48

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

17

21HA0087 - 

300204100977000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Jct. (CBCMR) Pob. (Cortes) - Jct. 

Corella-Balilihan in support of the Agribusiness 

Industry, Cortes, Bohol
Construction 

Section NO Competitive Bidding n/a 1/20/2021 01/27/2021 02/08/2021 02/08/2021 02/09/2021 02/10/2021 03/08/2021 03/09/2021 03/19/2021 03/26/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,753,000.00         0.00 4,753,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

17

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0088 - 

300104223297000

Construction (Completion) of Multi-Purpose 

Building (Covered Court), Barangay Libertad, 

Baclayon, Bohol
Construction 

Section NO Competitive Bidding n/a 1/20/2021 01/27/2021 02/08/2021 02/08/2021 02/09/2021 02/10/2021 02/24/2021 02/26/2021 05/18/2021 n/a 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,949,413.30         0.00 2,949,413.30

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

17

NTP - Not Yet Issued until 

completion of adjacent project.  

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0089 - 

300117209572000

Concreting of Roads in Barangays 

Cabudburan, Abucayan Norte, Lucob and 

Mandaug, Calape, Bohol
Construction 

Section NO Competitive Bidding n/a 1/20/2021 01/27/2021 02/08/2021 02/08/2021 02/09/2021 02/11/2021 03/12/2021 03/15/2021 03/25/2021 03/31/2021 30 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,920,125.98         0.00 1,920,125.98

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

17

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0090 - 

30010422333800
Construction of Multi-Purpose Building, 

Barangay Poblacion, Panglao, Bohol
Construction 

Section NO Competitive Bidding n/a 1/20/2021 01/27/2021 02/08/2021 02/08/2021 02/09/2021 02/10/2021 02/24/2021 02/26/2021 03/08/2021 03/15/2021 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,920,600.00         0.00 1,920,600.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

17

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0091 - 

300204100973000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Baucan (Balilihan) Cambague (Sevilla) 

Road in support of the Agribusiness Industry, 

Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/23/2021 02/24/2021 03/12/2021 03/15/2021 03/25/2021 03/31/2021 32 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,753,000.00         0.00 4,753,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0093 - 

300104223288000

Construction (Completion) of Multi-Purpose 

Building (Audio-Visual (AV) Hall in Tagbilaran 

City Central Elementary School), Barangay 

Poblacion III, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/23/2021 02/24/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 996,999.39            0.00 996,999.39

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

21HA0094 - 

300104223316000
Construction (Improvement) of Multi-Purpose 

Building (Public Market) in Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 03/24/2021 03/25/2021 04/14/2021 04/16/2021 04/26/2021 5/32021 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,921,347.40         0.00 4,921,347.40

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

21HA0095 - 

300104223341000
Construction of Multi-Purpose Building, Cortes, 

Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/23/2021 02/24/2021 03/12/2021 03/15/2021 03/25/2021 03/31/2021 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,940,400.00         0.00 1,940,400.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

21HA0096 - 

300117209574000

Concreting of Roads, Barangays Banlasan, 

Bonbon, Canguha and Tinibgan, Calape, 

Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/26/2021 03/11/2021 3/24/20221 03/25/2021 04/05/2021 04/12/2021 42 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,974,888.30         0.00 1,974,888.30

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

21HA0097 - 

300117209581000
Rehabilitation of Road, Barangay Panaytayon, 

Tubigon, Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/23/2021 02/24/2021 03/12/2021 03/15/2021 03/25/2021 03/31/2021 23 n/a GoP 500,000.00         0.00 500,000.00 490,000.00            0.00 490,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

21HA0098 - 

300104223323000
Construction of Multi-Purpose Building 

(Barangay Hall), Brgy. Kahayag, Calape, Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/26/2021 03/11/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 120 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,964,335.36         0.00 2,964,335.36

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

21HA0099 - 

300104223342000
Construction of Multi-Purpose Building, Cortes, 

Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/26/2021 n/a 03/17/2021 03/18/2021 03/29/2021 04/05/2021 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,920,600.00         0.00 1,920,600.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021                                         

6.) 2/8/2021 

1

21HA0100 - 

300205100050000

Construction / Rehabilitation of Water Supply / 

Septage and Sewerage / Rain Water 

Collectors - Construction (Completion) of 

Water Supply System in Balilihan, Bohol
Construction 

Section NO Competitive Bidding 1/27/2021 2/4/2021 02/11/2021 02/26/2021 02/26/2021 02/26/2021 03/11/2021 03/17/2021 03/18/2021 03/19/2021 03/26/2021 180 n/a GoP 14,700,000.00    0.00 14,700,000.00 14,254,100.00       0.00 14,254,100.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                        

5.)Office of the 

Congressman

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

3



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0101 - 

300104223307000

Construction (Completion) of Multi-Purpose 

Building, Barangay Poblacion III, Tagbilaran 

City, Bohol
Construction 

Section NO Competitive Bidding n/a 2/4/2021 02/11/2021 02/26/2021 02/26/2021 03/11/2021 03/16/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 90 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,960,000.00         0.00 1,960,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                        

5.)Office of the 

Congressman

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

3

21HA0102 - 

300104223313000
Construction (Completion) of Multi-Purpose 

Building, Brgy. Moto Norte, Loon, Bohol
Construction 

Section NO Competitive Bidding n/a 2/4/2021 02/11/2021 02/26/2021 02/26/2021 02/26/2021 03/11/2021 03/12/2021 03/15/2021 03/25/2021 03/31/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,965,726.01         0.00 2,965,726.01

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                        

5.)Office of the 

Congressman

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

3

21HA0106 - 

320101106939000

Construction / Maintenance of Flood Mitigation 

Structures and Drainage Systems - 

Construction of Flood Mitigation Structures at 

Barangay Busao (Maribojoc) along river 

leading to Tubig Daku leading to Inambacan 

Cave and Spring, Maribojoc, Bohol
Construction 

Section NO Competitive Bidding 2/3/2021 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/11/2021 03/15/2021 03/17/2021 03/18/2021 03/19/2021 03/26/2021 301 n/a GoP 31,532,480.00    0.00 31,532,480.00 29,925,070.00       0.00 29,925,070.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                      

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0108 - 

300103203612000

Construction of Multi-Purpose Building, Purok 

4, Sto Tomas St., Barangay Salvador, Cortes, 

Bohol
Construction 

Section NO Competitive Bidding n/a 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/04/2021 03/05/2021 03/17/2021 03/18/2021 03/29/2021 04/05/2021 90 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,955,000.00         0.00 1,955,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                      

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0109 - 

300104223350000
Reconstruction of Multi-Purpose Building in 

Barangay Poblacion II, Sikatuna, Bohol
Construction 

Section NO Competitive Bidding n/a 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/04/2021 03/05/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 30 n/a GoP 500,000.00         0.00 500,000.00 497,512.50            0.00 497,512.50

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                      

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0110 - 

300104223340000
Construction of Multi-Purpose Building, 

Catigbian, Bohol
Construction 

Section NO Competitive Bidding n/a 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/04/2021 03/05/2021 03/17/2021 03/18/2021 03/29/2021 04/05/2021 120 n/a GoP 3,960,000.00      0.00 3,960,000.00 3,840,895.44         0.00 3,840,895.44

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                      

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0113 - 

300107201258000

Construction of a 20 by 30 meters-seawall 

Embankment, Barangay Pangapasan, 

Tubigon, Bohol
Construction 

Section NO Competitive Bidding n/a 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/11/2021 03/15/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 42 n/a GoP 1,000,000.00      0.00 1,000,000.00 988,000.00            0.00 988,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                      

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0114          

(Cancelled)

Concreting of Brgy. Libertad to Brgy. Tan-awan 

to Brgy. Ubujan FMR, Brgy. Libertad, Brgy. 

Tan-awan and Brgy. Ubujan, Tubigon, Bohol
Construction 

Section NO Competitive Bidding 2/3/2021 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/11/2021 03/15/2021 n/a n/a n/a n/a 60 n/a GoP -                      0.00 0.00 -                         0.00 0.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                                      

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

CANCELLED - For Modification - 

Re-Bid to 21HA0183;   Delayed 

Receipt of Notice to Observers 

due to lockdown of recipients 

office.

21HA0115 - 

300204100975000

Construction / Improvement of Access Roads 

leading to Trades, Industries and Economic 

Zones - Camias-Sohoton Road connecting 

Tagbilaran North Road and Ubujan-Camias 

Provincial Road in support to Gifts and 

Housewares and Agribusiness Industries, 

Calape, Bohol, Package II
Construction 

Section NO Competitive Bidding n/a 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/19/2021 03/24/2021 05/18/2021 05/21/2021 05/31/2021 06/07/2021 41 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,693,523.03         0.00 4,693,523.03

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

19

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0116 - 

300104223336000
Construction of Multi-Purpose Building in 

Barangay Baucan Norte, Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/17/2021 03/18/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,918,471.39         0.00 4,918,471.39

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

19

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0117 - 

300104223315000
Construction (Completion) of Multi-Purpose 

Building, Loon, Bohol
Construction 

Section NO Competitive Bidding n/a 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/17/2021 03/18/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 60 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,973,538.85         0.00 1,973,538.85

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

19

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0118 - 

300117209578000

Opening of Road (Dap-ag, Barangay 

Haguilanan to Sitio Candaong, Cantomimbo, 

Balilihan), Haguilanan Grande, Balilihan
Construction 

Section NO Competitive Bidding n/a 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/17/2021 03/18/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 42 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,940,400.00         0.00 1,940,400.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

19

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0119 - 

300117209583000
Road Concreting (Completion), Barangay 

Sinakayanan, Catigbian, Bohol
Construction 

Section NO Competitive Bidding n/a 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/17/2021 03/18/2021 03/24/2021 03/25/2021 04/05/2021 04/12/2021 24 n/a GoP 1,000,000.00      0.00 1,000,000.00 970,123.00            0.00 970,123.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021                            

6.) 3/15/2021 

19

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0123 - 

300104223364000
Rehabilitation of Multi-Purpose Building, Brgy. 

Cogon, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/30/2021 03/31/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,966,937.74         0.00 2,966,937.74

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0124 - 

300104223363000
Rehabilitation of Multi-Purpose Building, Brgy. 

Cabawan, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/30/2021 03/31/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,962,208.20         0.00 2,962,208.20

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0125 - 

300103203616000

Construction / Rehabilitation of Multi-Purpose 

Building (Barangay Hall), Purok 4, Barangay 

Bool, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/30/2021 03/31/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 60 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,921,100.00         0.00 1,921,100.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0126 - 

300104223352000
Rehabilitation (Renovation) of Multi-Purpose 

Building (Hall), Barangay Looc, Calape, Bohol
Construction 

Section NO Competitive Bidding n/a 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/30/2021 03/31/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 500,000.00         0.00 500,000.00 495,325.40            0.00 495,325.40

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0127 - 

300104223351000
Reconstruction of Multi-Purpose Building , 

Barangay Camias, Calape, Bohol
Construction 

Section NO Competitive Bidding n/a 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/30/2021 03/31/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 500,000.00         0.00 500,000.00 497,000.00            0.00 497,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0128 - 

300117209580000
Rehabilitation of Road, Barangay Hagbuaya, 

Catigbian-Boyog Norte, Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/31/2021 04/05/2021 05/10/2021 05/11/2021 05/21/2021 05/28/2021 43 n/a GoP 4,455,000.00      0.00 4,455,000.00 4,321,350.00         0.00 4,321,350.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0129 - 

300205100051000

Construction/Rehabilitation of Water 

Supply/Septage and Sewerage/Rain Water 

Collectors - Construction of Level III Water 

Supply Project, Baclayon, Bohol
Construction 

Section NO Competitive Bidding 3/1/2021 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/31/2021 04/06/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 180 n/a GoP 24,500,000.00    0.00 24,500,000.00 23,990,671.04       0.00 23,990,671.04

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0130 - 

300104223349000

Construction/Rehabilitation of Multi-Purpose 

Building (Public Market) in Barangay Cogon, 

Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding 3/1/2021 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/30/2021 03/31/2021 04/14/2021 04/16/2021 04/26/2021 05/03/2021 240 n/a GoP 29,700,000.00    0.00 29,700,000.00 28,946,821.30       0.00 28,946,821.30

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0134 - 

300117209566000
Concreting of Road in Barangay Tan-awan, 

Tubigon, Bohol
Construction 

Section NO Competitive Bidding n/a 3/24/2021 03/31/2021 04/12/2021 04/12/2021 04/13/2021 04/14/2021 04/16/2021 04/16/2021 04/26/2021 05/03/2021 38 n/a GoP 2,475,000.00      0.00 2,475,000.00 2,400,750.00         0.00 2,400,750.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0135 - 

300117209567000 Concreting of Road in Tubigon, Bohol
Construction 

Section NO Competitive Bidding n/a 3/24/2021 03/31/2021 04/12/2021 04/12/2021 04/13/2021 04/14/2021 05/10/2021 05/11/2021 05/21/2021 05/28/2021 41 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,801,500.00         0.00 4,801,500.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0136 - 

300117209577000
Concreting of Roads, Barangays Ilihan Sur and 

Cahayag, Tubigon, Bohol
Construction 

Section NO Competitive Bidding n/a 3/24/2021 03/31/2021 04/12/2021 04/12/2021 04/13/2021 04/15/2021 04/16/2021 04/16/2021 04/26/2021 05/03/2021 30 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,920,600.00         0.00 1,920,600.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0140

Concreting of Brgy. Tan-awan to Brgy. Libertad 

FMR, Brgy. Tan-awan and Libertad, Tubigon, 

Bohol
Construction 

Section NO Competitive Bidding 2/3/2021 3/24/2021 03/31/2021 04/12/2021 04/12/2021 04/13/2021 04/14/2021 04/16/2021 04/16/2021 04/26/2021 05/03/2021 80 n/a GoP 9,950,000.00      0.00 9,950,000.00 9,781,148.50         0.00 9,781,148.50

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

Concreting of Road under 

Department of Agriculture's FMR 

Connectivity Project under R.A. 

11494 "Bayanihan to Recover As 

One" act (Bayanihan 2); Delayed 

Receipt of Notice to Observers 

due to lockdown of recipients 

office.

21HA0141 - 

300104223321000
Construction of Evacuation Center, Hanopol 

National High School, Balilihan, Bohol
Construction 

Section NO Competitive Bidding 3/31/2021 4/7/2021 04/14/2021 04/26/2021 04/26/2021 04/27/2021 04/28/2021 05/10/2021 05/11/2021 05/21/2021 05/28/2021 210 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,856,739.01         0.00 9,856,739.01

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                               

5.)Office of the 

Congressman

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

9

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0146 - 

300116204335000
Construction of Road at Purok 2, Barangay 

Taloto, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 4/7/2021 04/14/2021 04/26/2021 04/26/2021 04/27/2021 04/28/2021 05/10/2021 05/11/2021 05/21/2021 05/28/2021 30 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,949,377.80         0.00 1,949,377.80

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                               

5.)Office of the 

Congressman

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

9

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0147 - 

300104223300000

Construction (Completion) of Multi-Purpose 

Building (Hall), Barangay Tiptip, Tagbilaran 

City, Bohol
Construction 

Section NO Competitive Bidding n/a 4/7/2021 04/14/2021 04/26/2021 04/26/2021 04/27/2021 04/28/2021 05/10/2021 05/11/2021 05/21/2021 05/28/2021 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 995,000.00            0.00 995,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                               

5.)Office of the 

Congressman

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2020          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

9

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0148 - 

300104223358000
Rehabilitation of Multi-Purpose Building (Hall), 

Barangay Can-omay, Antequera, Bohol
Construction 

Section NO Competitive Bidding n/a 4/24/2021 05/03/2021 05/17/2021 05/17/2021 05/18/2021 05/19/2021 05/20/2021 05/21/2021 05/31/2021 06/07/2021 30 n/a GoP 500,000.00         0.00 500,000.00 496,820.50            0.00 496,820.50

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                           

5.)Office of the 

Congressman

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

15

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0149 - 

300104223354000

Rehabilitation of Multi-Purpose Building 

(Cancatac Multi-Purpose Building), Corella, 

Bohol
Construction 

Section NO Competitive Bidding n/a 4/24/2021 05/03/2021 05/17/2021 05/17/2021 05/18/2021 05/19/2021 05/20/2021 05/21/2021 05/31/2021 06/07/2021 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,950,000.00         0.00 1,950,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                           

5.)Office of the 

Congressman

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

15

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0150 - 

300104223312000

Construction (Completion) of Multi-Purpose 

Building, Brgy. Del Carmen Sur, Balilihan, 

Bohol
Construction 

Section NO Competitive Bidding n/a 4/24/2021 05/03/2021 05/17/2021 05/17/2021 05/18/2021 05/19/2021 05/20/2021 05/21/2021 05/31/2021 06/07/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,940,000.00         0.00 2,940,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                           

5.)Office of the 

Congressman

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

15

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0156 - 

300104223305000

Construction (Completion) of Multi-Purpose 

Building, Barangay Canangca-an, Corella, 

Bohol
Construction 

Section NO Competitive Bidding n/a 5/5/2021 05/12/2021 05/25/2021 05/25/2021 05/25/2021 05/26/2021 05/27/2021 05/27/2021 06/04/2021 06/11/2021 30 n/a GoP 1,000,000.00      0.00 1,000,000.00 969,500.00            0.00 969,500.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0157 - 

300104223353000

Rehabilitation (Renovation) of Multi-Purpose 

Building (Health Center), Barangay San Isidro, 

Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 5/5/2021 05/12/2021 05/25/2021 05/25/2021 05/25/2021 05/26/2021 05/27/2021 05/27/2021 06/04/2021 06/11/2021 75 n/a GoP 1,000,000.00      0.00 1,000,000.00 994,983.44            0.00 994,983.44

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0158 - 

300104223333000

Construction of Multi-Purpose Building 

(Extension of Home for the Aged), Calape, 

Bohol
Construction 

Section NO Competitive Bidding 4/30/2021 5/8/2021 05/17/2021 05/31/2021 05/31/2021 n/a n/a 05/31/2021 05/31/2021 06/10/2021 06/17/2021 210 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,870,000.00         0.00 9,870,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

7

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0159 - 

300104223314000
Construction (Completion) of Multi-Purpose 

Building, Brgy. Poblacion, Baclayon, Bohol
Construction 

Section NO Competitive Bidding n/a 5/8/2021 05/17/2021 05/31/2021 05/31/2021 n/a n/a 05/31/2021 05/31/2021 06/10/2021 06/17/2021 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,947,252.64         0.00 2,947,252.64

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

7

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0160 - 

300104223303000

Construction (Completion) of Multi-Purpose 

Building in Barangay Danicop, Antequera, 

Bohol
Construction 

Section NO Competitive Bidding n/a 5/8/2021 05/17/2021 05/31/2021 05/31/2021 n/a n/a 05/31/2021 05/31/2021 06/10/2021 06/17/2021 30 n/a GoP 500,000.00         0.00 500,000.00 493,220.38            0.00 493,220.38

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.)Office of the 

Congressman

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

1.) 5/10/2021                       

2.) 5/24/2021          

3.) 5/10/2021                                  

4.) 5/12/2021    

5.) 5/11/2021

7

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

   Total Savings (Total Alloted Budget - Total Contract Price) 71,560,739.04

   Total Alloted Budget of Procurement Activities 1,412,537,780.00
   Total Contract Price of Procurement Actitvites Conducted 1,340,977,040.96



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

0N-GOING PROCUREMENT ACTIVITIES

21HA0011 - 

310106100621000

Rehabilitation / Reconstruction / Upgrading of 

Damaged Paved Roads - Jct. (TNR) Cortes-

Balilihan-Catigbian-Macaas Rd - K0035+000 - 

K0035+285, Catigbian, Bohol
Construction 

Section YES Competitive Bidding 10/30/2020 11/11/2020 11/18/2020 12/04/2020 12/04/2020 12/07/2020 12/09/2020 n/a n/a n/a n/a 68 n/a GoP 10,394,860.00    0.00 10,394,860.00 9,868,973.86         0.00 9,868,973.86

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                    

5.) Office of the 

Congressman                                      

6.) DOT                                                             

7.) PEO

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1.) 11/12/2020                       

2.) 11/12/2020          

3.) 11/12/2020                                 

4.) 11/12/2020    

5.) 11/12/2020 

6.) 11/12/2020                 

7.) 11/12/2020                 

1 Early Procurement

21HA0017 - 

310103100723000

Preventive Maintenance - Jct. (TNR) Cortes-

Balilihan-Catigbian-Macaas Rd - K0012+568 - 

K0013+110, K0031+813 - K0032+262, Cortes 

and Catigbian, Bohol
Construction 

Section YES Competitive Bidding 10/30/2020 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/09/2020 12/10/2020 n/a n/a n/a n/a 66 n/a GoP 20,139,980.00    0.00 20,139,980.00 19,472,092.37       0.00 19,472,092.37

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                   

5.) Office of the 

Congressman                                          

6.) DTI                                                                  

7.) DOT                                                                   

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement

21HA0022 - 

300116204342000
Construction of Road at Sitio Sulungcagbang, 

Barangay Pagnitoan, Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 11/12/2020 11/19/2020 12/07/2020 12/07/2020 12/09/2020 12/10/2020 n/a n/a n/a n/a 30 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,930,559.00         0.00 1,930,559.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.) Office of the 

Congressman                                               

6.) DTI                                                       

7.) DOT                                                         

8.) PEO

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1.) 11/17/2020                      

2.)11/17/2020           

3.) 11/17/2020                                   

4.) 11/17/2020     

5.) 11/17/2020   

6.) 11/17/2020 

7.) 11/17/2020 

8.) 11/17/2020  

1 Early Procurement

21HA0026 - 

310108100667000

Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse, and Landslide – 

Secondary Roads – Tagbilaran North Rd 

(Tagbilaran-Jetafe Sect) – K0008+311.00 – 

K0008+415.00, K0013+136.00 – 

K0013+214.00, K0014+460.00 – 

K0014+685.00 & K0015+048.00 – 

K0015+115.00, Cortes and Maribojoc, Bohol
Construction 

Section YES Competitive Bidding 11/17/2020 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/17/2020 n/a n/a n/a n/a 157 n/a GoP 18,388,720.00    0.00 18,388,720.00 17,469,000.00       0.00 17,469,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                   

5.) Office of the 

Congressman                                                        

6.) DTI                                                         

7.) DOT                                                       

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 FLR - Early Procurement

21HA0027 - 

310109100673000

Rehabilitation / Reconstruction of Roads with 

Slips, Slope Collapse, and Landslide - 

Antequera-San Isidro-Libertad (Tubigon) Rd - 

K0039+824 - K0039+887, Tubigon, Bohol
Construction 

Section YES Competitive Bidding n/a 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020  12/17/2020 n/a n/a n/a n/a 32 n/a GoP 1,052,520.00      0.00 1,052,520.00 1,020,944.00         0.00 1,020,944.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                            

5.) Office of the 

Congressman                                       

6.) DTI                                                            

7.) DOT                                              

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 FLR - Early Procurement

21HA0031 - 

300116204336000
Construction of Road at Purok 3 & 4, Barangay 

Manga, Tagbilaran City, Bohol
Construction 

Section YES Competitive Bidding n/a 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/18/2020 n/a n/a n/a n/a 30 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,955,110.00         0.00 1,955,110.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                          

5.) Office of the 

Congressman                                                         

6.) DTI                                                                  

7.) DOT                                                 

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 FLR - Early Procurement

21HA0034 - 

310102100713000

Preventive Maintenance - Tagbilaran North Rd 

(Tagbilaran-Jetafe Section) - K001+000.00 - 

K001+159.00, Tagbilaran City, Bohol
Construction 

Section YES Competitive Bidding 10/30/2020 11/24/2020 12/01/2020 12/15/2020 12/15/2020 12/16/2020 12/17/2020 n/a n/a n/a n/a 37 n/a GoP 7,533,260.00      0.00 7,533,260.00 7,274,042.88         0.00 7,274,042.88

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                       

5.) Office of the 

Congressman                                            

6.) DTI                                                   

7.) DOT                                           

8.) PEO

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1.) 11/26/2020                      

2.) 11/26/2020           

3.) 11/26/2020                                   

4.) 11/26/2020     

5.) 11/26/2020   

6.) 11/26/2020 

7.) 11/26/2020 

8.) 11/26/2020  

1 Early Procurement - FLR

21HA0038 - 

310209100322000

Off-Carriageway Improvement - Balilihan-

Hanopol-Batuan Rd - K0031+000 - 

K0032+000, Balilihan, Bohol
Construction 

Section YES Competitive Bidding 11/17/2020 11/26/2020 12/03/2020 12/17/2020 12/17/2020 12/18/2020 12/21/2020 n/a n/a n/a n/a 99 n/a GoP 22,732,080.00    0.00 22,732,080.00 21,765,966.00       0.00 21,765,966.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.) Office of the 

Congressman                                              

6.) DOT                       

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

1.) 11/27/2020                       

2.) 12/01/2020          

3.) 11/27/2020                                  

4.) 11/27/2020    

5.) 11/27/2020 

6.) 11/27/2020  

4 Early Procurement - FLR

21HA0042 - 

310108100668000

Rehabilitation / Reconstruction of  Roads with 

Slips, Slope Collapse, and Landslide - 

Tagbilaran North Rd (Tagbilaran-Jetafe 

Section) - K0012+015 - K0012+260, 

Maribojoc, Bohol
Construction 

Section YES Competitive Bidding n/a 12/4/2020 12/11/2020 12/23/2020 12/23/2020 12/29/2020 12/29/2020 n/a n/a n/a n/a 97 n/a GoP 4,755,940.00      0.00 4,755,940.00 4,613,261.80         0.00 4,613,261.80

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.) Office of the 

Congressman                                               

6.) DTI                                           

7.) PEO                                  

8.) DOT                    

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

1.) 12/10/2020                       

2.) 12/17/2020          

3.) 12/9/2020                                  

4.) 12/10/2020    

5.) 12/10/2020 

6.) 12/10/2020 

7.) 12/10/2020 

8.) 12/9/2020  

8 Early Procurement - FLR

21HA0075 - 

300117209579000
Rehabilitation of Road in Barangay Dorol, 

Balilihan, Bohol
Construction 

Section YES Competitive Bidding n/a 12/10/2020 12/17/2020 12/29/2020 12/29/2020 01/04/2021 01/05/2021 n/a n/a n/a n/a 22 n/a GoP 1,000,000.00      0.00 1,000,000.00 980,000.00            0.00 980,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                             

5.)Office of the 

Congressman                              

6.) DTI

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

1.) 12/21/2020                       

2.) 12/17/2020          

3.) 12/14/2020                                  

4.) 12/14/2020    

5.) 12/17/2020 

6.) 12/17/2020 

7 Early Procurement - FLR



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0086 - 

310109100674000

Rehabilitation / Reconstruction of National 

Roads with Slips, Slope Collapse, and 

Landslide - Jct. (TNR) Cortes-Balilihan-

Catigbian-Macaas Rd -                                     

K0009+017.700 - K0009+054.000, 

K0009+134.700 - K0009+212.000, 

K0014+042.720 - K0014+112.000, 

K0014+156.500 - K0014+198.000, 

K0014+283.700 - K0014+309.000, 

K0016+451.000 - K0016+498.000, 

K0016+601.000 - K0016+655.000, 

K0016+678.000 - K0016+739.000, 

K0016+872.000 - K0017+008.000, 

K0018+300.000 - K0018+350.000, 

K0026+635.000 - K0026+693.000, 

K0027+673.000 - K0027+747.000, Cortes and 

Balilihan, Bohol
Construction 

Section NO Competitive Bidding 1/12/2021 1/20/2021 01/27/2021 02/08/2021 02/08/2021 02/09/2021 02/10/2021 n/a n/a n/a n/a 95 n/a GoP 10,715,320.00    0.00 10,715,320.00 10,341,891.10       0.00 10,341,891.10

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman                             

6.) DTI

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

1.) 1/22/2021                       

2.) 2/8/2021          

3.) 1/26/2021                                  

4.) 1/26/2021    

5.) 1/25/2021  

6.) 2/8/2021

17

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0092 - 

300103203617000

Construction / Rehabilitation of Multi-Purpose 

(Covered Court), Lindaville Phase II, Purok 7, 

Barangay San Isidro, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 2/3/2021 02/10/2021 02/22/2021 02/22/2021 02/23/2021 02/26/2021 n/a n/a n/a n/a 75 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,920,000.00         0.00 1,920,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.)Office of the 

Congressman                                     

6.) DTI

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021  6.) 

2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021  6.) 

2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021  6.) 

2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021  6.) 

2/8/2021 

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/8/2021                                  

4.) 2/8/2021    

5.) 2/8/2021  6.) 

2/8/2021 

1

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0103 - 

300103203613000
Construction/Rehabilitation of Multi-Purpose 

Building in Brgy. Patrocinio, Cortes, Bohol
Construction 

Section NO Competitive Bidding n/a 2/4/2021 02/11/2021 02/26/2021 02/26/2021 02/26/2021 03/11/2021 n/a n/a n/a n/a 90 n/a GoP 2,940,000.00      0.00 2,940,000.00 2,920,216.85         0.00 2,920,216.85

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.)Office of the 

Congressman

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

3

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0104 - 

300104223290000
Construction of Evacuation Center, Barangay 

Bayacabac, Maribojoc, Bohol
Construction 

Section NO Competitive Bidding 1/27/2021 2/4/2021 02/11/2021 02/26/2021 02/26/2021 02/26/2021 03/11/2021 n/a n/a n/a n/a 190 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,600,000.00         0.00 9,600,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                   

5.)Office of the 

Congressman

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

1.) 2/8/2021                       

2.) 2/8/2021          

3.) 2/5/2021                                  

4.) 2/5/2021    

5.) 2/8/2021

3

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0105 - 

310108100669000

Rehabilitation / Reconstruction of Roads with 

Slips, Slope Collapse, and Landslide - 

Tagbilaran North Rd (Tagbilaran-Jetafe 

Section) -                                                                  

Section 1: K0010+414.20 - K0010+720, 

Section 2: K0014+685 - K0014+730,                        

Section 3: K0014+827 - K0014+950, 

Maribojoc, Bohol
Construction 

Section NO Competitive Bidding 2/3/2021 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/11/2021 03/15/2021 n/a n/a n/a n/a 132 n/a GoP 18,698,400.00    0.00 18,698,400.00 18,137,654.61       0.00 18,137,654.61

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                    

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0107 - 

300103203609000
Construction of Multi-Purpose Building, Purok 

1, Barangay Mocpoc Sur, Loon, Bohol
Construction 

Section NO Competitive Bidding n/a 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/11/2021 03/15/2021 n/a n/a n/a n/a 75 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,953,436.80         0.00 1,953,436.80

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0111 - 

300104223368000
Construction of Senior Citizens 

Building,Causwagan Norte,Catigbian,Bohol
Construction 

Section NO Competitive Bidding n/a 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/04/2021 03/05/2021 n/a n/a n/a n/a 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,899,246.41         0.00 4,899,246.41

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0112 - 

300104223294000

Construction of Multi Purpose Building 

(Covered Court) at Barangay Datag Sur, 

Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 2/12/2021 02/19/2021 03/03/2021 03/03/2021 03/11/2021 03/15/2021 n/a n/a n/a n/a 120 n/a GoP 3,960,000.00      0.00 3,960,000.00 3,940,000.00         0.00 3,940,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                     

5.)Office of the 

Congressman

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

1.) 2/26/2021                       

2.) 3/15/2021          

3.) 2/17/2021                                  

4.) 2/16/2021    

5.) 2/22/2021

28

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0120 - 

300116204339000
Construction of Road at Purok 5, 3, 4 & 6, 

Barangay Mantacida, Catigbian, Bohol
Construction 

Section NO Competitive Bidding n/a 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/17/2021 03/18/2021 n/a n/a n/a n/a 30 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,950,064.51         0.00 1,950,064.51

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman                                   

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

19

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0121 - 

30020310173300

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - 

Kinabag-an Talisay Road leading to Hayahay 

Beach Resort and Treasure Island Resort, 

Pangangan, Calape, Bohol
Construction 

Section NO Competitive Bidding 2/18/2021 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/19/2021 04/05/2021 n/a n/a n/a n/a 113 n/a GoP 29,400,000.00    0.00 29,400,000.00 28,091,063.00       0.00 28,091,063.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.)Office of the 

Congressman                               

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

19

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0122 - 

300202100210000

Construction / Improvement of Access Roads 

leading to Seaports - Antequera-Balilihan via 

Dorol Road leading to Chocolate Hills via 

Balilhan-Hanopol-Batuan Road from 

Catgbacan International Cruise Ship Port, 

Antequera and Balilihan, Bohol
Construction 

Section NO Competitive Bidding 2/18/2021 2/25/2021 03/04/2021 03/16/2021 03/16/2021 03/19/2021 03/22/2021 n/a n/a n/a n/a 119 n/a GoP 34,300,000.00    0.00 34,300,000.00 33,267,000.00       0.00 33,267,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                           

5.)Office of the 

Congressman                              

6.) DTI

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

1.) 3/8/2021                       

2.) 3/15/2021          

3.) 2/24/2021                                  

4.) 3/3/2021    

5.) 3/15/2021 6.) 

3/15/2021 

19

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0131 - 

300203101725000

Construction / Improvement of Access Roads 

leading to Declared Tourism Destinations - Jct. 

(TER) Sitio Bohom SJB, Baclayon Sumod-ong 

St. Basak Dako, Alburquerque in support of 

the Agribusiness industry, Baclayon, Bohol, 

Package II
Construction 

Section NO Competitive Bidding 3/1/2021 3/9/2021 03/16/2021 03/29/2021 03/29/2021 03/30/2021 04/05/2021 n/a n/a n/a n/a 286 n/a GoP 32,020,520.00    0.00 32,020,520.00 31,000,000.00       0.00 31,000,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                            

5.)Office of the 

Congressman

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

1.) 3/11/2021                       

2.) 3/10/2021          

3.) 3/10/2021                                  

4.) 3/10/2021    

5.) 3/11/2021

2

21HA0132 - 

300103203611000
Construction/Improvement of Multi-Purpose 

Building, Barangay Ubojan, Loon, Bohol
Construction 

Section NO Competitive Bidding n/a 3/20/2021 03/29/2021 04/12/2021 04/12/2021 04/13/2021 04/14/2021 n/a n/a n/a n/a 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,908,353.14         0.00 1,908,353.14

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/22/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/22/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/22/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/22/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/22/2021                                  

4.) 3/24/2021

25

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0133 - 

300116204341000
Construction of Road at Purok 7 & 2, Buntod, 

Barangay Causwagan Norte, Catigbian, Bohol
Construction 

Section NO Competitive Bidding n/a 3/24/2021 03/31/2021 04/12/2021 04/12/2021 04/13/2021 04/14/2021 n/a n/a n/a n/a 34 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,949,876.33         0.00 1,949,876.33

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0137 - 

300203101732000

Construction / Improvements of Access Roads 

leading to Declared Tourism Destinations - 

Canguha-Sampoangon Road connecting to 

Tagbilaran North Road, Bohol, Calape, Bohol
Construction 

Section NO Competitive Bidding 3/16/2021 3/24/2021 03/31/2021 04/12/2021 04/12/2021 04/13/2021 04/15/2021 n/a n/a n/a n/a 113 n/a GoP 29,400,000.00    0.00 29,400,000.00 28,518,000.00       0.00 28,518,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0138 - 

310111100315000

Construction / Upgrading / Rehabilitation of 

Drainage along National Roads - Tagbilaran 

East Rd (Tagbilaran-Jagna Sect) -                     

K0248+429 - K0248+620,                                 

K0251+840 - K0251+984.500,                             

K0252+075 - K0252+300,                                

K0253+980 - K0254+200, Baclayon and 

Alburquerque, Bohol
Construction 

Section NO Competitive Bidding 2/18/2021 3/24/2021 03/31/2021 04/12/2021 04/12/2021 04/13/2021 04/15/2021 n/a n/a n/a n/a 97 n/a GoP 9,730,420.00      0.00 9,730,420.00 9,373,209.29         0.00 9,373,209.29

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0139 - 

300103203614000

Construction/Rehabilitation of Multi-Purpose 

Building in Barangay Tiptip, Tagbilaran City, 

Bohol
Construction 

Section NO Competitive Bidding n/a 3/24/2021 03/31/2021 05/14/2021 05/14/2021 05/17/2021 05/18/2021 n/a n/a n/a n/a 150 n/a GoP 4,900,000.00      0.00 4,900,000.00 4,893,483.38         0.00 4,893,483.38

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 3/24/2021                                  

4.) 3/24/2021

23

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0142 - 

300211100164000

Installation of Solar LED Street Lightings along 

National Road, Balilihan-Hanopol-Butuan Road 

(S00045BH)- K0023+(-263)- K039+422, 

Balilihan, Bohol
Construction 

Section NO Competitive Bidding 3/31/2021 4/7/2021 04/14/2021 04/26/2021 04/26/2021 05/11/2021 05/12/2021 n/a n/a n/a n/a 80 n/a GoP 28,950,000.00    0.00 28,950,000.00 28,371,000.00       0.00 28,371,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

9

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0143 - 

300211100174000

Installation of Street Lights along Jct. Cortes - 

Balilihan - Catigbian - Macaas Road, 

K0029+000 to K0039+000, Catigbian, Bohol
Construction 

Section NO Competitive Bidding 3/31/2021 4/7/2021 04/14/2021 04/26/2021 04/26/2021 04/27/2021 04/28/2021 n/a n/a n/a n/a 102 n/a GoP 38,600,000.00    0.00 38,600,000.00 37,727,536.00       0.00 37,727,536.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

9

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0144 - 

300117209564000
Concreting of Macaas to Bosongon-Bunacan 

Cawayanan Road, Tubigon Bohol
Construction 

Section NO Competitive Bidding 3/31/2021 4/7/2021 04/14/2021 04/26/2021 04/26/2021 04/27/2021 04/28/2021 n/a n/a n/a n/a 72 n/a GoP 14,850,000.00    0.00 14,850,000.00 14,394,647.82       0.00 14,394,647.82

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                    

5.)Office of the 

Congressman

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

9

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0145 - 

300117209573000
Concreting of Roads, Barangays Taloto and 

Dampas, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding 3/31/2021 4/7/2021 04/14/2021 04/26/2021 04/26/2021 04/27/2021 04/28/2021 n/a n/a n/a n/a 41 n/a GoP 5,940,000.00      0.00 5,940,000.00 5,823,305.00         0.00 5,823,305.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.)Office of the 

Congressman

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

1.) 4/8/2021                       

2.) 4/16/2021          

3.) 4/13/2021                                  

4.) 4/8/2021    

5.) 4/13/2021

9

FLR; Delayed Receipt of Notice 

to Observers due to lockdown of 

recipients office.

21HA0151 - 

300104223289000
Construction of MPB (evacuation center), Brgy. 

Boyog Proper, Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 4/24/2021 05/03/2021 05/17/2021 05/17/2021 n/a n/a n/a n/a n/a n/a 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,851,000.00         0.00 4,851,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                  

5.)Office of the 

Congressman

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

1.) 4/28/2021                       

2.) 4/29/2021          

3.) 4/28/2021                                  

4.) 4/30/2021    

5.) 5/11/2021

15

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0152 - 

300211100169000

Installation of Solar Street Lights and Safety 

Sign and Devices along Tagbilaran North Road 

Km 0008+936 - Km. 0010+000 and Km 

0046+000 - Km 0057+867 (Intermittent), 

Cortes, Calape and Tubigon, Bohol
Construction 

Section NO Competitive Bidding 4/27/2021 5/5/2021 05/12/2021 05/25/2021 05/25/2021 n/a n/a n/a n/a n/a n/a 209 n/a GoP 86,850,000.00    0.00 86,850,000.00 56,451,277.89       0.00 56,451,277.89

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0153 - 

300211100172000

Installation of Solar Street Lights and Safety 

Sign and Devices along Tagbilaran North Road 

Km 0034+601 - Km 0046+000 (Intermittent), 

Loon and Calape, Bohol
Construction 

Section NO Competitive Bidding 4/27/2021 5/5/2021 05/12/2021 05/25/2021 05/25/2021 n/a n/a n/a n/a n/a n/a 198 n/a GoP 82,025,000.00    0.00 82,025,000.00 53,317,155.35       0.00 53,317,155.35

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                       

5.)Office of the 

Congressman

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0154 - 

300104223291000
Construction of Balilihan Multi Purpose 

Building, Del Carmen Weste, Balilihan, Bohol
Construction 

Section NO Competitive Bidding 4/27/2021 5/5/2021 05/12/2021 05/25/2021 05/25/2021 n/a n/a n/a n/a n/a n/a 210 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,845,198.00         0.00 9,845,198.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.)Office of the 

Congressman

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0155 - 

300119200541000

Reconstruction of Footbridge at Barangay 

Viga, Antequera linking Barangay Rosario, 

Cortes, Barangay Viga, Antequera
Construction 

Section NO Competitive Bidding 4/27/2021 5/5/2021 05/12/2021 05/25/2021 05/25/2021 n/a n/a n/a n/a n/a n/a 162 n/a GoP 9,900,000.00      0.00 9,900,000.00 9,602,806.50         0.00 9,602,806.50

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.)Office of the 

Congressman

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

1.) 5/7/2021                       

2.) 5/7/2021          

3.) 5/7/2021                                  

4.) 5/7/2021    

5.) 5/11/2021

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0161
Concreting of Brgy. Cabawan FMR, Brgy. 

Cabawan, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding 4/30/2021 5/8/2021 05/17/2021 05/31/2021 05/31/2021 n/a n/a 06/08/2021 06/08/2021 n/a n/a 64 n/a GoP 12,437,500.00    0.00 12,437,500.00 12,063,969.00       0.00 12,063,969.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                             

5.)Office of the 

Congressman

1.) 5/21/2021                       

2.) 5/24/2021          

3.) 5/18/2021                                  

4.) 5/18/2021    

5.) 5/11/2021

1.) 5/21/2021                       

2.) 5/24/2021          

3.) 5/18/2021                                  

4.) 5/18/2021    

5.) 5/11/2021

1.) 5/21/2021                       

2.) 5/24/2021          

3.) 5/18/2021                                  

4.) 5/18/2021    

5.) 5/11/2021

1.) 5/21/2021                       

2.) 5/24/2021          

3.) 5/18/2021                                  

4.) 5/18/2021    

5.) 5/11/2021

1.) 5/21/2021                       

2.) 5/24/2021          

3.) 5/18/2021                                  

4.) 5/18/2021    

5.) 5/11/2021

7

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0162 - 

300104223346000

Construction of Multi-Purpose Buildings, 

Barangays Badbad Occidental, Lintuan, 

Sondol, Tontonan and Tubodacu, Loon, Bohol
Construction 

Section NO Competitive Bidding n/a 5/25/2021 06/01/2021 06/14/2021 06/14/2021 06/15/2021 06/16/2021 06/21/2021 06/22/2021 n/a n/a 120 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,965,000.00         0.00 2,965,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0163 - 

300104223322000

Construction of Multi-Purpose Building 

(Anislag Multi-Purpose Building), Brgy. 

Anislag, Corella, Bohol
Construction 

Section NO Competitive Bidding n/a 5/25/2021 06/01/2021 06/14/2021 06/14/2021 06/15/2021 06/16/2021 06/21/2021 06/22/2021 n/a n/a 120 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,879,175.48         0.00 2,879,175.48

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                     

5.)Office of the 

Congressman

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0164 - 

300104223308000

Construction (Completion) of Multi-Purpose 

Building, Barangay Poblacion, Antequera, 

Bohol
Construction 

Section NO Competitive Bidding n/a 5/25/2021 06/01/2021 06/14/2021 06/14/2021 06/15/2021 06/16/2021 06/21/2021 06/22/2021 n/a n/a 90 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,969,823.18         0.00 1,969,823.18

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                            

5.)Office of the 

Congressman

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.



Pre-Proc 

Conference

Ads/Post of IB Pre-bid Conf Eligibility 

Check

Sub/Open of 

Bids

Bid Evaluation Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of 

Bids

Bid Evaluation Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

PMO/

End-User

Is this an Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationCode

(PAP)

Procurement

Project

21HA0165 - 

300104223362000
Rehabilitation of Multi-Purpose Building, 

Barangay Santa Cruz, Calape, Bohol
Construction 

Section NO Competitive Bidding n/a 5/25/2021 06/01/2021 06/14/2021 06/14/2021 n/a n/a 06/21/2021 06/22/2021 n/a n/a 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 994,936.98            0.00 994,936.98

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                             

5.)Office of the 

Congressman

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

1.) 5/27/2021                       

2.) 5/31/2021          

3.) 5/25/2021                                  

4.) 5/26/2021    

5.) 5/31/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0166 - 

300104223360000
Rehabilitation of Multi-Purpose Building (Old 

Cortes Municipal Public Market), Cortes, Bohol
Construction 

Section NO Competitive Bidding 5/19/2021 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/18/2021 06/23/2021 06/24/2021 n/a n/a 270 n/a GoP 19,800,000.00    0.00 19,800,000.00 19,404,000.00       0.00 19,404,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0167 - 

300104223345000

Construction of Multi-Purpose Buildings, 

Barangays Abucayan Sur, Binogawan, 

Kinabag-an, San Isidro and Sojoton, Calape, 

Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/18/2021 06/23/2021 06/24/2021 n/a n/a 90 n/a GoP 2,475,000.00      0.00 2,475,000.00 2,455,000.00         0.00 2,455,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                            

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0168 - 

300104223348000

Construction/Rehabilitation of Multi-Purpose 

Buildings, Barangays Dela Paz, Monserrat, 

Patrocinio and Loreto, Cortes, Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/22/2021 06/23/2021 06/24/2021 n/a n/a 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,976,916.48         0.00 1,976,916.48

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0169 - 

300104223339000
Construction of Multi-Purpose Building, Brgy. 

Maslog, Balilihan, Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/22/2021 06/23/2021 06/24/2021 n/a n/a 120 n/a GoP 4,950,000.00      0.00 4,950,000.00 4,927,826.54         0.00 4,927,826.54

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                 

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0170 - 

300121201217000
Rehabilitation of Waterworks System, 

Sikatuna, Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/22/2021 06/23/2021 06/24/2021 n/a n/a 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,976,579.83         0.00 1,976,579.83

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0171 - 

300104223293000

Construction of Multi-Purpose Building 

(Calamay Center), Barangay Ponong, 

Alburquerque, Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/22/2021 06/23/2021 06/24/2021 n/a n/a 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,920,000.00         0.00 2,920,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                      

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0172 - 

300104223292000
Construction/Improvement of Multi-Purpose 

Building, Barangay Poblacion, Baclayon, Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/22/2021 06/23/2021 06/24/2021 n/a n/a 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,920,228.45         0.00 1,920,228.45

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                         

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0173 - 

300103203615000

Construction / Rehabilitation of Multi-Purpose 

Building (Barangay Hall), Purok 3, Barangay 

Ubujan, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/18/2021 06/23/2021 06/24/2021 n/a n/a 75 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,920,318.92         0.00 1,920,318.92

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0174 - 

300103203610000
Construction of Multi-Purpose Building, Purok 

4, Barangay Tinangnan, Tubigon, Bohol
Construction 

Section NO Competitive Bidding n/a 5/27/2021 06/03/2021 06/16/2021 06/16/2021 06/17/2021 06/18/2021 06/23/2021 06/24/2021 n/a n/a 75 n/a GoP 1,960,000.00      0.00 1,960,000.00 1,945,000.00         0.00 1,945,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                        

5.)Office of the 

Congressman 

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

1.) 5/28/2021                       

2.) 5/31/2021          

3.) 5/27/2021                                  

4.) 5/31/2021    

5.) 5/31/2021   

4

21HA0175
Concreting of Brgy. Cantalid FMR, Brgy. 

Cantalid, Balilihan, Bohol
Construction 

Section NO Competitive Bidding 5/31/2021 6/9/2021 06/16/2021 06/28/2021 06/28/2021 06/30/2021 06/30/2021 06/30/2021 06/30/2021 n/a n/a 94 n/a GoP 12,437,500.00    0.00 12,437,500.00 12,002,187.00       0.00 12,002,187.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                        

5.)Office of the 

Congressman                     

6.) CCWI

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0176
Concreting of Brgy. Poblacion FMR, Brgy. 

Poblacion, Antequera, Bohol
Construction 

Section NO Competitive Bidding 5/31/2021 6/9/2021 06/16/2021 06/28/2021 06/28/2021 06/29/2021 06/30/2021 06/30/2021 06/30/2021 n/a n/a 94 n/a GoP 12,437,500.00    0.00 12,437,500.00 12,064,375.00       0.00 12,064,375.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                   

5.)Office of the 

Congressman                                 

6.) CCWI

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2021          

3.) 6/10/2021                                  

4.) 6/15/2021    

5.) 6/17/2021  

6.) 6/16/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0177 - 

300104223298000

Construction (Completion) of Multi-Purpose 

Building (Covered Court), Barangay 

Mayacabac, Dauis, Bohol
Construction 

Section NO Competitive Bidding n/a 6/9/2021 06/16/2021 06/28/2021 06/28/2021 06/30/2021 06/30/2021 06/30/2021 06/30/2021 n/a n/a 75 n/a GoP 1,980,000.00      0.00 1,980,000.00 1,967,475.20         0.00 1,967,475.20

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                 

5.)Office of the 

Congressman                     

6.) CCWI

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0178 - 

300104223334000

Construction of Multi-Purpose Building 

(Maribojoc Jeepney 

Terminal), Brgy. Poblacion, Maribojoc, Bohol
Construction 

Section NO Competitive Bidding n/a 6/9/2021 06/16/2021 06/28/2021 06/28/2021 06/30/2021 06/30/2021 06/30/2021 06/30/2021 n/a n/a 120 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,940,000.00         0.00 2,940,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                                              

5.)Office of the 

Congressman                     

6.) CCWI

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0179 - 

300117209582000
Rehabilitation of the City Promenade, 

Barangay Poblacion II, Tagbilaran City, Bohol
Construction 

Section NO Competitive Bidding n/a 6/9/2021 06/16/2021 06/28/2021 06/28/2021 06/29/2021 06/30/2021 06/30/2021 06/30/2021 n/a n/a 90 n/a GoP 2,970,000.00      0.00 2,970,000.00 2,955,000.00         0.00 2,955,000.00

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                          

5.)Office of the 

Congressman                     

6.) CCWI

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.

21HA0180 - 

300104223310000
Construction (Completion) of Multi-Purpose 

Building, Barangay Sambog, Corella, Bohol
Construction 

Section NO Competitive Bidding n/a 6/9/2021 06/16/2021 06/28/2021 06/28/2021 06/30/2021 06/30/2021 06/30/2021 06/30/2021 n/a n/a 60 n/a GoP 1,000,000.00      0.00 1,000,000.00 994,899.98            0.00 994,899.98

1.)COA                         

2.)Executive Dir. Process- 

Bohol.                  

3.)ABCCI                                                              

4.)BBCAI                                     

5.)Office of the 

Congressman                     

6.) CCWI

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

1.) 6/14/2021                       

2.) 6/15/2020          

3.) 6/10/2021                                  

4.) 6/15/2020    

5.) 6/17/2021  

6.) 6/16/2021 

6

Delayed Receipt of Notice to 

Observers due to lockdown of 

recipients office.










