
 Procurement Monitoring Report as of June 30, 2024
Actual Procurement Activities
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300219102601000

24HB0001 Convergence and Special Support Program - 

Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) - Flood Mitigation Structures protecting Major/ 

Strategic Public Buildings/ Facilities - Construction of 

Flood Control Structure, Sitio Ponod to Sitio Sarangani, 

Brgy. Poblacion, Candijay, Bohol Sta.0+000.00 - 

Sta.0+327.00 L/S; Sta.0+000.00 - Sta.326.70 R/S

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 6-Nov-2023 6-Nov-2023 7-Nov-2023 15-Nov-2023 16-Nov-2023 23-May-2024 29-May-2024 5-Jun-2024 10-Jun-2024

Government of the 

Philippines (current 

year's budget)

          96,500,000.00              96,500,000.00        96,400,000.00           96,400,000.00 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

310102101596000

24HB0002 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Preventive Maintenance - 

Secondary Roads - Jct (TER)-Jagna-Sierra Bullones Rd - 

K0070 + 439 - K0071 + 439; K0079 + 245 - K0080 + 

000; K0096 + 792 - K0098 + 466

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 15-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 28-Mar-2024 30-Mar-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

106,150,000.00                   106,150,000.00      105,087,797.42         105,087,797.42 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

320101111175000

24HB0003 ORGANIZATIONAL OUTCOME 2 : Protect 

Lives and Properties Against Major Floods - Flood 

Management Program - Construction/ Maintenance of 

Flood Mitigation Structures and Drainage Systems - 

Construction of Casbu River Flood Control, Candijay, 

Bohol Sta.0+000.00 - Sta.0+563

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 13-Dec-2023 13-Dec-2023 14-Dec-2023 28-Dec-2023 29-Dec-2023 22-May-2024 29-May-2024 5-Jun-2024 6-Jun-2024

Government of the 

Philippines (current 

year's budget)

144,750,000.00                   144,750,000.00      144,664,413.72         144,664,413.72 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

320102106554000

24HB0004 ORGANIZATIONAL OUTCOME 2 : Protect 

Lives and Properties Against Major Floods - Flood 

Management Program - Construction/ Rehabilitation of 

Flood Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of Wahig River 

Control Structure, Pamacsalan Area, Pilar, Bohol 

Sta.0+000.00 - Sta.0+120.00 R/S; Sta.0+130.00 - 

Sta.0+470.00 R/S; Sta.0+000.00 - Sta.0+096.89 L/S; 

Sta.0+106.26 - Sta.0+424.37 L/S

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 29-Dec-2023 29-Dec-2023 29-Dec-2023 29-Dec-2023 29-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 5-Mar-2024

Government of the 

Philippines (current 

year's budget)

130,509,495.00                   130,509,495.00      130,419,495.00         130,419,495.00 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

320102106552000

24HB0005 ORGANIZATIONAL OUTCOME 2 : Protect 

Lives and Properties Against Major Floods - Flood 

Management Program - Construction/ Rehabilitation of 

Flood Mitigation Facilities within Major RiverbBasins 

and Principal Rivers - Construction of Itum River 

Control, Itum, Duero, Bohol Sta.0+000.00 - 

Sta.0+038.00 (left side); Sta.0+050.00 - Sta.0+119.00 

(right side); Sta.0+123.50 - Sta.0+233.50 (both side)

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Dec-2023 29-Dec-2023 22-Feb-2024 27-Feb-2024 5-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00                      96,500,000.00        96,019,080.53           96,019,080.53 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

310102101599000

24HB0006 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Preventive Maintenance - 

Secondary Roads  Loay Interior Rd -  K0176 + 281  - 

K0178 + 122; K0186 + 624 - K0187 + 000; K0192 + 

480 - K0192 + 930

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 15-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 29-Mar-2024 30-Mar-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

110,975,000.00                   110,975,000.00      109,864,785.80         109,864,785.80 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

310102101597000

24HB0007 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Preventive Maintenance - 

Secondary Roads Jct Dat-an-Carmen-Sierra Bullones-

Pilar-Alicia Rd -  K0063 + 000 - K0064 + 450; K0066 + 

653 - K0067 + 440

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 15-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 30-Mar-2024 31-Mar-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

98,430,000.00                      98,430,000.00        97,445,178.72           97,445,178.72 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

320101111198000

24HB0008 ORGANIZATIONAL OUTCOME 2 : Protect 

Lives and Properties Against Major Floods - Flood 

Management Program - Construction/ Maintenance of 

Flood Mitigation Structures and Drainage Systems - 

Construction of Gabayan River Flood Control, 

Candijay, Bohol Sta.0+085.00 - Sta.0+600.00(R/S) – 

Upstream; Sta.0+000.00 – Sta.0+067.40(R/S) - 

Downstream

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 28-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 29-Dec-2023 28-May-2024 30-May-2024 6-Jun-2024 11-Jun-2024

Government of the 

Philippines (current 

year's budget)

139,442,500.00                   139,442,500.00      139,205,484.59         139,205,484.59 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

300226114411000

24HB0009 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building in Dimiao, 

Bohol, Phase II

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 6-Nov-2023 6-Nov-2023 13-Dec-2023 20-Dec-2023 21-Dec-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,815,506.83             9,815,506.83 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

300226114409000

24HB0010 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building in Anda, Bohol, 

Phase II

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 6-Nov-2023 6-Nov-2023 13-Dec-2023 20-Dec-2023 21-Dec-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,801,967.41             9,801,967.41 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

300226114410000

24HB0011 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building in Batuan, 

Bohol

CONSTRUCTION Yes Competitive Bidding 5-Oct-2023 12-Oct-2023 20-Oct-2023 6-Nov-2023 6-Nov-2023 7-Nov-2023 20-Nov-2023 21-Nov-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,806,640.89             9,806,640.89 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23 16-Oct-23

300214100776000

24HB0012 Convergence and Special Support Program - 

Special Road Fund - Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - Installation of Road Safety 

Devices along Tagbilaran East Rd (Tagbilaran-Jagna) - 

K0193+568 - K0193+757; K0193+804 - K0193+878; 

K0193+937 - K0194+193; K0194+592 - K0194+643; 

K0194+712 - K0194+798; K0199+225 - K0199+292; 

K0199+335 - K0199+510; K0200+006 - K0200+150; 

K0200+187 - K0200+282; K0200+688 - K0200+753; 

K0200+722 - K0200+753; K0201+735 - K0201+772; 

K0201+857 - K0201+938; K0202+229 - K0202+247

CONSTRUCTION Yes Competitive Bidding 13-Oct-2023 17-Oct-2023 27-Oct-2023 29-Dec-2023 29-Dec-2023 29-Dec-2023 29-Dec-2023 29-Dec-2023 23-May-2024 29-May-2024 5-Jun-2024 10-Jun-2024

Government of the 

Philippines (current 

year's budget)

144,750,000.00                   144,750,000.00      144,720,013.36         144,720,013.36 

1. COA

2. BOHOL PROCESS

3. CCWI

23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

310202101558000

24HB0013 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Network 

Development Program - Road Widening - Secondary 

Roads - Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0171 

+ 640 - K0173 + 641

CONSTRUCTION Yes Competitive Bidding 13-Oct-2023 17-Oct-2023 27-Oct-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 28-Dec-2023 29-Dec-2023 22-Feb-2024 27-Feb-2024 5-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

85,089,840.00                      85,089,840.00        85,000,000.00           85,000,000.00 

1. COA

2. BOHOL PROCESS

3. CCWI

23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

310103101430000

24HB0014 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Preventive Maintenance - 

Tertiary Roads Jct Dat-an-Carmen-Sierra Bullones-Pilar-

Alicia Rd - K0073 + 726 - K0075 + 025; K0081 + 349 - 

K0082 + 395

CONSTRUCTION Yes Competitive Bidding 13-Oct-2023 17-Oct-2023 27-Oct-2023 15-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 31-Mar-2024 31-Mar-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

82,025,000.00                      82,025,000.00        81,204,332.25           81,204,332.25 

1. COA

2. BOHOL PROCESS

3. CCWI

23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

300214100779000

24HB0015 Convergence and Special Support Program - 

Special Road Fund - Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - Installation of Solar Street 

Lights along Tagbilaran East Rd (Tagbilaran-Jagna) - 

K0171 + 174 - K0174 + 695; K0177 + 088 - K0180 + 

070

CONSTRUCTION Yes Competitive Bidding 13-Oct-2023 17-Oct-2023 27-Oct-2023 8-Nov-2023 8-Nov-2023 9-Nov-2023 15-Nov-2023 27-Nov-2023 19-Feb-2024 28-Feb-2024 4-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

73,043,745.00                      73,043,745.00        72,983,810.49           72,983,810.49 

1. COA

2. BOHOL PROCESS

3. CCWI

23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

310105101191000

24HB0016 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - Secondary 

Roads - Loay Interior Rd - K0167 + 337 - K0168 + 839

CONSTRUCTION Yes Competitive Bidding 13-Oct-2023 17-Oct-2023 27-Oct-2023 8-Nov-2023 8-Nov-2023 15-Nov-2023 26-Nov-2023 27-Nov-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

49,000,000.00                      49,000,000.00        48,768,348.75           48,768,348.75 

1. COA

2. BOHOL PROCESS

3. CCWI

23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

300226110023000

24HB0017 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Rehabilitation of Multi-Purpose Building (Kankoka), 

Brgy. Abihilan, Candijay, Bohol

CONSTRUCTION Yes Competitive Bidding 13-Oct-2023 17-Oct-2023 27-Oct-2023 8-Nov-2023 8-Nov-2023 15-Nov-2023 26-Nov-2024 27-Nov-2023 28-May-2024 30-May-2024 6-Jun-2024 6-Jun-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,910,504.69             4,910,504.69 

1. COA

2. BOHOL PROCESS

3. CCWI

23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

300226114416000

24HB0018 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building in Sevilla, 

Bohol, Phase II

CONSTRUCTION Yes Competitive Bidding 13-Oct-2023 17-Oct-2023 27-Oct-2023 8-Nov-2023 8-Nov-2023 9-Nov-2023 21-Nov-2023 27-Nov-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 8-Mar-2024 24-10-2023
Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,819,297.46             9,819,297.46 

1. COA

2. BOHOL PROCESS

3. CCWI

23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23 23-Oct-23

310105101039000

24HB0019 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - Secondary 

Roads - Loay Interior Rd - K0168 + 839 - K0169 + 865

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 15-Nov-2023 15-Nov-2023 16-Nov-2023 30-Nov-2023 1-Dec-2023 22-Feb-2024 27-Feb-2024 5-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

87,252,405.00                      87,252,405.00        86,856,000.00           86,856,000.00 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23

310112100460000

24HB0020 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Construction / Upgrading / 

Rehabilitation of Drainage along National Roads - 

Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0045 

+ 822 - K0045 + 968; K0045 + 972 - K0048 + 593

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 10-Apr-2024 10-Apr-2024 18-Apr-2024 23-Jun-2024 24-Apr-2024 11-Jun-2024 21-Jun-2024 24-Jun-2024 1-Jul-2024 24-10-2023
Government of the 

Philippines (current 

year's budget)

83,647,165.00                      83,647,165.00        83,594,556.00           83,594,556.00 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23
Approved Modification in the 

change of the physical target 

300214100778000

24HB0021 Convergence and Special Support Program - 

Special Road Fund - Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - Installation of Road Safety 

Devices, Informative Signs and Solar Lightling along 

Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd 

K0075+000 - K0081+689

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Dec-2023 22-Feb-2024 27-Feb-2024 4-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

72,375,000.00                      72,375,000.00        72,337,851.96           72,337,851.96 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23

300219102610000

24HB0022 Convergence and Special Support Program - 

Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) - Flood Mitigation Structures protecting Major/ 

Strategic Public Buildings/ Facilities - Construction of 

Flood Control Structure, Brgy. Poblacion, Candijay, 

Bohol Sta. 0+000 – Sta. 0+192

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 18-Dec-2023 18-Dec-2023 19-Dec-2023 20-Dec-2023 21-Dec-2023 23-May-2024 29-May-2024 5-Jun-2024 10-Jun-2024

Government of the 

Philippines (current 

year's budget)

48,250,000.00                      48,250,000.00        48,190,168.00           48,190,168.00 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23

320101112088000

24HB0023 ORGANIZATIONAL OUTCOME 2 : Protect 

Lives and Properties Against Major Floods - Flood 

Management Program - Construction/ Maintenance of 

Flood Mitigation Structures and Drainage Systems - 

Construction of Flood Control at Alejawan River (Both 

Sides), Duero and Jagna, Bohol Sta. 0+243.21 – Sta. 

0+354.41 Left Side Facing Upstream; Sta. 0+391.00 – 

Sta. 0+440.00 Right Side Facing Upstream

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 18-Dec-2023 18-Dec-2023 21-Dec-2023 21-Dec-2023 21-Dec-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

39,200,000.00                      39,200,000.00        39,139,965.59           39,139,965.59 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23

300226114413000

24HB0025 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building in Lila, Bohol

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 15-Nov-2023 15-Nov-2023 16-Nov-2023 30-Nov-2023 1-Dec-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,908,885.27             4,908,885.27 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23

310304101316000

24HB0026 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Bridge 

Program - Rehabilitation/ Major Repair of Permanent 

Bridges - Pangdan Br. 1 (B00050BH) along Tagbilaran 

East Rd (Tagbilaran-Jagna) KO196+586

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 15-Nov-2023 15-Nov-2023 16-Nov-2023 30-Nov-2023 1-Dec-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

1,960,000.00                          1,960,000.00          1,944,805.84             1,944,805.84 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23

300226114417000

24HB0028 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building (Building 1) in 

Sierra Bullones, Bohol

CONSTRUCTION Yes Competitive Bidding 17-Oct-2023 24-Oct-2023 3-Nov-2023 15-Nov-2023 15-Nov-2023 16-Nov-2023 28-Nov-2023 1-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,911,224.27             4,911,224.27 

1. COA

2. BOHOL PROCESS

3. CCWI

27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23 27-Oct-23

310105101192000

24HB0029 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - Secondary 

Roads Loay Interior Rd - K0163 + 000 - K0164 + 000

CONSTRUCTION Yes Competitive Bidding 24-Oct-2023 31-Oct-2023 10-Nov-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 28-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

49,000,000.00                      49,000,000.00        48,900,000.00           48,900,000.00 

1. COA

2. BOHOL PROCESS

3. CCWI

6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23

Date of Receipt of Invitation
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Procureme

nt Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post 

of IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommen

ding Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completi

on

Inspection & 

Acceptance
 Total   MOOE  CO  Total2  MOOE2  CO3 

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ Open 

of Bids6

Bid 

Evaluation

7

Post Qual8

Delivery/

Completion/

Acceptance

(If 

applicable)

Remarks

(Explaining changes 

from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Source of Funds

 ABC (PhP)  Contract Cost (PhP) 

List of Invited 

Observers

310111100730000

24HB0030 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Construction/ Upgrading/ 

Rehabilitation of Drainage along National Roads - 

Secondary Roads Tagbilaran East Rd (Tagbilaran-

Jagna) - K0177 + 583 - K0177 + 975; K0186 + 000 - 

K0186 + 597

CONSTRUCTION Yes Competitive Bidding 24-Oct-2023 31-Oct-2023 10-Nov-2023 22-Nov-2023 22-Nov-2023 23-Nov-2023 24-Nov-2023 7-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

29,453,900.00                      29,453,900.00        29,407,356.21           29,407,356.21 

1. COA

2. BOHOL PROCESS

3. CCWI

6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23

300204101438000

24HB0031 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Jct. (Dimiao-Bilar) 

Oac-Omjon Road in support of the Agribusiness 

Industry, Dimiao, Bohol Sta. 2+385.00 - Sta. 

2+885.00

CONSTRUCTION Yes Competitive Bidding 24-Oct-2023 31-Oct-2023 10-Nov-2023 22-Nov-2023 22-Nov-2023 24-Nov-2023 6-Dec-2023 7-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,581,566.09           14,581,566.09 

1. COA

2. BOHOL PROCESS

3. CCWI

6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23

300204101606000

24HB0032 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Hinawanan (Loay)-

Conception - Jct. (Sikatuna-Loboc) Road in support of 

the Furniture and Garments Industry, Loay, Bohol 

Sta.0+640.00 - Sta.1+134.69

CONSTRUCTION Yes Competitive Bidding 24-Oct-2023 31-Oct-2023 10-Nov-2023 22-Nov-2023 22-Nov-2023 23-Nov-2023 6-Dec-2023 7-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,641,200.00           14,641,200.00 

1. COA

2. BOHOL PROCESS

3. CCWI

6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23

300226114414000

24HB0034 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building in Loay, Bohol

CONSTRUCTION Yes Competitive Bidding 24-Oct-2023 31-Oct-2023 10-Nov-2023 22-Nov-2023 22-Nov-2023 25-Nov-2023 6-Dec-2023 7-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,892,456.11             9,892,456.11 

1. COA

2. BOHOL PROCESS

3. CCWI

6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23 6-Nov-23

320101111206000

24HB0035 ORGANIZATIONAL OUTCOME 2 : Protect 

Lives and Properties Against Major Floods - Flood 

Management Program - Construction/ Maintenance of 

Flood Mitigation Structures and Drainage Systems - 

Construction of Slope Protection Structure near 

Makapiko Bridge, Batuan, Bohol KO040+(-343.53) - 

KO040+(-415.98)

CONSTRUCTION Yes Competitive Bidding 27-Oct-2023 10-Nov-2023 21-Nov-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 29-Dec-2023 29-Dec-2023 22-Feb-2024 28-Feb-2024 5-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

77,200,000.00                      77,200,000.00        77,150,000.00           77,150,000.00 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23

300203102646000

24HB0036 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Declared Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Brgy. Bacong leading 

to Cabagnao Cave, Anda, Bohol Sta.0+000.00 - 

Sta.0+985.30; Sta.0+000.00 - Sta.0+240.61

CONSTRUCTION Yes Competitive Bidding 27-Oct-2023 10-Nov-2023 21-Nov-2023 4-Dec-2023 4-Dec-2023 6-Dec-2023 13-Dec-2023 13-Dec-2023 23-Feb-2024 28-Feb-2024 6-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

31,845,000.00                      31,845,000.00        31,785,168.00           31,785,168.00 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23

300203102462000

24HB0037 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Declared Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Jct. (TER) Itum - 

Duay - Payao Road, Duero leading to Camp Verde 

Nature Park, Duero, Bohol Sta.4+946.00 - 

Sta.5+154.00

CONSTRUCTION Yes Competitive Bidding 27-Oct-2023 10-Nov-2023 21-Nov-2023 4-Dec-2023 4-Dec-2023 7-Dec-2023 13-Dec-2023 13-Dec-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

9,800,000.00                          9,800,000.00          9,767,886.72             9,767,886.72 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23

300203102465000

24HB0038 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Declared Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Jimilian - Tigbao Road 

Leading to Eco Tourism Adventure Park, Brgy. Jimilian, 

Loboc, Bohol Sta.1+833 - Sta.2+107.69

CONSTRUCTION Yes Competitive Bidding 27-Oct-2023 10-Nov-2023 21-Nov-2023 4-Dec-2023 4-Dec-2023 7-Dec-2023 13-Dec-2023 13-Dec-2023 6-Feb-2024 15-Feb-2024 22-Feb-2024 28-Feb-2024

Government of the 

Philippines (current 

year's budget)

9,800,000.00                          9,800,000.00          9,731,977.97             9,731,977.97 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23

300204101443000

24HB0039 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Jct. (TER) Pob. 

(Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in 

support of the Agribusiness Industry, Valencia, Bohol 

Sta.014+364.70 - Sta.014+904.00

CONSTRUCTION Yes Competitive Bidding 27-Oct-2023 10-Nov-2023 21-Nov-2023 4-Dec-2023 4-Dec-2023 5-Dec-2023 13-Dec-2023 13-Dec-2023 22-Feb-2024 28-Feb-2024 5-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,643,767.52           14,643,767.52 

1. COA

2. BOHOL PROCESS

3. CCWI

16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23

300215103927000

24HB0041 Convergence and Special Support Program - 

Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) - Access Roads and/or Bridges from the 

National Road/s leading to Major/ Strategic Public 

Buildings/ Facilities - Construction of Road, Sitio 

Cutan, Brgy. Boyoan to Brgy. Abihilan, Candijay, Bohol 

Section 1: Sta.0+373 - Sta.0+604.34; Section 2: 

Sta.0+802.44 - Sta.0+941.31; Section 3: Sta.0+998.92 

- Sta.1+410.00

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 13-Dec-2023 14-Dec-2023 23-May-2024 29-May-2024 5-Jun-2024 10-Jun-2024

Government of the 

Philippines (current 

year's budget)

19,300,000.00                      19,300,000.00        19,227,750.44           19,227,750.44 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

310202101739000

24HB0042 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Network 

Development Program - Road Widening - Secondary 

Roads - Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0173 

+ 641 - K0173 + 988

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 15-Dec-2023 21-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

14,962,640.00                      14,962,640.00        14,912,640.00           14,912,640.00 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

300204101441000

24HB0043 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Jct. (TER) Dimiao-

Oac-Bilar Jct. (LIR) Road in support of the 

Agribusiness Industry, Bilar, Bohol Sta.15 + 860.00 - 

Sta.16+360.00

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 9-Dec-2023 14-Dec-2023 21-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,669,944.00           14,669,944.00 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

300203102460000

24HB0044 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Declared Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Jct. (TER) Dimiao-

Oac-Bilar - Jct. (LIR) Road Access from Beaches 

leading to Man-Made Forest, Tarsier, Logarita Spring, 

Butterfly, Rajah Sikatuna Park and Chocolate Hills, 

Bohol Sta.11+989.00 - 12 + 385.00

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 19-Dec-2023 21-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

9,800,000.00                          9,800,000.00          9,754,633.24             9,754,633.24 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

300226110018000

24HB0045 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building (BFP Building), 

Brgy. San Roque, Mabini, Bohol

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 19-Dec-2023 20-Dec-2023 23-May-2024 29-May-2024 5-Jun-2024 10-Jun-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,849,650.24             9,849,650.24 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

300221106355000

24HB0046 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Bilar, Bohol Sta.0+000.00 - 

Sta.0+198.00

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 15-Dec-2023 21-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,925,835.65             4,925,835.65 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

300226114390000

24HB0047 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction (Completion) of Multi-Purpose Building in 

Alicia, Bohol

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 20-Dec-2023 21-Dec-2023 23-Feb-2024 28-Feb-2024 6-Mar-2024 12-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,923,189.17             4,923,189.17 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

300226110022000

24HB0048 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building, Pilar, Bohol

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 19-Dec-2023 20-Dec-2023 23-May-2024 29-May-2024 5-Jun-2024 10-Jun-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,922,417.73             4,922,417.73 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

300226110019000

24HB0049 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building, Bilar, Bohol

CONSTRUCTION Yes Competitive Bidding 3-Nov-2023 14-Nov-2023 23-Nov-2023 6-Dec-2023 6-Dec-2023 7-Dec-2023 19-Dec-2023 21-Dec-2023 28-May-2024 30-May-2024 6-Jun-2024 11-Jun-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,923,051.69             4,923,051.69 

1. COA

2. BOHOL PROCESS

3. CCWI

20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23

310111100731000

24HB0050 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Asset 

Preservation Program Construction/ Upgrading/ 

Rehabilitation of Drainage along National Roads - 

Secondary Roads - Tagbilaran East Rd (Tagbilaran-

Jagna) - K0233 + 998 - K0234 + 958; K0238 + 460 - 

K0238 + 701

CONSTRUCTION Yes Competitive Bidding 7-Nov-2023 21-Nov-2023 29-Nov-2023 11-Dec-2023 11-Dec-2023 14-Dec-2023 21-Dec-2023 22-Dec-2023 14-Mar-2024 27-Mar-2024 27-Mar-2024 3-Apr-2024

Government of the 

Philippines (current 

year's budget)

30,184,000.00                      30,184,000.00        30,083,911.85           30,083,911.85 
1. COA

2. BOHOL PROCESS

3. CCWI

24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23

300204101439000

24HB0051 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Jct. (LIR) Buenos 

Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in 

support of the Agribusiness Industry, Carmen, Bohol 

Sta.2+290.54 - Sta.2+860.00

CONSTRUCTION Yes Competitive Bidding 7-Nov-2023 21-Nov-2023 29-Nov-2023 11-Dec-2023 11-Dec-2023 14-Dec-2023 22-Dec-2024 22-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,678,556.69           14,678,556.69 
1. COA

2. BOHOL PROCESS

3. CCWI

24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23

310303101766000

24HB0052 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Bridge 

Program - Retrofitting/ Strengthening of Permanent 

Bridges - Malinao Br. (B00068BH) along Tagbilaran 

East Rd (Tagbilaran-Jagna) KO228+908

CONSTRUCTION Yes Competitive Bidding 7-Nov-2023 21-Nov-2023 29-Nov-2023 11-Dec-2023 11-Dec-2023 13-Dec-2023 21-Dec-2023 22-Dec-2023 22-Feb-2024 27-Feb-2024 5-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

5,880,000.00                          5,880,000.00          5,780,000.00             5,780,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23

300221106357000

24HB0053 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Mabini, Bohol, Phase I 

Sta.0+000.00 - Sta.0+203.18

CONSTRUCTION Yes Competitive Bidding 7-Nov-2023 21-Nov-2023 29-Nov-2023 11-Dec-2023 11-Dec-2023 13-Dec-2023 21-Dec-2023 22-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,924,802.63             4,924,802.63 
1. COA

2. BOHOL PROCESS

3. CCWI

24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23

300219102609000

24HB0054 Convergence and Special Support Program - 

Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) - Flood Mitigation Structures protecting Major/ 

Strategic Public Buildings/ Facilities - Construction of 

Drainage System, Brgy. Tugas, Candijay, Bohol 

KO170+700 - KO170+976.00

CONSTRUCTION Yes Competitive Bidding 7-Nov-2023 21-Nov-2023 29-Nov-2023 11-Dec-2023 11-Dec-2023 12-Dec-2023 18-Dec-2023 19-Dec-2023 23-May-2024 29-May-2024 5-Jun-2024 10-Jun-2024

Government of the 

Philippines (current 

year's budget)

4,825,000.00                          4,825,000.00          4,783,629.65             4,783,629.65 
1. COA

2. BOHOL PROCESS

3. CCWI

24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23 24-Nov-23

300204101440000

24HB0056 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Jct. (LIR) 

Quinoguitan-Sevilla-Hanopol-Tagustusan (Balilihan) 

Road in support of the Furniture and Garments and 

Tourism Industries, Sevilla, Bohol Sta.5+498.00 - 

Sta.5+998.00

CONSTRUCTION Yes Competitive Bidding 10-Nov-2023 23-Nov-2023 1-Dec-2023 13-Dec-2023 13-Dec-2023 15-Dec-2023 27-Dec-2023 28-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,662,897.93           14,662,897.93 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23

300204101442000

24HB0057 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Jct. (TER) Itum-

Duay-Payao-Eskaya Road in support of the 

Agribusiness Industry, Duero, Bohol Sta.0+000.00 - 

Sta.0+190.50; Sta.1+840.00 - Sta.1+891.00; 

Sta.3+540.00 - Sta.3+583.40; Sta.6+120.40 - 

Sta.6+335.50

CONSTRUCTION Yes Competitive Bidding 10-Nov-2023 23-Nov-2023 1-Dec-2023 13-Dec-2023 13-Dec-2023 14-Dec-2023 18-Dec-2023 28-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,626,500.00           14,626,500.00 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23

300203102459000

24HB0058 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Declared Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Cabungaan-Lonoy 

Road leading to Kinahugan Falls and Lonoy Spring, 

Brgy. Cabunga-an, Jagna, Bohol Section 1: 

Sta.0+500.00 - Sta.0+605.00; Section 2: Sta.0+682.00 

- Sta.0+971.58)

CONSTRUCTION Yes Competitive Bidding 10-Nov-2023 23-Nov-2023 1-Dec-2023 13-Dec-2023 13-Dec-2023 14-Dec-2023 27-Dec-2023 28-Dec-2023 22-Mar-2024 25-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

9,800,000.00                          9,800,000.00          9,773,055.75             9,773,055.75 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23



Actual Procurement Activities

Code
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Sub/Open 

of Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommen

ding Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completi

on

Inspection & 

Acceptance
 Total   MOOE  CO  Total2  MOOE2  CO3 

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ Open 

of Bids6

Bid 

Evaluation

7

Post Qual8

Delivery/

Completion/

Acceptance

(If 

applicable)

Remarks

(Explaining changes 

from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Source of Funds

 ABC (PhP)  Contract Cost (PhP) 

List of Invited 

Observers

300221106362000

24HB0059 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Sierra Bullones, Bohol Phase I 

Sta.0+000.00 - Sta.0+200.00

CONSTRUCTION Yes Competitive Bidding 10-Nov-2023 23-Nov-2023 1-Dec-2023 13-Dec-2023 13-Dec-2023 14-Dec-2023 19-Dec-2023 28-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,940,172.60             4,940,172.60 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23

300221106356000

24HB0061 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Guindulman, Bohol, Phase I 

Sta.0+120.00 - Sta.0+308.50

CONSTRUCTION Yes Competitive Bidding 10-Nov-2023 23-Nov-2023 1-Dec-2023 13-Dec-2023 13-Dec-2023 14-Dec-2023 18-Dec-2023 28-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,923,560.61             4,923,560.61 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23

300105201393000

24HB0062 Local Program - National Building Program - 

Buildings And Other Structures - Multipurpose / 

Facilities - Construction of DPWH Bohol 3rd DEO, 

Annex Building, Guindulman, Bohol

CONSTRUCTION Yes Competitive Bidding 15-Nov-2023 29-Nov-2023 7-Dec-2023 21-Dec-2023 21-Dec-2023 22-Dec-2023 27-Dec-2023 28-Dec-2023 19-Feb-2024 28-Feb-2024 6-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

29,400,000.00                      29,400,000.00        29,368,336.50           29,368,336.50 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23

320101112087000

24HB0063 ORGANIZATIONAL OUTCOME 2 : Protect 

Lives and Properties Against Major Floods - Flood 

Management Program - Construction/ Maintenance of 

Flood Mitigation Structures and Drainage Systems - 

Construction of Cayacay SRIS Flood Protection Dike, 

Alicia, Bohol Sta.0+000.00 - Sta.0+047.00 (B/S)

CONSTRUCTION Yes Competitive Bidding 15-Nov-2023 29-Nov-2023 7-Dec-2023 21-Dec-2023 21-Dec-2023 22-Dec-2023 28-Dec-2023 28-Dec-2023 5-Mar-2024 12-Mar-2024 21-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00                      14,700,000.00        14,677,315.09           14,677,315.09 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23

310212100280000

24HB0064 ORGANIZATIONAL OUTCOME 1 : Ensure 

Safe and Reliable National Road System - Network 

Development Program - Paving of Unpaved Roads - 

Tertiary Roads - Jct (LIR) Buenavista-Carmen-Danao-

Jetafe Rd - K0163 + 880 - K0164 + 205

CONSTRUCTION Yes Competitive Bidding 15-Nov-2023 29-Nov-2023 7-Dec-2023 21-Dec-2023 21-Dec-2023 22-Dec-2023 27-Dec-2023 28-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 23-Mar-2024

Government of the 

Philippines (current 

year's budget)

9,960,720.00                          9,960,720.00          9,935,353.00             9,935,353.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23

300203102463000

24HB0065 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Declared Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Pob. Ondol, Taytay, 

Cambance Road leading to Cruz Dako, Brgy. Taytay, 

Loboc, Bohol Sta.0+406.00 -Sta.0+700.00

CONSTRUCTION Yes Competitive Bidding 15-Nov-2023 29-Nov-2023 7-Dec-2023 21-Dec-2023 21-Dec-2023 22-Dec-2023 27-Dec-2023 28-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 12-Mar-2024

Government of the 

Philippines (current 

year's budget)

9,800,000.00                          9,800,000.00          9,769,350.83             9,769,350.83 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23

300214101220000

24HB0067 Convergence and Special Support Program - 

Special Road Fund - Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - Rehabilitation/ 

Reconstruction/ Upgrading of Damaged Paved Roads 

along Jct (TER)-Jagna-Sierra Bullones Rd - K0077 + 

000 - K0077 + 050

CONSTRUCTION Yes Competitive Bidding 15-Nov-2023 29-Nov-2023 7-Dec-2023 21-Dec-2023 21-Dec-2023 22-Dec-2023 27-Dec-2023 28-Dec-2023 19-Feb-2024 26-Feb-2024 4-Mar-2024 8-Mar-2024

Government of the 

Philippines (current 

year's budget)

2,383,360.00                          2,383,360.00          2,354,194.88             2,354,194.88 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23

300215104872000

24HB0068 Convergence and Special Support Program - 

Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) - Access Roads and/or Bridges from the 

National Road/s leading to Major/ Strategic Public 

Buildings/ Facilities - Construction of Malinao Irrigation 

System, Main Canal Service Road, Estaca, Pilar, Bohol 

(KATUBIGAN - Kalsada Tungo sa Patubigan) 

Sta.4+460.00 - Sta.6+960.00

CONSTRUCTION Yes Competitive Bidding 21-Nov-2023 6-Dec-2023 14-Dec-2023 27-Dec-2023 27-Dec-2023 27-Dec-2023 28-Dec-2023 28-Dec-2023 29-Jan-2024 30-Jan-2024 6-Feb-2024 13-Feb-2024

Government of the 

Philippines (current 

year's budget)

46,550,000.00                      46,550,000.00        46,479,926.76           46,479,926.76 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23 4-Dec-23

300204101607000

24HB0069 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - San Roque to 

Baybayon Road, Mabini, Bohol Sta.0+100.00-

Sta.0+340.00

CONSTRUCTION Yes Competitive Bidding 27-Dec-2023 27-Dec-2023 5-Jan-2024 17-Jan-2024 17-Jan-2024 18-Jan-2024 23-Jan-2024 24-Jan-2024 22-Feb-2024 28-Feb-2024 5-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,900,000.00                          4,900,000.00          4,808,159.09             4,808,159.09 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23

300204101253000

24HB0070 Convergence and Special Support Program - 

Construction/ Improvement of Access Roads leading 

to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade 

Infrastructure Program - ROLL-IT) - Jct. (TER) 

Gabayan-Anoling (Candijay)-Inaghuban-Pilar Road in 

support of the Agribusiness Industry, Candijay, Bohol 

Sta.1+845.73 - Sta.1+995.73

CONSTRUCTION Yes Competitive Bidding 27-Dec-2023 27-Dec-2023 5-Jan-2024 17-Jan-2024 17-Jan-2024 19-Jan-2024 23-Jan-2024 24-Jan-2024 22-Feb-2024 27-Feb-2024 5-Mar-2024 12-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,900,000.00                          4,900,000.00          4,885,000.00             4,885,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23

300221106361000

24HB0071 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Pilar, Bohol Sta.0+000.00-

Sta.0+241

CONSTRUCTION Yes Competitive Bidding 27-Dec-2023 27-Dec-2023 5-Jan-2024 17-Jan-2024 17-Jan-2024 18-Jan-2024 23-Jan-2024 24-Jan-2024 22-Feb-2024 28-Feb-2024 5-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,927,210.64             4,927,210.64 
1. COA

2. BOHOL PROCESS

3. CCWI

28-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23

300226114393000

24HB0072 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building, Duero, Bohol, 

Phase I

CONSTRUCTION Yes Competitive Bidding 28-Dec-2023 29-Dec-2023 12-Jan-2024 24-Jan-2024 24-Jan-2024 25-Jan-2024 4-Feb-2024 5-Feb-2024 22-Feb-2024 28-Feb-2024 5-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,927,432.29             4,927,432.29 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Jan-24 1-Jan-24 1-Jan-24 1-Jan-24 1-Jan-24

300226114407000

24HB0073 Convergence and Special Support Program 

– Basic Infrastructure Program (BIP) – Multi-Purpose 

Buildings / Facilities to Support Social Services – 

Construction of Multi-Purpose Building (Building 2) in 

Sierra Bullones, Bohol

CONSTRUCTION Yes Competitive Bidding 28-Dec-2023 29-Dec-2023 12-Jan-2024 24-Jan-2024 24-Jan-2024 25-Jan-2024 4-Feb-2024 5-Feb-2024 23-Feb-2024 28-Feb-2024 6-Mar-2024 12-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,925,182.09             4,925,182.09 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Jan-24 1-Jan-24 1-Jan-24 1-Jan-24 1-Jan-24

300105201394000

24HB0074 Local Program – National Building Program 

– Buildings and Other Structures – Multi-Purpose 

Facilities – Construction of QAS Laboratory Building, 

DPWH Bohol 3rd DEO, Guindulman, Bohol

CONSTRUCTION Yes Competitive Bidding 28-Dec-2023 29-Dec-2023 12-Jan-2024 24-Jan-2024 24-Jan-2024 25-Jan-2024 28-Jan-2024 29-Jan-2024 22-Feb-2024 27-Feb-2024 5-Mar-2024 11-Mar-2024

Government of the 

Philippines (current 

year's budget)

29,400,000.00                      29,400,000.00        29,306,224.39           29,306,224.39 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Jan-24 1-Jan-24 1-Jan-24 1-Jan-24 1-Jan-24

300203102461000

24HB0076 Convergence and Special Support Program 

– Construction / Improvement of Access Roads 

Leading to Declared Tourism Destinations (Tourism 

Road Infrastructure Program – TRIP) Jct. (TER) 

Gabayan- Canawa (Candijay) – Inaghuban – Pilar 

Road Leading to Canawa Spring and Can-Umantad 

Water Falls, Candijay, Bohol Sta. 6+796.00 – Sta. 

7+101.00

CONSTRUCTION No Competitive Bidding 4-Jan-2024 5-Jan-2024 16-Jan-2024 29-Jan-2024 29-Jan-2024 30-Jan-2024 4-Feb-2024 5-Feb-2024 5-Mar-2024 12-Mar-2024 21-Mar-2024 26-Mar-2024

Government of the 

Philippines (current 

year's budget)

9,800,000.00                          9,800,000.00          9,790,000.00             9,790,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24

300221106360000

24HB0077 Convergence and Special Support Program 

– Basic Infrastructure Program (BIP) – Access Roads 

and / or Bridges from the National Road/s leading to 

Major / Strategic Public Buildings / Facilities – 

Construction of Road, Mabini, Bohol, Phase II Sta. 

0+236.50- Sta.0+460.00

CONSTRUCTION No Competitive Bidding 4-Jan-2024 5-Jan-2024 16-Jan-2024 29-Jan-2024 29-Jan-2024 31-Jan-2024 4-Feb-2024 5-Feb-2024 23-Feb-2024 28-Feb-2024 6-Mar-2024 12-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,939,952.43             4,939,952.43 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24

310108101754000

24HB0078 Organizational Outcome 1: Ensure Safe and 

Reliable National Road System - Asset Preservation 

Program - Rehabilitation/ Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide - Secondary 

Roads - Loay Interior Rd - K0190+191 - K0190+276, 

K0193+720 - K0193+850, K0194+630 - K0194+800

CONSTRUCTION No Competitive Bidding 4-Jan-2024 5-Jan-2024 16-Jan-2024 17-Apr-2024 17-Apr-2024 18-Apr-2024 22-Apr-2024 23-Apr-2024 22-May-2024 23-May-2024 6-Jun-2024 11-Jun-2024

Government of the 

Philippines (current 

year's budget)

53,557,500.00                      53,557,500.00        53,496,209.49           53,496,209.49 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24

300215103928000

24HB0079 Convergence and Special Support Program 

– Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) – Access Roads and / or Bridges from the 

National Road/s leading to Major / Strategic Public 

Buildings / Facilities – Construction of Road, Sitio 

Malapok, Brgy. Anoling, Candijay, Bohol Sta.0+000.00- 

Sta.0+244.45

CONSTRUCTION No Competitive Bidding 11-Jan-2024 12-Jan-2024 23-Jan-2024 17-Apr-2024 17-Apr-2024 19-Apr-2024 20-Apr-2024 21-Apr-2024 29-May-2024 30-May-2024 6-Jun-2024 6-Jun-2024

Government of the 

Philippines (current 

year's budget)

4,825,000.00                          4,825,000.00          4,820,000.00             4,820,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24

300226110021000

24HB0080 Convergence and Special Support Program 

– Basic Infrastructure Program (BIP) – Multi-Purpose 

Buildings / Facilities to Support Social Services – 

Construction of Multi-Purpose Building in Jagna, Bohol

CONSTRUCTION No Competitive Bidding 11-Jan-2024 12-Jan-2024 23-Jan-2024 17-Apr-2024 17-Apr-2024 18-Apr-2024 20-Apr-2024 21-Apr-2024 22-May-2024 23-May-2024 6-Jun-2024 11-Jun-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,900,521.18             4,900,521.18 
1. COA

2. BOHOL PROCESS

3. CCWI

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24

310105101193000

24HB0081 Organizational Outcome 1: Ensure Safe and 

Reliable National Road System – Asset Preservation 

Program – Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads – Secondary Roads – Loay 

Interior Rd - K0190 + 802 – K0191 + 011

CONSTRUCTION No Competitive Bidding 11-Jan-2024 12-Jan-2024 23-Jan-2024 5-Feb-2024 5-Feb-2024 5-Feb-2024 12-Feb-2024 13-Feb-2024 15-Apr-2024 22-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

9,391,340.00                          9,391,340.00          9,338,000.00             9,338,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24

310303101765000

24HB0082 Organizational Outcome 1: Ensure Safe and 

Reliable National Road System – Bridge Program – 

Retrofitting/Strengthening of Permanent Bridges – 

Gabayan Br. (B00032BH) along Tagbilaran East Rd 

(Tagbilaran – Jagna) K0163 + 921

CONSTRUCTION No Competitive Bidding 11-Jan-2024 12-Jan-2024 23-Jan-2024 5-Feb-2024 5-Feb-2024 6-Feb-2024 12-Feb-2024 13-Feb-2024 5-Mar-2024 26-Mar-2024 2-Apr-2024 9-Apr-2024

Government of the 

Philippines (current 

year's budget)

24,500,000.00                      24,500,000.00        24,420,000.00           24,420,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24

310303101764000

24HB0083 Organizational Outcome 1: Ensure Safe and 

Reliable National Road System – Bridge Program – 

Retrofitting/Strengthening of Permanent Bridges – Dat-

an Br. (B00090BH) along Jct Dat-an - Carmen – Sierra 

Bullones – Pilar – Alicia Rd K00062 + 085

CONSTRUCTION No Competitive Bidding 11-Jan-2024 12-Jan-2024 23-Jan-2024 5-Feb-2024 5-Feb-2024 6-Feb-2024 12-Feb-2024 13-Feb-2024 14-Mar-2024 25-Mar-2024 1-Apr-2024 8-Apr-2024

Government of the 

Philippines (current 

year's budget)

24,500,000.00                      24,500,000.00        24,420,000.00           24,420,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24

300203102647000

24HB0084 Convergence and Special Support Program 

– Construction/Improvement of Access Roads leading 

to Declared Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP)- Brgy. Catungawan Sur 

leading to Landthai Hills, Guindulman, Bohol 

Sta.2+900 - Sta.3+198.57  Sta.5+200-Sta.6+510.39

CONSTRUCTION No Competitive Bidding 11-Jan-2024 12-Jan-2024 23-Jan-2024 5-Feb-2024 5-Feb-2024 6-Feb-2024 12-Feb-2024 13-Feb-2024 14-Mar-2024 25-Mar-2024 1-Apr-2024 8-Apr-2024

Government of the 

Philippines (current 

year's budget)

48,250,000.00                      48,250,000.00        48,190,000.00           48,190,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24

310303101767000

24HB0085 Organizational Outcome 1: Ensure Safe and 

Reliable National Road System – Bridge Program – 

Retrofitting/Strengthening of Permanent Bridges – 

Nausok Br. (B00048BH) along Tagbilaran East Rd 

(Tagbilaran – Jagna) K194+803

CONSTRUCTION No Competitive Bidding 11-Jan-2024 12-Jan-2024 23-Jan-2024 5-Feb-2024 5-Feb-2024 7-Feb-2024 12-Feb-2024 13-Feb-2024 22-Mar-2024 27-Mar-2024 3-Apr-2024 10-Apr-2024

Government of the 

Philippines (current 

year's budget)

5,880,000.00                          5,880,000.00          5,800,000.00             5,800,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24 18-Jan-24

300221106359000

24HB0087 Convergence and Special Support Program 

– Basic Infrastructure Program (BIP) – Access Roads 

and / or Bridges from the National Road / s leading to 

Major / Strategic Public Buildings / Facilities – 

Construction of Road, Guindulman, Bohol, Phase II 

Sta. 0+000.00 – Sta. 0+200.75

CONSTRUCTION No Competitive Bidding 19-Jan-2024 22-Jan-2024 1-Feb-2024 13-Feb-2024 13-Feb-2024 14-Feb-2024 18-Feb-2024 19-Feb-2024 5-Mar-2024 12-Mar-2024 21-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,944,956.10             4,944,956.10 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Jan-24 29-Jan-24 29-Jan-24 29-Jan-24 29-Jan-24

310103101428000

24HB0088 Organizational Outcome 1: Ensure Safe and 

Reliable National Road System – Asset Preservation 

Program –– Preventive Maintenance – Tertiary Roads 

– Jct (LIR) Buenavista – Carmen – Danao – Jetafe Rd 

– K0155 + (-669) – K0156 + 392

CONSTRUCTION No Competitive Bidding 19-Jan-2024 22-Jan-2024 1-Feb-2024 13-Feb-2024 13-Feb-2024 14-Feb-2024 18-Feb-2024 19-Feb-2024 22-Mar-2024 27-Mar-2024 4-Apr-2024 11-Apr-2024

Government of the 

Philippines (current 

year's budget)

82,990,000.00                      82,990,000.00        82,329,983.40           82,329,983.40 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Jan-24 29-Jan-24 29-Jan-24 29-Jan-24 29-Jan-24

310103101644000

24HB0089 Organizational Outcome 1: Ensure Safe and 

Reliable National Road System – Asset Preservation 

Program – Preventive Maintenance – Tertiary Roads – 

Balilihan – Hanopol – Batuan Rd-K0045 + 000 – K0045 

+ 421

CONSTRUCTION No Competitive Bidding 19-Jan-2024 22-Jan-2024 1-Feb-2024 13-Feb-2024 13-Feb-2024 14-Feb-2024 18-Feb-2024 19-Feb-2024 25-Mar-2024 31-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

16,660,000.00                      16,660,000.00        16,326,743.44           16,326,743.44 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Jan-24 29-Jan-24 29-Jan-24 29-Jan-24 29-Jan-24

300226114391000

24HB0092 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building, Anda, Bohol, 

Phase I

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 27-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,905,000.00             4,905,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300226114397000

24HB0093 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building, Purok 

Mahogany, Brgy. Tayong Occidental, Loay, Bohol

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 27-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00                          6,930,000.00          6,920,000.00             6,920,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300226114398000

24HB0094 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Facility, Mabini Central 

Elementary School, Poblacion 2, Mabini, Bohol

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 27-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,928,771.24             4,928,771.24 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300226114415000

24HB0095 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building in Loboc, Bohol

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 27-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,931,993.69             4,931,993.69 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24
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300221106372000

24HB0096 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Barangay Panadtaran - 

Bulawan - Cabidian, Mabini, Bohol; Section 1: Sta. 

0+020.00 – Sta. 0+540.28; Section 2: Sta. 1+525.61 – 

Sta. 1+597.85; Section 3: Sta. 1+700.93 – Sta. 

2+623.13; Section 4: Sta. 2+626.13 – Sta. 3+012.39

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 27-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

49,500,000.00                      49,500,000.00        49,450,000.00           49,450,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300226114395000

24HB0097 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building, Sevilla, Bohol, 

Phase I

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 26-Mar-2024 28-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,921,425.39             4,921,425.39 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300226114396000

24HB0098 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building (Classroom 

Building), Loay, Bohol

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 27-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

14,850,000.00                      14,850,000.00        14,750,000.00           14,750,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300221106369000

24HB0099 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Pilar, Bohol Sta. 0+0.000.00 – 

Sta. 2+040.00

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 28-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

49,500,000.00                      49,500,000.00        49,415,395.46           49,415,395.46 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300221106375000

24HB0100 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Anda, Bohol Sta. 0+0.000 – 

Sta. 1+204.28

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 25-Mar-2024 27-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

34,650,000.00                      34,650,000.00        34,614,939.66           34,614,939.66 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300228100601000

24HB0101 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Evacuation 

Centers/ Quarantine Facilities/ Public Health Facilities - 

Construction of Evacuation Center, Ambassador Pablo 

Suarez National High School, Barangay Bicao, Carmen, 

Bohol

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 12-Mar-2024 20-Mar-2024 20-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 26-Mar-2024 28-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00                          6,930,000.00          6,830,000.00             6,830,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24 4-Mar-24

300226114406000

24HB0102 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Completion of Multi Purpose Building in Valencia, 

Bohol

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 13-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 22-Mar-2024 22-Mar-2024 26-Mar-2024 28-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,905,370.40             4,905,370.40 
1. COA

2. BOHOL PROCESS

3. CCWI

7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24

300221106374000

24HB0103 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Barangay Buyog, Jagna, Bohol 

Sta. 4+020.00 - Sta. 7+234.00

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 13-Mar-2024 21-Mar-2024 21-Mar-2024 21-Mar-2024 22-Mar-2024 22-Mar-2024 26-Mar-2024 28-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

99,000,000.00                      99,000,000.00        98,918,733.62           98,918,733.62 
1. COA

2. BOHOL PROCESS

3. CCWI

7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24

300221104804000

24HB0104 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Tigbao Circumferential Road, Tigbao, 

Loboc, Bohol Sta. 0+220.00 - Sta. 3+357.00

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 13-Mar-2024 21-Mar-2024 21-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 26-Mar-2024 25-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

99,000,000.00                      99,000,000.00        98,893,418.83           98,893,418.83 
1. COA

2. BOHOL PROCESS

3. CCWI

7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24

300221106370000

24HB0105 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Alicia, Bohol Section 1: 

0+000.00 - Sta. 0+341.95; Section 2: Sta. 0+379.58 - 

Sta. 3+388.18

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 13-Mar-2024 21-Mar-2024 21-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 26-Mar-2024 29-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

49,500,000.00                      49,500,000.00        49,395,414.85           49,395,414.85 
1. COA

2. BOHOL PROCESS

3. CCWI

7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24

300226114403000

24HB0106 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction (Completion) of Multi Purpose Building, 

Brgy. Poblacion, Candijay, Bohol

CONSTRUCTION No Competitive Bidding 26-Feb-2024 27-Feb-2024 13-Mar-2024 21-Mar-2024 21-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 26-Mar-2024 28-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

29,700,000.00                      29,700,000.00        29,690,000.00           29,690,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24 7-Mar-24

300214101221000

24HB0107 Convergence and Special Support Program 

– Special Road Fund – Motor Vehicle User’s Charge 

(MVUC) as per R.A. 11239 – Installation of Road 

Safety Devices, Informative Signs and Solar Lighting 

along Jct. Dat-an – Carmen – Sierra Bullones – Pilar – 

Alicia Rd – K0066+337 – K0071+037; K0072+(-908) – 

K0075+000

CONSTRUCTION No Competitive Bidding 7-Mar-2024 8-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 28-May-2024 5-Apr-2024 29-May-2024 30-May-2024 6-Jun-2024 11-Jun-2024

Government of the 

Philippines (current 

year's budget)

98,000,000.00                      98,000,000.00        97,946,764.00           97,946,764.00 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24

300214101222000

24HB0108 Convergence and Special Support Program - 

Special Road Fund - Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - Installation of Road Safety 

Devices, Informative Signs and Solar Lighting along 

Jct  (TER) Jagna - Sierra Bullones Road, K063+478 - 

K0070+000

CONSTRUCTION No Competitive Bidding 7-Mar-2024 8-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 29-Mar-2024 11-Apr-2024 3-May-2024 16-May-2024 20-May-2024 27-May-2024 28-May-2024

Government of the 

Philippines (current 

year's budget)

98,000,000.00                      98,000,000.00        97,744,979.50           97,744,979.50 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24
Approved Modification in the 

change of the physical target 

300214101223000

24HB0109 Convergence and Special Support Program - 

Special Road Fund - Motor Vehicle User's Charge 

(MVUC) as per R.A. 11239 - Installation of Road Safety 

Devices, Informative Signs and Solar Lighting along 

Jct Dat-an - Carmen - Sierra Bullones - Pilar - Alicia Rd 

- K0081+869 - K0-0092+000

CONSTRUCTION No Competitive Bidding 7-Mar-2024 8-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 30-Mar-2024 31-Mar-2024 5-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

98,000,000.00                      98,000,000.00        97,944,350.00           97,944,350.00 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24

300226114392000

24HB0110 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building, Dimiao, Bohol, 

Phase I

CONSTRUCTION No Competitive Bidding 7-Mar-2024 8-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 30-Mar-2024 31-Mar-2024 8-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,929,999.78             4,929,999.78 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24

300226114399000

24HB0111 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction (Completion) of Multi-Purpose Building 

(Sevilla Central Elementary School), Poblacion, Sevilla, 

Bohol

CONSTRUCTION No Competitive Bidding 7-Mar-2024 8-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 30-Mar-2024 31-Mar-2024 8-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

2,970,000.00                          2,970,000.00          2,961,508.60             2,961,508.60 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24

300225101675000

24HB0112 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Flood Mitigation 

Structures protecting Major/ Strategic Public Buildings/ 

Facilities - Construction of Manaba River Control, 

Garcia Hernandez (Tabuan Section), Bohol, Sta. 

0+000.00 - Sta. 0+450.00

CONSTRUCTION No Competitive Bidding 7-Mar-2024 8-Mar-2024 15-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 30-Mar-2024 31-Mar-2024 8-Apr-2024 12-Apr-2024

Government of the 

Philippines (current 

year's budget)

99,000,000.00                      99,000,000.00        98,945,000.00           98,945,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24

320101111171000

24HB0113 Organizational Outcome 2 : Protect Lives 

and Properties Against Major Floods - Flood 

Management Program - Construction/ Maintenance of 

Flood Mitigation Structures and Drainage Systems - 

Construction of Tumuran - Sarangani River Control, 

Phase II, Candijay, Bohol Sec. 1: Sta. 0+327.00 – Sta. 

0+596.00 (L/S); Sec 2: Sta. 0+326.70 – Sta. 0+595.70 

(R/S)

CONSTRUCTION No Competitive Bidding 7-Mar-2024 8-Mar-2024 15-Mar-2024 5-Apr-2024 5-Apr-2024 6-Apr-2024 20-Apr-2024 15-Apr-2024 16-Apr-2024 23-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

144,750,000.00                   144,750,000.00      144,590,168.00         144,590,168.00 
1. COA

2. BOHOL PROCESS

3. CCWI

12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24 12-Mar-24

300221106382000

24HB0040 (ReAd) Convergence and Special Support 

Program - Basic Infrastructure Program (BIP) - Access 

Roads and/or Bridges from the National Road/s 

leading to Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Valencia, Bohol Sta.0+310.00 - 

Sta.0+480.00

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 19-Apr-2024 22-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,931,903.22             4,931,903.22 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300225102135000

24HB0114 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Flood Mitigation 

Structures protecting Major/ Strategic Public Buildings/ 

Facilities - Construction of Carood River Control 

Structure, Candijay, Bohol (Phase 2) Sta. 0+000.00 - 

Sta. 0+141.50 (LS)

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

39,600,000.00                      39,600,000.00        39,006,000.00           39,006,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300221106377000

24HB0115 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Duero, Bohol Sta. 0+300.00 - 

Sta. 1+368.80; Sta. 1+700.00 - Sta. 1+711.20

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

34,650,000.00                      34,650,000.00        34,620,168.00           34,620,168.00 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

24HB0116 Construction of 1-Storey 2-Classroom 

School Building in San Roque National High School, 

Brgy. San Roque, Mabini, Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 19-Apr-2024 22-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

4,975,000.00                          4,975,000.00          4,964,859.94             4,964,859.94 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

24HB0117 Construction of 1-Storey 2-Classroom 

School Building in San Isidro Elementary School, Brgy. 

San Isidro, Duero, Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

4,975,000.00                          4,975,000.00          4,945,596.00             4,945,596.00 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

24HB0118 Construction of 1-Storey 2-Classroom 

School Building in Policronio S. Dano, Sr. High School, 

Brgy. Nueva Fuerza, Carmen, Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 23-Apr-2024 22-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

4,975,000.00                          4,975,000.00          4,940,168.00             4,940,168.00 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

24HB0119 Construction of 1-Storey 2-Classroom 

School Building in Valeriano A. Ganas High School, 

Brgy. Tamboan, Carmen, Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 23-Apr-2024 24-Apr-2024 29-Apr-2024 3-May-2024

Government of the 

Philippines (current 

year's budget)

4,975,000.00                          4,975,000.00          4,944,966.86             4,944,966.86 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

24HB0120 Construction of 1-Storey 2-Classroom 

School Building in Anas Elementary School, Brgy. 

Anas, Valencia, Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

4,975,000.00                          4,975,000.00          4,962,602.96             4,962,602.96 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

24HB0121 Construction of 1-Storey 2-Classroom 

School Building in Jagna Central Elementary School, 

Brgy. Tejero, Jagna, Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024 29-Apr-2024 3-May-2024

Government of the 

Philippines (current 

year's budget)

4,975,000.00                          4,975,000.00          4,964,830.84             4,964,830.84 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300226114394000

24HB0122 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building, Garcia 

Hernandez, Bohol, Phase I

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,868,840.11             9,868,840.11 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300226110020000

24HB0123 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building, Guindulman, 

Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 22-Apr-2024 23-Apr-2024 22-May-2024 23-May-2024 6-Jun-2024 11-Jun-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,942,394.74             4,942,394.74 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300225102137000

24HB0124 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Flood Mitigation 

Structures protecting Major/ Strategic Public Buildings/ 

Facilities - Construction of Drainage System, Brgy. 

Cogtong, Candijay, Bohol Sta. 0+000.00 – Sta. 

0+274.81

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 19-Apr-2024 22-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,940,000.00             4,940,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300221106363000

24HB0125 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Brgy. Candanas-Datag Road, 

Garcia Hernandez, Bohol Sec. 1: Sta. 8+536.43 – Sta. 

8+756.88; Sec. 2: Sta. 8+855.45 – Sta. 8+940.00

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 22-Apr-2024 23-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,894,999.99             9,894,999.99 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24
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300221106368000

24HB0126 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Sierra Bullones, Bohol, Phase 2

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 19-Apr-2024 22-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

39,600,000.00                      39,600,000.00        39,438,900.00           39,438,900.00 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300221106371000

24HB0127 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Barangay Casbu-Barangay 

Bato, Guindulman, Bohol

CONSTRUCTION No Competitive Bidding 22-Mar-2024 25-Mar-2024 3-Apr-2024 15-Apr-2024 15-Apr-2024 16-Apr-2024 17-Apr-2024 17-Apr-2024 19-Apr-2024 22-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

49,500,000.00                      49,500,000.00        49,450,000.00           49,450,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24 1-Apr-24

300228100600000

24HB0128 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Evacuation 

Centers/ Quarantine Facilities/ Public Health Facilities - 

Construction of Multi-Purpose Building (Evacuation 

Center), Brgy. Aurora, Pilar, Bohol

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 25-Apr-2024 8-May-2024 16-Mar-2024 16-May-2024 20-May-2024 27-May-2024 31-May-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,930,000.00             4,930,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300221106379000

24HB0129 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Batuan, Bohol Sta. 3+238.40 - 

Sta. 4+318.40

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 8-May-2024 16-Mar-2024 17-May-2024 21-May-2024 28-May-2024 29-May-2024

Government of the 

Philippines (current 

year's budget)

34,650,000.00                      34,650,000.00        34,570,000.00           34,570,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300221106380000

24HB0130 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Carmen, Bohol Sec 1: Sta. 

0+000.00 - Sta. 0+593.00; Sec 2: Sta. 0+000.00 - Sta. 

0+127.00; Sec 3: Sta. 0+000.00 - Sta. 0+120.00; Sec 

4: Sta. 0+000.00 - Sta. 0+120.00; Sec 5: Sta. 

0+000.00 - Sta. 0+120.00

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 8-May-2024 16-May-2024 21-May-2024 22-May-2024 30-May-2024 31-May-2024

Government of the 

Philippines (current 

year's budget)

34,650,000.00                      34,650,000.00        34,610,000.00           34,610,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300228100598000

24HB0131 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Evacuation 

Centers/ Quarantine Facilities/ Public Health Facilities - 

Construction of Evacuation Center, Barangay 

Katipunan, Carmen, Bohol

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 8-May-2024 16-Mar-2024 16-May-2024 20-May-2024 27-May-2024 28-May-2024

Government of the 

Philippines (current 

year's budget)

11,880,000.00                      11,880,000.00        11,780,000.00           11,780,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300226114412000

24HB0132 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings/ Facilities to support Social Services - 

Construction of Multi-Purpose Building in Garcia 

Hernandez, Bohol, Phase II

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 8-May-2024 16-Mar-2024 17-May-2024 21-May-2024 28-May-2024 29-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,885,451.82             9,885,451.82 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300221106365000

24HB0133 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Sitio Tipo-Lantay (Purok 3) - 

Sitio Lumbay (Purok 4), Barangay Abijila, Garcia 

Hernandez, Bohol Sta. 0+000.00 -Sta. 0+309.00

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 8-May-2024 16-May-2024 20-May-2024 22-May-2024 29-May-2024 30-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,866,134.23             9,866,134.23 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300215103930000

24HB0134 Convergence and Special Support Program 

– Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) – Access Roads and / or Bridges from the 

National Road/s leading to Major / Strategic Public 

Buildings / Facilities – Construction of Bagumbayan-

Tigbao (PCDG) Bridge, Bagumbayan and Tigbao, 

Loboc, Bohol Sta. 0+000.00 - Sta. 0+005.00 (Bridge 

Approach A); Sta. 0+006.00 - Sta. 0+0.65.00 (Bridge); 

K0189+715.00 - K0190+130.00 (National Road)

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 8-May-2024 16-Dec-2024 28-May-2024 30-May-2024 6-Jun-2024 11-Jun-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00                      96,500,000.00        96,373,653.79           96,373,653.79 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300226114405000

24HB0135 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Completion of Multi Purpose Building in Jagna, Bohol

CONSTRUCTION No Competitive Bidding 26-Mar-2024 27-Mar-2024 11-Apr-2024 23-Apr-2024 23-Apr-2024 24-Apr-2024 8-May-2024 16-May-2024 20-May-2024 22-May-2024 29-May-2024 30-May-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,940,000.00             4,940,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24 4-Apr-24

300226114408000

24HB0137 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi Purpose Building, Duero, Bohol, 

Phase II

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-Mar-2024 16-May-2024 20-May-2024 27-May-2024 29-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,800,535.11             9,800,535.11 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300226114400000

24HB0138 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction of Multi-Purpose Building, Barangay 

Alegria, Loboc, Bohol

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-Mar-2024 17-May-2024 21-May-2024 28-May-2024 29-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,879,961.02             9,879,961.02 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300221106373000

24HB0139 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Garcia Hernandez, Bohol Sec1: 

Sta. 3+500.00 – Sta. 3+664.56; Sec2: Sta. 3+664.56 – 

Sta. 4+354.87; Sec3: Sta. 4+358.87 – Sta. 5+086.28

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-May-2024 20-May-2024 22-May-2024 29-May-2024 30-May-2024

Government of the 

Philippines (current 

year's budget)

49,500,000.00                      49,500,000.00        49,470,000.00           49,470,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300219102581000

24HB0140 Convergence and Special Support Program - 

Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) - Flood Mitigation Structures protecting Major/ 

Strategic Public Buildings/ Facilities - Construction of 

Seawall Protection, Garcia Hernandez, Bohol Sta. 

0+800.00 – Sta. 1+003.49; Sta. 0+150.00 – Sta. 

0+236.51; Sta. 0+000.00 – Sta. 0+120.00

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 8-May-2024 16-Mar-2024 16-May-2024 20-May-2024 27-May-2024 28-May-2024

Government of the 

Philippines (current 

year's budget)

57,900,000.00                      57,900,000.00        57,878,000.00           57,878,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300221106381000

24HB0141 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Sitio Farmersville - Sitio 

Boongon, Brgy. Poblacion - Brgy. Cambane, Candijay, 

Bohol Sta. 1+064.00 – Sta. 1+369.00

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-Mar-2024 16-May-2024 20-May-2024 27-May-2024 28-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,895,000.00             9,895,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300221106364000

24HB0142 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Bentig Calinginan Sur, Sevilla, 

Bohol Sta. 0+348.19 – Sta. 0+730.48; Sta. 1+060.00 – 

Sta. 1+588.67; Sta. 0+000.00 – Sta. 0+589.04

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-Mar-2024 17-May-2024 21-May-2024 28-May-2024 29-May-2024

Government of the 

Philippines (current 

year's budget)

49,500,000.00                      49,500,000.00        49,409,400.00           49,409,400.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300221106367000

24HB0143 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Barangay Candanas-Estaca, 

Garcia Hernandez, Bohol Sta. 0+000.00 – Sta. 

0+172.31; Sta. 0+175.31 – Sta. 0+308.00

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-May-2024 21-May-2024 22-May-2024 30-May-2024 31-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,894,777.39             9,894,777.39 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300226114404000

24HB0144 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction (Completion) of Multi Purpose Building, 

Brgy. Lungsodaan, Candijay, Bohol

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-May-2024 21-May-2024 22-May-2024 30-May-2024 31-May-2024

Government of the 

Philippines (current 

year's budget)

29,700,000.00                      29,700,000.00        29,685,000.00           29,685,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300221106358000

24HB0145 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Dimiao, Bohol Sta. 4+118.06 – 

Sta. 4+318.06

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-Mar-2024 17-May-2024 21-May-2024 28-May-2024 29-May-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00                          4,950,000.00          4,945,000.00             4,945,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300221106366000

24HB0146 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Road, Barangay Cambuyo-Datag, 

Garcia Hernandez, Bohol Sta. 20+000.00 – Sta. 

20+305.00

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-May-2024 20-May-2024 22-May-2024 29-May-2024 30-May-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00                          9,900,000.00          9,895,000.00             9,895,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300228100597000

24HB0147 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Evacuation 

Centers/ Quarantine Facilities/ Public Health Facilities - 

Construction of Evacuation Center, Barangay Ilaud, 

Pilar, Bohol

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-Mar-2024 17-May-2024 21-May-2024 30-May-2024 31-May-2024

Government of the 

Philippines (current 

year's budget)

7,920,000.00                          7,920,000.00          7,820,000.00             7,820,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300215104873000

24HB0148 Convergence and Special Support Program 

– Sustainable Infrastructure Projects Alleviating Gaps 

(SIPAG) – Access Roads and / or Bridges from the 

National Road/s leading to Major / Strategic Public 

Buildings / Facilities – Construction of Road, Balbalan - 

Pagsa, Dimiao leading to Bilar to Man Made Forest and 

Chocolate Hills, Carmen, Bohol Sta. 0+000.00 – Sta. 

0+668.27; Sta. 0+920.00 – Sta. 1+085.07; Sta. 

2+000.00 – Sta. 2+345.31; Sta. 2+560.00 – Sta. 

2+881.35

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-Mar-2024 16-May-2024 20-May-2024 27-May-2024 28-May-2024

Government of the 

Philippines (current 

year's budget)

49,000,000.00                      49,000,000.00        48,959,980.00           48,959,980.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300221106376000

24HB0149 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Valencia, Bohol Sec. 1: Sta. 

0+000.00 – Sta. 940.00; Sec. 2: Sta. 0+000.00 – Sta. 

140.00

CONSTRUCTION No Competitive Bidding 4-Apr-2024 5-Apr-2024 16-Apr-2024 29-Apr-2024 29-Apr-2024 30-Apr-2024 14-May-2024 16-May-2024 21-May-2024 22-May-2024 30-May-2024 31-May-2024

Government of the 

Philippines (current 

year's budget)

34,650,000.00                      34,650,000.00        34,610,000.00           34,610,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24 11-Apr-24

300228100599000

24HB0150 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Evacuation 

Centers/ Quarantine Facilities/ Public Health Facilities - 

Rehabilitation of Multi-Purpose Building (Candijay 

Community Hospital), Brgy. Poblacion, Candijay, Bohol

CONSTRUCTION No Competitive Bidding 22-Apr-2024 23-Apr-2024 3-May-2024 16-May-2024 16-May-2024 17-May-2024 23-May-2024 24-May-2024 6-Jun-2024 11-Jun-2024 21-Jun-2024 24-Jun-2024

Government of the 

Philippines (current 

year's budget)

49,500,000.00                      49,500,000.00        49,438,268.68           49,438,268.68 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24

300221106378000

24HB0151 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Access Roads 

and/or Bridges from the National Road/s leading to 

Major/ Strategic Public Buildings/ Facilities - 

Construction of Roads, Bilar, Bohol Sta. 0+000.00 – 

Sta. 1+080.00

CONSTRUCTION No Competitive Bidding 22-Apr-2024 23-Apr-2024 3-May-2024 16-May-2024 16-May-2024 17-May-2024 22-May-2024 23-May-2024 11-Jun-2024 21-Jun-2024 21-Jun-2024 21-Jun-2024

Government of the 

Philippines (current 

year's budget)

34,650,000.00                      34,650,000.00        34,613,764.76           34,613,764.76 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24

24HB0152 Concreting of Sitio Bil-isan Tampe, Brgy. 

Poblacion FMR. Brgy. Poblacion, Sevilla, Bohol Sta. 

0+000.00 – Sta. 0+220.00; Sta. 0+275.40 – Sta. 

0+600.91

CONSTRUCTION No Competitive Bidding 22-Apr-2024 23-Apr-2024 3-May-2024 16-May-2024 16-May-2024 17-May-2024 23-May-2024 24-May-2024 7-Jun-2024 13-Jun-2024 26-Jun-2024 3-Jul-2024

Government of the 

Philippines (current 

year's budget)

9,950,000.00                          9,950,000.00          9,944,477.56             9,944,477.56 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24

24HB0153 Concreting of Brgy. Behind the Clouds FMR, 

Brgy. Behind the Clouds, Batuan, Bohol Sta. 0+000.00 

– Sta. 0+768.00

CONSTRUCTION No Competitive Bidding 22-Apr-2024 23-Apr-2024 3-May-2024 16-May-2024 16-May-2024 17-May-2024 23-May-2024 24-May-2024 6-Jun-2024 11-Jun-2024 27-Jun-2024 4-Jul-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00                      14,925,000.00        14,918,045.57           14,918,045.57 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24

24HB0154 Concreting of Brgy. Tubod FMR, Brgy. 

Tubod, Candijay, Bohol Sta. 0+474.00 - Sta. 0+646.00
CONSTRUCTION No Competitive Bidding 22-Apr-2024 23-Apr-2024 3-May-2024 16-May-2024 16-May-2024 17-May-2024 22-May-2024 23-May-2024 11-Jun-2024 21-Jun-2024 28-Jun-2024 5-Jul-2024

Government of the 

Philippines (current 

year's budget)

4,975,000.00                          4,975,000.00          4,965,000.00             4,965,000.00 
1. COA

2. BOHOL PROCESS

3. CCWI

29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24 29-Apr-24

300205101280000

24HB0136® Convergence and Special Support 

Program - Construction/ Rehabilitation of Water 

Supply/ Septage and Sewerage/ Rain Water Collectors - 

Water Supply System -  Construction of Water System, 

Candijay, Bohol

CONSTRUCTION No Competitive Bidding 13-May-2024 14-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 10-Jun-2024 11-Jun-2024 19-Jun-2024 21-Jun-2024 26-Jun-2024 3-Jul-2024

Government of the 

Philippines (current 

year's budget)

62,725,000.00                      62,725,000.00        62,437,849.38           62,437,849.38 
1. COA

2. BOHOL PROCESS

3. CCWI

16-May-24 16-May-24 16-May-24 16-May-24 16-May-24
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300101200001000
24HB0158 Construction of 1STY2CL, Lila Central ES, 

Lila, Bohol
CONSTRUCTION No Competitive Bidding 13-May-2024 14-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 10-Jun-2024 11-Jun-2024 21-Jun-2024 26-Jun-2024 28-Jun-2024 5-Jul-2024

Government of the 

Philippines (current 

year's budget)

6,467,500.00                          6,467,500.00          5,741,145.59             5,741,145.59 
1. COA

2. BOHOL PROCESS

3. CCWI

16-May-24 16-May-24 16-May-24 16-May-24 16-May-24

-
24GSHB0001 Supply and Delivery of Common ICT 

Equipments
Administrative Section No Competitive Bidding 26-Mar-2024 27-Mar-2024 4-Apr-2024 24-Apr-2024 24-Apr-2024 25-Apr-2024 26-Apr-2024 26-Apr-2024 26-Apr-2024 27-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

10,000,000.00                                -                10,000,000.00          9,998,000.00                        -               9,998,000.00 
1. COA

2. BOHOL CHAMBER 27-Mar-24 27-Mar-24 27-Mar-24 27-Mar-24 27-Mar-24

-
P.R. # 24-02-0013 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
7-Mar-2024 7-Mar-2024 8-Mar-2024 12-Mar-2024 19-Mar-2024 19-Mar-2024 21-Mar-2024 21-Mar-2024 28-Mar-2024

Government of the 

Philippines (current 

year's budget)

981,200.00                        981,200.00                                -               971,388.00           971,388.00                             -   

-
P.R. # 24-02-0014 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
7-Mar-2024 7-Mar-2024 8-Mar-2024 12-Mar-2024 19-Mar-2024 19-Mar-2024 21-Mar-2024 21-Mar-2024 28-Mar-2024

Government of the 

Philippines (current 

year's budget)

656,000.00                        656,000.00                                -               649,440.00           649,440.00                             -   

-
P.R. # 24-02-0016 Supply and Delivery of Office 

Equipment and Accessories for use in DPWH Bohol 3rd 

Office Celebration of National Women’s Month

Administrative Section No
NP-53.9 - Small Value 

Procurement
7-Mar-2024 7-Mar-2024 8-Mar-2024 12-Mar-2024 19-Mar-2024 19-Mar-2024 21-Mar-2024 21-Mar-2024 28-Mar-2024

Government of the 

Philippines (current 

year's budget)

79,605.00                                        -                       79,605.00               78,225.00                        -                    78,225.00 

-
P.R. # 24-01-0004 Supply and Delivery of 

Consumables for use in Construction Section
Construction Section No Shopping 50k above 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 1-Apr-2024 2-Apr-2024 11-Apr-2024 11-Apr-2024 18-Apr-2024

Government of the 

Philippines (current 

year's budget)

190,802.00                                     -                     190,802.00             189,202.00                        -                  189,202.00 

-
P.R. # 24-01-0009 Supply and Delivery of Common 

Spare parts of Equipments and Vehicles for use in 

Maintenance Section

Maintenance Section No Shopping 50k & below 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024

Government of the 

Philippines (current 

year's budget)

26,000.00                             26,000.00                                -                 25,600.00             25,600.00                             -   

-
P.R. # 24-01-0010  Supply and Delivery of Fuel, Oil, 

Lubricants & Vehicle Parts and Accessories for use in 

Construction Section

Construction Section No
NP-53.9 - Small Value 

Procurement
22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 2-Apr-2024 11-Apr-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

87,000.00                             87,000.00                                -                 86,100.00             86,100.00                             -   

-
P.R. # 24-01-0012 Supply and Delivery of Common 

Spare parts of Equipments and Vehicles for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 1-Apr-2024

Government of the 

Philippines (current 

year's budget)

123,000.00                        123,000.00                                -               122,530.00           122,530.00                             -   

-
P.R. # 24-02-0015 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 22-Mar-2024 1-Apr-2024

Government of the 

Philippines (current 

year's budget)

844,000.00                        844,000.00                                -               835,560.00           835,560.00                             -   

-
P.R. # 24-03-0017 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

820,000.00                        820,000.00                                -               817,480.00           817,480.00                             -   

-
P.R. # 24-03-0018 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

137,500.00                        137,500.00                                -               135,000.00           135,000.00                             -   

-
P.R. # 24-03-0019 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

540,000.00                        540,000.00                                -               535,600.00           535,600.00                             -   

-
P.R. # 24-03-0020 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

881,000.00                        881,000.00                                -               877,610.00           877,610.00                             -   

-
P.R. # 24-03-0021 Supply and Delivery of Common 

Maintenance Equipments for use in Maintenance 

Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

253,200.00                        253,200.00                                -               251,290.00           251,290.00                             -   

-
P.R. # 24-03-0023 Supply and Delivery of 

Consumables for use in Construction Section
Construction Section No Shopping 50k above 25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 2-Apr-2024 2-Apr-2024 11-Apr-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

58,550.00                                        -                       58,550.00               56,300.00                        -                    56,300.00 

-
P.R. # 24-03-0024 Supply and Delivery of Common 

Office Supplies for use in Finance Section
Finance Section No Shopping 50k above 25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 2-Apr-2024 2-Apr-2024 11-Apr-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

165,000.00                                     -                     165,000.00             164,000.00                        -                  164,000.00 

-
P.R. # 24-03-0025 Supply and Delivery of Common 

Office Supplies for use in Finance Section
Finance Section No Shopping 50k above 25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 2-Apr-2024 2-Apr-2024 11-Apr-2024 8-Apr-2024 15-Apr-2024

Government of the 

Philippines (current 

year's budget)

120,748.30                                     -                     120,748.30             114,020.00                        -                  114,020.00 

-
P.R. # 24-03-0026 Supply and Delivery of 

Consumables for use in Maintenance Section
Maintenance Section No Shopping 50k & below 25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 2-Apr-2024

Government of the 

Philippines (current 

year's budget)

45,000.00                                        -                       45,000.00               44,400.00                        -                    44,400.00 

P.R. # 24-03-0027 Supply and Delivery of 

Consumables for use in Maintenance Section
Maintenance Section No Shopping 50k above 25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

112,000.00                                     -                     112,000.00             111,490.00                        -                  111,490.00 

P.R. # 24-03-0028 Supply and Delivery of Common 

Office Supplies for use in Maintenance Section
Maintenance Section No Shopping 50k above 25-Mar-2024 25-Mar-2024 25-Mar-2024 25-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 26-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

98,908.00                                        -                       98,908.00               96,916.00                        -                    96,916.00 

P.R. # 24-03-0029 Supply and Delivery of Common 

Spare parts of Equipments and Vehicles for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
26-Mar-2024 26-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

344,000.00                        344,000.00                                -               342,400.00           342,400.00                             -   

P.R. # 24-03-0030 Supply and Delivery of Common 

Spare parts of Equipments and Vehicles for use in 

Maintenance Section

Maintenance Section No Direct Contracting 26-Mar-2024 26-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 3-Apr-2024

Government of the 

Philippines (current 

year's budget)

108,667.06                        108,667.06                                -               108,467.06           108,467.06                             -   

P.R. # 24-03-0031 Supply and Delivery of Common 

Spare parts of Equipments and Vehicles for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
26-Mar-2024 26-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024 27-Mar-2024

Government of the 

Philippines (current 

year's budget)

264,440.00                        264,440.00                                -               263,360.00           263,360.00                             -   

P.R. # 24-03-0032 Supply and Delivery of Common 

Maintenance Equipments for use in Maintenance 

Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
1-Apr-2024 1-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 9-Apr-2024

Government of the 

Philippines (current 

year's budget)

232,700.00                        232,700.00                                -               231,000.00           231,000.00                             -   

P.R. # 24-03-0033 Supply and Delivery of Road 

Signages for use in Maintenance Section Activities
Maintenance Section No

NP-53.9 - Small Value 

Procurement
1-Apr-2024 1-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 9-Apr-2024

Government of the 

Philippines (current 

year's budget)

698,900.00                        698,900.00                                -               690,500.00           690,500.00                             -   

P.R. # 24-03-0034 Supply and Delivery of Common 

Construction Materials Supplies for use in 

Maintenance Section

Maintenance Section No
NP-53.9 - Small Value 

Procurement
1-Apr-2024 1-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 2-Apr-2024 9-Apr-2024

Government of the 

Philippines (current 

year's budget)

981,200.00                        981,200.00                                -               971,388.00           971,388.00                             -   

P.R. # 24-04-0036 Supply and Delivery of 

Consumables for use in Planning and Design Section

Planning and Design 

Section
No Shopping 50k above 22-Apr-2024 22-Apr-2024 22-Apr-2024 22-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 30-Apr-2024

Government of the 

Philippines (current 

year's budget)

214,018.00                                     -                     214,018.00             213,490.00                        -                  213,490.00 

P.R. # 24-04-0037 Supply and Delivery of 

Consumables for use in Planning and Design Section

Planning and Design 

Section
No Shopping 50k above 22-Apr-2024 22-Apr-2024 22-Apr-2024 22-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 30-Apr-2024

Government of the 

Philippines (current 

year's budget)

135,810.80                                     -                     135,810.80             135,190.00                        -                  135,190.00 

P.R. # 24-04-0038 Supply and Delivery of Surveying 

Equipment and Accessories for use in Planning and 

Design Section

Planning and Design 

Section
No

NP-53.9 - Small Value 

Procurement
22-Apr-2024 22-Apr-2024 23-Apr-2024 22-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 30-Apr-2024

Government of the 

Philippines (current 

year's budget)

92,640.00                                        -                       92,640.00               92,100.00                        -                    92,100.00 

P.R. # 24-04-0039 Supply and Delivery of Common 

Office Supplies for use in Planning and Design Section

Planning and Design 

Section
No Shopping 50k above 22-Apr-2024 22-Apr-2024 23-Apr-2024 22-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 30-Apr-2024

Government of the 

Philippines (current 

year's budget)

200,153.50                                     -                     200,153.50             199,490.00                        -                  199,490.00 

P.R. # 24-04-0041 Supply and Delivery of Common 

ICT Equipments for use in Planning and Design 

Section

Planning and Design 

Section
No

NP-53.9 - Small Value 

Procurement
22-Apr-2024 22-Apr-2024 23-Apr-2024 22-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 23-Apr-2024 30-Apr-2024

Government of the 

Philippines (current 

year's budget)

180,000.00                                     -                     180,000.00             178,000.00                        -                  178,000.00 

P.R. # 24-04-0042 Supply and Delivery of Common 

Laboratory Equipment for use in Quality Assurance 

Section

Quality Assurance 

Section
No

NP-53.9 - Small Value 

Procurement
3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024 14-Jun-2024

Government of the 

Philippines (current 

year's budget)

128,000.00                                     -                     128,000.00             124,000.00                        -                  124,000.00 

P.R. # 24-05-0045 Supply and Delivery of Common 

Office Equipment for use in DPWH Bohol 3rd 

Gymnasium

Administrative Section No
NP-53.9 - Small Value 

Procurement
3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024 14-Jun-2024

Government of the 

Philippines (current 

year's budget)

132,000.00                                     -                     132,000.00             113,940.00                        -                  113,940.00 

P.R. # 24-05-0046 Labor on Preventive Maintenance 

of Service Vehicle Toyota Conquest S6M980
Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

25,267.92                             25,267.92                                -                 25,267.92             25,267.92                             -   

P.R. # 24-05-0048 Labor on Preventive Maintenance 

of Service Vehicle Toyota Conquest Z4L-912 of 

Construction Section

Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

14,953.54                             14,953.54                                -                 14,953.54             14,953.54                             -   

P.R. # 24-05-0049 Labor on Preventive Maintenance 

of Service Vehicle Toyota Conquest S2U-757 of 

Construction Section

Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

23,258.72                             23,258.72                                -                 23,258.72             23,258.72                             -   

-
P.R. # 24-05-0050 Labor on Preventive Maintenance 

of Service Vehicle Toyota Hilux 0710-993505 of 

Construction Section

Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

13,514.21                             13,514.21                                -                 13,514.21             13,514.21                             -   

-
P.R. # 24-05-0051 Labor on Preventive Maintenance 

of Service Vehicle Toyota Conquest Z4L-255 of 

Construction Section

Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

16,980.91                             16,980.91                                -                 16,980.91             16,980.91                             -   

-
P.R. # 24-05-0052 Labor on Preventive Maintenance 

of Service Vehicle Toyota Conquest GAV-56222 of 

Planning and Design Section

Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

30,718.48                             30,718.48                                -                 30,718.48             30,718.48                             -   

-
P.R. # 24-05-0053 Labor on Preventive Maintenance 

of Service Vehicle Toyota Conquest S3V-412 of Quality 

Assurance Section

Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

19,220.89                             19,220.89                                -                 19,220.89             19,220.89                             -   

-
P.R. # 24-05-0054 Labor on Preventive Maintenance 

of Service Vehicle Toyota Conquest Z5M-451 of 

Planning and Design Section

Maintenance Section No Direct Contracting 3-Jun-2024 3-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jun-2024 7-Jun-2024

Government of the 

Philippines (current 

year's budget)

13,035.29                             13,035.29                                -                 13,035.29             13,035.29                             -   

-
P.R. # 24-05-0055 Supply and Delivery of Furnitures & 

Fixtures for use in Finance Section
Finance Section No

NP-53.9 - Small Value 

Procurement
21-Jun-2024 21-Jun-2024 4-Jun-2024 4-Jun-2024 4-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

320,400.00                                     -                     320,400.00             314,649.00                        -                  314,649.00 

-
P.R. # 24-06-0056 Supply and Delivery of Common 

Office Supplies for use in Maintenance Section
Maintenance Section No Shopping 50k above 21-Jun-2024 21-Jun-2024 24-Jun-2024 24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

102,491.00                                     -                     102,491.00             100,425.00                        -                  100,425.00 

-

P.R. # 24-06-0057 Supply and Delivery of Common 

Construction Materials Supplies for use in Repainting 

of Bridges, Guardrails, Signages Posts and Pavement 

Markings within the district

Maintenance Section No
NP-53.9 - Small Value 

Procurement
21-Jun-2024 21-Jun-2024 24-Jun-2024 24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

999,500.00                        999,500.00                                -               892,800.00           892,800.00                             -   

-

P.R. # 24-06-0059 Supply and Delivery of Common 

Construction Materials Supplies for use in Emergency 

(Act.41X) Repair of Roads with Slips and Bridge 

Abuttments within the district

Maintenance Section No
NP-53.9 - Small Value 

Procurement
21-Jun-2024 21-Jun-2024 24-Jun-2024 24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

974,556.50                        974,556.50                                -               973,956.50           973,956.50                             -   

-
P.R. # 24-06-0062 Supply and Delivery of Common 

Office Equipment for use in Maintenance Section
Maintenance Section No

NP-53.9 - Small Value 

Procurement
21-Jun-2024 21-Jun-2024 24-Jun-2024 24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

79,064.48                                        -                       79,064.48               78,260.00                        -                    78,260.00 

-

P.R. # 24-06-0063 Supply and Delivery of Common 

Construction Materials Supplies for use in Emergency 

Repair/Maintenance of Damaged Shoulder along LIR, 

BHBR, CSBR, Tagbilaran East Road, JSBR and CSBPAR 

within the district

Maintenance Section No
NP-53.9 - Small Value 

Procurement
21-Jun-2024 21-Jun-2024 24-Jun-2024 24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024

Government of the 

Philippines (current 

year's budget)

980,000.00                        980,000.00                                -               977,200.00           977,200.00                             -   



Actual Procurement Activities

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procureme

nt Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post 

of IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommen

ding Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completi

on

Inspection & 

Acceptance
 Total   MOOE  CO  Total2  MOOE2  CO3 

Pre-bid 

Conf4

Eligibility 

Check5

Sub/ Open 

of Bids6

Bid 

Evaluation

7

Post Qual8

Delivery/

Completion/

Acceptance

(If 

applicable)

Remarks

(Explaining changes 

from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Source of Funds

 ABC (PhP)  Contract Cost (PhP) 

List of Invited 

Observers

-
P.R. # 24-06-0064 Supply and Delivery of Common 

Maintenance Equipments to be used for ESU 

Motorpool

Maintenance Section No
NP-53.9 - Small Value 

Procurement
24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024 26-Jun-2024 26-Jun-2024

Government of the 

Philippines (current 

year's budget)

547,700.00                        547,700.00                                -               541,800.00           541,800.00                             -   

-

P.R. # 24-06-0065 Supply and Delivery of Common 

Spare parts of Equipments and Vehicles for use on the 

3rd Quarter Corrective Maintenance of Service 

Vehicles

Maintenance Section No
NP-53.9 - Small Value 

Procurement
24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024 26-Jun-2024 26-Jun-2024

Government of the 

Philippines (current 

year's budget)

340,000.00                        340,000.00                                -               338,800.00           338,800.00                             -   

-

P.R. # 24-06-0066 Supply and Delivery of Common 

Spare parts of Equipments and Vehicles for use on the 

3rd Quarter Preventive Maintenance of Service 

Vehicles and Equipment

Maintenance Section No
NP-53.9 - Small Value 

Procurement
24-Jun-2024 24-Jun-2024 25-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024 26-Jun-2024 26-Jun-2024

Government of the 

Philippines (current 

year's budget)

349,800.00                        349,800.00                                -               346,450.00           346,450.00 

-

24CSHB01 Soil Exploration For Preliminary Detailed 

Engineering (Pde) Activities For Various Infrastructure 

Projects - Subsurface Soil Testing/Exploration For 

Construction Of Three (3) Flood Mitigation Structures 

@ Three (3) Boreholes And Three (3) Flood Mitigation 

Structures @ Two (2) Boreholes Approximately (15) 

Meters Depth/Until Refusal

Planning and Design 

Section
No

NP-53.9 - Small Value 

Procurement
19-Apr-2024 24-Apr-2024 24-Apr-2024 24-Apr-2024 24-Apr-2024 25-Apr-2024 26-Apr-2024 27-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

825,000.00                                825,000.00             804,375.00                804,375.00 

1. COA

2. PICE 8-Jun-24 8-Jun-24 8-Jun-24 8-Jun-24

-

24CSHB02 Soil Exploration For Preliminary Detailed 

Engineering (Pde) Activities For Various Infrastructure 

Projects - Subsurface Soil Testing/Exploration For 

Construction Of Eight (8) Multi-Purpose Buildings @ 

Two (2) Boreholes Approximately (10) Meters 

Depth/Until Refusal

Planning and Design 

Section
No

NP-53.9 - Small Value 

Procurement
19-Apr-2024 24-Apr-2024 24-Apr-2024 24-Apr-2024 24-Apr-2024 25-Apr-2024 26-Apr-2024 27-Apr-2024 29-Apr-2024 6-May-2024

Government of the 

Philippines (current 

year's budget)

800,000.00                                800,000.00             780,000.00                780,000.00 

1. COA

2. PICE 8-Jun-24 8-Jun-24 8-Jun-24 8-Jun-24

   Total Allotted Budget of Procurement Activities (Php) 4,652,978,614.60    12,327,313.52 4,640,651,301.08 -                        

   Total Contract Price of Procurement Activities Conducted (Php) 4,638,322,795.03 12,142,669.52 4,626,180,125.51 

   Total Savings (Total Allotted Budget - Total Contract Price) (PhP) 14,655,819.57 

300226114401000

24HB0155 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction (Completion) of Multi-Purpose Facility 

(Candijay Sports Complex), Brgy. Poblacion, Candijay, 

Bohol

Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 10-Jun-2024 11-Jun-2024 19-Jun-2024
Government of the 

Philippines FY 2024
29,700,000.00                -                         29,700,000.00                   -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

300226110015000

24HB0156 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Multi-Purpose 

Buildings / Facilities to Support Social Services - 

Construction (Completion) Multi Purpose Building, 

(Candijay Municipal Hall), Brgy. Poblacion, Candijay, 

Bohol

Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 9-Jul-2024
Government of the 

Philippines FY 2024
49,500,000.00                -                         49,500,000.00                   -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

24HB0157 Construction of 1STY2CL, Jambawan ES, 

Lila, Bohol
Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 11-Jun-2024 11-Jun-2024 28-Jun-2024

Government of the 

Philippines FY 2024
6,467,500.00                   -                         6,467,500.00                     -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

24HB0159 Construction of 1STY3CL, Nagsulay Elem. 

School, Lila, Bohol
Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 19-Jun-2024 27-Jun-2024 27-Jun-2024

Government of the 

Philippines FY 2024
8,656,500.00                   -                                              8,656,500.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

24HB0160 Construction of 1STY2CL, Calvario 

Elementary School, Lila, Bohol
Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 7-Jul-2024 11-Jun-2024 26-Jun-2024

Government of the 

Philippines FY 2024
6,467,500.00                   -                                              6,467,500.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

24HB0161 Construction of 1STY2CL, Cogon ES, Lila, 

Bohol
Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 6-Jun-2024 11-Jun-2024 25-Jun-2024 26-Jun-2024

Government of the 

Philippines FY 2024
6,467,500.00                   -                                              6,467,500.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

24HB0162 Construction of 1STY2CL, Macalingan P/S, 

Lila, Bohol
Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 19-Jun-2024 28-Jun-2024 28-Jun-2024

Government of the 

Philippines FY 2024
6,467,500.00                   -                                              6,467,500.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

24HB0163 Construction of 2STY4CL, Candulao ES, 

Garcia Hernandez, Bohol
Construction No Competitive Bidding 13-May-2024 15-May-2024 23-May-2024 4-Jun-2024 4-Jun-2024 5-Jun-2024 11-Jun-2024 11-Jun-2024 28-Jun-2024

Government of the 

Philippines FY 2024
12,736,000.00                -                         12,736,000.00                   -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

17-May-24 17-May-24 17-May-24 17-May-24 17-May-24

300225102136000

24HB0164 Convergence and Special Support Program - 

Basic Infrastructure Program (BIP) - Flood Mitigation 

Structures protecting Major/ Strategic Public Buildings/ 

Facilities - Construction of Slope Protection with Slip 

and Drainage System at Road Leading to Can-

Umantad Falls, Brgy. Cadapdapan, Candijay, Bohol 

Sta. 0+236.00 - Sta. 0+272.00; Sta. 0+671.00 - Sta. 

0.701.00

Construction No Competitive Bidding 20-May-2024 22-May-2024 30-May-2024 11-Jun-2024 11-Jun-2024 12-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024
Government of the 

Philippines FY 2024
49,500,000.00                                       49,500,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

23-May-24 23-May-24 23-May-24 23-May-24 23-May-24

24HB0165 MOOE-Maintenance, Repair and 

Rehabilitation of Infrastructure Facilities and Other 

Related Activities - Maintenance, Repair and 

Rehabilitation of Infrastructure Facilities - Flood 

Control and Drainage Systems, Structure and Related 

Facilities: Repair/Maintenance of Bunga Mar 

Revetment, Brgy. Bunga Mar, Jagna, Bohol 

Sta. 0+070.00 – Sta.0+081.00 Right Side Facing 

Upstream; 

Sta. 0+100.00 – Sta.0+123.00 Right Side Facing 

Upstream; Sta.0+150.00 – Sta.0+173.00 Right Side 

Facing Upstream;

Sta.0+160.00 – Sta.0+183.00 Left Side Facing 

Upstream

Construction No Competitive Bidding 20-May-2024 22-May-2024 30-May-2024 11-Jun-2024 11-Jun-2024 13-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024
Government of the 

Philippines FY 2024
3,000,000.00                                  3,000,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

23-May-24 23-May-24 23-May-24 23-May-24 23-May-24

300205100011000

24HB0166 Convergence and Special Support Program 

– Construction/Rehabilitation of Water Supply/Septage 

and Sewerage/Rain Water Collector System

a. Construction of Rainwater Collection System 

(RCWS), Lila Legislative Building, Lila, Bohol

b. Construction of Rainwater Collection System 

(RCWS), Sevilla Slaughter House, Cabancalan, Sevilla, 

Bohol

c. Construction of Rainwater Collection System 

(RCWS), Evacuation Facility, Lila, Bohol

d. Construction of Rainwater Collection System 

(RCWS), Evacuation Center Bldg., Botoc Occidental, 

Loay, Bohol

e. Construction of Rainwater Collection System 

(RCWS), Almaria Elementary School, Almaria, Anda, 

Bohol

f. Construction of Rainwater Collection System 

(RCWS), Abihid Elementary School, Katipunan, Anda, 

Bohol

g. Construction of Rainwater Collection System 

(RCWS), Batuan Legislative Building and Tourism 

Center, Pob.Sur, Batuan, Bohol

Construction No Competitive Bidding 20-May-2024 22-May-2024 30-May-2024 11-Jun-2024 11-Jun-2024 12-Jun-2024 28-Jun-2024 28-Jun-2024 28-Jun-2024
Government of the 

Philippines FY 2024
2,895,000.00                   -                                                  2,895,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

23-May-24 23-May-24 23-May-24 23-May-24 23-May-24

24HB0075® Convergence and Special Support 

Program – Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) – Access Roads and / or 

Bridges from the National Road / s leading to Major / 

Strategic Public Buildings / Facilities – Construction of 

Road, Sitio Mahait to Sitio Boongon, Brgy. Poblacion 

and Brgy. Tugas, Candijay, Bohol Sta.0+000.00- 

Sta.1+160.00

Construction No Competitive Bidding 4-Jun-2024 6-Jun-2024 13-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024 27-Jun-2024 27-Jun-2024 27-Jun-2024
Government of the 

Philippines FY 2024
28,950,000.00                -                                                28,950,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24

24HB0086® Convergence and Special Support 

Program – Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) – Access Roads and / or 

Bridges from the National Road / s leading to Major / 

Strategic Public Buildings / Facilities – Construction of 

Road, Brgy. Abihilan (Kankoka Rd), Candijay, Bohol 

Sta.0+000.00- Sta.1+238.30

Construction No Competitive Bidding 4-Jun-2024 6-Jun-2024 13-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024 27-Jun-2024 27-Jun-2024 27-Jun-2024
Government of the 

Philippines FY 2024
28,950,000.00                -                                                28,950,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24

24HB0090® Convergence and Special Support 

Program – Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) – Access Roads and / or 

Bridges from the National Road / s leading to Major / 

Strategic Public Buildings / Facilities – Construction of 

Road, Sitio Boongan, Brgy. Poblacion to Brgy. 

Cambane, Candijay, Bohol, Phase I Sta. 0+000.00 – 

Sta. 0+534.13; Sta. 0+539.13 – Sta. 0+670.00

Construction No Competitive Bidding 4-Jun-2024 6-Jun-2024 13-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024 27-Jun-2024 27-Jun-2024 27-Jun-2024
Government of the 

Philippines FY 2024
28,950,000.00                -                                                28,950,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24

24HB0091® Convergence and Special Support 

Program – Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) – Access Roads and / or 

Bridges from the National Road / s leading to Major / 

Strategic Public Buildings / Facilities – Construction of 

Road, Sitio Boongan, Brgy. Poblacion to Brgy. 

Cambane, Candijay, Bohol, Phase II Sta. 0+670.00 – 

Sta. 0+844

Construction No Competitive Bidding 4-Jun-2024 6-Jun-2024 13-Jun-2024 25-Jun-2024 25-Jun-2024 26-Jun-2024 27-Jun-2024 27-Jun-2024 27-Jun-2024
Government of the 

Philippines FY 2024
9,650,000.00                   -                                                  9,650,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24

200000100019000

24HB0167 MOOE-Maintenance, Repair and 

Rehabilitation of Infrastructure Facilities and Other 

Related Activities - Public Buildings - 

Repair/Maintenance of DPWH Building Bohol III 

District Engineering Office, Chapel and Bodega 

Building and Perimeter Fence, Sawang, Guindulman, 

Bohol

Construction No Competitive Bidding 5-Jun-2024 7-Jun-2024 14-Jun-2024 26-Jun-2024 26-Jun-2024 27-Jun-2024 28-Jun-2024 28-Jun-2024 28-Jun-2024
Government of the 

Philippines FY 2024
3,640,000.00                                  3,640,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24

300226114402000

Convergence and Special Support Program - Basic 

Infrastructure Program (BIP) - Multi-Purpose Buildings 

/ Facilities to Support Social Services - Repair/ 

Rehabilitation of Multi-Purpose Building (Pavilion) 

Brgy. Buenos Aires, Carmen, Bohol

Construction No Competitive Bidding
Government of the 

Philippines FY 2024
19,800,000.00                -                         19,800,000.00                   -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

300230100127000

 Convergence and Special Support Program - Basic 

Infrastructure Program (BIP) - Public Water Supply 

System - Construction of Duero Waterworks System, 

Brgys. Madua Sur, Alejawan, San Pedro, Duero, Bohol

Construction No Competitive Bidding
Government of the 

Philippines FY 2024
9,900,000.00                   -                         9,900,000.00                     -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

300230100128000

 Convergence and Special Support Program - Basic 

Infrastructure Program (BIP) - Public Water Supply 

System - Rehabilitation of Loay Waterworks System, 

Loay, Bohol

Construction No Competitive Bidding
Government of the 

Philippines FY 2024
29,700,000.00                -                         29,700,000.00                   -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

 Construction of 1-Storey 2-Classroom School Building 

in Catungawan Elementary School, Catungawan 

Norte, Guindulman, Bohol

Construction No Competitive Bidding
Government of the 

Philippines FY 2024
4,975,000.00                   -                                                  4,975,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

 Construction of 1-Storey 2-Classroom School Building 

in San Jose National High School, Mabini, Bohol
Construction No Competitive Bidding

Government of the 

Philippines FY 2024
4,975,000.00                   -                                                  4,975,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

 Construction of 2STY4CL, Batuan Central ES, Batuan, 

Bohol
Construction No Competitive Bidding

Government of the 

Philippines FY 2024
14,726,000.00                -                                                14,726,000.00 -                                -                         -                              

1. COA

2. BOHOL PROCESS

3. CCWI

ONGOING PROCUREMENT ACTIVITIES
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