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COMPLETED PROCUREMENT ACTIVITIES

300101200001000
23CC0461- Repair of Classrooms, Tiaong Elementary 

School, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

10,663,049.03 0.00 10,663,049.03 10,337,752.72 0.00 10,337,752.72
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0462- Repair of Classrooms, Culianin ES, 

Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

9,649,528.89 0.00 9,649,528.89 9,456,619.92 0.00 9,456,619.92
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0463- Repair of Classrooms, Sta. Peregrina HS, 

Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

10,035,957.06 0.00 10,035,957.06 9,835,197.15 0.00 9,835,197.15
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0464- Repair of Classrooms, Pungo ES, 

Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

9,408,580.30 0.00 9,408,580.30 9,220,540.14 0.00 9,220,540.14
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0465- Repair of Classrooms, Lolomboy National 

High School, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

18,817,085.98 0.00 18,817,085.98 18,346,658.83 0.00 18,346,658.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0466- Repair of Classrooms Sabang ES, 

Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

9,649,738.03 0.00 9,649,738.03 9,456,764.45 0.00 9,456,764.45
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0467- Repair of Classrooms Parulan ES, 

Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

6,899,302.02 0.00 6,899,302.02 6,761,280.76 0.00 6,761,280.76
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0468- Repair of Classrooms Baliwag South 

Central School, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/10/2023 4/10/2023 12/10/2023 24/10/2023 24/10/2023 25/10/2023 2/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

15,681,053.89 0.00 15,681,053.89 15,289,007.79 0.00 15,289,007.79
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/10/2023 4/10/2023 4/10/2023 4/10/2023 4/10/2023

300101200001000
23CC0469- Repair of Classrooms, San Jose ES, 

Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 4/10/2023 6/10/2023 13/10/2023 26/10/2023 26/10/2023 27/10/2023 3/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

5,803,700.90 0.00 5,803,700.90 5,687,701.81 0.00 5,687,701.81
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/10/2023 6/10/2023 6/10/2023 6/10/2023 6/10/2023

300101200001000
23CC0470- Repair of Classrooms Tibagan 

Elementary School, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 4/10/2023 6/10/2023 13/10/2023 26/10/2023 26/10/2023 27/10/2023 3/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

14,425,986.28 0.00 14,425,986.28 14,065,403.32 0.00 14,065,403.32
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/10/2023 6/10/2023 6/10/2023 6/10/2023 6/10/2023

300101200001000
23CC0471- Repair of Classrooms, Sta. Rita ES, 

Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 4/10/2023 6/10/2023 13/10/2023 26/10/2023 26/10/2023 27/10/2023 3/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

15,053,818.62 0.00 15,053,818.62 14,677,299.70 0.00 14,677,299.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/10/2023 6/10/2023 6/10/2023 6/10/2023 6/10/2023

300101200001000
23CC0472- Repair of Classrooms Bunsuran NHS, 

Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 4/10/2023 6/10/2023 13/10/2023 26/10/2023 26/10/2023 27/10/2023 3/11/2023 20/12/2023 20/12/2023 27/12/2023 2/1/2024

Government of the 

Philippines (continuing 

budget)

15,053,842.94 0.00 15,053,842.94 14,677,543.18 0.00 14,677,543.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/10/2023 6/10/2023 6/10/2023 6/10/2023 6/10/2023

300219102361000

24CC0001- Construction of Riverbank Protection 

Structure along Balagtas River, Barangay Santol 

Balagtas, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,888.93 0.00 96,499,888.93 92,639,895.52 0.00 92,639,895.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102356000

24CC0002- Construction of Riverbank Protection 

Structure along Balagtas River (Phase II), Barangay 

Pulong Gubat Balagtas, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,945.03 0.00 96,499,945.03 92,640,046.55 0.00 92,640,046.55
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102357000

24CC0003- Construction of Riverbank Protection 

Structure along Balagtas River (Phase II), Barangay 

San Juan Balagtas, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,911.14 0.00 96,499,911.14 92,659,235.02 0.00 92,659,235.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102359000

24CC0004- Construction of Riverbank Protection 

Structure along Balagtas River, Barangay Pulong 

Gubat Balagtas, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,972.77 0.00 96,499,972.77 92,639,764.59 0.00 92,639,764.59
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102358000

24CC0005- Construction of Riverbank Protection 

Structure along Balagtas River, Barangay Dalig 

Balagtas, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,903.14 0.00 96,499,903.14 92,640,872.01 0.00 92,640,872.01
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102360000
24CC0006- Construction of Riverbank Protection 

Structure along Balagtas River, Barangay San Juan 

Balagtas, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,973.30 0.00 96,499,973.30 92,649,656.20 0.00 92,649,656.20
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102366000
24CC0007- Construction of Riverbank Protection 

Structure at Barangay Abulalas, Hagonoy, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,985.83 0.00 77,199,985.83 74,111,982.60 0.00 74,111,982.60
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102367000
24CC0008- Construction of Riverbank Protection 

Structure at Barangay Anilao, Malolos City, Bulaca
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,977.27 0.00 77,199,977.27 74,111,773.11 0.00 74,111,773.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102368000
24CC0009- Construction of Riverbank Protection 

Structure at Barangay Atlag, Malolos City, Bulaca
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,973.00 0.00 77,199,973.00 74,111,901.75 0.00 74,111,901.75
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102374000
24CC0010- Construction of Riverbank Protection 

Structure at Barangay Caingin, Malolos City, Bulacan,
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,973.39 0.00 77,199,973.39 74,111,880.41 0.00 74,111,880.41
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102377000
24CC0011- Construction of Riverbank Protection 

Structure at Barangay Carillo, Hagonoy, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,986.30 0.00 77,199,986.30 74,111,970.05 0.00 74,111,970.05
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102378000
24CC0012- Construction of Riverbank Protection 

Structure at Barangay Frances, Calumpit, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,963.26 0.00 77,199,963.26 74,112,037.58 0.00 74,112,037.58
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102379000
24CC0013- Construction of Riverbank Protection 

Structure at Barangay Iba, Hagonoy, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,982.41 0.00 77,199,982.41 74,111,830.82 0.00 74,111,830.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102380000
24CC0014- Construction of Riverbank Protection 

Structure at Barangay Iba-Ibayo, Hagonoy, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 23/11/2023 23/11/2023 24/11/2023 1/12/2023 11/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,993.32 0.00 77,199,993.32 74,111,967.82 0.00 74,111,967.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102384000
24CC0015- Construction of Riverbank Protection 

Structure at Barangay Mambog, Malolos City, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,984.38 0.00 77,199,984.38 74,120,494.57 0.00 74,120,494.57
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102386000
24CC0016- Construction of Riverbank Protection 

Structure at Barangay Meysulao, Calumpit, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,993.39 0.00 77,199,993.39 74,120,481.05 0.00 74,120,481.05
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102391000
24CC0017- Construction of Riverbank Protection 

Structure at Barangay San Jose, Calumpit, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,975.23 0.00 77,199,975.23 74,111,773.77 0.00 74,111,773.77
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102392000
24CC0018- Construction of Riverbank Protection 

Structure at Barangay San Miguel, Calumpit, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,983.77 0.00 77,199,983.77 74,111,845.43 0.00 74,111,845.43
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102393000
24CC0019- Construction of Riverbank Protection 

Structure at Barangay San Miguel, Hagonoy, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,979.68 0.00 77,199,979.68 74,111,676.61 0.00 74,111,676.61
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
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300219102395000
24CC0020- Construction of Riverbank Protection 

Structure at Barangay San Vicente, Malolos City, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,993.42 0.00 77,199,993.42 74,112,227.93 0.00 74,112,227.93
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102397000
24CC0021- Construction of Riverbank Protection 

Structure at Barangay Santa Monica, Hagonoy, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,984.40 0.00 77,199,984.40 74,111,896.05 0.00 74,111,896.05
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102398000
24CC0022- Construction of Riverbank Protection 

Structure at Barangay Sapang Bayan, Calumpit, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,984.79 0.00 77,199,984.79 74,120,744.82 0.00 74,120,744.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102353000
24CC0023- Construction of Riverbank Protection 

Structure (Phase II) at Barangay San Roque, 

Baliuag, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,972.98 0.00 96,499,972.98 92,659,350.09 0.00 92,659,350.09
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102354000
24CC0024- Construction of Riverbank Protection 

Structure (Phase III) at Barangay San Roque, 

Baliuag, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,955.84 0.00 96,499,955.84 92,620,517.08 0.00 92,620,517.08
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102355000
24CC0025- Construction of Riverbank Protection 

Structure (Phase IV) at Barangay San Roque, 

Baliuag, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,963.73 0.00 72,374,963.73 69,465,431.88 0.00 69,465,431.88
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102362000
24CC0026- Construction of Riverbank Protection 

Structure along Bocaue River (Phase II), Barangay 

Bambang, Bocaue, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 27/10/2023 31/10/2023 8/11/2023 24/11/2023 24/11/2023 25/11/2023 2/12/2023 12/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,922.71 0.00 96,499,922.71 92,640,093.36 0.00 92,640,093.36
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/10/2023 27/10/2023 27/10/2023 27/10/2023 27/10/2023

300219102363000
24CC0027- Construction of Riverbank Protection 

Structure along Bocaue River, Barangay Bambang, 

Bocaue, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 6/11/2023 8/11/2023 15/11/2023 28/11/2023 28/11/2023 29/11/2023 5/12/2023 13/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,983.35 0.00 96,499,983.35 92,639,011.01 0.00 92,639,011.01
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/11/2023 8/11/2023 8/11/2023 8/11/2023 8/11/2023

300219102364000
24CC0028- Construction of Riverbank Protection 

Structure along Bocaue River, Barangay Turo, 

Bocaue, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 6/11/2023 8/11/2023 15/11/2023 28/11/2023 28/11/2023 29/11/2023 5/12/2023 13/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,894.97 0.00 96,499,894.97 92,649,549.16 0.00 92,649,549.16
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/11/2023 8/11/2023 8/11/2023 8/11/2023 8/11/2023

300219102381000
24CC0029- Construction of Riverbank Protection 

Structure at Barangay Igulot, Bocaue, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 6/11/2023 8/11/2023 15/11/2023 28/11/2023 28/11/2023 29/11/2023 5/12/2023 13/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,994.05 0.00 96,499,994.05 92,630,240.52 0.00 92,630,240.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/11/2023 8/11/2023 8/11/2023 8/11/2023 8/11/2023

300219102394000
24CC0030- Construction of Riverbank Protection 

Structure at Barangay San Roque, Baliuag, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 6/11/2023 8/11/2023 15/11/2023 28/11/2023 28/11/2023 29/11/2023 5/12/2023 13/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,961.09 0.00 96,499,961.09 92,639,962.64 0.00 92,639,962.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/11/2023 8/11/2023 8/11/2023 8/11/2023 8/11/2023

300225101523000
24CC0031- Construction of Riverbank Protection 

Structure at Barangay Wawa (Tributary), Balagtas, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 6/11/2023 8/11/2023 15/11/2023 28/11/2023 28/11/2023 29/11/2023 5/12/2023 13/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

98,499,943.20 0.00 98,499,943.20 95,046,041.92 0.00 95,046,041.92
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/11/2023 8/11/2023 8/11/2023 8/11/2023 8/11/2023

300219102371000
24CC0032- Construction of Riverbank Protection 

Structure at Barangay Bulihan, Malolos City, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,964.50 0.00 77,199,964.50 74,121,910.30 0.00 74,121,910.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102387000
24CC0033- Construction of Riverbank Protection 

Structure at Barangay Namayan, Malolos City, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,959.00 0.00 77,199,959.00 74,122,191.31 0.00 74,122,191.31
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102375000
24CC0034- Construction of Riverbank Protection 

Structure at Barangay Calero, Malolos City, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,990.41 0.00 77,199,990.41 74,122,429.04 0.00 74,122,429.04
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102400000
24CC0035- Construction of Riverbank Protection 

Structure at Barangay Tilapayong, Baliuag, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,834.68 0.00 96,499,834.68 92,610,930.03 0.00 92,610,930.03
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102388000
24CC0036- Construction of Riverbank Protection 

Structure at Barangay Pagala, Baliuag, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

72,374,960.15 0.00 72,374,960.15 69,479,701.89 0.00 69,479,701.89
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102365000
24CC0037- Construction of Riverbank Protection 

Structure along Guiguinto River, Barangay Daungan, 

Guiguinto, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,956.74 0.00 96,499,956.74 92,639,891.31 0.00 92,639,891.31
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102382000
24CC0038- Construction of Riverbank Protection 

Structure at Barangay Malis (Phase II), Guiguinto, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,867.35 0.00 96,499,867.35 92,620,438.82 0.00 92,620,438.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102383000
24CC0039- Construction of Riverbank Protection 

Structure at Barangay Malis, Guiguinto, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,852.85 0.00 96,499,852.85 92,630,550.02 0.00 92,630,550.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300219102389000
24CC0040- Construction of Riverbank Protection 

Structure at Barangay Piel, Baliuag, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 21/11/2023 29/11/2023 12/12/2023 12/12/2023 13/12/2023 29/12/2023 28/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,986.12 0.00 96,499,986.12 92,625,471.09 0.00 92,625,471.09
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/11/2023 21/11/2023 21/11/2023 21/11/2023 21/11/2023

300225101522000
24CC0041- Construction of Riverbank Protection 

Structure at Barangay Sulivan (Phase II), Baliuag, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

98,999,953.38 0.00 98,999,953.38 95,039,879.22 0.00 95,039,879.22
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300219102399000
24CC0042- Construction of Riverbank Protection 

Structure at Barangay Sulivan Baliuag, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,950.80 0.00 96,499,950.80 92,639,869.26 0.00 92,639,869.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300225101527000
24CC0043- Construction of Revetment along 

Balagtas River, Santol, Balagtas, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

49,499,908.39 0.00 49,499,908.39 47,519,951.06 0.00 47,519,951.06
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300219102351000
24CC0044- Construction of Riverbank Protection 

Structure (Phase II) at Barangay Catulinan, Baliuag, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,924.67 0.00 72,374,924.67 69,479,864.13 0.00 69,479,864.13
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300219102352000
24CC0045- Construction of Riverbank Protection 

Structure (Phase II) at Barangay Piel, Baliuag, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,850.14 0.00 96,499,850.14 92,629,504.70 0.00 92,629,504.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300225101519000
24CC0046- Construction of Riverbank Protection 

Structure at Barangay Catulinan, Baliuag, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,999,833.32 0.00 96,999,833.32 95,039,288.20 0.00 95,039,288.20
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300219102373000
24CC0047- Construction of Riverbank Protection 

Structure at Barangay Bunsuran, Pandi, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,990.48 0.00 96,499,990.48 92,630,340.87 0.00 92,630,340.87
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300219102372000
24CC0048- Construction of Riverbank Protection 

Structure at Barangay Bunsuran (Phase II), Pandi, 

Bulacan

Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,815.35 0.00 96,499,815.35 92,640,047.50 0.00 92,640,047.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300219102385000
24CC0049- Construction of Riverbank Protection 

Structure at Barangay Manatal, Pandi, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,919.67 0.00 96,499,919.67 92,617,221.02 0.00 92,617,221.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

300219102369000
24CC0050- Construction of Riverbank Protection 

Structure at Barangay Bagbaguin, Pandi, Bulacan
Bulacan 1st DEO Yes Competitive Bidding 20/11/2023 22/11/2023 30/11/2023 13/12/2023 13/12/2023 14/12/2023 20/12/2023 29/12/2023 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,868.11 0.00 96,499,868.11 92,654,348.37 0.00 92,654,348.37
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/11/2023 22/11/2023 22/11/2023 22/11/2023 22/11/2023

320101110686000
24CC0051- Construction of Flood Control Structure, 

Barangay Santa Cruz, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 2/1/2024 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

72,374,968.39 0.00 72,374,968.39 69,486,370.90 0.00 69,486,370.90
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

300219102396000
24CC0052- Construction of Riverbank Protection 

Structure at Barangay Santa Cruz, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 2/1/2024 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,932.03 0.00 96,499,932.03 92,640,154.69 0.00 92,640,154.69
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

300219102390000
24CC0053- Construction of Riverbank Protection 

Structure at Barangay Pritil, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 2/1/2024 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

96,499,938.94 0.00 96,499,938.94 92,649,559.29 0.00 92,649,559.29
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

300225101524000
24CC0054- Construction of Slope Protection 

Structure and Waterways, Barangay Daungan, 

Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 2/1/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

69,299,906.70 0.00 69,299,906.70 66,527,854.50 0.00 66,527,854.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023
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300225101520000
24CC0055- Construction of Riverbank Protection 

Structure at Barangay Malis (Phase III), Guiguinto, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 2/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

98,999,868.17 0.00 98,999,868.17 95,049,673.98 0.00 95,049,673.98
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

300225101521000
24CC0056- Construction of Riverbank Protection 

Structure at Barangay Pritil (Phase II), Guiguinto, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 2/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

98,999,813.31 0.00 98,999,813.31 95,049,793.52 0.00 95,049,793.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

300225101525000
24CC0057- Construction of Slope Protection 

Structure and Waterways, Barangay Malis, 

Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 2/1/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

59,399,968.49 0.00 59,399,968.49 57,035,765.42 0.00 57,035,765.42
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310111100670000

24CC0058- Asset Preservation Program-

Construction/Upgrading/Rehabilitation of Drainage 

along National Roads – Secondary Roads Pulilan-

Calumpit Rd – K0051 + 370 – K0051 + 875, 

Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

15,751,309.49 0.00 15,751,309.49 15,278,597.35 0.00 15,278,597.35
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310106101120000

24CC0059- Asset Preservation Program-

Rehabilitation/Reconstruction/ Upgrading of 

Damaged Paved Roads – Tertiary Roads – Bocaue-

Sn Jose Rd – K0027 + 074 – K0027 + 314, K0027 + 

730 – K0027 + 799, K0028 + 228.20 – K0028 + 269, 

Bocaue, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

14,696,883.34 0.00 14,696,883.34 14,256,430.52 0.00 14,256,430.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310106101118000

24CC0060- Asset Preservation Program-

Rehabilitation/Reconstruction/ Upgrading of 

Damaged Paved Roads – Tertiary Roads – Bocaue-

Sn Jose Rd – K0027 + 000 – K0027 + 074, K0029 + 

(-177) – K0029 + 391, Bocaue, Bulacan

Bulacan 1st DEO Yes Competitive Bidding 21/11/2023 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

24,974,626.36 0.00 24,974,626.36 24,215,722.25 0.00 24,215,722.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310103101545000
24CC0061- Asset Preservation Program-Preventive 

Maintenance-Tertiary Roads- Tabang Service Rd #1- 

Chainage 0 – Chainage 276, Guiguinto, Bulacan

Bulacan 1st DEO Yes Competitive Bidding N/A 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

2,446,598.31 0.00 2,446,598.31 2,397,925.25 0.00 2,397,925.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310103101542000
24CC0062- Asset Preservation Program-Preventive 

Maintenance-Tertiary Roads- Guiguinto Service Rd 2 

– Chainage 0 – Chainage 270, Guiguinto, Bulacan

Bulacan 1st DEO Yes Competitive Bidding N/A 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

2,392,416.74 0.00 2,392,416.74 2,351,475.75 0.00 2,351,475.75
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310103101546000
24CC0063- Asset Preservation Program-Preventive 

Maintenance-Tertiary Roads- Tabang Service Rd #3 

– Chainage 0 – Chainage 230, Guiguinto, Bulacan

Bulacan 1st DEO Yes Competitive Bidding N/A 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

2,039,378.63 0.00 2,039,378.63 1,998,316.04 0.00 1,998,316.04
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310103101547000
24CC0064- Asset Preservation Program-Preventive 

Maintenance-Tertiary Roads- Tabang Service Rd #4 

– Chainage 0 – Chainage 270, Guiguinto, Bulacan

Bulacan 1st DEO Yes Competitive Bidding N/A 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

1,196,532.19 0.00 1,196,532.19 1,172,543.90 0.00 1,172,543.90
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

310209100491000

24CC0065- Network Development Program-Off-

Carriageway Improvement – Tertiary Roads- Bocaue-

Sn Jose Rd – K0029 + (-027) – K0029 + 391, 

Bocaue, Bulacan

Bulacan 1st DEO Yes Competitive Bidding N/A 23/11/2023 1/12/2023 14/12/2023 14/12/2023 15/12/2023 21/12/2023 27/12/2023 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

3,685,784.53 0.00 3,685,784.53 3,611,910.10 0.00 3,611,910.10
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/11/2023 23/11/2023 23/11/2023 23/11/2023 23/11/2023

300225101877000
24CC0066 - Constructuion of Flood Control Structure 

along Bagbag Creek, Barangay Pritil, Guiguinto, 

Bulacan 

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 3/1/2024 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

19,799,974.88 0.00 19,799,974.88 19,400,014.52 0.00 19,400,014.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101110731000

24CC0067 - Construction of Flood Mitigation 

Structure and Improvement of Waterways along 

Balagtas River, Barangay San Juan, Balagtas, 

Bulacan 

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 8/1/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

28,949,973.18 0.00 28,949,973.18 28,081,475.00 0.00 28,081,475.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101110732000
24CC0068 - Construction of Flood Mitigation 

Structure and Improvement of Waterways along 

Bocaue River, Barangay Bambang, Bocaue, Bulacan 

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 8/1/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

28,949,974.76 0.00 28,949,974.76 28,081,323.72 0.00 28,081,323.72
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101110733000

24CC0069 - Construction of Flood Mitigation 

Structure and Improvement of Waterways along 

Guiguinto River, Barangay Daungan, Guiguinto, 

Bulacan 

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 8/1/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

28,949,908.16 0.00 28,949,908.16 28,081,411.87 0.00 28,081,411.87
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101110697000
24CC0070 - Construction of Revetment at Barangay 

Calizon, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 8/1/2024 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

72,374,976.41 0.00 72,374,976.41 69,480,066.59 0.00 69,480,066.59
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101110698000
24CC0071 - Construction of Revetment at Barangay 

Palimbang-San Marcos-Balite-Sergio Bayan, 

Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 8/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

57,899,980.17 0.00 57,899,980.17 55,583,926.74 0.00 55,583,926.74
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101111805000
24CC0072 - Construction of Revetment at Barangay 

San Juan, Hagonoy-San Jose, Calumpit, Hagonoy-

Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 3/1/2024 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

48,999,991.76 0.00 48,999,991.76 47,040,015.66 0.00 47,040,015.66
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101111806000
24CC0073 - Construction of Revetment at Barangay 

Santo Nino, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 3/1/2024 26/1/2024 31/1/2024 2/2/2024

Government of the 

Philippines (current 

year's budget)

39,199,931.48 0.00 39,199,931.48 37,631,797.73 0.00 37,631,797.73
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320101111807000
24CC0074 - Construction of Revetment at Barangay 

Santo Nino-Pungo, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 3/1/2024 26/1/2024 31/1/2024 2/2/2024

Government of the 

Philippines (current 

year's budget)

48,999,945.81 0.00 48,999,945.81 47,039,731.05 0.00 47,039,731.05
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320102106316000
24CC0075- Construction of Riverbank Protection 

Structure along Angat River (Phase II), Barangay 

Tilapayong, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 8/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,961.51 0.00 72,374,961.51 69,472,537.04 0.00 69,472,537.04
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320102106317000
24CC0076- Construction of Riverbank Protection 

Structure along Angat River, Barangay Banga I, 

Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 3/1/2024 26/1/2024 31/1/2024 2/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,940.39 0.00 72,374,940.39 69,473,360.88 0.00 69,473,360.88
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

320102106318000
24CC0077- Construction of Riverbank Protection 

Structure along Angat River, Barangay Banga II, 

Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 29/11/2023 6/12/2023 20/12/2023 20/12/2023 21/12/2023 28/12/2023 8/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,905.39 0.00 72,374,905.39 69,487,146.66 0.00 69,487,146.66
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/11/2023 29/11/2023 29/11/2023 29/11/2023 29/11/2023

300205100507000
23CC0578 - Constructon of Solar Water System, 

Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 8/1/2024 10/1/2024 15/1/2024 16/1/2024

Government of the 

Philippines (continuing 

budget)

9,799,562.78 0.00 9,799,562.78 9,633,643.33 0.00 9,633,643.33
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

300205100506000
23CC0579 - Constructon of Solar Water System, 

Balagtas, Bulacan
Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 8/1/2024 10/1/2024 15/1/2024 16/1/2024

Government of the 

Philippines (continuing 

budget)

9,799,562.78 0.00 9,799,562.78 9,633,301.29 0.00 9,633,301.29
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

320102106320000
24CC0078- Construction of Riverbank Protection 

Structure along Angat River, Barangay Cambaog, 

Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,995.73 0.00 96,499,995.73 92,640,054.89 0.00 92,640,054.89
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

320102106321000
24CC0079- Construction of Riverbank Protection 

Structure along Angat River, Barangay Lumang 

Bayan, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

96,499,925.68 0.00 96,499,925.68 92,651,331.76 0.00 92,651,331.76
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

320102106323000
24CC0080- Construction of Riverbank Protection 

Structure along Angat River, Barangay Poblacion, 

Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,911.20 0.00 72,374,911.20 69,472,682.97 0.00 69,472,682.97
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

300219102376000
24CC0081- Construction of Riverbank Protection 

Structure along Angat River, Barangay Cambaog 

(Tributary), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,887.61 0.00 72,374,887.61 69,476,427.25 0.00 69,476,427.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

320102106322000
24CC0082- Construction of Riverbank Protection 

Structure along Angat River, Barangay Parulan, 

Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,950.84 0.00 72,374,950.84 69,472,539.76 0.00 69,472,539.76
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

320102106315000
24CC0083- Construction of Riverbank Protection 

Structure along Angat River(Phase II), Barangay 

Parulan, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,930.84 0.00 72,374,930.84 69,472,548.93 0.00 69,472,548.93
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

320102106324000
24CC0084- Construction of Riverbank Protection 

Structure along Angat River, Barangay San Jose, 

Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,199.16 0.00 72,374,199.16 69,465,158.30 0.00 69,465,158.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

320102106319000
24CC0085- Construction of Riverbank Protection 

Structure along Angat River, Barangay Bintog, 

Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

72,374,577.29 0.00 72,374,577.29 69,479,805.23 0.00 69,479,805.23
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

310111100671000

24CC0086 - Asset Preservation - 

Construction/Upgrading/Rehabilitation of Drainage 

along National Roads - Secondary Roads - Pulilan-

Calumpit Rd - K0051+600 - K0052+657, Calumpit, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024
Government of the 

Philippines (current 

year's budget)

31,934,361.88 0.00 31,934,361.88 30,988,010.75 0.00 30,988,010.75
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

300219102370000
24CC0087- Construction of Riverbank Protection 

Structure at Barangay Babatnin, Malolos City Bulacan
Bulacan 1st DEO No Competitive Bidding 28/11/2023 30/11/2023 7/12/2023 21/12/2023 21/12/2023 22/12/2023 29/12/2023 9/1/2024 30/1/2024 6/2/2024 7/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,919.17 0.00 77,199,919.17 74,120,639.56 0.00 74,120,639.56
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023
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PR No. 23-12-344 Supply & delivery of IT supplies to 

be used in the ICT
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 24/12/2023 N/A N/A 28/12/2023 29/12/2023 29/12/2023 2/1/2024 4/1/2024 N/A 5/1/2024

Government of the 

Philippines (current 

year's budget)

535,650.00 535,650.00 0.00 510,000.00 510,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 23-11-332 Supply & delivery of asphalt plant 

mix to be used for the Repair/Maintenance along 

Manila North Road Bocaue Section & Bocaue San 

Jose Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 24/12/2023 N/A N/A 27/12/2023 29/12/2023 29/12/2023 29/12/2023 4/1/2024 N/A 5/1/2024

Government of the 

Philippines (current 

year's budget)

995,930.00 0.00 995,930.00 974,740.00 0.00 974,740.00 None N/A N/A N/A N/A N/A

PR No. 23-12-339 Supply & delivery of electrical 

supplies to be used in all Section
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 24/12/2023 N/A N/A 28/12/2023 29/12/2023 29/12/2023 3/1/2024 5/1/2024 N/A 8/1/2024

Government of the 

Philippines (current 

year's budget)

134,050.00 134,050.00 0.00 124,730.00 124,730.00 0.00 None N/A N/A N/A N/A N/A

300226109580000
24CC0118- Construction of Multi-Purpose Building 

(Covered Court), Barangay Pulong Gubat, Guiguinto, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

19,799,481.99 0.00 19,799,481.99 19,205,119.55 0.00 19,205,119.55
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109584000
24CC0119- Construction of Multi-Purpose Building, 

Barangay Caingin, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

19,799,619.18 0.00 19,799,619.18 19,304,837.84 0.00 19,304,837.84
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226112022000
24CC0120- Rehabilitation of Multi-Purpose Building at 

Barangay Abulalas, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,311.82 0.00 4,949,311.82 4,850,231.61 0.00 4,850,231.61
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109582000
24CC0121- Construction of Multi-Purpose Building 

(Evacuation Center), Barangay Calizon, Calumpit, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

19,799,850.62 0.00 19,799,850.62 19,206,038.48 0.00 19,206,038.48
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109579000
24CC0122- Construction of Multi-Purpose Building 

(Covered Court), Barangay Panginay, Guiguinto, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

19,799,368.23 0.00 19,799,368.23 19,205,642.71 0.00 19,205,642.71
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109585000
24CC0123- Construction of Multi-Purpose Building 

Barangay Santo Rosario, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

19,799,570.25 0.00 19,799,570.25 19,204,628.83 0.00 19,204,628.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109576000
24CC0124- Construction of Multi-Purpose Building 

(Covered Court), Barangay Balite, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,651.00 0.00 14,849,651.00 14,392,807.19 0.00 14,392,807.19
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109577000
24CC0125- Construction of Multi-Purpose Building 

(Covered Court), Barangay Sagrada Familia, 

Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

14,849,354.39 0.00 14,849,354.39 14,483,580.04 0.00 14,483,580.04
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226112018000
24CC0126- Construction of Multi-Purpose Building, 

Barangay Cutcot, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,398.10 0.00 4,949,398.10 4,850,434.07 0.00 4,850,434.07
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109594000
24CC0127- Construction of Multi-Purpose Building, 

Barangay Tibag, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

19,799,850.62 0.00 19,799,850.62 19,206,038.48 0.00 19,206,038.48
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226112016000
24CC0128- Construction of Multi-Purpose Building at 

Barangay Calumpang, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

7,919,460.83 0.00 7,919,460.83 7,721,474.31 0.00 7,721,474.31
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300226109575000
24CC0129- Construction of Multi-Purpose Building 

(Barangay Hall), Brgy. Tibaguin, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 5/1/2024 24/1/2024 24/1/2024 25/1/2024 1/2/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

19,799,218.46 0.00 19,799,218.46 19,304,420.26 0.00 19,304,420.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2024 26/12/2023 26/12/2023 26/12/2023

300215103677000
24CC0130- Rehabilitation of Road, Barangay San 

Juan, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,474,233.11 0.00 14,474,233.11 14,107,945.54 0.00 14,107,945.54
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300226109586000
24CC0131- Construction of Multi-Purpose Building, 

Barangay Tibag, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,999.32 0.00 14,849,999.32 14,552,999.70 0.00 14,552,999.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300226112017000
24CC0132- Construction of Multi-Purpose Building 

Barangay Cofradia, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,344.16 0.00 5,939,344.16 5,820,620.70 0.00 5,820,620.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300226109589000
24CC0133- Construction of Multi-Purpose Building, 

Brgy. Cambaog, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

19,799,616.79 0.00 19,799,616.79 19,304,548.68 0.00 19,304,548.68
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300226109581000
24CC0134- Construction of Multi-Purpose Building 

(Covered Court), Gonzalvo, Barangay Panginay, 

Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

19,999,870.08 0.00 19,999,870.08 19,759,871.64 0.00 19,759,871.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300215103669000
24CC0135- Construction of Road, Brgy. Bagbaguin, 

Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

19,299,993.07 0.00 19,299,993.07 18,817,340.36 0.00 18,817,340.36
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300204101574000

24CC0136- Matungao-Guiguinto Provincial Road 

connecting McArthur Highway and Bantayan Road in 

support of Electronic Manufacturing, Chemicals, 

Furnitures and Garments and Agri Business 

Industries, Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

14,699,398.29 0.00 14,699,398.29 14,331,877.46 0.00 14,331,877.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300221105492000
24CC0137- Rehabilitation of Road, Barangay 

Poblacion, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

9,899,921.43 0.00 9,899,921.43 9,702,049.63 0.00 9,702,049.63
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300226109588000
24CC0138- Construction of Multi-Purpose Building, 

Brgy. Calantipay, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

19,799,376.72 0.00 19,799,376.72 19,194,769.63 0.00 19,194,769.63
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

320101110737000
24CC0140- Construction of Flood Mitigation Structure 

at Frances, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

67,549,958.68 0.00 67,549,958.68 64,802,433.64 0.00 64,802,433.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

320101110738000
24CC0141- Construction of Flood Mitigation Structure 

at Calizon, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

77,199,988.14 0.00 77,199,988.14 74,059,844.64 0.00 74,059,844.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

320101110739000
24CC0142- Construction of Flood Control Structure 

along Guiguinto River, Malis Section, Guiguinto, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

96,499,971.10 0.00 96,499,971.10 92,639,629.85 0.00 92,639,629.85
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

320102106370000
24CC0144- Construction of Flood Control Structure 

along Angat River, Sipat Section, Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 12/1/2024 26/1/2024 26/1/2024 27/1/2024 2/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

96,499,940.15 0.00 96,499,940.15 92,640,121.20 0.00 92,640,121.20
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300221105479000
24CC0096- Improvement of Road at Barangay 

Pinalagdan, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,516.72 0.00 4,949,516.72 4,850,526.38 0.00 4,850,526.38
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300221105466000
24CC0097- Construction of Road at Barangay 

Kapitangan, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,668.40 0.00 4,949,668.40 4,850,498.22 0.00 4,850,498.22
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300221105486000
24CC0098- Rehabilitation of Road at Barangay 

Malumot, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,029.10 0.00 5,939,029.10 5,760,858.25 0.00 5,760,858.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300221105487000
24CC0099- Rehabilitation of Road at Barangay Perez, 

Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

6,929,701.02 0.00 6,929,701.02 6,803,503.29 0.00 6,803,503.29
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300221105488000
24CC0101- Rehabilitation of Road at Barangay 

Taliptip, Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

6,929,574.00 0.00 6,929,574.00 6,750,117.26 0.00 6,750,117.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300221105481000
24CC0102- Improvement of Road at Barangay 

Pugad, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

6,929,271.04 0.00 6,929,271.04 6,787,564.84 0.00 6,787,564.84
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300221105489000
24CC0103- Rehabilitation of Road at Barangay 

Tinejero, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,919.20 0.00 5,939,919.20 5,821,175.10 0.00 5,821,175.10
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023
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300221105463000
24CC0104 - Construction of Drainage Structure at 

Barangay Sta. Peregrina, Pulilan, Bulavan 
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,974.59 0.00 5,939,974.59 5,821,120.82 0.00 5,821,120.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300221105476000
24CC0105- Improvement of Road at Barangay 

Carillo, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 30/1/2024 30/1/2024 31/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,528.86 0.00 5,939,528.86 5,819,425.33 0.00 5,819,425.33
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300215103672000
24CC0106- Improvement of Road, Brgy. Bonga 

Menor, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,474,520.16 0.00 14,474,520.16 14,111,968.12 0.00 14,111,968.12
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300215103673000
24CC0107- Improvement of Road, Brgy. Liciada, 

Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,474,618.19 0.00 14,474,618.19 14,112,265.82 0.00 14,112,265.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300215103679000
24CC0108- Rehabilitation of Road, Brgy. Dampol, 

Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,474,956.54 0.00 14,474,956.54 14,040,617.43 0.00 14,040,617.43
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300221105464000
24CC0109- Construction of Drainage Structure at 

Barangay Sumapang Matanda, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,533.12 0.00 4,949,533.12 4,848,019.98 0.00 4,848,019.98
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300215103670000
24CC0110- Construction of Road, Brgy. Sulucan, 

Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,272.53 0.00 14,849,272.53 14,431,417.83 0.00 14,431,417.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300215103674000
24CC0111- Improvement of Road, Brgy. Paitan, 

Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,474,932.71 0.00 14,474,932.71 14,116,411.49 0.00 14,116,411.49
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300221105475000
24CC0112- Improvement of Road at Barangay 

Calizon, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,676.01 0.00 4,949,676.01 4,850,594.62 0.00 4,850,594.62
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300221105480000
24CC0113- Improvement of Road at Barangay 

Poblacion, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,413.95 0.00 4,949,413.95 4,850,344.45 0.00 4,850,344.45
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300221105484000
24CC0114- Improvement of Road at Barangay Sto. 

Rosario, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

7,919,938.98 0.00 7,919,938.98 7,761,483.17 0.00 7,761,483.17
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300215103675000
24CC0115- Rehabilitation of Road, Barangay 

Bungahan and Barangay Ligas, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,474,946.23 0.00 14,474,946.23 14,112,973.10 0.00 14,112,973.10
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300215103676000
24CC0116- Rehabilitation of Road, Barangay 

Calumpang, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/12/2023 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,474,650.99 0.00 14,474,650.99 14,112,972.32 0.00 14,112,972.32
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300221105482000
24CC0117- Improvement of Road at Barangay San 

Agustin, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 26/12/2023 4/1/2024 31/1/2024 31/1/2024 1/2/2024 8/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,831.54 0.00 4,949,831.54 4,850,744.57 0.00 4,850,744.57
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
26/12/2023 26/12/2023 26/12/2023 26/12/2023 26/12/2023

300215103678000
24CC0154- Rehabilitation of Road, Brgy. Bulihan, 

Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 2/2/2024 2/2/2024 3/2/2024 10/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,474,242.49 0.00 14,474,242.49 14,108,417.60 0.00 14,108,417.60
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300225101889000
24CC0155- Construction of Concrete Slope River Wall 

along Bocaue River, Barangay Bambang, Bocaue, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 2/2/2024 2/2/2024 3/2/2024 10/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

49,499,402.71 0.00 49,499,402.71 47,520,281.08 0.00 47,520,281.08
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300225101879000
24CC0156- Construction of Guiguinto Flood Control 

Structure, Pritil Section, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 2/2/2024 2/2/2024 3/2/2024 10/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

19,799,487.72 0.00 19,799,487.72 19,303,322.26 0.00 19,303,322.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300225101893000
24CC0157- Construction of Waterways and Flood 

Control Structure along Guiguinto River, Brgy. Malis, 

Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 2/2/2024 2/2/2024 3/2/2024 10/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

29,699,367.93 0.00 29,699,367.93 28,810,774.95 0.00 28,810,774.95
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300225101886000
24CC0158- Construction of River Protection 

Structure, Barangay Sta. Cruz, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 2/2/2024 2/2/2024 3/2/2024 10/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

39,599,692.14 0.00 39,599,692.14 38,213,653.52 0.00 38,213,653.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300225101892000
24CC0159- Rehabilitation of Ugong Creek, Guiguinto, 

Bulacan
Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 2/2/2024 2/2/2024 3/2/2024 10/2/2024 20/2/2024 15/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

49,499,698.53 0.00 49,499,698.53 47,520,082.28 0.00 47,520,082.28
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

320101110620000
24CC0160- Construction of Reinforced Concrete 

Flood Control Structure along Bocaue River (Phase 

1), Barangay Bambang (Purok 6), Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/1/2024 16/1/2024 24/1/2024 6/2/2024 6/2/2024 7/2/2024 12/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

78,164,484.86 0.00 78,164,484.86 74,969,794.64 0.00 74,969,794.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/1/2024 16/1/2024 16/1/2024 16/1/2024 16/1/2024

320101110621000
24CC0161- Construction of Reinforced Concrete 

Flood Control Structure along Bocaue River, 

Barangay Turo, Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/1/2024 16/1/2024 24/1/2024 6/2/2024 6/2/2024 7/2/2024 12/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

78,164,396.48 0.00 78,164,396.48 75,092,527.83 0.00 75,092,527.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/1/2024 16/1/2024 16/1/2024 16/1/2024 16/1/2024

320101110619000

24CC0162- Construction of Reinforced Concrete 

Flood Control Structure along Balagtas River, 

Barangay San Juan (Bigaang Matanda), Balagtas, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 12/1/2024 16/1/2024 24/1/2024 6/2/2024 6/2/2024 7/2/2024 12/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

78,164,895.56 0.00 78,164,895.56 75,038,081.59 0.00 75,038,081.59
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/1/2024 16/1/2024 16/1/2024 16/1/2024 16/1/2024

320101110704000
24CC0163- Construction of River Control Structure at 

Barangay Pritil Purok 1 to Purok 2, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/1/2024 16/1/2024 24/1/2024 6/2/2024 6/2/2024 7/2/2024 12/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,462.44 0.00 77,199,462.44 74,111,469.23 0.00 74,111,469.23
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/1/2024 16/1/2024 16/1/2024 16/1/2024 16/1/2024

320101110703000
24CC0164- Construction of River Control Structure at 

Barangay Poblacion Purok 1, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/1/2024 16/1/2024 24/1/2024 6/2/2024 6/2/2024 7/2/2024 12/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,485.73 0.00 77,199,485.73 74,112,109.50 0.00 74,112,109.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/1/2024 16/1/2024 16/1/2024 16/1/2024 16/1/2024

320101110601000

24CC0165- Construction of Reinforced Concrete 

Flood Control Structure along Balagtas River, 

Barangay Santol (Purok 1 to Purok 3), Balagtas, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 12/1/2024 16/1/2024 24/1/2024 6/2/2024 6/2/2024 7/2/2024 12/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,663.46 0.00 77,199,663.46 74,106,836.58 0.00 74,106,836.58
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/1/2024 16/1/2024 16/1/2024 16/1/2024 16/1/2024

320101110602000
24CC0167- Construction of Reinforced Concrete 

Flood Control Structure at Barangay San Roque 

(Purok 1 to Purok 3), Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/1/2024 16/1/2024 24/1/2024 6/2/2024 6/2/2024 7/2/2024 12/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,943.40 0.00 77,199,943.40 74,111,909.27 0.00 74,111,909.27
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/1/2024 16/1/2024 16/1/2024 16/1/2024 16/1/2024

320101110618000
24CC0168- Construction of Reinforced Concrete 

Flood Control Structure along Balagtas River, 

Barangay Panginay (Sitio Sulok), Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

78,164,870.89 0.00 78,164,870.89 75,038,066.09 0.00 75,038,066.09
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

300219102277000
24CC0169- Construction of Reinforced Concrete 

Flood Control Structure at Barangay Piel (Purok 3 to 

Purok 5), Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,945.99 0.00 77,199,945.99 74,102,645.31 0.00 74,102,645.31
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

300219102279000
24CC0170- Construction of Reinforced Concrete 

Flood Control Structure at Barangay San Roque 

(Purok 3 to Purok 5), Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,188,942.32 0.00 77,188,942.32 74,104,212.05 0.00 74,104,212.05
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

300219102276000
24CC0171- Construction of Reinforced Concrete 

Flood Control Structure at Barangay Pagala (Purok 3 

to Purok 4), Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,928.71 0.00 77,199,928.71 74,073,424.77 0.00 74,073,424.77
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

300219102274000
24CC0172- Construction of Reinforced Concrete 

Flood Control Structure at Barangay Catulinan, 

Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,926.20 0.00 77,199,926.20 74,104,268.46 0.00 74,104,268.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

300219102280000
24CC0173- Construction of Reinforced Concrete 

Flood Control Structure at Barangay Sulivan (Purok 

3), Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,974.80 0.00 77,199,974.80 74,088,902.98 0.00 74,088,902.98
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

300219102275000
24CC0174- Construction of Reinforced Concrete 

Flood Control Structure at Barangay Hinukay 

Section, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,937.53 0.00 77,199,937.53 74,112,029.03 0.00 74,112,029.03
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

300219102301000
24CC0175- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Santa Lucia 

(Purok 2 to Purok 3), Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,958.22 0.00 77,199,958.22 74,111,869.39 0.00 74,111,869.39
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024
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300219102303000
24CC0176- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Santo Niño (Sitio 

Bukid), Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,199,945.00 0.00 77,199,945.00 74,112,070.19 0.00 74,112,070.19
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

320101110558000
24CC0177- Construction/Improvement of Flood 

Mitigation Structure at Abulalas, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,921.21 0.00 77,199,921.21 74,112,011.54 0.00 74,112,011.54
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

320101110561000
24CC0178- Construction/Improvement of Flood 

Mitigation Structure at Panducot, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,924.60 0.00 77,199,924.60 74,111,722.60 0.00 74,111,722.60
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

320101110553000
24CC0179 - Construction/Improvement of Flood 

Mitigation Structure at Mercado, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,917.00 0.00 77,199,917.00 74,111,931.90 0.00 74,111,931.90
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

320101110549000
24CC0180- Construction/Improvement of Flood 

Mitigation Structure at Santo Rosario, Malolos City, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

77,188,873.04 0.00 77,188,873.04 74,111,705.81 0.00 74,111,705.81
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

320101110552000
24CC0181- Construction/Improvement of Flood 

Mitigation Structure at Carillo, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024

Government of the 

Philippines (current 

year's budget)

77,199,919.57 0.00 77,199,919.57 74,111,951.56 0.00 74,111,951.56
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

300225101887000
24CC0182- Construction of Concrete Slope River Wall 

along Balagtas River, Barangay Panginay (Tributary), 

Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

49,499,863.67 0.00 49,499,863.67 47,535,912.11 0.00 47,535,912.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

300225101882000
24CC0183- Construction of Flood Control Structure 

along Balagtas River, Barangay San Juan, Purok 4-

Purok 5, Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding 16/1/2024 18/1/2024 26/1/2024 8/2/2024 8/2/2024 9/2/2024 15/2/2024 20/2/2024 22/2/2024 27/2/2024 28/2/2024
Government of the 

Philippines (current 

year's budget)

49,499,919.36 0.00 49,499,919.36 47,519,922.59 0.00 47,519,922.59
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
18/1/2024 18/1/2024 18/1/2024 18/1/2024 18/1/2024

320101110557000
24CC0184- Construction/Improvement of Flood 

Mitigation Structure at Tampok, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

77,199,799.22 0.00 77,199,799.22 74,111,852.37 0.00 74,111,852.37
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

320101110554000
24CC0185- Construction/Improvement of Flood 

Mitigation Structure at Sagrada Familia, Hagonoy, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,861.36 0.00 77,199,861.36 74,111,477.01 0.00 74,111,477.01
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

320101110555000
24CC0186- Construction/Improvement of Flood 

Mitigation Structure at Sapang Bayan, Calumpit, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

67,549,855.79 0.00 67,549,855.79 64,847,993.45 0.00 64,847,993.45
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102286000
24CC0187- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Buguion (Purok 6 

to Purok 7), Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,813.40 0.00 77,199,813.40 74,049,192.12 0.00 74,049,192.12
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102296000
24CC0188- Construction of Reinforced Concrete 

Flood Control Structure, Barangay San Isidro(purok 

4 to Purok 5), Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,816.66 0.00 77,199,816.66 74,111,747.78 0.00 74,111,747.78
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102293000
24CC0189- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Meyto (Purok 4 to 

Purok 5), Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,806.32 0.00 77,199,806.32 74,100,316.37 0.00 74,100,316.37
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102290000
24CC0190- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Frances (Purok 4 

to Purok 5), Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,825.91 0.00 77,199,825.91 74,111,699.75 0.00 74,111,699.75
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102299000
24CC0191- Construction of Reinforced Concrete 

Flood Control Structure, Barangay San Miguel (Purok 

7 to Purok 8), Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,783.85 0.00 77,199,783.85 74,111,819.46 0.00 74,111,819.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102294000
24CC0192- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Sagrada Familia 

(Purok 4 to Purok 5), Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

67,549,804.71 0.00 67,549,804.71 64,846,946.38 0.00 64,846,946.38
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102271000

24CC0193- Construction of Reinforced Concrete 

Flood Control Structure along Labangan Channel and 

its Tributaries, Barangay San Pedro, Hagonoy, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

72,374,787.39 0.00 72,374,787.39 69,479,859.98 0.00 69,479,859.98
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102298000
24CC0194- Construction of Reinforced Concrete 

Flood Control Structure, Barangay San Juan (Purok 4 

to Purok 5), Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,805.39 0.00 77,199,805.39 74,111,753.94 0.00 74,111,753.94
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102302000
24CC0195- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Santa Monica 

(Purok 6 to Purok 7), Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/1/2024 23/1/2024 31/1/2024 13/2/2024 13/2/2024 14/2/2024 21/2/2024 11/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

67,549,816.10 0.00 67,549,816.10 64,847,933.46 0.00 64,847,933.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/1/2024 23/1/2024 23/1/2024 23/1/2024 23/1/2024

300219102297000
24CC0196- Construction of Reinforced Concrete 

Flood Control Structure, Barangay San Jose (Sitio 

Nagdasig), Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 14/2/2024 14/2/2024 15/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,843.70 0.00 77,199,843.70 74,111,841.14 0.00 74,111,841.14
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

320101110559000
24CC0197- Construction/Improvement of Flood 

Mitigation Structure at Mambog, Malolos City, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 14/2/2024 14/2/2024 15/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,808.55 0.00 77,199,808.55 74,111,905.80 0.00 74,111,905.80
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300221105503000
24CC0202- Construction of Road, Trinidad Street, 

Barangay Lolomboy, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,877.87 0.00 14,849,877.87 14,479,009.46 0.00 14,479,009.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300223100211000
24CC0203- Rehabilitation of Interjurisdictional Road 

at Barangay Iba O’ Este, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,348.06 0.00 4,949,348.06 4,846,201.99 0.00 4,846,201.99
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300221105505000
24CC0204- Construction of Road, Barangay Taal, 

Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,821.56 0.00 4,949,821.56 4,847,458.29 0.00 4,847,458.29
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300221105515000
24CC0205- Rehabilitation of A.C. Reyes Street, 

Barangay Poblacion-Barangay Agnaya, Plaridel, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

19,799,925.50 0.00 19,799,925.50 19,304,426.83 0.00 19,304,426.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300221105478000
24CC0206- Improvement of Road at Barangay 

Frances, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,729.05 0.00 5,939,729.05 5,820,999.04 0.00 5,820,999.04
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300221105506000
24CC0207- Construction of Road, Narra Street, 

Barangay Tambubong, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,292.30 0.00 14,849,292.30 14,478,060.00 0.00 14,478,060.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300225101884000
24CC0208- Construction of Drainage System, 

Barangay Wakas, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

4,949,682.88 0.00 4,949,682.88 4,967,980.18 0.00 4,967,980.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300221105459000
24CC0209- Rehabilitation of Access Road leading to 

Municipal Hall, Barangay Sto. Niño, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,811.68 0.00 5,939,811.68 5,819,810.75 0.00 5,819,810.75
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300221105477000
24CC0210- Improvement of Road at Barangay 

Dakila, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

5,939,884.72 0.00 5,939,884.72 5,821,139.13 0.00 5,821,139.13
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300215104532000
24CC0211- Rehabilitation of Road at San Agustin – 

Hagonoy Road, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

29,399,224.51 0.00 29,399,224.51 28,514,180.16 0.00 28,514,180.16
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300221105510000
24CC0212- Construction of Road with Drainage 

along Bunducan – Duhat Road (Bunducan Section), 

Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

14,849,196.94 0.00 14,849,196.94 14,478,322.97 0.00 14,478,322.97
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300225101883000
24CC0213- Construction of Drainage System along 

Taal-Caingin Road, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 15/2/2024 15/2/2024 16/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024

Government of the 

Philippines (current 

year's budget)

24,749,834.81 0.00 24,749,834.81 24,256,245.67 0.00 24,256,245.67
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

320101110602000

24CC0166- Construction of Reinforced Concrete 

Flood Control Structure along Balagtas River, 

Barangay Dalig (Purok 2 to Purok 3), Balagtas, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 15/1/2024 17/1/2024 25/1/2024 16/2/2024 16/2/2024 17/2/2024 21/2/2024 28/2/2024 1/3/2024 8/3/2024 11/3/2024
Government of the 

Philippines (current 

year's budget)

77,199,806.99 0.00 77,199,806.99 74,111,749.93 0.00 74,111,749.93
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
17/1/2024 17/1/2024 17/1/2024 17/1/2024 17/1/2024

Page 6 of 17



300226111933000
24CC0214- Construction of Multi-Purpose Building 

(Batia High School), Batia, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/1/2024 30/1/2024 7/2/2024 20/2/2024 20/2/2024 21/2/2024 27/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

98,999,139.48 0.00 98,999,139.48 95,039,420.68 0.00 95,039,420.68
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/1/2024 30/1/2024 30/1/2024 30/1/2024 30/1/2024

300226111937000
24CC0215- Construction of Multi-Purpose Building 

(Bunducan Elementary School), Bunducan, Bocaue, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 26/1/2024 30/1/2024 7/2/2024 20/2/2024 20/2/2024 21/2/2024 27/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

63,359,731.00 0.00 63,359,731.00 60,823,764.23 0.00 60,823,764.23
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/1/2024 30/1/2024 30/1/2024 30/1/2024 30/1/2024

300226111940000
24CC0216- Construction of Multi-Purpose Building 

(Lolomboy National High School), Lolomboy, Bocaue, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 26/1/2024 30/1/2024 7/2/2024 20/2/2024 20/2/2024 21/2/2024 27/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

59,399,259.53 0.00 59,399,259.53 57,541,674.94 0.00 57,541,674.94
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/1/2024 30/1/2024 30/1/2024 30/1/2024 30/1/2024

300226111947000
24CC0217- Construction of Multi-Purpose Building, 

Tanawan Elementary School, Barangay Tanawan, 

Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/1/2024 30/1/2024 7/2/2024 20/2/2024 20/2/2024 21/2/2024 27/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

54,499,987.85 0.00 54,499,987.85 52,270,634.81 0.00 52,270,634.81
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/1/2024 30/1/2024 30/1/2024 30/1/2024 30/1/2024

300226111984000
24CC0218- Construction of Multi-Purpose Facility, 

Barangay Caingin, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/1/2024 30/1/2024 7/2/2024 20/2/2024 20/2/2024 21/2/2024 27/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

24,749,704.58 0.00 24,749,704.58 24,006,364.37 0.00 24,006,364.37
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/1/2024 30/1/2024 30/1/2024 30/1/2024 30/1/2024

300226109587000
24CC0219- Construction of Multi-Purpose Building, 

Brgy. Bunsuran 1st, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/1/2024 30/1/2024 7/2/2024 20/2/2024 20/2/2024 21/2/2024 27/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

19,799,951.38 0.00 19,799,951.38 19,305,062.70 0.00 19,305,062.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/1/2024 30/1/2024 30/1/2024 30/1/2024 30/1/2024

300226111967000
24CC0220- Construction of Multi-Purpose Building, 

Barangay Sta. Cruz, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/1/2024 30/1/2024 7/2/2024 20/2/2024 20/2/2024 21/2/2024 27/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,987.19 0.00 14,849,987.19 14,404,553.53 0.00 14,404,553.53
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/1/2024 30/1/2024 30/1/2024 30/1/2024 30/1/2024

300219102347000
24CC0088- Construction of Reinforced Concrete 

Slope Revetment at Barangay Piel, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

72,374,987.18 0.00 72,374,987.18 69,479,255.58 0.00 69,479,255.58
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300219102348000
24CC0093- Construction of Reinforced Concrete 

Slope Revetment at Barangay San Roque, Baliuag, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

72,374,977.69 0.00 72,374,977.69 69,475,971.76 0.00 69,475,971.76
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300219102835000
24CC0094- Construction of Reinforced Concrete 

Slope Revetment at Barangay Sulivan, Baliuag, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 5/12/2023 7/12/2023 15/12/2023 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

48,999,952.77 0.00 48,999,952.77 47,037,664.96 0.00 47,037,664.96
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/12/2023 7/12/2023 7/12/2023 7/12/2023 7/12/2023

300226111983000
24CC0222- Construction of Multi-Purpose Facility, 

Brgy. Sta. Ines, Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,148.85 0.00 14,849,148.85 14,328,496.42 0.00 14,328,496.42
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300226111950000
24CC0223- Construction of Multi-Purpose Building, 

Barangay Poblacion, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,520.05 0.00 14,849,520.05 14,484,268.64 0.00 14,484,268.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300226111952000
24CC0224- Construction of Multi-Purpose Building, 

Brgy. Sucol, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,227.89 0.00 14,849,227.89 14,476,500.67 0.00 14,476,500.67
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300226109578000
24CC0225- Construction of Multi-Purpose Facility at 

Azicate, Brgy. Lolomboy, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,121.22 0.00 14,849,121.22 14,551,486.83 0.00 14,551,486.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300226111975000
24CC0226- Construction of Multi-Purpose Building, 

Brgy. Pinagkuartelan, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,836.16 0.00 14,849,836.16 14,478,697.99 0.00 14,478,697.99
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300226111949000
24CC0228- Construction of Multi-Purpose Building, 

Barangay Pio Cruzcosa, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,830.48 0.00 14,849,830.48 14,477,823.03 0.00 14,477,823.03
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300226111962000
24CC0229- Construction of Multi-Purpose Building, 

Barangay San Miguel, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 21/2/2024 21/2/2024 22/2/2024 28/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

9,899,659.81 0.00 9,899,659.81 9,701,819.91 0.00 9,701,819.91
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300219102345000
24CC0198- Construction of Reinforced Concrete 

Slope Revetment at Barangay Bulihan, Malolos City, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

62,724,787.72 0.00 62,724,787.72 60,195,237.93 0.00 60,195,237.93
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300219102346000
24CC0200- Construction of Reinforced Concrete 

Slope Revetment at Barangay Canalate, Malolos City, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

62,724,977.17 0.00 62,724,977.17 60,195,548.19 0.00 60,195,548.19
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226111971000
24CC0230- Construction of Multi-Purpose Building, 

Brgy. Cacarong Matanda, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

15,839,779.95 0.00 15,839,779.95 15,443,769.83 0.00 15,443,769.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226111980000
24CC0231- Construction of Multi-Purpose Building, 

Barangay Sto. Niño, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

14,849,888.16 0.00 14,849,888.16 14,552,890.30 0.00 14,552,890.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226111979000
24CC0232- Construction of Multi-Purpose Building, 

Brgy. Siling Matanda, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

9,899,748.90 0.00 9,899,748.90 9,701,753.93 0.00 9,701,753.93
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226111968000
24CC0233- Construction of Multi-Purpose Building, 

Barangay Tampok, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

9,899,013.31 0.00 9,899,013.31 9,601,844.00 0.00 9,601,844.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226111969000
24CC0234- Construction of Multi-Purpose Building, 

Brgy. Bagong Bario, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

9,899,928.01 0.00 9,899,928.01 9,701,734.64 0.00 9,701,734.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226111970000
24CC0235- Construction of Multi-Purpose Building, 

Brgy. Bunsuran III, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 22/1/2024 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024

Government of the 

Philippines (current 

year's budget)

9,899,820.55 0.00 9,899,820.55 9,701,824.14 0.00 9,701,824.14
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226112007000
24CC0236- Construction (Completion) of Multi-

Purpose Building in Felizardo Lipana National High 

School, Barangay Santa Rita, Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

4,949,296.22 0.00 4,949,296.22 4,850,310.30 0.00 4,850,310.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226112012000
24CC0237- Construction (Completion) of Multi-

Purpose Building in Barangay Bonga Mayor, Bustos, 

Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 24/1/2024 1/2/2024 22/2/2024 22/2/2024 23/2/2024 29/2/2024 8/3/2024 12/3/2024 19/3/2024 20/3/2024
Government of the 

Philippines (current 

year's budget)

4,949,157.73 0.00 4,949,157.73 4,899,166.24 0.00 4,899,166.24
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
24/1/2024 24/1/2024 24/1/2024 24/1/2024 24/1/2024

300226111932000
24CC0238- Construction of Multi-Purpose Facility at 

Barangay Bagumbayan, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,534.90 0.00 9,899,534.90 9,700,601.98 0.00 9,700,601.98
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024

300226111996000
24CC0239- Construction of Multi-Purpose Building at 

Barangay Balite, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

8,909,948.96 0.00 8,909,948.96 8,731,715.37 0.00 8,731,715.37
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024

300226112014000
24CC0240- Construction of Multi-Purpose Building 

(Senior Citizen’s and Youth Center) in Barangay 

Tabe, Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

9,899,100.78 0.00 9,899,100.78 9,701,118.76 0.00 9,701,118.76
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024

300226111978000
24CC0241- Construction of Multi-Purpose Building, 

Brgy. Real de Cacarong, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,643.16 0.00 9,899,643.16 9,696,791.96 0.00 9,696,791.96
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024

300226111964000
24CC0242- Construction of Multi-Purpose Building, 

Barangay San Pablo, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,868.54 0.00 9,899,868.54 9,701,871.17 0.00 9,701,871.17
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024

300226111965000
24CC0243- Construction of Multi-Purpose Building, 

Brgy. San Pedro, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,580.84 0.00 9,899,580.84 9,651,723.45 0.00 9,651,723.45
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024

300226111985000
24CC0244- Construction of Multi-Purpose Building, 

Brgy. San Jose, Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,787.86 0.00 9,899,787.86 9,652,513.36 0.00 9,652,513.36
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024

300226111958000
24CC0245- Construction of Multi-Purpose Facility, 

Barangay Tiaong, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/2/2024 6/2/2024 13/2/2024 27/2/2024 27/2/2024 28/2/2024 5/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,141.91 0.00 9,899,141.91 9,701,250.99 0.00 9,701,250.99
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/2/2024 6/2/2024 6/2/2024 6/2/2024 6/2/2024
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300217100296000
24CC0246- Rehabilitation and Improvement of Polo-

Obando-Bulacan Interjurisdictional Roads, Bulakan, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

19,599,671.73 0.00 19,599,671.73 19,109,950.40 0.00 19,109,950.40
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

300215104533000
24CC0247- Rehabilitation of Road at Barangay 

Bambang, Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

11,759,537.13 0.00 11,759,537.13 11,465,416.18 0.00 11,465,416.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310209100488000

24CC0248- Network Development Program-Off-

Carriageway Improvement- Tertiary Roads- Balagtas 

Service Rd – (SO1485LZ) Chainage 0 – Chainage 32, 

Chainage 247 – Chainage 370, Chainage 32 – 

Chainage 247, Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

2,174,596.87 0.00 2,174,596.87 2,130,975.53 0.00 2,130,975.53
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310209100490000

24CC0249- Network Development Program-Off-

Carriageway Improvement- Tertiary Roads- Baliwag-

Candaba Rd – K0052 + (-169) – K0052 + 000, K0052 

+ (-206) – K0052 + (-169), K0052 + (-218) – K0052 

+ (-206), K0052 + 000 – K0052 + 040, K0053 + 044 

– K0053 + 114, K0054 + 000 – K0055 + 502, 

Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

37,580,355.60 0.00 37,580,355.60 36,265,152.78 0.00 36,265,152.78
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310209100494000
24CC0250 Off-Carriageway Improvement – Tertiary 

Roads – Tabang Service Rd #2 – (SO1482LZ) 

Chainage 0 – Chainage 235, Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

1,036,404.60 0.00 1,036,404.60 1,015,370.89 0.00 1,015,370.89
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310208100591000

24CC0251- Network Development Program-Off-

Carriageway Improvement- Secondary Roads- 

Pulilan-Calumpit Rd – K0043 + (-142) – K0043 + 

140, K0043 + 690 – K0044 + 419, K0046 + 463 – 

K0046 + 513, K0046 + 614 – K0046 + 814, K0047 + 

013 – K0047 + 104, K0047 + 120 – K0047 + 127, 

K0047 + 228 – K0047 + 943, K0048 + 088 – K0048 

+ 253, Pulilan, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

19,890,276.18 0.00 19,890,276.18 19,293,574.78 0.00 19,293,574.78
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310102101754000

24CC0253- Asset Preservation Program-Preventive 

Maintenance- Secondary Roads- Pulilan-Calumpit Rd 

– K0043+500 – K0044+650, K0045+000 – 

K0046+461, Pulilan, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

48,999,897.43 0.00 48,999,897.43 47,038,992.96 0.00 47,038,992.96
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310103101544000

24CC0254- Asset Preservation Program-Preventive 

Maintenance- Tertiary Roads- Sn Simon-Baliwag Rd 

– K0073 + (-588) – K0073 + (-458), K0074 + 598 – 

K0074 + 737, Baliwag, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

23,285,225.84 0.00 23,285,225.84 2,337,423.14 0.00 2,337,423.14
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310103101541000
24CC0255- Asset Preservation Program-Preventive 

Maintenance- Tertiary Roads- Balagtas Service Rd – 

Chainage 0 – Chainage 370, Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

3,280,720.98 0.00 3,280,720.98 3,214,778.46 0.00 3,214,778.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

300214101010000

24CC0256- Special Road Fund – Motor Vehicle User’s 

Charge (MVUC) as per R.A. 11239 – Installation of 

Street Lights along Baliwag-Candaba Rd – K0053 + 

120 – K0057 + 350, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

48,999,418.30 0.00 48,999,418.30 47,039,496.68 0.00 47,039,496.68
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

300214101014000

24CC0257- Special Road Fund – Motor Vehicle User’s 

Charge (MVUC) as per R.A. 11239 – Installation of 

Street Lights along Sn Simon-Baliwag Rd – K0073 + 

(-558) – K0074 + 900, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

28,698,096.26 0.00 28,698,096.26 27,716,764.97 0.00 27,716,764.97
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

310112100493000

24CC0258- Asset Preservation Program-

Construction/Upgrading/Rehabilitation of Drainage 

along National Roads – Tertiary Roads-Baliwag-

Candaba Rd – K0052 + (-218) – K0054 + 100, 

Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

39,206,059.14 0.00 39,206,059.14 37,818,420.58 0.00 37,818,420.58
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

300221105507000
24CC0259- Construction/Rehabilitation of Sto. 

Rosario Road, Brgy. Sto. Rosario, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,707.37 0.00 9,899,707.37 9,800,710.30 0.00 9,800,710.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

300215104534000
24CC0260- Improvement of Access Road Leading to 

Hagonoy Municipal Hall and National Shrine of St. 

Anne at Barangay San Agustin, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/2/2024 7/2/2024 14/2/2024 28/2/2024 28/2/2024 29/2/2024 7/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

9,799,130.61 0.00 9,799,130.61 9,553,874.66 0.00 9,553,874.66
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
7/2/2024 7/2/2024 7/2/2024 7/2/2024 7/2/2024

320101110684000
24CC0261- Construction of Flood Control Structure, 

Barangay Atlag, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 29/2/2024 29/2/2024 1/3/2024 8/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

72,374,911.43 0.00 72,374,911.43 69,479,738.51 0.00 69,479,738.51
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

300219102270000
24CC0262- Construction of Reinforced Concrete 

Flood Control Structure along Kalero River and its 

Tributaries, Barangay Calero, Malolos, Bulacan

Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 29/2/2024 29/2/2024 1/3/2024 8/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,757.99 0.00 72,374,757.99 69,480,386.47 0.00 69,480,386.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

300219102291000
24CC0263- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Matungao, 

Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 29/2/2024 29/2/2024 1/3/2024 8/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,824.47 0.00 72,374,824.47 69,468,715.89 0.00 69,468,715.89
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

300219102282000
24CC0264- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Atlag, Malolos 

City, Bulacan

Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 29/2/2024 29/2/2024 1/3/2024 8/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,985.26 0.00 72,374,985.26 69,479,810.11 0.00 69,479,810.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

300219102272000
24CC0265- Construction of Reinforced Concrete 

Flood Control Structure along Tabang River, 

Barangay Tibig, Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 29/2/2024 29/2/2024 1/3/2024 8/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,998.25 0.00 72,374,998.25 69,479,428.64 0.00 69,479,428.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

320101110551000
24CC0266- Construction/Improvement of Flood 

Mitigation Structure at Canalate, Malolos City, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 29/2/2024 29/2/2024 1/3/2024 8/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

77,188,854.11 0.00 77,188,854.11 74,111,724.84 0.00 74,111,724.84
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

300225101895000
24CC0269- Improvement/Rehabilitation of 

Waterways, Brgy. Panasahan, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

74,249,963.15 0.00 74,249,963.15 71,268,600.76 0.00 71,268,600.76
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

320101111804000
24CC0270- Construction of Revetment at Barangay 

Sagrada, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

39,199,794.91 0.00 39,199,794.91 37,631,882.79 0.00 37,631,882.79
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

300219102836000
24CC0271- Construction of Revetment at Barangay 

Tampok, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

29,399,980.74 0.00 29,399,980.74 28,517,980.60 0.00 28,517,980.60
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

320101110560000
24CC0273- Construction/Improvement of Flood 

Mitigation Structure at Matungao, Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024

Government of the 

Philippines (current 

year's budget)

77,199,977.40 0.00 77,199,977.40 74,111,875.92 0.00 74,111,875.92
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

300219102288000
24CC0274- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Cambaog (Sitio 

Teodoro to Purok 4), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,950.08 0.00 77,199,950.08 74,104,185.67 0.00 74,104,185.67
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

310108101839000

24CC0277- Asset Preservation Program-

Rehabilitation/Reconstruction of Roads with Slips, 

Slope Collapse, and Landslide – Secondary Roads-

Plaridel Bypass Rd – K0044 + 000 – K0045 + 100, 

Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

19,599,170.81 0.00 19,599,170.81 19,109,358.16 0.00 19,109,358.16
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

300214101013000

24CC0278- Special Road Fund – Motor Vehicle User’s 

Charge (MVUC) as per R.A. 11239 – Installation of 

Street Lights along Old Cagayan Valley Rd – K0051 

+ 290 – K0052 + 985, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

20,300,823.32 0.00 20,300,823.32 19,692,438.27 0.00 19,692,438.27
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

310103101543000
24CC0279- Asset Preservation Program-Preventive 

Maintenance- Tertiary Roads- Plaridel-Pulilan Div Rd 

– K0042 + (-784) – K0042 + 000, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 7/2/2024 9/2/2024 16/2/2024 1/3/2024 1/3/2024 2/3/2024 9/3/2024 20/3/2024 22/3/2024 1/4/2024 2/4/2024
Government of the 

Philippines (current 

year's budget)

14,672,477.62 0.00 14,672,477.62 14,305,667.74 0.00 14,305,667.74
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
9/2/2024 9/2/2024 9/2/2024 9/2/2024 9/2/2024

300226111941000
24CC0280- Rehabilitation of Old Municipal Building 

(Municipal Museum and Library), Barangay 

Poblacion, Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 5/3/2024 5/3/2024 6/3/2024 13/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024
Government of the 

Philippines (current 

year's budget)

29,699,705.02 0.00 29,699,705.02 28,806,999.20 0.00 28,806,999.20
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300226111930000
24CC0281- Construction of Multi-Purpose Building at 

Barangay Paitan, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 5/3/2024 5/3/2024 6/3/2024 13/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,999.92 0.00 9,899,999.92 9,702,008.43 0.00 9,702,008.43
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300226111986000
24CC0282- Construction of Multi-Purpose Facility, 

Barangay Batia, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 5/3/2024 5/3/2024 6/3/2024 13/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

29,699,425.52 0.00 29,699,425.52 28,808,558.87 0.00 28,808,558.87
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300226111926000
24CC0283- Construction of Multi-Purpose Building 

(DRRMO) at Barangay Borol 1st, Balagtas, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 5/3/2024 5/3/2024 6/3/2024 13/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,425.05 0.00 14,849,425.05 14,180,283.13 0.00 14,180,283.13
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300226112000000
24CC0284- Construction of Multi-Purpose Building at 

Barangay Longos, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 5/3/2024 5/3/2024 6/3/2024 13/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,999.88 0.00 14,849,999.88 14,478,634.68 0.00 14,478,634.68
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300226111951000
24CC0285- Construction of Multi-Purpose Building, 

Barangay San Miguel, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 5/3/2024 5/3/2024 6/3/2024 13/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,584.75 0.00 14,849,584.75 14,477,008.83 0.00 14,477,008.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024
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320101111803000
24CC0291- Construction of Revetment at Barangay 

Sta. Elena, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 6/3/2024 6/3/2024 7/3/2024 14/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

39,199,955.55 0.00 39,199,955.55 37,632,150.50 0.00 37,632,150.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

300219102838000
 24CC0292- Construction of Revetment at Barangay 

Iba O’ Este, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 6/3/2024 6/3/2024 7/3/2024 14/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

39,199,975.34 0.00 39,199,975.34 37,632,054.08 0.00 37,632,054.08
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

300219102289000
24CC0293- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Cambaog (Sitio 

Teodoro), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 6/3/2024 6/3/2024 7/3/2024 14/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,978.44 0.00 77,199,978.44 74,104,195.29 0.00 74,104,195.29
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

300219102273000
24CC0294- Construction of Reinforced Concrete 

Flood Control Structure at Barangay Cambaog-

Talampas (Purok 3), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 6/3/2024 6/3/2024 7/3/2024 14/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,961.67 0.00 77,199,961.67 74,103,243.02 0.00 74,103,243.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

300225101894000
24CC0295- Bank Improvement and Rehabilitation of 

Waterways, Brgy. Mambog, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 6/3/2024 6/3/2024 7/3/2024 14/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

74,249,936.60 0.00 74,249,936.60 71,628,659.56 0.00 71,628,659.56
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

310112100494000

24CC0301- Asset Preservation Program-

Construction/Upgrading/Rehabilitation of Drainage 

along National Roads- Tertiary Roads Gen Alejo 

Santos Highway – K0042 + (-495) – K0043 + 000, 

Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024
Government of the 

Philippines (current 

year's budget)

47,193,502.34 0.00 47,193,502.34 45,301,954.14 0.00 45,301,954.14
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105508000
24CC0302- Construction of Road, Barangay Sto. 

Niño, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,746.25 0.00 14,849,746.25 14,476,949.47 0.00 14,476,949.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300225101880000
24CC0303- Construction of Drainage System, Brgy. 

San Vicente, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,585.29 0.00 14,849,585.29 14,478,870.71 0.00 14,478,870.71
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105474000
24CC0304- Improvement of Road at Barangay 

Caingin, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

5,939,454.69 0.00 5,939,454.69 5,820,665.60 0.00 5,820,665.60
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105468000
24CC0305- Construction of Road at Barangay 

Palimbang, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

6,929,070.26 0.00 6,929,070.26 6,790,535.88 0.00 6,790,535.88
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105495000
24CC0306- Improvement of Road, Brgy. Poblacion, 

Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,354.89 0.00 9,899,354.89 9,652,014.72 0.00 9,652,014.72
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300215104531000
24CC0307- Rehabilitation of Road at Barangay 

Poblacion, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

19,160,809.25 0.00 19,160,809.25 18,682,103.18 0.00 18,682,103.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105458000
24CC0308- Rehabilitation of Access Road Leading to 

Hagonoy Fishport, Barangay Sta. Elena, Hagnoy, 

Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024
Government of the 

Philippines (current 

year's budget)

4,949,336.42 0.00 4,949,336.42 4,753,549.56 0.00 4,753,549.56
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300215104527000
24CC0309- Rehabilitation of Access Road Leading to 

Marcelo H. Del Pilar Shrine at Barangay Tibig, 

Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024
Government of the 

Philippines (current 

year's budget)

14,699,866.24 0.00 14,699,866.24 14,332,626.64 0.00 14,332,626.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300215104528000
24CC0310- Rehabilitation of Access Road Leading to 

First Bulacan Industrial City at Barangay Bangkal, 

City of Malolos, Bulacan

Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024
Government of the 

Philippines (current 

year's budget)

14,699,286.57 0.00 14,699,286.57 14,331,827.47 0.00 14,331,827.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300215104523000
24CC0312- Construction of Road, Barangay Tibaguin, 

Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

4,899,012.58 0.00 4,899,012.58 4,800,999.80 0.00 4,800,999.80
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105465000
24CC0313- Construction of Road at Barangay 

Bagumbayan, Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

5,939,590.48 0.00 5,939,590.48 5,820,906.57 0.00 5,820,906.57
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105502000
24CC0314- Construction of Road, Barangay Bunlo, 

Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

6,929,223.15 0.00 6,929,223.15 6,787,309.50 0.00 6,787,309.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300221105494000
24CC0315- Improvement of Road, Brgy. Lumbac, 

Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 13/2/2024 15/2/2024 22/2/2024 7/3/2024 7/3/2024 8/3/2024 15/3/2024 1/4/2024 8/4/2024 15/4/2024 16/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,736.69 0.00 9,899,736.69 9,652,414.82 0.00 9,652,414.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
15/2/2024 15/2/2024 15/2/2024 15/2/2024 15/2/2024

300226111999000
24CC0316- Construction (Completion) of Multi-

Purpose Building (Phase II), Barangay Poblacion, 

Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

17,819,408.56 0.00 17,819,408.56 17,463,019.25 0.00 17,463,019.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300226112019000
24CC0317- Construction of Multi-Purpose Building at 

Barangay Lugam, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

6,929,576.02 0.00 6,929,576.02 6,784,097.44 0.00 6,784,097.44
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300228100540000
24CC0318- Construction of Multi-Purpose Building 

(RHU), Barangay Tabang, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,320.48 0.00 14,849,320.48 14,406,308.69 0.00 14,406,308.69
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300226109590000
24CC0319- Construction of Multi-Purpose Building, 

Brgy. Mapulang Lupa, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

19,799,790.26 0.00 19,799,790.26 19,304,776.65 0.00 19,304,776.65
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300226111931000
24CC0320- Construction of Multi-Purpose Building 

(Sta. Barbara High School), Sta. Barbara, Baliuag, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

34,649,168.31 0.00 34,649,168.31 33,608,762.26 0.00 33,608,762.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300231100052000
24CC0321- Rehabilitation of Multi-Purpose Building at 

Santisima Trinidad Elementary School, Malolos City, 

Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

4,949,534.91 0.00 4,949,534.91 4,850,544.21 0.00 4,850,544.21
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300226112020000
24CC0323- Construction of Multi-Purpose Building at 

Barangay San Isidro II, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

10,889,401.09 0.00 10,889,401.09 10,616,336.70 0.00 10,616,336.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300226111994000
24CC0324- Construction of Multi-Purpose Building, 

Barangay Cutcot, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

19,799,294.19 0.00 19,799,294.19 19,308,495.35 0.00 19,308,495.35
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300226111956000
24CC0325- Construction of Multi-Purpose Building, 

Barangay Santor, City of Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

19,799,473.07 0.00 19,799,473.07 19,305,758.15 0.00 19,305,758.15
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300219102285000
24CC0326- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Bambang, 

Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,795.16 0.00 72,374,795.16 69,479,695.64 0.00 69,479,695.64
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300219102283000
24CC0327- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Bagumbayan, 

Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,781.59 0.00 72,374,781.59 69,479,865.48 0.00 69,479,865.48
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

320101110550000
24CC0328- Construction/Improvement of Flood 

Mitigation Structure at Calero, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

77,199,773.48 0.00 77,199,773.48 74,115,437.52 0.00 74,115,437.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300219102292000
24CC0329- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Maysantol, 

Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 12/3/2024 12/3/2024 13/3/2024 20/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,815.96 0.00 77,199,815.96 74,111,811.34 0.00 74,111,811.34
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300221105501000
24CC0330- Construction of Central MRF Access 

Road, Barangay Tarcan, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,847.71 0.00 14,849,847.71 14,478,651.44 0.00 14,478,651.44
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300214101011000

24CC0333- Special Road Fund – Motor Vehicle User’s 

Charge (MVUC) as per R.A. 11239-Installation of 

Street Lights along Bigaa-Plaridel via Bulacan & 

Malolos Rd – K0031 + (-658) – K0033 + 154, 

Guiguinto and Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

31,849,777.97 0.00 31,849,777.97 30,735,005.02 0.00 30,735,005.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300221105512000
24CC0334- Rehabilitation of Roads, Brgy. Sto. Niño, 

Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,348.51 0.00 9,899,348.51 9,661,934.13 0.00 9,661,934.13
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024
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300221105498000
24CC0335- Construction of Road, Esguerra Street, 

Brgy. Poblacion, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,656.00 0.00 9,899,656.00 9,647,214.87 0.00 9,647,214.87
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300221105460000
24CC0336- Rehabilitation of Road, Barangay Dampol 

2
nd

 A, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

4,949,999.70 0.00 4,949,999.70 4,851,035.17 0.00 4,851,035.17
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300217100297000

24CC0337- Construction and Improvement of 

Interjurisdictional Roads at Barangay San Isidro II, 

Paombong and Barangay San Pedro, Hagonoy, 

Bulacan, Paombong-Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

14,699,514.72 0.00 14,699,514.72 14,327,006.94 0.00 14,327,006.94
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300225101878000
24CC0338- Rehabilitation of Drainage Canal going to 

NIA Irrigation, Purok 1, Pandayan, barangay Banga 

1st, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

4,949,455.95 0.00 4,949,455.95 4,746,528.26 0.00 4,746,528.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300221105483000
24CC0339- Rehabilitation of Road at Barangay 

Tampok, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,190.40 0.00 9,899,190.40 9,699,051.77 0.00 9,699,051.77
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300221105493000
24CC0340- Improvement of Road, Brgy. Tibag, 

Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,681.41 0.00 9,899,681.41 9,652,509.99 0.00 9,652,509.99
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300219102304000
24CC0342- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Tibaguin, 

Hagonoy, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,731.83 0.00 72,374,731.83 69,469,187.14 0.00 69,469,187.14
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

320102106910000

24CC0343- Construction of River Protection Structure 

and Rehabilitation of Waterway along Angat River, 

K010+793 to K010+943, Barangay Cambaog, 

Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

48,999,905.90 0.00 48,999,905.90 47,035,094.34 0.00 47,035,094.34
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

320102106909000

24CC0344- Construction of River Protection Structure 

and Rehabilitation of Waterway along Angat River, 

K000+551 to K000+701, Barangay Bonga Menor, 

Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

48,999,914.70 0.00 48,999,914.70 47,039,881.48 0.00 47,039,881.48
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300225101891000
24CC0345- Construction of Concrete Slope River 

Wall, Barangay San Roque, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 13/3/2024 13/3/2024 14/3/2024 21/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

49,499,938.77 0.00 49,499,938.77 49,252,349.91 0.00 49,252,349.91
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 21/2/2024 21/2/2024 21/2/2024 21/2/2024

300226111972000
24CC0227- Construction of Multi-Purpose Building at 

Barangay Malibong Bata, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/1/2024 31/1/2024 8/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,607.02 0.00 14,849,607.02 14,477,996.51 0.00 14,477,996.51
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
31/1/2024 31/1/2024 31/1/2024 31/1/2024 31/1/2024

300225101540000
24CC0267- Construction/Improvement of Slope 

Protection Structure and Waterways, Barangay 

Bagbaguin, Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,975.19 0.00 98,999,975.19 95,049,876.18 0.00 95,049,876.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

300225101565000
24CC0268- Construction/Improvement of Slope 

Protection Structure and Waterways, Barangay 

Manatal, Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 6/2/2024 8/2/2024 15/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,979.19 0.00 98,999,979.19 95,059,880.02 0.00 95,059,880.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/2/2024 8/2/2024 8/2/2024 8/2/2024 8/2/2024

300215104526000
24CC0346- Construction of Access Road Leading to 

HagonoyFishports at Barangay San Pablo, Hagonoy, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

19,599,525.32 0.00 19,599,525.32 19,105,292.03 0.00 19,105,292.03
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300217100248000

24CC0347- Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)- Interjurisdictional Roads 

and/or Bridges (or, roads that traverse multiple LGU 

jurisdictions) Pulilan-Baliuag Bypass Rd – Chainage 

7330 – Chainage 9530, Pulilan-Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

96,499,325.42 0.00 96,499,325.42 92,637,042.50 0.00 92,637,042.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

310106101119000

24CC0348- Asset Preservation Program-

Rehabilitation/Reconstruction/ Upgrading of 

Damaged Paved Roads – Tertiary Roads- Old 

Cagayan Valley Road – Baliuag Section City of 

Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

97,999,224.83 0.00 97,999,224.83 94,166,947.93 0.00 94,166,947.93
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300214101012000

24CC0349- Special Road Fund – Motor Vehicle User’s 

Charge (MVUC) as per R.A. 11239 – Installation of 

Street Lights along Gen Alejo Santos Highway – 

K0042 + (-495) – K0045 + 855, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

48,999,011.86 0.00 48,999,011.86 47,042,147.43 0.00 47,042,147.43
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

310105101102000

24CC0350- Asset Preservation Program-

Rehabilitation/Reconstruction/ Upgrading of 

Damaged Paved Roads – Secondary Roads- Bigaa-

Plaridel via Bulacan & Malolos Rd – Bulacan Section, 

Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024
Government of the 

Philippines (current 

year's budget)

97,999,192.08 0.00 97,999,192.08 94,079,031.65 0.00 94,079,031.65
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300215104522000
24CC0352- Construction of Road at Barangay Sta. 

Cruz, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

4,899,443.55 0.00 4,899,443.55 4,801,737.31 0.00 4,801,737.31
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300221105470000
24CC0353- Construction of Road at Barangay San 

Vicente, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

6,929,354.53 0.00 6,929,354.53 6,790,789.72 0.00 6,790,789.72
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300221105469000
24CC0354- Construction of Road at Barangay San 

Jose, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

6,929,305.47 0.00 6,929,305.47 6,790,008.81 0.00 6,790,008.81
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300225101888000
24CC0355- Construction of Concrete Slope River 

Wall, Barangay Bunsuran, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

49,499,926.22 0.00 49,499,926.22 47,519,929.17 0.00 47,519,929.17
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300225101885000
24CC0356- Construction of River Protection 

Structure, Barangay Malibong Bata, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

39,599,377.36 0.00 39,599,377.36 38,015,402.27 0.00 38,015,402.27
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

320101110680000
24CC0357- Construction of Revetment at Carillo – 

Abulalas along Angat River at Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

38,599,883.49 0.00 38,599,883.49 37,068,501.20 0.00 37,068,501.20
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300219102837000
24CC0358- Construction of Revetment at Barangay 

San Jose, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 20/2/2024 22/2/2024 29/2/2024 14/3/2024 14/3/2024 15/3/2024 22/3/2024 8/4/2024 12/4/2024 17/4/2024 18/4/2024

Government of the 

Philippines (current 

year's budget)

27,633,061.33 0.00 27,633,061.33 26,533,190.34 0.00 26,533,190.34
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
22/2/2024 22/2/2024 22/2/2024 22/2/2024 22/2/2024

300226111973000
24CC0359- Construction of Multi-Purpose Building, 

Barangay Malibong Matanda, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,507.71 0.00 14,849,507.71 14,478,969.61 0.00 14,478,969.61
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

300226111916000
24CC0360- Construction of Multi-Purpose Building, 

Barangay Sapang Bayan, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,615.93 0.00 9,899,615.93 9,701,706.51 0.00 9,701,706.51
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

300226111957000
24CC0362- Construction of Multi-Purpose Facility, 

Masagana Homes P3, Barangay Tabang, Guiguinto, 

Bulacan (Phase 2), Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

9,899,232.12 0.00 9,899,232.12 9,661,441.51 0.00 9,661,441.51
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

300226111938000
24CC0365- Construction of School Facilities and 

Grounds, Bunlo Elementary School, Barangay Bunlo, 

Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

14,849,515.65 0.00 14,849,515.65 19,303,808.30 0.00 19,303,808.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

310202101518000

24CC0366- Network Development Program – Road 

Widening- Secondary Roads- Plaridel Bypass Rd – 

K0036 + 785 – K0047 + 161, Plaridel and Bustos, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

99,790,959.06 0.00 99,790,959.06 95,809,679.88 0.00 95,809,679.88
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

320101110681000
24CC0367- Construction of Revetment at Sta. Elena 

– San Pedro along Angat River at Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

38,599,906.81 0.00 38,599,906.81 37,644,582.48 0.00 37,644,582.48
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

320102106257000
24CC0368- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Barangay 

Poblacion (Purok 1), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,938.62 0.00 77,199,938.62 74,127,177.43 0.00 74,127,177.43
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

320102106258000
24CC0369- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Barangay 

San Pedro (Purok 2), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,954.28 0.00 77,199,954.28 74,104,155.83 0.00 74,104,155.83
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

320102106268000
24CC0370- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, San Pedro 

Section, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,992.37 0.00 77,199,992.37 74,096,552.68 0.00 74,096,552.68
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

320102106266000
24CC0371- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Sabang 

Section, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,997.93 0.00 77,199,997.93 74,111,872.32 0.00 74,111,872.32
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024
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320102106270000
24CC0372- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Tiaong to 

Sta. Barbara Section, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,946.37 0.00 77,199,946.37 74,111,943.30 0.00 74,111,943.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

300225101559000
24CC0149- Construction/Improvement of Slope 

Protection Structure and Waterways, Brgy. 

Bambang, Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,020.79 0.00 98,999,020.79 95,040,828.16 0.00 95,040,828.16
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300225101560000
24CC0150- Construction/Improvement of Slope 

Protection Structure and Waterways, Brgy. Sta. Cruz, 

Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,209.09 0.00 98,999,209.09 95,118,337.72 0.00 95,118,337.72
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300225101552000
24CC0151- Construction of Slope Protection 

Structure and Waterways along Bocaue River, 

Barangay Bambang (Kakulisan), Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,147.24 0.00 98,999,147.24 95,040,847.47 0.00 95,040,847.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

300226111943000
24CC0373- Construction of Multi-Purpose Building 

(Tambubong Elementary School), Tambubong, 

Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

29,699,621.84 0.00 29,699,621.84 28,779,742.17 0.00 28,779,742.17
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300226111929000
24CC0374- Construction of Multi-Purpose Building 

Baliwag Polytechnic College (BTECH), Pagala, 

Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

9,899,987.14 0.00 9,899,987.14 9,653,037.47 0.00 9,653,037.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300226111928000
24CC0375- Construction of Multi-Purpose Building at 

Brgy. Santol, Balagtas, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,837.66 0.00 9,899,837.66 9,599,932.91 0.00 9,599,932.91
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300228100541000
24CC0377- Construction of Multi-Purpose Building 

(RHU), Barangay Tabe, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,981.11 0.00 14,849,981.11 14,552,981.25 0.00 14,552,981.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300226111974000
24CC0378- Construction of Multi-Purpose Building, 

Brgy. Masuso, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,756.25 0.00 9,899,756.25 9,653,202.62 0.00 9,653,202.62
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300226109574000
24CC0379- Construction (Completion) of Multi-

Purpose Building (Covered Court), Barangay 

Kapitangan, Paombong, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

14,849,797.28 0.00 14,849,797.28 14,406,795.52 0.00 14,406,795.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300226111953000
24CC0380- Construction of Multi-Purpose Building 

(Malolos Digital Ampitheaters/Arts Center), Barangay 

Bulihan, City of Malolos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

36,629,110.86 0.00 36,629,110.86 35,530,068.84 0.00 35,530,068.84
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

320102106261000
24CC0381- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Cambaog 

Section, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,978.60 0.00 77,199,978.60 74,096,454.13 0.00 74,096,454.13
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

320102106256000
24CC0382- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Barangay 

Parulan (Purok 2), Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,995.11 0.00 77,199,995.11 74,108,983.16 0.00 74,108,983.16
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

320102106264000
24CC0383- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Lumang 

Bayan Section, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,982.70 0.00 77,199,982.70 74,104,416.26 0.00 74,104,416.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

320102106269000
24CC0384- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Tanawan 

Section, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,992.23 0.00 77,199,992.23 74,119,750.04 0.00 74,119,750.04
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

320102106265000
24CC0385- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Poblacion 

Section, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,961.54 0.00 77,199,961.54 74,096,525.16 0.00 74,096,525.16
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300219102319000
24CC0386- Construction of Flood Control Project 

along Calizon, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/2/2024 28/2/2024 6/3/2024 20/3/2024 20/3/2024 21/3/2024 29/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

62,724,767.56 0.00 62,724,767.56 60,215,852.50 0.00 60,215,852.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
28/2/2024 28/2/2024 28/2/2024 28/2/2024 28/2/2024

300226111987000
24CC0387- Construction of Multi-Purpose Building, 

Polytechnic University of the Philippines, Brgy. San 

Roque, Paombong, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

39,599,915.32 0.00 39,599,915.32 39,243,516.76 0.00 39,243,516.76
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300226111939000
24CC0390- Rehabilitation of Old Municipal Building at 

Barangay Igulot, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,238.42 0.00 14,849,238.42 14,478,007.46 0.00 14,478,007.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300226111963000
24CC0391- Construction of Multi-Purpose Building, 

Barangay San Nicolas, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,539.86 0.00 14,849,539.86 14,445,630.86 0.00 14,445,630.86
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300226111936000
24CC0392- Construction of Multi-Purpose Facility at 

Barangay Bolacan, Bocaue, Bulacan (Phase II)
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,913.95 0.00 9,899,913.95 9,653,150.78 0.00 9,653,150.78
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300219102305000
24CC0393- Construction of Reinforced Concrete 

Flood Control Structure, Sitio Dulo, Barangay 

Canalate, Malolos City, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,703.45 0.00 77,199,703.45 74,111,634.30 0.00 74,111,634.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300219102287000
24CC0394- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Caliligawan, 

Malolos City, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,675.30 0.00 72,374,675.30 69,479,694.93 0.00 69,479,694.93
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

320102106263000
24CC0395- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Culianin 

Section, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,968.98 0.00 77,199,968.98 74,102,660.97 0.00 74,102,660.97
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

320102106262000
24CC0396- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Culianin 

Section (Purok 2), Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,909.70 0.00 77,199,909.70 74,104,518.80 0.00 74,104,518.80
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

320102106259000
24CC0397- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Barangay 

Sipat, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

77,199,956.50 0.00 77,199,956.50 74,101,460.68 0.00 74,101,460.68
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300219102300000
24CC0398- Construction of Reinforced Concrete 

Flood Control Structure, Barangay San Vicente, 

Malolos City, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

72,374,736.26 0.00 72,374,736.26 69,514,337.63 0.00 69,514,337.63
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

320101110685000
24CC0399- Construction of Flood Control Structure, 

Barangay San Juan, Wawa, and Panginay, Balagtas, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 21/3/2024 21/3/2024 22/3/2024 30/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

151,504,915.23 0.00 151,504,915.23 145,430,585.47 0.00 145,430,585.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300226111944000
24CC0221- Construction of Multi-Purpose Building, 

Barangay Matungao, Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,928.70 0.00 14,849,928.70 14,478,494.39 0.00 14,478,494.39
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300225101554000
24CC0296- Construction of Slope Protection 

Structure and Waterways, Barangay Malibong Bata, 

Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,815.90 0.00 98,999,815.90 95,049,862.30 0.00 95,049,862.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

300225101550000
24CC0297- Construction of Slope Protection 

Structure and Waterways, Brgy. Bunsuran (Purok 4), 

Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,851.21 0.00 98,999,851.21 95,059,932.94 0.00 95,059,932.94
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

300225101566000
24CC0298- Construction/Improvement of Slope 

Protection Structure and Waterways, Brgy. 

Bunsuran, Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,999.32 0.00 98,999,999.32 95,030,099.35 0.00 95,030,099.35
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
14/2/2024 14/2/2024 14/2/2024 14/2/2024 14/2/2024

320101110659000
24CC0400- Construction of Flood Control Structure 

along Guiguinto River at Barangay Malis Poblacion-

Ilang-ilang, Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

217,124,420.39 0.00 217,124,420.39 209,524,421.84 0.00 209,524,421.84
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300225101577000
24CC0401- Construction/Improvement of Slope 

Protection Structure and Waterways along Bocaue 

River, Brgy. Turo (Sitio Hangga), Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,654.89 0.00 98,999,654.89 95,039,695.47 0.00 95,039,695.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300225101571000

24CC0402- Construction/Improvement of Slope 

Protection Structure and Waterways along Bocaue 

River, Brgy. Bambang (Sitio Bakod to Purok 6), 

Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,334.23 0.00 98,999,334.23 95,039,189.85 0.00 95,039,189.85
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024
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300225101572000

24CC0403- Construction/Improvement of Slope 

Protection Structure and Waterways along Bocaue 

River, Brgy. Bambang (Sitio Pulo to Purok 6), 

Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,770.49 0.00 98,999,770.49 95,039,659.92 0.00 95,039,659.92
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300219102440000
24CC0406- Construction of Slope Protection, 

Barangay Paltao, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

19,799,550.62 0.00 19,799,550.62 18,813,443.42 0.00 18,813,443.42
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300225101553000
24CC0289- Construction of Slope Protection 

Structure and Waterways, Barangay Igulot, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

98,999,771.38 0.00 98,999,771.38 95,039,699.28 0.00 95,039,699.28
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300225101564000
24CC0290- Construction/Improvement of Slope 

Protection Structure and Waterways, Brgy. Pritil, 

Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024
Government of the 

Philippines (current 

year's budget)

98,999,813.35 0.00 98,999,813.35 95,039,400.30 0.00 95,039,400.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300221105497000
24CC0407- Construction of Road, Brgy. Kapitangan, 

Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

39,599,157.53 0.00 39,599,157.53 38,406,268.78 0.00 38,406,268.78
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105509000
24CC0408- Rehabilitation of Roads with Drainage 

Canal, Santissima Street, Bagong Barrio, Pandi, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024
Government of the 

Philippines (current 

year's budget)

14,849,234.85 0.00 14,849,234.85 14,545,886.34 0.00 14,545,886.34
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105473000
24CC0409- Construction of Road with Drainage 

Structure, Santa Cruz, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

8,909,460.85 0.00 8,909,460.85 8,731,256.92 0.00 8,731,256.92
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221104613000
24CC0410- Construction of Road, Phase I, Barangay 

Tarcan, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,967.74 0.00 9,899,967.74 9,702,006.63 0.00 9,702,006.63
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105511000
24CC0411- Construction of BS Aquino Ave.-Brgy. 

Paitan Access Road, San Roque – Paitan, Baliwag, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024
Government of the 

Philippines (current 

year's budget)

9,899,547.58 0.00 9,899,547.58 9,701,552.42 0.00 9,701,552.42
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105516000
24CC0413- Rehabilitation of Road Purok 1, 2, and 6, 

Barangay Barangca, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,861.31 0.00 9,899,861.31 9,693,191.02 0.00 9,693,191.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105490000
24CC0414- Rehabilitation of Road including Box 

Culvert, Purok 1 and 3 Barangay Malamig, Bustos, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024
Government of the 

Philippines (current 

year's budget)

9,899,499.88 0.00 9,899,499.88 9,701,670.62 0.00 9,701,670.62
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300215104525000
24CC0415- Construction of AMRIS MALAMIG NIA 

ROAD LAT. D, Bustos, Bulacan (KATUBIGAN- 

Kalsada Tungo sa Patubigan), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024
Government of the 

Philippines (current 

year's budget)

18,815,973.82 0.00 18,815,973.82 18,345,565.79 0.00 18,345,565.79
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105491000
24CC0416- Rehabilitation of Road including Drainage 

Structure, Barangay Concepcion, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

19,799,889.14 0.00 19,799,889.14 19,304,851.11 0.00 19,304,851.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105472000
24CC0417- Construction of Road with Drainage 

Structure in Jose P. Rizal, Poblacion, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

4,949,941.68 0.00 4,949,941.68 4,801,443.84 0.00 4,801,443.84
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300221105462000
24CC0418- Rehabilitation of Local Road including 

Drainage Canal, Brgy. Makinabang, City of Baliwag, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024
Government of the 

Philippines (current 

year's budget)

9,899,902.63 0.00 9,899,902.63 9,702,986.85 0.00 9,702,986.85
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300225101876000
24CC0420- Construction of Drainage Canal, 

Barangay Poblacion, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 11/3/2024 13/3/2024 20/3/2024 4/4/2024 4/4/2024 5/4/2024 12/4/2024 17/4/2024 19/4/2024 24/4/2024 25/4/2024

Government of the 

Philippines (current 

year's budget)

9,899,302.80 0.00 9,899,302.80 9,699,369.56 0.00 9,699,369.56
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/3/2024 13/3/2024 13/3/2024 13/3/2024 13/3/2024

300226111982000
24CC0286- Construction of Multi-Purpose Building, 

Brgy. Culianin, Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 9/2/2024 13/2/2024 20/2/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

14,849,999.88 0.00 14,849,999.88 14,483,335.63 0.00 14,483,335.63
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

300226111918000
24CC0364- Construction of Multi-Purpose Building, 

Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

8,929,707.39 0.00 8,929,707.39 6,791,137.59 0.00 6,791,137.59
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

300226111961000
24CC0376- Construction of Multi-Purpose Building, 

Barangay San Jose, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

14,849,970.38 0.00 14,849,970.38 14,477,496.27 0.00 14,477,496.27
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

300226111991000
24CC0388- Construction of Multi-Purpose Building, 

Polytechnic University of Philippines, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,999.15 0.00 9,899,999.15 9,700,726.28 0.00 9,700,726.28
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300226111920000
24CC0389- Construction of Multi-Purpose Building, 

Polytechnic University of Pulilan, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

6,929,468.76 0.00 6,929,468.76 6,792,375.54 0.00 6,792,375.54
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300221105500000
24CC0405- Improvement of Road NIA Road Zone 3- 

6, Borol 2nd, Balagtas, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

19,799,550.62 0.00 19,799,550.62 19,302,216.92 0.00 19,302,216.92
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

320102106267000
24CC0421- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, San Jose 

Section, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

77,199,162.86 0.00 77,199,162.86 74,095,756.50 0.00 74,095,756.50
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

320102106260000
24CC0422- Construction of Reinforced Concrete 

Flood Control Structure along Angat River, Bintog 

Section, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

77,199,763.25 0.00 77,199,763.25 74,111,282.24 0.00 74,111,282.24
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

320102106282000
24CC0423- Construction of Flood Control Structure 

along Angat River, Bulacan, Plaridel, Baliuag and 

Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

96,499,927.72 0.00 96,499,927.72 92,630,159.80 0.00 92,630,159.80
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300219102284000
24CC0424- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Balubad, Bulakan, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

72,374,975.65 0.00 72,374,975.65 69,403,458.11 0.00 69,403,458.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300219102295000
24CC0425- Construction of Reinforced Concrete 

Flood Control Structure, Barangay San Francisco, 

Bulakan, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

77,198,999.21 0.00 77,198,999.21 74,190,982.59 0.00 74,190,982.59
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300219102281000
24CC0426- Construction of Reinforced Concrete 

Flood Control Structure, Barangay Anilao, Malolos 

City, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

72,374,989.85 0.00 72,374,989.85 69,532,763.38 0.00 69,532,763.38
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300225101890000
24CC0427- Construction of Concrete Slope River Wall 

along Angat River, Barangay Tiaong, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

49,499,979.79 0.00 49,499,979.79 47,519,891.18 0.00 47,519,891.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300221105504000
24CC0428- Construction of Road, Barangay Sulucan, 

Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

14,849,761.25 0.00 14,849,761.25 14,472,896.85 0.00 14,472,896.85
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300215104521000
24CC0429- Construction of AMRIS Lateral C-2, 

Bustos, Bulacan (KATUBIGAN- Kalsada Tungo sa 

Patubigan), Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

9,995,944.07 0.00 9,995,944.07 9,696,066.42 0.00 9,696,066.42
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300221105467000
24CC0430- Construction of Road at Barangay 

Niugan, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,126.35 0.00 9,899,126.35 9,701,221.09 0.00 9,701,221.09
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300221105499000
24CC0431- Construction of Road and Drainage 

Canal, Saint Paul Street, Barangay Canalate, 

Malolos, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/3/2024 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

9,629,886.48 0.00 9,629,886.48 9,438,285.72 0.00 9,438,285.72
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

310102101753000
24CC0432- Asset Preservation Program-Preventive 

Maintenance – Secondary Roads- Plaridel Airport Rd 

– K0053 + (-369) – K0053 + 000, Plaridel, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 19/3/2024 26/3/2024 11/4/2024 11/4/2024 12/4/2024 19/4/2024 3/5/2024 7/5/2024 13/5/2024 14/5/2024
Government of the 

Philippines (current 

year's budget)

3,271,214.69 0.00 3,271,214.69 3,205,355.70 0.00 3,205,355.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
19/3/2024 19/3/2024 19/3/2024 19/3/2024 19/3/2024

300226111927000
24CC0433- Construction of Multi-Purpose Building 

(BFP) at Barangay Borol 1st, Balagtas, Bulacan
Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

14,849,188.82 0.00 14,849,188.82 14,477,381.20 0.00 14,477,381.20
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024
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300231100051000
24CC0434- Construction of Multi-Purpose Building at 

Barangay Lugam, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

19,599,816.52 0.00 19,599,816.52 19,403,818.52 0.00 19,403,818.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226112011000
24CC0435- Construction (Completion) of Multi-

Purpose Building of Virginia Ramirez-Cruz National 

High School, Barangay Siling Bata, Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

4,949,493.52 0.00 4,949,493.52 4,850,471.33 0.00 4,850,471.33
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226112013000
24CC0436- Construction (Completion) of Multi-

Purpose Building, Barangay Santo Niño, Pandi, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

4,949,671.39 0.00 4,949,671.39 4,850,674.80 0.00 4,850,674.80
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226111924000
24CC0437- Repair and Rehabilitation of Multi-

Purpose Building (SPED Building), Bustos Central 

School, Barangay Poblacion, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

4,949,603.07 0.00 4,949,603.07 4,850,594.38 0.00 4,850,594.38
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226111948000
24CC0363- Construction of Multi-Purpose Building, 

Purok 1, Meyto, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (current 

year's budget)

14,849,515.65 0.00 14,849,515.65 14,478,150.88 0.00 14,478,150.88
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

300226112002000
24CC0439- Construction/Completion of Multi-Purpose 

Building at Barangay Mabolo, City of Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

2,969,657.80 0.00 2,969,657.80 2,879,370.06 0.00 2,879,370.06
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226111959000
24CC0440- Construction of Multi-Purpose Building, 

Iba-Ibayo Elementary School, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,691.53 0.00 9,899,691.53 9,655,599.57 0.00 9,655,599.57
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226111955000
24CC0441- Construction of Multi-Purpose Building, 

Barangay San Pablo, Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

14,849,816.83 0.00 14,849,816.83 14,394,033.42 0.00 14,394,033.42
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226111917000
24CC0442- Construction of Multi-Purpose Building, 

Barangay Tiaong, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

6,929,947.32 0.00 6,929,947.32 6,791,348.37 0.00 6,791,348.37
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300228100496000
24CC0443- Construction (Completion) of Health 

Center, Barangay Longos, Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

4,949,949.78 0.00 4,949,949.78 4,847,162.60 0.00 4,847,162.60
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226111922000
24CC0444- Construction of Multi-Purpose Building, 

Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,292.74 0.00 9,899,292.74 9,580,081.12 0.00 9,580,081.12
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300226111981000
24CC0445- Construction of Multi-Purpose Building, 

Barangay San Isidro II, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 25/3/2024 27/3/2024 3/4/2024 16/4/2024 16/4/2024 17/4/2024 25/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

19,799,296.25 0.00 19,799,296.25 19,403,331.18 0.00 19,403,331.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/3/2024 27/3/2024 27/3/2024 27/3/2024 27/3/2024

300221105514000
24CC0446- Construction of Road, Barangay 

Bundukan, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/3/2024 29/3/2024 5/4/2024 18/4/2024 18/4/2024 19/4/2024 26/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,673.90 0.00 9,899,673.90 9,701,729.26 0.00 9,701,729.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/3/2024 29/3/2024 29/3/2024 29/3/2024 29/3/2024

300225101558000
24CC0448- Construction/Improvement of Slope 

Protection Structure and Waterways, Brgy. San 

Vicente, Malolos City, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/3/2024 29/3/2024 5/4/2024 18/4/2024 18/4/2024 19/4/2024 26/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

98,999,733.77 0.00 98,999,733.77 94,945,060.61 0.00 94,945,060.61
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/3/2024 29/3/2024 29/3/2024 29/3/2024 29/3/2024

300226111945000
24CC0449- Construction of Multi-Purpose Building, 

Brgy. Catacte, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/3/2024 29/3/2024 5/4/2024 18/4/2024 18/4/2024 19/4/2024 26/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

14,700,886.20 0.00 14,700,886.20 14,700,886.20 0.00 14,700,886.20
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/3/2024 29/3/2024 29/3/2024 29/3/2024 29/3/2024

300217100295000
24CC0450- Construction and Improvement of 

Guiguinto-Malolos via Sta. Isabel Interjurisdictional 

Roads, City of Malolos, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/3/2024 29/3/2024 5/4/2024 18/4/2024 18/4/2024 19/4/2024 26/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

29,399,359.45 0.00 29,399,359.45 28,576,276.86 0.00 28,576,276.86
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/3/2024 29/3/2024 29/3/2024 29/3/2024 29/3/2024

24CC0451- Repair/Maintenance of Drainage 

Structure along Manila North Road, K0038+780 – 

K0038+830 and K0046+000-K0046+060, Malolos 

City, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 29/3/2024 5/4/2024 18/4/2024 18/4/2024 19/4/2024 26/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

2,179,773.33 2,179,773.33 0.00 2,136,235.71 2,136,235.71 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/3/2024 29/3/2024 29/3/2024 29/3/2024 29/3/2024

300226111997000
24CC0452- Construction of Multi-Purpose Building, 

Segismundo St. Tiaong, Baliwag City, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 29/3/2024 5/4/2024 18/4/2024 18/4/2024 19/4/2024 26/4/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

4,949,977.29 0.00 4,949,977.29 4,850,957.99 0.00 4,850,957.99
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/3/2024 29/3/2024 29/3/2024 29/3/2024 29/3/2024

300219102349000
24CC0199- Construction of Reinforced Concrete 

Slope Revetment at Barangay Tikay, Malolos City, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 1/4/2024 3/4/2024 10/4/2024 23/4/2024 23/4/2024 24/4/2024 1/5/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

67,549,854.67 0.00 67,549,854.67 64,825,682.77 0.00 64,825,682.77
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
3/4/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300225101562000
24CC0453- Construction of Slope Protection 

Structure and Waterways, Brgy. Malibong Bata 

(Purok 4), Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 1/4/2024 3/4/2024 10/4/2024 23/4/2024 23/4/2024 24/4/2024 1/5/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

49,499,948.91 0.00 49,499,948.91 47,519,950.95 0.00 47,519,950.95
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
3/4/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300225101551000
24CC0454- Construction of Slope Protection 

Structure and Waterways, Brgy. Manatal (Purok 2-

3), Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 1/4/2024 3/4/2024 10/4/2024 23/4/2024 23/4/2024 24/4/2024 1/5/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

98,999,923.18 0.00 98,999,923.18 95,039,926.25 0.00 95,039,926.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
3/4/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300225101881000
24CC0455- Construction/Improvement of Slope 

Protection Structures and Waterways, Barangay San 

Jose, Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 1/4/2024 3/4/2024 10/4/2024 23/4/2024 23/4/2024 24/4/2024 1/5/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

98,999,760.15 0.00 98,999,760.15 95,142,175.11 0.00 95,142,175.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
3/4/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300226112005000
24CC0456- Construction (Completion) of Multi-

Purpose Building in Bunducan Barangay Hall, 

Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 3/4/2024 10/4/2024 23/4/2024 23/4/2024 24/4/2024 1/5/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

4,949,791.87 0.00 4,949,791.87 4,850,796.02 0.00 4,850,796.02
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
3/4/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300226112009000
24CC0457- Construction (Completion) of Multi-

Purpose Building in Pinagkuartelan Elementary 

School, Barangay Pinagkuartelan, Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 3/4/2024 10/4/2024 23/4/2024 23/4/2024 24/4/2024 1/5/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024
Government of the 

Philippines (current 

year's budget)

4,949,603.75 0.00 4,949,603.75 4,910,007.06 0.00 4,910,007.06
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
3/4/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300226111992000
 24CC0459- Construction of Multi-Purpose Building, 

Brgy. Tiaong, Guiguinto, Bulacan
Bulacan 1st DEO No Competitive Bidding 1/4/2024 3/4/2024 10/4/2024 23/4/2024 23/4/2024 24/4/2024 1/5/2024 9/5/2024 13/5/2024 20/5/2024 21/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,377.60 0.00 9,899,377.60 9,651,775.52 0.00 9,651,775.52
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
3/4/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300215104530000
24CC0332- Improvement of Road at Barangay Iba 

O’Este, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/2/2024 21/2/2024 28/2/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

9,779,654.87 0.00 9,779,654.87 9,554,779.47 0.00 9,554,779.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
21/2/2024 3/4/2024 3/4/2024 3/4/2024 3/4/2024

300221105471000
24CC0447- Construction of Road in Barangay Duhat, 

Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 29/3/2024 5/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

4,949,343.12 0.00 4,949,343.12 4,850,336.55 0.00 4,850,336.55
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/3/2024 29/3/2024 29/3/2024 29/3/2024 29/3/2024

300221105461000
24CC0201- Construction of Local Road including 

Bridge, Brgy. Bonga Menor, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 23/1/2024 25/1/2024 2/2/2024 7/5/2024 7/5/2024 8/5/2024 13/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

19,799,184.84 0.00 19,799,184.84 19,304,311.61 0.00 19,304,311.61
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
25/1/2024 25/1/2024 25/1/2024 25/1/2024 25/1/2024

300226111935000
24CC0322- Construction of Multi-Purpose Building at 

Barangay Biñang 2nd, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 16/2/2024 20/2/2024 27/2/2024 7/5/2024 7/5/2024 8/5/2024 13/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,684.50 0.00 9,899,684.50 9,700,828.82 0.00 9,700,828.82
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
20/2/2024 20/2/2024 20/2/2024 20/2/2024 20/2/2024

300226112015000
24CC0404- Construction of Multi-Purpose Building at 

Barangay Atlag, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 7/5/2024 7/5/2024 8/5/2024 13/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

6,929,401.12 0.00 6,929,401.12 6,783,893.07 0.00 6,783,893.07
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300226112021000
24CC0460- Construction of Multi-Purpose Building, 

Barangay Piel, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,614.18 0.00 9,899,614.18 9,701,754.89 0.00 9,701,754.89
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

300226111934000

24CC0461- Construction of Multi-Purpose Building 

(Biñang Elementary School), Biñang 1
st
, Bocaue, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024
Government of the 

Philippines (current 

year's budget)

47,519,804.98 0.00 47,519,804.98 45,619,012.78 0.00 45,619,012.78
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

300226112001000
24CC0462- Construction of Multi-Purpose Building at 

Barangay Mojon City of Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

9,899,138.94 0.00 9,899,138.94 9,701,156.15 0.00 9,701,156.15
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

300225101875000
24CC0463- Construction of Drainage Canal, 

Barangay Parulan, Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

4,949,973.65 0.00 4,949,973.65 4,842,904.22 0.00 4,842,904.22
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

310203210279000
24CC0464- Concreting of Brgy. Cupang to Brgy. 

Bagong Barrio FMR, Brgy. Bagong Barrio, Pandi, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024
Government of the 

Philippines (current 

year's budget)

14,924,654.57 0.00 14,924,654.57 14,551,830.70 0.00 14,551,830.70
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024
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310203210345000
24CC0465- Concreting of Brgy. Matangtubig FMR 

Phase 2, Brgy. Matangtubig, Baliwag, Bulacan
Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,875.03 0.00 14,924,875.03 14,551,753.26 0.00 14,551,753.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

310203210272000
24CC0466- Concreting of Brgy. Matangtubig FMR, 

Brgy. Matangtubig, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,875.03 0.00 14,924,875.03 14,552,725.57 0.00 14,552,725.57
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

310203210280000
24CC0467- Concreting of Brgy. Cupang to Brgy. 

Masagana FMR, Brgy. Cupang and Brgy. Masagana, 

Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024
Government of the 

Philippines (current 

year's budget)

14,924,972.36 0.00 14,924,972.36 14,551,831.08 0.00 14,551,831.08
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

320102106374000
24CC0468- Construction of Flood Control Structure 

along Angat River, Lumang Bayan Section, Plaridel, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 8/4/2024 11/4/2024 19/4/2024 2/5/2024 2/5/2024 3/5/2024 10/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024
Government of the 

Philippines (current 

year's budget)

96,499,808.63 0.00 96,499,808.63 92,709,791.26 0.00 92,709,791.26
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/4/2024 11/4/2024 11/4/2024 11/4/2024 11/4/2024

310203210273000
24CC0469- Concreting of Brgy Masuso FMR, Phase 

II, Brgy Masuso, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,182.13 0.00 14,924,182.13 14,551,077.58 0.00 14,551,077.58
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210271000
24CC0470- Concreting of Brgy Calantipay FMR, Brgy 

Calantipay, Baliwag, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,363.93 0.00 14,924,363.93 14,551,220.91 0.00 14,551,220.91
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210346000
24CC0471- Concreting of Brgy Calantipay FMR Phase 

2, Brgy Calantipay, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

9,949,329.60 0.00 9,949,329.60 9,750,342.97 0.00 9,750,342.97
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210342000
24CC0472- Concreting of Brgy. Pitpitan FMR, Brgy. 

Pitpitan, Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,619.32 0.00 14,924,619.32 14,551,507.54 0.00 14,551,507.54
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210344000
24CC0473- Concreting of Brgy. Balayong FMR, Brgy. 

Balayong, Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,913.15 0.00 14,924,913.15 14,551,702.34 0.00 14,551,702.34
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210343000
24CC0474- Concreting of Brgy. Meysulao FMR, Brgy. 

Meysulao, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,697.30 0.00 14,924,697.30 14,551,580.13 0.00 14,551,580.13
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210320000
24CC0475- Concreting of Brgy. Ligas FMR, Brgy. 

Ligas, Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

9,949,908.59 0.00 9,949,908.59 9,750,916.22 0.00 9,750,916.22
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210354000
24CC0476- Concreting of Brgy. Frances FMR, Brgy. 

Frances, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,342.04 0.00 14,924,342.04 14,551,235.98 0.00 14,551,235.98
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210269000
24CC0477- Concreting of Brgy. San Francisco FMR, 

Brgy. San Francisco, Bulakan, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,948.31 0.00 14,924,948.31 14,551,824.46 0.00 14,551,824.46
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210270000
24CC0478- Concreting of Brgy. San Jose FMR, Brgy. 

San Jose, Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,274.92 0.00 14,924,274.92 14,551,160.29 0.00 14,551,160.29
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210252000
24CC0479- Concreting of Brgy. Pungo FMR, Brgy. 

Pungo, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

14,924,148.30 0.00 14,924,148.30 14,551,045.45 0.00 14,551,045.45
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

310203210352000
24CC0480- Concreting of Brgy. Penabatan FMR, 

Brgy. Penabatan, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

24,874,860.26 0.00 24,874,860.26 24,128,614.85 0.00 24,128,614.85
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

320101111802000
24CC0481- Construction of AMRIS Calantipay Creek 

Slope Protection, Baliwag, Bulacan
Bulacan 1st DEO No Competitive Bidding 12/4/2024 16/4/2024 24/4/2024 7/5/2024 7/5/2024 8/5/2024 12/5/2024 16/5/2024 20/5/2024 27/5/2024 28/5/2024

Government of the 

Philippines (current 

year's budget)

32,666,819.02 0.00 32,666,819.02 31,526,770.71 0.00 31,526,770.71
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
16/4/2024 16/4/2024 16/4/2024 16/4/2024 16/4/2024

300226112010000
24CC0482- Construction (Completion) of Multi-

Purpose Building in Taal Elementary School, 

Barangay Taal, Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

4,949,984.80 0.00 4,949,984.80 4,850,490.11 0.00 4,850,490.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300226111914000
24CC0483- Construction (Completion) of Multi-

Purpose Building (Baliwag Government Center), 

Pagala, Baliwag, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

9,899,925.50 0.00 9,899,925.50 9,701,994.86 0.00 9,701,994.86
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300226112006000
24CC0484- Construction (Completion) of Multi-

Purpose Building in Bunlo Elementary School, 

Barangay Bunlo, Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

4,949,573.17 0.00 4,949,573.17 4,850,578.88 0.00 4,850,578.88
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300226111990000
24CC0485- Construction of Multi-Purpose Building, 

Brgy. Baka-bakahan, Pandi, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

9,899,638.85 0.00 9,899,638.85 9,652,084.41 0.00 9,652,084.41
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300226111995000
24CC0486- Construction (Completion) of Multi-

Purpose Building Facilities in Sta. Cruz Guiguinto, 

Bulacan Phase 2, Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

29,699,955.33 0.00 29,699,955.33 28,809,540.25 0.00 28,809,540.25
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300226111946000
24CC0487- Construction of Multi-Purpose Building, 

Brgy. Malamig, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

14,849,735.69 0.00 14,849,735.69 14,477,653.03 0.00 14,477,653.03
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

310203210338000
24CC0490- Concreting of Brgy. San Miguel FMR, 

Brgy. San Miguel, Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

14,824,603.04 0.00 14,824,603.04 14,603,385.59 0.00 14,603,385.59
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300226111976000
24CC0491- Construction of Multi-Purpose Building 

(Alternate Learning System Classroom), Mamerto 

Bernardo School Poblacion, Pandi, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

19,799,049.73 0.00 19,799,049.73 19,304,061.58 0.00 19,304,061.58
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300203102593000

24CC0492- Road Rehabilitation of Ople Road Leading 

to Barasoain Church, City of Malolos and Paombong 

Section, Bulacan, City of Malolos and Paombong, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

96,499,253.78 0.00 96,499,253.78 92,639,219.74 0.00 92,639,219.74
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300101200001000
24CC0493- Construction of 2-Storey 8-Classroom 

School Building in San Pedro Elementary School, 

Barangay San Pedro, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

39,799,783.31 0.00 39,799,783.31 38,408,138.53 0.00 38,408,138.53
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300219102453000
24CC0494- Construction of Revetment at Barangay 

Longos, City of Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 19/4/2024 23/4/2024 30/4/2024 14/5/2024 14/5/2024 15/5/2024 20/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

72,374,801.96 0.00 72,374,801.96 69,876,969.49 0.00 69,876,969.49
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
23/4/2024 23/4/2024 23/4/2024 23/4/2024 23/4/2024

300226111921000
24CC0495- Construction of Multi-Purpose Building, 

Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

9,899,961.72 0.00 9,899,961.72 9,690,549.92 0.00 9,690,549.92
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300226111923000
24CC0496- Construction of Multi-Purpose Building, 

Brgy. Igulot, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

9,899,961.72 0.00 9,899,961.72 9,652,385.43 0.00 9,652,385.43
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300219102411000

24CC0497- Improvement of Waterways and 

Construction of River Wall with Road Dike along 

Angat River, Bonga Menor – Bonga Mayor Section, 

K00+600 to K00+850, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

96,499,962.11 0.00 96,499,962.11 92,639,887.69 0.00 92,639,887.69
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300219102413000

24CC0498- Improvement of Waterways and 

Construction of River Wall with Road Dike along 

Angat River, Tanawan – Bonga Menor Section, 

K00+000 to K00+250, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

96,499,776.18 0.00 96,499,776.18 92,639,173.58 0.00 92,639,173.58
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300219102410000

24CC0499- Improvement of Waterways and 

Construction of River Wall with Road Dike along 

Angat River, Bonga Mayor – Tibagan Section, 

K00+900 to K01+150, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

96,499,769.02 0.00 96,499,769.02 92,639,884.10 0.00 92,639,884.10
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

310204102807000

24CC0500- Network Development Program-

Construction of Bypass and Diversion Roads Bustos 

Diversion Road (Norzagaray-Angat-Bustos Rd.), 

Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

20,399,652.89 0.00 20,399,652.89 19,787,675.77 0.00 19,787,675.77
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

310204102454000
24CC0501- Network Development Program-

Construction of Bypass and Diversion Roads 

Balagtas Diversion Road, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

66,499,920.38 0.00 66,499,920.38 63,799,524.69 0.00 63,799,524.69
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024
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300219102412000

24CC0502- Improvement of Waterways and 

Construction of River Wall with Road Dike along 

Angat River, Bonga Menor Section, K00+300 to 

K00+550, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

96,499,486.29 0.00 96,499,486.29 92,639,314.13 0.00 92,639,314.13
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

310208100556000

24CC0503- Network Development Program-Off-

Carriageway Improvement – Secondary Roads- 

Pulilan-Calumpit Rd – K0049 + (316) – K0050 + 018, 

K0050 + 033 – K0052 + 287, Pulilan and Calumpit, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

48,527,506.65 0.00 48,527,506.65 46,596,738.47 0.00 46,596,738.47
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300226112004000
24CC0504- Construction (Completion) of Multi-

Purpose Building in Barangay San Juan, Balagtas, 

Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

4,949,001.73 0.00 4,949,001.73 4,850,748.45 0.00 4,850,748.45
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300231100050000
24CC0505- Construction (Completion) of Multi-

Purpose Building at Barangay Caliligawan, Malolos 

City, Bulacan

Bulacan 1st DEO No Competitive Bidding N/A 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024
Government of the 

Philippines (current 

year's budget)

4,899,526.29 0.00 4,899,526.29 4,801,158.48 0.00 4,801,158.48
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300225101530000
24CC0506- Upgrading of Pumping Station at Biñang-

Bunlo station, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

49,499,780.55 0.00 49,499,780.55 47,518,521.72 0.00 47,518,521.72
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

300226111988000
24CC0507- Construction of Multi-Purpose Facility, 

Barangay Bulihan, City of Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 26/4/2024 30/4/2024 8/5/2024 21/5/2024 21/5/2024 22/5/2024 25/5/2024 30/5/2024 3/6/2024 10/6/2024 11/6/2024

Government of the 

Philippines (current 

year's budget)

54,449,486.54 0.00 54,449,486.54 52,271,562.21 0.00 52,271,562.21
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
30/4/2024 30/4/2024 30/4/2024 30/4/2024 30/4/2024

23CC0593- Construction of Multi-Purpose Building at 

Brgy. Sto. Cristo, Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (continuing 

budget)

4,824,347.60 0.00 4,824,347.60 4,727,979.88 0.00 4,727,979.88
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

23CC0594- Network Development Program – 

Construction of By-Pass and Diversion Roads – 

Baliuag Diversion Road, Baliuag, Bulacan

Bulacan 1st DEO No Competitive Bidding 23/2/2024 27/2/2024 5/3/2024 19/3/2024 19/3/2024 20/3/2024 27/3/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024
Government of the 

Philippines (continuing 

budget)

66,499,648.88 0.00 66,499,648.88 63,840,321.99 0.00 63,840,321.99
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
27/2/2024 27/2/2024 27/2/2024 27/2/2024 27/2/2024

23CC0595- Construction of Multi-Purpose Building 

Taal National High School, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/2/2024 29/2/2024 7/3/2024 22/3/2024 22/3/2024 25/3/2024 3/4/2024 12/4/2024 16/4/2024 22/4/2024 23/4/2024

Government of the 

Philippines (continuing 

budget)

48,249,173.08 0.00 48,249,173.08 47,186,607.27 0.00 47,186,607.27
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
29/2/2024 29/2/2024 29/2/2024 29/2/2024 29/2/2024

300205100502000
23CC0581- Construction of Solar Water System, 

Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 7/2/2024 12/2/2024 20/2/2024 21/2/2024

Government of the 

Philippines (continuing 

budget)

9,800,070.51 0.00 9,800,070.51 9,604,069.11 0.00 9,604,069.11
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

23CC0583- Reblocking/Improvement of Iba-Longos 

Road Malolos and Calumpit Section, Malolos and 

Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024
Government of the 

Philippines (continuing 

budget)

38,599,469.56 0.00 38,599,469.56 37,067,293.60 0.00 37,067,293.60
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300205100505000
23CC0584- Construction of Solar Water System, 

Calumpit, Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 7/2/2024 12/2/2024 20/2/2024 21/2/2024

Government of the 

Philippines (continuing 

budget)

9,799,222.82 0.00 9,799,222.82 9,701,003.96 0.00 9,701,003.96
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

300205100501000
23CC0585- Construction of Solar Water System, 

Municipality of Pandi, Province of Bulacan
Bulacan 1st DEO No Competitive Bidding 2/1/2024 4/1/2024 11/1/2024 25/1/2024 25/1/2024 26/1/2024 1/2/2024 7/2/2024 12/2/2024 20/2/2024 21/2/2024

Government of the 

Philippines (continuing 

budget)

9,799,222.82 0.00 9,799,222.82 9,701,145.18 0.00 9,701,145.18
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
4/1/2024 4/1/2024 4/1/2024 4/1/2024 4/1/2024

23CC0586- Construction/Rehabilitation of Concrete 

Flood Control Mitigation Structures and Improvement 

of Waterways at Barangay Sto. Niño (Package 3), 

Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 5/1/2024 8/1/2024 16/1/2024 29/1/2024 29/1/2024 30/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024
Government of the 

Philippines (continuing 

budget)

96,499,974.25 0.00 96,499,974.25 92,575,010.78 0.00 92,575,010.78
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/1/2024 8/1/2024 8/1/2024 8/1/2024 8/1/2024

23CC0587- Construction/Rehabilitation of Concrete 

Flood Control Mitigation Structures and Improvement 

of Waterways at Barangay Sapang Bayan, Calumpit, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 5/1/2024 8/1/2024 16/1/2024 29/1/2024 29/1/2024 30/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024
Government of the 

Philippines (continuing 

budget)

96,499,954.97 0.00 96,499,954.97 92,574,953.98 0.00 92,574,953.98
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/1/2024 8/1/2024 8/1/2024 8/1/2024 8/1/2024

23CC0588- Construction/Improvement of Flood 

Mitigation Structure at Bulihan, Malolos City, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/1/2024 8/1/2024 16/1/2024 29/1/2024 29/1/2024 30/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (continuing 

budget)

77,199,993.64 0.00 77,199,993.64 74,060,049.28 0.00 74,060,049.28
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/1/2024 8/1/2024 8/1/2024 8/1/2024 8/1/2024

23CC0589- Construction/Improvement of Flood 

Mitigation Structure at Iba, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/1/2024 8/1/2024 16/1/2024 29/1/2024 29/1/2024 30/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (continuing 

budget)

77,199,993.64 0.00 77,199,993.64 69,431,181.40 0.00 69,431,181.40
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/1/2024 8/1/2024 8/1/2024 8/1/2024 8/1/2024

23CC0590- Construction/Improvement of Flood 

Mitigation Structure at San Isidro, Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 5/1/2024 8/1/2024 16/1/2024 29/1/2024 29/1/2024 30/1/2024 6/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024

Government of the 

Philippines (continuing 

budget)

72,374,924.54 0.00 72,374,924.54 69,431,291.10 0.00 69,431,291.10
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
8/1/2024 8/1/2024 8/1/2024 8/1/2024 8/1/2024

23CC0591- Construction of Slope Protection and 

Rehabilitation of Waterways along Balagtas River 

Brgy. Longos Balagtas, Bulacan Sta. 01+622 to Sta. 

01+826, Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 1/2/2024 1/2/2024 3/2/2024 10/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024
Government of the 

Philippines (continuing 

budget)

96,499,952.50 0.00 96,499,952.50 92,629,448.89 0.00 92,629,448.89
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

23CC0592- Construction of Slope Protection and 

Rehabilitation of Waterways along Guiguinto River, 

Brgy. Daungan Guiguinto, Bulacan Sta. 05+587 to 

Sta. 06+123, Guiguinto, Bulacan

Bulacan 1st DEO No Competitive Bidding 9/1/2024 11/1/2024 19/1/2024 1/2/2024 1/2/2024 3/2/2024 10/2/2024 20/2/2024 22/2/2024 29/2/2024 1/3/2024
Government of the 

Philippines (continuing 

budget)

96,499,387.57 0.00 96,499,387.57 92,638,987.30 0.00 92,638,987.30
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
11/1/2024 11/1/2024 11/1/2024 11/1/2024 11/1/2024

PR No. 24-01-020 - Supply & delvery of office 

supplies to be used in the Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 25/1/2024 N/A N/A 29/1/2024 30/1/2024 30/1/2024 31/1/2024 2/2/2024 N/A 5/2/2024

Government of the 

Philippines (current 

year's budget)

797,000.00 797,000.00 0.00 775,300.00 775,300.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-01-006 - Supply & delivery of IT supplies 

to be used in the Finance Section, COA, Cashier Unit 

& Procurement Unit

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 11/1/2024 N/A N/A 15/1/2024 16/1/2024 16/1/2024 17/1/2024 19/1/2024 N/A 22/1/2024

Government of the 

Philippines (current 

year's budget)

891,700.00 891,700.00 0.00 875,000.00 875,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-01-013 - Supply & delivery of office 

equipment to be used in the Maintenance Section
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 2/2/2024 N/A N/A 6/2/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 N/A 14/2/2024

Government of the 

Philippines (current 

year's budget)

923,000.00 923,000.00 0.00 710,000.00 710,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-01-021 - Supply & de;ivery of office 

furniture to be used in the Office of the DE, HRAS & 

Procurement Unit

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 27/1/2024 N/A N/A 31/1/2024 1/2/2024 10/2/2024 2/2/2024 6/2/2024 N/A 7/2/2024

Government of the 

Philippines (current 

year's budget)

229,000.00 229,000.00 0.00 217,000.00 217,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-01-022 - Supply & delvery of office 

supplies to be used in the Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 25/1/2024 N/A N/A 29/1/2024 30/1/2024 30/1/2024 31/1/2024 27/2/2024 N/A 5/2/2024

Government of the 

Philippines (current 

year's budget)

472,000.00 472,000.00 0.00 360,000.00 360,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-01-024 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Manila North Road 

Bocaue Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 27/1/2024 N/A N/A 31/1/2024 1/2/2024 1/2/2024 2/2/2024 6/2/2024 N/A 7/2/2024

Government of the 

Philippines (current 

year's budget)

999,210.00 0.00 999,210.00 983,433.00 0.00 983,433.00 None N/A N/A N/A N/A N/A

PR No. 24-01-025 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Plaridel Bypass Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 18/2/2024 N/A N/A 22/2/2024 26/2/2024 27/2/2024 28/2/2024 28/2/2024 N/A 29/2/2024

Government of the 

Philippines (current 

year's budget)

995,790.00 0.00 995,790.00 980,067.00 0.00 980,067.00 None N/A N/A N/A N/A N/A

PR No. 24-01-026 - Supply & delivery of 

maintenance materials  to be used for the Repair & 

Maintenance along various national road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 9/2/2024 N/A N/A 13/2/2024 14/2/2024 15/2/2024 19/2/2024 15/2/2024 N/A 20/2/2024

Government of the 

Philippines (current 

year's budget)

899,105.00 0.00 899,105.00 890,500.00 0.00 890,500.00 None N/A N/A N/A N/A N/A

PR No. 24-01-027 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Pulilan-Calumpit Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 2/2/2024 N/A N/A 6/2/2024 7/2/2024 7/2/2024 8/2/2024 13/2/2024 N/A 14/2/2024

Government of the 

Philippines (current 

year's budget)

997,785.00 0.00 997,785.00 982,030.50 0.00 982,030.50 None N/A N/A N/A N/A N/A

PR No. 24-01-028 - Supply & delivery of office 

equipment to be used in Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 9/2/2024 N/A N/A 13/2/2024 14/2/2024 14/2/2024 15/2/2024 19/2/2024 N/A 20/2/2024

Government of the 

Philippines (current 

year's budget)

445,000.00 445,000.00 0.00 360,000.00 360,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-02-039 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Pulilan-Calumpit Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 29/2/2024 N/A N/A 4/3/2024 5/3/2024 5/3/2024 6/3/2024 8/3/2024 N/A 11/3/2024

Government of the 

Philippines (current 

year's budget)

997,785.00 0.00 997,785.00 982,030.50 0.00 982,030.50 None N/A N/A N/A N/A N/A

PR No. 24-02-040 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along General Alejo Santos 

Highway

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 7/3/2024 N/A N/A 11/3/2024 12/3/2024 12/3/2024 13/3/2024 15/3/2024 N/A 18/3/2024

Government of the 

Philippines (current 

year's budget)

998,450.00 0.00 998,450.00 982,685.00 0.00 982,685.00 None N/A N/A N/A N/A N/A

PR No. 24-02-041 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Daang Maharlika Baliuag 

Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 14/3/2024 N/A N/A 18/3/2024 19/3/2024 19/3/2024 20/3/2024 22/3/2024 N/A 25/3/2024

Government of the 

Philippines (current 

year's budget)

997,500.00 0.00 997,500.00 981,750.00 0.00 981,750.00 None N/A N/A N/A N/A N/A

PR No. 24-02-042- Supply & delivery of maintenance 

materials  to be used for the Repair/Maintenance 

along  Manila North Road Guiguinto Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 21/3/2024 N/A N/A 25/3/2024 26/3/2024 26/3/2024 27/3/2024 2/4/2024 N/A 3/4/2024

Government of the 

Philippines (current 

year's budget)

998,925.00 0.00 998,925.00 983,125.50 0.00 983,125.50 None N/A N/A N/A N/A N/A

PR No. 24-02-055 - Supply & de;ivery of office 

furniture to be used in the Office of the DE, ADE & 

Chapel

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 29/2/2024 N/A N/A 4/3/2024 5/3/2024 5/3/2024 6/3/2024 8/3/2024 N/A 11/3/2024

Government of the 

Philippines (current 

year's budget)

679,300.00 679,300.00 0.00 670,100.00 670,100.00 0.00 None N/A N/A N/A N/A N/A
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PR No. 24-02-056 - Supply & delvery of office 

supplies to be used in the Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 29/2/2024 N/A N/A 4/3/2024 5/3/2024 5/3/2024 6/3/2024 8/3/2024 N/A 11/3/2024

Government of the 

Philippines (current 

year's budget)

508,000.00 508,000.00 0.00 489,900.00 489,900.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-03-074 - Supply & delivery of office 

equipment to be used in Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 9/3/2024 N/A N/A 13/3/2024 14/3/2024 14/3/2024 15/3/2024 19/3/2024 N/A 20/3/2024

Government of the 

Philippines (current 

year's budget)

782,800.00 782,800.00 0.00 550,450.00 550,450.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-03-075 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Daang Maharlika Pulilan & 

Plaridel Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 13/4/2024 N/A N/A 17/4/2024 18/4/2024 18/4/2024 19/4/2024 23/4/2024 N/A 24/4/2024

Government of the 

Philippines (current 

year's budget)

999,210.00 0.00 999,210.00 983,433.00 0.00 983,433.00 None N/A N/A N/A N/A N/A

PR No. 24-03-076 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Plaridel-Pulilan Diversion 

Road & Plaridel Access Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 1/4/2024 N/A N/A 5/4/2024 10/4/2024 10/4/2024 11/4/2024 15/4/2024 N/A 16/4/2024

Government of the 

Philippines (current 

year's budget)

999,400.00 0.00 999,400.00 983,620.00 0.00 983,620.00 None N/A N/A N/A N/A N/A

PR No. 24-03-081 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Manila North Road 

Calumpit Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 4/4/2024 N/A N/A 8/4/2024 11/4/2024 11/4/2024 12/4/2024 16/4/2024 N/A 17/4/2024

Government of the 

Philippines (current 

year's budget)

996,455.00 0.00 996,455.00 980,721.50 0.00 980,721.50 None N/A N/A N/A N/A N/A

PR No. 24-03-082 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Bigaa-Plaridel via Bulacan 

and Malolos Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 18/4/2024 N/A N/A 22/4/2024 23/4/2024 23/4/2024 24/4/2024 26/4/2024 N/A 29/4/2024

Government of the 

Philippines (current 

year's budget)

998,155.00 0.00 998,155.00 982,404.50 0.00 982,404.50 None N/A N/A N/A N/A N/A

PR No. 24-03-092 - Supply & delivery of 

maintenance materials  to be used for the Repair 

and Maintenance along various national roads

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 21/3/2024 N/A N/A 25/3/2024 26/3/2024 26/3/2024 26/3/2024 26/3/2024 N/A 27/3/2024

Government of the 

Philippines (current 

year's budget)

999,563.20 0.00 999,563.20 992,935.00 0.00 992,935.00 None N/A N/A N/A N/A N/A

PR No. 24-03-093 - Supply & delivery of 

maintenance materials  to be used for the Repair 

and Maintenance along various national roads

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 21/3/2024 N/A N/A 25/3/2024 26/3/2024 26/3/2024 26/3/2024 26/3/2024 N/A 27/3/2024

Government of the 

Philippines (current 

year's budget)

999,112.00 0.00 999,112.00 995,272.90 0.00 995,272.90 None N/A N/A N/A N/A N/A

PR No. 24-03-104A - Supply & delivery of 

maintenance materials  to be used for the Repair 

and Maintenance along Manila North Road Guiguinto 

Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 2/3/2024 N/A N/A 6/3/2024 7/5/2024 7/5/2024 8/5/2024 10/5/2024 N/A 13/5/2024

Government of the 

Philippines (current 

year's budget)

999,665.00 0.00 999,665.00 994,648.60 0.00 994,648.60 None N/A N/A N/A N/A N/A

PR No. 24-03-105 - Supply & delivery of office 

equipment to be used in Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 13/4/2024 N/A N/A 17/4/2024 18/4/2024 18/4/2024 19/4/2024 23/4/2024 N/A 24/4/2024

Government of the 

Philippines (current 

year's budget)

787,000.00 787,000.00 0.00 590,000.00 590,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-04-127 - Supply & delivery of office 

equipment to be used in Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 9/5/2024 N/A N/A 13/5/2024 14/5/2024 14/5/2024 15/5/2024 17/5/2024 N/A 20/5/2024

Government of the 

Philippines (current 

year's budget)

342,000.00 342,000.00 0.00 324,800.00 324,800.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-04-129 - Supply & delivery of office 

equipment to be used in Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 11/5/2024 N/A N/A 15/5/2024 16/5/2024 16/5/2024 17/5/2024 21/5/2024 N/A 22/5/2024

Government of the 

Philippines (current 

year's budget)

975,000.00 975,000.00 0.00 791,000.00 0.00 791,000.00 None N/A N/A N/A N/A N/A

PR No. 24-05-137 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Manila North Road 

Calumpit Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 23/5/2024 N/A N/A 27/5/2024 28/5/2024 28/5/2024 29/5/2024 31/5/2024 N/A 3/6/2024

Government of the 

Philippines (current 

year's budget)

992,455.00 0.00 992,455.00 976,974.50 0.00 976,974.50 None N/A N/A N/A N/A N/A

PR No. 24-05-138 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Maharlika Highway 

Baliuag Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 30/5/2024 N/A N/A 3/6/2024 4/6/2024 4/6/2024 5/6/2024 7/6/2024 N/A 10/6/2024

Government of the 

Philippines (current 

year's budget)

995,790.00 0.00 995,790.00 980,067.00 0.00 980,067.00 None N/A N/A N/A N/A N/A

PR No. 24-05-139 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Plaridel Bypass Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 6/6/2024 N/A N/A 10/6/2024 11/6/2024 11/6/2024 13/6/2024 19/6/2024 N/A 20/6/2024

Government of the 

Philippines (current 

year's budget)

985,625.00 0.00 985,625.00 970,062.50 0.00 970,062.50 None N/A N/A N/A N/A N/A

PR No. 24-05-140 - Supply & delivery of 

maintenance materials  to be used for the Repair & 

Maintenance along General Alejo Santos Highway 

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 23/5/2024 N/A N/A 27/5/2024 28/5/2024 28/5/2024 29/5/2024 31/5/2024 N/A 3/6/2024

Government of the 

Philippines (current 

year's budget)

994,240.00 0.00 994,240.00 990,400.00 0.00 990,400.00 None N/A N/A N/A N/A N/A

PR No. 24-05-141 - Supply & delvery of office 

supplies to be used in the Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 24/5/2024 N/A N/A 28/5/2024 29/5/2024 29/5/2024 30/5/2024 3/6/2024 N/A 4/6/2024

Government of the 

Philippines (current 

year's budget)

549,500.00 549,500.00 0.00 529,500.00 529,500.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-05-142 - Supply & delvery of office 

supplies to be used in the Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 24/5/2024 N/A N/A 28/5/2024 29/5/2024 29/5/2024 30/5/2024 13/1/1900 N/A 4/6/2024

Government of the 

Philippines (current 

year's budget)

371,500.00 371,500.00 0.00 351,450.00 351,450.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-05-143 - Supply & delvery of office 

supplies to be used in the Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 30/5/2024 N/A N/A 3/6/2024 4/6/2024 4/6/2024 5/6/2024 7/6/2024 N/A 10/6/2024

Government of the 

Philippines (current 

year's budget)

980,000.00 980,000.00 0.00 959,000.00 959,000.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-05-145 - Supply & delivery of 

maintenance materials  to be used for the Repair,  

Maintenance & Painting of Bridges along Plaridel 

Bypass Road

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 9/6/2024 N/A N/A 14/6/2024 17/6/2024 17/6/2024 19/6/2024 21/6/2024 N/A 24/6/2024

Government of the 

Philippines (current 

year's budget)

997,880.00 0.00 997,880.00 992,141.50 0.00 992,141.50 None N/A N/A N/A N/A N/A

PR No. 24-05-147 - Supply & delivery of equipment 

parts  to be used for the  Maintenance of service 

vehicle & equpment

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 30/5/2024 N/A N/A 3/6/2024 4/6/2024 4/6/2024 5/6/2024 7/6/2024 N/A 10/6/2024

Government of the 

Philippines (current 

year's budget)

429,123.00 429,123.00 0.00 423,490.00 423,490.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-05-148 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along  Maharlika Highway 

Baliuag  Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 15/6/2024 N/A N/A 19/6/2024 20/6/2024 20/6/2024 21/6/2024 24/6/2024 N/A 26/6/2024

Government of the 

Philippines (current 

year's budget)

998,500.00 0.00 998,500.00 993,345.00 0.00 993,345.00 None N/A N/A N/A N/A N/A

PR No. 24-05-149 - Supply & delvery of office 

supplies to be used in the Planning & Design Section
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 6/6/2024 N/A N/A 10/6/2024 11/6/2024 11/6/2024 13/6/2024 19/6/2024 N/A 20/6/2024

Government of the 

Philippines (current 

year's budget)

64,040.00 64,040.00 0.00 62,520.00 62,520.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-05-152 - Supply & delivery of office 

equipment to be used in Bulacan 1st DEO
Bulacan 1st DEO No

NP-53.9 - Small Value 

Procurement
N/A 15/6/2024 N/A N/A 19/6/2024 20/6/2024 20/6/2024 21/6/2024 25/6/2024 N/A 26/6/2024

Government of the 

Philippines (current 

year's budget)

331,000.00 331,000.00 0.00 320,500.00 320,500.00 0.00 None N/A N/A N/A N/A N/A

23GCC08 Supply, Fabrication & Delivery of Office 

Furnitures for DPWH Bulacan 1st District Engineering 

Office (PR No. 2023-10-288)

Bulacan 1st DEO No Competitive Bidding 22/11/2023 25/11/2023 5/12/2023 19/12/2023 19/12/2023 20/12/2023 26/12/2023 29/12/2023 2/1/2024 5/1/2024 8/1/2024

Government of the 

Philippines (continuing 

budget)

2,818,000.00 0.00 2,818,000.00 2,788,000.00 0.00 2,788,000.00 COA, BCCI, DTI 25/11/2023 25/11/2023 25/11/2023 25/11/2023 25/11/2023

23GCC09 Supply and Delivery of one (1) set Portable 

Weighing Scale (PR No. 2023-11-326A)
Bulacan 1st DEO No Competitive Bidding 22/11/2023 25/11/2023 5/12/2023 19/12/2023 19/12/2023 20/12/2023 26/12/2023 25/1/2024 29/1/2024 7/2/2024 8/2/2024

Government of the 

Philippines (continuing 

budget)

2,190,000.00 0.00 2,190,000.00 2,165,000.00 0.00 2,165,000.00 COA, BCCI, DTI 25/11/2023 25/11/2023 25/11/2023 25/11/2023 25/11/2023

23GCC10 Supply and Delivery of Office Chairs for 

DPWH Bulacan 1st District Engineering Office (PR 

No. 2023-10-287)

Bulacan 1st DEO No Competitive Bidding 22/11/2023 25/11/2023 5/12/2023 19/12/2023 19/12/2023 20/12/2023 26/12/2023 4/1/2024 8/1/2024 11/1/2024 12/1/2024

Government of the 

Philippines (continuing 

budget)

2,925,000.00 0.00 2,925,000.00 2,890,000.00 0.00 2,890,000.00 COA, BCCI, DTI 25/11/2023 25/11/2023 25/11/2023 25/11/2023 25/11/2023

23GCC11 Supply, Delivery, Fabrication and 

Installation of Office Furnitures and Fixtures for 

DPWH Bulacan 1st District Engineering Office (PR 

No. 2023-11-325A)

Bulacan 1st DEO No Competitive Bidding 22/11/2023 25/11/2023 5/12/2023 19/12/2023 19/12/2023 20/12/2023 26/12/2023 29/12/2023 2/1/2024 5/1/2024 8/1/2024

Government of the 

Philippines (continuing 

budget)

8,811,474.00 0.00 8,811,474.00 8,800,865.00 0.00 8,800,865.00 COA, BCCI, DTI 25/11/2023 25/11/2023 25/11/2023 25/11/2023 25/11/2023

23GCC12 Supply and Delivery of Materials for the 

Repair and Maintenance along various National 

Roads of DPWH-Bulacan 1st DEO (PR No. 2023-12-

334) 

Bulacan 1st DEO No Competitive Bidding 4/12/2023 6/12/2023 15/12/2023 28/12/2023 28/12/2023 29/12/2023 8/1/2024 18/1/2024 22/1/2024 26/1/2024 29/1/2024

Government of the 

Philippines (continuing 

budget)

9,999,187.00 0.00 9,999,187.00 9,990,344.00 0.00 9,990,344.00 COA, BCCI, DTI 1/12/2023 1/12/2023 1/12/2023 1/12/2023 1/12/2023

23GCC13 Procurement of fuel (gasoline & diesel) for 

use in the operation of DPWH-Bulacan 1st DEO, 

Tikay, City of Malolos, Bulacan

 (PR No. 2024-01-023 and PR No. 2024-02-038)

Bulacan 1st DEO No Competitive Bidding 12/2/2024 14/2/2024 21/2/2024 6/3/2024 6/3/2024 7/3/2024 11/3/2024 13/3/2024 15/3/2024 19/3/2024 22/3/2024

Government of the 

Philippines (continuing 

budget)

6,147,338.00 0.00 6,147,338.00 6,060,429.00 0.00 6,060,429.00 COA, BCCI, DTI 13/2/2024 13/2/2024 13/2/2024 13/2/2024 13/2/2024

23GCC14 Supply & Delivery of Engineering Survey 

Equipment to be used in the Planning and Design 

Section – DPWH Bulacan 1st DEO (PR No. 2024-02-

057)

Bulacan 1st DEO No Competitive Bidding 16/4/2024 19/4/2024 29/4/2024 15/5/2024 15/5/2024 16/5/2024 20/5/2024 22/5/2024 24/5/2024 30/5/2024 31/5/2024

Government of the 

Philippines (continuing 

budget)

46,000,000.00 0.00 46,000,000.00 45,998,980.00 0.00 45,998,980.00 COA, BCCI, DTI 19/4/2024 19/4/2024 19/4/2024 19/4/2024 19/4/2024

23GCC15 Supply & Delivery of IT Equipments to be 

used in the Office of the District Engineer – DPWH 

Bulacan 1st DEO (PR No. 2024-02-037)

Bulacan 1st DEO No Competitive Bidding 16/4/2024 19/4/2024 29/4/2024 15/5/2024 15/5/2024 16/5/2024 20/5/2024 22/5/2024 24/5/2024 30/5/2024 31/5/2024

Government of the 

Philippines (continuing 

budget)

2,182,000.00 0.00 2,182,000.00 1,698,250.00 0.00 1,698,250.00 COA, BCCI, DTI 19/4/2024 19/4/2024 19/4/2024 19/4/2024 19/4/2024

23GCC16 Supply, Delivery, Installation and 

Commisioning of Air-conditioning units for DPWH 

Bulacan 1st DEO (PR No. 2024-04-113)

Bulacan 1st DEO No Competitive Bidding 16/4/2024 19/4/2024 29/4/2024 15/5/2024 15/5/2024 16/5/2024 20/5/2024 22/5/2024 24/5/2024 30/5/2024 31/5/2024

Government of the 

Philippines (continuing 

budget)

4,413,000.00 0.00 4,413,000.00 4,067,000.00 0.00 4,067,000.00 COA, BCCI, DTI 19/4/2024 19/4/2024 19/4/2024 19/4/2024 19/4/2024

   Total Allotted Budget of Procurement Activities 21,672,964,477.75 13,406,436.33 21,659,558,041.42

   Total Contract Price of Procurement Activities Conducted 20,847,233,181.00 11,339,975.71 20,835,893,205.29

   Total Savings (Total Allotted Budget - Total Contract Price) 825,731,296.75
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ONGOING PROCUREMENT ACTIVITIES

23CC0596- Installation of Materials Testing Building 

Network cabling System at Bulacan 1
st
 DEO, DPWH 

Compound, Tikay, City of Malolos, Bulacan

Bulacan 1st DEO No Competitive Bidding 15/5/2024 17/5/2024 24/5/2024 6/6/2024 6/6/2024 7/6/2024 14/6/2024
Government of the 

Philippines (continuing 

budget)

5,018,321.36 0.00 5,018,321.36 0.00 0.00 0.00 
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/17/2024 5/17/2024 5/17/2024 5/17/2024 5/17/2024

23CC0597- Construction of Solar Water System, 

Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 15/5/2024 17/5/2024 24/5/2024 6/6/2024 6/6/2024 7/6/2024 14/6/2024

Government of the 

Philippines (continuing 

budget)

9,799,380.42 0.00 9,799,380.42 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/17/2024 5/17/2024 5/17/2024 5/17/2024 5/17/2024

23CC0598- Construction of Solar Water System, 

Paombong, Bulacan
Bulacan 1st DEO No Competitive Bidding 15/5/2024 17/5/2024 24/5/2024 6/6/2024 6/6/2024 7/6/2024 14/6/2024

Government of the 

Philippines (continuing 

budget)

9,799,451.69 0.00 9,799,451.69 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/17/2024 5/17/2024 5/17/2024 5/17/2024 5/17/2024

300226111954000
24CC0508- Construction of Multi-Purpose Building, 

Barangay Pamarawan, Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 8/5/2024 10/5/2024 17/5/2024 30/5/2024 30/5/2024 31/5/2024 7/6/2024

Government of the 

Philippines (current 

year's budget)

14,849,887.55 0.00 14,849,887.55 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/10/2024 5/10/2024 5/10/2024 5/10/2024 5/10/2024

310112100495000

24CC0509- Asset Preservation Program- 

Construction/Upgrading/Rehabilitation of Drainage 

along National Roads – Tertiary Roads- Sn Simon-

Baliwag Rd – K0073 + (-288) – K0074 + 578, 

Baliwag, Bulacan

Bulacan 1st DEO No Competitive Bidding 8/5/2024 10/5/2024 17/5/2024 30/5/2024 30/5/2024 31/5/2024 7/6/2024
Government of the 

Philippines (current 

year's budget)

14,832,181.77 0.00 14,832,181.77 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/10/2024 5/10/2024 5/10/2024 5/10/2024 5/10/2024

300221104614000
24CC0511- Construction of Road including Drainage 

Canal, Barangay Longos, Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding N/A 10/5/2024 17/5/2024 30/5/2024 30/5/2024 31/5/2024 7/6/2024

Government of the 

Philippines (current 

year's budget)

4,949,708.56 0.00 4,949,708.56 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/10/2024 5/10/2024 5/10/2024 5/10/2024 5/10/2024

300226109591000
24CC0512- Construction of Multi-Purpose Building, 

Brgy. Poblacion, Baliuag, Bulacan
Bulacan 1st DEO No Competitive Bidding 8/5/2024 10/5/2024 17/5/2024 30/5/2024 30/5/2024 31/5/2024 7/6/2024

Government of the 

Philippines (current 

year's budget)

19,799,078.84 0.00 19,799,078.84 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/10/2024 5/10/2024 5/10/2024 5/10/2024 5/10/2024

300226112003000
24CC0513- Construction (Completion) of Multi-

Purpose Building in Balagtas National High School, 

Pulong Gubat, Barangay, Balagtas, Bulacan

Bulacan 1st DEO No Competitive Bidding 8/5/2024 10/5/2024 17/5/2024 30/5/2024 30/5/2024 31/5/2024 7/6/2024
Government of the 

Philippines (current 

year's budget)

7,919,512.50 0.00 7,919,512.50 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/10/2024 5/10/2024 5/10/2024 5/10/2024 5/10/2024

300226111915000
24CC0514- Construction of Multi-Purpose Building, 

Barangay Pamarawan, City of Malolos, Bulacan
Bulacan 1st DEO No Competitive Bidding 15/5/2024 17/5/2024 24/5/2024 6/6/2024 6/6/2024 7/6/2024 14/6/2024

Government of the 

Philippines (current 

year's budget)

4,949,242.17 0.00 4,949,242.17 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/17/2024 5/17/2024 5/17/2024 5/17/2024 5/17/2024

300226111919000
24CC0516- Construction of Multi-Purpose Building, 

Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 15/5/2024 17/5/2024 24/5/2024 6/6/2024 6/6/2024 7/6/2024 14/6/2024

Government of the 

Philippines (current 

year's budget)

6,929,992.19 0.00 6,929,992.19 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/17/2024 5/17/2024 5/17/2024 5/17/2024 5/17/2024

300221105496000
24CC0331- Improvement of Road, Brgy. Tinejero, 

Pulilan, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/5/2024 29/5/2024 5/6/2024 18/6/2024 18/6/2024 19/6/2024 26/6/2024

Government of the 

Philippines (current 

year's budget)

19,799,328.31 0.00 19,799,328.31 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/29/2024 5/29/2024 5/29/2024 5/29/2024 5/29/2024

300226111993000
24CC0525- Construction of Multi-Purpose Building, 

Hagonoy, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/5/2024 29/5/2024 5/6/2024 18/6/2024 18/6/2024 19/6/2024 26/6/2024

Government of the 

Philippines (current 

year's budget)

19,799,259.19 0.00 19,799,259.19 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/29/2024 5/29/2024 5/29/2024 5/29/2024 5/29/2024

310204102454000

24CC0526- Network Development Program-

Construction of Bypass and Diversion Roads- Bocaue-

Balagtas Diversion Road, Balagtas Section, Bocaue, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 27/5/2024 29/5/2024 5/6/2024 18/6/2024 18/6/2024 19/6/2024 26/6/2024
Government of the 

Philippines (current 

year's budget)

56,503,253.04 0.00 56,503,253.04 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/29/2024 5/29/2024 5/29/2024 5/29/2024 5/29/2024

300232100021000
24CC0527- Construction of Multi-Purpose Building 

(Evacuation Center) at Barangay Sto. Cristo, City of 

Malolos, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/5/2024 29/5/2024 5/6/2024 18/6/2024 18/6/2024 19/6/2024 26/6/2024
Government of the 

Philippines (current 

year's budget)

7,167,824.16 0.00 7,167,824.16 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/29/2024 5/29/2024 5/29/2024 5/29/2024 5/29/2024

300226111913000
24CC0528- Construction (Completion) of Multi-

Purpose Building (Covered Court), Barangay 

Malamig, Bustos, Bulacan

Bulacan 1st DEO No Competitive Bidding 27/5/2024 29/5/2024 5/6/2024 18/6/2024 18/6/2024 19/6/2024 26/6/2024
Government of the 

Philippines (current 

year's budget)

9,899,948.50 0.00 9,899,948.50 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/29/2024 5/29/2024 5/29/2024 5/29/2024 5/29/2024

300221105485000
24CC0529- Rehabilitation of NIA Bridge along Sitio 

Looban, Barangay Tabang, Plaridel, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/5/2024 29/5/2024 5/6/2024 18/6/2024 18/6/2024 19/6/2024 26/6/2024

Government of the 

Philippines (current 

year's budget)

14,849,253.47 0.00 14,849,253.47 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/29/2024 5/29/2024 5/29/2024 5/29/2024 5/29/2024

300226111998000
24CC0530- Construction (Completion) of Multi-

Purpose Building in Brgy. Poblacion, Bocaue, Bulacan
Bulacan 1st DEO No Competitive Bidding 27/5/2024 29/5/2024 5/6/2024 18/6/2024 18/6/2024 19/6/2024 26/6/2024

Government of the 

Philippines (current 

year's budget)

2,474,277.85 0.00 2,474,277.85 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
5/29/2024 5/29/2024 5/29/2024 5/29/2024 5/29/2024

300101200001000

24CC0531- Construction of 2-Storey 4-Classroom 

School Building in Congressman Erasmo R. Cruz 

Memorial Central School, Barangay Wakas, Bocaue, 

Bulacan

Bulacan 1st DEO No Competitive Bidding 4/6/2024 6/6/2024 13/6/2024 27/6/2024 27/6/2024
Government of the 

Philippines (current 

year's budget)

19,899,836.95 0.00 19,899,836.95 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/6/2024 6/6/2024 6/6/2024 6/6/2024 6/6/2024

300101200001000
24CC0532- Construction of 2-Storey 4-Classroom 

School Building in Batia Elementary School, 

Barangay Batia, Bocaue, Bulacan

Bulacan 1st DEO No Competitive Bidding 4/6/2024 6/6/2024 13/6/2024 27/6/2024 27/6/2024
Government of the 

Philippines (current 

year's budget)

19,949,858.87 0.00 19,949,858.87 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/6/2024 6/6/2024 6/6/2024 6/6/2024 6/6/2024

300221105457000
24CC0533- Construction Bridge along Balagtas-

Plaridel Bypass, Bonga Menor, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 4/6/2024 6/6/2024 13/6/2024 27/6/2024 27/6/2024

Government of the 

Philippines (current 

year's budget)

39,599,298.72 0.00 39,599,298.72 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/6/2024 6/6/2024 6/6/2024 6/6/2024 6/6/2024

24CC0534- Rehabilitation of Bustos Multi-Purpose 

Building, Bustos, Bulacan
Bulacan 1st DEO No Competitive Bidding 4/6/2024 6/6/2024 13/6/2024 27/6/2024 27/6/2024

Government of the 

Philippines (current 

year's budget)

19,799,589.63 0.00 19,799,589.63 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/6/2024 6/6/2024 6/6/2024 6/6/2024 6/6/2024

300217100250000
24CC0535- Rehabilitation of Malolos-Paombong-

Hagonoy-Calumpit Interjurisdictional Roads, 

Calumpit, Bulacan

Bulacan 1st DEO No Competitive Bidding 4/6/2024 6/6/2024 13/6/2024 27/6/2024 27/6/2024
Government of the 

Philippines (current 

year's budget)

67,549,163.26 0.00 67,549,163.26 0.00 0.00 0.00
COA, BGCA, CCWII, Provincial Governor, 

Provincial Board, Local Officials
6/6/2024 6/6/2024 6/6/2024 6/6/2024 6/6/2024

PR No. 24-06-194 - Supply & delivery of construction 

materials  to be used for the Repair and 

Maintenance of concrete pavement, road shoulders, 

drainage canal with flume cover & painting of 

guardrails along various national roads

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 20/6/2024 N/A N/A 24/6/2024 25/6/2024 25/6/2024

Government of the 

Philippines (current 

year's budget)

857,137.00 0.00 857,137.00 0.00 0.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-06-195 - Supply & delivery of construction 

materials  to be used for the Repair & Maintenance 

along various national roads

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 20/6/2024 N/A N/A 24/6/2024 25/6/2024 25/6/2024

Government of the 

Philippines (current 

year's budget)

994,140.00 0.00 994,140.00 0.00 0.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-06-196 - Supply & delivery of 

maintenance materials  to be used for the 

Repair/Maintenance along Pulilan-Calumpit Road 

Pulilan Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 24/6/2024 N/A N/A 28/6/2024

Government of the 

Philippines (current 

year's budget)

996,322.00 0.00 996,322.00 0.00 0.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-06-198 - Supply & delvery of office 

supplies to be used for Routine Maintenance 

activities Bulacan 1st DEO

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 24/6/2024 N/A N/A 28/6/2024

Government of the 

Philippines (current 

year's budget)

999,150.00 0.00 999,150.00 0.00 0.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-05-151- Supply & delivery of recording 

machine to used in the conduct of automated & 

manual  traffic count survey & other NRTSP related 

activities in Bulacan 1st DEO

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 24/6/2024 N/A N/A 28/6/2024

Government of the 

Philippines (current 

year's budget)

87,142.00 87,142.00 0.00 0.00 0.00 0.00 None N/A N/A N/A N/A N/A

PR No. 24-05-146 - Supply & delivery of 

maintenance materials  to be used for the Repair & 

Maintenance along  Manila North Road Malolos 

Section

Bulacan 1st DEO No
NP-53.9 - Small Value 

Procurement
N/A 20/6/2024 N/A N/A 24/6/2024 25/6/2024 25/6/2024

Government of the 

Philippines (current 

year's budget)

999,560.00 0.00 999,560.00 0.00 0.00 0.00 None N/A N/A N/A N/A N/A

   Total Allotted Budget of On-going Procurement Activities 401,071,100.00 87,142.00 400,983,958.00 0.00 0.00 0.00

Prepared by: Recommended for Approval by: APPROVED:

BENEDICT J. MATAWARAN ERNESTO C. GALANG HENRY C. ALCANTARA
BAC Secretariat BAC Chairperson Head of the Procuring Entity
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