
ANNEX A

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2024 - CIVIL WORKS

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
 Total MOOE  CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

300200100009000
23KK0199 - Repair/Rehabilitation of One (1) Classrooms, Agay-ayan 

Elementary School, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 15-01-2024 18-01-2024 25-01-2024 07-02-2024 07-02-2024 12-02-2024 15-02-2024 15-02-2024 16-02-2024 22-02-2024 23-02-2024 26-05-2024

Government of the 

Philippines (current 

year's budget)

1,985,801.54₱                ₱1,985,801.54 1,977,996.51₱               ₱1,977,996.51

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. PRINCIPAL - AGAY-AYAN ES

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

Awarded

300200100009000
23KK0200 - Repair/Rehabilitation of Four (4) Classrooms, Dreamland ES, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 15-01-2024 18-01-2024 25-01-2024 07-02-2024 07-02-2024 12-02-2024 15-02-2024 15-02-2024 16-02-2024 22-02-2024 23-02-2024 26-05-2024

Government of the 

Philippines (current 

year's budget)

10,482,365.76₱              ₱10,482,365.76 10,329,692.08₱             ₱10,329,692.08

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. PRINCIPAL - DREAMLAND ES

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

1. 01/18/2024

2. 01/18/2024

3. 01/18/2024

4. 01/18/2024

5. 01/22/2024

6. 01/22/2024

Awarded

300200100009000

23KK0201 - Repair/Rehab of Mambayaan Br. 1 Parallel at Abutment-B 

Slope Protection along Butuan-Cagayan De Oro-Iligan Rd., Brgy. 

Mambayaan, Balingasag, Misamis Oriental

Construction Section No Competitive Bidding 14-03-2024 26-03-2024 02-04-2024 16-04-2024 16-04-2024 23-04-2024 25-04-2024 25-04-2024 26-04-2024 29-04-2024 30-04-2024 13-08-2024
Government of the 

Philippines (current 

year's budget)

7,216,270.00₱                ₱7,216,270.00 7,211,236.83₱               ₱7,211,236.83

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BRGY. CAPTAIN - MAMBAYAAN

6. MAYOR - BALINGASAG

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

Awarded

24KK0001 - Construction of Multi-Purpose Building (Covered Court), 

Barangay Inobulan, Salay, Misamis Oriental
Construction Section Yes Competitive Bidding 12-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN - INOBULAN

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

Cancelled

300226115560000
24KK0001 (2nd Advertisement) - Construction of Multi-Purpose Building 

(Covered Court), Barangay Inobulan, Salay, Misamis Oriental
Construction Section Yes Competitive Bidding 31-05-2024 03-06-2024 10-06-2024 24-06-2024 24-06-2024 27-06-2024 02-07-2024 03-07-2024 03-07-2024 04-07-2024 05-07-2024 05-10-2024

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 5,924,619.29₱               ₱5,924,619.29

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN - INOBULAN

1. 06/03/2024

2. 06/03/2024

3. 06/03/2024

4. 06/03/2024

5. 06/07/2024

6. 06/07/2024

1. 06/03/2024

2. 06/03/2024

3. 06/03/2024

4. 06/03/2024

5. 06/07/2024

6. 06/07/2024

1. 06/03/2024

2. 06/03/2024

3. 06/03/2024

4. 06/03/2024

5. 06/07/2024

6. 06/07/2024

1. 06/03/2024

2. 06/03/2024

3. 06/03/2024

4. 06/03/2024

5. 06/07/2024

6. 06/07/2024

1. 06/03/2024

2. 06/03/2024

3. 06/03/2024

4. 06/03/2024

5. 06/07/2024

6. 06/07/2024

Awarded

300226115559000
24KK0002 - Construction of Multi-Purpose Building (Covered Court), 

Barangay Bangbang, Sitio Sidlakan, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023 24-01-2024 01-02-2024 02-02-2024 06-06-2024

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 5,761,976.65₱               ₱5,761,976.65

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN - BANGBANG

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Awarded

300227100145000
24KK0003 - Construction (Completion) of Multi-Purpose Building, LTO 

Balingasag District Office, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023 24-01-2024 01-02-2024 02-02-2024 07-05-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00₱                ₱4,950,000.00 4,797,620.69₱               ₱4,797,620.69

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. HEAD OF OFFICE - LTO

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Awarded

300226115558000
24KK0004 - Construction of Multi-Purpose Building (Barangay Hall), 

Barangay Salagsag, Salay, Misamis Oriental
Construction Section Yes Competitive Bidding 20-11-2023 21-11-2023 30-11-2023 14-12-2023 14-12-2023 21-12-2023 28-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 07-05-2024

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 5,761,822.63₱               ₱5,761,822.63

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN - SALAGSAG

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

Awarded

24KK0005 - Construction (Completion) of Multi-purpose Building 

(Covered Court), Barangay Yungod, Salay, Misamis Oriental
Construction Section Yes Competitive Bidding 12-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

2,970,000.00₱                ₱2,970,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN - YUNGOD

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

Cancelled

300226115554000

24KK0005 (2nd Advertisement) - Construction (Completion) of Multi-

purpose Building (Covered Court), Barangay Yungod, Salay, Misamis 

Oriental

Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023 24-01-2024 01-02-2024 02-02-2024 07-05-2024
Government of the 

Philippines (current 

year's budget)

2,970,000.00₱                ₱2,970,000.00 2,880,169.18₱               ₱2,880,169.18

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN - YUNGOD

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

Awarded

24KK0006 - Construction of Multi-purpose Building (Covered Court), 

Barangay Kitambis, Binuangan, Misamis Oriental
Construction Section Yes Competitive Bidding 12-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

6. BARANGAY CAPTAIN - KITAMBIS

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

Cancelled

300226115561000
24KK0006 (2nd Advertisement) - Construction of Multi-purpose Building 

(Covered Court), Barangay Kitambis, Binuangan, Misamis Oriental
Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023 24-01-2024 01-02-2024 02-02-2024 07-05-2024

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 5,820,205.31₱               ₱5,820,205.31

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

6. BARANGAY CAPTAIN - KITAMBIS

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

Awarded

24KK0007 - Construction / Improvement of Access Roads leading to 

Trades, Industries and Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program - ROLL-IT), Lunao-Agay-ayan 

Circumferential Road Connecting to proposed Lunao Seaport in support of 

Transport and Logistics, Gingoog City, Misamis Oriental

Construction Section Yes Competitive Bidding 12-09-2023 14-09-2023
Government of the 

Philippines (current 

year's budget)

4,900,000.00₱                ₱4,900,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

Cancelled

300204101472000

24KK0007 (2nd Advertisement) - Construction / Improvement of Access 

Roads leading to Trades, Industries and Economic Zones (Roads 

Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-

IT), Lunao-Agay-ayan Circumferential Road Connecting to proposed Lunao 

Seaport in support of Transport and Logistics, Gingoog City, Misamis 

Oriental

Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023 24-01-2024 01-02-2024 02-02-2024 17-04-2024
Government of the 

Philippines (current 

year's budget)

4,900,000.00₱                ₱4,900,000.00 4,841,093.85₱               ₱4,841,093.85

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Awarded

24KK0008 - Retrofitting/ Strengthening of Permanent Bridges - 

Lagonglong Br. (B01312MN) along Butuan City-Cagayan de Oro City-Iligan 

City Rd

Construction Section Yes Competitive Bidding 12-09-2023 14-09-2023
Government of the 

Philippines (current 

year's budget)

9,800,000.00₱                ₱9,800,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

Cancelled

310303101817000
24KK0008 (2nd Advertisement) - Retrofitting/ Strengthening of 

Permanent Bridges - Lagonglong Br. (B01312MN) along Butuan City-

Cagayan de Oro City-Iligan City Rd

Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 12-05-2024
Government of the 

Philippines (current 

year's budget)

9,800,000.00₱                ₱9,800,000.00 9,313,166.48₱               ₱9,313,166.48

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Awarded

24KK0009 - Retrofitting/ Strengthening of Permanent Bridges - Talisayan 

Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 12-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

1. 09/14/2023

2. 09/14/2023

3. 09/14/2023

4. 09/14/2023

5. 09/18/2024

6. 09/18/2024

Cancelled

310303101820000
24KK0009 (2nd Advertisement) - Retrofitting/ Strengthening of 

Permanent Bridges - Talisayan Br. (B01297MN) along Butuan City-

Cagayan de Oro City-Iligan City Rd

Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023 24-01-2024 01-02-2024 02-02-2024 06-06-2024
Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 18,590,895.12₱             ₱18,590,895.12

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Awarded

300226115556000
24KK0010 - Construction (Completion) of Multi-Purpose Building, 

Barangay 26, Gingoog City, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023 24-01-2024 01-02-2024 02-02-2024 04-10-2024

Government of the 

Philippines (current 

year's budget)

29,700,000.00₱              ₱29,700,000.00 28,710,228.27₱             ₱28,710,228.27

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. HEAD OF OFFICE - LTO

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Awarded

300226115526000
24KK0011 - Construction (Completion) of Multi-Purpose Building 

(Covered Court), Barangay Beray, Kinoguitan, Misamis Oriental
Construction Section Yes Competitive Bidding 20-11-2023 21-11-2023 30-11-2023 14-12-2023 14-12-2023 21-12-2023 28-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 07-05-2024

Government of the 

Philippines (current 

year's budget)

1,980,000.00₱                ₱1,980,000.00 1,961,604.06₱               ₱1,961,604.06

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN - BERAY

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

Awarded

310110100550000

24KK0012 - Construction / Upgrading / Rehabilitation of Drainage along 

National Roads - Primary Roads - Butuan City - Cagayan de Oro City - 

Iligan City Road - K 1319 + 243 - K 1319 + 267, K 1322 + 729 - K1322 + 

743, K 1322 + 916 - K 1322 + 928, K 1323 + 006 - K 1323 + 017, K1324 + 

244 - K 1324 + 252, K 1324 + 387 - K 1324 + 406

Construction Section Yes Competitive Bidding 05-01-2024 09-01-2024 16-01-2024 29-01-2024 29-01-2024 05-02-2024 12-02-2024 13-02-2024 13-02-2024 20-02-2024 21-02-2024 16-06-2024
Government of the 

Philippines (current 

year's budget)

9,800,000.00₱                ₱9,800,000.00 9,598,452.68₱               ₱9,598,452.68

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

Awarded

310201101458000
24KK0013 - Road Widening - Primary Roads - Butuan City - Cagayan de 

Oro City - Iligan City Rd - K1281+(-187) - K1281+(-141), K1280+185 - 

K1280+554

Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 11-07-2024
Government of the 

Philippines (current 

year's budget)

19,257,000.00₱              ₱19,257,000.00 19,015,090.17₱             ₱19,015,090.17

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Awarded

310201101459000
24KK0014 - Road Widening - Primary Roads - Butuan City - Cagayan de 

Oro City - Iligan City Rd - K1329+(-1118.74) - K1329+(-1042), K1329 +(-

1589) - K1329+(-1153)

Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023 24-01-2024 01-02-2024 02-02-2024 21-07-2024
Government of the 

Philippines (current 

year's budget)

23,802,240.00₱              ₱23,802,240.00 22,589,215.70₱             ₱22,589,215.70

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

Awarded

310201101460000
24KK0015 - Road Widening - Primary Roads - Butuan City - Cagayan de 

Oro City - Iligan City Rd - K 1360 + 000 - K1360 + 645
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 15-08-2024

Government of the 

Philippines (current 

year's budget)

29,939,000.00₱              ₱29,939,000.00 28,405,050.28₱             ₱28,405,050.28

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Awarded

310305102229000
24KK0016 - Widening of Permanent Bridges - Agay-ayan Br. (B01351MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023 24-01-2024 01-02-2024 02-02-2024 15-08-2024

Government of the 

Philippines (current 

year's budget)

9,800,000.00₱                ₱9,800,000.00 9,695,195.60₱               ₱9,695,195.60

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Awarded

310305102232000
24KK0017 - Widening of Permanent Bridges - Dangoan Br. 2 (B01291MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase V)
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 04-10-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,369,796.02₱             ₱19,369,796.02

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Awarded

310305102238000
24KK0018 - Widening of Permanent Bridges - Tup-on Br. (B01293MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 20-11-2023 21-11-2023 30-11-2023 14-12-2023 14-12-2023 21-12-2023 28-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 09-09-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,307,280.89₱             ₱19,307,280.89

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 11/21/2023

5. 11/23/2023

6. 11/23/2023

Awarded

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
 Total MOOE  CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

300226115557000
24KK0019 - Construction of Multi-purpose Building (Barangay Hall), 

Barangay Esperanza, Kinoguitan, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023 24-01-2024 01-02-2024 02-02-2024 07-05-2024

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 5,933,213.95₱               ₱5,933,213.95

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN - ESPERANZA

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Awarded

310303101815000
24KK0020 - Retrofitting/ Strengthening of Permanent Bridges - Catuan Br. 

(B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 17-11-2023 20-11-2023 29-11-2023 13-12-2023 13-12-2023 20-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 11-07-2024

Government of the 

Philippines (current 

year's budget)

29,400,000.00₱              ₱29,400,000.00 28,515,754.89₱             ₱28,515,754.89

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

Awarded

310304101224000
24KK0021 - Rehabilitation / Major Repair of Permanent Bridges - Sinap-

angan Br. (B01257MN) along Gingoog-Claveria-Villanueva Rd
Construction Section Yes Competitive Bidding 05-01-2024 09-01-2024 16-01-2024 29-01-2024 29-01-2024 05-02-2024 12-02-2024 13-02-2024 13-02-2024 20-02-2024 21-02-2024 21-06-2024

Government of the 

Philippines (current 

year's budget)

19,300,000.00₱              ₱19,300,000.00 18,618,317.44₱             ₱18,618,317.44

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

Awarded

310303101819000
24KK0022 - Retrofitting/ Strengthening of Permanent Bridges - Sta. Ines 

Br. 2 (B01295MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 17-11-2023 20-11-2023 29-11-2023 13-12-2023 13-12-2023 20-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 06-06-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,005,612.57₱             ₱19,005,612.57

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

Awarded

310304101184000
24KK0023 - Rehabilitation / Major Repair of Permanent Bridges - 

Malubog Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan 

City Rd

Construction Section Yes Competitive Bidding 05-12-2023 28-12-2023 04-01-2024 16-01-2024 16-01-2024 23-01-2024 30-01-2024 31-01-2024 31-01-2024 07-02-2024 08-02-2024 12-06-2024
Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,397,479.53₱             ₱19,397,479.53

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Awarded

320102106641000
24KK0024 - Construction of Flood Control Structure along Dangoan River, 

Package 2, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023 05-02-2024 07-02-2024 08-02-2024 04-11-2024

Government of the 

Philippines (current 

year's budget)

120,625,000.00₱            ₱120,625,000.00 119,319,098.93₱           ₱119,319,098.93

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Awarded

320102106642000
24KK0025 - Construction of Flood Control Structure along Dangoan River, 

Package 3, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 10-11-2023 16-11-2023 28-11-2023 12-12-2023 12-12-2023 19-12-2023 27-12-2023 28-12-2023 05-02-2024 07-02-2024 08-02-2024 04-11-2024

Government of the 

Philippines (current 

year's budget)

120,625,000.00₱            ₱120,625,000.00 119,403,398.67₱           ₱119,403,398.67

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

Awarded

300226115555000
24KK0026 - Construction (Completion) of Multi-purpose Building 

(Magsaysay Multi-purpose Complex), Barangay Poblacion, Magsaysay, 

Misamis Oriental

Construction Section Yes Competitive Bidding 26-01-2024 30-01-2024 06-02-2024 19-02-2024 19-02-2024 22-02-2024 28-02-2024 28-02-2024 29-02-2024 07-03-2024 08-03-2024 08-12-2024
Government of the 

Philippines (current 

year's budget)

24,750,000.00₱              ₱24,750,000.00 24,705,786.29₱             ₱24,705,786.29

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - POBLACION

5. MAYOR - MAGSAYSAY

1. 01/30/2024

2. 01/30/2024

3. 01/30/2024

4. 01/30/2024

5. 01/30/2024

6. 01/30/2024

1. 01/30/2024

2. 01/30/2024

3. 01/30/2024

4. 01/30/2024

5. 01/30/2024

6. 01/30/2024

1. 01/30/2024

2. 01/30/2024

3. 01/30/2024

4. 01/30/2024

5. 01/30/2024

6. 01/30/2024

1. 01/30/2024

2. 01/30/2024

3. 01/30/2024

4. 01/30/2024

5. 01/30/2024

6. 01/30/2024

1. 01/30/2024

2. 01/30/2024

3. 01/30/2024

4. 01/30/2024

5. 01/30/2024

6. 01/30/2024

Awarded

310201101461000
24KK0027 - Road Widening - Primary Roads - Butuan City - Cagayan de 

Oro City - Iligan City Rd - K1395+000 - K1395+377, K1395+471 - 

K1395+552

Construction Section Yes Competitive Bidding 22-11-2023 29-11-2023 06-12-2023 18-12-2023 18-12-2023 22-12-2023 28-12-2023 29-12-2023 24-01-2024 01-02-2024 02-02-2024 16-07-2024
Government of the 

Philippines (current 

year's budget)

21,266,000.00₱              ₱21,266,000.00 21,204,227.44₱             ₱21,204,227.44

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

Awarded

310201101318000
24KK0028 - Road Widening - Primary Roads - Butuan City - Cagayan de 

Oro City - Iligan City Rd - K1353+739 - K1353+903, K1355+(-1103) - 

K1355+000

Construction Section Yes Competitive Bidding 19-01-2024 22-01-2024 29-01-2024 12-02-2024 12-02-2024 19-02-2024 26-02-2024 27-02-2024 27-02-2024 07-03-2024 08-03-2024 13-11-2024
Government of the 

Philippines (current 

year's budget)

57,176,250.00₱              ₱57,176,250.00 57,069,224.11₱             ₱57,069,224.11

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN  - BAUK-BAUK

6. BARANGAY CAPTAIN - SAN ALONZO

7. MAYOR - BALINGOAN

1. 01/22/2024

2. 01/22/2024

3. 01/22/2024

4. 01/22/2024

5. 01/23/2024

6. 01/23/2024

7. 01/23/2024

1. 01/22/2024

2. 01/22/2024

3. 01/22/2024

4. 01/22/2024

5. 01/23/2024

6. 01/23/2024

7. 01/23/2025

1. 01/22/2024

2. 01/22/2024

3. 01/22/2024

4. 01/22/2024

5. 01/23/2024

6. 01/23/2024

7. 01/23/2026

1. 01/22/2024

2. 01/22/2024

3. 01/22/2024

4. 01/22/2024

5. 01/23/2024

6. 01/23/2024

7. 01/23/2027

1. 01/22/2024

2. 01/22/2024

3. 01/22/2024

4. 01/22/2024

5. 01/23/2024

6. 01/23/2024

7. 01/23/2028

Awarded

310303101814000
24KK0029 - Retrofitting/ Strengthening of Permanent Bridges - 

Cabulawan Br. (B01311MN) along Butuan City-Cagayan de Oro City-Iligan 

City Rd

Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023 24-01-2024 01-02-2024 02-02-2024 06-06-2024
Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,346,187.28₱             ₱19,346,187.28

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

Awarded

310303101816000
24KK0030 - Retrofitting/ Strengthening of Permanent Bridges - Kibungsod 

Br. (B01151MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 06-06-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 18,623,340.55₱             ₱18,623,340.55

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -MAGSAYSAY

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Awarded

310303101818000
24KK0031 - Retrofitting/ Strengthening of Permanent Bridges - 

Pangasihan Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan 

City Rd

Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023 24-01-2024 01-02-2024 02-02-2024 06-06-2024
Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 18,610,395.63₱             ₱18,610,395.63

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Awarded

320101111333000
24KK0032 - Construction of Flood Control Dike along Linugos River 

(Upstream of Kibungsod Bridge), Magsaysay, Misamis Oriental (Phase 2)
Construction Section Yes Competitive Bidding 19-01-2024 23-01-2024 30-01-2024 13-02-2024 13-02-2024 20-02-2024 26-02-2024 27-02-2024 27-02-2024 07-03-2024 08-03-2024 07-01-2025

Government of the 

Philippines (current 

year's budget)

86,853,860.00₱              ₱86,853,860.00 85,983,035.85₱             ₱85,983,035.85

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

1. 01/23/2024

2. 01/23/2024

3. 01/23/2024

4. 01/23/2024

5. 01/23/2024

1. 01/23/2024

2. 01/23/2024

3. 01/23/2024

4. 01/23/2024

5. 01/23/2025

1. 01/23/2024

2. 01/23/2024

3. 01/23/2024

4. 01/23/2024

5. 01/23/2026

1. 01/23/2024

2. 01/23/2024

3. 01/23/2024

4. 01/23/2024

5. 01/23/2027

1. 01/23/2024

2. 01/23/2024

3. 01/23/2024

4. 01/23/2024

5. 01/23/2028

Awarded

310305102231000
24KK0033 - Widening of Permanent Bridges - Balanakon Br. (B01259MN) 

along Gingoog-Claveria-Villanueva Rd (Phase III)
Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023 24-01-2024 01-02-2024 02-02-2024 19-09-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00₱              ₱14,700,000.00 14,253,181.14₱             ₱14,253,181.14

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 11/10/2023

5. 11/13/2023

6. 11/13/2023

Awarded

310305102234000
24KK0034 - Widening of Permanent Bridges - Hinandigan Br. 

(B01258MN) along Gingoog-Claveria-Villanueva Rd (Phase III)
Construction Section Yes Competitive Bidding 22-11-2023 29-11-2023 06-12-2023 18-12-2023 18-12-2023 22-12-2023 28-12-2023 29-12-2023 24-01-2024 01-02-2024 02-02-2024 04-10-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,403,839.00₱             ₱19,403,839.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

Awarded

310305102235000
24KK0035 - Widening of Permanent Bridges - Lingonlingon Br. 

(B01260MN) along Gingoog-Claveria-Villanueva Rd (Phase III)
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 19-09-2024

Government of the 

Philippines (current 

year's budget)

14,700,000.00₱              ₱14,700,000.00 14,460,616.46₱             ₱14,460,616.46

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Awarded

320102106643000
24KK0036 - Construction of Flood Control Structure along Gingoog River, 

Package 1, Gingoog City, Misamis Oriental
Construction Section Yes Competitive Bidding 05-12-2023 29-12-2023 05-01-2024 17-01-2024 17-01-2024 24-01-2024 31-01-2024 01-02-2024 12-04-2024 18-04-2024 19-04-2024 05-03-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,431,837.23₱             ₱95,431,837.23

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Awarded

320102106644000
24KK0037 - Construction of Flood Control Structure along Gingoog River, 

Package 2, Gingoog City, Misamis Oriental
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 28-12-2023 28-12-2023 04-01-2024 11-01-2024 11-01-2024 12-04-2024 18-04-2024 19-04-2024 05-03-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,531,625.30₱             ₱95,531,625.30

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Awarded

300215104047000
24KK0038 - Construction of Access Road leading to Talon Falls, Gingoog 

City, Misamis Oriental
Construction Section Yes Competitive Bidding 05-01-2024 10-01-2024 17-01-2024 30-01-2024 30-01-2024 06-02-2024 13-02-2024 14-02-2024 14-02-2024 21-02-2024 22-02-2024 22-10-2024

Government of the 

Philippines (current 

year's budget)

48,250,000.00₱              ₱48,250,000.00 47,526,250.00₱             ₱47,526,250.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

Awarded

300203102698000

24KK0039 - Construction / Improvement of Access Roads leading to 

declared Tourism Destinations (Tourism Road Infrastructure Program - 

TRIP), Construction of Access Road leading to Mt. Sioan Tri-Rock Resort, 

Gingoog City, Misamis Oriental

Construction Section Yes Competitive Bidding 22-11-2023 29-11-2023 06-12-2023 18-12-2023 18-12-2023 22-12-2023 28-12-2023 29-12-2023 05-02-2024 07-02-2024 08-02-2024 08-10-2024
Government of the 

Philippines (current 

year's budget)

49,000,000.00₱              ₱49,000,000.00 47,530,000.00₱             ₱47,530,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

Awarded

310305102233000
24KK0040 - Widening of Permanent Bridges - Gahub Br. (B01346MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 10-11-2023 16-11-2023 28-11-2023 12-12-2023 12-12-2023 19-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 04-10-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,381,933.85₱             ₱19,381,933.85

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

Awarded

310305102236000
24KK0041 - Widening of Permanent Bridges - Lunao Br. (B01350MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase V)
Construction Section Yes Competitive Bidding 10-11-2023 16-11-2023 28-11-2023 12-12-2023 12-12-2023 19-12-2023 27-12-2023 28-12-2023 24-01-2024 01-02-2024 02-02-2024 04-10-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,380,254.57₱             ₱19,380,254.57

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

Awarded

300225101693000
24KK0042 - Construction of Flood Control Structure, Barangay Gumabon 

to Barangay Tama, Magsaysay, Misamis Oriental
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 27-12-2023 27-12-2023 03-01-2024 10-01-2024 11-01-2024 12-04-2024 18-04-2024 19-04-2024 10-11-2024

Government of the 

Philippines (current 

year's budget)

48,250,000.00₱              ₱48,250,000.00 46,768,831.59₱             ₱46,768,831.59

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -MAGSAYSAY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Awarded

300230100180000
24KK0043 - Construction of Waterworks System, Barangay Binitinan, 

Barangay Hermano, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 18-04-2024 23-04-2024 02-05-2024 15-05-2024 15-05-2024 20-05-2024 23-05-2024 24-05-2024 24-05-2024 28-05-2024 29-05-2024 25-11-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,761,363.12₱               ₱9,761,363.12

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

6. BARANGAY CAPTAIN - BINITINAN

7. BARANGAY CAPTAIN - HERMANO

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

Awarded

24KK0044 - Construction of Waterworks System, Barangay Poblacion, 

Barangay Tabok, Barangay Manaol, Barangay Lumbo, Lagonglong, 

Misamis Oriental

Construction Section Yes Competitive Bidding 22-11-2023 28-12-2023 04-01-2024
Government of the 

Philippines (current 

year's budget)

14,850,000.00₱              ₱14,850,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

6. BARANGAY CAPTAIN - POBLACION

7. BARANGAY CAPTAIN - TABOK

8. BARANGAY CAPTAIN - MANAOL

9. BARANGAY CAPTAIN - LUMBO

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

7. 12/13/2023

8. 12/13/2023

9. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

7. 12/13/2023

8. 12/13/2023

9. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

7. 12/13/2023

8. 12/13/2023

9. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

7. 12/13/2023

8. 12/13/2023

9. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

7. 12/13/2023

8. 12/13/2023

9. 12/13/2023

Cancelled

300230100181000
24KK0044 (2nd Advertisement) - Construction of Waterworks System, 

Barangay Poblacion, Barangay Tabok, Barangay Manaol, Barangay Lumbo, 

Lagonglong, Misamis Oriental

Construction Section Yes Competitive Bidding 18-04-2024 23-04-2024 02-05-2024 15-05-2024 15-05-2024 20-05-2024 23-05-2024 24-05-2024 24-05-2024 28-05-2024 29-05-2024 25-12-2024
Government of the 

Philippines (current 

year's budget)

14,850,000.00₱              ₱14,850,000.00 14,627,312.00₱             ₱14,627,312.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

6. BARANGAY CAPTAIN - POBLACION

7. BARANGAY CAPTAIN - TABOK

8. BARANGAY CAPTAIN - MANAOL

9. BARANGAY CAPTAIN - LUMBO

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

8. 04/24/2024

9. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

8. 04/24/2024

9. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

8. 04/24/2024

9. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

8. 04/24/2024

9. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

7. 04/24/2024

8. 04/24/2024

9. 04/24/2024

Awarded

310305102230000
24KK0045 - Widening of Permanent Bridges - Anakan Br. (B01343MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)
Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023 24-01-2024 01-02-2024 02-02-2024 04-10-2024

Government of the 

Philippines (current 

year's budget)

19,600,000.00₱              ₱19,600,000.00 19,370,490.73₱             ₱19,370,490.73

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Awarded



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 
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Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion
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 Total MOOE  CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance
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(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

310305102237000
24KK0046 - Widening of Permanent Bridges - Silad Br. 1 (B01304MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 27-12-2023 27-12-2023 03-01-2024 10-01-2024 11-01-2024 24-01-2024 01-02-2024 02-02-2024 24-10-2024

Government of the 

Philippines (current 

year's budget)

49,000,000.00₱              ₱49,000,000.00 48,323,145.90₱             ₱48,323,145.90

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Awarded

310107100659000
24KK0047 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads - Gingoog-Claveria-Villanueva Rd - 

K1321+750 - K1321+900

Construction Section Yes Competitive Bidding 13-05-2024 27-05-2024 03-06-2024 17-06-2024 17-06-2024 20-06-2024 24-06-2024 25-06-2024 24-06-2024 26-06-2024 27-06-2024 23-05-2024
Government of the 

Philippines (current 

year's budget)

₱96,500,000.00 ₱96,500,000.00 95,386,544.44₱             ₱95,386,544.44

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 05/27/2024

2. 05/27/2024

3. 05/27/2024

4. 05/27/2024

5. 05/28/2024

1. 05/27/2024

2. 05/27/2024

3. 05/27/2024

4. 05/27/2024

5. 05/28/2024

1. 05/27/2024

2. 05/27/2024

3. 05/27/2024

4. 05/27/2024

5. 05/28/2024

1. 05/27/2024

2. 05/27/2024

3. 05/27/2024

4. 05/27/2024

5. 05/28/2024

1. 05/27/2024

2. 05/27/2024

3. 05/27/2024

4. 05/27/2024

5. 05/28/2024

Awarded

320101111389000
24KK0048 - Construction of Flood Control Structure, Upstream of Cabug 

Bridge, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 05-01-2024 11-01-2024 18-01-2024 31-01-2024 31-01-2024 07-02-2024 14-02-2024 15-02-2024 15-02-2024 22-02-2024 23-02-2024 22-11-2024

Government of the 

Philippines (current 

year's budget)

77,200,000.00₱              ₱77,200,000.00 75,333,642.64₱             ₱75,333,642.64

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

Awarded

300215105073000
24KK0049 - Construction of National Overpass - Baliwagan National High 

School, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 05-01-2024 09-01-2024 16-01-2024 29-01-2024 29-01-2024 05-02-2024 12-02-2024 13-02-2024 13-02-2024 20-02-2024 21-02-2024 21-06-2024

Government of the 

Philippines (current 

year's budget)

19,596,080.00₱              ₱19,596,080.00 19,201,585.80₱             ₱19,201,585.80

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

Awarded

300215104044000
24KK0050 - Construction of Bridge, Mandangoa, Balingasag, Misamis 

Oriental (Phase III)
Construction Section Yes Competitive Bidding 22-01-2024 24-01-2024 31-01-2024 14-02-2024 14-02-2024 21-02-2024 27-02-2024 28-02-2024 28-02-2024 07-03-2024 08-03-2024 01-01-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 94,561,092.03₱             ₱94,561,092.03

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 01/24/2024

2. 01/24/2024

3. 01/24/2024

4. 01/24/2024

5. 01/25/2024

1. 01/24/2024

2. 01/24/2024

3. 01/24/2024

4. 01/24/2024

5. 01/25/2024

1. 01/24/2024

2. 01/24/2024

3. 01/24/2024

4. 01/24/2024

5. 01/25/2024

1. 01/24/2024

2. 01/24/2024

3. 01/24/2024

4. 01/24/2024

5. 01/25/2024

1. 01/24/2024

2. 01/24/2024

3. 01/24/2024

4. 01/24/2024

5. 01/25/2024

Awarded

300215104045000
24KK0051 - Construction of Odiongan Bridge 2, Gingoog City, Misamis 

Oriental
Construction Section Yes Competitive Bidding 22-01-2024 25-01-2024 01-02-2024 15-02-2024 15-02-2024 22-02-2024 28-02-2024 28-02-2024 29-02-2024 07-03-2024 08-03-2024 22-01-2025

Government of the 

Philippines (current 

year's budget)

143,274,515.00₱            ₱143,274,515.00 142,031,891.11₱           ₱142,031,891.11

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 01/25/2024

2. 01/25/2024

3.  01/25/2024

4.  01/25/2024

5. 01/30/2024

1. 01/25/2024

2. 01/25/2024

3.  01/25/2024

4.  01/25/2024

5. 01/30/2024

1. 01/25/2024

2. 01/25/2024

3.  01/25/2024

4.  01/25/2024

5. 01/30/2024

1. 01/25/2024

2. 01/25/2024

3.  01/25/2024

4.  01/25/2024

5. 01/30/2024

1. 01/25/2024

2. 01/25/2024

3.  01/25/2024

4.  01/25/2024

5. 01/30/2024

Awarded

310102101629000
24KK0052 - Preventive Maintenance - Secondary Roads-Gingoog-Claveria-

Villanueva Rd - K1318+011-K1318+705, K1325+500-K1327+000
Construction Section No Competitive Bidding 24-04-2024 29-04-2024 07-05-2024 21-05-2024 21-05-2024 23-05-2024 29-05-2024 29-05-2024 30-05-2024 05-06-2024 06-06-2024 16-11-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 96,381,871.32₱             ₱96,381,871.32

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 04/29/2024

2. 04/29/2024

3. 04/29/2024

4. 04/29/2024

5. 05/01/2024

1. 04/29/2024

2. 04/29/2024

3. 04/29/2024

4. 04/29/2024

5. 05/01/2024

1. 04/29/2024

2. 04/29/2024

3. 04/29/2024

4. 04/29/2024

5. 05/01/2024

1. 04/29/2024

2. 04/29/2024

3. 04/29/2024

4. 04/29/2024

5. 05/01/2024

1. 04/29/2024

2. 04/29/2024

3. 04/29/2024

4. 04/29/2024

5. 05/01/2024

Awarded

310102101633000
24KK0053 - Preventive Maintenance - Secondary Roads-Gingoog-Claveria-

Villanueva Road-K1316+(-320)-K1317+886
Construction Section No Competitive Bidding 24-04-2024 30-04-2024 08-05-2024 23-05-2024 23-05-2024 27-05-2024 30-05-2024 31-05-2024 30-05-2024 05-06-2024 06-06-2024 16-11-2024

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,339,104.38₱             ₱95,339,104.38

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 04/30/2024

2. 04/30/2024

3. 04/30/2024

4. 04/30/2024

5. 05/06/2024

1. 04/30/2024

2. 04/30/2024

3. 04/30/2024

4. 04/30/2024

5. 05/06/2024

1. 04/30/2024

2. 04/30/2024

3. 04/30/2024

4. 04/30/2024

5. 05/06/2024

1. 04/30/2024

2. 04/30/2024

3. 04/30/2024

4. 04/30/2024

5. 05/06/2024

1. 04/30/2024

2. 04/30/2024

3. 04/30/2024

4. 04/30/2024

5. 05/06/2024

Awarded

320101111329000
24KK0054 - Construction of River Dike at Sta. Ines Bridge II (Upstream), 

Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 11-04-2024 16-04-2024 25-04-2024 08-05-2024 08-05-2024 13-05-2024 15-05-2024 16-05-2024 16-05-2024 21-05-2024 22-05-2024 23-03-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,535,000.00₱             ₱95,535,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

6. BARANGAY CAPTAIN - BRGY. POOC

1. 04/16/2024

2. 04/16/2024

3. 04/16/2024

4. 04/16/2024

5. 04/17/2024

6. 04/17/2024

1. 04/16/2024

2. 04/16/2024

3. 04/16/2024

4. 04/16/2024

5. 04/17/2024

6. 04/17/2024

1. 04/16/2024

2. 04/16/2024

3. 04/16/2024

4. 04/16/2024

5. 04/17/2024

6. 04/17/2024

1. 04/16/2024

2. 04/16/2024

3. 04/16/2024

4. 04/16/2024

5. 04/17/2024

6. 04/17/2024

1. 04/16/2024

2. 04/16/2024

3. 04/16/2024

4. 04/16/2024

5. 04/17/2024

6. 04/17/2024

Awarded

320101112220000
24KK0055 - Construction of Magsaysay CIS Protection Dike, Magsaysay, 

Misamis Oriental
Construction Section No Competitive Bidding 26-04-2024 02-05-2024 09-05-2024 24-05-2024 24-05-2024 27-05-2024 30-05-2024 31-05-2024 31-05-2024 05-06-2024 06-06-2024 22-10-2024

Government of the 

Philippines (current 

year's budget)

12,250,000.00₱              ₱12,250,000.00 12,200,637.88₱             ₱12,200,637.88

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN - SAN VICENTE

7. LAMISCA SATELLITE HEAD - BALINGASAG

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

7. 05/02/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

7. 05/02/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

7. 05/02/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

7. 05/02/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

7. 05/02/2024

Awarded

320102107009000
24KK0056 - Construction of Flood Control Structure along Balatukan 

River, Package 2, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 15-02-2024 20-02-2024 27-02-2024 12-03-2024 12-03-2024 14-03-2024 20-03-2024 20-03-2024 21-03-2024 25-03-2024 26-03-2024 12-10-2024

Government of the 

Philippines (current 

year's budget)

29,400,000.00₱              ₱29,400,000.00 29,347,408.41₱             29,347,408.41

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - 

6. MAYOR - BALINGASAG

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

Awarded

300219102663000
24KK0057 - Construction of River Dike at Anakan Bridge (Abutment A and 

B), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 24-04-2024 25-04-2024 03-05-2024 16-05-2024 16-05-2024 20-05-2024 23-05-2024 24-05-2024 24-05-2024 28-05-2024 29-05-2024 25-03-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,535,000.00₱             ₱95,535,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. BARANGAY CAPTAIN - ANAKAN

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

Awarded

300219102664000
24KK0058 - Construction of River Dike at Lunao Bridge (Abutment A and 

B), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 14-03-2024 19-03-2024 26-03-2024 08-04-2024 08-04-2024 15-04-2024 22-04-2024 23-04-2024 23-04-2024 29-02-2024 30-04-2024 06-03-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,535,000.00₱             ₱95,535,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - LUNAO

6. MAYOR - GINGOOG CITY

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

Awarded

300219102665000
24KK0059 - Construction of River Dike at Minlagas Bridge (Abutment A, 

Upstream and Downstream), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 29-02-2024 07-03-2024 21-03-2024 21-03-2024 22-03-2024 26-03-2024 26-03-2024 27-03-2024 04-04-2024 05-04-2024 09-02-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,535,000.00₱             95,535,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - SAN LUIS

6. MAYOR - GINGOOG CITY

1. 02/29/2024

2. 02/29/2024

3. 02/29/2024

4. 02/29/2024

5. 03/01/2024

6. 03/01/2024

1. 02/29/2024

2. 02/29/2024

3. 02/29/2024

4. 02/29/2024

5. 03/01/2024

6. 03/01/2024

1. 02/29/2024

2. 02/29/2024

3. 02/29/2024

4. 02/29/2024

5. 03/01/2024

6. 03/01/2024

1. 02/29/2024

2. 02/29/2024

3. 02/29/2024

4. 02/29/2024

5. 03/01/2024

6. 03/01/2024

1. 02/29/2024

2. 02/29/2024

3. 02/29/2024

4. 02/29/2024

5. 03/01/2024

6. 03/01/2024

Awarded

300219102666000
24KK0060 - Construction of River Dike at Talisayan Bridge (Upstream Both 

Sides), Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 11-04-2024 17-04-2024 26-04-2024 09-05-2024 09-05-2024 14-05-2024 16-05-2024 16-05-2024 17-05-2024 21-05-2024 22-05-2024 23-03-2025

Government of the 

Philippines (current 

year's budget)

96,500,000.00₱              ₱96,500,000.00 95,535,000.00₱             ₱95,535,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

6. BARANGAY CAPTAIN - BRGY. POBLACION

7. BARANGAY CAPTAIN - BRGY. SAN JOSE

1. 04/17/2024

2. 04/17/2024

3. 04/17/2024

4. 04/17/2024

5. 04/17/2024

6. 04/18/2024

7. 04/18/2024

1. 04/17/2024

2. 04/17/2024

3. 04/17/2024

4. 04/17/2024

5. 04/17/2024

6. 04/18/2024

7. 04/18/2024

1. 04/17/2024

2. 04/17/2024

3. 04/17/2024

4. 04/17/2024

5. 04/17/2024

6. 04/18/2024

7. 04/18/2024

1. 04/17/2024

2. 04/17/2024

3. 04/17/2024

4. 04/17/2024

5. 04/17/2024

6. 04/18/2024

7. 04/18/2024

1. 04/17/2024

2. 04/17/2024

3. 04/17/2024

4. 04/17/2024

5. 04/17/2024

6. 04/18/2024

7. 04/18/2024

Awarded

300219102973000
24KK0061 - Construction of Flood Control Structure (Downstream of 

Cabulawan Bridge), Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 11-04-2024 22-04-2024 30-04-2024 14-05-2024 14-05-2024 16-05-2024 20-05-2024 20-05-2024 21-05-2024 23-05-2024 24-05-2024 29-11-2024

Government of the 

Philippines (current 

year's budget)

49,000,000.00₱              ₱49,000,000.00 48,479,901.69₱             ₱48,479,901.69

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

Awarded

300221106831000
24KK0062 - Construction of Road, Purok 4, Barangay Kalagonoy, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 27-02-2024 05-03-2024 11-04-2024 11-04-2024 18-04-2024 25-04-2024 25-04-2024 26-04-2024 02-05-2024 03-05-2024 17-07-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00₱                ₱4,950,000.00 4,876,076.25₱               ₱4,876,076.25

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - KALAGONOY

6. MAYOR - GINGOOG CITY

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/29/2024

6. 02/29/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/29/2024

6. 02/29/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/29/2024

6. 02/29/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/29/2024

6. 02/29/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/29/2024

6. 02/29/2024

Awarded

300225101694000
24KK0063 - Construction of Flood Control Project along Odiongan River 

(Downstream), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 26-02-2024 04-03-2024 18-03-2024 18-03-2024 20-03-2024 25-03-2024 26-03-2024 26-03-2024 04-04-2024 05-04-2024 19-02-2025

Government of the 

Philippines (current 

year's budget)

99,000,000.00₱              ₱99,000,000.00 96,800,679.78₱             96,800,679.78

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - ODIONGAN

6. MAYOR - GINGOOG CITY

1. 02/26/2024

2. 02/26/2024

3. 02/26/2024

4. 02/26/2024

5. 02/29/2024

6. 02/29/2024

1. 02/26/2024

2. 02/26/2024

3. 02/26/2024

4. 02/26/2024

5. 02/29/2024

6. 02/29/2024

1. 02/26/2024

2. 02/26/2024

3. 02/26/2024

4. 02/26/2024

5. 02/29/2024

6. 02/29/2024

1. 02/26/2024

2. 02/26/2024

3. 02/26/2024

4. 02/26/2024

5. 02/29/2024

6. 02/29/2024

1. 02/26/2024

2. 02/26/2024

3. 02/26/2024

4. 02/26/2024

5. 02/29/2024

6. 02/29/2024

Awarded

300225101695000
24KK0064 - Construction of Flood Control Project along Odiongan River 

(Downstream, LeftSide), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 26-04-2024 02-05-2024 09-05-2024 24-05-2024 07-05-2024 27-05-2024 30-05-2024 31-05-2024 31-05-2024 05-06-2024 06-06-2024 20-04-2025

Government of the 

Philippines (current 

year's budget)

99,000,000.00₱              ₱99,000,000.00 96,029,764.74₱             ₱96,029,764.74

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BRGY. ANAKAN

6. MAYOR - GINGOOG CITY

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

1. 05/02/2024

2. 05/02/2024

3. 05/02/2024

4. 05/02/2024

5. 05/06/2024

6. 05/06/2024

Awarded

300225102233000
24KK0065 - Construction of Drainage, Brgy. Poblacion, Talisayan, Misamis 

Oriental
Construction Section No Competitive Bidding 20-03-2024 05-04-2024 12-04-2024 25-04-2024 25-04-2024 02-05-2024 09-05-2024 09-05-2024 10-05-2024 15-05-2024 16-05-2024 29-08-2024

Government of the 

Philippines (current 

year's budget)

14,850,000.00₱              ₱14,850,000.00 14,627,250.00₱             ₱14,627,250.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

6. BARANGAY CAPTAIN - BRGY. POBLACION

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

Awarded

300225102234000
24KK0066 - Construction of Drainage, Brgy. San Jose, Talisayan, Misamis 

Oriental
Construction Section No Competitive Bidding 22-02-2024 01-03-2024 08-03-2024 22-03-2024 22-03-2024 26-03-2024 02-04-2024 03-04-2024 03-04-2024 11-04-2024 12-04-2024 15-08-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,751,500.00₱               ₱9,751,500.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - SAN JOSE

6. MAYOR - TALISAYAN

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/01/2024

6. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/01/2024

6. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/01/2024

6. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/01/2024

6. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/01/2024

6. 03/01/2024

Awarded

300225102235000
24KK0067 - Construction of Flood Control Structure along Balatukan River 

Brgy. Kibanban, Balingasag, Misamis Oriental (Phase II)
Construction Section No Competitive Bidding 15-02-2024 20-02-2024 27-02-2024 12-03-2024 12-03-2024 14-03-2024 20-03-2024 20-03-2024 21-03-2024 25-03-2024 26-03-2024 27-10-2024

Government of the 

Philippines (current 

year's budget)

39,600,000.00₱              ₱39,600,000.00 39,006,000.00₱             39,006,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BRGY. KIBANBAN

6. MAYOR - BALINGASAG

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

1. 02/20/2024

2. 02/20/2024

3. 02/20/2024

4. 02/20/2024

5. 02/21/2024

6. 02/21/2024

Awarded

300226115527000
24KK0068 - Construction of School Building, Sangalan Integrated School, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 01-03-2024 08-03-2024 22-03-2024 22-03-2024 26-03-2024 02-04-2024 03-04-2024 03-04-2024 11-04-2024 12-04-2024 16-08-2024

Government of the 

Philippines (current 

year's budget)

14,850,000.00₱              ₱14,850,000.00 14,809,875.47₱             14,809,875.47

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - SANGALAN

6. MAYOR - GINGOOG CITY

7. PRINCIPAL - SANGALAN IS

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/04/2024

6. 03/04/2024

7. 03/04/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/04/2024

6. 03/04/2024

7. 03/04/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/04/2024

6. 03/04/2024

7. 03/04/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/04/2024

6. 03/04/2024

7. 03/04/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5. 03/04/2024

6. 03/04/2024

7. 03/04/2024

Awarded

300226115528000
24KK0069 - Construction (Completion) of Multi-Purpose Building, 

(Mahayahay Elementary School), Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 11-04-2024 18-04-2024 29-04-2024 13-05-2024 13-05-2024 16-05-2024 20-05-2024 20-05-2024 21-05-2024 23-05-2024 24-05-2024 06-01-2025

Government of the 

Philippines (current 

year's budget)

19,800,000.00₱              ₱19,800,000.00 19,602,022.67₱             ₱19,602,022.67

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN - BRGY. MAHAYAHAY

7. PRINCIPAL - MAHAYAHAY ES

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

Awarded

300226115529000
24KK0070 - Construction of Multi-Purpose Facility, Bal-ason National High 

School, Brgy. Bal-ason, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 01-03-2024 08-03-2024 22-03-2024 22-03-2024 26-03-2024 02-04-2024 03-04-2024 03-04-2024 11-04-2024 12-04-2024 14-09-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,701,951.13₱               9,701,951.13

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BAL-ASON

6. PRINCIPAL - BAL-ASON  NHS

7. MAYOR - GINGOOG CITY

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5.  03/04/2024

6. 03/04/2024

7. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5.  03/04/2024

6. 03/04/2024

7. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5.  03/04/2024

6. 03/04/2024

7. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5.  03/04/2024

6. 03/04/2024

7. 03/01/2024

1. 03/01/2024

2. 03/01/2024

3. 03/01/2024

4. 03/01/2024

5.  03/04/2024

6. 03/04/2024

7. 03/01/2024

Awarded

300226115530000
24KK0071 - Construction of Multi-Purpose Facility, Gingoog City 

Comprehensive National High School, Barangay 23 Gingoog City Misamis 

Oriental

Construction Section No Competitive Bidding 14-03-2024 27-03-2024 03-04-2024 17-04-2024 17-04-2024 24-04-2024 29-04-2024 30-04-2024 30-04-2024 08-05-2024 09-05-2024 11-10-2024
Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,849,686.55₱               9,849,686.55

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. BARANGAY CAPTAIN - BRGY. 23

7. PRINCIPAL - GCCNHS

1. 03/27/2024

2. 03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2. 03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2. 03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2. 03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2. 03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

Awarded

300226115548000
24KK0072 - Construction of Multi-Purpose Building, Mantangale National 

High School, Balingoan, Misamis Oriental (Phase 1)
Construction Section No Competitive Bidding 14-03-2024 25-03-2024 01-04-2024 15-04-2024 15-04-2024 22-04-2024 25-04-2024 26-04-2024 26-04-2024 02-05-2024 03-05-2024 05-10-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,751,500.00₱               ₱9,751,500.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN -MANTANGALE

6. MAYOR - BALINGOAN

7. PRINCIPAL - MANTANGALE NHS

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

Awarded

300226115531000
24KK0073 - Construction of Multi-Purpose Building, Mantangale 

Elementary School, Balingoan, Misamis Oriental (Phase 2)
Construction Section No Competitive Bidding 01-04-2024 15-04-2024 24-04-2024 07-05-2024 07-05-2024 14-05-2024 21-05-2024 22-05-2024 15-05-2024 20-05-2024 21-05-2024 18-12-2024

Government of the 

Philippines (current 

year's budget)

19,800,000.00₱              ₱19,800,000.00 19,503,346.16₱             ₱19,503,346.16

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. BARANGAY CAPTAIN - BRGY. MANTANGALE

7. PRINCIPAL - MANTANGALE ES

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

Awarded

300226115532000
24KK0074 - Construction of Multi-Purpose Building, Barangay Bal-ason, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 13-02-2024 19-02-2024 26-02-2024 11-03-2024 11-03-2024 13-03-2024 19-03-2024 20-03-2024 20-03-2024 25-03-2024 26-03-2024 29-07-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00₱                ₱6,930,000.00 6,861,281.32₱               ₱6,861,281.32

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BAL-ASON

6. MAYOR - GINGOOG CITY

7. PRINCIPAL - BAL-ASON CS

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

Awarded



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
 Total MOOE  CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

300226115533000
24KK0075 - Construction of Multi-Purpose Building, Barangay Kalipay, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 13-02-2024 19-02-2024 26-02-2024 11-03-2024 11-03-2024 13-03-2024 19-03-2024 20-03-2024 20-03-2024 25-03-2024 26-03-2024 29-07-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00₱                ₱6,930,000.00 6,858,704.52₱               ₱6,858,704.52

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - KALIPAY

6. MAYOR - GINGOOG CITY

7. PRINCIPAL - KALIPAY NHS

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

1. 02/19/2024

2. 02/19/2024

3. 02/19/2024

4. 02/19/2024

5. 02/19/2024

6. 02/19/2024

7. 02/19/2024

Awarded

300226115534000
24KK0076 - Construction of Multi-Purpose Building (Dalangpanan 

Building), Barangay Tibontibon, Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 24-04-2024 26-04-2024 06-05-2024 20-05-2024 20-05-2024 26-05-2024 03-06-2024 04-06-2024 28-05-2024 29-05-2024 30-05-2024 27-09-2024

Government of the 

Philippines (current 

year's budget)

5,940,000.00₱                ₱5,940,000.00 5,852,649.13₱               ₱5,852,649.13

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN - BRGY. TIBONTIBON

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

Awarded

300226115535000
24KK0077 - Construction of Multi-Purpose Building (Crisis Center- LGU), 

Barangay Waterfall, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 13-05-2024 17-05-2024 24-05-2024 07-06-2024 07-06-2024 12-06-2024 17-06-2024 18-06-2024 19-06-2024 24-06-2024 26-06-2024 25-09-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00₱                ₱6,930,000.00 6,893,067.99₱               ₱6,893,067.99

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BRGY. WATERFALL

6. MAYOR - BALINGASAG

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

Awarded

300226115536000
24KK0078 - Construction of Multi-Purpose Building, Purok 1, Barangay 

Mantangale, Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 28-02-2024 06-03-2024 20-03-2024 20-03-2024 21-03-2024 25-03-2024 25-03-2024 26-03-2024 04-04-2024 05-04-2024 08-08-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00₱                ₱6,930,000.00 6,702,038.21₱               6,702,038.21

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - MANTANGALE

6. MAYOR - BALINGOAN

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

Awarded

300226115537000
24KK0079 - Construction of Multi-Purpose Building (Balingoan 

Community College), Brgy. Mantangale, Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 28-02-2024 06-03-2024 20-03-2024 20-03-2024 21-03-2024 25-03-2024 25-03-2024 26-03-2024 04-04-2024 05-04-2024 28-08-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,889,365.66₱               9,889,365.66

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - MANTANGALE

6. MAYOR - BALINGOAN

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

Awarded

300226115538000
24KK0080 - Construction (Completion) of Multi-Purpose Building, 

Community College of Gingoog City, Brgy. 22, Gingoog City, Misamis 

Oriental

Construction Section No Competitive Bidding 14-03-2024 26-03-2024 02-04-2024 16-04-2024 16-04-2024 23-04-2024 25-04-2024 26-04-2024 26-04-2024 29-04-2024 30-04-2024 27-09-2024
Government of the 

Philippines (current 

year's budget)

14,850,000.00₱              ₱14,850,000.00 14,776,451.28₱             ₱14,776,451.28

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BARANGAY 22

6. MAYOR - GINGOOD CITY

7. PRESIDENT - COMMUNITY COLLEGE OF GINGOOG 

CITY

1. 03/26/2024

2. 03/26/2024

3. 03/26/2024

4. 03/26/2024

5. 03/27/2024

6. 03/27/2024

7. 03/27/2024

1. 03/26/2024

2. 03/26/2024

3. 03/26/2024

4. 03/26/2024

5. 03/27/2024

6. 03/27/2024

7. 03/27/2024

1. 03/26/2024

2. 03/26/2024

3. 03/26/2024

4. 03/26/2024

5. 03/27/2024

6. 03/27/2024

7. 03/27/2024

1. 03/26/2024

2. 03/26/2024

3. 03/26/2024

4. 03/26/2024

5. 03/27/2024

6. 03/27/2024

7. 03/27/2024

1. 03/26/2024

2. 03/26/2024

3. 03/26/2024

4. 03/26/2024

5. 03/27/2024

6. 03/27/2024

7. 03/27/2024

Awarded

300226115539000
24KK0081 - Construction of Multi-Purpose Building, Barangay 26, 

Gingoog City, Misamis Oriental (Phase II)
Construction Section No Competitive Bidding 15-02-2024 21-02-2024 28-02-2024 13-03-2024 13-03-2024 18-03-2024 21-03-2024 22-03-2024 22-03-2024 26-03-2024 27-03-2024 27-11-2024

Government of the 

Philippines (current 

year's budget)

19,800,000.00₱              ₱19,800,000.00 19,057,480.86₱             19,057,480.86

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

Awarded

300226115540000
24KK0082 - Construction of Multi-Purpose Building (PNP Building), Brgy. 

Poblacion, Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 01-04-2024 15-04-2024 24-04-2024 07-05-2024 07-05-2024 14-05-2024 21-05-2024 22-05-2024 15-05-2024 20-05-2024 21-05-2024 20-08-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00₱                ₱4,950,000.00 4,850,959.50₱               ₱4,850,959.50

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

6. MUNICIPAL ADMINISTRATOR

7. BARANGAY CAPTAIN - BRGY. POBLACION

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

6. 04/17/2024

7. 04/17/2024

Awarded

300226115541000
24KK0083 - Construction of Multi-Purpose Facility Brgy. Poblacion, 

Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 13-05-2024 17-05-2024 24-05-2024 07-06-2024 07-06-2024 12-06-2024 17-06-2024 18-06-2024 19-06-2024 24-06-2024 26-06-2024 25-09-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00₱                ₱4,950,000.00 4,930,000.00₱               ₱4,930,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BRGY. POBLACION

6. MAYOR - LAGONGLONG

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

1. 05/17/2024

2. 05/17/2024

3. 05/17/2024

4. 05/17/2024

5. 05/20/2024

6. 05/20/2024

Awarded

300226115542000
24KK0084 - Construction of Multi-Purpose Facility, Brgy. Kabulawan, 

Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 27-02-2024 05-03-2024 19-03-2024 19-03-2024 20-03-2024 25-03-2024 26-03-2024 26-03-2024 04-04-2024 05-04-2024 09-07-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00₱                ₱4,950,000.00 4,657,450.30₱               ₱4,657,450.30

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - KABULAWAN

6. MAYOR - LAGONGLONG

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/28/2024

6. 02/28/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/28/2024

6. 02/28/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/28/2024

6. 02/28/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/28/2024

6. 02/28/2024

1. 02/27/2024

2. 02/27/2024

3. 02/27/2024

4. 02/27/2024

5. 02/28/2024

6. 02/28/2024

Awarded

300226115543000
24KK0085 - Construction of Multi-Purpose Building (Municipal Hall), 

North Poblacion, Medina, Misamis Oriental
Construction Section No Competitive Bidding 04-07-2024 08-07-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN - NORTH POBLACION

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

300226115544000
24KK0086 - Construction Multi-Purpose Facility, Sitio Min-abaca, Brgy. 

South Poblacion, Medina, Misamis Oriental
Construction Section No Competitive Bidding 01-04-2024 05-04-2024 12-04-2024 25-04-2024 25-04-2024 02-05-2024 09-05-2024 09-05-2024 10-05-2024 15-05-2024 16-05-2024 13-09-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,699,504.01₱               ₱9,699,504.01

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN - BRGY. SOUTH POB.

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

1. 04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

Awarded

300226115545000
24KK0087 - Construction of Multi-Purpose Facility, Brgy. Pangpangon, 

Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 28-02-2024 06-03-2024 02-04-2024 02-04-2024 09-04-2024 16-04-2024 17-04-2024 17-04-2024 24-04-2024 25-04-2024 29-07-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00₱                ₱6,930,000.00 6,899,969.26₱               6,899,969.26

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - PANGPANGON

6. MAYOR - TALISAYAN

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5.  03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5.  03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5.  03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5.  03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5.  03/01/2024

6. 03/01/2024

Awarded

300226115546000
24KK0088 - Construction of Multi-Purpose Building (Classroom at 

Talisayan Central School), Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 11-04-2024 18-04-2024 29-04-2024 13-05-2024 13-05-2024 16-05-2024 20-05-2024 20-05-2024 21-05-2024 23-05-2024 24-05-2024 23-10-2024

Government of the 

Philippines (current 

year's budget)

25,740,000.00₱              ₱25,740,000.00 24,967,800.00₱             ₱24,967,800.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

6. BARANGAY CAPTAIN - BRGY. SAN JOSE

7. PRINCIPAL - TALISAYAN CS

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/22/2024

6. 04/22/2024

7. 04/22/2024

Awarded

300226115547000
24KK0089 - Construction of Multi-Purpose Building in Brgy Lapinig, 

Municipality of Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 24-04-2024 25-04-2024 03-05-2024 16-05-2024 16-05-2024 20-05-2024 23-05-2024 24-05-2024 24-05-2024 28-05-2024 29-05-2024 26-10-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,736,821.00₱               ₱9,736,821.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. BARANGAY CAPTAIN - BRGY. LAPINIG

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

1. 04/25/2024

2. 04/25/2024

3. 04/25/2024

4. 04/25/2024

5. 04/26/2024

6. 04/26/2024

Awarded

300226115549000
24KK0090 - Construction of Multi-Purpose Building (Child Development 

Center), Purok 4, Brgy. Looc, Salay, Misamis Oriental
Construction Section No Competitive Bidding 08-03-2024 12-03-2024 19-03-2024 03-04-2024 03-04-2024 10-04-2024 17-04-2024 18-04-2024 18-04-2024 25-04-2024 26-04-2024 29-08-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00₱                ₱6,930,000.00 6,919,410.64₱               ₱6,919,410.64

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - LOOC

6. MAYOR - SALAY

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/15/2024

6. 03/15/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/15/2024

6. 03/15/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/15/2024

6. 03/15/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/15/2024

6. 03/15/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/15/2024

6. 03/15/2024

Awarded

300226115550000
24KK0091 - Construction of Multi-Purpose Building, (Classroom Maanas 

Elementary School), Medina, Misamis Oriental
Construction Section No Competitive Bidding 14-03-2024 27-03-2024 03-04-2024 17-04-2024 17-04-2024 24-04-2024 29-04-2024 30-04-2024 30-04-2024 08-05-2024 09-05-2024 01-10-2024

Government of the 

Philippines (current 

year's budget)

19,800,000.00₱              ₱19,800,000.00 19,601,988.95₱             ₱19,601,988.95

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN - MAANAS

7. PRINCIPAL - MAANAS ES

1. 03/27/2024

2.03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2.03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2.03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2.03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

1. 03/27/2024

2.03/27/2024

3. 03/27/2024

4. 03/27/2024

5. 04/01/2024

6. 04/01/2024

7. 04/01/2024

Awarded

300226115551000
24KK0092 - Construction of Multi-Purpose Building, Babanlagan 

Elementary School, Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 08-03-2024 19-03-2024 26-03-2024 08-04-2024 08-04-2024 15-04-2024 22-04-2024 23-04-2024 23-04-2024 29-02-2024 30-04-2024 02-10-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 9,871,102.67₱               ₱9,871,102.67

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BRGY. POBLACION

6. PRINCIPAL - BABANLAGAN ES

7. MAYOR - TALISAYAN

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

7. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

7. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

7. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

7. 03/20/2024

1. 03/19/2024

2. 03/19/2024

3. 03/19/2024

4. 03/19/2024

5. 03/20/2024

6. 03/20/2024

7. 03/20/2024

Awarded

300226115553000
24KK0093 - Construction of Multi-Purpose Building (Coast Guard 

Substation), Brgy. 6, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 15-02-2024 21-02-2024 28-02-2024 13-03-2024 13-03-2024 18-03-2024 21-03-2024 22-03-2024 22-03-2024 26-03-2024 27-03-2024 30-06-2024

Government of the 

Philippines (current 

year's budget)

4,950,000.00₱                ₱4,950,000.00 4,912,091.18₱               ₱4,912,091.18

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

6. BARANGAY CAPTAIN - BRGY. 6

7. SUBSTATION COMMANDER

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

6. 02/21/2024

7. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

6. 02/21/2024

7. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

6. 02/21/2024

7. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

6. 02/21/2024

7. 02/21/2024

1. 02/21/2024

2. 02/21/2024

3. 02/21/2024

4. 02/21/2024

5. 02/21/2024

6. 02/21/2024

7. 02/21/2024

Awarded

300226115577000
24KK0094 - Construction of Multi-Purpose Building (Child Development 

Center), Brgy. 6, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 28-02-2024 06-03-2024 20-03-2024 20-03-2024 21-03-2024 25-03-2024 25-03-2024 14-06-2024 20-06-2024 21-06-2024 23-10-2024

Government of the 

Philippines (current 

year's budget)

6,930,000.00₱                ₱6,930,000.00 6,925,419.88₱               ₱6,925,419.88

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BRGY. 6

6. MAYOR - BALINGASAG

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

1. 02/28/2024

2. 02/28/2024

3. 02/28/2024

4. 02/28/2024

5. 03/01/2024

6. 03/01/2024

Awarded

310203210993000
24KK0095 - Concreting of Brgy. San Vicente FMR, Brgy. San Vicente, 

Medina, Misamis Oriental
Construction Section No Competitive Bidding 15-02-2024 11-03-2024 18-03-2024 02-04-2024 02-04-2024 09-04-2024 16-04-2024 17-04-2024 17-04-2024 24-04-2024 25-04-2024 13-08-2024

Government of the 

Philippines (current 

year's budget)

9,950,000.00₱                ₱9,950,000.00 9,946,279.67₱               ₱9,946,279.67

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - SAN VICENTE

6. MAYOR - MEDINA

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/12/2024

6. 03/12/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/12/2024

6. 03/12/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/12/2024

6. 03/12/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/12/2024

6. 03/12/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/12/2024

6. 03/12/2024

Awarded

310203210995000
24KK0096 - Concreting of Purok 4, Brgy. Kalagonoy FMR, Brgy. Kalagonoy, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2024 11-03-2024 18-03-2024 16-04-2024 16-04-2024 23-04-2024 29-04-2024 30-04-2024 30-04-2024 08-05-2024 09-05-2024 01-10-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00₱              ₱14,925,000.00 14,470,250.00₱             ₱14,470,250.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - KALAGONOY

6. MAYOR - 

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

Awarded

310203210994000
24KK0097 - Concreting of Brgy. Bagubad FMR, Brgy. Bagubad, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 07-03-2024 12-03-2024 19-03-2024 03-04-2024 03-04-2024 10-04-2024 17-04-2024 18-04-2024 18-04-2024 25-04-2024 26-04-2024 18-09-2024

Government of the 

Philippines (current 

year's budget)

14,925,000.00₱              ₱14,925,000.00 14,706,652.62₱             ₱14,706,652.62

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BAGUBAD

6. MAYOR - GINGOOG CITY

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

Awarded

310203210991000
24KK0098 - Concreting of Brgy. San Jose FMR, Brgy. San Jose, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 07-03-2024 12-03-2024 19-03-2024 03-04-2024 03-04-2024 10-04-2024 17-04-2024 18-04-2024 18-04-2024 25-04-2024 26-04-2024 14-08-2024

Government of the 

Philippines (current 

year's budget)

9,950,000.00₱                ₱9,950,000.00 9,899,881.56₱               ₱9,899,881.56

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - SAN JOSE

6. MAYOR - 

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

1. 03/12/2024

2. 03/12/2024

3. 03/12/2024

4. 03/12/2024

5. 03/13/2024

6. 03/13/2024

Awarded

310203210992000
24KK0099 - Concreting of Brgy. Mimbuntong FMR, Brgy. Mimbuntong, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 29-02-2024 11-03-2024 18-03-2024 16-04-2024 16-04-2024 23-04-2024 29-04-2024 30-04-2024 30-04-2024 08-05-2024 09-05-2024 27-08-2024

Government of the 

Philippines (current 

year's budget)

9,950,000.00₱                ₱9,950,000.00 9,900,793.22₱               ₱9,900,793.22

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - MIMBUNTONG

6. MAYOR - GINGOOG CITY

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

1. 03/11/2024

2. 03/11/2024

3. 03/11/2024

4. 03/11/2024

5. 03/13/2024

6. 03/13/2024

Awarded

310203211009000
24KK0100 - Concreting of Brgy. Blanco FMR, Brgy. Blanco, Balingasag, 

Misamis Oriental
Construction Section No Competitive Bidding 29-02-2024 06-03-2024 14-03-2024 26-03-2024 26-03-2024 02-04-2024 09-04-2024 10-04-2024 12-04-2024 18-04-2024 19-04-2024 07-08-2024

Government of the 

Philippines (current 

year's budget)

9,950,000.00₱                ₱9,950,000.00 9,644,357.87₱               ₱9,644,357.87

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BARANGAY CAPTAIN - BLANCO

6. MAYOR - BALINGASAG

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/07/2024

6. 03/07/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/07/2024

6. 03/07/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/07/2024

6. 03/07/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/07/2024

6. 03/07/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/07/2024

6. 03/07/2024

Awarded

310203211005000
24KK0101 - Concreting of CIVOLEG to San Isidro (Campsite), Brgy. 

Lunotan FMR Phase II, Brgy. Lunotan, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 11-04-2024 23-04-2024 02-05-2024 15-05-2024 15-05-2024 20-05-2024 23-05-2024 24-05-2024 24-05-2024 28-05-2024 29-05-2024 03-02-2025

Government of the 

Philippines (current 

year's budget)

49,750,000.00₱              ₱49,750,000.00 49,004,122.64₱             ₱49,004,122.64

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. BARANGAY CAPTAIN - BRGY. LUNOTAN

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

1. 04/23/2024

2. 04/23/2024

3. 04/23/2024

4. 04/23/2024

5. 04/24/2024

6. 04/24/2024

Awarded

310203211006000
24KK0102 - Concreting of Brgy. Odiongan-Malinao FMR, Brgy. Odiongan, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 24-04-2024 26-04-2024 06-05-2024 20-05-2024 20-05-2024 26-05-2024 03-06-2024 04-06-2024 28-05-2024 29-05-2024 30-05-2024 04-02-2025

Government of the 

Philippines (current 

year's budget)

49,750,000.00₱              ₱49,750,000.00 49,006,222.58₱             ₱49,006,222.58

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. BARANGAY CAPTAIN - BRGY. ODIONGAN

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

Awarded



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
 Total MOOE  CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

300101200001000
24KK0103 - Construction of 2-Storey 6-Classroom School Building in 

Lagonglong Central School, Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 08-03-2024 26-04-2024 06-05-2024 20-05-2024 20-05-2024 26-05-2024 03-06-2024 04-06-2024 28-05-2024 29-05-2024 30-05-2024 17-10-2024

Government of the 

Philippines (current 

year's budget)

22,586,500.00₱              ₱22,586,500.00 22,565,635.92₱             ₱22,565,635.92

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

6. PRINCIPAL - LAGONGLONG CS

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

1. 04/26/2024

2. 04/26/2024

3. 04/26/2024

4. 04/26/2024

5. 04/29/2024

6. 24/29/2024

Awarded

300101200001000
24KK0104 - Construction of 2-Storey 4-Classroom School Building in 

Kandiis Integrated School, Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 29-02-2024 06-03-2024 14-03-2024 26-03-2024 26-03-2024 02-04-2024 09-04-2024 10-04-2024 12-04-2024 18-04-2024 19-04-2024 22-08-2024

Government of the 

Philippines (current 

year's budget)

17,213,500.00₱              ₱17,213,500.00 17,162,931.04₱             ₱17,162,931.04

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. PRINCIPAL - KANDIIS IS

6. MAYOR - MAGSAYSAY

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/06/2024

6. 03/06/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/06/2024

6. 03/06/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/06/2024

6. 03/06/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/06/2024

6. 03/06/2024

1. 03/06/2024

2. 03/06/2024

3. 03/06/2024

4. 03/06/2024

5. 03/06/2024

6. 03/06/2024

Awarded

300205100014000
24KK0105 - Construction/Rehabilitation of Water Supply/Septage and 

Sewerage/Rainwater Collector System
Construction Section No Competitive Bidding 11-04-2024 15-04-2024 24-04-2024 07-05-2024 07-05-2024 14-05-2024 21-05-2024 22-05-2024 15-05-2024 20-05-2024 21-05-2024 19-10-2024

Government of the 

Philippines (current 

year's budget)

2,895,000.00₱                ₱2,895,000.00 2,871,148.01₱               ₱2,871,148.01

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. PRINCIPAL - KINOGUITAN CS

7. PRINCIPAL - PANABOL ES

8. PRINCIPAL - ESPERANZA ES

9. PRINCIPAL - BALINGOAN CS

10. PRINCIPAL - MANTANGALE ES

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

7. 04/17/2024

8. 04/17/2024

9. 04/17/2024

10. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

7. 04/17/2024

8. 04/17/2024

9. 04/17/2024

10. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

7. 04/17/2024

8. 04/17/2024

9. 04/17/2024

10. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

7. 04/17/2024

8. 04/17/2024

9. 04/17/2024

10. 04/17/2024

1. 04/15/2024

2. 04/15/2024

3. 04/15/2024

4. 04/15/2024

5. 04/17/2024

7. 04/17/2024

8. 04/17/2024

9. 04/17/2024

10. 04/17/2024

Awarded

200000100019000
24KK0106 - Repair/Maintenance of Supreme Court Building, Regional 

Trial Court - Office Clerk of Court and Branch 42 Building, Cabana St., 

North Poblacion, Medina, Misamis Oriental

Construction Section No Competitive Bidding 11-04-2024 18-04-2024 29-04-2024 13-05-2024 13-05-2024 16-05-2024 20-05-2024 20-05-2024 21-05-2024 23-05-2024 24-05-2024 31-08-2024
Government of the 

Philippines (current 

year's budget)

2,810,000.00₱                ₱2,810,000.00 2,798,000.00₱               ₱2,798,000.00

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN - BRGY. NORTH POB.

7. CLERK OF COURT VI - MEDINA

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/23/2024

6. 04/23/2024

7. 04/23/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/23/2024

6. 04/23/2024

7. 04/23/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/23/2024

6. 04/23/2024

7. 04/23/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/23/2024

6. 04/23/2024

7. 04/23/2024

1. 04/18/2024

2. 04/18/2024

3. 04/18/2024

4. 04/18/2024

5. 04/23/2024

6. 04/23/2024

7. 04/23/2024

Awarded

200000100019000
24KK0107 - Repair/Maintenance of DILG Building Philippine National 

Police Balingasag Police Station Building, Brgy. 6 Poblacion, Balingasag, 

Misamis Oriental

Construction Section No Competitive Bidding 01-04-2024 05-04-2024 12-04-2024 25-04-2024 25-04-2024 02-05-2024 09-05-2024 09-05-2024 10-05-2024 15-05-2024 16-05-2024 14-08-2024
Government of the 

Philippines (current 

year's budget)

1,171,000.00₱                ₱1,171,000.00 1,163,709.30₱               ₱1,163,709.30

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BRGY. CAPTAIN - BRGY. 6

6. MAYOR - BALINGASAG

7. PMAJ ARNOLD T. GAABUCAYAN

1.  04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

7. 04/08/2024

1.  04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

7. 04/08/2024

1.  04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

7. 04/08/2024

1.  04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

7. 04/08/2024

1.  04/05/2024

2. 04/05/2024

3. 04/05/2024

4. 04/05/2024

5. 04/08/2024

6. 04/08/2024

7. 04/08/2024

Awarded

300101200001000
24KK0108 - Construction of 2STY8CL, Mandangoa ES, Balingasag, Misamis 

Oriental
Construction Section No Competitive Bidding 14-03-2024 25-03-2024 01-04-2024 15-04-2024 15-04-2024 22-04-2024 25-04-2024 26-04-2024 26-04-2024 02-05-2024 03-05-2024 05-10-2024

Government of the 

Philippines (current 

year's budget)

32,257,515.09₱              ₱32,257,515.09 32,223,327.09₱             ₱32,223,327.09

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. BRGY. CAPTAIN - MANDANGOA

6. MAYOR - BALINGASAG

7. PRINCIPAL - MANDANGOA ES

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

1. 03/25/2024

2. 03/25/2024

3. 03/25/2024

4. 03/25/2024

5. 03/26/2024

6. 03/26/2024

7. 03/26/2024

Awarded

200000100020000
24KK0109 - Repair/Maintenance of Drainage Structure along Butuan City-

Cagayan de Oro City-Iligan City Road, K1390 + 117 - K1390 + 528, 

Balingasag, Misamis Oriental

Construction Section No Competitive Bidding 11-04-2024 22-04-2024 30-04-2024 14-05-2024 14-05-2024 16-05-2024 20-05-2024 20-05-2024 21-05-2024 23-05-2024 24-05-2024 26-08-2024
Government of the 

Philippines (current 

year's budget)

2,640,000.00₱                ₱2,640,000.00 2,612,193.94₱               ₱2,612,193.94

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

1. 04/22/2024

2. 04/22/2024

3. 04/22/2024

4. 04/22/2024

5. 04/25/2024

Awarded

3,419,822,897.39₱        -₱                           3,419,822,897.39₱          3,295,823,362.64₱        3,961,709.30₱           3,291,861,653.34₱           

   Total Allotted Budget of Procurement Activities

   Total Contract Price of Procurement Activities Conducted

   Total Savings (Total Allotted Budget - Total Contract Price)

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
 Total MOOE  CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

300226115543000
24KK0085 - Construction of Multi-Purpose Building (Municipal Hall), 

North Poblacion, Medina, Misamis Oriental
Construction Section No Competitive Bidding 04-07-2024 08-07-2024 15-07-2024 29-07-2024 29-07-2024 30-07-2024 05-08-2024 09-08-2024

Government of the 

Philippines (current 

year's budget)

9,900,000.00₱                ₱9,900,000.00 -₱                                

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN - NORTH POBLACION

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

1. 07/08/2024

2. 07/08/2024

3. 07/08/2024

4. 07/08/2024

5. 07/10/2024

6. 07/10/2024

9,900,000.00₱                -                              9,900,000.00₱                 -                                  -                              -                                      

      Total Allotted Budget of On-going Procurement Activities

Prepared by: Recommended for Approval by: APPROVED:

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

9,900,000.00

3,295,823,362.64

3,419,822,897.39

Date of Receipt of Invitation

ONGOING PROCUREMENT ACTIVITIES

123,999,534.75

CHRISTELLE ARBUIS DONELL MARK F. BARANDA MARIVEL FRANCES L. ONG, A.E.R.

OIC - BAC Secretariat BAC Chairperson Head of the Procuring Entity




