
ANNEX B  Procurement Monitoring Report as of July 14, 2025

(Department of Public Works and Highways Samar 1st DEO) Procurement Monitoring Report for CIVIL WORKS FY-2024  as of July 14, 2025
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COMPLETED PROCUREMENT ACTIVITIES

23IJ-0110

(RE-ADVERTISED) OO1: WIDENING 

OF PERMANENT BRIDGES: 

GANDARA 2 PARALLEL BR. ALONG 

GANDARA DIVERSION ROAD 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 10/2/2024 11/06/2024 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/2/2024 12/4/2024 12/05/2024 12/10/2024 12/11/2024 07/18/2025 07/18/2025 GAA FY 2025 PHP 92,650,000.00 P PHP 92,325,725.00 P COA/VACC/CCCI 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/02/2024

24IJ-0102 (RE-

ADVERTISED)

(RE-ADVERTISED) CONSTRUCTION 

OF BRGY. MADUROTO BRIDGE 

(ALONG MATUGUINAO – LAS 

NAVAS ROAD) PHASE IV – BRGY. 

MADUROTO, MATUGUINAO, 

SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 10/9/2024 11/28/2024 12/05/2024 12/18/2024 12/18/2024 12/19/2024 01/31/2025 02/03/2025 02/04/2025 02/10/2025 02/11/2025 08/10/2025 08/10/2025 GAA FY 2025 PHP 98,007,500.00 P PHP 97,997,342.94 P COA/VACC/CCCI 12/05/2024 12/18/2024 12/18/2024 12/19/2024 01/31/2025

24IJ-0103

CONSTRUCTION OF 2 UNITS 1-

STOREY 2-CLASSROOM SCHOOL 

BUILDING, BLANCA AURORA 

INTEGRATED SCHOOL, BRGY. 

BLANCA AURORA, SAN JORGE, 

SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 11/21/2024 11/28/2024 12/05/2024 12/18/2024 12/18/2024 12/19/2024 01/07/2025 01/08/2025 01/15/2025 01/23/2024 01/24/2025 07/28/2025 07/28/2025 GAA FY 2025 PHP 9,950,000.00 P PHP 9,900,250.00 P COA/VACC/CCCI 12/05/2024 12/18/2024 12/18/2024 12/19/2024 01/07/2025

24IJ-0104

24IJ-0104 OO1: WIDENING OF 

PERMANENT BRIDGES: GANDARA 2 

PARALLEL BR. ALONG GANDARA 

DIVERSION ROAD (PHASE II) 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 12/6/2024 12/13/2024 12/20/2024 01/06/2025 01/06/2025 01/07/2025 02/11/2024 02/12/2025 02/13/2025 02/20/2025 02/21/2025 09/28/2025 09/28/2025 GAA FY 2025 PHP 92,654,716.00 P PHP 92,562,061.50 P COA/VACC/CCCI 12/20/2024 01/06/2025 01/06/2025 01/07/2025 02/11/2024

25IJ-0001 

CSSP: 

CONSTRUCTION/IMPROVEMENT OF 

ACCESS ROADS LEADING TO 

DECLARED TOURISM 

DESTINATIONS (TOURISM ROAD 

INFRASTRUCTURE PROGRAM TRIP), 

ACCESS ROAD LEADING TO 

PINIPISAKAN FALLS, SAN JORGE, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING NONE 10/09/2024 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024 12/2/2024 03/11/2025 03/17/2025 03/18/2025 07/17/2025 07/17/2025 GAA FY 2025 PHP 4,900,000.00 P PHP 4,846,013.89 P COA/VACC/CCCI 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024

25IJ-0002

CSSP: CONSTRUCTION OF 

CIRCUMFERENTIAL ROAD, STO. 

NIÑO, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/2/2024 10/09/2024 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024 12/2/2024 03/04/2025 03/13/2025 03/14/2025 08/18/2025 08/18/2025 GAA FY 2025 PHP 39,200,000.00 P PHP 38,878,572.08 P COA/VACC/CCCI 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024

25IJ-0003

CSSP: 

CONSTRUCTION/IMPROVEMENT OF 

ACCESS ROADS LEADING TO 

DECLARED TOURISM 

DESTINATIONS (TOURISM ROAD 

INFRASTRUCTURE PROGRAM TRIP), 

ALMAGRO CIRCUMFERENTIAL 

ROAD, ALMAGRO, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING NONE 10/09/2024 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024 12/2/2024 03/18/2025 03/21/2025 03/24/2025 07/11/2025 07/11/2025 GAA FY 2025 PHP 4,900,000.00 P PHP 4,860,805.00 P COA/VACC/CCCI 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024

25IJ-0004

CSSP: REHABILITATION OF ROAD, 

BARANGAY TAKUT, STO. NIÑO, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/2/2024 10/09/2024 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024 12/2/2024 02/18/2025 02/25/2025 02/26/2025 06/27/2025 06/27/2025 GAA FY 2025 PHP 19,600,000.00 P PHP 19,423,611.00 P COA/VACC/CCCI 10/16/2024 10/29/2024 10/29/2024 10/30/2024 11/29/2024

25IJ-0005

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE ALONG 

GANDARA RIVER, PHASE II , 

BARANGAY HAMPTON, GANDARA, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/9/2024 10/16/2024 10/23/2024 11/06/2024 11/06/2024 11/07/2024 11/29/2024 12/2/2024 02/18/2025 02/25/2025 02/26/2025 12/04/2025 12/04/2025 GAA FY 2025 PHP 44,100,000.00 P PHP 43,834,399.82 P COA/VACC/CCCI 10/23/2024 11/06/2024 11/06/2024 11/07/2024 11/29/2024

25IJ-0006

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE ALONG 

GANDARA RIVER, PHASE II , 

BARANGAY TAWIRAN, GANDARA, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/9/2024 10/16/2024 10/23/2024 11/06/2024 11/06/2024 11/07/2024 11/29/2024 12/2/2024 02/18/2025 02/25/2025 02/26/2025 12/13/2025 12/13/2025 GAA FY 2025 PHP 49,000,000.00 P PHP 48,705,461.47 P COA/VACC/CCCI 10/23/2024 11/06/2024 11/06/2024 11/07/2024 11/29/2024

25IJ-0007

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE ALONG 

GANDARA RIVER, BARANGAY 

MADUROTO, MATUGUINAO, 

SAMAR

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/9/2024 10/16/2024 10/23/2024 11/06/2024 11/06/2024 11/07/2024 11/29/2024 12/2/2024 03/19/2025 03/21/2025 03/24/2025 02/12/2026 02/12/2026 GAA FY 2025 PHP 67,550,000.00 P PHP 67,111,804.41 P COA/VACC/CCCI 10/23/2024 11/06/2024 11/06/2024 11/07/2024 11/29/2024

25IJ-0008

CSSP: CONSTRUCTION OF 

CIRCUMFERENTIAL ROAD, TAGAPUL-

AN, SAMAR 
CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/30/2024 11/06/2024 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024 12/13/2024 03/18/2025 03/21/2025 03/24/2025 11/11/2025 11/11/2025 GAA FY 2025 PHP 39,200,000.00 P PHP 38,819,822.89 P COA/VACC/CCCI 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024

25IJ-0009

CSSP: ACCESS ROAD LEADING TO 

BANGON FALLS, BRGY. 

TINAPLACAN, CALBAYOG CITY, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING NONE 11/06/2024 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024 12/13/2024 03/11/2025 03/17/2025 03/18/2025 06/18/2025 06/18/2025 GAA FY 2025 PHP 4,900,000.00 P PHP 4,865,711.00 P COA/VACC/CCCI 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024

25IJ-0010

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE, BARANGAY 

BARRUZ, PHASE II , MATUGUINAO, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/30/2024 11/06/2024 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024 12/13/2024 03/19/2025 03/21/2025 03/24/2025 02/12/2026 02/12/2026 GAA FY 2025 PHP 67,550,000.00 P PHP 67,147,907.26 P COA/VACC/CCCI 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024

25IJ-0011

OO1: CONSTRUCTION OF BY-PASS 

AND DIVERSION ROADS, 

CALBAYOG AIRPORT BY-PASS 

ROAD, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/30/2024 11/06/2024 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024 12/13/2024 02/18/2025 02/25/2025 02/26/2025 08/10/2025 08/10/2025 GAA FY 2025 PHP 44,100,000.00 P PHP 43,679,113.51 P COA/VACC/CCCI 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024

25IJ-0012

OO1: ASSET PRESERVATION – 

REHABILITATION/RECONSTRUCTIO

N/UPGRADING OF DAMAGED 

PAVED ROADS, SECONDARY ROADS 

– CALBAYOG – CATARMAN RD. -  

K0785+(-261) – K0785+(-199), 

K0788+311 – K0788+368, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/30/2024 11/06/2024 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024 12/13/2024 05/23/2025 05/30/2025 06/02/2025 07/23/2025 07/23/2025 GAA FY 2025 PHP 2,666,580.00 P PHP 2,650,580.50 P COA/VACC/CCCI 11/13/2024 11/26/2024 11/26/2024 11/27/2024 12/12/2024

25IJ-0013

CSSP: CONSTRUCTION OF ROAD, 

BARANGAY CAYBAGO – BARANGAY 

SAN RUFINO, CALBAYOG CITY, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/31/2024 11/08/2024 11/15/2024 11/28/2024 11/28/2024 11/29/2024 12/12/2024 12/13/2024 02/18/2025 02/26/2025 03/06/2025 01/02/2026 01/02/2026 GAA FY 2025 PHP 49,000,000.00 P PHP 48,702,349.46 P COA/VACC/CCCI 11/15/2024 11/28/2024 11/28/2024 11/29/2024 12/12/2024

25IJ-0015

CSSP: CONSTRUCTION OF ROAD 

LEADING TO LAPAZ CIS, BARANGAY 

LAPAZ, SAN JORGE, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/31/2024 11/08/2024 11/15/2024 11/28/2024 11/28/2024 11/29/2024 12/12/2024 12/13/2024 02/21/2025 02/25/2025 02/26/2025 10/28/2025 10/28/2025 GAA FY 2025 PHP 19,600,000.00 P PHP 19,415,766.66 P COA/VACC/CCCI 11/15/2024 11/28/2024 11/28/2024 11/29/2024 12/12/2024

25IJ-0017

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE ALONG 

GANDARA RIVER, PHASE II , 

BARANGAY PIZARRO, GANDARA, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/31/2024 11/08/2024 11/15/2024 11/28/2024 11/28/2024 11/29/2024 12/12/2024 12/13/2024 02/18/2025 02/25/2025 02/26/2025 11/25/2025 11/25/2025 GAA FY 2025 PHP 42,862,260.00 P PHP 42,514,830.65 P COA/VACC/CCCI 11/15/2024 11/28/2024 11/28/2024 11/29/2024 12/12/2024

25IJ-0018

OO1: 

REHABILITATION/RECONSTRUCTIO

N/UPGRADING OF DAMAGED 

PAVED ROADS - TERTIARY ROADS – 

CALBAYOG DIVERSION RD. – 

K0731+044 – K0731+085.3, 

K0731+142.5 – K0731+243, 

K0736+665.65 – K0737+000, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/1/2024 11/12/2024 11/19/2024 12/03/2024 12/03/2024 12/04/2024 12/13/2024 12/16/2024 05/26/2025 05/30/2025 06/02/2025 10/12/2025 10/12/2025 GAA FY 2025 PHP 8,587,740.00 P PHP 8,504,439.00 P COA/VACC/CCCI 11/19/2024 12/03/2024 12/03/2024 12/04/2024 12/13/2024

25IJ-0019

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE ALONG 

GANDARA RIVER, BARANGAY STO. 

NIÑO, GANDARA, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/6/2024 11/13/2024 11/20/2024 12/03/2024 12/03/2024 12/04/2024 12/13/2024 12/16/2024 02/19/2025 02/25/2025 02/26/2025 02/03/2026 02/03/2026 GAA FY 2025 PHP 77,200,000.00 P PHP 76,659,388.04 P COA/VACC/CCCI 11/20/2024 12/03/2024 12/03/2024 12/04/2024 12/13/2024

25IJ-0020

CSSP: CONSTRUCTION OF ROAD, 

BARANGAY MALAYOG – 

CANGUMAOD – PEÑA II  – DANAO 

I I , CALBAYOG CITY, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/6/2024 11/13/2024 11/20/2024 12/03/2024 12/03/2024 12/04/2024 12/13/2024 12/16/2024 03/18/2025 03/21/2025 03/24/2025 09/29/2025 09/29/2025 GAA FY 2025 PHP 14,700,000.00 P PHP 14,576,520.50 P COA/VACC/CCCI 11/20/2024 12/03/2024 12/03/2024 12/04/2024 12/13/2024

OO1: 

REHABILITATION/RECONSTRUCTIO

N/UPGRADING OF DAMAGED 

PAVED ROADS - TERTIARY ROADS – 

CALBAYOG DIVERSION RD. 

–K0731+243 – K0731+452.5, 

K0737+298 – K0737+444, K0737+458 

– K0737+490, K0737+504 – 

K0737+550, K0737+559 – 

K0737+572, K0737+877 – K0738+000 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/7/2024 11/14/2024 11/21/2024 12/04/2024 12/04/2024 12/05/2024 12/13/2024 12/16/2024 05/26/2025 05/30/2025 06/02/2025 09/29/2025 09/29/2025 GAA FY 2025 PHP 9,735,320.00 P PHP 9,647,702.00 P COA/VACC/CCCI 11/21/2024 12/04/2024 12/04/2024 12/05/2024 12/13/2024

25IJ-0022

OO1: 

REHABILITATION/RECONSTRUCTIO

N/UPGRADING OF DAMAGED 

PAVED ROADS - TERTIARY ROADS – 

CALBAYOG DIVERSION RD. 

–K0727+(-582) – K0727+000, 

K0730+010 – K0730+060, K0730+193 

– K0730+256, K0730+607 – 

K0730+630, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/7/2024 11/22/2024 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/23/2024 12/26/2024 05/23/2025 05/30/2025 06/02/2025 09/25/2025 09/25/2025 GAA FY 2025 PHP 22,992,750.00 P PHP 22,873,244.00 P COA/VACC/CCCI 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/23/2024

25IJ-0023

25IJ-0023 OO2: CONSTRUCTION OF 

SLOPE PROTECTION STRUCTURE, 

NAPURO CIS, SANTA MARGARITA, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/15/2024 11/22/2024 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/19/2024 12/20/2024 03/18/2025 03/21/2025 03/24/2025 07/17/2025 07/17/2025 GAA FY 2025 PHP 14,700,000.00 P PHP 14,582,052.46 P COA/VACC/CCCI 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/19/2024

25IJ-0024

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE ALONG 

GANDARA RIVER, PHASE II , 

BARANGAY SIDMON, GANDARA, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/15/2024 11/22/2024 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/19/2024 12/20/2024 02/19/2025 02/25/2025 02/26/2025 11/03/2025 11/03/2025 GAA FY 2025 PHP 53,075,000.00 P PHP 52,639,652.20 P COA/VACC/CCCI 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/19/2024

25IJ-0025

OO2: CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE, PHASE II I , 

BARANGAY TABAWAN, CALBAYOG 

CITY, SAMAR  

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/15/2024 11/22/2024 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/19/2024 12/20/2024 02/19/2025 02/25/2025 02/26/2025 10/20/2025 10/20/2025 GAA FY 2025 PHP 77,200,000.00 P PHP 76,683,389.60 P COA/VACC/CCCI 11/29/2024 12/12/2024 12/12/2024 12/13/2024 12/19/2024

25IJ-0026

OO1: 

REHABILITATION/RECONSTRUCTIO

N/UPGRADING OF DAMAGED 

PAVED ROADS - TERTIARY ROADS – 

CALBAYOG DIVERSION RD. – 

K0733+030 – K0733+347, K0738+000 

– K0738+505, K0738+700 – 

K0739+000

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/21/2024 11/28/2024 12/05/2024 12/18/2024 12/18/2024 12/19/2024 12/23/2024 12/26/2024 05/23/2025 05/30/2025 06/02/2025 02/09/2026 02/09/2026 GAA FY 2025 PHP 23,755,200.00 P PHP 23,543,170.00 P COA/VACC/CCCI 12/05/2024 12/18/2024 12/18/2024 12/19/2024 12/23/2024

25IJ-0027

OO1: CONSTRUCTION OF BY-PASS 

AND DIVERSION ROADS, STA. 

MARGARITA, DIVERSION ROAD, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/21/2024 11/28/2024 12/05/2024 12/18/2024 12/18/2024 12/19/2024 12/23/2024 12/26/2024 03/04/2025 03/13/2025 03/14/2025 08/26/2025 08/26/2025 GAA FY 2025 PHP 19,600,000.00 P PHP 19,421,640.00 P COA/VACC/CCCI 12/05/2024 12/18/2024 12/18/2024 12/19/2024 12/23/2024

25IJ-0028

CSSP: CONSTRUCTION OF 

DRAINAGE SYSTEM, BARANGAY 

RAWIS, CALBAYOG CITY, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/23/2024 11/30/2024 12/09/2024 12/20/2024 12/20/2024 12/23/2024 12/23/2024 12/26/2024 02/21/2025 02/25/2025 02/26/2025 07/20/2025 07/20/2025 GAA FY 2025 PHP 11,863,880.00 P PHP 11,789,131.38 P COA/VACC/CCCI 12/09/2024 12/20/2024 12/20/2024 12/23/2024 12/23/2024

25IJ-0029

CSSP: CONSTRUCTION OF ROAD, 

BARANGAY MAJACOB – BARANGAY 

MANCARES, TARANGNAN, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/26/2024 12/03/2024 12/10/2024 12/23/2024 12/23/2024 12/24/2024 12/26/2024 12/27/2024 02/21/2025 02/25/2025 02/26/2025 09/09/2025 09/09/2025 GAA FY 2025 PHP 29,400,000.00 P PHP 29,138,340.00 P COA/VACC/CCCI 12/10/2024 12/23/2024 12/23/2024 12/24/2024 12/26/2024

25IJ-0030

OO1: 

REHABILITATION/RECONSTRUCTIO

N OF ROADS WITH SLIPS, SLOPE 

COLLAPSE AND LANDSLIDE – 

SECONDARY ROADS, CALBAYOG – 

CATARMAN RD. – K0789+539 – 

K0789+574, K0789+584 – K0789+686 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/26/2024 12/03/2024 12/10/2024 12/23/2024 12/23/2024 12/24/2024 12/26/2024 12/27/2024 05/26/2025 05/30/2025 06/02/2025 12/02/2025 12/02/2025 GAA FY 2025 PHP 8,631,840.00 P PHP 8,594,952.31 P COA/VACC/CCCI 12/10/2024 12/23/2024 12/23/2024 12/24/2024 12/26/2024

25IJ-0033

CSSP: 

CONSTRUCTION/IMPROVEMENT OF 

ACCESS ROAD LEADING TO 

DECLARED TOURISM 

DESTINATIONS (TOURISM ROAD 

INFRASTRUCTURE PROGRAM – 

TRIP) LIBUCAN DAKU 

CIRCUMFERENTIAL ROAD, 

TARANGNAN, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING NONE 01/16/2025 01/23/2025 02/05/2025 02/05/2025 02/06/2025 03/07/2025 03/10/2025 03/11/2025 03/17/2025 03/18/2025 05/29/2025 05/29/2025 GAA FY 2025 PHP 4,900,000.00 P PHP 4,853,542.28 P COA/VACC/CCCI 01/23/2025 02/05/2025 02/05/2025 02/06/2025 03/07/2025

25IJ-0034

OO1: 

REHABILITATION/RECONSTRUCTIO

N OF ROADS WITH SLIPS, SLOPE 

COLLAPSE AND LANDSLIDE – 

SECONDARY ROADS, CALBAYOG – 

CATARMAN RD. – K0796+144 – 

K0796+181 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 1/9/2025 01/16/2025 01/23/2025 02/05/2025 02/05/2025 02/06/2025 03/24/2025 03/25/2025 05/26/2025 05/30/2025 06/02/2025 09/08/2025 09/08/2025 GAA FY 2025 PHP 4,733,400.00 P PHP 4,699,315.41 P COA/VACC/CCCI 01/23/2025 02/05/2025 02/05/2025 02/06/2025 03/24/2025

25IJ-0035

OO1: 

REHABILITATION/RECONSTRUCTIO

N OF ROADS WITH SLIPS, SLOPE 

COLLAPSE AND LANDSLIDE – 

SECONDARY ROADS, CALBAYOG – 

CATARMAN RD. – K0796+(-002) – 

K0796+028 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 1/9/2025 01/16/2025 01/23/2025 02/05/2025 02/05/2025 02/06/2025 03/24/2025 03/25/2025 05/26/2025 05/30/2025 06/02/2025 09/25/2025 09/25/2025 GAA FY 2025 PHP 8,330,000.00 P PHP 8,278,354.00 P COA/VACC/CCCI 01/23/2025 02/05/2025 02/05/2025 02/06/2025 03/24/2025

25IJ-0036

25IJ-0036 OO1: NETWORK 

DEVELOPMENT - CONSTRUCTION 

OF BY-PASS AND DIVERSION 

ROADS, CALBAYOG CITY COASTAL 

ROAD, PACKAGE A (PHASE II), 

SAMAR

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 2/11/2025 02/18/2025 02/25/2025 03/11/2025 03/11/2025 03/12/2025 03/19/2025 03/20/2025 03/21/2025 03/26/2025 03/27/2025 03/11/2026 03/11/2026 GAA FY 2025 PHP 144,750,000.00 P PHP 144,706,575.00 P COA/VACC/CCCI 02/25/2025 03/11/2025 03/11/2025 03/12/2025 03/19/2025

1,326,546,186.00 0.00 0.00

1,319,433,537.22 0.00 0.00

7,112,648.78

Code

(PAP)
Procurement Project PMO/End-User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Pre-Proc 

Conference

Ads/Post of 

IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completio

n

Inspection 

& 

Acceptance

Source of 

Funds
Total 

MOO

E
CO Total2 MOOE2 CO3 List of Invited Observers

Pre-bid 

Conf4

Eligibilit

y 

Check5

Sub/Ope

n of 

Bids6

Bid 

Evaluatio

n7

Post 

Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ONGOING PROCUREMENT ACTIVITIES

25IJ-0014

OO1: 

REHABILITATION/RECONSTRUCTIO

N/UPGRADING OF DAMAGED 

PAVED ROADS - TERTIARY ROADS, 

GOMEZ ST – (S00079SM) CHAINAGE 

055 – CHAINAGE 192, SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/31/2024 11/8/2024 11/15/2024 11/28/2024 11/28/2024 11/29/2024 10/31/2024 12/13/2025 Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 3,580,920.00 P PHP 3,571,914.26 P COA/VACC/CCCI 11/15/2024 11/28/2024 11/28/2024 11/29/2024 10/31/2024

25IJ-0016

CSSP: CONSTRUCTION OF 

NALIHUGAN BRIDGE, GANDARA, 

SAMAR 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 10/31/2024 11/8/2024 11/15/2024 11/28/2024 11/28/2024 11/29/2024 10/31/2024 12/13/2025 Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 49,000,000.00 P 48,769,004 P COA/VACC/CCCI 11/15/2024 11/28/2024 11/28/2024 11/29/2024 10/31/2024

25IJ-0031

OO1: 

REHABILITATION/RECONSTRUCTIO

N OF ROADS WITH SLIPS, SLOPE 

COLLAPSE AND LANDSLIDE – 

SECONDARY ROADS, CALBAYOG – 

CATARMAN RD. – K0792+148 – 

K0792+230, k0792+378 – 

k0792+400, K0793+073 – K0793+153 

CONSTRUCTION 

SECTION
Yes PUBLIC BIDDING 11/26/2024 12/03/2024 12/10/2024 12/23/2024 12/23/2024 12/24/2025 11/26/2024 12/27/2025 Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 8,024,000.00 P 7,991,904 P COA/VACC/CCCI 12/10/2024 12/23/2024 12/23/2024 12/24/2025 11/26/2024

25IJ-0032

25IJ-0032 (RE-ADVERTISED) CSSP: 

CONSTRUCTION OF ROAD, 

BARANGAY GADGARAN, CALBAYOG 

CITY, SAMAR                                                                                     

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 5/15/2025 05/22/2025 05/29/2025 06/10/2025 06/10/2025 06/11/2025 06/30/2024 07/01/2025 07/03/2025 07/09/2025 07/10/2025 NO NTP NO NTP GAA FY 2025 PHP 29,400,000.00 P 29,194,200.00 P COA/VACC/CCCI 05/29/2025 06/10/2025 06/10/2025 06/11/2025 6/30/2024

25IJ-0037

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING (COVERED 

COURT), BRGY. BALUD, CALBAYOG 

CITY 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 02/25/2025 03/04/2025 03/11/2025 03/25/2025 3/25/2025 3/26/2025 02/25/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 4,950,000.00 P Not yet awarded P COA/VACC/CCCI 03/11/2025 03/25/2025 3/25/2025 3/26/2025 2/25/2025

25IJ-0038

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING, SAN 

POLICARPO NATIONAL HIGH 

SCHOOL (COVERED COURT), 

BARANGAY SAN POLICARPO, 

CALBAYOG CITY, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 02/25/2025 03/04/2025 03/11/2025 03/25/2025 3/25/2025 3/26/2025 02/25/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 9,900,000.00 P Not yet awarded P COA/VACC/CCCI 03/11/2025 03/25/2025 3/25/2025 3/26/2025 2/25/2025

25IJ-0039

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING (COVERED 

COURT), STA. MARGARITA 

NATIONAL HIGH SCHOOL (PHASE 2) 

STA. MARGARITA, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 02/26/2025 03/05/2025 03/12/2025 03/26/2025 3/26/2025 3/27/2025 02/26/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 4,950,000.00 P Not yet awarded P COA/VACC/CCCI 03/12/2025 03/26/2025 3/26/2025 3/27/2025 2/26/2025

25IJ-0040

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING (COVERED 

COURT), BARANGAY OBRERO, 

OBRERO ELEMENTARY SCHOOL, 

CALBAYOG CITY, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 02/26/2025 03/05/2025 03/12/2025 03/26/2025 3/26/2025 3/27/2025 02/26/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 4,950,000.00 P Not yet awarded P COA/VACC/CCCI 03/12/2025 03/26/2025 3/26/2025 3/27/2025 2/26/2025

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Samar 1st District Engineering Office

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation

Calbayog City, Samar

   Total Allotted Budget of Procurement Activities

   Total Contract Price of Procurement Activities Conducted

   Total Savings (Total Allotted Budget - Total Contract Price)



25IJ-0041

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING (COVERED 

COURT), BURABOD ELEMENTARY 

SCHOOL, STA. MARGARITA, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 02/26/2025 03/05/2025 03/12/2025 03/26/2025 3/26/2025 3/27/2025 02/26/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 4,950,000.00 P Not yet awarded P COA/VACC/CCCI 03/12/2025 03/26/2025 3/26/2025 3/27/2025 2/26/2025

25IJ-0042

CSSP: REHABILITATION OF ROAD, 

BARANGAY TABAWAN – BARANGAY 

MAYSALONG – BARANGAY LOOC, 

CALBAYOG CITY, SAMAR

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 04/01/2025 04/08/2025 04/15/2025 04/28/2025 4/28/2025 4/29/2025 04/01/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 115,800,000.00 P Not yet awarded P COA/VACC/CCCI 04/15/2025 04/28/2025 4/28/2025 4/29/2025 4/1/2025

25IJ-0043

CSSP: CONSTRUCTION OF ROAD, 

BARANGAY BUENAVISTA – 

BARANGAY RANERA – BARANGAY 

JANIPON – BARANGAY CAG-OLO-

OLO – BARANGAY BUNGLIW, SAN 

JORGE, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 04/08/2025 04/15/2025 04/22/2025 05/06/2025 5/6/2025 5/7/2025 04/08/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 120,625,000.00 P Not yet awarded P COA/VACC/CCCI 04/22/2025 05/06/2025 5/6/2025 5/7/2025 4/8/2025

25IJ-0044

CSSP: CONSTRUCTION OF ROAD, P7 

AND P10 BARANGAY TRINIDAD, 

CALBAYOG CITY 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 04/08/2025 04/15/2025 04/22/2025 05/06/2025 5/6/2025 5/7/2025 04/08/2025 07/04/2025 Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 5,940,000.00 P PHP 5,892,409.00 P COA/VACC/CCCI 04/22/2025 05/06/2025 5/6/2025 5/7/2025 4/8/2025

25IJ-0045

CSSP: REHABILITATION OF MULTI-

PURPOSE BUILDING, STA. 

MARGARITA, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 04/09/2025 04/16/2025 04/23/2025 05/07/2025 5/7/2025 5/8/2025 04/09/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 14,850,000.00 P Not yet awarded P COA/VACC/CCCI 04/23/2025 05/07/2025 5/7/2025 5/8/2025 4/9/2025

25IJ-0046

CSSP: 

REHABILITATION/RECONSTRUCTIO

N OF ROAD, BARANGAY RIZAL I, 

CALBAYOG CITY, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 09-04-2025 16-04-2025 04/23/2025 05/07/2025 5/7/2025 5/8/2025 06/20/2025 06/23/2025 06/30/2025 07/09/2025 07/10/2025 NO NTP NO NTP GAA FY 2025 PHP 6,930,000.00 P 6,888,494 P COA/VACC/CCCI 04/23/2025 05/07/2025 5/7/2025 5/8/2025 6/20/2025

25IJ-0047

CSSP: CONSTRUCTION OF ROAD, 

BARANGAY NALIHUGAN – 

BARANGAY RAWIS, GANDARA, 

SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 09-04-2025 16-04-2025 04/23/2025 05/07/2025 5/7/2025 5/8/2025 06/20/2025 06/23/2025 06/30/2025 07/09/2025 07/10/2025 NO NTP NO NTP GAA FY 2025 PHP 49,500,000.00 P 49,171,995 P COA/VACC/CCCI 04/23/2025 05/07/2025 5/7/2025 5/8/2025 6/20/2025

25IJ-0049

CSSP: CONSTRUCTION OF ROAD, 

BRGY. MATOBATO, CALBAYOG CITY, 

SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 05/15/2025 05/22/2025 05/29/2025 06/10/2025 6/10/2025 6/11/2025 05/15/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 29,700,000.00 P Not yet awarded P COA/VACC/CCCI 05/29/2025 06/10/2025 6/10/2025 6/11/2025 5/15/2025

25IJ-0050

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING, STA. 

MARGARITA II  CENTRAL 

ELEMENTARY SCHOOL, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 05/16/2025 05/23/2025 05/30/2025 06/11/2025 6/11/2025 6/12/2025 05/16/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 9,900,000.00 P Not yet awarded P COA/VACC/CCCI 05/30/2025 06/11/2025 6/11/2025 6/12/2025 5/16/2025

25IJ-0051

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING (COVERED 

COURT), BAGACAY INTEGRATED 

SCHOOL, BARANGAY BAGACAY, 

CALBAYOG CITY 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 05/16/2025 05/23/2025 05/30/2025 06/11/2025 6/11/2025 6/12/2025 06/20/2025 06/23/2025 06/30/2025 07/09/2025 07/10/2025 NO NTP NO NTP GAA FY 2025 PHP 9,900,000.00 P 9,865,972 P COA/VACC/CCCI 05/30/2025 06/11/2025 06/11/2025 6/12/2025 6/20/2025

25IJ-0052

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING, BRGY. 

MANCOL, SAN JORGE, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 05/16/2025 05/23/2025 05/30/2025 06/11/2025 6/11/2025 6/12/2025 05/16/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 19,800,000.00 P Not yet awarded P COA/VACC/CCCI 05/30/2025 06/11/2025 6/11/2025 6/12/2025 5/16/2025

25IJ-0053

CSSP: CONSTRUCTION OF BUAO 

BRIDGE, BARANGAY BUAO, 

GANDARA, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 05/20/2025 05/27/2025 06/03/2025 06/17/2025 6/17/2025 6/18/2025 05/20/2025 06/23/2025 06/30/2025 07/09/2025 07/10/2025 NO NTP NO NTP GAA FY 2025 PHP 99,000,000.00 P 98,920,810 P COA/VACC/CCCI 06/03/2025 06/17/2025 6/17/2025 6/18/2025 5/20/2025

25IJ-0054

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING (COVERED 

COURT), CAGSUMJE ELEMENTARY 

SCHOOL, STA. MARGARITA, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING NONE 05/27/2025 06/03/2025 06/17/2025 6/17/2025 6/18/2025 NONE Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 4,950,000.00 P Not yet awarded P COA/VACC/CCCI 06/03/2025 06/17/2025 6/17/2025 6/18/2025 NONE

25IJ-0055

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BUILDING (COVERED 

COURT), ARAPIZON ELEMENTARY 

SCHOOL, STA. MARGARITA, SAMAR  

CONSTRUCTION 

SECTION
No PUBLIC BIDDING NONE 05/27/2025 06/03/2025 06/17/2025 6/17/2025 6/18/2025 NONE Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 4,950,000.00 P Not yet awarded P COA/VACC/CCCI 06/03/2025 06/17/2025 6/17/2025 6/18/2025 NONE

25IJ-0056

CSSP: CONSTRUCTION OF ROAD IN 

BARANGAY SAN POLICARPO, 

CALBAYOG CITY, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 06/10/2025 06/17/2025 06/24/2025 07/08/2025 7/8/2025 7/9/2025 06/10/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 49,500,000.00 P Not yet awarded P COA/VACC/CCCI 06/24/2025 07/08/2025 7/8/2025 7/9/2025 6/10/2025

25IJ-0057

CSSP: CONSTRUCTION OF BRGY. 

SAN POLICARPO TO GADGARAN 

DIVERSION ROAD IN CALBAYOG 

CITY, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 06/10/2025 06/17/2025 06/24/2025 07/08/2025 7/8/2025 7/9/2025 06/10/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 49,500,000.00 P Not yet awarded P COA/VACC/CCCI 06/24/2025 07/08/2025 7/8/2025 7/9/2025 6/10/2025

25IJ-0058

CSSP: CONSTRUCTION OF ROAD, 

BARANGAY HAMPTON – BARANGAY 

PALAMBRAG – BARANGAY SAN 

RAMON – BARANGAY MABUHAY, 

GANDARA, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 06/10/2025 06/17/2025 06/24/2025 07/08/2025 7/8/2025 7/9/2025 06/10/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 126,450,000.00 P Not yet awarded P COA/VACC/CCCI 06/24/2025 07/08/2025 7/8/2025 7/9/2025 6/10/2025

25IJ-0059

CSSP: CONSTRUCTION OF MULTI-

PURPOSE BLDG. CINCO 

ELEMENTARY SCHOOL, STA. 

MARGARITA, SAMAR 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING NONE 06/18/2025 06/25/2025 07/09/2025 7/9/2025 7/10/2025 NONE Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 4,950,000.00 P Not yet awarded P COA/VACC/CCCI 06/25/2025 07/09/2025 7/9/2025 7/10/2025 NONE

25IJ-0060

OO1: ASSET PRESERVATION 

PROGRAM – 

REHABILITATION/RECONSTRUCTIO

N/UPGRADING OF DAMAGED 

ROADS – TERTIARY ROADS 

CALBAYOG DIVERSION RD. 

K0739+000 – K0740+000 

CONSTRUCTION 

SECTION
No PUBLIC BIDDING 06/11/2025 06/18/2025 06/25/2025 07/09/2025 7/9/2025 7/10/2025 06/11/2025 Not yet awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded

Not yet 

awarded
GAA FY 2025 PHP 34,475,420.00 P Not yet awarded P COA/VACC/CCCI 06/25/2025 07/09/2025 7/9/2025 7/10/2025 6/11/2025

   Total Allotted Budget of On-going Procurement Activities 876,425,340.00 0.00 0.00 260,266,701.78 0.00 0.00

Prepared by: Recommended for Approval by: APPROVED:

            RAULITO F. YANGZON

               OIC-District Engineer

ANNA MELISSA M. IGNACIO

                   Head, BAC Secretariat

ALBERT B. LAZANA

                           BAC Chairperson                         


