
ANNEX A

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 31, 2023 - CIVIL WORKS

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

310102101421000
23KK0001 - Preventive Maintenance - Secondary Roads-Gingoog-Claveria-

Villanueva Rd - K1329 + 775 - K1330 + 300
Construction Section Yes Competitive Bidding 17-10-2022 19-10-2022 26-10-2022 14-11-2022 14-11-2022 21-11-2022 03-12-2022 05-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

13,021,260.00            13,021,260.00            12,970,114.04            12,970,114.04            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

300203102212000

23KK0002 - Construction/ Improvement of Access Roads leading to 

Declared Tourism Destinations (Tourism Road Infrastructure Program - 

TRIP) Mimbuahan Road leading to Mimbuahan Falls, Sugbongcogon, 

Misamis Oriental

Construction Section Yes Competitive Bidding 17-10-2022 19-10-2022 26-10-2022 14-11-2022 14-11-2022 21-11-2022 03-12-2022 05-12-2022 30-01-2023 08-02-2023 09-02-2023
Government of the 

Philippines (current 

year's budget)

1,470,000.00              1,470,000.00              1,396,527.00              1,396,527.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

300203102211000
23KK0003 - Construction/ Improvement of Access Roads leading to 

Declared Tourism Destinations (Tourism Road Infrastructure Program - 

TRIP) Kaulayanan Circumferential Road, Sugbongcogon, Misamis Oriental

Construction Section Yes Competitive Bidding 17-10-2022 21-10-2022 28-10-2022 14-11-2022 14-11-2022 15-11-2022 22-11-2022 05-12-2022 30-01-2023 08-02-2023 09-02-2023
Government of the 

Philippines (current 

year's budget)

4,067,000.00              4,067,000.00              3,861,615.50              3,861,615.50              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

300226108756000
23KK0004 - Construction (Completion) of Multi-Purpose Building 

(Municipal Gym), Barangay Lapinig, Balingoan, Misamis Oriental
Construction Section Yes Competitive Bidding 15-11-2022 23-11-2022 01-12-2022 15-12-2022 15-12-2022 16-12-2022 23-12-2022 04-01-2023 09-02-2023 16-02-2023 17-02-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,844,047.15              9,844,047.15              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

310305102063000
23KK0005 - Widening of Permanent Bridges, Silad Br. 1 (B01304MN) along 

Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 17-10-2022 19-10-2022 26-10-2022 14-11-2022 14-11-2022 15-11-2022 22-11-2022 02-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

34,986,000.00            34,986,000.00            34,216,308.00            34,216,308.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

310305102051000
23KK0006 - Widening of Permanent Bridges, Anakan Br. (B01343MN) along 

Butuan City - Cagayan de Oro City - Iligan City Rd (Phase II)
Construction Section Yes Competitive Bidding 17-10-2022 21-10-2023 28-10-2022 14-11-2022 14-11-2022 15-11-2023 22-11-2022 05-12-2022 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

29,400,000.00            29,400,000.00            28,808,795.82            28,808,795.82            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

300229100477000
23KK0007 - Construction of Level 2 & Level 3 Water Supply System, 

Barangay San Jose, Gingoog City, Misamis Oriental
Construction Section Yes Competitive Bidding 15-11-2022 17-11-2022 24-11-2022 07-12-2022 07-12-2022 08-12-2022 14-12-2022 27-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,773,547.11              4,773,547.11              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

310304101184000
23KK0008 - Rehabilitation/ Major Repair of Permanent Bridges - Malubog 

Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 17-10-2022 19-10-2022 26-10-2022 14-11-2022 14-11-2022 15-11-2022 21-11-2022 02-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

1,960,000.00              1,960,000.00              1,900,365.03              1,900,365.03              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

1. 10/19/2022

2. 10/19/2022

3. 10/19/2022

4. 10/19/2022

5. 10/20/2022

310304101185000
23KK0009 - Rehabilitation/ Major Repair of Permanent Bridges - Maanas Br. 

(B01289MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 19-10-2022

October 21, 2022 - 

October 27, 2022
28-10-2022 14-11-2022 14-11-2022 15-11-2022 22-11-2022 05-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

1,960,000.00              1,960,000.00              1,900,415.40              1,900,415.40              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

310305102050000
23KK0010 - Widening of Permanent Bridges, Talisay Br. (B01152MN) along 

Butuan City - Cagayan de Oro City - Iligan City Rd (Phase III)
Construction Section Yes Competitive Bidding 19-10-2022 21-10-2022 28-10-2022 14-11-2022 14-11-2022 15-11-2022 22-11-2022 05-12-2022 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              4,752,084.69              4,752,084.69              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

23KK0011 - Widening of Permanent Bridges, Kahulugan Br. (B01256MN) 

along Gingoog-Claveria-Villanueva Rd (Phase II)
Construction Section Yes Competitive Bidding 19-10-2022 21-10-2022 28-10-2022 14-11-2022 14-11-2022

Government of the 

Philippines (current 

year's budget)

-                               -                               Failure of Bidding

310305102066000
23KK0011 (2nd advertisement) - Widening of Permanent Bridges, 

Kahulugan Br. (B01256MN) along Gingoog-Claveria-Villanueva Rd (Phase II)
Construction Section No Competitive Bidding 17-01-2023 18-01-2023 25-01-2023 07-02-2023 07-02-2023 08-02-2022 15-02-2023 23-02-2023 27-02-2023 08-03-2023 09-03-2023

Government of the 

Philippines (current 

year's budget)

21,560,000.00            21,560,000.00            21,225,746.29            21,225,746.29            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

1. 10/21/2022

2. 10/21/2022

3. 10/21/2022

4. 10/19/2022

320102105582000
23KK0012 - Construction of Flood Control Structure along Balatukan River, 

Barangay Kibanban, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 04-11-2022 09-11-2022 16-11-2022 29-11-2022 29-11-2022 30-11-2022 07-12-2022 20-12-2022 04-04-2023 13-04-2023 14-04-2023

Government of the 

Philippines (current 

year's budget)

96,500,000.00            96,500,000.00            93,607,728.71            93,607,728.71            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

320102105583000
23KK0013 - Construction of Flood Control Structure along Balatukan River, 

Barangay Mambayaan, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 04-11-2022 10-11-2022 17-11-2022 01-12-2022 01-12-2022 02-12-2022 09-12-2022 19-12-2022 04-04-2023 13-04-2023 14-04-2023

Government of the 

Philippines (current 

year's budget)

96,500,000.00            96,500,000.00            93,603,092.26            93,603,092.26            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

300226108764000
23KK0014 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Calubo, Kinoguitan, Misamis Oriental
Construction Section Yes Competitive Bidding 21-10-2022 28-10-2022 04-11-2022 17-11-2022 17-11-2022 18-11-2022 25-11-2022 05-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

1,980,000.00              1,980,000.00              1,973,000.00              1,973,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - Kinoguitan

6. BARANGAY CAPTAIN

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

310107100507000
23KK0015 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-

Iligan City Rd - K1281 + 100 - K1281 + 222

Construction Section Yes Competitive Bidding 04-11-2022 17-11-2022 24-11-2022 07-12-2022 07-12-2022 08-12-2022 14-12-2022 27-12-2022 02-02-2023 09-02-2023 10-02-2023
Government of the 

Philippines (current 

year's budget)

70,107,250.00            70,107,250.00            68,005,040.87            68,005,040.87            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/17/2022

4. 11/17/2022

5.11/21/2022

6. 11/22/2022

300204101472000

23KK0016 - Construction/ Improvement of Access Roads leading to Trades, 

Industries and Economic Zones (Roads Leveraging Linkages for Industry and 

Trade Infrastructure Program - ROLL-IT), Lunao-Agay-ayan Circumferencial 

Road connecting to proposed Lunao Seaport in support of Transport and 

Logistics, Gingoog City, Misamis Oriental

Construction Section Yes Competitive Bidding 21-10-2022 28-10-2022 04-11-2022 17-11-2022 17-11-2022 18-11-2022 25-11-2022 06-12-2022 30-01-2023 08-02-2023 09-02-2023
Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              4,815,609.38              4,815,609.38              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

300215103456000
23KK0017 - Construction of Road, Brgy. Sta Cruz, Magsaysay, Misamis 

Oriental 
Construction Section Yes Competitive Bidding 21-10-2022 28-10-2022 04-11-2022 17-11-2022 17-11-2022 15-11-2022 22-11-2022 06-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

8,820,000.00              8,820,000.00              8,809,414.64              8,809,414.64              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/03/2022

2. 10/28/2022

3.  10/28/2022

4.  10/28/2022

5.11/02/2022

6. 11/02/2022

300226108755000
23KK0018 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Mananum Daan, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 21-10-2022 28-10-2022 04-11-2022 17-11-2022 17-11-2022 15-11-2022 22-11-2022 28-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

2,970,000.00              2,970,000.00              2,821,408.98              2,821,408.98              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN

1. 11/05/2022

2. 10/28/2022

3. 10/28/2022

4. 10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/05/2022

2. 10/28/2022

3. 10/28/2022

4. 10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/05/2022

2. 10/28/2022

3. 10/28/2022

4. 10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/05/2022

2. 10/28/2022

3. 10/28/2022

4. 10/28/2022

5.11/02/2022

6. 11/02/2022

1. 11/05/2022

2. 10/28/2022

3. 10/28/2022

4. 10/28/2022

5.11/02/2022

6. 11/02/2022

300221104338000
23KK0019 - Construction of Road, Barangay Gaston, Lagonglong, Misamis 

Oriental
Construction Section Yes Competitive Bidding 07-11-2022 18-11-2022 25-11-2022 12-12-2022 12-12-2022 13-12-2022 20-12-2022 28-12-2022 14-03-2023 20-03-2023 21-03-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,602,630.40              9,602,630.40              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

300226108758000
23KK0020 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Binuangan National High School, Binuangan, Misamis Oriental
Construction Section Yes Competitive Bidding 04-11-2022 09-11-2022 16-11-2022 29-11-2022 29-11-2022 30-11-2022 07-12-2022 20-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

2,970,000.00              2,970,000.00              2,854,928.45              2,854,928.45              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

310305102053000
23KK0021 - Widening of Permanent Bridges, Agay-ayan Br. (B01351MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase III)
Construction Section Yes Competitive Bidding 23-11-2022 01-12-2022 12-12-2022 27-12-2022 27-12-2022 28-12-2022 04-01-2023 13-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

3,920,000.00              3,920,000.00              3,872,988.33              3,872,988.33              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/02/2022

2. 11/09/2022

3. 11/29/2022

4. 11/29/2022

5.12/01/2022

1. 12/02/2022

2. 11/09/2022

3. 11/29/2022

4. 11/29/2022

5.12/01/2022

1. 12/02/2022

2. 11/09/2022

3. 11/29/2022

4. 11/29/2022

5.12/01/2022

1. 12/02/2022

2. 11/09/2022

3. 11/29/2022

4. 11/29/2022

5.12/01/2022

1. 12/02/2022

2. 11/09/2022

3. 11/29/2022

4. 11/29/2022

5.12/01/2022

310305102061000
23KK0022 - Widening of Permanent Bridges, Sta. Ines Br. 2 (B01295MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase III)
Construction Section Yes Competitive Bidding 04-11-2022 18-11-2022 25-11-2022 12-12-2022 12-12-2022 13-12-2022 20-12-2022 28-12-2022 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

11,760,000.00            11,760,000.00            11,439,818.27            11,439,818.27            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

310305102062000
23KK0023 - Widening of Permanent Bridges, Bolisong Br. (B01300MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase V)
Construction Section Yes Competitive Bidding 15-11-2022 18-11-2022 25-11-2022 12-12-2022 12-12-2022 13-12-2022 20-12-2022 28-12-2022 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

5,390,000.00              5,390,000.00              5,326,420.08              5,326,420.08              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

1. 11/22/2022

2. 11/18/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

310304101183000
23KK0024 - Rehabilitation/ Major Repair of Permanent Bridges, Odiongan 

Br. (B01342MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 07-11-2022 10-11-2022 17-11-2022 01-12-2022 01-12-2022 02-12-2022 09-12-2022 19-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              4,846,139.15              4,846,139.15              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

310304101186000
23KK0025 - Rehabilitation/ Major Repair of Permanent Bridges, Talisayan 

Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 07-11-2022 10-11-2022 17-11-2022 01-12-2022 01-12-2022 02-12-2022 09-12-2022 19-12-2022 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              4,847,299.61              4,847,299.61              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

1. 11/11/2022

2. 11/10/2022

3. 11/10/2022

4. 11/10/2022

5.11/10/2022

310305102056000
23KK0026 - Widening of Permanent Bridges, Dangoan Br. 1 (B01290MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 07-11-2022 09-11-2022 16-11-2022 29-11-2022 29-11-2022 30-11-2022 07-12-2022 20-12-2022 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              4,834,454.69              4,834,454.69              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

1. 11/10/2022

2. 11/09/2022

3. 11/09/2022

4. 11/09/2022

5.11/10/2022

310305102054000
23KK0027 - Widening of Permanent Bridges, Lunao Br. (B01350MN) along 

Butuan City - Cagayan de Oro City - Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 23-11-2022 29-11-2022 06-12-2022 20-12-2022 20-12-2022 21-12-2022 29-12-2022 06-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

14,700,000.00            14,700,000.00            14,253,651.06            14,253,651.06            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

310305102057000
23KK0028 - Widening of Permanent Bridges, Dangoan Br. 2 (B01291MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 07-11-2022 17-11-2022 24-11-2022 07-12-2022 07-12-2022 08-12-2022 14-12-2022 27-12-2022 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              4,799,496.61              4,799,496.61              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 11/22/2022

2. 11/17/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

6. 11/22/2022

1. 11/22/2022

2. 11/17/2022

3. 11/18/2022

4. 11/18/2022

5.11/21/2022

6. 11/22/2022

310305102060000
23KK0029 - Widening of Permanent Bridges, Sta. Ines Br. 1 (B01294MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 15-11-2022 23-11-2022 01-12-2022 15-12-2022 15-12-2022 16-12-2022 23-12-2022 04-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

17,640,000.00            17,640,000.00            17,547,527.35            17,547,527.35            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

300226108754000
23KK0030 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Purok 4, Brgy. South Poblacion, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 15-11-2022 23-11-2022 01-12-2022 15-12-2022 15-12-2022 16-12-2022 23-12-2022 04-01-2023 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

3,960,000.00              3,960,000.00              3,837,994.42              3,837,994.42              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

1. 11/24/2022

2. 11/23/2022

3. 11/24/2022

4. 11/24/2022

5.11/28/2022

6. 11/28/2022

300226108762000
23KK0031 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Tabok Elementary School, Barangay Tabok, Lagonglong, Misamis 

Oriental

Construction Section Yes Competitive Bidding 02-12-2022 06-12-2022 13-12-2022 28-12-2022 28-12-2022 29-12-2022 05-01-2023 16-01-2023 30-01-2023 08-02-2023 09-02-2023
Government of the 

Philippines (current 

year's budget)

2,970,000.00              2,970,000.00              2,880,482.90              2,880,482.90              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

300226108757000
23KK0032 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Kitamban, Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 05-01-2023 06-01-2023 13-01-2023 25-01-2023 25-01-2023 26-01-2023 31-01-2023 07-02-2023 07-02-2023 16-02-2023 17-02-2023

Government of the 

Philippines (current 

year's budget)

2,970,000.00              2,970,000.00              2,879,829.24              2,879,829.24              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

310201101229000
23KK0033 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro 

City-Iligan City Rd -  K1308 + 864 - K1309 + 399
Construction Section Yes Competitive Bidding 23-11-2022 01-12-2022 12-12-2022 27-12-2022 27-12-2022 28-12-2022 04-01-2023 13-01-2023 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

22,374,380.00            22,374,380.00            21,927,057.46            21,927,057.46            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/02/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/02/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/02/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/02/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/02/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

310305102065000
23KK0034 - Widening of Permanent Bridges, Hinandigan Br. (B01258MN) 

along Gingoog-Claveria-Villanueva Rd (Phase II)
Construction Section Yes Competitive Bidding 23-11-2022 29-11-2022 06-12-2022 20-12-2022 20-12-2022 21-12-2022 29-12-2022 06-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

21,560,000.00            21,560,000.00            21,110,269.52            21,110,269.52            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

310305102064000
23KK0035 - Widening of Permanent Bridges, Balanakon Br. (B01259MN) 

along Gingoog-Claveria-Villanueva Rd (Phase II)
Construction Section Yes Competitive Bidding 23-11-2022 01-12-2022 12-12-2022 27-12-2022 27-12-2022 28-12-2022 04-01-2023 13-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

21,560,000.00            21,560,000.00            21,124,367.05            21,124,367.05            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/02/2022

2. 12/01/2022

3. 12/03/2022

4. 12/03/2022

5.12/05/2022

1. 12/02/2022

2. 12/01/2022

3. 12/03/2022

4. 12/03/2022

5.12/05/2022

1. 12/02/2022

2. 12/01/2022

3. 12/03/2022

4. 12/03/2022

5.12/05/2022

1. 12/02/2022

2. 12/01/2022

3. 12/03/2022

4. 12/03/2022

5.12/05/2022

1. 12/02/2022

2. 12/01/2022

3. 12/03/2022

4. 12/03/2022

5.12/05/2022

310201101228000
23KK0036 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro 

City-Iligan City Rd -  K1284 + 066 - K1284 + 174, K1284 + 269 - K1284 + 373
Construction Section Yes Competitive Bidding 02-12-2022 06-12-2022 13-12-2022 28-12-2022 28-12-2022 29-12-2022 05-01-2023 16-01-2023 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

9,114,000.00              9,114,000.00              8,813,270.57              8,813,270.57              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

310305102052000
23KK0037 - Widening of Permanent Bridges, San Juan Br. (B01348MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase II)
Construction Section Yes Competitive Bidding 02-12-2022 06-12-2022 13-12-2022 28-12-2022 28-12-2022 29-12-2022 05-01-2023 16-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

29,400,000.00            29,400,000.00            28,726,294.63            28,726,294.63            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -  GINGOOG 

1. 12/07/2022

2. 12/06/2022

3. 12/07/2022

4. 12/07/2022

5.12/07/2022

1. 12/07/2022

2. 12/06/2022

3. 12/07/2022

4. 12/07/2022

5.12/07/2022

1. 12/07/2022

2. 12/06/2022

3. 12/07/2022

4. 12/07/2022

5.12/07/2022

1. 12/07/2022

2. 12/06/2022

3. 12/07/2022

4. 12/07/2022

5.12/07/2022

1. 12/07/2022

2. 12/06/2022

3. 12/07/2022

4. 12/07/2022

5.12/07/2022

310305102055000
23KK0038 - Widening of Permanent Bridges, Minlagas Br. (B01352MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 23-11-2022 29-11-2022 06-12-2022 20-12-2022 20-12-2022 21-12-2022 29-12-2022 06-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              4,753,000.00              4,753,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

1. 12/01/2022

2. 11/29/2022

3. 12/01/2022

4. 12/01/2022

5.12/01/2022

300226108765000
23KK0039 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Poblacion, Kinoguitan, Misamis Oriental
Construction Section Yes Competitive Bidding 02-12-2022 06-12-2022 13-12-2022 28-12-2022 28-12-2022 29-12-2022 05-01-2023 16-01-2023 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

1,980,000.00              1,980,000.00              1,972,168.30              1,972,168.30              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

1. 12/07/2022

2. 11/29/2022

3. 12/07/2022

4. 12/07/2022

5.12/09/2022

300226108752000
23KK0040 - Construction (Completion) of Multi-Purpose Building, 

Community College of Gingoog City, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 16-01-2023 19-12-2023 26-01-2023 08-02-2023 08-02-2023 09-02-2023 16-02-2023 23-02-2023 27-02-2023 08-03-2023 09-03-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,935,438.30              4,935,438.30              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. SCHOOL PRESIDENT

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

6. 01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

6. 01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

6. 01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

6. 01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

6. 01/20/2023

300226108760000
23KK0041 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Lumbo, Lagonglong, Misamis Oriental
Construction Section Yes Competitive Bidding 13-12-2022 19-12-2022 27-12-2022 09-01-2022 09-01-2022 10-01-2023 17-01-2023 26-01-2023 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

1,980,000.00              1,980,000.00              1,968,265.20              1,968,265.20              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

310202101494000
23KK0042 - Road Widening - Secondary Roads-Gingoog-Claveria-Villanueva 

Rd - K1334 + 000 - K1334 + 551
Construction Section No Competitive Bidding 16-01-2023 18-01-2023 25-01-2023 07-02-2023 07-02-2023 08-02-2023 15-02-2023 24-02-2023 26-09-2023 04-05-2023 05-05-2023

Government of the 

Philippines (current 

year's budget)

20,865,180.00            20,865,180.00            20,334,935.40            20,334,935.40            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

6. BARANGAY CAPTAIN

1.  01/23/2023

2. 01/18/2023

3. 01/23/2023

4.  01/23/2023

5. 01/24/2023

6. 01/24/2023

1.  01/23/2023

2. 01/18/2023

3. 01/23/2023

4.  01/23/2023

5. 01/24/2023

6. 01/24/2023

1.  01/23/2023

2. 01/18/2023

3. 01/23/2023

4.  01/23/2023

5. 01/24/2023

6. 01/24/2023

1.  01/23/2023

2. 01/18/2023

3. 01/23/2023

4.  01/23/2023

5. 01/24/2023

6. 01/24/2023

1.  01/23/2023

2. 01/18/2023

3. 01/23/2023

4.  01/23/2023

5. 01/24/2023

6. 01/24/2023

310305102058000
23KK0044 - Widening of Permanent Bridges- Tup-on Br. (B01293MN) along 

Butuan City - Cagayan de Oro City - Iligan City Rd (Phase III)
Construction Section Yes Competitive Bidding 13-12-2022 19-12-2022 27-12-2022 09-01-2022 09-01-2022 10-01-2023 17-01-2023 26-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

6,860,000.00              6,860,000.00              6,652,711.36              6,652,711.36              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

310305102059000
23KK0045 - Widening of Permanent Bridges- Portulin Br. (B01292MN) 

along Butuan City - Cagayan de Oro City - Iligan City Rd (Phase III)
Construction Section Yes Competitive Bidding 13-12-2022 19-12-2022 27-12-2022 09-01-2022 09-01-2022 10-01-2023 17-01-2023 26-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

6,860,000.00              6,860,000.00              6,722,363.83              6,722,363.83              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 12/20/2022

2. 12/20/2022

3. 12/20/2022

4. 12/20/2022

5.12/20/2022

6. 12/21/2022

1. 12/20/2022

2. 12/20/2022

3. 12/20/2022

4. 12/20/2022

5.12/20/2022

6. 12/21/2022

1. 12/20/2022

2. 12/20/2022

3. 12/20/2022

4. 12/20/2022

5.12/20/2022

6. 12/21/2022

1. 12/20/2022

2. 12/20/2022

3. 12/20/2022

4. 12/20/2022

5.12/20/2022

6. 12/21/2022

1. 12/20/2022

2. 12/20/2022

3. 12/20/2022

4. 12/20/2022

5.12/20/2022

6. 12/21/2022

310305102067000
23KK0046 - Widening of Permanent Bridges- Lingonlingon Br. (B01260MN) 

along Gingoog - Claveria- Villanueva Rd (Phase II)
Construction Section Yes Competitive Bidding 13-12-2022 19-12-2022 27-12-2022 09-01-2022 09-01-2022 10-01-2023 17-01-2023 26-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

21,560,000.00            21,560,000.00            21,120,777.72            21,120,777.72            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/21/2022

310305102068000
23KK0047 - Widening of Permanent Bridges- Sinap-angan Br. (B01257MN) 

along Gingoog - Claveria- Villanueva Rd (Phase II)
Construction Section Yes Competitive Bidding 13-12-2022 20-12-2022 28-12-2022 10-01-2023 10-01-2023 11-01-2023 18-01-2023 27-01-2023 22-02-2023 02-03-2023 03-03-2023

Government of the 

Philippines (current 

year's budget)

21,560,000.00            21,560,000.00            20,910,220.60            20,910,220.60            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

300203102522000

23KK0048 - Construction/ Improvement of Access Roads leading to 

Declared Tourism Destinations (Tourism Road Infrastructure Program - 

TRIP) Tiningalan Road leading to tourism destination, Sugbongcogon, 

Misamis Oriental

Construction Section No Competitive Bidding 05-01-2023 06-01-2023 13-01-2023 25-01-2023 25-01-2023 26-01-2023 31-01-2023 07-02-2023 07-02-2023 16-02-2023 17-02-2023
Government of the 

Philippines (current 

year's budget)

6,566,000.00              6,566,000.00              6,368,213.49              6,368,213.49              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

300215103453000
23KK0049 - Construction of Bridge (Coastal Bridge), Medina, Misamis 

Oriental (Phase II)
Construction Section Yes Competitive Bidding 13-12-2022 20-12-2022 28-12-2022 10-01-2023 10-01-2023 11-01-2023 18-01-2023 27-01-2023 07-03-2023 10-03-2023 13-03-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,640,297.59              9,640,297.59              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

300226108766000
23KK0050 - Construction (Completion) of Multi-Purpose Building, Barangay 

Poblacion, Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 10-02-2023 17-02-2023 02-03-2023 02-03-2023 03-03-2023 08-03-2023 15-03-2023 15-03-2023 21-03-2023 22-03-2023

Government of the 

Philippines (current 

year's budget)

19,800,000.00            19,800,000.00            19,771,112.36            19,771,112.36            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 02/10/2023

2. 02/10/2023

3. 02/10/2023

4. 02/10/2023

5. 02/14/2023

6. 02/14/2023

1. 02/10/2023

2. 02/10/2023

3. 02/10/2023

4. 02/10/2023

5. 02/14/2023

6. 02/14/2023

1. 02/10/2023

2. 02/10/2023

3. 02/10/2023

4. 02/10/2023

5. 02/14/2023

6. 02/14/2023

1. 02/10/2023

2. 02/10/2023

3. 02/10/2023

4. 02/10/2023

5. 02/14/2023

6. 02/14/2023

1. 02/10/2023

2. 02/10/2023

3. 02/10/2023

4. 02/10/2023

5. 02/14/2023

6. 02/14/2023

23KK0051 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Saray, Salay, Misamis Oriental
Construction Section Competitive Bidding 13-12-2022 19-12-2022 27-12-2022

Government of the 

Philippines (current 

year's budget)

-                               -                               Cancelled

300226108759000
23KK0051 (2nd Advertisement) - Construction (Completion) of Multi-

Purpose Building (Covered Court), Barangay Saray, Salay, Misamis Oriental
Construction Section No Competitive Bidding 17-01-2023 18-01-2023 25-01-2023 07-02-2023 07-02-2023 11-01-2023 18-01-2023 23-02-2023 27-02-2023 08-03-2023 09-03-2023

Government of the 

Philippines (current 

year's budget)

2,970,000.00              2,970,000.00              2,883,001.32              2,883,001.32              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

1. 12/21/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.12/20/2022

6. 12/21/2022

300226108761000
23KK0052 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Umagos, Lagonglong, Misamis Oriental
Construction Section Yes Competitive Bidding 13-12-2022 20-12-2022 28-12-2022 10-01-2023 10-01-2023 31-01-2023 07-02-2023 27-01-2023 30-01-2023 08-02-2023 09-02-2023

Government of the 

Philippines (current 

year's budget)

2,970,000.00              2,970,000.00              2,949,604.56              2,949,604.56              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.01/09/2023

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.01/09/2023

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.01/09/2023

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.01/09/2023

1. 12/23/2022

2. 12/20/2022

3. 12/21/2022

4. 12/21/2022

5.01/09/2023

300226108763000
23KK0053 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Cogon, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 05-01-2023 09-01-2023 16-01-2023 30-01-2023 30-01-2023 26-01-2023 31-01-2023 14-02-2023 27-02-2023 08-03-2023 09-03-2023

Government of the 

Philippines (current 

year's budget)

1,980,000.00              1,980,000.00              1,940,081.65              1,940,081.65              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/12/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/12/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/12/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/12/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/12/2023

310107100496000
23KK0054 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads-Butuan City-Cagayan de Oro City-

Iligan City Rd - K1398 + 118 - K1398 + 218

Construction Section No Competitive Bidding 05-01-2023 06-01-2023 13-01-2023 25-01-2023 25-01-2023 31-01-2023 07-02-2023 07-02-2023 10-03-2023 14-03-2023 15-03-2023
Government of the 

Philippines (current 

year's budget)

86,850,000.00            86,850,000.00            85,982,510.70            85,982,510.70            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

1. 01/09/2023

2. 01/06/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

6. 01/09/2023

310107100497000
23KK0055 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads-Butuan City-Cagayan de Oro City-

Iligan City Rd - K1398 + 218 - K1398 + 318

Construction Section No Competitive Bidding 05-01-2023 09-01-2023 16-01-2023 30-01-2023 30-01-2023 31-01-2023 07-02-2023 10-03-2023 10-03-2023 14-03-2023 15-03-2023
Government of the 

Philippines (current 

year's budget)

86,850,000.00            86,850,000.00            85,978,818.19            85,978,818.19            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

1. 01/09/2023

2. 01/09/2023

3. 01/09/2023

4. 01/09/2023

5. 01/09/2023

310107100495000
23KK0056 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads-Butuan City-Cagayan de Oro City-

Iligan City Rd - K1398 + 318 - K1398 + 418

Construction Section No Competitive Bidding 05-01-2023 10-01-2023 17-01-2023 31-01-2023 31-01-2023 01-02-2023 08-02-2023 14-02-2023 14-02-2023 22-02-2023 23-02-2023
Government of the 

Philippines (current 

year's budget)

86,850,000.00            86,850,000.00            85,985,794.53            85,985,794.53            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 01/09/2023

2. 01/10/2023

3. 01/10/2023

4. 01/10/2023

5. 01/10/2023

1. 01/09/2023

2. 01/10/2023

3. 01/10/2023

4. 01/10/2023

5. 01/10/2023

1. 01/09/2023

2. 01/10/2023

3. 01/10/2023

4. 01/10/2023

5. 01/10/2023

1. 01/09/2023

2. 01/10/2023

3. 01/10/2023

4. 01/10/2023

5. 01/10/2023

1. 01/09/2023

2. 01/10/2023

3. 01/10/2023

4. 01/10/2023

5. 01/10/2023

300226108813000
23KK0057 - Construction of Multi-Purpose Building, LTO Balingasag District 

office, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 16-01-2023 19-01-2023 26-01-2023 08-02-2023 08-02-2023 09-02-2023 16-02-2023 24-02-2023 27-02-2023 08-03-2023 09-03-2023

Government of the 

Philippines (current 

year's budget)

24,750,000.00            24,750,000.00            24,712,716.18            24,712,716.18            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

1. 01/20/2023

2. 01/20/2023

3. 01/20/2023

4. 01/20/2023

5.01/20/2023

320101109396000
23KK0058 - Construction of Flood Control along Gingoog River 

(Downstream of Malubog Br.), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 11-04-2023 18-04-2023 02-05-2023 02-05-2023 03-05-2023 09-05-2023 12-05-2023 12-05-2023 18-05-2023 19-05-2023

Government of the 

Philippines (current 

year's budget)

73,500,000.00            73,500,000.00            71,582,901.56            71,582,901.56            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/13/2023

23KK0059 - Preventive Maintenance - Primary Roads - Butuan City-Cagayan 

de Oro City - Iligan City Road, Misamis Oriental - K1391+409-K1392+383, 

K1393+000-K1395+000

Construction Section Competitive Bidding 30-01-2023 31-01-2023 07-02-2023 20-02-2023 20-02-2023
Government of the 

Philippines (current 

year's budget)

76,717,500.00            76,717,500.00            -                               Failure of Bidding

310101100874000
23KK0059 (2nd Advertisement) - Preventive Maintenance - Primary Roads - 

Butuan City-Cagayan de Oro City - Iligan City Road, Misamis Oriental - 

K1391+409-K1392+383, K1393+000-K1394+334

Construction Section No Competitive Bidding 14-03-2023 17-03-2023 28-03-2023 11-04-2023 11-04-2023 12-04-2023 18-04-2023 25-04-2023 26-09-2023 04-05-2023 05-05-2023
Government of the 

Philippines (current 

year's budget)

76,717,500.00            76,717,500.00            75,949,143.25            75,949,143.25            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 04/12/2023

6. 04/13/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 04/12/2023

6. 04/13/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 04/12/2023

6. 04/13/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 04/12/2023

6. 04/13/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 04/12/2023

6. 04/13/2023

23KK0060 - Preventive Maintenance - Primary Roads - Butuan City-Cagayan 

de Oro City - Iligan City Road, Misamis Oriental K1372+000-K1373+947
Construction Section Competitive Bidding 30-01-2023 01-02-2023 08-02-2023 21-02-2023 21-02-2023

Government of the 

Philippines (current 

year's budget)

43,502,200.00            43,502,200.00            -                               Failure of Bidding

310101101089000
23KK0060(2nd Advertisement) - Preventive Maintenance - Primary Roads - 

Butuan City-Cagayan de Oro City - Iligan City Road, Misamis Oriental 

K1372+000-K1373+302

Construction Section No Competitive Bidding 14-03-2023 17-03-2023 28-03-2023 11-04-2023 11-04-2023 12-04-2023 18-04-2023 25-04-2023 29-05-2023 07-06-2023 08-06-2023
Government of the 

Philippines (current 

year's budget)

43,502,200.00            43,502,200.00            43,068,708.52            43,068,708.52            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/20233

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

310107100498000
23KK0061 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads - Butuan City - Cagayan de Oro City 

- Iligan City Rd - K1399+318 - K1399+378

Construction Section No Competitive Bidding 23-01-2023 26-01-2023 02-02-2023 17-02-2023 17-02-2023 18-02-2023 28-02-2023 07-03-2023 10-03-2023 14-03-2023 15-03-2023
Government of the 

Philippines (current 

year's budget)

86,850,000.00            86,850,000.00            85,977,612.47            85,977,612.47            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

1. 01/27/2023

2. 01/26/2023

3. 01/27/2023

4. 01/27/2023

5. 01/27/2023

6. 01/27/2023

1. 01/27/2023

2. 01/26/2023

3. 01/27/2023

4. 01/27/2023

5. 01/27/2023

6. 01/27/2023

1. 01/27/2023

2. 01/26/2023

3. 01/27/2023

4. 01/27/2023

5. 01/27/2023

6. 01/27/2023

1. 01/27/2023

2. 01/26/2023

3. 01/27/2023

4. 01/27/2023

5. 01/27/2023

6. 01/27/2023

1. 01/27/2023

2. 01/26/2023

3. 01/27/2023

4. 01/27/2023

5. 01/27/2023

6. 01/27/2023

310107100499000
23KK0062 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads - Butuan City - Cagayan de Oro City 

- Iligan City Rd - K1399+118 - K1399+218

Construction Section No Competitive Bidding 31-01-2023 01-02-2023 08-02-2023 21-02-2023 21-02-2023 22-02-2023 01-03-2023 08-03-2023 10-03-2023 14-03-2023 15-03-2023
Government of the 

Philippines (current 

year's budget)

86,850,000.00            86,850,000.00            85,979,796.84            85,979,796.84            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

310107100586000
23KK0063 - Rehabilitation/ Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads - Butuan City - Cagayan de Oro City- 

Iligan City Rd - K1280 + 089 - K1280 + 385

Construction Section No Competitive Bidding 21-02-2023 22-02-2023 02-03-2023 15-03-2023 15-03-2023 16-03-2023 23-03-2023 30-03-2023 30-03-2023 05-04-2023 11-04-2023
Government of the 

Philippines (current 

year's budget)

39,200,000.00            39,200,000.00            38,808,964.03            38,808,964.03            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/24/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/24/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/24/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/24/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/24/2023

310201101115000
23KK0064 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro 

City-Iligan City Rd - K1383 + 656 - K1385 + 221
Construction Section No Competitive Bidding 06-02-2023 16-02-2023 23-02-2023 08-03-2023 08-03-2023 09-03-2023 16-03-2023 23-03-2023 23-03-2023 29-03-2023 30-03-2023

Government of the 

Philippines (current 

year's budget)

60,602,000.00            60,602,000.00            59,987,673.01            59,987,673.01            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

6. BARANGAY CAPTAIN

1.  02/17/2023

2.02/16/2023

3. 02/17/2023

4. 02/17/2023

5.  02/17/2023

6.  02/17/2023

1.  02/17/2023

2.02/16/2023

3. 02/17/2023

4. 02/17/2023

5.  02/17/2023

6.  02/17/2023

1.  02/17/2023

2.02/16/2023

3. 02/17/2023

4. 02/17/2023

5.  02/17/2023

6.  02/17/2023

1.  02/17/2023

2.02/16/2023

3. 02/17/2023

4. 02/17/2023

5.  02/17/2023

6.  02/17/2023

1.  02/17/2023

2.02/16/2023

3. 02/17/2023

4. 02/17/2023

5.  02/17/2023

6.  02/17/2023

310201101116000
23KK0065 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro 

City-Iligan City Rd - K1316 + 050 - K1316 + 248, K1317 + 726 - K1318 + 349, 

K1318 + 479 - K1319 + 000

Construction Section No Competitive Bidding 14-03-2023 17-03-2023 28-03-2023 11-04-2023 11-04-2023 12-04-2023 18-04-2023 25-04-2023 25-04-2023 04-05-2023 05-05-2023
Government of the 

Philippines (current 

year's budget)

54,522,500.00            54,522,500.00            51,794,491.58            51,794,491.58            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

310201101117000
23KK0066 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro 

City-Iligan City Rd - K1338 + 000 - K1339 + 000, K1340 + 821 - K1341 + 000
Construction Section No Competitive Bidding 14-03-2023 17-03-2023 28-03-2023 11-04-2023 11-04-2023 12-04-2023 18-04-2023 29-05-2023 20-04-2023 26-04-2023 27-04-2023

Government of the 

Philippines (current 

year's budget)

49,118,500.00            49,118,500.00            48,567,343.71            48,567,343.71            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

310201101230000
23KK0067 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro 

City-Iligan City Rd - K1362 + 864 - K1363 + 936
Construction Section No Competitive Bidding 31-01-2023 02-02-2023 09-02-2023 22-02-2023 22-02-2023 23-02-2023 02-02-2023 14-03-2023 14-03-2023 20-03-2023 21-03-2023

Government of the 

Philippines (current 

year's budget)

45,521,000.00            45,521,000.00            45,447,488.55            45,447,488.55            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

310204102404000
23KK0068 - Construction of By-Pass and Diversion Roads - Construction 

(Concreting) of Buko Bypass Road, Brgy. Buko, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 28-02-2023 06-03-2023 13-03-2023 28-03-2023 28-03-2023 29-03-2023 05-04-2023 12-04-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,624,937.63              9,624,937.63              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

320101109343000
23KK0069 - Construction of Revetment at Anakan Bridge (Abutment A and 

B), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 08-02-2023 16-02-2023 01-03-2023 01-03-2023 02-03-2023 09-03-2023 16-03-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            72,074,722.40            72,074,722.40            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

320101109344000
23KK0070 - Construction of Revetment at Lunao Bridge (Abutment A and 

B), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 08-02-2023 16-02-2023 01-03-2023 01-03-2023 02-03-2023 09-03-2023 16-03-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            72,074,857.22            72,074,857.22            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

23KK0071 - Construction of Revetment at Napaliran Bridge (Abutment A 

and B), Balingasag, Misamis Oriental
Construction Section Competitive Bidding 28-02-2023 03-03-2023 10-03-2023 23-03-2023 23-03-2023

Government of the 

Philippines (current 

year's budget)

-                               -                               Failure of Bidding

320101109345000
23KK0071 (2nd Advertisement) - Construction of Revetment at Napaliran 

Bridge (Abutment A and B), Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 17-04-2023 18-04-2023 25-04-2023 23-05-2023 23-05-2023 08-03-2023 15-03-2023 22-03-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            72,073,983.77            72,073,983.77            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 03/08/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 03/08/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 03/08/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 03/08/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 03/08/2023



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

320101109346000
23KK0072 - Construction of Revetment at Tagbocboc Bridge (Abutment A 

and B), Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 06-02-2023 14-02-2023 27-02-2023 27-02-2023 28-02-2023 07-03-2023 14-03-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            71,651,210.03            71,651,210.03            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

320101109347000
23KK0073 - Construction of Revetment at Talisay Bridge (Abutment A and 

B), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 10-02-2023 17-02-2023 02-03-2023 02-03-2023 03-03-2023 08-03-2023 15-03-2023 04-04-2023 13-04-2023 14-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            72,073,676.40            72,073,676.40            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

320101109348000
23KK0074 - Construction of Revetment at Talisayan Bridge (Abutment A 

and B), Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 14-02-2023 21-02-2023 07-03-2023 07-03-2023 08-03-2023 15-03-2023 22-03-2023 04-04-2023 13-04-2023 14-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            71,575,000.00            71,575,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/16/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/16/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/16/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/16/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/16/2023

320101109356000
23KK0075 - Construction of Flood Control/Revetment, Brgy. Lunao, 

Gingoog City
Construction Section No Competitive Bidding 22-03-2023 23-03-2023 30-03-2023 12-04-2023 12-04-2023 13-04-2023 18-04-2023 21-04-2023 24-04-2023 03-05-2023 04-05-2023

Government of the 

Philippines (current 

year's budget)

67,550,000.00            67,550,000.00            64,172,197.38            64,172,197.38            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

6. 03/27/2023

320101109392000
23KK0076 - Construction of Flood Control along Balatukan River 

(Upstream), Barangay Mandangoa, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 16-02-2023 23-02-2023 08-03-2023 08-03-2023 09-03-2023 16-03-2023 23-03-2023 23-03-2023 29-03-2023 30-03-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            71,175,022.23            71,175,022.23            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 02/17/2023

2. 02/16/2023

3. 02/17/2023

4. 02/17/2023

5. 02/17/2023

  

1. 02/17/2023

2. 02/16/2023

3. 02/17/2023

4. 02/17/2023

5. 02/17/2023

  

1. 02/17/2023

2. 02/16/2023

3. 02/17/2023

4. 02/17/2023

5. 02/17/2023

  

1. 02/17/2023

2. 02/16/2023

3. 02/17/2023

4. 02/17/2023

5. 02/17/2023

  

1. 02/17/2023

2. 02/16/2023

3. 02/17/2023

4. 02/17/2023

5. 02/17/2023

  

320101109393000
23KK0077 - Construction of Flood Control along Balatukan River 

(Downstream), Barangay Mandangoa, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 22-03-2023 23-03-2023 30-03-2023 12-04-2023 12-04-2023 13-04-2023 18-04-2023 21-04-2023 24-04-2023 03-05-2023 04-05-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            70,203,702.12            70,203,702.12            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

6. BARANGAY CAPTAIN

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

320101109394000
23KK0078 - Construction of Flood Control along Balatukan River, Barangay 

Napaliran, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 21-02-2023 01-03-2023 14-03-2023 14-03-2023 15-03-2023 22-03-2023 29-03-2023 04-04-2023 13-04-2023 14-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            70,291,764.06            70,291,764.06            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

6. BARANGAY CAPTAIN

1.  02/22/2023 

2. 02/21/2023

3. 02/22/2023 

4.  02/22/2023 

5. 02/23/2023

6. 02/23/2023

1.  02/22/2023 

2. 02/21/2023

3. 02/22/2023 

4.  02/22/2023 

5. 02/23/2023

6. 02/23/2023

1.  02/22/2023 

2. 02/21/2023

3. 02/22/2023 

4.  02/22/2023 

5. 02/23/2023

6. 02/23/2023

1.  02/22/2023 

2. 02/21/2023

3. 02/22/2023 

4.  02/22/2023 

5. 02/23/2023

6. 02/23/2023

1.  02/22/2023 

2. 02/21/2023

3. 02/22/2023 

4.  02/22/2023 

5. 02/23/2023

6. 02/23/2023

320101109395000
23KK0079 - Construction of Flood Control along Balatukan River, Barangay 

Mambayaan, Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 08-03-2023 15-03-2023 28-03-2023 28-03-2023 29-03-2023 05-04-2023 12-04-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            69,838,273.33            69,838,273.33            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

6. BARANGAY CAPTAIN

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/09/2023

6. 03/09/2023 

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/09/2023

6. 03/09/2023 

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/09/2023

6. 03/09/2023 

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/09/2023

6. 03/09/2023 

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/09/2023

6. 03/09/2023 

320101109397000
23KK0080 - Construction of Flood Control along Gingoog River 

(Downstream of Malubog Br.), Gingoog City, Misamis Oriental(Phase 2)
Construction Section No Competitive Bidding 25-04-2023 24-04-2023 02-05-2023 15-05-2023 15-05-2023 16-05-2023 19-05-2023 24-05-2023 24-05-2023 01-06-2023 02-06-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            71,625,867.06            71,625,867.06            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4.04/29/2023

5. 04/26/2023 

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4.04/29/2023

5. 04/26/2023 

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4.04/29/2023

5. 04/26/2023 

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4.04/29/2023

5. 04/26/2023 

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4.04/29/2023

5. 04/26/2023 

320101109398000
23KK0081 - Construction of Flood Control along Dangoan River, Upstream 

of Dangoan Br. 1, Medina, Misamis Oriental
Construction Section No Competitive Bidding 28-02-2023 06-03-2023 13-03-2023 28-03-2023 28-03-2023 28-03-2023 05-04-2023 12-04-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            70,203,750.00            70,203,750.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

320101109399000
23KK0082 - Construction of Flood Control along Mangiskis River 

Downstream, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 04-04-2023 11-04-2023 18-04-2023 02-05-2023 02-05-2023 03-05-2023 09-05-2023 12-05-2023 12-05-2023 18-05-2023 19-05-2023

Government of the 

Philippines (current 

year's budget)

65,957,750.00            65,957,750.00            65,524,402.75            65,524,402.75            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/12/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/12/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/12/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/12/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/12/2023

6. 04/12/2023

320101110266000
23KK0083 - Construction of Revetment at Balanakon Bridge (Abutment A 

and B), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 02-02-2023 09-02-2023 22-02-2023 22-02-2023 23-02-2023 02-03-2023 14-03-2023 14-03-2023 20-03-2023 21-03-2023

Government of the 

Philippines (current 

year's budget)

49,000,000.00            49,000,000.00            48,509,373.46            48,509,373.46            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -  GINGOOG

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/06/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/06/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/06/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/06/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/06/2023

300203102521000

23KK0084 - Construction/ Improvement of Access Roads leading to 

Declared Tourism Destinations (Tourism Road Infrastructure Program - 

TRIP) Construction of Access Roads leading to Declared Tourism 

Destinations in Brgy. Lunotan, Gingoog City, Misamis Oriental 

Construction Section No Competitive Bidding 14-02-2023 21-02-2023 01-03-2023 14-03-2023 14-03-2023 15-03-2023 22-03-2023 29-03-2023 24-04-2023 03-05-2023 04-05-2023
Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,698,154.13              9,698,154.13              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/22/2023

6. 02/23/2023

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/22/2023

6. 02/23/2023

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/22/2023

6. 02/23/2023

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/22/2023

6. 02/23/2023

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/22/2023

6. 02/23/2023

300205101126000
23KK0085 - Construction of Solar Water System, Barangay San Alonzo, 

Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 08-06-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,700,111.38              9,700,111.38              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. BARANGAY CAPTAIN

1.  05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6.  05/25/2023

1.  05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6.  05/25/2023

1.  05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6.  05/25/2023

1.  05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6.  05/25/2023

1.  05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6.  05/25/2023

300205101127000
23KK0086 - Construction of Solar Water System, Barangay Kauswagan, 

Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 08-05-2023 12-05-2023 19-05-2023 31-05-2023 31-05-2023 01-06-2023 06-06-2023 14-06-2023 14-06-2023 22-06-2023 23-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,790,984.91              9,790,984.91              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/16/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/16/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/16/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/16/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/16/2023

300205101128000
23KK0087 - Construction of Solar Water System, Barangay Gasa, Medina, 

Misamis Oriental
Construction Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 08-06-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,697,378.98              9,697,378.98              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023 

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023 

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023 

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023 

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023 

6. 05/22/2023

300205101129000
23KK0088 - Construction of Solar Water System, Barangay Kalipay, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 08-05-2023 12-05-2023 19-05-2023 31-05-2023 31-05-2023 06-03-2023 06-06-2023 14-06-2023 14-06-2023 22-06-2023 23-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,769,419.76              9,769,419.76              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

300205101130000
23KK0089 - Construction of Solar Water System, Barangay Mabini, 

Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 06-03-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,700,721.93              9,700,721.93              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

6. BARANGAY CAPTAIN

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

300205101131000
23KK0090 - Construction of Solar Water System, Barangay Poblacion, 

Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 08-06-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,695,316.91              9,695,316.91              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/25/2023

6.  05/25/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/25/2023

6.  05/25/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/25/2023

6.  05/25/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/25/2023

6.  05/25/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/25/2023

6.  05/25/2023

300205101132000
23KK0091 - Construction of Solar Water System, Barangay Salagsag, Salay, 

Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 02-05-2023 11-05-2023 24-05-2023 24-05-2023 25-05-2023 29-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,695,387.74              9,695,387.74              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN

1. 05/03/2023

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/12/2023

1. 05/03/2023

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/12/2023

1. 05/03/2023

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/12/2023

1. 05/03/2023

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/12/2023

1. 05/03/2023

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/12/2023

300205101133000
23KK0092 - Construction of Solar Water System, Barangay Linabu, 

Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 08-06-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,693,270.99              9,693,270.99              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/24/2023

6.  05/24/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/24/2023

6.  05/24/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/24/2023

6.  05/24/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/24/2023

6.  05/24/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/24/2023

6.  05/24/2023

300205101134000
23KK0093 - Construction of Solar Water System, Barangay Candiis, 

Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 02-05-2023 11-05-2023 24-05-2023 24-05-2023 25-05-2023 29-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,739,286.35              9,739,286.35              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

300205101135000
23KK0094 - Construction of Solar Water System, Barangay Bonifacio 

Aquino, Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 02-05-2023 11-05-2023 24-05-2023 24-05-2023 25-05-2023 29-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,769,081.22              9,769,081.22              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN

1.  05/03/2023

2. 05/02/2023

3. 05/03/2023

4.  05/03/2023

5.  05/03/2023

6.  05/12/2023

1.  05/03/2023

2. 05/02/2023

3. 05/03/2023

4.  05/03/2023

5.  05/03/2023

6.  05/12/2023

1.  05/03/2023

2. 05/02/2023

3. 05/03/2023

4.  05/03/2023

5.  05/03/2023

6.  05/12/2023

1.  05/03/2023

2. 05/02/2023

3. 05/03/2023

4.  05/03/2023

5.  05/03/2023

6.  05/12/2023

1.  05/03/2023

2. 05/02/2023

3. 05/03/2023

4.  05/03/2023

5.  05/03/2023

6.  05/12/2023

300205101136000
23KK0095 - Construction of Solar Water System, Barangay Damayohan, 

Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 27-04-2023 04-05-2023 23-05-2023 23-05-2023 25-05-2023 29-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,770,410.90              9,770,410.90              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/17/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/17/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/17/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/17/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/17/2023



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 
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Mode of Procurement
Pre-Proc 
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Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 
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300205101137000
23KK0096 - Construction of Solar Water System, Barangay Mimbalagon, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 08-05-2023 12-05-2023 19-05-2023 31-05-2023 31-05-2023 01-06-2023 06-06-2023 14-06-2023 14-06-2023 22-06-2023 23-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,739,769.64              9,739,769.64              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/18/2023

6. 05/18/2023  

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/18/2023

6. 05/18/2023  

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/18/2023

6. 05/18/2023  

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/18/2023

6. 05/18/2023  

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5. 05/18/2023

6. 05/18/2023  

300205101138000
23KK0097 - Construction of Solar Water System, Barangay San Roque, 

Medina, Misamis Oriental
Construction Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 08-06-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,680,298.27              9,680,298.27              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023  

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023  

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023  

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023  

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023  

300205101139000
23KK0098 - Construction of Solar Water System, Barangay Mapua, 

Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 08-06-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,689,779.77              9,689,779.77              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. BARANGAY CAPTAIN

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

300205101140000
23KK0099 - Construction of Solar Water System, Barangay Esperanza, 

Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 04-05-2023 05-05-2023 16-05-2023 29-05-2023 29-05-2023 30-05-2023 02-06-2023 06-06-2023 07-06-2023 15-06-2023 16-06-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,756,771.40              9,756,771.40              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN

1. 05/08/2023

2. 05/03/2023

3. 05/08/2023

4.  05/08/2023

5. 05/10/2023

6. 05/11/2023

1. 05/08/2023

2. 05/03/2023

3. 05/08/2023

4.  05/08/2023

5. 05/10/2023

6. 05/11/2023

1. 05/08/2023

2. 05/03/2023

3. 05/08/2023

4.  05/08/2023

5. 05/10/2023

6. 05/11/2023

1. 05/08/2023

2. 05/03/2023

3. 05/08/2023

4.  05/08/2023

5. 05/10/2023

6. 05/11/2023

1. 05/08/2023

2. 05/03/2023

3. 05/08/2023

4.  05/08/2023

5. 05/10/2023

6. 05/11/2023

300215103454000
23KK0100 - Construction of Bridge, Brgy. Mandangoa, Balingasag, Misamis 

Oriental
Construction Section No Competitive Bidding 14-02-2023 20-02-2023 28-02-2023 13-03-2023 13-03-2023 14-03-2023 21-03-2023 28-03-2023 28-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

73,500,000.00            73,500,000.00            71,282,937.14            71,282,937.14            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

6. BARANGAY CAPTAIN

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/23/2023

6. 02/23/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/23/2023

6. 02/23/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/23/2023

6. 02/23/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/23/2023

6. 02/23/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/23/2023

6. 02/23/2023

300215103455000
23KK0101 - Construction of Bridge, Brgy. Mandangoa, Balingasag, Misamis 

Oriental (Phase 2)
Construction Section No Competitive Bidding 14-02-2023 22-02-2023 02-03-2023 15-03-2023 15-03-2023 16-03-2023 23-03-2023 30-03-2023 30-03-2023 05-04-2023 11-04-2023

Government of the 

Philippines (current 

year's budget)

73,500,000.00            73,500,000.00            71,283,249.62            71,283,249.62            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

300215102771000
23KK0102 - Rehabilitation of totally-damaged concrete spillway to 

Odiongan Bridge 2 and Approaches, Gingoog City, Misamis Oriental (Phase 

II)

Construction Section No Competitive Bidding 22-03-2023 23-03-2023 30-03-2023 12-04-2023 12-04-2023 13-04-2023 18-04-2023 21-04-2023 24-04-2023 03-05-2023 04-05-2023
Government of the 

Philippines (current 

year's budget)

96,500,000.00            96,500,000.00            95,490,572.99            95,490,572.99            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/28/2023

300219101764000
23KK0103 - Construction of Revetment at Binitinan Bridge (Abutment A & 

B), Balingasag, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 06-02-2023 14-02-2023 16-03-2023 16-03-2023 17-03-2023 24-03-2023 31-03-2023 05-04-2023 14-04-2023 17-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            71,653,209.84            71,653,209.84            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

300219101765000
23KK0104 - Construction of Revetment at Binuangan Bridge (Abutment A & 

B), Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 07-02-2023 15-02-2023 16-03-2023 16-03-2023 17-03-2023 24-03-2023 31-03-2023 05-04-2023 14-04-2023 17-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            71,651,349.66            71,651,349.66            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

1.  02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

300219101766000
23KK0105 - Construction of Revetment at Binuangan Bridge (Abutment A & 

B), Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 07-02-2023 15-02-2023 16-03-2023 16-03-2023 17-03-2023 24-03-2023 31-03-2023 05-04-2023 14-04-2023 17-04-2023

Government of the 

Philippines (current 

year's budget)

72,375,000.00            72,375,000.00            71,654,860.74            71,654,860.74            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 02/14/2023 

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023 

1. 02/14/2023 

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023 

1. 02/14/2023 

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023 

1. 02/14/2023 

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023 

1. 02/14/2023 

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023 

23KK0106 - Construction of Flood Control Project, Upstream of Dangoan 

Bridge 1, Medina, Misamis Oriental
Construction Section Competitive Bidding 28-02-2023 06-03-2023 13-03-2023 27-03-2023 27-03-2023

Government of the 

Philippines (current 

year's budget)

-                               -                               Failure of Bidding

300219102103000
23KK0106 (2nd Advertisement) - Construction of Flood Control Project, 

Upstream of Dangoan Bridge 1, Medina, Misamis Oriental
Construction Section No Competitive Bidding 30-03-2023 03-04-2023 12-04-2023 24-04-2023 24-04-2023 25-04-2023 28-04-2023 03-05-2023 03-05-2023 11-05-2023 12-05-2023

Government of the 

Philippines (current 

year's budget)

49,000,000.00            49,000,000.00            48,451,121.47            48,451,121.47            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1.  04/04/2023

2. 04/03/2023

3. 04/04/2023

4.  04/04/2023

5. 04/05/2023

6. 04/05/2023

1.  04/04/2023

2. 04/03/2023

3. 04/04/2023

4.  04/04/2023

5. 04/05/2023

6. 04/05/2023

1.  04/04/2023

2. 04/03/2023

3. 04/04/2023

4.  04/04/2023

5. 04/05/2023

6. 04/05/2023

1.  04/04/2023

2. 04/03/2023

3. 04/04/2023

4.  04/04/2023

5. 04/05/2023

6. 04/05/2023

1.  04/04/2023

2. 04/03/2023

3. 04/04/2023

4.  04/04/2023

5. 04/05/2023

6. 04/05/2023

300219102104000
23KK0107 - Construction of Flood Control Project, Downstream of Dangoan 

Bridge 3 (Bothsides), Medina, Misamis Oriental
Construction Section No Competitive Bidding 22-03-2023 23-03-2023 30-03-2023 12-04-2023 12-04-2023 13-04-2023 18-04-2023 21-04-2023 24-04-2023 03-05-2023 04-05-2023

Government of the 

Philippines (current 

year's budget)

49,000,000.00            49,000,000.00            48,505,612.68            48,505,612.68            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

300221104334000
23KK0108 - Construction of Road, San Isidro-Sitio Siete, Brgy. San Isidro, 

Medina, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 20-02-2023 28-02-2023 13-03-2023 13-03-2023 14-03-2023 21-03-2023 28-03-2023 28-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,599,422.04              9,599,422.04              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN

1. 02/21/2023 

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023 

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023 

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023 

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023 

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

300221104335000
23KK0109 - Concreting of Road, Brgy. Talon to Sitio Dreamland Road, Brgy. 

Talon, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 14-02-2023 21-02-2023 07-03-2023 07-03-2023 08-03-2023 15-03-2023 22-03-2023 22-03-2023 28-03-2023 29-03-2023

Government of the 

Philippines (current 

year's budget)

19,800,000.00            19,800,000.00            19,589,939.10            19,589,939.10            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023

2. 02/15/2023

3. 02/16/2023

4. 02/16/2023

5. 02/17/2023

6. 02/17/2023

300221104336000
23KK0110 - Construction of Road at Purok 6, Poblacion, Sugbongcogon, 

Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 24-04-2023 02-05-2023 15-05-2023 15-05-2023 16-05-2023 19-05-2023 24-05-2023 24-05-2023 01-06-2023 02-06-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,800,368.75              4,800,368.75              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

6. BARANGAY CAPTAIN

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023

300221104337000
23KK0111 - Construction of Local Roads, Brgy. Suarez, Kinoguitan, Misamis 

Oriental
Construction Section No Competitive Bidding 28-02-2023 03-03-2023 10-03-2023 23-03-2023 23-03-2023 24-03-2023 31-03-2023 05-04-2023 11-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,931,277.28              4,931,277.28              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

6. BARANGAY CAPTAIN

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 6. 

03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 6. 

03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 6. 

03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 6. 

03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 6. 

03/09/2023

300225100862000
23KK0112 - Construction of Flood Control Project along Dangoan Br. 2 River 

Upstream (Left Side), Medina, Misamis Oriental
Construction Section No Competitive Bidding 28-02-2023 06-03-2023 13-03-2023 28-03-2023 28-03-2023 28-03-2023 05-04-2023 12-04-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

74,250,000.00            74,250,000.00            73,504,920.65            73,504,920.65            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

300225100863000
23KK0113 - Construction of Flood Control Project along Dangoan Br. 1 River 

(Downstream), Medina, Misamis Oriental
Construction Section No Competitive Bidding 28-02-2023 07-03-2023 13-03-2023 28-03-2023 28-03-2023 28-03-2023 05-04-2023 12-04-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

73,500,000.00            73,500,000.00            72,763,680.96            72,763,680.96            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

1. 03/07/2023

2. 03/06/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023 

300226108767000
23KK0114 - Construction of Multi-Purpose Building, Brgy. Artadi, 

Magsaysay (Linugos), Misamis Oriental
Construction Section No Competitive Bidding 31-01-2023 02-02-2023 09-02-2023 22-02-2023 22-02-2023 23-02-2023 02-03-2023 14-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,930,523.72              4,930,523.72              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

1. 02/07/2023

2. 02/02/2023

3. 02/07/2023

4. 02/07/2023

5. 02/07/2023

300226108768000
23KK0115 - Construction of Multi-Purpose Building, Brgy. Candiis, 

Magsaysay (Linugos), Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 10-02-2023 17-02-2023 02-03-2023 02-03-2023 03-03-2023 08-03-2023 15-03-2023 30-03-2023 05-04-2023 11-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,923,844.10              4,923,844.10              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

6. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

6. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

6. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

6. 02/14/2023

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

6. 02/14/2023

300226108769000
23KK0116 - Construction of Multi-Purpose Building, Brgy. Cabalawan, 

Magsaysay (Linugos), Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 07-02-2023 15-02-2023 28-02-2023 28-02-2023 01-03-2023 08-03-2023 15-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,926,154.46              4,926,154.46              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

1. 02/14/2023

2. 02/07/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

300226108770000
23KK0117 - Construction of Multi-Purpose Building, Brgy. Abunda, 

Magsaysay (Linugos), Misamis Oriental
Construction Section No Competitive Bidding 01-02-2023 10-02-2023 17-02-2023 02-03-2023 02-03-2023 03-03-2023 08-03-2023 15-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,923,894.10              4,923,894.10              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

  

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

  

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

  

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

  

1. 02/14/2023

2. 02/10/2023

3. 02/14/2023

4. 02/14/2023

5. 02/14/2023

  

300226108771000
23KK0118 - Construction of Multi-Purpose Building, Brgy. Gumabon, 

Magsaysay (Linugos), Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 20-02-2023 28-02-2023 13-03-2023 13-03-2023 14-03-2023 21-03-2023 28-03-2023 28-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,801,521.46              4,801,521.46              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/22/2023

6. 02/22/2023

300226108772000
23KK0119 - Construction of Multi-Purpose Building, Brgy. Tama, Magsaysay 

(Linugos), Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 16-02-2023 23-02-2023 08-03-2023 08-03-2023 09-03-2023 16-03-2023 23-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,926,153.65              4,926,153.65              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN

1. 02/15/2023

2. 02/16/2023

3. 02/15/2023

4. 02/15/2023

5. 02/17/2023

6. 02/17/2023

1. 02/15/2023

2. 02/16/2023

3. 02/15/2023

4. 02/15/2023

5. 02/17/2023

6. 02/17/2023

1. 02/15/2023

2. 02/16/2023

3. 02/15/2023

4. 02/15/2023

5. 02/17/2023

6. 02/17/2023

1. 02/15/2023

2. 02/16/2023

3. 02/15/2023

4. 02/15/2023

5. 02/17/2023

6. 02/17/2023

1. 02/15/2023

2. 02/16/2023

3. 02/15/2023

4. 02/15/2023

5. 02/17/2023

6. 02/17/2023



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

300226108773000
23KK0120 - Construction of Multi-Purpose Building, Brgy. Damayohan, 

Magsaysay (Linugos), Misamis Oriental
Construction Section No Competitive Bidding 28-02-2023 03-03-2023 10-03-2023 23-03-2023 23-03-2023 24-03-2023 31-03-2023 05-04-2023 24-04-2023 03-05-2023 04-05-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,801,295.34              4,801,295.34              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. SCHOOL PRINCIPAL

7. BARANGAY CAPTAIN

1. 03/07/2023 

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/08/2023 

6.03/08/2023 7. 

03/08/2023 

1. 03/07/2023 

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/08/2023 

6.03/08/2023 7. 

03/08/2023 

1. 03/07/2023 

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/08/2023 

6.03/08/2023 7. 

03/08/2023 

1. 03/07/2023 

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/08/2023 

6.03/08/2023 7. 

03/08/2023 

1. 03/07/2023 

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/08/2023 

6.03/08/2023 7. 

03/08/2023 

300226108774000
23KK0121 - Construction of Multi-Purpose Hall, Brgy. Duka, Medina, 

Misamis Oriental
Construction Section No Competitive Bidding 04-04-2023 11-04-2023 18-04-2023 02-05-2023 02-05-2023 03-05-2023 09-03-2023 12-05-2023 12-05-2023 18-05-2023 19-05-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,926,824.68              4,926,824.68              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

300226108775000
23KK0122 - Construction (Completion) of Municipality Covered Court, 

Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 17-04-2023 24-04-2023 02-05-2023 15-05-2023 15-05-2023 16-05-2023 19-03-2023 24-05-2023 24-05-2023 01-06-2023 02-06-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,889,860.09              9,889,860.09              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

1. 04/29/2023 

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5.04/29/2023   

1. 04/29/2023 

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5.04/29/2023   

1. 04/29/2023 

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5.04/29/2023   

1. 04/29/2023 

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5.04/29/2023   

1. 04/29/2023 

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5.04/29/2023   

300226108776000
23KK0123 - Construction of Multi-Purpose Building (Community College of 

Balingoan), Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 09-03-2023 14-03-2023 21-03-2023 03-04-2023 03-04-2023 04-04-2023 12-04-2023 18-04-2023 18-04-2023 24-04-2023 25-04-2023

Government of the 

Philippines (current 

year's budget)

39,600,000.00            39,600,000.00            39,560,241.89            39,560,241.89            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. MUNICIPAL PLANNING DEVELOPMENT OFFICER

1. 03/15/2023

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/17/2023

6.  03/17/2023

1. 03/15/2023

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/17/2023

6.  03/17/2023

1. 03/15/2023

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/17/2023

6.  03/17/2023

1. 03/15/2023

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/17/2023

6.  03/17/2023

1. 03/15/2023

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/17/2023

6.  03/17/2023

300226108777000
23KK0124 - Construction of Multi-Purpose Building, Brgy. Bakidbakid, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2023 28-03-2023 07-03-2023 21-03-2023 21-03-2023 22-03-2023 29-03-2023 05-04-2023 05-04-2023 14-04-2023 17-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,900,498.74              4,900,498.74              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. SCHOOL  PRINCIPAL                                                           

7. BARANGAY CAPTAIN                           

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

6. 03/02/2023      

7. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

6. 03/02/2023      

7. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

6. 03/02/2023      

7. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

6. 03/02/2023      

7. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

6. 03/02/2023      

7. 03/02/2023

300226108778000
23KK0125 - Construction of Multi-Purpose Building, Brgy. Lunao, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 09-03-2023 10-03-2023 17-03-2023 30-03-2023 30-03-2023 31-03-2023 07-04-2023 14-04-2023 14-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,701,534.51              9,701,534.51              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. SCHOOL  PRINCIPAL                                                           

7. BARANGAY CAPTAIN                           

1.03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6. 03/14/2023        

7. 03/14/2023

1.03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6. 03/14/2023        

7. 03/14/2023

1.03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6. 03/14/2023        

7. 03/14/2023

1.03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6. 03/14/2023        

7. 03/14/2023

1.03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6. 03/14/2023        

7. 03/14/2023

300226108779000
23KK0126 - Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, 

Misamis Oriental
Construction Section No Competitive Bidding 14-03-2023 17-03-2023 28-03-2023 11-04-2023 11-04-2023 12-03-2023 18-04-2023 25-04-2023 25-04-2023 04-05-2023 05-05-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,890,279.45              4,890,279.45              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

6. 03/28/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

6. 03/28/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

6. 03/28/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

6. 03/28/2023

1. 03/21/2023

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/20/2023

6. 03/28/2023

300226108780000
23KK0127 - Construction of Multi-Purpose Building, Brgy. San Luis, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 10-03-2023 17-03-2023 30-03-2023 30-03-2023 31-03-2023 07-04-2023 14-04-2023 14-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,900,254.32              4,900,254.32              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

300226108782000
23KK0128 - Construction of Multi-Purpose Building, Brgy. Odiongan, 

Gingoog City, Misamis Orienta
Construction Section No Competitive Bidding 14-02-2023 22-02-2023 02-03-2023 15-03-2023 15-03-2023 16-03-2023 23-03-2023 30-03-2023 30-03-2023 05-04-2023 11-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,786,439.82              4,786,439.82              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

7. SCHOOL PRINCIPAL

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023

7. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023

7. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023

7. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023

7. 02/23/2023

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023

7. 02/23/2023

300226108783000
23KK0129 - Construction of Multi-Purpose Building, Brgy. Kianlagan, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 09-03-2023 10-03-2023 17-03-2023 30-03-2023 30-03-2023 31-03-2023 07-04-2023 14-04-2023 14-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,819,336.58              9,819,336.58              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

1. 03/14/2023

2. 03/10/2023

3.03/14/2023

4. 03/14/2023

5. 03/14/2023

6.  03/16/2023

300226108784000
23KK0130 - Construction of Multi-Purpose Building, Brgy. San Juan, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 14-03-2023 21-03-2023 03-04-2023 03-04-2023 04-04-2023 12-04-2023 18-04-2023 18-04-2023 24-04-2023 25-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,903,631.64              4,903,631.64              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1.03/15/2023 

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/16/2023

6.  03/16/2023

1.03/15/2023 

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/16/2023

6.  03/16/2023

1.03/15/2023 

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/16/2023

6.  03/16/2023

1.03/15/2023 

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/16/2023

6.  03/16/2023

1.03/15/2023 

2. 03/14/2023

3. 03/15/2023

4. 03/15/2023

5.  03/16/2023

6.  03/16/2023

300226108785000
23KK0131 - Construction of Multi-Purpose Building, Brgy. Libertad, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2023 28-02-2023 07-03-2023 21-03-2023 21-03-2023 22-03-2023 29-03-2023 05-04-2023 05-04-2023 14-04-2023 17-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,900,477.28              4,900,477.28              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

300226108786000
23KK0132 - Construction of Multi-Purpose Building, Brgy. Anakan, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 20-02-2023 28-02-2023 13-03-2023 13-03-2023 14-03-2023 21-03-2023 28-03-2023 28-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,791,650.56              4,791,650.56              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -GINGOOG

6. SCHOOL PRINCIPAL

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/21/2023

6.02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/21/2023

6.02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/21/2023

6.02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/21/2023

6.02/22/2023

1. 02/21/2023

2. 02/20/2023

3. 02/21/2023

4. 02/21/2023

5. 02/21/2023

6.02/22/2023

300226108787000
23KK0133 - Construction of Multi-Purpose Building, Brgy. Pangasihan, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 22-02-2023 28-02-2023 07-03-2023 21-03-2023 21-03-2023 22-03-2023 29-03-2023 05-04-2023 05-04-2023 14-04-2023 17-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,850,949.44              4,850,949.44              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1.03/03/2023 

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1.03/03/2023 

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1.03/03/2023 

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1.03/03/2023 

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

1.03/03/2023 

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/02/2023

300226108788000
23KK0134 - Construction of Multi-Purpose Building, Brgy. Sangalan, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 14-03-2023 21-03-2023 03-04-2023 03-04-2023 04-04-2023 12-04-2023 18-04-2023 18-04-2023 24-04-2023 25-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,902,673.85              4,902,673.85              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -GINGOOG

6. SCHOOL PRINCIPAL

1. 03/16/2023

2. 03/14/2023

3.  03/16/2023

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3.  03/16/2023

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3.  03/16/2023

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3.  03/16/2023

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3.  03/16/2023

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

300226108789000
23KK0135 - Construction of Multi-Purpose Building, Brgy. Murallon, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 10-03-2023 17-03-2023 30-03-2023 30-03-2023 31-03-2023 07-04-2023 14-04-2023 14-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,900,792.36              4,900,792.36              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023 

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

300226108790000
23KK0136 - Construction of Multi-Purpose Building, Brgy. Talon, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 08-03-2023 15-03-2023 28-03-2023 28-03-2023 29-03-2023 05-04-2023 12-04-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,826,879.11              4,826,879.11              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

300226108791000
23KK0137 - Construction of Multi-Purpose Building, Brgy. Samay, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 14-04-2023 17-04-2023 24-04-2023 08-05-2023 08-05-2023 09-05-2023 12-05-2023 16-05-2023 16-05-2023 22-05-2023 23-05-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,947,580.37              4,947,580.37              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -GINGOOG

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

300226108792000
23KK0138 - Construction of Multi-Purpose Building, Brgy. Mimbalagon, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 08-03-2023 15-03-2023 28-03-2023 28-03-2023 29-03-2023 05-04-2023 12-04-2023 19-04-2023 25-04-2023 26-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,827,132.41              4,827,132.41              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

6.  03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

6.  03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

6.  03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

6.  03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

6.  03/10/2023

300226108793000
23KK0139 - Construction of Multi-Purpose Building, Brgy. San Miguel, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 10-03-2023 17-03-2023 30-03-2023 30-03-2023 31-03-2023 07-04-2023 14-04-2023 14-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,933,991.93              4,933,991.93              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 03/13/2023

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

1. 03/13/2023

2. 03/10/2023

3. 03/13/2023

4. 03/13/2023

5. 03/14/2023

6.  03/14/2023

300226108794000
23KK0140 - Construction of Multi-Purpose Building, Brgy. Tagpako, 

Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 28-02-2023 03-03-2023 10-03-2023 23-03-2023 23-03-2023 24-03-2023 31-03-2023 05-04-2023 11-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,900,486.35              4,900,486.35              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

300226108795000
23KK0141 - Construction of Multi-Purpose Facility (Covered Court), Brgy. 

Salicapawan, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 30-03-2023 03-04-2023 12-04-2023 24-04-2023 24-04-2023 05-04-2023 28-04-2023 03-05-2023 03-05-2023 11-05-2023 12-05-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,800,656.66              4,800,656.66              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

6. BARANGAY CAPTAIN

1. 04/05/2023

2. 04/03/2023

3.  04/05/2023

4. 04/05/2023

5.  04/05/2023

6.  04/05/2023

1. 04/05/2023

2. 04/03/2023

3.  04/05/2023

4. 04/05/2023

5.  04/05/2023

6.  04/05/2023

1. 04/05/2023

2. 04/03/2023

3.  04/05/2023

4. 04/05/2023

5.  04/05/2023

6.  04/05/2023

1. 04/05/2023

2. 04/03/2023

3.  04/05/2023

4. 04/05/2023

5.  04/05/2023

6.  04/05/2023

1. 04/05/2023

2. 04/03/2023

3.  04/05/2023

4. 04/05/2023

5.  04/05/2023

6.  04/05/2023

300226108796000
23KK0142 - Construction of Multi-Purpose Facility (Covered Court), Brgy. 

Kitotok, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 21-02-2023 01-03-2023 14-03-2023 14-03-2023 15-03-2023 22-03-2023 28-03-2023 29-03-2023 05-04-2023 11-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,934,233.95              4,934,233.95              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/22/2023

2. 02/21/2023

3. 02/22/2023

4. 02/22/2023

5. 02/23/2023

6. 02/23/2023 

300226108797000
23KK0143 - Construction of Multi-Purpose Facility (Covered Court), Brgy. 

Campo, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 31-01-2023 01-02-2023 08-02-2023 21-02-2023 21-02-2023 22-02-2023 28-02-2023 08-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,927,433.94              4,927,433.94              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - 

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4. 02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023

1. 02/01/2023

2. 02/01/2023

3. 02/01/2023

4.02/01/2023

5. 02/02/2023



Code

(PAP)
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Procurement 
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Mode of Procurement
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Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 
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23KK0144 - Construction of Multi-Purpose Facility (Covered Court), Brgy. 

Salubsob, Kinoguitan, Misamis Oriental
Construction Section Competitive Bidding 30-01-2023 31-01-2023 07-02-2023 20-02-2023 20-02-2023

Government of the 

Philippines (current 

year's budget)

-                               -                               

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

Failure of Bidding

300226108798000
23KK0144 (2nd Advertisement) - Construction of Multi-Purpose Facility 

(Covered Court), Brgy. Salubsob, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 28-02-2023 03-03-2023 10-03-2023 23-03-2023 23-03-2023 24-03-2023 31-03-2023 05-04-2023 11-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,937,974.14              4,937,974.14              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

6. BARANGAY CAPTAIN

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

1. 03/07/2023

2. 03/03/2023

3. 03/07/2023

4. 03/07/2023

5. 03/09/2023

300226108799000
23KK0145 - Construction of Multi-Purpose Facility (Covered Court), Brgy. 

Sumalag, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 09-03-2023 14-03-2023 21-03-2023 03-04-2023 03-04-2023 04-04-2023 12-04-2023 18-04-2023 18-04-2023 24-04-2023 25-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,810,927.82              4,810,927.82              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN

1. 03/16/2023

2. 03/14/2023

3. 03/16/2023 

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3. 03/16/2023 

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3. 03/16/2023 

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3. 03/16/2023 

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

1. 03/16/2023

2. 03/14/2023

3. 03/16/2023 

4. 03/16/2023

5.  03/17/2023

6.  03/17/2023

300226108800000
23KK0146 - Construction of Multi-Purpose Facility (Covered Court), Brgy. 

Kagumahan, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 22-02-2023 02-03-2023 15-03-2023 15-03-2023 16-03-2023 23-03-2023 30-03-2023 19-04-2023 25-04-2023 26-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,918,196.34              4,918,196.34              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023 

1. 02/23/2023

2. 02/22/2023

3. 02/23/2023

4. 02/23/2023

5. 02/23/2023

6. 02/23/2023 

300226108801000
23KK0147 - Construction of Multi-Purpose Facility (Public Market), 

Barangay Poblacion, Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 26-04-2023 02-05-2023 09-05-2023 23-05-2023 23-05-2023 24-05-2023 29-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,602,998.88              9,602,998.88              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

6. BARANGAY CAPTAIN

1.  05/03/2023

2. 05/02/2023

3.  05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1.  05/03/2023

2. 05/02/2023

3.  05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1.  05/03/2023

2. 05/02/2023

3.  05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1.  05/03/2023

2. 05/02/2023

3.  05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

1.  05/03/2023

2. 05/02/2023

3.  05/03/2023

4. 05/03/2023

5.  05/03/2023

6.  05/03/2023

300226108802000
23KK0148 - Construction of Multi-Purpose Building, Salay Community 

College, Brgy. Poblacion, Salay, Misamis Oriental
Construction Section No Competitive Bidding 30-03-2023 03-04-2023 12-04-2023 24-04-2023 24-04-2023 25-04-2023 28-04-2023 03-05-2023 03-05-2023 11-05-2023 12-05-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,804,583.30              9,804,583.30              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

1. 04/04/2023

2. 04/03/2023

3. 04/04/2023

4. 04/04/2023

5. 04/04/2023

1. 04/04/2023

2. 04/03/2023

3. 04/04/2023

4. 04/04/2023

5. 04/04/2023

1. 04/04/2023

2. 04/03/2023

3. 04/04/2023

4. 04/04/2023

5. 04/04/2023

1. 04/04/2023

2. 04/03/2023

3. 04/04/2023

4. 04/04/2023

5. 04/04/2023

1. 04/04/2023

2. 04/03/2023

3. 04/04/2023

4. 04/04/2023

5. 04/04/2023

300226108803000
23KK0149 - Construction of Multi-Purpose Building (Sibantang Elementary 

School), Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 14-03-2023 17-03-2023 28-03-2023 11-04-2023 11-04-2023 12-04-2023 18-04-2023 25-04-2023 25-04-2023 04-05-2023 05-05-2023

Government of the 

Philippines (current 

year's budget)

29,700,000.00            29,700,000.00            29,646,783.98            29,646,783.98            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

6. SCHOOL PRINCIPAL

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/22/2023

6. 03/22/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/22/2023

6. 03/22/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/22/2023

6. 03/22/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/22/2023

6. 03/22/2023

1. 03/21/2023 

2. 03/20/2023

3. 03/21/2023

4. 03/21/2023

5. 03/22/2023

6. 03/22/2023

30226108804000
23KK0150 - Construction (Completion) of Multi-Purpose Building (Gingoog 

Dormitory), Barangay 26, Gingoog City, Misamis Oriental - 
Construction Section No Competitive Bidding 09-03-2023 14-03-2023 21-03-2023 03-04-2023 03-04-2023 11-04-2023 18-04-2023 18-04-2023 30-08-2023 07-09-2023 08-09-2023

Government of the 

Philippines (current 

year's budget)

39,600,000.00            39,600,000.00            39,198,733.71            39,198,733.71            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 03/14/2023

2. 03/15/2023

3. 03/14/2023

4. 03/14/2023

5.  03/17/2023 

6. 03/17/2023

1. 03/14/2023

2. 03/15/2023

3. 03/14/2023

4. 03/14/2023

5.  03/17/2023 

6. 03/17/2023

1. 03/14/2023

2. 03/15/2023

3. 03/14/2023

4. 03/14/2023

5.  03/17/2023 

6. 03/17/2023

1. 03/14/2023

2. 03/15/2023

3. 03/14/2023

4. 03/14/2023

5.  03/17/2023 

6. 03/17/2023

1. 03/14/2023

2. 03/15/2023

3. 03/14/2023

4. 03/14/2023

5.  03/17/2023 

6. 03/17/2023

300226108805000
23KK0151 - Construction of Multi-Purpose Facility (Covered Court), 

Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 14-02-2023 21-02-2023 07-03-2023 07-03-2023 08-03-2023 15-03-2023 22-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,802,911.76              4,802,911.76              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN

1. 02/16/2023 

2. 02/15/2023

3. 02/16/2023

4.  02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023 

2. 02/15/2023

3. 02/16/2023

4.  02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023 

2. 02/15/2023

3. 02/16/2023

4.  02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023 

2. 02/15/2023

3. 02/16/2023

4.  02/16/2023

5. 02/17/2023

6. 02/17/2023

1. 02/16/2023 

2. 02/15/2023

3. 02/16/2023

4.  02/16/2023

5. 02/17/2023

6. 02/17/2023

300226108806000
23KK0152 - Construction of Multi-Purpose Building (Talisayan Central 

School), Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 31-01-2023 06-02-2023 14-02-2023 27-02-2023 27-02-2023 28-02-2023 07-03-2023 14-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,855,252.69              4,855,252.69              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/08/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/08/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/08/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/08/2023

1. 02/07/2023

2. 02/06/2023

3. 02/07/2023

4. 02/07/2023

5. 02/08/2023

300226108807000
23KK0153 - Construction of Multi-Purpose Facility (Covered Court), San 

Juan Central School, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 06-03-2023 08-03-2023 15-03-2023 28-03-2023 28-03-2023 29-03-2023 05-04-2023 12-04-2023 12-04-2023 20-04-2023 24-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,900,378.84              4,900,378.84              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

1. 03/09/2023

2. 03/08/2023

3. 03/09/2023

4. 03/09/2023

5. 03/10/2023

300226108808000
23KK0154 - Construction of Multi-Purpose Building (Balay Tulugan, Tribal 

Hall) Brgy Mahayahay, Magsaysay, Misamis Oriental
Construction Section No Competitive Bidding 04-04-2023 11-04-2023 18-04-2023 02-05-2023 02-05-2023 03-05-2023 09-05-2023 12-05-2023 12-05-2023 18-05-2023 19-05-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,929,609.78              4,929,609.78              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

1. 04/13/2023

2. 04/12/2023

3. 04/13/2023

4. 04/13/2023

5. 04/13/2023

6. 04/13/2023

300226108809000
23KK0155 - Construction of Multi-Purpose Building (Community College 

Building) Brgy. Poblacion, Sugbongcogon, Misamis Oriental
Construction Section No Competitive Bidding 09-03-2023 28-02-2023 21-03-2023 03-04-2023 03-04-2023 04-04-2023 12-04-2023 18-04-2023 18-04-2023 24-04-2023 25-04-2023

Government of the 

Philippines (current 

year's budget)

19,800,000.00            19,800,000.00            19,143,589.21            19,143,589.21            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. MUNICIPAL ENGINEER

1.  03/16/2023

2. 03/14/2023

3. 03/16/2023

4.  03/16/2023

5.  03/17/2023

6.  03/17/2023

1.  03/16/2023

2. 03/14/2023

3. 03/16/2023

4.  03/16/2023

5.  03/17/2023

6.  03/17/2023

1.  03/16/2023

2. 03/14/2023

3. 03/16/2023

4.  03/16/2023

5.  03/17/2023

6.  03/17/2023

1.  03/16/2023

2. 03/14/2023

3. 03/16/2023

4.  03/16/2023

5.  03/17/2023

6.  03/17/2023

1.  03/16/2023

2. 03/14/2023

3. 03/16/2023

4.  03/16/2023

5.  03/17/2023

6.  03/17/2023

300226108810000
23KK0156 - Construction of Multi-Purpose Facility (Covered Court), Brgy. 

Kalitian, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 28-02-2023 07-03-2023 21-03-2023 21-03-2023 22-03-2023 29-03-2023 05-04-2023 05-04-2023 14-04-2023 17-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,915,561.68              4,915,561.68              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/04/2023

6.  03/04/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/04/2023

6.  03/04/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/04/2023

6.  03/04/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/04/2023

6.  03/04/2023

1. 03/03/2023

2. 02/28/2023

3. 03/03/2023

4. 03/03/2023

5. 03/04/2023

6.  03/04/2023

300226108811000
23KK0157 - Construction of Multi-Purpose Facility (Basketball Court), 

Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 06-02-2023 08-02-2023 16-02-2023 01-03-2023 01-03-2023 02-03-2023 09-03-2023 16-03-2023 27-03-2023 04-04-2023 05-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,702,498.88              4,702,498.88              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

6.  02/15/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

6.  02/15/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

6.  02/15/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

6.  02/15/2023

1. 02/14/2023

2. 02/08/2023

3. 02/14/2023

4. 02/14/2023

5. 02/15/2023

6.  02/15/2023

300226108812000
23KK0158 - Construction of Multi-Purpose Building (Provincial Forensic 

Unit), Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 17-04-2023 18-04-2023 25-04-2023 08-05-2023 08-05-2023 09-05-2023 12-05-2023 16-05-2023 16-05-2023 22-05-2023 23-05-2023

Government of the 

Philippines (current 

year's budget)

14,850,000.00            14,850,000.00            14,404,479.30            14,404,479.30            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

300228100467000
23KK0159 - Construction (Completion) of Multi-Purpose Building 

(Evacuation Center), Brgy. Daan Lungsod, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 17-04-2023 18-04-2023 25-04-2023 08-05-2023 08-05-2023 09-05-2023 12-05-2023 16-05-2023 16-05-2023 22-05-2023 23-05-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,774,823.68              9,774,823.68              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/18/2023

6. 04/18/2023

300229100478000
23KK0160 - Construction of Waterworks System, Brgy. Mandahilag, 

Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 27-04-2023 04-05-2023 16-05-2023 16-05-2023 17-05-2023 24-05-2023 07-06-2023 07-06-2023 15-06-2023 16-06-2023

Government of the 

Philippines (current 

year's budget)

29,700,000.00            29,700,000.00            23,165,194.75            23,165,194.75            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

6. BARANGAY CAPTAIN

1. 04/29/2023 

2. 04/27/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023 

1. 04/29/2023 

2. 04/27/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023 

1. 04/29/2023 

2. 04/27/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023 

1. 04/29/2023 

2. 04/27/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023 

1. 04/29/2023 

2. 04/27/2023

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023 

300229100479000 23KK0161 - Rehabilitation of Water System in Binuangan, Misamis Oriental Construction Section No Competitive Bidding 26-04-2023 02-05-2023 09-05-2023 24-05-2023 24-05-2023 25-05-2023 24-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023
Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,890,960.35              4,890,960.35              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4.05/03/2023

5. 05/03/2023

6. 05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4.05/03/2023

5. 05/03/2023

6. 05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4.05/03/2023

5. 05/03/2023

6. 05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4.05/03/2023

5. 05/03/2023

6. 05/03/2023

1. 05/03/2023 

2. 05/02/2023

3. 05/03/2023

4.05/03/2023

5. 05/03/2023

6. 05/03/2023

30022910048000
23KK0162 - Construction of Waterworks System, Brgy. Pangpangon, 

Talisayan, Misamis Oriental
Construction Section No Competitive Bidding 22-03-2023 23-03-2023 30-03-2023 02-05-2023 02-05-2023 03-05-2023 09-05-2023 12-05-2023 12-05-2023 18-05-2023 19-05-2023

Government of the 

Philippines (current 

year's budget)

9,900,000.00              9,900,000.00              9,696,191.54              9,696,191.54              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

6. BARANGAY CAPTAIN

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

1. 03/26/2023

2. 03/23/2023

3. 03/26/2023

4. 03/26/2023

5. 03/27/2023

6. 03/27/2023

300226108781000
23KK0163 - Construction of Multi-Purpose Building, Brgy. Lunotan, Gingoog 

City, Misamis Oriental
Construction Section No Competitive Bidding 14-02-2023 21-02-2023 01-03-2023 14-03-2023 14-03-2023 15-03-2023 22-03-2023 29-03-2023 29-03-2023 05-04-2023 11-04-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              4,801,517.68              4,801,517.68              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

6. SCHOOL PRINCIPAL

1.  02/23/2023

2. 02/21/2023

3.  02/23/2023

4.  02/23/2023

5. 02/24/2023

6. 02/24/2023

1.  02/23/2023

2. 02/21/2023

3.  02/23/2023

4.  02/23/2023

5. 02/24/2023

6. 02/24/2023

1.  02/23/2023

2. 02/21/2023

3.  02/23/2023

4.  02/23/2023

5. 02/24/2023

6. 02/24/2023

1.  02/23/2023

2. 02/21/2023

3.  02/23/2023

4.  02/23/2023

5. 02/24/2023

6. 02/24/2023

1.  02/23/2023

2. 02/21/2023

3.  02/23/2023

4.  02/23/2023

5. 02/24/2023

6. 02/24/2023

300205100014000
23KK0164 - Construction/ Rehabilitation of Water Supply/ Septage and 

Sewerage/ Rainwater Collector System
Construction Section No Competitive Bidding 25-04-2023 27-04-2023 04-05-2023 16-05-2023 16-05-2023 17-05-2023 24-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

2,316,000.00              2,316,000.00              2,268,205.20              2,268,205.20              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. SCHOOL PRINCIPAL

1. 04/29/2023

2. 04/27/2023 

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/27/2023 

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/27/2023 

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/27/2023 

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/27/2023 

3. 04/29/2023

4. 04/29/2023

5. 05/03/2023

6. 05/03/2023

300116201297000
23KK0165 - Concreting of Civoleg to San Isidro (Campsite), Brgy. Lunotan 

FMR, Brgy. Lunotan, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 17-04-2023 24-04-2023 02-05-2023 15-05-2023 15-05-2023 16-05-2023 19-05-2023 24-05-2023 24-05-2023 01-06-2023 02-06-2023

Government of the 

Philippines (current 

year's budget)

24,875,000.00            24,875,000.00            24,621,588.59            24,621,588.59            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/24/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/24/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/24/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/24/2023

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/24/2023

300116201297000
23KK0166 - Concreting of Brgy. Artadi FMR, Brgy. Artadi, Magsaysay, 

Misamis Oriental
Construction Section No Competitive Bidding 17-04-2023 18-04-2023 25-04-2023 08-05-2023 08-05-2023 08-03-2023 15-03-2023 22-03-2023 16-05-2023 22-05-2023 23-05-2023

Government of the 

Philippines (current 

year's budget)

14,925,000.00            14,925,000.00            14,477,061.92            14,477,061.92            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MAGSAYSAY

6. BARANGAY CAPTAIN

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/20/2023

6. 04/20/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/20/2023

6. 04/20/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/20/2023

6. 04/20/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/20/2023

6. 04/20/2023

1. 04/25/2023

2. 04/18/2023

3. 04/25/2023

4. 04/25/2023

5. 04/20/2023

6. 04/20/2023



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

300116201297000
23KK0167 - Concreting of Brgy.Malinao FMR, Brgy. Malinao, Gingoog City, 

Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 24-02-2023 02-05-2023 15-05-2023 15-05-2023 16-05-2023 19-05-2023 24-05-2023 24-05-2023 01-06-2023 02-06-2023

Government of the 

Philippines (current 

year's budget)

36,815,000.00            36,815,000.00            36,269,559.99            36,269,559.99            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. BARANGAY CAPTAIN

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023  

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023  

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023  

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023  

1. 04/29/2023

2. 04/25/2023

3. 04/29/2023

4. 04/29/2023

5. 04/26/2023

6. 04/26/2023  

300116201297000
23KK0168 - Concreting of Sitio Salahon-Bunal, Brgy. Alipuaton FMR, Brgy. 

Alipuaton, Salay, Misamis Oriental
Construction Section No Competitive Bidding 25-04-2023 27-04-2023 04-05-2023 16-05-2023 16-05-2023 17-05-2023 24-05-2023 31-05-2023 31-05-2023 08-06-2023 09-06-2023

Government of the 

Philippines (current 

year's budget)

14,925,000.00            14,925,000.00            14,728,780.68            14,728,780.68            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023 

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023 

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023 

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023 

5. 05/03/2023

6. 05/03/2023

1. 04/29/2023

2. 04/28/2023

3. 04/29/2023

4. 04/29/2023 

5. 05/03/2023

6. 05/03/2023

200000100020000
23KK0169 - Repair/ Maintenance of Drainage Structure along Gingoog-

Claveria-Villanueva Road, K1330 + 220 - K1330 + 620, Lunotan, Gingoog 

City, Misamis Oriental

Maintenance Section No Competitive Bidding 08-05-2023 12-05-2023 19-05-2023 31-05-2023 31-05-2023 01-06-2023 06-06-2023 14-06-2023 14-06-2023 22-06-2023 23-06-2023
Government of the 

Philippines (current 

year's budget)

986,000.00                 986,000.00                 983,447.26                 983,447.26                 

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

1. 05/15/2023

2. 05/12/2023

3. 05/15/2023

4.05/15/2023

5.05/18/2023

200000100020000
23KK0170 - Repair/ Maintenance of Drainage Structure along Butuan-

Cagayan de Oro-Iligan Road, K1340 + 300, Talisayan, Misamis Oriental
Maintenance Section No Competitive Bidding 16-05-2023 18-05-2023 25-05-2023 07-06-2023 07-06-2023 08-06-2023 15-06-2023 22-06-2023 22-06-2023 28-06-2023 29-06-2023

Government of the 

Philippines (current 

year's budget)

1,259,000.00              1,259,000.00              1,255,974.72              1,255,974.72              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. BARANGAY CAPTAIN

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

1. 05/24/2023

2. 05/18/2023

3. 05/24/2023

4. 05/24/2023

5. 05/22/2023

6. 05/22/2023

200000100019000
23KK0171 - Repair/ Maintenance of DPWH Building Misamis Oriental I 

District Engineering Office Main Building
Maintenance Section No Competitive Bidding 29-05-2023 30-05-2023 06-06-2023 June 19, 2023 June 19, 2023 20-06-2023 23-06-2023 27-06-2023 27-06-2023 07-07-2023 08-07-2023

Government of the 

Philippines (current 

year's budget)

2,000,000.00              2,000,000.00              1,976,537.52              1,976,537.52              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR 

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

  

300101200001000
23KK0172 - Construction of Two (2) Storey Six (6) Classroom, Kabulakan IS, 

Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 05-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

21,136,749.00            21,136,749.00            21,037,586.66            21,037,586.66            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

300101200001000
23KK0173 - Construction of Two (2) Storey Eight (8) Classroom, Dampil 

NHS, Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 29-05-2023 30-05-2023 06-06-2023 June 19, 2025 June 19, 2025 20-06-2023 23-06-2023 27-06-2023 27-06-2023 07-07-2023 08-07-2023

Government of the 

Philippines (current 

year's budget)

29,293,669.23            29,293,669.23            28,962,490.66            28,962,490.66            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. SCHOOL PRINCIPAL

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

6. 06/01/2023  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

6. 06/01/2023  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

6. 06/01/2023  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

6. 06/01/2023  

1.06/01/2023

2. 05/30/2023

3. 06/01/2023

4. 06/01/2023

5. 06/01/2023

6. 06/01/2023  

300101200001000
23KK0174 - Construction of Two (2) Storey Four (4) Classroom, Mantangale 

NHS, Balingoan, Misamis Oriental
Construction Section No Competitive Bidding 05-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

16,003,687.36            16,003,687.36            15,841,384.69            15,841,384.69            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

300101200001000
23KK0175 - Construction of Two (2) Storey Six (6) Classroom, Esperanza 

NHS, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 29-05-2023 30-05-2023 06-06-2023 June 19, 2027 June 19, 2027 20-06-2023 23-06-2023 27-06-2023 27-06-2023 07-07-2023 08-07-2023

Government of the 

Philippines (current 

year's budget)

21,204,093.54            21,204,093.54            21,185,161.95            21,185,161.95            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. SCHOOL PRINCIPAL

1.  06/01/2023

2. 05/30/2023

3. 06/01/2023

4.  06/01/2023

5. 05/31/2023

6. 05/31/2023

1.  06/01/2023

2. 05/30/2023

3. 06/01/2023

4.  06/01/2023

5. 05/31/2023

6. 05/31/2023

1.  06/01/2023

2. 05/30/2023

3. 06/01/2023

4.  06/01/2023

5. 05/31/2023

6. 05/31/2023

1.  06/01/2023

2. 05/30/2023

3. 06/01/2023

4.  06/01/2023

5. 05/31/2023

6. 05/31/2023

1.  06/01/2023

2. 05/30/2023

3. 06/01/2023

4.  06/01/2023

5. 05/31/2023

6. 05/31/2023

300101200001000
23KK0176 - Construction of One (1) Storey Two (2) Classroom, Ampianga 

ES, Sugbongcogon, Misamis Oriental
Construction Section No Competitive Bidding 26-05-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

6,143,441.00              6,143,441.00              6,125,280.31              6,125,280.31              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

6. SCHOOL PRINCIPAL

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

300101200001000
23KK0177 - Construction of One (1) Storey Two (2) Classroom, Binuangan 

NHS, Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 26-05-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

6,077,640.00              6,077,640.00              6,044,642.81              6,044,642.81              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

6. SCHOOL PRINCIPAL

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

1. 06/13/2023

2. 06/13/2023

3. 06/13/2023

4. 06/13/2023

5. 06/15/2023

6. 06/15/2023  

300101200001000
23KK0178 - Construction of One (1) Storey Two (2) Classroom, C. Gadrinab 

ES, Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 26-05-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

6,005,586.00              6,005,586.00              5,824,397.58              5,824,397.58              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

6. SCHOOL PRINCIPAL

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

300101200001000
23KK0179 - Construction of One (1) Storey Two (2) Classroom, Kaulayanan 

ES, Sugbongcogon, Misamis Oriental
Construction Section No Competitive Bidding 26-05-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 31-07-2023 10-08-2023 11-08-2023

Government of the 

Philippines (current 

year's budget)

6,059,358.00              6,059,358.00              5,912,639.71              5,912,639.71              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

6. SCHOOL PRINCIPAL

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

300101200001000
23KK0180 - Construction of One (1) Storey Two (2) Classroom, Mosangot 

ES, Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 26-05-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

6,176,353.00              6,176,353.00              6,008,015.32              6,008,015.32              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

300101200001000
23KK0181 - Construction of One (1) Storey Two (2) Classroom, Panabol ES, 

Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 26-05-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

5,948,762.00              5,948,762.00              5,830,265.40              5,830,265.40              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

300101200001000
23KK0182 - Construction of One (1) Storey Two (2) Classroom, Suarez ES, 

Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 26-05-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

6,039,600.00              6,039,600.00              5,856,367.05              5,856,367.05              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

1. 06/02/2023

2. 06/02/2023

3. 06/02/2023

4. 06/02/2023

5. 06/03/2023

6. 06/03/2023

300101200001000
23KK0183 - Construction of Two (2) Storey Four (4) Classroom, Dampias 

E.A. Rañises ES, Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 05-06-2023 02-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

16,406,804.50            16,406,804.50            15,914,704.84            15,914,704.84            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

23KK0184 - Repair of Two (2) Classrooms, Bolisong ES, Kinoguitan, Misamis 

Oriental
Construction Section No Competitive Bidding 05-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 22-08-2023 31-08-2023 01-09-2023

Government of the 

Philippines (current 

year's budget)

1,302,385.04              1,302,385.04              1,263,318.88              1,263,318.88              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

23KK0185 - Repair of Four (4) Classrooms, Lumbo ES, Lagonglong, Misamis 

Oriental
Construction Section No Competitive Bidding 05-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 22-08-2023 31-08-2023 01-09-2023

Government of the 

Philippines (current 

year's budget)

2,311,410.23              2,311,410.23              2,240,704.29              2,240,704.29              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

300101200001000
23KK0186 - Construction of Two (2) Storey Four (4) Classroom, Mangga ES, 

Sugbongcogon, Misamis Oriental
Construction Section No Competitive Bidding 05-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

16,083,794.00            16,083,794.00            16,058,044.00            16,058,044.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

23KK0187 - Repair of Three (3) Classrooms, San Alonzo ES, Balingoan, 

Misamis Oriental
Construction Section No Competitive Bidding 05-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 22-08-2023 31-08-2023 22-08-2023

Government of the 

Philippines (current 

year's budget)

1,809,375.00              1,809,375.00              1,789,269.01              1,789,269.01              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

23KK0188 - Repair of Two (2) Classrooms, Dampias A.O. Rañises NHS, 

Binuangan, Misamis Oriental
Construction Section No Competitive Bidding 07-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 22-08-2023 31-08-2023 01-09-2023

Government of the 

Philippines (current 

year's budget)

1,289,964.40              1,289,964.40              1,264,218.69              1,264,218.69              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

23KK0189 - Repair of Three (3) Classrooms, Tabok ES, Lagonglong, Misamis 

Oriental
Construction Section No Competitive Bidding 07-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 22-08-2023 31-08-2023 01-09-2023

Government of the 

Philippines (current 

year's budget)

2,041,026.09              2,041,026.09              2,025,026.09              2,025,026.09              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

300101200001000
23KK0190 - Construction of Two (2) Storey Eight (8) Classroom, Pedro 

Maligmat Integrated School  - Elem, Gingoog City, Misamis Oriental
Construction Section No Competitive Bidding 07-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

30,000,000.00            30,000,000.00            29,775,389.15            29,775,389.15            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/15/2023 

6. 06/15/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/15/2023 

6. 06/15/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/15/2023 

6. 06/15/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/15/2023 

6. 06/15/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/15/2023 

6. 06/15/2023



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

300101200001000
23KK0191 - Construction of One (1) Storey Three (3) Classroom, Calubo IS, 

Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 07-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

11,008,976.49            11,008,976.49            10,970,840.12            10,970,840.12            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

300101200001000
23KK0192 - Construction of One (1) Storey Three (3) Classroom, Gaston ES, 

Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 07-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

10,918,355.63            10,918,355.63            10,575,207.52            10,575,207.52            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

300101200001000
23KK0193 - Construction of Two (2) Storey Four (4) Classroom, Tabok ES, 

Lagonglong, Misamis Oriental
Construction Section No Competitive Bidding 07-06-2023 09-06-2023 19-06-2023 04-07-2023 04-07-2023 11-07-2023 18-07-2023 19-07-2023 19-07-2023 25-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

5,794,584.00              5,794,584.00              5,771,823.91              5,771,823.91              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. SCHOOL PRINCIPAL

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

1.  06/09/2023

2. 06/09/2023

3. 06/09/2023

4. 06/09/2023

5. 06/10/2023 

6. 06/10/2023

23KK0194 - Construction of Seawall at Brgy. Poblacion, Kinoguitan, 

Misamis Oriental
Construction Section No Competitive Bidding 26-06-2023 29-06-2023 06-07-2023 25-07-2023 25-07-2023

Government of the 

Philippines (current 

year's budget)

-                               -                               

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN

1. 06/29/2023

2. 06/29/2023

3. 06/29/2023

4. 06/29/2023

5. 06/30/2023

6. 06/30/2023

1. 06/29/2023

2. 06/29/2023

3. 06/29/2023

4. 06/29/2023

5. 06/30/2023

6. 06/30/2023

1. 06/29/2023

2. 06/29/2023

3. 06/29/2023

4. 06/29/2023

5. 06/30/2023

6. 06/30/2023

1. 06/29/2023

2. 06/29/2023

3. 06/29/2023

4. 06/29/2023

5. 06/30/2023

6. 06/30/2023

1. 08/15/2023

2. 08/15/2023

3. 08/15/2023

4. 08/15/2023

5. 08/16/2023

6. 08/16/2023

Failure of Bidding

23KK0194 (2nd Advertisement) - Construction of Seawall at Brgy. 

Poblacion, Kinoguitan, Misamis Oriental
Construction Section No Competitive Bidding 11-08-2023 15-08-2023 25-08-2023 06-09-2023 06-09-2023 13-09-2023 20-09-2023 21-09-2023 18-10-2023 25-10-2023 27-10-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              9,505,919.49              9,505,919.49              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN

1. 08/15/2023

2. 08/15/2023

3. 08/15/2023

4. 08/15/2023

5. 08/16/2023

6. 08/16/2023

1. 08/15/2023

2. 08/15/2023

3. 08/15/2023

4. 08/15/2023

5. 08/16/2023

6. 08/16/2023

1. 08/15/2023

2. 08/15/2023

3. 08/15/2023

4. 08/15/2023

5. 08/16/2023

6. 08/16/2023

1. 08/15/2023

2. 08/15/2023

3. 08/15/2023

4. 08/15/2023

5. 08/16/2023

6. 08/16/2023

1. 08/15/2023

2. 08/15/2023

3. 08/15/2023

4. 08/15/2023

5. 08/16/2023

6. 08/16/2023

23KK0195 - Repair of Two (2) Classrooms, Manaol ES, Lagonglong, Misamis 

Oriental
Construction Section No Competitive Bidding 26-06-2023 09-06-2023 06-07-2023 19-07-2023 19-07-2023 31-07-2023 08-08-2023 09-08-2023 22-08-2023 31-08-2023 01-09-2023

Government of the 

Philippines (current 

year's budget)

1,298,496.30              1,298,496.30              1,254,631.79              1,254,631.79              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

6. SCHOOL PRINCIPAL

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/2023

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/2024

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/2025

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/2026

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/2027

23KK0196 - Repair of Four (4) Classrooms, Sugbongcogon NHS, 

Sugbongcogon, Misamis Oriental
Construction Section No Competitive Bidding 26-06-2023 09-06-2023 06-07-2023 19-07-2023 19-07-2023 01-08-2023 08-08-2023 09-08-2023 22-08-2023 31-08-2023 01-09-2023

Government of the 

Philippines (current 

year's budget)

2,456,769.75              2,456,769.75              2,383,068.88              2,383,068.88              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

6. SCHOOL PRINCIPAL

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/202

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/202

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/202

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/202

1. 6/29/2023

2. 6/29/2023

3. 6/29/2023

4. 6/29/2023

5. 07/05/2023 

6. 07/05/202

23KK0197 - Construction of Flood Control, Brgy. Bauk-Bauk, Balingoan, 

Misamis Oriental
Construction Section No Competitive Bidding 20-10-2023 07-11-2023 14-11-2023 28-11-2023 28-11-2023 05-12-2023 12-12-2023 13-12-2023 14-12-2023 18-12-2023 20-12-2023

Government of the 

Philippines (current 

year's budget)

20,000,000.00            20,000,000.00            18,333,805.51            18,333,805.51            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGOAN

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2023 

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2024

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2025

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2026

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2027

23KK0198 - Construction of Seawall at Medina Comprehensive National 

High School (MCNHS), Brgy. North Poblacion, Medina, Misamis Oriental
Construction Section No Competitive Bidding 20-10-2023 07-11-2023 14-11-2023 28-11-2023 28-11-2023 05-12-2023 12-12-2023 13-12-2023 14-12-2023 18-12-2023 20-12-2023

Government of the 

Philippines (current 

year's budget)

50,000,000.00            50,000,000.00            47,760,000.38            47,760,000.38            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2023 

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2024

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2025

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2026

1. 11/07/2023

2. 11/07/2023

3. 11/07/2023

4. 11/07/2023

5. 11/09/2027

4,567,239,100.56      4,245,000.00              4,562,994,100.56      4,366,953,098.14      4,215,959.50              4,362,737,138.64      

   Total Allotted Budget of Procurement Activities

   Total Contract Price of Procurement Activities Conducted

   Total Savings (Total Allotted Budget - Total Contract Price)

Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

300226108753000
23KK0043 - Construction (Completion) of Multi-Purpose Building, Gingoog 

Dormitory, Barangay 26, Gingoog City, Misamis Oriental - 
Construction Section No Competitive Bidding 16-01-2023 19-01-2023 26-01-2023 08-02-2023 08-02-2023 16-02-2023 28-02-2023 28-02-2023

Government of the 

Philippines (current 

year's budget)

14,850,000.00            14,850,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. BARANGAY CAPTAIN - BARANGAY 26

1. 01/26/2023

2. 03/14/2023

3. 01/26/2023

4. 01/26/2023

5. 01/26/2023

6.  01/26/2023

1. 01/26/2023

2. 03/14/2023

3. 01/26/2023

4. 01/26/2023

5. 01/26/2023

6.  01/26/2023

1. 01/26/2023

2. 03/14/2023

3. 01/26/2023

4. 01/26/2023

5. 01/26/2023

6.  01/26/2023

1. 01/26/2023

2. 03/14/2023

3. 01/26/2023

4. 01/26/2023

5. 01/26/2023

6.  01/26/2023

1. 01/26/2023

2. 03/14/2023

3. 01/26/2023

4. 01/26/2023

5. 01/26/2023

6.  01/26/2023

Short of Award, Waiting for SARO

24KK0002 - Construction of Multi-Purpose Building (Covered Court), 

Barangay Bangbang, Sitio Sidlakan, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023

Government of the 

Philippines (current 

year's budget)

5,940,000.00              5,940,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

6. BARANGAY CAPTAIN - BANGBANG

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Short of Award, Waiting for SARO

24KK0003 - Construction (Completion) of Multi-Purpose Building, LTO 

Balingasag District Office, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023

Government of the 

Philippines (current 

year's budget)

4,950,000.00              4,950,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR

6. HEAD OF OFFICE - LTO

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Short of Award, Waiting for SARO

24KK0004 - Construction of Multi-Purpose Building (Barangay Hall), 

Barangay Salagsag, Salay, Misamis Oriental
Construction Section Yes Competitive Bidding 20-11-2023 21-11-2023 30-11-2023 14-12-2023 14-12-2023 21-12-2023 28-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

5,940,000.00              5,940,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN - SALAGSAG

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

Short of Award, Waiting for SARO

24KK0005 (2nd Advertisement) - Construction (Completion) of Multi-

purpose Building (Covered Court), Barangay Yungod, Salay, Misamis 

Oriental

Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023
Government of the 

Philippines (current 

year's budget)

2,970,000.00              2,970,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SALAY

6. BARANGAY CAPTAIN - YUNGOD

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

Short of Award, Waiting for SARO

24KK0006 (2nd Advertisement) - Construction of Multi-purpose Building 

(Covered Court), Barangay Kitambis, Binuangan, Misamis Oriental
Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023

Government of the 

Philippines (current 

year's budget)

5,940,000.00              5,940,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

6. BARANGAY CAPTAIN - KITAMBIS

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

Short of Award, Waiting for SARO

24KK0007 (2nd Advertisement) - Construction / Improvement of Access 

Roads leading to Trades, Industries and Economic Zones (Roads Leveraging 

Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lunao-

Agay-ayan Circumferential Road Connecting to proposed Lunao Seaport in 

support of Transport and Logistics, Gingoog City, Misamis Oriental

Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023
Government of the 

Philippines (current 

year's budget)

4,900,000.00              4,900,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BINUANGAN

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Short of Award, Waiting for SARO

24KK0008 (2nd Advertisement) - Retrofitting/ Strengthening of Permanent 

Bridges - Lagonglong Br. (B01312MN) along Butuan City-Cagayan de Oro 

City-Iligan City Rd

Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023
Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Short of Award, Waiting for SARO

24KK0009 (2nd Advertisement) - Retrofitting/ Strengthening of Permanent 

Bridges - Talisayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-

Iligan City Rd

Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023
Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Short of Award, Waiting for SARO

24KK0010 - Construction (Completion) of Multi-Purpose Building, Barangay 

26, Gingoog City, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023

Government of the 

Philippines (current 

year's budget)

29,700,000.00            29,700,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. HEAD OF OFFICE - LTO

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Short of Award, Waiting for SARO

24KK0011 - Construction (Completion) of Multi-Purpose Building (Covered 

Court), Barangay Beray, Kinoguitan, Misamis Oriental
Construction Section Yes Competitive Bidding 20-11-2023 21-11-2023 30-11-2023 14-12-2023 14-12-2023 21-12-2023 28-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

1,980,000.00              1,980,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN - BERAY

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

Short of Award, Waiting for SARO

24KK0012 - Construction / Upgrading / Rehabilitation of Drainage along 

National Roads - Primary Roads - Butuan City - Cagayan de Oro City - Iligan 

City Road - K 1319 + 243 - K 1319 + 267, K 1322 + 729 - K1322 + 743, K 

1322 + 916 - K 1322 + 928, K 1323 + 006 - K 1323 + 017, 1324 + 244 - K 

1324 + 252, K 1324 + 387 - K 1324 + 406

Construction Section Yes Competitive Bidding 05-01-2024 09-01-2024 16-01-2024 29-01-2023 29-01-2023 05-02-2023 12-02-2023 12-02-2024
Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

Short of Award, Waiting for SARO

24KK0013 - Road Widening - Primary Roads - Butuan City - Cagayan de Oro 

City - Iligan City Rd - K1281+(-187) - K1281+(-141), K1280+185 - 

K1280+554

Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023
Government of the 

Philippines (current 

year's budget)

19,257,000.00            19,257,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Short of Award, Waiting for SARO

24KK0014 - Road Widening - Primary Roads - Butuan City - Cagayan de Oro 

City - Iligan City Rd - K1329+(-1118.74) - K1329+(-1042), K1329 +(-1589) - 

K1329+(-1153)

Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023
Government of the 

Philippines (current 

year's budget)

23,802,240.00            23,802,240.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

Short of Award, Waiting for SARO

24KK0015 - Road Widening - Primary Roads - Butuan City - Cagayan de Oro 

City - Iligan City Rd - K 1360 + 000 - K1360 + 645
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

29,939,000.00            29,939,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Short of Award, Waiting for SARO

24KK0016 - Widening of Permanent Bridges - Agay-ayan Br. (B01351MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023

Government of the 

Philippines (current 

year's budget)

9,800,000.00              9,800,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Short of Award, Waiting for SARO

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

4,366,953,098.14

4,567,239,100.56

Date of Receipt of Invitation

ONGOING PROCUREMENT ACTIVITIES

200,286,002.42



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-Bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of Award Contract Signing Notice to Proceed
Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility Check

Sub/ Open of 

Bids
Bid Evaluation Post Qual

Delivery/ 

Completion/ 

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

Date of Receipt of Invitation

COMPLETED PROCUREMENT ACTIVITIES

Actual Procurement Activities

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

24KK0017 - Widening of Permanent Bridges - Dangoan Br. 2 (B01291MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase V)
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Short of Award, Waiting for SARO

24KK0018 - Widening of Permanent Bridges - Tup-on Br. (B01293MN) along 

Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 20-11-2023 21-11-2023 30-11-2023 14-12-2023 14-12-2023 21-12-2023 28-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

1. 11/21/2023

2. 11/21/2023

3. 11/21/2023

4. 111/21/2023

5. 11/23/2023

6. 11/23/2023

Short of Award, Waiting for SARO

24KK0019 - Construction of Multi-purpose Building (Barangay Hall), 

Barangay Esperanza, Kinoguitan, Misamis Oriental
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023

Government of the 

Philippines (current 

year's budget)

5,940,000.00              5,940,000.00              

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - KINOGUITAN

6. BARANGAY CAPTAIN - ESPERANZA

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Short of Award, Waiting for SARO

24KK0020 - Retrofitting/ Strengthening of Permanent Bridges - Catuan Br. 

(B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 17-11-2023 20-11-2023 29-11-2023 13-12-2023 13-12-2023 20-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

29,400,000.00            29,400,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

Short of Award, Waiting for SARO

24KK0021 - Rehabilitation / Major Repair of Permanent Bridges - Sinap-

angan Br. (B01257MN) along Gingoog-Claveria-Villanueva Rd
Construction Section Yes Competitive Bidding 05-01-2024 09-01-2024 16-01-2024 29-01-2023 29-01-2023 05-02-2023 12-02-2023 12-02-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

Short of Award, Waiting for SARO

24KK0022 - Retrofitting/ Strengthening of Permanent Bridges - Sta. Ines Br. 

2 (B01295MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 17-11-2023 20-11-2023 29-11-2023 13-12-2023 13-12-2023 20-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - TALISAYAN

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

1. 11/20/2023

2. 11/20/2023

3. 11/20/2023

4. 11/20/2023

5. 11/21/2023

6. 11/21/2023

Short of Award, Waiting for SARO

24KK0023 - Rehabilitation / Major Repair of Permanent Bridges - Malubog 

Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 26-12-2023 26-12-2023 27-12-2023 29-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Short of Award, Waiting for SARO

24KK0024 - Construction of Flood Control Structure along Dangoan River, 

Package 2, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023

Government of the 

Philippines (current 

year's budget)

120,625,000.00         120,625,000.00         

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Short of Award, Waiting for SARO

24KK0025 - Construction of Flood Control Structure along Dangoan River, 

Package 3, Medina, Misamis Oriental
Construction Section Yes Competitive Bidding 10-11-2023 16-11-2023 28-11-2023 12-12-2023 12-12-2023 19-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

120,625,000.00         120,625,000.00         

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - MEDINA

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

Short of Award, Waiting for SARO

24KK0027 - Road Widening - Primary Roads - Butuan City - Cagayan de Oro 

City - Iligan City Rd - K1395+000 - K1395+377, K1395+471 - K1395+552
Construction Section Yes Competitive Bidding 22-11-2023 29-11-2023 06-12-2023 18-12-2023 18-12-2023 22-12-2023 28-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

21,266,000.00            21,266,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

Short of Award, Waiting for SARO

24KK0029 - Retrofitting/ Strengthening of Permanent Bridges - Cabulawan 

Br. (B01311MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - LAGONGLONG

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

Short of Award, Waiting for SARO

24KK0030 - Retrofitting/ Strengthening of Permanent Bridges - Kibungsod 

Br. (B01151MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -MAGSAYSAY

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Short of Award, Waiting for SARO

24KK0031 - Retrofitting/ Strengthening of Permanent Bridges - Pangasihan 

Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd
Construction Section Yes Competitive Bidding 16-10-2023 31-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 11-12-2023 12-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

1. 10/31/2023

2. 10/31/2023

3. 10/31/2023

4. 10/31/2023

5. 11/03/2023

6. 11/03/2023

Short of Award, Waiting for SARO

24KK0033 - Widening of Permanent Bridges - Balanakon Br. (B01259MN) 

along Gingoog-Claveria-Villanueva Rd (Phase III)
Construction Section Yes Competitive Bidding 09-11-2023 10-11-2023 20-11-2023 06-12-2023 06-12-2023 13-12-2023 20-12-2023 21-12-2023

Government of the 

Philippines (current 

year's budget)

14,700,000.00            14,700,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

1. 11/10/2023

2. 11/10/2023

3. 11/10/2023

4. 111/10/2023

5. 11/13/2023

6. 11/13/2023

Short of Award, Waiting for SARO

24KK0034 - Widening of Permanent Bridges - Hinandigan Br. (B01258MN) 

along Gingoog-Claveria-Villanueva Rd (Phase III)
Construction Section Yes Competitive Bidding 22-11-2023 29-11-2023 06-12-2023 18-12-2023 18-12-2023 22-12-2023 28-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

Short of Award, Waiting for SARO

24KK0035 - Widening of Permanent Bridges - Lingonlingon Br. (B01260MN) 

along Gingoog-Claveria-Villanueva Rd (Phase III)
Construction Section Yes Competitive Bidding 10-11-2023 14-11-2023 22-11-2023 11-12-2023 11-12-2023 18-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

14,700,000.00            14,700,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

1. 11/14/2023

2. 11/14/2023

3. 11/14/2023

4. 11/14/2023

5. 11/15/2023

6. 11/15/2023

Short of Award, Waiting for SARO

24KK0036 - Construction of Flood Control Structure along Gingoog River, 

Package 1, Gingoog City, Misamis Oriental
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 26-12-2023 26-12-2023 27-12-2023 29-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

96,500,000.00            96,500,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Short of Award, Waiting for SARO

24KK0037 - Construction of Flood Control Structure along Gingoog River, 

Package 2, Gingoog City, Misamis Oriental
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 26-12-2023 26-12-2023 27-12-2023 29-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

96,500,000.00            96,500,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Short of Award, Waiting for SARO

24KK0038 - Construction of Access Road leading to Talon Falls, Gingoog 

City, Misamis Oriental
Construction Section Yes Competitive Bidding 05-01-2024 10-01-2024 17-01-2024 30-01-2024 30-01-2024 06-02-2024 13-02-2024 14-02-2024

Government of the 

Philippines (current 

year's budget)

49,000,000.00            49,000,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

1. 01/10/2024

2. 01/10/2024

3. 01/10/2024

4. 01/10/2024

5. 01/12/2024

Short of Award, Waiting for SARO

24KK0039 - Construction / Improvement of Access Roads leading to 

declared Tourism Destinations (Tourism Road Infrastructure Program - 

TRIP), Construction of Access Road leading to Mt. Sioan Tri-Rock Resort, 

Gingoog City, Misamis Oriental

Construction Section Yes Competitive Bidding 22-11-2023 29-11-2023 06-12-2023 18-12-2023 18-12-2023 22-12-2023 28-12-2023 29-12-2023
Government of the 

Philippines (current 

year's budget)

49,000,000.00            49,000,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

1. 11/29/2023

2. 11/29/2023

3. 11/29/2023

4. 11/29/2023

5. 11/30/2023

6. 11/30/2023

Short of Award, Waiting for SARO

24KK0040 - Widening of Permanent Bridges - Gahub Br. (B01346MN) along 

Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV)
Construction Section Yes Competitive Bidding 10-11-2023 16-11-2023 28-11-2023 12-12-2023 12-12-2023 19-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

Short of Award, Waiting for SARO

24KK0041 - Widening of Permanent Bridges - Lunao Br. (B01350MN) along 

Butuan City-Cagayan de Oro City-Iligan City Rd (Phase V)
Construction Section Yes Competitive Bidding 10-11-2023 16-11-2023 28-11-2023 12-12-2023 12-12-2023 19-12-2023 27-12-2023 28-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

1. 11/16/2023

2. 11/16/2023

3. 11/16/2023

4. 11/16/2023

5. 11/17/2023

6. 11/17/2023

Short of Award, Waiting for SARO

24KK0042 - Construction of Flood Control Structure, Barangay Gumabon to 

Barangay Tama, Magsaysay, Misamis Oriental
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 26-12-2023 26-12-2023 27-12-2023 29-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

48,250,000.00            48,250,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR -MAGSAYSAY

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Short of Award, Waiting for SARO

24KK0044 - Construction of Waterworks System, Barangay Poblacion, 

Barangay Tabok, Barangay Manaol, Barangay Lumbo, Lagonglong, Misamis 

Oriental

Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 26-12-2023 26-12-2023 27-12-2023 29-12-2023 29-12-2023
Government of the 

Philippines (current 

year's budget)

14,850,000.00            14,850,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

6. BARANGAY CAPTAIN - POBLACION

7. BARANGAY CAPTAIN - TABOK

8. BARANGAY CAPTAIN - MANAOL

9. BARANGAY CAPTAIN - LUMBO

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Short of Award, Waiting for SARO

24KK0045 - Widening of Permanent Bridges - Anakan Br. (B01343MN) 

along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)
Construction Section Yes Competitive Bidding 09-11-2023 13-11-2023 21-11-2023 07-12-2023 07-12-2023 14-12-2023 22-12-2023 22-12-2023

Government of the 

Philippines (current 

year's budget)

19,600,000.00            19,600,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - GINGOOG CITY

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

1. 11/13/2023

2. 11/13/2023

3. 11/13/2023

4. 11/13/2023

5. 11/14/2023

6. 11/14/2023

Short of Award, Waiting for SARO

24KK0046 - Widening of Permanent Bridges - Silad Br. 1 (B01304MN) along 

Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)
Construction Section Yes Competitive Bidding 05-12-2023 07-12-2023 14-12-2023 26-12-2023 26-12-2023 27-12-2023 29-12-2023 29-12-2023

Government of the 

Philippines (current 

year's budget)

49,000,000.00            49,000,000.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - SUGBONGCOGON

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

1. 12/07/2023

2. 12/07/2023

3. 12/07/2023

4. 12/07/2023

5. 12/13/2023

6. 12/13/2023

Short of Award, Waiting for SARO

24KK0048 - Construction of National Overpass - Baliwagan National High 

School, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 05-01-2024 11-01-2024 18-01-2024 31-01-2024 31-01-2024 07-02-2024 14-02-2024 15-02-2024

Government of the 

Philippines (current 

year's budget)

19,596,080.00            19,596,080.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

1. 01/11/2024

2. 01/11/2024

3. 01/11/2024

4. 01/11/2024

5. 01/12/2024

Short of Award, Waiting for SARO

24KK0049 - Construction of National Overpass - Baliwagan National High 

School, Balingasag, Misamis Oriental
Construction Section Yes Competitive Bidding 05-01-2024 09-01-2024 16-01-2024 29-01-2023 29-01-2023 05-02-2023 12-02-2023 12-02-2023

Government of the 

Philippines (current 

year's budget)

19,596,080.00            19,596,080.00            

1. REGIONAL DIRECTOR - DPWH - REGION X

2. COMMISSION ON AUDIT

3. CHAMBER OF COMMERCE & INDUSTRY

4. ARCHDIOCESE – CDO

5. MAYOR - BALINGASAG

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

1. 01/09/2024

2. 01/09/2024

3. 01/09/2024

4. 01/09/2024

5. 01/12/2024

Short of Award, Waiting for SARO

1,203,916,400.00      -                               1,203,916,400.00      -                               -                               -                               
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