
ANNEX B

DPWH - MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE

Department of Public Works and Highways Procurement Monitoring Report as of July- December, 2022
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COMPLETED PROCUREMENT ACTIVITIES

300104221948000
21ED0066 - Construction of Multi – Purpose Building 
(Covered Court), Barangay San Jose, Naujan, 
Oriental Mindoro

Construction Yes 
Competitive 

Bidding
N/A 12/02/20 12/09/20 12/22/20 12/22/20

12/23/20 - 
12/29/20

12/31/20 - 
02/12/21

03/16/22 03/16/22 03/22/22 03/23/22 07/21/22 07/12/23 GOP 1,980,000.00 - 1,980,000.00 1,900,668.09 - 1,900,668.09
NACAP, UAP 

& COA
12/04/20 12/17/20 12/17/20 12/18/20 12/24/20 7/15/22 FLR

310111100298000
21ED0080 - Construction/Upgrading/Rehabilitation 
of Drainage Along Calapan South Rd – K0010+637 
– K0011+188, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/19/21 01/26/21 02/02/21 02/23/21 02/23/21

02/24/21 - 
03/02/21

03/03/21 - 
04/16/21

2/22/22 2/22/22 2/28/22 3/1/22 8/9/222 8/9/23 GOP 9,800,000.00 - 9,800,000.00 9,505,700.44 - 9,505,700.44
NACAP, UAP 

& COA
01/28/21 02/18/21 02/18/21 02/19/21 02/26/21 8/4/22 FLR

310111100299000
21ED0081 - Construction/Upgrading/Rehabilitation 
of Drainage Along Calapan South Rd – K0016+1342 
– K0017+439, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/19/21 01/26/21 02/02/21 02/23/21 02/23/21

02/24/21 - 
03/02/21

03/03/21 - 
04/16/21

2/22/22 2/22/22 2/28/22 3/1/22 9/7/22 9/7/23 GOP 12,740,000.00 - 12,740,000.00 12,357,377.21 - 12,357,377.21
NACAP, UAP 

& COA
01/28/21 02/18/21 02/18/21 02/19/21 02/26/21 9/2/22 FLR

320102104309000
21ED0082 - Construction of Bucayao River Control 
along Sitio Caguisikan, Brgy. Gutad, Calapan City, 
Oriental Mindoro

Construction No
Competitive 

Bidding
01/19/21 01/26/21 02/02/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/24/21 - 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 10/18/22 10/18/23 GOP 38,220,000.00 - 32,220,000.00 37,073,369.22 - 37,073,369.22
NACAP, UAP 

& COA
01/28/21 02/11/21 02/11/21 02/11/21 02/19/21 10/13/22 FLR

320102104310000
21ED0083 - Construction of Mag – Asawang Tubig 
River Control along Brgy. San Carlos, Naujan, 
Oriental Mindoro

Construction No
Competitive 

Bidding
01/19/21 01/26/21 02/02/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/24/21 - 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 8/31/22 8/31/23 GOP 29,400,000.00 - 29,400,000.00 28,663,743.94 - 28,663,743.94
NACAP, UAP 

& COA
01/28/21 02/11/21 02/11/21 02/11/21 02/19/21 8/26/22 FLR

300103203465000
21ED0092 - Construction of Multi – Purpose Building 
(Covered Court) Filemon F. Samaco E/S, Brgy. 
Comunal, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 6/29/22 6/29/23 GOP 2,450,000.00 - 2,450,000.00 2,351,745.81 - 2,351,745.81
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/19/21 6/24/22 FLR

300103203467000
21ED0093 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. Andres Ylagan, Naujan, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 6/29/22 6/29/23 GOP 2,450,000.00 - 2,450,000.00 2,347,362.07 - 2,347,362.07
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/19/21 6/24/22 FLR

300103203468000
21ED0094 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. Bagong Silang, Victoria, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 6/29/22 6/29/23 GOP 2,450,000.00 - 2,450,000.00 2,371,543.27 - 2,371,543.27
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/19/21 6/24/22 FLR

300103203469000
21ED0095 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. Bigaan, San Teodoro, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 9/6/22 9/6/23 GOP 3,920,000.00 - 3,920,000.00 3,800,796.45 - 3,800,796.45
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/19/21 9/1/22 FLR

300103203470000
21ED0096 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. Calsapa, San Teodoro, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 9/6/22 9/6/23 GOP 3,920,000.00 - 3,920,000.00 3,755,377.22 - 3,755,377.22
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/19/21 9/1/22 FLR

300103203474000
21ED0097 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. Tagumpay, Pola, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 7/22/22 7/22/23 GOP 2,940,000.00 - 2,940,000.00 2,817,847.65 - 2,817,847.65
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/19/21 7/15/22 FLR

300103203473000
21ED0098 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. San Gabriel, Victoria, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 6/29/22 6/29/23 GOP 2,450,000.00 - 2,450,000.00 2,371,354.91 - 2,371,354.91
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 6/24/22 FLR

300103203471000
21ED0099 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. Panikihan, Pola, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/03/21 02/16/21 02/16/21

02/17/21 - 
02/23/21

02/14/21 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 6/22/22 6/22/22 GOP 2,940,000.00 - 2,940,000.00 2,817,995.91 - 2,817,995.91
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 6/17/22 FLR

300103203507000
21ED0100 - Construction of MPB (Covered Court), 
Ilag, San Teodoro, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/04/21 02/17/21 02/17/21

02/18/21 - 
02/24/21

02/26/21 - 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 6/29/22 6/29/23 GOP 2,450,000.00 - 2,450,000.00 2,347,109.63 - 2,347,109.63
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 6/24/22 FLR

300116204158000
21ED0101 - Concreting of Road at Lemon St., Lalud, 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/04/21 02/17/21 02/17/21

02/18/21 - 
02/24/21

02/26/21 - 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 5/9/22 5/9/23 GOP 1,960,000.00 - 1,960,000.00 1,891,169.44 - 1,891,169.44
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 5/4/22 FLR

300116204159000
21ED0102 - Concreting of Road, Brgy. Parang, 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/27/21 02/04/21 02/17/21 02/17/21

02/18/21 - 
02/24/21

02/26/21 - 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 5/13/22 5/13/23 GOP 2,940,000.00 - 2,940,000.00 2,822,349.24 - 2,822,349.24
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 5/6/22 FLR
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300116204161000
21ED0103 - Concreting of Road, Brgy. Biga – Brgy. 
Comunal, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/20/21 01/27/21 02/04/21 02/17/21 02/17/21

02/18/21 - 
02/24/21

02/26/21 - 
04/08/21

2/22/22 2/22/22 2/23/22 2/24/22 9/18/22 9/18/23 GOP 19,600,000.00 - 19,600,000.00 19,011,230.50 - 19,011,230.50
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 9/13/22 FLR

300116204166000
21ED0104 - Concreting of Road, Brgy. Canubing 2, 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/20/21 01/27/21 02/04/21 02/17/21 02/17/21

02/18/21 - 
02/24/21

02/26/21 - 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 6/21/22 6/21/23 GOP 9,800,000.00 - 9,800,000.00 9,420,006.56 - 9,420,006.56
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 6/16/22 FLR

300116204170000
21ED0105 - Concreting of Road, Brgy. Puting Tubig 
– Brgy. Gulod – Brgy. Batino Road, Calapan City, 
Oriental Mindoro

Construction No
Competitive 

Bidding
01/20/21 01/27/21 02/04/21 02/17/21 02/17/21

02/18/21 - 
02/24/21

02/26/21 - 
04/08/21

2/22/22 2/22/22 2/23/22 2/24/22 8/21/22 8/21/23 GOP 24,500,000.00 - 24,500,000.00 23,761,695.94 - 23,761,695.94
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 8/16/22 FLR

300116204172000
21ED0106 - Concreting of Road, Brgy. Sta. Rosa II, 
Baco, Oriental Mindoro

Construction No
Competitive 

Bidding
01/20/21 01/27/21 02/04/21 02/17/21 02/17/21

02/18/21 - 
02/24/21

02/26/21 - 
04/08/21

2/22/22 2/22/22 2/28/22 3/1/22 9/3/22 9/3/23 GOP 24,500,000.00 - 24,500,000.00 22,534,940.81 - 22,534,940.81
NACAP, UAP 

& COA
01/29/21 02/11/21 02/11/21 02/11/21 02/22/21 8/26/22 FLR

300116204179000
21ED0107 - Construction of Road, Sitio Binarilan, 
Brgy. Canubing 1 – Sitio Ilaya, Brgy. Malad, Calapan 
City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/20/21 01/27/21 02/04/21 03/10/21 03/10/21

03/11/21 - 
03/17/21

03/18/21 - 
04/30/21

2/23/22 2/23/22 3/1/22 3/2/22 8/28/22 8/28/23 GOP 24,500,000.00 - 24,500,000.00 23,519,942.00 - 23,519,942.00
NACAP, UAP 

& COA
01/29/21 03/05/21 03/05/21 03/05/21 03/12/21 8/23/22 FLR

300116204163000
21ED0108 - Concreting of Road, Brgy. Caagutayan, 
San Teodoro, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/23/21 03/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/23/22 2/23/22 3/1/22 3/2/22 12/28/22 12/28/23 GOP 49,000,000.00 - 49,000,000.00 47,137,525.66 - 47,137,525.66
NACAP, UAP 

& COA
02/01/21 03/18/21 03/18/21 03/19/21 03/26/21 12/23/22 FLR

300103203480000
21ED0109 - Construction of Multi – Purpose Building 
(Isolation Facilities), Baco, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/22/22 2/22/22 2/28/22 3/1/22 9/24/22 9/24/23 GOP 11,760,000.00 - 11,760,000.00 11,289,507.00 - 11,289,507.00
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/19/22 FLR

300103203484000
21ED0110 -  Construction of Multi – Purpose 
Building (Isolation Facilities), Puerto Galera, Oriental 
Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/22/22 2/22/22 2/28/22 3/1/22 9/24/22 9/24/23 GOP 11,760,000.00 - 11,760,000.00 11,302,230.73 - 11,302,230.73
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/19/22 FLR

300103203485000
21ED0111 - Construction of Multi – Purpose Building 
(Isolation Facilities), San Teodoro, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/22/22 2/22/22 2/28/22 3/1/22 9/24/22 9/24/23 GOP 11,760,000.00 - 11,760,000.00 11,382,786.21 - 11,382,786.21
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/19/22 FLR

300103203486000
21ED0112 - Construction of Multi – Purpose Building 
(Isolation Facilities), Socorro, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/22/22 2/22/22 2/28/22 3/1/22 9/24/22 9/24/23 GOP 11,760,000.00 - 11,760,000.00 11,312,797.93 - 11,312,797.93
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/19/22 FLR

300103203487000
21ED0113 - Construction of Multi – Purpose Building 
(Isolation Facilities), Victoria, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/22/22 2/22/22 2/28/22 3/1/22 9/24/22 9/24/23 GOP 11,760,000.00 - 11,760,000.00 11,348,242.07 - 11,348,242.07
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/19/22 FLR

300103203483000
21ED0114 - Construction of Multi – Purpose Building 
(Isolation Facilities), Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/22/22 2/22/22 2/28/22 3/1/22 9/24/22 9/24/23 GOP 11,760,000.00 - 11,760,000.00 11,305,210.69 - 11,305,210.69
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/19/22 FLR

300103203482000
21ED0115 - Construction of Multi – Purpose Building 
(Isolation Facilities), Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/22/22 2/22/22 2/28/22 3/1/22 9/24/22 9/24/23 GOP 11,760,000.00 - 11,760,000.00 11,308,368.30 - 11,308,368.30
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/19/22 FLR

300103203481000
21ED0116 - Construction of Multi – Purpose Building 
(Isolation Facilities), Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/05/21 03/05/21 03/05/21

03/08/21 - 
03/12/21

03/15/21 - 
04/28/21

2/23/22 2/23/22 3/1/22 3/2/22 9/25/22 9/25/23 GOP 11,760,000.00 - 11,760,000.00 11,348,490.59 - 11,348,490.59
NACAP, UAP 

& COA
02/01/21 03/01/21 03/01/21 03/03/21 03/10/21 9/20/22 FLR

300116204174000
21ED0117 - Concreting of Road, Brgy. Tibag, 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/28/21 02/08/21 02/23/21 02/23/21

02/24/21 - 
03/02/21

03/03/21 - 
04/16/21

2/22/22 2/22/22 2/28/22 3/1/22 5/13/22 5/13/23 GOP 2,940,000.00 - 2,940,000.00 2,851,481.95 - 2,851,481.95
NACAP, UAP 

& COA
02/03/21 02/18/21 02/18/21 02/19/21 02/26/21 5/6/22 FLR

300104221920000
21ED0118 - Construction of Parang – Palhi – Sapul 
– Bayanan Bypass Road, Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 01/28/21 02/08/21 03/11/21 03/11/21

03/12/21 - 
03/18/21

03/19/21 - 
04/30/21

- - - - - - GOP 3,960,000.00 - 3,960,000.00 3,801,097.80 - 3,801,097.80
NACAP, UAP 

& COA
02/03/21 03/05/21 03/05/21 03/08/21 03/15/21 - CANCELLED

300103203476000
21ED0120 - Construction of Multi – Purpose Building 
(Day Care), Brgy. Parang, Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 01/28/21 02/08/21 03/11/21 03/11/21

03/12/21 - 
03/18/21

03/19/21 - 
04/30/21

2/23/22 2/23/22 3/1/22 3/2/22 6/23/22 6/23/23 GOP 2,940,000.00 - 2,940,000.00 2,821,979.54 - 2,821,979.54
NACAP, UAP 

& COA
02/03/21 03/05/21 03/05/21 03/08/21 03/15/21 6/7/22 FLR

300103203477000
21ED0121 - Construction of Multi – Purpose Building 
(Evacuation Center), Brgy. Tibag, Calapan City, 
Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/08/21 03/24/21 03/24/21

03/25/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 6/29/22 6/29/23 GOP 5,880,000.00 - 5,880,000.00 5,674,282.83 - 5,674,282.83
NACAP, UAP 

& COA
02/03/21 03/19/21 03/19/21 03/19/21 03/31/21 6/24/22 FLR
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300103203478000
21ED0122 - Construction of Multi – Purpose Building 
(Evacuation Center), Brgy. Camansihan, Calapan 
City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/08/21 03/24/21 03/24/21

03/25/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 7/29/22 7/29/23 GOP 5,880,000.00 - 5,880,000.00 5,703,600.00 - 5,703,600.00
NACAP, UAP 

& COA
02/03/21 03/19/21 03/19/21 03/19/21 03/31/21 7/22/22 FLR

300117209112000
21ED0123 - Concreting of Sitio Manuro, Brgy. 
Malamig, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/08/21 02/23/21 02/23/21

02/24/21 - 
03/02/21

03/03/21 - 
04/16/21

2/22/22 2/22/22 2/28/22 3/1/22 6/14/22 6/14/23 GOP 8,415,000.00 - 8,415,000.00 8,158,867.72 - 8,158,867.72
NACAP, UAP 

& COA
02/03/21 02/18/21 02/18/21 02/19/21 02/26/21 6/9/22 FLR

300103203458000
21ED0124 - Construction (Completion) of Multi – 
Purpose Building, Naujan Technical College, Brgy. 
Santiago, Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 01/28/21 02/08/21 02/23/21 02/23/21

02/24/21 - 
03/02/21

03/03/21 - 
04/16/21

2/22/22 2/22/22 2/28/22 3/1/22 6/6/22 6/6/23 GOP 1,960,000.00 - 1,960,000.00 1,901,134.49 - 1,901,134.49
NACAP, UAP 

& COA
02/03/21 02/18/21 02/18/21 02/19/21 02/26/21 6/1/22 FLR

300103203490000
21ED0125 - Construction of Pola ABC Building, 
Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
01/21/21 01/28/21 02/08/21 03/24/21 03/24/21

03/25/2021 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 8/22/22 8/22/23 GOP 9,800,000.00 - 9,800,000.00 9,486,378.61 - 9,486,378.61
NACAP, UAP 

& COA
02/03/21 03/19/21 03/19/21 02/19/21 03/31/21 8/17/22 FLR

300116204156000
21ED0126 - Concreting of Bayuin – Malugay Road, 
Socorro, Oriental Mindoro

Construction No
Competitive 

Bidding
01/22/21 01/29/21 02/08/21 03/18/21 03/18/21

03/19/21 - 
03/25/21

03/26/21 - 
05/07/21

2/23/22 2/23/22 3/1/22 3/2/22 9/5/22 9/5/23 GOP 24,500,000.00 - 24,500,000.00 23,519,817.02 - 1,900,668.09
NACAP, UAP 

& COA
02/03/21 03/12/21 03/12/21 03/15/21 03/19/21 8/31/22 FLR

300103203497000
21ED0130 - Construction of Victoria Legislative 
Building, Victoria, Oriental Mindoro

Construction No
Competitive 

Bidding
01/27/21 02/03/21 02/10/21 03/24/21 03/24/21

03/25/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 9/22/22 9/22/23 GOP 9,800,000.00 - 9,800,000.00 9,456,892.97 - 9,456,892.97
NACAP, UAP 

& COA
02/05/21 03/19/21 03/19/21 03/19/21 03/31/21 9/16/22 FLR

300103203496000
21ED0131 - Construction of Two Storey Building of 
Mindoro Oriental District Engineering Office, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 02/03/21 02/10/21 03/24/21 03/24/21

03/25/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 9/19/22 9/19/23 GOP 4,900,000.00 - 4,900,000.00 4,777,490.43 - 4,777,490.43
NACAP, UAP 

& COA
02/05/21 03/19/21 03/19/21 03/19/21 03/31/21 9/14/22 FLR

300103203495000
21ED0132 - Construction of Socorro Legislative 
Building, Socorro, Oriental Mindoro

Construction No
Competitive 

Bidding
01/27/21 02/03/21 02/10/21 03/24/21 03/24/21

03/25/21 - 
03/31/21

04/05/21 - 
05/19/21

2/24/22 2/24/22 3/3/22 3/4/22 12/4/22 12/4/23 GOP 24,500,000.00 - 24,500,000.00 23,886,617.92 - 23,886,617.92
NACAP, UAP 

& COA
02/05/21 03/19/21 03/19/21 03/19/21 03/31/21 11/29/22 FLR

300103203494000
21ED0133 - Construction of San Rafael Multi – 
Purpose Building, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/03/21 02/10/21 02/26/21 02/26/21

03/01/21 - 
03/05/21

03/08/21 - 
05/20/21

2/22/22 2/22/22 2/28/22 3/1/22 9/6/22 9/6/23 GOP 3,920,000.00 - 39,200,000.00 3,751,383.75 - 3,751,383.75
NACAP, UAP 

& COA
02/05/21 02/22/21 02/22/21 02/24/21 03/03/21 9/1/22 FLR

300103203493000
21ED0134 - Construction of Puerto Galera 
Legislative Building, Puerto Galera, Oriental Mindoro

Construction No
Competitive 

Bidding
01/27/21 02/03/21 02/10/21 03/24/21 03/24/21

03/25/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 1/1/23 1/1/24 GOP 29,400,000.00 - 29,400,000.00 28,517,588.81 - 28,517,588.81
NACAP, UAP 

& COA
02/05/21 02/19/21 02/19/21 03/19/21 03/31/21 12/27/22 FLR

300103203492000
21ED0135 - Construction of Pola Legislative 
Building, Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
01/27/21 02/03/21 02/10/21 03/24/21 03/24/21

03/25/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/02 3/2/22 10/26/22 10/26/23 GOP 14,700,000.00 - 14,700,000.00 14,376,550.22 - 14,376,550.22
NACAP, UAP 

& COA
02/05/21 03/19/21 03/19/21 03/19/21 03/31/21 10/21/22 FLR

300103203488000
21ED0136 - Construction of Multi – Purpose 
Building, Brgy. Sta. Cruz, Baco, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/04/21 02/11/21 03/17/21 03/17/21

03/18/21 - 
03/24/21

03/25/21 - 
05/07/21

2/23/22 2/23/22 3/1/22 3/2/22 6/30/22 6/30/23 GOP 2,450,000.00 - 2,450,000.00 2,355,674.03 - 2,355,674.03
NACAP, UAP 

& COA
02/05/21 03/12/21 03/12/21 03/12/21 03/19/21 6/24/22 FLR

300103203479000
21ED0137 - Construction of Multi – Purpose Building 
(Evacuation Center), Sta. Isabel, Naujan, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 02/04/21 02/11/21 03/17/21 03/17/21

03/18/21 - 
03/24/21

03/25/21 - 
05/07/21

2/23/22 2/23/22 3/1/22 3/2/22 7/29/22 7/29/23 GOP 3,920,000.00 - 3,920,000.00 3,770,913.77 - 3,770,913.77
NACAP, UAP 

& COA
02/05/21 03/12/21 03/12/21 03/12/21 03/19/21 7/22/22 FLR

300103203466000

21ED0138 - Construction of Multi – Purpose Building 
(Covered Court) of Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 02/04/21 02/11/21 03/19/21 03/19/21

03/22/21 - 
03/26/21

03/29/21 - 
05/12/21

2/22/22 2/22/22 2/28/22 3/1/22 8/18/22 8/18/23 GOP 4,900,000.00 - 4,900,000.00 4,749,375.36 - 4,749,375.36
NACAP, UAP 

& COA
02/05/21 03/15/21 03/15/21 03/17/21 03/24/21 8/12/22 FLR

300103203464000
21ED0139 - Construction of Multi – Purpose Building 
(Brgy. Hall), Brgy. Tacligan, San Teodoro, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 02/04/21 02/11/21 03/17/21 03/17/21

03/18/21 - 
03/24/21

03/25/21 - 
05/07/21

2/23/22 2/23/22 3/1/22 3/2/22 7/29/22 7/29/23 GOP 3,920,000.00 - 3,920,000.00 3,763,037.67 - 3,763,037.67
NACAP, UAP 

& COA
02/05/21 03/12/21 03/12/21 03/12/21 03/19/21 7/22/22 FLR

300103203463000
21ED0140 - Construction of Multi – Purpose Building 
(Brgy. Hall), Brgy. Managpi, Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 02/04/21 02/11/21 03/17/21 03/17/21

03/18/21 - 
03/24/21

03/25/21 - 
05/07/21

2/23/22 2/23/22 3/1/22 3/2/22 7/23/22 7/23/23 GOP 2,940,000.00 - 2,940,000.00 2,825,137.69 - 2,825,137.69
NACAP, UAP 

& COA
02/05/21 03/12/21 03/12/21 03/12/21 03/19/21 7/18/22 FLR

300103203461000
21ED0141 - Construction of DepEd Building, 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/04/21 02/11/21 03/19/21 03/19/21

03/22/21 - 
03/26/21

03/29/21 - 
05/12/21

2/23/22 2/23/22 2/23/22 3/1/22 3/2/22 7/29/22 GOP 3,920,000.00 - 3,920,000.00 3,763,197.00 - 3,763,197.00
NACAP, UAP 

& COA
02/05/21 03/15/21 03/15/21 03/17/21 03/24/21 2/24/22 FLR

300103203460000
21ED0142 - Construction of Balite Multi – Purpose 
Building, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/04/21 02/11/21 03/17/21 03/17/21

03/18/21 - 
03/24/21

03/25/21 - 
05/07/21

2/23/22 2/23/22 3/1/22 3/2/22 7/29/22 7/29/23 GOP 3,920,000.00 - 3,920,000.00 3,761,240.00 - 3,761,240.00
NACAP, UAP 

& COA
02/05/21 03/12/21 03/12/21 03/12/21 03/17/21 7/22/22 FLR
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300108200365000
21ED0143 - Construction of Drainage, Brgy. 
Comunal, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/11/21 02/18/21 03/10/21 03/10/21

03/11/21 - 
03/17/21

03/18/21 - 
04/30/21

2/23/22 2/23/22 3/1/22 3/2/22 7/2/22 7/2/23 GOP 1,960,000.00 - 1,960,000.00 1,885,418.88 - 1,885,418.88
NACAP, UAP 

& COA
02/11/21 03/05/21 03/05/21 03/05/21 03/12/21 6/27/22 FLR

300116204160000
21ED0144 - Concreting of Road, Brgy. Aurora – 
Brgy. Evangelista Road, Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/11/21 02/18/21 03/23/21 03/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/22/22 2/22/22 2/23/22 2/24/22 8/29/22 8/29/23 GOP 24,500,000.00 - 24,500,000.00 23,641,667.28 - 23,641,667.28
NACAP, UAP 

& COA
02/11/21 03/18/21 03/18/21 03/19/21 03/26/21 8/24/22 FLR

300116204180000
21ED0145 - Construction/Improvement of Road, 
Poblacion, Socorro, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/11/21 02/18/21 03/04/21 03/04/21

03/05/21 - 
03/11/21

03/12/21 - 
04/23/21

2/22/22 2/22/22 2/28/22 3/1/22 11/7/22 11/7/23 GOP 24,500,000.00 - 24,500,000.00 23,515,135.04 - 23,515,135.04
NACAP, UAP 

& COA
02/11/21 02/24/21 02/24/21 03/01/21 03/08/21 11/2/22 FLR

300116204176000
21ED0146 - Concreting of Road, Sitio Libtong, Brgy. 
Balatero, Puerto Galera, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/11/21 02/18/21 03/18/21 03/18/21

03/19/21 - 
03/25/21

03/26/21 - 
05/07/21

2/23/22 2/23/22 3/1/22 3/2/22 7/15/22 7/15/23 GOP 14,700,000.00 - 14,700,000.00 14,140,974.06 - 14,140,974.06
NACAP, UAP 

& COA
02/11/21 03/12/21 03/12/21 03/15/21 03/22/21 7/8/22 FLR

300116204185000
21ED0147 - Concreting of Local Road, Brgy. 
Tacligan, San Teodoro, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/11/21 02/18/21 03/04/21 03/04/21

03/05/21 - 
03/11/21

03/12/21 - 
04/23/21

2/22/22 2/22/22 2/28/22 3/1/22 6/21/22 6/21/23 GOP 9,800,000.00 - 9,800,000.00 9,407,584.13 - 9,407,584.13
NACAP, UAP 

& COA
02/11/21 02/24/21 02/24/21 03/01/21 03/08/21 6/16/22 FLR

300116204165000
21ED0148 - Concreting of Road, Brgy. 
Calubasanhon, Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/11/21 02/18/21 03/04/21 03/04/21

03/05/21 - 
03/11/21

03/12/21 - 
04/23/21

2/22/22 2/22/22 2/28/22 3/1/22 5/17/22 5/17/23 GOP 3,920,000.00 - 3,920,000.00 3,761,486.65 - 3,761,486.65
NACAP, UAP 

& COA
02/11/21 02/24/21 02/24/21 03/01/21 03/08/21 5/12/22 FLR

300103203508000
21ED0149 - Construction of MPB, Brgy. Parang, 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/11/21 02/18/21 03/04/21 03/04/21

03/05/21 - 
03/11/21

03/12/21 - 
04/23/21

2/22/22 2/22/22 2/28/22 3/1/22 9/6/22 9/6/23 GOP 3,920,000.00 - 3,920,000.00 3,758,599.22 - 3,758,599.22
NACAP, UAP 

& COA
02/11/21 02/24/21 02/24/21 03/01/21 03/08/21 9/1/22 FLR

300103203489000
21ED0150 - Construction of Multi – Purpose 
Building, OMNHS, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
2/4/21 02/11/21 02/18/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

3/10/22 3/10/22 3/15/22 3/16/22 12/16/22 12/16/23 GOP 24,500,000.00 - 24,500,000.00 23,814,000.00 - 23,814,000.00
NACAP, UAP 

& COA
02/11/21 03/18/21 03/18/21 03/19/21 03/26/21 12/9/22 FLR

300103203462000
21ED0151 - Construction of Multi – Purpose Building 
(Brgy. Hall), Brgy. Ibaba East, Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 02/15/21 02/22/21 3/25/21 3/25/21

03/26/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 8/19/22 8/19/23 GOP 4,900,000.00 - 4,900,000.00 4,712,223.51 - 4,712,223.51
NACAP, UAP 

& COA
02/17/21 03/19/21 03/19/21 03/22/21 03/31/21 8/12/22 FLR

300103203501000
21ED0152 - Rehabilitation of Multi – Purpose 
Building (Covered Court), Brgy. Sta. Isabel, Naujan, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 02/15/21 02/22/21 3/9/21 3/9/21

03/10/21 - 
03/16/21

03/17/21 - 
04/30/21

2/23/22 2/23/22 3/1/22 3/2/22 5/15/22 5/15/23 GOP 1,470,000.00 - 1,470,000.00 1,411,177.66 - 1,411,177.66
NACAP, UAP 

& COA
02/17/21 03/04/21 03/04/21 03/05/21 03/12/21 5/10/22 FLR

320102104308000
21ED0153 - Construction of Bucayao River Control 
along Managpi Section, Brgy. Managpi, Calapan 
City, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/15/21 02/22/21 3/25/21 3/25/21

03/26/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 10/20/22 10/20/23 GOP 39,200,000.00 - 39,200,000.00 37,827,781.34 - 37,827,781.34
NACAP, UAP 

& COA
02/17/21 03/19/21 03/19/21 03/22/21 03/31/21 10/14/22 FLR

300116204175000
21ED0154 - Concreting of Road, Sitio Buena Vista, 
Brgy. Loyal, Victoria, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/15/21 02/22/21 3/25/21 3/25/21

03/26/21 - 
03/31/21

04/05/21 - 
05/19/21

3/8/22 3/8/22 3/11/22 3/14/22 1/19/23 1/19/24 GOP 24,500,000.00 - 24,500,000.00 23,813,902.30 - 23,813,902.30
NACAP, UAP 

& COA
02/17/21 03/19/21 03/19/21 03/22/21 03/31/21 2/13/23 FLR

300116204173000
21ED0155 - Concreting of Road, Brgy. Tagumpay – 
Brgy. Misong, Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/15/21 02/22/21 3/25/21 3/25/21

03/26/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 9/7/22 9/7/23 GOP 24,500,000.00 - 24,500,000.00 23,641,619.72 - 23,641,619.72
NACAP, UAP 

& COA
02/17/21 03/19/21 03/19/21 03/22/21 03/31/21 9/2/22 FLR

300116204171000
21ED0156 - Concreting of Road, Brgy. Sta. Rosa I – 
Mangangan II, Baco, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/15/21 02/22/21 3/9/21 3/9/21

03/10/21 - 
03/16/21

03/17/21 - 
04/30/21

2/23/22 2/23/22 3/1/22 3/2/22 9/5/22 9/5/23 GOP 24,500,000.00 - 24,500,000.00 23,568,332.91 - 23,568,332.91
NACAP, UAP 

& COA
02/17/21 03/04/21 03/04/21 03/05/21 03/12/21 8/31/22 FLR

300116204188000
21ED0158 - Concreting of Road, Brgy. Bethel, 
Victoria, Oriental Mindoro

Construction No
Competitive 

Bidding
02/04/21 02/15/21 02/22/21 3/25/21 3/25/21

03/26/21 - 
03/31/21

04/05/21 - 
05/19/21

2/24/22 2/24/22 3/3/22 3/4/22 5/12/22 5/12/23 GOP 1,960,000.00 - 1,960,000.00 1,885,450.67 - 1,885,450.67
NACAP, UAP 

& COA
02/17/21 03/19/21 03/19/21 03/22/21 03/31/21 5/6/22 FLR

300103203502000

21ED0166 - 
Construction/Improvement/Rehabilitation of Various 
Multi – Purpose Building (Barangay Hall, Covered 
Court), Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
02/27/21 03/03/21 03/10/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/23/22 2/23/22 3/1/22 3/2/22 1/1/23 1/1/24 GOP 28,910,000.00 - 28,910,000.00 28,188,096.69 - 28,188,096.69
NACAP, UAP 

& COA
03/05/21 03/18/21 03/18/21 03/19/21 03/26/21 12/27/22 FLR

300103203505000

21ED0167 - 
Construction/Improvement/Rehabilitation of Various 
Multi – Purpose Building (Barangay Hall, Covered 
Court), Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/03/21 03/10/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/23/22 2/23/22 3/1/22 3/2/22 8/19/22 8/19/23 GOP 4,900,000.00 - 4,900,000.00 4,777,337.49 - 4,777,337.49
NACAP, UAP 

& COA
03/05/21 03/18/21 03/18/21 03/19/21 03/26/21 8/12/22 FLR

300103203459000
21ED0168 - Construction/Improvement of Pola 
Municipal Building, Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
02/24/21 03/03/21 03/10/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/24/22 2/24/22 3/3/22 3/4/22 12/4/22 12/4/23 GOP 24,500,000.00 - 24,500,000.00 24,009,950.45 - 24,009,950.45
NACAP, UAP 

& COA
03/05/21 03/18/21 03/18/21 03/19/21 03/26/21 11/29/22 FLR
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300103203475000
21ED0169- Construction of Multi – Purpose Building 
(Covered Court), Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/03/21 03/10/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/23/22 2/23/22 3/1/22 3/2/22 7/23/22 7/23/23 GOP 2,940,000.00 - 2,940,000.00 2,837,058.62 - 2,837,058.62
NACAP, UAP 

& COA
03/05/21 03/18/21 03/18/21 03/19/21 03/26/21 7/18/22 FLR

300103203498000
21ED0170 - Construction/Improvement of Multi – 
Purpose Building (Covered Court), Brgy. Canubing 
II, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/03/21 03/10/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/23/22 2/23/22 3/1/22 3/2/22 6/30/22 6/30/23 GOP 2,450,000.00 - 2,450,000.00 2,352,000.00 - 2,352,000.00
NACAP, UAP 

& COA
03/05/21 03/18/21 03/18/21 03/19/21 03/26/21 6/24/22 FLR

300103203499000
21ED0171 - Improvement of Multi – Purpose 
Building (Covered Court), Evangelista E/S, Brgy. 
Evangelista, Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/03/21 03/10/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/23/22 2/23/22 3/1/22 3/2/22 6/7/22 6/7/23 GOP 1,960,000.00 - 1,960,000.00 1,885,519.19 - 1,885,519.19
NACAP, UAP 

& COA
03/05/21 03/18/21 03/18/21 03/19/21 03/26/21 6/2/22 FLR

300101200049000
21ED0172 - Construction of School Building, Lalud 
Elementary School, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
02/24/21 03/03/21 03/10/21 3/23/21 3/23/21

03/24/21 - 
03/30/21

03/31/21 - 
05/14/21

2/23/22 2/23/22 3/1/22 3/2/22 9/18/22 9/18/23 GOP 14,700,000.00 - 14,700,000.00 14,332,500.00 - 14,332,500.00
NACAP, UAP 

& COA
03/05/21 03/18/21 03/18/21 03/19/21 03/26/21 9/13/22 FLR

300103203472000
21ED0173 - Construction of Multi – Purpose Building 
(Covered Court), Brgy. San Andres Putik, Naujan, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/05/21 03/12/21 3/26/21 3/26/21

03/29/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 6/30/22 6/30/23 GOP 2,450,000.00 - 2,450,000.00 2,351,958.64 - 2,351,958.64
NACAP, UAP 

& COA
03/08/21 03/22/21 03/22/21 03/24/21 03/31/21 6/24/22 FLR

300103203506000

21ED0174 - 
Construction/Improvement/Rehabilitation of Various 
Multi – Purpose Building (Barangay Hall, Covered 
Court), Baco, Oriental Mindoro

Construction No
Competitive 

Bidding
02/26/21 03/05/21 03/12/21 3/29/21 3/29/21

03/30/21 - 
04/05/21

04/06/21 - 
05/20/21

2/23/22 2/23/22 3/1/22 3/2/22 10/29/22 10/29/23 GOP 14,700,000.00 - 14,700,000.00 14,332,724.30 - 14,332,724.30
NACAP, UAP 

& COA
03/08/21 03/24/21 03/24/21 03/24/21 03/31/21 10/24/22 FLR

300103203503000

21ED0175 - 
Construction/Improvement/Rehabilitation of Various 
Multi – Purpose Building (Barangay Hall, Covered 
Court), Victoria, Oriental Mindoro

Construction No
Competitive 

Bidding
02/26/21 03/05/21 03/12/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 3/3/22 3/4/22 1/3/23 1/3/24 GOP 28,420,000.00 - 28,420,000.00 27,705,336.88 - 27,705,336.88
NACAP, UAP 

& COA
03/08/21 03/25/21 03/25/21 03/26/21 03/31/21 12/29/22 FLR

300103203504000

21ED0176 - 
Construction/Improvement/Rehabilitation of Various 
Multi – Purpose Building (Barangay Hall, Covered 
Court, Senior Citizens Building), Socorro, Oriental 
Mindoro

Construction No
Competitive 

Bidding
02/26/21 03/05/21 03/12/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 11/16/22 11/16/23 GOP 19,110,000.00 - 19,110,000.00 18,590,364.97 - 18,590,364.97
NACAP, UAP 

& COA
03/08/21 03/26/21 03/26/21 03/31/21 04/07/21 11/11/22 FLR

300103203457000

21ED0177 - 
Construction/Improvement/Rehabilitation of Various 
Multi – Purpose Building (Barangay Hall, Covered 
Court, Evacuation Center), Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
02/26/21 03/05/21 03/12/21 3/29/21 3/29/21

03/30/21 - 
04/05/21

04/06/21 - 
05/20/21

2/24/22 2/24/22 3/3/22 3/4/22 12/4/22 12/4/23 GOP 24,990,000.00 - 24,990,000.00 24,364,822.76 - 24,364,822.76
NACAP, UAP 

& COA
03/08/21 03/24/21 03/24/21 03/24/21 03/31/21 11/29/22 FLR

300116204162000
21ED0178 - Concreting of Road, Brgy. Buhangin, 
Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
02/26/21 03/05/21 03/12/21 3/26/21 3/26/21

03/29/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 9/5/22 9/5/23 GOP 24,500,000.00 - 24,500,000.00 23,519,617.00 - 23,519,617.00
NACAP, UAP 

& COA
03/08/21 03/22/21 03/22/21 03/24/21 03/31/21 8/13/22 FLR

300116204157000
21ED0179 - Concreting of Brgy. Palangan 
Circumferential Road, Puerto Galera, Oriental 
Mindoro

Construction No
Competitive 

Bidding
02/26/21 03/05/21 03/12/21 3/26/21 3/26/21

03/29/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 8/6/22 8/6/23 GOP 19,600,000.00 - 19,600,000.00 19,010,776.56 - 19,010,776.56
NACAP, UAP 

& COA
03/08/21 03/22/21 03/22/21 03/24/21 03/31/21 8/1/22 FLR

300106200712000
21ED0180 - Construction of River Control, Brgy. 
Canubing II, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/05/21 03/12/21 3/26/21 3/26/21

03/29/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 6/8/22 6/8/23 GOP 3,920,000.00 - 3,920,000.00 3,771,030.48 - 3,771,030.48
NACAP, UAP 

& COA
03/08/21 03/22/21 03/22/21 03/24/21 03/31/21 6/3/22 FLR

300106200713000
21ED0181 - Construction of Aninuan River Control, 
Puerto Galera, Oriental Mindoro

Construction No
Competitive 

Bidding
02/26/21 03/05/21 03/12/21 3/26/21 3/26/21

03/29/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 8/19/22 8/19/23 GOP 29,400,000.00 - 29,400,000.00 28,268,074.79 - 28,268,074.79
NACAP, UAP 

& COA
03/08/21 03/22/21 03/22/21 03/24/21 03/31/21 8/12/22 FLR

300103203500000
21ED0182 - Improvement/Rehabilitation of Multi – 
Purpose Covered Court, Buhuan, Calapan City, 
Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/05/21 03/12/21 3/26/21 3/26/21

03/29/21 - 
03/31/21

04/05/21 - 
05/19/21

2/23/22 2/23/22 3/1/22 3/2/22 7/23/22 7/23/23 GOP 2,940,000.00 - 2,940,000.00 2,822,353.50 - 2,822,353.50
NACAP, UAP 

& COA
03/08/21 03/22/21 03/22/21 03/24/21 03/31/21 7/18/22 FLR

300116204169000
21ED0183 - Concreting of Road, Brgy. Poblacion – 
Sto. Niño – Baclayan Leading to Windmill, Puerto 
Galera, Oriental Mindoro

Construction No
Competitive 

Bidding
03/01/21 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 3/3/22 3/4/22 7/17/22 7/17/23 GOP 14,700,000.00 - 14,700,000.00 14,303,020.51 - 14,303,020.51
NACAP, UAP 

& COA
03/10/21 03/10/21 03/10/21 03/26/21 03/31/21 7/12/22 FLR

300116204168000
21ED0184 - Concreting of Road, Brgy. Pahilahan – 
Brgy. Matulatula Road, Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 3/3/22 3/4/22 9/7/22 9/7/23 GOP 24,500,000.00 - 24,500,000.00 23,642,037.59 - 23,642,037.59
NACAP, UAP 

& COA
03/10/21 03/10/21 03/10/21 03/26/21 03/31/21 9/2/22 FLR

300116204187000
21ED0185 - Concreting of Road, Brgy. Pahilahan, 
Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 2/3/22 3/4/22 5/19/22 5/19/23 GOP 1,960,000.00 - 1,960,000.00 1,880,614.70 - 1,880,614.70
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 5/13/22 FLR

300116204167000
21ED0186 - Concreting of Road, Brgy. Nag-iba II, 
Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
03/01/21 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 2/3/22 3/4/22 9/7/22 9/7/23 GOP 24,500,000.00 - 24,500,000.00 23,766,445.18 - 23,766,445.18
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 9/2/22 FLR
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300116204164000
21ED0187 - Concreting of Road, Brgy. Calima, Pola, 
Oriental Mindoro

Construction No
Competitive 

Bidding
03/01/21 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 2/3/22 3/4/22 7/18/22 7/18/23 GOP 14,700,000.00 - 14,700,000.00 14,184,703.46 - 14,184,703.46
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 7/13/22 FLR

300116204153000
21ED0188 - Concreting of Road, Sitio Bagong Pook 
– Sitio Kilo – Kilo, Brgy. Palhi, Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
03/01/21 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 2/3/22 3/4/22 7/3/22 7/3/23 GOP 11,760,000.00 - 11,760,000.00 11,289,567.33 - 11,289,567.33
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 6/28/22 FLR

300116204155000
21ED0189 - Concreting of Road, Sitio Bulago, Palhi, 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 2/3/22 3/4/22 5/16/22 5/16/23 GOP 2,940,000.00 - 2,940,000.00 2,822,310.00 - 2,822,310.00
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 5/11/22 FLR

300116204154000
21ED0190 - Concreting of Road, Sitio Kilo – Kilo, 
Brgy. Palhi, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 3/3/22 3/4/22 5/26/22 5/26/23 GOP 4,900,000.00 - 4,900,000.00 4,703,221.52 - 4,703,221.52
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 5/20/22 FLR

300116204182000
21ED0191 - Concreting of Various Road, Calapan 
City, Oriental Mindoro

Construction No
Competitive 

Bidding
03/01/21 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 3/3/22 3/4/22 6/24/22 6/24/23 GOP 9,800,000.00 - 9,800,000.00 9,405,467.54 - 9,405,467.54
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 6/17/22 FLR

300116204186000
21ED0192 - Concreting of Various Road, Calapan 
City, Oriental Mindoro

Construction No
Competitive 

Bidding
03/01/21 03/08/21 03/15/21 3/30/21 3/30/21

03/31/21 - 
04/06/21

04/07/21 - 
05/21/21

2/24/22 2/24/22 3/3/22 3/4/22 6/24/22 6/24/23 GOP 9,800,000.00 - 9,800,000.00 9,408,002.00 - 9,408,002.00
NACAP, UAP 

& COA
03/10/21 03/25/21 03/10/21 03/26/21 03/31/21 6/17/22 FLR

300103203491000
21ED0193 - Construction of Pola Community 
College, Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
03/02/21 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 12/4/22 12/4/23 GOP 24,500,000.00 - 24,500,000.00 23,886,442.36 - 23,886,442.36
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 11/29/22 FLR

300116204183000
21ED0194 - Concreting of Various Road, Naujan, 
Oriental Mindoro

Construction No
Competitive 

Bidding
03/02/21 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 9/7/22 9/7/23 GOP 24,500,000.00 - 24,500,000.00 23,517,264.01 - 23,517,264.01
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 9/2/22 FLR

300116204184000
21ED0195 - Concreting of Various Road, 
Pola/Naujan, Oriental Mindoro

Construction No
Competitive 

Bidding
03/02/21 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 11/4/22 11/4/23 GOP 53,900,000.00 - 53,900,000.00 51,710,327.84 - 51,710,327.84
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 10/28/22 FLR

300116204177000
21ED0196 - Construction of Brgy. Parang – Naujan 
Proper Bypass Road, Calapan City – Naujan, 
Oriental Mindoro

Construction No
Competitive 

Bidding
03/02/21 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 11/16/22 11/16/23 GOP 39,200,000.00 - 39,200,000.00 37,631,599.21 - 37,631,599.21
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 11/11/22 FLR

300116204178000
21ED0197 - Construction of Bypass Road, Brgy. 
Balatero – San Isidro Leading to White Beach, 
Puerto Galera, Oriental Mindoro

Construction No
Competitive 

Bidding
03/02/21 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 10/2/22 10/2/23 GOP 29,400,000.00 - 29,400,000.00 28,223,339.48 - 28,223,339.48
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 9/27/22 FLR

300104221921000
21ED0198 - Construction of Senior Citizen Building 
(Lumangbayan), Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 7/31/22 7/31/23 GOP 3,960,000.00 - 3,960,000.00 3,801,456.06 - 3,801,456.06
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 7/26/22 FLR

300109200952000
21ED0199 - Rehabilitation of Ibaba West Protection 
Dike/Wall at Brgy. Ibaba West, Calapan City, 
Oriental Mindoro

Construction No
Competitive 

Bidding
03/02/21 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 6/25/22 6/25/23 GOP 7,920,000.00 - 7,920,000.00 7,698,096.56 - 7,698,096.56
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 6/20/22 FLR

300117209113000
21ED0200 - Concreting of Road, Brgy. Tagbakin, 
Pola, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/24/22 2/24/22 3/3/22 3/4/22 5/26/22 5/26/23 GOP 4,950,000.00 - 4,950,000.00 4,811,313.07 - 4,811,313.07
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 5/20/22 FLR

300117209111000
21ED0201 - Concreting of Sitio Silangan, 
Balingayan, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
03/02/21 03/09/21 03/16/21 3/31/21 3/31/21

04/05/21 - 
04/08/21

04/12/21 - 
05/26/21

2/22/22 2/22/22 2/28/22 3/1/22 6/14/22 6/14/23 GOP 8,415,000.00 - 8,415,000.00 8,039,161.32 - 8,039,161.32
NACAP, UAP 

& COA
03/11/21 03/26/21 03/26/21 03/01/21 04/07/21 6/9/22 FLR

300106200605000
21ED0164 - Construction of Calapan City River 
Control, Ibaba West to Lumangbayan, Calapan City, 
Oriental Mindoro

Construction No
Competitive 

Bidding
04/15/21 04/22/21 04/29/21 5/12/21 5/12/21

05/14/21 - 
05/20/21

05/21/21 - 
06/30/21

3/34/22 3/24/22 4/1/22 4/4/22 3/11/23 3/11/24 GOP 96,500,000.00 - 96,500,000.00 94,086,578.05 - 94,086,578.05
NACAP, UAP 

& COA
04/23/21 05/07/21 05/07/21 05/10/21 05/14/21 3/6/23 FLR

320102104116000
21ED0165 - Construction of Calapan River Control 
along Ibaba Section, Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
04/15/21 04/28/21 04/29/21 5/12/21 5/12/21

05/14/21 - 
05/20/21

05/21/21 - 
06/30/21

3/10/22 3/10/22 3/15/22 3/16/22 12/26/22 12/26/23 GOP 67,500,000.00 - 67,500,000.00 65,861,028.99 - 65,861,028.99
NACAP, UAP 

& COA
04/23/21 05/07/21 05/07/21 05/10/21 05/14/21 12/21/22 FLR

300103203004000
21ED0129 - Construction of Victoria Sports 
Complex, Victoria, Oriental Mindoro

Construction No
Competitive 

Bidding
04/21/21 04/28/21 05/05/21 5/18/21 5/18/21

05/19/21 - 
05/25/21

05/26/21 - 
07/09/21

3/10/22 3/10/22 3/15/22 3/16/22 3/16/23 3/16/24 GOP 57,900,000.00 - 57,900,000.00 56,448,917.07 - 56,448,917.07
NACAP, UAP 

& COA
04/30/21 05/12/21 05/12/21 05/12/21 05/21/21 3/10/23 FLR
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310204101075000

21ED0202 - Construction of Bypass Road, Tabinay 
– Poblacion Sto. Nino – Balatero – San Isidro 
Leading to White Beach, Puerto Galera, Oriental 
Mindoro

Construction No
Competitive 

Bidding
06/01/21 06/08/21 06/15/21 6/28/21 6/28/21

06/29/21 - 
07/05/21

07/06/21 - 
08/19/21

3/10/22 3/10/22 3/15/22 3/16/22 1/15/23 1/15/24 GOP 67,550,000.00 - 67,550,000.00 65,990,011.13 - 65,990,011.13
NACAP, UAP 

& COA
06/10/21 06/23/21 06/23/21 06/24/21 06/30/21 1/10/23 FLR

310102100950000
 22ED0001 - Asphalt Overlay Along Calapan South 
Road K0042+137 – K0042+198, K0045+198 – 
K0045+462, Victoria – Socorro, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
09/29/21 10/06/21 10/13/21 10/26/21 10/26/21 10/27-11/02/21 11/03-12/15/21 11/15/21 5/10/22 5/16/22 5/17/22 6/28/22 6/28/23 GOP 6,281,800.00 - 6,281,800.00 5,948,864.60 - 5,948,864.60

NACAP, UAP 
& COA

10/08/21 10/21/21 10/21/21 10/22/21 10/29/21 6/23/22
WITH 

MODIFICATION 

310102100949000
22ED0002 - Asphalt Overlay Along Calapan South 
Road K0041+250 – K0041+486, K0042+080 – 
K0042+137, Victoria, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
09/29/21 10/06/21 10/13/21 10/26/21 10/26/21 10/27-11/02/21 11/03-12/15/21 11/15/21 5/10/22 5/16/22 5/17/22 6/27/22 6/27/23 GOP 5,615,400.00 - 5,615,400.00 5,317,888.01 - 5,317,888.01

NACAP, UAP 
& COA

10/08/21 10/21/21 10/21/21 10/22/21 10/29/21 6/22/22
WITH 

MODIFICATION 

300221101189000
22ED0003 - Construction of Road, Barangay Sityo 
Karumalig Dulangan II, Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/06/21 10/13/21 10/26/21 10/26/21 10/27-11/02/21 11/03-12/15/21 11/15/21 5/10/22 5/16/22 5/17/22 4/18/22 4/18/23 GOP 4,950,000.00 - 4,950,000.00 4,842,012.53 - 4,842,012.53

NACAP, UAP 
& COA

10/08/21 10/21/21 10/21/21 10/22/21 10/29/21 4/13/22
WITH 

MODIFICATION 

300221101195000
22ED0004 - Construction of Road, Barangay Sityo 
Landing Calucmoy, Socorro, Oriental Mindoro 

Construction Yes
Competitive 

Bidding
N/A 10/06/21 1013/21 10/26/21 10/26/21 10/27-11/02/21 11/03-12/15/21 11/15/21 5/10/22 5/16/22 5/17/22 4/18/22 4/18/23 GOP 4,950,000.00 - 4,950,000.00 4,850,827.93 - 4,850,827.93

NACAP, UAP 
& COA

10/08/21 10/21/21 10/21/21 10/22/21 10/29/21 4/13/22
WITH 

MODIFICATION 

300105200739000

22ED0005 - Rehabilitation (Completion) of 
Evacuation Center (Rehabilitation and Recovery 
Plan (RBP) for COVID-19), Sabang, Puerto Galera, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/06/21 10/13/21 10/26/21 10/26/21 10/27-11/02/21 11/03-12/15/21 11/15/21 3/22/22 3/30/22 3/31/22 6/23/22 6/23/23 GOP 1,980,000.00 - 1,980,000.00 1,920,505.65 - 1,920,505.65

NACAP, UAP 
& COA

10/08/21 10/21/21 10/21/21 10/22/21 10/29/21 6/17/22 FLR

300221101180000
22ED0006 - Concreting of Road, Barangay 
Camansihan, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/07/21 10/14/21 10/27/21 10/27/21 10/28-11/03/21 11/04-12/16/21 11/16/21 1/31/22 2/10/22 2/11/22 4/21/22 4/21/23 GOP 4,950,000.00 - 4,950,000.00 4,801,508.79 - 4,801,508.79

NACAP, UAP 
& COA

10/08/21 10/22/21 10/22/21 10/22/21 10/29/21 4/15/22 NO CHANGES

300221101182000
22ED0007 - Concreting of Road, Barangay Sityo 
Centro – Anilao, Camansihan, Calapan City, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/07/21 10/14/21 10/27/21 10/27/21 10/28-11/03/21 11/04-12/16/21 11/16/21 1/31/22 2/10/22 2/11/22 4/21/22 4/21/23 GOP 4,950,000.00 - 4,950,000.00 4,850,927.67 - 4,850,927.67

NACAP, UAP 
& COA

10/08/21 10/22/21 10/22/21 10/22/21 10/29/21 4/15/22 NO CHANGES

300221101181000
22ED0008 - Concreting of Road, Barangay 
Managpi, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/07/21 10/14/21 10/27/21 10/27/21 10/28-11/03/21 11/04-12/16/21 11/16/21 1/31/22 2/10/22 2/11/22 4/21/22 4/21/23 GOP 4,950,000.00 - 4,950,000.00 4,850,874.85 - 4,850,874.85

NACAP, UAP 
& COA

10/08/21 10/22/21 10/22/21 10/22/21 10/29/21 4/15/22 NO CHANGES

300221101186000
22ED0009 - Construction of Road, Barangay 
Monteverde, Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/07/21 10/14/21 10/27/21 10/27/21 10/28-11/03/21 11/04-12/16/21 11/16/21 1/31/22 2/10/22 2/11/22 4/21/22 4/21/23 GOP 4,950,000.00 - 4,950,000.00 4,849,721.44 - 4,849,721.44

NACAP, UAP 
& COA

10/08/21 10/21/21 10/21/21 10/22/21 10/29/21 4/15/22 NO CHANGES

300221101188000
22ED0010 - Construction of Road, Barangay Sityo 
Dalisay Leuteboro II, Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/14/21 10/21/21 11/03/21 11/03/21 11/04-10/21 11/11-12/20/21 11/23/21 2/2/22 2/11/22 2/14/22 4/24/22 4/24/23 GOP 4,950,000.00 - 4,950,000.00 4,851,690.99 - 4,851,690.99

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 10/29/21 11/05/21 4/15/22 NO CHANGES

320102104994000

22ED0011 - Construction of Flood Mitigating 
Structure along Mag-Asawang Tubig River, Sta. 
0+000 – Sta. 0+242 U/S, Sta. 0+000 – Sta. 0+123 
D/S San Andres Putik, Naujan, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/07/21 10/14/21 10/21/21 11/03/21 11/03/21 11/04-10/21 11/11-12/20/21 11/23/21 5/10/22 5/16/22 5/17/22 1/4/22 1/4/23 GOP 49,000,000.00 - 49,000,000.00 48,266,005.69 - 48,266,005.69

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 10/29/21 11/05/21 12/19/22
WITH 

MODIFICATION 

-
22ED0012 - Construction of Mag-Asawang Tubig 
River Control along Brgy. San Carlos, Sta. 0+000.00 
– Sta. 0+301.60, Naujan, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/07/21 10/14/21 10/21/21 11/03/21 11/03/21 11/04-10/21 11/11-12/20/21 - - - - - - GOP 49,000,000.00 - 49,000,000.00 48,017,172.87 - 48,017,172.87

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 10/29/21 11/05/21 - Failure of Bidding

300221101183000
22ED0013 - Construction of Road, Barangay Balite, 
Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/14/21 10/21/21 11/03/21 11/03/21 11/04-10/21 11/11-12/20/21 11/23/21 2/2/22 2/11/22 2/14/22 4/24/22 4/24/23 GOP 4,950,000.00 - 4,950,000.00 4,850,981.25 - 4,850,981.25

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 10/29/21 11/05/21 4/19/22 NO CHANGES

300221101184000
22ED0014 - Construction of Road, Barangay 
Burbuli, Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/14/21 10/21/21 11/03/21 11/03/21 11/04-10/21 11/11-12/20/21 11/23/21 2/2/22 2/11/22 2/14/22 4/24/22 4/24/23 GOP 4,950,000.00 - 4,950,000.00 4,849,897.53 - 4,849,897.53

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 10/29/21 11/05/21 4/19/22 NO CHANGES

300225100426000
22ED0015 - Construction of Mayabig River Control 
(Sitio Balikat), Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/14/21 10/21/21 11/03/21 11/03/21 11/04-10/21 11/11-12/20/21 11/23/21 2/2/22 2/11/22 2/14/22 6/14/22 6/14/23 GOP 4,950,000.00 - 4,950,000.00 4,848,535.17 - 4,848,535.17

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 10/29/21 11/05/21 6/9/22 NO CHANGES

300214100063000
22ED0016 - Installation of Road Safety Devices 
along Calapan South Road K0021+000 – 
K0033+600, Naujan – Victoria, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/08/21 10/15/21 10/22/21 11/05/21 11/05/21 11/08-12/21 11/15-12/24/21 11/25/21 2/10/22 2/17/22 2/18/22 8/22/22 8/22/23 GOP 76,448,265.00 76,448,265.00 - 75,530,742.49 75,530,742.49 -

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 11/03/21 11/10/21 8/17/22 NO CHANGES

300214100064000
22ED0017 - Installation of Road Safety Devices 
along Calapan South Road K0033+600 – 
K0047+200, Victoria, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/08/21 10/15/21 10/22/21 11/05/21 11/05/21 11/08-12/21 11/15-12/24/21 11/25/21 2/10/22 2/17/22 2/18/22 8/22/22 8/22/23 GOP 76,448,265.00 76,448,265.00 - 75,495,775.43 75,495,775.43 -

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 11/03/21 11/10/21 8/17/22 NO CHANGES
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300214100065000
22ED0018 - Installation of Road Safety Devices 
along Calapan South Road K0047+200 – 
K0060+800, Socorro, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/08/21 10/15/21 10/22/21 11/05/21 11/05/21 11/08-12/21 11/15-12/24/21 11/25/21 2/10/22 2/17/22 2/18/22 8/22/22 8/22/23 GOP 76,448,265.00 76,448,265.00 - 75,531,322.45 75,531,322.45 -

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 11/03/21 11/10/21 8/17/22 NO CHANGES

300214100062000
22ED0019 - Installation of Road Safety Devices 
along Calapan South Road K0007+400 – 
K0021+000, Calapan – Naujan, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/08/21 10/15/21 10/22/21 11/05/21 11/05/21 11/08-12/21 11/15-12/24/21 11/25/21 2/10/22 2/17/22 2/18/22 8/22/22 8/22/23 GOP 76,448,265.00 76,448,265.00 - 75,454,288.28 75,454,288.28 -

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 11/03/21 11/10/21 8/17/22 NO CHANGES

300214100061000
22ED0020 - Installation of Road Safety Devices 
along Calapan North Road K0007+400 – 
K0021+000, Calapan – Baco, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/08/21 10/15/21 10/22/21 11/05/21 11/05/21 11/08-12/21 11/15-12/24/21 11/25/21 2/10/22 2/17/22 2/18/22 8/22/22 8/22/23 GOP 76,448,265.00 76,448,265.00 - 75,431,429.46 75,431,429.46 -

NACAP, UAP 
& COA

10/15/21 10/29/21 10/29/21 11/03/21 11/10/21 8/17/22 NO CHANGES

300220100749000

22ED0021 - Construction (Completion) of 
Accessibility Facilities for Physically Challenged 
Person (Phase II), DPWH Mindoro Oriental DEO, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/12/21 10/19/21 10/26/21 11/08/21 11/08/21 11/09-15/21 11/16-12/24/21 11/29/21 2/2/22 2/11/22 2/14/22 9/20/22 9/20/23 GOP 15,680,000.00 - 15,680,000.00 15,491,035.09 - 15,491,035.09

NACAP, UAP 
& COA

10/21/21 11/03/21 11/03/21 11/04/21 11/11/21 9/15/22 NO CHANGES

310305101608000
22ED0022 - Widening of Permanent Bridges – 
Malbog Br. (B00018MR) along Calapan South Rd, 
Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/12/21 10/19/21 10/26/21 11/08/21 11/08/21 11/09-15/21 11/16-12/24/21 11/29/21 2/2/22 2/11/22 2/14/22 9/5/22 9/5/23 GOP 14,700,000.00 - 14,700,000.00 14,361,305.07 - 14,361,305.07

NACAP, UAP 
& COA

10/21/21 11/03/21 11/03/21 11/04/21 11/11/21 8/31/22 NO CHANGES

320101108177000
22ED0023 - Rehabilitation/Reconstruction of 
Subaan River Control, Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/15/21 10/22/21 10/29/21 11/11/21 11/11/21 11/12-15/21 11/16-12/24/21 12/1/21 2/3/22 2/11/22 2/14/22 7/12/22 7/12/23 GOP 13,949,320.00 - 13,949,320.00 13,530,818.69 - 13,530,818.69

NACAP, UAP 
& COA

10/22/21 11/05/21 11/05/21 11/05/21 11/11/21 7/7/22 NO CHANGES

300226102029000
22ED0024 - Construction of Multi – Purpose 
Building, Barangay Sta. Rita, Calapan City, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/22/21 10/29/21 11/11/21 11/11/21 11/12-15/21 11/16-12/24/21 12/1/21 2/3/22 2/11/22 2/14/22 8/3/22 8/3/23 GOP 4,950,000.00 - 4,950,000.00 4,798,986.88 - 4,798,986.88

NACAP, UAP 
& COA

10/22/21 11/05/21 11/05/21 11/05/21 11/11/21 7/29/22 NO CHANGES

300226102026000
22ED0025 - Construction of Multi – Purpose 
Building, Barangay Pakyas, Victoria, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/22/21 10/29/21 11/11/21 11/11/21 11/12-15/21 11/16-12/24/21 12/1/21 2/3/22 2/11/22 2/14/22 8/3/22 8/3/23 GOP 4,950,000.00 - 4,950,000.00 4,837,343.97 - 4,837,343.97

NACAP, UAP 
& COA

10/22/21 11/05/21 11/05/21 11/05/21 11/11/21 7/29/22 NO CHANGES

310105100695000

22ED0026 - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Road along Calapan North Rd – 
K0033+046 – K0034+253, San Teodoro, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
10/18/21 10/25/21 11/03/21 11/16/21 11/16/21 11/17-22/21 11/23-12/27/21 12/7/21 5/10/22 5/16/22 5/17/22 10/29/22 10/29/23 GOP 15,071,420.00 - 15,071,420.00 14,535,737.01 - 14,535,737.01

NACAP, UAP 
& COA

10/29/21 11/11/21 11/11/21 11/12/21 11/18/21 10/24/22
WITH 

MODIFICATION 

310105100696000

22ED0027 - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Road along Calapan North Rd – 
K0035+705 – K0037+000, San Teodoro, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
10/18/21 10/25/21 11/03/21 11/16/21 11/16/21 11/17-22/21 11/23-12/27/21 12/7/21 5/10/22 5/16/22 5/17/22 11/29/22 11/29/23 GOP 19,782,280.00 - 19,782,280.00 19,094,085.25 - 19,094,085.25

NACAP, UAP 
& COA

10/29/21 11/11/21 11/11/21 11/12/21 11/18/21 11/24/22
WITH 

MODIFICATION 

300215101606000
22ED0028 Construction of Road, Sitio Malalim na 
Sapa, Santiago – Talon, Motoderazo, Naujan, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/18/21 10/25/21 11/03/21 11/16/21 11/16/21 11/17-22/21 11/23-12/27/21 12/7/21 2/4/22 2/14/22 2/15/22 6/20/22 6/20/23 GOP 14,700,000.00 - 14,700,000.00 14,523,659.25 - 14,523,659.25

NACAP, UAP 
& COA

10/29/21 11/11/21 11/11/21 11/12/21 11/18/21 6/15/22 NO CHANGES

310305101605000
22ED0029 - Widening of Permanent Bridges – 
Bambanin Br. (B00017MR) along Calapan South 

Rd., Victoria, Oriental Mindoro
Construction Yes

Competitive 
Bidding

10/18/21 10/25/21 11/03/21 11/16/21 11/16/21 11/17-22/21 11/23-12/27/21 12/7/21 2/4/22 2/14/22 2/15/22 12/1/22 12/1/23 GOP 23,520,000.00 - 23,520,000.00 23,237,320.81 - 23,237,320.81
NACAP, UAP 

& COA
10/29/21 11/11/21 11/11/21 11/12/21 11/18/21 11/25/22 NO CHANGES

300215101588000
22ED0030 - Construction of Road from Sitio Rubia 
to Sta. Ana, Barangay Bangkatan, Baco, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/02/21 11/08/21 11/16/21 11/29/21 11/29/21 12/01-06/21 12/07-29/21 12/17/21 2/7/22 2/15/22 2/16/22 7/31/22 7/31/23 GOP 29,400,000.00 - 29,400,000.00 29,046,260.86 - 29,046,260.86

NACAP, UAP 
& COA

11/11/21 11/24/21 11/24/21 11/26/21 12/02/21 7/26/22 NO CHANGES

310305101606000
22ED0031 -Widening of Permanent Bridges – Gusay 
Br. (B00015MR) along Calapan South Rd., Victoria, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/10/21 11/17/21 11/24/21 12/07/21 12/07/21 12/08-13/21 12/14-29/21 12/20/21 2/8/22 2/16/22 2/17/22 9/8/22 9/8/23 GOP 14,700,000.00 - 14,700,000.00 14,365,116.16 - 14,365,116.16

NACAP, UAP 
& COA

11/19/21 12/02/02 12/02/21 12/03/21 12/09/21 9/2/22 NO CHANGES

310305101604000
22ED0032 - Widening of Permanent Bridges – Balud 
Br. (B00010MR) along Calapan South Rd., Naujan, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/10/21 11/17/21 11/24/21 12/07/21 12/07/21 12/08-13/21 12/14-29/21 12/20/21 2/8/22 2/16/22 2/17/22 7/21/22 7/21/23 GOP 8,820,000.00 - 8,820,000.00 8,639,174.50 - 8,639,174.50

NACAP, UAP 
& COA

11/19/21 12/02/21 12/02/21 12/03/21 12/09/21 7/15/22 NO CHANGES

30022610205000
22ED0033 - Construction (Completion) of Multi – 
Purpose Building, Barangay Bagong Buhay, Victoria, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/17/21 11/24/21 12/07/21 12/07/21 12/08-13/21 12/14-29/21 12/20/21 2/8/22 2/16/22 2/17/22 6/17/22 6/17/23 GOP 1,980,000.00 - 1,980,000.00 1,910,700.00 - 1,910,700.00

NACAP, UAP 
& COA

11/19/21 12/02/21 12/02/21 12/03/21 12/09/21 6/1/40 NO CHANGES

310108101124000

22ED0034 - Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide along 
Calapan North Road K0035+460 – K0035+587, 
K0035+641 – K0035+669, K0035+737 – 
K0035+766.50, K0039+065 –K0039+181, 
K0040+015 – K0040+086, Puerto Galera, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/10/21 11/17/21 11/24/21 12/07/21 12/07/21 12/08-13/21 12/14-29/21 12/20/21 5/10/22 5/16/22 5/17/22 12/3/22 12/3/23 GOP 19,301,100.00 - 19,301,100.00 18,441,272.14 - 18,441,272.14

NACAP, UAP 
& COA

11/19/21 12/02/21 12/02/21 12/03/21 12/09/21 11/28/22
WITH 

MODIFICATION 

300105200740000

22ED0035 - Rehabilitation (Completion) of 
Evacuation Center (Rehabilitation and Recovery 
Plan (RBP) for COVID-19), Brgy. Zone I, Socorro, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/17/21 11/24/21 12/07/21 12/07/21 12/08-13/21 12/14-29/21 12/20/21 2/8/22 2/16/22 2/17/22 5/12/22 5/12/23 GOP 1,980,000.00 - 1,980,000.00 1,949,866.85 - 1,949,866.85

NACAP, UAP 
& COA

11/19/21 12/02/21 12/02/21 12/03/21 12/09/21 5/6/22 NO CHANGES
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310111100415000
22ED0036 - Construction/Upgrading/Rehabilitation 
of Drainage along Calapan North Rd – K0051+548 – 
K0051+770, Puerto Galera, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/19/21 11/26/21 12/09/21 12/09/21 12/10-16/21 12/17-01/05/22 12/20/22 5/10/22 5/16/22 5/17/22 7/8/22 7/8/23 GOP 2,181,480.00 - 2,181,480.00 2,072,383.75 - 2,072,383.75

NACAP, UAP 
& COA

11/19/21 12/03/21 12/03/21 12/03/21 12/10/21 7/1/22
WITH 

MODIFICATION 

-

22ED0037 - Construction/Upgrading/Rehabilitation 
of Drainage along Calapan North Rd – K0030+589 – 
K0030+977 and K0031+467 – K0031+548, San 
Teodoro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/12/21 11/19/21 11/26/21 12/09/21 12/09/21 12/10-16/21 12/17-01/05/22 - - - - - - GOP 9,639,280.00 - 9,639,280.00 9,465,815.29 - 9,465,815.29

NACAP, UAP 
& COA

11/19/21 12/03/21 12/03/21 12/03/21 12/10/21 - Failure of Bidding

310305101607000
22ED0038 - Widening of Permanent Bridges – 
Macatoc Br. (B00011MR) along Calapan South Rd., 
Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/12/21 11/19/21 11/26/21 12/09/21 12/09/21 12/10-16/21 12/17-01/05/22 12/20/21 2/8/22 2/16/22 2/17/22 10/29/22 10/29/23 GOP 19,600,000.00 - 19,600,000.00 19,188,400.24 - 19,188,400.24

NACAP, UAP 
& COA

11/19/21 12/03/21 12/03/21 12/03/21 12/10/21 10/24/22 NO CHANGES

310108101126000

22ED0039  - Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide along 
Calapan North Road K0043+622.4 – K0043+684, 
Puerto Galera, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/24/21 12/01/21 12/14/21 12/14/21 12/15-21/21 12/22-01/14/22 12/23/21 5/10/22 5/16/22 5/17/22 8/12/22 8/12/23 GOP 4,321,800.00 - 4,321,800.00 4,244,023.49 - 4,244,023.49

NACAP, UAP 
& COA

11/26/21 12/09/21 12/09/21 12/10/21 12/17/21 8/5/22
WITH 

MODIFICATION 

310108101127000

22ED0040 - Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide along 
Calapan North Road K0043+738 – K0043+790.4, 
Puerto Galera, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/24/21 12/01/21 12/14/21 12/14/21 12/15-21/21 12/22-01/14/22 12/23/21 5/10/22 5/16/22 5/17/22 8/6/22 8/6/23 GOP 3,433,920.00 - 3,433,920.00 3,372,122.66 - 3,372,122.66

NACAP, UAP 
& COA

11/26/21 12/09/21 12/09/21 12/10/21 12/17/21 8/1/22
WITH 

MODIFICATION 

-
22ED0041 - Road Widening Along CSR Jct – Pola 
Rd – K0064+993 – K0065+094, Pola, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/24/21 12/01/21 12/14/21 12/14/21 12/15-21/21 12/22-01/14/22 - - - - - - GOP 1,470,000.00 - 1,470,000.00 1,440,517.67 - 1,440,517.67

NACAP, UAP 
& COA

11/26/21 12/09/21 12/09/21 12/10/21 12/17/21 - Failure of Bidding

300221101185000
22ED0042 - Construction of Road, Brgy. Libis, 
Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/24/21 12/01/21 12/14/21 12/14/21 12/15-21/21 12/22-01/14/22 12/23/21 2/9/22 2/17/22 2/18/22 4/28/22 4/28/23 GOP 4,950,000.00 - 4,950,000.00 4,860,927.30 - 4,860,927.30

NACAP, UAP 
& COA

11/26/21 12/09/21 12/09/21 12/10/21 12/17/21 4/22/22 NO CHANGES

310202101119000
22ED0043 - Road Widening along Calapan South 
Road – K0014+032 – K0014+112, Calapan City, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/29/21 12/06/21 12/20/21 12/20/21 12/21-27/21 12/28-01/19/22 12/28/21 2/10/22 2/18/22 2/21/22 4/23/22 4/23/23 GOP 1,960,000.00 - 1,960,000.00 1,920,536.29 - 1,920,536.29

NACAP, UAP 
& COA

12/01/21 12/15/21 12/15/21 12/16/21 12/23/21 4/18/22 NO CHANGES

300226102018000
22ED0044 - Construction (Completion) of Multi – 
Purpose Building, Barangay Managpi, Calapan City, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/29/21 12/06/21 12/20/21 12/20/21 12/21-27/21 12/28-01/19/22 12/28/21 2/10/22 2/18/22 2/21/22 6/21/22 6/21/23 GOP 1,980,000.00 - 1,980,000.00 1,936,397.90 - 1,936,397.90

NACAP, UAP 
& COA

12/01/21 12/15/21 12/15/21 12/16/21 12/23/21 6/16/22 NO CHANGES

310202101120000
22ED0045 - Road Widening Along Calapan South 
Road – K0014+148 – K0014+247, Calapan City, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/29/21 12/06/21 12/20/21 12/20/21 12/21-27/21 12/28-01/19/22 12/28/21 2/10/22 2/18/22 2/21/22 4/25/22 4/25/23 GOP 2,425,500.00 - 2,425,500.00 2,375,197.16 - 2,375,197.16

NACAP, UAP 
& COA

12/01/21 12/15/21 12/15/21 12/16/21 12/23/21 4/20/22 NO CHANGES

300226102014000
22ED0046 - Construction (Completion) of Multi – 
Purpose Building, Barangay Apitong, Naujan, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/29/21 12/06/21 12/20/21 12/20/21 12/21-27/21 12/28-01/19/22 12/28/21 2/10/22 2/18/22 2/21/22 6/21/22 6/21/23 GOP 1,980,000.00 - 1,980,000.00 1,937,502.96 - 1,937,502.96

NACAP, UAP 
& COA

12/01/21 12/15/21 12/15/21 12/16/21 12/23/21 6/16/22 NO CHANGES

310202101118000
22ED0047 - Road Widening along Calapan North 
Road K0053+434.00 – K0053+662.80, Puerto 

Galera, Oriental Mindoro
Construction Yes

Competitive 
Bidding

11/26/21 12/03/21 12/10/21 12/23/21 12/23/21 12/24-27/21 12/28-01/19/22 12/29/21 5/10/22 5/16/22 5/17/22 9/1/22 9/1/23 GOP 8,183,000.00 - 8,183,000.00 8,035,756.02 - 8,035,756.02
NACAP, UAP 

& COA
12/03/21 12/17/21 12/17/21 12/17/21 12/23/21 8/26/22

WITH 

MODIFICATION 

310202101117000
22ED0048 - Road Widening along Calapan North 
Road K0048+067 – K0048+183.50, Puerto Galera, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/03/21 12/10/21 12/23/21 12/23/21 12/24-27/21 12/28-01/19/22 12/29/21 5/10/22 5/16/22 5/17/22 7/15/22 7/15/23 GOP 1,470,000.00 - 1,470,000.00 1,438,748.98 - 1,438,748.98

NACAP, UAP 
& COA

12/03/21 12/17/21 12/17/21 12/17/21 12/23/21 7/8/22
WITH 

MODIFICATION 

310202101115000
22ED0049 - Road Widening along Calapan North 
Road K0021+771.00 – K0021+989.00, San 
Teodoro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/26/21 12/03/21 12/10/21 12/23/21 12/23/21 12/24-27/21 12/28-01/19/22 12/29/21 5/10/22 5/16/22 5/17/22 8/15/22 8/15/23 GOP 5,880,000.00 - 5,880,000.00 5,789,573.06 - 5,789,573.06

NACAP, UAP 
& COA

12/03/21 12/17/21 12/17/21 12/17/21 12/23/21 8/10/22
WITH 

MODIFICATION 

300226102016000
22ED0050 - Construction (Completion) of Multi – 
Purpose Building, Barangay Concepcion, Naujan, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/03/21 12/10/21 12/23/21 12/23/21 12/24-27/21 12/28-01/19/22 12/29/21 2/11/22 2/21/22 2/22/22 6/22/22 6/22/23 GOP 1,980,000.00 - 1,980,000.00 1,936,303.95 - 1,939,303.95

NACAP, UAP 
& COA

12/03/21 12/17/21 12/17/21 12/17/21 12/23/21 6/17/22 NO CHANGES

310202101121000
22ED0051 - Road Widening along Calapan South 
Road K0062+649 – K0062+926.50, Socorro, 
Oriental Mindoro – 22ED0051

Construction Yes
Competitive 

Bidding
11/29/21 12/07/21 12/14/21 12/27/21 12/27/21 12/28-01/03/22 01/04-26/22 1/31/22 5/10/22 5/16/22 5/17/22 8/30/22 8/30/23 GOP 9,236,500.00 - 9,236,500.00 8,959,384.74 - 8,959,384.74

NACAP, UAP 
& COA

12/09/21 12/22/21 12/22/21 12/23/21 12/29/21 8/25/22
WITH 

MODIFICATION 

300221101187000
22ED0052 - Construction of Road, Barangay 
Pachoca, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/07/21 12/14/21 12/27/21 12/27/21 12/28-01/03/22 01/04-26/22 1/31/22 2/14/22 2/22/22 2/23/22 5/3/22 5/3/23 GOP 4,950,000.00 - 4,950,000.00 4,875,395.40 - 4,875,395.40

NACAP, UAP 
& COA

12/09/21 12/22/21 12/22/21 12/23/21 12/29/21 4/28/22 NO CHANGES

300226102017000
22ED0053 - Construction (Completion) of Multi – 
Purpose Building, Barangay Dao, Naujan, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/07/21 12/14/21 12/27/21 12/27/21 12/28-01/03/22 01/04-26/22 1/31/22 2/14/22 2/22/22 2/23/22 6/23/22 6/23/23 GOP 1,980,000.00 - 1,980,000.00 1,936,960.78 - 1,936,960.78

NACAP, UAP 
& COA

12/09/21 12/22/21 12/22/21 12/23/21 12/29/21 6/17/22 NO CHANGES
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3100105100697000

22ED0054 - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads along Calapan South Road 
K0052+220 – K0052+289, Socorro, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/07/21 12/14/21 12/27/21 12/27/21 12/28-01/03/22 01/04-26/22 1/31/22 5/11/22 5/17/22 5/18/22 7/2/22 7/2/23 GOP 1,368,080.00 - 1,368,080.00 1,347,238.61 - 1,347,238.61

NACAP, UAP 
& COA

12/09/21 12/22/21 12/22/21 12/23/21 12/29/21 6/27/22
WITH 

MODIFICATION 

310208100433000

22ED0055 - Off – Carriageway Improvement along 
Calapan North Rd – K0026+1259 – K0026+1324, 
K0039+197 – K0039+820, San Teodoro and Puerto 
Galera, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
11/29/21 12/07/21 12/14/21 12/27/21 12/27/21 12/28-01/03/22 01/04-26/22 1/31/22 5/11/22 5/17/22 5/18/22 8/8/22 8/8/23 GOP 5,390,000.00 - 5,390,000.00 5,281,553.48 - 5,281,553.48

NACAP, UAP 
& COA

12/09/21 12/22/21 12/22/21 12/23/21 12/29/21 8/3/22
WITH 

MODIFICATION 

310208100434000

22ED0056 - Off – Carriageway Improvement along 
Calapan North Road K0026+1324 – K0027+116, 
K0041+982 – K0041+997, San Teodoro and Puerto 
Galera, Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
N/A 12/07/21 12/14/21 12/27/21 12/27/21 12/28-01/03/22 01/04-26/22 1/31/22 5/11/22 5/17/22 5/18/22 7/14/22 7/14/23 GOP 1,363,180.00 - 1,363,180.00 1,342,702.26 - 1,342,702.26

NACAP, UAP 
& COA

12/09/21 12/22/21 12/22/21 12/23/21 12/29/21 7/8/22
WITH 

MODIFICATION 

300220100767000
22ED0057 - Construction of Regional Government 
Center (RGC), Calapan City,
Oriental Mindoro 

Construction Yes
Competitive 

Bidding
12/02/21 12/09/21 12/16/21 12/29/21 12/29/21 12/31-01/06/22 01/07-26/22 2/2/22 2/15/22 2/23/22 2/24/22 10/24/22 10/24/23 GOP 49,000,000.00 - 49,000,000.00 48,263,139.30 - 48,263,139.30

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 10/19/22
WITH 

MODIFICATION 

310203100583000
22ED0058 - Road Widening along CSR Jct-Pola 
Rd., K0066+107 – K0066+179,
K0072+119 – K0072+440, Pola, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/21 12/09/21 12/16/21 12/29/21 12/29/21 12/31-01/06/22 01/07-26/22 2/2/22 5/11/22 5/17/22 5/18/22 9/1/22 9/1/23 GOP 9,334,500.00 - 9,334,500.00 9,194,153.60 - 9,194,153.60

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 8/26/22
WITH 

MODIFICATION 

310203100579000
22ED0059 - Road Widening along CSR Jct-Pola 
Rd., K0065+093 – K0065+254, K0066+087 – 
K0066+107, Pola, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/10/21 12/17/21 12/31/21 12/31/21 12/31-01/06/22 01/07-26/22 2/7/22 5/11/22 5/17/22 5/18/22 7/25/22 7/25/23 GOP 2,450,000.00 - 2,450,000.00 2,410,741.60 - 2,410,741.60

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 7/20/22
WITH 

MODIFICATION 

310203100580000
22ED0060 - Road Widening along CSR Jct-Pola 
Rd., K0066+057 – K0066+087, Pola, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/10/21 12/17/21 12/31/21 12/31/21 12/31-01/06/22 01/07-26/22 2/7/22 5/11/22 5/17/22 5/18/22 7/22/22 7/22/23 GOP 1,641,500.00 - 1,641,500.00 1,616,149.78 - 1,616,149.78

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 7/15/22
WITH 

MODIFICATION 

310202101116000
22ED0061 - Road Widening along Calapan North 
Road K0029+542.00 – K0029+720.00, San 
Teodoro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/03/21 12/10/21 12/17/21 12/31/21 12/31/21 12/31-01/06/22 01/07-26/22 2/7/22 5/11/22 5/17/22 5/18/22 5/24/22 5/24/23 GOP 5,610,500.00 - 5,610,500.00 5,508,182.32 - 5,508,182.32

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 5/20/22
WITH 

MODIFICATION 

31011100418000
22ED0062 - Construction/Upgrading/Rehabilitation 
of Drainage along Calapan South Rd-K0021+000 – 
K0022+345, Naujan, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/03/21 12/10/21 12/17/21 12/31/21 12/31/21 12/31-01/06/22 01/07-26/22 2/7/22 5/11/22 5/17/22 5/18/22 1/21/23 1/21/24 GOP 19,932,220.00 - 19,932,220.00 19,633,088.87 - 19,366,088.87

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 1/16/23
WITH 

MODIFICATION 

310203100581000
22ED0063 -Road Widening along CSR Jct-Pola Rd 
– K0068+414 – K0068+732, Pola, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/03/21 12/10/21 12/17/21 12/31/21 12/31/21 12/31-01/06/22 01/07-26/22 2/7/22 5/11/22 5/17/22 5/18/22 10/1/22 10/1/24 GOP 13,450,500.00 - 13,450,500.00 13,248,355.99 - 13,248,355.99

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 9/26/22
WITH 

MODIFICATION 

310203100582000
22ED0064 - Road Widening along CSR Jct-Pola 
Rd., K0070+990 – K0072+012, Pola, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
12/03/21 12/10/21 12/17/21 12/31/21 12/31/21 12/31-01/06/22 01/07-26/22 2/7/22 5/11/22 5/17/22 5/18/22 11/16/22 10/16/24 GOP 24,500,000.00 - 24,500,000.00 24,132,231.68 - 24,132,231.68

NACAP, UAP 
& COA

12/10/21 12/24/21 12/24/21 12/24/21 12/31/21 11/11/22
WITH 

MODIFICATION 

300226102019000
22ED0065 - Construction (Completion) of Multi – 
Purpose Building, Barangay San Agustin 1, Naujan, 

Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/15/21 12/22/21 12/29/21 01/11/22 01/11/22 01/12-14/22 01/17-26/22 2/16/22 2/16/22 2/23/22 2/24/22 8/7/22 8/7/23 GOP 3,960,000.00 - 3,960,000.00 3,957,829.87 - 3,957,829.87

NACAP, UAP 
& COA

12/24/21 01/06/22 01/06/22 01/07/22 01/12/22 8/2/22 NO CHANGES

310108101125000

22ED0066 - Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide along 
Calapan North Road K0023+300.00 – 
K0023+320.40, K0023+420.00 – K0023+452.00, 
K0037+000.00 – K0037+090.00, San Teodoro and 
Puerto Galera, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/15/21 12/22/21 12/29/21 01/11/22 01/11/22 01/12-14/22 01/17-26/22 2/16/22 5/11/22 5/17/22 5/18/22 11/1/22 11/1/24 GOP 12,551,840.00 - 12,551,840.00 12,335,754.76 - 12,335,754.76

NACAP, UAP 
& COA

12/24/21 01/06/22 01/06/22 01/07/22 01/12/22 10/27/22
WITH 

MODIFICATION 

300226102039000
22ED0068 - Construction of MPB, San Luis E/S, 

Naujan, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/12/22 01/19/22 02/01/22 02/01/22 02/02-08/22
02/09/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 07/19/22 07/19/23 GOP 4,950,000.00 - 4,950,000.00 4,875,652.10 - 4,875,652.10
NACAP, UAP 

& COA
01/14/22 01/27/22 01/27/22 01/28/22 02/04/22 07/14/22 NO CHANGES

300226102031000
22ED0067-Construction of Multi-Purpose Building, 

Apitong E/S, Naujan, Oriental Mindoro
Construction NO

Competitive 

Bidding
N/A 1/12/22 1/19/22 2/1/22 2/1/22 2/2-8/22 2/9/22-3/21/22 3/22/22 3/22/22 3/30/22 3/31/22 7/19/22 7/19/23 GOP 4,950,000.00 - 495,000.00 4,874,797.71 - 4,874,797.71

NACAP, UAP 

& COA
1/14/22 01/27/22 01/27/22 01/28/22 02/04/22 07/14/22 NO CHANGES

300226102036000
22ED0069 - Completion of MPB (Covered Court), 

Bayanan I, Calapan City, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/12/22 01/19/22 02/01/22 02/01/22 02/02-08/22
02/09/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 07/29/22 07/29/23 GOP 1,980,000.00 - 1,980,000.00 1,938,028.64 - 1,938,028.64
NACAP, UAP 

& COA
01/14/22 01/27/22 01/27/22 01/28/22 02/04/22 07/22/22 NO CHANGES

300226102030000
22ED0070 - Completion of MPB (Covered Court), 

Water, Baco, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/12/22 01/19/22 02/01/22 02/01/22 02/02-08/22
02/09/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 07/29/22 07/29/23 GOP 1,980,000.00 - 1,980,000.00 1,937,089.43 - 1,937,089.43
NACAP, UAP 

& COA
01/14/22 01/27/22 01/27/22 01/28/22 02/04/22 07/22/22 NO CHANGES

300226102037000
22ED0071 - Completion of MPB (Covered Court), 

Tiguihan, Pola, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/12/22 01/19/22 02/01/22 02/01/22 02/02-08/22
02/09/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 07/29/22 07/29/23 GOP 1,980,000.00 - 1,980,000.00 1,943,394.16 - 1,943,394.16
NACAP, UAP 

& COA
01/14/22 01/27/22 01/27/22 01/28/22 02/04/22 07/22/22 NO CHANGES
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300221101191000
22ED0072 - Concreting of Road, Mabuhay 2, 

Socorro, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/13/22 01/20/22 02/04/22 02/04/22 02/07-11/22
02/12/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 06/08/22 06/08/23 GOP 4,950,000.00 - 4,950,000.00 4,626,500.00 - 4,626,500.00
NACAP, UAP 

& COA
01/14/22 01/28/22 01/28/22 02/02/22 02/04/22 06/03/22 NO CHANGES

300221101192000
22ED0073 - Concreting of Road, Aurora, Naujan, 

Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/13/22 01/20/22 02/04/22 02/04/22 02/07-11/22
02/12/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 06/08/22 06/08/23 GOP 4,950,000.00 - 4,950,000.00 4,870,826.15 - 4,870,826.15
NACAP, UAP 

& COA
01/14/22 01/28/22 01/28/22 02/02/22 02/04/22 06/03/22 NO CHANGES

300221101190000
22ED0074 - Concreting of Road, Sityo Mabilog 

Casiligan, Pola, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/13/22 01/20/22 02/04/22 02/04/22 02/07-11/22
02/12/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 06/08/22 06/08/23 GOP 4,950,000.00 - 4,950,000.00 4,840,898.81 - 4,840,898.81
NACAP, UAP 

& COA
01/14/22 01/28/22 01/28/22 02/02/22 02/04/22 06/03/22 NO CHANGES

300215101607000
22ED0075 - Construction of Road, Pola, Oriental 

Mindoro
Construction NO

Competitive 
Bidding

N/A 04/05/22 04/12/22 04/26/22 04/26/22 04/27-29/22 05/02-10/22 05/13/22 05/13/22 05/20/22 05/23/22 07/31/22 07/31/23 GOP 4,900,000.00 - 4,900,000.00 4,802,832.59 - 4,802,832.59
NACAP, UAP 

& COA
04/07/22 04/21/22 04/21/22 04/22/22 04/27/22 07/26/22

WITH 

MODIFICATION 

300226102034000
22ED0076 - Completion of MPB (Covered Court), 

Macatoc, Victoria, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 01/13/22 01/20/22 02/04/22 02/04/22 02/07-11/22
02/12/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 07/09/22 07/09/23 GOP 1,980,000.00 - 1,980,000.00 1,938,384.35 - 1,938,384.35
NACAP, UAP 

& COA
01/04/22 01/28//22 01/28/22 02/02/22 02/04/22 07/04/22 NO CHANGES

310111100421000
22ED0077 - Construction/Upgrading/Rehabilitation 

of Drainage along Calapan South Road K0055+427 

– K0056+142, Socorro, Oriental Mindoro

Construction NO
Competitive 

Bidding
01/10/22 01/17/22 01/24/22 02/07/22 02/07/22 02/08-14/22

02/15/22-
03/22/22

05/11/22 05/11/22 05/17/22 05/18/22 12/01/22 12/01/23 GOP 13,139,840.00 - 13,139,840.00 12,942,525.57 - 12,942,525.57
NACAP, UAP 

& COA
01/19/22 02/02/22 02/02/22 02/03/22 02/10/22 11/25/22

WITH 

MODIFICATION 

310111100422000

22ED0078 - Construction/Upgrading/Rehabilitation 

of Drainage along Calapan South Road K0056+142 

– K0056+350, K0058+523 – K0059+545, Socorro, 

Oriental Mindoro

Construction NO
Competitive 

Bidding
01/10/22 01/17/22 01/24/22 02/07/22 02/07/22 02/08-14/22

02/15/22-
03/22/22

05/11/22 05/11/22 05/17/22 05/18/22 02/12/23 02/12/24 GOP 26,759,880.00 - 26,759,880.00 26,357,091.12 - 26,357,091.12
NACAP, UAP 

& COA
01/19/22 02/02/22 02/02/22 02/03/22 02/10/22 02/07/23

WITH 

MODIFICATION 

310111100420000

22ED0079 - Construction/Upgrading/Rehabilitation 

of Drainage along Calapan South Rd – K0020+964 – 

K0021+000, K0043+907 – K0044+380, Naujan and 

Victoria, Oriental Mindoro

Construction NO
Competitive 

Bidding
01/10/22 01/17/22 01/24/22 02/07/22 02/07/22 02/08-14/22

02/15/22-
03/22/22

05/11/22 05/11/22 05/17/22 05/18/22 12/24/22 12/24/23 GOP 14,964,600.00 - 14,964,600.00 14,739,492.84 - 14,739,492.84
NACAP, UAP 

& COA
01/19/22 02/02/22 02/02/22 02/03/22 02/10/22 12/19/22

WITH 

MODIFICATION 

310111100419000
22ED0080 - Construction/Upgrading/Rehabilitation 

of Drainage along Calapan South Rd – K0036+490 – 

K0036+927, Victoria, Oriental Mindoro

Construction NO
Competitive 

Bidding
01/10/22 01/17/22 01/24/22 02/07/22 02/07/22 02/08-14/22

02/15/22-
03/22/22

05/11/22 05/11/22 05/17/22 05/18/22 10/05/22 10/05/23 GOP 5,479,180.00 - 5,479,180.00 5,364,599.30 - 5,364,599.30
NACAP, UAP 

& COA
01/19/22 02/02/22 02/02/22 02/03/22 02/10/22 12/19/22

WITH 

MODIFICATION 

300219100867000
22ED0081 - Construction of Calapan City River 

Control, Calapan City, Oriental Mindoro
Construction NO

Competitive 
Bidding

04/25/22 05/02/22 05/10/22 06/15/22 06/15/22 06/16-22/22
06/23/22-
07/05/22

07/06/22 07/06/22 07/14/22 07/15/22 06/21/23 06/21/24 GOP 98,000,000.00 - 98,000,000.00 96,626,930.68 - 96,626,930.68
NACAP, UAP 

& COA
05/05/22 06/10/22 06/10/22 06/10/22 06/17/22 06/16/23 NO CHANGES

310111100417000
22ED0082 - Construction/Upgrading/Rehabilitation 

of Drainage along Calapan South Road K0058+224 

– K0058+451, Socorro, Oriental Mindoro

Construction NO
Competitive 

Bidding
N/A 02/02/22 02/09/22 02/22/22 02/22/22 02/23-24/22

02/25/22-
03/21/22

05/11/22 05/11/22 05/17/22 05/18/22 08/06/22 08/06/23 GOP 2,610,720.00 - 2,610,720.00 2,565,725.19 - 2,565,725.19
NACAP, UAP 

& COA
02/04/22 02/17/22 02/17/22 02/18/22 02/18/22 08/01/22

WITH 

MODIFICATION 

300226102033000
22ED0083 - Construction of MPB (Covered Court), 

Nacoco E/S, Calapan City, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/02/22 02/09/22 02/22/22 02/22/22 02/23-24/22
02/25/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,875,567.41 - 4,875,567.41
NACAP, UAP 

& COA
02/04/22 02/17/22 02/17/22 02/18/22 02/18/22 09/12/22 NO CHANGES

300226102032000
22ED0084 - Construction of MPB (Evacuation 

Center), Calubayan, Socorro, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/22/22 02/09/22 02/22/22 02/22/22 02/23-24/22
02/25/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,871,686.09 - 4,871,686.09
NACAP, UAP 

& COA
02/04/22 02/17/22 02/17/22 02/18/22 02/18/22 09/12/22 NO CHANGES

300226102035000
22ED0085 - Completion of MPB (Covered Court), 

Buhuan, Calapan City, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/02/22 02/09/22 02/22/22 02/22/22 02/23-24/22
02/25/22-
03/21/22

03/22/22 03/22/22 03/30/22 03/31/22 07/29/22 07/29/23 GOP 1,980,000.00 - 1,980,000.00 1,939,175.13 - 1,939,175.13
NACAP, UAP 

& COA
02/04/22 02/17/22 02/17/22 02/18/22 02/18/22 07/22/22 NO CHANGES

300220100760000
22ED0086 - Construction of Multi – Purpose 

Building, Victoria, Oriental Mindoro
Construction NO

Competitive 
Bidding

01/31/22 02/07/22 02/14/22 02/28/22 02/28/22 03/01/22 03/02-07/22 03/08/22 03/08/22 03/11/22 03/14/22 01/19/23 01/19/24 GOP 19,600,000.00 - 19,600,000.00 19,207,216.95 - 19,207,216.95
NACAP, UAP 

& COA
02/09/22 02/23/22 02/23/22 02/24/22 03/03/22 01/13/23 NO CHANGES

300226102028000
22ED0087 - Construction of Multi - Purpose 

Building, Barangay San Isidro, Naujan, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
N/A 02/18/22 02/28/22 03/14/22 03/14/22 03/15/22 03/16-22/22 03/23/22 03/23/22 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,875,353.97 - 4,875,353.97

NACAP, UAP 
& COA

02/23/22 03/09/22 03/09/22 03/10/22 03/11/22 09/12/22 NO CHANGES

300226102044000
22ED0088 - Construction of Multi - Purpose 

Building, NAMCO, Barangay Santiago, Naujan, 

Oriental Mindoro

Construction NO
Competitive 

Bidding
N/A 02/18/22 02/28/22 03/14/22 03/14/22 03/15/22 03/16-22/22 03/23/22 03/23/22 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,874,913.56 - 4,874,913.56

NACAP, UAP 
& COA

02/23/22 03/09/22 03/09/22 03/10/22 03/11/22 09/12/22 NO CHANGES

300226102023000
22ED0089 - Construction of Multi - Purpose 

Building, Barangay Lumangbayan, Baco, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
N/A 02/18/22 02/28/22 03/14/22 03/14/22 03/15/22 03/16-22/22 03/23/22 03/23/30 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,866,191.00 - 4,866,191.00

NACAP, UAP 
& COA

02/23/22 03/09/22 03/09/22 03/10/22 03/11/22 09/12/22 NO CHANGES
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300226102024000
22ED0090 - Construction of Multi - Purpose 

Building, Barangay Lumangbayan, San Teodoro, 

Oriental Mindoro

Construction NO
Competitive 

Bidding
N/A 02/18/22 02/28/22 03/14/22 03/14/22 03/15/22 03/16-22/22 03/23/22 03/23/22 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,873,414.56 - 4,873,414.56

NACAP, UAP 
& COA

02/23/22 03/09/22 03/09/22 03/10/22 03/11/22 09/12/22 NO CHANGES

300226102025000
22ED0091 - Construction of Multi - Purpose 

Building, Barangay Melgar, Naujan, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/18/22 02/28/22 03/14/22 03/14/22 03/15/22 03/16-22/22 03/23/22 03/23/22 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,878,184.31 - 4,878,184.31
NACAP, UAP 

& COA
02/23/22 03/09/22 03/09/22 03/10/22 03/11/22 09/12/22 NO CHANGES

300226102027000
22ED0092 - Construction of Multi – Purpose 

Building, Barangay Poblacion II, Victoria, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
N/A 02/24/22 03/03/22 03/16/22 03/16/22 03/17/22 03/18-22/22 03/23/22 03/23/22 03/30/22 03/31/22 12/25/22 12/25/23 GOP 4,950,000.00 - 4,950,000.00 4,861,229.47 - 2,861,229.47

NACAP, UAP 
& COA

02/24/22 03/11/22 03/11/22 03/11/22 03/11/22 12/20/22 NO CHANGES

300220100761000

22ED0093 - Construction of Phase I of the Bureau 

of Fisheries and Aquatic Resources (BFAR) 

MIMAROPA Regional Office Building, Calapan City, 

Oriental Mindoro

Construction NO
Competitive 

Bidding
02/17/22 02/24/22 03/03/22 03/16/22 03/16/22 03/17/22 03/18-22/22 03/23/22 03/23/22 03/30/22 03/31/22 11/20/22 11/20/23 GOP 34,300,000.00 - 34,300,000.00 33,785,545.47 - 33,785,545.47

NACAP, UAP 
& COA

02/24/22 03/11/22 03/11/22 03/11/22 03/11/22 11/15/22 NO CHANGES

300219100871000
22ED0094 - Construction of San Teodoro Sea Wall, 

San Teodoro, Oriental Mindoro
Construction NO

Competitive 
Bidding

02/17/22 02/24/22 03/03/22 03/16/22 03/16/22 03/17/22 03/18-21/22 03/22/22 03/22/22 03/30/22 03/31/22 10/13/22 10/13/23 GOP 19,600,000.00 - 19,600,000.00 19,364,691.43 - 19,364,691.43
NACAP, UAP 

& COA
02/24/22 03/11/22 03/11/22 03/11/22 03/11/22 10/07/22 NO CHANGES

300219100874000
22ED0095 - Construction of Flood Control, Victoria, 

Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/24/22 03/03/22 03/16/22 03/16/22 03/17/22 03/18-21/22 03/22/22 03/22/22 03/30/22 03/31/22 06/02/22 06/22/23 GOP 4,900,000.00 - 4,900,000.00 4,811,759.88 - 4,811,759.88
NACAP, UAP 

& COA
02/24/22 03/11/22 03/11/22 03/11/22 03/11/22 05/27/22 NO CHANGES

300220100759000
22ED0096 - Construction of Multi – Purpose Building 

in Oriental Mindoro Provincial Hospital (OMPH), 

Calapan City, Oriental Mindoro

Construction NO
Competitive 

Bidding
N/A 02/24/22 03/03/22 03/16/22 03/16/22 03/17/22 03/18-22/22 03/23/22 03/23/22 03/30/22 03/31/22 07/29/22 07/29/23 GOP 4,900,000.00 - 4,900,000.00 4,811,823.20 - 4,811,823.20

NACAP, UAP 
& COA

02/24/22 03/11/22 03/11/22 03/11/22 03/11/22 07/22/22 NO CHANGES

300226102021000
22ED0097 - Construction of Multi – Purpose 

Building, Barangay Aurora, Naujan, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/28/22 03/07/22 03/21/22 03/21/22 03/21/22 03/22-23/22 03/24/22 03/24/22 03/30/21 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,870,955.43 - 4,870,955.43
NACAP, UAP 

& COA
03/02/22 03/16/22 03/16/22 03/16/22 03/17/22 09/12/22 NO CHANGES

300226102022000
22ED0098 - Construction of Multi – Purpose 

Building, Barangay Casiligan, Pola, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/28/22 03/07/22 03/21/22 03/21/22 03/21/22 03/22-23/22 03/24/22 03/24/22 03/30/22 03/31/22 11/11/22 11/11/23 GOP 4,950,000.00 - 4,950,000.00 4,842,764.80 - 4,842,764.80
NACAP, UAP 

& COA
03/02/22 03/16/22 03/16/22 03/16/22 03/17/22 11/04/22 NO CHANGES

300105200738000
22ED0099 - Construction of Commission on 

Population and Development (POPCOM) MIMAROPA 

Building, Calapan City, Oriental Mindoro

Construction NO
Competitive 

Bidding
02/21/22 02/28/22 03/07/22 03/21/22 03/21/22 03/21/22 03/22-23/22 03/24/22 03/24/22 03/30/22 03/31/22 11/29/22 11/29/23 GOP 14,700,000.00 - 14,700,000.00 14,478,961.84 - 14,478,961.84

NACAP, UAP 
& COA

03/02/22 03/16/22 03/16/22 03/16/22 03/17/22 11/24/22 NO CHANGES

300226102020000
22ED0100 - Construction of Multi – Purpose 

Building, Barangay Alcate, Victoria, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 02/28/22 03/07/22 03/21/22 03/21/22 03/21/22 03/22-23/22 03/24/22 03/24/22 03/30/22 03/31/22 09/17/22 09/17/23 GOP 4,950,000.00 - 4,950,000.00 4,836,014.61 - 4,836,014.61
NACAP, UAP 

& COA
03/02/22 03/16/22 03/16/22 03/16/22 03/17/22 09/12/22 NO CHANGES

300215101597000
22ED0101 - Construction/Improvement of Hanging 

Bridge 1, Brgy. Fortuna, Socorro, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 03/09/22 03/16/22 03/29/22 03/29/22
03/30/22-
04/05/22

04/06/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 10/22/22 10/22/23 GOP 4,900,000.00 - 4,900,000.00 4,811,789.17 - 4,811,789.17
NACAP, UAP 

& COA
03/11/22 03/24/22 03/24/22 03/25/22 04/01/22 10/17/22 NO CHANGES

300215101604000
22ED0102 - Construction/Improvement of Hanging 

Bridge 2, Brgy. Fortuna, Socorro, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 03/09/22 03/16/22 03/29/22 03/29/22
03/30/22-
04/05/22

04/06/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 10/22/22 10/22/23 GOP 4,900,000.00 - 4,900,000.00 4,811,792.33 - 4,811,792.33
NACAP, UAP 

& COA
03/11/22 03/24/22 03/24/22 03/25/22 04/01/22 10/17/22 NO CHANGES

300221101193000
22ED0103 - Construction of Malibago – Bacungan 

Bridge, Pola, Oriental Mindoro
Construction NO

Competitive 
Bidding

03/02/22 03/09/22 03/16/22 03/29/22 03/29/22
03/30/22-
04/05/22

04/06/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 04/23/23 04/23/24 GOP 49,500,000.00 - 49,500,000.00 47,634,982.94 - 47,634,982.94
NACAP, UAP 

& COA
03/11/22 03/24/22 03/24/22 03/25/22 04/01/22 04/18/23 NO CHANGES

300116201297000
22ED0104 - Concreting of Brgy. Malapad – Brgy. 

Putican Cabulo FMR, Brgy. Malapad, Baco, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
03/03/22 03/10/22 03/17/22 03/30/22 03/30/22

03/31/22-
04/06/22

04/07/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/25/22 05/25/23 GOP 9,950,000.00 - 9,950,000.00 9,800,483.64 - 9,800,483.64
NACAP, UAP 

& COA
03/11/22 03/25/22 03/25/22 03/25/22 04/01/22 08/19/22 NO CHANGES

300116201297000
22ED0105 - Concreting of Brgy. Bagong Buhay FMR, 

Brgy. Bagong Buhay, Naujan, Oriental Mindoro 
Construction NO

Competitive 
Bidding

03/03/22 03/10/22 03/17/22 03/30/22 03/30/22
03/31/22-
04/06/22

04/07/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/31/22 08/31/22 GOP 11,940,000.00 - 11,940,000.00 11,686,773.26 - 11,686,773.26
NACAP, UAP 

& COA
03/11/22 03/25/22 03/25/22 03/25/22 04/01/22 08/26/22 NO CHANGES

300116201297000
22ED0106 - Concreting of Farm-to-market Road at 

Brgy. Tagumpay, Naujan, Oriental Mindoro
Construction NO

Competitive 
Bidding

03/03/22 03/10/22 03/17/22 03/30/22 03/30/22
03/31/22-
04/06/22

04/07/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/25/22 08/25/23 GOP 9,950,000.00 - 9,950,000.00 9,796,022.62 - 9,796,022.62
NACAP, UAP 

& COA
03/11/22 03/25/22 03/25/22 03/25/22 04/01/22 08/19/22 NO CHANGES

300116201297000
22ED0107 - Concreting of Brgy. Leuteboro II FMR, 

Brgy. Leuteboro II, Socorro, Oriental Mindoro
Construction NO

Competitive 
Bidding

03/03/22 03/10/22 03/17/22 03/30/22 03/30/22
03/31/22-
04/06/22

04/07/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/25/22 08/25/23 GOP 9,950,000.00 - 9,950,000.00 9,770,919.48 - 9,770,919.48
NACAP, UAP 

& COA
03/11/22 03/25/22 03/25/22 03/25/22 04/01/22 08/19/22 NO CHANGES
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300116201297000
22ED0108 - Concreting of Sitio Pamuwisan, Brgy. 

Loyal FMR, Brgy. Loyal, Victoria, Oriental Mindoro
Construction NO

Competitive 
Bidding

03/15/22 03/22/22 03/29/22 04/12/22 04/12/22 04/13-19/22
04/20/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/31/22 08/31/23 GOP 11,940,000.00 - 11,940,000.00 11,635,760.02 - 11,635,760.02
NACAP, UAP 

& COA
03/24/22 04/07/22 04/07/22 04/08/22 04/15/22 08/26/22 NO CHANGES

300116201297000
22ED0109 - Concreting of Sitio Libas I – Libas II, 

Brgy. Calubasanhon FMR, Oriental Mindoro
Construction NO

Competitive 
Bidding

03/15/22 03/22/22 03/29/22 04/12/22 04/12/22 04/13-19/22
04/20/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 10/08/22 10/08/23 GOP 19,900,000.00 - 19,900,000.00 19,441,159.48 - 19,441,159.48
NACAP, UAP 

& COA
03/24/22 04/07/22 04/07/22 04/08/22 04/15/22 10/03/22 NO CHANGES

300116201297000
22ED0110 - Concreting of Poblacion I – San Narciso 

FMR, Brgy. Poblacion I, Victoria, Oriental Mindoro
Construction NO

Competitive 
Bidding

03/15/22 03/22/22 03/29/22 04/12/22 04/12/22 04/13-19/22
04/20/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 10/08/22 10/08/23 GOP 19,900,000.00 - 19,900,000.00 19,521,638.27 - 19,521,638.27
NACAP, UAP 

& COA
03/24/22 04/07/22 04/07/22 04/08/22 04/15/22 10/03/22 NO CHANGES

300215101596000
22ED0111 - Concreting of Road Barangay Villaflor 

Sitio Pagturian to Lapantay, Puerto Galera, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
04/25/22 05/02/22 05/10/22 05/23/22 05/23/22 05/24-26/22 05/27-30/22 05/31/22 05/31/22 06/06/22 06/07/22 09/12/22 09/12/23 GOP 9,800,000.00 - 9,800,000.00 9,598,933.44 - 9,598,933.44

NACAP, UAP 
& COA

05/05/22 05/18/22 05/18/22 05/19/22 05/20/22 09/07/22 NO CHANGES

300215101598000
22ED0112 - Concreting of Road Barangay Villaflor 

Sitio Pagturian to Sipit Saburan, Puerto Galera, 

Oriental Mindoro

Construction NO
Competitive 

Bidding
03/18/22 03/25/22 04/01/22 04/13/22 04/13/22 04/14-20/22

04/21/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/25/22 08/25/23 GOP 9,800,000.00 - 9,800,000.00 9,594,154.10 - 9,594,154.10
NACAP, UAP 

& COA
03/25/22 04/08/22 04/08/22 04/08/22 04/15/22 08/19/22 NO CHANGES

300215101592000
22ED0113 - Concreting of Road, Brgy. Putican - 

Cabulo, Baco, Oriental Mindoro
Construction NO

Competitive 
Bidding

03/18/22 03/25/22 04/01/22 04/13/22 04/13/22 04/14-20/22
04/21/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/25/22 08/25/23 GOP 9,800,000.00 - 9,800,000.00 9,642,391.19 - 9,642,391.19
NACAP, UAP 

& COA
03/25/22 04/08/22 04/08/22 04/08/22 04/15/22 08/19/22 NO CHANGES

300226102038000
22ED0114 - Construction of Multi - Purpose 

Building, Bugtong na Tuog E/S, Socorro, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
N/A 03/25/22 04/01/22 04/13/22 04/13/22 04/14-20/22

04/21/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 08/25/22 08/25/23 GOP 4,950,000.00 - 4,950,000.00 4,860,862.00 - 4,860,862.00
NACAP, UAP 

& COA
03/25/22 04/08/22 04/08/22 04/08/22 04/15/22 08/19/22 NO CHANGES

300219100868000
22ED0115 - Construction of Bucayao River Control, 

Calapan City
Construction NO

Competitive 
Bidding

03/22/22 03/29/22 04/05/22 04/19/22 04/19/22 04/20-26/22
04/27/22-
05/12/22

05/13/22 05/13/22 05/19/22 05/20/22 12/05/22 12/05/23 GOP 39,200,000.00 - 39,200,000.00 38,392,547.71 - 38,392,547.71
NACAP, UAP 

& COA
03/31/22 04/14/22 04/14/22 04/15/22 04/22/22 11/29/22 NO CHANGES

30226102043000
22ED0116 - Construction of Multi - Purpose Facility, 

Oriental Mindoro Information Technology Park, 

Calapan City, Oriental Mindoro

Construction NO
Competitive 

Bidding
03/22/22 03/29/22 04/05/22 04/28/22 04/28/22

04/29/22-
05/04/22

05/05/22-
05/12/22

05/13/22 05/13/22 05/20/22 05/23/22 05/28/23 05/28/24 GOP 49,500,000.00 - 49,500,000.00 48,307,095.49 - 48,307,095.49
NACAP, UAP 

& COA
03/31/22 04/22/22 04/22/22 04/22/22 04/29/22 05/23/23 NO CHANGES

300215101594000
22ED0117 - Concreting of Road, Ilag, San Teodoro, 

Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 03/31/22 04/07/22 04/20/22 04/20/22 04/21-27/22
04/28/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 07/28/22 07/28/23 GOP 4,900,000.00 - 4,900,000.00 4,799,727.76 - 4,799,727.76
NACAP, UAP 

& COA
04/01/22 04//15/22 04/15/22 04/15/22 04/22/22 07/22/22 NO CHANGES

300215101593000
22ED0118 - Concreting of Sityo Ariguy, Calangatan, 

San Teodoro, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 03/31/22 04/07/22 04/20/22 04/20/22 04/21-27/22
04/28/22-
05/06/22

05/12/22 05/12/22 05/19/22 05/20/22 07/28/22 07/28/23 GOP 4,900,000.00 - 4,900,000.00 4,802,235.74 - 4,802,235.74
NACAP, UAP 

& COA
04/01/22 04//15/22 04/15/22 04/15/22 04/22/22 07/22/22 NO CHANGES

300226102042000
22ED0119 - Construction of Multi – Purpose 

Building, Villa Cerveza High School, Villa Cerveza, 

Victoria, Oriental Mindoro

Construction NO
Competitive 

Bidding
N/A 04/08/22 04/18/22 05/03/22 05/03/22 05/04-06/22 05/10-16/22 05/17/22 05/17/22 05/23/22 05/24/22 09/11/22 09/11/23 GOP 4,950,000.00 - 4,950,000.00 4,840,909.90 - 4,840,909.90

NACAP, UAP 
& COA

04/13/22 04/28/22 04/28/22 04/29/22 05/05/22 09/06/22 NO CHANGES

300226102040000
22ED0120 - Construction (Completion) of Multi – 

Purpose Facility, Oriental Mindoro Sports Complex, 

Brgy. Santiago, Naujan, Oriental Mindoro

Construction NO
Competitive 

Bidding
04/01/22 04/08/22 04/18/22 05/03/22 05/03/22 05/04-06/22 05/10-16/22 05/17/22 05/17/22 05/23/22 05/24/22 10/26/22 10/26/23 GOP 9,900,000.00 - 9,900,000.00 9,702,214.79 - 9,702,214.79

NACAP, UAP 
& COA

04/13/22 04/28/22 04/28/22 04/29/22 05/05/22 10/21/22 NO CHANGES

300219100872000
22ED0121 - Construction of Casiligan River Control, 

Brgy. Zone 2, Pola, Oriental

Mindoro

Construction NO
Competitive 

Bidding
04/13/22 04/22/22 04/29/22 05/12/22 05/12/22 05/13-19/22

05/20/22-
06/17/22

06/30/22 06/30/22 07/07/22 07/08/22 10/14/22 10/14/23 GOP 7,840,000.00 - 7,840,000.00 7,638,202.64 - 7,638,202.64
NACAP, UAP 

& COA
04/22/22 05/06/22 05/06/22 05/06/22 05/13/22 10/07/22 NO CHANGES

300221101194000
22ED0122 - Construction of Road with Drainage, 

Sitio Interior – Kalayaan,

Barangay Balatero, Puerto Galera, Oriental Mindoro

Construction NO
Competitive 

Bidding
04/13/22 04/22/22 04/29/22 05/12/22 05/12/22 05/13-19/22

05/20/22-
06/17/22

06/30/22 06/30/22 07/07/22 07/08/22 12/19/22 12/19/23 GOP 14,850,000.00 - 14,850,000.00 14,551,583.40 - 14,551,583.40
NACAP, UAP 

& COA
04/22/22 05/06/22 05/06/22 05/06/22 05/13/22 12/14/22 NO CHANGES

300215101589000
22ED0123 - Concreting of Suqui – Parang Road, 

Calapan City, Oriental Mindoro
Construction NO

Competitive 
Bidding

04/13/22 04/22/22 04/29/22 05/19/22 05/19/22 05/20-26/22
05/27/22-
07/05/22

07/06/22 07/06/22 07/14/22 07/15/22 12/26/22 12/26/23 GOP 14,700,000.00 - 14,700,000.00 14,437,413.12 - 14,437,413.12
NACAP, UAP 

& COA
04/22/22 05/13/22 05/13/22 05/13/22 05/20/22 12/21/22 NO CHANGES

300215101590000
22ED0124 - Concreting of Inarawan – Tagumpay – 

San Andres Putik Road, Naujan,

Oriental Mindoro

Construction NO
Competitive 

Bidding
04/13/22 04/22/22 04/29/22 05/12/22 05/12/22 05/13-16/22 05/17-20/22 06/30/22 06/30/22 07/07/22 07/08/22 01/14/23 01/14/24 GOP 49,000,000.00 - 49,000,000.00 47,920,013.36 - 47,920,013.36

NACAP, UAP 
& COA

04/22/22 05/06/22 05/06/22 05/06/22 05/13/22 01/09/23 NO CHANGES

300215101595000
22ED0125 - Construction of Road at Balatero 

Municipal Ground, Brgy. Balatero,

Puerto Galera, Oriental Mindoro

Construction NO
Competitive 

Bidding
04/13/22 04/22/22 04/29/22 05/12/22 05/12/22 05/13-16/22 05/17-20/22 07/06/22 07/06/22 07/14/22 07/15/22 10/20/22 10/20/23 GOP 9,800,000.00 - 9,800,000.00 9,604,000.00 - 9,604,000.00

NACAP, UAP 
& COA

04/22/22 05/06/22 05/06/22 05/06/22 05/13/22 10/14/22 NO CHANGES
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300215101591000
22ED0126 - Concreting of Road, Brgy. Burbuli – 

Water, Baco, Oriental Mindoro
Construction NO

Competitive 
Bidding

04/13/22 04/22/22 04/29/22 05/12/22 05/12/22 05/13-16/22 05/17-20/22 07/06/22 07/06/22 07/14/22 07/15/22 10/20/22 10/20/23 GOP 9,800,000.00 - 9,800,000.00 9,507,013.15 - 9,507,013.15
NACAP, UAP 

& COA
04/22/22 05/06/22 05/06/22 05/06/22 05/13/22 05/14/22 NO CHANGES

300220100753000
22ED0127 - Construction of Multi – Purpose 

Building, Victoria National High School, Victoria, 

Oriental Mindoro

Construction NO
Competitive 

Bidding
04/13/22 04/22/22 04/29/22 05/12/22 05/12/22 05/13-16/22 05/17-20/22 05/23/22 05/23/22 05/27/22 05/30/22 12/16/22 12/16/23 GOP 14,700,000.00 - 14,700,000.00 14,256,094.43 - 14,256,094.43

NACAP, UAP 
& COA

04/22/22 05/06/22 05/06/22 05/06/22 05/13/22 12/09/22 NO CHANGES

300226102041000
22ED0128 - Construction of Multi – Purpose 

Building, Brgy. San Isidro, Victoria, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 05/05/22 05/12/22 05/25/22 05/25/22 05/26/22
05/27/22-
06/01/22

06/02/22 06/02/22 06/08/22 06/09/22 11/21/22 11/21/23 GOP 4,950,000.00 - 4,950,000.00 4,849,098.58 - 4,849,098.58
NACAP, UAP 

& COA
05/06/22 05/20/22 05/20/22 05/20/22 05/20/22 11/16/22 NO CHANGES

300220100754000
22ED0129 - Construction of Multi – Purpose 

Building, Parang National High School, Calapan City, 

Oriental Mindoro

Construction NO
Competitive 

Bidding
04/28/22 05/05/22 05/12/22 05/25/22 05/25/22 05/26/22

05/27/22-
06/01/22

06/02/22 06/02/22 06/08/22 06/09/22 05/10/23 05/10/24 GOP 9,800,000.00 - 9,800,000.00 9,599,437.41 - 9,599,437.41
NACAP, UAP 

& COA
05/06/22 05/20/22 05/20/22 05/20/22 05/20/22 05/05/23 NO CHANGES

300220100751000
22ED0130 - 

Construction/Improvement/Rehabilitation of Various 

MPB, Pola, Oriental Mindoro

Construction NO
Competitive 

Bidding
04/28/22 05/05/22 05/12/22 06/10/22 06/10/22 06/13/22 06/14-17/22 06/20/22 06/20/22 06/24/22 06/27/22 01/28/23 01/28/24 GOP 15,680,000.00 - 15,680,000.00 15,334,658.43 - 15,334,658.43

NACAP, UAP 
& COA

05/06/22 06/03/22 06/03/22 06/08/22 06/09/22 01/23/23 NO CHANGES

300220100755000

22ED0131 - 

Construction/Improvement/Rehabilitation/Completion 

of Various Multi – Purpose Buildings (Covered Court, 

Brgy. Hall, Evacuation Center), Victoria, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
04/28/22 05/05/22 05/12/22 06/14/22 06/14/22 06/15/22 06/16-22/22 06/23/22 06/23/22 06/27/22 06/28/22 06/28/23 06/28/24 GOP 27,440,000.00 - 27,440,000.00 26,944,667.76 - 26,944,667.76

NACAP, UAP 
& COA

05/06/22 06/09/22 06/09/22 06/10/22 06/10/22 06/23/23 NO CHANGES

300220100758000

22ED0132 - 

Construction/Improvement/Rehabilitation/Completion 

of Various Multi – Purpose Buildings (Covered Court, 

Brgy. Hall, Evacuation Center), Naujan, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
04/28/22 05/05/22 05/12/22 06/17/22 06/17/22 06/20/22 06/21-24/22 06/27/22 06/27/22 06/30/22 07/01/22 02/01/23 02/01/24 GOP 14,700,000.00 - 14,700,000.00 14,427,742.51 - 14,427,742.51

NACAP, UAP 
& COA

05/06/22 06/10/22 06/10/22 06/15/22 06/16/22 01/27/23 NO CHANGES

300220100757000

22ED0133 - 

Construction/Improvement/Rehabilitation/Completion 

of Various Multi – Purpose Buildings (Covered Court, 

Brgy. Hall, Evacuation Center), Socorro, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
04/28/22 05/05/22 05/12/22 06/10/22 06/10/22 06/13/22 06/14-17/22 06/20/22 06/20/22 06/24/22 06/27/22 04/11/23 04/11/24 GOP 19,600,000.00 - 19,600,000.00 19,208,042.55 - 19,208,042.55

NACAP, UAP 
& COA

05/06/22 06/03/22 06/03/22 06/08/22 06/09/22 04/06/23 NO CHANGES

300229100068000
22ED0134 - Construction of Water System, Brgy. 

Baruyan, Calapan City, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 05/13/22 05/20/22 06/02/22 06/02/22 06/03-06/22 06/07-13/22 06/14/22 06/14/22 06/20/22 06/21/22 11/17/22 11/17/23 GOP 4,950,000.00 - 4,950,000.00 4,861,019.15 - 4,861,019.15
NACAP, UAP 

& COA
05/13/22 05/27/22 05/27/22 05/27/22 06/02/22 11/11/23 NO CHANGES

300220100752000
22ED0135 - Construction of Evacuation Center Sta. 

Cruz, Brgy. Sta. Cruz, Calapan City, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 05/13/22 05/20/22 06/02/22 06/02/22 06/03-06/22 06/07-13/22 06/14/22 06/14/22 06/20/22 06/21/22 11/03/22 11/03/23 GOP 4,900,000.00 - 4,900,000.00 4,807,681.26 - 4,807,681.26
NACAP, UAP 

& COA
05/13/22 05/27/22 05/27/22 05/27/22 06/02/22 10/28/22 NO CHANGES

300215101602000
22ED0136 - Concreting of Roads, Victoria, Oriental 

Mindoro
Construction NO

Competitive 
Bidding

05/06/22 05/13/22 05/20/22 06/02/22 06/02/22 06/03-09/22 06/10-29/22 06/30/22 06/30/22 07/07/22 07/08/22 10/23/22 10/23/23 GOP 12,740,000.00 - 12,740,000.00 12,434,177.80 - 12,434,177.80
NACAP, UAP 

& COA
05/13/22 05/27/22 05/27/22 05/27/22 06/03/22 10/18/22 NO CHANGES

300215101605000
22ED0137 - Concreting of Roads, Socorro, Oriental 

Mindoro
Construction NO

Competitive 
Bidding

05/06/22 05/13/22 05/20/22 06/02/22 06/02/22 06/03-09/22 06/10-29/22 06/30/22 06/30/22 07/07/22 07/08/22 12/19/22 12/19/23 GOP 28,638,540.00 - 28,638,540.00 28,037,161.38 - 28,037,161.38
NACAP, UAP 

& COA
05/13/22 05/27/22 05/27/22 05/27/22 06/03/22 12/14/22 NO CHANGES

300215101603000
22ED0138 - Concreting of Roads, Baco, Oriental 

Mindoro
Construction NO

Competitive 
Bidding

05/06/22 05/13/22 05/20/22 06/02/22 06/02/22 06/03-09/22 06/10-29/22 06/30/22 06/30/22 07/07/22 07/08/22 10/19/22 10/19/23 GOP 11,760,000.00 - 11,760,000.00 11,583,330.35 - 11,583,330.35
NACAP, UAP 

& COA
05/13/22 05/27/22 05/27/22 05/27/22 06/03/22 10/14/22 NO CHANGES

300220100756000

22ED0139 - 

Construction/Improvement/Rehabilitation/Completion 

of Various Multi – Purpose Buildings (Covered Court, 

Brgy. Hall, Evacuation Center), Baco, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
05/06/22 05/13/22 05/20/22 06/17/22 06/17/22 06/20/22 06/21-24/22 06/27/22 06/27/22 06/30/22 07/01/22 04/02/23 04/02/24 GOP 25,480,000.00 - 25,480,000.00 25,020,813.74 - 25,020,813.74

NACAP, UAP 
& COA

05/13/22 06/10/22 06/10/22 06/15/22 06/16/22 03/28/23 NO CHANGES

300215101601000
22ED0140 - Concreting of Roads, Calapan City, 

Oriental Mindoro
Construction NO

Competitive 
Bidding

05/11/22 05/18/22 05/25/22 06/07/22 06/07/22 06/08-14/22 06/15-29/22 06/30/22 06/30/22 07/07/22 07/08/22 01/29/23 01/29/24 GOP 72,520,000.00 - 72,520,000.00 71,214,343.30 - 71,214,343.30
NACAP, UAP 

& COA
05/20/22 06/02/22 06/02/22 06/03/22 06/10/22 01/24/23 NO CHANGES

300215101600000
22ED0141 - Concreting of Various Road, Pola, 

Oriental Mindoro
Construction NO

Competitive 
Bidding

05/11/22 05/18/22 05/25/22 06/07/22 06/07/22 06/08-14/22 06/15-29/22 06/30/22 06/30/22 07/07/22 07/08/22 12/02/22 12/02/23 GOP 23,520,000.00 - 23,520,000.00 23,048,629.99 - 23,048,629.99
NACAP, UAP 

& COA
05/20/22 06/02/22 06/02/22 06/03/22 06/10/22 11/25/22 NO CHANGES

300219100873000
22ED0142 - Concreting of Various Drainage, Calapan 

City, Oriental Mindoro
Construction NO

Competitive 
Bidding

05/11/22 05/18/22 05/25/22 06/07/22 06/07/22 06/08-14/22 06/15-29/22 06/30/22 06/30/22 07/07/22 07/08/22 01/07/23 01/07/24 GOP 43,120,000.00 - 43,120,000.00 42,384,805.39 - 42,384,805.39
NACAP, UAP 

& COA
05/20/22 06/02/22 06/02/22 06/03/22 06/10/22 01/12/23 NO CHANGES

300220100764000
22ED0143 - Construction of Multi – Purpose Building 

in Barangay Maluanluan, Pola, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 05/18/22 05/25/22 06/28/22 06/28/22 06/29/22
06/30/22-
07/06/22

07/07/22 07/07/22 07/13/22 07/14/22 11/11/22 11/11/23 GOP 1,960,000.00 - 1,960,000.00 1,900,075.14 - 1,900,075.14
NACAP, UAP 

& COA
05/20/22 06/23/22 06/23/22 06/24/22 06/24/22 11/04/22 NO CHANGES
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300220100763000
22ED0144 - Construction of Multi – Purpose Building 

in Barangay General Esco, Naujan, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 05/18/22 05/25/22 06/28/22 06/28/22 06/29/22
06/30/22-
07/06/22

07/07/22 07/07/22 07/13/22 07/14/22 11/11/22 11/11/23 GOP 1,960,000.00 - 1,960,000.00 1,900,075.14 - 1,900,075.14
NACAP, UAP 

& COA
05/20/22 06/23/22 06/23/22 06/24/22 06/24/22 11/04/22 NO CHANGES

300220100762000
22ED0145- Construction of Multi – Purpose Building 

in Baco, Oriental Mindoro
Construction NO

Competitive 
Bidding

N/A 05/18/22 05/25/22 6/28/22 6/28/22 6/29/22 6/30-7/6/22 - - - - - - - - - - - - - - - - - - - - Failure of Bidding

300215101599000
22ED0146 - Concreting of Barangay Road, Sitio 

Bulabod, Brgy. Dulangan, Puerto Galera, Oriental 

Mindoro

Construction NO
Competitive 

Bidding
05/18/22 05/25/22 06/01/22 06/14/22 06/14/22 06/15/22 06/16-22/22 06/23/22 06/23/22 06/27/22 06/28/22 10/03/22 10/03/23 GOP 9,800,000.00 - 9,800,000.00 9,428,207.87 - 9,428,207.87

NACAP, UAP 
& COA

05/27/22 06/09/22 06/09/22 06/10/22 06/10/22 09/28/22 NO CHANGES

320102104995000
22ED0012 - Construction of Mag-Asawang Tubig 

River Control along Brgy. San Carlos, Sta. 0+000.00 

– Sta. 0+248.00, Naujan, Oriental Mindoro

Construction NO
Competitive 

Bidding
05/06/22 05/13/22 05/20/22 06/02/22 06/02/22 06/03-09/22 06/10-29/22 06/30/22 06/30/22 07/07/22 07/08/22 03/05/23 03/05/24 GOP 49,000,000.00 - 49,000,000.00 48,117,965.95 - 48,117,965.95

NACAP, UAP 
& COA

05/13/22 05/27/22 05/27/22 05/27/22 06/03/22 02/28/23 NO CHANGES

310111100416000

22ED0037 - Construction/Upgrading/Rehabilitation 
of Drainage along Calapan North Rd – K0030+589 – 
K0030+977 and K0031+467 – K0031+548, San 
Teodoro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
1/21/22 1/28/22 2/4/22 2/17/22 2/17/22 2/18-24/22 2/28-3/22/22 5/10/22 5/10/22 5/16/22 5/17/22 10/28/22 10/28/23 GOP 9,639,280.00 - 9,639,280.00 9,446,653.55 - 9,446,653.55

NACAP, UAP 
& COA

01/31/22 02/12/22 02/12/22 02/13/22 02/23/22 11/1/22 NO CHANGES

310203100578000
22ED0041 - Road Widening Along CSR Jct – Pola 
Rd – K0064+993 – K0065+094, Pola, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 1/28/22 2/4/22 2/17/22 2/17/22 2/18-24/22 2/28-3/22/22 5/10/22 5/10/22 5/16/22 5/17/22 7/15/22 7/15/23 GOP 1,470,000.00 - 1,470,000.00 1,447,164.06 - 1,447,164.06

NACAP, UAP 
& COA

01/31/22 02/12/22 02/12/22 02/13/22 02/23/22 7/10/22 NO CHANGES

PR No. 2022-02-024
Furnishing, Delivery and Installation of 
Airconditioning Units for use in New DPWH Building, 
Masipit, Calapan City, Oriental Mindoro

Admin NO
Competitive 

Bidding
N/A 2/28/22 N/A 3/21/22 3/21/22 3/22/22 3/23-24/22 3/24/22 3/24/22 3/25/22 3/28/22 7/1/22 7/1/23 GOP 1,970,955.00 - 1,970,955.00 1,798,805.00 - 1,798,805.00

NACAP, UAP 
& COA

N/A 3/16/22 3/16/22 3/17/22 3/18/22 6/24/22 NO CHANGES

PR No. 2022-02-030

Furnishing, Delivery and Installation of Cubicle and 
Furnitures for use in the New Building (Office of the 
District Engineer, Office of the Assistant District 
Engineer and Conference Room), DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO
Competitive 

Bidding
N/A 2/28/22 N/A 3/21/22 3/21/22 3/22/22 3/23-24/22 3/24/22 3/24/22 3/25/22 3/28/22 6/1/22 6/1/23 GOP 1,762,509.00 - 1,762,509.00 1,678,500.00 - 1,678,500.00

NACAP, UAP 
& COA

N/A 3/16/22 3/16/22 3/17/22 3/18/22 5/27/22 NO CHANGES

PR No. 2022-05- 099

Furnishing & Delivery of Various Construction 
Materials for use in the Routine/Maintenance 
Activities along Calapan South Road, Calapan North 
Road, CSR Jct. Pola Road and CSR Jct. Minas 
Road, DPWH – Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Maintenance NO
Competitive 

Bidding
N/A 5/12/22 N/A 6/1/22 6/1/22 6/2/22 6/3-7/22 6/8/22 6/8/22 6/9/22 6/10/22 8/14/22 8/14/23 GOP 2,707,252.50 2,707,252.50 - 2,653,400.00 2,653,400.00 -

NACAP, UAP 
& COA

N/A 5/27/22 5/27/22 5/27/22 5/27/22 8/9/22 NO CHANGES

PR No. 2022-02-012

Furnishing and Delivery of (2) Two Desktop 
Computers and (1) One Laptop Computer including 
(2) Two Printers for use in the Office of the ADE, 
DPWH-Mindoro Oriental District Engineering Office, 
Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 2/24/22 N/A 3/1/22 3/1/22 3/2/22 3/3-4/22 3/7/22 3/7/22 3/9/22 3/10/22 5/14/22 5/14/23 GOP 381,000.00 - 381,000.00 370,000.00 - 370,000.00
NACAP, UAP 

& COA
N/A 2/24/22 2/24/22 2/24/22 2/24/22 5/9/22 NO CHANGES

PR No. 2022-02-018

Furnishing and Delivery of (1) One Photocopying 
Machine and (5) Five Toners for use in Quality 
Assurance Section, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

QAS NO Shopping N/A 2/24/22 N/A 3/1/22 3/1/22 3/2/22 3/3-4/22 3/7/22 3/7/22 3/9/22 3/10/22 5/14/22 5/14/23 GOP 242,500.00 - 242,500.00 241,000.00 - 241,000.00
NACAP, UAP 

& COA
N/A 2/24/22 2/24/22 2/24/22 2/24/22 5/9/22 NO CHANGES

PR No. 2022-02-017

Furnishing and Delivery of (1) One Photocopying 
Machine and (2) Two Toners for use in the Office of 
the ADE, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 2/24/22 N/A 3/1/22 3/1/22 3/2/22 3/3-4/22 3/7/22 3/7/22 3/9/22 3/10/22 5/14/22 5/14/23 GOP 290,400.00 - 290,400.00 285,400.00 - 285,400.00
NACAP, UAP 

& COA
N/A 2/24/22 2/24/22 2/24/22 2/24/22 5/9/22 NO CHANGES

PR No. 2022-02-028

Supply and Delivery of Various Disinfection Materials 
for use in DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 2/28/22 N/A 3/4/22 3/4/22 3/7/22 3/8-9/22 3/10/22 3/10/22 3/14/22 3/15/22 6/18/22 6/18/23 GOP 200,025.00 - 200,025.00 190,500.00 - 190,500.00
NACAP, UAP 

& COA
N/A 2/24/22 2/24/22 3/2/22 3/3/22 6/13/22 NO CHANGES

PR No. 2022-02-010

Furnishing and Delivery of (3) Three Laptop 
Computers including (3) Three Printers for use in 
Quality Assurance Section, DPWH-Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

QAS NO Shopping N/A 3/1/22 N/A 3/4/22 3/4/22 3/7/22 3/8-9/22 3/10/22 3/10/22 3/14/22 3/15/22 5/19/22 5/19/23 GOP 369,000.00 - 369,000.00 351,000.00 - 351,000.00
NACAP, UAP 

& COA
N/A 2/24/22 2/24/22 3/2/22 3/3/22 5/13/22 NO CHANGES

PR No. 2022-02-021

Furnishing and Delivery of Various Materials for use 
in the Repair of Asphalt Pavement Markings along 
CNR/CSR, CSR Jct. Minas Road, CSR Jct. Pola 
Road, CNR & CSR, Oriental Mindoro

Maintenance NO Shopping N/A 3/11/22 N/A 3/15/22 3/15/22 3/16/22 3/17-18/22 3/21/22 3/21/22 3/24/22 3/25/22 4/29/22 4/29/23 GOP 198,780.00 198,780.00 - 197,665.00 197,665.00 -
NACAP, UAP 

& COA
N/A 3/10/22 3/10/22 3/11/22 3/11/22 4/22/22 NO CHANGES

PR No. 2022-03-045

Furnishing and Delivery of Office Supplies for use in 
Planning and Design Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A - N/A - - - - - - - - - - GOP - - - - - -
NACAP, UAP 

& COA
N/A - - - - - CANCELLED

PR No. 2022-03-054
Furnishing and Delivery of Four (4) set Desktop 
Computer for use in the Office of the District 
Engineer (ICT Unit)

Network NO Shopping N/A 3/25/22 N/A 3/29/22 3/29/22 3/30/22 3/31-4/1/22 4/4/22 4/4/22 4/6/22 4/7/22 7/11/22 7/11/23 GOP 460,000.00 - 460,000.00 454,000.00 - 454,000.00
NACAP, UAP 

& COA
N/A 3/24/22 3/24/22 3/25/22 3/25/22 7/6/22 NO CHANGES

PR No. 2022-03-055

Furnishing and Delivery of Office Supplies for use in 
Planning and Design Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 3/25/22 N/A 3/29/22 3/29/22 3/30/22 3/31-4/1/22 4/4/22 4/4/22 4/6/22 4/7/22 6/11/22 6/11/23 GOP 305,000.00 - 305,000.00 300,425.00 - 300,425.00
NACAP, UAP 

& COA
N/A 3/24/22 3/24/22 3/25/22 3/25/22 6/6/22 NO CHANGES
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PR No. 2022-04-061

Furnishing and Delivery of Combi Blinds for use in 
the New Building (Office of the District Engineer, 
Office of the Assistant District Engineer and 
Conference Room), DPWH - Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

Admin NO Shopping N/A 4/5/22 N/A 4/8/22 4/8/22 4/11/22 4/12-13/22 4/18/22 4/18/22 4/20/22 4/21/22 7/25/22 7/25/23 GOP 234,097.50 - 234,097.50 177,723.00 - 177,723.00
NACAP, UAP 

& COA
N/A 4/1/22 4/1/22 4/6/22 4/7/22 7/20/22 NO CHANGES

PR No. 2022-04-063

Furnishing and Delivery of Various Toner, Inks, and 
Printhead for use in Construction Section, DPWH - 
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Construction NO Shopping N/A 4/5/22 N/A 4/8/22 4/8/22 4/11/22 4/12-13/22 4/18/22 4/18/22 4/20/22 4/21/22 6/25/22 6/25/23 GOP 191,835.00 - 191,835.00 186,400.00 - 186,400.00
NACAP, UAP 

& COA
N/A 4/1/22 4/1/22 4/6/22 4/7/22 6/20/22 NO CHANGES

PR No. 2022-04-073

Furnishing and Delivery of Various I.T. Equipment for 
use in the Administrative Section (Cash Unit), DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Admin NO Shopping N/A 4/11/22 N/A 4/18/22 4/18/22 4/19/22 4/20-21/22 4/22/22 4/22/22 4/26/22 4/26/22 7/1/22 7/1/23 GOP 143,000.00 - 143,000.00 138,000.00 - 138,000.00
NACAP, UAP 

& COA
N/A 4/13/22 4/13/22 4/13/22 4/15/22 6/24/22 NO CHANGES

PR No. 2022-04-075

Furnishing and Delivery of One (1) set Desktop 
Computer for use in Photo/Video Editing and 
Preparation of Reports in the Public Information 
Office (PIO), DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

PIO NO Shopping N/A 4/11/22 N/A 4/18/22 4/18/22 4/19/22 4/20-21/22 4/22/22 4/22/22 4/26/22 4/26/22 7/31/22 7/31/23 GOP 170,000.00 - 170,000.00 165,000.00 - 165,000.00
NACAP, UAP 

& COA
N/A 4/13/22 4/13/22 4/13/22 4/15/22 7/26/22 NO CHANGES

PR No. 2022-04-077

Furnishing and Delivery of Various Office 
Supplies/Materials and Semi-Expendables for use in 
DPWH - Mindoro Oriental District Engineering 
Office, Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 4/18/22 N/A 4/22/22 4/22/22 4/25/22 4/26-27/22 4/28/22 4/28/22 5/2/22 5/3/22 8/6/22 8/6/23 GOP 935,723.60 - 935,723.60 897,710.00 - 897,710.00
NACAP, UAP 

& COA
N/A 4/15/22 4/15/22 4/20/22 4/21/22 8/1/22 NO CHANGES

PR No. 2022-04-083

Furnishing and Delivery of Tires and Batteries for 
use in the Repair/Maintenance of Service Vehicles 
and Dumptrucks, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Maintenance NO Shopping N/A 5/6/22 N/A 5/11/22 5/11/22 5/12/22 5/13-16/22 5/17/22 5/17/22 5/19/22 5/20/22 6/24/22 6/24/23 GOP 616,235.60 616,235.60 - 608,640.00 608,640.00 -
NACAP, UAP 

& COA
N/A 5/6/22 5/6/22 5/6/22 5/6/22 6/17/22 NO CHANGES

PR No. 2022-05-100

Furnishing and Delivery of Two (2) Units 
Multifunction Inkjet Printer (A3) for use in Planning 
and Design Section, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Planning & 
Design

NO Shopping N/A 5/11/22 N/A 5/16/22 5/16/22 5/17/22 5/18-19/22 5/20/22 5/20/22 5/24/22 5/25/22 GOP 80,000.00 - 80,000.00 -
NACAP, UAP 

& COA
N/A CANCELLED

PR No. 2022-05-110
Furnishing and Delivery of Various Toner Kit for use 
in the DPWH-Mindoro Oriental District Engineering 
Office, Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 5/19/22 N/A 5/23/22 5/23/22 5/24/22 5/25-26/28 5/27/22 5/27/22 5/31/22 6/1/22 8/5/22 8/5/23 GOP 220,499.46 - 220,499.46 220,309.46 - 220,309.46
NACAP, UAP 

& COA
N/A 5/18/22 5/18/22 5/19/22 5/20/22 7/29/22 NO CHANGES

PR No. 2022-05-114
Furnishing and Delivery of Two (2) units A3 Printer 
for use in Planning and Design Section

Planning & 
Design

NO Shopping N/A 5/26/22 N/A 5/31/22 5/31/22 6/1/22 6/2-3/22 6/6/22 6/6/22 6/8/22 6/9/22 8/13/22 8/13/23 GOP 110,000.00 - 110,000.00 104,000.00 - 104,000.00
NACAP, UAP 

& COA
N/A 5/26/22 5/26/22 5/27/22 5/27/22 8/8/22 NO CHANGES

PR No. 2022-05-115
Furnishing and Delivery of various Semi 
Expendables and Equipment for use in the Public 
Information Office

PIO NO Shopping N/A 5/26/22 N/A 5/30/22 5/30/22 5/31/22 6/1-2/22 6/3/22 6/3/22 6/7/22 6/8/22 8/12/22 8/12/23 GOP 152,197.50 - 152,197.50 151,500.00 - 151,500.00
NACAP, UAP 

& COA
N/A 5/25/22 5/25/22 5/26/22 5/27/22 8/5/22 NO CHANGES

PR No. 2022-05-118

Furnishing and Delivery of Various IT Equipment for 
use in Planning and Design Section, DPWH - 
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 5/30/22 N/A 6/3/22 6/3/22 6/6/22 6/7-8/22 6/9/22 6/9/22 6/13/22 6/14/22 8/18/22 8/18/23 GOP 655,000.00 - 655,000.00 643,000.00 - 643,000.00
NACAP, UAP 

& COA
N/A 5/27/22 5/27/22 6/1/22 6/2/22 8/12/22 NO CHANGES

PR No. 2022-06-132
Furnishing and Delivery of Various Electrical 
Materials for use in Re-installation of Construction 

Section to Planning Section, DPWH-MODEO

Planning & 
Design

NO Shopping N/A 6/8/22 N/A 6/13/22 6/13/22 6/14/22 6/15-16/22 6/17/22 6/17/22 6/21/22 6/22/22 7/27/22 7/27/23 GOP 71,862.00 - 71,862.00 71,266.00 - 71,266.00
NACAP, UAP 

& COA
N/A 6/8/22 6/8/22 6/9/22 6/3/22 7/22/22 NO CHANGES

0N-GOING PROCUREMENT ACTIVITIES

300220100765000
22ED0147 - Construction of Multi - Purpose Building 
in Barangay Sta. Cruz, Calapan City, Oriental 
Mindoro

Construction No
Competitive 

Bidding
N/A 07/20/22 07/27/22 08/09/22 08/09/22 08/10/22

08/11/22 - 
08/15/22

08/16/22 08/16/22 08/22/22 08/23/22 12/21/22 12/21/23 GOP 1,960,000.00 - 1,960,000.00 1,938,057.28 - 1,938,057.28
NACAP, UAP 

& COA
07/22/22 08/04/22 08/04/22 08/05/22 08/05/22 12/16/22 NO CHANGES

300220100766000
22ED0148 - Construction of Multi - Purpose Building 
in Barangay Urdaneta, Victoria, Oriental Mindoro

Construction No
Competitive 

Bidding
N/A 06/13/22 06/20/22 07/05/22 07/05/22 07/06/22

07/07/2022 - 
07/19/2022

07/20/22 07/20/22 07/29/22 08/05/22 12/03/22 12/03/23 GOP 1,960,000.00 - 1,960,000.00 1,920,367.39 - 1,920,367.39
NACAP, UAP 

& COA
06/15/22 06/30/22 06/30/22 07/01/22 07/01/22 11/28/22 NO CHANGES

300220100750000
22ED0149 – Construction of Muelle Bay 
Development Project (Phase 4), Puerto Galera, 
Oriental Mindoro

Construction No
Competitive 

Bidding
07/27/22 08/03/22 08/10/22 08/23/22 08/23/22 08/24/22

08/25/22 - 
08/31/22

09/01/22 09/01/22 09/08/22 09/09/22 06/01/23 06/01/24 GOP 9,800,000.00 - 9,800,000.00 9,692,557.52 - 9,692,557.52
NACAP, UAP 

& COA
08/05/22 08/18/22 08/18/22 08/19/22 08/19/22 05/26/23 NO CHANGES

200000100020000
22ED0150 – Repair/Maintenance of Calapan D/S – 
11, Ilaya, Calapan City, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 07/19/22 07/26/22 08/09/22 08/09/22 08/10/22

08/11/22 - 
08/15/22

08/16/22 08/16/22 08/22/22 08/23/22 11/11/22 11/11/23 GOP 1,999,996.70 1,999,996.70 - 1,940,056.20 1,940,056.20 -
NACAP, UAP 

& COA
07/21/22 08/04/22 08/04/22 08/05/22 08/05/22 11/04/22 NO CHANGES

200000100020000
22ED0151 – Repair/Maintenance of Minas River 
Revetment 1, Victoria, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 07/19/22 07/26/22 08/09/22 08/09/22 08/10/22

08/11/22 - 
08/15/22

08/16/22 08/16/22 08/22/22 08/23/22 11/11/22 11/11/23 GOP 1,999,991.99 1,999,991.99 - 1,963,987.00 1,963,987.00 -
NACAP, UAP 

& COA
07/21/22 08/04/22 08/04/22 08/05/22 08/05/22 11/04/22 NO CHANGES

   Total Alloted Budget of Procurement Activities
3,798,976,357.16                                

   Total Contract Price of Procurement Actitvites Conducted
3,704,465,677.06

   Total Savings (Total Alloted Budget - Total Contract Price)
94,510,680.10
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300220100053000

22ED0152 – 
Construction/Improvement/Rehabilitation/ 
Completion of Various Multi – Purpose Buildings 
(Covered Court, Brgy. Hall, Evacuation Center), 
Calapan City, Oriental Mindoro

Construction No
Competitive 

Bidding
07/22/22 07/29/22 08/05/22 09/08/22 09/08/22 09/09/22

09/12/22 - 
09/19/22

09/20/22 09/20/22 09/26/22 09/27/22 08/08/23 08/08/24 GOP ############ - 131,722,500.00 ############ - ###########
NACAP, UAP 

& COA
07/29/22 09/02/22 09/02/22 09/02/22 09/07/22 08/03/23 NO CHANGES

200000100019000
22ED0153 – Repair/Maintenance of DPWH Building 
1 – (DE, Admin, Finance and Planning & Design 
Section), Masipit, Calapan City, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 08/02/22 08/09/22 08/22/22 08/22/22 08/23/22

08/24/2022 - 
08/31/22

09/01/22 09/01/22 09/08/22 09/09/22 12/13/22 12/13/23 GOP 1,999,999.90 1,999,999.90 - 1,940,019.26 1,940,019.26 -
NACAP, UAP 

& COA
08/04/22 08/17/22 08/17/22 08/18/22 08/19/22 12/08/22 NO CHANGES

200000100019000
22ED0154 – Repair/Maintenance of DPWH Building 
Maintenance Section, Masipit, Calapan City, Oriental 
Mindoro

Maintenance No
Competitive 

Bidding
N/A 08/02/22 08/09/22 08/22/22 08/22/22 08/23/22

08/24/2022 - 
08/31/22

09/01/22 09/01/22 09/08/22 09/09/22 11/28/22 11/28/23 GOP 1,499,999.66 1,499,999.66 - 1,454,997.27 1,454,997.27 -
NACAP, UAP 

& COA
08/04/22 08/17/22 08/17/22 08/18/22 08/19/22 11/23/22 NO CHANGES

200000100019000
22ED0155 – Repair/Maintenance of LTO – 
MIMAROPA Regional Office Building, Salong, 
Calapan City, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 08/05/22 08/12/22 08/30/22 08/30/22 08/31/22

09/01/22 - 
09/08/22

09/09/22 09/09/22 09/14/22 09/15/22 12/19/22 12/19/23 GOP 999,999.12 999,999.12 - 981,779.03 981,779.03 -
NACAP, UAP 

& COA
08/05/22 08/25/22 08/25/22 08/26/22 08/26/22 12/14/22 NO CHANGES

200000100019000
22ED0156 – Repair/Maintenance of DOJ Building 
NBI – MIMAROPA Regional Office Building, Sta. 
Isabel, Calapan City, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 08/05/22 08/12/22 08/30/22 08/30/22 08/31/22

09/01/22 - 
09/08/22

09/09/22 09/09/22 09/14/22 09/15/22 12/04/22 12/04/23 GOP 999,996.97 999,996.97 - 981,277.13 981,277.13 -
NACAP, UAP 

& COA
08/05/22 08/25/22 08/25/22 08/26/22 08/26/22 11/29/22 NO CHANGES

300205100008000

22ED0157 – Construction/Rehabilitation of Water 
Supply/Septage/Sewerage/Rainwater Collector 
System – Rainwater Collector in Public Facilities, 
Calapan City - Socorro, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 09/08/22 09/15/22 09/28/22 09/28/22 09/29/22

09/30/22 - 
10/05/22

10/06/22 10/06/22 10/13/22 10/14/22 01/17/23 01/17/24 GOP 2,202,337.84 2,202,337.84 - 2,169,301.63 2,169,301.63 -
NACAP, UAP 

& COA
09/09/22 09/23/22 09/23/22 09/23/22 09/23/22 01/12/23 NO CHANGES

300205100008000

22ED0158 – Construction/Rehabilitation of Water 
Supply/Septage/Sewerage/Rainwater Collector 
System – Rainwater Collector in Public Facilities, 
Calapan City - Baco – Naujan – Victoria - Socorro, 
Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 10/10/22 10/17/22 11/03/22 11/03/22 11/04/22

11/07/22 - 
11/10/22

11/11/22 11/11/22 11/17/22 11/18/22 02/21/23 02/21/24 GOP 4,394,597.69 4,394,597.69 - 4,328,675.41 4,328,675.41 -
NACAP, UAP 

& COA
10/12/22 10/28/22 10/28/22 10/28/22 11/02/22 02/16/23 NO CHANGES

300205100008000
22ED0159 – Repair/Maintenance of Road Slope 
Protection along Calapan North Road K0040+080, 
Puerto Galera, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 11/09/22 N/A 11/17/22 11/17/22 11/18/22

11/21/22 - 
11/23/22

11/24/22 11/24/22 11/28/22 11/29/22 01/03/23 01/03/24 GOP 508,187.39 508,187.39 - 499,045.74 499,045.74 -
NACAP, UAP 

& COA
N/A 11/11/22 11/11/22 11/11/22 11/16/22 12/29/22 NO CHANGES

200000100017000
22ED0160 – Repair/Restoration of Slope Protection 
along Calapan North Road K0042+950, Puerto 
Galera, Oriental Mindoro

Maintenance No
Competitive 

Bidding
N/A 11/24/22 N/A 12/02/22 12/02/22 12/05/22

12/06/22 - 
12/07/22

12/09/22 12/09/22 12/14/22 12/15/22 02/03/23 02/03/24 GOP 999,998.02 999,998.02 - 970,001.70 970,001.70 -
NACAP, UAP 

& COA
N/A 11/25/22 11/25/22 11/29/22 12/01/22 01/27/23 NO CHANGES

-
23ED0001 - Preventive Maintenance along Calapan 
South Road K0033+545 – K0034+965, Victoria, 
Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/21/22 10/28/22 11/04/22 11/16/22 11/16/22

11/17/2022 - 
11/23/22

11/24/22 - 
12/16/22

- - - - - - GOP 68,646,240.00 68,646,240.00 - 67,410,811.03 67,410,811.03 -
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0002 - Preventive Maintenance along Calapan 
North Road K0008+000 – K0010+469, Calapan City, 
Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/21/22 10/28/22 11/04/22 11/16/22 11/16/22

11/17/22 - 
11/23/22

11/24/22 - 
12/16/22

- - - - - - GOP 79,660,750.00 79,660,750.00 - 78,225,709.36 78,225,709.36 -
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0003 - Preventive Maintenance along Calapan 
South Road K0053+511 – K0054+231.5, Socorro, 

Oriental Mindoro
Maintenance Yes

Competitive 
Bidding

10/21/22 10/28/22 11/04/22 11/16/22 11/16/22
11/17/22 - 
11/23/22

11/24/22 - 
12/16/22

- - - - - - GOP 18,668,020.00 18,668,020.00 - 18,011,844.87 18,011,844.87 -
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0004 - Preventive Maintenance along Calapan 
South Road K0059+862 – K0060+083.5, Socorro, 
Oriental Mindoro

Maintenance Yes
Competitive 

Bidding
10/21/22 10/28/22 11/04/22 11/16/22 11/16/22

11/17/22 - 
11/23/22

11/24/22 - 
12/16/22

- - - - - - GOP 7,081,480.00 7,081,480.00 - 6,825,470.86 6,825,470.86 -
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-

23ED0005 – 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads along CSR Jct-Minas Rd – 
K0046+800 – K0048+135, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/11/22 10/18/22 10/25/22 11/08/22 11/08/22

11/09/2022 - 
11/15/22

11/16/22 - 
12/09/22

- - - - - - GOP 33,407,220.00 - 33,407,220.00 32,906,398.12 - 32,906,398.12
NACAP, UAP 

& COA
10/13/22 11/03/22 11/03/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-
23ED0006 – Construction of Road, Sitio Rubia to 
Sta. Ana, Barangay Bangkatan, Baco, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
10/11/22 10/18/22 10/25/22 11/08/22 11/08/22

11/09/2022 - 
11/15/22

11/16/22 - 
12/09/22

- - - - - - GOP 19,600,000.00 - 19,600,000.00 19,266,428.54 - 19,266,428.54
NACAP, UAP 

& COA
10/13/22 11/03/22 11/03/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-
23ED0007 - Road Widening along Calapan North 
Rd K0013+817 – K0013+930, Baco, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/21/22 10/28/22 11/10/22 11/10/22

11/11/22 - 
11/17/22

11/18/22 - 
12/12/22

- - - - - - GOP 3,796,520.00 - 3,796,520.00 3,728,546.76 - 3,728,546.76
NACAP, UAP 

& COA
10/21/22 11/04/22 11/04/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-

23ED0008 – Construction of Pula River Irrigation 
System Lateral B Service Road, Barangay Pula, 
Pola, Oriental Mindoro (KATUBIGAN – Kalsada 
Tungo sa Patubigan)

Construction Yes
Competitive 

Bidding
N/A 10/21/22 10/28/22 11/10/22 11/10/22

11/11/22 - 
11/17/22

11/18/2022 - 
12/12/22

- - - - - - GOP 3,596,600.00 - 3,596,600.00 3,539,116.63 - 3,539,116.63
NACAP, UAP 

& COA
10/21/22 11/04/22 11/04/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-
23ED0009 – Road Widening along Calapan North 
Rd K0013+445 – K0013+563, Baco, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/21/22 10/28/22 11/10/22 11/10/22

11/11/22 - 
11/17/22

11/18/2022 - 
12/12/22

- - - - - - GOP 3,872,960.00 - 3,872,960.00 3,813,985.98 - 3,813,985.98
NACAP, UAP 

& COA
10/21/22 11/04/22 11/04/22 11/04/22 11/11/22 -

SHORT OF 
AWARD
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-
23ED0010 – Construction of Road, Sitio Ilaya, 
Managpi, Calapan, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/14/22 10/21/22 10/28/22 11/10/22 11/10/22

11/11/22 - 
11/17/22

11/18/2022 - 
12/12/22

- - - - - - GOP 9,800,000.00 - 9,800,000.00 9,647,990.24 - 9,647,990.24
NACAP, UAP 

& COA
10/21/22 11/04/22 11/04/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-
23ED0011 - Road Widening along CSR Jct-Minas 
Rd – K0036+101 – K0036+141, K0048+135 – 
K0048+792, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/14/22 10/21/22 10/28/22 11/10/22 11/10/22

11/11/22 - 
11/17/22

11/18/2022 - 
12/12/22

- - - - - - GOP 20,486,900.00 - 20,486,900.00 20,179,144.73 - 20,179,144.73
NACAP, UAP 

& COA
10/21/22 11/04/22 11/04/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-
23ED0012 - Construction/Upgrading/Rehabilitation 
of Drainage along Calapan South Rd – K0022+284 
– K0022+345, Naujan, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/21/22 10/28/22 11/10/22 11/10/22

11/11/22 - 
11/17/22

11/18/2022 - 
12/12/22

- - - - - - GOP 1,216,180.00 - 1,216,180.00 1,197,398.40 - 1,197,398.40
NACAP, UAP 

& COA
10/21/22 11/04/22 11/04/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-
23ED0013 - Road Widening along CSR Jct – Minas 
Rd – K0035+(-079) – K0036+012, Victoria, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
10/14/22 10/21/22 10/28/22 11/10/22 11/10/22

11/11/22 - 
11/17/22

11/18/2022 - 
12/12/22

- - - - - - GOP 25,965,100.00 - 25,965,100.00 25,575,133.89 - 25,575,133.89
NACAP, UAP 

& COA
10/21/22 11/04/22 11/04/22 11/04/22 11/11/22 -

SHORT OF 
AWARD

-
23ED0014 - Construction of Road, Sitio Malalim na 
Sapa, Santiago – Talon, Motoderazo, Naujan, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/18/22 10/25/22 11/02/22 11/15/22 11/15/22

11/16/22 - 
11/22/22

11/23/22 - 
12/13/22

- - - - - - GOP 19,600,000.00 - 19,600,000.00 19,302,836.81 - 19,302,836.81
NACAP, UAP 

& COA
10/28/22 11/10/22 11/10/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0015 - Road Widening along Calapan North 
Road – K0051+106 – K0052+000, Puerto Galera, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/18/22 10/25/22 11/02/22 11/15/22 11/15/22

11/16/22 - 
11/22/22

11/23/22 - 
12/13/22

- - - - - - GOP 21,607,040.00 - 21,607,040.00 21,261,344.49 - 21,261,344.49
NACAP, UAP 

& COA
10/28/22 11/10/22 11/10/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-

23ED0016 - Construction of Mag-Asawang Tubig 
River Irrigation System SMC Service Road, 
Barangay Malinao, Naujan, Oriental Mindoro 
(KATUBIGAN – Kalsada Tungo sa Patubigan)

Construction Yes
Competitive 

Bidding
10/18/22 10/25/22 11/02/22 11/15/22 11/15/22

11/16/22 - 
11/22/22

11/23/22 - 
12/13/22

- - - - - - GOP 6,468,000.00 - 6,468,000.00 6,370,603.75 - 6,370,603.75
NACAP, UAP 

& COA
10/28/22 11/10/22 11/10/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0017 - Road Widening along CSR Jct – Minas 
Rd – K0046+000 – K0046+800, Victoria, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
10/18/22 10/25/22 11/02/22 11/15/22 11/15/22

11/16/22 - 
11/22/22

11/23/22 - 
12/13/22

- - - - - - GOP 25,216,380.00 - 25,216,380.00 24,216,379.80 - 24,216,379.80
NACAP, UAP 

& COA
10/28/22 11/10/22 11/10/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0018 - Road Widening along CSR Jct – Minas 
Rd K0036+141 – K0036+220, K0049+697 – 
K0050+456, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/20/22 10/27/22 11/03/22 11/17/22 11/17/22

11/18/22 - 
11/24/22

11/25/22 - 
12/15/22

- - - - - - GOP 9,911,720.00 - 9,911,720.00 9,039,486.84 - 9,039,486.54
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0019 - Road Widening along CSR Jct – Pola 
Rd – K0067+027 – K0067+093, Pola, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
N/A 10/27/22 11/03/22 11/17/22 11/17/22

11/18/22 - 
11/24/22

11/25/22 - 
12/15/22

- - - - - - GOP 1,960,980.00 - 1,960,980.00 1,925,715.06 - 1,925,715.06
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0020 - Road Widening along CSR Jct – Minas 
Rd – K0036+012 – K0036+101, K0036+387 – 
K0036+776, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
10/20/22 10/27/22 11/03/22 11/17/22 11/17/22

11/18/22 - 
11/24/22

11/25/22 - 
12/15/22

- - - - - - GOP 12,260,780.00 - 12,260,780.00 11,065,780.38 - 11,065,780.38
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0021 - Construction/Upgrading/Rehabilitation 
of Drainage along Calapan South Rd – K0042+066 

– K0042+471, Victoria, Oriental Mindoro
Construction Yes

Competitive 
Bidding

N/A 10/27/22 11/03/22 11/17/22 11/17/22
11/18/22 - 
11/24/22

11/25/22 - 
12/15/22

- - - - - - GOP 4,604,040.00 - 4,604,040.00 4,534,838.97 - 4,534,838.97
NACAP, UAP 

& COA
10/28/22 11/11/22 11/11/22 11/11/22 11/18/22 -

SHORT OF 
AWARD

-
23ED0022 – Construction/Upgrading/Rehabilitation 
of Drainage along Calapan North Rd – K0015+583 – 
K0016+067, Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/02/22 11/08/22 11/15/22 11/29/22 11/29/22

12/01/22 - 
12/07/22

12/08/22 - 
12/19/22

- - - - - - GOP 9,104,200.00 - 9,104,200.00 8,225,336.95 - 8,225,336.95
NACAP, UAP 

& COA
11/10/22 11/24/22 11/24/22 11/25/22 12/02/22 -

SHORT OF 
AWARD

-

23ED0023 - Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse, and Landslide along 
Calapan South Road - K0048+487 - K0048+550, 
Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 11/08/22 11/15/22 11/29/22 11/29/22

12/01/22 - 
12/07/22

12/08/22 - 
12/19/22

- - - - - - GOP 4,167,940.00 - 4,167,940.00 4,101,256.19 - 4,101,256.19
NACAP, UAP 

& COA
11/10/22 11/24/22 11/24/22 11/25/22 12/02/22 -

SHORT OF 
AWARD

-
23ED0024 - Construction of Level ll Potable Water 
System at Bayuin - Calucmoy, Socorro, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/02/22 11/08/22 11/15/22 11/29/22 11/29/22

12/01/22 - 
12/07/22

12/08/22 - 
12/19/22

- - - - - - GOP 9,800,000.00 - 9,800,000.00 9,649,508.86 - 9,649,508.86
NACAP, UAP 

& COA
11/10/22 11/24/22 11/24/22 11/25/22 12/02/22 -

SHORT OF 
AWARD

-
23ED0025 - Rehabilitation of Socorro Water System 
Main Pipelines at Zone II - Zone IV - Catiningan - 
Bagsok Main Pipelines, Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/02/22 11/08/22 11/15/22 11/29/22 11/29/22

12/01/22 - 
12/07/22

12/08/22 - 
12/19/22

- - - - - - GOP 9,800,000.00 - 9,800,000.00 9,613,433.20 - 9,613,433.20
NACAP, UAP 

& COA
11/10/22 11/24/22 11/24/22 11/25/22 12/02/22 -

SHORT OF 
AWARD

-
23ED0026 - Construction of Level II Potable Water 
System at Subaan-Leuteboro, Socorro, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/02/22 11/08/22 11/15/22 11/29/22 11/29/22

12/01/22 - 
12/07/22

12/08/22 - 
12/19/22

- - - - - - GOP 9,800,000.00 - 9,800,000.00 9,652,351.17 - 9,652,351.17
NACAP, UAP 

& COA
11/10/22 11/24/22 11/24/22 11/25/22 12/02/22 -

SHORT OF 
AWARD

-
23ED0027 - Construction of Abaton Flood Control 
Structure, Sta. 0+000 - Sta. 0+141.68, Calapan City, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/16/22 11/23/22 12/01/22 12/14/22 12/14/22

12/15/22 - 
12/19/22

12/20/22 - 
12/28/22

- - - - - - GOP 33,775,000.00 - 33,775,000.00 33,267,616.68 - 33,267,616.68
NACAP, UAP 

& COA
11/25/22 12/09/22 12/09/22 12/09/22 12/15/22 -

SHORT OF 
AWARD
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-
23ED0028 - Construction of Mag-Asawang Tubig 
River Control Structure, Sta. 0+000 - Sta. 0+200, 
Brgy. Tigkan, Naujan, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/16/22 11/23/22 12/01/22 12/14/22 12/14/22

12/15/22 - 
12/19/22

12/20/22 - 
12/28/22

- - - - - - GOP 33,775,000.00 - 33,775,000.00 33,302,453.69 - 33,302,453.69
NACAP, UAP 

& COA
11/25/22 12/09/22 12/09/22 12/09/22 12/15/22 -

SHORT OF 
AWARD

-
23ED0029 - Construction of Bucayao Flood Control 
Structure along Barangay Buhuan, Sta. 0+000 - Sta. 
0+161.70, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/16/22 11/23/22 12/01/22 12/14/22 12/14/22

12/15/22 - 
12/19/22

12/20/22 - 
12/28/22

- - - - - - GOP 38,600,000.00 - 38,600,000.00 38,019,605.29 - 38,019,605.29
NACAP, UAP 

& COA
11/25/22 12/09/22 12/09/22 12/09/22 12/15/22 -

SHORT OF 
AWARD

-
23ED0030 - Construction of Bucayao River Control 
along Brgy. Managpi, Sta. 0+000 - Sta. 0+172.48, 
Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/16/22 11/23/22 12/01/22 12/14/22 12/14/22

12/15/22 - 
12/19/22

12/20/22 - 
12/28/22

- - - - - - GOP 38,600,000.00 - 38,600,000.00 37,982,281.75 - 37,982,281.75
NACAP, UAP 

& COA
11/25/22 12/09/22 12/09/22 12/09/22 12/15/22 -

SHORT OF 
AWARD

-

23ED0031 - Construction of Bucayao Flood Control 
Structure along Barangay Camansihan, Section 1 - 
Sta. 0+000 - Sta. 0+060, Section 2 - Sta. 0+000 - 
Sta. 0+107.86, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/16/22 11/23/22 12/01/22 12/14/22 12/14/22

12/15/22 - 
12/19/22

12/20/22 - 
12/28/22

- - - - - - GOP 38,600,000.00 - 38,600,000.00 37,904,818.80 - 37,904,818.80
NACAP, UAP 

& COA
11/25/22 12/09/22 12/09/22 12/09/22 12/15/22 -

SHORT OF 
AWARD

-
23ED0032 - Construction of Flood Control in So 
Lapog, Sto. Domingo, Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/16/22 11/23/22 12/01/22 12/14/22 12/14/22

12/15/22 - 
12/19/22

12/20/22 - 
12/28/22

- - - - - - GOP 38,600,000.00 - 38,600,000.00 27,992,112.09 - 27,992,112.09
NACAP, UAP 

& COA
11/25/22 12/09/22 12/09/22 12/09/22 12/15/22 -

SHORT OF 
AWARD

-

23ED0033 - Construction of Flood Control Structure 
along Sitio Bagong Pook, Barangay Gutad, Sta. 
0+000 - Sta. 0+182.49, Calapan City, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/16/22 11/23/22 12/01/22 12/14/22 12/14/22

12/15/22 - 
12/19/22

12/20/22 - 
12/28/22

- - - - - - GOP 33,775,000.00 - 33,775,000.00 32,601,885.43 - 32,601,885.43
NACAP, UAP 

& COA
11/25/22 12/09/22 12/09/22 12/09/22 12/15/22 -

SHORT OF 
AWARD

-
23ED0034 - Construction of Maidlang River Control, 
Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 33,775,000.00 - 33,775,000.00 33,183,488.20 - 33,183,488.20
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0035 – Construction of Road, Barangay San 
Antonio, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 9,800,000.00 - 9,800,000.00 9,564,583.31 - 9,564,583.31
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0036 – Road Widening Along Calapan South 
Rd – K0011+188 – K0011+848, Calapan City, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 14,700,000.00 - 14,700,000.00 14,405,961.56 - 14,405,961.56
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0037 – Concreting of Balingayan – Canubing I 
Road, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 7,840,000.00 - 7,840,000.00 7,698,644.55 - 7,698,644.55
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0038 - Concreting of Sta. Cruz – Nag-Iba I
Road, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 6,860,000.00 - 6,860,000.00 6,722,651.57 - 6,722,651.57
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0039 - Concreting of Road, Batino – Landfill 
Site, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 14,700,000.00 - 14,700,000.00 14,377,244.39 - 14,377,244.39
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0040 - Concreting of Road, San Gabriel – 
Loyal Road, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 7,840,000.00 - 7,840,000.00 7,714,457.14 - 7,714,457.14
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0041 - Concreting of Road, Canaan, Victoria, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/22/22 11/29/22 12/06/22 12/19/22 12/19/22

12/20/22 - 
12/26/22

12/27/2022 - 
01/31/23

- - - - - - GOP 6,860,000.00 - 6,860,000.00 6,735,698.36 - 6,735,698.36
NACAP, UAP 

& COA
12/01/22 12/14/22 12/14/22 12/15/22 12/22/22 -

SHORT OF 
AWARD

-
23ED0042 – Construction/Completion of MPB 
(Covered Court), Mabini, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/05/22 12/12/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 2,107,000.00 - 2,107,000.00 2,058,483.85 - 2,058,483.85
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0043 – Construction/Completion of MPB 
(Covered Court), Ordovilla, Victoria, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/05/22 12/12/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 1,960,000.00 - 1,960,000.00 1,919,720.60 - 1,919,720.60
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD
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-
23ED0044 – Construction/Completion of MPB 
(Covered Court), Poblacion II, Victoria, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/05/22 12/12/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 1,960,000.00 - 1,960,000.00 1,799,998.90 - 1,799,998.90
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0045 – Construction/Completion of MPB 
(Covered Court), Brgy. Dulangan II, Baco, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/05/22 12/12/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 1,960,000.00 - 1,960,000.00 1,919,345.49 - 1,919,345.49
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0046 – Construction/Completion of MPB 
(Covered Court), Monteverde, Socorro, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/05/22 12/12/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 1,960,000.00 - 1,960,000.00 1,940,346.68 - 1,940,346.68
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0047 – Construction/Completion of MPB 
(Covered Court), Nag-Iba I, Calapan City, Oriental 
Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/05/22 12/12/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 1,960,000.00 - 1,960,000.00 1,916,805.31 - 1,916,805.31
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0048 – Construction of Level II Potable Water 
System at Mabuhay II, Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/07/22 12/14/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 9,800,000.00 - 9,800,000.00 9,579,858.76 - 9,579,858.76
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0049 – Construction of Road at Palhi – Sapul, 
Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/07/22 12/14/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 19,600,000.00 - 19,600,000.00 19,188,304.00 - 19,188,304.00
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0050 – Construction of Road at Sapul - 
Bayanan, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
11/28/22 12/07/22 12/14/22 12/27/22 12/27/22

12/28/22 - 
01/03/23

01/04/23 - 
02/03/23

- - - - - - GOP 19,600,000.00 - 19,600,000.00 19,247,435.76 - 19,247,435.76
NACAP, UAP 

& COA
12/07/22 12/22/22 12/22/22 12/23/22 12/29/22 -

SHORT OF 
AWARD

-
23ED0051 - Concreting of So. Ibaba, Canubing II, 
Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,870,666.02 - 4,870,666.02
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0052 - Concreting of Canubing I to Malamig 
Road, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,776,743.18 - 4,776,743.18
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0053 - Concreting of Sitio Antipolo, Brgy. 
Tagumpay. Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,826,380.14 - 4,826,380.14
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0054 - Concreting of Road at Tabon - Tabon 
Pambisan Road, Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,858,489.51 - 4,858,489.51
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0055 - Construction/Completion of Multi-
Purpose Building (Covered Court) at San Gelacio, 

Victoria, Oriental Mindoro
Construction Yes

Competitive 
Bidding

12/02/22 12/09/22 12/16/22 12/29/22 12/29/22
01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 5,940,000.00 - 5,940,000.00 5,812,064.65 - 5,812,064.65
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0056 - Construction of Multi-Purpose Building 
(Covered Court) at Loyal, Victoria, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,843,001.43 - 4,843,001.43
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0057 - Concreting of FMR at Matungao, 
Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/22 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 11,940,000.00 - 11,940,000.00 11,677,125.91 - 11,677,125.91
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0058 - Concreting of FMR at Karumalig II, 
Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/22 12/09/22 12/16/22 12/29/22 12/29/22 - - - - - - - - GOP 11,940,000.00 - 11,940,000.00 - - -

NACAP, UAP 
& COA

12/09/22 12/23/22 12/23/22 - - -
FAILURE OF 

BIDDING

-
23ED0059 - Concreting of FMR at Tagbakin-
Pahilahan, Pola, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/22 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 11,940,000.00 - 11,940,000.00 11,719,083.88 - 11,719,083.88
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0060 - Concreting of Road at Tagumpay, Pola, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/22 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 5,940,000.00 - 5,940,000.00 5,797,724.60 - 5,797,724.60
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD
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-
23ED0061 - Concreting of Road at Mayabig, Baco, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/22 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 5,692,500.00 - 5,692,500.00 5,587,063.36 - 5,587,063.36
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0062 - Concreting of Farm-to-Market Road at 
Leuteboro II, Socorro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/22 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 5,223,750.00 - 5,223,750.00 5,067,026.60 - 5,067,026.60
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0063 -  Concreting of Road at Tacligan, San 
Teodoro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,846,018.32 - 4,846,018.32
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0064 - Concreting of FMR at Tagbakin, Pola, 
Oriental Mindoro

Construction Yes
Competitive 

Bidding
12/02/22 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 24,526,750.00 - 24,526,750.00 24,048,361.48 - 24,048,361.48
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0065 - Concreting of Road at Calsapa, San 
Teodoro, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,823,781.96 - 4,823,781.96
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0066 - Construction of Drainage Canal at So. 
Green Valley, Lalud, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,864,944.26 - 4,864,944.26
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0067 - Construction of Drainage Canal at Atis 
St. Lalud, Calapan City, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22

01/03/23 - 
01/09/23

01/10/23 - 
02/06/23

- - - - - - GOP 4,950,000.00 - 4,950,000.00 4,833,121.50 - 4,833,121.50
NACAP, UAP 

& COA
12/09/22 12/23/22 12/23/22 12/29/22 01/05/23 -

SHORT OF 
AWARD

-
23ED0068 - Construction of MPB at Catwiran II, 
Baco, Oriental Mindoro

Construction Yes
Competitive 

Bidding
N/A 12/09/22 12/16/22 12/29/22 12/29/22 - - - - - - - - GOP 4,900,000.00 - 4,900,000.00 - - -

NACAP, UAP 
& COA

12/09/22 12/23/22 12/23/22 - - -
FAILURE OF 

BIDDING

-

22CSED0001 - CONSULTING SERVICES ON THE 
CONDUCT OF SUB-SOIL INVESTIGATION FOR: 
TEN (10) RIVER CONTROL PROJECTS & THREE 
(3) MULTI – PURPOSE BLDG. PROJECTS, 
ORIENTAL MINDORO

Planning & 

Design
NO

Competitive 
Bidding

11/24/22 12/01/22 12/13/22 12/09/22 12/26/22 12/27/22 12/28/22 12/29/22 12/29/22 01/10/23 01/11/23 05/16/23 05/16/24 GOP 3,280,000.00 - 3,280,000.00 ############ - ###########
NACAP, UAP 

& COA
12/8/22 12/2/22 12/21/22 12/22/22 12/23/22 05/11/23 NO CHANGES

PR No. 2022-07-167

Technical Specification Delivery Schedule and 
Work/Job Order for Pile Driving Analyzer and Pile 
Integrity Tester, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Planning & 
Design

NO
Competitive 

Bidding
N/A 7/7/22 N/A 7/27/22 7/27/22 7/28/22 7/29-8/1/22 8/2/22 8/2/22 8/3/22 8/4/22 8/29/22 8/29/23 GOP 10,000,000.00 - 10,000,000.00 9,960,000.00 - 9,960,000.00

NACAP, UAP 
& COA

N/A 7/22/22 7/22/22 7/22/22 7/22/22 8/24/22 NO CHANGES

PR No. 2022-08-298

Furnishing and Delivery of Office Supplies/Materials 
and Semi-Expendables for Use in DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO
Competitive 

Bidding
N/A 9/1/22 N/A 9/21/22 9/21/22 9/22/22 9/23-26/22 9/27/22 9/27/22 10/3/22 10/4/22 1/7/23 1/7/24 GOP 1,212,335.25 - 1,212,335.25 1,175,970.16 - 1,175,970.16

NACAP, UAP 
& COA

N/A 9/16/22 9/16/22 9/16/22 9/16/22 12/29/22 NO CHANGES

PR No. 2022-09-326

Furnishing, Delivery and Installation of Cubicle and 
Furnitures for use in the New Building (Finance 
Section, Procurement Unit (BAC), Cashier, 
Administrative Section/DOTS Center and Public 
Information Office), DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO
Competitive 

Bidding
N/A 9/23/22 N/A 10/13/22 10/13/22 10/14/22 10/17-18/22 10/19/22 10/19/22 10/21/22 10/24/22 1/27/23 1/27/24 GOP 3,154,179.00 - 3,154,179.00 3,003,980.00 - 3,003,980.00

NACAP, UAP 
& COA

N/A 10/7/22 10/7/22 10/7/22 10/12/22 1/20/23 NO CHANGES

PR No. 2022-09-333

Furnishing and Delivery of Three (3) Units of Service 
Vehicle (Pick-Up 4x2) for use in Maintenance 
Section, Construction Section and Office of the 
District Engineer, DPWH – Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Maintenance NO
Competitive 

Bidding
N/A 9/30/22 N/A 10/20/22 10/20/22 10/21/22 10/24-25/22 10/26/22 10/26/22 10/28/22 10/31/22 1/4/23 1/4/24 GOP 4,466,373.45 4,466,373.45 - 4,458,000.00 4,458,000.00 -

NACAP, UAP 
& COA

N/A 10/14/22 10/14/22 10/14/22 10/19/22 12/29/22 NO CHANGES

PR No. 2022-11-404

Furnishing, Delivery and Installation of Cubicle and 
Furnitures for use in the New DPWH Building 
(Construction Section and ICT Unit), DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO
Competitive 

Bidding
N/A 11/14/22 N/A 12/5/22 12/5/22 12/6/22 12/7-15/22 12/16/22 12/16/22 12/20/22 12/21/22 3/6/23 3/26/24 GOP 2,836,396.50 - 2,836,396.50 2,331,300.40 - 2,331,300.40

NACAP, UAP 
& COA

N/A 11/29/22 11/29/22 12/1/22 12/2/22 3/21/23 NO CHANGES

PR No. 2022-11-423

Furnishing and Delivery of One (1) Set of Global 
Navigation Satellite System (GNSS) Equipment 
Receiver (Base/Rover) for Use in Construction 
Section, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Construction NO
Competitive 

Bidding
N/A 11/18/22 N/A 12/9/22 12/9/22 12/12/22 12/13-14/22 12/15/22 12/15/22 12/16/22 12/19/22 2/25/23 2/25/24 GOP 2,310,000.00 - 2,310,000.00 1,600,228.00 - 1,600,228.00

NACAP, UAP 
& COA

N/A 12/2/22 12/2/22 12/7/22 12/7/22 2/20/23 NO CHANGES

PR No. 2022-12-470

Furnishing and Delivery of Various Materials for use 
in the Repair of Thermoplastic Pavement Markings 
along CNR/CSR, CSR Jct. Minas Road, CSR Jct. 
Pola Road, DPWH – Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Maintenance NO
Competitive 

Bidding
N/A 12/6/22 N/A 12/27/22 12/27/22 12/28/22 12/28/22 12/28/22 12/28/22 12/29/22 1/3/23 2/17/23 2/17/24 GOP 3,897,000.00 3,897,000.00 - 3,838,370.00 3,838,370.00 -

NACAP, UAP 
& COA

N/A 12/22/22 12/22/22 12/23/22 12/23/22 2/10/23 NO CHANGES

PR No. 2022-12-478

Furnishing and Delivery of One (1) unit Service 
Vehicle and One (1) Man Lift Truck, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Maintenance NO
Competitive 

Bidding
N/A - - - - - - - - - - - - - - - - - - - - - - - - - - CANCELLED
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PR No. 2022-12-482

Furnishing and Delivery of Various Laboratory 
Apparatus for use in Quality Assurance Section (Soil 
Exploration), DPWH – Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

QAS NO
Competitive 

Bidding
N/A 12/7/22 N/A 12/27/22 12/27/22 12/28/22 12/28/22 12/28/22 12/28/22 12/29/22 1/3/23 3/10/23 3/10/24 GOP 2,066,305.00 - 2,066,305.00 2,045,551.00 - 2,045,551.00

NACAP, UAP 
& COA

N/A 12/22/22 12/22/22 12/23/22 12/23/22 3/3/23 NO CHANGES

PR No. 2022-12-488

Furnishing and Delivery of Office Supplies/Materials 
and Semi-Expendables for use in DPWH – Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO
Competitive 

Bidding
N/A - - - - - - - - - - - - - - - - - - - - - - - - - - CANCELLED

PR No. 2022-12-494

Furnishing, Delivery and Installation of One (1) Unit 
Generator Set for use in the New DPWH Building, 
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Admin NO
Competitive 

Bidding
N/A - - - - - - - - - - - - - - - - - - - - - - - - - - CANCELLED

PR No. 2022-06-149
Furnishing and Delivery of (4) Four Tires with Mags 
and (1) One Batter for use in the Service Vehicle of 
the OIC-Assistant District Engineer, DPWH-MODEO

Admin NO Shopping N/A 6/28/22 N/A 7/1/22 7/1/22 7/4/22 7/5-6/22 7/7/22 7/7/22 7/11/22 7/12/22 9/15/22 9/15/23 GOP 130,000.00 - 130,000.00 127,435.00 - 127,435.00
NACAP, UAP 

& COA
N/A 6/24/22 6/24/22 6/29/22 6/30/22 9/19/22 NO CHANGES

PR No. 2022-07-173

Furnishing and Installation of DPWH Logo and 
Stainless Letter for use in the DPWH-MODEO New 
Building, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City Oriental 
Mindoro

Admin NO Shopping N/A 7/14/22 N/A 7/18/22 7/18/22 7/19/22 7/20-21/22 7/22/22 7/22/22 7/26/22 7/27/22 8/31/22 8/31/23 GOP 183,750.00 - 183,750.00 175,000.00 - 175,000.00
NACAP, UAP 

& COA
N/A 7/13/22 7/13/22 7/14/22 7/15/22 8/26/22 NO CHANGES

PR No. 2022-07-178

Furnishing and Delivery of Various Toner, Inks and 
Printhead for use in Construction Section, DPWH - 
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Construction NO Shopping N/A 7/14/22 N/A 7/18/22 7/18/22 7/19/22 7/20-21/22 7/22/22 7/22/22 7/26/22 7/27/22 9/30/22 9/30/23 GOP 191,835.00 - 191,835.00 187,380.00 - 187,380.00
NACAP, UAP 

& COA
N/A 7/13/22 7/13/22 7/14/22 7/15/22 9/23/22 NO CHANGES

PR No. 2022-07-175

Furnishing and Installation of DPWH Logo and 
Stainless Letter for use in the DPWH Building 
(Frontage), DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 7/15/22 N/A 7/19/22 7/19/22 7/20/22 7/21-22/22 7/25/22 7/25/22 7/27/22 7/28/22 9/30/22 9/30/23 GOP 111,283.20 - 111,283.20 105,984.00 - 105,984.00
NACAP, UAP 

& COA
N/A 7/14/22 7/14/22 7/15/22 7/15/22 9/23/22 NO CHANGES

PR No. 2022-07-170
Furnishing, Delivery and Installation of 
Airconditioning Units for New DPWH Building, 
Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 7/7/22 N/A 7/15/22 7/15/22 7/18/22 7/19/20-22 7/21/22 7/21/22 7/25/22 7/26/22 9/29/22 9/29/23 GOP 901,309.50 - 901,309.50 835,800.00 - 835,800.00
NACAP, UAP 

& COA
N/A 7/8/22 7/8/22 7/13/22 7/14/22 9/23/22 NO CHANGES

PR No. 2022-07-187

Service and Adjustment (Calibration of Surveying 
Instrument TS06 Plus 5" R500(LE7CA) for use in 
Planning & Design Section, DPWH-Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

Planning & 
Design

NO Shopping N/A 7/22/22 N/A 7/26/22 7/26/22 7/27/22 7/28-29/22 8/1/22 8/1/22 8/3/22 8/4/22 10/8/22 10/8/23 GOP 130,000.00 - 130,000.00 128,150.00 - 128,150.00
NACAP, UAP 

& COA
N/A 7/21/22 7/21/22 7/22/22 7/22/22 10/3/22 NO CHANGES

PR No. 2022-07-192

Furnishing and Delivery of Two (2) Units Multi-
Function Printer and Ten (10) Units of 
Uninterruptible Power Supply (UPS-for Workstation) 
For Use in Construction Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Construction NO Shopping N/A 7/27/22 N/A 8/1/22 8/1/22 8/2/22 8/3-4/22 8/5/22 8/5/22 8/9/22 8/10/22 10/13/22 10/13/23 GOP 156,000.00 - 156,000.00 150,000.00 - 150,000.00
NACAP, UAP 

& COA
N/A 7/27/22 7/27/22 7/28/22 7/29/22 10/7/22 NO CHANGES

PR No. 2022-07-194

Furnishing, Delivery and Installation of 
Airconditioning Units for use in the New DPWH 
Building (Administrative Section and Cash Unit), 
DPWH-Mindoro Oriental District Engineering Office, 
Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 8/1/22 N/A 8/5/22 8/5/22 8/8/22 8/9-10/22 8/11/22 8/11/22 8/15/22 8/16/22 10/20/22 10/20/23 GOP 308,127.76 - 308,127.76 288,180.00 - 288,180.00
NACAP, UAP 

& COA
N/A 7/29/22 7/29/22 8/3/22 8/4/22 10/14/22 NO CHANGES

PR No. 2022-07-195
Furnishing and Delivery of Ten (10) Units 
Uninterruptible Power Supply (UPS) for use in 

Planning and Design Section

Planning & 
Design

NO Shopping N/A 8/1/22 N/A 8/5/22 8/5/22 8/8/22 8/9-10/22 8/11/22 8/11/22 8/15/22 8/16/22 10/20/22 10/20/23 GOP 100,000.00 - 100,000.00 98,000.00 - 98,000.00
NACAP, UAP 

& COA
N/A 7/29/22 7/29/22 8/3/22 8/4/22 10/14/22 NO CHANGES

PR No. 2022-08-215

Furnishing and Delivery of Ten (10) Pcs. Fuji Toner 
Cartridge S2011 for use in DPWH-MODEO Finance 
Section, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

NO Shopping N/A 8/4/22 N/A 8/8/22 8/8/22 8/12/22 8/12/22 8/19/22 GOP 47,250.00
NACAP, UAP 

& COA
N/A NO CHANGES

PR No. 2022-08-216

Furnishing and Delivery of One (1) Unit 
Photocopying Machine & Two (2) Multi-Function 
Printer for Use in Finance Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Finance NO Shopping N/A 8/5/22 N/A 8/9/22 8/9/22 8/10/22 8/11-12/22 8/15/22 8/15/22 8/20/22 8/22/22 11/25/22 11/25/23 GOP 191,000.00 - 191,000.00 187,000.00 - 187,000.00
NACAP, UAP 

& COA
N/A 8/4/22 8/4/22 8/5/22 8/5/22 11/8/22 NO CHANGES

PR No. 2022-08-213

Furnishing and Delivery of Various Materials for 
Repair of Pick-Up (Ford Ranger) C1-Y243 for use in 
D.E. Office, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

NO Shopping N/A 8/10/22 N/A 8/15/22 8/15/22 8/19/22 8/19/22 8/23/22 GOP 49,911.75 47,535.00
NACAP, UAP 

& COA
N/A NO CHANGES

PR No. 2022-08-214

Furnishing and Delivery of Various Materials for 
Repair of Pick-Up (Ford Ranger) C1-Z714 for use in 
Construction Section, DPWH-Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

NO Shopping N/A 8/10/22 N/A 8/15/22 8/15/22 8/19/22 8/19/22 8/23/22 GOP 36,261.75 34,535.00
NACAP, UAP 

& COA
N/A NO CHANGES

PR No. 2022-08-279

Furnishing, Delivery and Installation of 
Airconditioning Units for Use in the New DPWH 
Building (Finance Section), DPWH-Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

Finance NO Shopping N/A 8/16/22 N/A 8/22/22 8/22/22 8/23/22 8/24-25/22 8/26/22 8/26/22 8/30/22 8/31/22 11/4/22 11/4/23 GOP 253,050.00 - 253,050.00 235,800.00 - 235,800.00
NACAP, UAP 

& COA
N/A 8/17/22 8/17/22 8/18/22 8/19/22 10/28/22 NO CHANGES
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PR No. 2022-08-209

Furnishing and Delivery of Communication Network 
Equipment's Including System Integration for Use in 
All Application System Use in Processing and 
Monitoring of Project Implementation, DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Admin NO Shopping N/A 8/16/22 N/A 8/22/22 8/22/22 8/23/22 8/24-25/22 8/26/22 8/26/22 8/30/22 8/31/22 11/4/22 11/4/23 GOP 938,700.00 - 938,700.00 656,000.00 - 656,000.00
NACAP, UAP 

& COA
N/A 8/17/22 8/17/22 8/18/22 8/19/22 10/28/22 NO CHANGES

PR No. 2022-08-278

Furnishing and Delivery of One (1) Set Differential 
for use in the Repair of Service Vehicle with Plate 
No. SFT-208 with DPWH Body No. H1-4392, DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Maintenance NO Shopping N/A 8/22/22 N/A 8/26/22 8/26/22 8/29/22 8/30-31/22 9/1/22 9/1/22 9/5/22 9/6/22 11/10/22 11/10/23 GOP 73,000.00 73,000.00 - 72,500.00 72,500.00 -
NACAP, UAP 

& COA
N/A 8/19/22 8/19/22 8/24/22 8/25/22 11/4/22 NO CHANGES

PR No. 2022-08-286

Furnishing and Delivery of One (1) unit 
Photocopying Machine and Eight (8) box of Toner 
Kit for use in the Procurement Unit (BAC), DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Admin NO Shopping N/A 8/22/22 N/A 8/26/22 8/26/22 8/29/22 8/30-31/22 9/1/22 9/1/22 9/5/22 9/6/22 11/10/22 11/10/23 GOP 274,088.00 - 274,088.00 269,850.00 - 269,850.00
NACAP, UAP 

& COA
N/A 8/19/22 8/19/22 8/24/22 8/25/22 11/4/22 NO CHANGES

PR No. 2022-09-303

Furnishing,Delivery and Installation of Combi-Blinds 
and Glass Tint in the Office of Finance Section, 
DPWH-Mindoro Oriental District Office, Masipit, 
Calapan City, Oriental Mindoro

Finance NO Shopping N/A 9/5/22 N/A 9/9/22 9/9/22 9/12/22 9/13-14/22 9/15/22 9/15/22 9/19/22 9/20/22 11/24/22 11/24/23 GOP 85,139.25 - 85,139.25 80,067.64 - 80,067.64
NACAP, UAP 

& COA
N/A 9/2/22 9/2/22 9/17/22 9/8/22 11/18/22 NO CHANGES

PR No. 2022-09-317

Furnishing, Delivery and Installation of Combi Blinds 
and Tints for use in the New DPWH-Building (Office 
of the District Engineer, Public Information Office, 
ICT Unit and Administrative Section), DPWH-
Mindoro Oriental District Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO Shopping N/A 9/14/22 N/A 9/19/22 9/19/22 9/20/22 9/21-22/22 9/23/22 9/23/22 9/27/22 9/28/22 12/2/22 12/2/23 GOP 116,412.94 - 116,412.94 110,863.27 - 110,863.27
NACAP, UAP 

& COA
N/A 9/14/22 9/14/22 9/15/22 9/16/22 11/25/22 NO CHANGES

PR No. 2022-09-321

Furnishing and Delivery of Mylar Film Paper for use 
in Planning & Design Section, DPWH-Mindoro 
Oriental District Office, Masipit, Calapan City, 
Oriental Mindoro

Planning & 
Design

NO Shopping N/A 9/16/21 N/A 9/20/22 9/20/22 9/21/22 9/22-23/22 9/26/22 9/26/22 9/28/22 9/29/22 12/3/22 12/3/23 GOP 400,000.00 - 400,000.00 397,800.00 - 397,800.00
NACAP, UAP 

& COA
N/A 9/15/22 9/15/22 9/16/22 9/16/22 11/28/22 NO CHANGES

PR No. 2022-09-323

Replacement of HP DesignJet T-2600 Flexible Cable 
for Use in Planning and Design Section, DPWH-
Mindoro Oriental District Office, Masipit, Calapan 
City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 9/21/22 N/A 9/26/22 9/26/22 9/27/22 9/28-29/22 9/30/22 9/30/22 10/4/22 10/5/22 12/9/22 12/9/23 GOP 68,000.00 - 68,000.00 67,000.00 - 67,000.00
NACAP, UAP 

& COA
N/A 9/21/22 9/21/22 9/22/22 9/23/22 12/2/22 NO CHANGES

PR No. 2022-09-327

Furnishing and Delivery of Various Office Supplies 
and Personal Protective Equipment for use in 
Conduct of National Road Traffic Survey Program, 
DPWH-Mindoro Oriental District Office, Masipit, 
Calapan City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 9/23/22 N/A 9/28/22 9/28/22 9/29/22 9/30-10/3/22 10/4/22 10/4/22 10/6/22 10/7/22 12/11/22 12/11/23 GOP 123,270.00 - 123,270.00 120,815.25 - 120,815.25
NACAP, UAP 

& COA
N/A 9/23/22 9/23/22 9/23/22 9/23/22 12/6/22 NO CHANGES

PR No. 2022-09-334

Furnishing and Delivery of Thermal Printer for use in 
Administrative Section, DPWH-Mindoro Oriental 
District Office, Masipit, Calapan City, Oriental 
Mindoro

NO Shopping N/A 9/29/22 N/A 10/4/22 10/4/22 10/10/22 10/10/22 10/12/22 GOP 42,000.00 40,740.00
NACAP, UAP 

& COA
N/A NO CHANGES

PR No. 2022-09-335

Furnishing and Installation of DPWH Logo and 
Stainless Letter for use in the DPWH-Building 
(Frontage), DPWH-Mindoro Oriental District Office, 
Masipit, Calapan City, Oriental Mindoro

NO Shopping N/A 9/29/22 N/A 10/4/22 10/4/22 10/10/22 10/10/22 10/17/22 GOP 11,283.20 105,984.00
NACAP, UAP 

& COA
N/A NO CHANGES

PR No. 2022-09-336

Furnishing and Delivery of Two (2) Units of HD 
Projectors and One (1) Unit of Automatic Screen 
(Motorized) for Use in the DPWH-Mindoro Oriental 
District Engineering Office New Building (Bidding 
Room) and Multi-Purpose Covered Court, DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Admin NO Shopping N/A 9/28/22 N/A 10/4/22 10/4/22 10/5/22 10/6-7/22 10/10/22 10/10/22 10/12/22 10/13/22 12/17/22 12/17/23 GOP 260,000.00 - 260,000.00 216,660.00 - 216,660.00
NACAP, UAP 

& COA
N/A 9/29/22 9/29/22 9/30/22 9/30/22 12/12/22 NO CHANGES

PR No. 2022-10-347
Pakyaw Labor to Conduct of National Road Traffic 
Survey Programs (24 hours counting)

NO Shopping N/A 10/6/22 N/A 10/11/22 10/11/22 10/17/22 10/17/22 10/18/22 GOP 114,652.80
NACAP, UAP 

& COA
N/A NO CHANGES

PR No. 2022-10-349

Furnishing, Delivery and Installation of 
Airconditioning Units for use in New DPWH 
(Building/Conference) Building, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO Shopping N/A 10/6/22 N/A 10/11/22 10/11/22 10/12/22 10/13-14/22 10/17/22 10/17/22 10/18/22 10/19/22 12/23/22 12/23/23 GOP 390,600.00 - 390,600.00 366,120.00 - 366,120.00
NACAP, UAP 

& COA
N/A 10/6/22 10/6/22 10/7/22 10/7/22 12/16/22 NO CHANGES

PR No. 2022-10-350

Furnishing and Delivery of Photocopying Machine 
for use in the Office of the Auditor, Public Information 
Office & Administrative Office, Masipit, Calapan City, 
Oriental Mindoro

Admin NO Shopping N/A 10/6/22 N/A 10/11/22 10/11/22 10/12/22 10/3-14/22 10/17/22 10/17/22 10/18/22 10/19/22 12/23/22 12/23/23 GOP 405,090.00 - 405,090.00 394,500.00 - 394,500.00
NACAP, UAP 

& COA
N/A 10/6/22 10/6/22 10/7/22 10/7/22 12/16/22 NO CHANGES

PR No. 2022-10-376

Services and Adjustment (Calibration) of Surveying 

Instrument TS09plus 5” R500 (LEICA) for use in 
Planning & Design Section

Planning & 
Design

NO Shopping N/A 10/24/22 N/A 10/28/22 10/28/22 11/2/22 11/3-4/22 11/07/22 11/07/22 11/8/22 11/9/22 1/13/23 1/13/24 GOP 92,371.38 - 92,371.38 91,380.00 - 91,380.00
NACAP, UAP 

& COA
N/A 10/21/22 10/21/22 10/28/22 10/28/22 1/6/23 NO CHANGES

PR No. 2022-10-381

Furnishing, Delivery and Installation of Combi Blinds 
and Tints for Use in the New DPWH-Building (Office 
of the District Engineer, Office of the Assistant 
District Engineer, Procurement Unit (BAC), 
Construction Section, PIO, Administrative Section, 
Cash Unit, Finance Section and Bidding Room)

Admin NO Shopping N/A 10/27/22 N/A 11/2/22 11/2/22 11/3/22 11/4-7/22 11/8/22 11/8/22 11/9/22 11/10/22 1/14/23 1/14/24 GOP 282,166.79 - 282,166.79 268,180.94 - 268,180.94
NACAP, UAP 

& COA
N/A 10/28/22 10/28/22 10/28/22 10/28/22 1/9/23 NO CHANGES
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PR No. 2022-10-387

Furnishing and Delivery of Four (4) Unit of Printers 
and Three (3) Unit of SmartPhones for use in Quality 
Assurance Section, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

QAS NO Shopping N/A 11/4/22 N/A 11/9/22 11/9/22 11/10/22 11/11-15/22 11/16/22 11/16/22 11/17/22 11/18/22 1/22/23 1/22/24 GOP 262,000.00 - 262,000.00 258,500.00 - 258,500.00
NACAP, UAP 

& COA
N/A 11/4/22 11/4/22 11/4/22 11/4/22 1/17/23 NO CHANGES

PR No. 2022-11-402
Furnishing and Delivery of various Toner Kit for use 
in the DPWH-Mindoro Oriental District Engineering 
Office, Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 11/11/22 N/A 11/18/22 11/18/22 11/21/22 11/22-23-22 11/24/22 11/24/22 11/25/22 11/28/22 2/1/23 2/1/24 GOP 110,827.50 - 110,827.50 103,550.00 - 103,550.00
NACAP, UAP 

& COA
N/A 11/11/22 11/11/22 11/16/22 11/17/22 1/27/23 NO CHANGES

PR No. 2022-11-406

Furnishing and Delivery of Various Materials for use 
in the Repair of Asphalt Pavement & Thermoplastic 
Pavement Markings along CNR/CSR, CSR Jct. 
Minas Road, CSR Jct. Pola Road, CNR & CSR, 
Oriental Mindoro

Maintenance NO Shopping N/A 11/11/22 N/A 11/18/22 11/18/22 11/21/22 11/22-23/22 11/24/22 11/24/22 11/25/22 11/28/22 1/17/23 1/17/24 GOP 142,080.00 142,080.00 - 133,400.00 133,400.00 -
NACAP, UAP 

& COA
N/A 11/11/22 11/11/22 11/16/22 11/17/22 1/27/23 NO CHANGES

PR No. 2022-11-410

Furnishing and Delivery of Video Photographic 
Equipment for use in Construction Section, DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Construction NO Shopping N/A 11/11/22 N/A 11/18/22 11/18/22 11/21/22 11/22-23/22 11/24/22 11/24/22 11/25/22 11/28/22 2/1/23 2/1/24 GOP 517,650.00 - 517,650.00 -
NACAP, UAP 

& COA
N/A 11/11/22 11/11/22 11/16/22 11/17/22 1/27/23 NO CHANGES

PR No. 2022-09-328

Furnishing and Delivery of Eight (8) Units of 
Uninterruptible Power Supply for use in DPWH-
MODEO Finance Section, DPWH-Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

Finance NO Shopping N/A 11/14/22 N/A 11/18/22 11/18/22 11/21/22 11/22-23/22 11/24/22 11/24/22 11/28/22 11/29/22 2/2/23 2/2/24 GOP 96,000.00 - 96,000.00 68,000.00 - 68,000.00
NACAP, UAP 

& COA
N/A 11/11/22 11/11/22 11/16/22 11/17/22 1/27/23 NO CHANGES

PR No. 2022-11-407

Furnishing and Delivery of Various Furniture and 
Fixtures in the office of Finance Section, DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Finance NO Shopping N/A 11/14/22 N/A 11/18/22 11/18/22 11/21/22 11/22-23/22 11/24/22 11/24/22 11/25/22 11/28/22 2/1/23 2/1/24 GOP 358,837.50 - 358,837.50 328,750.00 - 328,750.00
NACAP, UAP 

& COA
N/A 11/11/22 11/11/22 11/16/22 11/17/22 1/27/23 NO CHANGES

PR No. 2022-11-414

Furnishing and Delivery of Various I.T Equipment for 
Use in the Preparation of Reports and Other Office 
Concerns in the Procurement Unit (BAC), DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Procurement 
Unit

NO Shopping N/A 11/21/22 N/A 11/25/22 11/25/22 11/28/22 11/29-12/1/22 12/2/22 12/2/22 12/5/22 12/6/22 2/9/23 2/9/24 GOP 799,000.00 - 799,000.00 763,330.00 - 763,330.00
NACAP, UAP 

& COA
N/A 11/18/22 11/18/22 11/23/22 11/24/22 2/3/23 NO CHANGES

PR No. 2022-11-432

Furnishing and Delivery of Air Blaster-5 for use in the 
DPWH Covered Court, DPWH-Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

Admin NO Shopping N/A 11/24/22 N/A 11/29/22 11/29/22 12/1/22 12/2-5/22 12/6/22 12/6/22 12/7/22 12/9/22 2/12/23 2/12/24 GOP 340,000.00 - 340,000.00 337,200.00 - 337,200.00
NACAP, UAP 

& COA
N/A 11/24/22 11/24/22 11/25/22 11/25/22 2/7/23 NO CHANGES

PR No. 2022-11-436

Replacement of Designjet Printhead and Furnishing 
and Delivery of Office Equipment for use in Planning 
& Design Section, DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Planning & 
Design

NO Shopping N/A 11/25/22 N/A 11/29/22 11/29/22 12/1/22 12/2-5/22 12/6/22 12/6/22 12/7/22 12/9/22 2/12/23 2/12/24 GOP 78,605.00 - 78,605.00 77,300.00 - 77,300.00
NACAP, UAP 

& COA
N/A 11/24/22 11/24/22 11/25/22 11/25/22 2/7/23 NO CHANGES

PR No. 2022-11-430

Furnishing and Delivery of Various Furnitures and 
Fixtures for use in the New DPWH Building (ICT, 
Administrative Section and Public Information Office), 
DPWH-Mindoro Oriental District Engineering Office, 
Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 11/25/22 N/A 11/29/22 11/29/22 12/1/22 12/2-5/22 12/6/22 12/6/22 12/7/22 12/9/22 2/12/23 2/12/24 GOP 613,523.58 - 613,523.58 523,308.17 - 523,308.17
NACAP, UAP 

& COA
N/A 11/24/22 11/24/22 11/25/22 11/25/22 2/7/23 NO CHANGES

PR No. 2022-11-434

Furnishing and Delivery of Various IT Equipment for 
use in Planning & Design Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 11/25/22 N/A 11/29/22 11/29/22 12/1/22 12/2-5/22 12/6/22 12/6/22 12/7/22 12/9/22 2/12/23 2/12/24 GOP 901,500.00 - 901,500.00 892,750.00 - 892,750.00
NACAP, UAP 

& COA
N/A 11/24/22 11/24/22 11/25/22 11/25/22 2/7/23 NO CHANGES

PR No. 2022-11-433

Furnishing and Delivery of Various Toner Kit 
(Ecosys M6630cidn) for use in DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO Shopping N/A 11/25/22 N/A 11/29/22 11/29/22 12/1/22 12/2-5/22 12/6/22 12/6/22 12/7/22 12/9/22 2/12/23 2/12/24 GOP 851,550.00 - 851,550.00 849,250.00 - 849,250.00
NACAP, UAP 

& COA
N/A 11/24/22 11/24/22 11/25/22 11/25/22 2/7/23 NO CHANGES

PR No. 2022-11-435

Furnishing and Delivery of Mylar Film Paper for use 
in Planning & Design Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 11/25/22 N/A 11/29/22 11/29/22 12/1/22 12/2-5/22 12/6/22 12/6/22 12/7/22 12/9/22 2/12/23 2/12/24 GOP 800,000.00 - 800,000.00 660,000.00 - 660,000.00
NACAP, UAP 

& COA
N/A 11/24/22 11/24/22 11/25/22 11/25/22 2/7/23 NO CHANGES

PR No. 2022-11-449

Furnishing and Delivery of Two (2) sets of Desktop 
Computer, Two (2) MFP units of Inkjet Printer and 
Eight (8) units Uninterruptible Power Supply (UPS) 
for use in the Maintenance Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Maintenance NO Shopping N/A 11/29/22 N/A 12/2/22 12/2/22 12/5/22 12/6-8/22 12/9/22 12/9/22 12/12/22 12/13/22 2/16/23 2/16/24 GOP 532,000.00 532,000.00 - 516,040.00 516,040.00 -
NACAP, UAP 

& COA
N/A 11/25/22 11/25/22 11/29/22 12/1/22 2/10/23 NO CHANGES

PR No. 2022-11-439

Furnishing and Delivery of Various Office Equipment 
for use in the DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 11/29/22 N/A 12/2/22 12/2/22 12/5/22 12/6-8/22 12/9/22 12/9/22 12/12/22 12/13/22 2/16/23 2/16/24 GOP 203,310.00 - 203,310.00 200,800.00 - 200,800.00
NACAP, UAP 

& COA
N/A 11/25/22 11/25/22 11/29/22 12/1/22 2/10/23 NO CHANGES

PR No. 2022-11-460

Furnishing, Delivery, Installation of Air-conditioning 
Units for use in the Radio Room, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO Shopping N/A 12/5/22 N/A 12/9/22 12/9/22 12/12/22 12/13-14/22 12/15/22 12/15/22 12/20/22 12/21/22 2/24/23 2/24/24 GOP 275,625.00 - 275,625.00 175,395.00 - 175,395.00
NACAP, UAP 

& COA
N/A 12/2/22 12/2/22 12/7/22 12/7/22 2/17/23 NO CHANGES

PR No. 2022-12-469

Furnishing and Delivery of Various Materials for use 
in the Repair of Asphalt Pavement along CNR/CSR, 
CSR Jct. Minas Road, CSR Jct. Pola Road, DPWH 
– Mindoro Oriental District Engineering Office, 
Masipit, Calapan City, Oriental Mindoro

Maintenance NO Shopping N/A 12/5/22 N/A 12/9/22 12/9/22 12/12/22 12/13-14/22 12/15/22 12/15/22 12/19/22 12/20/22 1/24/23 1/24/24 GOP 997,700.00 997,700.00 - 987,716.00 987,716.00 -
NACAP, UAP 

& COA
N/A 12/2/22 12/2/22 12/7/22 12/7/22 1/9/23 NO CHANGES

PR No. 2022-12-471

Furnishing and Delivery of Various Materials for use 
in Repair/Maintenance of Guardrails along CNR & 
CSR Jct. Minas Road & CSR Jct. Pola Road, 
Calapan City - Pto. Galera, Naujan, Victoria, Socorro 
& Pola, Oriental Mindoro

Maintenance NO Shopping N/A 12/5/22 N/A 12/9/22 12/9/22 12/12/22 12/13-14/22 12/15/22 12/15/22 12/19/22 12/20/22 1/24/23 1/24/24 GOP 998,085.00 998,085.00 - 998,127.25 998,127.25 -
NACAP, UAP 

& COA
N/A 12/2/22 12/2/22 12/7/22 12/7/22 1/9/23 NO CHANGES
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PR No. 2022-12-472

Furnishing and Delivery of Various Materials for use 
in the Routine/Maintenance Activities along Calapan 
South Road, Calapan North Road, CSR Jct. Pola 
Road and CSR Jct. Minas Road, DPWH – Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Maintenance NO Shopping N/A 12/5/22 N/A 12/9/22 12/9/22 12/12/22 12/13-14/22 12/15/22 12/15/22 12/19/22 12/20/22 1/24/23 1/24/24 GOP 994,144.00 994,144.00 - 984,138.10 984,138.10 -
NACAP, UAP 

& COA
N/A 12/2/22 12/2/22 12/7/22 12/7/22 1/9/23 NO CHANGES

PR No. 2022-12-483

Furnishing and Delivery of Various Office Equipment 
for use in Planning and Design Section, DPWH - 
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 12/7/22 N/A 12/12/22 12/12/22 12/13/122 12/14-15/22 12/16/22 12/16/22 12/20/22 12/20/22 2/24/23 2/24/24 GOP 258,900.00 - 258,900.00 253,950.00 - 253,950.00
NACAP, UAP 

& COA
N/A 12/7/22 12/7/22 12/8/22 12/9/22 2/17/23 NO CHANGES

PR No. 2022-12-485

Furnishing and Delivery of Various 
Videographic/Photographic Equipment, tools and 
accessories for use in monitoring and reporting of 
project status, DPWH - Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 12/7/22 N/A 12/12/22 12/12/22 12/13/22 12/14-15/22 12/16/22 12/16/22 12/20/22 12/20/22 2/24/23 2/24/24 GOP 911,476.50 - 911,476.50 895,400.00 - 895,400.00
NACAP, UAP 

& COA
N/A 12/7/22 12/7/22 12/9/22 12/14/22 2/24/23 NO CHANGES

PR No. 2022-12-486

Furnishing and Delivery of Various Furnitures and 
Fixtures for use in DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 12/12/22 N/A 12/15/22 12/15/22 12/16/22 12/19-20/22 12/21/22 12/21/22 12/23/22 12/27/22 3/2/23 3/2/24 GOP 845,092.24 - 845,092.24 804,465.98 - 804,465.98
NACAP, UAP 

& COA
N/A 12/9/22 12/9/22 12/9/22 12/14/22 2/24/23 NO CHANGES

PR No. 2022-12-489

Furnishing and Delivery of Sound System with 
Accessories for use in DPWH-Mindoro Oriental 
District Engineering Office, Masipit, Calapan City, 
Oriental Mindoro

Admin NO Shopping N/A 12/12/22 N/A 12/15/22 12/15/22 12/16/22 12/19-20/22 12/21/22 12/21/22 12/23/22 12/27/22 3/2/23 3/2/24 GOP 189,000.00 - 189,000.00 186,000.00 - 186,000.00
NACAP, UAP 

& COA
N/A 12/9/22 12/9/22 12/9/22 12/14/22 2/24/23 NO CHANGES

PR No. 2022-12-491

Furnishing and Delivery of Three (3) set of Desktop 
Computer for use in the Administrative Section, 
DPWH-Mindoro Oriental District Engineering Office, 
Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 12/13/22 N/A 12/16/122 12/16/122 12/19/22 12/20-21/22 12/22/22 12/22/22 12/23/22 12/27/22 3/2/23 3/2/24 GOP 390,000.00 - 390,000.00 375,000.00 - 375,000.00
NACAP, UAP 

& COA
N/A 12/9/22 12/9/22 12/14/22 12/15/22 2/24/23 NO CHANGES

PR No. 2022-12-492

Furnishing and Delivery of One (1) unit Document 
Scanner for use in the Administrative Section (Cash 
Unit), DPWH-Mindoro Oriental District Engineering 
Office, Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 12/13/22 N/A 12/16/22 12/16/22 12/19/22 12/20-21/22 12/22/22 12/22/22 12/23/22 12/27/22 3/2/23 3/2/24 GOP 80,000.00 - 80,000.00 78,000.00 - 78,000.00
NACAP, UAP 

& COA
N/A 12/9/22 12/9/22 12/14/22 12/15/22 2/24/23 NO CHANGES

PR No. 2022-12-497

Furnishing and Delivery of Photocopying Machine 
for use in the Administrative Section (Cash Unit), 
DPWH-Mindoro Oriental District Engineering Office, 
Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 12/13/22 N/A 12/16/22 12/16/22 12/19/22 12/20-21/22 12/22/22 12/22/22 12/23/22 12/27/22 3/2/23 3/2/24 GOP 135,030.00 - 135,030.00 133,000.00 - 133,000.00
NACAP, UAP 

& COA
N/A 12/9/22 12/9/22 12/14/22 12/15/22 2/24/23 NO CHANGES

PR No. 2022-12-500

Service and Adjustment (Calibration) of Surveying 
Instrument TS06plus 5" R500 (LEICA) for use in 
Planning and Design Section, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Planning & 
Design

NO Shopping N/A 12/13/22 N/A 12/16/22 12/16/22 12/19/22 12/20-21/22 12/22/22 12/22/22 12/23/22 12/27/22 3/2/23 3/2/24 GOP 186,937.62 - 186,937.62 185,774.50 - 185,774.50
NACAP, UAP 

& COA
N/A 12/9/22 12/9/22 12/14/22 12/15/22 2/24/23 NO CHANGES

PR No. 2022-12-501

Furnishing and Delivery of Various Materials for use 
in the Construction of Power House, DPWH-Mindoro 
Oriental District Engineering Office, Masipit, Calapan 
City, Oriental Mindoro

Admin NO Shopping N/A 12/14/22 N/A 12/16/22 12/16/22 12/19/22 12/20-21/22 12/22/22 12/22/22 12/23/22 12/27/22 3/2/23 3/2/24 GOP 602,718.86 - 602,718.86 598,344.93 - 598,344.93
NACAP, UAP 

& COA
N/A 12/9/22 12/9/22 12/14/22 12/15/22 2/24/23 NO CHANGES

PR No. 2022-12-504

Furnishing and Delivery of Various I.T. Equipment for 
use in the Photo/Video Editing and Reports 
Preparation of DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 12/14/22 N/A - - - - - - - - - - GOP 328,000.00 - 328,000.00 -
NACAP, UAP 

& COA
N/A - - - - - CANCELLED

PR No. 2022-12-503

Furnishing and Delivery of Office Supplies and 
Materials for use in DPWH-Mindoro Oriental District 
Engineering Office, Masipit, Calapan City, Oriental 
Mindoro

Admin NO Shopping N/A 12/16/22 N/A 12/19/22 12/19/22 12/20/21 12/21-22/22 12/23/22 12/23/22 12/27/22 12/28/22 3/3/23 3/3/24 GOP 763,035.00 - 763,035.00 558,300.00 - 558,300.00
NACAP, UAP 

& COA
N/A 12/14/22 12/14/22 12/15/22 12/16/22 2/24/23 NO CHANGES

PR No. 2022-12-506
Furnishing and Delivery of Acrylic Podium for use in 
DPWH-Mindoro Oriental District Engineering Office, 
Masipit, Calapan City, Oriental Mindoro

Admin NO Shopping N/A 12/16/22 N/A 12/20/22 12/20/22 12/21/22 12/22-23/22 12/26/22 12/26/22 12/28/22 12/29/22 2/2/23 2/2/24 GOP 126,600.00 - 126,600.00 123,000.00 - 123,000.00
NACAP, UAP 

& COA
N/A 12/15/22 12/15/22 12/16/22 12/16/22 1/27/23 NO CHANGES

PR No. 2022-12-510
Furnishing & Delivery  of (3) Unit of Desktop 
Computers for use in Quality Assurance Section, 
DPWH-MODEO

QAS NO Shopping N/A 12/19/22 N/A 12/22/22 12/22/22 12/23/22 12/27/22 12/27/22 12/27/22 12/28/22 12/29/22 3/4/23 3/4/24 GOP 390,000.00 - 390,000.00 381,000.00 - 381,000.00
NACAP, UAP 

& COA
N/A 12/16/22 12/16/22 12/16/22 12/22/22 2/27/23 NO CHANGES

PR No. 2022-12-511

Furnishing and Delivery of Various ICT Equipments 
for use in the Office of Finance Section, DPWH-
Mindoro Oriental District Engineering Office Masipit, 
Calapan City, Oriental Mindoro

Finance NO Shopping N/A 12/21/22 N/A 12/26/22 12/26/22 12/27/22 12/27/22 12/28/22 12/28/22 12/29/22 1/3/23 3/9/23 3/9/24 GOP 542,000.00 - 542,000.00 537,000.00 - 537,000.00
NACAP, UAP 

& COA
N/A 12/21/22 12/21/22 12/22/22 12/22/22 3/3/23 NO CHANGES

PR No. 2022-12-512

Furnishing and Delivery of Colored Copier Machine 
and Toners for use in Construction Section, DPWH-
Mindoro Oriental District Engineering Office, Masipit, 
Calapan City, Oriental Mindoro

Construction NO Shopping N/A 12/22/22 N/A 12/26/22 12/26/22 12/27/22 12/27/22 12/28/22 12/28/22 12/29/22 1/3/23 3/9/23 3/9/24 GOP 934,000.00 - 934,000.00 914,000.00 - 914,000.00
NACAP, UAP 

& COA
N/A 12/21/22 12/21/22 12/22/22 12/22/22 3/3/23 NO CHANGES

Prepared by: Recommended for Approval by: APPROVED:

AGNES M. BUENO
Engineer  II

   Total Alloted Budget of On-going Procurement Activities 1,960,000.00

ERWIN DG. UMALI
OIC - Assistant District Engineer OIC - District Engineer

ALBIEN M. MAHIA
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