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TPLEX EXTENSION

As of May 25, 2025

PROJECT DESCRIPTION:

The project involves a 59.4 km four (4)-lane toll
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PROJECT OBJECTIVES: CONCESSIONAIRE:

+ Promote the development of Northern Luzon. SMC TPLEX EXTENSION INFRASTRUCTURE
+ Facilitate connectivity to Central Luzon and CORP. (STEIC)
Metro Manila through highspeed mobility and
secured access. ESTIMATED PROJECT COST:
Php 23.36 Billion

PROJECT STATUS:
¢ STEIC already submitted the Detailed
Engineering Design (DED) last 14 March 2025.
¢ Preparation of Procurement of Independent
Consultant for the project.
+ Notice to Commence Implementation (NTCI)
was issued to STEIC last 08 July 2024.
+ The Concession Agreement was signed by the
DPWH & STEIC last 03 July 2024, and was
presented to the President last 10 July 2024.




