
DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

4th Quarter CY 2016

WMS MTL TIME FAC ESH RDR

1 1 3K  ROCK ENGINEERING 27908 L A MB GE

Road Upgrading (Gravel to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standard  (HDM-4 Project 
Analysis) Asin (KM 8)-

Nangalisan San Pascual, Tuba, 
Benguet-LU Road, K0273+707 - 

K0273+728, K0273+790 - 
K0274+127, K0275+351 - 
K0275+613, K0275+629 - 

K0275+1014, K0275+1050 - 
K0275+1240, Tuba, Benguet 

Tuba, Benguet 11/17/2016 Final
Benguet 1st 

DEO
LF 33.303 196 2/16/2016 8/29/2016 0.00% C 0.408 0.175 0.300 0.000 0.000 0.000 88.30

86.32%                                                                         
Satisfactory

ONS

2 - 3K ROCK ENGINEERING 27908 L A MB GE

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 

National Roads including 
drainage based on Pavement 

Management System/Highway-4 
Kennon KO 238 + 880-KO 239 + 

048, KO237 + 123- KO238 + 
000, KO228 + 791-KO229+000, 
KO228+080-KO228+440, Tuba, 

Benguet

Tuba, Benguet 11/16/2016 First
Regional 

Office
LF 46.620 282 2/19/2016 11/26/2016 -2.90% OG 0.331 0.289 0.121 0.030 0.055 0.033 85.90 - DEL

3 2 4A'S CONSTRUCTION 9446 L B SB GB

Construction of Two (2) Storey 
Four (4) Classroom School 

Building at Andabuen National 
High School Benito Soliven, 

Isabela

Benito Soliven, Isabela 11/19/2016 First Isabela 2nd LF 5.996 150 8/23/2016 1/19/2017 1.57% OG 0.389 0.200 0.150 0.020 0.052 0.050 86.10 - AHD

4 3
811 TRADING & 
CONSTRUCTION

21215 L A MA GB

Construction of 2 Storey/8 
Classrooms at Doroteo S. 

Mendoza, Sr., Memorial National 
High School, Naujan, Oriental 

Mindoro

Naujan, Oriental Mindoro 11/17/2016 First
Mindoro 

Oriental DEO
LF 10.821 150 8/22/2016 1/18/2017 -4.12% OG 0.349 0.300 0.109 0.030 0.058 0.033 87.90 - DEL

5 4 888 ACY ENTERPRISES 32898 L B MA GE

Rehab./Major Repair of 
Permanent Lo-oc Bridge along 

Bdry. So. Leyte-Maasin-
Macrohon-Sogod-Daang 

Maharlika (B00330LT), Lo-oc, 
Tomas Oppus, Southern Leyte

Lo-oc, Tomas Oppus, 
Southern Leyte

11/14/2016 1st/Final
Southern 
Leyte DEO

LF 9.699 170 1/27/2016 7/14/2016 0.00% C 0.442 0.133 0.300 0.000 0.000 0.000 87.50
87.5%                                                                         

Satisfactory
ONS

6 5
8G CONSTRUCTION AND 

GENERAL SERVICES
35783 L B SB GB

Construction of 4 STY, 8-CL at 
Amlan NHS Amlan 2nd District, Negros 

Oriental
11/18/2016 1st/Final

Negros 
Oriental 2nd 

DEO
LF 14.868 230 10/26/2015 6/11/2016 0.00% C 0.491 0.133 0.300 0.000 0.000 0.000 92.40

92.4%                                                                         
Very Satisfactory

ONS

7 6

A. D. PENDON 
CONSTRUCTION & 

SUPPLY, INC. (Formerly: 
A.D.P. Const. & Supply)

3466 L A MB GE

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 

National Roads including 
Drainage, Iloilo-Capiz Road 

(Pavia Diversion), K0010+449 to 
K0010+824.30, Iloilo

Iloilo 11/16/2016 First
ILOILO 4TH 

DEO
LF 7.258 170 6/30/2016 12/16/2016 4.05% OG 0.341 0.240 0.150 0.030 0.050 0.050 86.10 - AHD

8 7
A. J. TAYLAN 

CONSTRUCTION 
CORPORATION

2336 L B MA GE

Construction of Apatot Bridge 
and Approaches, Pinili, Ilocos 

Norte
Pinili, Ilocos Norte 11/15/2016 1st/Final

Ilocos Norte 
2nd DEO

LF 27.042 270 3/23/2013 12/17/2013 4.87% C 0.350 0.300 0.101 0.030 0.055 0.033 86.90
86.9%                                                                         

Satisfactory
AHD

9 8
A. P. CONSEBIDO 

CONSTRUCTION AND 
TRADING

33616 L D SB GB

Construction of Barangay 
Hall/Evacuation Center, Brgy. 

Salvacion, Roxas, Palawan
Brgy. Salvacion, Roxas, 

Palawan
11/23/2016 1st/Final

Palawan First 
DEO

LF 1.982 100 3/7/2016 6/14/2016 10.00% C 0.481 0.179 0.300 0.000 0.000 0.000 96.00
96%                                                                         

Very Satisfactory
AHD

10 9 A.B. OPEÑA BUILDERS 33996 L D SB GB

Cluster: 
Completion/Construction of 

Multi-Purpose Building at Brgy. 
Ragay, Camarines Sur

Brgy. Ragay, Camarines 
Sur

11/24/2016 1st/Final
Camarines 5th 

DEO
LF 2.883 90 6/22/2016 9/19/2016 3.33% C 0.466 0.133 0.300 0.000 0.000 0.000 89.90

89.9%                                                                         
Very Satisfactory

AHD

11 10
A.B. TAYLAN 

CONSTRUCTION & 
DEVELOPMENT

28233 L A MB GE

Improvement/Widening of 
National Road along N1, Manila 

North Roads, K0494+396-
K0495+024; K0496+164-
K0496+423; K0496+775-
K0497+444; K0497+834-
K0498+000; K0499+200-
K0500+676; K0500+676-
K0500+698; K0500+676-
K0500+756; K0503+380-
K0506+084; K0503+380-

K0506+048, Bacarra, Ilocos 
Norte

K0494+396-K0495+024; 
K0496+164-K0496+423; 
K0496+775-K0497+444; 
K0497+834-K0498+000; 
K0499+200-K0500+676; 
K0500+676-K0500+698; 
K0500+676-K0500+756; 
K0503+380-K0506+084; 
K0503+380-K0506+048, 

Bacarra, Ilocos Norte

11/16/2016 First
Regional 

Office No. I
LF 146.250 325 1/27/2016 12/16/2016 3.53% OG 0.490 0.133 0.300 0.000 0.000 0.000 92.30 - AHD

12 11

A.C. RIVERO 
DEVELOPMENT 
CORPORATION 

(Formerly: A.C. Rivero 
Construction)

5122 L A MB GE

Widening of Permanent Bridges 
from 1 Lane to 2 Lanes 

Malatgao Bridge (B00168PW) 
along Quezon, Punta, Baja Rd., 

Quezon, Palawan
Quezon, Palawan 11/22/2016 First

Palawan 
Second DEO

LF 18.408 220 6/26/2016 1/31/2017 11.72% OG 0.388 0.176 0.150 0.030 0.040 0.050 83.40 - AHD

13 -

A.C. RIVERO 
DEVELOPMENT 
CORPORATION 

(Formerly: A.C. Rivero 
Construction)

5122 L A MB GE

Construction and Maintenance 
of Bridges along National Roads 

(Widening of Permanent 
Bridges to more than 2 lanes) 
Miputak Bridge along Dipolog-

Oroquieta Road

Zamboanga Del Norte 11/21/2016 1st/Final
Zamboanga 
del Norte 1st 

DEO
LF 22.247 295 5/29/2015 3/18/2016 0.00% C 0.436 0.200 0.300 0.000 0.000 0.000 93.60

93.6%                                                                         
Very Satisfactory

ONS

CATEGORY
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14 12

A.C. RIVERO 
DEVELOPMENT 

CORPORATION / JQD 
CONSTRUCTION AND 
GENERAL SERVICES  

JOINT VENTURE

JV-15-513 L A MB GE

Const./Impv't./Concreting of 
Access Road Leading to 

Napantao Dive Site (Napantao 
Road), San Franciso, Southern 

Leyte

San Franciso, Southern 
Leyte

11/15/2016 1st/Final
Southern 
Leyte DEO

LF 37.270 220 3/20/2016 10/25/2016 0.00% C 0.424 0.154 0.300 0.000 0.000 0.000 87.80
87.8%                                                                         

Satisfactory
ONS

15 13

A.C. SOLIVEN 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

19278 L B MA GE

Construction/Maintenance of 
Flood Mitigation Structure & 

Drainage Systems - Agno River 
Basin Flood Control Project-

Extension/ Construction of Bank 
Protection of River Course, 

Brgy. Mabanogbog, 
Namcamaliran Pinmaludpod, 
Urdaneta City, Pangasinan

Brgy. Mabanogbog, 
Namcamaliran 

Pinmaludpod, Urdaneta 
City, Pangasinan

11/25/2016 First
Pangasinan 

3rd DEO
LF 34.299 250 5/26/2016 1/30/2017 0.35% OG 0.400 0.300 0.150 0.030 0.035 0.025 94.00 - AHD

16 14
A.R. LUSTRE JR. 
CONSTRUCTION

7680 L AAA LA GE

Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 
Collapse and Landslide, Puerto 

Princesa South Road, 
K0139+214-K0139+245, 
K0139+292-K0139+397, 
K0140+033-K0140+111, 
K0141+807-K0141+880, 
K0142+000-K0142+300, 

Española, Palawan

K0139+214-K0139+245, 
K0139+292-K0139+397, 
K0140+033-K0140+111, 
K0141+807-K0141+880, 
K0142+000-K0142+300, 

Española, Palawan

11/22/2016 First
Palawan 

Second DEO
LF 47.859 266 7/10/2016 4/1/2017 45.95% OG 0.340 0.300 0.150 0.030 0.050 0.033 90.30 - AHD

17 15

A.T. DUMLAO 
CONSTRUCTION, INC. 
(Formerly: Andoni T. 

Dumlao, Civil Engineer-
Contractor)

34028 L A MA GE

Construction/ Maintenance of 
Permanent Bridges along 

National Roads Widening of 
Reyes Bridge (B00851MN) along 

Daang Maharlika

Km. 1130+839.50 - Km. 
1130+869.50

11/21/2016 1st/Final
Surigao del 

Norte 1st DEO
LF 29.100 325 4/17/2015 3/6/2016 0.00% C 0.478 0.200 0.300 0.000 0.000 0.000 97.80

97.8%                                                                         
Outstanding

ONS

18 16
A.Y.U. ENGINEERING 
AND CONSTRUCTION 

25632 L B MA GE

Concreting of Sitio Mohon - Sitio 
Kauswagan, Brgy. Langub 

(Phase 2) FMR, Brgy. Langub, 
Talomo District, Davao City

Talomo District, Davao 
City

11/17/2016 First
Davao City 
First DEO

LF 9.850 90 9/19/2016 12/17/2016 0.00% OG 0.440 0.133 0.300 0.000 0.000 0.000 87.30 - ONS

19 17
ABADA CONSTRUCTION 

AND SUPPLY 
37005 L D SB GB

Construction of One (1) Storey 
Six (6) CL with Toilet Attached 

@ Lingayao National High 
School

 Las Nieves, Agusan del 
Norte

11/24/2016 First
Butuan City 

DEO
LF 5.813 170 9/7/2016 2/23/2017

(+)15.7
5

OG 0.383 0.300 0.150 0.030 0.041 0.050 95.40 - AHD

20 18
ADFIL CORPORATION 

(Formerly:  Adfil 
Corporation)

14437 L AAA LA GE

Widening of Permanent Bridges 
to more than 2 Lanes, Wawa 

Bridge (B00896MN)along  
Daang Maharlika (Agusan-

Davao Section)

Brgy. Wawa, Sibagat, 
Agusan del Sur

11/23/2016 1st/Final
Regional 

Office No. XIII
LF 219.820 400 8/26/2015 9/28/2016

(+)2.56
%

C 0.489 0.200 0.300 0.000 0.000 0.000 98.90
98.9%                                                                         

Outstanding
AHD

21 19
AEJ HARDWARE 

CONSTRUCTION & 
ENTERPRISES

34740 L D SB GE

Construction of Revetment 
along Ayala River at Calle San 

Miguel Site
Zamboanga City 11/23/2016 First

Zamboanga 
City DEO

LF 3.851 295 2/8/2016 11/28/2016 0.00% OG 0.417 0.200 0.300 0.000 0.000 0.000 91.70 - ONS

22 20
AGUERO 

CONSTRUCTION
23338 L B MA GE

Concreting of Lemsinolon Farm 
to Market, Brgy. Lemsinolon, 

T'Boli, South Cotabato 0 11/19/2016 1st/Final
South 

COTABATO 
1ST DEO

LF 2.951 80 4/7/2016 6/25/2016
(+)10.6

6%
C 0.382 0.171 0.300 0.000 0.000 0.000 85.30

85.3%                                                                         
Satisfactory

AHD

23 -
AGUERO 

CONSTRUCTION 
23338 L B MA GB

Construction of Two Storey Six 
Classroom School Building 

Tambis National High School Barobo, Surigao del Sur 11/17/2016 First
Surigao del 

Sur 2nd DEO
LF 8.100 140 10/13/2016 3/1/2017

(+)15.4
0%

OG 0.392 0.300 0.150 0.030 0.035 0.033 94.00 - AHD

24 21

AKN  CONSTRUCTION 
CORPORATION 
(Formerly: AKN 
Construction)

11845 L AAA LB GE

Construction of Drainage 
System along PNR Railroad 

Track in Cupang, Muntinlupa 
City, Metro Manila

Muntinlupa City, Metro 
Manila

11/24/2016 1st/Final
Las Piñas-
Muntinlupa 

DEO
LF 24.116 180 9/4/2015 3/1/2016 0.00% C 0.425 0.133 0.300 0.000 0.000 0.000 85.80

85.8%                                                                         
Satisfactory

ONS

25 22
AL HANDASA 

CONSTRUCTION 
36974 L D SB GB

Construction of TechVoc 
Workshop Building, Sulop NHS, 

Sulop, Davao del Sur
Sulop, Davao del Sur 11/21/2016 1st/Final

Davao del Sur 
Second DEO

LF 2.580 90 3/15/2016 6/12/2016 1.11% C 0.483 0.133 0.300 0.000 0.000 0.000 91.60
91.6%                                                                         

Very Satisfactory
AHD

26 23
AL NIÑO 

CONSTRUCTION & 
SUPPLY

18378 L B MA GE

Concreting of Capuy Road, 
Sorsogon City Sorsogon City 11/18/2016 1st/Final

Sorsogon 1st 
DEO

LF 2.875 120 3/7/2016 7/4/2016 0.00% C 0.482 0.133 0.300 0.000 0.000 0.000 91.50
91.5%                                                                         

Very Satisfactory
ONS

27 24

AL-B DEVELOPMENT 
CORPORATION 
(Formerly: AL-B 
Construction)

11740 L A MA GE

Flood Management Services; 
Construction/ Maintenance of 
Flood Mitigation Structures & 

Drainage System; 
Repair/Rehabilitation of Slope 
Protection along Taug River 

Angeles City, Pampanga

Angeles City, Pampanga 11/20/2016 1st/Final Pampanga 3rd LF 37.124 150 3/18/2016 8/14/2016 0.00% C 0.338 0.200 0.300 0.000 0.000 0.000 83.80
83.8%                                                                         

Satisfactory
ONS

28 25
AL-FAHDEL CONST. AND  

ENG'G
17953 L B MA GE

Road Project (Concreting), Brgy. 
Poblacion, Kapatagan-Sapad, 
Tertiary: Kapatagan-Sapad 

Road, Sta. 0+000-Sta. 2+037.36 
with Box Culvert, Kapatagan-

Sapad, Lanao del Norte 

Lanao del Norte 11/23/2016 1st/Final
LANAO DEL 
NORTE 1ST 

DEO
LF 49.442 224 1/25/2016 9/4/2016 0.00% C 0.468 0.139 0.300 0.000 0.000 0.000 90.70

90.7%                                                                         
Very Satisfactory

ONS

29 26
ALFALFA 

CONSTRUCTION
29712 L A MB GE

Construction/ Improvement/ 
Rehabilitation of Barangay 
Tanap, Lawig  FMR, Lamut, 

Ifugao

Lamut, Ifugao 11/20/2016 1st/Final
Ifugao 1st 

DEO
LF 1.889 36 6/30/2016 8/4/2016 0.00% C 0.480 0.133 0.300 0.000 0.000 0.000 91.30

91.3%                                                                         
Very Satisfactory

ONS

30 27

ALFIE'S CONSTRUCTION 
& CONSTRUCTION 

SUPPLY, INC. (Formerly: 
Alfie's Construction & 
Construction Supply)

17162 L A MB GE

Rehabilitation/Major Repair of 
Tan-ao Bridge (B00175MN) 
along Bacolod North Road Saga City, Negros 

Occidental
11/25/2016 1st/Final

Negros 
Occidental 1st 

DEO
LF 13.861 88 3/30/2016 6/25/2016 0.00% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30

93.3%                                                                         
Very Satisfactory

ONS

Consolidated in CY 2018
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31 -

ALFIE'S CONSTRUCTION 
& CONSTRUCTION 

SUPPLY, INC. (Formerly: 
Alfie's Construction & 
Construction Supply)

17162 L A MB GE

Improvement/Widening of 
National Roads along Bacolod 

South Road
K0057+740-K0059+781, 

Binalbagan, Negros 
Occidental

11/22/2016 Final NIR LF 45.720 179 3/30/2016 9/24/2016 0.00% C 0.485 0.133 0.300 0.000 0.000 0.000 91.80
89.94%                                                                         

Very Satisfactory
ONS

32 28
ALGON ENGINEERING 

CONSTRUCTION 
CORPORATION

270 L AAA LB GE

Widening (with Reblocking) of 
Davao-Cotabato Road (Jct. 
Digos Cotabato Section), 

K1564+(-278)-K1564+800, 
K1567+(-364)-K1567+448, 

K1567+448-K1568+200(LS), 
K1570+000-K1571+500, 

K1572+198-K1573+893, Davao 
del Sur, Including Road Right-of-

Way (RROW) (as per RBIA 
Station Limits), Davao del Sur

K1564+(-278)-K1564+800, 
K1567+(-364)-K1567+448, 

K1567+448-
K1568+200(LS), 

K1570+000-K1571+500, 
K1572+198-K1573+893, 
Davao del Sur, Including 

Road Right-of-Way 
(RROW) (as per RBIA 

Station Limits), Davao del 
Sur

11/19/2016 First
Davao Del Sur 

First DEO
LF 140.776 331 4/12/2016 3/8/2017 0.00% OG 0.351 0.240 0.150 0.030 0.037 0.050 85.80 - ONS

33 29
ALJ CONSTRUCTION 

AND SUPPLY
30571 L D SB GE

Rehabilitation/ Major Repair of 
Joovellar Bridge (B00039PN) 

along Guimbal -Igbaras - 
Tubungan - Leon Road, 

K0036+728, Igbaras, Iloilo

Igbaras, Iloilo 11/24/2016 1st/Final
ILOILO 1ST 

DEO
LF 0.949 30 2/5/2016 3/5/2016 7.08% C 0.500 0.172 0.300 0.000 0.000 0.000 97.20

97.2%                                                                         
Outstanding

AHD

34 30
ALLEYWAY 

CONSTRUCTION 
15310 L A MA GE

Construction/Maintenance of 
Flood Mitigation Structures and 
Drainage Systems-Construction 

of Flood Control/Drainage at 
Pureza Street crossing 

Lardizabal and  Arevalo, 
Sampaloc, Manila

Sampaloc, Manila 11/28/2016 1st/Final
North Manila 

DEO
LF 13.954 180 2/1/2016 7/29/2016 0.00% C 0.463 0.133 0.300 0.000 0.000 0.000 89.60

89.6%                                                                         
Very Satisfactory

ONS

35 31
ALPHA RYDER 

CONSTRUCTION AND 
SUPPLIES

12197 L A MA GE

Rehab./Reconst. National Roads 
with Slips, Slope Collapse & 

Landslide Jct. Donso-Banuang 
Gurang Road, K0582+000-
K0584+000, K0856+050-

K0587+000, w/ excpetions, 
Donsol, Sorsogon

Donsol, Sorsogon 11/18/2016 First
Sorsogon 1st 

DEO
LF 55.519 260 3/13/2016 11/27/2016 1.25% OG 0.351 0.227 0.150 0.030 0.056 0.050 86.40 - AHD

36 32

ALPHIN TRADING & 
CONSTRUCTION/AQUIN
O DE LA CRUZ ENG'G & 
CONSTRUCTION JOINT 

VENTURE

- L D SB GE

Improvement/ Widening of Sta. 
Barbara Old Road,      K0.199+(-

096) - K0.199+904, Sta. 
Barbara, Pangasinan

K0.199+(-096) - 
K0.199+904, Sta. Barbara, 

Pangasinan
11/24/2016 1st/Final

Pangasinan 
4th DEO

LF 29.400 196 1/21/2016 8/3/2016 0.00% C 0.439 0.133 0.300 0.000 0.000 0.000 87.20
87.2%                                                                         

Satisfactory
ONS

37 33
ALRAF CONSTRUCTION 
& ENTERPRISES/WEE 

BUILDERS (JV)
JV-15-1371 L AAA LA GE

Construction of RCDG Bridge 
and Approaches along/Modified 
to Construction of Steel Bridge 

and Approaches along 
Lamisahan Road, Lamisahan 

Road

Sta. 0+000-Sta. 2+800, 
Lamisahan, Zamboanga 
City 2nd LD/Sta. 2+602-

Sta. 2+741, Brgy 
Lamisahan, Zamboanga 

City 2nd LD

11/24/2016 First
Zamboanga 

City DEO
LF 39.052 420 3/30/2016 5/23/2017 0.00% OG 0.367 0.276 0.150 0.024 0.050 0.050 91.70 - ONS

38 34
ALRO CONSTRUTION & 

DEVELOPMENT 
CORPORATION

18361 L A MA GE

Construction/Maintenace of 
Flood Mitigation Structures and 
Drainage System Rehabilitation 
of Flood Control System along 

Busay River (Left Side), Daraga, 
Albay 

 Daraga, Albay 11/16/2016 1st/Final
Albay 2nd 

DEO
LF 27.859 189 3/7/2016 9/11/2016 0.00% C 0.471 0.142 0.300 0.000 0.000 0.000 91.30

91.3%                                                                         
Very Satisfactory

ONS

39 35
ALTHEA 

CONSTRUCTION
18717 L B SB GB

Improvement/Rehabilitation of 
Multi-Purpose Building, Brgy. 16 
San Jacinto, Laoag City, Ilocos 

Norte

Brgy. 16 San Jacinto, 
Laoag City, Ilocos Norte

11/16/2016 First
Ilocos Norte 

DEO
LF 5.346 170 6/23/2016 12/9/2016 -4.59% OG 0.384 0.263 0.104 0.030 0.047 0.033 86.10 - DEL

40 36 ALXM CONSTRUCTION 33436 L B MA GE

Concreting of Farm to Market 
(FMR) in First District of Albay: 
Ocncreting of San Carlos- San 
Vicente (San Carlos Section) 

FMR, Brgy. San Carlos, Tabaco 
City, Albay 

 Brgy. San Carlos, Tabaco 
City, Albay 

11/15/2016 1st/Final Albay 1st DEO LF 9.234 103 6/27/2016 10/7/2016 0.00% C 0.448 0.133 0.300 0.000 0.000 0.000 88.10
88.1%                                                                         

Satisfactory
ONS

41 37 ALZAM ENTERPRISES 19113 L A MA GE

Road Upgrading (Gravel to 
Concrete) of Inawayan-

Baracatan Road, Davao City
Davao City 11/24/2016 1st/Final

Regional 
Office No. XI

LF 128.713 260 4/29/2015 1/13/2016 0.00% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10
92.1%                                                                         

Very Satisfactory
ONS

42 38 ANNCON BUILDERS 36097 L D SB GE

Concreting of Barangay Palola 
Farm to Market Road Barangay 

Palola, Lucban, Quezon
Barangay Palola, Lucban, 

Quezon
11/17/2016 1st/Final Quezon 1st LF 1.910 21 4/4/2016 4/24/2016 0.00% C 0.444 0.133 0.300 0.000 0.000 0.000 87.70

87.7%                                                                         
Satisfactory

ONS

43 39
AQUALINE 

CONSTRUCTION
11555 L AA MB GE

Construction/Mainte-nance of 
Flood Mitigation Structrures and 
Drainage Systems, Construction 

of Bantayan River Control 
Structures (Bantayan River 

Basin), San Roque, Northern 
Samar

San Roque, Northern 
Samar

11/23/2016 1st/Final
Northern 

Samar Second 
DEO

LF 48.075 201 2/12/2016 8/30/2016 1.20% C 0.371 0.200 0.300 0.000 0.000 0.000 87.10
87.1%                                                                         

Satisfactory
AHD

44 40
AQUATERRA 

KONSTRUKT, INC.
15929 L A MC GE

Construction of Flood Control 
Structure Tumaga River Basin 

at Pasonanaca-Luyahan 
(Including Right-of-Way 

Acquisition) 

Zamboanga City 11/24/2016 First
Zamboanga 

City DEO
LF 43.496 465 3/30/2016 7/7/2017 -2.25% OG 0.339 0.300 0.128 0.015 0.035 0.033 85.00 - DEL

45 41
AQUINO-DELA CRUZ 

ENG'G.  & 
CONSTRUCTION

16751 L B MB GE

Improvement/Widening of 
National Roads along Carmen 

Jct. - Manat Road KO176+200 - 
KO176+867

Carmen Jct. - Manat Road 
KO176+200 - KO176+867

11/25/2016 Final
Pangasinan 

3rd DEO
LF 18.620 132 3/22/2016 7/31/2016 0.00% C 0.464 0.133 0.300 0.000 0.000 0.000 89.70

89.82%                                                                         
Very Satisfactory

ONS

Consolidated in CY 2018
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46 42 ARCINUE COMMERCIAL 6746 L A MA GE

Improvement/Widening of 
National Roads, Secondary 

Road, Carmen Jct.-Bayambang-
Manat Road, K0.203+(-645) - 
K0.203+355,  San Carlos City 

Section, Pangasinan

K0.203+(-645) - 
K0.203+355,  San Carlos 
City Section, Pangasinan

11/24/2016 1st/Final
Pangasinan 

4th DEO
LF 29.400 202 1/15/2016 8/3/2016 3.47% C 0.446 0.133 0.300 0.000 0.000 0.000 87.90

87.9%                                                                         
Satisfactory

AHD

47 - ARCINUE COMMERCIAL 6746 L A MA GB

Construction of 2sty, 6CL 
Building, Davao del Sur SOF, 

Malalag, Davao del Sur
Malalag, Davao del Sur 11/21/2016 1st/Final

Davao del Sur 
Second DEO

LF 8.285 150 11/9/2015 4/6/2016 1.00% C 0.475 0.133 0.300 0.000 0.000 0.000 90.80
90.8%                                                                         

Very Satisfactory
AHD

48 - ARCINUE COMMERCIAL 6746 L A MA GE

Concreting of Kampo Uno-
Katipunan Napalico Road, Sta. 
2+200 to Sta. 4+400, L=2.2, 
Km. with Three Barrels 3 x 3 
RCBC length 2.2 Km, Arakan, 

Cotabato

0 11/16/2016 1st/Final
COTABATO 
1ST DEO

LF 22.949 153 2/25/2016 7/26/2016 0.00% C 0.455 0.200 0.150 0.000 0.000 0.000 80.50
80.5%                                                                         

Unsatisfactory
ONS

49 43
ASCENTIA 

CONSTRUCTION, INC.
35984 L A MB GB

Construction of 4 Storey, 20 
Classroom School Building at 

Consolacion CES, Consolacion, 
Cebu

Consolacion, Cebu 11/18/2016 First
CEBU 6TH 

DEO
LF 40.500 480 9/29/2015 1/20/2017 6.49% OG 0.285 0.240 0.150 0.030 0.070 0.050 82.50 - AHD

50 44
ATHENA 

CONSTRUCTION AND 
DEVELOPMENT

37750 L D SB GE

Preventive Maintenance based 
on Pavement Management 

System/Highway Development 
Management-4 (HDM-4) 

(Intermittent Section) along 
Guinobatan Poblacion Road 

(S03721LZ) K0511+261-
K0511+783, Guinobatan, Albay 

Guinobatan, Albay 11/17/2016 1st/Final Albay 3rd DEO LF 4.806 45 6/19/2016 8/2/2016 0.00% C 0.450 0.133 0.300 0.000 0.000 0.000 88.30
88.3%                                                                         

Satisfactory
ONS

51 45
ATLANTIC 

CONSTRUCTION
24232 L D SB GB

Basic Educational Facilities Fund 
- Construction of Two Storey Six 
(6) Classroom School Building (2 

STY 6 CL) at San Antonio 
National High School Delfin 

Albano (Magsaysay), Isabela

Delfin Albano 
(Magsaysay), Isabela

11/18/2016 First Isabela 4th LF 8.106 150 7/17/2016 12/13/2016 1.16% OG 0.392 0.214 0.150 0.030 0.058 0.050 89.40 - AHD

52 46
AUDRIC 

CONSTRUCTION & 
SUPPLY

34376 L B MA GE

Concreting of Farm to Market 
Road, Brgy. Arcangel, Balete, 

Aklan
Brgy. Archangel, Balete, 

Aklan
11/18/2016 1st/Final AKLAN DEO LF 1.899 67 1/28/2016 4/3/2016 0.00% C 0.432 0.143 0.300 0.000 0.000 0.000 87.50

87.5%                                                                         
Satisfactory

ONS

53 47
B. VICENCIO 

CONSTRUCTION
9687 L AA LA GE

Rehabilitation/Reconstruc-tion 
of National Roads with Slips, 
Slope Collapse and Landslide 
along Tanauan-Dagami Road, 

S0059LT, KO925+156-
KO925+340, KO925+372-
KO925+650, KO929+425, 

Tanauan, Leyte

KO925+156-KO925+340, 
KO925+372-KO925+650, 
KO929+425, Tanauan, 

Leyte

11/20/2016 1st/Final
Leyte First 

DEO
LF 38.314 220 3/29/2016 11/3/2016 0.45% C 0.424 0.136 0.300 0.000 0.000 0.000 86.00

86%                                                                         
Satisfactory

AHD

54 -
B. VICENCIO 

CONSTRUCTION
9687 L A MB GE

Replacement of Sinallangan 
Bridge (B00225 MN) along 
Davao-Cotabato Road (Jct. 
Digos-Cotabato Section) 

Makilala, Cotabato

0 11/16/2016 Final
COTABATO 
1ST DEO

LF 13.087 195 10/19/2015 4/30/2016 0.00% C 0.481 0.200 0.300 0.000 0.000 0.000 98.10
82.56%                                                                         

Satisfactory
ONS

55 48
B.K. SY TU 

CONSTRUCTION
12655 L B MA GB

Construction of Senior High 
School Classroom in Areas  

Experiencing Acute Classroom 
Shortage: Three (3) Storey, 
Nine (9) Classroom School 

Building at Capas High School 
Capas, Tarlac

Capas, Tarlac 11/21/2016 Final Tarlac 2nd LF 14.579 210 8/19/2015 3/15/2016 0.00% C 0.465 0.133 0.300 0.000 0.000 0.000 89.80
89.1%                                                                         

Very Satisfactory
ONS

56 49 B.M. MARKETING 9852 L AAA LA GE

Construction of Missing Gaps 
Connecting National Road, 
Burauen - Albuera Road, 

Including ROW, (Sta. 7+650 - 
Sta. 13+350), with exceptions, 

Leyte 4th, Albuera, Leyte

(Sta. 7+650 - Sta. 
13+350), with exceptions, 
Leyte 4th, Albuera, Leyte

11/27/2016 First
Regional 

Office No. VIII
LF 196.474 450 9/16/2016 12/9/2017 0.16% OG 0.465 0.174 0.300 0.000 0.000 0.000 93.90 - AHD

57 50
B-12 CONSTRUCTION 

AND TRADING 
CORPORATION

31997 L A MA GB

Construction of Four (4) Storey, 
16 CL School Building, Porac 

Model Community HS 
(Resettlement School) Porac, 

Pampanga

Porac, Pampanga 11/16/2016 1st/Final
Pampanga 

2nd
LF 25.838 240 1/11/2016 9/6/2016 16.67% C 0.493 0.133 0.300 0.000 0.000 0.000 92.60

92.6%                                                                         
Very Satisfactory

AHD

58 -
B-12 CONSTRUCTION 

AND TRADING 
CORPORATION

31997 L A MB GE

Network Development: Off-
Carriageway Improvement 
along Victoria-Lapaz Road, 

K0132+762 to K0133+106 - L/S 
& R/S, K0133+124 to 

K0134+113 - L/S & R/S, 
K0135+619 to K0136+625 - L/S 

& R/S and K0136+714 to 
K0137+050 - R/S, Lapaz, Tarlac

Lapaz, Tarlac 11/21/2016 1st/Final Tarlac 2nd LF 30.644 155 1/25/2016 6/27/2016 0.00% C 0.375 0.200 0.300 0.000 0.000 0.000 87.50
87.5%                                                                         

Satisfactory
ONS

59 51

B2K LUMBER, 
CONSTRUCTION 
SUPPLIES AND 

SERVICES

33069 L B MA GE

Construction/Improvement of 
Access Roads leading to 

Declared Tourism Destination 1. 
Pres. Cory Aquino Blvd. leading 
to Bagasbas Beach, Bagasbas-

Talisay Section, Camarines 
Norte

Bagasbas-Talisay Section, 
Camarines Norte

11/25/2016 First
Camarines 
Norte DEO

LF 45.866 185 6/20/2016 12/21/2016 1.35% OG 0.381 0.240 0.150 0.030 0.061 0.050 91.20 - AHD

60 52
BARILLO 

CONSTRUCTION & 
ENTERPRISES

23836 L B MA GE

Construction of Access Road 
Leading to Ipil Airport

Ipil, Zamboanga Sibugay 11/15/2016 1st/Final
Zamboanga 
Sibugay 2nd 

DEO
LF 28.611 202 3/29/2016 10/16/2016 0.00% C 0.377 0.193 0.300 0.000 0.000 0.000 87.00

87%                                                                         
Satisfactory

ONS

Consolidated in CY 2018
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61 53
BERSON'S 

CONSTRUCTION & 
TRADING

31181 L B MA GE

Concreting/Impvt. of Roads 
leading to Sr. Divino Tesoro 
Shrine (Phase II), Calasiao, 

Pangasinan

Calasiao, Pangasinan 11/24/2016 1st/Final
Regional 

Office No. I
LF 28.633 232 3/15/2016 11/1/2016 0.00% C 0.466 0.133 0.300 0.000 0.000 0.000 89.90

89.9%                                                                         
Very Satisfactory

ONS

62 54
BERTO LUCCI BUILDERS 

& SUPPLY
32560 L A MA GB

Local Infrastructure Program - 
Construction/ Rehabilitation of 
Multi-Purpose Building, Brgy. 
Itlugan, Rosario, Batangas

Brgy. Itlugan, Batangas 11/21/2016 1st/Final Batangas 4th LF 2.937 120 2/9/2016 6/7/2016 0.00% C 0.492 0.133 0.300 0.000 0.000 0.000 92.50
92.5%                                                                         

Very Satisfactory
ONS

63 55
BET CONSTRUCTION & 

SUPPLY
31764 L A MA GE

Improvement/Widening of 
National Roads, Sta. Barbara-

Mangaldan Road, KO204+       (-
038) - KO204+629, Mangaldan, 

Pangasinan

KO204+       (-038) - 
KO204+629, Mangaldan, 

Pangasinan
11/23/2016 Final

Regional 
Office No. I

LF 19.388 180 2/1/2016 7/29/2016 0.00% C 0.463 0.133 0.300 0.000 0.000 0.000 89.60
88.88%                                                                         

Satisfactory
ONS

64 56

BET CONSTRUCTION & 
SUPPLY / 2-R 

CONSTRUCTION & 
SUPPLY JOINT VENTURE

JV-15-11718 L A MA GE

Rehabilitation/Reconstruction/U
pgrading of Damage Paved 

National Road including 
Drainage based on Pavement 
Management System/Highway 
Dev't and Management (HDM-
4), Villasis-Malasiqui-San Carlos 

Road 

Villasis-Malasiqui-San 
Carlos Road 

11/20/2016 First
Regional 

Office No. I
LF 53.270 270 3/14/2016 12/8/2016 -3.57% OG 0.390 0.243 0.114 0.030 0.065 0.033 87.50 - DEL

65 57
BICOL GOLDROCK 
CONSTRUCTION 
CORPORATION

32376 L B MA GE

Indv. Proj.-Rehab/Reconst. of 
National Roads with Slips, Slope 

Collapse and Lanslide along 
Nabua-Balatan Road, Balatan, 
Camarines Sur-K0488+874-
K0489+000, K0490+949.50-
K0491+148.50, K0491+640-

K0491+660

Balatan, Camarines Sur-
K0488+874-K0489+000, 

K0490+949.50-
K0491+148.50, 

K0491+640-K0491+660

11/21/2016 1st/Final
Camarines Sur 

4th DEO
LF 41.134 213 3/7/2016 10/5/2016 0.52% C 0.466 0.133 0.300 0.000 0.000 0.000 89.90

89.9%                                                                         
Very Satisfactory

AHD

66 58
BIMBO CONSTRUCTION 
AND SUPPLY (Formerly: 

Bimbo Construction)
25022 L A MA GE

Local Infrastructure Program - 
Concreting of Bagumbayan to 

Magalungun Road Brgy. 
Cagoran and Sta. Teresa, Lal-lo, 

Cagayan 1st

Lal-lo, Cagayan 11/16/2016 1st/Final Cagayan 1st LF 28.849 179 4/4/2016 9/29/2016 -12.00% C 0.382 0.300 0.030 0.030 0.050 0.033 82.50
82.5%                                                                         

Satisfactory
DEL

67 -
BIMBO CONSTRUCTION 
AND SUPPLY (Formerly: 

Bimbo Construction)
25022 L A MA GE

Local Infrastructure Program - 
Concreting of Cullit to Naguillian 
Road Brgy. Cullit and Naguillian, 

Lal-lo, Cagayan 1st LD

Lal-lo, Cagayan 11/16/2016 1st/Final Cagayan 1st LF 28.813 179 4/4/2016 9/29/2016 -11.29% C 0.394 0.300 0.037 0.000 0.032 0.033 79.60
79.6%                                                                         

Unsatisfactory
DEL

68 59

BIMBO CONSTRUCTION 
AND SUPPLY (Formerly: 
Bimbo Construction) / 

FOB PASCUAL 
CONSTRUCTION JOINT 

VENTURE

JV-15-1453 L A MA GE

Local Infrastructure Program - 
Construction of Flood Control 
Project along Cagayan River 

Basin, Brgy. Bagumbayan, Lal-lo 
Section, Lal-lo, Cagayan 1st LD

Lal-lo, Cagayan 11/16/2016 1st/Final Cagayan 1st LF 28.687 201 3/21/2016 10/7/2016 -11.93% C 0.329 0.300 0.031 0.000 0.038 0.000 69.80
69.8%                                                                         
Poor

DEL

69 60
BLACKRAM BUILDERS, 

INC
33899 L D SB GB

Construction of Senior High 
School Classroom (Batch 1), (2) 
Sty. Six (6) Classroom, Buang 
National High School, Bulusan, 

Sorsogon

Bulusan, Sorsogon 11/19/2016 1st/Final
Sorsogon 2nd 

DEO
LF 8.135 160 9/11/2015 2/17/2016 0.00% C 0.491 0.133 0.300 0.000 0.000 0.000 92.40

92.4%                                                                         
Very Satisfactory

ONS

70 61
BN BUILDERS & 
CONSTRUCTION 

SUPPLIES
28232 L D SB GB

Construction of 2 Storey 8-CL, 
Buenavista Special Education 

HS

Buenavista, Agusan del 
Norte 2nd LD

11/15/2016 First
Agusan del 
Norte DEO

LF 10.465 150 7/28/2016 12/24/2016
(+)0.67

%
OG 0.318 0.300 0.150 0.022 0.047 0.050 88.70 - AHD

71 -
BN BUILDERS & 
CONSTRUCTION 

SUPPLIES
28232 L D SB GB

Construction of One (1) Storey 
Three (3) CL w/ Toilet Attached 

@ Las Nieves National High 
School

Las Nieves, Agusan del 
Norte

11/24/2016 First
Butuan City 

DEO
LF 3.116 95 9/12/2016 12/15/2016 0.00% OG 0.363 0.240 0.150 0.030 0.047 0.050 88.00 - ONS

72 62
BNR CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

12903 L AAA MB GE

Construction of Catchbasin of 
Subangdaku River (Steel Sheet 
Pile with coping) at Upstream 

and Downstream of CIP Bridge, 
Second Ave., North Reclamation 

Area, Cebu City

Second Ave., North 
Reclamation Area, Cebu 

City
11/9/2016 1st/Final CEBU CITY LF 48.386 201 2/24/2016 9/11/2016 1.75% C 0.499 0.151 0.300 0.000 0.000 0.000 95.00

95%                                                                         
Very Satisfactory

AHD

73 -
BNR CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

12903 L AAA LA GE

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 

National Roads including 
Drainage Based on Pavement 

Management System/ Highway 
Development and Management-

4 (HDM-4) (Intermittent 
Sections), Tertiary Roads, 

Legaspi Extension, (S00131CB) 
Chainage 0 - Chainage 274, 
(S00306CB) Chainage 0 - 
Chainage 274, Cebu City

Cebu City 11/21/2016 Final
CEBU 6TH 

DEO
LF 24.856 185 2/24/2016 8/26/2016 -3.00% C 0.282 0.200 0.210 0.000 0.000 0.000 69.20

82.16%                                                                         
Satisfactory

DEL

74 63
BRIMA CONSTRUCTION 

AND ENTERPRISES
8746 L A MA 0

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent 

Sections), Gingoog-Claveria-
Villanueva Road, K1348+520.50-
K1348+719.31, K1348+757.36-
K1348+800, K1354 +426.33-

K1354+495.98 (LS), 
K1354+466.75-K1354+512.52 

(RS), Claveria, Misamis Oriental

Claveria, Misamis Oriental 11/21/2016 1st/Final
MISAMIS 

ORIENTAL 
2ND DEO

LF 11.032 127 1/25/2016 5/30/2016 0.00% C 0.481 0.145 0.300 0.000 0.000 0.000 92.60
92.6%                                                                         

Very Satisfactory
ONS

75 64 BRK CONSTRUCTION 14047 L B MA GE

Off-carriageway Improvement 
including Drainage along Baao-

Iriga City-Nabua Road 
K0467+100-K0468+260, 
K0468+397-K0469+109, 

K0469+218-K0469+692, Baao, 
Camarines Sur and Iriga City

K0467+100-K0468+260, 
K0468+397-K0469+109, 
K0469+218-K0469+692, 
Baao, Camarines Sur and 

Iriga City

11/21/2016 1st/Final
Camarines Sur 

4th DEO
LF 17.171 127 2/4/2016 6/9/2016 0.00% C 0.432 0.133 0.300 0.000 0.000 0.000 86.50

86.5%                                                                         
Satisfactory

ONS

Consolidated in CY 2018
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76 65
BUGANI 

CONSTRUCTION AND 
ENTERPRISES INC.

36435 L C SB GE

Construction/ Improvement/ 
Rehabilitation of Mompolia-

Ubuag, FMR, Mompolia-Ubuag, 
Hingyon, Ifugao

Hingyon, Ifugao 11/20/2016 First
Ifugao 1st 

DEO
LF 4.809 120 7/28/2016 11/24/2016 -31.17% OG 0.338 0.300 0.000 0.030 0.059 0.033 76.00 - DEL

77 66 C N E CONSTRUCTION 22148 L B MA GB

Construction of 2-Units School 
Building (3-Storey, 9 

Classrooms) 18 Classrooms, Palo 
National High School, Palo, 

Leyte

Palo, Leyte 11/20/2016 First
Leyte First 

DEO
LF 29.772 360 7/3/2016 6/27/2017 20.56% OG 0.367 0.247 0.150 0.030 0.051 0.050 89.50 - AHD

78 67
C. A. BETALAC 

CONSTRUCTION AND 
GEN. MDSE.

28222 L A SB GB

Construction of 2 Storey, 6 
Classrooms at San Emmanuel 

National High School Tacurong 
City

0 11/15/2016 Final
SULTAN 

KUDARAT 1ST 
DEO

LF 8.169 169 8/27/2015 2/11/2016 -4.95% C 0.487 0.200 0.152 0.000 0.000 0.000 83.90
83.34%                                                                         

Satisfactory
DEL

79 -
C.A. BETALAC 

CONSTRUCTION & 
GENERAL MERCHADISE

28222 L A MA GE

Cluster VIII-Local Infrastructure 
Program Construction of Road 
with Line Canal/Box Culvert in 

Koronadal City and T'Boli South 
Cotabato 2nd LD;b. Repair of 
Road with Box Culvert, Brgy. 

Desawu, T'boli, South Cotabato

0 11/19/2016 1st/Final
South 

COTABATO 
1ST DEO

LF 0.591 110 2/8/2016 5/27/2016 0.00% C 0.425 0.133 0.300 0.000 0.000 0.000 85.80
85.8%                                                                         

Satisfactory
ONS

80 68

C.A. MIGUEL 
CONSTRUCTION 
INCORPORATED  

(Formerly: C.A. Miguel 
Construction)

10221 L D SB GE

Drainage Improvement along 
Kalayaan Avenue, Barangay 

Pitogo, District II, Makati City, 
Metro Manila

 Makati City, Metro Manila 11/22/2016 1st/Final
Metro Manila 

2nd DEO
LF 6.113 182 11/2/2015 5/1/2016 28.57% C 0.451 0.133 0.300 0.000 0.000 0.000 88.40

88.4%                                                                         
Satisfactory

AHD

81 69
C.B. TAMPENGCO 

CONSTRUCTION & 
SUPPLY

18505 L B MA GE

Construction/Rehabilita-  tion of 
Flood Control 

Structures/Earthdike along 
Tullahan River, Km. 6+926 - 

Km. 7+048, 2nd LD, Valenzuela 
City

Valenzuela City 11/25/2016 1st/Final
Metro Manila 

3rd DEO
LF 10.476 240 9/21/2015 5/17/2016 1.67% C 0.476 0.133 0.300 0.000 0.000 0.000 90.90

90.9%                                                                         
Very Satisfactory

AHD

82 70
C.T. LEONCIO 

CONSTRUCTION & 
TRADING

17371 L A MB GE

Construction/Maintenance of 
Flood Control Mitigation 
Structures  and Drainage 

System, 
Deepening/Widening/Constructi
on of Retaining Wall, Estero de 

Sto. Niño, Pasay City Lone 
District

Pasay City 11/23/2016 Final
South Manila 

DEO
LF 32.984 533 5/15/2015 10/28/2016 0.51% C 0.478 0.133 0.300 0.000 0.000 0.000 91.10

85.1%                                                                         
Satisfactory

AHD

83 71
CAANA CONSTRUCTION 

CORPORATION
34399 L B MA GE

Proposed Construction of 
Retaining Wall, Estero de Sto. 

Niño, (Brgy. Sto. Niño-Brgy. Don 
Carlos), Pasay City

Pasay City 11/23/2016 First
South Manila 

DEO
LF 43.981 469 12/2/2015 3/14/2017 0.29% OG 0.304 0.300 0.150 0.030 0.025 0.050 85.90 - AHD

84 72

CABILAUAN 
CONSTRUCTION AND 
SUPPLY (Formerly: JS 

Mondejar Construction)

18823 L D SB GB

Construction of 1-Storey, 2-
Classroom School Building New 

Lucena NCHS, New Lucena, 
Iloilo

New Lucena, Iloilo 11/16/2016 1st/Final
ILOILO 4TH 

DEO
LF 1.951 85 7/21/2016 10/13/2016 0.00% C 0.483 0.154 0.300 0.000 0.000 0.000 93.70

93.7%                                                                         
Very Satisfactory

ONS

85 73 CDU CONSTRUCTION 13915 L B MA GE

Repair/Rehab. Of Roadslip 
along Calbayog-Catarman Road, 

K0792+790.40-K0792+908, 
Calbayog City, Samar 1st LD

K0792+790.40-
K0792+908, Calbayog 

City, Samar 1st LD
11/21/2016 1st/Final

Samar First 
DEO

LF 24.307 210 5/26/2015 12/21/2015 2.86% C 0.424 0.200 0.300 0.000 0.000 0.000 92.40
92.4%                                                                         

Very Satisfactory
AHD

86 74
CHAMPION BUILDERS 

AND SUPPLY
24922 L B MA GB

Construction of Multi-Purpose 
Building , Poblacion, Sta, Barba, 

Iloilo
 Poblacion, Sta, Barba, 

Iloilo
11/16/2016 1st/Final

ILOILO 4TH 
DEO

LF 1.942 90 7/7/2016 10/4/2016 1.25% C 0.490 0.172 0.300 0.000 0.000 0.000 96.20
96.2%                                                                         

Outstanding
AHD

87 75 CLTG BUILDERS 16852 L B MA GE

Improvement/Widening of 
Tagum-Panabo Circum. Road 

K1518+033-K1519+317, Panabo 
City, Davao del Norte

K1518+033-K1519+317, 
Panabo City, Davao del 

Norte
11/23/2016 1st/Final

Davao Del 
Norte DEO

LF 19.600 130 2/4/2016 6/12/2016 0.00% C 0.423 0.133 0.300 0.000 0.000 0.000 85.60
85.6%                                                                         

Satisfactory
ONS

88 76

COASTLAND 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

11487 L A MA GE

Road Upgrading (Gravel to 
Concrete) of Tibanban-Lavigan 
Road, Sta. 1819+124 to Sta. 
1820+973, Sta. 1820+973 to 

Sta. 1821+221, Governor 
Generoso, Davao Oriental

Sta. 1819+124 to Sta. 
1820+973, Sta. 1820+973 

to Sta. 1821+221, 
Governor Generoso, Davao 

Oriental

11/11/2016 1st/Final
Regional 

Office No. XI
LF 78.001 220 3/28/2016 11/2/2016 19.79% C 0.438 0.200 0.300 0.000 0.000 0.000 93.80

93.8%                                                                         
Very Satisfactory

AHD

89 77

COFEJOK 
CONSTRUCTION AND 

SUPPLY CORPORATION 
(Formerly: Cofejok 
Construction and 

Supply)

27493 L B MA GB

Construction of Multi-Purpose 
Building at Brgy . Kalawag 3 

Isulan, Sultan Kudarat
0 11/15/2016 1st/Final

SULTAN 
KUDARAT 1ST 

DEO
LF 2.560 156 2/12/2016 7/16/2016 0.00% C 0.495 0.164 0.170 0.000 0.000 0.000 82.90

82.9%                                                                         
Satisfactory

ONS

90 78
COLLERA'S 

CONSTRUCTION 
13246 L B MA GE

Improvement/Widening of 
National Roads along Ormoc-

Baybay-Southern Leyte 
Boundary Road, K1056+323-
K1058+323, Baybay, Leyte

 K1056+323-K1058+323, 
Baybay, Leyte

11/15/2016 First
Leyte Fifth 

DEO
LF 28.666 180 8/30/2016 2/25/2017 0.80% OG 0.389 0.196 0.150 0.030 0.047 0.050 86.20 - AHD

91 79
CRISHELLE 

CONSTRUCTION
17108 L B MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads Puerto Princesa 
South Road, K0095+793-
K0096+174, K0144+000-

K0144+313, Narra & Española, 
Palawan

K0095+793-K0096+174, 
K0144+000-K0144+313, 

Narra & Española, 
Palawan

11/22/2016 1st/Final
Palawan 

Second DEO
LF 14.843 197 4/4/2016 10/17/2016 -3.00% C 0.345 0.300 0.120 0.030 0.058 0.000 85.30

85.3%                                                                         
Satisfactory

DEL

92 80
CURRIMAO 

INTEGRATED BUILDERS 
CORPORATION

8738 L AAA MB GE

Concreting of Road Shoulders, 
Batac-Paoay Secondary Road, 

Batac, Ilocos Norte
Batac, Ilocos Norte 11/15/2016 1st/Final

Ilocos Norte 
2nd DEO

LF 19.798 170 3/29/2016 9/14/2016 0.00% C 0.493 0.133 0.300 0.000 0.000 0.000 92.60
92.6%                                                                         

Very Satisfactory
ONS

93 81
C'ZARLES 

CONSTRUCTION & 
SUPPLY

23426 L B MA GB

Repair/Improvement of DPWH 
Building (Old PDD and CFMD) 
Office, Bulua, Cagayan de Oro 

City

Bulua, Cagayan de Oro 
City

11/27/2016 1st/Final
REGIONAL 

OFFICE
LF 25.086 225 1/11/2016 8/22/2016 0.00% C 0.453 0.173 0.300 0.000 0.000 0.000 92.60

92.6%                                                                         
Very Satisfactory

ONS

94 82
CZERJ CONSTRUCTION 

& TRADING
38803 L D SB GE

Construction/Rehabilita- tion of 
20th Ave., Box Culvert, Quezon 

City 3rd LD
Quezon City 11/30/2016 1st/Final

Quezon City 
1st DEO

LF 4.556 323 9/1/2015 7/19/2016 20.74% C 0.423 0.191 0.300 0.000 0.000 0.000 91.40
91.4%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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95 83

D. G. SARMENTA 
CONSTRUCTION/ L.M.G. 
CONSTRUCTION JOINT 

VENTURE

JV-15-1369 L B MA GE

Rehabilitation of Pasong Inchic-
Pura Road, Guimba-Pura 

Section Guimba, Nueva Ecija Guimba, Nueva Ecija 11/22/2016 Final
Nueva Ecija 

1st
LF 37.240 204 3/22/2016 10/11/2016 0.49% C 0.411 0.200 0.300 0.000 0.000 0.000 91.10

89.24%                                                                         
Very Satisfactory

AHD

96 84
D. M. HOUSE 

CONSTRUCTION, INC.
25810 L A MB GE

Network Development-
Improvement/ Widening of 
National Roads-Secondary 
Roads, Roman Expressway, 

K0116+000-K0116+075, 
K0116+135-K0116+893, 

Abucay, Bataan

Abucay, Bataan 11/17/2016 Second Bataan 1st LF 22.785 270 3/21/2016 12/15/2016 1.66% OG 0.335 0.262 0.150 0.024 0.050 0.050 87.10 - AHD

97 85
D.L. AUREO 

CONSTRUCTION
24894 L D SB GB

Repair/Maintenance of DPWH 
Building Bodega and Garage, 

DPWH, Leyte 1st District 
Engineering Office, Pawing, 

Palo, Leyte

Pawing, Palo, Leyte 11/20/2016 First
Leyte First 

DEO
LF 2.762 45 10/16/2016 11/29/2016 0.06% OG 0.370 0.240 0.150 0.030 0.051 0.050 89.10 - AHD

98 86
D.S.T. METALCRAFT & 

ENGINEERING WORKS
34382 L D SB GB

Construction of 2 Storey 4 
Classroom School Building at 
Simimbaan Integrated School 

Roxas, Isabela

Roxas, Isabela 11/19/2016 First Isabela 2nd LF 5.959 120 8/23/2016 12/20/2016 -0.63% OG 0.381 0.218 0.144 0.030 0.045 0.033 85.10 - DEL

99 87

DALANON 
CONSTRUCTION 
REFREGIRATION 

SUPPLY & SERVICES

11205 L B MA GE

Rehabilitation/Major Repair of 
Permanent Bridge  Bridge 

(B0029MN) along Dulawan-
Marbel Road Tacurong City, 

Sultan Kudarat

Tacurong City, Sultan 
Kudarat

11/15/2016 1st/Final
SULTAN 

KUDARAT 1ST 
DEO

LF 5.464 74 2/12/2016 4/25/2016 0.00% C 0.491 0.138 0.300 0.000 0.000 0.000 92.90
92.9%                                                                         

Very Satisfactory
ONS

100 88

DAN-BEL 
CONSTRUCTION & 

SUPPLY (Formerly: Dan-
Bel Construction)

17375 L A MB GE

Road Widening including 
Drainage along NRJ San 

Francisco-Bahi-Barobo Road

K1309+(-402) - 
K1309+702 - K1310+232 - 

K1310+463 (RBIA)/ 
K1308+598 - 

K1309+702.50 & 
K1310+232 - K1310+465 
(SURVEY), San Francisco, 

Agusan del Sur

11/16/2016 First
Agusan del 

Sur 2nd DEO
LF 39.168 293 2/23/2016 12/11/2016 (+)1.02 OG 0.392 0.300 0.150 0.030 0.056 0.050 97.80 - AHD

101 89
DANYSONS 

CONSTRUCTION
25452 L A SB GB

Construction of 2 Storey 4 
Classrooms School Building at 
Bimonton Integrated School 

Mallig, Isabela

Mallig, Isabela 11/19/2016 First Isabela 2nd LF 5.953 120 8/18/2016 12/15/2016 10.53% OG 0.371 0.208 0.150 0.030 0.029 0.050 83.80 - AHD

102 90
DATREBIL 

CONSTRUCTION & 
SUPPLY

36908 L B SB GB

Construction of Classroom (2 
STY. 6CL Concrete Type), 

Esperanza NHS
Esperanza, Agusan del Sur 11/16/2016 1st/Final

Agusan del 
Sur 1st DEO

LF 8.420 190 10/28/2015 5/4/2016 0.00% C 0.499 0.150 0.300 0.000 0.000 0.000 94.90
94.9%                                                                         

Very Satisfactory
ONS

103 91
DAVAO CONCRETE 

PRODUCTS
12090 L A MA GB

Construction of Three (3) Units, 
One (1) Storey, Two (2) CL 
Bldg. w/ CR, Tuboran NHS, 
Mawab, Compostela Valley 

Province

Compostela Valley 
Province

11/22/2016 First
Compostela 
Valley DEO

LF 5.969 255 7/5/2016 3/16/2017 0.00% OG 0.371 0.240 0.150 0.030 0.032 0.050 87.30 - ONS

104 92

DELLOSA DESIGN 
BUILDERS CORP. 

(Formerly: Dellosa 
Design- Build Services)

11533 L A MB GE

Const./ Rehab. of Flood 
Mitigation facilities along major 
river basins and principal rivers, 

General Santos City, South 
Cotabato

General Santos City, South 
Cotabato

11/22/2016 1st/Final
SOUTH 

COTABATO 
2ND DEO

LF 36.648 180 4/10/2016 10/6/2016 6.45% C 0.465 0.133 0.300 0.000 0.000 0.000 89.80
89.8%                                                                         

Very Satisfactory
AHD

105 -

DELLOSA DESIGN 
BUILDERS CORP. 

(Formerly: Dellosa 
Design- Build Services)

11533 L A MB GB

Completion of Sarangani 
Provincial Hospital, Capitol 
Grounds Maribulan, Alabel, 

Sarangani Province

Capitol Grounds 
Maribulan, Alabel, 
Sarangani Province

11/23/2016 First
Sarangani 

DEO
LF 49.449 270 4/4/2016 12/29/2016

(+)5.28
%

OG 0.395 0.240 0.150 0.015 0.037 0.050 88.70 - AHD

106 93

DIGOS TESSTON 
CONSTRUCTION & 

SUPPLIES (Formerly: 
ACT Construction)

7582 L A MA GE

Construction of Flood Control 
Structure at Digos River, Brgy. 

Zone I, Jumao-as Section, 
Davao del Sur Lone District

Davao del Sur Lone 
District

11/19/2016 1st/Final
Davao Del Sur 

First DEO
LF 33.105 132 1/28/2016 6/7/2016 0.00% C 0.442 0.133 0.300 0.000 0.000 0.000 87.50

87.5%                                                                         
Satisfactory

ONS

107 94

DIPOLOG TOP 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

6678 L A SB GB

Construction of One (1) Unit 
Standard Technical/Vocational 

Building at Zamboanga Del 
Norte National High School

Dipolog City 11/21/2016 1st/Final
Zamboanga 
del Norte 1st 

DEO
LF 2.603 120 2/3/2016 6/1/2016 2.97% C 0.488 0.161 0.300 0.000 0.000 0.000 94.90

94.9%                                                                         
Very Satisfactory

AHD

108 95

DSB CONSTRUCTION & 
SUPPLY INC. (Formerly: 

DSB Construction & 
Supply)

16126 L AA MB GE

Construction/Rehabilitation of 
Brgy. Nagas River Control 

(Upstream) along Nagas/Taki 
River, Nagas, Tiwi, Albay 

Nagas, Tiwi, Albay 11/15/2016 1st/Final Albay 1st DEO LF 39.038 233 2/29/2016 10/18/2016 16.26% C 0.470 0.133 0.300 0.000 0.000 0.000 90.30
90.3%                                                                         

Very Satisfactory
AHD

109 96

DUNGAN 
CONSTRUCTORS AND 

TRADING CORP. 
(Formerly: Dungan 
Construction and 

Trading)

19301 L B MA GE

Rehabilitation/ Reconstruction 
of National Roads with Slips, 
Slope Collapse and Landslide-

Secondary Roads, along Roman 
Expressway, K0114+517 - 

K0114+857, Abucay, Bataan

Abucay, Bataan 11/17/2016 1st/Final Bataan 1st LF 18.620 150 3/1/2016 7/28/2016 1.33% C 0.445 0.195 0.300 0.000 0.000 0.000 94.00
94%                                                                         

Very Satisfactory
AHD

110 97 DUROS DEVELOPMENT 22729 L AAA LA GE

Construction and Maintenance 
of Bridges along National 

Roads; Widening of Bangon 
Bridge (B00010CB) along Bago - 

Curva - Medellin - 
Daanbantayan - Maya Road, 

Bangon, Medellin, Cebu

Bangon, Medellin, Cebu 11/23/2016 1st/Final
CEBU 1ST 

DEO
LF 30.397 192 3/9/2016 9/16/2016 0.00% C 0.471 0.133 0.300 0.000 0.000 0.000 90.40

90.4%                                                                         
Very Satisfactory

ONS

111 98
E. T. V. R. TRADING AND 

CONSTRUCTION
14581 L A MA GB

Construction of 2 Buildings - 2 
Storey/12 Classrooms at 

Oriental Mindoro National High 
School, Calapan City, Oriental 

Mindoro, Calapan City, Oriental 
Mindoro

Calapan City, Oriental 
Mindoro

11/17/2016 First
Mindoro 

Oriental DEO
LF 30.165 180 9/12/2016 3/10/2017 -2.49% OG 0.352 0.300 0.121 0.030 0.058 0.033 89.40 - DEL

Consolidated in CY 2018
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112 99

E.A. SANCHO 
CONSTRUCTION INC. 

(Formerly: E.A. Sancho 
Construction) 

5648 L AA MA GE

Construction/Rehabilitation of 
Flood Control Mitigation 

Facilities along Major River 
Basins and Principal Rivers-

Yawa/Basud/Quirangay River 
Basin-Arimbay River Control 

Project, Sta. 0+160-Sta.0+390 
(with exception), Legaspi City A. 
Sta. 0+160.00-Sta.0+279.00 L/S 

(RC Dike); Sta. 0+333-Sta. 
0+342.00 L/S (RC Dike); Sta. 

0+227.00-
Sta.0+279.00(Channel 

Excavation) B.) Sta. 0+227.00-
Sta. 0+33.800 R/S (RC Dike); 
Sta. 0+279.00-Sta. 0+390.00 
(Channel Excavation), Legazpi 

City 

Legazpi City 11/16/2016 1st/Final
Albay 2nd 

DEO
LF 13.329 102 7/14/2016 10/23/2016 1.84% C 0.486 0.135 0.300 0.000 0.000 0.000 92.10

92.1%                                                                         
Very Satisfactory

AHD

113 100

E.P.L. GENERAL 
CONSTRUCTION AND 

SUPPLY (Formerly: 
E.P.L. General 
Construction)

15559 L B MA GE

Concreting of Del Pilar FMR, 
Brgy. Del Pilar, San Fernando, 

Camarines Sur
Brgy. Del Pilar, San 

Fernando, Camarines Sur
11/22/2016 1st/Final

Camarines Sur 
1st DEO

LF 4.704 77 8/25/2016 11/9/2016 0.21% C 0.482 0.133 0.300 0.000 0.000 0.000 91.50
91.5%                                                                         

Very Satisfactory
AHD

114 101
E.S. BIHAG 

CONSTRUCTION & 
SUPPLY

35698 L B MA GE

Cluster: Concreting of Barangay 
Road at Brgy. Sugsugin, Del 

Gallego, Camarines Sur 

Brgy. Sugsugin, Del 
Gallego, Camarines Sur 

11/24/2016 1st/Final
Camarines Sur 

5th DEO
LF 1.881 150 5/25/2016 10/21/2016 0.67% C 0.442 0.133 0.300 0.000 0.000 0.000 87.50

87.5%                                                                         
Satisfactory

AHD

115 102
E.V. VILLAOS TRADING 

& CONSTRUCTION
36735 L AAA MA GB

Construction of 4 Storey, 20 
Classroom School Building, 

Quezon CS, Quezon, Palawan

Quezon CS, Quezon, 
Palawan

11/22/2016 First
Palawan 

Second DEO
LF 40.601 255 6/1/2016 2/10/2017 -6.66% OG 0.348 0.300 0.083 0.030 0.047 0.017 82.50 - DEL

116 103
EAST ASIA 

CONSTRUCTION INC.
1904 L A MA GE

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 

National Roads including 
Drainage New Lucena - Sta. 

Barbara Road, K0016+(-467) to 
K0016+423.45 and K0018+894 
to K0019+517, Sta. Barbara, 

Iloilo

Sta. Barbara, Iloilo 11/16/2016 First
ILOILO 4TH 

DEO
LF 25.824 180 8/4/2016 1/30/2017 0.00% OG 0.356 0.237 0.150 0.024 0.050 0.050 86.70 - ONS

117 104

ECCON DEV'T. 
CORPORATION 

(Formerly: E. Caneda 
Construction)

22168 L B SB GB

Construction of 4 Classroom at 
Catmon Integrated School 
(formerly Catmon Central 
School), Catmon, Cebu

Catmon, Cebu 11/19/2016 1st/Final
CEBU 5TH 

DEO
LF 3.837 120 4/6/2016 8/3/2016 83.00% C 0.457 0.133 0.300 0.000 0.000 0.000 89.00

89%                                                                         
Satisfactory

AHD

118 105
EDDMARI 

CONSTRUCTION AND 
TRADING

20301 L AAA LB GE
Construction of Brgy. Roads at 
Batasan Macabebe, Pampanga Macabebe, Pampanga 11/15/2016 1st/Final Pampanga 1st LF 0.931 45 5/29/2016 7/12/2016 0.00% C 0.426 0.126 0.300 0.000 0.000 0.000 85.20

85.2%                                                                         
Satisfactory

ONS

119 106
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA MB GE

Construction of Sanchez Mira 
Flood Control Nagoluan, 
Sanchez Mira, Cagayan Sanchez Mira, Cagayan 11/17/2016 1st/Final Cagayan 2nd LF 16.070 171 3/14/2016 8/31/2016 8.39% C 0.451 0.200 0.300 0.000 0.000 0.000 95.10

95.1%                                                                         
Very Satisfactory

AHD

120 -
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA MB GE

Cgayan River Flood 
Management Project, Sta. 
0+000 to Sta. 0+326.40, 

Bagumbayan, Tuguegarao City

Bagumbayan, Tuguegarao 
City

11/15/2016 Second Cagayan 3rd LF 47.136 270 3/4/2016 11/28/2016 -2.52% OG 0.383 0.300 0.125 0.030 0.047 0.033 91.80 - DEL

121 -
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA MB GE

Construction of Flood Control 
System, Sta. 0+000 to Sta. 

0+238, Caggay, Tuguegarao 
City

Caggay, Tuguegarao City 11/15/2016 First Cagayan 3rd LF 39.195 270 3/4/2016 11/28/2016 -4.86% OG 0.286 0.248 0.101 0.000 0.030 0.033 69.80 - DEL

122 -
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA MB GE

Construction of Flood Control 
Structure San Roque Section 

(Including Right-of-Way 
Acquisition)

Zamboanga City 1st LD 11/23/2016 First
Zamboanga 

City DEO
LF 18.026 372 3/30/2016 4/5/2017 16.22% OG 0.380 0.300 0.150 0.024 0.047 0.050 95.10 - AHD

123 107

EDISON DEVELOPMENT 
& CONSTRUCTION/KRB 
CONSTRUCTION JOINT 

VENTURE

JV-15-849 L AAA LB GE

Replacement of Permanent 
Weak Bridge, Alimungao West 

Bridge (B04181LZ) along Alilem-
Sugpon, Supiden Road, 

Supiden, La Union

Alilem-Sugpon, Supiden 
Road, Supiden, La Union

11/18/2016 First
La Union 1st 

DEO
LF 16.668 320 2/4/2016 12/19/2016 -3.76% OG 0.395 0.232 0.115 0.030 0.043 0.033 84.80 - DEL

124 108
EDISON DEV'T. & 

CONST.
2400 L AAA LB GE

Construction/Upgrading/  
Rehabilitation of Drainage along 
Jct. Taft - Oras - San Policarpio - 

Arteche Road, K0932+012-
K0932+124, K0932+208-
K0932+311; K0950+129-
K0950+961; K0951+180-
K0952+060, K0951+220-
K0951+301, K0951+776-
K0951+980; K0952+064-
K0952+068, K0959+650-

K0959+811

K0932+012-K0932+124, 
K0932+208-K0932+311; 
K0950+129-K0950+961; 
K0951+180-K0952+060, 
K0951+220-K0951+301, 
K0951+776-K0951+980; 
K0952+064-K0952+068, 
K0959+650-K0959+811

11/24/2016 1st/Final
Eastern Samar 

DEO
LF 42.049 237 2/8/2016 10/1/2016 0.42% C 0.371 0.200 0.300 0.000 0.000 0.000 87.10

87.1%                                                                         
Satisfactory

AHD

125 109 EGB CONSTRUCTION 13722 L A MA GE

Construction/Rehabilitation of 
Flood Mitigation Facilities along 
Principal Rivers-Bacarra-Vintar 
River Basin: Construction of 

Flood Control Structures along 
Principal River Basin (Bislak 
River) Dipilat Section, Brgy. 
Dipilat, Vintar, Ilocos Norte

Brgy. Dipilat, Vintar, Ilocos 
Norte

11/16/2016 First
Ilocos Norte 

1st DEO
LF 11.311 112 8/17/2016 12/6/2016 0.00% OG 0.388 0.232 0.150 0.030 0.040 0.050 89.00 - ONS

126 110

EGB CONSTRUCTION/ 
VALLEY CONSTRUCTION 

& GENERAL 
MERCHANDISE JOINT 

VENTURE

JV-15-1111 L A MA GE

Construction of Flood Control 
System, Josefa Bridge, Sta. 

0+000 to Sta. 0+412, 
Peňablanca, Cagayan Peňablanca, Cagayan 11/15/2016 Final Cagayan 3rd LF 28.668 180 2/23/2016 8/20/2016 19.00% C 0.484 0.200 0.300 0.000 0.000 0.000 98.40

91.02%                                                                         
Very Satisfactory

AHD

Consolidated in CY 2018
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127 111
EL KAPITAN 

CONSTRUCTION 
SERVICES

33123 L A SB GE

Repair/ Rehabilitation and 
Construction of Farm to Market 

Road at Mandasig Candaba, 
Pampanga

Candaba, Pampanga 11/15/2016 1st/Final Pampanga 1st LF 1.867 45 3/1/2016 4/14/2016 0.00% C 0.419 0.133 0.300 0.000 0.000 0.000 85.20
85.2%                                                                         

Satisfactory
ONS

128 112
EM PAULE 

CONSTRUCTION AND 
TRADING

19006 L A MA GE

Removal of Structure and 
Construction of By-pass Channel 

along Tunasan Creek, 
Muntinlupa City, Metro Manila

Muntinlupa City, Metro 
Manila

11/24/2016 1st/Final
Las Piñas-
Muntinlupa 

DEO
LF 29.399 225 11/24/2015 7/5/2016 6.15% C 0.354 0.198 0.300 0.000 0.000 0.000 85.20

85.2%                                                                         
Satisfactory

AHD

129 113
EZJONES 

CONSTRUCTION INC.
34462 L AA LA GE

Construction of Daguitan - 
Marabong Flood Control 
Structures in  Julita, 2nd 

District, Leyte

 2nd District, Leyte 11/11/2016 First
Regional 

Office No. VIII
LF 50.948 210 4/22/2016 11/17/2016 25.43% OG 0.482 0.170 0.300 0.000 0.000 0.000 95.20 - AHD

130 -
EZJONES 

CONSTRUCTION INC.
34462 L AA LA GE

Construction/Extension of 
Daguitan - Marabong Flood 
Control Structures,  Brgy. 

Batug, Dulag, 2nd District, Leyte
Brgy. Batug, Dulag, 2nd 

District, Leyte
11/24/2016 1st/Final

Regional 
Office No. VIII

LF 126.603 258 1/28/2016 10/11/2016 0.29% C 0.471 0.179 0.300 0.000 0.000 0.000 95.00
95%                                                                         

Very Satisfactory
AHD

131 114
F. A. ASPRER 

CONSTRUCTION
21579 L D SB GB

Basic Educational Facilities Fund 
(Construction of Senior High 
School Classroom) Batch 7; 
Construction of Two Storey 
Eight (8) Classroom School 

Building (2 Storey 8 Classroom), 
San Antonio National High 

School Delfin Albano 
(Magsaysay), Isabela

Delfin, Albano 
(Magsaysay), Isabela

11/18/2016 First Isabela 1st LF 10.863 150 7/13/2016 12/9/2016 0.61% OG 0.397 0.206 0.150 0.030 0.058 0.050 89.10 - AHD

132 115
F.B. BANTALES 
ENGINEERING 

CONSTRUCTION
31045 L B MA GE

Rehabilitation/ Reconstruction 
of National Roads with Slips, 
Slope Collapse & Slide Pico-
Lamtang Road, k0257+646-
K0258+260; K0258+696-
K0259+000; K0261+626-

K0261+1001; K0261+1650-
K0261+1700; K0261+1790-
K0261+1933, La Trinidad, 

Benguet

La Trinidad, Benguet 11/17/2016 Final
Benguet 1st 

DEO
LF 31.534 205 2/25/2016 9/16/2016 -6.60% C 0.316 0.269 0.084 0.030 0.055 0.033 78.70

78.7%                                                                         
Unsatisfactory

DEL

133 116
F.H GOPITEO 

CONSTRUCTION & 
SUPPLY

2133 L B MA GB

Const. of Senior high school 
Classroom 4 storey, 20 

Classroom @ Dadiangas North 
National High School Brgy. 
Dadiangas North, General 

Santos City

0 11/23/2016 First
SOUTH 

COTABATO 
2ND DEO

LF 30.777 225 9/29/2016 5/11/2017
(+)27.3

1%
OG 0.356 0.241 0.150 0.015 0.042 0.050 85.40 - AHD

134 117

FAIRCHILD BUIDERS 
AND DEVELOPERS, 

INCORPORATED/LANOY 
CONSTRUCTION JOINT 

VENTURE

JV-15-940 L B MA GE

Construction of Brgy. Calzada to 
Brgy. Casulongan, Javier Port, 

Leyte Javier Port, Leyte 11/16/2016 1st/Final
Leyte Fifth 

DEO
LF 23.276 170 3/23/2016 9/8/2016 0.00% C 0.451 0.118 0.300 0.000 0.000 0.000 86.90

86.9%                                                                         
Satisfactory

ONS

135 118
FERDSTAR BUILDERS 

CONTRACTORS
4965 L A MA GB

Construction of Four (4) Storey, 
Twelve (12) Classroom at 

Telesforo Natividad NHS Sta. 
Ana, Pampanga

Sta. Ana, Pampanga 11/14/2016 1st/Final Pampanga 1st LF 21.743 210 10/28/2015 5/24/2016 0.00% C 0.494 0.133 0.300 0.000 0.000 0.000 92.70
92.7%                                                                         

Very Satisfactory
ONS

136 -
FERDSTAR BUILDERS 

CONTRACTORS
4965 L B MA GE

Asset Preservation of National 
Roads, Rehabilitation/ 

Reconstruction/ Upgrading of 
Damaged Paved National Roads 

including Drainage based on 
Pavement Management System/ 

Highway Development and 
Management-4 (HDM-4), 
Primary Roads, Jose Abad 

Santos Avenue (JASA) 
Pampanga

Province of Pampanga 11/26/2016 First
Regionala 

Office
LF 89.872 270 4/20/2016 1/14/2017 0.18% OG 0.365 0.240 0.150 0.022 0.051 0.050 87.80 - AHD

137 119 FFJJ CONSTRUCTION 16712 L AAA MA GE

Revetment Sta. 5+000 to Sta. 
6+200, Brgy. Tuganay, Carmen, 

Davao del Norte

Brgy. Tuganay, Carmen, 
Davao del Norte

11/23/2016 First
Davao Del 
Norte DEO

LF 29.635 180 6/9/2016 12/5/2016 0.00% OG 0.353 0.240 0.150 0.030 0.043 0.050 86.60 - ONS

138 - FFJJ CONSTRUCTION 16712 L AAA MB GB

Construction of Two Units - Four 
(4) Storey - Eight (8) Classroom 

School Building, Agusan 
Elementary School, Brgy. 

Agusan, Cagayan de Oro City

Brgy. Agusan, Cagayan de 
Oro City

11/19/2016 1st/Final
CAGAYAN DE 

ORO CITY 
2ND DEO

LF 24.685 270 11/19/2015 8/14/2016 0.00% C 0.471 0.163 0.300 0.000 0.000 0.000 93.40
93.4%                                                                         

Very Satisfactory
ONS

139 - FFJJ CONSTRUCTION 16712 L AAA MB GB

Construction of Multi-Purpose 
Building at Brgy. Tibao, M'lang 

Cotabato
Brgy. Tibao, M'lang 

Cotabato
11/16/2016 1st/Final

COTABATO 
1ST DEO

LF 1.985 75 2/25/2016 5/9/2016 1.04% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10
92.1%                                                                         

Very Satisfactory
AHD

140 - FFJJ CONSTRUCTION 16712 L AAA LB GE

Cluster VII-Concreting of FMR in 
Banga (2 Units) and T'Boli (1 

Unit), South Cotabato 2nd LD:  
b. Concretinf of Cabudian FMR, 
Brgy. Cabudian, Banga;  Brgy. 

Cabudian, Banga

0 11/19/2016 1st/Final
South 

COTABATO 
1ST DEO

LF 2.965 70 4/13/2016 6/21/2016 0.00% C 0.326 0.150 0.300 0.000 0.000 0.000 77.60
77.6%                                                                         

Unsatisfactory
ONS

141 - FFJJ CONSTRUCTION  16712 L AAA LB GE

Road Concreting with Drainage 
at Barangay Talomo River to 
Brgy. Lampianao Road, 3rd 

Congressional District, Davao 
City

3rd Congressional District, 
Davao City

11/15/2016 First
Davao City 

Second DEO
LF 29.393 310 4/20/2016 2/23/2017 -0.84% OG 0.302 0.266 0.142 0.030 0.037 0.033 81.00 - DEL

142 120
FIRST GRANDEUR 

BUILDERS
35388 L D SB GB

Construction of Tech Voc 
Facilities/ Workshop Building at 

Liki NHS, Sogod, Cebu Sogod, Cebu 11/19/2016 1st/Final
CEBU 5TH 

DEO
LF 2.418 120 7/11/2016 11/7/2016 0.00% C 0.440 0.133 0.300 0.000 0.000 0.000 87.30

87.3%                                                                         
Satisfactory

ONS

143 121

FIRST GRANDEUR 
BUILDERS/ DINAH 

JANE CONSTRUCTION 
SUPPLY (JOINT 

VENTURE)

JV-16-102 L D SB GE

Concreting of Brgy. Dakit Farm-
to-Market-Road, Sta. 0+000 to 
Sta. 1+125, Brgy. Dakit, Barili, 

Cebu
Barili, Cebu 11/24/2016 1st/Final

CEBU 3RD 
DEO 

LF 9.880 90 8/25/2016 11/22/2016 0.00% C 0.453 0.200 0.300 0.000 0.000 0.000 95.30
95.3%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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144 122
FIVE MASSIVE INFRA & 

SUPPLY CORP.
36876 L D SB GB

Construction of Computer 
Laboratory, Banaybanay, Davao 

Oriental

Banaybanay, Davao 
Oriental

11/15/2016 1st/Final
Davao Oriental 
Second DEO

LF 2.170 60 1/11/2016 3/10/2016 0.00% C 0.430 0.133 0.300 0.000 0.000 0.000 86.30
86.3%                                                                         

Satisfactory
ONS

145 123

FLORDES 
CONSTRUCTION & 
TRADING CORP. 

(Formerly: Flordes 
Construction & Trading)

16916 L A MB GE

Rehabilitation of Road Network 
with Drainage Improvement 
along Remegio St., Sta. Cruz, 

Manila
Sta. Cruz, Manila 11/28/2016 1st/Final

North Manila 
DEO

LF 9.377 90 6/8/2016 9/5/2016 0.00% C 0.476 0.133 0.300 0.000 0.000 0.000 90.90
90.9%                                                                         

Very Satisfactory
ONS

146 124
FORTSTONE 

CONSTRUCTION 
ENTERPRISES

12229 L B SB GB

Construction of 2 Storey, 6 CL 
School Building, Molopolo NHS, 

Kiblawan, Davao del Sur
Kiblawan, Davao del Sur 11/21/2016 1st/Final

Davao del Sur 
Second DEO

LF 8.317 150 12/15/2015 5/12/2016 1.33% C 0.479 0.133 0.300 0.000 0.000 0.000 91.20
91.2%                                                                         

Very Satisfactory
AHD

147 125
FOUR L BUILDERS AND 

CONSTRUCTION 
SUPPLY

36226 L D SB GE

Concreting of Zone 2a 
Riverside, Brgy. Pagatpat FMR, 

Cagayan de Oro City
Cagayan de Oro City 11/20/2016 1st/Final

CAGAYAN DE 
ORO CITY 1ST 

DEO
LF 2.704 82 8/25/2016 11/14/2016 0.00% C 0.393 0.200 0.300 0.000 0.000 0.000 89.30

89.3%                                                                         
Very Satisfactory

ONS

148 126 FRAMECON BUILDERS 22482 L B MA GB

Proposed 
Renovation/Improvement of 

DPWH Multi-Purpose 
Gymnasium at DPWH-NCR 

Compound, Port Area, Manila

 Port Area, Manila 11/23/2016 1st/Final
South Manila 

DEO
LF 17.804 150 6/10/2016 11/6/2016 0.00% C 0.492 0.133 0.300 0.000 0.000 0.000 92.50

92.5%                                                                         
Very Satisfactory

ONS

149 127
FREDEN 

CONSTRUCTION
22665 L B MA GE

Repair/ Rehabilitation/ 
Improvement (Additional 

Pavement Width) along Marbel- 
Allah Valley- Cotabato Road 

K1777+500-K1778+000, 
Esperanza, Sultan Kudarat 

K1777+500-K1778+000, 
Esperanza, Sultan Kudarat 

11/15/2016 1st/Final
REGIONAL 

OFFICE
LF 10.656 72 3/10/2016 5/20/2016 0.00% C 0.473 0.133 0.300 0.000 0.000 0.000 90.60

90.6%                                                                         
Very Satisfactory

ONS

150 128
G. B. CARLOS 

CONSTRUCTION
36146 L D SB GB

Construction of Senior High 
School Classroom 1 STY 4 CL 

Dabubu High School Annex, San 
Agustin, Isabela

San Agustin, Isabela 11/21/2016 First Isabela 4th LF 3.411 120 8/1/2016 11/28/2016 1.21% OG 0.391 0.300 0.150 0.030 0.058 0.050 97.90 - AHD

151 129
G. F. FALCIS 

CONSTRUCTION
26147 L C SB GB

Construction of 2-storey Health 
Center, Phase 2, Mandurriao 

Health Center, Brgy. Oñate De 
Leon. Mandurriao, Iloilo City

Mandurriao, Iloilo City 11/25/2016 First ILOILO CITY LF 5.702 185 6/27/2016 12/28/2016 0.54% OG 0.342 0.239 0.150 0.030 0.047 0.050 85.80 - AHD

152 130 G. UY CONSTRUCTION 27999 L B MA GE

Concreting of Brgy. Pagdugue 
Farm to Market, Brgy. 

Pagdugue Section, Dumangaas, 
Iloilo

Dumangaas, Iloilo 11/14/2016 1st/Final
ILOILO 2ND 

DEO
LF 1.927 28 9/5/2016 10/2/2016 3.50% C 0.438 0.153 0.300 0.000 0.000 0.000 89.10

89.1%                                                                         
Very Satisfactory

AHD

153 131

G.C.I. CONSTRUCTION 
AND DEVELOPMENT 

CORP. (Formerly: G.C.I. 
Consrtuction)

11346 L AAA LA GE

Rehabiliation/Upgrading of 
National Roads with Shoulder 

Sealing at Milaor-Minalabac-Pili 
Road (K0437+816-K0439+111, 

K0439+315-K0440+000), 
Camarines Sur

Camarines Sur 11/22/2016 1st/Final
Camarines Sur 

1st DEO
LF 36.922 170 3/23/2016 9/8/2016 0.00% C 0.445 0.133 0.300 0.000 0.000 0.000 87.80

87.8%                                                                         
Satisfactory

ONS

154 132
G.F. ROVERO 

MERCHANDISING
27268 L B MA GE

Construction/ Rehabilitation of 
Flood Mitigation Facilities, 

Mandalagan River,

Bacolod City (Sta. 1: Sta. 
0+207 to Sta. 0+584 and 
Sta. 0+238 to Sta. 0+615)

11/22/2016 Final
Bacolod City 

DEO
LF 9.278 180 3/30/2016 9/25/2016 0.00% C 0.490 0.133 0.300 0.000 0.000 0.000 92.30

91.52%                                                                         
Very Satisfactory

ONS

155 133 GENETIAN BUILDERS 18052 L B MA GE
Concreting of Poblacion-

Bulawan Road
Lapuyan, Zamboanga Del 

Sur, 2nd LD
11/17/2016 1st/Final

Zamboanga 
del Sur 2nd 

DEO

LF 9.504 106 4/6/2016 7/20/2016 0.00% C 0.429 0.200 0.300 0.000 0.000 0.000 92.90
92.9%                                                                         

Very Satisfactory
ONS

156 134 GIMP VENTURES 33025 L B SB GE

Retrofitting/ Strengthening of 
Permanent Bridges, Cambugsok 

Bridge (B00271NR) along 
Dancalan-Candoni-Damutan 

Valley Road

K0099+263, Brgy. 
Dancalan, Ilog, Negros 

Occidental
11/21/2016 1st/Final

Negros 
Occidental 3rd 

DEO
LF 4.704 62 3/9/2016 5/9/2016 0.00% C 0.496 0.133 0.300 0.000 0.000 0.000 92.90

92.9%                                                                         
Very Satisfactory

ONS

157 135
GLOBAL TECH DESIGN 

BUILDERS, INC.
38945 L D SB GB

Completion of Multi-Purpose 
Building (Senior Citizen), 

Barangay 40, Cagayan de Oro 
City

Barangay 40, Cagayan de 
Oro City

11/19/2016 1st/Final
CAGAYAN DE 

ORO CITY 
2ND DEO

LF 1.426 45 7/7/2016 8/20/2016 0.00% C 0.488 0.157 0.300 0.000 0.000 0.000 94.50
94.5%                                                                         

Very Satisfactory
ONS

158 136 GOWIL BUILDERS 18733 L B MA GE

Upgrading (Concreting) of Tapal 
(Carcar) Zaragosa - Olango - 

Aloguinsan Road, K0085+611 - 
K0086+401, Aloguisan, Cebu 
(Chainage 5834 - Chainage 

6580)

Aloguisan, Cebu 11/24/2016 1st/Final
CEBU 3RD 

DEO 
LF 28.054 148 1/26/2016 6/21/2016 0.00% C 0.428 0.200 0.300 0.000 0.000 0.000 92.80

92.8%                                                                         
Very Satisfactory

ONS

159 137
GVDPM CONSTRUCTION 

CORP. (Formerly: Z M 
Construction)

9052 L AA LA GE

Flood Management Services: 
Construction/ Maintenance of 

Flood Control Mitigation 
Structures and Drainage 

Systems; Slope Protection/ 
Rediking at Critical Sections 
along Quitangil Creek (West 
Section), Sta 0+850 to Sta. 

1+367 and Sta. 1+556 to Sta. 
1+889, Brgy. San Nicolas II, 

Magalang, Pampanga

Magalang, Pampanga 11/20/2016 1st/Final Pampanga 3rd LF 17.254 180 3/10/2016 9/5/2016 0.00% C 0.400 0.200 0.300 0.000 0.000 0.000 90.00
90%                                                                         

Very Satisfactory
ONS

160 138
H.G. LOPEZ 

CONSTRUCTION
17691 L A MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads including 
Drainage based on Pavement 

Management System/ Highway 
Development and Management-
4 (HDM-4) along San San Juan - 
San Gabriel Road, K0278+415 - 
K0278+1219, San Fernando, La 

Union

K0278+415 - K0278+1219, 
San Fernando, La Union

11/14/2016 Second
La Union 2nd 

DEO
LF 19.600 141 6/29/2016 11/16/2016 9.00% OG 0.487 0.133 0.300 0.000 0.000 0.000 92.00 - AHD

161 -
H.G. LOPEZ 

CONSTRUCTION
17691 L A MA GE

Rehabilitation of San Fernando - 
San Juan By Pass Road, 

K0270+000 - K0274+800 with 
exceptions, San Fernando City - 

San Juan, La Union

K0270+000 - K0274+800 
with exceptions, San 

Fernando City - San Juan, 
La Union

11/14/2016 1st/Final
La Union 1st 

DEO
LF 39.194 229 3/29/2016 11/12/2016 -4.99% C 0.340 0.300 0.100 0.030 0.051 0.033 85.40

85.4%                                                                         
Satisfactory

DEL

Consolidated in CY 2018
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162 139
H.L.J. CONSTRUCTION & 

ENTERPRISES
18080 L A MB GE

Improvement/ 
Construction/Upgrading/Rehabil

itation of Drainage along 
Dumaguete North Road 
(Dumaguete-Jct. Bais 

Kabankalan)

K0049+020-K0049+938, 
Bais City, Negros Oriental

11/18/2016 First
Negros 

Oriental 2nd 
DEO

LF 8.610 142 8/16/2016 1/4/2017 0.00% OG 0.400 0.240 0.150 0.022 0.042 0.050 90.40 - ONS

163 140
HENSCHA PHILS. INC. / 
JUPA CONSTRUCTION 

JOINT VENTURE
JV-15-916 L AAA MB GE

Construction/Maintenance of 
Flood Mitigation Structures and 
Drainage Systems, Construction 
of Dale River Control Structures 
(Dale River Basin), San Roque, 

Northern Samar

San Roque, Northern 
Samar

11/23/2016 Final
Northern 

Samar Second 
DEO

LF 48.215 201 3/16/2016 10/2/2016 0.00% C 0.350 0.200 0.300 0.000 0.000 0.000 85.00
87.94%                                                                         

Satisfactory
ONS

164 141

HERBERT MALMIS 
GENERAL 

MERCHANDISE & 
CONTRACTOR, INC.

4593 L AAA MA GE

Off-Carriagewa at Jct. (TNR) 
Maribojoc - Antegeura - 

Catagbacab Road, K0017+445 - 
K0018+495, Anteguera Road

Anteguera, Road 11/15/2016 Final
BOHOL 1ST 

DEO
LF 28.726 150 4/12/2016 9/8/2016 0.00% C 0.361 0.200 0.300 0.000 0.000 0.000 86.10

90.3%                                                                         
Very Satisfactory

ONS

165 142

HEXAMINDZ 
CORPORATION 

(Formerly: Kilusang 
Magkaibigan M. P. 

Cooperative KMMPC)

31666 L AA MB GB

Construction of 3 Storey - 9 
Classroom Cornelia M. de Jesus 
Memorial Central School Sta. 

Maria, Bulacan Sta. Maria, Bulacan 11/24/2016 First Bulacan 2nd LF 14.951 270 6/1/2016 2/25/2017 3.37% OG 0.307 0.300 0.150 0.015 0.038 0.050 86.00 - AHD

166 -

HEXAMINDZ 
CORPORATION 

(Formerly: Kilusang 
Magkaibigan M.P. 

Coopeative (KMMPC)

31666 L AA MA GE

Construction of 
Revetment/Sheet Piles, 

Taytayan Flood Control, Cateel, 
Davao Oriental Cateel, Davao Oriental 11/15/2016 1st/Final

Davao Oriental 
First DEO

LF 19.105 215 2/4/2016 9/5/2016 0.00% C 0.473 0.133 0.300 0.000 0.000 0.000 90.60
90.6%                                                                         

Very Satisfactory
ONS

167 143
HGG BUILDERS AND 

SUPPLY
17824 L A MA GE

Construction/Upgrading/Rehabil
itation of Drainage along 
National Roads, Liboton-

Magsaysay Road, Naga City
Naga City 11/23/2016 1st/Final

Camarines Sur 
2nd DEO

LF 26.904 224 3/1/2016 10/10/2016 0.00% C 0.468 0.133 0.300 0.000 0.000 0.000 90.10
90.1%                                                                         

Very Satisfactory
ONS

168 144

HI-TONE 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION 

(Formerly:  Lo-Tone 
Construction & Supply)

23385 L AAA MB GE

Rehabilitation/Improvement of 
Quibongbongan Road, 

Guinobatan, Albay
Guinobatan, Albay 11/17/2016 First Albay 3rd DEO LF 13.945 180 5/30/2016 11/25/2016 0.00% OG 0.341 0.279 0.110 0.030 0.051 0.033 84.40 - ONS

169 145
HONY TRADING AND 

CONSTRUCTION
26898 L B MA GE

Construction of Box Culvert and 
Improvement of Drainage 

System along Pendatum Creek, 
Taguig City

Taguig City 11/29/2016 1st/Final
Metro Manila 

1st DEO
LF 44.291 300 12/23/2015 10/17/2016 0.00% C 0.463 0.133 0.300 0.000 0.000 0.000 89.60

89.6%                                                                         
Very Satisfactory

ONS

170 146 HORAMABI BUILDERS 24129 L AAA LB GE

Asset Preservation of National 
Roads - Rehabilitation/ 

Reconstruction/ Upgrading of 
Damaged Paved National Roads 

including Drainage Based on 
Pavement along Management 
System/ Highway Development 
and Management-4 (HDM-4), 
Tertiary Roads, along Junction 
Layac-Balanga-Mariveles Port 

Road, K0110+325 - K0111+000, 
Orani, Bataan

Orani, Bataan 11/17/2016 1st/Final Bataan 1st LF 14.512 180 3/23/2016 9/18/2016 2.50% C 0.427 0.187 0.300 0.000 0.000 0.000 91.40
91.4%                                                                         

Very Satisfactory
AHD

171 147
HORTINELA 

CONSTRUCTION & 
SUPPLY

38219 L C SB GB

Construction of Two (2) Storey 
Four (4) Classrooms for Senior 
Highs School Building (Batch 5) 
Pagdugue National High School, 

Dumangas, Iloilo

Dumangas, Iloilo 11/14/2016 1st/Final
ILOILO 2ND 

DEO
LF 6.271 120 3/28/2016 7/25/2016 83.00% C 0.470 0.181 0.300 0.000 0.000 0.000 95.10

95.1%                                                                         
Very Satisfactory

AHD

172 148
HO-TRI DEVELOPMENT 

CORPORATION
1758 L AAA LB GE

Reehabilitation of Toledo - 
Tabuelan - San Romegio Road 

(Intermittent Section) with Slips, 
Asturias - Tuburan, Cebu

Asturias - Tuburan, Cebu 11/24/2016 First
CEBU 3RD 

DEO 
LF 46.520 345 2/3/2016 1/12/2017 13.66% OG 0.398 0.240 0.150 0.030 0.070 0.050 93.80 - AHD

173 149
HUMMING BIRD 

CONSTRUCTION & 
SUPPLY

33810 L B MA GB

Construction of Three (3) 
Storey, Nine (9) Classroom at 
Negros Occidental High School

 Bacolod City 11/24/2016 Final
Bacolod City 

DEO
LF 14.943 240 11/23/2015 7/19/2016 0.00% C 0.471 0.133 0.300 0.000 0.000 0.000 90.40

82.588%                                                                         
Satisfactory

ONS

174 150
HVC SAGITTARIUS 
COMMERCIAL AND 

CONSTRUCTION
12954 L B MA GE

Cluster VI-Concreting of FMR in 
Koronadal City (2 Units), South 
Cotabato 2nd LD; a. Concreting 
of Purok Centro FMR, Brgy. San 

Jose, Koronadal City, b. 
Concreting of Brgy. Bulol FMR, 

Brgy. Bulol Koronadal City

0 11/19/2016 1st/Final
South 

COTABATO 
1ST DEO

LF 6.915 70 4/7/2016 6/15/2016 0.00% C 0.381 0.133 0.300 0.000 0.000 0.000 81.40
84.1%                                                                         

Satisfactory
ONS

175 151

I & E CONSTRUCTION 
CORPORATION 
(Formerly I & E 

CONSTRUCTION)

10410 L AA MB GE

MFO-1 National Road Network 
Services Network Development 

Widening of National Roads 
Arterial Roads Marikina Infanta, 

KO031+170 to KO032+475, 
Rizal Province

KO031+170 to 
KO032+475, Rizal 

Province
11/21/2016 1st/Final

Regional 
Office No. IV-

A
LF 101.826 450 3/23/2015 6/14/2016 0.00% C 0.465 0.133 0.300 0.000 0.000 0.000 89.80

89.8%                                                                         
Very Satisfactory

ONS

176 152

I & E CONSTRUCTION 
CORPORATION/ VANS 
TURF CONSTRUCTION 
CORPORATION JOINT 

VENTURE

JV-15-166 L AA MA GE

Local Infrastructure Program - 
Improvement of Drainage and 

Shoulder, Bagac-Mariveles 
Road, K0182+348 - K0184+040, 

K0185+888 - K0187+100, 
Mariveles, Bataan

Mariveles, Bataan 11/18/2016 1st/Final Bataan 2nd LF 27.590 271 9/15/2015 6/11/2016 0.00% C 0.367 0.200 0.300 0.000 0.000 0.000 86.70
86.7%                                                                         

Satisfactory
ONS

177 153
IYV MICHELLE TRADING 

& CONSTRUCTION
24093 L AAA MB GE

Widening of Permanent Bridges 
from 1 Lane to 2 

Lanes,Tumarbong Bridge 
(B00161PW) along PPSR Jct. 

(Abo-Abo) Quezon Road, 
Quezon, Palawan

Quezon, Palawan 11/22/2016 First
Palawan 

Second DEO
LF 14.776 190 9/25/2016 4/2/2017 46.00% OG 0.382 0.240 0.150 0.030 0.050 0.033 88.50 - AHD

Consolidated in CY 2018
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178 154

J. E. TICO 
CONSTRUCTION CO., 
INC. (Formerly: Jet 

Construction Supply)

7063 L A MB GE

Improvement/ Widening of Iloilo 
East Coast - Capiz Road 

K0211+553 - K0213+132.32, 
K0215+389 - K0216+916, 

K0217+467 - K0217-887.73 and 
K0219+167 - K0221+022.14, 

Ajuy, Iloilo

Ajuy, Iloilo 11/23/2016 First
REGIONAL 

OFFICE 
LF 58.826 228 8/18/2016 4/2/2017 11.36% OG 0.360 0.250 0.150 0.022 0.047 0.033 86.20 - AHD

179 155

J. E. TICO 
CONSTRUCTION CO., 
INC. (Formerly: Jet 

Construction Supply)

JV-1520 L A MB GE

Construction/ Improvement of 
San Miguel - Sabaste Road Sta. 

5+670 - Sta. 13+560 (w 
exception) ans Sta. 9+939.74 - 

Sta. 10+493.74, Sibunag, 
Guimaras

Sibunag, Guimaras 11/22/2016 First
REGIONAL 

OFFICE 
LF 165.193 253 6/30/2016 3/9/2017 0.43% OG 0.368 0.238 0.150 0.022 0.047 0.033 85.80 - AHD

180 156 J. J. S. CONSTRUCTION 5710 L C SB GB

Construction of Multi-Purpose 
Building Community Center 

Anilao, Iloilo 4th LD
Anilao, Iloilo 4th LD 11/14/2016 1st/Final

ILOILO 2ND 
DEO

LF 4.247 120 4/12/2016 8/9/2016 0.00% C 0.481 0.183 0.300 0.000 0.000 0.000 96.40
96.4%                                                                         

Outstanding
ONS

181 157
J. T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Preventive Maintenance Based 
on Pavement Management 

System/Highway Development 
and Management-4 (HDM-4) 
(Intermittent Sections), Sayre 

Highway, K1554+000, 
K1555+041, Bukidnon 3rd 

Legislative District

K1554+000, K1555+041, 
Bukidnon 3rd Legislative 

District
11/15/2016 1st/Final

REGIONAL 
OFFICE

LF 12.752 85 2/9/2016 5/3/2016 0.00% C 0.468 0.189 0.300 0.000 0.000 0.000 95.70
95.7%                                                                         

Very Satisfactory
ONS

182 -
J. T. GAMOLO 

CONSTRUCTION 
15759 L B MA GE

Rehabilitation/ Reconstruction 
of Damaged Paved National 

Roads Including Drainage Based 
on Pavement Management 

System/Highway Development 
Management-4 (HDM-4) 

(Intermittent Section) along 
Maramag-Maradugao Road,  

K1575+000-K1576+000, 
Magsaysay Section, Maramag, 

Bukidnon

Magsaysay Section, 
Maramag, Bukidnon

11/15/2016 Final
BUKIDNON 

2ND
LF 30.169 198 3/6/2016 9/19/2016 0.00% C 0.473 0.165 0.300 0.000 0.000 0.000 93.80

90.38%                                                                         
Very Satisfactory

ONS

183 158
J.C. BAAC 

CONSTRUCTION 
CORPORATION

25974 L A MB GE

Network Development-Off-
Carriageway Improvement 
Including Drainage Tertiary 

Road of Bulanano-Paracelic Rd, 
KO500(-747)-KO500+000, 

Tabuk City, Kalinga

Tabuk City, Kalinga 11/21/2016 Second
Lower Kalina 

DEO
LF 26.971 200 6/13/2016 12/29/2016 0.29% OG 0.369 0.296 0.150 0.030 0.055 0.050 95.00 - AHD

184 159

J.G. GARCIA 
CONSTRUCTION & 

SUPPLY (Formerly: JG 
Garcia Construction)

21054 L B MA GE

Construction of Multi-Purpose 
Building (Municipal Transport 
Terminal and Stalls), Brgy. 

Poblacion, Manaoag, 
Pangasinan

Brgy. Poblacion, Manaoag, 
Pangasinan

11/23/2016 1st/Final
Pangasinan 
2nd DEO

LF 9.310 189 3/17/2016 9/21/2016 0.00% C 0.491 0.096 0.300 0.000 0.000 0.000 88.70
88.7%                                                                         

Satisfactory
ONS

185 160
J.H. PAJARA 

CONSTRUCTION 
CORPORATION

1890 L AAA LB GE

Construction of President Garcia 
Avenue (C-5) Extension Road 
Project from SLEX to Coastal 
Section (President Carlos P. 
Garcia C-5) SLEX to Coastal 

Road, Proposed Bridge (54.50 
l.m.) including Permanent 

Access of C-5 Extension North 
Bound, Parañaque City,  Las 

Piñas City

 Parañaque City,  Las 
Piñas City

12/2/2016 1st/Final NCR LF 38.519 373 7/22/2015 7/28/2016 0.00% C 0.458 0.133 0.300 0.000 0.000 0.000 89.10
89.1%                                                                         

Very Satisfactory
ONS

186 161

JABEN GENERAL 
CONSTRACTING AND 

ENGINEERING 
SERVICES

34934 L 0 SB GB

Construction of Multi-Purpose 
Building (SPED Mini 

Gym/Covered Court Court), 84 
MILITARY CUT-OFF 

ROAD/SPECIAL EDUCATION 
CENTER, Baguio City

Baguio City 11/25/2016 First
Baguio City 

DEO
LF 4.777 110 8/14/2016 12/1/2016 1.00% OG 0.398 0.240 0.150 0.030 0.058 0.050 92.60 - AHD

187 162
JAEJR ELECTRICAL 
CONSTRUCTION & 

SUPPLY
39000 L D SB GE

Preventive Maintenance based 
on Pavement Management 

Syste/Highway Development 
and Management a. Tertiary 

Roads Bagong Silang-Capalonga 
Road, K0304+000-K0304+642, 

Labo, Camarines Norte 

Labo, Camarines Norte 11/25/2016 1st/Final
Camarines 
Norte DEO

LF 6.349 29 8/24/2016 9/21/2016 0.00% C 0.432 0.133 0.300 0.000 0.000 0.000 86.50
86.5%                                                                         

Satisfactory
ONS

188 163
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Rehabilitation/Major Repair of 
Permanent Kipot Bridge 
(B00366NR) along Bago-

Mambucal Road (S00166NR)

K0054+727, Bago City, 
Negros Occidental

11/23/2016 1st/Final
Negros 

Occidental 4th 
DEO

LF 9.653 86 2/4/2016 4/29/2016 0.00% C 0.498 0.133 0.300 0.000 0.000 0.000 93.10
93.1%                                                                         

Very Satisfactory
ONS

189 164
JAJR CONSTRUCTION/ 
THREE W BUILDERS, 
INC. JOINT VENTURE

JV-15-885 L B MA GE

Replacement of Permanent 
Weak Bridge, Alimungao East 

Bridge (B04181LZ) along Alilem-
Sugpon-Supiden Road, Supiden, 

La Union

Alilem-Sugpon-Supiden 
Road, Supiden, La Union

11/18/2016 First
La Union 1st 

DEO
LF 12.936 309 2/4/2016 12/8/2016 -3.88% OG 0.398 0.235 0.111 0.030 0.050 0.033 85.70 - DEL

190 165

JAMARI 
CONSTRUCTION 
(Formerly: Frae 
Construction)

21580 L B MA GE

Road Widening of Canitoan 
Road, Brgy. Canitoan, Cagayan 

de Oro City

Brgy. Canitoan, Cagayan 
de Oro City

11/18/2016 First
CAGAYAN DE 

ORO CITY 1ST 
DEO

LF 36.343 209 6/19/2016 1/13/2017 0.00% OG 0.390 0.236 0.150 0.030 0.045 0.050 90.10 - ONS

191 166
JAN ALEXIS BUILDER 

AND DEVELOPER
36457 L C SB GE

Repair/Maintenance of Nayon 
River Control, Nayon, Lamut, 

Ifugao
Nayon, Lamut, Ifugao 11/20/2016 1st/Final

Ifugao 1st 
DEO

LF 1.176 98 11/18/2015 2/23/2016 0.00% C 0.463 0.133 0.300 0.000 0.000 0.000 89.60
89.6%                                                                         

Very Satisfactory
ONS

192 167 JASA BUILDER'S 31330 L A MA GE

Construction of Shore Protection 
(Groins), Brgy. Santiago Norte, 

Caba, La Union

Brgy. Santiago Norte, 
Caba, La Union

11/18/2016 1st/Final
La Union 2nd 

DEO
LF 19.600 231 1/19/2016 9/5/2016 0.00% C 0.462 0.133 0.300 0.000 0.000 0.000 89.50

89.5%                                                                         
Very Satisfactory

ONS

193 168

JASA BUILDER'S / 
BERSON'S 

CONSTRUCTION & 
TRADING JOINT 

VENTURE

JV-15-1712 L A MA GE

Construction of Rock Bulkhead, 
Cabaruan, Sto. Tomas, La Union

Sto. Tomas, La Union 11/19/2016 First
La Union 2nd 

DEO
LF 39.209 254 6/2/2016 2/10/2017 0.14% OG 0.351 0.225 0.150 0.022 0.056 0.033 83.70 - AHD

Consolidated in CY 2018
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194 169
JASA BUILDERS / GED 
CONSTRUCTION JOINT 

VENTURE
JV-15-1204 L A MA GE

Construction of Poblacion Bani 
River Bank Concrete Revetment, 

Poblacion, Bani, Pangasinan  Poblacion, Bani, 
Pangasinan

11/21/2016 First
Pangasinan 

1st DEO
LF 9.301 281 2/16/2016 11/22/2016 1.00% OG 0.464 0.133 0.300 0.000 0.000 0.000 89.70 - AHD

195 170

JASA BUILDER'S/JONIK 
TRADING & 

CONSTRUCTION JOINT 
VENTURE

149 L A MB GE

Rehab/Reconstruction/Upgradin
g of Damaged Paved National 
Road including Drainage based 
on PMS/HDM-4 at Bani-Agno 

Road KO336+231-KO337+374, 
KO339+000-KO339+868, Bani-

Agno Road, Pangasinan

KO336+231-KO337+374, 
KO339+000-KO339+868, 

Bani-Agno Road, 
Pangasinan

11/21/2016 1st/Final
Regional 

Office No. I
LF 29.130 149 3/17/2016 8/12/2016 0.67% C 0.438 0.145 0.300 0.000 0.000 0.000 88.30

88.3%                                                                         
Satisfactory

AHD

196 171

JASA BUILDER'S/JONIK 
TRADING & 

CONSTRUCTION JOINT 
VENTURE

JV-15-1401 L A MB GE

Rehab/Reconstruction/Upgradin
g of Damaged Paved National 
Road including Drainage based 
on PMS/HDM-4 at Bani-Agno 

Road KO336+231-KO337+374, 
KO339+000-KO339+868, Bani-

Agno Road, Pangasinan

 KO336+231-KO337+374, 
KO339+000-KO339+868, 

Bani-Agno Road, 
Pangasinan

11/21/2016 1st/Final
Pangasinan 

1st DEO
LF 29.130 149 3/17/2016 8/12/2016 0.00% C 0.438 0.145 0.300 0.000 0.000 0.000 88.30

88.3%                                                                         
Satisfactory

ONS

197 172

JAYKRIS ENTERPRISES 
& CONSTRUCTION 
(Formerly: Jaykris 

Enterprises)

30906 L B SB GB

Construction of Covered Court, 
Brgy. Poblacion

Malangas, Zamboanga 
Sibugay

11/16/2016 1st/Final
Zamboanga 
Sibugay 1st 

DEO
LF 1.921 90 3/22/2016 6/19/2016 0.00% C 0.388 0.200 0.300 0.000 0.000 0.000 88.80

88.8%                                                                         
Satisfactory

ONS

198 -

JAYKRIS ENTERPRISES 
& CONSTRUCTION 
(Formerly: Jaykris 

Enterprises)

30906 L B SB GE

Construction of Flood Control 
Structure Ayala River 

Tulungatung Section (Including 
Right-of-Way Acquisition)

Zamboanga City 11/24/2016 First
Zamboanga 

City DEO
LF 19.268 360 3/30/2016 3/24/2017 0.85% OG 0.360 0.225 0.150 0.030 0.047 0.050 86.20 - AHD

199 173

JDE CONSTRUCTION/ 
FOOTPRINTS 

CONSTRUCTION (JOINT 
VENTURE)

JV-15-1346 L B MA GB

Construction of Classroom in 
Elementary and Senior High 
School Buildings (Batch 1), 4 
STY - 20 Classrooms, Alubijid 

NCHS, Alubijid, Misamis Oriental

Alubijid, Misamis Oriental 11/21/2016 First
MISAMIS 

ORIENTAL 
2ND DEO

LF 30.526 225 6/2/2016 1/12/2017 0.00% OG 0.375 0.254 0.150 0.030 0.058 0.033 90.00 - ONS

200 174
JECEL CONSTRUCTION 

SUPPLY
21956 L D SB GE

Construction of Flood Control 
Structure, Dakung Banwa River 
Bank Protection along Boston 
River, Boston Davao Oriental

Boston Davao Oriental 11/15/2016 1st/Final
Davao Oriental 

First DEO
LF 6.533 78 7/5/2016 9/20/2016 0.00% C 0.429 0.133 0.300 0.000 0.000 0.000 86.20

86.2%                                                                         
Satisfactory

ONS

201 175
JEENE-SON 

CONSTRUCTION
28552 L D SB GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Road including 
Drainage, Jct. MWCR-San Jose 

Airport-Jct. Bubog Road 
(S00148MR), K0239+869-

K0240+000, San Jose, 
Occidental Mindoro

K0239+869-K0240+000, 
San Jose, Occidental 

Mindoro
11/19/2016 Final

Mindoro 
Occidental 

DEO
LF 3.592 234 2/2/2016 9/22/2016 0.00% C 0.475 0.135 0.300 0.000 0.000 0.000 91.00

89.32%                                                                         
Very Satisfactory

ONS

202 176
JEJOR'S 

CONSTRUCTION 
CORPORATION 

5143 L AAA LB GE

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent 

Sections), Cagayan de Oro City-
Dominorog-Camp Kibaritan 

Road, K1495+060-K1501+066, 
K1503+396-K1503+988, 

Bukidnon 1st LD

K1495+060-K1501+066, 
K1503+396-K1503+988, 

Bukidnon 1st LD
11/20/2016 1st/Final

REGIONAL 
OFFICE

LF 193.000 391 3/25/2015 4/18/2016 0.00% C 0.485 0.162 0.300 0.000 0.000 0.000 94.70
94.7%                                                                         

Very Satisfactory
ONS

203 -
JEJOR'S 

CONSTRUCTION 
CORPORATION 

5143 L AAA LB GE

Widening of Bridges, Naawan 
Bridge (B01334MN) along 

Butuan City-Cagayan de Oro 
City-Iligan City Road, Misamis 

Oriental 

Misamis Oriental 11/22/2016 First
REGIONAL 

OFFICE
LF 60.795 303 2/12/2016 12/10/2016 0.00% OG 0.395 0.226 0.150 0.030 0.050 0.050 90.10 - ONS

204 177
JEMAK CONSTRUCTION 

& SUPPLY
32056 L B MA GE

MFO 1 - National Road Network 
Services: Asset Preservation of 
National Roads: Rehabilitation/ 

Reconstruction of National 
Roads with Slips, Slope 
Collapse, and Landslide: 

Tertiary Roads: Construction of 
Slope Protection, Jct MSR-Old 
Zigzag Road, K0153+(-337)-

K0153+(-328), K0153+(-306)-
K0153+(-240), K0153+100-
K0153+160, K0153+240-

K0153+303 (S04239LZ) Quezon 
Province

K0153+(-337)-K0153+(-
328), K0153+(-306)-

K0153+(-240), K0153+100-
K0153+160, K0153+240-
K0153+303 (S04239LZ) 

Quezon Province

11/22/2016 First Quezon 4th LF 19.178 290 3/22/2016 1/5/2017 0.09% OG 0.385 0.225 0.150 0.023 0.045 0.050 87.80 - AHD

205 178
JERIS CONSTRUCTION 

AND SUPPLY
39123 L D SB GE

Local Infrastructure Program 
(LIP), Roads and Bridges, Local 
Roads, Improvement of Local 
Road in Brgy. Sta. Elena Sto. 

Tomas, Batangas

Sto. Tomas, Batangas 11/23/2016 1st/Final Batangas 3rd LF 1.918 60 2/15/2016 4/14/2016 0.00% C 0.475 0.133 0.300 0.000 0.000 0.000 90.80
90.8%                                                                         

Very Satisfactory
ONS

206 179 JFR CONSTRUCTION 35890 L B SB GE

Repair/Rehabilitation of 
Drainage System along 

Calbayog-Catarman Road 
(S00084SM), K0789+000-

K0790+000, Calbayog City, 
Samar 1st LD

K0789+000-K0790+000, 
Calbayog City, Samar 1st 

LD
11/21/2016 1st/Final

Samar First 
DEO

LF 5.234 90 3/18/2016 6/15/2016 0.00% C 0.429 0.177 0.300 0.000 0.000 0.000 90.60
90.6%                                                                         

Very Satisfactory
ONS

207 - JFR CONSTRUCTION 35890 L B MA GE

Construction of DPWH Multi-
Purpose Building, Leyte 1st 
District Engineering  Office, 

Pawing, Palo, Leyte
Pawing, Palo, Leyte 11/21/2016 First

Leyte First 
DEO

LF 10.428 210 8/7/2016 3/4/2017 6.19% OG 0.377 0.240 0.150 0.030 0.051 0.050 89.80 - AHD

208 180

JIMWEN 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

33066 L D SB GB

Construction of Multi-Purpose 
Building, Brgy. Bulawan Lapuyan, Zamboanga Del 

Sur
11/17/2016 1st/Final

Zamboanga 
del Sur 2nd 

DEO
LF 1.861 85 1/21/2016 4/14/2016 0.00% C 0.378 0.200 0.300 0.000 0.000 0.000 87.80

87.8%                                                                         
Satisfactory

ONS

209 181
JJA  CONSTRUCTION 

AND SUPPLY
22676 L A MA GE

Construction/ Rehabilitation of 
Nabuangan Flood Control, 

Nabuangan, Apayao
Nabuangan, Apayao 11/22/2016 Second Apayao 1st LF 36.438 405 3/29/2016 5/7/2017 4.25% OG 0.344 0.240 0.150 0.023 0.050 0.050 85.70 - AHD

Consolidated in CY 2018
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210 182
JL MAXIBUILDERS 

CORP.
37851 L 0 0 GE

Construction of Two Storey, 
Four Classroom Building for 

Bognuyan Natinal High School, 
Gasan, Marinduque

Gasan, Marinduque 11/26/2016 First
Marinduque 

DEO
LF 6.574 180 8/23/2016 2/18/2017 9.89% OG 0.368 0.300 0.150 0.030 0.047 0.050 94.50 - AHD

211 183 JMLD CONSTRUCTION 22679 L D SB GB

Construction of Multi-Purpose 
Building Phase I at North 

Villazar High School Brgy. North 
Villazar, Sipocot, Camarines Sur

Brgy. North Villazar, 
Sipocot, Camarines Sur

11/24/2016 1st/Final
Camarines Sur 

5th DEO
LF 2.891 120 5/25/2016 9/21/2016 0.83% C 0.485 0.133 0.300 0.000 0.000 0.000 91.80

91.8%                                                                         
Very Satisfactory

AHD

212 184 JMU CONSTRUCTION 6877 L C SB GB

Construction of Two (2) Units 
One (1) Storey Two (2) 

Classroom School Building with 
attached Toilet at Benito Soliven 

National High School Benito 
Soliven, Isabela

Benito Soliven, Isabela 11/19/2016 First Isabela 2nd LF 3.518 115 9/7/2016 12/30/2016 0.38% OG 0.362 0.214 0.150 0.020 0.052 0.050 84.80 - AHD

213 185
JOHN RAY DEVELOPER 

& SUPPLIES
20795 L D SB GB

Construction of Multi-Purpose 
Building at Brgy. Latagan 

Matalam, Cotabato

Brgy. Latagan Matalam, 
Cotabato

11/16/2016 1st/Final
COTABATO 
1ST DEO

LF 1.983 85 2/25/2016 5/19/2016 0.00% C 0.489 0.133 0.300 0.000 0.000 0.000 92.20
92.2%                                                                         

Very Satisfactory
ONS

214 186
JOJENNE 

CONSTRUCTION AND 
SUPPLY

22338 L B SB GE

Upgrading of NRJ Cagwait 
White Beach Road (White Beach 

Resort)

 Sta. 0+265.50 to Sta. 
0+999, Cagwait, Surigao 

del Sur
11/18/2016 1st/Final

Surigao Del 
Sur 1st DEO

LF 10.154 198 4/5/2016 10/19/2016 0.00% C 0.482 0.200 0.300 0.000 0.000 0.000 98.20
98.2%                                                                         

Outstanding
ONS

215 187
JOMARCANN GENERAL 

CONSTRUCTION
30599 L B MA GE

Rehabilitation/ Reconstruction 
of National Roads with Slips, 
Slope Collapse & Landslide 
along Baguio-Itogon Road, 
KO261+260-KO261+460, 

Itogon, Benguet

Itogon, Benguet 11/17/2016 1st/Final
Benguet 1st 

DEO
LF 47.994 225 2/25/2016 10/6/2016 0.00% C 0.354 0.200 0.300 0.000 0.000 0.000 85.40

85.4%                                                                         
Satisfactory

ONS

216 188
JONIK TRADING & 

CONSTRUCTION
20612 L D SB GE

Repair/Improvement of Bogtong 
Bridge River Slope Protection, 
Brgy. Palamis, Alaminos City, 

Pangasinan

 Brgy. Palamis, Alaminos 
City, Pangasinan

11/22/2016 First
Regional 

Office No. I
LF 4.393 255 3/13/2016 11/22/2016 0.39% OG 0.438 0.167 0.300 0.000 0.000 0.000 90.50 - AHD

217 189
JOSELLE 

CONSTRUCTION
16243 L D SB GB

Construction of Barangay Hall  Brgy. Camayahan, Butuan 
City

11/24/2016 1st/Final
Butuan City 

DEO
LF 1.937 55 2/17/2016 4/11/2016 0.00% C 0.500 0.174 0.300 0.000 0.000 0.000 97.40

97.4%                                                                         
Outstanding

ONS

218 190
JOVIC CONSTRUCTION 

AND SUPPLY 
35703 L B SB GE

Rehabilitation/Concreting of 
Bannit-Nabanngan Barangay 
Road, Barangay Payawan, 

Lamut, Ifugao
Lamut, Ifugao 11/20/2016 1st/Final

Ifugao 1st 
DEO

LF 1.913 36 2/22/2016 3/28/2016 0.00% C 0.428 0.133 0.300 0.000 0.000 0.000 86.10
86.1%                                                                         

Satisfactory
ONS

219 191
JQD CONSTRUCTION 

AND GENERAL SERVICE
18852 L A SB GE

Construction of Rain Water  
Collector System @ Various 

Beneficiaries, Southern Leyte
Southern Leyte 11/14/2016 First

Southern 
Leyte DEO

LF 3.248 120 9/4/2016 1/1/2017 20.50% OG 0.382 0.207 0.150 0.030 0.043 0.050 86.20 - AHD

220 192 JUF CONSTRUCTION 17987 L A MA GE

Rehabilitation/Reconstruc-tion 
of National Roads with Slips, 
Slope Collapse, and Landslide 

along Dimakiling-J.P. Rizal 
Street, Ch. 112.00-Ch. 241.50, 
Calbayog City, Samar 1st LD

Calbayog City, Samar 1st 
LD

11/21/2016 First
Samar First 

DEO
LF 21.320 210 6/24/2016 1/19/2017 0.00% OG 0.379 0.200 0.300 0.000 0.000 0.000 87.90 - ONS

221 193 JUPA CONSTRUCTION 23577 L B SB GE

Local Infrastructure Program, 
Repair/Construction of La Perla 
River Control, Laoang, Northern 

Samar
Laoang, Northern Samar 11/23/2016 1st/Final

Northern 
Samar Second 

DEO
LF 6.728 120 3/21/2016 7/18/2016 0.83% C 0.370 0.200 0.300 0.000 0.000 0.000 87.00

87%                                                                         
Satisfactory

AHD

222 194
KANAWAY BUILDERS 

CORP.
37886 L D SB GB

Construction of One (1) Unit, 
One (1) Storey, Three (3) CL 

Bldg with CR, San Miguel NHS, 
Compostela, Compostela Valley 

1st LD

Compostela Valley 1st LD 11/22/2016 First
Compostela 
Valley DEO

LF 2.856 95 8/30/2016 12/2/2016 9.86% OG 0.471 0.133 0.300 0.000 0.000 0.000 90.40 - AHD

223 195
KJC CONSTRUCTION & 

SUPPLU
33041 L D SB GB

Construction of 2 Workshop 
Buildings (Standard Technical 

Vocational Building) at San 
Joaquin School of Fisheries, San 

Joaquin, Iloilo

San Joaquin, Iloilo 11/24/2016 1st/Final
ILOILO 1ST 

DEO
LF 5.192 150 11/2/2015 3/30/2016 -6.05% C 0.456 0.168 0.300 0.000 0.000 0.000 92.40

92.4%                                                                         
Very Satisfactory

DEL

224 196
KRIS DB 

CONSTRUCTION 
30763 L B MA GB

Construction of Two (2) Storey 
Six (6) Classrooms for Senior 

High School (Batch 5), 
Palanguia National High School, 

Pototan, Iloilo

Pototan, Iloilo 11/15/2016 1st/Final
ILOILO 2ND 

DEO
LF 8.231 140 3/9/2016 7/26/2016 72.00% C 0.442 0.185 0.300 0.000 0.000 0.000 92.70

92.7%                                                                         
Very Satisfactory

AHD

225 197 KVC CONSTRUCTION 28959 L A MB GE

Road Upgrading (Unpaved to 
Paved) on Gravel Road 

Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) Claveria-Calanasan-
Kabugao Road, KO638+275-

KO642+034, Calanasan, Apayao

Calanasan, Apayao 11/24/2016 First
Regional 

Office
LF 146.249 395 2/2/2016 3/2/2017 -3.12% OG 0.329 0.278 0.119 0.030 0.055 0.033 84.40 - DEL

226 - KVC CONSTRUCTION 28959 L A MB GE

Improvement/Widening of 
National Road along Mangaldan-

Manaoag- Binalonan Road, 
KO190+203-KO191+001; 

KO194+000-KO194+667, Laoac, 
Pangasinan

KO190+203-KO191+001; 
KO194+000-KO194+667, 

Laoac, Pangasinan
11/25/2016 First

Pangasinan 
3rd DEO

LF 43.119 343 2/10/2016 1/17/2017 -9.86% OG 0.387 0.244 0.051 0.030 0.050 0.000 76.20 - DEL

227 198 L. & L CONSTRUCTION 15108 L B MA GB

Construction of Classrooms: 
2STY8CL, Mambuaya National 
High School, Brgy. Mambuaya, 

Cagayan de Oro City
Cagayan de Oro City 11/20/2016 First

CAGAYAN DE 
ORO CITY 1ST 

DEO
LF 10.604 205 5/30/2016 12/20/2016 0.00% OG 0.335 0.253 0.131 0.030 0.041 0.033 82.30 - ONS

228 199 L.M.G. CONSTRUCTION 5719 L B MA GE

Retrofitting/Strengthening of 
Permanent Bridges, C-4 1 

Bridge (B01757LZ) along C-4 
Road, Malabon City

Malabon City 11/25/2016 1st/Final
Malabon-

Navotas DEO
LF 9.110 102 3/28/2016 7/7/2016 0.00% C 0.491 0.133 0.300 0.000 0.000 0.000 92.40

92.4%                                                                         
Very Satisfactory

ONS

229 200 LANOY CONSTRUCTION 35289 L A SB GB

Construction of 1 unit 2 Storey 6 
CL School Building Macalpiay 

ES, Pastrana, Leyte
Pastrana, Leyte 11/18/2016 First

Leyte Second 
DEO

LF 8.001 150 9/15/2016 2/11/2017 0.00% OG 0.469 0.133 0.300 0.000 0.000 0.000 90.20 - ONS

Consolidated in CY 2018
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230 201
LARSEN-DUTHCHER 

CONTRACTOR
29172 L A SB GE

Repair/Rehabilitation/     
Improvement (Drainage 

Improvement) A. Mabini Street 
(Both Sides) S02084LZ, 

Caloocan City

Caloocan City 11/25/2016 1st/Final
Metro Manila 

3rd DEO
LF 9.141 150 8/20/2015 1/16/2016 0.03% C 0.469 0.133 0.300 0.000 0.000 0.000 90.20

90.2%                                                                         
Very Satisfactory

AHD

231 202

LEDA CONSTRUCTION 
INCORPORATED 
(Formerly: Leda 
Construction)

12229 L A MB GE

Rehabilitation/Reconstruc-tion 
of National Roads with Slips, 
Slope Collapse and Landslide 
along Tacloban-Baybay South 
Road K0985+550-K0985+850, 

K0987+400-K0987+600, 
K0988+670-K0988+820, 
K0990+500-K0990+600, 
K0991+350-K0991+450, 

K1000+200-K1000+700, Baybay 
City, Leyte

K0985+550-K0985+850, 
K0987+400-K0987+600, 
K0988+670-K0988+820, 
K0990+500-K0990+600, 
K0991+350-K0991+450, 
K1000+200-K1000+700, 

Baybay City, Leyte

11/16/2016 First
Leyte Fifth 

DEO
LF 36.383 171 6/30/2016 12/17/2016 0.55% OG 0.358 0.252 0.150 0.030 0.060 0.050 90.00 - AHD

232 203
LEGACY 

CONSTRUCTION
22465 L A MB GE

Construction of Rock Bulkhead 
Structures, Pilar, Bauang, La 

Union Bauang, La Union 11/19/2016 First
Regional 

Office No. I
LF 29.398 224 6/27/2016 2/5/2017 0.18% OG 0.365 0.240 0.150 0.030 0.055 0.033 87.30 - AHD

233 -
LEGACY 

CONSTRUCTION
22465 L A MA GB

Construction/Expansion of 
Davao Oriental Provincial 

Hospital, City of Mati, Davao 
Oriental

City of Mati, Davao 
Oriental

11/15/2016 First
Davao Oriental 
Second DEO

LF 39.500 286 6/28/2016 4/9/2017 -4.92% OG 0.356 0.240 0.101 0.030 0.040 0.030 79.70 - DEL

234 -
LEGACY 

CONSTRUCTION
22465 L A MB GE

Repair/Rehabilitation of Local 
Roads, Poblacion Odiongan, 

Romblon

Poblacion Odiongan, 
Romblon

11/14/2016 First Romblon DEO LF 19.390 105 8/30/2016 12/12/2016 6.00% OG 0.380 0.300 0.150 0.030 0.047 0.050 95.70 - AHD

235 204

LEGACY 
CONSTRUCTION./ J.G. 

ORANZA 
CONSTRUCTION (JOINT 

VENTURE)

JV-14-786 L A MA  GE

Proposed Concreting of Junction 
Malandag to Atlae (Datal 

Tampal Section Leading to 
Lamlifew School of Living 

Tradition, (K0 + 000 to K2 + 
304.08 Brgy. Malandag, 
Malungon, Sarangani

Brgy. Malandag, 
Malungon, Sarangani

11/24/2016 1st/Final
REGIONAL 

OFFICE
LF 73.632 274 6/1/2015 2/29/2016 0.00% C 0.438 0.191 0.300 0.000 0.000 0.000 92.90

92.9%                                                                         
Very Satisfactory

ONS

236 205

LEGACY 
CONSTRUCTION/ CLY-

CLY-ABC BUILDERS 
JOINT VENTURE

JV-15-985 L A MA GB

Construction 1-Storey, 2-
Classroom School Building 

(Toilet Attached), Jelicu - on - 
Cabugao National High School, 

New Lucena, Iloilo

New Lucena, Iloilo 11/16/2016 1st/Final
ILOILO 4TH 

DEO
LF 2.232 120 4/7/2016 8/4/2016 0.00% C 0.478 0.162 0.300 0.000 0.000 0.000 94.00

94%                                                                         
Very Satisfactory

ONS

237 206 LEHCI CONSTRUCTION 24196 L B MA GE

Rehabilitation/Reconstruc-tion/ 
Upgrading of Damaged Paved 

National Roads including 
drainage based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4) Sta. Fe-Pastrana-
Dagami Road, K0938+748-

K0939+402.4, Dagami, Leyte

K0938+748-K0939+402.4, 
Dagami, Leyte

11/18/2016 Final
Leyte Second 

DEO
LF 24.937 195 3/16/2016 9/26/2016 0.00% C 0.461 0.133 0.300 0.000 0.000 0.000 89.40

90.72%                                                                         
Very Satisfactory

ONS

238 207
LLM CONCRETE 

PRODUCTS
14235 L B SB GB

Construction of Two (2) Storey 
Eight (8) Classroom School 

Building at Laureta NHS, City of 
Tagum (Capital), Tagum City, 

Davao del Norte

Tagum City, Davao del 
Norte

11/23/2016 1st/Final
Davao Del 
Norte DEO

LF 11.402 150 6/7/2016 11/3/2016 0.00% C 0.467 0.133 0.300 0.000 0.000 0.000 90.00
90%                                                                         

Very Satisfactory
ONS

239 208
LONG ISLAND 
BUILDERS & 

CONSTRUCTION
0 L B MA GB

Construction of Flood Control 
Structure, San Jose Gusu  

Creek, Brgy. San Jose Gusu 
Creek, (Including Right-of-Way 

Acquisition)

Zamboanga City 11/24/2016 First
Zamboanga 

City DEO
LF 18.133 330 3/30/2016 2/22/2017 9.74% OG 0.388 0.240 0.150 0.024 0.047 0.050 89.90 - AHD

240 209
LUMEL GLENN 

CONSTRUCTION
26817 L B MA GE

Construction/Rehabilitation of 
Flood Control Structures, M. 

Adriatico River Control, Gloria, 
Oriental Mindoro

Gloria, Oriental Mindoro 11/16/2016 Final
Southern 

Mindoro DEO
LF 18.324 193 3/27/2016 10/5/2016 4.87% C 0.459 0.200 0.300 0.000 0.000 0.000 95.90

89.9%                                                                         
Very Satisfactory

AHD

241 210

M. MONTESCLAROS 
ENTERPRISES, INC. 

(Formerly: M. 
Monteclaros 
Enterprises) 

6506 L AAA LB GE

Construction of Malaybalay By-
Pass Road, Bukidnon 2nd 

K1495+060-K1502+240 with 
exceptions Bukidnon 2nd LD 11/9/2016 1st/Final

REGIONAL 
OFFICE

LF 188.000 424 3/30/2015 5/26/2016 0.00% C 0.494 0.191 0.300 0.000 0.000 0.000 98.50
98.5%                                                                         

Outstanding
ONS

242 211
MA-AN  CONSTRUCTION 

CORP.
28756 L A SB GE

Drainage Improvement along 
Zapote-Alabang Road Talon 

Bridge towards SM South Mall, 
Las Piñas City, Metro Manila

Las piñas, Manila 11/24/2016 1st/Final
Las Piñas-
Muntinlupa 

DEO
LF 8.707 307 4/15/2015 2/15/2016 0.00% C 0.363 0.173 0.300 0.000 0.000 0.000 83.60

83.6%                                                                         
Satisfactory

ONS

243 212

MAER SUMMIT 
KONSTRUCT 

CO./MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. JOINT VENTURE

JV-15-1217 L A MB GE

Construction of Sayotehan 
Bridge along Mati-Maragusan 
Road, Davao Oriental 2nd LD, 

KO1503+887.920-
KO1503+932.920, Davao 

Oriental 2nd LD

Davao Oriental 2nd LD, 
KO1503+887.920-

KO1503+932.920, Davao 
Oriental 2nd LD

11/15/2016 First
Regional 

Office No. XI
LF 50.640 260 4/6/2016 12/21/2016 0.00% OG 0.358 0.240 0.150 0.030 0.037 0.050 86.50 - ONS

244 213
MAER SUMMIT 

KONSTRUKT CO.
25262 L A MA GE

Widening of Pres. Diosdado P. 
Macapagal Highway, Davao 

Oriental 2nd LD, Section 1: Sta. 
1750+142-Sta. 1751+047; 

Section 2: Sta. 1754+880-Sta. 
1757+440; Section 3: Sta. 
1759+027-Sta. 1760+000; 

Section 4: Sta. 1761+0578-Sta. 
1763+058 (as per RBIA), Davao 

Oriental

Section 1: Sta. 1750+142-
Sta. 1751+047; Section 2: 

Sta. 1754+880-Sta. 
1757+440; Section 3: Sta. 
1759+027-Sta. 1760+000; 
Section 4: Sta. 1761+0578-

Sta. 1763+058 (as per 
RBIA), Davao Oriental

11/16/2016 Second
Regional 

Office No. XI
LF 119.289 245 4/6/2016 12/6/2016 5.17% OG 0.469 0.200 0.300 0.000 0.000 0.000 96.90 - AHD

245 -
MAER SUMMIT 

KONSTRUKT CO.
25262 L A MA GE

Construction of Roads and 
Bridges, Governor Generoso, 

Davao Oriental
Governor Generoso, Davao 

Oriental
11/15/2016 1st/Final

Davao Oriental 
Second DEO

LF 4.930 37 3/8/2016 4/13/2016 0.00% C 0.458 0.133 0.300 0.000 0.000 0.000 89.10
89.1%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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246 214 MAFIL BUILDERS, INC. 35845 L B SB GB

Construction of 1 Unit, 2 Storey - 
4 Classroom School Building, 

HS, Salawagan, Quezon, 
Bukidnon

Salawagan, Quezon, 
Bukidnon

11/14/2016 First
BUKIDNON 
2ND DEO

LF 6.490 120 8/9/2016 12/6/2016 0.00% OG 0.336 0.268 0.150 0.030 0.040 0.050 87.40 - ONS

247 215

MAMSAR 
CONSTRUCTION AND 

INDUSTRIAL 
CORPORATION 

(Formerly: Mamsar 
Enterprises Agro-

Industrial Corporation)

15885 L AAA LA GE

Construction of New Permanent 
Bridge, Maranding Bridge 2 
along Linamon-Zamboanga 

Road,  K1602+873.19-
K1602+935.69, Lanao del Norte 

2nd LD

K1602+873.19-
K1602+935.69, Lanao del 

Norte 2nd LD
11/22/2016 Final

REGIONAL 
OFFICE

LF 65.193 432 3/25/2015 5/29/2016 0.00% C 0.476 0.133 0.300 0.000 0.000 0.000 90.90
90.54%                                                                         

Very Satisfactory
ONS

248 216
MAR-DEB 

CONSTRUCTION AND 
DEVELOPMENT

6715 L A MA GB

Construction of One (1) Storey 
TVL Workshop, Cabatuan 

National High School Cabatuan, 
Isabela

Cabatuan, Isabela 11/20/2016 1st/Final Isabela 3rd LF 2.459 85 5/26/2016 8/18/2016 0.00% C 0.496 0.133 0.300 0.000 0.000 0.000 92.90
92.9%                                                                         

Very Satisfactory
ONS

249 217
MARK ANTHONY 

CONSTRUCTION & 
SUPPLY

34057 L B MA GB

Construction of One (1) Unit, 
One (1) Storey, Two (2) CL 
Bldg. with CR at Andili NHS, 
Mawab, Compostela Valley 

Province

Mawab, Compostela Valley 
Province

11/22/2016 Final
Compostela 
Valley DEO

LF 1.966 85 7/5/2016 9/27/2016 0.00% C 0.487 0.133 0.300 0.000 0.000 0.000 92.00
94.1%                                                                         

Very Satisfactory
ONS

250 218
MASBATE - ILOILO 
CONSTRUCTION & 
TRADING CORP.

26579 L D SB GE

Retrofitting/ Strengthening of 
Batiano Bridge (B00488PN) 

along Molo Boulevard, Iloilo City
Molo Boulevard, Iloilo City 11/25/2016 First ILOILO CITY LF 3.841 58 10/6/2016 12/2/2016 41.78% OG 0.489 0.187 0.300 0.000 0.000 0.000 97.60 - AHD

251 219

MAVERICK BUILDERS 
INCORPORATED / A.B. 

APONESTO 
CONSTRUCTION, PARTS 

& SUPPLY JOINT 
VENTURE

JV-14-423 L AAA LA GE

Upgrading of Farm to Market 
Road with Bridge Components 
at Barangay Aguinaldo-Kidawa, 
Laak-Barangay Casoon-Banlag, 
Monkayo, Compostela Valley

Monkayo, Compostela 
Valley

10/24/2016 1st/Final
Regional 

Office No. XI
LF 274.528 436 1/27/2015 4/6/2016 0.00% C 0.441 0.188 0.300 0.000 0.000 0.000 92.90

92.9%                                                                         
Very Satisfactory

ONS

252 220 MBM CONSTRUCTION 37891 L C SB GE

Improvement of By Pass/ 
Diversion Road along Villareal 
Street, Poblacion Tapaz, Capiz 
Connection Tapaz - Jamindan - 

Altavas Road, Sta. 0+000 to 
Sta. 0+656, Tapaz, Capiz

Tapaz, Capiz 11/22/2016 1st/Final
CAPIZ 2ND 

DEO
LF 8.954 95 2/16/2016 5/20/2016 0.00% C 0.382 0.200 0.300 0.000 0.000 0.000 88.20

88.2%                                                                         
Satisfactory

ONS

253 221
MELROBE BUIDERS & 

CONSTRUCTION 
SUPPLIES

29752 L A MA GB

Construction of 10-Room 2 
Storey Academic Building 

(Phase I), Guang-guang, Brgy. 
Dahican, City of Mati, Davao 

Oriental

 Brgy. Dahican, City of 
Mati, Davao Oriental

11/15/2016 1st/Final
Davao Oriental 
Second DEO

LF 19.851 273 8/28/2015 5/26/2016 0.00% C 0.495 0.133 0.300 0.000 0.000 0.000 92.80
92.8%                                                                         

Very Satisfactory
ONS

254 -
MELROBE BUIDERS & 

CONSTRUCTION 
SUPPLIES

29752 L A MA GB

Construction of Access Bridge, 
DOSCST Main Campus, Dahican, 

City of Mati, Davao Oriental Dahican, City of Mati, 
Davao Oriental

11/15/2016 1st/Final
Davao Oriental 
Second DEO

LF 2.965 90 6/3/2016 8/31/2016 0.00% C 0.422 0.133 0.300 0.000 0.000 0.000 85.50
85.5%                                                                         

Satisfactory
ONS

255 222 META CONSTRUCTION 28882 L B SB GB

Construction of Senior High 
School Classroom 2 Storey, 6 

Classroom, Cagasat High School 
- Magsaysay Annex Cordon, 

Isabela

Cordon, Isabela 11/21/2016 First Isabela 4th LF 7.623 170 7/26/2016 1/11/2017 3.29% OG 0.338 0.300 0.150 0.020 0.041 0.050 89.90 - AHD

256 223
MGBJ RISING 

CONSTRUCTION & LAND 
DEVELOPER

18656 L B MA GE

Improvement/ Widening of 
National Road, Digos- Makar 

Road  K1592+(-322) to K1592 - 
290 Malungon, Saranggani 

Province
0 11/22/2016 1st/Final

Sarangani 
DEO

LF 15.067 105 5/31/2016 9/12/2016
(+)4.71

%
C 0.432 0.133 0.300 0.000 0.000 0.000 86.50

86.5%                                                                         
Satisfactory

AHD

257 224
MIGGS CONSTRUCTION 

AND SUPPLY
17993 L B MA GE

Construction of 2 Units, 2 
Storey, 6 Classroom Pagyuruan 
NHS Floridablanca, Pampanga

Floridablanca, Pampanga 11/16/2016 First
Pampanga 

2nd
LF 15.676 225 5/29/2016 1/8/2017 0.27% OG 0.302 0.300 0.150 0.015 0.032 0.050 84.90 - AHD

258 225
MILESTONE 888 

CONSTRUCTION INC.
31224 L B SB GE

Concreting of San Isidro Norte 
FMR, San Isidro Norte, Luna, 

Apayao Luna, Apayao 11/23/2016 First Apayao 2nd LF 1.969 104 10/4/2016 1/15/2017 2.01% OG 0.358 0.240 0.150 0.023 0.045 0.050 86.60 - AHD

259 226

MONTAÑO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION/WESTM
IN ENTERPRISES AND 

CONSTRUCTION 
SERVICES (JV)

JV-14-446 L AA LA GE

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent 

Sections), Ilaya-Isis-Polanco 
Road Concreting

K1817+046-K1817+914, 
K1817+982-K1819+420, 
Zamboanga Del Norte

11/19/2016 Final
Zamboanga 
del Norte 3rd 

DEO
LF 46.303 339 4/6/2015 3/9/2016 0.00% C 0.367 0.200 0.300 0.000 0.000 0.000 86.70

87.488%                                                                         
Satisfactory

ONS

260 227
MQR CONSTRUCTION 

AND SUPPLIES
33664 L C SB GB

Construction/Repair/Rehabilitati
on of Multi-Purpose Building 
(Municipal Hall), Guinobatan, 

Albay

Guinobatan, Albay 11/17/2016 First Albay 3rd DEO LF 3.877 150 7/18/2016 12/14/2016 24.60% OG 0.351 0.240 0.150 0.030 0.041 0.050 86.20 - AHD

261 228

MRRM TRADING & 
CONSTRUCTION/MY 

BUILDERS AND 
CONSTRUCTION JOINT 

VENTURE

JV-15-1407 L AA MA GE

Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide along 
San Fernando-Bagulin Road, 

K0284+000 - K0285+368, San 
Fernando City, La Union

K0284+000 - K0285+368, 
San Fernando City, La 

Union
11/18/2016 First

La Union 1st 
DEO

LF 28.959 223 6/14/2016 1/22/2017 2.02% OG 0.400 0.240 0.150 0.030 0.020 0.033 87.30 - AHD

262 229
MSB VITUG 

CONSTRUCTION
33019 L A MA GE

Rehabilitation of Gravity Wall 
along Sapang Bato Creek, 

Marikina City, 1st LD
Marikina City 11/29/2016 1st/Final

Metro Manila 
1st DEO

LF 17.366 180 1/4/2016 7/1/2016 0.56% C 0.360 0.200 0.300 0.000 0.000 0.000 86.00
86%                                                                         

Satisfactory
AHD

263 -
MSB VITUG 

CONSTRUCTION
33019 L A MA GE

Proposed Steel Sheet Pile at 
Parañaque River North Phase VI 

(East Side), Parañaque City, 
Metro Manila

Parañaque City, Manila 11/21/2016 1st/Final
Metro Manila 

2nd DEO
LF 18.818 180 9/30/2015 3/27/2016 2.67% C 0.412 0.136 0.300 0.000 0.000 0.000 84.80

84.8%                                                                         
Satisfactory

AHD

Consolidated in CY 2018
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PCAB ARC TYPE
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(Php, M)
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STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

264 230 MUST ENTERPRISES 13336 L A MA GE

Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and landslide along 
Dualing-New Panay-Midsayap 

Road, Aleosan- Midsayap, 
Cotabato

0 11/17/2016 Final
Cotabato 2nd 

DEO
LF 17.321 238 1/29/2016 9/22/2016 0.00% C 0.478 0.200 0.150 0.000 0.000 0.000 82.80

82.5%                                                                         
Satisfactory

ONS

265 231
MY BUILDERS AND 

CONSTRUCTION
22687 L B MA GB

Construction of Four (4) Storey, 
Twelve (12) Classroom School 
Building at La Union National 
High School (Bldg. A), San 
Fernando City, La Union 

San Fernando City, La 
Union 

11/14/2016 Final
La Union 1st 

DEO
LF 22.115 317 10/7/2015 8/18/2016 2.99% C 0.496 0.210 0.139 0.000 0.000 0.000 84.50

88.28%                                                                         
Satisfactory

AHD

266 232
N. B. AVILA 

CONSTRUCTION
13751 L B MA GB

Construction of Three Workshop 
Buildings (Standard Technical 
Vocational Building) at Amaya 

School of Home Industries 
Tanza, Cavite

Tanza, Cavite 11/14/2016 1st/Final Cavite 1st LF 6.916 120 10/2/2015 1/29/2016 0.00% C 0.490 0.133 0.300 0.000 0.000 0.000 92.30
92.3%                                                                         

Very Satisfactory
ONS

267 -
N. B. AVILA 

CONSTRUCTION
13751 L B MA GE

MFO 3 - Maintenance and 
Construction Services of 

Infrastructures, Construction/ 
Improvement of Access Roads 
Leading to Airports, Seaports 

and Declared Tourism 
Destinations, Concreting of 
Indang - Tagaytay Road via 
Balabag, Mahabang Kahoy, 

Cavite

Balabag, Mahabang 
Kahoy, Cavite; 7th LD

11/14/2016 1st/Final Cavite 2nd LF 15.553 132 3/16/2016 7/25/2016 0.00% C 0.480 0.133 0.300 0.000 0.000 0.000 91.30
91.3%                                                                         

Very Satisfactory
ONS

268 233

N. D. M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AAA MB GE

Locally Funded Projects, Local 
Infrastructure Program (LIP) 

Road and Bridges, Local Roads, 
Construction of Barangay Road 

at Brgy. Janopol Occidental, 
Tanauan City, Batangas

Tanauan City, Batangas 11/23/2016 1st/Final Batangas 3rd LF 4.811 120 2/16/2016 6/14/2016 0.00% C 0.495 0.133 0.300 0.000 0.000 0.000 92.80
92.8%                                                                         

Very Satisfactory
ONS

269 -

N. D. M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AAA MB GE

Construction/ Improvement of 
Brgy. Namunga FMR Brgy. 

Namunga, Rosario, Batangas

Brgy. Namunga, Rosario, 
Batangas

11/21/2016 1st/Final Batangas 4th LF 4.889 120 5/30/2016 9/26/2016 0.00% C 0.480 0.133 0.300 0.000 0.000 0.000 91.30
91.3%                                                                         

Very Satisfactory
ONS

270 234
N. V. BALBUENA 
CONSTRUCTION

12055 L C SB GE

Construction/ Upgrading/ 
Rehabilitation of Drainage along 
Roman Expressway, K0151+000 
- K0151+553, Mariveles, Bataan

Mariveles, Bataan 11/18/2016 Final Bataan 2nd LF 4.579 273 1/31/2016 10/29/2016 0.00% C 0.396 0.200 0.300 0.000 0.000 0.000 89.60
89.6%                                                                         

Very Satisfactory
ONS

271 235
N.B. SALBO 

CONSTRUCTION
6091 L B MA GE

Rehabilitation/ 
Reconstruction/Upgrading of 
Damaged Paved Including 

Drainage Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4 Project Analysis) 

along Sta. Felomina-Bonbonon-
Digkilaan-Rogongon Road, 

K1521+044-K1521+340 and 
K1524+400-K1524+800, Iligan 

City

Iligan City 11/22/2016 Final
LANAO DEL 
NORTE 2ND 

DEO
LF 18.861 282 1/29/2016 11/5/2016 0.00% C 0.402 0.200 0.300 0.000 0.000 0.000 90.20

84.98%                                                                         
Satisfactory

ONS

272 236 NBL CONSTRUCTION 30396 L AAA MA GE

MFO 1 - National Road Network 
Services Asset Preservation of 
National Roads Construction/ 
Upgrading/ Rehabilitation of 

Drainage along National Road 
Tertiary Road; Bauan-Mabini 

Road, K0153+678 - K0153+810 
Mabini, Batangas

K0153+678 - K0153+810 
Mabini, Batangas

11/22/2016 1st/Final Batangas 2nd LF 2.208 72 2/10/2016 4/21/2016 0.00% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10
92.1%                                                                         

Very Satisfactory
ONS

273 237
NEW ARCOND 

BUILDERS 
INCORPORATED

9614 L A MA GE

Drainage Improvement of 
Mindanao Avenue (North 

Avenue to Pasong Tamo Creek), 
Quezon City

Quezon City 12/1/2016 1st/Final
Quezon City 

1st DEO
LF 23.060 355 8/13/2015 8/1/2016 1.00% C 0.343 0.192 0.300 0.000 0.000 0.000 83.50

83.5%                                                                         
Satisfactory

AHD

274 238
NEW BIG FOUR J 

CONSTRUCTION, INC.
15014 L AAA LA GE

MFO-1 National Roads Network 
Services - Rehabilitation/ 

Reconstruction/ Upgrading of 
Damaged Paved National Road 
including Drainage Based on 

Pavement Management 
System/Highway Development 
and Management-4 (HDM-4) 

along R-10, K0005+546 - 
K0005+1007, K0006+090- 

K0006+625, Manila City 1st LD

Manila City 11/28/2016 1st/Final
North Manila 

DEO
LF 19.618 165 2/1/2016 7/14/2016 0.00% C 0.391 0.133 0.300 0.000 0.000 0.000 82.40

82.4%                                                                         
Satisfactory

ONS

275 239

NEW RICH GENERAL 
CONTRACTOR SERVICES 
& TRADING COMPANY, 

INC.

27629 L B SB GB

Construction of Multi-Purpose 
Building Brgy. Poblacion, 

Montalban, Rizal
Brgy. Poblacion, 
Montalban, Rizal

11/25/2016 1st/Final Rizal 2nd LF 3.842 60 2/2/2016 4/1/2016 0.00% C 0.485 0.133 0.300 0.000 0.000 0.000 91.80
91.8%                                                                         

Very Satisfactory
ONS

276 240
NIRVANA 

CONSTRUCTION & 
SUPPLIES

18691 L B LB GB

Construction of Multi-Purpose 
Building, Sukelco Compound 

Tacurong City, Sultan Kudarat

Tacurong City, Sultan 
Kudarat

11/15/2016 1st/Final
SULTAN 

KUDARAT 1ST 
DEO

LF 1.976 120 3/29/2016 7/26/2016 0.00% C 0.473 0.133 0.300 0.000 0.000 0.000 90.60
90.6%                                                                         

Very Satisfactory
ONS

277 241 NORTHERN BUILDERS 8789 L AAA LB GE

Drainage Improvement of Don 
Antonio Brgy. Holy Spirit, 

Quezon City
Quezon City 12/1/2016 1st/Final

Quezon City 
1st DEO

LF 17.949 360 4/7/2015 3/31/2016 0.00% C 0.411 0.133 0.300 0.000 0.000 0.000 84.40
84.4%                                                                         

Satisfactory
ONS

278 242

NORTHERN BUILDERS/ 
R. M. VITUG 

CONSTRUCTION JOINT 
VENTURE

JV-15-1356 L B MA GE

Flood Management Services, 
Construction/ Maintenance of 

Flood Mitigation Structures and 
Drainage Systems; Slope 
Protection Works along 

Quitangil Creek Mabalacat, 
Pampanga

Mabalacat, Pampanga 11/20/2016 1st/Final Pampanga 3rd LF 46.057 210 3/15/2016 10/10/2016 0.00% C 0.350 0.200 0.300 0.000 0.000 0.000 85.00
85%                                                                         

Satisfactory
ONS

Consolidated in CY 2018
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279 243 NULAS BUILDERS 32172 L B SB GE

Concreting of Road to Potrero 
and Maliwalu Bacolor, 

Pampanga Bacolor, Pampanga 11/14/2016 1st/Final Pampanga 1st LF 9.604 90 3/29/2016 6/26/2016 0.00% C 0.437 0.133 0.300 0.000 0.000 0.000 87.00
87%                                                                         

Satisfactory
ONS

280 244
O.G. SANTOS 

CONSTRUCTION
2050 L A MA GB

Construction of Multi-Purpose 
Building at Barangay Buda, 

Marilog District Marilog District, 
3rd Congressional District, 

Davao City

3rd Congressional District, 
Davao City

11/15/2016 First
Davao City 

Second DEO
LF 4.920 210 4/20/2016 11/15/2016 0.00% OG 0.420 0.133 0.300 0.000 0.000 0.000 85.30 - ONS

281 245

O.G. SANTOS 
CONSTRUCTION/FGM 

BUILDERS RESOURCES 
& DEVELOPMENT 

CORPORATION JOINT 
VENTURE

JV-15-510 L A MA GE

Construction of Concrete 
Revetment, Digos River (Digos 
Bridge I Section),Digos City, 

Davao del Sur Digos City, Davao del Sur 11/19/2016 1st/Final
Davao Del Sur 

First DEO
LF 19.088 148 1/28/2016 6/23/2016 0.00% C 0.450 0.133 0.300 0.000 0.000 0.000 88.30

88.3%                                                                         
Satisfactory

ONS

282 246
OCTAGON CONCRETE 

SOLUTIONS
34475 L A MA GE

Construction of Salvacion Flood 
Control along Ormoc-Baybay So. 

Leyte Boundary Road, Brgy. 
Salvacion, Albuera, Leyte

Brgy. Salvacion, Albuera, 
Leyte

11/10/2016 Final
Leyte Fourth 

DEO
LF 34.804 279 1/26/2016 10/30/2016 0.46% C 0.401 0.200 0.300 0.000 0.000 0.000 90.10

88.96%                                                                         
Satisfactory

AHD

283 247

OMENGAN 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

5119 L AAA LB GE

Replacement of Bridges from 
Temporary to Permanent of 

Bulo Bridge I (B1338LZ) along 
Bulo National Road, 

Agbannawag-Bulo-Callagdao 
Section, Tabuk, Kalinga

Tabuk City, Kalinga 11/21/2016 First
Lower Kalina 

DEO
LF 24.308 296 4/11/2016 1/31/2017 10.74% OG 0.355 0.240 0.150 0.030 0.055 0.050 88.00 - AHD

284 -

OMENGAN 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

5119 L AAA LB GE

Road Upgrading (Unpaved to 
Paved) on Gravel Road 

Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) Claveria-Calanasan-
Kabugao Road, KO642+034-

KO646+173, Calanasan, Apayao

Calanasan, Apayao 11/24/2016 First
Regional 

Office
LF 140.330 328 2/2/2016 12/25/2016 1.54% OG 0.326 0.243 0.150 0.030 0.055 0.050 85.44 - AHD

285 248
OMICRON 

CONSTRUCTION
9575 L AAA MA GE

Construction/ Improvement/ 
Rehabilitation of Dike and Slope 

Protection along Porac River, 
Sta 0+000 - Sta 0+443.25, Sto. 
Cristo Section Lubao, Pampanga

Lubao, Pampanga 11/16/2016 First
Pampanga 

2nd
LF 44.068 238 4/3/2016 11/26/2016 23.95% OG 0.380 0.200 0.300 0.000 0.000 0.000 88.00 - AHD

286 249
OPELL CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

35298 L 0 0 GE

Concreting of Barangay Road, 
Brgy. Prenza to Hingatmonan, 
Sta. 03+000 to Sta. 03+400, 

Balamban, Cebu

Balamban, Cebu 11/24/2016 1st/Final
CEBU 3RD 

DEO 
LF 3.909 90 1/26/2016 4/24/2016 -6.50% C 0.301 0.240 0.085 0.030 0.056 0.033 74.50

74.5%                                                                         
Poor

DEL

287 250
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

MFO-2  Flood Management 
Services-

Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage Systems - 
Construction of flood 

control/drainage at Gastambide 
crossing SH Loyola, P. Noval 

and España Blvd.,  Manila City 
4th LD

Manila 11/28/2016 1st/Final
North Manila 

DEO
LF 32.830 158 3/1/2016 8/5/2016 0.00% C 0.470 0.133 0.300 0.000 0.000 0.000 90.30

90.3%                                                                         
Very Satisfactory

ONS

288 -
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Flood Control Project in Central 
Luzon: Dike Slope Protection 

Downstream of Nielsen Bridge 
Project "A" - Sta. 0+975 to Sta. 
1+296.40 & Sta. 1+319.70 to 
Sta. 1+375 and Project "B" - 
Sta. 1+915 to Sta. 2+083.40 

Bamban, Tarlac

Bamban, Tarlac 11/21/2016 Final Tarlac 2nd LF 46.652 185 8/27/2015 2/27/2016 26.66% C 0.348 0.200 0.300 0.000 0.000 0.000 84.80
88.58%                                                                         

Satisfactory
AHD

289 -
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Repair/ Rehabilitation/ 
Improvement (Additional 

Pavement Width) Junction-
Layac-Balanga-Mariveles Port 
Road, K0120+000-K0121+000, 

Abucay, Bataan

Abucay, Bataan 11/17/2016 Final Bataan 1st LF 9.603 120 2/3/2016 6/1/2016 2.50% C 0.390 0.198 0.300 0.000 0.000 0.000 88.80
84.78%                                                                         

Satisfactory
AHD

290 251

ORIENTECH 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

8874 L A MB GB

Construction of Standard Two 
(2)-Storey DPWH Building for 

Metro Manila 2nd District 
Engineering Office, Dr. A. 

Santos Avenue, Parañaque City, 
Metro Manila

Parañaque City, Metro 
Manila

11/21/2016 First
Metro Manila 

2nd DEO
LF 31.833 390 12/4/2015 12/27/2016 -32.94% OG 0.362 0.300 0.000 0.030 0.041 0.000 73.30 - DEL

291 252
P.J. SAN PEDRO 

CONSTRUCTION  AND 
SUPPLY

14994 L B SB GB

Package 54-1)  Road Concreting 
at Barangay Los Amigos 

Relocation, Tugbok District, 
Davao City

Tugbok District, Davao 
City

11/15/2016 1st/Final
Davao City 

Second DEO
LF 9.653 165 3/4/2016 8/15/2016 0.00% C 0.390 0.133 0.300 0.000 0.000 0.000 82.30

82.3%                                                                         
Satisfactory

ONS

292 253
PACIFIC  STAR  

ERECTORS
14224 L A MA GE

Construction and Maintenance 
of Bridge , along National Roads- 

Replacement of Bridges 
(Temporary to Permanent) 
Sibayan (B04243LZ) Bridge 

along Kabugao-Pudtol-Luna-
Cagayan Boundary Road, 

Kabugao, Apayao

Kabugao, Apayao 11/22/2016 First Apayao 1st LF 26.530 290 3/29/2016 1/12/2017 0.93% OG 0.359 0.240 0.150 0.023 0.050 0.050 87.20 - AHD

293 254
PALMARES GENERAL 

MERCHADISE
24657 L B MA GE

Improvement/Widening of 
National Roads along Marbel-Ala 

Valley-Cotabato Road, Km. 
1763+010-Km. 1764+639.75, 

Isulan, Sultan Kudarat

Km. 1763+010-Km. 
1764+639.75, Isulan, 

Sultan Kudarat
11/14/2016 Final

SULTAN 
KUDARAT 1ST 

DEO
LF 30.112 176 3/29/2016 9/20/2016

(+)1.02
%

C 0.469 0.200 0.300 0.000 0.000 0.000 96.90
88.56%                                                                         

Satisfactory
AHD

294 255
PARTIDO 

CONSTRUCTION AND 
SUPPLY

20631 L B MA GE

Indv. Project-Road Widening 
with Drainage and Asset 

Preservation Bato-Poblacion 
Road, Bato, Camarines Sur

Bato, Camarines Sur 11/21/2016 1st/Final
Camarines Sur 

4th DEO
LF 18.497 162 2/9/2016 7/19/2016 0.00% C 0.446 0.133 0.300 0.000 0.000 0.000 87.90

87.9%                                                                         
Satisfactory

ONS

Consolidated in CY 2018
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295 256
PASTRANA 

CONSTRUCTION & 
SUPPLIES

17340 L B SB GE

Concreting of Barangay Lupo 
Farm to Market Road, Barangay 

Lupo, Altavas, Aklan
Brgy. Lupo, Altavas, Aklan 11/18/2016 1st/Final AKLAN DEO LF 1.940 67 8/8/2016 10/13/2016 0.00% C 0.475 0.154 0.300 0.000 0.000 0.000 92.90

92.9%                                                                         
Very Satisfactory

ONS

296 257
PATRILA BUILDERS, 

INC.
26628 L A MA GB

Construction of 2 Units, 3 Storey 
9 Classrooms School Building 

Sta. Barbara NCHS, Sta. 
Barbara, Iloilo

Sta. Barbara, Iloilo 11/16/2016 First
ILOILO 4TH 

DEO
LF 34.562 235 8/18/2016 4/9/2017 0.00% OG 0.377 0.240 0.150 0.030 0.029 0.050 87.60 - ONS

297 258

PERFORMANCE 
BUILDERS & 
DEVELOPERS 

CORPORATION

5303 L AAA LA GB

Construction of Three (3) 
Storey, Nine (9) Classroom 
Building for Marinduque 

National High School, Boac, 
Marinduque

Boac, Marinduque 11/26/2016 First
Marinduque 

DEO
LF 14.996 265 8/13/2016 5/4/2017 -5.70% OG 0.494 0.200 0.129 0.000 0.000 0.000 82.30 - DEL

298 259

PERSAN 
CONSTRUCTION, INC. 

(Formerly: Persan 
Construction)

2852 L AAA LB GB

Construction of 4 Storey - 16 
Classroom, F.F. Halili National 
Agricultural School Sta. Maria, 

Bulacan
Sta. Maria, Bulacan 11/24/2016 First Bulacan 2nd LF 26.279 240 6/1/2016 1/26/2017 1.43% OG 0.351 0.300 0.150 0.015 0.038 0.050 90.40 - AHD

299 260
PESOM BUILDERS AND 

CONSTRUCTION 
SUPPLY

39923 L C SB GB

Construction of 1-Storey, 2-
Classroom School Building 

Desamparados Amita 
Elementary School. Alimodian, 

Iloilo

Alimodian, Iloilo 11/16/2016 1st/Final
ILOILO 4TH 

DEO
LF 1.917 105 7/21/2016 11/2/2016 0.00% C 0.478 0.169 0.300 0.000 0.000 0.000 94.70

94.7%                                                                         
Very Satisfactory

ONS

300 -
PESOM BUILDERS AND 

CONSTRUCTION 
SUPPLY

39923 L C SB GB

Constructio of Technical and 
Vocational Workshop Buildings/ 
Laboratories Sta. Barbara, Iloilo

Sta. Barbara, Iloilo 11/16/2016 First
ILOILO 4TH 

DEO
LF 2.345 135 7/21/2016 12/2/2016 14.79% OG 0.378 0.253 0.150 0.020 0.043 0.050 89.40 - AHD

301 261
PHILIPPINE 
CHEMSTEEL 

INDUSTRIES, INC.
16965 L AA MA GE

Repair/ Rehabilitation/ 
Improvement (Asphalt Overlay) 

of Mauban-Tignoan Road, 
K0159+(-815) - K0159+430, 

Mauban, Quezon

K0159+(-815) - 
K0159+430, Mauban, 

Quezon
11/17/2016 1st/Final Quezon 1st LF 9.680 45 4/4/2016 5/18/2016 0.00% C 0.332 0.133 0.300 0.000 0.000 0.000 76.50

76.5%                                                                         
Unsatisfactory

ONS

302 262
PHILSOUTH BUILDERS 

(Formerly: Lotiff 
Construction)

21962 L AA MB GE

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 

National Road along Bais-
Kabankalan Road

 K0051+725-K0052+125, 
K0063+093-K0063+202, 
K0069+000-K0069+538, 
K0069+566-K0070+005, 
K0073+000-K0073+049, 
K0074+073-K0074+700, 
K0082+183-K0082+634, 

Negros Oriental

11/18/2016 First
Negros 

Oriental 2nd 
DEO

LF 73.859 278 3/30/2016 1/1/2017 0.00% OG 0.388 0.240 0.130 0.022 0.047 0.033 86.00 - ONS

303 263
PITONG BUILDERS & 

CONSTRUCTION 
SUPPLY

39273 L D SB GB

Construction of Miag-ao RHU II, 
Phase I, Miag-ao, Iloilo Miag-ao, Iloilo 11/24/2016 First

ILOILO 1ST 
DEO

LF 2.960 120 8/2/2016 11/29/2016 23.21% OG 0.412 0.183 0.300 0.000 0.000 0.000 89.50 - AHD

304 264 PLD CONSTRUCTION 1859 L AAA MA GE

Construction of Flood Control & 
Drainage Facility along Cebu 
North Hagnaya Wharf Road, 

K0017+830 to K0018+170, Lilo-
an Cebu

Lilo-an, Cebu 11/19/2016 Final
CEBU 5TH 

DEO
LF 17.176 240 3/14/2016 11/8/2016 0.00% C 0.454 0.133 0.300 0.000 0.000 0.000 88.70

92.678%                                                                         
Very Satisfactory

ONS

305 - PLD CONSTRUCTION 1859 L AAA MA GE

Construction of Flood Control 
Mitigation Structure along 

Lahug River, Cebu City Cebu City 11/21/2016 1st/Final CEBU CITY LF 12.570 188 2/24/2016 8/29/2016 0.00% C 0.400 0.200 0.300 0.000 0.000 0.000 90.00
90%                                                                         

Very Satisfactory
ONS

306 265
POLYMER-VIC 

CONSTRUCTION
6157 L B MA GE

Repair/ Rehabilitation/  
Improvement/ Construction of 
Pedestrian Overpass, Roman 

Expressway, (SO1313LZ) Daan 
Pare E/S Section Orion, Bataan

Orion, Bataan 11/18/2016 1st/Final Bataan 2nd LF 15.629 160 11/12/2014 4/20/2015 0.00% C 0.447 0.133 0.300 0.000 0.000 0.000 88.00
88%                                                                         

Satisfactory
ONS

307 266
PRECIOUS 

CONSTRUCTION
32995 L A MA GE

Construction/Maintenance of 
Flood Mitigation Structure and 
Drainage System Buaya River 
Flood Control, Sta. Cruz, Ilocos 

Sur

Sta. Cruz, Ilocos Sur 11/17/2016 1st/Final
Ilocos Sur 2nd 

DEO
LF 14.185 182 2/22/2016 8/21/2016 -3.21% C 0.324 0.193 0.118 0.030 0.035 0.017 71.70

71.7%                                                                         
Poor

DEL

308 267

PRISMODIAL 
CONSTRUCTION 

CORPORATION/R.U. 
AQUINO 

CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

JV-15-526 L 0 SB GB

Construction/ Rehabilitation/ 
Improvement of Multi-Purpose 

Building and Athletic Bowl, 
Burnham Park, Baguio City

Burnham Park, Baguio City 11/15/2016 First
Baguio City 

DEO
LF 48.967 300 2/12/2016 12/7/2016 -0.20% OG 0.376 0.240 0.148 0.030 0.050 0.033 87.70 - DEL

309 268

PYRAMID 
CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE

15599 L B MA GE

Rehabilitation/ Reconstruction 
of National Roads with Slips, 
Slope Collapse and Landslide 

Gingoog-Claveria-Villanueva Rd, 
K1345+820-K1345+885,  
K1358+120-K1358+220, 
K139+400-K1359+600, 
K1360+446-K1360+640, 
K1364+210-K1364+250, 
K1364+955-K1365+020, 
Claveria, Misamis Oriental 

Claveria, Misamis Oriental 10/26/2016 Final
MISAMIS 

ORIENTAL 
2ND DEO

LF 39.197 220 1/25/2016 8/31/2016 0.00% C 0.447 0.200 0.300 0.000 0.000 0.000 94.70
89.3%                                                                         

Very Satisfactory
ONS

310 269

PYRAMID 
CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE/FFJJ 

CONSTRUCTION JOINT 
VENTURE

JV-15-541 L B MA GE

Road Upgrading (Unpaved to 
Paved) based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent 
Sections), Kalilangan-

Lampanusan Rd, K1611+309-
K1616+187, Bukidnon 4th 

Bukidnon 4th 10/27/2016 1st/Final
REGIONAL 

OFFICE
LF 97.500 222 2/18/2016 9/26/2016 0.00% C 0.432 0.200 0.300 0.000 0.000 0.000 93.20

93.2%                                                                         
Very Satisfactory

ONS

311 270
QDC CONSTRUCTION 

AND SUPPLY
34259 L D SB GB

Construction of mMulti-Purpose 
Open Court at Oas Community 
College, Brgy. Calzada, Oas, 

Albay
 Brgy. Calzada, Oas, Albay 11/17/2016 First Albay 3rd DEO LF 3.750 240 6/16/2016 2/10/2017 2.78% OG 0.399 0.240 0.150 0.030 0.035 0.050 90.40 - AHD
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312 271
R. D. SADSAD 

CONSTRUCTION AND 
TRADING

19240 L A MA GE

Construction of Dike and Slope 
Potection along Porac River, 

Pulong Masle Section Guagua, 
Pampanga

Guagua, Pampanga 11/16/2016 1st/Final
Pampanga 

2nd
LF 18.665 210 4/10/2016 11/5/2016 35.24% C 0.367 0.200 0.300 0.000 0.000 0.000 86.70

86.7%                                                                         
Satisfactory

AHD

313 272
R. G. DIAZ BUILDERS & 

TRADING
23814 L B SB GE

Asset Preservation of National 
Roads - Preventive Maintenance 

Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4), Primary Roads, Jose 

Abad Santos Avenue (JASA), 
Pampanga

Province of Pampanga 11/26/2016 1st/Final
Regionala 

Office
LF 6.764 50 6/16/2016 8/4/2016 0.00% C 0.441 0.200 0.300 0.000 0.000 0.000 94.10

94.1%                                                                         
Very Satisfactory

ONS

314 273
R. M. VITUG 

CONSTRUCTION
9227 L B MA GB

Construction of 4 Storey, 16CL 
School Building, San Pablo 2nd  

NHS Lubao, Pampanga
Lubao, Pampanga 11/16/2016 1st/Final

Pampanga 
2nd

LF 25.892 240 1/11/2016 9/6/2016 0.00% C 0.494 0.133 0.300 0.000 0.000 0.000 92.70
92.7%                                                                         

Very Satisfactory
ONS

315 274
R. SEMILLA 

CONSTRUCTION  AND 
MARKETING

9263 L A MA GB

Provision of Techvoc Workshop 
Buildings/Laboratories for 

Senior High School, 
Tarragona,Davao Oriental 1st

Tarragona,Davao Oriental 
1st

11/15/2016 First
Davao Oriental 

First DEO
LF 2.484 120 8/18/2016 12/15/2016 0.00% OG 0.369 0.240 0.150 0.030 0.023 0.050 86.20 - ONS

316 -
R. SEMILLA 

CONSTRUCTION AND 
MARKETING

9263 L A MA GB

Construction of Two Storey Six 
Classroom School Building 

Barcelona National High School
Lingig, Surigao del Sur 11/17/2016 First

Surigao del 
Sur 2nd DEO

LF 8.821 140 10/13/2016 3/1/2017
(+)15.6

4
OG 0.388 0.300 0.150 0.030 0.047 0.050 96.50 - AHD

317 275
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L A MB GE

Construction/Improve-   ment of 
Access  Leading to Declared 

Tourism Destinations at Mabini 
Extension with Drainage, Road 

Leading to Davao Crocodile 
Park, Brgy. 9-A, Davao City

Crocodile Park, Brgy. 9-A, 
Davao City

11/17/2016 1st/Final
Davao City 
First DEO

LF 47.530 190 4/13/2016 10/19/2016 0.00% C 0.450 0.133 0.300 0.000 0.000 0.000 88.30
88.3%                                                                         

Satisfactory
ONS

318 276
R.C. TAGALA 

CONSTRUCTION
11597 L A MA GE

Construction/ Rehabilitation of 
River Control along San Jose 

River, Brgy. San Jose

 La Libertad, Negros 
Oriental

11/14/2016 Final
Negros 

Oriental 1st 
DEO

LF 20.482 197 3/23/2016 10/5/2016 0.00% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30
91.14%                                                                         

Very Satisfactory
ONS

319 277
R.E. ORLINA 

CONSTRUCTION CORP.
17176 L B MA GE

Construction of Drainage Main 
along H. Santos Street from A.P. 

Reyes Avenue towards Pasig 
River, Barangay Carmona, 

District I, Makati City, Metro 
Manila

Makati City, Metro Manila 11/22/2016 1st/Final
Metro Manila 

2nd DEO
LF 18.842 376 9/28/2015 10/7/2016 0.00% C 0.275 0.200 0.300 0.000 0.000 0.000 77.50

77.5%                                                                         
Unsatisfactory

ONS

320 278
R.E. SINGSON 

CONSTRUCTION
24556 L D SB GB

Construction of 1 Unit SHS 
Unique Workshop at 

Cambaloctot High School

2nd District, Negros 
Oriental

11/18/2016 Final
Negros 

Oriental 2nd 
DEO

LF 2.402 85 8/15/2016 11/7/2016 0.00% C 0.497 0.133 0.300 0.000 0.000 0.000 93.00
88.66%                                                                         

Satisfactory
ONS

321 279

R.O. BUILDERS & DEV. 
CORP./ GRECO 

CONSTRUCTION & 
SUPPLY

JV-15-089 L A MA GE

Const. of Molo Flatslab Bridge & 
Approaches Along Sarangani-
Davao del Sur, Coastal Road

0 11/22/2016 Final
Sarangani 

DEO
LF 14.356 225 8/12/2015 3/23/2016 0.00% C 0.447 0.133 0.300 0.000 0.000 0.000 88.00

86.92%                                                                         
Satisfactory

ONS

322 280

R.R. SEISMUNDO 
CONSTRUCTION & 

SUPPLY/LYD 
CONSTRUCTION (JOINT 

VENTURE)

JV-15-500 L A MA GE

Retrofitting/Strengthening of 
Permanent Bridges, Guinbaloran 

Bridge (B01223MN) along 
Gingoog-Claveria-Villanueva 

Road, Claveria, Misamis Oriental
Claveria, Misamis Oriental 11/21/2016 1st/Final

MISAMIS 
ORIENTAL 
2ND DEO

LF 14.698 120 1/25/2016 5/23/2016 0.00% C 0.451 0.157 0.300 0.000 0.000 0.000 90.80
90.8%                                                                         

Very Satisfactory
ONS

323 281
R.S. SEPIAN 

CONSTRUCTION & 
TRUCKING

20519 L A MB GE

Construction/ Maintenance of 
Flood Mitigating Structures and 

Drainage System, 
Construction/Mitigation  of Flood 
Mitigation Structures/ Drainage 
System along Crytal  Cave to 

Asin, Baguio City

Baguio City 11/16/2016 1st/Final
Baguio City 

DEO
LF 46.929 260 2/25/2016 11/10/2016 0.00% C 0.464 0.150 0.300 0.000 0.000 0.000 91.40

91.4%                                                                         
Very Satisfactory

ONS

324 282
R.T. MORABE 

CONSTRUCTION
11377 L B MA GE

Rehabilitation/Improve-ment of 
Baras-Candahug-Manlurip-DZR 
Airport Road, Baras, Palo, Leyte

 Baras, Palo, Leyte 11/20/2016 1st/Final
Leyte First 

DEO
LF 9.553 60 6/26/2016 8/24/2016 1.67% C 0.383 0.200 0.300 0.000 0.000 0.000 88.30

88.3%                                                                         
Satisfactory

AHD

325 283

R.U. AQUINO 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION 

(Formerly: R.U. Aquino 
Construction)/JABEN 

GENERAL 
CONTRACTING & ENG'G. 
SERVICES Joint Venture

JV-15-780 L AAA MB GE

Construction/ Improvement of 
Access Roads leading to 

Airports, Seaports and Declared 
Tourism Destinations-To 

Declared Tourism Destinations 
Maba-ay-Abatan, Bauko, 

Mountain Province

Bauko, Mountain Province 11/18/2016 Final
Mountain 

Province DEO
LF 32.772 228 3/22/2016 11/4/2016 -1.40% C 0.303 0.300 0.136 0.030 0.050 0.033 85.20

85.2%                                                                         
Satisfactory

DEL

326 284

RAMARPLUS 
INCORPORATED 

(Formerly: Ramar 
Enterprises)

8092 L A MA GE

Construction/Maintenance of 
Flood Mitigation Structures and 
Drainage System-Construction 

of Bascaran Flood Control 
System (Left side), Libod, 

Camalig, Albay 

Libod, Camalig, Albay 11/16/2016 1st/Final
Albay 2nd 

DEO
LF 27.609 129 3/6/2016 7/12/2016 2.33% C 0.481 0.136 0.300 0.000 0.000 0.000 91.70

91.7%                                                                         
Very Satisfactory

AHD

327 285
RAPID FOREMOST 
CONSTRUCTION 

COMPANY
32618 L B SB GB

Local Infrastructure Program - 
Construction/ Rehabilitation of 

Multi-Purpose Building, 
Tiquiwan Elementary School 
Tiquiwan, Rosario, Batangas

Tiquiwan, Rosario, 
Batangas

11/21/2016 First Batangas 4th LF 4.397 120 9/13/2016 1/10/2017 4.60% OG 0.318 0.238 0.150 0.030 0.054 0.050 84.00 - AHD

328 286

RCDG CONSTRUCTION 
CORPORATION/ 
MEGAKONSTRUK 

DEVELOPMENT CORP.  
JOINT VENTURE

JV-15-673 L AA MB GB

Construction of Multi-Purpose 
Building, Tangkulan, Manolo 

Fortich, Bukidnon Tangkulan, Manolo 
Fortich, Bukidnon

11/16/2016 1st/Final
BUKIDNON 
3RD DEO

LF 8.910 195 2/24/2016 9/5/2016 0.00% C 0.451 0.133 0.300 0.000 0.000 0.000 88.40
88.4%                                                                         

Satisfactory
ONS

329 287
RDEN CONSTRUCTION 

& SUPPLY
33707 L D SB GE

Concreting of Poblacion 5 - 
Lower Katingawan-Bagumba 

FMR, 
0 11/17/2016 1st/Final

Cotabato 2nd 
DEO

LF 3.734 66 3/28/2016 6/1/2016 -4.00% C 0.454 0.200 0.180 0.000 0.000 0.000 83.40
83.4%                                                                         

Satisfactory
DEL

330 -
RDEN CONSTRUCTION 

& SUPPLY
33707 L D SB GE

Concreting of Sinawingan-Rice 
Mill FMR 0 11/17/2016 1st/Final

Cotabato 2nd 
DEO

LF 5.532 42 3/28/2016 5/8/2016 -5.00% C 0.483 0.200 0.150 0.000 0.000 0.000 83.30
83.3%                                                                         

Satisfactory
DEL
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331 288
RELY CONSTRUCTION 

AND SUPPLY
10433 L AA MA GE

Road Upgrading (Gravel to 
Concrete) of Asuncion - San 
Isidro - Laak - Veruela Road, 

Brgy. Sagayen, Asuncion, Davao 
del Norte 

Asuncion, Davao del Norte 11/3/2016 1st/Final
Regional 

Office No. XI
LF 164.128 269 4/23/2015 1/16/2016 0.00% C 0.477 0.133 0.300 0.000 0.000 0.000 91.00

91%                                                                         
Very Satisfactory

ONS

332 289
REYROSE 

CONSTRUCTION & 
SUPPLY

22934 L B MA GB

Construction of 2 Units 2 Storey 
6-CL Simbalan NHS (Guinabsan 

NHS Annex)

Buenavista, Agusan del 
Norte 2nd LD

11/15/2016 First
Agusan del 
Norte DEO

LF 15.962 140 7/21/2016 12/7/2016
(+)0.34

%
OG 0.353 0.300 0.150 0.030 0.058 0.050 94.10 - AHD

333 -
REYROSE 

CONSTRUCTION & 
SUPPLY

22934 L B MA GE

Improvement/Widening Nasipit 
Port Road

K1266+842-K1266+288, 
Nasipit, Agusan Del Norte 

2nd LD
11/15/2016 Second

Agusan del 
Norte DEO

LF 36.508 163 7/27/2016 1/5/2017
(+)5.87

%
OG 0.391 0.235 0.150 0.030 0.060 0.050 91.60 - AHD

334 -

REYROSE 
CONSTRUCTION AND 

SUPPLY DEVELOPMENT 
CORPORATION 

(Formerly: Rey Rose 
Construction & Supply)

22934 L B MA GB

Construction of Two (2) Storey 
Four (4) CL @ Pedro D. 

Duncano National High School

Butuan City 11/24/2016 First
Butuan City 

DEO
LF 6.273 120 9/7/2016 1/4/2017

(+)0.75
%

OG 0.391 0.240 0.150 0.030 0.053 0.050 91.40 - AHD

335 290 RICHFIELD BUILDERS 24525 L D SB GE

Preventive Maintenance based 
on Pavement Management 

System/Highway Development 
and Management-4 (HDM-4): 

Reblocking of Dumaguete North 
Road, Dumaguete-Jct. Bais-

Kabankalan

K0036+222-K0037+000, 
K0037+000-K0038+000, 

Negros Oriental
11/18/2016 1st/Final

Negros 
Oriental 2nd 

DEO
LF 9.823 73 3/30/2016 6/10/2016 0.00% C 0.482 0.133 0.300 0.000 0.000 0.000 91.50

91.5%                                                                         
Very Satisfactory

ONS

336 291

RISM BUILDERS AND 
CONSTRUCTION 

SERVICES, 
INC./SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC. 
(JOINT VENTURE)

JV-15-712 L B MA GB

Construction of Three (3) Unit, 
Four (4) Storey, Sixteen (16) 

Classroom (9.5m x 45m) School 
Building (SHS) at La Castellana 

National High School
La Castellana, Negros 

Occidental
11/21/2016 Final

Negros 
Occidental 2nd 

DEO
LF 79.144 270 12/28/2015 9/22/2016 0.00% C 0.497 0.133 0.300 0.000 0.000 0.000 93.00

88.52%                                                                         
Satisfactory

ONS

337 292 RJIR ENTERPRISES 34843 L B MA GE

Construction/Upgrading/Rehabil
itation of Drainage along 

National Roads (Primary Roads), 
Palo-Carigara-Ormoc Road, 

K1003+299-K1007+000, 
k1007+520-K1008+796

K1003+299-K1007+000, 
k1007+520-K1008+796

10/13/2016 1st/Final
Leyte Fourth 

DEO
LF 34.661 179 3/8/2016 9/2/2016 1.12% C 0.392 0.200 0.300 0.000 0.000 0.000 89.20

89.2%                                                                         
Very Satisfactory

AHD

338 - RJIR ENTERPRISES 34843 L B MA GE

Off-Carriageway Improvement 
including Drainage, Dayhagan-

Salvacion - Coob - Libertad 
Road, K1006+        (-393)-

K1007+663

K1006+        (-393)-
K1007+663

10/13/2016 1st/Final
Leyte Fourth 

DEO
LF 18.783 130 1/18/2016 5/26/2016 42.31% C 0.391 0.200 0.300 0.000 0.000 0.000 89.10

89.1%                                                                         
Very Satisfactory

AHD

339 - RJIR ENTERPRISES 34843 L B MA GE

Rehabilitation/Reconstruc- 
tion/Upgrading of Off-

Carriageway Improvement 
along Sambulawan Jct. - 

Calaguise - Calubian Road, 
S00133LT, K1002+967-
K1004+703, S00134LT, 

K1005+(-699)-K1006+002, 
Calubian, Leyte

K1002+967-K1004+703, 
S00134LT, K1005+(-699)-

K1006+002, Calubian, 
Leyte

10/13/2016 1st/Final
Leyte Third 

DEO
LF 32.632 179 3/9/2016 9/3/2016 0.00% C 0.391 0.200 0.300 0.000 0.000 0.000 89.10

89.1%                                                                         
Very Satisfactory

ONS

340 293 RMG BUILDERS 33149 L D SB GE

Construction of 1 Storey-2 
Classroom School Building with 
attached Comfort Room, Cudal 

Elem. School, Tabuk City, 
Kalinga

Tabuk City, Kalinga 11/21/2016 1st/Final
Lower Kalina 

DEO
LF 1.943 120 6/2/2016 9/29/2016 -4.65% C 0.372 0.281 0.104 0.030 0.057 0.033 87.70

87.7%                                                                         
Satisfactory

DEL

341 294

RNMK CONSTRUCTION, 
SUPPLY AND 

DEVELOPMENT 
CORPORATION 

(Formerly: RNMK 
Construction & 
Development)

35680 L A MB GE

Local Infrastructure Program - 
Repair/                   

Rehabilitation/Improve-    ment 
of Road, Barangay Caybayo, 
Calbayog City, Samar 1st LD

Calbayog City, Samar 1st 
LD

11/21/2016 1st/Final
Samar First 

DEO
LF 9.612 60 2/9/2016 4/8/2016 3.33% C 0.431 0.151 0.300 0.000 0.000 0.000 88.20

88.2%                                                                         
Satisfactory

AHD

342 295

ROBETH GEN. MDSE. & 
CONST. SUPPLY 

(Formerly: Robeth Gen. 
Mdse. and Supplies-

Isuloan Branch)

23175 L B SB GB

Construction of Unit Multi-
Purpose Building at Brgy. 
Laguilayon Isulan, Sultan 

Kudarat

Brgy. Laguilayon Isulan, 
Sultan Kudarat

11/15/2016 1st/Final
SULTAN 

KUDARAT 1ST 
DEO

LF 2.562 156 2/12/2016 7/16/2016 -0.63% C 0.489 0.133 0.281 0.000 0.000 0.000 90.30
90.3%                                                                         

Very Satisfactory
DEL

343 -

ROBETH GEN. MDSE. & 
CONST. SUPPLY 

(Formerly: Robeth Gen. 
Mdse. and Supplies-

Isuloan Branch)

23175 L B SB GB

Construction of Multi-Purpose 
Building at Brgy. Sinakulay, 
President Quirino, Sultan 

Kudarat

Brgy. Sinakulay, President 
Quirino, Sultan Kudarat

11/15/2016 1st/Final
SULTAN 

KUDARAT 1ST 
DEO

LF 2.562 156 2/12/2016 7/16/2016 -1.16% C 0.492 0.133 0.265 0.000 0.000 0.000 89.00
89%                                                                         

Satisfactory
DEL

344 296
ROCKWORLD 
INDUSTRIES

7582 L B MA GE

Off-Carriageway Improvement 
including Drainage Jaro-Dagami-

Burauen- La Paz Road, 
K0965+330 - K0969+500,  

Dagami, Leyte

K0965+330 - K0969+500,  
Dagami, Leyte

11/18/2016 Final
Leyte Second 

DEO
LF 37.177 215 3/28/2016 10/28/2016 17.21% C 0.459 0.133 0.300 0.000 0.000 0.000 89.20

87.34%                                                                         
Satisfactory

AHD

345 297

RODA CONSTRUCTION 
& GENERAL 

SUPPLY/SPRING STAR 
CONSTRUCTION AND 

SUPPLY JOINT VENTURE

JV-15-635 L A MA GB

Cluster I-Construction of Three 
(3) Storey Six (6) Classroom 

School Building, Abuyog 
National High School, East 

District, Sorsogon City
East District, Sorsogon City 11/19/2016 First

Sorsogon 1st 
DEO

LF 11.847 200 8/22/2016 3/9/2017 2.00% OG 0.375 0.240 0.150 0.030 0.065 0.050 91.00 - AHD
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346 298
ROIM BUILDERS & 

CONSTRUCTION 
SUPPLY

20226 L AA MB GE

Rehabilitation/Recon-
struction of Damaged National 
Roads Including Drainage of 
Daang Maharlika (Agusan-

Davao Section)

K1270+520-K1271+000, 
K1276+000-K1276+990, 

K1281+610.80-
K1281+902.4, K1287+910-
K1288+500, K1297+127-

K1297+925, K1298+921.9-
K1298+984.30, Agusan del 

Sur

11/16/2016 1st/Final
Regional 

Office No. XIII
LF 61.641 225 6/8/2015 1/18/2016

(+)0.24
%

C 0.469 0.200 0.300 0.000 0.000 0.000 96.90
96.9%                                                                         

Outstanding
AHD

347 299 ROLA CONSTRUCTION 6813 L B MA GB

Construction of Classroom 
(Batch 2) Pag oring Nueva HS, 

Libmanan, Camarines Sur
Libmanan, Camarines Sur 11/23/2016 1st/Final

Camarines Sur 
1st DEO

LF 6.549 120 9/7/2015 1/4/2016 0.00% C 0.482 0.133 0.300 0.000 0.000 0.000 91.50
91.5%                                                                         

Very Satisfactory
ONS

348 300
ROMA CONSTRUCTION 
& DEVELOPMENT CORP.

6514 L AAA MA GE

Construction of River Control 
(Revetment Wall) along Aklan 
River, Brgy. Tinigaw, Kalibo, 

Aklan
Kalibo, Aklan 11/18/2016 First AKLAN DEO LF 45.741 274 3/29/2016 12/27/2016 2.14% OG 0.278 0.300 0.150 0.030 0.051 0.050 85.90 - AHD

349 301

ROMA CONSTRUCTION 
AND DEVELOPMENT 
COPORATION/JMT 

CONSTRUCTION JOINT 
VENTURE

JV-14-411 L AAA LA GE

Upgrading (Unpaved to Paved) 
of Dinagat-Loreto Road K4+710 to K4+882.18, 

K4+882.18 to K5+647.89, 
K5+651.49 to K6+441.81, 
K6+505.54 to K6+735.36, 
K6+887.58 to K8+662.58, 

K8+689.66 to K9+965, 
Dinagat Island

10/22/2016 1st/Final
Regional 

Office No. XIII
LF 196.527 440 6/26/2015 9/7/2016 0.00% C 0.479 0.200 0.300 0.000 0.000 0.000 97.90

97.9%                                                                         
Outstanding

ONS

350 302
ROMA CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

6514 L AAA MA GE

Repair/Rehabilitation of 
Borongan Seawall, Brgy. 

Baybay, Borongan City, Eastern 
Samar

Borongan City, Eastern 
Samar

11/24/2016 Final
Eastern Samar 

DEO
LF 46.611 197 2/18/2016 9/1/2016 0.00% C 0.375 0.200 0.300 0.000 0.000 0.000 87.50

91.22%                                                                         
Very Satisfactory

ONS

351 303

ROMA CONSTRUCTION 
AND DEVELOPMENT 
CORPORATION/ H2 

LANDMARK BUILDERS, 
INC. (Formerly: 

Landmark Builders) 
JOINT VENTURE

JV-15-1255 L AAA LA GE

Construction of Busay Bridge 
along Mati-Maragusan Road, 

Davao Oriental 2nd LD

Davao Oriental 2nd LD 11/15/2016 First
Regional 

Office No. XI
LF 86.618 266 4/12/2016 1/2/2017 0.00% OG 0.363 0.240 0.150 0.030 0.056 0.050 88.90 - ONS

352 304 ROMAC BUILDERS 35111 L D SB GB

Local Infrastructure Program - 
Construction of Multi-Purpose 

Building, Rosario Technical High 
School Brgy. Poblacion A, 

Rosario, Batangas

Brgy. Poblacion A, Rosario, 
Batangas

11/21/2016 1st/Final Batangas 4th LF 4.747 150 8/14/2015 1/10/2016 0.00% C 0.437 0.191 0.153 0.000 0.000 0.000 78.10
78.1%                                                                         

Unsatisfactory
ONS

353 305
ROSE ANGELO 

CONSTRUCTION AND 
TRADING

36089 L B SB GE

Improvement of Drainage 
System along Kalayaan Avenue 
Towards J.P. Rizal Street-Makati 
Pateros River, District II, Makati 

City, Metro Manila

Makati City, Metro Manila 11/22/2016 1st/Final
Metro Manila 

2nd DEO
LF 6.492 197 11/2/2015 5/16/2016 12.18% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10

92.1%                                                                         
Very Satisfactory

AHD

354 306

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
(Formerly: Rudhil 

Construction)

22901 L A MA GE

Rehabilitation/ 
Reconstruction/Upgrading of 

Damaged Paved National Roads 
including Drainage based on 

Pavement Management 
System/Highway Development 

& Management-4 (HDM-4) 
Junction Aurora-Ozamiz City 

Road

 K1657+907 to K1658+000 
& K1658+000 to 

K1658+400, Tambulig, 
Zamboanga Del Sur

11/18/2016 1st/Final
Zamboanga 
del Sur 1st 

DEO
LF 14.259 115 4/25/2016 8/17/2016 0.00% C 0.349 0.200 0.300 0.000 0.000 0.000 84.90

84.9%                                                                         
Satisfactory

ONS

355 -

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
(Formerly: Rudhil 

Construction)

22901 L A MA GE

Construction/Extension of 
Manukan River Control

Manukan, Zamboanga del 
Norte

10/12/2016 1st/Final
Zamboanga 
del Norte 1st 

DEO
LF 30.034 270 4/29/2014 1/23/2015 0.00% C 0.457 0.200 0.300 0.000 0.000 0.000 95.70

95.7%                                                                         
Very Satisfactory

ONS

356 -

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
(Formerly: Rudhil 

Construction)

22901 L A MA GB

Construction of 2 Storey 6 CL La 
Union NHS (Calamba NHS 

Annex) Cabadbaran City, Agusan 
del Norte

11/14/2016 Final
Agusan del 
Norte DEO

LF 9.282 240 1/8/2016 9/3/2016 0.00% C 0.496 0.175 0.300 0.000 0.000 0.000 97.10
88.14%                                                                         

Satisfactory
ONS

357 307
S & RV CONSTRUCTION 

& SUPPLY
19203 L D SB GB

Cluster V: Construction of 
13.30m x 18.0m Covered Court 
(3 Bays, 8 Footing and Column, 

Roof & Roof Framing), Sta. 
Cruz, San Jose, Camarines Sur 

Sta. Cruz, San Jose, 
Camarines Sur

11/22/2016 1st/Final
Camarines Sur 

3rd DEO
LF 1.916 90 3/9/2016 6/6/2016 1.34% C 0.444 0.133 0.300 0.000 0.000 0.000 87.70

87.7%                                                                         
Satisfactory

AHD

358 308

S.A. PLEYTO 
CONSTRUCTION/J.D. 

LEGASPI 
CONSTRUCTION JOINT 

VENTURE

JV-15-1403 L B MA GE

Proposed Slope Protection/Bank 
Improvement of Libertad 

Channel, Macapagal Boulevard 
to Diokno Blvd. Phase I, Pasay 

City LD

Pasay City 11/23/2016 Second
South Manila 

DEO
LF 46.094 376 3/29/2016 4/8/2017 10.65% OG 0.344 0.300 0.150 0.022 0.030 0.050 89.60 - AHD

359 309

S.A. PLEYTO 
CONSTRUCTION/J.D. 

LEGASPI 
CONSTRUCTION JOINT 

VENTURE

JV-15-1404 L B MA GE

Proposed Slope Protection/Bank 
Improvement of Libertad 

Channel, Macapagal Boulevard 
to Diokno Blvd. Phase II, Pasay 

City LD

Pasay City 11/23/2016 First
South Manila 

DEO
LF 46.053 376 11/23/2016 12/3/2017 6.85% OG 0.343 0.300 0.150 0.022 0.030 0.033 87.80 - AHD

360 310 S.J. YU CONSTRUCTION 17048 L C SB GB

Health Facilities Enhancement 
Program-Rehabilitation of 

Health Center at Lopez Jaena 
Health Center

Bacolod City 11/24/2016 1st/Final
Bacolod City 

DEO
LF 1.182 120 3/2/2016 6/29/2016 0.00% C 0.491 0.133 0.300 0.000 0.000 0.000 92.40

92.4%                                                                         
Very Satisfactory

ONS

361 311
SAINT BERNARD 
CONSTRUCTION

28368 L B MA GE

Cluster: Concreting of Lubigan 
Jr., Bagong Sirang Farm to 

Market Road, Brgy. Lubigan Jr., 
Sipocot, Camarines Sur (Sta. 

8+400-Sta. 8+747, Sta. 8+900-
Sta. 9+020)

Brgy. Lubigan Jr., Sipocot, 
Camarines Sur (Sta. 

8+400-Sta. 8+747, Sta. 
8+900-Sta. 9+020)

11/24/2016 First
Camarines 5th 

DEO
LF 3.787 120 8/4/2016 12/1/2016 0.00% OG 0.447 0.133 0.300 0.000 0.000 0.000 88.00 - ONS

362 312
SAMURAI 

CONSTRUCTION
32214 L D SB GB

Construction of Classrooms, (2 
Storey 4 Classrooms) Sto. Niño 
Elementary School, Aborlan, 

Palawan
Aborlan, Palawan 11/21/2016 First

Palawan Third 
DEO

LF 6.082 150 7/19/2016 12/15/2016 -14.29% OG 0.386 0.300 0.007 0.030 0.047 0.000 77.00 - DEL
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363 313

SANRHO BUILDERS, 
INC.  (Formerly: Sanrho 

Construction and 
Supplies)

24213 L A MA GE

Construction of Brgy. 3 Seawall, 
Malilipot, Albay

Malilipot, Albay 11/15/2016 1st/Final Albay 1st DEO LF 46.205 185 3/3/2016 9/3/2016 0.00% C 0.459 0.133 0.300 0.000 0.000 0.000 89.20
89.2%                                                                         

Very Satisfactory
ONS

364 314

SBB CONSTRUCTION & 
SUPPLY, INC. (Formerly: 

SBB Construction & 
Supply)

31238 L B MA GE

Road Widening of Cawa-Cawa 
Road, Brgy. Cawa-Cawa, Mintal, 

Tugbok District, Davao City
Tugbok District, Davao 

City
11/15/2016 First

Davao City 
Second DEO

LF 23.444 263 4/20/2016 1/7/2017 0.00% OG 0.365 0.240 0.147 0.030 0.033 0.033 84.80 - ONS

365 315 SETTLERS BUILDER 21643 L B MA GB

Construction of 2-Storey Six (6) 
Classrooms School Building at 
Malandog Elementary School, 

Hamtic, Antique

Hamtic, Antique 11/17/2016 1st/Final ANTIQUE DEO LF 10.011 170 3/21/2016 9/6/2016 -2.56% C 0.455 0.186 0.223 0.000 0.000 0.000 86.40
86.4%                                                                         

Satisfactory
DEL

366 316

SILVER DRAGON 
CONSTRUCTION & 
LUMBER & GLASS 

SUPPLY

30835 L AAA MB GB

Construction of Main Hospital 
Building (Phase 3) Roxsd 

Memorial Provincial Hospital, 
Lanot, Rocas City

Lanot Roxas city 11/21/2016 First
CAPIZ 1ST 

DEO
LF 40.757 225 7/3/2016 2/12/2017 -2.65% OG 0.345 0.272 0.124 0.030 0.047 0.033 85.10 - DEL

367 317

SIXTEEN ENTERPRISES 
CALAPAN BRANCH/ I.F 

BLANCO'S 
CONSTRUCTION JOINT 

VENTURE

JV-15-1159 L A MA GE

Construction/Rehabilitation of 
Flood Control Structure, Mapang 

River Control, Bongabong, 
Oriental Mindoro

Bongabong, Oriental 
Mindoro

11/16/2016 Final
Southern 

Mindoro DEO
LF 22.912 200 3/25/2016 10/10/2016 2.66% C 0.395 0.200 0.300 0.000 0.000 0.000 89.50

87.58%                                                                         
Satisfactory

AHD

368 318
SJ BONIFACIO 

BUILDERS
32226 L B MA GE

Replacement of Permanent 
Weak Bridge, Gatas Bridge 1 
(B00499MN) along Pagadian 
City-Zamboanga City Road

 Pagadian City, 
Zamboanga Del Sur

11/18/2016 Final
Zamboanga 
del Sur 1st 

DEO
LF 24.254 314 5/28/2015 4/5/2016 0.00% C 0.363 0.200 0.300 0.000 0.000 0.000 86.30

87.242%                                                                         
Satisfactory

ONS

369 319 SMT CONSTRUCTION 36331 L D SB GE

Concreting/ Improvement of 
Dummon Farm-to-Market Road 

Quezon, Isabela Quezon, Isabela 11/19/2016 1st/Final Isabela 2nd LF 1.920 27 8/23/2016 9/18/2016 0.08% C 0.438 0.133 0.300 0.000 0.000 0.000 87.10
87.1%                                                                         

Satisfactory
AHD

370 320
SOPHIA 

CONSTRUCTION AND 
SUPPLY

33484 L B SB GB
Construction of Multi-Purpose 
Building at Brgy. Tinaingan  Brgy. Tinaingan 11/14/2016 1st/Final

SULTAN 
KUDARAT 1ST 

DEO

LF 2.563 156 2/12/2016 7/16/2016 -1.20% C 0.492 0.133 0.264 0.000 0.000 0.000 88.90
88.9%                                                                         

Satisfactory
DEL

371 321
SPECO BUILDERS INC. 

(Formerly: VRF 
Construction)

15301 L AA MB GE

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 

National Roads including 
Drainage based on PMS/ HDM-
4,  Secondary Roads, Nueva 

Ecija-Pangasinan Road

Nueva Ecija 11/23/2016 First
Regionala 

Office
LF 84.427 341 3/30/2016 3/5/2017 6.81% OG 0.308 0.300 0.150 0.030 0.061 0.050 89.90 - AHD

372 -
SPECO BUILDERS INC. 

(Formerly: VRF 
Construction)

15301 L AA MA GE

Construction/ Rehabilitation of 
Flood Control Structures, Sta. 
68+217.50 - Sta. 68+471.84, 
Brgy. Macapsing Rizal, Nueva 

Ecija

Rizal, Nueva Ecija 11/22/2016 Final
Nueva Ecija 

1st
LF 27.815 187 3/23/2016 9/25/2016 10.00% C 0.422 0.200 0.300 0.000 0.000 0.000 92.20

88.84%                                                                         
Satisfactory

AHD

373 322
SPRING STAR 

CONSTRUCTION AND 
SUPPLY

20240 L B MA GE

Cluster 10: Construction of 
Concrete Pathways, Roads and 

Rehabilitation of Bridge and 
Approaches, Malilipot, Albay

 Malilipot, Albay 11/15/2016 1st/Final Albay 1st DEO LF 1.874 113 3/21/2016 7/11/2016 0.00% C 0.481 0.133 0.300 0.000 0.000 0.000 91.40
91.4%                                                                         

Very Satisfactory
ONS

374 323 STAY CONSTRUCTION 23323 L A MA GE

Construction of Betag-Agri Pinoy 
Road, Sta. 0+000-Sta. 1+280, 

La Trinidad, Benguet
La Trinidad, Benguet 11/17/2016 1st/Final

Benguet 1st 
DEO

LF 35.908 255 7/18/2015 3/28/2016 -1.54% C 0.453 0.200 0.254 0.000 0.000 0.000 90.70
90.7%                                                                         

Very Satisfactory
DEL

375 324
STO. CRISTO 

CONSTRUCTION AND 
TRADING

26096 L B MA GE

Rehabilitation/ Improvement of 
Existing Dike along Parua River, 

Sta. 7+990 - Sta. 8+426, 
Concepcion, Tarlac

Concepcion, Tarlac 11/21/2016 1st/Final Tarlac 2nd LF 33.706 147 9/4/2015 1/28/2016 0.00% C 0.380 0.200 0.300 0.000 0.000 0.000 88.00
88%                                                                         

Satisfactory
ONS

376 -
STO. CRISTO 

CONSTRUCTION AND 
TRADING

26096 L A MA GB

Construction of Two Storey, 
Four Classroom Building for 

Dolores National High School, 
Sta. Cruz, Marinduque

Sta. Cruz, Marinduque 11/26/2016 First
Marinduque 

DEO
LF 6.838 120 8/23/2016 12/20/2016 11.08% OG 0.392 0.300 0.150 0.020 0.047 0.050 95.90 - AHD

377 325
STRUKTURA TEKNIKA 
SERVICES COMPANY

16646 L A MA GE

Rehabilitation of Road, 
Daanghari St. (Gov. A. Pascual 

St. to Tabing Dagat), Brgy. 
Daanghari, Navotas City

Navotas City 11/25/2016 1st/Final
Malabon-

Navotas DEO
LF 5.262 135 2/18/2016 7/1/2016 0.95% C 0.372 0.173 0.300 0.000 0.000 0.000 84.50

84.5%                                                                         
Satisfactory

AHD

378 326 STX ENTERPRISES 21547 L AAA LB GE

Asphalt Overlay of Calapan 
South Road (CSR), K0002+736-

K0004+000, K0004+000-
K0004+351.50, Calapan City, 

Oriental Mindoro

K0002+736-K0004+000, 
K0004+000-

K0004+351.50, Calapan 
City, Oriental Mindoro

11/17/2016 Final
Mindoro 

Oriental DEO
LF 35.686 163 3/30/2016 9/8/2016 5.00% C 0.458 0.200 0.300 0.000 0.000 0.000 95.80

88.54%                                                                         
Satisfactory

AHD

379 327

SUNWEST 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION 

(Formerly: Sunwest 
Construction & Supply)

15906 L AAA MB GE

Cluster 7: Construction of Flood 
Control System along Bulang 
River, Barangay Soa, Malinao, 

Albay 
Barangay Soa, Malinao, 

Albay 
11/15/2016 1st/Final Albay 1st DEO LF 27.973 201 3/17/2016 10/3/2016 10.53% C 0.457 0.133 0.300 0.000 0.000 0.000 89.00

89%                                                                         
Satisfactory

AHD

380 -

SUNWEST 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION 

(Formerly: Sunwest 
Construction & Supply)

15906 L AAA LB GE

Cluster 6: Preventive 
Maintenance based on 
Pavement Management 

System/Highway Development 
and Management-4 (HDM-4) 
Legazpi City-Punta de Jesus 

Road-K0563+000-K0564+844, 
Manito, Albay 

Manito, Albay 11/16/2016 1st/Final
Albay 2nd 

DEO
LF 9.280 57 3/29/2016 5/24/2016 0.00% C 0.450 0.133 0.300 0.000 0.000 0.000 88.30

88.3%                                                                         
Satisfactory

ONS

381 328

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC.

25226 L AAA MA GB

Basic Educational Facilities 
(BEFF) Batch-1 Construction of 

One (1) Unit, 4 Storey, 32 
Classroom School Building 

Panitan National High School, 
Panitan, Capiz

Panitan, Capiz 11/21/2016 First
CAPIZ 1ST 

DEO
LF 43.017 360 5/22/2016 5/16/2017 16.26% OG 0.385 0.256 0.150 0.030 0.041 0.050 91.20 - AHD

382 -

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC.

25226 L AAA LB GE

Rehabilitation/Major Repair of 
Minuluan Bridge (B00316NR) 

along Bacolod North
Talisay City, Negros 

Occidental
11/25/2016 1st/Final

Negros 
Occidental 1st 

DEO
LF 11.131 85 3/30/2016 6/22/2016 0.00% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30

93.3%                                                                         
Very Satisfactory

ONS
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383 -

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC.

25226 L B SB GE

Construction of Flood Control 
Structure along Tresfuentes 
Creek (Upstream Section)

Sta. 0+000-Sta. 0+465 
(R/S & L/S), Silay City, 

Negros Occidental
11/26/2016 Final

Negros 
Occidental 1st 

DEO
LF 27.684 190 3/28/2016 10/3/2016 0.00% C 0.499 0.133 0.300 0.000 0.000 0.000 93.20

90.02%                                                                         
Very Satisfactory

ONS

384 329

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, 
INC./TSD BUILDERS 
CONSTRUCTION AND 

SUPPLY (JOINT 
VENTURE)

JV-15-1472 L AAA MA GE

Construction of Flood Control 
Structure along Matagoy Creek 

(Upstream Section)

Sta. 0+000-Sta. 0+372.50 
(R/S & L/S), Silay City, 

Negros Occidental
11/26/2016 Final

Negros 
Occidental 1st 

DEO
LF 27.683 160 3/28/2016 9/3/2016 0.00% C 0.430 0.133 0.300 0.000 0.000 0.000 86.30

88.04%                                                                         
Satisfactory

ONS

385 330

SYNDTITE 
CONSTRUCTION 
CORPORATION 

(Formerly: R. C. Tagala 
Construction)

11597 L AAA MB GE

Rehabilitation/Major Repair of 
Magtatabo Bridge (B00055PW) 
along Puerto Princesa South 
Road,  Española, Palawan

 Española, Palawan 11/22/2016 1st/Final
Palawan 

Second DEO
LF 3.282 99 4/6/2016 7/13/2016 0.00% C 0.379 0.200 0.300 0.000 0.000 0.000 87.90

87.9%                                                                         
Satisfactory

ONS

386 -

SYNDTITE 
CONSTRUCTION 
CORPORATION 

(Formerly: R. C. Tagala 
Construction)

11597 L AAA MB GE

Rehabilitaiton/Major Repair of 
Aramaywan Bridge (B00049PW) 

along Puerto Princesa South 
Road, Narra, Palawan

Narra, Palawan 11/22/2016 1st/Final
Palawan 

Second DEO
LF 12.181 113 6/12/2016 10/2/2016 0.00% C 0.490 0.133 0.300 0.000 0.000 0.000 92.30

92.3%                                                                         
Very Satisfactory

ONS

387 331
TABADA 

CONSTRUCTION & 
SUPPLIES

35997 L D SB GB

Construction of 2 Storey 4 
Classroom School Building, 

Salvacion NHS

San Agustin, Surigao del 
Sur

11/18/2016 1st/Final
Surigao Del 
Sur 1st DEO

LF 6.430 180 3/17/2016 9/12/2016 -2.14% C 0.498 0.200 0.234 0.000 0.000 0.000 93.20
93.2%                                                                         

Very Satisfactory
DEL

388 -
TABADA 

CONSTRUCTION & 
SUPPLIES

35997 L D SB GB

Construction of 2 Storey 6-CL 
Agay NHS  RTR, Agusan del Norte, 

2nd  LD
11/14/2016 Final

Agusan del 
Norte DEO

LF 9.026 180 1/8/2016 7/5/2016 0.00% C 0.493 0.166 0.300 0.000 0.000 0.000 95.90
91.14%                                                                         

Very Satisfactory
ONS

389 332

THREE W BUILDERS, 
INC. / H2 LANDMARK 

BUILDERS, INC. JOINT 
VETUR

JV-14-245 L AAA LB GE

Road Upgrading (Gravel to 
Concrete) of Mati-Maragusan 
Road, Lupon, Davao Oreintal Lupon, Davao Oreintal 10/24/2016 1st/Final

Regional 
Office No. XI

LF 151.674 308 4/4/2015 2/5/2016 0.00% C 0.437 0.196 0.300 0.000 0.000 0.000 93.30
93.3%                                                                         

Very Satisfactory
ONS

390 333

THREE W. BUILDERS, 
INC / J.G. ORANZA 

CONSTRUCTION (JOINT 
VENTURE)

JV-15-618 L AAA MB GE

Construction of Flood Control/ 
Concrete Revetment along 

Silway River, P.I. 16 Brgy. City 
Heights, General Santos City

P.I. 16 Brgy. City Heights, 
General Santos City

11/23/2016 1st/Final
SOUTH 

COTABATO 
2ND DEO

LF 38.200 195 3/6/2016 9/16/2016 0.00% C 0.410 0.200 0.300 0.000 0.000 0.000 91.00
91%                                                                         

Very Satisfactory
ONS

391 334

TOKWING 
CONSTRUCTION, CORP. 

/ E.F. CHUA 
CONSTRUCTION, INC. 

JOINT VENTURE

JV-15-090 L AAA LB GE

Construction of Slope 
Protection, Roads and Other 
Improvement along Zapote 

River, Las Piñas, Metro Manila
Las piñas, Manila 11/24/2016 1st/Final

Las Piñas-
Muntinlupa 

DEO
LF 67.349 375 8/27/2015 9/4/2016 0.00% C 0.427 0.133 0.300 0.000 0.000 0.000 86.00

86%                                                                         
Satisfactory

ONS

392 335
TOP MOST 

DEVELOPMENT AND 
MARKETING CORP.

13361 L B MB GE

Rehabilitation/ Major Repair of 
Permanent Bridge, Abangay 

Bridge, Pototan - Tina - 
Lambunao Road, Lambunao 

Iloilo

Lambunao, Iloilo 11/15/2016 1st/Final
ILOILO 2ND 

DEO
LF 9.900 120 3/6/2016 7/3/2016 0.00% C 0.482 0.164 0.300 0.000 0.000 0.000 94.60

94.6%                                                                         
Very Satisfactory

ONS

393 -
TOP MOST 

DEVELOPMENT AND 
MARKETING CORP.

13361 L B MA GE

Rehabilitation/ Reconstruction 
of Balasan - Carles Road, 
K0183+782 - K0184+750, 

Balasan, Iloilo

Balasan, Iloilo 11/23/2016 1st/Final
ILOILO 3RD 

DEO
LF 16.266 99 2/1/2016 5/9/2016 0.00% C 0.386 0.200 0.300 0.000 0.000 0.000 88.60

88.6%                                                                         
Satisfactory

ONS

394 336

TR CONSTRUCTION 
CORPORATION 
(Formerly: TR 
Construction)

11697 L AAA MB GB

Construction of Two Storey Ten 
Classroom School Building 

Dancalan ES, Donsol, Sorsogon  Donsol, Sorsogon 11/19/2016 1st/Final
Camarines 
Norte DEO

LF 17.328 210 9/21/2015 4/17/2016 0.00% C 0.468 0.133 0.300 0.000 0.000 0.000 90.10
90.1%                                                                         

Very Satisfactory
ONS

395 337
TRIBU DESIGN AND 

CONSTRUCTION
12756 L A MB GE

Rehabilitation/Major Repair of 
Permanent Bridges, Gawidan 
Bridge (B0222) LZ along Mt. 

Province Bdry.-Calanan-
Pinukpuk-Abbut Rd. (Calanan), 

Tabuk City, Kalinga

Tabuk City, Kalinga 11/20/2016 1st/Final
Lower Kalina 

DEO
LF 4.800 125 2/1/2016 6/4/2016 0.00% C 0.500 0.197 0.300 0.000 0.000 0.000 99.70

99.7%                                                                         
Outstanding

ONS

396 338
TRINITY 

CONSTRUCTION AND 
ENGINEERING

0 L 0 0 GB

Construction of 1 Storey - 2 
Classroom School Building with 

attached Comfort Room, Kalinga 
Special Education Center, 

Bulanao, Tabuk City, Kalinga
Tabuk City, Kalinga 11/21/2016 1st/Final

Lower Kalina 
DEO

LF 1.737 120 6/2/2016 9/29/2016 -7.99% C 0.398 0.282 0.070 0.030 0.041 0.017 83.80
83.8%                                                                         

Satisfactory
DEL

397 339
TRI-VERT 

CONSTRUCTION & 
SUPPLY

39087 L C SB GE

Concreting of Villarica Farm to 
Market (Fronting DPWH-DEO), 
Brgy. Villarica, Midsayap, North 

Cotabato
0 11/17/2016 1st/Final

Cotabato 2nd 
DEO

LF 4.703 51 3/28/2016 5/17/2016 -4.00% C 0.465 0.200 0.180 0.000 0.000 0.000 84.50
84.5%                                                                         

Satisfactory
DEL

398 340

T-SQUARE 
CONSTRUCTION 

CORP.(Formerly: T-
Square Builders)

14268 L A MB GE

Rehab./ Reconst./ Upgrading of 
Damaged Paved National  

Roads including Drainage along 
Digos-Makar Road K1607+150-

K1608+252.5, Malungon, 
Sarangani Province

0 11/22/2016 1st/Final
Sarangani 

DEO
LF 18.452 100 5/31/2016 9/7/2016

(+)6.73
%

C 0.432 0.135 0.300 0.000 0.000 0.000 86.70
86.7%                                                                         

Satisfactory
AHD

399 -

T-SQUARE 
CONSTRUCTION 

CORP.(Formerly: T-
Square Builders)

14268 L A MB GR

Road Upgrading (Gravel to 
Paved) along Sarangani- Davao 
del Sur Coastal Road K1748+(-

753)-K17418+ (-383), 
K1747+000-K1747+259 Glan, 

Sarangani Province

0 11/22/2016 1st/Final
Sarangani 

DEO
LF 14.871 130 2/15/2016 6/23/2016 0.00% C 0.423 0.133 0.300 0.000 0.000 0.000 85.60

85.6%                                                                         
Satisfactory

ONS

400 341
TWIN DRAGON 
CONSTRUCTION

11392 L B SB GE

Road Upgrading (Unpaved to 
Paved) of TCR-Batiano 

Complex, Chainage 0-Chainage 
190, Tablas Island, Romblon

Chainage 0-Chainage 190, 
Tablas Island, Romblon

11/14/2016 1st/Final Romblon DEO LF 5.095 84 3/7/2016 5/29/2016 0.00% C 0.500 0.151 0.300 0.000 0.000 0.000 95.10
95.1%                                                                         

Very Satisfactory
ONS

401 342
TWO ACES 

CONSTRUCTION AND 
SUPPLY

15413 L A SB GB

Construction of Two (2) Storey 
Eight (8) CL @ Obrero 

Elementary School
Butuan City 11/12/2016 First

Butuan City 
DEO

LF 10.713 150 9/12/2016 2/8/2017
(+)16.6

3
OG 0.379 0.240 0.150 0.030 0.041 0.050 89.00 - AHD

402 -
TWO ACES 

CONSTRUCTION AND 
SUPPLY

15413 L A SB GB

Construction of 2 Storey 4-CL 
Cuyago NHS Jabonga, Agusan del 

Norte, 2nd LD
11/14/2016 1st/Final

Agusan del 
Norte DEO

LF 6.923 150 1/8/2016 6/5/2016 0.00% C 0.492 0.186 0.300 0.000 0.000 0.000 97.80
97.8%                                                                         

Outstanding
ONS
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403 343
ULTICON BUILDERS, 

INC.
17267 L AAA LB GE

Widening of Governor Miranda 
Bridge 2 (B01270MN) and 
Approaches along Daang 

Maharlika (MN), Sta. 1465+485 
to 1469+596 (as per RBIA), 

Davao del Norte

Sta. 1465+485 to 
1469+596 (as per RBIA), 

Davao del Norte
11/24/2016 First

Regional 
Office No. XI

LF 282.774 330 3/29/2016 2/21/2017 0.98% OG 0.396 0.240 0.150 0.030 0.047 0.050 91.30 - AHD

404 344 V U C ENGINEERING 7918 L A MB GE

Construction and Maintenance 
of Bridges, Replacement of 
Bridges from Temporary to 

Permanent , Buyukan Bridge 
(BO2232LZ) along Kabugao-

Pudtol-Luna-Cagayan Boundary 
Road, Kabugao, Apayao

Kabugao, Apayao 11/22/2016 First Apayao 1st LF 11.759 305 3/29/2016 1/27/2017 -0.84% OG 0.351 0.240 0.142 0.023 0.050 0.033 83.90 - DEL

405 345
V. N. GRANDE 

BUILDERS & SUPPLY
32238 L B SB GE

Repair/ Maintenance of 
Revetment Wall (Tigum 

Revetment), Brgy. Cubay, Jaro, 
Iloilo City

Brgy. Cubay, Jaro, Iloilo 
City

11/25/2016 First ILOILO CITY LF 2.940 45 10/26/2016 12/9/2016 0.00% OG 0.332 0.254 0.150 0.030 0.047 0.050 86.30 - ONS

406 346
VCD CONSTRUCTION 

AND SUPPLY
0 L 0 0 GE

Construction/Concreting of San 
Juan Road, Mondragon, 

Northern Samar

Mondragon, Northern 
Samar

11/22/2016 1st/Final
Northern 

Samar First 
DEO

LF 1.979 90 8/10/2016 11/7/2016 13.85% C 0.362 0.200 0.300 0.000 0.000 0.000 86.20
86.2%                                                                         

Satisfactory
AHD

407 347
VERGUZ 

CONSTRUCTION
26641 L D SB GB

Construction of School Buiding 
at Garsika Elementary School, 
Re-aligned to Construction of 

School Building at Garsika High 
School, Brgy. Garsika, Makilala, 

Cotabato

Brgy. Garsika, Makilala, 
Cotabato

11/16/2016 1st/Final
COTOBATO 
1ST DEO

LF 2.370 120 3/14/2016 7/11/2016 0.00% C 0.494 0.133 0.300 0.000 0.000 0.000 92.70
92.7%                                                                         

Very Satisfactory
ONS

408 348
VERZONTAL BUILDERS, 

INC. (Formerly: 
Verzontal Builders)

31574 L AAA MA GB

Local Infrastructure Program - 
Construction of Drainage Canal 
Brgy. Centro, Lal-lo, Cagayan 

1st LD

Lal-lo, Cagayan 11/16/2016 First Cagayan 1st LF 14.750 139 7/4/2016 11/19/2016 -66.69% OG 0.394 0.300 0.000 0.030 0.023 0.033 78.00 - DEL

409 349
VICENTE T. LAO  
CONSTRUCTION

7040 L AAA LB GE

Road Upgrading (Gravel to 
Concrete) of Cogon-Kapatagan-
Mainit Road leading to Mt. Apo, 
Camp Sabros, Mt. Apo Highland 

Resort, Tudaya Falls, Sta. 
1590+000-Sta. 1597+409.11, 

Digos City, Davao del Sur

Tudaya Falls, Sta. 
1590+000-Sta. 

1597+409.11, Digos City, 
Davao del Sur

11/19/2016 First
Davao Del Sur 

First DEO
LF 185.266 341 4/12/2016 3/18/2017 0.00% OG 0.340 0.240 0.150 0.030 0.051 0.050 86.10 - ONS

410 -
VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE

Road Widening of Makar-
Kiamba Road, K1664+271-
K1667+267.6, K1674+100-

K1675+107 General Santos City

General Santos City 11/23/2016 First
REGIONAL 

OFFICE
LF 91.544 230 5/11/2016 12/26/2016 0.54% OG 0.377 0.295 0.150 0.030 0.051 0.050 95.30 - AHD

411 350
VICTORIANO C. LIM 

CONSTRUCTION
25318 L A MA GE

Repair/Rehabilitation 
/Improvement along National 

Roads (Road Slope Protection), 
Oroquieta City-Calamba Mt. 

Road (S01015MN), K1760+180 
to K1760+300

Oroquieta City-Calamba 
Mt. Road (S01015MN), 

K1760+180 to K1760+300
11/25/2016 1st/Final

MISAMIS 
OCCIDENTAL 

1ST DEO
LF 10.173 180 1/14/2016 7/11/2016 0.00% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30

93.3%                                                                         
Very Satisfactory

ONS

412 351
VIGUZ CONSTRUCTION 

CORPORATION
8178 L B MA GE

Rehabilitation/Reconstruc- 
tion/Upgrading of Damaged 

Paved National Roads including 
Drainaged based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4) Bagahupi-Babatngon-

Sta. Cruz-Barugo-Carigara 
Road, K0938+852-K0939+352, 

Barugo, Leyte

K0938+852-K0939+352, 
Barugo, Leyte

11/18/2016 Final
Leyte Second 

DEO
LF 13.666 162 2/15/2016 7/25/2016 0.00% C 0.384 0.200 0.300 0.000 0.000 0.000 88.40

90.5%                                                                         
Very Satisfactory

ONS

413 352 VIRLO CONSTRUCTION 5765 L AA MB GE

Improvement/ Rehabilitation of 
Roads to RORO Port, Camolinas, 

Poblacion Cebu (Phase II, 
Cordova, Cebu

Cordova, Cebu 11/26/2016 1st/Final
CEBU 5TH 

DEO
LF 27.902 167 2/14/2016 7/29/2016 0.00% C 0.373 0.200 0.300 0.000 0.000 0.000 87.30

87.3%                                                                         
Satisfactory

ONS

414 353
WEARR ENTERPRISES & 

DEVELOPMENT CORP. 
14123 L A MA GE

Off-carriageway Improvement 
including Drainage along Gate-
Bulan-Airport Road (K0629+(-
487)-K0630+525; K0642+679-

K0644+194), Brgy. Sta. 
Teresita, Gate and Aquino, 

Bulan, Sorsogon

Brgy. Sta. Teresita, Gate 
and Aquino, Bulan, 

Sorsogon
11/19/2016 1st/Final

Sorsogon 2nd 
DEO

LF 31.000 191 3/3/2016 9/9/2016 0.00% C 0.447 0.133 0.300 0.000 0.000 0.000 88.00
88%                                                                         

Satisfactory
ONS

415 354
WEE ENG 

CONSTRUCTION INC.
16380 L AAA LB GE

Road Upgrading (Gravel to 
Paved) along Montevista-
Compostela-New Bataan-

Maragusan-Mati Bdry. Road, 
Lahi Section, Maragusan, 

Compostela Valley Province 

Maragusan, Compostela 
Valley Province 

11/22/2016 1st/Final
Compostela 
Valley DEO

LF 21.560 152 2/11/2016 7/11/2016 0.00% C 0.451 0.133 0.300 0.000 0.000 0.000 88.40
88.4%                                                                         

Satisfactory
ONS

416 355

WERR CORP. 
(INTERNATIONAL) / 

VIKING CONSTRUCTION 
AND SUPPLIES JOINT 

VENTURE

JV-15-1222 L AAA LA GE

Rehabilitation/Major Repair of 
Permanent Bridges, Gilbert 
Bridge 1 (B00897LZ) along 

Manila North Road, Laoag City, 
Ilocos Norte

 Laoag City, Ilocos Norte 11/16/2016 First
Regional 

Office No. I
LF 94.076 356 3/11/2016 3/1/2017 16.62% OG 0.400 0.240 0.150 0.030 0.058 0.050 92.80 - AHD

417 356
WILLIAM UY 

CONSTRUCTION
6991 L B MA GE

Rehabilitation/ Reconstruction/ 
Upgrading of Iloilo-Capiz (New 

Route) K0029+150 - K0029+303 
and K0032+291, Pototan, Iloil

Pototan, Iloilo 11/15/2016 First
REGIONAL 

OFFICE 
LF 22.919 168 8/3/2016 1/17/2017 10.69% OG 0.350 0.239 0.150 0.022 0.045 0.050 85.60 - AHD
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418 357
WIZARD TRADING AND 

CONSTRUCTION
21921 L B MA GE

Asset Preservation of National 
Roads: Preventive Maintenance 

Based on Pavement 
Management System/ Highway 
Development and Management-

4 (HDM-4), Tertiary Roads, 
Muñoz - Lupao Road, 

K0152+374 - K0153+000, 
K0153+476 - K0154+360, 
K0162+000 - K0163+411, 

Nueva Ecija

Nueva Ecija 11/22/2016 1st/Final
Nueva Ecija 

1st
LF 28.062 181 3/7/2016 9/3/2016 0.00% C 0.403 0.200 0.300 0.000 0.000 0.000 90.30

90.3%                                                                         
Very Satisfactory

ONS

419 358

WOODLAND 
CONSTRUCTION & 

SUPPLY INC. (Formerly: 
Woodland Construction 

& Supply)

33522 L C SB GE

Rehabilitation/ Major Repair of 
Bacjauan Bridge along 

Conception - San Dionisio Road, 
Concepcion, Iloilo

Concepcion, Iloilo 11/23/2016 1st/Final
ILOILO 3RD 

DEO
LF 4.857 60 2/1/2016 3/31/2016 4.09% C 0.470 0.181 0.300 0.000 0.000 0.000 95.10

95.1%                                                                         
Very Satisfactory

AHD

420 359 YS CONSTRUCTION 11928 L A MB GE

Concreting / Improvement of 
Sagbayan - Danao Road, 

including the Construction of 
Nahud Bridge and Approaches, 

Sec. 1-A: K0081+146.80 - 
K0081+164.60 L/S, Sec. 1-B: 

K0081+278.75 - K0081+309.50 
L/S, Sec. 1-C: K0081+619.70 - 
K0081+642.2 R/S, Sec. 1-D: 

K0081+885 - K0081+907 R/S, 
Sec. 1-E: K0082+292.70 - 
K0082+388.30, Sec. 1-F: 

K0082+997 - K0083+353 R/S, 
Sec. 1-G: K0083+353 - 

K0086+113, Sec. 2: K0088+712 - 
K0088+ 940, Bohol Section: 

K0093+960 - K0094+240, Bohol 
Province

Bohol Province 11/15/2016 First
REGIONAL 

OFFICE
LF 82.736 230 6/28/2016 2/12/2017 0.00% OG 0.368 0.199 0.150 0.030 0.070 0.050 86.70 - ONS

421 360
ZELAN CONSTRUCTION 

AND SUPPLY
36057 L D SB GE

Concreting of Abang-Samil Road 
Barangay Abang, Lucban, 

Quezon

Barangay Abang, Lucban, 
Quezon

11/17/2016 1st/Final Quezon 1st LF 1.910 21 4/4/2016 4/24/2016 0.00% C 0.405 0.133 0.300 0.000 0.000 0.000 83.80
83.8%                                                                         

Satisfactory
ONS
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