
PCAB ARC TYPE NAME LOCATION AMOUNT (Php)
DUR 
(C.D)

STARTED COMPLETION

1 1 11 DIAMOND EAGLE 
CONSTRUCTION 
CORPORATION

33328 L A MA GE 24DH0034 - Construction of Flood Control 
Structure along Balanac River, Barangay 

Poblacion Dos

Pagsanjan, 
Laguna

15-Oct-24 1st Laguna 1st 
DEO

LF 57,899,695.61 285 15-Mar-24 24-Dec-24 -4.54 OG 0.340 0.300 0.105 0.030 0.037 0.033 84.50% - DEL

2 2 11-16 CONSTRUCTION 29646 L AAA MB GE 24OB0083 - Construction of Slope Protection 
along Ilugin creek, Pasig City (Package 1)

Pasig City 15-Oct-24 1st Metro Manila 
1st DEO

LF 94,280,000.00 293 13-Feb-24 1-Dec-24 2.25 OG 0.399 0.162 0.150 0.022 0.058 0.050 84.10% - AHD

3 11-16 CONSTRUCTION 29646 L AAA MB GE 24DH0033 - Construction of River Control along 
Balanac River, Brgy. Maulawin

Pagsanjan, 
Laguna

16-Oct-24 1st Laguna 1st 
DEO

LF 93,594,921.19 351 15-Mar-24 28-Feb-25 15.57 OG 0.398 0.300 0.150 0.030 0.037 0.050 96.50% - AHD

4 11-16 CONSTRUCTION 29646 L AAA MB GB 24CK0115 - Rehabilitation of Existing Dike along 
Bangut River, Upstream of Bangot Bridge, 

Rightside, Package A

Capas, Tarlac 17-Oct-24 1st Tarlac 2nd 
DEO

LF 96,491,128.69 215 2-Jul-24 1-Feb-25 19.41 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

5 11-16 CONSTRUCTION 29646 L AAA MB GE 24CG0005: Flood Management Program: 
Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 

Rivers - Construction of Slope Protection 
Structure Along Pampanga River

San Luis, 
Pampanga

14-Oct-24 1st Pampanga 1st 
DEO

LF 96,500,000.00 248 5-Mar-24 7-Nov-24 0.75 OG 0.389 0.250 0.150 0.020 0.044 0.050 90.30% - AHD

6 11-16 CONSTRUCTION 29646 L AAA MB GB 24CK0022 - Construction of Groundsill Sacobia - 
Bamban River

Bamban, Tarlac 2-Dec-24 Final Tarlac 2nd 
DEO

LF 96,491,125.42 274 20-Feb-24 19-Nov-24 0 C 0.500 0.174 0.300 - - - 97.40% 95.3%
Very Satisfactory

ONS

7 11-16 CONSTRUCTION 29646 L AAA MB GE 24AA0137 - Convergence and Special Support 
Program - Construction/Improvement of Access 
Roads leading to Tourism Destinations (Tourism 

Road Infrastructure Program - TRIP) - 
Construction of Tarrag - Caramuangen Road 

leading to Darna Falls

Pagudpud, Ilocos 
Norte

15-Oct-24 1st Ilocos Norte 
1st DEO

LF 96,499,802.21 301 23-Feb-24 19-Dec-24 6.26 OG 0.353 0.300 0.150 0.020 0.045 0.033 90.10% - AHD

8 3 1129 BUILDERS 38839 L A SB GE 24OH0033 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Drainage 
System Along Arellano St.

Paco, Manila 17-Oct-24 1st South Manila 
DEO

LF 28,782,198.28 328 21-Feb-24 13-Jan-25 1.17 OG 0.396 0.300 0.150 0.030 0.048 0.033 95.70% - AHD

9 4 1199S CONSTRUCTION 50198 L D SB GE 23CD0190 - Construction of Multi-Purpose 
Building, Brgy. Paradise 3

City of San Jose 
Del Monte, 

Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 4,825,000.00 180 11-Dec-23 7-Jun-24 1.26 C 0.499 0.189 0.300 - - - 98.80% 98.31%
Outstanding

AHD

10 5 121 CONSTRUCTION 
CORPORATION

21686 L D SB GE 240G0022 - Rehabilitation of Drainage System, 
Barangay Mariana

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 29,591,277.40 310 8-Feb-24 13-Dec-24 13.03 OG 0.397 0.300 0.150 0.024 0.046 0.033 95.00% - AHD

11 6 128 DRAGON 
CONSTRUCTION AND 

SUPPLIES

35408 L B MA GE 24F00174 - Convergence and Special Support 
Program (CSSP): Sustainable Infrastructure 

Projects Alleviating Gaps (SIPAG) - Access Roads 
and/or Bridges from the National Road/s 

Leading to Major/Strategic Public 
Buildings/Facilities-Construction of Daet-Talisay 
River Irrigation System North Main Canal Service 

Road

Daet, Camarines 
Norte

26-Nov-24 Final Camarines 
Norte Sub-

DEO

LF 33,745,381.64 170 19-Mar-24 4-Sep-24 0 C 0.475 0.166 0.300 - - - 94.10% 95.9%
Very Satisfactory

ONS

12 7 1C4M BUILDERS, INC. 46048 L B MA GE 24DN0032 - FY 2024 DPWH Infrastructure 
Program-Organizational Outcome 2: Protect 

Lives and Properties against Major Floods-Flood 
Management Program-

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems-Construction 
of Flood Control Structure, Dau Creek, Phase 2

Barangay San 
Luis, Antipolo 

City, Rizal 
(Second District)

22-Oct-24 1st Rizal 1st DEO LF 49,000,000.00 306 19-Feb-24 20-Dec-24 0.16 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

13 1C4M BUILDERS, INC. 46048 L B MA GE 24DN0021 - FY 2024 DPWH Infrastructure 
Program-Organizational Outcome 2: Protect 

Lives and Properties against Major Floods-Flood 
Management Program-

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems-Construction 

of Flood Control Structure, Calawis River 
(Upstream), Phase 4

Barangay 
Calawis, Antipolo 

City, Rizal

22-Oct-24 1st Rizal 1st DEO LF 48,807,092.90 345 14-Feb-24 23-Jan-25 18.2 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

14 1C4M BUILDERS, INC. 46048 L B MA GE 24DN0001- FY 2024 DPWH Infrastructure 
Program - Organizational Outcome 2: Protect 

Lives and Properties against Major Floods- Flood 
Management Program- 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Flood Control Structure, Binayoyo River 
(Downstream), Phase 5, Barangay Calawis

Antipolo City 
Rizal

25-Nov-24 Final Rizal 1st DEO LF 48,998,726.00 240 12-Feb-24 8-Oct-24 15 C 0.500 0.133 0.300 - - - 93.30% 93.90%
Very Satisfactory

AHD

15 8 1st NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION CORP.

11645 L B MA GE 24AD0011 - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged paved Roads - Tertiary Roads - Jct. 
Santiago - Banayoyo - Lidlidda - San Emilio - 

Quirino Road - K0386+234 to K0387+128, 
K0388+765 - K0388+965

Quirino, Ilocos 
Sur

18-Oct-24 1st Ilocos Sur 2nd 
DEO

LF 29,606,753.60 231 10-May-24 26-Dec-24 13.44 OG 0.384 0.300 0.150 0.020 0.045 0.050 94.90% - AHD

16 9 3DIAMONDS 
CONSTRUCTION 
CORPORATION

35457 L A MA GE 24FO0079 - Convergence and Special  Support 
Program - Basic Infrastructure Program (BIP) - 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities - 
Construction of San Francisco River Flood 

Mitigation Structures, Brgy. Maguiron and Brgy. 
Minto

Guinobatan, 
Albay

22-Oct-24 1st Albay 3rd 
DEO

LF 99,000,000.00 285 10-Jun-24 21-Mar-25 7.47 OG 0.400 0.180 0.150 0.030 0.051 0.033 84.40% - AHD

17 10 3N CONSTRUCTION & 
SUPPLY

37872 L B MA GE 24HA0117 - Construction Of Multi-Purpose 
Building (Commercial Court), Mahayag Norte

Catigbian, Bohol 7-Nov-24 1st Bohol 1st 
DEO

LF 34,635,670.49 270 14-Jun-24 10-Mar-25 9.76 OG 0.384 0.300 0.150 0.024 0.043 0.033 93.40% - AHD
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18 11 3R3M CONSTRUCTION 
AND SUPPLY

45410 L B MA GE 24FJ0026 - OO2: Protect Lives and Properties 
Against Major Floods, 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure - Construction of 

Dimasalang Flood Control

Barangay G. 
Aliño, 

Dimasalang, 
Masbate

2-Dec-24 Final Masbate 3rd 
DEO

LF 48,942,303.93 210 15-Feb-24 11-Sep-24 0 C 0.498 0.136 0.300 - - - 93.40% 91.24%
Very Satisfactory

ONS

19 12 3R3M CONSTRUCTION 
AND SUPPLY / NEXT 

GENERATION 
CONSTRUCTION AND 

SUPPLY CORPORATION 
(Joint Venture)

JV-24-
15100

L B MA GE 24FI0063 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structure and Drainage Systems - Construction 

of Flood Mitigation Structure, Barangay 
Quinyang, Diotay

Balud, Masbate 
City

15-Oct-24 1st Masbate 2nd 
DEO

LF 61,465,147.78 251 10-Jul-24 17-Mar-25 21.58 OG 0.365 0.287 0.150 0.030 0.051 0.050 93.30% - AHD

20 13 4 DOUBLERS TRADING AND 
CONTRACTOR, INC.

35452 L A MA GE 23OF0164 - Construction (Completion) of Road 
and Drainage along Gozum St., Barangay 

Nagkaisang Nayon

Quezon City 28-Nov-24 Final Quezon City 
1st DEO

LF 29,399,189.88 260 11-Sep-23 27-May-24 5.38 C 0.495 0.158 0.300 - - - 95.30% 94.22%
Very Satisfactory

AHD

21 14 4B CONSTRUCTION 
CORPORATION

23445 L AAA LB GE 24CB0067- Preventive Maintenance- Tertiary 
Roads- Jct. Layac- balanga- Mariveles Port Rd- 

K0125+000- K0125+557

Bataan 2nd 
District

27-Nov-24 Final Bataan 2nd 
DEO

LF 21,553,822.14 77 27-Mar-24 11-Jun-24 0 C 0.499 0.134 0.300 - - - 93.30% 95.94%
Very Satisfactory

ONS

22 15 4DOVE BUILDERS 
CORPORATION

36232 L B MA GE 24FO0096 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities - 

Concreting of Mahaba-Busay Road

Ligao City, Albay 22-Oct-24 1st Albay 3rd 
DEO

LF 47,653,230.00 210 17-Jun-24 12-Jan-25 0.08 OG 0.330 0.240 0.150 0.030 0.054 0.050 85.40% - AHD

23 16 619 BUILDERS 
CONSTRUCTION 
CORPORATION

40655 L B MA GE 24BF0096 - Convergence and Special Support 
Program - BIP - Access Roads and/or Bridges 

from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Rehabilitation of Brgy. Malalinta Road

Malalinta, San 
Manuel, Isabela

24-Oct-24 1st Isabela 2nd 
DEO

LF 35,667,777.70 150 15-Jul-24 11-Dec-24 -4.59 OG 0.389 0.244 0.104 0.030 0.054 0.017 83.80% - DEL

24 619 BUILDERS 
CONSTRUCTION 
CORPORATION

40655 L B MA GE 24BF0056 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Access Roads and/or Bridges from the National 
Road/s Leading to Major/Strategic Public 

Buildings/Facilities - Rehabilitation of Brgy. Eden 
Road

San Manuel, 
Isabela

24-Oct-24 1st Isabela 2nd 
DEO

LF 40,420,900.67 162 29-May-24 6-Nov-24 -4.2 OG 0.395 0.245 0.108 0.030 0.042 0.017 83.70% - DEL

25 17 722 CONSTRUCTION, INC. 21923 L A MA GE 24C00472 -Flood Management Program-
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems-Construction 

of Flood Control Structure along San Miguel 
River at Marugay-Rugay Bridge 2, Phase 3, 

Barangay Garlang

San Ildefonso, 
Bulacan

16-Oct-24 1st Bulacan 3rd 
DEO

LF 95,044,504.94 330 14-May-24 8-Apr-25 6.76 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

26 722 CONSTRUCTION, INC. 21923 L A MA GE 23C00114 - Network Development Program - 
Construction of By-Pass and Diversion Roads, 

Pulilan - Baliuag Diversion Road

Province of 
Bulacan

23-Oct-24 Final Regional 
Office No. III

LF 74,879,550.39 465 26-Jun-23 2-Oct-24 0 C 0.500 0.200 0.300 - - - 100.00% 99.04%
Outstanding

ONS

27 18 739 BUILDERS 31174 L A MA GE 24PA0075 - Sustainable Infrastructure Project 
Alleviating Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities, 
Rehabilitation of Poblacion - Gayaman Road

Luba, Abra 1-Dec-24 1st Abra DEO LF 144,750,000.00 395 29-Feb-24 29-Mar-25 28.51 OG 0.387 0.300 0.150 0.020 0.031 0.050 93.80% - AHD

28 19 A. DE GUIA 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

18228 L AA MB GE 24BG0063 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Cagayan River F

Reina Mercedes, 
Isabela

15-Oct-24 1st Isabela 3rd 
DEO

LF 96,400,992.25 328 19-Jun-24 12-May-25 11.3 OG 0.384 0.249 0.150 0.020 0.037 0.050 89.00% - AHD

29 20 A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L AAA MB GB 24GO0097 - Construction of Multi-Purpose 
Building (Bacolod Museum), Barangay Tangub

Bacolod City, 
Negros 

Occidental

5-Nov-24 1st Bacolod City 
DEO

LF 96,500,000.00 460 25-Mar-24 27-Jun-25 42.75 OG 0.385 0.289 0.150 0.030 0.057 0.033 94.40% - AHD

30 A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L AAA MA GE 24GJ0063- Construction of Iloilo City Access 
Road Section 1 (Bike Lane)

Iloilo City 14-Nov-24 1st Iloilo City DEO LF 48,899,269.38 342 26-Feb-24 1-Feb-25 -10.18 OG 0.400 0.240 0.048 0.030 0.043 0.017 77.80% - AHD

31 A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L AAA MB GE 24GN0014- Asset Preservation - Rehabilitation / 
Reconstruction / Upgrading of Damaged Paved 

Roads - Secondary Roads - Jct. Pulupandan - 
Pulupandan Pier Road K0025+(-653) to 
K0025+880, K0026+290 to K0026+923

Pulupandan, 
Negros 

Occidental

12-Nov-24 1st Negros 
Occidental 

4th DEO

LF 45,758,721.42 244 11-Jun-24 9-Feb-25 14.45 OG 0.362 0.240 0.150 0.030 0.041 0.050 87.30% - AHD

32 21 A.C. SOLIVEN 
CONSTRUCTION AND 

GENERAL MERCHANDISE/ 
1FC DIZON CORP. (Joint 

Venture)

JV-23-
13110

L B MA GB 23CJ0348- Construction of By-pass and Diversion 
Roads, New Clark City- Tarlac City Diversion 

Road Package B

Tarlac City, 
Tarlac

22-Nov-24 Final Tarlac 1st 
DEO

LF 99,000,043.24 193 12-Jan-24 22-Jul-24 0 C 0.488 0.171 0.300 - - - 95.90% 95.9%
Very Satisfactory

ONS

33 A.C. SOLIVEN 
CONSTRUCTION AND 

GENERAL MERCHANDISE/ 
1FC DIZON CORP. (Joint 

Venture)

JV-24-
13563

L B MA GE 24CJ0128- Construction of Flood Control 
Structure along Tarlac River- O'Donnell River, 

Balanti- Armenia Section (Segment A)

Tarlac City, 
Tarlac

22-Nov-24 Final Tarlac 1st 
DEO

LF 99,000,010.84 244 22-Feb-24 22-Oct-24 9.93 C 0.470 0.178 0.300 - - - 94.80% 94.8%
Very Satisfactory

AHD

34 22 A.D. GONZALES JR. 
CONSTRUCTION AND 

TRADING CO. INC.

10012 L AAA LB GE 24C00406 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within major River Basins and Principal 

Rivers - Pasig - Potrero River (Bacolor Section)

Pampanga 24-Oct-24 1st Regional 
Office No. III

LF 289,498,681.28 360 14-May-24 8-May-25 50.48 OG 0.398 0.300 0.150 0.030 0.048 0.033 95.90% - AHD
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35 23 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 24GJ0012- Construction of Burgos Street to Sto. 
Rosario Street leading to Plaza Libertad, bahay 
ng Agila, and Fort San Pedro Drive, City Proper

Iloilo City, Iloilo 14-Nov-24 1st Iloilo City DEO LF 33,899,547.38 319 26-Feb-24 9-Jan-25 0.51 OG 0.293 0.300 0.150 0.030 0.048 0.050 87.10% - AHD

36 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 24GH0042 - Rehabilitation/Major Repair of 
Flood Control Structure - Rehabilitation of 

Seawall, Barangay Poblacion

Carles, Iloilo 5-Nov-24 1st Iloilo 3rd DEO LF 59,288,634.12 203 21-Feb-24 10-Sep-24 -10.83 OG 0.394 0.300 0.042 0.030 0.052 0.033 85.10% - DEL

37 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 24GF0046 - Construction of Miagao East 
Coastline Access Road, Including Protection 

Works/Seawall

Miagao, Iloilo 12-Nov-24 1st Iloilo 1st DEO LF 77,129,710.07 317 29-Feb-24 10-Jan-25 20.44 OG 0.399 0.299 0.150 0.015 0.037 0.033 93.30% - AHD

38 24 A.D. PENDON 
CONSTRUCTION & SUPPLY, 
INC. / PANAY EAST COAST 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-23-
12836

L B MA GE 24GP0028 - Road Widening - Iloilo - Capiz Rd. 
(New Route) - K0091+715 - K0091+768, 
K0092+493 - K00093+425, Brgy. Mianay

Sigma, Capiz 6-Nov-24 1st Capiz 2nd 
DEO

LF 71,969,987.59 352 26-Feb-24 11-Feb-25 2.33 OG 0.339 0.289 0.150 0.022 0.044 0.033 87.70% - AHD

39 25 A.I.P. CONSTRUCTION 32458 L AA MB GE 24A00008 - Construction/Rehabilitation of Flood 
Control Structure along Abra River, Upstream 
and Downstream of Quirino Bridge, (Phase 1)

Quirino, Ilocos 
Sur

18-Oct-24 1st Regional 
Office No. I

LF 157,294,568.63 317 26-Feb-24 7-Jan-25 6.04 OG 0.390 0.300 0.150 0.030 0.049 0.050 96.90% - AHD

40 26 A.I.YU BUILDERS & 
ENTERPRISES

35586 L AA MB GB 24JB0055 - Construction of 2 Storey 6 -
Classroom School Building San Pedro NHS

San Pedro, 
Polanco, 

Zamboanga del 
Norte

7-Nov-24 1st Zamboanga 
del Norte 1st 

DEO

LF 19,950,000.00 273 20-May-24 16-Feb-25 17.73 OG 0.331 0.284 0.150 0.030 0.041 0.050 88.60% - AHD

41 A.I.YU BUILDERS & 
ENTERPRISES

35586 L AA MB GE 24JB0024 - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads Dipolog - Oroquieta 

National Rd. K1801+404 - K1802+000, 
K1805+000 - K1805+219, K1807+000 - 
K1807+580, K1817+538 - K1817+747, 

K1826+1003 - K1827+1028, K1828+805 - 
K1829+557

Zamboanga del 
Norte

7-Nov-24 1st Zamboanga 
del Norte 1st 

DEO

LF 63,062,421.42 280 20-Mar-24 24-Dec-24 4.46 OG 0.381 0.300 0.150 0.024 0.048 0.033 93.60% - AHD

42 A.I.YU BUILDERS & 
ENTERPRISES

35586 L AA MB GE 24JD0026 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Sindangan - Liloy 
Rd - K1945+000 - K1946+000, K1959+000 - 

K1959+679, K1962+000 - K1962+551, K1962+726 
- K1962+836

Zamboanga del 
Norte

5-Nov-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 77,153,680.00 323 24-Mar-24 9-Feb-25 2.06 OG 0.379 0.300 0.150 0.024 0.041 0.033 92.70% - AHD

43 27 A.L. LUCERO 
CONSTRUCTION SERVICES

48004 L B SB GB 23OD0109 - Construction of Multi-Purpose 
Buidling (Covered Court), SMMI, Barangay 178

Caloocan City 29-Nov-24 Final Metro Manila 
3rd DEO

LF 29,690,190.38 360 17-Mar-23 10-Mar-24 0.67 C 0.491 0.161 0.300 - - - 95.20% 91.21%
Very Satisfactory

AHD

44 28 A.L. SALAZAR 
CONSTRUCTION, INC.

3899 L AAA MB GE 24OF0178 - Construction of Flood Mitigation 
Structure along Marikina River, Barangay 

Batasan Hills

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 190,353,410.08 360 19-Jun-24 13-Jun-25 7.66 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

45 29 A.L. SALAZAR 
CONSTRUCTION, INC. / 

ROTAFLEX CONSTRUCTION 
AND DEVELOPMENT CORP. 

(Joint Venture)

JV-24-
13322

L AAA MB GE 24AO0064 - Construction of Pumping Station, 
Batasan River

Malabon City 16-Oct-24 1st Malabon-
Navotas DEO

LF 96,500,000.00 360 23-Feb-24 16-Feb-25 5.21 OG 0.398 0.300 0.150 0.022 0.053 0.033 95.60% - AHD

46 A.L. SALAZAR 
CONSTRUCTION, INC. / 

ROTAFLEX CONSTRUCTION 
AND DEVELOPMENT CORP. 

(Joint Venture)

JV-23-
12558

L AAA MB GE 24OA0044 - Construction of Flood Mitigation 
Structure along Muzon and Dampalit River 

(Phase 7)

Malabon City 20-Nov-24 Final Malabon-
Navotas DEO

LF 59,399,880.03 300 21-Feb-24 16-Dec-24 18 C 0.458 0.200 0.300 - - - 95.80% 95.8%
Very Satisfactory

AHD

47 30 A.M. CANETE 
CONSTRUCTION AND 

TRADING

42540 L D SB GE 24CH0135 - Network Development Program - 
Road Widening - Tertiary Roads - San Fernando - 

Lubao Rd, K0085+660.05 - K0085+897

Lubao, 
Pampanga

23-Oct-24 1st Pampanga 
2nd DEO

LF 21,177,754.94 150 13-Aug-24 9-Jan-25 2.49 OG 0.390 0.300 0.150 0.020 0.052 0.033 94.50% - AHD

48 31 A.M. ORETA & CO., INC. 00108 L AAAA LB GE 24DO0090: Organizational Outcome 1: Ensure 
and Safe and Reliable National Road System - 

Network Development Program - Road 
Widening - Secondary Roads - Manila East Road, 

K0058+300 - K0058+920

Pillila, Rizal 19-Oct-24 1st Rizal 2nd DEO LF 73,693,545.95 280 25-Mar-24 29-Dec-24 0.29 OG 0.390 0.300 0.150 0.030 0.047 0.033 95.00% - AHD

49 32 A.M. ORETA & CO., INC. / 
LABB CONSTRUCTION 

DEVELOPMENT INC. (Joint 
Venture)

JV-24-
13582

L AAAA LB GE 24HC0036 - Convergence and Special Support 
Program- Sustainable Infrastructure Projects 
Alleviating Gaps (Sipag): Access Roads and/or 
Bridges From The National Road/s Leading to 

Major/Strategic Public Buildings/Facilities- 
Construction of Talibon-Bien Unido Bridge, 

Phase 1

Talibo Bohol 8-Nov-24 1st Bohol 2nd 
DEO

LF 96,386,000.00 330 8-Apr-24 3-Mar-25 1.92 OG 0.400 0.295 0.150 0.030 0.048 0.033 95.60% - AHD

50 33 A.P. MELENDREZ 
CONSTRUCTION, INC.

11189 L B MA GB 24OI0044 - Construction of Multi-Purpose 
Building, Barangay Alabang

Muntinlupa City, 
Metro Manila

18-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 47,166,227.34 240 8-Feb-24 4-Oct-24 -1.22 OG 0.384 0.300 0.138 0.030 0.049 0.033 93.40% - DEL

51 34 A.P.B. CONSTRUCTION 17055 L A MB GE 24AC0045 - Construction of Seawall, Brgy. 
Mindoro

Vigan City, Ilocos 
Sur

17-Oct-24 1st Ilocos Sur 1st 
DEO

LF 39,188,271.88 230 20-May-24 4-Jan-25 0.02 OG 0.391 0.262 0.150 0.030 0.045 0.050 92.80% - AHD

52 35 A.P.D. CONSTRUCTION, 
INC.

17467 L AA MB GE 24BK0072 - Asset Preservation Program - 
rehabilitation / Reconstruction / Upgrading of 

Damaged Paved Roads - Secondary Roads - 
Cordon - Aurora Bdry Rd (Isabela Bdry - Jct. 

Dumabato) - K0360+407 - K0360+946

Aglipay, Quirino 18-Oct-24 1st Quirino DEO LF 29,674,213.21 206 6-May-24 27-Nov-24 1.78 OG 0.376 0.289 0.150 0.030 0.037 0.050 93.20% - AHD

53 A.P.D. CONSTRUCTION, 
INC.

17467 L AA MB GE 24BK0027 - Network Development Program - 
Road Widening - Tertiary Roads - Dumabato - 

Balligui Road - K0373+836 to K0374+933

Maddela, 
Quirino

18-Oct-24 1st Quirino DEO LF 62,719,967.99 254 4-Jun-24 12-Feb-25 30.15 OG 0.378 0.300 0.150 0.020 0.042 0.050 94.00% - AHD
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54 A.P.D. CONSTRUCTION, 
INC.

17467 L AA MB GE 24BK0014 - Basic Infrastructure Program (BIP) - 
Access Road and/or Bridges from the National 

Road/s leading to Major/Strategic Public 
Buildings / Facilities - Construction of Balagbag 

Road, Barangay Balagbag

Diffun, Quirino 19-Oct-24 1st Quirino DEO LF 14,671,910.14 302 12-Feb-24 9-Dec-24 31.65 OG 0.391 0.265 0.150 0.020 0.042 0.033 90.10% - AHD

55 A.P.D. CONSTRUCTION, 
INC.

17467 L AA MB GE 24BK0013 - Convergence and Special Support 
Program - Construction / Improvement of Access 
Roads leading to Declared Tourism Destinations 

(Tourism Road Infrastucture Program - TRIP), 
Access Road leading to Kimmalugong Falls, Jose 

Ancheta

Maddela, 
Quirino

19-Oct-24 1st Quirino DEO LF 18,706,866.81 370 23-Feb-24 26-Feb-25 0.21 OG 0.398 0.283 0.150 0.020 0.033 0.033 91.70% - AHD

56 36 A.P.O. GENERAL 
CONSTRUCTION

7010 L AA LA GE 24PM0006 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabiliation/Reconstruction/Upgrading of 
Damaged Paved Roads - Tertiary Roads - Jct 

Talubin - Barlig - Natonin- Paracelis - Calaccad Rd - 
K0450+617 - K0452+750 

Natonin, 
Mountain 
Province

29-Nov-24 1st Mt. Province 
2nd DEO

LF 38,940,300.00 213 28-Jun-24 26-Jan-25 0.02 OG 0.396 0.300 0.150 0.030 0.044 0.033 95.30% - AHD

57 37 A.R.L. CONSTRUCTION 27645 L B MA GB 24CC0002 - Construction of Riverbank 
Protection Structure along Balagtas River (Phase 

II), Barangay Pulong Gubat

Balagtas, 
Bulacan

26-Nov-24 Final Bulacan 1st 
DEO

LF 96,499,114.57 300 7-Feb-24 2-Dec-24 1.2 C 0.488 0.133 0.300 - - - 92.10% 92.7%
Very Satisfactory

AHD

58 38 A.R.L. CONSTRUCTION / AR 
LUSTRE CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-23-
11917

L B MA GE 24EE0074 - Construction of Slope Protection 
along Lamaro Bridge I

El Nido, Palawan 18-Oct-24 1st Palawan 1st 
DEO

LF 44,097,774.54 280 14-Feb-24 19-Nov-24 1.9 OG 0.385 0.241 0.150 0.030 0.039 0.033 87.80% - AHD

59 39 A.S.T. BUILDERS/ TRI4 
CONSTRUCTION & 

DEVELOPMENT CORP. 
(Joint Venture)

JV-23-
11114

L A MA GE 23HH0097- 002: Protect Lives and Properties 
Against Major Floods- Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers- 

Construction of Flood Mitigation Structure along 
Mananga River

Barangay Buot- 
Taup, Cebu City

28-Oct-24 Final Cebu City 
DEO

LF 86,704,127.07 283 20-Jun-23 28-Mar-24 0.73 C 0.458 0.200 0.300 - - - 95.80% 95.8%
Very Satisfactory

AHD

60 A.S.T. BUILDERS/ TRI4 
CONSTRUCTION & 

DEVELOPMENT CORP. 
(Joint Venture)

JV-23-
13029

L A MA GE 24HH0060- 002: Protect Lives and Properties 
Against Major Floods- Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers- 

Construction of Flood Mitigation Structure along 
Mananga River

Barangay Buot- 
Taup, Cebu City

28-Oct-24 1st Cebu City 
DEO

LF 96,420,000.00 273 29-Feb-24 27-Nov-24 5.13 OG 0.370 0.300 0.150 0.030 0.055 0.050 95.50% - AHD

61 40 A3 CONSTRUCTION & 
SUPPLY

39671 L B MA GE 24FM0034 - Flood Management Program - 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structures, Bito River 
(Upstream), Brgy. Corbada

San Fenando, 
Masbate

17-Oct-24 1st Masbate 1st 
DEO

LF 48,999,764.72 246 1-Apr-24 2-Dec-24 16.61 OG 0.362 0.300 0.150 0.030 0.048 0.050 94.00% - AHD

62 A3 CONSTRUCTION & 
SUPPLY

39671 L B MA GE 24FI0060 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure, Barangay 
Calumpang

Milagros, 
Masbate

16-Oct-24 1st Masbate 2nd 
DEO

LF 62,724,955.02 251 13-May-24 18-Jan-25 -9.92 OG 0.399 0.296 0.051 0.030 0.057 0.033 86.60% - DEL

63 A3 CONSTRUCTION & 
SUPPLY

39671 L B MA GE 24FB0017: 002- Construction/Rehabilitation of 
Flood Mitigation Facilities within Major River 
Basins and Principal Rivers- Construction of 

Flood Mitigation and Drainage Structure along 
Quirangay River (Package 1)

Camalig, Albay 25-Nov-24 Final Albay 2nd 
DEO

LF 96,498,182.44 285 26-Feb-24 6-Dec-24 2.16 C 0.409 0.200 0.300 - - - 90.90% 94.86%
Very Satisfactory

AHD

64 A3 CONSTRUCTION & 
SUPPLY

39671 L B MA GE 23FJ0042 - CSSP - Construction/ Improvement of 
Access Roads leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 

Program- TRIP)- Esperanza- Placer Road leading 
to Pasiagon Beach front, Balay na Bato and 

Esperanza Seaport, (Daan-Lungsod Br.)

Esperanza- 
Placer Road, 
Masbate (3rd 

Legislative 
District)

2-Dec-24 Final Masbate 3rd 
DEO

LF 149,380,804.34 553 20-Jun-23 23-Dec-24 0.83 C 0.500 0.135 0.300 - - - 93.50% 91.88%
Very Satisfactory

AHD

65 A3 CONSTRUCTION & 
SUPPLY

39671 L B MA GE 24FJ0027 - CSSP - Construction/Improvement of 
Access Roads leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 

Program - TRIP) - Esperanza - Placer Road leading 
to Pasiagon Beach Front, Balay na Bato and 

Esperanza Seaport

Esperanza, 
Masbate

2-Dec-24 Final Masbate 3rd 
DEO

LF 59,661,902.71 216 6-Feb-24 8-Sep-24 14.62 C 0.500 0.137 0.300 - - - 93.70% 94%
Very Satisfactory

AHD

66 41 A3 CONSTRUCTION & 
SUPPLY / C L CARANDANG 

ENTERPRISES (Joint 
Venture)

JV-23-
12918

L A MA GE 24FJ0024 - 002: Protect Lives and Properties 
Against Major Floods, Construction/ 

Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Flood 

Mitigation Structure - Construction of Flood 
Control Structure at San Ramon River

Uson, Masbate 17-Oct-24 1st Masbate 3rd 
DEO

LF 96,435,398.19 261 15-Feb-24 1-Nov-24 -4.26 OG 0.384 0.300 0.107 0.030 0.057 0.033 91.10% - DEL

67 A3 CONSTRUCTION & 
SUPPLY/ C.L. CARANDANG 

ENTERPRISES (Joint 
Venture)

JV-23-
12672

L A MA GE 24FI0030 - Organizational Outcome 2: Protect 
Lives and Properties Against Floods - Flood 

Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Control Structure, Asid River

Masbate City, 
Masbate

9-Dec-24 Final Masbate 2nd 
DEO

LF 96,499,956.99 316 21-Feb-24 1-Jan-25 18.17 C 0.500 0.139 0.300 - - - 93.90% 94.92%
Very Satisfactory

AHD

68 42 A3 CONSTRUCTION & 
SUPPLY / HKP 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-24-
14583

L B MA GE 24FI0061- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Mitigation Structure, Barangay Mabuhay

Balud, Masbate 16-Oct-24 1st Masbate 2nd 
DEO

LF 62,724,959.88 251 13-May-24 18-Jan-25 8.68 OG 0.389 0.300 0.150 0.030 0.054 0.033 95.60% - AHD
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69 A3 CONSTRUCTION & 
SUPPLY / HKP 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-23-
13137

L B MA GE 24FJ0023 - OO2: Protect Lives and Properties 
Against Major Floods, 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure - Construction of 
Flood Control Concrete Revetment, Gaid River

Barangay  Gaid, 
Dimasalang, 

Masbate

2-Dec-24 Final Masbate 3rd 
DEO

LF 48,962,315.19 211 15-Feb-24 12-Sep-24 0 C 0.482 0.135 0.300 - - - 91.70% 94.52%
Very Satisfactory

ONS

70 43 A3 CONSTRUCTION & 
SUPPLY / SJMC 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-24-
13863

L B MA GE 24FM0035 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Control at Siargao River, Poblacion 1 & 

2

Claveria, 
Masbate

1-Dec-24 Final Masbate 1st 
DEO

LF 96,490,836.48 350 19-Mar-24 3-Mar-25 34.69 C 0.500 0.156 0.300 - - - 95.60% 95.84%
Very Satisfactory

AHD

71 44 AARCON BUILDERS 28336 L AAA MB GE 24EB0068- Construction of Banus River Flood 
Control Structures

Calintaan, 
Occidental 
Mindoro

15-Oct-24 1st Mindoro 
Occidental 

DEO

LF 39,160,654.76 244 6-Mar-24 4-Nov-24 -7.53 OG 0.382 0.300 0.075 0.030 0.048 0.033 86.80% - DEL

72 AARCON BUILDERS 28336 L AAA MB GE 24OC0053 - Construction of Revetment along 
Sto. Nino Creek, Barangay Sto Nino

Paranaque City 21-Oct-24 1st Metro Manila 
2nd DEO

LF 47,531,647.35 289 19-Feb-24 3-Dec-24 -4.48 OG 0.396 0.300 0.105 0.030 0.051 0.033 91.50% - DEL

73 AARCON BUILDERS 28336 L AAA MB GE 24DO0068: Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 

Roads- Tertiary Roads - Corazon C. Aquino 
Avenue, K0032+(-372) - K0032+(-057) and 

K0034+657 - K0035+552

Teresa, Rizal 19-Oct-24 1st Rizal 2nd DEO LF 24,112,232.21 240 14-Mar-24 8-Nov-24 1.19 OG 0.373 0.300 0.150 0.030 0.048 0.050 95.10% - AHD

74 AARCON BUILDERS 28336 L AAA MB GE 24DO0013 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Tertiary Roads - Tanay Sampaloc Rd, K0057+(-

685) - K0060+000

Tanay, Rizal 1-Dec-24 Final Rizal 2nd DEO LF 96,500,234.56 155 7-Feb-24 10-Jul-24 8.22 C 0.500 0.150 0.300 - - - 95.00% 96.08%
Outstanding

AHD

75 AARCON BUILDERS 28336 L AAA MB GE 24DI0002- Construction of River Protection 
Structure at Cabuyao River, near Bigaa Barangay 

Hall

Cabuyao City, 
Laguna

26-Nov-24 Final Laguna 2nd 
DEO

LF 29,388,852.60 201 12-Feb-24 30-Aug-24 0 C 0.489 0.135 0.300 - - - 92.40% 93.60%
Very Satisfactory

ONS

76 45 AASJ CONSTRUCTION 46968 L B MA GE 24OE0189 - Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads - Secondary 

Roads R-10 (S02378LZ) - K0003+011.1 - 
K003+105.9, K0003+169.0 - K0003+262.4, 

K0004+074.0 - K0004+477.4, K0004+591.80 - 
K0004+731.8

Tondo, Manila 30-Nov-24 Final North Manila 
DEO

LF 48,232,570.41 252 4-Jul-24 12-Mar-25 61.39 C 0.499 0.136 0.300 - - - 93.50% 93.5%
Very Satisfactory

AHD

77 46 AB APONESTO 
CONSTRUCTION PARTS & 

SUPPLY, INC.

22998 L AA LA GE 24L00087 - Road Widening - Daang Maharlika 
(MN) - (S00962MN) K1482+527 - K1482+727, 

(S01364MN) K1481+246 - K1481+446

Panabo City, 
Davao Del Norte

13-Nov-24 1st Regional 
Office No. XI

LF 31,420,651.37 175 11-Jul-24 1-Jan-25 3.37 OG 0.390 0.300 0.150 0.020 0.044 0.050 95.40% - AHD

78 AB APONESTO 
CONSTRUCTION PARTS 

AND SUPPLY INC.

22998 L AA LB GE 23LI0117 - Concreting of Road from Purok 5A 
Poblacion , Monkayo to Sitio Maite, Barangay 

Salvacion

Monkayo, Davao 
de Oro

27-Nov-24 Final Davao de Oro 
2nd DEO

LF 96,499,848.47 357 26-May-24 17-May-25 0.28 C 0.437 0.188 0.300 - - - 92.50% 91.06%
Very Satisfactory

AHD

79 AB APONESTO 
CONSTRUCTION, PARTS & 

SUPPLY, INC.

22998 L AA LA GE 24LI0066 - Construction of Road, JNH Linoan to 
Barangay San Vicente - Barangay San Isidro

Montevista, 
Davao De Oro

5-Nov-24 1st Davao de Oro 
2nd DEO

LF 96,258,276.72 263 29-Apr-24 16-Jan-25 7.13 OG 0.380 0.300 0.150 0.020 0.043 0.050 94.30% - AHD

80 AB APONESTO 
CONSTRUCTION, PARTS & 

SUPPLY, INC.

22998 L AA MB GE 24LI0042 - Construction of Revetment along 
Agusan River Phase 2, Purok 8, Poblacion

Monkayo, Davao 
De Oro

5-Nov-24 1st Davao de Oro 
2nd DEO

LF 144,250,369.30 337 24-Apr-24 26-Mar-25 12.44 OG 0.399 0.244 0.150 0.010 0.048 0.050 90.10% - AHD

81 47 AB DIAMOND23 
CONSTRUCTION

52241 L C SB GE 24PD0012 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Tertiary Roads - Outlook Drive - K0253+731 - 
K0253+956

Baguio City 26-Nov-24 1st Baguio City 
DEO

LF 14,210,000.00 274 15-Mar-24 13-Dec-24 4.6 OG 0.390 0.300 0.150 0.030 0.044 0.033 94.70% - AHD

82 48 ABAYCER CONSTRUCTION 
SUPPLIES AND GENERAL 

MERCHANDISE

46283 L C SB GE 24KH0035 - Construction of Access Road in 
Barangay Kauswagan

Cagayan de Oro 
City

30-Nov-24 Final Cagayan de 
Oro City 1st 

DEO

LF 4,940,895.43 108 27-Feb-24 13-Jun-24 0 C 0.490 0.133 0.300 - - - 92.30% 92.30%
Very Satisfactory

ONS

83 49 ABIB BUILDERS 
ENTERPRISE

45583 L A SB GE 24JC0015 - Replacement of Bridge - Bogatong Br. 
(B00443MN) along Dipolog - Sindangan - Liloy 

Road

Manukan, 
Zamboanga del 

Norte

6-Nov-24 1st Zamboanga 
del Norte 2nd 

DEO

LF 12,348,000.00 285 14-Feb-24 24-Nov-24 -0.29 OG 0.381 0.267 0.147 0.020 0.044 0.033 89.20% - DEL

84 ABIB BUILDERS 
ENTERPRISE

45583 L A SB GE 24KI0035 - Asset Preservation Program- 
Preventive Maintenance Asset Preservation of 
Program - Preventive Maintenance - Primary 

Roads zamis City, Oroquieta City Road- 
K1724+282 - K1724+710

Jimenez, 
Misamis 

Occidental

8-Nov-24 Final Misamis 
Occidental 1st 

DEO

LF 20,874,939.09 84 7-Mar-24 29-May-24 0 C 0.484 0.133 0.300 - - - 91.70% 91.70%
Very Satisfactory

ONS

85 ABIB BUILDERS 
ENTERPRISE

45583 L A SB GE 24KJ0102 - 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Primary Roads, 
Ozamiz - Pagadian Road - K1672+000 - 

K1673+000

Ozamiz, 
Pagadian Road

9-Nov-24 1st Misamis 
Occidental 
2nd DEO

LF 23,836,295.08 292 18-Jun-24 5-Apr-25 2.35 OG 0.393 0.282 0.150 0.024 0.041 0.050 94.00% - AHD

86 ABIB BUILDERS 
ENTERPRISE

45583 L A SB GE 24KJ0099 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Primary Road Ozamis - Pagadian Road - 
K1668+020 - K1668+170

Ozamis, 
Pagadian Road

9-Nov-24 1st Misamis 
Occidental 
2nd DEO

LF 23,764,999.38 314 21-Jun-24 30-Apr-25 13.01 OG 0.308 0.300 0.150 0.024 0.049 0.050 88.10% - AHD

87 50 ABU CONSTRUCTION 22313 L AAA LB GE 24M00018 - Construction of Missing Links/ New 
Roads- Columbio- Lutayan- Koronadal Road, 
Package D, Sultan Kudarat, K0000+000.000- 
K0000+900.00, K0001+000- K0002+160.00, 

K0002+220.00- K0004+945.60, K0001+354.039-
K0002+160.00, K0002+220.00- K0003+540.000

Lutayan, Sultan 
Kudarat

12-Nov-24 1st Regional 
Office No. XII

LF 145,264,179.61 224 9-May-24 18-Dec-24 -9.86 OG 0.394 0.293 0.051 0.022 0.038 0.033 83.10% - DEL
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88 51 ADAD ENGINEERING 
SERVICES & SUPPLY

25477 L B MA GE 24DL0064 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods, Flood 

Managemant Program, 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems 8. Construction 
of Flood Control and Drainage Structure along 

Pipisik River

Gumaca, Quezon 23-Nov-24 Final Quezon 4th 
DEO

LF 67,550,000.00 300 13-Mar-24 6-Jan-25 15 C 0.500 0.157 0.300 - - - 95.70% 96.30%
Outstanding

AHD

89 52 ADAN BUILDERS, CO. 48934 L D SB GE 24LD0176 - Concreting of Brgy. New Baclayon 
FMR, Brgy. New Baclayon

Malalag, Davao 
del Sur

5-Nov-24 Final Davao del Sur 
DEO

LF 14,925,046.92 73 27-May-24 7-Aug-24 0 C 0.487 0.153 0.300 - - - 94.00% 94.00%
Very Satisfactory

ONS

90 53 ADDED CONSTRUCTION 
SERVICES

56115 L C SB GE 24MF0014 - Construction of Lambayong RIS 
Protection Dike, Upstream of Dam

Isulan, Sultan 
Kudarat

13-Dec-24 Final Sultan 
Kudarat 1st 

DEO

LF 29,050,363.85 177 15-Feb-24 9-Aug-24 24.19 C 0.468 0.155 0.300 - - - 92.30% 92.3%
Very Satisfactory

AHD

91 ADDED CONSTRUCTION 
SERVICES

56115 L C SB GE 24MF0031 - Construction of Road, Barangay 
Mapantig

Municipality of 
Isulan, Province 

of Sultan 
Kudarat

13-Dec-24 Final Sultan 
Kudarat 1st 

DEO

LF 9,814,553.08 171 15-Feb-24 3-Aug-24 0 C 0.458 0.149 0.300 - - - 90.70% 90.7%
Very Satisfactory

AHD

92 54 ADFIL CORPORATION 14437 L AAA LB GE 24N00187 - Construction of Jaliobong - San 
Isidro River Control Project

Kitcharao, 
Agusan del Norte

12-Nov-24 1st Regional 
Office No. XIII

LF 239,551,824.32 300 20-Sep-24 16-Jul-25 41.03 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

93 ADFIL CORPORATION 14437 L AAA LB GE 24ND0078 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage System - 

Flood Mitigation Structures at Masao 
Rivermouth and Construction of Cut-Off Channel 

at Masao River, Left Side Bank

Butuan City, 
Agusan del Norte

13-Nov-24 1st Butuan City 
DEO

LF 97,884,353.76 300 14-May-24 9-Mar-25 25.89 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

94 55 ADVANCED FOUNDATION 
CONSTRUCTION SYSTEMS 

CORPORATION

15449 L AAA MB GE 24CG0006: Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Access Road and/or 
Bridges from the National Road/s Leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Bridge Including Slope 
Protection Structure

Dolores, Bacolor, 
Pampanga

14-Oct-24 1st Pampanga 1st 
DEO

LF 144,750,000.00 326 1-Mar-24 20-Jan-25 24.01 OG 0.377 0.300 0.150 0.020 0.037 0.050 93.40% - AHD

95 56 ADVANCED FOUNDATION 
CONSTRUCTION SYSTEMS 

CORPORATION / M.G. 
LUALHATI CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-23-
11904

L AAA LB GE 24D00013 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure Safe 

and Reliable National Road System Network 
Development Program, Construction of Missing 

Links / New Roads MSR Jct Canda - Hondagua 
Roma Point Road, Package A

Quezon Province 18-Oct-24 1st Regional 
Office No. IV-

A

LF 380,928,394.60 300 28-Feb-24 28-Feb-24 3.24 OG 0.400 0.300 0.150 0.030 0.029 0.050 95.90% - AHD

96 57 AFAJI BUILDERS 39489 L B SB GE 24C00553- Convergence and Special Support 
Program- Construction/ Iprovement of Access 

Roads leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program- ROLL-
IT)- Access Road from Hermosa Econo

Hermosa, 
Bataan

28-Nov-24 Final Regional 
Office No. III

LF 4,680,278.65 30 8-Aug-24 6-Sep-24 0 C 0.483 0.166 0.300 - - - 94.90% 94.9%
Very Satisfactory

ONS

97 58 AGCAOILI'S 
CONSTRUCTION

45598 L B SB GE 24BD0065 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Access Roads and/or 

Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Road, Brgy. Iraga

Solana, Cagayan 15-Oct-24 1st Cagayan 3rd 
DEO

LF 29,348,449.31 262 9-May-24 25-Jan-25 0.36 OG 0.366 0.289 0.150 0.024 0.052 0.050 93.10% - AHD

98 59 AGONG BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC. / ALEXANDER 
BUILDERS (Joint Venture)

JV-24-
14967

L A MA GE 24MG0105 - Off-Carriageway Improvement: 
Construction of Traffic Island- Midsayap- Marbel 

Rd- K1770+000- K1777+000

South Cotabato 11-Nov-24 1st South 
Cotabato 2nd 

DEO

LF 38,718,103.85 210 12-Jul-24 6-Feb-25 9.57 OG 0.382 0.300 0.150 0.022 0.043 0.050 94.70% - AHD

99 60 AGONG BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC. / LICSAL 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-24-
13797

L A MA GE 24LF0087 - Surigao Del Sur Bdry- Davao or 
Coastal Rd- K1674+221 - K1676+062, K1676+240 - 

K1678+336

Tarragona, 
Davao Oriental

8-Nov-24 1st Davao 
Oriental 1st 

DEO

LF 48,991,287.41 213 29-Apr-24 27-Nov-24 2.04 OG 0.397 0.300 0.150 0.020 0.043 0.050 96.00% - AHD

100 61 AHMADI BUILDERS 31752 L C SB GE 24KM0004 - Paving of Unpaved Roads along 
Lanao Del Norte Interior Circum. Road 

K1533+398-K1533+433

Iligan City, Lanao 
Del Norte

6-Nov-24 Final Iligan City 
DEO

LF 1,930,600.00 148 30-Jan-24 25-Jun-24 0 C 0.484 0.134 0.300 - - - 91.80% 91.80%
Very Satisfactory

ONS

101 62 AIMM BUILDER AND 
CONSTRUCTION SUPPLY/ 

NATIONSTAR 
DEVELOPMENT 

CORPORATION SUPPLY/ 
NATIONASTAR 
DEVELOPMENT 

CORPORATION/ CHINA 
ROAD & BRIDGE 

CORPORATION (Joint 
Venture)

CS-23-
9799

L AAA LB GE 22Z00027 - Implementation of Civil Works for 
Davao City Bypass Construction Project, Package 

II (North Section), Contract Package II-2 (Sta, 
32+240 to Sta. 35+760)

Davao City 30-Nov-24 1st UPMO Roads 
Management 

Cluster I 
(Bilateral)

LF 4,599,025,186.46 1080 10-Aug-23 24-Jul-26 10.73 OG 0.400 0.279 0.150 0.030 0.058 0.033 95.00% - AHD

102 63 AJ CONSTRUCTION & 
ENTERPRISES

48388 L C SB GE 24KD0063 - Installation of Street Light along 
Barangay FS Catanico

Cagayan de Oro 
City, Misamis 

Oriental

29-Nov-24 Final Cagayan de 
Oro City 2nd 

DEO

LF 4,900,000.00 80 26-Apr-24 14-Jul-24 1.94 C 0.481 0.196 0.300 - - - 97.70% 97.70%
Outstanding

AHD

103 64 AJ LAVA BUILDERS CORP. 22265 L A MB GE 24CD0110 - Construction of Flood Control 
Structure along Santa Maria River and Its 

Tributaries, Sta. 14+452 Sta. 14+667 (San Jose 
Patag Pulong Buhangin Section)

Sta. Maria, 
Bulacan

15-Oct-24 1st Bulacan 2nd 
DEO

LF 60,891,703.88 234 18-Mar-24 6-Nov-24 23.1 OG 0.400 0.300 0.150 0.030 0.041 0.033 95.40% - AHD

104 65 AJA BUILDERS 41754 L B SB GE 23CB0024- Construction/ Upgrading/ 
Rehabilitation of Drainage along National Roads- 

Secondary Roads- Roman Expressway- 
K0121+871- K0122+067, K0122+113- K0122+857

Bataan 2nd 
District

25-Nov-24 Final Bataan 2nd 
DEO

LF 27,651,680.00 414 20-Feb-23 8-Apr-24 0 C 0.486 0.200 0.300 - - - 98.60% 95.72%
Very Satisfactory

ONS
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105 66 AKIP CONSTRUCTION AND 
ENTERPRISE

37186 L C SB GE 24PF0030 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
Tertiary Roads, Gov. Bado Dangwa National Rd - 

K0299+454 - K0299+489, K0304+930 - 
K0305+003, K0305+940 - K0306+015, K0308+585 

- K0308+650, K0309+780 - K0309+860

Kapangan and 
Kibungan, 
Benguet

28-Nov-24 1st Benguet 2nd 
DEO

LF 18,384,600.69 174 1-Jul-24 21-Dec-24 -1.6 OG 0.393 0.300 0.134 0.020 0.048 0.033 92.80% - DEL

106 67 AKSUM CONTRACTING 
CORPORATION

46919 L A MA GE 24PE0074 - Construction of Road, Bitnong-
Immarado-Lupitac-Laclac, Barangay Ansagan

Tuba, Benguet 27-Nov-24 1st Benguet 1st 
DEO

LF 92,633,632.21 363 23-Jul-24 20-Jul-25 1.18 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

107 68 AL HARIS CONSTRUCTION 52784 L C SB GE 24EB0016- Road Widening- Mindoro 
Oriental/Occidental East Coastal Road 
(S00094MR)- K0220+428- K0220+822

Magsaysay, 
Occidental 
Mindoro

15-Oct-24 Final Mindoro 
Occidental 

DEO

LF 11,288,607.23 77 8-Feb-24 24-Apr-24 0 C 0.437 0.200 0.300 - - - 93.70% 93.7%
Very Satisfactory

ONS

108 69 AL HUSSEIN 
CONSTRUCTION

18438 L AAA LA GE 24K00137-Asset Preservation-
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse, and Landslide-Primary 
Roads. Marawi-Malabang Road, K1595+378-

K1595+1242

Lanao del Sur 13-Nov-24 1st Regional 
Office No. X

LF 38,021,540.09 240 5-Apr-24 30-Nov-24 -7.5 OG 0.376 0.300 0.075 0.024 0.048 0.017 84.00% - DEL

109 AL HUSSEIN 
CONSTRUCTION

18438 L AAA MB GE 24KG0025 - Widening along Linamon-
Zamboanga Rd-K1547+516-K1547+547, 

K1547+569-K1547+580, K1550+000-K1550+391, 
K1551+212-K1551+277, K1553+647- K1553+693, 
K1571+590-K1572+235, K1572+944-K1573+257

Kolambugan, 
Lanao Del Norte

5-Nov-24 1st Lanao del 
Norte 1st 

DEO

LF 83,000,000.86 315 24-May-24 3-Apr-25 2.32 OG 0.380 0.257 0.150 0.024 0.041 0.050 90.20% - AHD

110 70 AL HUSSEIN 
CONSTRUCTION / NDP 

CONSTRUCTION 
DEVELOPMENT (Joint 

Venture)

JV-23-
10944

L AAA MB GE 23KF0072 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structure and Drainage Systems - Construction 

of Revetment at Ilian Bridge along Bauyan 
Riverstream, Barangay Ilian, Sta.0+000 to 

Sta.0+200

Sultan Naga 
Dimaporo, 

Lanao del Norte

27-Nov-24 Final Lanao del 
Norte 2nd 

DEO

LF 48,973,571.68 317 21-Jun-23 2-May-24 0 C 0.500 0.133 0.300 - - - 93.30% 91.98%
Very Satisfactory

ONS

111 71 AL NINO CONSTRUCTION 
AND SUPPLY

18378 L A MB GE 24FK0045- Convergence and Special Support 
Program (CSSP) - Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s leading to Major/Strategic 
Public Buildings/ Facilities - Construction of 

Buenavista - Dapdap Road, Buenavista

Castilla, 
Sorsogon

19-Oct-24 1st Sorsogon 1st 
DEO

LF 96,229,330.29 281 13-May-24 17-Feb-25 10.4 OG 0.387 0.284 0.150 0.030 0.054 0.050 95.50% - AHD

112 AL NINO CONSTRUCTION 
AND SUPPLY

18378 L AAA LB GE 24FN0027-001: Ensure Safe and Reliable 
National Road System- Network Development 

Program- Construction of By-Pass and Diversion 
Roads- La Medalla- Salvacion- San Vicente 

Diversion Road (Sta. 0+000 - Sta. 1+603.00)

Baao, Camarines 
Sur

3-Dec-24 Final Camarines 
Sur 5th DEO

LF 106,263,870.00 284 21-Feb-24 30-Nov-24 0.00 C 0.500 0.169 0.300 - - - 96.90% 95.76%
Very Satisfactory

ONS

113 AL NINO CONSTRUCTION 
AND SUPPLY

18378 L A MB GE 24FK0013 - Convergence and Special Support 
Program (CSSP) - Construction/Improvement of 

Access Roads Leading to Seaports (Kalsada 
Tungo Sa Paliparan, Riles at Daungan Program - 
Katuparan) - Cumadcad - Macalaya Port Road, 

Package II

Castilla, 
Sorsogon

29-Nov-24 Final Sorsogon 1st 
DEO

LF 93,340,341.08 257 19-Feb-24 1-Nov-24 0 C 0.500 0.162 0.300 - - - 96.20% 96.5%
Outstanding

ONS

114 72 AL-AMEN BUILDERS 36458 L B MA GE 24OH0008 - Convergence and Special Support 
Program / Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) / Flood Mitigation 
Structures Protecting Major / Strategic  Public 

Buildings / Facilities - Construction of Slope 
Protection Structure along Concordia Creek (Sta. 

0+833 to Sta. 1+100), Right Bank

Manila City 18-Oct-24 1st South Manila 
DEO

LF 48,216,273.41 250 13-Jun-24 17-Feb-25 61.45 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

115 73 AL-B DEVELOPMENT 
CORPORATION

11740 L A MA GE 24CI0084: Flood Management Program; 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems; Construction 

of Flood Control Structure in Angeles City (Phase 
I)

Angeles City, 
Pampanga

16-Oct-24 1st Pampanga 
3rd DEO

LF 62,658,600.47 200 26-Apr-24 11-Nov-24 0.85 OG 0.398 0.300 0.150 0.030 0.048 0.033 95.90% - AHD

116 74 ALBERTO UY 
CONSTRUCTION & 

DEVELOPMENT

20924 L B MA GE 24EI0084- Construction of Road at Sitio 
Riverside, Barangay San Isidro

Roxas, Oriental 
Mindoro

19-Oct-24 Final Southern 
Mindoro DEO

LF 4,947,321.73 60 1-Mar-24 2-May-24 0 C 0.483 0.172 0.300 - - - 95.50% 95.5%
Very Satisfactory

ONS

117 ALBERTO UY 
CONSTRUCTION & 

DEVELOPMENT

20924 L B MA GB 24EI0040- Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)- Construction of Pili- 

Banilad Road

Pinamalayan, 
Oriental 
Mindoro

18-Oct-24 1st Southern 
Mindoro DEO

LF 29,397,460.43 267 2-Feb-24 25-Oct-24 -5.64 OG 0.371 0.300 0.094 0.030 0.060 0.033 88.80% - DEL

118 75 ALCEL CONSTRUCTION 15129 L A MA GE 24AJ0107 - Rehabilitation of Slope Protection 
Works along Ingalera River, Brgy. Lasip and 
Barangay Longos, Marusay River, Barangay 

Banaoang

Calasiao, 
Pangasinan

23-Oct-24 1st Pangasinan 
4th DEO

LF 48,677,402.16 201 18-Jun-24 4-Jan-25 6.32 OG 0.377 0.300 0.150 0.030 0.054 0.033 94.40% - AHD

119 76 ALCEL CONSTRUCTION / 
JONIK TRADING & 

CONSTRUCTION (Joint 
Venture)

JV-23-
11867

L A MA GE 24AG0012 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure along Balincaguing 
River (Bangan-Oda Section), Sta. 007+850 to Sta. 

008+250, Brgy. Bangan-Oda

Agno, 
Pangasinan

21-Oct-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 375 23-Feb-24 3-Mar-25 -3.64 OG 0.373 0.300 0.114 0.030 0.058 0.033 90.80% - DEL

120 77 ALCEL CONSTRUCTION / 
ORACLE CONCRETE AND 
CONSTRUCTION CORP. 

(Joint Venture)

JV-24-
15141

L A MB GE 24CB0096: Preventive Maintenance - Secondary 
Roads - Roman Expressway K0120+688 - 

K0121+200, K0121+400 - K0121+855, K0122+946 
- K0122+1007

Bataan 2nd 
District

21-Oct-24 1st Bataan 2nd 
DEO

LF 95,951,584.89 149 22-Jul-24 17-Dec-24 1.76 OG 0.334 0.300 0.150 0.020 0.048 0.050 90.20% - AHD

121 78 ALEXI LOUISSE 
CONSTRUCTION AND 

GENERAL MERCHANDISE / 
MORNING STEEL 

CONSTRUCTION (Joint 
Venture)

JV-23-
12938

L B MA GE 24CN0026 - Construction of Suklayin River 
Control Structure

Baler, Aurora 22-Oct-24 1st Aurora DEO LF 96,500,000.00 314 5-Feb-24 14-Dec-24 13.51 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD
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122 79 ALGIMAR CONSTRUCTION 15232 L AAA LA GE 23FM0033 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Construction of San Fernando - San Jacinto - 

Monreal Road

San Jacinto, 
Masbate

1-Dec-24 Final Masbate 1st 
DEO

LF 98,999,926.57 473 11-Apr-23 26-Jul-24 0.21 C 0.491 0.200 0.300 - - - 99.10% 92.92%
Very Satisfactory

AHD

123 80 ALGON ENGINEERING 
CONSTRUCTION 
CORPORATION

270 L AAA MB GB 24LD0088 - Construction of Multi-Purpose 
Building (Barangay Hall), Barangay Kiblagon

Sulop, Davao del 
Sur

2-Dec-24 Final Davao del Sur 
DEO

LF 4,950,000.00 90 10-May-24 7-Aug-24 0 C 0.443 0.200 0.300 - - - 94.30% 94.3%
Very Satisfactory

ONS

124 81 ALMANA CONSTRUCTION 
AND DEV'T CORPORATION

38859 L AAA MB GE 24GL0082- Rehabilitation of Flood Control 
Structure along Binalbagan River at Barangay 1 
and Barangay 3, Municipality of Moises Padilla

Negros 
Occidental

11-Nov-24 1st Negros 
Occidental 
2nd DEO

LF 50,180,008.10 225 2-May-24 12-Dec-24 -39.2 OG 0.312 0.300 0.000 0.024 0.055 0.000 69.10% - AHD

125 82 AL-NAJIM CONSTRUCTION 
CORPORATION

41476 L D SB GE 24KA0011 - Construction of Road, Barangay 
Victory

Lantapan, 
Bukidnon

7-Nov-24 Final Bukidnon 1st 
DEO

LF 4,950,000.00 55 26-Jan-24 20-Mar-24 0 C 0.456 0.200 0.300 - - - 95.60% 95.60%
Very Satisfactory

ONS

126 83 AL-NOORWAY 
CORPORATION

46327 L C SB GB 24KF0049 - (REBID) Basic Infrastructure Program 
(BIP) - Multi-Purpose Buildings/Facilities to 

Support Social Services - Construction of Multi-
Purpose Building

Barangay Abaga, 
Nunungan, 

Lanao Del Norte

5-Nov-24 1st Lanao del 
Norte 2nd 

DEO

LF 4,677,528.47 120 3-Jul-24 30-Oct-24 -4.42 OG 0.392 0.300 0.106 0.024 0.041 0.017 88.00% - DEL

127 AL-NOORWAY 
CORPORATION

46327 L C SB GE 24KF0028 - Asset Preservation Program - 
Construction / Upgrading / Rehabilitation of 

Drainage along National Roads - Primary Roads, 
Linamon - Zamboanga Road, K1608+800 to 

K1609+832

Kapatagan, 
Lanao del Norte

27-Nov-24 Final Lanao del 
Norte 2nd 

DEO

LF 13,044,518.43 212 16-Feb-24 14-Sep-24 0.54 C 0.500 0.136 0.300 - - - 93.60% 93.66%
Very Satisfactory

AHD

128 84 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24OE0032 - Construction of Retarding Basin and 
Installation of Booster Pump Acessories along 

Estero dela Reina

Tondo, Manila 
City

21-Oct-24 1st North Manila 
DEO

LF 95,279,214.16 338 7-Feb-24 9-Jan-25 18.09 OG 0.374 0.300 0.150 0.030 0.033 0.033 92.00% - AHD

129 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24AE0033 - Basic Infrastructure Program (BIP) - 
Construction of Multi-Purpose Building - 

DMMSU, MLUC, Phase 1, Barangay Catbangen

San Fernando 
City, La Union

14-Oct-24 1st La Union 1st 
DEO

LF 59,398,568.42 414 22-Feb-24 11-Apr-25 2.32 OG 0.395 0.300 0.150 0.030 0.054 0.050 97.90% - AHD

130 ALPHA & OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24IL0027 - Network Development - Road 
Widening - 2ndary Roads - Bdry. So. Leyte - 

Maasin - Macrohon - Sogod - Jct. Daang 
Maharlika - K1144+095 - K1144+187, K1144+212 - 

K1145+350

Macrohon, 
Southern Leyte

7-Nov-24 1st Southern 
Leyte 1st DEO

LF 52,679,350.00 219 13-Feb-24 18-Sep-24 9.9 OG 0.385 0.300 0.150 0.030 0.045 0.033 94.30% - AHD

131 ALPHA & OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24HC0019 - Organizational Outcome 2: Protect 
Lives And Properties Against Major Floods- 
Flood Management Program -Construction/ 

Maintenance of Flood Mitigation Structures And 
Drainage Systems- Construction of Bien Unido 

Seawall

Bien Unido, 
Bohol

8-Nov-24 1st Bohol 2nd 
DEO

LF 144,650,002.73 365 11-Mar-24 10-Mar-25 -4.84 OG 0.400 0.300 0.102 0.024 0.048 0.033 90.70% - DEL

132 85 ALPHA & OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP. / 
BUILDERS EXPONENT 
EMPIRE CORP. (Joint 

Venture)

JV-24-
14853

L AAAA LA GE 23CM0078: Flood Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers, Rehabilitation of Flood Mitigation 
Structure, Sto. Tomas River (Sta. Fe Section)

San Marcelino, 
Zambales

17-Oct-24 1st Zambales 2nd 
DEO

LF 385,999,637.07 360 30-May-24 24-May-25 1.93 OG 0.382 0.300 0.150 0.020 0.055 0.033 94.00% - AHD

133 86 ALPHA SIX CONSTRUCTION 45055 L D SB GE 24PI0047 - Organizational Outcome 1 - Ensure 
Safe and Reliable System - Asset Preservation 

Program - Construction/ Upgrading/ 
Rehabilitation of Drainage along National Roads - 
Secondary Roads - Mt Province - Nueva Vizcaya 

Rd - K0385+821

Bontoc, 
Mountain 
Province

30-Nov-24 1st Mt. Province 
1st DEO

LF 29,400,000.00 251 21-Apr-24 27-Dec-24 -4.81 OG 0.395 0.300 0.102 0.030 0.052 0.033 91.20% - DEL

134 87 ALPHATEC CHEMICAL 
CORPORATION

39938 L A MA GE 24EH0038- Retrofitting/ Strengthening of 
Permanent Bridges- Limon Norte Br. (B00039TL) 

along Looc (Cogon Tulay- Odiongan Rd

Tablas Island, 
Romblon

22-Oct-24 Final Romblon DEO LF 38,222,757.10 190 19-Feb-24 26-Aug-24 92.66 C 0.500 0.161 0.300 - - - 96.10% 96.1%
Outstanding

AHD

135 ALPHATEC CHEMICAL 
CORPORATION

39938 L A MB GE 24OF0157 - Retrofitting / Strengthening of 
Bridge - Batasan - San Mateo Br. (B05081LZ) 

along IBP - San Mateo Road

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 130,574,269.00 300 4-Jun-24 30-Mar-25 17.91 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

136 ALPHATEC CHEMICAL 
CORPORATION

39938 L A MA GE 24OG0058 - Retrofitting/ Strengthening of 
Permanent Bridges - Libis Br. (SB) (B02676LZ) 

along E. Rodriguez Jr. Ave.

Quezon City 28-Nov-24 Final Quezon City 
2nd DEO

LF 72,372,077.78 215 16-Feb-24 17-Sep-24 0.47 C 0.493 0.200 0.300 - - - 99.30% 96.66%
Outstanding

AHD

137 88 ALPIZ CONSTRUCTION AND 
DEVELOPMENT CORP.

11039 L B MA GE 24CK0043 - Rehabilitation of Existing Dike along 
O'Donnell River (Bueno Section, Left Bank), 

Phase 7

Capas, Tarlac 2-Dec-24 Final Tarlac 2nd 
DEO

LF 96,497,427.33 184 20-Feb-24 21-Aug-24 0 C 0.500 0.146 0.300 - - - 94.60% 92.92%
Very Satisfactory

ONS

138 ALPIZ CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

11039 L B SB GB 23OF0085 - Construction of Multi Purpose 
Building, (Disaster Response Center) at Brgy. 

Pasong Tamo

Quezon City 28-Nov-24 Final Quezon City 
1st DEO

LF 28,797,297.73 390 21-Mar-23 13-Apr-24 1.52 C 0.496 0.171 0.300 - - - 96.70% 92.82%
Very Satisfactory

AHD

139 89 ALRIE CONSTRUCTION 
SERVICES

54139 L A MB GE 24E00031 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
Secondary Roads - Marinduque Circumferential 

Rd - K0051+959 - K0052+000, K0052+400 - 
K0052+448

Marinduque 26-Oct-24 1st Regional 
Office No. IV-

B

LF 186,118,898.53 360 23-Mar-24 17-Mar-25 2.77 OG 0.400 0.300 0.150 0.030 0.031 0.033 94.40% - AHD

140 90 ALRO CONSTRUCTION & 
DEVELOPMENT CORP.

18361 L AAA MB GE 24F00084 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Mitigation Structure along Gabao River, 

Barangay Gabao

Irosin, Sorsogon 21-Oct-24 1st Regional 
Office No. V

LF 164,049,054.33 372 8-Apr-24 14-Apr-25 0.24 OG 0.400 0.256 0.150 0.030 0.057 0.050 94.30% - AHD

141 ALRO CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

18361 L AAA MA GE 24FG0017 - Construction of Flood Mitigation 
Structure along Rangas River

Mampirao, San 
Jose, Camarines 

Sur

21-Oct-24 1st Camarines 
Sur 4th DEO

LF 96,500,000.00 331 28-Feb-24 23-Jan-25 8.48 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD
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142 ALRO CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

18361 L AAA MB GE 24FG0030- Construction of By-Pass and 
Diversion Roads, Jct. Nato-Sabang Coastal Road, 

Dolo Section

San Jose, 
Camarines Sur

28-Nov-24 Final Camarines 
Sur 4th DEO

LF 96,500,000.00 335 14-Feb-24 13-Jan-25 9.38 C 0.498 0.200 0.300 - - - 99.80% 97.7%
Outstanding

AHD

143 91 ALRO CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / AJAN 
JEADA, INC.(Joint Venture)

JV-23-
10228

L AA MB GE 23FG0060-  Construction of By-Pass and 
Diversion Roads along Jct. Nato-Sabang Coastal 

Road (Sabang- Kawaynan Bridge)

San Jose, 
Caamrines Sur

28-Nov-24 Final Camarines 
Sur 4th DEO

LF 96,500,000.00 508 20-Mar-23 8-Aug-24 0 C 0.500 0.168 0.300 - - - 96.80% 92.48%
Very Satisfactory

ONS

144 92 ALTA NEGROS INDUSTRIAL 
SUPPLY CORPORATION

33806 L A MA GE 24GO0010 - Road Widening - Tertiary Roads - 
Bacolod City Boundary Road, K0001+220 to 

K0001+390, K0015+258 to K0015+812, 
K0016+305 to K0016+626, K0016+625 to 

K0017+500

Bacolod City, 
Negros 

Occidental

5-Nov-24 1st Bacolod City 
DEO

LF 53,697,426.49 238 21-May-24 13-Jan-25 6.23 OG 0.379 0.274 0.150 0.024 0.048 0.033 90.80% - AHD

145 93 ALXM CONSTRUCTION & 
DEV'T. CORP.

33436 L B MA GE 24FM0036 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure, Bito River 
(Upstream)

Barangay 
Magkaipit, San 

Fernando, 
Masbate

1-Dec-24 Final Masbate 1st 
DEO

LF 48,999,995.07 246 19-Mar-24 19-Nov-24 60.7 C 0.500 0.151 0.300 - - - 95.10% 95.88%
Very Satisfactory

AHD

146 94 ALZAM ENTERPRISES 
INCORPORATED

19113 L A MB GE 24L00032 - Reconstruction to Concrete 
Pavement - Jct. Davao - Cotabato Old Road - 

Tagluno - Tagurano - Kilate - Jct. Bayabas - Eden - 
Toril Road

Toril, Davao City 9-Nov-24 1st Regional 
Office No. XI

LF 91,233,706.92 366 28-May-24 28-May-25 1.05 OG 0.384 0.300 0.150 0.022 0.029 0.050 93.50% - AHD

147 ALZAM ENTERPRISES 
INCORPORATED

19113 L A MB GE 24LH0024 - Construction of Road, Tibuloy to 
Catigan - Baracatan - Eden - Davao - Cotabato 

Highway

Davao City 10-Nov-24 1st Davao City 
2nd DEO

LF 48,509,551.08 330 26-Apr-24 21-Mar-25 -4.36 OG 0.366 0.300 0.106 0.030 0.037 0.033 87.20% - DEL

148 95 AMALGO CONSTRUCTION 42423 L D SB GE 24NG0030 - Bridge-Widening of Permanent 
Bridges, Pagao Br. (B00981MN) along Surigao-

Davao Coastal Rd Brgy. Poblacion - Sta. 
K1164+849.00 - K1164+871.00

Bacuag, Surigao 
del Norte

11-Nov-24 1st Surigao del 
Norte 2nd 

DEO

LF 25,595,907.34 397 16-Feb-24 18-Mar-25 0.6 OG 0.400 0.277 0.150 0.024 0.029 0.033 91.30% - AHD

149 96 AMANHURAY 
CONSTRUCTION

52061 L D SB GE 24IB0129 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure

Taft, Eastern 
Samar

6-Nov-24 1st Eastern 
Samar DEO

LF 29,699,954.34 259 9-Jul-24 24-Mar-25 51.79 OG 0.394 0.250 0.150 0.030 0.029 0.033 88.60% - AHD

150 97 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24GB0076 - Construction of Flood Control 
Structure along Hamtic River at Hamtic Bridge 

(Abutment B, Upstream)

Hamtic, Antique 11-Nov-24 1st Antique DEO LF 135,100,003.23 393 9-Feb-24 7-Mar-25 15.14 OG 0.365 0.204 0.150 0.022 0.054 0.050 84.50% - AHD

151 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24E00035- Flood Management Program- 
Construuction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Road Dike/ Esplanade along Sitio Anduyanan, 
Paluan

Occidental 
Mindoro

15-Oct-24 1st Regional 
Office No. IV-

B

LF 289,497,391.86 360 2-Mar-24 24-Feb-25 20.14 OG 0.391 0.263 0.150 0.030 0.033 0.033 90.00% - AHD

152 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GB 24E00179 - Sustainable Infrastructure Alleviating 
Gaps (SIPAG) - Access Roads and/or Bridges 

from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of East Coastal Road, Barangay 
Pagkakaisa Section

Puerto Princesa 
City, Palawan

19-Oct-24 1st Regional 
Office No. IV-

B

LF 192,997,200.43 384 2-Mar-24 20-Mar-25 28.79 OG 0.392 0.300 0.150 0.030 0.039 0.050 96.10% - AHD

153 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24OE0088 - Construction of Drainage at Zone 58 
to 67, Phase II

Manila City 21-Oct-24 1st North Manila 
DEO

LF 82,976,132.30 353 16-Feb-24 2-Feb-25 0.21 OG 0.400 0.300 0.150 0.024 0.033 0.033 94.00% - AHD

154 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24OC0113 - Construction of Drainage and its 
Vicinity, Barangay Sto. Nino

Paranaque City 21-Oct-24 1st Metro Manila 
2nd DEO

LF 60,207,106.00 240 5-Apr-24 30-Nov-24 -3.96 OG 0.390 0.300 0.110 0.020 0.047 0.033 90.00% - DEL

155 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24C00470 - Flood Management Program-
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems-Construction 
of Flood Control Structure along Maasim River 

(Package 1), Brgy.Upig

San 
Ildefonso,Bulaca

n

16-Oct-24 1st Bulacan 3rd 
DEO

LF 96,499,584.95 300 6-May-24 1-Mar-25 18.94 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

156 98 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP. / 
CLIMATEPROS 

CONSTRUCTION (Joint 
Venture)

JV-24-
14666

L AAA LA GB 24CG0172: Basic Infrastructure Program (BIP): 
Multi-Purpose Buildings/Facilities to Support 

Social Services - Construction of Multi-Purpose 
Building

City of San 
Fernando, 
Pampanga

14-Oct-24 1st Pampanga 1st 
DEO

LF 69,300,000.00 211 29-May-24 25-Dec-24 -3.33 OG 0.384 0.300 0.117 0.030 0.044 0.033 90.80% - DEL

157 99 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP. / 
K84 CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
11199

L AAA LA GE 23OH0073 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Road and Drainage 
Improvement, Zone 92 (Barangay 840, 842, 846, 

851)

Manila City 27-Nov-24 Final South Manila 
DEO

LF 56,913,763.50 330 24-Jul-23 17-Jun-24 0 C 0.499 0.138 0.300 - - - 93.70% 92.14%
Very Satisfactory

ONS

158 100 AMIANAN BUILDERS AND 
TRADING INC.

48143 L D SB GE 24OD0102 - Installation of Roadway Lighting 
Structures along Canumay East to Lawang Bato

(Trinidad D. 
Bonifaction, 

Malinis), 
Valenzuela City

18-Oct-24 1st Metro Manila 
3rd DEO

LF 23,116,135.71 300 27-Feb-24 22-Dec-24 9.36 OG 0.372 0.300 0.150 0.020 0.045 0.050 93.70% - AHD

159 101 AMP 723 CONSTRUCTION 
CORPORATION

16574 L AAA MB GE 24AI0058 - (Re-Adv.) - Construction of Flood 
Mitigation Structures along Tagamusing and 

Allied River, Barangay Sumabnit

Binalonan, 
Pangasinan

24-Oct-24 1st Pangasinan 
3rd DEO

LF 48,143,951.33 201 19-Apr-24 5-Nov-24 -8.25 OG 0.355 0.300 0.068 0.020 0.062 0.033 83.80% - DEL

160 102 AMP 723 CONSTRUCTION 
CORPORATION / BIG G 

BUILDERS

JV-23-
13018

L AAA MB GE 24BJ0016 - Network Development - Road 
Widening - Secondary Roads, Nueva Vizcaya - 

Benguet Road - K0239+671 to K0242+000

Aritao, Nueva 
Vizvaya

22-Oct-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 92,153,061.25 268 16-Feb-24 9-Nov-24 0.19 OG 0.395 0.300 0.150 0.020 0.044 0.050 95.90% - AHD
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161 103 AMP 723 CONSTRUCTION 
CORPORATION / R.G. 

ALAMEDA CONSTRUCTION 
(Joint Venture)

JV-24-
14877

L AAA MB GE 24AI0244 - Construction of Flood Control 
Structure along Tagamusing and Allied Rivers, 

Package 1

Pozzorubio, 
Pangasinan

24-Oct-24 Final Pangasinan 
3rd DEO

LF 86,631,574.25 268 7-Jun-24 1-Mar-25 81.72 C 0.469 0.200 0.300 - - - 96.90% 96.9%
Outstanding

AHD

162 104 AMPLEX CONSTRUCTION 
AND SUPPLIES

35090 L A MB GE 24M00011 - Construction of By-Pass and 
Diversion Roads along Banga- Tupi- Malungon 

Road (Tupi- Malungon Section), Package K

Tupi, South 
Cotabato

12-Nov-24 1st Regional 
Office No. XII

LF 192,449,456.71 351 10-Jun-24 26-May-25 -2.16 OG 0.394 0.286 0.128 0.022 0.049 0.033 91.20% - DEL

163 105 AMSTEK CONSTRUCTION 42955 L D SB GE 24AC0038 - Construction of Bridge, Barangay 
Salapasap

Cabugao, Ilocos 
Sur

17-Oct-24 1st Ilocos Sur 1st 
DEO

LF 6,435,000.00 227 22-Mar-24 3-Nov-24 3.99 OG 0.363 0.300 0.150 0.030 0.049 0.050 94.20% - AHD

164 106 ANDAMAN BUILDERS 56657 L B SB GB 24DK0118- Convergence and Special Support 
Program- Basic Infrastructure Program (BIP)- BIP- 

Multi-Purpose Buildings/Facilities to Support 
Social Services- Construction of Multi-Purpose 

Building (Covered Court) at SLSU Tayabas 
Campus

Tayabas City, 
Quezon

28-Nov-24 1st Quezon 1st 
DEO

LF 9,899,897.88 253 4-Jul-24 13-Mar-25 9.25 OG 0.392 0.269 0.150 0.030 0.056 0.050 94.70% - AHD

165 107 ANDROMEDA 
CONSTRUCTION SERVICES 

AND SUPPLY

41609 L A MB GE 24L00247 - Construction of Flood Mitigation 
Structure (Earthdike) along Mangalcal Creek 

Both Sides

Carmen, Davao 
Del Norte

12-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 144,061,934.05 324 27-May-24 15-Apr-25 28.01 OG 0.400 0.300 0.150 0.020 0.051 0.033 95.40% - AHD

166 108 ANGEL & SAM 
CONSTRUCTION & 

GENERAL MERCHANDISE

19968 L B MA GE 24KJ0041 - Access Roads and /or Bridges from 
the National Road/s Leading to Major/Strategic 

Public Buildings/Facililities, Construction of 
Road, Balon Purok 3 to Sitio Placer Junction of 

Balon

Tudela, Misamis 
Occidental

9-Nov-24 1st Misamis 
Occidental 
2nd DEO

LF 49,500,000.00 246 8-Apr-24 9-Dec-24 -4.03 OG 0.396 0.256 0.110 0.024 0.044 0.017 84.70% - DEL

167 ANGEL & SAM 
CONSTRUCTION & 

GENERAL MERCHANDISE

19968 L B MA GB 24KJ0039 - Construction of Multi-Purpose 
Buildings, Clarin Cluster

Clarin, Misamis 
Occidental

9-Nov-24 1st Misamis 
Occidental 
2nd DEO

LF 19,205,982.17 255 8-Apr-24 18-Dec-24 -4.25 OG 0.398 0.284 0.108 0.030 0.045 0.017 88.20% - DEL

168 ANGEL & SAM 
CONSTRUCTION & 

GENERAL MERCHANDISE

19968 L B MA GB 24KJ0040 - Construction of Multi-Purpose 
Building, Ozamiz Cluster

Ozamiz City, 
Misamis 

Occidental

9-Nov-24 1st Misamis 
Occidental 
2nd DEO

LF 19,800,000.00 255 5-Apr-24 15-Dec-24 -1.76 OG 0.397 0.281 0.132 0.030 0.045 0.017 90.20% - DEL

169 109 ANIMAS BROS 
CONSTRUCTION 
CORPORATION

35002 L A MB GE 24KI0079 - Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
slips, Slope Collapse and Landslide - Primary 

Roads -

Oroq. City - 
Plaridel - 

Calamba - 
Sapang Road

8-Nov-24 1st Misamis 
Occidental 1st 

DEO

LF 47,529,928.24 231 10-Jun-24 26-Jan-25 -4.9 OG 0.297 0.300 0.101 0.030 0.062 0.033 82.30% - DEL

170 110 ANORE CONSTRUCTION 34048 L AA LA GE 24E00018- Flood Management Program- 
Construction/ Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers- Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure along Abra de Ilog, Sitio 

Occidental 
Mindoro

16-Oct-24 1st Regional 
Office No. IV-

B

LF 232,634,497.81 407 2-Mar-24 12-Apr-25 5.62 OG 0.381 0.300 0.150 0.030 0.033 0.050 94.40% - AHD

171 ANORE CONSTRUCTION 34048 L AA LA GE 24AE0050 - Construction/Maintenance of Flood 
Mitigation Structure and Drainage Systems - 

Construction of Flood Mitigation Structure along 
Brgy. Manggaan - Brgy. Corrooy - Maluyo River

Santol, La Union 14-Oct-24 1st La Union 1st 
DEO

LF 48,249,750.00 318 30-Apr-24 13-Mar-25 5.92 OG 0.347 0.300 0.150 0.030 0.049 0.033 90.90% - AHD

172 ANORE CONSTRUCTION 34048 L AA LA GE 24AE0052 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Flood Mitigation Structure along 
Brgy. Namaltugan

Sudipen, La 
Union

19-Oct-24 1st La Union 1st 
DEO

LF 28,948,715.87 256 30-Apr-24 10-Jan-25 -1.18 OG 0.368 0.284 0.138 0.030 0.054 0.033 90.70% - DEL

173 ANORE CONSTRUCTION 34048 L AA LA GE 24AH0143 - Construction of River Basin 
Protection along Agno River Basin, Brgy. 

Poblacion (Downstream)

Urbiztondo, 
Pangasinan

22-Oct-24 1st Pangasinan 
2nd DEO

LF 96,500,000.00 367 11-Apr-24 12-Apr-25 7.12 OG 0.379 0.300 0.150 0.030 0.049 0.050 95.80% - AHD

174 111 APEIRON CONSTRUCTION 
SOLUTIONS

38475 L AA LA GE 24LG0072 - Construction of Road, Barangay 
Langka, Municipality of Lupon - Barangay 

Poblacion

Municipality of 
Banaybanay, 

Davao Orinetal

11-Nov-24 1st Davao 
Oriental 2nd 

DEO

LF 93,609,532.77 228 14-May-24 27-Dec-24 0.1 OG 0.375 0.300 0.150 0.030 0.043 0.050 94.80% - AHD

175 112 AQUALINE CONSTRUCTION 11555 L AAA MB GE 24IL0042 - Asset Preservation Program- 
Preventive Maintenance - 2ndary Roads - Bdry 
Southern Leyte - Maasin - Macrohon - Sogod - 

Jct. Daang Maharlika - K1135+366 - K1135+546, 
K1136+000 - K1136+784.40, K1136+807 - 

K1136+1019, K1137+000 - K1137+886, K113

Maasin City, 
Southern Leyte

6-Nov-24 1st Southern 
Leyte 1st DEO

LF 96,430,000.00 151 12-Jul-24 9-Dec-24 7.86 OG 0.394 0.300 0.150 0.030 0.039 0.033 94.60% - AHD

176 AQUALINE CONSTRUCTION 11555 L AAA MB GE 24I00136 - Network Development - Road 
Widening - Tertiary Roads - Tigbao - Sta. Fe
- Sn Miguel Rd K0909 + (-172) - K0913 + 792, 

K0913+ 832 - K0914 + 764, K0905 + 160 - K0907 + 
000, K0907 + 209 - K0907 + 400, K0908+ 770 - 

K0908 + 933

Tacloban City 4-Nov-24 1st Regional 
Office No. VIII

LF 317,950,502.76 360 7-Jun-24 1-Jun-25 2.37 OG 0.390 0.300 0.150 0.030 0.041 0.050 96.10% - AHD

177 AQUALINE CONSTRUCTION 11555 L AAA MB GE 24IM0016 - Access Road from San Jose to the 
New Pasenger Terminal Building Daniel Z. 

Romualdez Airport

San Jose 
Tacloban City, 

Leyte

11-Nov-24 1st Tacloban City 
DEO

LF 14,682,455.41 327 29-Jan-24 20-Dec-24 0.93 OG 0.374 0.300 0.150 0.022 0.035 0.050 93.10% - AHD

178 113 AQUILA CONSTRUCTION 
CO.

53949 L D SB GE 24PB0041 - Convergence and Special Support 
Program, Construction/ Imrpovement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 
Industry and Trade Infrastructure Project-ROLL-
IT), Manag-Talifugo - Paddaoan Road in Support 

Of Banana, Coffee, Cacao, Rice and Corn 
Industries (Tawini Bridge)

Conner, Apayao 30-Nov-24 1st Apayao 1st 
DEO

LF 28,554,995.85 270 29-Apr-24 23-Jan-25 3.31 OG 0.389 0.300 0.150 0.030 0.055 0.050 97.40% - AHD

179 114 AQUINO-DELA CRUZ 
ENGINEERING & 
CONSTRUCTION

16751 L A MA GE 24AJ0033 - Construction of Drainage, Quezon San Carlos City, 
Pangasinan

23-Oct-24 1st Pangasinan 
4th DEO

LF 9,585,181.07 318 23-Feb-24 5-Jan-25 1.6 OG 0.378 0.269 0.150 0.020 0.045 0.033 89.50% - AHD

180 115 AR LUSTRE CONSTRUCTION 
CORPORATION

7680 L AAA LA GE 24EF0064 - Widening of Permanent Bridges 
Tamlang Bridge (B00118PW) along Puerto 

Princesa South Rd

Brooke's Point, 
Palawan

15-Oct-24 1st Palawan 2nd 
DEO

LF 94,567,720.14 327 14-Feb-24 5-Jan-25 -4.27 OG 0.397 0.300 0.107 0.030 0.055 0.033 92.20% - DEL
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181 116 ARCINUE COMM'L 
CORPORATION / THREE G 
BUILDERS (Joint Venture)

JV-24-
14969

L A MB GE 23MG0103 - Off-Carriageway Improvement: 
Construction of Traffic Island- Midsayap- Marbel 

Rd- K1780+500 -K1786+595

South Cotabato 11-Nov-24 1st South 
Cotabato 2nd 

DEO

LF 33,961,127.84 210 12-Jul-24 6-Feb-25 47.91 OG 0.397 0.300 0.150 0.010 0.048 0.050 95.50% - AHD

182 117 ARCONIC INC. 48591 L AAA MA GE 24ED0041- Construction/Improvement of Baco 
Flood Control System, Barangay Sta. Rosa II

Baco, Oriental 
Mindoro

18-Oct-24 1st Mindoro 
Oriental DEO

LF 110,974,891.77 336 8-Feb-24 8-Jan-25 5.25 OG 0.270 0.300 0.150 0.030 0.049 0.050 84.90% - AHD

183 118 AREMAR CONSTRUCTION 
CORP.

41289 L A MB GE 24FL0059- Construction/ Improvement of Access 
Roads Leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - TRIP) 
Bulan - Matnog- Sta. Magdalena- Bulusan Road 

leading to Bulusan National Park (Bulan Section), 
Package II

Bulan, Sorsogon 21-Oct-24 1st Sorsogon 2nd 
DEO

LF 94,321,779.52 304 30-May-24 29-Mar-25 0.372 OG 0.372 0.300 0.150 0.030 0.057 0.050 95.90% - AHD

184 AREMAR CONSTRUCTION 
CORP.

41289 L A MB GE 24FL0008 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - TRIP) 
Bulan - Matnog - Sta. Magdalena - Bulusan Road 

leading to Bulusan National Park (Sta. 
Magdalena Section)

Sta. Magdalena, 
Sorsogon

30-Nov-24 Final Sorsogon 2nd 
DEO

LF 96,489,603.93 292 16-Feb-24 3-Dec-24 11.64 C 0.500 0.159 0.300 - - - 95.90% 94.7%
Very Satisfactory

AHD

185 119 ARQ BUILDERS 35966 L AAA LB GB 24NH0097 - Construction of North Eastern 
Mindanao University (NEMSU) Medical School

Tandag City, 
Surigao del Sur

9-Nov-24 1st Surigao del 
Sur 1st DEO

LF 95,483,679.88 360 28-Jun-24 22-Jun-25 2.31 OG 0.400 0.269 0.150 0.030 0.039 0.033 92.10% - AHD

186 ARQ BUILDERS 35966 L AAA LA GE 24NB0076 - NRJ Maug-La Purisima-New Tubigon, 
Package 5

Prosperidad, 
Agusan del Sur

6-Nov-24 1st Agusan del 
Sur 1st DEO

LF 85,884,994.92 255 9-Jul-24 20-Mar-25 51.29 OG 0.334 0.300 0.150 0.030 0.057 0.050 92.10% - AHD

187 ARQ BUILDERS 35966 L AAA MB GE 24NA0020 - Construction of Baleguian CIS Slope 
Protection Works

Jabonga,  Agusan 
del Norte

5-Nov-24 1st Agusan del 
Norte DEO

LF 19,599,997.21 255 5-Mar-24 14-Nov-24 -4.32 OG 0.374 0.300 0.107 0.030 0.039 0.033 88.30% - DEL

188 ARQ BUILDERS 35966 L AAA MB GE 24NA0001 - Construction of Flood Mitigation 
Structure along Agay River, Barangay San 

Antonio

Remedios T. 
Romualdez,  

Agusan del Norte

5-Nov-24 1st Agusan del 
Norte DEO

LF 72,174,935.35 278 12-Feb-24 15-Nov-24 0.07 OG 0.400 0.300 0.150 0.022 0.031 0.033 93.60% - AHD

189 120 ARVEA'S CONSTRUCTION 49571 L C SB GE 24BE0126 - Convergence and Special Support 
Program - Construction/Improvement of Access 
Roads Leading to Declared Tourist Destinations 
(Tourism Road Infrastructure Program - TRIP) - 
Construction of Roads Leading to Tourism Site 

Pallacot Waterfalls, (Phase II), Caligayan

Tumauini, 
Isabela

22-Oct-24 1st Isabela 1st 
DEO

LF 29,389,631.75 165 24-Jun-24 5-Dec-24 -0.49 OG 0.399 0.289 0.145 0.024 0.045 0.017 91.90% - DEL

190 121 ASAP GENERAL TRADING 
CONSTRUCTION & 

MAINTENANCE

33333 L A MA GE 23JA0056 - Asset Preservation-Construction/ 
Upgrading/ Rehabilitation of Drainage along 

National Roads- Primary Roads: Pagadian City- 
Zamboanga City Rd K1908+820- K1910+200, 

(with exception) Malasugat Section

Zamboanga City 26-Nov-24 Final Zamboanga 
City 2nd DEO

LF 48,873,971.97 407 3-May-23 12-Jun-24 0 C 0.477 0.200 0.300 - - - 97.70% 93.8%
Very Satisfactory

ONS

191 122 ASCENTIA CONSTRUCTION, 
INC.

35984 L AA MA GE 24HI0096 - Construction of Road, Barangay Lupa Compostela, 
Cebu

4-Nov-24 1st Cebu 5th DEO LF 19,587,091.93 135 9-May-24 20-Sep-24 2.12 OG 0.400 0.300 0.150 0.024 0.046 0.033 95.30% - AHD

192 123 ASIA STRUCTURAL 
DEVELOPER CORPORATION

34698 L AAA MA GE 24G00023 - Iloilo R-1 Bypass Road Oton, Iloilo 13-Nov-24 1st Regional 
Office No. VI

LF 87,325,472.89 376 8-Feb-24 17-Feb-25 -4.76 OG 0.391 0.283 0.102 0.022 0.058 0.033 88.90% - DEL

193 ASIA STRUCTURAL 
DEVELOPER CORPORATION

34698 L AAA LB GB 24GF0034 - Construction of DPWH Iloilo 1st DEO 
Building, Barangay Patricion

Guimbal, Iloilo 12-Nov-24 1st Iloilo 1st DEO LF 81,173,067.06 370 5-Mar-24 9-Mar-25 -2.38 OG 0.395 0.299 0.126 0.022 0.039 0.033 91.40% - DEL

194 124 ATLANTIC ERECTORS, INC. 
/ DQT BUILDERS AND 

SUPPLY (Joint Venture)

JV-24-
15358

L AAA LB GE 24NF0097 - Reconstruction/Rehabilitation of 
Seawall, In Brgy. Bitaug,

Burgos, Surigao 
del Norte

11-Nov-24 1st Surigao del 
Norte 1st 

DEO

LF 95,649,892.72 325 12-Aug-24 2-Jul-25 48.36 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

195 125 AVECS CORPORATION 23228 L AAA LA GB 24LH0052 - Construction of Multi-Purpose 
Building, Davao City UP, Barangay Mintal

Tugbok District, 
Davao City

9-Nov-24 1st Davao City 
2nd DEO

LF 98,500,313.39 365 5-Mar-24 4-Mar-25 5.67 OG 0.318 0.300 0.150 0.030 0.037 0.033 86.80% - AHD

196 126 AVE-MIRA CONSTRUCTION 
AND TRADING

42759 L A MA GE 24CA0019 - Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse, and Landslide - Secondary 
Roads - Roman Expressway - K0112+470 - 

K0112+635

Samal, Bataan 22-Oct-24 1st Bataan 1st 
DEO

LF 13,719,999.47 257 6-Mar-24 17-Nov-24 8.65 OG 0.375 0.300 0.150 0.020 0.043 0.033 92.10% - AHD

197 127 B. BERNARDO CONST., INC. 6196 L A MA GE 24OA0030 - 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads-Secondary Road, 
C-3 Road (SO2121LZ) Chainage 278 - Chainage 

710, Chainage 73.60-Chainage 278

Navotas City 17-Oct-24 1st Malabon-
Navotas DEO

LF 39,199,377.76 300 12-Feb-24 7-Dec-24 4.78 OG 0.392 0.300 0.150 0.022 0.049 0.033 94.60% - AHD

198 128 B. VICENCIO BUILDERS 
(BVB), INC.

9687 L AAA LA GE 24IJ0042 - Construction of By-Pass and Diversion 
Roads  - Calbayog City Coastal Road

Samar 4-Nov-24 1st Samar 1st 
DEO

LF 144,672,909.38 243 25-Jun-24 22-Feb-25 9.13 OG 0.400 0.300 0.150 0.022 0.041 0.033 94.60% - AHD

199 129 B. VICENCIO BUILDERS 
(BVB), INC. / ALPHAHAWK 

CONSTRUCTION CORP. 
(Joint Venture)

JV-23-
13002

L AAA MB GE 24IK0042 - Construction of Flood Mitigation 
Structure - Construction of Flood Control Antiao 

Bridge IV (Catbalogan Diversion Bridge), San 
Andres

Catbalogan, 
Samar

10-Nov-24 1st Samar 2nd 
DEO

LF 144,748,426.49 438 21-Feb-24 3-May-25 2.55 OG 0.389 0.291 0.150 0.022 0.039 0.033 92.40% - AHD

200 130 B-12 CONSTRUCTION AND 
TRADING CORPORATION

31997 L A MB GE 24CI0056: Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities: 

Construction of Roads and Drainage in Angeles 
City (Phase I)

Pampanga 15-Oct-24 1st Pampanga 
3rd DEO

LF 115,788,389.66 240 4-Apr-24 29-Nov-24 -0.39 OG 0.395 0.300 0.146 0.030 0.051 0.033 95.50% - DEL

201 131 BADOC BUILDERS & 
SUPPLY, INC.

31564 L A MA GE 24A00446- Basic Infrastructure Program (BIP), 
Rehabilitation of Flood Control along Galpac 

Creek

Paoay, Ilocos 
Norte

22-Nov-24 Final Regional 
Office No. I

LF 98,999,993.62 226 3-May-24 14-Dec-24 3.74 C 0.479 0.200 0.300 - - - 97.90% 95.69%
Very Satisfactory

AHD

202 132 BADSBRO CONSTRUCTION 
& GENERAL MERCHANDISE

32876 L AA MA GE 24JC0032 - Construction of Road Slope 
Protection Structure- Dipolog- Sindangan- Liloy 

Rd- K1873+740- K1874+494

Manukan, 
Zamboanga del 

Norte

30-Nov-24 Final Zamboanga 
del Norte 2nd 

DEO

LF 96,335,950.00 241 21-Feb-24 18-Oct-24 0 C 0.381 0.200 0.300 - - - 88.10% 90.74%
Very Satisfactory

ONS
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203 BADSBRO CONSTRUCTION 
& GENERAL MERCHANDISE

32876 L AA MA GE 24J00027 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 
and Principal Rivers- Construction of Dipolog 

River Flood Control Development Project, 
0+372.50 to 0+651.50 (Section 1), 0+004.00 to 

0+105.00 (Section 2), 0+005.00 to 0+105.00 
(Section 3), Net Length: 480.00 Ln.m./0.48 Km

Barangay Turno 
and Barra, 

Dipolog City, 
Zamboanga del 

Norte

30-Nov-24 1st Regional 
Office No. IX

LF 131,183,625.00 345 29-Apr-24 8-Apr-25 23.84 OG 0.398 0.288 0.150 0.030 0.037 0.050 95.30% - AHD

204 133 BALINTUGAN 
CONSTRUCTION

34566 L A MB GE 24EE0102 - Rehabilitaion/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

along Puerto Princesa North Road, K0084+(-355) - 
K0084+(-235)

Roxas, Palawan 17-Oct-24 1st Palawan 1st 
DEO

LF 48,199,203.33 281 29-Feb-24 5-Dec-24 -7.69 OG 0.400 0.300 0.073 0.024 0.031 0.017 84.50% - DEL

205 134 BALLIGI CONSTRUCTION 
DEVELOPMENT 
CORPORATION

38005 L A MA GE 24PL0042 - Convergence And Special Support 
Program - Construction/ Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program - 
ROLL-IT) - Babalag West-Liwan West-

Alibangbang Access Road Connecting Enrile-
Tabuk National Road and Alibangbang Access 

Road in Support to Veggie Noodles/ Chips 
Processing and Sugarcane Processing

Rizal, Kalinga 24-Nov-24 1st Lower Kalinga 
DEO

LF 19,580,667.99 210 13-Jun-24 8-Jan-25 21.23 OG 0.355 0.300 0.150 0.024 0.051 0.050 93.00% - AHD

206 135 BANAYAD CONSTRUCTION 
SERVICES / ALBERTO UY 

CONSTRUCTION & 
DEVELOPMENT (Joint 

Venture)

JV-23-
12116

L B MA GB 23EI0018- Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers, Construction of Balite River 
Control, Sta. 0+300- Sta. 0+718 (Balite Bridge 

Abutment B- Upstream), Barangay Balite

Gloria, Oriental 
Mindoro

6-Oct-24 Final Southern 
Mindoro DEO

LF 67,547,131.91 230 15-Feb-24 1-Oct-24 1.15 C 0.488 0.144 0.300 - - - 93.20% 95.3%
Very Satisfactory

AHD

207 136 BARILLO CONSTRUCTION 
AND ENTERPRISES

23836 L A MB GE 24JF0233 - Construction of Flood Control 
Structure at Magsaysay River Phase I

R.T. Lim, 
Zamboanga 

Sibugay

4-Nov-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 96,459,353.90 428 8-May-24 9-Jul-25 -0.23 OG 0.395 0.273 0.148 0.030 0.037 0.033 91.60% - DEL

208 137 BAYTORR CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

44719 L D SB GB 24MB0073 - Construction of Multi-Purpose 
Building, PNP PRO 12, Apole Building

Barangay 
Tambler, 

General Santos 
City

13-Nov-24 1st South 
Cotabato 1st 

DEO

LF 9,789,216.24 150 10-Jul-24 6-Dec-24 -13.84 OG 0.393 0.300 0.012 0.030 0.070 0.033 83.80% - DEL

209 138 BEEROCK ENTERPRISES 
INCORPORATED / LANOY 

CONSTRUCTION (Joint 
Venture)

JV-24-
13948

L A MA GE 24ID0078 - Flood Management Program-
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems-Construction 
of Riverbank Protection Retaining Wall along 

Calbasag River, Barangay Highway and San 
Rafael

Dulag, Leyte 4-Nov-24 1st Leyte 2nd 
DEO

LF 86,415,804.07 327 24-Jun-24 26-Apr-25 7.43 OG 0.399 0.293 0.150 0.030 0.047 0.033 95.20% - AHD

210 139 BERSON'S CONSTRUCTION 
& TRADING

31181 L A MA GE 24AG0023 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Flood Mitigation 
Structure along Balingcaguing River (Poblacion 

Section), Sta. 027+880 - Sta.

Mabini, 
Pangasinan

22-Oct-24 1st Pangasinan 
1st DEO

LF 72,687,660.00 254 12-Feb-24 22-Oct-24 5.63 OG 0.348 0.300 0.150 0.030 0.052 0.050 93.00% - AHD

211 140 BETTER WORK 
CONSTRUCTION / 

JLSABUDAN 
CONSTRUCTION (Joint 

Venture)

JV-24-
14939

L A MA GE 24MG0098 - Construction of Road Slope 
Protection Structure- Surallah- Lake Sebu- 

Maitum Rd.- K1762+460- K1762+848 to 
K1769+360- K1769+400

Koronadal City, 
South Cotabato

11-Nov-24 1st South 
Cotabato 2nd 

DEO

LF 57,850,266.29 180 12-Jul-24 7-Jan-25 3 OG 0.355 0.300 0.150 0.022 0.043 0.050 92.00% - AHD

212 141 BHM CONSTRUCTION 30724 L AA MA GE 24PK0020  - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 

Network Development Program: Construction of 
Missing Links / New Roads: Abra-Kalinga-Apayao 

Road along Aciga (Pinukpuk)-Tawang-Buaya-
Mabaca (Balbalan Section)

Kalinga 30-Nov-24 1st Upper Kalinga 
DEO

LF 97,185,833.05 336 18-Apr-24 19-Mar-25 -4.84 OG 0.396 0.300 0.102 0.030 0.052 0.033 91.30% - DEL

213 142 BICOL GOLDROCK 
CONSTRUCTION CORP.

32376 L A MA GE 24FE0026 - OO1: Network Development 
Program - Construction of By-Pass and Diversion 
Roads - Pamplona - San Fernando By-pass Road 

Package 6

Pamplona, 
Camarines Sur

18-Oct-24 1st Camarines 
Sur 2nd DEO

LF 96,499,500.00 237 2-Apr-24 24-Nov-24 0.06 OG 0.397 0.300 0.150 0.030 0.039 0.033 94.90% - AHD

214 BICOL GOLDROCK 
CONSTRUCTION CORP.

32376 L A MB GE 24FD0010 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Primary Roads, 
K0311+468 - K0312+018

Rolando A. 
Andaya Highway, 

Camarines Sur

17-Oct-24 1st Camarines 
Sur 1st DEO

LF 48,998,989.85 296 1-Mar-24 21-Dec-24 -0.9 OG 0.400 0.300 0.141 0.024 0.035 0.033 93.30% - DEL

215 BICOL GOLDROCK 
CONSTRUCTION CORP.

32376 L A MA GE 24F00205 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Rehabilitation of Bicol River Flood 
Control (Dugcal - Sitio Tampac Section) (3rd 

Legislative District)

Camaligan, 
Camarines Sur

18-Oct-24 1st Regional 
Office No. V

LF 135,099,987.24 331 8-Apr-24 4-Mar-25 22.89 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

216 BICOL GOLDROCK 
CONSTRUCTION CORP.

32376 L B MA GE 23FG0040- Construction of Flood Control 
Mitigation Structure along Rangas River (Phase 

II)

Goa, Camarines 
Sur

28-Nov-24 Final Camarines 
Sur 4th DEO

LF 95,536,200.00 532 26-Feb-23 10-Aug-24 -3.00 C 0.476 0.200 0.210 - - - 88.60% 84.88%
Satisfactory

ONS

217 BICOL GOLDROCK 
CONSTRUCTION CORP.

32376 L B MA GE 23FE0036- OO1: Network Development Program- 
Construction of By-Pass and Diversion Roads- 

Pamplona- San Fernando Bypass Road, Package 
3

Pamplona, 
Camarines Sur

27-Nov-24 Final Camarines 
Sur 2nd DEO

LF 72,373,200.00 224 10-Nov-23 20-Jun-24 0 C 0.490 0.200 0.300 - - - 99.00% 97.92%
Outstanding

ONS
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218 BICOL GOLDROCK 
CONSTRUCTION CORP.

32376 L A MA GE 24DB0010 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Construction/Upgrading/Rehabilitation of 
Drainage along National Roads - Secondary 

Roads - Tagaytay - Nasugbu Rd - K0073+400 - 
K0073+958

Nasugbu, 
Batangas

17-Oct-24 1st Batangas 1st 
DEO

LF 17,640,000.00 180 10-May-24 5-Nov-24 4.81 OG 0.395 0.295 0.150 0.030 0.049 0.050 96.90% - AHD

219 143 BIG BERTHA 
CONSTRUCTION AND 

DEVELOPMENT

03191 L A MB GE 24CJ0053 - Construction of Road, PCWR to 
Romulo Highway (via Burgos Paniqui to 

Botbotones Santa Ignacia Diversion Road - Phase 
II)

Province of 
Tarlac

2-Dec-24 Final Tarlac 1st 
DEO

LF 30,000,003.19 148 26-Jan-24 21-Jun-24 0 C 0.500 0.162 0.300 - - - 96.20% 93.5%
Very Satisfactory

ONS

220 144 BJAM PRIME BUILDERS 
OPC

50957 L B SB GE 24LD0194 - Concreting of Brgy. Sinaragan, 
Matanao to Brgy. Kibuaya, Hagonoy FMR, Brgy. 

Sinaragan

Matanao, Davao 
del Sur

5-Nov-24 Final Davao del Sur 
DEO

LF 9,950,934.13 53 24-Jun-24 15-Aug-24 0.00 C 0.472 0.159 0.300 - - - 93.10% 93.10%
Very Satisfactory

ONS

221 145 BLC CONSTRUCTION AND 
AGGREGATES

16424 L B MA GE 24PD0030 - Basic Infrastructure Program-
Construction of Circumferential Road of 

Barangay Outlook Drive to Lucnab

Baguio City 26-Nov-24 1st Baguio City 
DEO

LF 7,852,158.84 301 12-Feb-24 8-Dec-24 -4.84 OG 0.400 0.300 0.102 0.020 0.039 0.033 89.40% - DEL

222 146 BMK CONSTRUCTION 
CORPORATION / A.I.P. 
CONSTRUCTION (Joint 

Venture)

JV-23-
11263

L AAA MB GE 23CH0102- Construction of Multi-Purpose 
Building (New Municipal Building) including Site 

Development

Porac, 
Pampanga

23-Nov-24 Final Pampanga 
2nd DEO

LF 148,494,470.00 270 3-Aug-23 28-Apr-24 4.07 C 0.496 0.200 0.300 - - - 99.60% 93.97%
Very Satisfactory

AHD

223 147 BNR CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

12903 L AAA LA GB 24IF0032 - Construction of Missing Links/New 
Roads, Albuera - Burauen Road (Albuera 

Section), Package 7

Albuera, Leyte 9-Nov-24 2nd Leyte 4th DEO LF 100,297,005.11 330 19-Mar-24 11-Feb-25 -0.3 OG 0.400 0.300 0.147 0.030 0.039 0.033 94.90% - DEL

224 BNR CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

12903 L AAA MB GE 24HH0021 - OO2: Protect Lives and Properties 
Against Major Floods - Flood Management 

Program - Construction / Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of Flood 
Mitigation Structure along K

Barangay 
Buhisan, Cebu 

City

12-Nov-24 1st Cebu City 
DEO

LF 96,350,995.80 273 7-Mar-24 4-Dec-24 -1.88 OG 0.396 0.300 0.131 0.030 0.045 0.033 93.50% - DEL

225 148 BNYU DEVELOPMENT 
CORPORATION

27725 L A MA GE 24HA0094 - Construction/ Maintenance Of Flood 
Mitigation Structures And Drainage Systems - 

Construction Of Drainage Structure, Jct. 
Tagbilaran North Road K0002+170 And Peñaflor 

Street Leading To Outfall, Brgys. Cogon, Booy 
And Taloto, (Phase 2)

Tagbilaran City, 
Bohol

7-Nov-24 1st Bohol 1st 
DEO

LF 69,899,000.00 227 15-May-24 27-Dec-24 30.12 OG 0.397 0.300 0.150 0.030 0.046 0.033 95.60% - AHD

226 149 BOMEL CONSTRUCTION 32878 L B MA GE 24DL0125 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse, and Landslide - Primary 

Roads 2. Quirino H-Way - K0272+200 - 
K0272+230, K0274+934-K0274+974

Tagkawayan, 
Quezon

30-Nov-24 Final Quezon 4th 
DEO

LF 34,300,000.00 270 14-Feb-24 9-Nov-24 0 C 0.496 0.133 0.300 - - - 92.90% 93.44%
Very Satisfactory

ONS

227 BOMEL CONSTRUCTION 32878 L B MA GE 24DL0122 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Road Widening 
- Primary Roads 3. Quirino H-Way - K0264+406 - 

K0265+140

Tagkawayan, 
Quezon

30-Nov-24 Final Quezon 4th 
DEO

LF 47,473,984.77 254 14-Feb-24 24-Oct-24 0 C 0.492 0.167 0.300 - - - 95.90% 96.20%
Outstanding

ONS

228 150 BOOMETRIX 
DEVELOPMENT 
CORPORATION

40441 L AAA LB GE 24NF0054 - Improvement of Road along Don 
Paulino to Sitio Lobo, Phase 2

Dapa, Surigao 
del Norte

10-Nov-24 1st Surigao del 
Norte 1st 

DEO

LF 95,061,996.49 283 26-Jun-24 4-Apr-25 -4.46 OG 0.400 0.300 0.105 0.030 0.044 0.033 91.20% - DEL

229 151 BORDERLINE 
CONSTRUCTION & SUPPLY

24433 L A MA GE 24MI0017 - Malamote - New Pandan Road in 
Support to Mango, Banana and Rice Production, 

Kabacan-Matalam

Matalam, North 
Cotabato

4-Nov-24 1st Cotabato 3rd 
DEO

LF 96,454,714.81 253 19-Feb-24 28-Oct-24 -4.38 OG 0.391 0.300 0.106 0.022 0.033 0.033 88.50% - DEL

230 152 BOSH MEGATRADE AND 
SERVICES CO.

40756 L A MA GE 24JH00031 - Panunsulan - Lanote - Calvario - 
Maligue By-Pass Road

Isabela City, 
Basilan

14-Nov-24 1st Isabela City 
DEO

LF 43,407,721.56 246 21-May-24 21-Jan-25 18.59 OG 0.389 0.300 0.150 0.024 0.033 0.050 94.60% - AHD

231 153 BOSH MEGATRADE AND 
SERVICES CO. / RCDG 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-24-
14983

L AAA LB GE 24JH0037 - Construction of Bridge in Barangay 
Tabiawan

Isabela City, 
Basilan

27-Nov-24 1st Isabela City 
DEO

LF 9,883,520.94 220 23-Jun-24 28-Jan-25 1.69 OG 0.400 0.258 0.150 0.024 0.023 0.050 90.50% - AHD

232 154 BPDG CONSTRUCTION 
CORPORATION

16167 L B MA GE 24CG0048- Basic Infrastructure Program (BIP): 
Multi-Purpose Buidings/ Facilities to Support 
Social Services- Construction of Multi-Purpose 

Building, San Miguel ES

Mexico, 
Pampanga

26-Nov-24 Final Pampanga 1st 
DEO

LF 6,567,352.90 96 26-Feb-24 31-May-24 11.46 C 0.472 0.200 0.300 - - - 97.20% 93.35%
Very Satisfactory

AHD

233 155 BRENTMIN ROOFING 
ENTERPRISE / INFINITUM 
FORTUNE (Joint Venture)

JV-24-
13333

L AAA MB GE 24F00147 - Organizational Outcome 2(OO2); 
Protect Lives and Properties Against Major 

Floods - Flood Management Program -
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure along Barangay 
Colasi

Barangay Colasi, 
Mercedes, 

Camarines Sur

15-Oct-24 1st Camarines 
Norte Sub-

DEO

LF 96,499,993.50 276 22-Mar-24 22-Dec-24 5.27 OG 0.388 0.300 0.150 0.030 0.039 0.033 94.00% - AHD

234 156 BRENTMIN ROOFING 
ENTERPRISE / WAYCON 

BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP. (Joint Venture)

JV-15057 L AAA MA GE 24FC0062 - Construction of Water Supply 
System

Sta. Elena, 
Camarines Norte

16-Oct-24 1st Camarines 
Norte DEO

LF 138,550,860.40 280 3-Jul-24 8-Apr-25 5.53 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

235 157 BRENTMIN ROOFING 
ENTERPRISES

37191 L AAA MB GE 24F00246 - Convergence and Special Support 
Program (CSSP): Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road's leading to Major/ Strategic 

Public Buildings/ Facilities - Rehabilitation of 
Manguisoc-Gaboc Road

Mercedes, 
Camarines Norte

15-Oct-24 1st Camarines 
Norte Sub-

DEO

LF 76,781,906.04 174 19-Sep-24 11-Mar-25 32.72 OG 0.375 0.300 0.150 0.030 0.039 0.050 94.40% - AHD
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236 BRENTMIN ROOFING 
ENTERPRISES

37191 L A MA GE 23FC0058 - Construction of Road, Brgy. Sta. 
Elena - Brgy. Nakalaya

Jose Panganiban, 
Camarines Norte

26-Nov-24 Final Camarines 
Norte DEO

LF 96,499,479.60 379 22-Jun-23 4-Jul-24 0 C 0.474 0.200 0.300 - - - 97.40% 89.9%
Very Satisfactory

ONS

237 BRENTMIN ROOFING 
ENTERPRISES

37191 L AAA MB GE 24F00149 - Organizational Outcome 2 (002): 
Protect Lives and Properties Against Major 

Floods - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure along Barangay 
Mantugawe and Barangay Pagsanghan

Basud, 
Camarines Norte

26-Nov-24 Final Camarines 
Norte Sub-

DEO

LF 96,499,986.78 276 19-Mar-24 19-Dec-24 6.85 C 0.417 0.133 0.300 - - - 85.00% 93.1%
Very Satisfactory

AHD

238 158 BRG CONSTRUCTION 21931 L B MA GE 24BJ0005 - Protect Lives and Properties Against 
Major Floods: Construction / Maintenance of 

Flood Mitigation Structures and Drainage 
Systems: Construction of Flood Control along 

Sta. Fe River, Balete Section

Sta. Fe, Nueva 
Vizcaya

23-Oct-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 96,499,928.41 308 16-Feb-24 19-Dec-24 7.18 OG 0.344 0.300 0.150 0.020 0.054 0.050 91.80% - AHD

239 159 BROOKLYN & CONNOR 
BUILDERS

43710 L D SB GB 24GP0035 - Construction (Completion) of DPWH 
Capiz 2nd District Engineering Office

Consolacion, 
Dumalag, Capiz

6-Nov-24 1st Capiz 2nd 
DEO

LF 29,399,916.41 320 19-Feb-24 3-Jan-25 6.11 OG 0.398 0.284 0.150 0.030 0.054 0.050 96.60% - AHD

240 160 BRPRIME CONSTRUCTION 
SUPPLIES

52736 L D SB GB 24GH0024 - Construction of Multi-Purpose 
Building of DPWH Iloilo 3rd DEO

Barotac Viejo, 
Iloilo

5-Nov-24 1st Iloilo 3rd DEO LF 19,600,000.00 364 30-Jan-24 27-Jan-25 -2.85 OG 0.397 0.256 0.122 0.030 0.054 0.033 89.20% - DEL

241 161 BRYLLE TRADING & 
CONSTRUCTION SUPPLIES

32880 L B MA GB 24AH0135 - Renovation of Multi-Purpose 
Building (Municipal Hall) in Brgy. Poblacion

Basista, 
Pangasinan

22-Oct-24 1st Pangasinan 
2nd DEO

LF 9,897,851.84 240 29-May-24 23-Jan-25 39.72 OG 0.394 0.300 0.150 0.030 0.049 0.050 97.30% - AHD

242 162 BSP AND COMPANY, INC. / 
AL HUSSEIN 

CONSTRUCTION / MUST 
ENTERPRISES (Joint 

Venture)

JV-23-
12135

L AAAA LB GE 21Z00018 - Contract Package 4A - Construction 
of Rorogagus Bridge, Marawi City, Lanao del Sur 
under Reconstruction and Development Plan for 
a Greater Marawi - Stage 2, Marawi City, Lanao 

del Sur

Marawi City 27-Nov-24 1st UPMO Roads 
Management 

Cluster II 
(Multilateral)

FA 214,959,897.10 416 19-Feb-24 9-Apr-25 -5.58 OG 0.400 0.300 0.094 0.030 0.046 0.033 90.30% - DEL

243 163 BUFFALO CONSTRUCTION 
AND SUPPLY

34179 L C SB GB 24KK0081 - Construction of Multi-Purpose 
Building, Barangay 26, Phase II

Gingoog City, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 1st 

DEO

LF 19,057,480.86 259 2-Apr-24 16-Dec-24 24.35 OG 0.397 0.287 0.150 0.024 0.037 0.050 94.50% - AHD

244 164 C & F CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

3509 L AAA MA GE 23CC0515 - Construction of Revetment and 
Rehabilitation at Brgy. San Pascual (Phase II)

Hagonoy, 
Bulacan

26-Nov-24 Final Bulacan 1st 
DEO

LF 72,372,162.24 240 21-Dec-23 16-Aug-24 0 C 0.474 0.133 0.300 - - - 90.70% 94.24%
Very Satisfactory

ONS

245 165 C.B. GARAY PHILWIDE 
BUILDERS

06004 L AAA LA GE 23FC0052 - Construction of Road, Barangay 
Submakin - Barangay Daguit - Barangay Maot 

(Phase III)

Labo, Camarines 
Norte

26-Nov-24 Final Camarines 
Norte DEO

LF 95,760,790.95 619 5-Apr-23 13-Dec-24 1.53 C 0.439 0.200 0.300 - - - 93.90% 93.66%
Very Satisfactory

AHD

246 166 C.D.J.  BUILDERS & 
CONSTRUCTION SUPPLIES

30347 L A MA GE 24BI0097 - Convergence and Special Support 
Program (CSSP): Basic Infrastructure Program 
(BIP) - Flood Mitigation Structures Protecting 
Major / Strategic Public Buildings / Facilities - 

Construction of Drainage Canal, Poblacion

Bambang, Nueva 
Vizcaya

21-Oct-24 1st Nueva 
Vizcaya 1st 

DEO

LF 29,400,390.15 193 9-Jul-24 17-Jan-25 30.37 OG 0.395 0.300 0.150 0.030 0.048 0.050 97.30% - AHD

247 167 C.M. PANCHO 
CONSTRUCTION, INC.

00183 L AAAA LB GE 19Z00001 - Implementation of Civil Works for 
Arterial Road Bypass Project (Plaridel Bypass) 

Phase III, Contract Package 1 & 2, KO0034+900 
to KO0047+400.00, funded under JICA Loan 

Agreement No. PH-P266

Province of 
Bulacan, Region 

III

27-Nov-24 Final UPMO Roads 
Management 

Cluster I 
(Bilateral)

FA 1,233,676,255.30 1309 24-Feb-21 24-Sep-24 0.11 C 0.497 0.200 0.300 - - - 99.70% 92.4%
Very Satisfactory

AHD

248 168 C.R. DOMINGO 
CONSTRUCTION AND 

POWER DEVELOPMENT, 
INC. / JWU CONSTRUCTION 

AND SUPPLY (Joint 
Venture)

JV-23-
11312

L A MB GE 23BG0175 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-pass and Diversion Roads - Cauayan City - 

Cabatuan Diversion Road, Nueva Era Bridge

Isabela 13-Dec-24 Final Isabela 3rd 
DEO

LF 48,888,781.11 227 24-Jul-23 6-Mar-24 15.74 C 0.496 0.200 0.300 - - - 99.60% 95.28%
Very Satisfactory

AHD

249 169 C.T. LEONCIO 
CONSTRUCTION AND 

TRADING

17371 L AAA MB GE 24MC0027 - Construction of Revetment along 
Marbol River, Sta. 21+400- Sta. 22+200 L/S

Barangay New 
Cebu, Pres. 

Roxas, North 
Cotabato

5-Nov-24 1st Cotabato 2nd 
DEO

LF 95,534,960.36 342 9-Apr-24 16-Mar-25 -5.74 OG 0.394 0.300 0.093 0.030 0.044 0.033 89.40% - DEL

250 C.T. LEONCIO 
CONSTRUCTION AND 

TRADING

17371 L AAA LA GE 24BJ0026 - Asset Preservation - Rehabilitation / 
Reconstruction of Roads with Slips, Slope 

Collapse and Landslide (Tertiary Road) Junction 
National Road - Bitnong - Blance - Nueva Vizcaya 

Boundary Road, K0260+000 to K0260+071, 
K0260+100 to K0260+112, K026

Dupax del norte, 
Nueva Vizcaya

22-Oct-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 96,495,270.22 336 19-Feb-24 19-Jan-25 7.53 OG 0.375 0.300 0.150 0.030 0.048 0.050 95.30% - AHD

251 170 C.T. LEONCIO 
CONSTRUCTION AND 

TRADING / ALLEYWAY 
CONSTRUCTION (Joint 

Venture)

JV-23-
10799

L AAA MB GE 23C00188 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Public 

Infrastructures/Facilities - Construction of Flood 
Control Structures along Bulo River

San Miguel, 
Bulacan

28-Nov-24 Final Bulacan 3rd 
DEO

LF 96,499,956.20 270 5-Jun-23 29-Feb-24 0 C 0.500 0.150 0.300 - - - 95.00% 96.14%
Outstanding

ONS

252 171 CAAB DEVELOPMENT 
CORPORATION

43957 L D SB GE 24KC0056 - Construction of Road, Barangay 
Maluko

Manolo Fortich, 
Bukidnon

8-Nov-24 Final Bukidnon 3rd 
DEO

LF 4,950,000.00 46 8-Mar-24 22-Apr-24 0 C 0.445 0.152 0.300 - - - 89.70% 89.70%
Very Satisfactory

ONS

253 172 CAANA CONSTRUCTION 
CORPORATION

34399 L B MA GE 24OH0047 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods/ 

Flood Management Program/Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Slope 
Protection at Baseco Compound, Port Area, 
Manila, Sta. 0+294.50 to Sta. 0+589, Phase 2

Manila City 1-Dec-24 Final South Manila 
DEO

LF 96,497,829.67 240 27-May-24 21-Jan-25 50.85 C 0.500 0.135 0.300 - - - 93.50% 94.4%
Very Satisfactory

AHD

254 173 CAGALAWAN ENTERPRISES 38019 L B MA GB 24K00035-Construction of Commission on Audit 
(COA) Regional Office X Multi-Purpose Building 

(Phase III)

Brgy. Carmen, 
Cagayan de Oro 

City

13-Nov-24 1st Regional 
Office No. X

LF 47,977,246.52 300 4-Mar-24 28-Dec-24 -1.43 OG 0.398 0.300 0.136 0.030 0.044 0.033 94.10% - DEL

255 CAGALAWAN ENTERPRISES 38019 L B MA GE 24KK0028 - Road Widening - Primary Roads - 
Butuan City - Cagayan de Oro City - Iligan City 

Road - K1353+739 - K1353+903, K1355+(-1103) - 
K1355+000

Balingoan, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 1st 

DEO

LF 57,069,224.11 290 14-Mar-24 28-Dec-24 1.92 OG 0.362 0.243 0.150 0.024 0.049 0.050 87.80% - AHD
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256 CAGALAWAN ENTERPRISES 
INC.

38019 L D SB GE 24KH0014 - Asset Preservation - Rehabilitation / 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads Lumbia - 
Uguiaba Bypass Road (S00618MN) Chainage 

1880 to Chainage 1940

Cagayan de Oro 
City

30-Nov-24 Final Cagayan de 
Oro City 1st 

DEO

LF 11,759,984.45 254 29-Jan-24 8-Oct-24 1.31 C 0.500 0.135 0.300 - - - 93.50% 89.12%
Very Satisfactory

AHD

257 174 CAMBERWELL 
CONSTRUCTION AND 

SUPPLIES

39624 L AAA MA GE 24BG0178 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 
Flood Mangement Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Cagayan River 

Gamu, Isabela 15-Oct-24 1st Isabela 3rd 
DEO

LF 96,451,855.56 327 13-Sep-24 5-Aug-25 48.57 OG 0.335 0.300 0.150 0.020 0.037 0.050 89.20% - AHD

258 175 CAMINS CONSTRUCTION & 
ENTERPRISES

31499 L A SB GB 24JI0041 - Construction (Completion) of Multi-
Purpose Building, Barangay Luop

Diplahan, 
Zamboanga 

Sibugay

28-Nov-24 Final Zamboanga 
Sibugay 1st  

DEO

LF 1,976,414.10 100 29-Feb-24 7-Jun-24 2.85 C 0.499 0.160 0.300 - - - 95.90% 95.2%
Very Satisfactory

AHD

259 176 CARTESIAN BUILDERS 
CORPORATION

35386 L B MA GE 24NE0045 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Secondary Roads - Dinagat - Loreto Rd - 
K0043+000 - K0043+330

Libjo, Dinagat 
Island

12-Nov-24 1st Dinagat 
Islands DEO

LF 57,205,199.99 270 14-May-24 7-Feb-25 13.16 OG 0.375 0.291 0.150 0.020 0.035 0.050 92.10% - AHD

260 CARTESIAN BUILDERS 
CORPORATION

35386 L B MA GE 24NE0041 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Secondary Roads - Dinagat - Loreto Rd - 
K0071+250 - K0071+420

Tubajon, Dinagat 
Island,

12-Nov-24 1st Dinagat 
Islands DEO

LF 51,722,787.99 225 17-Jul-24 26-Feb-25 33.01 OG 0.400 0.300 0.150 0.030 0.031 0.033 94.40% - AHD

261 177 CBC CONSTRUCTION & 
SUPPLY / CENTERWAYS 

CONSTRUCTION & 
DEVELOPMENT INC. (Joint 

Venture)

JV-24-
14679

L B MA GE 24FK0052- Convergence and Special Support 
Program- Basic Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and /or 
Bridges from the National Road/s leading to 
Major/ Strategic Public Buildings/ Facilities- 

Construction of Road, Sitio Muladbucad to Brgy. 
San Isidro

Castilla, 
Sorsogon

19-Oct-24 1st Sorsogon 1st 
DEO

LF 93,076,101.21 293 24-May-24 12-Mar-25 -0.62 OG 0.292 0.300 0.144 0.020 0.057 0.033 84.60% - DEL

262 178 C-BROS CONSTRUCTION 36606 L AA MA GE 24B00043 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 

Network Development: Construction of Missing 
Links / New Roads - Aritao - Quirino Road 

(Umasok Bridge and Approaches), Package 2

Aglipay, Quirino 19-Oct-24 1st Regional 
Office No. II

LF 144,553,718.62 322 31-May-24 17-Apr-25 7.07 OG 0.391 0.245 0.150 0.030 0.048 0.050 91.40% - AHD

263 179 CDU CONSTRUCTION / 
STRONGLANE BUILDERS 

AND TRADING 
CORPORATION (Joint 

Venture)

JV-24-
14026

L A MB GE 24I00056 - Network Development - Road 
Widening - Primary Roads - Daang Maharlika 

(S00223LT) - K1018+620 - K1018+710, 
K1024+000 - K1024+231, K1039+088 - 

K1039+236, K1039+379 - K1041+595, K1043+128 
- K1043+220

Southern Leyte 
Sub-District

5-Nov-24 1st Regional 
Office No. VIII

LF 174,483,988.81 340 5-Apr-24 10-Mar-25 -4.36 OG 0.394 0.300 0.106 0.030 0.047 0.033 91.00% - DEL

264 180 CEBU 7H TECHNOCHEM 
INDUSTRIES, INC.

31578 L AAA MB GE 24H00014 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Preventive Maintenance-
Tertiary Roads- Jct. (TNR) Cortes-Balilihan-

Catigbian-Macaas Road, K0017+000-K0017+065, 
K0017+572-K0018+000, K0019+000-K0019+906, 

I.S.,

Bohol Province 17-Nov-24 Final Regional 
Office No. VII

LF 192,999,994.83 178 26-Mar-24 19-Sep-24 0 C 0.480 0.149 0.300 - - - 92.90% 92.96%
Very Satisfactory

ONS

265 CEBU 7H TECHNOCHEM 
INDUSTRIES, INC.

31578 L AAA MB GE 24HC0084 - Special Road Fund - Motor Vehicle 
Users Charge (MVUC) as per R.A. 11239: 

Installation of Roadway Lighting Structures 
along Tagbilaran North Road (Tagbilaran-Jetafe 

Section) Passing all Inabanga National Roads

Inabanga, Bohol 17-Nov-24 Final Bohol 2nd 
DEO

LF 97,924,999.96 128 26-Jun-24 31-Oct-24 0 C 0.500 0.137 0.300 - - - 93.70% 93.7%
Very Satisfactory

ONS

266 181 CELSO C. FERRER  
CONSTRUCTION CORP.

10643 L AA LA GE 24CF0040 - Asset Preservation Program - 
Rehabilitation / Reconstruction / Upgrading of 

Damaged Paved Roads - Tertiary Roads - 
Cabanatuan City - Carmen Rd - K0124+000-

K0125+808

Cabanatuan City, 
Nueva Ecija

1-Dec-24 Final Nueva Ecija 
2nd DEO

LF 28,633,753.66 201 13-Feb-24 31-Aug-24 1.3 C 0.463 0.151 0.300 - - - 91.40% 94.88%
Very Satisfactory

AHD

267 182 CELSO C. FERRER 
CONSTRUCTION CORP. / 

FRAMECON BUILDERS 
(Joint Venture)

JV-24-
13953

L AA LA GE 24CF0070 - Asset Preservation Program - 
Rehabilitation / Reconstruction / Upgrading of 
Damaged Paved Roads - Secondary Roads - Jct 

Tablang - Gabaldon Rd. - K0136 + (-734) - K0136 
+ 000, K0136 + 000 - K0137 + 000, K0137 + 000 - 

K0138 + 000, K0140 + 000 - K

Palayan City and 
Laur, Nueva Ecija

21-Oct-24 1st Nueva Ecija 
2nd DEO

LF 109,641,373.07 376 9-May-24 19-May-25 -1.18 OG 0.388 0.300 0.138 0.030 0.058 0.033 94.70% - DEL

268 183 CEMPRON CONSTRUCTION  
& DEVELOPMENT

17929 L B MA GE 24HA0034 - Construction Of Multi-Purpose 
Building (Provincial BFP Building)

Cortes, Bohol 7-Nov-24 1st Bohol 1st 
DEO

LF 29,649,073.74 300 28-May-24 23-Mar-25 -0.86 OG 0.400 0.300 0.141 0.024 0.044 0.033 94.20% - DEL

269 184 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FC0008 - Construction of Flood Control 
Structure along Labo River (Downstream), 

Barangay Matanlang, (Package II)

Labo,Camarines 
Norte

16-Oct-24 1st Camarines 
Norte DEO

LF 144,749,864.05 311 26-Feb-24 1-Jan-25 0.95 OG 0.392 0.300 0.150 0.030 0.039 0.033 94.40% - AHD

270 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FC0014 - Construction of Flood Control 
Structure along Matogdon River, Barangay 

Lugui, (Package I)

Labo, Camarines 
Norte

16-Oct-24 1st Camarines 
Norte DEO

LF 144,738,963.38 293 21-Mar-24 7-Jan-25 0.03 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

271 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FC0027 - Construction of Flood Control 
Structure along Matogdon River, (Package II)

Brgy. Lugui, 
Labo, Camarines 

Norte

16-Oct-24 1st Camarines 
Norte DEO

LF 144,749,351.14 328 21-Mar-24 11-Feb-25 0.58 OG 0.394 0.300 0.150 0.030 0.039 0.033 94.60% - AHD

272 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FC0031 - Construction of Road, Barangay 
Patag-Ilaya, (Phase I)

Sta. Elena, 
Camarines Norte

16-Oct-24 1st Camarines 
Norte DEO

LF 98,985,928.06 302 8-May-24 5-Mar-25 15.46 OG 0.393 0.300 0.150 0.030 0.039 0.033 94.50% - AHD
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273 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FK0001 - Cluster I - Convergence and Special 
Support Program (CSSP) - Basic Infrastructure 

Program (BIP) - Access and/or Bridge from 
National Road/s Leading to Major/Strategic 

Public Buildings/ Facilities - 1.) Construction of 
Road Including Box Culvert, Barangay Siuton to 

Barangay Salvacion, Magallanes, 2.) 
Construction of Road, Barangay Saclayan, 

Castilla, 3.) Construction of Road, Sitio Lantic, 
Barangay Pangpang

 Sorsogon City, 
Sorsogon

29-Nov-24 Final Sorsogon 1st 
DEO

LF 42,992,697.70 214 15-Feb-24 15-Sep-24 0 C 0.500 0.152 0.300 - - - 95.20% 95.2%
Very Satisfactory

ONS

274 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FF0041 - 002: Construction/Maintenance of 
Flood Mitigation Structures and Drainage 

Systems - Construction of Flood Mitigation 
Structure, Barangay Dominorog

Calabanga, 
Camarines Sur

28-Nov-24 Final Camarines 
Sur 3rd DEO

LF 96,344,723.24 243 8-Apr-24 6-Dec-24 22.05 C 0.415 0.200 0.300 - - - 91.50% 95.16%
Very Satisfactory

AHD

275 185 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC. / FS 
CO BUILDERS AND SUPPLY 

(Joint Venture)

JV-24-
14108

L B MA GE 24FG0075 - Construction of Flood Mitigation 
Structure along Lagonoy River (Downstream - 

Genorangan Section) Package 3

Lagonoy,Camari
nes Sur

21-Oct-24 1st Camarines 
Sur 4th DEO

LF 144,750,000.00 327 21-Apr-24 13-Mar-25 19.61 OG 0.372 0.300 0.150 0.030 0.039 0.033 92.40% - AHD

276 186 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC. / HI-
TONE CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
11131

L A MB GE 23FL0048 - Rehabilitation/Improvement of 
Flood Protection Measures along Cogon River

Irosin, Sorsogon 30-Nov-24 Final Sorsogon 2nd 
DEO

LF 115,793,368.54 345 8-Jun-23 17-May-24 0.00 C 0.500 0.134 0.300 - - - 93.40% 95.44%
Very Satisfactory

ONS

277 187 CHIARA2300 
INCORPORATED

8736 L AA MB GE 24CJ0201 - Construction of Tarlac City 
Northwestern Alternate Route (San Isidro-

Aguso) Segment O

Tarlac City, 
Province of 

Tarlac

18-Oct-24 1st Tarlac 1st 
DEO

LF 144,750,000.00 307 13-Feb-24 15-Dec-24 0.39 OG 0.400 0.300 0.150 0.030 0.041 0.033 95.40% - AHD

278 188 CHINA ROAD AND BRIDGE 
CORPORATION

FC-23-
12063

L AAA LB GE 23Z00034 - China-aid Localized Project for Davao 
River Bridge (Bucana Bridge)

Davao City 30-Nov-24 1st UPMO Bridge 
Management 

Cluster 

LF 3,126,087,880.87 730 29-Nov-23 27-Nov-25 -0.19 OG 0.393 0.272 0.148 0.030 0.065 0.033 94.10% - DEL

279 189 CHINA WUYI CO. LTD FC-24-
15835

F AAAA LB GE 19Z00011 - PR-01a: Gutalac- Baliguian 
Alternative Road (K2027+802.62- K2055+764.93 

(with exceptions)) under ADB Loan No. 3631-
PHI: Improving Growth Corridors in Mindanao 

Road Sector Project (IGCMRSP)

Zamboanga del 
Norte

1-Dec-24 1st UPMO - 
Roads 

Management 
Cluster II 

(Multilateral)

LF 1,064,377,226.90 1212 21-Jul-22 13-Nov-25 2.92 OG 0.385 0.300 0.150 0.024 0.041 0.050 95.00% - AHD

280 190 CHIU BUILDERS 44116 L A SB GE 24KK0065 - Construction of Drainage, Brgy. 
Poblacion

Talisayan, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 1st 

DEO

LF 14,627,250.00 200 17-May-24 2-Dec-24 4.99 OG 0.387 0.300 0.150 0.030 0.041 0.033 94.10% - AHD

281 191 CHRISTFER CONSTRUCTION 
& SUPPLY / SOLID M 

CONSTRUCTION (Joint 
Venture)

JV-24-
13775

L B MA GE 24II0022 - Construction of Missing Links/New 
Roads, Arteche Construction of Concrete Road - 
Arteche, Brgy. Catumsan - Jipapad -Las Navas- 

Catubig-Rawis Road

Northern Samar 7-Nov-24 1st Northern 
Samar 2nd 

DEO

LF 78,313,924.06 330 25-Apr-24 20-Mar-25 1.14 OG 0.379 0.300 0.150 0.022 0.044 0.050 94.50% - AHD

282 192 CHUROCK BUILDERS INC. 45010 L B MA GE 24IA0006 - Improvement of Access Road Leading 
to Villa Caneja - Anislagan Road connecting to 

Anislagan Ceramics Producers Associatio (ACPA), 
(11.531451, 124.442335 to 11.529325, 

124.432644)

Brgy. Anislagan, 
Naval, Biliran

11-Nov-24 1st Biliran DEO LF 48,983,715.63 310 11-Feb-24 16-Dec-24 7.04 OG 0.390 0.300 0.150 0.030 0.047 0.033 95.00% - AHD

283 193 CIRCLE Z VENTURES AND 
DEVELOPMENT 
CORPORATION

36765 L B MA GE 24I00165 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Himbangan, Shoreline 
Protection (Segment 1)

Saint Bernard, 
Southern Leyte

5-Nov-24 1st Southern 
Leyte 2nd 

DEO

LF 47,767,497.82 235 17-Jun-24 6-Feb-25 -5.3 OG 0.400 0.300 0.097 0.030 0.039 0.033 89.90% - DEL

284 194 CIRIACO CORPORATION 6932 L AAA LB GE 24ID0115 - Construction of Circumferential Road 
from Barangay Highway to Barangay Combis

Dulag, Leyte 4-Nov-24 1st Leyte 2nd 
DEO

LF 142,888,888.88 347 24-Jul-24 5-Jul-15 5.75 OG 0.397 0.300 0.150 0.030 0.039 0.033 94.90% - AHD

285 195 CITRUS COUNTRY 
CONSTRUCTION

43004 L A MA GE 24BI0077 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

Within Major River Basins and Principal Rivers - 
Construction of San Fernando 

Bambang, Nueva 
Vizcaya

21-Oct-24 1st Nueva 
Vizcaya 1st 

DEO

LF 49,000,000.00 277 16-May-24 28-Dec-24 0.39 OG 0.387 0.263 0.150 0.030 0.044 0.050 92.40% - AHD

286 196 CJ ALCONS CONSTRUCTION 
AND SUPPLY

37692 L B MA GE 24PJ0028 - Convergence and Special Support 
Program -Basic Infrastructure Program (BIP) -
Interjurisdictional Roads and / or Bridges (or 

roads that traverse multiple LGU jurisdictions) 
Construction Of Barangay Epeng-Maga-Magulon 

Access Road

Mayoyao, Ifugao 27-Nov-24 1st Ifugao 2nd 
DEO

LF 14,837,588.63 230 30-Apr-24 15-Dec-24 0.09 OG 0.400 0.281 0.150 0.024 0.058 0.050 96.30% - AHD

287 197 CLC CONSTRUCTION 
SERVICES AND SUPPLY

42793 L B SB GE 24KE0026 - Construction of Road Barangay 
Tupsan Pequeno, Municipality of Mahinog

Camiguin 10-Nov-24 1st Camiguin DEO LF 14,404,451.83 132 26-Jun-24 4-Nov-24 6.94 OG 0.381 0.253 0.150 0.024 0.037 0.050 89.50% - AHD

288 198 CMG JR. BUILDERS / J.G. 
YACAS CONSTRUCTION, 

SUPPLY AND EQUIPMENT 
RENTAL (Joint Venture)

JV-24-
14116

L B MA GE 24BC0082 - Convergence and Special Support 
Program - Construction / Improvement of Access 
Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) - 

Abulug - Ballesteros Bay View Boulevard 
Including Access Road Leading to Beach Resorts, 

Phase 1

Abulug, Cagayan 18-Oct-24 1st Cagayan 2nd 
DEO

LF 72,200,629.92 351 3-Jun-24 19-May-25 38.94 OG 0.364 0.300 0.150 0.024 0.054 0.033 92.50% - AHD

289 199 CNE CONSTRUCTION 22148 L A MA GB 24IG0076 - Construction of Hipusngo Flood 
Control Structure, Barangay Hipusngo

Baybay City, 
Leyte

7-Nov-24 1st Leyte 5th DEO LF 48,476,248.01 270 27-May-24 20-Feb-25 0.98 OG 0.396 0.300 0.150 0.030 0.043 0.033 95.20% - AHD

290 200 COLLERA CONSTRUCTION / 
J PRO BUILDERS (Joint 

Venture)

JV-23-
13105

L A MB GE 24IA0062 - Network Development - Road 
Widening - 2ndary Roads - Leyte- Biliran Road, 

K1006+(-381)-K1006+(-131), (11.460723⁰, 
124.480991⁰ - 11.462574⁰, 124.480638⁰)

Biliran, Biliran 11-Nov-24 1st Biliran DEO LF 96,381,707.69 410 13-Mar-24 26-Apr-25 12.41 OG 0.397 0.300 0.150 0.030 0.043 0.033 95.30% - AHD
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291 COLLERA CONSTRUCTION / 
J PRO BUILDERS (Joint 

Venture)

JV-24-
14642

L A MA GE 24IC0079 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure along Tibak Bridge, Barangay Tibak

Sta. Fe, Leyte 4-Nov-24 1st Leyte 1st DEO LF 144,655,529.48 301 23-May-24 19-Mar-25 2.66 OG 0.388 0.293 0.150 0.022 0.039 0.050 94.20% - AHD

292 201 CONCEPCION BASIC 
BUILDERS, INC.

05255 L AA LA GE 24NI0050 - Construction of Flood Control 
Stucture, Barangay Poblacion

Bislig City, 
Surigao del Sur

8-Nov-24 1st Surigao del 
Sur 2nd DEO

LF 94,571,618.54 346 11-Apr-24 22-Mar-25 0.11 OG 0.385 0.300 0.150 0.022 0.048 0.033 93.80% - AHD

293 202 CONTE BUILDERS & 
CONSTRUCTION SUPPLY

37935 L B MA GE 24GG0064 - Construction of Drainage Structure 
along Road - Iloilo - Capiz Road (Old Route) - 

K0024+019 - K0024+444, K0033+541 - 
K0033+926

Iloilo 4-Nov-24 1st Iloilo 2nd DEO LF 18,134,897.29 250 12-Feb-24 18-Oct-24 -4.32 OG 0.396 0.269 0.107 0.022 0.047 0.033 87.40% - DEL

294 203 CS CONST. AND SUPPLY 
INC.

24237 L B MA GE 24MH0025 - Construction of Concrete Road- 
Road in Limulan to Pusot Area Leading to 

Market and Processing Center in Support of 
Coffee, Coconut, and Corn Industries

Brgy. Limulan, 
Kalamansig, 

Sultan Kudarat

8-Nov-24 1st Sultan 
Kudarat 2nd 

DEO

LF 50,662,270.67 341 25-Mar-24 28-Feb-25 10.82 OG 0.400 0.300 0.150 0.022 0.049 0.033 95.40% - AHD

295 204 CYJE FIRST BUILDERS 
CONSTRUCTION CORP.

31124 L C SB GB 24HI0084 - Construction of Road, Barangay 
Puertobello

Tudela, Cebu 4-Nov-24 1st Cebu 5th DEO LF 18,620,000.00 135 29-Apr-24 10-Sep-24 25.23 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

296 205 C'ZARLES CONSTRUCTION 
& SUPPLY

23426 L AAA MB GE 24KA0032 - Construction of Flood Mitigation 
Structure along Bobonawan River, Barangay 

Cabulohon

Cabangsalan, 
Bukidnon

28-Nov-24 Final Bukidnon 1st 
DEO

LF 96,499,793.05 270 31-Jan-24 26-Oct-24 22.46 C 0.478 0.147 0.300 - - - 92.50% 94.66%
Very Satisfactory

AHD

297 206 D MASTERS V2 BUILDERS 
OPC

56559 L C SB GE 24CH0132- Preventive Maintenance- Primary 
Roads- Jose Abad Santos Ave (JASA)- K0089+034- 

K0089+266.62, K0090+480.78- K0091+000

Lubao, 
Pampanga

1-Dec-24 Final Pampanga 
2nd DEO

LF 22,723,083.41 60 1-Jul-24 29-Aug-24 0 C 0.362 0.200 0.300 - - - 86.20% 86.2%
Satisfactory

ONS

298 207 D.A. CADELIÑA 
CONSTRUCTION

29004 L A MA GE 24B00088 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 
Network Development Program - Road 
Widening - Primary Roads along Daang 

Maharlike (LZ) - K0347+857 - K0348+063.80, 
K0348+800 - K0349+092.65

Alicia, Isabela 16-Oct-24 1st Regional 
Office No. II

LF 20,923,289.49 136 18-Jul-24 30-Nov-24 -2.67 OG 0.392 0.300 0.123 0.020 0.048 0.033 91.60% - DEL

299 208 D.B. BARAQUIEL 
CONSTRUCTION

45511 L B SB GE 24CF0076 - Basic Infrastructure Program (BIP) - 
Access Roads and/or Bridges from the National 

Road/s leading to Major/Strategic Public 
Buildings/Facilities - Construction of Road, Brgy. 

Concepcion

Cabiao, Nueva 
Ecija

21-Oct-24 1st Nueva Ecija 
2nd DEO

LF 24,377,917.15 253 25-Mar-24 2-Dec-24 1.94 OG 0.372 0.300 0.150 0.030 0.047 0.050 94.90% - AHD

300 209 D.O.T. CONSTRUCTION 35081 L B MA GE 24KK0062 - Construction of Road, Purok 4, 
Barangay Kalagonoy

Gingoog City, 
Misamis Oriental

11-Nov-24 Final Misamis 
Oriental 1st 

DEO

LF 4,950,000.00 74 1-May-24 13-Jul-24 0 C 0.500 0.181 0.300 - - - 98.10% 98.10%
Outstanding

ONS

301 210 DAHL CONSTRUCTION 
CORP.

8931 L A MA GE 24OB0214 - Construction of Slope Protection 
along Pinagsama River, Taguig City (Phase 2)

Taguig City 14-Oct-24 1st Metro Manila 
1st DEO

LF 125,754,544.80 240 29-May-24 23-Jan-25 9.45 OG 0.381 0.300 0.150 0.022 0.041 0.033 92.70% - AHD

302 DAHL CONSTRUCTION 
CORP.

08931 L A MA GE 23CD0088 - Construction of Flood Control 
Structure, Santa Maria River, Lalakhan Section

Santa Maria, 
Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 86,848,281.05 444 27-Feb-23 15-May-24 0 C 0.500 0.150 0.300 - - - 95.00% 96.2%
Outstanding

ONS

303 211 DAJ BUILDERS 40285 L D SB GB 24C00170: Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings/Facilities to support 

Social Services - Construction of Multi Purpose 
Building, Brgy. Pinulot

Dinalupihan, 
Bataan

19-Oct-24 1st Bataan 3rd 
DEO

LF 7,920,000.00 180 6-May-24 1-Nov-24 0.87 OG 0.398 0.300 0.150 0.030 0.055 0.033 96.60% - AHD

304 212 DALCON CONSTRUCTION 40601 L A MA GE 24BH0156 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Protecting Major / Strategic Public 
Buildings / Facilities - Construction of Mabini 

Flood Control Structure, Section 1, Mabini

Santiago City,  
Isabela

17-Oct-24 1st Isabela 4th 
DEO

LF 96,298,401.34 372 3-Jun-24 9-Jun-25 64.59 OG 0.381 0.250 0.150 0.020 0.031 0.050 88.20% - AHD

305 DALCON CONSTRUCTION 40601 L A MA GE 24BH0204 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures protecting Major/Strategic Public 
Buildings / Facilities - Construction of Masaya 

Norte Flood Control Structure, Section 1

San Agustin, 
Isabela

17-Oct-24 1st Isabela 4th 
DEO

LF 96,500,000.00 372 17-Jun-24 23-Jun-25 48.89 OG 0.395 0.300 0.150 0.020 0.023 0.050 93.80% - AHD

306 DALCON CONSTRUCTION 40601 L A MA GE 24BI0033 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Bridge - 

Retrofitting / Strengthening of Permanent 
Bridges - Colocol Br. 2 (B01245LZ) along Daang 

Maharlika By-Pass Road

Bayombong, 
Nueva Vizcaya

21-Oct-24 1st Nueva 
Vizcaya 1st 

DEO

LF 14,401,080.68 270 21-Feb-24 16-Nov-24 50.88 OG 0.300 0.300 0.150 0.022 0.039 0.033 84.40% - AHD

307 DALCON CONSTRUCTION 40601 L A MA GE 23CN0059 - Construction (Completion) of DPWH 
Aurora DEO Annex Building

Brgy. Reserva, 
Baler, Aurora

29-Nov-24 Final Aurora DEO LF 25,793,600.00 329 23-Aug-23 16-Jul-24 0 C 0.499 0.182 0.300 - - - 98.10% 96.77%
Outstanding

ONS

308 213 DATREBIL CONSTRUCTION 
& SUPPLY

36908 L A MB GE 24NA0010 - Construction of Flood Mitigation 
Structure along Cabadbaran River, Barangay 

Mahaba

Cabadbaran City, 
Agusan del Norte

4-Nov-24 1st Agusan del 
Norte DEO

LF 72,271,912.08 285 21-Feb-24 1-Dec-24 -4.35 OG 0.398 0.300 0.106 0.024 0.039 0.033 90.00% - DEL

309 214 DATZLAV CONSTRUCTION / 
EOZ CONSTRUCTION (Joint 

Venture)

JV-24-
13618

L A MA GE 24DI0085 - Construction of Revetment along San 
Juan River, Brgy. Parian

Calamba City, 
Laguna

15-Oct-24 1st Laguna 2nd 
DEO

LF 57,684,853.64 339 22-Mar-24 23-Feb-25 34.04 OG 0.393 0.300 0.150 0.030 0.031 0.050 95.40% - AHD

310 DATZLAV CONSTRUCTION / 
EOZ CONSTRUCTION (Joint 

Venture)

JV-23-
13280

L A MA GE 24DI0033 - Construction of Structure for River 
Protection along San Juan River Brgy. Bañadero 

and Brgy. San Juan

Calamba City, 
Laguna

14-Oct-24 1st Laguna 2nd 
DEO

LF 84,418,200.00 366 21-Mar-24 21-Mar-25 -3.07 OG 0.391 0.300 0.119 0.030 0.044 0.033 91.70% - DEL

311 215 DAVHEZ TRADING & 
CONSTRUCTION

09833 L B SB GE 24OI0121 - Rehabilitation of Road Barangay 
Talon 2 (Phase 2)

Las Piñas,City, 
Metro Manila

18-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 22,491,900.01 180 18-Jun-24 14-Dec-24 13.77 OG 0.350 0.300 0.150 0.030 0.052 0.033 91.50% - AHD

312 216 D'DREAMER 
DEVELOPMENT 
CORPORATION

38489 L A SB GE 24JC0033 - Reconstruction to Concrete 
Pavement - Dipolog - Sindangan - Liloy Rd - 
K1868+160 - K1868+526.28, K1872+115 - 

K1872+285, K1872+326 - K1873+320

Manukan, 
Zamboanga del 

Norte

7-Nov-24 1st Zamboanga 
del Norte 2nd 

DEO

LF 26,099,999.99 224 20-May-24 29-Dec-24 -3.18 OG 0.396 0.240 0.118 0.020 0.039 0.033 84.60% - DEL

313 D'DREAMER 
DEVELOPMENT 
CORPORATION

38489 L A SB GE 24JC0037 - Road Widening - Dipolog- Sindangan - 
Liloy Rd - K1892+531 - K1893+892

Jose Dalman, 
Zamboanga del 

Norte

6-Nov-24 1st Zamboanga 
del Norte 2nd 

DEO

LF 58,208,089.61 315 20-May-24 30-Mar-25 3.97 OG 0.391 0.300 0.150 0.020 0.039 0.033 93.30% - AHD

314 217 DEACONS TEMPLE 
CONSTRUCTION & SUPPLY

42634 L D SB GE 24I00270 - Bridge Program - 
Retrofitting/Strengthening of Permanent 
Bridges Jubasan (B00248SM) along Daang 

Maharlika (SM) (San Isidro - San Juanico Bridge)

Northern Samar 8-Nov-24 1st Regional 
Office No. VIII

LF 29,270,400.40 180 10-Sep-24 8-Mar-25 48.38 OG 0.350 0.250 0.150 0.030 0.035 0.050 86.50% - AHD
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315 218 DEBRIS ENTERPRISES AND 
CONSTRUCTION

46713 L D SB GE 24JF0042 - Construction of Flood Control 
Structure at Barangay Nazareth

Kabasalan, 
Zamboanga 

Sibugay

13-Nov-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 21,241,029.44 223 13-May-24 21-Dec-24 -0.04 OG 0.360 0.300 0.150 0.030 0.041 0.033 91.40% - DEL

316 219 DELROL CONSTRUCTION 
CORPORATION

37858 L A SB GB 24ED0131- Construction of Multi- Purpose 
Building, Barangay Poblacion

Baco, Oriental 
Mindoro

17-Oct-24 1st Mindoro 
Oriental DEO

LF 29,699,940.57 390 27-Feb-24 22-Mar-25 1.48 OG 0.392 0.269 0.150 0.030 0.061 0.050 95.20% - AHD

317 220 DEVEX INCORPORATED 38684 L AAA LB GB 24DG0064 - Construction of Multi-Purpose 
Building - Construction of Multi-Purpose 

building, City Hall Annex, Barangay Kaybagal 
South

Tagaytay City, 
Cavite

23-Oct-24 1st Cavite 2nd 
DEO

LF 97,913,407.34 420 22-Feb-24 16-Apr-25 -5.71 OG 0.397 0.300 0.093 0.030 0.047 0.017 88.40% - DEL

318 221 DGSARM BUILDERS INC. / 
N.C. AGUILAR CONST. & 

SUPPLY INC. (Joint 
Venture)

JV-23-
12892

L A MA GB 24LA0015 - Construction of Revetment along 
Kingking River (Kingking Bridge Downstream), 

Barangay Kingking

Pantukan, Davao 
de Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 94,864,751.96 335 6-Feb-24 5-Jan-25 0.47 OG 0.378 0.300 0.150 0.015 0.047 0.050 94.00% - AHD

319 222 DIADEMA CONSTRUCTION 
AND ENTERPRISES INC.

16759 L A MA GE 24OD0052 - Contruction of Flood Control Wall 
along Polo River (Phase 8)

Valenzuela City 18-Oct-24 1st Metro Manila 
3rd DEO

LF 94,079,101.13 420 14-Feb-24 8-Apr-25 31.12 OG 0.395 0.298 0.150 0.030 0.045 0.033 95.10% - AHD

320 DIADEMA CONSTRUCTION 
AND ENTERPRISES INC.

16759 L A MA GB 24HB0062 - Local Program - National Building 
Program - Buildings and Other Structures - 
Multipurpose / Facilities - Construction Of 

DPWH Bohol 3rd DEO, Annex Building

Guindulman, 
Bohol

11-Nov-24 1st Bohol 3rd 
DEO

LF 29,368,336.27 365 8-Mar-24 7-Mar-25 16.6 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

321 223 DIADEMA CONSTRUCTION 
AND ENTERPRISES INC. / 

AF3 CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-24-
13930

L A MA GE 24OF0126 - Construction of Flood Control 
Structure along Marikina River, Barangay 

Bagong Silangan

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 95,341,600.18 360 18-Mar-24 12-Mar-25 0.2 OG 0.396 0.270 0.150 0.024 0.047 0.033 92.00% - AHD

322 224 DIORDAN CONSTRUCTION 36428 L D SB GE 24MH0028 - Construction of Bridge (Phase 2), 
Barangay Kalamongog, Lebak, Sultan Kudarat

Lebak, Sultan 
Kudarat

8-Nov-24 1st Sultan 
Kudarat 2nd 

DEO

LF 13,859,929.76 258 30-Apr-24 12-Jan-25 9.4 OG 0.385 0.300 0.150 0.020 0.056 0.050 96.10% - AHD

323 225 DIPOLOG TOP 
CONSTRUCTION & DEVPT. 

CORPORATION

06678 L A MA GE 24JC0025 - Construction of Concrete Road- 
Junction 3003 Steps to Linabo Peak leading to 

Tulwanan Village (Old Town Site)

Dipolog City, 
Zamboanga del 

Norte

30-Nov-24 Final Zamboanga 
del Norte 2nd 

DEO

LF 9,790,052.14 63 14-Feb-24 16-Apr-24 0 C 0.486 0.136 0.300 - - - 92.20% 92.2%
Very Satisfactory

ONS

324 226 DJCM CONSTRUCTION 
CORPORATION

27678 L AA MB GE 24AA0480 - Road Widening - Secondary Roads - 
Laoag Balacad Road - K0481+522 to K0482+000, 

K0484+819 to K0484+942, Balatong

Laoag City, 
Ilocos Norte

15-Oct-24 1st Ilocos Norte 
1st DEO

LF 29,399,969.78 181 15-Jul-24 11-Jan-25 31.12 OG 0.377 0.300 0.150 0.020 0.049 0.050 94.60% - AHD

325 227 DJY CONSTRUCTION 35651 L A MB GE 24PF0050 - Construction of Napsong - Oliwek - 
Sakaang - Saleng Road

Kibungan, 
Benguet

28-Nov-24 1st Benguet 2nd 
DEO

LF 147,539,905.70 336 16-Jul-24 16-Jun-25 38.03 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

326 DJY CONSTRUCTION 35651 L A MB GE 24P00031 - Convergence and Special Support 
Program: Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), SIPAG - Access Roads 
and/or Bridges from the National Road/s leading 

to Major Strategic Public Buildings/Facilities - 
Construction of Road, Abinuan - Nattum - Alimit 

(Mayoyao), Barangay Boliwong

Lagawe, Ifugao 27-Nov-24 1st CAR Regional 
Office

LF 191,679,525.23 360 28-Jun-24 22-Jun-25 14.71 OG 0.387 0.300 0.150 0.030 0.063 0.050 98.00% - AHD

327 228 DJY CONSTRUCTION / 
BEGAL DESIGN & 

CONSTRUCTION (Joint 
Venture)

JV-23-
12649

L A MA GE 24PG0015 - Construction of Flood Control 
Structure along Tinoc River, Sta. 103+900 - Sta. 

104+415, Danggo

Tinoc, Ifugao 27-Nov-24 1st Ifugao 1st 
DEO

LF 36,188,771.07 230 9-Apr-24 24-Nov-24 -1.23 OG 0.398 0.300 0.138 0.030 0.059 0.033 95.80% - DEL

328 DJY CONSTRUCTION / 
BEGAL DESIGN & 

CONSTRUCTION (Joint 
Venture)

JV-23-
12646

L A MA GE 24PG0016 - Construction of Flood Control 
Structure along Tinoc River, Sta. 98+350 - Sta. 

98+940 (Manaan Section)

Tinoc, Ifugao 21-Nov-24 1st Ifugao 1st 
DEO

LF 38,845,135.10 233 26-Apr-24 14-Dec-24 1.11 OG 0.399 0.300 0.150 0.030 0.059 0.050 98.80% - AHD

329 229 DJY CONSTRUCTION / CJ 
ALCONS CONSTRUCTION 

AND SUPPLY (Joint 
Venture)

JV-24-
13246

L A MA GE 224PJ0019 - Flood Management Program-
Construction/ Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 
Rivers-Construction of Alimit Flood Control, Sta. 

54+000 to Sta. 55+000 (L/S), Alimit

Mayoyao, Ifugao 24-Nov-24 1st Ifugao 2nd 
DEO

LF 80,266,770.00 309 23-Feb-24 27-Dec-24 0.17 OG 0.371 0.256 0.150 0.024 0.058 0.050 90.90% - AHD

330 230 DJY CONSTRUCTION/ 
SOUTHLAND 

CONSTRUCTION AND 
SUPPLIES (Joint Venture)

JV-23-
12129

L A MA GE 24PG0017 - Construction of Nabunlan 
Mungayang CIS Flood Control Structure

Kiangan, Ifugao 13-Dec-24 Final Ifugao 1st 
DEO

LF 32,239,996.96 255 13-Feb-24 24-Oct-24 0 C 0.492 0.189 0.300 - - - 98.10% 91.50%
Very Satisfactory

ONS

331 231 DL BUILDERS AND REAL 
PROPERTIES 

DEVELOPMENT INC.

38031 L B MA GE 24K00306 - Construction of Road, Barangay 
Lumbo, Valencia City

Bukidnon 5-Nov-24 1st Bukidnon Sub-
DEO

LF 28,789,161.83 180 22-Jul-24 17-Jan-25 0 OG 0.383 0.300 0.150 0.024 0.041 0.050 94.80% - ONS

332 232 DL ENTERPRISES 18155 L A MA GE 23KM0056 - Construction of Bypass and 
Diversion Roads along CDOC - Iligan Hinterland 
Road (Jct. CDO - Kibaritan Road / Dansolihon - 

Jct. IBR / Rogongon, Iligan City) Alternate Road, 
Package 9

Iligan City, Lanao 
del Norte

26-Nov-24 Final Iligan City 
DEO

LF 86,850,000.00 361 17-Jul-23 11-Jul-24 0 C 0.500 0.181 0.300 - - - 98.10% 94.08%
Very Satisfactory

ONS

333 233 DMLC BUILDERS 36650 L A MA GE 24DF0220 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

BIP - Flood Mitigation structures Protecting 
Major Strategic Public Buildings/Facilities 

Construction of Revetment along Rio Grande 
River, Barangay Santiago

Gen. Trias, 
Cavite

22-Oct-24 1st Cavite 1st 
DEO

LF 99,000,000.00 337 25-Apr-24 27-Mar-25 2.51 OG 0.357 0.300 0.150 0.030 0.046 0.050 93.30% - AHD

334 234 DN'D CONSTRUCTION & 
DEVELOPMENT

38256 L B MA GE 24FG0096 - Construction of By-Pass and 
Diversion Roads, Jct Nato - Sabang Coastal Road, 

Nato Section, Camarines Sur Package B

Sagñay, 
Camarines Sur

21-Oct-24 1st Camarines 
Sur 4th DEO

LF 96,500,000.00 349 6-May-24 19-Apr-25 17.75 OG 0.390 0.300 0.150 0.030 0.039 0.033 94.20% - AHD

335 235 DOCAST CONSTRUCTION 41804 L D SB GE 24HF0092 - Construction Of Multi - Purpose 
Facility (Rural Health Unit)

Poblacion, 
Tuburan, Cebu

6-Nov-24 1st Cebu 3rd DEO LF 19,783,664.80 130 1-Jul-24 7-Nov-24 -4.89 OG 0.400 0.300 0.101 0.030 0.047 0.033 91.10% - DEL
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336 236 DOUBLE J CONSTRUCTION 
AND SUPPLY / AGONG 

BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC. (Joint Venture)

40528 L B MA GE 24LO0046 - Off -Carriageway Improvement: 
Construction of Traffic Island - Daang Maharlika 

(MN) - K1427+251 - K1429+917

Davao de Oro 3-Dec-24 1st Regional 
Office No. XI

LF 28,660,034.19 150 9-Jul-24 5-Dec-24 1.06 OG 0.400 0.279 0.150 0.030 0.041 0.050 95.00% - AHD

337 237 DOUBLE Z CONSTRUCTION 
AND SUPPLY

41342 L D SB GB 24OA0057 - Construction (Completion) of Multi-
Purpose Building Phase 1-A, Barangay NBBS 

Kaunlaran

Navotas City 26-Nov-24 Final Malabon-
Navotas DEO

LF 13,563,000.00 245 23-Feb-24 24-Oct-24 0 C 0.460 0.192 0.300 - - - 95.20% 95.83%
Very Satisfactory

ONS

338 238 DQT BUILDERS AND 
SUPPLY / G.T.J. 

CONSTRUCTION (Joint 
Venture)

JV-24-
16757

L A MA GE 24EA0076 - Construction of Multi-Purpose 
Building (Amphitheater - Phase 2) of Pulang 

Lupa, Baranagay Bolo

Torrijos, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 67,211,617.05 440 15-Apr-24 28-Jun-25 11.67 OG 0.400 0.248 0.150 0.030 0.031 0.033 89.20% - AHD

339 239 DQT BUILDERS 
CORPORATION

7950 L A SB GE 24EA0050 - Construction of Water Supply (Level 
III)

Buenavista, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 54,035,138.13 353 19-Feb-24 5-Feb-25 -0.69 OG 0.400 0.269 0.143 0.030 0.031 0.033 90.60% - DEL

340 DQT BUILDERS 
CORPORATION

7950 L A MA GE 24DK0028- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- Flood 

Management Program- 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 
of Agos RIS Water Management Flood Control 

Project of Agos River

Gen. Nakar, 
Quezon

28-Nov-24 Final Quezon 1st 
DEO

LF 51,467,062.50 203 19-Feb-24 8-Sep-24 0 C 0.500 0.187 0.300 - - - 98.70% 96.48%
Outstanding

ONS

341 DQT BUILDERS 
CORPORATION

7950 L A MB GE 24DK0015- Convergence and Special Support 
Program- Construction/Improvement of Access 

Roads Leading to Declared Tourism 
Destinations(Tourism Road Infrastructure 

Program- TRIP)-Jct MSR Calumpang- Tayabas 
Road Leading to Minor Basilica of St. Michael de 

Archangel, Kamay ni Hesus

Tayabas, Quezon 28-Nov-24 Final Quezon 1st 
DEO

LF 53,073,240.05 279 26-Feb-24 30-Nov-24 0.09 C 0.485 0.162 0.300 - - - 94.70% 94.04%
Very Satisfactory

AHD

342 240 DRAGON TWELVE 
BUILDERS & 

CONSTRUCTION SUPPLY

39808 L AA MA GE 24BE0105 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 
Rivers - Construction of Ballacayu Flood Control 

System (Upstream)

San Pablo, 
Isabela

21-Oct-24 1st Isabela 1st 
DEO

LF 144,741,195.00 353 20-Jun-24 7-Jun-25 37.6 OG 0.387 0.270 0.150 0.030 0.046 0.033 91.60% - AHD

343 241 DRAGONHART 
CONSTRUCTION 

ENTERPRISE, INC. / KAEL 
CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-23-
12796

L AAA LA GE 24HK0056 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Construction / Maintenance of Flood Mitigation 
Structure and Drainage Systems - Construction 
of Flood Control Structure along Amlan River, 

Barangay Tambuhangin

Amlan, Negros 
Oriental

6-Nov-24 1st Negros 
Oriental 2nd 

DEO

LF 144,750,000.00 310 13-Feb-24 18-Dec-24 -7.18 OG 0.393 0.300 0.078 0.030 0.031 0.033 86.50% - DEL

344 242 DREAMBUILD 
CONSTRUCTION, INC.

44987 L D SB GE 24LA0104 - Construction of Bridge, Sitio Libuac, 
Elizalde

Maco, Davao De 
Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 4,937,280.17 181 30-May-24 26-Nov-24 -0.83 OG 0.381 0.300 0.142 0.020 0.047 0.033 92.30% - DEL

345 243 DREIRICH BUILDERS 39521 L A MA GE 24L00109 - Construction of Flood Control 
Structure along Mainit River (Padada - Kiblawan - 

Malungon Bypass Road) Package C

Kiblawan, Davao 
del Sur

5-Nov-24 1st Regional 
Office No. XI

LF 89,999,875.00 285 11-Apr-24 20-Jan-25 -4.17 OG 0.398 0.300 0.108 0.030 0.033 0.033 90.20% - DEL

346 DREIRICH BUILDERS 39521 L A MA GE 24LG0061 - Construction of Drainage Structure, 
Sitio Dalsa, Brgy. Poblacion

Lupon, Davao 
Oriental

4-Nov-24 1st Davao 
Oriental 2nd 

DEO

LF 97,514,999.96 407 23-Apr-24 3-Jun-25 2.71 OG 0.389 0.300 0.150 0.010 0.043 0.050 94.20% - AHD

347 244 DSB CONSTRUCTION  & 
SUPPLY, INC.

16126 L AA MB GE 24FA0054 - Cluster 12 - Rehabilitation of River 
Control at Malilipot and Sto. Domingo

Malilipot and 
Sto. Domingo, 

Albay

18-Oct-24 1st Albay 1st DEO LF 48,325,200.00 170 3-Sep-24 19-Feb-25 0.387 OG 0.387 0.300 0.150 0.030 0.057 0.050 97.40% - AHD

348 245 DSB CONSTRUCTION  & 
SUPPLY, INC. / JORMAND 
CONSTRUCTION & SUPPLY 

(Joint Venture)

JV-24-
14017

L AA MB GE 24FA0015 - Construction of Seawall, Barangay 3 Malilipot, Albay 18-Oct-24 1st Albay 1st DEO LF 109,045,000.00 277 8-Apr-24 9-Jan-25 6.83 OG 0.400 0.240 0.150 0.020 0.064 0.050 92.40% - AHD

349 DSB CONSTRUCTION  AND 
SUPPLY, INC. / JORMAND 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-23-
11357

L AA LA GE 23FA0048 - Construction of Road, Comun to 
Ogob, Phase II

Malinao, Albay 25-Nov-24 Final Albay 1st DEO LF 96,500,000.00 314 11-Aug-23 19-Jun-24 9.56 C 0.496 0.181 0.300 - - - 97.70% 95.24%
Very Satisfactory

AHD

350 246 DUNGAN CONSTRUCTORS 
AND TRADING CORP.

19301 L A MB GE 24CH0128 - Construction of Multi-Purpose 
Facility (New Municipal Hall), Brgy. Cangatba

Porac, 
Pampanga

23-Oct-24 1st Pampanga 
2nd DEO

LF 146,199,742.29 360 20-Jun-24 14-Jun-25 0.24 OG 0.399 0.300 0.150 0.030 0.047 0.033 95.90% - AHD

351 247 DUROS DEVELOPMENT 
CORP.

22729 L AAA MB GE 23NF0038 - Construction of Shore Protection Brgy. Libertad, 
Gen. Luna, 
Surigao del 

Norte

7-Dec-24 Final Surigao del 
Norte 1st 

DEO

LF 77,189,906.96 550 3-May-23 2-Nov-24 0 C 0.500 0.133 0.300 - - - 93.30% 93.30%
Very Satisfactory

ONS

352 248 DVY GRAND 
CONSTRUCTION 
CORPORATION

06845 L A SB GB 24LB0060 - Rehabilitation of NRDA - RDC XI 
Center

Davao City 12-Nov-24 1st Davao City 
1st DEO

LF 19,008,112.16 330 18-Feb-24 12-Jan-25 11.97 OG 0.400 0.299 0.150 0.022 0.031 0.033 93.50% - AHD

353 249 DXB CONSTRUCTION 47582 L C SB GB 24ED0144- Construction of Multi- Purpose 
Building (Evacuation Center), Barangay Tigkan

Naujan, Oriental 18-Oct-24 1st Mindoro 
Oriental DEO

LF 28,950,000.00 365 20-May-24 19-May-25 24.57 OG 0.315 0.287 0.150 0.030 0.049 0.050 88.10% - AHD

354 250 DZEE BUILDERS AND 
CONSTRUCTION SUPPLY

36200 L A MA GB 23DM0075- Construction of Multi-Purpose 
Building (Municipal Hall) Phase 3

Macalelon, 
Quezon

2-Dec-24 Final Quezon 3rd 
DEO

LF 29,400,000.00 433 20-Apr-23 25-Jun-24 1.85 C 0.489 0.151 0.300 - - - 94.00% 89.87%
Very Satisfactory

AHD

355 251 E C GOLDEN 
CONSTRUCTION SERVICES 

CO.

55346 L D SB GB 24GA0089 - Construction (Completion) of Multi-
Purpose Building

Malinao, Aklan 8-Nov-24 1st Aklan DEO LF 9,874,959.66 210 19-Jun-24 14-Jan-25 -5.81 OG 0.395 0.264 0.092 0.030 0.062 0.017 86.00% - DEL

356 252 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 24O00024 - Construction / Maintenance of Flood 
Mitigation Structures and Drainage Systems: 

Construction of Abucay Pumping Station (Phase 
2)

Manila 22-Oct-24 1st NCR Regional 
Office

LF 140,582,142.73 180 31-May-24 26-Nov-24 0.69 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

357 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 24OI0026 - Construction of Flood Control 
Structure, Balihatar - Marulas Creek

Las Pinas City, 
Metro Manila

1-Dec-24 Final Las Piñas-
Muntinlupa 

DEO

LF 144,684,162.22 240 8-Feb-24 4-Oct-24 4.75 C 0.496 0.171 0.300 - - - 96.70% 96.22%
Outstanding

AHD

Consolidated in 2024
CPES Reports from October to December 2024 Page 19 of 82



PCAB ARC TYPE NAME LOCATION AMOUNT (Php)
DUR 
(C.D)

STARTED COMPLETION
MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY *IMPL. 
AGENCY

LICENS
E NO.

L/F

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR
DATE

October to December 2024

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS
PROJECT DATE OF 

EVALUATION
NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS

358 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 24O00023 - Construction/ Maintenance of Flood 
Mitigation Structures and Drainage Systems: 

Construction of South Pinagkabalian Pumping 
Station (Phase 2)

Malabon City 3-Dec-24 Final NCR Regional 
Office

LF 144,747,339.87 180 8-Mar-24 3-Sep-24 0.53 C 0.500 0.156 0.300 - - - 95.60% 95.24%
Very Satisfactory

AHD

359 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA MA GE 24OI0151 - Construction of Multi-Purpose 
Building, Pamplona 3, Phase 3

Las Piñas Lone 
District

20-Nov-24 1st Las Piñas-
Muntinlupa 

DEO

LF 43,616,162.46 150 12-Jul-24 8-Dec-24 22.32 OG 0.400 0.240 0.150 0.030 0.055 0.050 92.50% - AHD

360 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA MA GE 24OI0132 - Construction of Road including 
Drainage System at Barangay Pamplona 2 (Phase 

2)

Las Piñas City, 
Metro Manila

20-Nov-24 1st Las Piñas-
Muntinlupa 

DEO

LF 22,049,625.65 186 12-Jul-24 13-Jan-25 14.83 OG 0.400 0.240 0.150 0.030 0.044 0.050 91.40% - AHD

361 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA MA GE 23OI0104 - Construction of By-Pass and 
Diversion Roads: Daanghari-Muntinlupa-Cavite 

Expressway Bypass Road, Las Piñas Section

Las Piñas City, 
Metro Manila

20-Nov-24 1st Las Piñas-
Muntinlupa 

DEO

LF 72,365,123.94 531 14-Jul-23 25-Dec-24 32.71 OG 0.400 0.240 0.150 0.030 0.044 0.033 89.70% - AHD

362 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 24OC0084 - Rehabilitation of Drainage Structure 
along J.P. Rizal Street (including Sidewalk and 

Driveway) Phase 2, District I

Makati City, 
Metro Manila

20-Nov-24 Final Metro Manila 
2nd DEO

LF 24,746,494.54 274 20-Feb-24 19-Nov-24 0 C 0.500 0.133 0.300 - - - 93.30% 93.3%
Very Satisfactory

ONS

363 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA MA GE 24OC0082 - Rehabilitation of Road along Chino 
Roces Avenue (including Sidewalk and 

Driveway), Barangay Pio Del Pilar

Makati City, 
Metro Manila

20-Nov-24 1st Metro Manila 
2nd DEO

LF 115,236,000.00 358 20-Feb-24 11-Feb-25 1.33 OG 0.400 0.240 0.150 0.030 0.059 0.033 91.20% - AHD

364 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 23OC0006 - Construction of Flood Mitigation 
Structure (Installation of Automatic Trash 

Screen) at Makati Diversion Channel, Barangay 
San Lorenzo

Makati City, 
Metro Manila

20-Nov-24 1st Metro Manila 
2nd DEO

LF 79,564,326.68 618 31-Aug-23 9-May-25 0.32 OG 0.400 0.240 0.150 0.030 0.055 0.033 90.80% - AHD

365 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 23OC0115 - Construction of Flood Mitigation 
Structure (Installation of Booster Pump) at 

Makati Diversion Channel, Barangay San Lorenzo

Makati City, 
Metro Manila

20-Nov-24 1st Metro Manila 
2nd DEO

LF 84,201,171.18 618 11-Sep-23 20-May-25 15.99 OG 0.400 0.240 0.150 0.030 0.055 0.033 90.80% - AHD

366 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 24OC0064 - Construction of Flood Mitigation 
Structure (Installation of Trash Screen) along 

Bangkal Creek

Makati City, 
Metro Manila

20-Nov-24 1st Metro Manila 
2nd DEO

LF 47,530,943.00 240 27-Jun-24 21-Feb-25 1.48 OG 0.400 0.240 0.150 0.030 0.055 0.033 90.80% - AHD

367 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA MA GE 24OC0132 - Rehabilitation of Multi-Purpose 
Bldg. at Brgy. Pio del Pilar

Makati City, 
Metro Manila

20-Nov-24 1st Metro Manila 
2nd DEO

LF 11,523,000.00 180 23-Oct-24 20-Apr-25 39.15 OG 0.400 0.240 0.150 0.030 0.055 0.033 90.80% - AHD

368 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 23OC0131 - Rehabilitation of Drainage Main 
Crossing SSH from PNR Open Canal towards 

Faraday Street Drainage Main to Estero de Tripa 
de Gallina, Brgy. San Isidro and Brgy. Pio del 

Pilar

Makati City, 
Metro Manila

20-Nov-24 1st Metro Manila 
2nd DEO

LF 46,802,500.00 472 29-Nov-23 14-Mar-25 25 OG 0.400 0.240 0.150 0.030 0.055 0.033 90.80% - AHD

369 E.F. CHUA CONSTRUCTION 
, INC.

37826 L AAA LB GE 24OC0039 - Construction of Drainage Main of 
Finlandia of South Super Highway Towards 
Estero de Tripa De Gallina and Its Vicinity, 

Barangay San Isidro

Makati City 21-Oct-24 1st Metro Manila 
2nd DEO

LF 93,607,064.00 282 5-Apr-24 11-Jan-25 0.13 OG 0.397 0.300 0.150 0.030 0.044 0.033 95.40% - AHD

370 E.F. CHUA CONSTRUCTION 
, INC.

37826 L AAA MA GE 24OI0111 - Construction of Daang Hari Bypass 
Diversion Road in Brgy. Almanza II

 Las Piñas City, 
Metro Manila

18-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 70,921,533.95 150 14-Jun-24 10-Nov-24 9.13 OG 0.385 0.300 0.150 0.030 0.051 0.050 96.60% - AHD

371 253 E. GARCIA CONSTRUCTION 
CORPORATION

07243 L AAA MB GE 24F00283 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Daet River Flood Control Structure (Dogongan 

Section - Package 2)

Daet, Camarines 
Norte (2nd 
Legislative 

District)

15-Oct-24 1st Regional 
Office No. V

LF 236,424,166.73 335 3-May-24 2-Apr-25 0.14 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

372 E. GARCIA CONSTRUCTION 
CORPORATION

07243 L AAA LA GE 23FC0059- Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Primary Roads, Daang Maharlika (LZ) - 
K0248+360 - K02448+395, K0249+116 - 

K0249+149, K0249+495 - K0249+527, K0265+690 
- K0265+763, K0266+660 - K0266+715, 

K0266+723 -K0266+800

Sta. Elena, 
Camarines Norte

26-Nov-24 Final Camarines 
Norte DEO

LF 59,302,750.24 510 17-Feb-23 10-Jul-24 0 C 0.476 0.200 0.300 - - - 97.60% 95.32%
Very Satisfactory

ONS

373 254 E.B. MATIAS 
CONSTRUCTION AND 

TRADING

24996 L B MA GE 24CG0101: Basic Infrastructure Program (BIP): 
Multi-Purpose Buildings/ Facilities to Support 

Social Services - Rehabilitation of Multi-Purpose 
Building (Mini Convention Center)

Mexico, 
Pampanga

14-Oct-24 1st Pampanga 1st 
DEO

LF 65,834,967.89 346 22-Mar-24 2-Mar-25 3.77 OG 0.383 0.300 0.150 0.030 0.049 0.033 94.50% - AHD

374 255 E.C.V. CONSTRUCTION 46688 L A MA GE 24PB0058 - Organizational Outcome 1: Ensure 
Safe And Reliable National Road System, Asset 

Preservation Program - Rehabilitation/ 
Reconstruction Of Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads, Apayao-
Ilocos Norte Road, K0606 + 100 To K0606 + 120

Apayao 30-Nov-24 1st Apayao 1st 
DEO

LF 11,466,064.05 182 2-Jul-24 30-Dec-24 1.25 OG 0.366 0.277 0.150 0.024 0.037 0.050 90.40% - AHD

375 256 E.L. ANOLIN 
CONSTRUCTION

35406 L B MA GE 24DN0041- FY 2024 DPWH Insfrastructure 
Program- Organizational Outcome 2: Protect 

Lives and Properties against Major Floods- Flood 
Management Program- 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Flood Control Structure, Bangiad Creek 
(Package 3)

Taytay, Rizal 
(First District)

25-Nov-24 Final Rizal 1st DEO LF 29,399,971.73 120 20-Feb-24 18-Jun-24 3.9 C 0.500 0.137 0.300 - - - 93.70% 94.3%
Very Satisfactory

AHD

376 E.L. ANOLIN 
CONSTRUCTION

35406 L B MA GB 24CK0044 - Rehabilitation of Existing Dike along 
O'Donnell River (Bueno Section, Left Bank), 

Phase 8

Capas, Tarlac 2-Dec-24 Final Tarlac 2nd 
DEO

LF 96,497,506.83 184 20-Feb-24 21-Aug-24 0 C 0.500 0.153 0.300 - - - 95.30% 96.26%
Outstanding

ONS

377 257 E.L. TORRES 
CONSTRUCTION AND 

TRADING INC.

31406 L B MA GE 24OG0096 - Rehabilitation of Flood Mitigation 
Structure along San Juan River (Phase XLVII)

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 86,058,166.17 334 26-Mar-24 22-Feb-25 0.71 OG 0.299 0.300 0.150 0.030 0.047 0.033 85.90% - AHD
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378 258 E.M. CUERPO, INC. 30963 L AAAA LB GE 24OA0001 - Asset Preservation Program - 
Construction/ Upgrading/ Rehabilitation of 

Drainage along National Roads - Tertiary Roads - 
M. Naval St. K0011+(-888) - K0011+(-206)

Navotas City 3-Dec-24 1st Malabon-
Navotas DEO

LF 48,999,774.67 390 12-Feb-24 7-Mar-25 0.79 OG 0.390 0.275 0.150 0.030 0.052 0.033 93.00% - AHD

379 259 E.M. CUERPO, INC. / R8 
ASPHALT PLANT AND 

CONSTRUCTION INC. (Joint 
Venture)

JV-23-
12910

L AAAA LB GB 24I00058 - Rehabilitation of Flood Control, 
Pagsanga-an River

Ormoc City 9-Nov-24 1st Regional 
Office No. VIII

LF 274,297,490.49 360 1-Apr-24 26-Mar-25 -3.27 OG 0.400 0.300 0.117 0.030 0.037 0.033 91.70% - DEL

380 260 E.M. CUERPO, INC. / 
STRUKTURA TEKNIKA 

SERVICES CO (Joint 
Venture)

JV-23-
10339

L AAAA LB GB 23DD0178 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 
Flood Mitigation Structures Protecting Public 

Infrastructures/Facilities, Construction of Slope 
Protection Structure along Malaking Ilog (Phase 

1), Brgy. Lipahan

San Juan, 
Batangas

26-Nov-24 Final Batangas 4th 
DEO

LF 99,000,000.00 292 15-May-23 1-Mar-24 -2 C 0.499 0.134 0.240 - - - 87.30% 93.00%
Very Satisfactory

DEL

381 261 E.M. PALOMARES 
CONSTRUCTION

23471 L B MA GE 24AC0044 - Construction of Flood Control 
Structure, Brgy. Ricudo

Sinait, Ilocos Sur 17-Oct-24 1st Ilocos Sur 1st 
DEO

LF 19,584,857.71 216 11-Apr-24 12-Nov-24 -4.87 OG 0.368 0.262 0.101 0.030 0.049 0.033 84.30% - DEL

382 262 E.R. RODRIGUEZ 
CONSTRUCTION 
CORPORATION

12596 L A MB GE 24OH0071 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Flood Mitigation Structures Protecting Major / 

Strategic Public Buildings / Facilities - 
Construction of Slope Protection Structure along 

Riverside, Baseco Compound

Port Area, 
Manila

18-Oct-24 1st South Manila 
DEO

LF 93,635,818.73 240 14-May-24 8-Jan-25 6.58 OG 0.387 0.277 0.150 0.030 0.050 0.033 92.70% - AHD

383 E.R. RODRIGUEZ 
CONSTRUCTION 
CORPORATION

12596 L A MB GE 23OC0089 - Construction of Revetment along 
Parañaque River North (Phase 2)

Parañaque City, 
Metro Manila

29-Nov-24 Final Metro Manila 
2nd DEO

LF 98,995,281.56 360 17-Apr-23 10-Apr-24 0 C 0.500 0.138 0.300 - - - 93.80% 93.26%
Very Satisfactory

ONS

384 263 E.R. VENZON 
CONSTRUCTION

19013 L B MA GE 23C00201- Convergence and Special Support 
Program- Construction/ Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program- ROLL-
IT)- Brgy. San Simon to Brgy. Tuco

Dinalupihan, 
Bataan

27-Nov-24 Final Bataan Sub-
DEO

LF 48,250,038.10 345 26-Jun-23 4-Jun-24 0 C 0.494 0.162 0.300 - - - 95.60% 97.28%
Outstanding

ONS

385 264 E.R. VENZON 
CONSTRUCTION / JEPA 
CONSTRUCTION AND 

SUPPLIES (Joint Venture)

JV-23-
12128

L B MA GE 24CB0012- Road Widening- Secondary Roads- 
Roman Expressway- K0139+800- K0141+437

Bataan 2nd 
District

28-Nov-24 Final Bataan 2nd 
DEO

LF 48,250,965.00 204 29-Feb-24 19-Sep-24 35.29 C 0.488 0.140 0.300 - - - 92.80% 92.8%
Very Satisfactory

AHD

386 265 E.R. VENZON 
CONSTRUCTION / L.R. DE 
GUZMAN CONSTRUCTION 

(Joint Venture)

JV-23-
12744

L B MA GE 24CB0037- Construction of Flood Control 
Structure along Talisay River (8+475- 8+773)

Pilar, Bataan 25-Nov-24 Final Bataan 2nd 
DEO

LF 49,000,000.00 275 21-Feb-24 21-Nov-24 0 C 0.438 0.200 0.300 - - - 93.80% 95.36%
Very Satisfactory

ONS

387 266 E.T. LATAWAN 
CONSTRUCTION

13919 L B MA GE 24PA0137 - Construction of Canan Bridge La Paz, Abra 1-Dec-24 1st Abra DEO LF 140,239,601.82 379 20-May-24 2-Jun-25 3.36 OG 0.400 0.295 0.150 0.030 0.026 0.050 95.10% - AHD

388 267 E.V. VILLAOS TRADING & 
CONSTRUCTION

36735 L A MA GE 24EE0144 - Package 2 - Construction of 1-Storey 
2-Classroom School Buildings in: 1. San Fernando 
National High School, Barangay San Fernando 2. 

Diapila National High School, Barangay 
Teneguiban

El Nido, Palawan 18-Oct-24 1st Palawan 1st 
DEO

LF 9,944,479.56 198 19-May-24 2-Dec-24 8.53 OG 0.382 0.300 0.150 0.030 0.039 0.050 95.10% - AHD

389 268 EBARAM GENERAL 
CONSTRUCTION AND 

SUPPLY

44806 L D SB GE 23FI0037 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- Bridge 

Program- Widening of Permanent Bridges- 
Mabuaya Br. (B00013MT) along Jct. Milagros- 

Baleno- Lagta Rd.

Milagros, 
Masbate

2-Dec-24 Final Masbate 2nd 
DEO

LF 22,460,620.00 674 10-Feb-23 14-Dec-24 3.28 C 0.465 0.174 0.300 - - - 93.90% 94.02%
Very Satisfactory

AHD

390 269 EBCON 52 VENTURES INC. 43865 L B MA GE 24KC0100 - Construction of Sto. Nino - San Isidro 
Road

Barangay Sto. 
Nino, Talakad, 

Bukidnon

9-Nov-24 Final Bukidnon 3rd 
DEO

LF 4,950,000.00 48 18-Apr-24 4-Jun-24 0.11 C 0.442 0.200 0.300 - - - 94.20% 94.20%
Very Satisfactory

AHD

391 270 EBS CONSTRUCTION AND 
SUPPLIES

39574 L B MA GE 24IK0026 - Construction of Flood Mitigation 
Structure - Construction of Calbiga Flood 

Control, Along Calbiga River

Calbiga, Samar 10-Nov-24 1st Samar 2nd 
DEO

LF 96,748,541.63 408 21-Feb-24 3-Apr-25 12.64 OG 0.397 0.300 0.150 0.022 0.047 0.050 96.60% - AHD

392 271 EBUILDERS 
CONSTRUCTION & 

DEVELOPMENT CORP.

36855 L B MA GE 24OB0178 - Construction of Slope Protection 
along Panday River, (Phase 8)

Pateros, Metro 
Manila

2-Dec-24 Final Metro Manila 
1st DEO

LF 72,375,000.00 210 13-Feb-24 9-Sep-24 40 C 0.500 0.143 0.300 - - - 94.30% 95.14%
Very Satisfactory

AHD

393 272 EC SOLICON BUILDERS & 
SUPPLY, INC.

37545 L B MA GE 24ME0097 - Construction of Maligang River 
Control

Kiamba, 
Sarangani 
Province

9-Nov-24 1st Sarangani 
DEO

LF 52,675,000.00 232 30-May-24 16-Jan-25 25.64 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

394 EC SOLICON BUILDERS & 
SUPPLY, INC.

37545 L B MA GE 24ME0097 - Construction of Maligang River 
Control

Kiamba, 
Sarangani 
Province

5-Dec-24 Final Sarangani 
DEO

LF 52,675,000.00 232 30-May-24 16-Jan-25 35.43 C 0.500 0.133 0.300 - - - 93.30% 94.92%
Very Satisfactory

AHD

395 273 ECBJ EAST COAST 
CONSTRUCTION / GTM 

BUILDERS & SUPPLY (Joint 
Venture)

JV-24-
14416

L B MA GE 24LF0144 - Construction of Road along Surigao 
Del Sur Boundary-Davao Oriental Coastal Road-

K1652+000 - K1655+000, Tagtalisay

Manay, Davao 
Oriental

8-Nov-24 1st Davao 
Oriental 1st 

DEO

LF 98,994,585.32 326 6-May-24 27-Mar-25 25.29 OG 0.399 0.299 0.150 0.000 0.043 0.050 94.10% - AHD

396 274 ECBJ EASTCOAST 
CONSTRUCTION

42695 L B MA GE 24LF0075 - Construction of Revetment along 
Caraga River (Don Leon Balante Section)

Caraga, Davao 
Oriental

8-Nov-24 1st Davao 
Oriental 1st 

DEO

LF 48,249,988.81 246 22-Apr-24 23-Dec-24 7.67 OG 0.399 0.246 0.150 0.010 0.039 0.050 89.40% - AHD

397 ECBJ EASTCOAST 
CONSTRUCTION

42695 L B MA GE 24LF0005 - Surigao del Sur Bdry - Davao Or 
Coastal Rd - K1633+000 - K1633+661

Caraga. Davao 
Oriental

27-Dec-24 Final Davao 
Oriental 1st 

DEO

LF 12,646,850.53 117 12-Feb-24 7-Jun-24 0 C 0.478 0.143 0.300 - - - 92.10% 94.86%
Very Satisfactory

ONS

398 275 ED1SON DEVELOPMENT & 
CONSTRUCTION INC. / 

ARIK CONSTRUCTION (Joint 
Venture)

JV-23-
11577

L AAA MB GE 23F00280 - Convergence and Special Support 
Program (CSSP) - Basic Infrastructure Program 
(BIP) - Flood Mitigation Structures Protecting 

Public Infrastructures/Facilities - Construction of 
Daet River Control Structure Gubat Section, 

Brgy. Gubat

Daet, Camarines 
Norte (2nd 
Legislative 

District)

26-Nov-24 Final Camarines 
Norte Sub-

DEO

LF 98,999,990.30 366 20-Dec-23 19-Dec-24 4.53 C 0.500 0.133 0.300 - - - 93.30% 88.62%
Satisfactory

AHD

399 276 ED1SON DEVELOPMENT 
AND CONSTRUCTION INC.

2400 L AAA LB GE 23KC0043 - Road Widening along Sayre Highway 
- K1443+160 to K1443+940

Manolo Fortich, 
Bukidnon

29-Nov-24 Final Bukidnon 3rd 
DEO

LF 67,791,836.73 374 10-Jul-23 17-Jul-24 0 C 0.500 0.136 0.300 - - - 93.60% 95.25%
Very Satisfactory

ONS
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400 277 EDANNA CONSTRUCTION 25492 L A MA GE 23JJ0040 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide- 

Secondary Roads, Liloy- Siocon Rd, K2065+043 to 
K2065+150

Baliguian, 
Zamboanga del 

Norte

1-Dec-24 Final Zamboanga 
del Norte 4th 

DEO

LF 49,000,000.00 161 5-Dec-23 13-May-24 3.15 C 0.487 0.200 0.300 - - - 98.70% 92.1%
Very Satisfactory

AHD

401 278 EDCL CONSTRUCTION AND 
SUPPLY

39587 L A MB GE 24LB0017 - Construction of Drainage Structure - 
Jct. Daang Maharlika Road - Palm Drive - Pag asa 

St. - Dumanlas Road - Jct. Diversion Road

Davao City 13-Nov-24 1st Davao City 
3rd DEO

LF 55,644,795.00 359 19-Feb-24 11-Feb-25 1.9 OG 0.395 0.300 0.150 0.022 0.029 0.050 94.60% - AHD

402 EDCL CONSTRUCTION AND 
SUPPLY

39587 L A MB GE 24LB0048 - Construction of Road, Barangay 76-A Davao City 12-Nov-24 1st Davao City 
1st DEO

LF 57,625,282.86 213 28-Apr-24 26-Nov-24 -6.55 OG 0.374 0.300 0.084 0.030 0.033 0.033 85.40% - DEL

403 279 EDFROBON 
CONSTRUCTION SERVICES 

INCORPORATED

36761 L AAA LB GB 24C00092 - Flood Management Program-
Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 
Rivers-Construction of Flood Control Structure, 
San Miguel River, Barangay San Juan, Package I

San Miguel, 
Bulacan,

16-Oct-24 1st Bulacan 3rd 
DEO

LF 96,499,925.81 300 6-May-24 1-Mar-25 23.34 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

404 280 EFREN RAMIREZ 
CONSTRUCTION AND 
GENERAL SERVICES 

CORPORATION

45033 L GE 24DE0033 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Flood Control Structures along 

Lobo River, Nagtaluntong

Lobo, Batangas 18-Oct-24 1st Batangas 2nd 
DEO

LF 70,928,361.92 249 13-May-24 16-Jan-25 7.83 OG 0.398 0.265 0.150 0.024 0.051 0.050 93.80% - AHD

405 281 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0121 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Flood - Flood 

Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 

Rivers - Construction of Slope Protection in 
Cagayan River Basin, Ilagan River at Aggasian 

City of Ilagan, 
Isabela

21-Oct-24 1st Isabela 1st 
DEO

LF 48,980,104.16 235 24-Jun-24 13-Feb-25 6.52 OG 0.398 0.267 0.150 0.030 0.049 0.033 92.70% - AHD

406 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0119 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 
Rivers - Construction of Flood Control Structure 

Along Cagayan River, Barangays Alibagu to 
Baligatan (Package 2)

Ilagan City, 
Isabela

21-Oct-24 1st Isabela 1st 
DEO

LF 94,451,000.39 333 24-Jun-24 22-May-25 6.02 OG 0.400 0.242 0.150 0.030 0.049 0.033 90.40% - AHD

407 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0072 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Tertiary Roads - Ilagan-
Delfin Albano -  Mallig Rd - K0402+(-150) - 

K0402+000, K0404+297-K0405+147, K0405+178-
K0405+505, K0408+708-K0409+000, K0410+503-
K0411+000, K0412+000-K0413+745, K0413+920 - 

K0414+098, K0417+744 - K0417+807

City of Ilagan, 
Isabela

22-Oct-24 1st Isabela 1st 
DEO

LF 57,885,000.05 260 28-May-24 11-Feb-25 7.88 OG 0.385 0.300 0.150 0.030 0.049 0.033 94.70% - AHD

408 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0041 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development Program - Road 

Widening - Tertiary Roads - Ilagan - Delfin 
Albano - Mallig Rd - K0431+286 - K0433+804

Delfin Albano, 
Isabela

22-Oct-24 1st Isabela 1st 
DEO

LF 51,697,245.13 245 18-Mar-24 17-Nov-24 0.94 OG 0.396 0.299 0.150 0.024 0.041 0.033 94.30% - AHD

409 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0035 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Roads Leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Concrete Road Along Mozzozzin 
Sur - Buenavista - Naganacan

Santa Maria, 
Isabela

22-Oct-24 1st Isabela 1st 
DEO

LF 48,984,997.91 166 20-Feb-24 3-Aug-24 6.39 OG 0.389 0.300 0.150 0.030 0.049 0.033 95.10% - AHD

410 EGB CONSTRUCTION 
CORPORATION

13722 L AAAA LB GE 24BG0204 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Cagayan River

Gamu, Isabela 15-Oct-24 1st Isabela 3rd 
DEO

LF 72,325,003.61 282 20-Aug-24 28-May-25 21.36 OG 0.343 0.300 0.150 0.030 0.048 0.050 92.10% - AHD

411 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BH0056 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal River 
Basins and Principal Rivers - Co

Cauayan City, 
Isabela

18-Oct-24 1st Isabela 4th 
DEO

LF 144,750,000.00 501 16-May-24 28-Sep-25 12.49 OG 0.352 0.283 0.150 0.020 0.035 0.050 89.00% - AHD

412 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BH0195 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Protecting Major / Strategic Public 
Buildings / Facilities - Construction of Dipangit 

Flood Control Structure, Section 2

Jones, Isabela 17-Oct-24 1st Isabela 4th 
DEO

LF 96,500,000.00 302 20-May-24 17-Mar-25 37.89 OG 0.317 0.300 0.150 0.030 0.031 0.050 87.80% - AHD

413 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BI0014 - Organizational Outcome 2: Protect 
Lives and Properties against Mjor Floods - 

Construction / Rehabilitation of Flood Mitigation 
Facilities Withih Major River Basins and Principal 

Rivers - Construction of Flood Control and 
Drainage Structures (FC

Quezon, Nueva 
Vizcaya

21-Oct-24 1st Nueva 
Vizcaya 1st 

DEO

LF 144,750,000.00 345 16-Feb-24 25-Jan-25 1.87 OG 0.393 0.268 0.150 0.030 0.039 0.050 93.00% - AHD

Consolidated in 2024
CPES Reports from October to December 2024 Page 22 of 82



PCAB ARC TYPE NAME LOCATION AMOUNT (Php)
DUR 
(C.D)

STARTED COMPLETION
MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY *IMPL. 
AGENCY

LICENS
E NO.

L/F

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR
DATE

October to December 2024

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS
PROJECT DATE OF 

EVALUATION
NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS

414 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24EI0003- Preventive Maintenance- Secondary 
Roads- Bongabong- Sagana- Roxas- Sn Aquilino 

Rd- K0111+334 to K0111+736

Bongabong, 
Oriental 
Mindoro

19-Oct-24 Final Southern 
Mindoro DEO

LF 29,781,265.52 90 2-Feb-24 1-May-24 15.52 C 0.452 0.200 0.300 - - - 95.20% 95.2%
Very Satisfactory

AHD

415 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24OI0128 - Construction of C5 Diversion Road in 
Brgy. Manuyo 2 Las Piñas City

Metro Manila 18-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 94,567,924.23 240 20-Jun-24 14-Feb-25 10.04 OG 0.358 0.300 0.150 0.030 0.053 0.033 92.40% - AHD

416 282 EGB CONSTRUCTION 
CORPORATION / DALCON 
BUILDERS (Joint Venture)

JV-24-
13352

L AAA LB GE 24B00048 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 
Network Development: Road Widening - 

Primary Roads - Daang maharlika (LZ) - 
K0271+940 to K0272+376.30, K0273+408.7 to 

K0275+158.10

Solano, Nueva 
Vizcaya

20-Oct-24 1st Regional 
Office No. II

LF 149,755,892.10 317 19-Aug-24 1-Jul-25 30.6 OG 0.387 0.269 0.150 0.030 0.045 0.050 93.10% - AHD

417 EGB CONSTRUCTION 
CORPORATION / DALCON 
BUILDERS (Joint Venture)

JV-23-
12020

L AAA LB GE 24A00005 - Construction of By-Pass and 
Diversion Roads - Laoag - San Nicolas By-Pass 

Road (San Nicolas Section)

San Nicolas, 
Ilocos Norte

16-Oct-24 1st Regional 
Office No. I

LF 275,024,712.88 300 6-Feb-24 21-Dec-24 10.19 OG 0.399 0.300 0.150 0.030 0.054 0.050 98.30% - AHD

418 283 EGB CONSTRUCTION 
CORPORATION / IGWT-JAV 

CONSTRUCTION & 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-24-
14226

L AAA LB GE 24A00466- Preventive Maintenance- Primary 
Roads, Manila North Road- K0543+000- 

K0544+293, K0544+382- K0544+894, K0544+927- 
K0545+734, K0546+049- K0548+883, K0551+499- 

K0551+568, K0551+678- K0551+994

Bangui, Ilocos 
Norte

8-Nov-24 1st Regional 
Office No. I

LF 144,749,995.92 148 27-Aug-24 21-Jan-25 -7.51 OG 0.400 0.300 0.075 0.030 0.052 0.033 89.00% - DEL

419 284 EG-VRYLE CONSTRUCTION 
AND ENTERPRISES

44354 L D SB GE 24JA0065 - SIPAG - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public Buildings/Facilities - 
Construction of Concrete Road leading to Dita 

Community Port

Barangay Dita, 
Zamboanga City

13-Nov-24 1st Zamboanga 
City 2nd DEO

LF 19,571,680.69 309 15-May-24 19-Mar-25 1.62 OG 0.400 0.267 0.150 0.030 0.048 0.033 92.80% - AHD

420 285 EIGHT J'S CONSTRUCTION 
SERVICES

41912 L A SB GE 24OE0035 - Installation of Booster Pump at 
Estero de Magdalena, (La Torre St.) (Package 1b)

Tondo, Manila 
City

27-Nov-24 Final North Manila 
DEO

LF 144,747,306.07 174 7-Feb-24 29-Jul-24 5.02 C 0.496 0.155 0.300 - - - 95.10% 95.34%
Very Satisfactory

AHD

421 286 EIGHT J'S CONSTRUCTION 
SERVICES / TRIPLE A&J 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-24-
13803

L A MB GE 24OH0073 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods / 

Flood Management Program / Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems - Improvement of Lagusnilad 

Pumping Station Phase 2

Manila City 18-Oct-24 1st South Manila 
DEO

LF 94,521,379.37 270 3-May-24 27-Jan-25 2.32 OG 0.397 0.300 0.150 0.030 0.047 0.033 95.70% - AHD

422 287 EIRISH BUILDERS & SUPPLY 
INC.

33656 L A MA GE 24CD0008 - Bank Improvement along Sta. Maria 
River and Its Tributaries, Sta. 13+748 - Sta. 
14+152 (San Jose Patag Pulong Buhangin 

Section)

Sta. Maria, 
Bulacan

15-Oct-24 1st Bulacan 2nd 
DEO

LF 88,355,138.92 285 14-Feb-24 24-Nov-24 17.15 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

423 288 EJ CANTORIA 
CONSTRUCTION & SUPPLY

45548 L B MA GE 24FM0015 - Asset Preservation Program - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Secondary Roads - San 
Fernando North Rd - K0002+259 - K0002+317, 

K0002+717 - K0002+802, K0003+630 - 
K0003+693, K0005+000-K0005+036, K0010+238 -
K0010+558, K0010+561 - K0010+586, K0011+678 

- K0011+1010

San Fernando 
and San Jacinto, 

Masbate

17-Oct-24 1st Masbate 1st 
DEO

LF 42,019,842.57 231 6-May-24 22-Dec-24 20.92 OG 0.386 0.300 0.150 0.020 0.045 0.050 95.10% - AHD

424 EJ CANTORIA 
CONSTRUCTION & SUPPLY

45548 L B MA GE 24FM0013 - Network Development Program - 
Construction of Missing Links/New Roads - 

Poblacion - Morocborocan - Guinhadap- 
Maglambong - Sto. Niño Road (Package 4)

Monreal, 
Masbate

1-Dec-24 Final Masbate 1st 
DEO

LF 48,999,986.78 271 25-Mar-24 20-Dec-24 4.58 C 0.500 0.174 0.300 - - - 97.40% 97.1%
Outstanding

AHD

425 289 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP.

49128 L AAA LA GE 24OB0258 - Bank Improvement of Slope 
Protection along Pasig - Marikina River, (Package 

1)

Pasig City 15-Oct-24 1st Metro Manila 
1st DEO

LF 48,997,598.46 285 1-Apr-24 10-Jan-25 3.34 OG 0.400 0.243 0.150 0.022 0.043 0.050 90.80% - AHD

426 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP.

49128 L AAA LA GE 24HM0014 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/ Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure Phase III at Dat

Helen, Larena, 
Siquijor

7-Nov-24 1st Siquijor DEO LF 96,500,000.00 397 29-Feb-24 31-Mar-25 -10.69 OG 0.394 0.289 0.043 0.030 0.044 0.033 83.30% - DEL

427 290 EL-JAKE BUILDERS 38162 L B MA GE 24DF0157 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structure and Drainage Systems, Construction of 
Flood Control Structure along Kalero River, Brgy. 

San Rafael

Noveleta, Cavite 22-Oct-24 1st Cavite 1st 
DEO

LF 100,560,720.00 281 5-Mar-24 10-Dec-24 -3.54 OG 0.336 0.300 0.115 0.030 0.038 0.033 85.20% - DEL

428 291 EML CONSTRUCTION AND 
TRADING

10151 L AAA LB GE 24D00111 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure Safe 

and Reliable National Road System Asset 
Preservation Program Construction / Upgrading 

/ Rehabilitation of Drainage along National 
Roads - Primary Roads Daang Maharlika (LZ) - 

K0088+910 - K0090+042

Laguna, Province 15-Oct-24 1st Regional 
Office No. IV-

A

LF 114,083,023.10 225 24-Apr-24 4-Dec-24 13.66 OG 0.399 0.300 0.150 0.030 0.029 0.050 95.80% - AHD

429 EML CONSTRUCTION AND 
TRADING

10151 L AAA LB GE 24CI0082: Sustainable Infrastructure Program 
Alleviating Gaps (SIPAG): Access Roads and/or 
Bridges from the National Road/s leading to 
Majot/Strategic Public Buildings/Facilities; 

Construction of Road Dike with Slope Protection 
along Abacan River at Baran

Angeles City, 
Pampanga

15-Oct-24 1st Pampanga 
3rd DEO

LF 96,486,293.83 245 4-Apr-24 4-Dec-24 -1.88 OG 0.354 0.300 0.131 0.030 0.055 0.033 90.30% - DEL

430 292 EMQ DESIGN & 
CONSTRUCTION

16128 L B MA GE 24EH0094- Construction of Access Road leading 
to Blue Hole Dive Site Phase II

Barangay 
Cawayan, San 

Agustin, 
Romblon

21-Oct-24 Final Romblon DEO LF 9,897,808.17 63 19-Mar-24 20-May-24 0 C 0.474 0.200 0.276 - - - 95.00% 95%
Very Satisfactory

ONS
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431 293 EQUICON ENGINEERING 
SERVICES

42223 L A MA GB 24MH0079 - Construction of Employees 
Quarters at DPWH- Sultan Kudarat 2nd District 

Engineering Office

Lebak, Sultan 
Kudarat

8-Nov-24 1st Sultan 
Kudarat 2nd 

DEO

LF 12,370,142.70 256 20-Mar-24 30-Nov-24 3.36 OG 0.385 0.300 0.150 0.022 0.056 0.050 96.30% - AHD

432 294 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24KO0009 - Construction of By-pass and 
Diversion Roads, Cagayan de Oro Diversion Road 
Extension (Jct. Syre Highway (Balubal) - Manolo 
Fortich - Malitbog - Claveria Eureka, Ginoog City 

Road) Package 14

Bukidnon 8-Nov-24 1st Regional 
Office No. X

LF 89,836,845.59 390 12-May-24 5-Jun-25 9.76 OG 0.396 0.254 0.150 0.024 0.051 0.050 92.50% - AHD

433 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24N00007 - Daang Maharlika (Agusan - Davao 
Sect) - K1254+720 - K1255+188, K1255+222 - 

K1257+004, K1260+000 - K1261+500

Sibagat and 
Bayugan, Agusan 

del Sur

5-Nov-24 1st Regional 
Office No. XIII

LF 373,994,189.44 360 8-Jul-24 2-Jul-25 24.29 OG 0.400 0.300 0.150 0.022 0.035 0.033 94.00% - AHD

434 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24NA0005 - Road Widening - Tertiary Roads, 
Agusan - Malaybalay Rd - K1273+631 - 

K1275+000

Agusan del Norte 4-Nov-24 1st Agusan del 
Norte DEO

LF 58,784,057.00 345 21-Feb-24 30-Jan-25 -1.35 OG 0.389 0.275 0.136 0.022 0.026 0.033 88.10% - DEL

435 295 EQUI-PARCO 
CONSTRUCTION COMPANY 

/ REDLION MEGATRADE 
INCORPORATED (Joint 

Venture)

JV-24-
14367

L AAAA LB GE 24N00145 - Asphalt overlay along Antongalon - 
Mayor Democrito Plaza II Ave. K0+000 - 

K3+698.6, K1243+009 - K1243+065, K1246+000 - 
K1248+500, K1248+700 - K1250 + 023.7 (with 

Exception)

Butuan City 12-Nov-24 1st Regional 
Office No. XIII

LF 343,221,249.40 270 12-Jul-24 7-Apr-25 32.82 OG 0.371 0.300 0.150 0.022 0.039 0.050 93.20% - AHD

436 296 ESD CRUZ CONSTRUCTION 
& SUPPLY

32368 L B MA GE 24II0014 - Road Widening - Pangpang-Palapag-
Mapanas-Gamay-Lapinig Rd, K0813 + 000 -K0813 

+ 320, K0813 + 458 - K0814 + 661

Northern Samar 7-Nov-24 1st Northern 
Samar 2nd 

DEO

LF 72,348,888.00 270 17-Apr-24 11-Jan-25 48.91 OG 0.381 0.294 0.150 0.022 0.047 0.050 94.40% - AHD

437 ESD CRUZ CONSTRUCTION 
& SUPPLY

32368 L B MA GE 24II0040 - Rehabilitation / Major Repair of Flood 
Control Structure - Rehabilitation of Dale River 

Control, Dale River Basin

San Roque, 
Northern Samar

7-Nov-24 1st Northern 
Samar 2nd 

DEO

LF 48,958,664.15 270 17-Apr-24 11-Jan-25 -2.6 OG 0.365 0.300 0.124 0.022 0.047 0.033 89.10% - DEL

438 297 ESJ AND SONS 
CONSTRUCTION & 

CONSTRUCTION SUPPLY, 
INC.

17162 L AAA LA GE 24G00021- Bacolod Negros Occidental Economic 
Highway (Banoceh), Section 1, (Package J)

Victorias City, 
Negros 

Occidental

6-Nov-24 1st Regional 
Office No. VI

LF 96,329,786.65 273 12-Feb-24 10-Nov-24 0.4 OG 0.395 0.240 0.150 0.024 0.041 0.050 90.00% - AHD

439 ESJ AND SONS 
CONSTRUCTION & 

CONSTRUCTION SUPPLY, 
INC.

17162 L AAA LA GE 24G00039- Bacolod Negros Occidental Economic 
Highway (Banoceh), Section 1, Segment 3

Talisay City, 
Negros 

Occidental

6-Nov-24 1st Regional 
Office No. VI

LF 62,725,910.47 273 12-Feb-24 10-Nov-24 -4.72 OG 0.392 0.248 0.103 0.030 0.043 0.033 84.90% - AHD

440 298 ESR CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

10451 L AAA MA GE 24JI0064 - Construction of Flood Control along 
Sibugay River (Upstream), Barangay Songcuya

Diplahan, 
Zamboanga 

Sibugay

11-Nov-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 115,707,611.72 426 8-Apr-24 7-Jun-25 -2.16 OG 0.400 0.300 0.128 0.030 0.044 0.033 93.50% - DEL

441 ESR CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

10451 L AAA LB GE 24JB0053 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads Rizal - Dakak - Dapitan  
Coastal Loop Rd K1799+897 - K1800+000, 

K1800+460 - K1801+587, K1856+005 - 
K1856+985

Sibutad and 
Dapitan, 

Zamboanga del 
Norte

7-Nov-24 1st Zamboanga 
del Norte 1st 

DEO

LF 95,522,141.86 293 20-May-24 8-Mar-25 30.05 OG 0.391 0.255 0.150 0.024 0.044 0.050 91.40% - AHD

442 299 ESR CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / QINGDAO 
MUNICIPAL 

CONSTRUCTION GROUP 
CO., LTD. (Joint Venture)

FC-20-
0047

L AAA LB GE 19Z00014 - PR-13, Siay- Gapol Road, under ABD 
Loan No. 3631-PHI: Improving Growth Corridors 

in Mindanao Road Sector Project (IGCMRSP)

Zamboanga 
Sibugay

28-Nov-24 1st UPMO - 
Roads 

Management 
Cluster II 

(Multilateral)

LF 1,328,772,765.86 1578 28-Jan-21 24-May-25 -2.21 OG 0.377 0.283 0.128 0.018 0.044 0.033 88.30% - DEL

443 300 EUS CONSTRUCTION 21878 L B MA GE 24F00148 - Organizational Outcome 2(OO2); 
Protect Lives and Properties Against Major 

Floods - Flood Management Program - 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Talisay River Flood Mitigation Structure along 

Barangay Calintaan

Talisay, 
Camarines Norte

15-Oct-24 1st Camarines 
Norte Sub-

DEO

LF 93,583,118.02 276 14-Jun-24 16-Mar-25 28.44 OG 0.364 0.300 0.150 0.030 0.039 0.033 91.60% - AHD

444 EUS CONSTRUCTION 21878 L B MA GE 24F00155 - Organizational Outcome 2(OO2); 
Protect Lives and Properties Against Major 

Floods - Flood Management Program - 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structure along Barangay 
Alawihao (Package II)

Daet, Camarines 
Norte

15-Oct-24 1st Camarines 
Norte Sub-

DEO

LF 140,412,458.29 293 10-Sep-24 29-Jun-25 43.01 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

445 EUS CONSTRUCTION 21878 L B MA GE 24F00285 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure at Barangay 
Malatap

Labo, Camarines 
Norte (1st 
Legislative 

District)

16-Oct-24 1st Regional 
Office No. V

LF 111,745,335.10 291 11-Jul-24 27-Apr-25 6.39 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

446 EUS CONSTRUCTION 21878 L B MA GE 23F00426 - Convergence and Special Support 
Program (CSSP): Sustainable Infrastructure 

Projects Alleviating Gaps (SIPAG) - Access Roads 
and/or Bridges from the National Roads/s 

Leading to Major/Strategic Public 
Buildings/Facilities - Construction of Road (Cong. 

Elmer Panotes Boulevard), Barangay 
Mangcamagong

Basud, 
Camarines Norte 
(2nd Legislative 

District)

26-Nov-24 Final Camarines 
Norte Sub-

DEO

LF 96,499,705.12 343 11-Mar-24 16-Feb-25 25.36 C 0.483 0.200 0.300 - - - 98.30% 97.88%
Outstanding

AHD

447 301 EXCELSIUS ENGINEERING 
SERVICES

35269 L AAA MA GB 23CC0389 - Construction of Multi-Purpose 
Building, St. Martha Elementary School, Batia

Bocaue, Bulacan 26-Nov-24 Final Bulacan 1st 
DEO

LF 98,999,186.91 450 24-Apr-23 16-Jul-24 0 C 0.500 0.173 0.300 - - - 97.30% 95.34%
Very Satisfactory

ONS
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448 302 EZJONES CONSTRUCTION 
INC.

34462 AAAA LB GE 24I00003 - SIPAG - Access Roads and/or Bridges 
From The National Road/s Leading to 

Major/Strategic Public Buildings/Facilities - 
Construction of

Tacloban - Palo Diversion Road Including 
Drainage System, Package A-1,

Barangay Campetic

Palo, Leyte 11-Nov-24 1st Regional 
Office No. VIII

LF 289,292,792.95 360 5-Mar-24 27-Feb-25 -2.65 OG 0.353 0.300 0.124 0.020 0.041 0.033 87.10% - DEL

449 303 EZJONES CONSTRUCTION 
INC./ JB KONSTRUKTURA 

COMPANY (Joint Venture)

JV-23-
12566

L AAAA LB GE 24IO0018 - SIPAG - Flood Mitigation Structures 
Protecting Public Infrastructures/Facilities - 

Construction of Floow Control Structure along 
Mahayahay Creek

Tacloban City, 
Leyte

11-Nov-24 1st Regional 
Office No. VIII

LF 164,049,999.39 340 6-Mar-24 8-Feb-25 -0.23 OG 0.372 0.300 0.148 0.020 0.042 0.033 91.50% - DEL

450 304 EZJONES CONSTRUCTION 
INC./ MWJ CONSTRUCTION 

(Joint Venture)

JV-23-
12510

L AAAA LB GE 24IC0068 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 
Structure along Binahaan River, Barangay 

Malaguicay and Barangay Binongto-an

Tanauan, Leyte 4-Nov-24 1st Leyte 1st DEO LF 144,699,965.74 301 11-Apr-24 5-Feb-25 -0.75 OG 0.384 0.300 0.142 0.030 0.043 0.033 93.20% - DEL

451 305 EZJONES CONSTRUCTION 
INC./ XDR CONSTRUCTION 

AND SUPPLY (Joint 
Venture)

JV-23-
12018

L AAAA LB GE 24IC0064- Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers- Construction of Flood 
Control along Binahaan River, Brgy. Camire

Tanauan, Leyte 12-Oct-24 Final Leyte 1st DEO LF 96,450,000.44 284 15-Feb-24 24-Nov-24 25 C 0.496 0.200 0.300 - - - 99.60% 89.64%
Very Satisfactory

AHD

452 306 F&J GENERAL 
CONSTRUCTION AND 

SUPPLY CORPORATION

31963 L B MA GE  24GB0067 - Odiong - Sibalom - Sn Remegio - 
Leon Road - K0107+643 - K0107+805, K0129+245 

- K0129+272, K0130+195 - K0130+209, 
K0130+225 - K0130+262, K0130+453 - 

K0130+489, K0130+549 - K0130+567, K0131+(-
038) - K0131+143, K0132+671 - K0132+709, 

K0133+009 - K0133+072, K0133+086 - 
K0133+160, K0133+226 - K0133+249, K0133+264 

- K0133+343, K0133+474 - K0133+529

Antique 11-Nov-24 1st Antique DEO LF 105,302,766.81 351 9-Feb-24 24-Jan-25 -1.11 OG 0.373 0.248 0.139 0.020 0.047 0.033 86.00% - DEL

453 307 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LA GE 24GJ0049- Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Structure in Iloilo City, Section 10

Iloilo City 14-Nov-24 1st Iloilo City DEO LF 144,298,541.54 327 26-Feb-24 17-Jan-25 -1.39 OG 0.400 0.263 0.136 0.030 0.048 0.033 91.00% - AHD

454 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LA GE 24GJ0050-  Construction of Flood Mitigation 
Structure -  Construction of Flood Mitigation 

Structure in Iloilo City, Section 9

Iloilo City 14-Nov-24 1st Iloilo City DEO LF 144,380,194.17 385 26-Feb-24 16-Mar-25 -4.86 OG 0.400 0.240 0.101 0.030 0.044 0.017 83.20% - AHD

455 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LB GE 24GH0073 - Construction of Concrete Bridge - 
Barotac, Viejo Bypass Road

Barotac Viejo, 
Iloilo

5-Nov-24 1st Iloilo 3rd DEO LF 96,499,953.21 384 19-Mar-24 6-Apr-25 0 OG 0.388 0.239 0.150 0.030 0.047 0.050 90.40% - ONS

456 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LB GE 24GI0012 - Construction of Drainage Structure 
along Iloilo - Capiz Road (New Route) - 
K0020+000 - K0020+718, K0021+478 - 

K0021+626

Zarraga, Iloilo 14-Nov-24 1st Iloilo 4th DEO LF 28,309,218.80 267 14-Feb-24 6-Nov-24 -4.2 OG 0.387 0.300 0.108 0.030 0.051 0.033 90.90% - DEL

457 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LB GE 24G00028 - Maayon - Sara - Bypass Road, Capiz Maayon, Capiz 7-Nov-24 1st Regional 
Office No. VI

LF 77,198,305.14 257 8-Feb-24 21-Oct-24 6.58 OG 0.377 0.300 0.150 0.022 0.043 0.050 94.20% - AHD

458 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LA GE 24GI0079 - Construction of Aganan Flood 
Control Structure (Jaro-Aganan River), Barangay 

Talongadian (Site 3)

Sta. Barbara, 
Iloilo

14-Nov-24 1st Iloilo 4th DEO LF 67,487,694.88 334 2-Apr-24 1-Mar-25 1.36 OG 0.360 0.267 0.150 0.030 0.047 0.050 90.40% - AHD

459 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LB GE 24GA0125 - 
Rehabilitation/Reonstruction/Upgrading of 

Damaged Paved Roads along Aklan West Road 
(Kalibo-Nabas) - K0234+(-920) - K0234+426, 

K0235+300 - K0238+078, K0254+450 - 
K0255+340

Aklan 8-Nov-24 1st Aklan DEO LF 110,598,289.31 344 31-May-24 9-May-25 5.25 OG 0.368 0.254 0.150 0.022 0.051 0.050 89.50% - AHD

460 F. GURREA 
CONSTRUCTION, 
INCORPORATED

6995 L AAA LA GE 24G00054- Construction of Slope Protection 
Works along Iloilo River, Left bank (From Quirino 

- Lopez Bridge to Muelley Loney Bridge (Drilon 
Bridge)), (Esplanade 11)

Iloilo City 14-Nov-24 1st Regional 
Office No. VI

LF 91,555,340.00 379 8-Mar-24 21-Mar-25 -9.26 OG 0.394 0.265 0.057 0.030 0.058 0.033 83.70% - AHD

461 308 F.A. TORRES 
CONSTRUCTION

27150 L A MA GE 24EB0019- Construction of Missing Links/ New 
Roads- Bulalacao- San Jose- Jct. Mapaya Road, 

Occidental Mindoro

Magsaysay, 
Occidental 
Mindoro

15-Oct-24 1st Mindoro 
Occidental 

DEO

LF 57,899,404.56 363 14-Feb-24 10-Feb-25 -6.61 OG 0.399 0.299 0.084 0.030 0.054 0.033 89.90% - DEL

462 309 F.A. TORRES 
CONSTRUCTION / R.B. 

MORALLO CONSTRUCTION 
(Joint Venture)

JV-22-
8551

L A MA GE 23JD0030 - Road Widening- Primary Roads, 
Sindangan- Liloy Rd- K1933+474- K1933+633, 

K1933+897- K1934+475, K1934+516- K1935+000

Zamboanga del 
Norte

2-Dec-24 Final Zamboanga 
del Norte 3rd 

DEO

LF 59,326,270.00 606 27-Feb-23 24-Oct-24 0 C 0.487 0.199 0.300 - - - 98.60% 92.48%
Very Satisfactory

ONS

463 310 F.F. GALANG 
CONSTRUCTION

26801 L B MA GE 24EG0018 - Access Roads to Barangays 
Aporawan, Barake, Magbabadil, Mabini to 

Poblacion, in support of Coconut, Cacao and Oil 
Palm Industry, Sta. 0+000 - Sta. 0+240 and Sta. 

0+320 - Sta. 0+416

Aborlan, 
Palawan

18-Oct-24 Final Palawan 3rd 
DEO

LF 14,699,707.56 87 23-Feb-24 19-May-24 0.35 C 0.494 0.152 0.300 - - - 94.60% 94.6%
Very Satisfactory

AHD

464 311 F.M. PUJEDA BUILDERS 
AND CONSTRUCTION 

SUPPLIES

34706 L D SB GE 24DK0134- Convergence and Special Support 
Program- Basic Infrastructure Program (BIP)- BIP- 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities- 

Construction of Flood Control Structure at Brgy. 
Ungos- Barangay 61

Real, Quezon 28-Nov-24 1st Quezon 1st 
DEO

LF 29,698,841.15 220 29-Jul-24 5-Mar-25 1.85 OG 0.386 0.267 0.150 0.030 0.058 0.050 94.10% - AHD

465 312 F.P. DE GUZMAN 
CONSTRUCTION, INC.

10296 L A MB GE 24CH0088 - Construction of Santo Cristo Lubao 
Bridge

Lubao, 
Pampanga

23-Oct-24 1st Pampanga 
2nd DEO

LF 144,744,074.94 330 18-Apr-24 13-Mar-25 0.62 OG 0.356 0.240 0.150 0.030 0.059 0.050 88.50% - AHD

466 313 FAIRCHILD BUILDERS & 
DEVELOPERS, INC. / GO 

SOLID BUILDERS INC. (Joint 
Venture)

JV-23-
13104

L AA MA GE 24IC0028 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure (Drainage System and Flood Water 
Impounding area), Barangay Cangumbang

Palo, Leyte 4-Nov-24 1st Leyte 1st DEO LF 98,919,330.45 318 23-Feb-24 5-Jan-25 9.4 OG 0.390 0.300 0.150 0.030 0.049 0.033 95.20% - AHD
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467 314 FAIRCHILD BUILDERS AND 
DEVELOPERS, 

INCORPORATED

10024 L AAA MA GE 24ID0064 - Flood Management Program-
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of River Bank Protection Retaining Wall along 

Labiranan River

Brgy. San Jose, 
Dulag,Leyte

4-Nov-24 1st Leyte 2nd 
DEO

LF 77,199,993.18 328 22-Mar-24 12-Feb-25 8.11 OG 0.393 0.295 0.150 0.030 0.043 0.033 94.40% - AHD

468 FAIRCHILD BUILDERS AND 
DEVELOPERS, 

INCORPORATED

10024 L AAA MA GE 24IG0087 - Construction of  River Capacity 
Enhancement Structure, Brgy. Odiong

Javier, Leyte 7-Nov-24 1st Leyte 5th DEO LF 98,949,256.88 270 18-Jul-24 13-Apr-25 4.72 OG 0.392 0.300 0.150 0.030 0.039 0.033 94.40% - AHD

469 315 FAIRCHILD BUILDERS AND 
DEVELOPERS, 

INCORPORATED / LUG 
KONSTRACT, INC. (Joint 

Venture)

JV-24-
14805

L AAA MA GE 24IE0053 - Asset Preservation-
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse, and Landslide-2ndary 

Roads, Calubian Jct. San Isidro-Tabango-Villaba-
Palompon Road, K1049+046 K1049+246

Villaba, Leyte 12-Nov-24 1st Leyte 3rd 
DEO

LF 97,974,982.12 340 13-Jun-24 18-May-25 -0.53 OG 0.400 0.256 0.145 0.020 0.039 0.033 89.30% - DEL

470 316 FAIRCHILD BUILDERS AND 
DEVELOPERS, 

INCORPORATED / 
OMEGAROS 

CONSTRUCTION SUPPLY 
AND SERVICES (Joint 

Venture)

JV-23-
12813

L AA MA GE 24IE0009 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Tertiary 
Roads, Tabing - Kawayan - Sta. Rosa - Lawis - 

Tabango Rd., K1028+993 - K1029+000

Tabango, Leyte 12-Nov-24 Final Leyte 3rd 
DEO

LF 29,353,136.67 263 12-Feb-24 31-Oct-24 2.66 C 0.491 0.200 0.300 - - - 99.10% 85.54%
Satisfactory

AHD

471 317 FAME BUILDER 
PHILIPPINES

08936 L AA LA GB 24CB0085: Construction of Multi-Purpose 
Building (Tourism Center) Phase 5, Barangay 

Bagong Silang

Balanga City, 
Bataan

21-Oct-24 1st Bataan 2nd 
DEO

LF 38,699,214.69 240 7-Jun-24 1-Feb-25 63.48 OG 0.400 0.300 0.150 0.020 0.048 0.050 96.80% - AHD

472 FAME BUILDER 
PHILIPPINES

8936 L B MA GE 23CB0066- Construction of Multi- Purpose 
Building (New Municipal Hall), Barangay San 

Vicente

Orion, Bataan 28-Nov-24 Final Bataan 2nd 
DEO

LF 49,000,000.00 372 29-Jun-23 4-Jul-24 0 C 0.490 0.133 0.300 - - - 92.30% 95.73%
Very Satisfactory

ONS

473 318 FERDSTAR BUILDERS 
CONTRACTORS

04965 L AAA LB GE 24CH0097 - Rehabilitation of Slope Protection 
Works including Roads along Sapang Maragul 

River Dike (Betis Section), Betis

Guagua, 
Pampanga

23-Oct-24 1st Pampanga 
2nd DEO

LF 96,494,237.11 255 9-May-24 18-Jan-25 18.13 OG 0.398 0.259 0.150 0.030 0.059 0.050 94.60% - AHD

474 319 FERDSTAR BUILDERS 
CONTRACTORS / THREE IN 
ONE CONSTRUCTION AND 
TRADING (Joint Venture)

JV-23-
10978

L AAA MB GE 23CG0171- Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)- Access Roads and/or 

Bridges from the National Roads Leading to 
Major/ Strategic Public Buildings/ Facilities- 

Rehabilitation of San Juan Bridge No. 1 Along 
Ninoy Aquino By-Way, Barang

Mexico, 
Pampanga

26-Nov-24 Final Pampanga 1st 
DEO

LF 49,000,000.00 418 5-Jun-23 26-Jul-24 0 C 0.497 0.149 0.300 - - - 94.60% 95.74%
Very Satisfactory

ONS

475 320 FFJJ CONSTRUCTION 16712 L AAA MB GE 24I00171 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Pandan Shoreline 
Protection

Liloan, Southern 
Leyte

5-Nov-24 1st Southern 
Leyte 2nd 

DEO

LF 48,229,171.65 267 10-Jun-24 3-Mar-25 0.02 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

476 FFJJ CONSTRUCTION 16712 L AAA MB GE 24K00031 - Construction of Flood Control 
Structure along Umalag River, Package 1

Cagayan de Oro 
City

12-Nov-24 1st Regional 
Office No. X

LF 148,610,000.00 514 4-Mar-24 30-Jul-25 36.11 OG 0.397 0.300 0.150 0.030 0.041 0.033 95.10% - AHD

477 321 FFJJ CONSTRUCTION / MFN 
BUILDERS (Joint Venture)

JV-23-
12768

L AAA LB GE 24ME0010 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

along Maitum- Lake Sebu Road, K1777+275- 
K1777+426, K1777+446- K1777+630

Maitum, 
Sarangani 
Province

9-Nov-24 1st Sarangani 
DEO

LF 120,986,181.56 320 16-May-24 31-Mar-25 7.28 OG 0.399 0.300 0.150 0.022 0.047 0.050 96.80% - AHD

478 322 FGCC CONSTRUCTION & 
SERVICES COMPANY

54728 L A SB GB 24K00316 - Construction of Multi-Purpose 
Building, Barangay San Carlos

Valencia City, 
Bukidnon

6-Nov-24 1st Bukidnon 4th 
DEO

LF 4,929,948.18 180 22-Jul-24 17-Jan-25 0.53 OG 0.338 0.300 0.150 0.030 0.044 0.050 91.20% - AHD

479 323 FGO CONSTRUCTION / 
SUNWEST, INC. (Joint 

Venture)

JV-24-
15503

L A MB GE 24FN0073 - CSSP: SIPAG - Coastal 
Road/Causeway for Environmental 

Protection/Conservation - Construction of 
Coastal Road along Barangay Camangahan

Balatan, 
Camarines Sur

22-Oct-24 1st Camarines 
Sur 5th DEO

LF 130,275,000.00 308 19-Aug-24 22-Jun-25 6.51 OG 0.323 0.254 0.150 0.030 0.039 0.050 84.60% - AHD

480 324 FJ MIRANDA 
CONSTRUCTION

41349 L B MA GE 24PI0099 - Basic Infrastructure Program (BIP), 
BIP - Access Roads and/or Bridges from the 
National Roads - Connecting to Indigenous 

People (IP) Communities, Construction of Local 
Road, Barangay Lenga

Tadian, 
Mountain 
Province

29-Nov-24 1st Mt. Province 
1st DEO

LF 4,900,106.87 122 20-Aug-24 19-Dec-24 -4.2 OG 0.400 0.300 0.108 0.020 0.039 0.033 90.00% - DEL

481 325 FLORDES CONSTRUCTION 
& TRADING CORP.

16916 L AAA LA GE 24O00002 - Asset Preservation - Preventive 
Maintenance - Primary Roads - Epifanio Delos 
Santos Ave (EDSA) - K0022+000 - K0022+983, 

K0023+000 - K0022+000, K0024+000 - 
K0023+000, K0025+(-005) - K0025+000, K0025+(-

017) - K0025+(-005), K0025+(-047) - K0025+(-
017), K0025+(-161) - K0025+(-047), K0025+000 - 

K0024+000

Cities of Pasig 
and Quezon City

2-Dec-24 Final NCR Regional 
Office

LF 152,510,870.52 238 8-Mar-24 31-Oct-24 0.52 C 0.500 0.151 0.300 - - - 95.10% 95.1%
Very Satisfactory

AHD

482 FLORDES CONSTRUCTION 
AND TRADING CORP.

16916 L AAA LB GE 24C00090 - Flood Management Program-
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems-Construction 

of Flood Control Structure along Bulo River

San Miguel, 
Bulacan

16-Oct-24 1st Bulacan 3rd 
DEO

LF 95,070,667.54 300 5-May-24 28-Feb-25 0.08 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

483 326 FOUNTAINHEAD 
CONSTRUCTION AND 

SUPPLY

35143 L AA LA GE 24KL0120-Network Development - Road 
Widening - Primary Roads - Butuan City-Cagayan 

de Oro City-Iligan City Rd, K1418+801 - 
K1419+018

Tagoloan, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 2nd 

DEO

LF 4,488,400.00 67 28-Aug-24 2-Nov-24 -1.23 OG 0.388 0.300 0.138 0.022 0.023 0.033 90.40% - DEL

484 327 FPJ CONSTRUCTION AND 
SUPPLY / COFEJOK 

CONSTRUCTION & SUPPLY 
CORPORATION (Joint 

Venture)

JV-24-
14008

L B MA GE 24MG0060 - Construction of Bridge, San Vicente Banga, South 
Cotabato

11-Nov-24 1st South 
Cotabato 2nd 

DEO

LF 19,794,992.12 232 19-Apr-24 6-Dec-24 0.35 OG 0.332 0.300 0.150 0.030 0.052 0.050 91.40% - AHD

485 328 FRAMECON BUILDERS 22482 L B MA GE 24OF0020 - Construction of Flood Control 
Structure at Barangay Novaliches Proper (Phase 

II)

Quezon City 15-Oct-24 1st Quezon City 
1st DEO

LF 48,458,879.03 300 6-Feb-24 1-Dec-24 1.53 OG 0.397 0.300 0.150 0.024 0.045 0.033 94.90% - AHD

486 FRAMECON BUILDERS 22482 L B MA GE 24OD0150 - Improvement of Roads including 
Draiange leading to GSIS Recreational Park

Caloocan City 29-Nov-24 Final Metro Manila 
3rd DEO

LF 48,996,896.89 270 12-Mar-24 6-Dec-24 6.3 C 0.493 0.141 0.300 - - - 93.40% 94%
Very Satisfactory

AHD
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487 FRAMECON BUILDERS 22482 L B MA GE 24CC0342 - Construction of Reinforced Concrete 
Flood Control Structure, Brgy. Tibaguin

Hagonoy, 
Bulacan

15-Oct-24 1st Bulacan 1st 
DEO

LF 69,469,187.14 240 18-Apr-24 13-Dec-24 11.11 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

488 FRAMECON BUILDERS 22482 L B MA GE 24CF0003 - Flood Management Program- 
Construction / Rehabilitation of Flood Mitigation 
Facilities within Major River Banks and Principal 
Rivers - Construction of Flood Control Structures 

(Gabion) at Pampanga River, Barangay Ligaya

Gabaldon, Nueva 
Ecija

1-Dec-24 Final Nueva Ecija 
2nd DEO

LF 85,112,899.88 279 16-Feb-24 20-Nov-24 74.6 C 0.464 0.133 0.300 - - - 89.70% 93.72%
Very Satisfactory

AHD

489 329 FRAMECON BUILDERS / 
ANGEL BUILDERS & 

CONSTRUCTION SUPPLY 
(Joint Venture)

JV-24-
14813

L A MA GE 24CG0012: Flood Management Program: 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Eroded Bank along 
Pampanga River, Barangay Cansila

Apalit, 
Pampanga

14-Oct-24 1st Pampanga 1st 
DEO

LF 77,199,502.70 225 29-May-24 8-Jan-25 3.75 OG 0.399 0.300 0.150 0.020 0.048 0.033 95.00% - AHD

490 330 FRANSBEL CONSTRUCTION 
SUPPLIES TRADING

54889 L D SB GE 24EF0077 - Construction of Road, Brgy, 
Antipuluan

Narra, Palawan 15-Oct-24 Final Palawan 2nd 
DEO

LF 4,948,016.08 87 8-Mar-24 2-Jun-24 0 C 0.483 0.148 0.300 - - - 93.10% 93.1%
Very Satisfactory

ONS

491 331 FRANZCOR TRADING & 
CONSTRUCTION

18082 L B MA GB 24OB0208 - Construction of Multi-Purpose 
Building (Evacuation Building), Barangay Calzada

Taguig City 15-Oct-24 1st Metro Manila 
1st DEO

LF 9,501,055.09 259 12-Feb-24 27-Oct-24 -4.21 OG 0.400 0.300 0.108 0.020 0.055 0.033 91.60% - DEL

492 332 FROMARC BUILDERS & 
GEN. MERCHANDISE

26244 L A MA GE 24DF0185 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers, Construction of Revetment along Ilang-
Ilang River, Barangay Alapan Section, Phase IV

Imus, Cavite 22-Oct-24 1st Cavite 1st 
DEO

LF 95,534,156.95 277 2-Apr-24 3-Jan-25 10.4 OG 0.340 0.285 0.150 0.030 0.056 0.050 91.10% - AHD

493 FROMARC BUILDERS AND 
GENERAL MERCHANDISE

26244 L A MA GE 24DF0052 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Revetment along Ilang-Ilang 

River, Barangay Alapan Section, Phase III

Imus City, Cavite 30-Nov-24 Final Cavite 1st 
DEO

LF 95,536,158.53 277 14-Feb-24 16-Nov-24 0 C 0.334 0.133 0.300 - - - 76.70% 86.30%
Satisfactory

ONS

494 333 FS CO BUILDERS AND 
SUPPLY / CENTERWAYS 

CONSTRUCTION & 
DEVELOPMENT INC. (Joint 

Venture)

JV-24-
14434

L B MA GE 24FB0132 - SIPAG: Access Roads and/or Bridges 
from the National Road/s Leading to 

Major/Strategic Public Buildings/Facilities - 
Construction of Bonga - San Jose, Nagotgot

Manito, Albay 23-Oct-24 1st Albay 2nd 
DEO

LF 92,635,889.30 256 15-May-24 25-Jan-25 0.03 OG 0.400 0.288 0.150 0.020 0.041 0.050 94.90% - AHD

495 334 FS CO BUILDERS AND 
SUPPLY / HI-TONE 

CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-24-
14259

L B MA GE 24OH0087 - Convergence and Special Support 
Program / Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) / Flood Mitigation 
Structures Protecting Major / Strategic Public 

Buildings / Facilities - Improvement of Villamor 
Golf Course Drainage System (Phase I)

Pasay City 18-Oct-24 1st South Manila 
DEO

LF 94,473,428.50 270 6-May-24 30-Jan-25 19.32 OG 0.364 0.300 0.150 0.030 0.047 0.033 92.40% - AHD

496 FS CO BUILDERS AND 
SUPPLY / HI-TONE 

CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-24-
14260

L B MA GE 24OH0088 - Convergence and Special Support 
Program / Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) / Flood Mitigation 
Structures Protecting Major / Strategic Public 

Buildings / Facilities - Improvement of Villamor 
Golf Course Drainage System (Phase 2)

Pasay City 18-Oct-24 1st South Manila 
DEO

LF 94,517,948.33 270 6-May-24 30-Jan-25 50.94 OG 0.375 0.300 0.150 0.030 0.045 0.033 93.30% - AHD

497 335 FUTURISTIC TRADING & 
CONSTRUCTION

33597 L B SB GB 24EE0129 - Package IV - Construction of Multi-
Purpose Building & DOJ Building: 1. Brgy. 

Mendoza, Roxas, 2. Brgy. Casian, Taytay, 3. 
Palawan State Uniiversity Linapacan Campus, 

Linapacan, 4. Barangay Turda, Coron, 5. Palawan 
State University Taytay Campus,

Roxas, Taytay 
and Linapacan, 

Palawan

17-Oct-24 1st Palawan 1st 
DEO

LF 56,858,017.10 300 27-Mar-24 20-Jan-25 23.11 OG 0.364 0.279 0.150 0.030 0.032 0.050 90.50% - AHD

498 336 G.D.L. CONSTRUCTION 22796 L A MB GE 24C00014 - Network Development Program - 
Construction of By-Pass and Diversion Roads, 

Western Bulacan Connector

Province of 
Bulacan

30-Nov-24 Final Regional 
Office No. III

LF 96,498,821.02 270 29-Feb-24 24-Nov-24 23.96 C 0.500 0.134 0.300 - - - 93.40% 94.66%
Very Satisfactory

AHD

499 337 G.E. REYES CONSTRUCTION 51740 L C SB GB 24OC0071 - Construction of Multi-Purpose 
Building, Phase 2, Barangay Baclaran

Paranaque City 21-Oct-24 1st Metro Manila 
2nd DEO

LF 11,523,576.33 180 19-Jun-24 15-Dec-24 17.68 OG 0.392 0.300 0.150 0.022 0.048 0.050 96.20% - AHD

500 338 G.F. FABIAN 
CONSTRUCTION

38962 L A MB GE 24D00018 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
By-Pass and Diversion Roads, Bacoor Diversion 

Road, Package A

Cavite 21-Oct-24 1st Regional 
Office No. IV-

A

LF 142,078,164.58 300 28-Feb-24 23-Dec-24 6.47 OG 0.350 0.300 0.150 0.024 0.037 0.033 89.40% - AHD

501 G.F. FABIAN 
CONSTRUCTION

38962 L A MA GE 24DF0054 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Revetment along Ilang-Ilang 

River, Barangay Malagasang, Phase V

Imus City, Cavite 30-Nov-24 Final Cavite 1st 
DEO

LF 96,499,887.94 277 14-Feb-24 16-Nov-24 0 C 0.438 0.133 0.300 - - - 87.10% 87.40%
Satisfactory

ONS

502 G.F. FABIAN 
CONSTRUCTION

38962 L A MA GE 24DN0023- FY DPWH Infrastructure Program- 
Organizational Outcome 2: Protect Lives and 

Properties against Major Floods- Flood 
Management Program- 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Flood Control Structure, Cainta River, 
Barangay San Jose

Cainta, Rizal 25-Nov-24 Final Rizal 1st DEO LF 48,999,965.78 200 14-Feb-24 31-Aug-24 12.14 C 0.500 0.136 0.300 - - - 93.60% 93.90%
Very Satisfactory

AHD
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503 339 G.F. FABIAN 
CONSTRUCTION / F316 
CONSTRUCTION CORP. 

(Joint Venture)

JV-23-
12250

L AAA MB GE 24OE0028 -  Rehabilitation / Major Repair of 
Permanent Bridges - Legarda Fly-Over 

(B03350LZ) along Legarda Flyover

Manila City 21-Oct-24 1st North Manila 
DEO

LF 113,305,812.98 321 7-Feb-24 23-Dec-24 1.94 OG 0.400 0.300 0.150 0.030 0.040 0.033 95.30% - AHD

504 G.F. FABIAN 
CONSTRUCTION / F316 
CONSTRUCTION CORP. 

(Joint Venture)

JV-23-
12455

L A MB GE 24CD0046 - Replacement of Marcos Bridge 
(Phase II)

Meycauayan 
City, Bulacan

15-Oct-24 1st Bulacan 2nd 
DEO

LF 95,049,487.72 285 22-Feb-24 2-Dec-24 16.98 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

505 340 G.O.C. BUILDERS 36230 L B SB GE 24IM0022 - Construction of Shore Protection, 
Old Road Sagkahan (Astrodome Area)

Tacloban City 11-Nov-24 1st Tacloban City 
DEO

LF 18,206,910.75 177 5-Jul-24 28-Dec-24 6.62 OG 0.396 0.300 0.150 0.022 0.035 0.050 95.30% - AHD

506 341 G.T.J. CONSTRUCTION 42452 L B MA GE 24EA0044 - Asset Preservation Program - 
Construction / Upgrading / Rehabilitation of 
Drainage along National Roads - Secondary 

Roads, Marinduque Circumferential Rd - 
K0001+832 - K0002+340

Boac, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 28,709,459.87 285 30-Jan-24 9-Nov-24 -3.08 OG 0.398 0.300 0.119 0.022 0.051 0.033 92.30% - DEL

507 342 GAA (IT) INTERNATIONAL 
TRADE WV COMPANY

53258 L C SB GE 24GD0032 - Rehabilitation of Paved Road - Iloilo - 
Capiz Road (New Route) - K0106+190 - 

K0106+995.50

Roxas City, Capiz 8-Nov-24 1st Capiz 1st DEO LF 17,997,214.35 214 13-Jun-24 12-Jan-25 26.1 OG 0.368 0.250 0.150 0.022 0.033 0.050 87.30% - AHD

508 343 GABRIELLAS ENTERPRISES 43025 L B MA GE 24MG0101 - Construction of Drainage Structure 
along Road- Surallah- Lake Sebu- Maitum Rd.- 

K1758+105- K1758+312, K1758+324- K1758+800, 
K1758+801.50 - K1758+824, K1758+839- 

K1759+172

Lake Sebu, South 
Cotabato

11-Nov-24 1st South 
Cotabato 2nd 

DEO

LF 14,335,912.32 158 12-Jul-24 16-Dec-24 -4.64 OG 0.378 0.300 0.104 0.022 0.039 0.033 87.60% - DEL

509 GABRIELLAS ENTERPRISES 43025 L B MA GE 24MG0107 - Construction of Upper Moloy Road, 
Barangay Moloy

Surallah, South 
Cotabato

11-Nov-24 1st South 
Cotabato 2nd 

DEO

LF 29,244,764.89 170 12-Jul-24 28-Dec-24 -1.85 OG 0.366 0.300 0.132 0.030 0.047 0.033 90.80% - DEL

510 344 GACUTAN CONSTRUCTION 
INC.

10789 L AAA MB GE 24BH0281 - Organizational Outcome 2: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation / 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads - Jct. Ipil - 
Quirino Boundary Road - K03

Jones to San 
Agustin, Isabela

17-Oct-24 1st Isabela 4th 
DEO

LF 45,269,671.31 164 8-Jul-24 18-Dec-24 0.07 OG 0.372 0.268 0.150 0.020 0.035 0.050 89.50% - AHD

511 345 GALFONS BUILDERS & 
SUPPLY, INC.

46484 L C SB GB 24GK0203- Construction of Multi-Purpose 
Building at Sagay Government Center, Brgy. 

Poblacion II

Sagay City, 
Negros 

Occidental

6-Nov-24 1st Negros 
Occidental 1st 

DEO

LF 19,797,951.47 254 29-Apr-24 7-Jan-25 -5.18 OG 0.383 0.262 0.098 0.030 0.058 0.033 86.40% - AHD

512 346 GAP CONSTRUCTION AND 
DEVELOPMENT CO. / SDB 
STEELSTRUCT BUILDERS 

ENTERPRISES (Joint 
Venture)

JV-24-
13462

L A MA GE 24GP0043 - Construction of River Control along 
Panay River Basin, Barangay Ilaya to Barangay 

Dolores

Dumalag, Capiz 6-Nov-24 1st Capiz 2nd 
DEO

LF 48,900,032.40 294 7-Jun-24 27-Mar-25 4.5 OG 0.358 0.285 0.150 0.030 0.047 0.050 92.00% - AHD

513 347 GCI  CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LA GE 24FE0021 - OO2: Flood Management Program - 
Construction / Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Dike (along Bicol River) 
within Bicol River Basin, Barangay Del Carmen - 

Del Rosario

Minalabac, 
Camarines Norte

18-Oct-24 1st Camarines 
Sur 2nd DEO

LF 133,169,699.97 364 20-Feb-24 17-Feb-25 3.04 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

514 GCI CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LA GE 24FE0020 - OO2: Flood Management Program - 
Construction / Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Revetment (along 
Libmanan River) within Bicol River Basin, 

Barangay Puro Batia

Libmanan, 
Camarines Sur

18-Oct-24 1st Camarines 
Sur 2nd DEO

LF 133,169,222.91 364 20-Feb-24 17-Feb-25 0.2 OG 0.395 0.300 0.150 0.030 0.044 0.033 95.20% - AHD

515 GCI.  CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 24DB0055 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads - Nasugbu-Lian-Calatagan Rd 

(S05012LZ) - K0106+000 - K0106+500, 
K0107+000 - K0108+000, K0112+000 - 
K0112+340, K0112+923 - K0113+600

Lian, Batangas 26-Nov-24 Final Batangas 1st 
DEO

LF 144,750,000.00 180 26-Feb-24 23-Aug-24 0 C 0.360 0.200 0.300 - - - 86.00% 92.84%
Very Satisfactory

ONS

516 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 24FD0011 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Primary Roads, 
K0324+472 - K0325+000, K0325+562 - 

K0326+000

Rolando A. 
Andaya Highway, 

Camarines Sur

17-Oct-24 1st Camarines 
Sur 1st DEO

LF 89,617,430.86 318 8-Mar-24 19-Jan-25 -0.74 OG 0.400 0.300 0.143 0.024 0.035 0.033 93.50% - DEL

517 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 23FO0082-001: Ensure Safe and Reliable 
National Road System- Network Development 

Program- Construction of By-Pass Road and 
Diversion Roads- Naga- Jct. Magarao- Canaman- 
Libmanan Jct. PPH Road (Skybridge), Camarines 

Sur

Libmanan, 
Camarines Sur 
2nd Legislative 

District

28-Nov-24 Final Regional 
Office No. V

LF 101,324,835.97 409 16-Aug-23 27-Sep-24 0 C 0.500 0.166 0.300 - - - 96.60% 96%
Very Satisfactory

ONS

518 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 23FN0020- Convergence and Special Support 
Program- Sustainable Infrastructure Projects 
Alleviating Gas (SIPAG)- Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Bagoladio- Inoyonan Suburban 
Road (Sta. 4+960 - Sta. 7+445.50)

Bula, Camarines 
Sur

3-Dec-24 Final Camarines 
Sur 5th DEO

LF 72,374,008.64 616 11-Apr-23 16-Dec-24 8.7 C 0.500 0.179 0.300 - - - 97.90% 93.64%
Very Satisfactory

AHD

519 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LA GE 24FD0040 - Construction of Riverbank 
Protection Structure along Colacling River, Zone 

1, Barangay Colacing

Lupi, Camarines 
Sur

27-Nov-24 Final Camarines 
Sur 1st DEO

LF 94,386,023.30 358 27-Mar-24 19-Mar-25 68.37 C 0.443 0.154 0.300 - - - 89.70% 95.4%
Very Satisfactory

AHD
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520 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L 24FE0003 - CSSP: Basic Infrastructure Program 
(BIP) - Flood Mitigation Structures Protecting 
Major/ Strategic Public Buildings/ Facilities - 

Construction of Flood Control Structure along 
Cut-Off Channel (Upstream), Barangay Del 

Carmen-Del Rosario

Minalabac, 
Camarines Sur

27-Nov-24 Final Camarines 
Sur 2nd DEO

LF 128,698,850.50 368 20-Feb-24 21-Feb-25 70.22 C 0.407 0.200 0.300 - - - 90.70% 87.7%
Satisfactory

AHD

521 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LA GE 24FD0006 - Construction of Flood Mitigation 
Structure

Brgy. Cotmo, 
Sipocot, 

Camarines Sur

27-Nov-24 Final Camarines 
Sur 1st DEO

LF 113,974,811.12 311 1-Mar-24 5-Jan-25 87.66 C 0.417 0.133 0.300 - - - 85.00% 90.28%
Very Satisfactory

AHD

522 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 24FD0008 - Installation of Solar Street Lights 
along Rolando A. Andaya Highway - K0286+000 - 
K0286+760, K0288+525 - K0292+554, K0293+000 

-K0293+792

Del Gallego, 
Camarines Sur

27-Nov-24 Final Camarines 
Sur 1st DEO

LF 76,617,064.53 180 1-Mar-24 27-Aug-24 0 C 0.474 0.154 0.300 - - - 92.80% 96.04%
Outstanding

ONS

523 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LA GE 24FE0001 - CSSP: Basic Infrastructure Program 
(BIP) - Flood Mitigation Structures Protecting 
Major/ Strategic Public Buildings/ Facilities - 

Construction of Flood Control Structure along 
Cut-Off Channel (Downstream), Barangay 

Borongborongan

Milaor, 
Camarines Sur

27-Nov-24 Final Camarines 
Sur 2nd DEO

LF 118,799,850.00 358 20-Feb-24 11-Feb-25 69.14 C 0.451 0.200 0.300 - - - 95.10% 89.52%
Very Satisfactory

AHD

524 348 GELLE CONSTRUCTION 
SERVICES

48802 L C SB GE 24PM0001 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabiliation/Reconstruction/Upgrading of 
Damaged Paved Roads - Tertiary Roads - Jct 

Talubin - Barlig - Natonin- Paracelis - Calaccad Rd - 
K0463+667 - K0463+1152

Paracelis, 
Mountain 
Province

29-Nov-24 1st Mt. Province 
2nd DEO

LF 15,385,020.00 144 1-Aug-24 22-Dec-24 1.34 OG 0.382 0.300 0.150 0.020 0.039 0.033 92.40% - AHD

525 349 GENESIS88 CONSTRUCTION 
INC.

40999 L A MA GE 24LB0094 - Construction of Revetment along 
Mudlang Bridge, Downstream

Davao City 13-Nov-24 1st Davao City 
3rd DEO

LF 94,569,737.47 250 10-Apr-24 15-Dec-24 4.13 OG 0.301 0.300 0.150 0.030 0.033 0.050 86.40% - AHD

526 350 GENETIAN BUILDERS & 
ENTERPRISES 

INCORPORATED

18052 L AAA MB GE 24JE0023 - Protect Lives and Properties against 
Major Floods Construction/Rehabilitation of 
Flood Mitigation Facilities within Major River 

Basins and Principal Rivers Construction of Flood 
Control Project along Labangan River

Dipaya, 
Labangan, 

Zamboanga del 
Sur

9-Nov-24 1st Zamboanga 
del Sur 1st 

DEO

LF 29,382,350.72 275 19-Feb-24 19-Nov-24 -0.02 OG 0.392 0.300 0.150 0.030 0.043 0.033 94.80% - DEL

527 GENETIAN BUILDERS & 
ENTERPRISES 

INCORPORATED

18052 L AAA MB GE 24JE0022 - Protect Lives and Properties Against 
Major Floods Construction/Rehabilitation of 
Flood Mitigation Facilities within Major River 

Basin and Principal Rivers Construction of Flood 
Control Structure, Mapangi River Basin

Tambulig, 
Zamboanga del 

Sur

29-Nov-24 Final Zamboanga 
del Sur 1st 

DEO

LF 29,374,937.81 200 19-Feb-24 5-Sep-24 0 C 0.400 0.200 0.300 - - - 90.00% 92.34%
Very Satisfactory

ONS

528 GENETIAN BUILDERS & 
ENTERPRISES 

INCORPORATED

18052 L AAA MB GE 23JE0022 - Network Development Program- 
Road Widening- Tertiary Roads Jct. Switch- Jct 
Monte Alegre Rd K1642+(-135) - K1642+351

Zamboanga del 
Sur

29-Nov-24 Final Zamboanga 
del Sur 1st 

DEO

LF 19,290,455.17 439 21-Jul-23 1-Oct-24 -0.42 C 0.410 0.200 0.287 - - - 89.70% 89.46%
Very Satisfactory

ONS

529 GENETIAN BUILDERS & 
ENTERPRISES 

INCORPORATED

18052 L AAA MB GE 24H00042 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Flood 
Mitigation Structure along Macopa Stree

Cebu City 12-Nov-24 1st Regional 
Office No. VII

LF 96,449,984.57 312 14-Jun-24 21-Apr-25 6.12 OG 0.378 0.300 0.150 0.024 0.041 0.050 94.30% - AHD

530 GENETIAN BUILDERS AND 
ENTERPRISES 

INCORPORATED

18052 L AAA MA GE 23JF0014 - Widening of Permanent Bridges, 
Silingan Parallel Br. Along Lanao- Pagadian- 

Zamboanga City Road

Zamboanga 
Sibugay

28-Nov-24 Final Zamboanga 
Sibugay 2nd 

DEO

LF 45,498,991.91 524 27-Feb-23 3-Aug-24 0 C 0.479 0.150 0.300 - - - 92.90% 93.68%
Very Satisfactory

ONS

531 351 GENETIAN BUILDERS & 
ENTERPRISES 

INCORPORATED / ZMS 
CONST. & DEV. CORP. 

(Joint Venture)

JV-23-
11007

L AAA MB GE 23JE0075 - Protect Lives and Properties Against 
Major Floods Construction/Maintenance of 

Flood Mitigation Structure and Drainage 
Systems Construction of River Control Structure 

with Access Road along Lenienza Creek

Brgy. Tiguma, 
Pagadian City, 

Zamboanga del 
Sur

29-Nov-24 Final Zamboanga 
del Sur 1st 

DEO

LF 78,400,000.00 285 29-May-23 8-Mar-24 0 C 0.479 0.200 0.300 - - - 97.90% 92.68%
Very Satisfactory

ONS

532 352 GENKEN CONSTRUCTION 
AND SUPPLY

45813 L D SB GB 24GL0062- Construction of Multi-Purpose 
Building at Municipality of Binalbagan

Binalbagan, 
Negros 

Occidental

11-Nov-24 1st Negros 
Occidental 
2nd DEO

LF 9,849,955.00 258 7-Mar-24 19-Nov-24 -39.87 OG 0.394 0.300 0.000 0.024 0.048 0.000 76.60% - AHD

533 353 GERRA CONSTRUCTION 
INCORPORATED

29359 L B MA GE 24CN0150 - Construction of Flood Control 
Structure

Brgy. Diteki, San 
Luis, Aurora

22-Oct-24 1st Aurora DEO LF 49,500,000.00 292 30-May-24 17-Mar-25 2.74 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

534 354 GFJ CONSTRUCTION 
SUPPLY & MERCHANDISE / 

LLABAN CONSTRUCTION 
AND SUPPLY (Joint 

Venture)

JV-24-
14127

L B MA GE 24MD0051 - Libungan River Flood Control 
Project (Abaga Section)- Phase VIII)

Abaga, Libungan, 
North Cotabato

6-Nov-24 1st Cotabato 1st 
DEO

LF 57,900,000.00 213 15-Jul-24 12-Feb-25 2.44 OG 0.396 0.300 0.150 0.030 0.047 0.050 97.30% - AHD

535 355 GICAR CONSTRUCTION, 
INC. / ZLREJ TRADING AND 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-24-
13974

L AAA MB GE 24H00019 - CSSP, Sustainable Infrastructure 
Projects Alleviating Gaps (Sipag) - Flood 

Mitigation Structures Protecting Major/Strategic 
Public Buildings/Facilities, Const. of Flood 
Control Structure Along Butuanon River, 

Barangay Tabok (Phase IV)

Mandaue City, 
Cebu

13-Nov-24 1st Regional 
Office No. VII

LF 173,599,999.97 339 9-May-24 12-Apr-25 12.11 OG 0.400 0.300 0.150 0.024 0.047 0.033 95.40% - AHD

536 356 GIOVANNI CONSTRUCTION 12168 L AAA MB GB 24ND0128 - Construction of Multi-Purpose 
Building at Agusan National High School

Butuan City, 
Agusan del Norte

13-Nov-24 1st Butuan City 
DEO

LF 98,761,453.46 300 11-Jun-24 6-Apr-25 33.12 OG 0.400 0.300 0.150 0.020 0.035 0.033 93.80% - AHD

537 GIOVANNI CONSTRUCTION 12168 L AAA MB GE 24NC0027 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along NRJ Sn Francisco-
Bahi-Barobo Rd - K1309+(-402) - K1310+000

San Francisco, 
Agusan del Sur

6-Nov-24 1st Agusan del 
Sur 2nd DEO

LF 78,895,505.00 322 16-Feb-24 2-Jan-25 1.6 OG 0.368 0.300 0.150 0.022 0.052 0.033 92.50% - AHD

538 357 GLOBALCRETE BUILDERS 
INC.

40796 L AAA MB GB 24CL0080: Construction of Flood Mitigation 
Structure along Takar River, Barangay Lipay-

Dingin, Panibutan, Phase I

Iba, Zambales 17-Oct-24 1st Zambales 1st 
DEO

LF 85,851,193.63 315 23-Feb-24 2-Jan-25 8.41 OG 0.397 0.300 0.150 0.020 0.048 0.033 94.80% - AHD
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539 358 GLOBALCRETE BUILDERS 
INC. / LAKE-PART 

CONSTRUCTION AND 
TRADING CORP. (Joint 

Venture)

JV-24-
14297

L AAA MB GE 24C00025- Flood Management Program- 
Construction/ Rehabilitation of Flood Mitigation 

Facilities Within Major River Basins and 
Principal, Construction of Flood Control 

Structure along Santo Tomas River

San Felipe, 
Zambales

27-Nov-24 1st Regional 
Office No. III

LF 192,999,860.34 380 6-May-24 20-May-25 0.06 OG 0.398 0.300 0.150 0.022 0.044 0.050 96.40% - AHD

540 359 G-MARS CONSTRUCTION 39765 L B MA GE 24BD0006 - Local Program - Buildings and Other 
Structures - Multipurpose/Facilities - National 

Building Program - Construction (Completion) of 
Cagayan 3rd District Engineering Office Building, 

Regional Government Center

Carig Sur, 
Tuguegarao City, 

Cagayan

17-Oct-24 1st Cagayan 3rd 
DEO

LF 49,000,000.00 336 14-Feb-24 14-Jan-25 2.53 OG 0.393 0.300 0.150 0.024 0.045 0.033 94.50% - AHD

541 360 GMO CONSTRUCTION 43912 L A MA GB 24CI0003 - Construction of Elementary and 
Secondary Classrooms under the DepEd's Basic 
Education Facilities Fund; Construction of 4STY 

12CL, Amsic Integrated School

Angeles City, 
Pampanga

15-Oct-24 1st Pampanga 
3rd DEO

LF 42,531,388.78 275 27-May-24 25-Feb-25 0.11 OG 0.389 0.279 0.150 0.030 0.055 0.050 95.30% - AHD

542 361 GMPA CONSTRUCTION 
SERVICES

47565 L D SB GE 24LF0048 - Surigao del Sur Bdry - Davao Or 
Coastal Rd -K1526+440 - K1526+550

Boston, Davao 
Oriental

27-Nov-24 Final Davao 
Oriental 1st 

DEO

LF 2,587,195.29 33 5-Mar-24 6-Apr-24 3.03 C 0.500 0.138 0.300 - - - 93.80% 93.8%
Very Satisfactory

AHD

543 362 GO_SOLID BUILDERS INC. 38948 L B MA GE 24IC0034- Construction of Flood Control 
Structure along Busay River, Barangay District III

Babatngon, 
Leyte

12-Oct-24 Final Leyte 1st DEO LF 49,458,786.62 200 11-Apr-24 27-Oct-24 34.5 C 0.481 0.164 0.300 - - - 94.50% 94.5%
Very Satisfactory

AHD

544 363 GOLDEN J'S 
CONSTRUCTION SERVICES

51135 L A MB GE 24E00027- Special Road Funds- Motor Vehiicles 
User's Charge (MVUC) as per R.A. 11239- 

Installation of Roadway Lighting Structure along 
Mindoro West Coastal Road- K0353 + 000 - 

K0354 + 700, K0355 + 600 - K0356 + 003, K0356 + 
410 - K0362 + 700, K0362 + 900 

Occidental 
Mindoro

15-Oct-24 1st Regional 
Office No. IV-

B

LF 232,704,781.63 360 9-Mar-24 3-Mar-25 38.27 OG 0.351 0.300 0.150 0.030 0.033 0.033 89.70% - AHD

545 364 GOLDEN LION 
CONSTRUCTION

48207 L C SB GE 24JC0029 - Rehabilitation of Paved Road - 
Dipolog - Oroquieta Rd - K1833+100 - K1834+486

Minaog, Dipolog 
City, Zamboanga 

del Norte

6-Nov-24 1st Zamboanga 
del Norte 2nd 

DEO

LF 24,145,240.00 274 20-May-24 17-Feb-25 34 OG 0.380 0.300 0.150 0.030 0.039 0.050 94.90% - AHD

546 365 GOLDRIDGE CONST. & 
DEV'T. CORP. / ISNAG 

BUILDERS & DEV'T. 
CORPORATION (Joint 

Venture)

JV-24-
14971

L AAA MB GE 24PC0067 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program -Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Apayao - Abulug River Basin 

Flood Control Structure, Barocboc - San Mariano 
Section, Sta. 21+426 to Sta. 22+002 (L/S)

Sta. Marcela, 
Apayao

2-Dec-24 1st Apayao 2nd 
DEO

LF 140,922,671.64 350 2-Jul-24 16-Jun-25 13.49 OG 0.399 0.295 0.150 0.015 0.058 0.050 96.70% - AHD

547 366 GONZALODO ENTERPRISES 30681 L B MA GE 24HD0109 - BIP - Flood Mitigation Sructures 
Protecting Major/Strategic Public 

Buildings/Facilities, Construction of Seawall at 
Tabogon Port

Tabogon, Cebu 12-Nov-24 1st Cebu 4th DEO LF 49,470,000.00 201 27-Aug-24 15-Mar-25 13.65 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

548 GONZALODO ENTERPRISES 30681 L B MA GE 24HD0108 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Flood Control Structure at Brgy. 
Taba-ao and Brgy. Daantabogon

Tabogon, Cebu 12-Nov-24 1st Cebu 4th DEO LF 86,141,870.00 268 9-Jul-24 2-Apr-25 6.23 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

549 367 GOOD FORTUNE 
INTERNATIONAL, 
INCORPORATED

09246 L B MA GE 24GF0004 - Replacement of Permanent Weak 
Bridges - Mambog Br. (B00058PN) along Oton - 

Mambog - Cabolo-an - Abilay - San Jose Rd.

Oton, Iloilo 13-Nov-24 1st Iloilo 1st DEO LF 24,449,614.65 299 8-Feb-24 2-Dec-24 -4.71 OG 0.393 0.250 0.103 0.022 0.039 0.033 84.00% - DEL

550 368 GOWIL BUILDERS 18733 L B MA GE 24HH0039 - OO2: Protect Lives and Properties 
Against Major Floods - Construction / 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers - 

Construction  of Flood Mitigation Structure 
along Guadalupe River

Brgy. 
Sapangdaku, 

Cebu City

12-Nov-24 2nd Cebu City 
DEO

LF 48,972,075.00 291 22-Feb-24 8-Dec-24 -4.77 OG 0.397 0.300 0.102 0.030 0.035 0.033 89.70% - DEL

551 369 GP & H CONSTRUCTION 
INCORPORATED

36141 L A MB GE 24L00234 - Construction of Road and Drainage, 
Carmen

Davao Del Norte 4-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 28,949,309.46 164 2-Aug-24 12-Jan-25 2.65 OG 0.377 0.300 0.150 0.020 0.066 0.050 96.30% - AHD

552 370 GRACE CONSTRUCTION 
CORPORATION

3771 L AAA LB GE 16Z00010 - Bridge Construction Replacement 
Program (BCRP) I, Design and Build Bridges in 

Region II and CAR, Contract Package 3

Cagayan and 
Apayao 

Provinces

30-Nov-24 1st UPMO 
Bridges 

Management 
Cluster

LF 578,008,708.93 2260 27-Feb-19 5-May-25 -2.94 OG 0.391 0.300 0.121 0.024 0.044 0.033 91.30% - DEL

553 GRACE CONSTRUCTION 
CORPORATION

3771 L AAA LB GE 24KD0069 - Installation of Street Light along 
Barangay Nazareth

Cagayan deo 
Oro City, 

Misamis Oriental

29-Nov-24 Final Cagayan de 
Oro City 2nd 

DEO

LF 9,800,000.00 90 20-May-24 17-Aug-24 0 C 0.500 0.198 0.300 - - - 99.80% 99.20%
Outstanding

ONS

554 371 GRAIA CONSTRUCTION 
CORPORATION

30826 L AAA LB GE 24DQ0045 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Slope Protection along Zapote River, Phase II, 

Brgy. Molino IV

Bacoor City, 
Cavite

21-Oct-24 1st Cavite 3rd 
DEO

LF 140,378,752.11 351 17-May-24 2-May-25 15.15 OG 0.392 0.300 0.150 0.030 0.046 0.050 96.80% - AHD

555 372 GRANDCONST BUILDERS 
CORPORATION

32280 L A MB GE 23CD0144 - Construction of Multi-Purpose 
Building (Barangay Operations Center), (District 

I), Brgy. Kaypian

City of San Jose 
del Monte, 

Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 98,999,615.95 350 18-May-23 1-May-24 16.29 C 0.500 0.177 0.300 - - - 97.70% 96.65%
Outstanding

AHD

556 373 GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR 
INC. / AARCON BUILDERS 

(Joint Venture)

JV-23-
12804

L AAA LA GE 24O0001 - Asset Preservation - Preventive 
Maintenance - Primary Roads - Epifanio Delos 

Santos Ave (EDSA) - K0021+(-158) - K0021+000, 
K0021+(-229) - K0021+(-158), K0021+000 - 

K0025+163

Cities of San Juan 
and 

Mandaluyong

2-Dec-24 Final NCR Regional 
Office

LF 160,478,869.84 270 8-Mar-24 2-Dec-24 0.19 C 0.500 0.151 0.300 - - - 95.10% 95.94%
Very Satisfactory

AHD
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557 374 GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR 

INC. / EVERCORE 
CONSTRUCTION AND 
DEVELOPMENT CORP. 

(Joint Venture)

JV-23-
12858

L AAA LA GE 24OE0058 - Construction of Drainage Along 
Lubiran St.

Manila City 21-Oct-24 1st North Manila 
DEO

LF 82,973,203.70 338 13-Feb-24 15-Jan-25 3.83 OG 0.400 0.280 0.150 0.030 0.037 0.033 93.00% - AHD

558 375 GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR 

INC./ YGNIM 
CONSTRUCTION (Joint 

Venture)

JV-24-
14609

L AAA LA GE 24IM0060 - Road Widening/ Tertiary Roads - 
Naga-Naga Anibong Rd.,  K0906 + 401 - K0906 + 

911

Tacloban City 10-Nov-24 1st Tacloban City 
DEO

LF 40,790,000.00 334 27-May-24 25-Apr-25 30.95 OG 0.376 0.294 0.150 0.022 0.035 0.033 91.00% - AHD

559 376 GREAT SWISS METAL 
BUILDERS CORP. / N.D.M. 

SANCHEZ BUILDERS & 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-23-
12088

L AAA MA GE 24DE0013 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Preventive Maintenance, 
Secondary Roads, Palico-Balayan-Batangas Rd - 

K0141+(-735) - K0141+(-013)

Bauan, Batangas 29-Oct-24 Final Batangas 2nd 
DEO

LF 68,870,640.00 111 7-Feb-24 27-May-24 0 C 0.483 0.134 0.300 - - - 91.70% 91.70%
Very Satisfactory

ONS

560 377 GRECO CONSTRUCTION 
SUPPLY

21884 L B MA GE 24MB0063 - Road Widening- Secondary Roads- 
Albert Morrow Blvd- K1650+878- K1651+501

South Cotabato 12-Nov-24 1st South 
Cotabato 1st 

DEO

LF 11,015,640.58 166 11-Jun-24 23-Nov-24 3.96 OG 0.396 0.288 0.150 0.024 0.041 0.033 93.20% - AHD

561 378 GREEN ISLAND 
ENTERPRISES

36835 L B MA GE 24EI0111- Construction/ Upgrading/ 
Rehabilitation of Drainage along National Roads- 

Secondary Road- Bongabong- Sagana- Roxas- 
San Aquilino Rd- K0112+022.00- K0112+222.00, 

K0128+005.00- K0128+396.00

Bongabong- 
Roxas, Oriental 

Mindoro

19-Oct-24 1st Southern 
Mindoro DEO

LF 17,054,326.06 211 9-Jul-24 4-Feb-25 16.25 OG 0.385 0.280 0.150 0.030 0.063 0.050 95.80% - AHD

562 379 GSIXTY CONSTRUCTION 
SERVICES

48763 L C SB GE 24HN0171 - CSSP: Basic Infrastructure Program 
(BIP) - Multi-Purpose Buildings/ Facilities to   

Support Social Services - Construction of Multi-
Purpose Building (Evacuation Center), Brgy. 

Nangka

Consolacion, 
Cebu

12-Nov-24 1st Cebu 6th DEO LF 29,687,000.00 272 15-Jul-24 12-Apr-25 9.61 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

563 GSIXTY CONSTRUCTION 
SERVICES

48763 L C SB GE 24HE0130 - Convergence and Special Support 
Program (CSSP) - Basic Infrastructure Program 

(BIP) - Multi-Purpose Buildings/Facilities to 
Support Social Services - Construction of Multi-

Purpose Building (Evacuation Center), Brgy. 
Poblacion

City of Talisay, 
Cebu

5-Nov-24 1st Cebu 1st DEO LF 29,681,675.42 331 14-Feb-24 9-Jan-25 6.31 OG 0.398 0.300 0.150 0.024 0.046 0.033 95.10% - AHD

564 GSIXTY CONSTRUCTION 
SERVICES

48763 L C SB GE 24HF0093 - Construction of Multi - Purpose 
Building (Evacuation Center), Brgy. Bolocboloc

Barili, Cebu 6-Nov-24 1st Cebu 3rd DEO LF 29,689,000.00 228 3-Jun-24 16-Jan-25 0.2 OG 0.400 0.300 0.150 0.024 0.047 0.033 95.40% - AHD

565 380 GVDPM CONSTRUCTION 
CORP.

9052 L A MB GE 24LA0084 - Installation of Road Safety Facilities 
along Surigao-Davao Coastal Rd (S01376MN) - 

K1782+000 - K 1785+000

Pantukan, Davao 
De Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 48,122,885.49 200 30-May-24 15-Dec-24 1.77 OG 0.398 0.291 0.150 0.020 0.048 0.050 95.70% - AHD

566 GVDPM CONSTRUCTION 
CORP.

9052 L A MB GE 24LA0086 - Installation of Road Safety Facilities 
along Surigao-Davao Coastal Rd (S01376MN) - 

K1785+000 - K1788+420

Pantukan, Davao 
De Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 48,196,999.35 198 30-May-24 13-Dec-24 3.55 OG 0.396 0.300 0.150 0.020 0.043 0.050 95.90% - AHD

567 GVDPM CONSTRUCTION 
CORP.

9052 L A MB GE 24LA0102 - Construction of Flood Mitigation 
Structure along Mabu Creek Leading to Kingking 

River, Barangay Kingking

Pantukan, Davao 
De Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 95,520,092.65 255 14-Jun-24 23-Feb-25 16.5 OG 0.359 0.300 0.150 0.020 0.047 0.050 92.60% - AHD

568 GVDPM CONSTRUCTION 
CORP.

09052 L A MB GE 24B00066 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development Program - Road 

Widening - Primary Roads Manila North Rd - 
K0601+074-K0602+349, K0602+421-K0603+724, 

K0611+109-K0612+729

Claveria, 
Cagayan

25-Oct-24 1st Regional 
Office No. II

LF 204,400,552.03 358 13-Jun-24 5-Jun-25 23 OG 0.395 0.284 0.150 0.024 0.047 0.050 95.00% - AHD

569 GVDPM CONSTRUCTION 
CORP.

9052 L A MB GE 24B00039 - 001: Ensure Safe and Reliable 
National Road System - Asset Preservation: 

Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Primary Roads - Manila 
North Rd. - K0595+000 - K0599+810, K0600+000-

K0600+979.7, K0680+000 - K0682+000, 
K0684+000 - K0684+740, K0684+817 - 

K0685+495

Sta. Praxedes & 
Ballesteros, 

Cagayan

25-Oct-24 1st Regional 
Office No. II

LF 224,693,035.89 275 13-Jun-24 14-Mar-25 49.27 OG 0.385 0.249 0.150 0.024 0.038 0.050 89.60% - AHD

570 GVDPM CONSTRUCTION 
CORP.

9052 L A MB GE 24CJ0271 - Construction of Manila North Road to 
Sctex Luisita (SCTEX Luisita Access Road - 

Segment V)

Tarlac City, 
Province of 

Tarlac

19-Oct-24 1st Tarlac 1st 
DEO

LF 148,500,000.00 307 27-Feb-24 29-Dec-24 14.76 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

571 381 GW2R CONSTRUCTION 
CORPORATION

40247 L C SB GB 24LD0055 - Construction of Multi-Purpose 
Building ( Barangay Hall), Barangay Poblacion

Matanao, Davao 
del Sur

2-Dec-24 Final Davao del Sur 
DEO

LF 4,950,099.98 90 16-Feb-24 15-May-24 0 C 0.496 0.189 0.300 - - - 98.50% 91.43%
Very Satisfactory

ONS

572 382 H.L.J CONSTRUCTION & 
ENTERPRISES

18080 L A MB GE 24GM0018- Construction of Concrete Bridge - 
NRJ leading to Sugar Beach Resort and Langub 

Beach Resort, Barangay Nauhang

Sipalay City, 
Negros 

Occidental

8-Nov-24 1st Negros 
Occidental 

3rd DEO

LF 15,052,808.41 244 11-Apr-24 10-Dec-24 0.26 OG 0.312 0.265 0.150 0.030 0.044 0.050 85.10% - AHD

573 H.L.J CONSTRUCTION & 
ENTERPRISES

18080 L A MB GE 24G00019- Himamaylan City - Negros Oriental 
Boundary - Tayasan Road

Himamaylan 
City, Negros 
Occidental

10-Nov-24 1st Regional 
Office No. VI

LF 101,325,474.39 383 8-Feb-24 24-Feb-25 -11.44 OG 0.391 0.297 0.036 0.030 0.058 0.033 84.50% - AHD

574 383 H2 LANDMARK BUILDERS, 
INC.

7400 L AA MB GE 24L00116 - Construction  of Gravel Road - Don 
Mariano Marcos - Malig - Sabat - Calagasan - San 
Isidro - Tagboa - New Visayas - Macangao Road, 

Package E

Davao Oriental 2-Dec-24 1st Regional 
Office No. XI

LF 96,592,372.15 255 11-Apr-24 21-Dec-24 -8.08 OG 0.400 0.300 0.069 0.030 0.041 0.033 87.30% - DEL

575 384 HALREY CONSTRUCTION, 
INC.

2267 L AAA MB GE 23CD0058 - Construction of Flood Control 
Structure along Sta. Maria River at Barangay 

Poblacion to Barangay Bagbaguin

Sta. Maria, 
Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 86,843,630.91 405 27-Feb-23 6-Apr-24 0 C 0.500 0.150 0.300 - - - 95.00% 96.2%
Outstanding

ONS

576 385 HAPPYALL3 BUILDERS 
CORPORATION / ME3 
CONSTRUCTION (Joint 

Venture)

JV-24-
14625

L A MB GE 24N00141 - Construction of Flood Mitigation 
Structure at Barangay Culit

Nasipit, Agusan 
del Norte

12-Nov-24 1st Regional 
Office No. XIII

LF 190,081,634.57 300 17-May-24 12-Mar-25 16.1 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

577 386 HAUSLAND 
CONSTRUCTION

32378 L AA MB GE 24DG0101 - Network Development - 
Construction of By-Pass and Diversion Roads - 

Tagaytay By-pass Road (Balagbag Section)

Tagaytay City, 
Cavite

23-Oct-24 1st Cavite 2nd 
DEO

LF 28,938,075.08 180 21-Mar-24 16-Sep-24 -4.87 OG 0.399 0.283 0.101 0.024 0.043 0.033 88.30% - DEL
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578 387 HAUSLAND 
CONSTRUCTION / CBS 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY 
(Joint Venture)

JV-24-
14316

L AA MB GE 24DQ0049- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 
Roads - Primary Roads - Juanito R. Remulla, Sr. 

Rd - K0037+970 - K0038+721, K0039+016 + 
K0039+484

Dasmariñas City, 
Cavite

29-Nov-24 1st Cavite 3rd 
DEO

LF 56,644,764.63 405 10-May-24 18-Jun-25 24.24 OG 0.396 0.240 0.150 0.022 0.041 0.050 89.90% - AHD

579 388 HEBREWS BUILDERS AND 
CONSTRUCTION CORP.

48202 L D SB GB 24CB0042: Construction of Multi-purpose 
Building, Brgy. Doña Francisca (Completion)

Balanga City, 
Bataan

21-Oct-24 1st Bataan 2nd 
DEO

LF 19,344,716.76 200 27-May-24 12-Dec-24 26.62 OG 0.398 0.300 0.150 0.020 0.059 0.050 97.70% - AHD

580 389 HERBERT MALMIS 
GENERAL MERCHANDISE 

AND CONTRACTOR 
INCORPORATED

04593 L A MB GE 24HA0088 - Construction of Brgy. Catmonan-
Bonbon-Tinibgan-Sohotan-Sampoangon Road 

Including Road Safety Devices

Calape, Bohol 7-Nov-24 1st Bohol 1st 
DEO

LF 69,100,000.00 341 28-May-24 3-May-25 11.98 OG 0.399 0.300 0.150 0.030 0.044 0.033 95.60% - AHD

581 390 HGG BUILDERS & SUPPLY 17824 L AAA LB GB 24E00004 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Mogpog Shore Protection/Boulevard

Mogpog, 
Marinduque

26-Oct-24 1st Regional 
Office No. IV-

B

LF 233,924,020.29 360 2-Mar-24 24-Feb-25 -4.06 OG 0.400 0.300 0.109 0.030 0.047 0.033 91.90% - DEL

582 HGG BUILDERS AND 
SUPPLY

17824 L A MB GE 24F00193 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Control Structure (Seawall), Barangay 

Sabang

Vinzons, 
Camarines Norte 
(2nd Legislative 

District)

15-Oct-24 1st Regional 
Office No. V

LF 173,699,544.49 312 15-Mar-24 20-Jan-25 3.53 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

583 HGG BUILDERS AND 
SUPPLY

17824 L A MB GE 23LG0031 - Construction of Flood Mitigation 
along Camansi Creek

Mati City, Davao 
Oriental

2-Dec-24 Final Davao 
Oriental 2nd 

DEO

LF 72,377,651.56 403 30-Mar-23 5-May-24 0 C 0.500 0.160 0.300 - - - 96.00% 93.3%
Very Satisfactory

ONS

584 391 HGG BUILDERS & SUPPLY / 
S-ANG CONSTRUCTION & 
GENERAL TRADING, INC. 

(Joint Venture)

JV-24-
13510

L A MB GB 24CL0061: Construction of Maloma River Flood 
Control Structure, Downstream, Package 4

San Felipe, 
Zambales

17-Oct-24 1st Zambales 1st 
DEO

LF 95,264,756.21 330 2-May-24 27-Mar-25 47.12 OG 0.391 0.300 0.150 0.030 0.055 0.033 95.90% - AHD

585 392 HHH DEVELOPER AND 
CONSTRUCTION

37044 L A MA GE 24J00151 - Special Road Fund - Motor Vehicle 
User's Charge (MVUC) as Per R.A. 11239 - 

Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads along Pagadian City - 

Zamboanga City Road, K1864+245.00 -
K1864+670.00, K1871+351.00 - K1872+000.00, 
K1879+000.00 - K1880+000.00, K1882+000.00 -
K1882+449.00, K1882+449.00 - K1882+996.46, 

K1922.763.00 - K1923+700.00, Net Length: 
4,007.460 Ln.M./ 8.01 Lane Km.

Zamboanga City 13-Nov-24 1st Regional 
Office No. IX

LF 69,893,951.68 264 30-May-24 17-Feb-25 4.15 OG 0.374 0.300 0.150 0.030 0.048 0.050 95.20% - AHD

586 393 HHK CONSTRUCTION 45560 L B SB GE 24BC0092 - Convergence and Special Support 
Program - Construction/Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Road Leveraging linkages for 

Industry and Trade Infrastructure Program - 
ROLL-IT) Pacac-Binubungan Connecting to 

Coconut Food Processing Area

Allacapan, 
Cagayan

18-Oct-24 1st Cagayan 2nd 
DEO

LF 24,128,778.50 226 25-Apr-24 6-Dec-24 3.71 OG 0.391 0.280 0.150 0.024 0.054 0.050 94.90% - AHD

587 394 HIGH STRENGTH DEV. 
CORPORATION

31976 L A MA GE 24CM0017- Network Development Program- 
Construction of By-Pass and Diversion Roads, 

Cawag- Philseco By-Pass Road, Package 6

Zambales 23-Nov-24 Final Zambales 2nd 
DEO

LF 96,499,261.97 210 15-Feb-24 11-Sep-24 0 C 0.486 0.143 0.300 - - - 92.90% 92%
Very Satisfactory

ONS

588 395 HILMARC'S 
CONSTRUCTION 
CORPORATION

02748 L AAAA LB GB 18Z00036 - Construction of the New Senate 
Building, Senate of the Philippines, Navy Village, 

Fort Bonifacio

Taguig City 3-Dec-24 2nd UPMO 
Buildings 

Management 
Cluster

LF 8,762,394,651.60 2256 22-Mar-19 24-May-25 -1.01 OG 0.400 0.300 0.140 0.030 0.048 0.033 95.10% - DEL

589 396 HI-TONE CONSTRUCTION 
AND DEVELOPMENT CORP.

23385 L AAA MB GE 24FA0046 - Rehabilitation of Road, Brgy. 
Alimsog to Brgy. Iraya to Sitio Banago

Santo Domingo, 
Albay

18-Oct-24 1st Albay 1st DEO LF 49,300,000.00 179 25-Jul-24 19-Jan-25 7.64 OG 0.400 0.299 0.150 0.020 0.050 0.050 96.90% - AHD

590 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FE0024 - CSSP: Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Access Roads 
and/or Bridges from the National Road/s leading 

to Major/ Strategic Public Buildings/Facilities - 
Construction of Tanag - Salvacion Road, 

Barangay Salvacion

Pasacao, 
Camarines Sur

18-Oct-24 1st Camarines 
Sur 2nd DEO

LF 139,924,750.00 315 2-Apr-24 10-Feb-25 0.26 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

591 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FB0167 - Basic Infrastructure Program (BIP): 
Access Roads and/or Bridges from the National 

Road/s Leading to Major/ Strategic Public 
Buildings/ Facilities - Construction of Road along 

Barangay Cagbacong

Legazpi City, 
Albay

23-Oct-24 1st Albay 2nd 
DEO

LF 100,620,207.86 353 19-Jun-24 6-Jun-25 6.98 OG 0.400 0.247 0.150 0.020 0.054 0.050 92.10% - AHD

592 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FA0022 - Construction of Flood Control 
Structure along Alimsog, High 

School/Elementary School Alimsog

Sto. Domingo, 
Albay

25-Nov-24 Final Albay 1st DEO LF 82,314,500.00 222 26-Apr-24 3-Dec-24 8.5 C 0.500 0.141 0.300 - - - 94.10% 95.48%
Very Satisfactory

AHD

593 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FB0025: 002- Construction/Rehabilitation of 
Flood Mitigation Structures and Drainage 

Systems Construction of Road Dike

Padang, Legazpi 
City

25-Nov-24 Final Albay 2nd 
DEO

LF 96,498,565.33 250 26-Feb-24 1-Nov-24 5.6 C 0.454 0.200 0.300 - - - 95.40% 94.86%
Very Satisfactory

AHD

594 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA LA GE 23FL0011 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - 
TRIP)(Sua-Laboy Access), Bulan -  Matnog - Sta. 
Magdalena - Bulusan Road leading to Bulusan 

National Park, Sorsogon, Package II

Matnog, 
Sorsogon

30-Nov-24 Final Sorsogon 2nd 
DEO

LF 96,483,692.26 403 27-Jun-23 2-Aug-24 0 C 0.500 0.181 0.300 - - - 98.10% 92.52%
Very Satisfactory

ONS
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595 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FK0007 - 002: Protect Lives and Properties 
Against Major Flood - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage System - Construction 
of Bacon Boulevard Breakwater, Bacon District

Sorsogon City, 
Sorsogon

29-Nov-24 Final Sorsogon 1st 
DEO

LF 94,636,544.99 259 19-Feb-24 3-Nov-24 18.54 C 0.500 0.149 0.300 - - - 94.90% 95.5%
Very Satisfactory

AHD

596 397 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / 
MARCIVAN 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-24-
14811

L AAA MB GE 24FB0161 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Access Roads and/or 

Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities - 

Construction of Ilawod-Ligban Road Dike, 
Package 1

Camalig, Albay 23-Oct-24 1st Albay 2nd 
DEO

LF 93,362,731.69 282 19-Jun-24 27-Mar-25 0.26 OG 0.400 0.243 0.150 0.030 0.051 0.050 92.40% - AHD

597 398 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-22-
8555

L AAA MB GE 23FO0041- Convergence and Special Support 
Program- Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)- Flood Mitigation 
Structures Protecting Public 

Infrastructure/Facilities- Construction of Road 
Dike along Hitoma River, Phase II, Barangay Obi

Caramoan, 
Catanduanes 

Legislative 
District

30-Nov-24 Final Regional 
Office No. V

LF 192,999,743.01 341 4-Apr-23 9-Mar-24 0.36 C 0.500 0.156 0.300 - - - 95.60% 95.6%
Very Satisfactory

AHD

598 399 HI-VIEW RESOURCES & 
DEVELOPMENT 
CORPORATION

28505 L A MB GE 24L00192 - Construction of Road, Brgy. 
Mambago-A - San Antonio, Babak District, Island 

Garden City of Samal

Davao Del Norte 12-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 46,802,934.41 247 15-May-24 16-Jan-25 7.08 OG 0.375 0.300 0.150 0.020 0.055 0.033 93.30% - AHD

599 HI-VIEW RESOURCES & 
DEVELOPMENT 
CORPORATION

28505 L A MB GE 24L00252 - Construction of Road, Tambo-San 
Isidro, Babak District, Island Garden City of 

Samal

Davao Del Norte 4-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 28,853,546.27 205 4-Jul-24 24-Jan-25 8.34 OG 0.373 0.300 0.150 0.020 0.060 0.050 95.30% - AHD

600 400 HKBT CONSTRUCTION 48936 L D SB GE 24PK0030 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Flood: Flood 

Management Program -
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers: Construction of Flood Control Along

Lubuagan, 
Kalinga

30-Nov-24 1st Upper Kalinga 
DEO

LF 29,395,000.00 277 25-Apr-24 26-Jan-25 -4.81 OG 0.395 0.300 0.102 0.030 0.044 0.033 90.40% - DEL

601 401 HKP CONSTRUCTION AND 
SUPPLY

34274 L B MA GE 24FJ0048- 001: Asset Preservation Program - 
Rehabilitation/ Reconstruction/Upgrading of 
Damaged Paved Roads - Secondary Roads - 

Masbate - Cataingan - Placer Rd - K0046+419 - 
K0046+776, K0047+776- K0047+845, K0047+861- 

K0048+345

Masbate - 
Cataingan - 
Placer Road

17-Oct-24 1st Masbate 3rd 
DEO

LF 56,344,113.36 193 12-Apr-24 21-Oct-24 -3.68 OG 0.393 0.300 0.113 0.030 0.057 0.033 92.60% - DEL

602 HKP CONSTRUCTION AND 
SUPPLY

34274 L B MA GE 24FJ0062 - 001: Asset Preservation Program - 
Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads - Tertiary Roads - Placer - 
Daraga Rd - K0096+(-1273) - K0096+(-259)

Placer - Daraga 
Road

17-Oct-24 1st Masbate 3rd 
DEO

LF 67,892,717.13 209 17-May-24 11-Dec-24 -7.08 OG 0.389 0.300 0.079 0.030 0.054 0.033 88.50% - DEL

603 HKP CONSTRUCTION AND 
SUPPLY

34274 L B MA GE 24FI0029 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads - Asid - Tigbao - 

Bara - Malbug Road, Package 1

Milagros, 
Masbate

2-Dec-24 Final Masbate 2nd 
DEO

LF 96,499,894.04 228 20-Feb-24 4-Oct-24 6.67 C 0.484 0.163 0.300 - - - 94.70% 96.32%
Outstanding

AHD

604 402 HOMEWORLD 
CONSTRUCTION CORP.

14725 L AAA LB GE 24GN0017-  Asset Preservation - Preventive 
Maintenance - Primary Roads - Bacolod South 

Road - K0024+(-036) to K0024+331

Pulupandan, 
Negros 

Occidental

11-Nov-24 Final Negros 
Occidental 

4th DEO

LF 13,316,259.20 74 26-Feb-24 9-May-24 0 C 0.435 0.136 0.300 - - - 87.10% 87.1%
Satisfactory

AHD

605 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 24HJ0104 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Control Structure along Manjuyod Riv

Manjuyod, 
Negros Oriental

5-Nov-24 1st Negros 
Oriental 1st 

DEO

LF 57,900,000.00 262 7-Mar-24 23-Nov-24 -4.68 OG 0.398 0.300 0.103 0.030 0.044 0.033 90.80% - DEL

606 403 HONEXSON BUILDERS / 
RELY CONSTRUCTION AND 

SUPPLY INC. (Joint 
Venture)

JV-23-
10701

L AAA LA GE 23LD0090 - Construction of Coastal Road 
including Bike Lanes with Solar Lights (Aplaya-

Dawis Section Phase -1)

Digos City, 
Davao del Sur

2-Dec-24 Final Davao del Sur 
DEO

LF 96,500,000.00 340 11-Jul-23 14-Jun-24 0 C 0.485 0.168 0.300 - - - 95.30% 93.68%
Very Satisfactory

ONS

607 404 HONEYVILLE 
CONSTRUCTION

32160 L A MB GE 24D00005 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
Bypass and Diversion Roads, Manila-Cavite 

Bypass Road, Package A

Cavite 21-Oct-24 1st Regional 
Office No. IV-

A

LF 130,274,437.27 372 28-Feb-24 5-Mar-25 32.24 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

608 HONEYVILLE 
CONSTRUCTION

32160 L A MB GE 24D00161 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods, Flood 
Management Program Construction / 

Maintenance of Flood Mitigation Structures and 
Drainage Systems, Construction of Flood Control 
Structure of Angono River, Barangay Poblacion 

Ibaba

Angono, Rizal 22-Oct-24 1st Regional 
Office No. IV-

A

LF 150,016,763.90 359 22-Mar-24 15-Mar-25 -2.47 OG 0.400 0.300 0.125 0.030 0.035 0.033 92.30% - DEL

609 405 HONY TRADING AND 
CONSTRUCTION

26898 L B MA GE 24OB0174 - Construction of Slope Protection 
along Panday River, (Phase 10)

Pateros, Metro 
Manila

2-Dec-24 Final Metro Manila 
1st DEO

LF 72,375,000.00 210 13-Feb-24 9-Sep-24 44.76 C 0.488 0.143 0.300 - - - 93.10% 92.86%
Very Satisfactory

AHD

610 HONY TRADING AND 
CONSTRUCTION

26898 L B MA GE 24DN0033 - FY 2024 DPWH Infrastructure 
Program-Convergence and Special Support 

Program-Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/Strategic Public Buildings/Facilities-

Improvement of Road and Drainage System, 
Villaluz St. 

Barangay 
Kalayaan, 

Angono, Rizal 
(First District)

22-Oct-24 1st Rizal 1st DEO LF 48,640,894.92 315 18-Mar-24 26-Jan-25 15.39 OG 0.400 0.300 0.150 0.030 0.033 0.033 94.60% - AHD
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611 406 I & E CONSTRUCTION 
CORPORATION

10410 L AA MB GE 24OI0054 - Construction of Flood Control 
Structure, Kantarilla

Las Piñas City, 
Metro Manila

10-Oct-24 Final Las Piñas-
Muntinlupa 

DEO

LF 38,295,670.47 180 1-Mar-24 27-Aug-24 39.88 C 0.500 0.134 0.300 - - - 93.40% 93.4%
Very Satisfactory

AHD

612 I & E CONSTRUCTION 
CORPORATION

10410 L AA MB GE 24OI0055 - Construction of Flood Control 
Structure, Dalig Creek

Las Piñas City, 
Metro Manila

10-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 91,200,851.74 240 1-Mar-24 26-Oct-24 -0.39 OG 0.384 0.300 0.146 0.030 0.039 0.033 93.20% - DEL

613 407 I AND E  CONSTRUCTION 
CORPORATION / 
MOTIONTRADE 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-24-
14997

L AA MB GE 24DK0106 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-

Network Development Program-Construction of 
By-Pass and Diversion Roads-Construction of By-

Pass and Diversion Roads-Sampaloc By-Pass 
Road, Package C

Sampaloc, 
Quezon

17-Oct-24 1st Quezon 1st 
DEO

LF 68,594,623.19 219 26-Jun-24 30-Jan-25 -6.6 OG 0.386 0.300 0.084 0.030 0.041 0.033 87.40% - DEL

614 I AND E CONSTRUCTION 
CORPORATION / 
MOTIONTRADE 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

10410 L AA MB GE 24DQ0070 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Access Roads and/or Bridges from the National 
Road/s leading to Major/Strategic Public 

Buildings/Facilities - Construction of Road, Brgy. 
Paliparan III - Brgy. Paliparan II (Phase 8) and 

Construction of Road, Brgy. Paliparan III - Brgy. 
Paliparan II (Phase 9)

Dasmariñas, 
Cavite

21-Oct-24 1st Cavite 3rd 
DEO

LF 148,499,628.87 300 17-May-24 12-Mar-25 0.12 OG 0.361 0.297 0.150 0.024 0.039 0.050 92.10% - AHD

615 408 I.A. BOSQUE 
CONSTRUCTION CORP.

12597 L A MA GE 24DJ0049 - 002: Protect Lives and Properties 
against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Quiapo River Flood Control 

(Package 1)

Candelaria, 
Quezon

21-Oct-24 1st Quezon 2nd 
DEO

LF 96,500,000.00 330 13-Mar-24 6-Feb-25 1.42 OG 0.399 0.300 0.150 0.030 0.033 0.033 94.50% - AHD

616 409 IA FERRER CONSTRUCTION 
AND SUPPLY / HGG 

BUILDERS AND SUPPLY 
(Joint Venture)

JV-24-
13369

L A MB GE 24F00192 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure along Talisay River, 
Barangay Binanuaan

Talisay, 
Camarines Norte 
(2nd Legislative 

District)

15-Oct-24 1st Regional 
Office No. V

LF 234,008,949.20 340 8-Apr-24 13-Mar-25 32.79 OG 0.382 0.300 0.150 0.030 0.039 0.033 93.40% - AHD

617 410 IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA LB GE 24GE0046- Road Widening - at Specific Locations 
along Guimaras Circumferential Road 
(S00028GR) K0083+660 to K0048+460

Salvacion, Nueva 
Valencia, 
Guimaras

13-Nov-24 1st Guimaras 
DEO

LF 50,391,705.35 208 14-May-24 7-Dec-24 0.15 OG 0.375 0.270 0.150 0.030 0.045 0.033 90.30% - AHD

618 IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA LB GE 24GE0055- Reconstruction to Concrete 
Pavement - Crossing David to Alubihod Road 
Access leading to Alobijod Cove Resort Villa 
Igang, Jannah Glycel Beach House, Charles 
Floating Cottage, Andana Resort, Rayment 

Beach Resort, Rico Beach Resort, and John B. La

Barangay 
Poblacion, 

Nueva Valencia, 
Guimaras

13-Nov-24 1st Guimaras 
DEO

LF 77,198,999.22 303 23-Mar-24 19-Jan-25 0.47 OG 0.337 0.279 0.150 0.030 0.047 0.033 87.60% - AHD

619 IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA MB GE 24GG0063 - Construction of Revetment Wall/ 
River Control Structure along Tigum River, 

Cabatuan, Iloilo (Section 3)

Cabatuan, Iloilo 4-Nov-24 1st Iloilo 2nd DEO LF 119,999,999.99 408 27-Mar-24 8-May-25 3.37 OG 0.333 0.300 0.150 0.022 0.051 0.050 90.60% - AHD

620 IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA MB GE 24GG0083 - Construction of Slope Protection 
along Suage River

Mina, Iloilo 5-Nov-24 1st Iloilo 2nd DEO LF 94,087,473.49 254 27-Mar-24 5-Dec-24 -9.36 OG 0.373 0.258 0.056 0.022 0.045 0.033 78.70% - DEL

621 411 IGWT-JAV CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

49131 L AAA MA GE 24AG0091 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Slope Protection 
Structure along Nayom River, Sta. 006+285.2 to 

Sta. 006+922.22, Brgy. Maya

Infanta, 
Pangasinan

21-Oct-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 210 12-Feb-24 8-Sep-24 4.18 OG 0.397 0.300 0.150 0.020 0.048 0.050 96.50% - AHD

622 412 IJK MAE CONSTRUCTION 
INC. / MJ O. BETIS 

BUILDERS (Joint Venture)

JV-24-
13955

L B MA GE 24CE0191 - Asset Preservation Program - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Secondary Roads, 
Nueva Ecija - Pangasinan Rd - K0161+000 - 

K0162+000, K0169+911 - K0171+219

Nueva Ecija 19-Oct-24 1st Nueva Ecija 
1st DEO

LF 53,113,220.30 270 1-Apr-24 26-Dec-24 0.21 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

623 413 IKM BUILDERS AND 
CONSTRUCTION SUPPLY 

CORPORATION

30252 L B MA GE 24DD0135 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Access Roads and/or Bridges from the National 
Road/s leading to Major / Strategic Public 

Buildings / Facilities, Rehabilitation of Roads and 
Improvement of Barangay Marilag to Barangay 

Sta. Cruz

Rosario, 
Batangas

16-Oct-24 1st Batangas 4th 
DEO

LF 99,000,000.00 300 5-Apr-24 29-Jan-25 26.62 OG 0.397 0.266 0.150 0.024 0.050 0.033 92.00% - AHD

624 414 ILBI CONSTRUCTION 
SUPPLY AND SERVICES

32021 L A MB GE 24MG0099 - Road Widening- Surallah- Lake Sebu- 
Maitum Rd- K1749+078- K1750+285

Lake Sebu, South 
Cotabato

11-Nov-24 1st South 
Cotabato 2nd 

DEO

LF 51,124,506.82 180 12-Jul-24 7-Jan-25 19.79 OG 0.377 0.300 0.150 0.022 0.043 0.050 94.20% - AHD

625 415 ILMW CONSTRUCTION & 
ENTERPRISES

41704 L D SB GB 24JG0020 - Basic Infrastructure Program (BIP)- 
Multi-Purpose Buildings/Facilities to Support 
Social Services- Construction of Multi-Purpose 
Building, Judge Edmundo Pinga National High 
School- Maraya Extension, Barangay Maraya

Municipality of 
Vincenzo A. 

Sagun, 
Zamboanga del 

Sur

29-Nov-24 Final Zamboanga 
del Sur 2nd 

DEO

LF 14,834,823.48 132 11-Mar-24 20-Jul-24 0 C 0.471 0.200 0.300 - - - 97.10% 93.32%
Very Satisfactory

ONS

626 ILMW CONSTRUCTION & 
ENTERPRISES

41704 L D SB GB 24JG0010 - Multi-Purpose Building Facilities to 
Support Social Services- Construction of Multi-

Purpose Building, Mecolong National High 
School, Barangay Mecolong

Municipality of 
Dumalinao, 

Zamboanga del 
Sur

29-Nov-24 Final Zamboanga 
del Sur 2nd 

DEO

LF 14,835,711.43 132 11-Mar-24 20-Jul-24 0 C 0.482 0.200 0.300 - - - 98.20% 94.63%
Very Satisfactory

ONS

627 IM CONSTRUCTION 
CORPORATION

20074 L A MB GE 24OF0198 - Preventive Maintenance of Road: 
Concrete Reblocking - Epifanio Delos Santos Ave 

(EDSA) - K0014+200 - K0013+000

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 18,528,967.64 210 13-Jun-24 8-Jan-25 30.36 OG 0.400 0.300 0.150 0.024 0.046 0.033 95.30% - AHD

628 IM CONSTRUCTION 
CORPORATION

20074 L A MB GE 24OA0028 - Construction of Box Culvert along 
M. Naval St.from F. Pascual St., to Paltok Creek

Navotas City 16-Oct-24 1st Malabon-
Navotas DEO

LF 48,999,746.40 360 12-Feb-24 5-Feb-25 49.81 OG 0.392 0.300 0.150 0.022 0.058 0.050 97.20% - AHD
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629 416 INFINITUM 888 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION / ALGO 
CONSTRUCTION AND 

POWER DEVELOPMENT, 
INC.

JV-24-
15128

L A MB GE 24BG0180 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Flood Control

Angadanan, 
Isabela

16-Oct-24 1st Isabela 3rd 
DEO

LF 77,164,336.44 291 17-Jul-24 3-May-25 3.28 OG 0.391 0.252 0.150 0.030 0.044 0.050 91.70% - AHD

630 417 IRC CONSTRUCTION & 
SUPPLIES

29943 L A MA GE 24CN0075 - Construction of Flood Control 
Structure

Brgy. Ditale, 
Dipaculao, 

Aurora

22-Oct-24 1st Aurora DEO LF 47,287,324.35 254 30-Apr-24 8-Jan-25 4.5 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

631 IRC CONSTRUCTION AND 
SUPPLIES

29943 L A MA GE 23CN0086 - Construction of Multi-Purpose 
Building (Villa Aurora Eco-Tourism Area), Brgy. 

Villa Aurora

 Maria Aurora, 
Aurora

29-Nov-24 Final Aurora DEO LF 69,300,000.00 504 28-Mar-23 12-Aug-24 0 C 0.500 0.189 0.150 - - - 83.90% 93.14%
Very Satisfactory

ONS

632 418 IRC CONSTRUCTION AND 
SUPPLIES / SYMMETRICON 

BUILDERS CORP. (Joint 
Venture)

JV-24-
13576

L B MA GE 24CE0162 - Construction of Flood Control 
Structure along Banco River

Barangay 
Canaan East, 
Rizal, Nueva 

Ecija

19-Oct-24 Final Nueva Ecija 
1st DEO

LF 47,767,448.60 210 15-Mar-24 10-Oct-24 19.05 C 0.500 0.200 0.300 - - - 100.00% 96.52%
Outstanding

AHD

633 419 IRIGA JETSTONE 
CONSTRUCTION, INC.

03648 L B MA GE 24FN0036 - CSSP - Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s leading to Major/Strategic 
Public Buildings/Facilities - Construction of 

Road, Sta. 0+000 - Sta. 0+503

Brgy. Fabrica, 
Bula, Camarines 

Sur

22-Oct-24 Final Camarines 
Sur 5th DEO

LF 6,930,000.00 145 24-Apr-24 15-Sep-24 0.2 C 0.474 0.200 0.300 - - - 97.40% 86.18%
Satisfactory

AHD

634 420 IRON ONE NORTH 
CONSTRUCTION

51803 L D SB GE 23NC0077 - Concreting of Road along Tugpan - 
Kiunyap Road

Veruela, Agusan 
del Sur

7-Nov-24 Final Agusan del 
Sur 2nd DEO

LF 28,949,999.83 191 22-Dec-23 29-Jun-24 0 C 0.479 0.200 0.300 - - - 97.90% 97.90%
Outstanding

ONS

635 421 IRONSIDE BUILDERS AND 
DEVELOPMENT 
CORPORATION

50819 L B SB GE 24OI0031 - Construction of Road including 
Drainage System at Barangay Manuyo 1 (Phase 

2)

Las Pinas, Metro 
Manila

1-Dec-24 Final Las Piñas-
Muntinlupa 

DEO

LF 19,599,981.04 240 8-Feb-24 4-Oct-24 37.62 C 0.494 0.146 0.300 - - - 94.00% 94.18%
Very Satisfactory

AHD

636 422 ISNAG BUILDERS & DEV'T. 
CORPORATION

33781 L A MA GE 24PB0005 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods, 

Construction / Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers, Construction of Karagawan River Flood 

Control, Sta. 80+321 to Sta. 81+162 (R/S), 
Karagawan

Kabugao, 
Apayao

30-Nov-24 1st Apayao 1st 
DEO

LF 74,804,144.75 375 11-Feb-24 19-Feb-25 13.42 OG 0.378 0.300 0.150 0.030 0.054 0.050 96.20% - AHD

637 423 ISNAG BUILDERS & DEV'T. 
CORPORATION / AQUILA 

CONSTRUCTION CO. (Joint 
Venture)

JV-24-
15026

L A MB GE 24PC0071 - Convergence and Special Support 
Program - Construction / Improvement of Access 
Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) - 

San Isidro Sur - Poblacion - Lappa - Marag - 
Cadaclan - Salagunting Tourism Road Leading to 

Manacota Underground River and Other 
Tourism Areas, Brgy. Cadaclan

Calanasan, 
Apayao

2-Dec-24 1st Apayao 2nd 
DEO

LF 123,561,341.09 330 24-Jul-24 18-Jun-25 47.1 OG 0.400 0.257 0.150 0.030 0.058 0.050 94.50% - AHD

638 424 IVY MICHELLE 
CONSTRUCTION AND 

TRADING INC.

24093 L AAA LA GE 24EF0029 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Seccondary Roads Puerto Princesa South Rd - 
K0135+640 - K0135+740, K0137+903 - 

K0138+012, K0140+170 - K0140+260, K0140+835 
- K0140+940

Sofronio 
Española, 
Palawan

15-Oct-24 1st Palawan 2nd 
DEO

LF 37,629,879.87 310 14-Feb-24 19-Dec-24 -3.53 OG 0.388 0.273 0.115 0.024 0.037 0.033 87.00% - DEL

639 IVY MICHELLE 
CONSTRUCTION AND 

TRADING INC.

24093 L AAA MA GE 24E00166 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
/  Maintenance of Flood Mitigation Structures / 

Road Dike along Tigaplan

Brooke's Point, 
Palawan

16-Oct-24 1st Regional 
Office No. IV-

B

LF 142,477,381.07 367 23-Mar-24 24-Mar-25 5.87 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

640 425 J. SIMEON CONSTRUCTION 31867 L A MB GE 24OB0215 - Construction of Slope Protection 
along Pinagsama River, (Phase 3)

Taguig City 14-Oct-24 1st Metro Manila 
1st DEO

LF 90,685,600.66 240 29-May-24 23-Jan-25 8.54 OG 0.399 0.300 0.150 0.022 0.037 0.050 95.80% - AHD

641 426 J. SIMEON CONSTRUCTION 
/ MIGHTY CONSTRUCTION 

& DEVELOPMENT INC. 
(Joint Venture)

JV-24-
13372

L A MB GE 24OD0083 - Construction of Flood Control Wall 
along Polo River (Phase 10)

Valenzuela City 17-Oct-24 1st Metro Manila 
3rd DEO

LF 94,085,134.61 498 27-Feb-24 8-Jul-25 42.86 OG 0.400 0.300 0.150 0.022 0.045 0.033 95.00% - AHD

642 427 J.C. TAMAYO ENTERPRISES 39862 L D SB GB 24GA0086 - Construction of Multi-Purpose 
Building

Banga, Aklan 8-Nov-24 1st Aklan DEO LF 10,020,667.77 270 16-Aug-24 12-May-25 13.72 OG 0.382 0.298 0.150 0.030 0.062 0.050 97.20% - AHD

643 428 J.E. TICO CONSTRUCTION 
CO., INC.

7063 L AA LA GE 24GE0048- Road Widening - at Specific Locations 
along Guimaras Circumferential Road 

(S000287GR) K0020+490 to K0020+740, 
K0023+654 to K0024+000, K0029+859 to 

K0029+1000, K0039+214 to K0040+280, Sto. 
Rosario, New Poblacion, Cansilayan in 

Buenavista and San 

San Lorenzo, 
Guimaras

13-Nov-24 1st Guimaras 
DEO

LF 81,552,077.98 271 6-May-24 31-Jan-25 -1.88 OG 0.264 0.250 0.131 0.030 0.047 0.033 75.50% - AHD

644 429 J.G. YACAS 
CONSTRUCTION, SUPPLY 
AND EQUIPMENT RENTAL

43632 L A MA GE 24BC0094 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Building/Facilities to Support 

Social Services - Construction of Multi-Purpose 
Building (Government Center Package 4)

Libertad, Abulug, 
Cagayan

18-Oct-24 1st Cagayan 2nd 
DEO

LF 98,969,382.24 347 28-Jul-24 9-Jul-25 22.48 OG 0.391 0.300 0.150 0.024 0.058 0.033 95.60% - AHD

645 430 J.H.R. ENTERPRISES 39894 L A MB GB 23LC0066 - Construction of Two-Storey Multi 
Purpose Building ( Social Service Office), City Hall 

Grounds

Tagum City, 
Davao Del Norte

29-Nov-24 Final Davao del 
Norte DEO

LF 48,998,067.00 520 29-Jun-24 30-Nov-25 0.19 C 0.496 0.161 0.300 - - - 95.70% 91.43%
Very Satisfactory

AHD

646 431 J.M. DAPING 
CONSTRUCTION SERVICES

43520 L C SB GE 24PM0007 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads, Aguinaldo - 

Natonin Road (Package A)

Natonin, 
Mountain 
Province

29-Nov-24 1st Mt. Province 
2nd DEO

LF 24,500,000.00 296 15-Feb-24 6-Dec-24 -1.87 OG 0.384 0.300 0.131 0.020 0.035 0.033 90.30% - DEL
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647 432 J.M. LACORTE 
CONSTRUCTION

39470 L B MA GE 24NB0074 - Construction of Concrete Road, 
Alternate Road along Daang Maharlika 
(Bypassing Andanan and Wawa Bridge)

Bayugan City, 
Agusan del Sur

6-Nov-24 1st Agusan del 
Sur 1st DEO

LF 96,401,938.28 300 9-Jul-24 4-May-25 58.87 OG 0.387 0.300 0.150 0.030 0.044 0.050 96.10% - AHD

648 433 J.M. LACORTE 
CONSTRUCTION / DAVE 
CONSTRUCTION (Joint 

Venture)

JV-24-
14824

L B MA GE 24NC0045 - Rehabilitation of Damaged Slope 
Protection of Adgawan River along Butuan City - 

Talacogon - Loreto - Veruela -Sta. Josefa Rd

La Paz, Agusan 
del Sur

7-Nov-24 1st Agusan del 
Sur 2nd DEO

LF 75,865,963.72 280 11-Jun-24 17-Mar-25 -2.87 OG 0.400 0.300 0.121 0.022 0.048 0.033 92.40% - DEL

649 434 J.M. LUCIANO 
CONSTRUCTION  INC.

02083 L AAA LB GE 24NC0052 - Construction of By-Pass and 
Diversion Roads of San Francisco (NRJ Hubang - 

Sta.Ana - San Isidro) ByPass Road (Daang 
Maharlika Alternate Route), Package E

San Francisco, 
Agusan del Sur

7-Nov-24 1st Agusan del 
Sur 2nd DEO

LF 92,799,327.92 318 11-Jun-24 24-Apr-25 25.69 OG 0.390 0.300 0.150 0.030 0.022 0.050 94.20% - AHD

650 J.M. LUCIANO 
CONSTRUCTION INC.

02083 L AAA LB GE 24N00033 - Butuan City - Pianing - Tandag Road, 
Package 9

Tandag City, 
Surigao del Sur

9-Nov-24 1st Regional 
Office No. XIII

LF 163,816,122.04 270 19-Feb-24 14-Nov-24 0.64 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

651 J.M. LUCIANO 
CONSTRUCTION INC.

02083 L AAA LB GE 24NH0024 - Construction of Tago River Irrigation 
System New Davao - Sitio Road (KATUBIGAN - 

Kalsada Tungo sa Patubigan)

San Miguel, 
Surigao del Sur

9-Nov-24 1st Surigao del 
Sur 1st DEO

LF 46,549,983.66 297 16-Apr-24 6-Feb-25 3.76 OG 0.392 0.300 0.150 0.030 0.043 0.033 94.80% - AHD

652 J.M. LUCIANO 
CONSTRUCTION INC.

02083 L AAA LB GE 24N00052 - Construction of Trento - Lingig 
Bypass Road

Trento, Agusan 
del Sur

8-Nov-24 1st Regional 
Office No. XIII

LF 154,399,977.36 270 10-Apr-24 4-Jan-25 16.69 OG 0.392 0.300 0.150 0.030 0.039 0.033 94.40% - AHD

653 435 J.M. LUCIANO 
CONSTRUCTION INC. / 
SURIGAO LA SUERTE 
CORPORATION (Joint 

Venture)

JV-23-
12287

L AAA LB GE 24N00100 - Construction of Bislig City Coastal 
Protection along Surigao - Davao Coastal Rd.

Bislig City, 
Surigao del Sur

8-Nov-24 Final Regional 
Office No. XIII

LF 173,699,971.67 300 6-Mar-24 30-Dec-24 36.13 C 0.439 0.200 0.300 - - - 93.90% 93.90%
Very Satisfactory

AHD

654 436 J.S. RABANO 
CONSTRUCTION AND 

SUPPLY, INC.

48678 L AAA SB GE 24LE0027 - (Completion) Construction of Multi-
Purpose Building (LTO Building), Brgy. Felis

Malita, Davao 
Occidental

7-Nov-24 Final Davao 
Occidental 

DEO

LF 9,893,183.27 90 7-Feb-24 6-May-24 0 C 0.494 0.158 0.300 - - - 95.20% 95.20%
Very Satisfactory

ONS

655 437 JA ACHACOSO 
ENTERPRISES & GENERAL 

SERVICES

33229 L AA MB GE 24IG0040 -Network Development - Construction 
of By-Pass and Diversion Roads - Hindang By-

Pass Road

Hindang , Leyte 7-Nov-24 1st Leyte 5th DEO LF 37,647,012.10 259 18-Mar-24 1-Dec-24 6.72 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

656 438 JABEN GENERAL 
CONTRACTING & ENG'G 

SERVICES

34934 L A MA GE 24PD0022 - Network Development Program-
Construction of By-Pass and Diversion Roads-

Quirino H-Way (Baguio-Bauang Road) to Quezon 
Hill Road 1 Bypass

Baguio City 26-Nov-24 1st Baguio City 
DEO

LF 23,175,345.52 303 3-May-24 1-Mar-25 -4.67 OG 0.394 0.300 0.103 0.030 0.048 0.033 90.80% - DEL

657 439 JAEJR ELECTRICAL, 
CONSTRUCTION AND 

SUPPLY

39000 L B SB GE 24FC0004 - Construction of Road, Barangay 
Patag-Ilaya

Santa Elena, 
Camarines Norte

26-Nov-24 Final Camarines 
Norte DEO

LF 14,849,991.37 108 14-Mar-24 29-Jun-24 0 C 0.410 0.200 0.300 - - - 91.00% 91.54%
Very Satisfactory

ONS

658 440 JAICA CONST. CORP 44541 L AA MA GE 24DJ0184 - 001: Ensure Safe and Reliable 
National Road System, Asset Preservation 

Program-Preventive Maintenance-Secondary 
Roads, Quezon-Eco Tourism Road-K0148+231-

K0150+938 (K0167+240-K0168+645)

Lucena City, 
Quezon

21-Oct-24 1st Quezon 2nd 
DEO

LF 95,533,167.14 240 5-Aug-24 1-Apr-25 88.24 OG 0.380 0.300 0.150 0.030 0.033 0.033 92.60% - AHD

659 JAICA CONST. CORP. 44541 L AA MA GE 24DJ0083-OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation 

Program-Preventive Maintenance-Secondary 
Roads, Sariaya By-pass Road - K0123+467 - 

K0124+717

Sariaya, Quezon 29-Nov-24 Final Quezon 2nd 
DEO

LF 96,500,000.00 240 19-Apr-24 14-Dec-24 78.21 C 0.471 0.148 0.300 - - - 91.90% 94.84%
Very Satisfactory

AHD

660 441 JAIME B. CHING 
ENTERPRISES

4256 L A MB GE 24FGL0021- Road Widening - Binalbagan - 
Isabela Road - K0068+616 to K0069+179

Isabela, Negros 
Occidental

11-Nov-24 1st Negros 
Occidental 
2nd DEO

LF 16,699,980.00 194 13-Feb-24 24-Aug-24 -45.59 OG 0.388 0.300 0.000 0.030 0.048 0.000 76.60% - AHD

661 JAIME B. CHING 
ENTERPRISES

4256 L A MB GE 24GM0022- Off-Carriageway Improvement: 
Construction of Sidewalk - Off Carriageway 
Improvement along Bacolod South Road - 

K0084+(-179) to K0084+512

Kabankalan City, 
Negros 

Occidental

8-Nov-24 1st Negros 
Occidental 

3rd DEO

LF 31,390,000.00 169 11-Apr-24 26-Sep-24 2.69 OG 0.385 0.252 0.150 0.024 0.043 0.050 90.40% - AHD

662 JAIME B. CHING 
ENTERPRISES

4256 L A MB GB 24GM0024- Construction of Multi-Purpose 
Building - Construction (Completion) of DPWH 

Building of Negros Occidental 3rd DEO

City of 
Kabankalan, 

Negros 
Occidental

8-Nov-24 1st Negros 
Occidental 

3rd DEO

LF 45,499,998.96 280 15-Feb-24 20-Nov-24 -7.8 OG 0.391 0.258 0.072 0.030 0.056 0.033 84.00% - AHD

663 JAIME B. CHING 
ENTERPRISES

4256 L A MB GE 24GM0002- Road Widening - Bacolod South 
Road (Kabankalan - Hinobaan Section) - 

K0116+305 to K0117+553

Cauayan, Negros 
Occidental

8-Nov-24 1st Negros 
Occidental 

3rd DEO

LF 49,000,000.75 301 15-Feb-24 11-Dec-24 1.32 OG 0.320 0.236 0.150 0.024 0.043 0.050 82.30% - AHD

664 442 JAMJLE PROPERTIES 
(SUBIC) AND 

DEVELOPMENT 
CORPORATION

35039 L AAA MA GB 24CM0016: Network Development Program - 
Construction of By-Pass and Diversion Roads, 

Barretto Bypass Road, Package 3

Zambales 17-Oct-24 1st Zambales 2nd 
DEO

LF 96,499,999.00 392 15-Feb-24 12-Mar-25 25.34 OG 0.400 0.300 0.150 0.020 0.052 0.033 95.50% - AHD

665 443 JANN-NORRIS 
CONSTRUCTION AND 

SUPPLIES INC. / J.G. YACAS 
CONSTRUCTION, SUPPLY 
AND EQUIPMENT RENTAL 

(Joint Venture)

JV-24-
15016

L AA MB GE 24B00067 - Convergence and Special Support 
Program: Special Road Fund-Motor Vehicle 

User's Charge (MVUC) as per R.A. 11239: 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Manila North Rd-
K0590+(-784)-K0593+608; K0593+637 - 

K0595+000; K0649+217 - K0649+687; K0651+000 
- K0654+387.30

Santa Praxedes 
and Pamplona 

Cagayan

25-Oct-24 1st Regional 
Office No. II

LF 184,317,282.74 261 26-Jul-24 12-Apr-25 25.6 OG 0.388 0.253 0.150 0.024 0.050 0.050 91.50% - AHD

666 444 JAP CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

31443 L A SB GE 24OI0064 - Rehabilitation of Road Including 
Drainage System, Barangay Manuyo 2

 LasPiñas City, 
Metro Manila

18-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 18,619,874.37 300 14-Mar-24 7-Jan-25 17.89 OG 0.372 0.300 0.150 0.030 0.055 0.033 94.00% - AHD

667 445 JAPUZ-JANSOL 
ENTERPRISES

22869 L B MA GE 24KE0090 - Construction of River Control along 
Bugang Bridge

Sagay, Camiguin 10-Nov-24 1st Camiguin DEO LF 94,561,570.35 237 18-Jun-24 9-Feb-25 3.38 OG 0.386 0.300 0.150 0.030 0.044 0.050 96.00% - AHD

668 446 JARGON CONSTRUCTION 
AND SUPPLY

23474 L AAA LB GE 24MI0097 - Construction of M'Lang River Flood 
Control Project (Downstream of M'lang Bridge, 

left side), Barangay Poblacion A

M'lang, 
Cotabato

4-Nov-24 1st Cotabato 3rd 
DEO

LF 126,911,692.30 290 20-Sep-24 6-Jul-25 48.61 OG 0.385 0.300 0.150 0.030 0.042 0.033 94.00% - AHD

669 JARGON CONSTRUCTION 
AND SUPPLY

23474 L AAA LB GE 24M00071 - Construction of Flood Control Dike 
along Kabacan River (Phase III), Sta. 0+000- Sta. 

0+400

Barangay 
Poblacion, Pres. 
Roxas, Cotabato

5-Nov-24 1st Regional 
Office No. XII

LF 96,049,603.42 284 17-May-24 24-Feb-25 6 OG 0.386 0.254 0.150 0.030 0.042 0.050 91.20% - AHD
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670 447 JASA GD 2000 
CONSTRUCTION 
CORPORATION

31330 L AAA MB GE 24GD0040 - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Facilities along Panay/Mambusao River Basin, 
Panitan River Control (Downstream)

Panitan, Capiz 7-Nov-24 1st Capiz 1st DEO LF 72,374,881.92 341 13-May-24 18-Apr-25 11.35 OG 0.320 0.300 0.150 0.030 0.035 0.050 88.50% - AHD

671 JASA GD 2000 
CONSTRUCTION 
CORPORATION

31330 L AAA LA GE 24A00037 -Construction Missing Links/ New 
Roads - Bolinao - Dasol Coastal Road

Bolinao, 
Pangasinan

21-Oct-24 1st Regional 
Office No. I

LF 67,549,489.93 309 26-Feb-24 30-Dec-24 5.92 OG 0.400 0.243 0.150 0.020 0.049 0.050 91.20% - AHD

672 448 JASA GD 2000 
CONSTRUCTION 

CORPORATION / MVW 
CONSTRUCTION AND 

TRADING CORPORATION 
(Joint Venture)

JV-24-
14365

L AAA MB GE 24GD0042 - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Facilities along Panay/Mambusao River Basin, 
Panitan River Control (Upstream)

Panitan, Capiz 7-Nov-24 1st Capiz 1st DEO LF 60,462,696.01 280 24-Jun-24 30-Mar-25 13.71 OG 0.267 0.300 0.150 0.030 0.062 0.050 85.90% - AHD

673 449 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24EE0148 - Concreting of Brgy. Sandoval FMR, 
Brgy. Sandoval

Taytay, Palawan 18-Oct-24 1st Palawan 1st 
DEO

LF 49,680,934.16 135 11-Sep-24 23-Jan-25 39.63 OG 0.389 0.259 0.150 0.024 0.023 0.050 89.50% - AHD

674 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA SB GE 24EE0130 (R-1) - Package V - Construction 
(Completion) of Water Supply System Projects: 
1. Construction of Water Supply System Project 

(Level II), Phase II, Casian, Taytay 2. 
Construction of Water Supply System Project 

(Level II), Phase II, Liminangcong, 

Taytay and 
Busuanga, 
Palawan

17-Oct-24 1st Palawan 1st 
DEO

LF 32,610,538.79 193 26-May-24 4-Dec-24 5.2 OG 0.400 0.300 0.150 0.030 0.029 0.050 95.90% - AHD

675 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24DD0112 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Access Roads and/or Bridges from the National 
Road/s Leading to Major/Strategic Public 

Buildings/Facilities, Construction of Sandalan - 
Balanga Road leading to Catandal Bridge

Ibaan, Batangas 16-Oct-24 1st Batangas 4th 
DEO

LF 99,000,000.00 274 5-Apr-24 3-Jan-25 3.9 OG 0.389 0.252 0.150 0.024 0.046 0.050 91.10% - AHD

676 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24DE0184 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Rehabilitation / 
Reconstruction of Road with Slips, Slope 

Collapse, and Landslide - Secondary Roads, 
Batangas - Tabangao - Lobo Road - K0135+722 - 

K0135+972

Batangas City, 
Batangas

18-Oct-24 1st Batangas 2nd 
DEO

LF 84,247,908.72 219 6-Aug-24 12-Mar-25 17.34 OG 0.400 0.249 0.150 0.024 0.047 0.050 92.00% - AHD

677 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 23D00027 - FY 2023 DPWH INFRASTRUCTURE 
PROGRAM Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - 
Network Development Program - Construction 
of By-Pass and Diversion Roads - Padre Garcia - 

Ibaan Diversion Road, Phase IV

Batangas 
Province

3-Dec-24 Final Regional 
Office No. IV-

A

LF 43,424,220.44 359 27-Mar-23 19-Mar-24 0 C 0.500 0.133 0.300 - - - 93.30% 93.30%
Very Satisfactory

ONS

678 450 JB CONSTRUCTION AND 
SUPPLY INC.

42531 L A MB GE 24CD0060 - Construction of Flood Control 
Structure along Marilao River and Its Tributaries - 

Tabon Creek, Sta. 04+200 - Sta. 04+525

Barangay 
Nagbalon, 

Marilao, Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 94,569,987.50 244 14-Feb-24 14-Oct-24 11.48 C 0.481 0.150 0.300 - - - 93.10% 95.98%
Very Satisfactory

AHD

679 451 JC PALOMO 
CONSTRUCTION & 

CONSTRUCTION SUPPLY

37603 L AAA MB GE 24B00018 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads: Tuguegarao 

West Diversion Road (Jct. Carig-Linao-Atulayan-
Bagay-Buntun), Package 1

Tuguegarao City, 
Cagayan

25-Oct-24 1st Regional 
Office No. II

LF 149,423,431.36 241 1-Aug-24 29-Mar-25 36.72 OG 0.391 0.266 0.150 0.024 0.027 0.050 90.80% - AHD

680 452 JCA CONSTRUCTION AND 
CONSTRUCTION SUPPLY

39026 L AA MA GE 23OH0071 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviation Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Road and Drainage 
Improvement, Zone 93 (Barangay 847, 855, 

857), Pandacan

Manila City 27-Nov-24 Final South Manila 
DEO

LF 43,815,135.98 240 17-Jul-23 12-Mar-24 -0.14 C 0.499 0.136 0.296 - - - 93.10% 90.25%
Very Satisfactory

DEL

681 453 JCL CONSTRUCTION AND 
SUPPLY

50408 L B MA GE 24II0036 - Rehabilitation / Major Repair of Flood 
Control Structure - Rehabilitation of Bantayan 
Flood Control Structure, Bantayan River Basin,

San Roque, 
Northern Samar

7-Nov-24 1st Northern 
Samar 2nd 

DEO

LF 48,982,964.54 270 6-Jul-24 1-Apr-25 25.18 OG 0.396 0.300 0.150 0.022 0.041 0.050 95.90% - AHD

682 454 JEENE-SON CONSTRUCTION 28552 L D SB GE 24EB0043- Construction of Road, Barangay 
Batong Buhay

Sablayan, 
Occidental 
Mindoro

15-Oct-24 Final Mindoro 
Occidental 

DEO

LF 14,849,819.32 74 5-Feb-24 18-Apr-24 0 C 0.394 0.200 0.300 - - - 89.40% 89.4%
Very Satisfactory

ONS

683 455 JEICCA BUILDERS 47158 L A MA GE 24BC0100 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Building/Facilities to Support 

Social Services - Construction of Multi-Purpose 
Building

Guiddam, 
Abulug, Cagayan

18-Oct-24 1st Cagayan 2nd 
DEO

LF 49,500,000.00 285 29-Jul-24 9-May-25 11.78 OG 0.398 0.266 0.150 0.030 0.061 0.050 95.50% - AHD

684 456 JEJA AND SOLO 
ENTERPRISES AND 

DEVELOPMENT 
CORPORATION

35371 L B MA GE 24IH0030 - Construction of Road Slope 
Protection Structure - Catarman-Calbayog Road, 

K0784+439 - K0784+567

Lope de Vega, 
Samar

8-Nov-24 1st Northern 
Samar 1st 

DEO

LF 96,488,885.52 280 19-Mar-24 23-Dec-24 4.33 OG 0.384 0.300 0.150 0.022 0.037 0.033 92.60% - AHD

685 457 JEJOR'S CONSTRUCTION 
CORPORATION

5143 L AAA MA GE 24GH0068 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure, Barangay Mangorocoro

Ajuy, Iloilo 5-Nov-24 1st Iloilo 3rd DEO LF 56,935,000.00 208 8-Apr-24 1-Nov-24 1.95 OG 0.377 0.291 0.150 0.030 0.062 0.050 96.00% - AHD

686 JEJOR'S CONSTRUCTION 
CORPORATION

05143 L AAA MA GE 24KK0061 - Construction of Flood Control 
Structure (Downstream of Cabulawan Bridge)

Lagonglong, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 1st 

DEO

LF 48,479,901.69 277 27-May-24 27-Feb-25 56.92 OG 0.397 0.281 0.150 0.030 0.041 0.050 94.90% - AHD
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687 458 JEK TRADING AND 
CONSTRUCTION

41568 L AAA MA GE 23CA0082- Convergence and Special Support 
Program- Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)- Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/Strategic Public Buildings/Facilities- 

Rehabilitation of Road, Barangay 

Orani, Bataan 29-Nov-24 Final Bataan 1st 
DEO

LF 4,825,061.96 61 2-Apr-24 1-Jun-24 3.28 C 0.476 0.200 0.300 - - - 97.60% 93.16%
Very Satisfactory

AHD

688 459 JELM CONSTRUCTION 
CORP.

33230 L AA MA GE 24IC0029 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure along Sambulawan River 
(downstream), Barangay Pawing

Palo, Leyte 4-Nov-24 1st Leyte 1st DEO LF 97,003,471.59 284 23-May-24 2-Mar-25 3.27 OG 0.392 0.300 0.150 0.030 0.043 0.033 94.80% - AHD

689 JELM CONSTRUCTION 
CORP.

33230 L AA MB GE 24IM0003 - Construction of Flood Control 
Structure along Tigbao River

Tacloban City 4-Nov-24 1st Tacloban City 
DEO

LF 140,700,957.28 322 22-Feb-24 8-Jan-25 0.94 OG 0.397 0.300 0.150 0.022 0.043 0.033 94.50% - AHD

690 460 JELSIE CONSTRUCTION & 
SUPPLY

44943 L A MA GE 24OH0007 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Major / Strategic Public 
Buidlings / Facilities - Construction of Slope 

Protection Structure along Concordia Creek (Sta. 
0+833 to Sta. 1+100), Left Bank

Manila City 18-Oct-24 1st South Manila 
DEO

LF 48,220,023.12 250 13-Jun-24 17-Feb-25 40.26 OG 0.372 0.300 0.150 0.030 0.051 0.033 93.60% - AHD

691 JELSIE CONSTRUCTION & 
SUPPLY

44943 L A MA GE 24OE0021 - Construction of Retention Basin 
along Estero de Sampaloc, Phase VII

Sampaloc, 
Manila City

21-Oct-24 1st North Manila 
DEO

LF 88,316,233.67 324 8-Feb-24 27-Dec-24 2.73 OG 0.400 0.300 0.150 0.030 0.033 0.033 94.60% - AHD

692 JELSIE CONSTRUCTION & 
SUPPLY

44943 L A MA GE 24OC0088-Construction of Flood Mitigation 
Structure along Sapang Buwaya Creek near 

Valley 8, Barangay San Antonio

Paranaque City 18-Oct-24 1st Metro Manila 
2nd DEO

LF 46,806,359.00 210 8-Jul-24 2-Feb-25 3.9 OG 0.370 0.300 0.150 0.030 0.047 0.050 94.70% - AHD

693 461 JEMAK CONSTRUCTION & 
SUPPLY

32056 L AAA LA GE 24DL0055 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
Missing Links/New Roads 2. Calauag - 

Guinayangan - Buenavista - Lopez Road, Package 
A

Guinayangan, 
Quezon

18-Oct-24 1st Quezon 4th 
DEO

LF 49,000,000.00 278 13-Mar-24 15-Dec-24 2 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

694 JEMAK CONSTRUCTION & 
SUPPLY

32056 L AAA LA GE 24DL0056 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
Missing Links/New Roads 3. Calauag -

Guinayangan - Buenavista - Lopez Road, Package 
B

Lopez, Quezon 19-Oct-24 1st Quezon 4th 
DEO

LF 49,000,000.00 290 13-Mar-24 27-Dec-24 0.4 OG 0.394 0.300 0.150 0.030 0.033 0.033 94.00% - AHD

695 JEMAK CONSTRUCTION & 
SUPPLY

32056 L AAA LA GE 24DL0101 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
Missing Links/New Roads 1. Atimonan - Mauban 

Road, Atimonan Section

Antimonan, 
Quezon

18-Oct-24 1st Quezon 4th 
DEO

LF 57,035,628.72 279 14-Mar-24 17-Dec-24 0 OG 0.400 0.300 0.150 0.030 0.033 0.033 94.60% - ONS

696 JEMAK CONSTRUCTION & 
SUPPLY

32056 L AAA LA GE 24DL0054 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
By-Pass and Diversion Roads 7. Plaridel By-Pass

Plaridel, Quezon 30-Nov-24 Final Quezon 4th 
DEO

LF 49,000,000.00 236 13-Mar-24 3-Nov-24 0 C 0.491 0.136 0.300 - - - 92.70% 89.76%
Very Satisfactory

ONS

697 JEMAK CONSTRUCTION & 
SUPPLY

32056 L AAA LA GE 24DM0062- Network Development Program- 
Construction of By-Pass and Diversion Roads, 

Unisan Diversion Road, Package 3

Unisan, Quezon 2-Dec-24 Final Quezon 3rd 
DEO

LF 49,000,000.00 229 7-Feb-24 22-Sep-24 0 C 0.487 0.151 0.300 - - - 93.80% 95.36%
Very Satisfactory

ONS

698 462 JEMAK CONSTRUCTION & 
SUPPLY / ADAD 

ENGINEERING SERVICES 
AND SUPPLY (Joint 

Venture)

JV-23-
12544

L AAA LA GE 24DM0012- Construction of Mabato- Pansoy 
Road

San Andres, 
Quezon

2-Dec-24 Final Quezon 3rd 
DEO

LF 62,725,000.00 226 14-Feb-24 26-Sep-24 15.71 C 0.493 0.140 0.300 - - - 93.30% 96.06%
Outstanding

AHD

699 463 JEMAK CONSTRUCTION & 
SUPPLY / LIBRIUS 

CONSTRUCTION AND 
SUPPLY CORPORATION 

(Joint Venture)

JV-23-
10542

L AAA MA GE 23DM0081- Construction of Flood Control 
Structures along Catanauan River, Package A

Catanauan, 
Quezon

2-Dec-24 Final Quezon 3rd 
DEO

LF 74,250,000.00 282 8-Sep-23 15-Jun-24 0 C 0.479 0.133 0.300 - - - 91.20% 93.12%
Very Satisfactory

ONS

700 464 JEMAK CONSTRUCTION & 
SUPPLY / N.T. SOTELO 
CONSTRUCTION AND 

SUPPLY CORPORATION 
(Joint Venture)

JV-23-
12540

L AAA LA GE 24DK0018- Organizational Outcome1: Ensure 
Safe and Reliable National Road System- Bridge 

Program- Rehabilitation/Major Repair of 
Permanent Bridges- Lubayat Br. (B03412LZ) 

along Mauban-Tignoan Rd

Real, Quezon 28-Nov-24 Final Quezon 1st 
DEO

LF 14,699,085.67 123 26-Feb-24 27-Jun-24 0 C 0.500 0.135 0.300 - - - 93.50% 91.58%
Very Satisfactory

ONS

701 465 JEPA CONSTRUCTION AND 
SUPPLIES

30375 L C SB GE 24CA0056 - Basic Infrastructure Program - Multi-
Purpose Building/Facilities to Support Social 

Services - Construction of Multi-Purpose 
Building, Barangay Calaylayan

Abucay, Bataan 22-Oct-24 1st Bataan 1st 
DEO

LF 14,538,547.61 180 21-May-24 16-Nov-24 8.01 OG 0.372 0.300 0.150 0.020 0.047 0.033 92.20% - AHD

702 466 JERCON TRADE 
CONSTRUCTION 
DEVELOPMENT 
CORPORATION

8816 L B SB GE 24PG0028 - Installation of Road Signs and 
Pavement Markings along Nueva Vizcaya - 
Ifugao - Mt. Province Road - K0292+125 to 

K0292+400, Barangay Poblacion West

Lamut, Ifugao 27-Nov-24 Final Ifugao 1st 
DEO

LF 197,780.68 39 2-Jul-24 9-Aug-24 0 C 0.411 0.200 0.300 - - - 91.10% 91.10%
Very Satisfactory

ONS

703 467 JERRY R. SANTIAGO 
CONSTRUCTION CORP.

18453 L B MA GB 24CF0068 - Asset Preservation Program - 
Construction / Upgrading / Rehabilitation of 
Drainage along National Roads - Secondary 

Roads - Nueva Ecija - Aurora Rd - K0142+745-
K0142+981, K0143+000-K0143+200, 

K0147+435.50-K0147+993, K0148+000 - 
K0148+045

Bongabon, 
Nueva Ecija

21-Oct-24 1st Nueva Ecija 
2nd DEO

LF 40,521,749.90 209 30-May-24 24-Dec-24 -2.21 OG 0.395 0.300 0.128 0.030 0.051 0.033 93.70% - DEL

704 468 JEUSMACK BUILDERS & 
CONSTRUCTION SUPPLY

42334 L B MA GE 24AJ0110 - Concreting of Sitio Navarro to 
Pangaskasan Kawayan Bugtong, Brgy. Ambuetel

Calasiao, 
Pangasinan

23-Oct-24 Final Pangasinan 
4th DEO

LF 14,529,501.96 124 24-Jun-24 25-Oct-24 27.4 C 0.485 0.133 0.300 - - - 91.80% 91.8%
Very Satisfactory

AHD

705 469 JFR CONSTRUCTION INC. 35890 L A MA GE 24IK0033 - Construction of Flood Control, 
Bucalan Bridge

Barangay 
Canduyocan, San 
Sebastian, Samar

10-Nov-24 1st Samar 2nd 
DEO

LF 96,414,360.49 406 23-Feb-24 3-Apr-25 -4.07 OG 0.341 0.300 0.109 0.022 0.043 0.033 84.80% - DEL
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706 JFR CONSTRUCTION INC. 35890 L A MA GE 22IJ0082 - OO2: Construction of Flood Control 
Structure along Pulid River

Calbayog City 7-Sep-24 Final Samar 1st 
DEO

LF 93,928,535.96 781 4-Mar-22 22-Apr-24 0 C 0.486 0.200 0.300 - - - 98.60% 91.94%
Very Satisfactory

ONS

707 JFR CONSTRUCTION INC. 35890 L A MA GE 23IK0077 - Construction of Multi-Purpose 
Building at Eastern Visayas Regional Science 

High School, Guindapunan

Catbalogan City, 
Samar

7-Sep-24 Final Samar 2nd 
DEO

LF 77,512,499.45 520 24-Jul-23 24-Dec-24 18.4 C 0.500 0.178 0.300 - - - 97.80% 97.8%
Outstanding

AHD

708 470 JGO BUILDERS 42627 L A MB GE 24IL0065 - Flood Management Program - 
Construction Maintenance of Flood Mitigation 
Structures and Drainage Systems, Construction 

of Flood Control Structure, Barangay Laboon

Maasin City, 
Southern Leyte

6-Nov-24 1st Southern 
Leyte 1st DEO

LF 96,500,000.00 403 13-Mar-24 19-Apr-25 54.95 OG 0.397 0.273 0.150 0.030 0.039 0.050 93.90% - AHD

709 JGO BUILDERS 42627 L B MB GE 24I00115 - Construction of Flood Control 
Structure along Diit River

Tacloban City 12-Nov-24 1st Regional 
Office No. VIII

LF 139,649,683.53 387 1-Apr-24 22-Apr-25 -2.06 OG 0.364 0.300 0.129 0.030 0.041 0.033 89.70% - DEL

710 471 JGO BUILDERS/ R.YAO 
CONSTRUCTION (Joint 

Venture)

JV-24-
14456

L B MA GE 24IM0051- Construction of Flood Control 
Structure, Barangay Palanog Water, Phase 2

Tacloban City 23-Nov-24 Final Tacloban City 
DEO

LF 96,419,743.33 269 17-May-24 9-Feb-25 45 C 0.491 0.200 0.300 - - - 99.10% 99.1%
Outstanding

AHD

711 472 JHARKHA CONSTRUCTION 
AND SUPPLY

41426 L B MA GE 24LF0008 - NRJ San Isidro - Campawan leading to 
Curtain Falls, Barangay Campawan

Baganga, Davao 
Oriental

9-Nov-24 Final Davao 
Oriental 1st 

DEO

LF 7,344,208.24 57 12-Feb-24 8-Apr-24 0 C 0.450 0.200 0.300 - - - 95.00% 95.00%
Very Satisfactory

ONS

712 JHARKHA CONSTRUCTION 
AND SUPPLY

41426 L B MA GE 23LF0094 - Construction of Flood Mitigation 
Structure along Surigao del Sur - Davao Oriental 

Coastal Road (Sta. Felomina - Cateel Section), 
Sta. 1541+000.00 - 1544+00.00

Cateel, Davao 
Oriental

27-Nov-24 Final Davao 
Oriental 1st 

DEO

LF 19,599,914.43 390 23-May-23 15-Jun-24 3.08 C 0.500 0.133 0.300 - - - 93.30% 93%
Very Satisfactory

AHD

713 473 JHARKHA CONSTRUCTION 
AND SUPPLY / O. G. 

SANTOS CONSTRUCTION 
(Joint Venture)

JV-24-
14395

L A MB GE 24LF0143 - Construction of Road, from 
Municipality of Baganga, Davao Oriental to 
Municipality of New Bataan, Davao De Oro

Baganga, Davao 
Oriental

8-Nov-24 1st Davao 
Oriental 1st 

DEO

LF 96,491,426.44 281 6-May-24 10-Feb-25 14.59 OG 0.380 0.259 0.150 0.020 0.043 0.050 90.20% - AHD

714 474 JHI CONSTRUCTION & 
SUPPLY

19317 L B MA GE 24AJ0088 - Construction of Box Culvert, Brgy. 
Pangpang

San Carlos City, 
Pangasinan

23-Oct-24 1st Pangasinan 
4th DEO

LF 4,949,969.71 253 29-Apr-24 6-Jan-25 3.12 OG 0.392 0.268 0.150 0.030 0.054 0.050 94.40% - AHD

715 475 JIIK CONSTRUCTION 
SERVICES

50966 L A MB GE 24E00013- Road Safety: Roadway Lighting - 
Installation of Roadway Lighting Structure along 
Mindoro West Coastal Rd - K0278 + 000 - K0278 
+ 532, K0278 + 660 - K0284 + 788, K0284 + 815 - 

K0287 + 680, K0287 + 806 - K0290 + 211, K0290 + 
249 - K0292 + 400, K02

Occidental 
Mindoro

15-Oct-24 1st Regional 
Office No. IV-

B

LF 279,480,906.03 360 9-Mar-24 3-Mar-25 46.02 OG 0.368 0.300 0.150 0.030 0.033 0.033 91.40% - AHD

716 JIIK CONSTRUCTION 
SERVICES

50966 L A SB GE 24OE0033 - Installation of Booster Pump at 
Estero de Maypajo (PNR Section) (Package 1B)

Tondo, Manila 
City

27-Nov-24 Final North Manila 
DEO

LF 141,715,719.73 150 13-Feb-24 11-Jul-24 0 C 0.498 0.168 0.300 - - - 96.60% 95.94%
Very Satisfactory

ONS

717 476 JIMWELL BUILDERS 44105 L B MA GE 24FM0020 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ Upgrading of 
Damaged Paved Roads - Secondary Roads -San 

Fernando North Road - K0016+573 - K0016+789, 
K0018+598 -K0018+935, K0019+000 - 

K0019+097, K0019+198 - K0019+284, K0019+726 
- K0019+816, K0021+182 - K0021+244

Jacinto, Masbate 14-Oct-24 1st Masbate 1st 
DEO

LF 40,535,282.99 226 6-May-24 17-Dec-24 24.44 OG 0.381 0.300 0.150 0.020 0.047 0.050 94.80% - AHD

718 JIMWELL BUILDERS 44105 L B MA GE 24FM0017 - Network Development Program - 
Construction of Missing Links/New Roads - San 

Fernando - San Jacinto - Monreal Road

San Jacinto, 
Masbate

1-Dec-24 Final Masbate 1st 
DEO

LF 48,249,943.33 257 25-Mar-24 6-Dec-24 8.72 C 0.497 0.200 0.300 - - - 99.70% 96.46%
Outstanding

AHD

719 477 JIT BUILDERS 42012 L C SB GE 24BK0073 - Asset Preservation Program - 
Rehabilitation / Reconstruction of National 

Roads with Slips, Slope Collapse, and Landslide - 
Secondary Roads - NRJ Villa Sur - San Pedro - 

Cabua-an - Ysmael - Disimungal Road - 
K0368+508 to K0368+766, K0368+1087 to

Maddela, 
Quirino

18-Oct-24 1st Quirino DEO LF 14,950,588.60 218 6-May-24 9-Dec-24 1.72 OG 0.384 0.273 0.150 0.020 0.033 0.050 91.00% - AHD

720 478 JJPR CONSTRUCTION 
SERVICES

53478 L A MB GE 24OE0017 - Construction of Retarding Basin at 
Estero De Binondo

Manila City 21-Oct-24 1st North Manila 
DEO

LF 138,487,571.30 347 8-Feb-24 19-Jan-25 5.46 OG 0.400 0.240 0.150 0.030 0.031 0.033 88.40% - AHD

721 JJPR CONSTRUCTION 
SERVICES

53478 L A SB GB 24OE0041 - Installation of Booster Pump at 
Estero dela Reina (Package 1b)

Binondo, Manila 
City

27-Nov-24 Final North Manila 
DEO

LF 144,066,590.09 150 13-Feb-24 11-Jul-24 49.49 C 0.493 0.158 0.300 - - - 95.10% 95.4%
Very Satisfactory

AHD

722 479 JJPR CONSTRUCTION 
SERVICES / JMRP 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-24-
13278

L A MB GE 24OE0168 - Construction of Retarding Basin at 
Estero dela Reina (Phase 13)

Tondo, Manila 
City

21-Oct-24 1st North Manila 
DEO

LF 122,683,119.47 342 20-Feb-24 26-Jan-25 2.24 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

723 480 JK2CS CONSTRUCTION & 
TRADING CORP.

40972 L B MA GB 23OB0479 - Construction of Concepcion Dos 
Multi-Purpose Building (NACIDA Incubator 

Facility) Phase 6

Marikina City 21-Nov-24 Final Metro Manila 
1st DEO

LF 48,146,521.64 255 28-Dec-23 7-Sep-24 1.3 C 0.500 0.143 0.300 - - - 94.30% 94.3%
Very Satisfactory

AHD

724 481 JM COLLERA KONSTRACT 42258 L B MA GE 24IF0101 - Repair/Rehabilitation of Slope 
Protection of Curva-Domonar Road

Ormoc City, 
Leyte

9-Nov-24 1st Leyte 4th DEO LF 94,700,000.00 300 11-Sep-24 7-Jul-25 46.62 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

725 JM COLLERA KONSTRACT 42258 L B MA GE 24IF0066 - Construction of Seawall, Barangay 
Poblacion

Albuera, Leyte 9-Nov-24 2nd Leyte 4th DEO LF 96,399,999.99 300 15-May-24 10-Mar-25 36.03 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

726 482 JOLAC'S CONSTRUCTION 19901 L B SB GE 24FJ0074- Local Program- Building and Other 
Structures- Multipurpose/ Facilities- National 

Building Program- Construction of Multipurpose 
Building- Cvonstruction of DPWH Masbate 3rd 

DEO (Extension III)

Dimasalang, 
Masbate

17-Oct-24 1st Masbate 3rd 
DEO

LF 19,389,426.56 177 8-Aug-24 31-Jan-25 5.55 OG 0.382 0.300 0.150 0.020 0.054 0.050 95.60% - AHD

727 483 JONIK TRADING & 
CONSTRUCTION / JASA GD 

2000 CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-23-
12805

L AAA MB GE 24G00007 - Construction or River Control at 
Barangay Poblacion Ilaya to Poblacion Ilawod

Maayon, Capiz 7-Nov-24 1st Regional 
Office No. VI

LF 146,679,979.99 385 8-Feb-24 26-Feb-25 1.1 OG 0.364 0.260 0.150 0.022 0.043 0.050 88.90% - AHD

728 484 JQD CONSTRUCTION AND 
GENERAL SERVICES

18852 L A MA GE 24IL002 - Network Development - Construction 
of By-Pass and Diversion Roads - Maasin City 

Coastal Bypass Road (West Bypass Road 
Segment 7)

Maasin City, 
Southern Leyte

6-Nov-24 1st Southern 
Leyte 1st DEO

LF 96,500,000.00 310 13-Mar-24 16-Jan-25 -1.72 OG 0.383 0.300 0.133 0.030 0.047 0.033 92.60% - DEL
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729 485 JT GAMOLO 
CONSTRUCTION, 
INCORPORATION

15759 L A MB GE 24KB0062 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide 
along Kibawe - Kandingilan - Kalilangan Road - 

K1584+730 - K1584+860, K1590+235 - 
K1690+285, K1590+466 - K1590+595

Kibawe and 
Kadingilan, 
Bukidnon

4-Nov-24 1st Bukidnon 2nd 
DEO

LF 64,760,794.75 300 16-May-24 11-Mar-25 4.46 OG 0.292 0.273 0.150 0.024 0.041 0.050 83.00% - AHD

730 JT GAMOLO 
CONSTRUCTION, 
INCORPORATION

15759 L A MB GE 24KB0199 - Construction of Farm-to-Mill Road, 
OAFLA Block Farm, Villa Ocaya, Kuya

Maramag, 
Bukidnon

4-Nov-24 1st Bukidnon 2nd 
DEO

LF 19,910,371.74 180 7-Jul-24 2-Jan-25 -2.83 OG 0.375 0.290 0.122 0.030 0.045 0.033 89.50% - DEL

731 486 JTC CRUZ CONSTRUCTION 
CO., INC.

32479 L AA MA GE 24OF0113 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - 

Congressional Ave. (S05262LZ) - K0010+(-199) - 
K0012+233

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 97,995,858.35 240 1-Apr-24 26-Nov-24 30.93 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

732 JTC CRUZ CONSTRUCTION 
CO., INC.

32479 L AA MB GE 24OG0100 - Construction of River Capacity 
Enhancement Structure along Lagarian Creek 

(Phase V)

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 48,511,912.85 270 26-Mar-24 20-Dec-24 1.74 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

733 487 JTM CONSTRUCTION / EGB 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-24-
14605

L B MA GE 24BD0097 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Assep 

Preservation Program - Preventive Maintenance - 
Primary Roads - Kalinga - Cagayan Road (Calanan 

- Enrile Section), K0437+(-055) - K0441+576, 
K0441+600 - K0444+214, K0444+315 - 

K0445+676

Enrile Section 10-Oct-24 Final Cagayan 3rd 
DEO

LF 144,599,540.21 298 29-May-24 22-Mar-25 81.8 C 0.500 0.136 0.300 - - - 93.60% 94.8%
Very Satisfactory

AHD

734 488 JUCONS CONSTRUCTION 
OPC

32051 L A MA GE 24I00074 - Convergence and Special Support 
Program: Sustainable Infrastructure Project 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures protecting Major/Strategic Public 
Buildings/Facilities – Construction of Pintuyan 

Shoreline Protection

Pintuyan, 
Southern Leyte

5-Nov-24 1st Southern 
Leyte 2nd 

DEO

LF 48,199,778.57 246 6-Mar-24 6-Nov-24 11.2 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

735 489 JUCONS CONSTRUCTION 
OPC / EZJONES 

CONSTRUCTION INC. (Joint 
Venture)

JV-24-
13894

L AAAA LB GE 24I00117 -SIPAG - Flood Mitigation Structures 
Protecting Public Infrastructures/Facilities - 

Construction of Seawall Protection along the 
Shorelines of Brgy. Sto. Niño, Barangay Sta. Fe, 

and Barangay Victory

Abuyog, Leyte 5-Nov-24 1st Regional 
Office No. VIII

LF 192,498,838.38 300 1-Apr-24 25-Jan-25 -2.95 OG 0.395 0.292 0.121 0.030 0.045 0.033 91.60% - DEL

736 490 JUPA CONSTRUCTION 23577 L A MB GE 24IJ0020 - Construction of Road Slope Protection 
Structure - Calbayog-Catarman Rd K0795 + 204 - 

K0795 + 455

Samar 4-Nov-24 1st Samar 1st 
DEO

LF 68,811,288.01 270 17-Apr-24 11-Jan-25 -2.3 OG 0.400 0.300 0.127 0.022 0.027 0.033 90.90% - DEL

737 491 JURIS CONSTRUCTION & 
BUILDERS

37443 L C SB GE 24BK0029 - Basic Infrastructure Program (BIP) - 
Access Roads and/or Bridges from the National 

Road/s leading to Major / Strategic Public 
Buildings / Facilities - Construction of San 

Benigno Road, Barangay San Benigno

Aglipay, Quirino 19-Oct-24 1st Quirino DEO LF 4,947,930.93 271 8-Feb-24 4-Nov-24 -5.05 OG 0.351 0.294 0.099 0.030 0.047 0.033 85.40% - DEL

738 492 JUSTBILT BUILDERS 39754 L B MA GE 24FD0041 - Construction of Riverbank 
Protection Structure along Bigaan River

Malubago 
Section, Sipocot, 

Camarines Sur

17-Oct-24 1st Camarines 
Sur 1st DEO

LF 97,269,525.45 358 7-May-24 29-Apr-25 48.31 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

739 493 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24BF0060 - Organizational Outcome 2: Flood 
Management Program - 

Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 

Rivers - Construction of Mallig River Flood 
Control Project, Barangay Santiago, Sta. 0+000 - 

Sta. 0+800

Quirino, Isabela 23-Oct-24 1st Isabela 2nd 
DEO

LF 96,489,687.80 339 13-May-24 16-Apr-25 23.02 OG 0.397 0.240 0.150 0.030 0.045 0.050 91.20% - AHD

740 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24BF0043 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 

Rivers - Construction of Slope Protection 
Structure for Cagayan River Basin, Magat River, 

Aplat Section, Package 1

Aurora, Isabela 23-Oct-24 1st Isabela 2nd 
DEO

LF 144,742,103.91 389 17-Jul-24 9-Aug-25 14.7 OG 0.383 0.248 0.150 0.030 0.048 0.050 90.90% - AHD

741 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24BG0229 - Organizational Outcome 2: Protect 
Lives and Poperties Against Major Floods - Flood 

Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Ganano River F

Alicia, Isabela 16-Oct-24 1st Isabela 3rd 
DEO

LF 95,302,720.88 327 22-Aug-24 14-Jul-25 51.61 OG 0.356 0.286 0.150 0.030 0.048 0.050 92.00% - AHD

742 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24BG0179 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Proncipal Rivers - 
Construction of Pinacanauan R

Benito Soliven, 
Isabela

15-Oct-24 1st Isabela 3rd 
DEO

LF 96,849,990.15 270 6-Aug-24 2-May-25 45.93 OG 0.323 0.240 0.150 0.030 0.047 0.050 84.00% - AHD

743 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24BG0115 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Pinacanauan R

Benito Soliven, 
Isabela

15-Oct-24 1st Isabela 3rd 
DEO

LF 96,480,636.72 272 24-Jun-24 22-Mar-25 31.53 OG 0.347 0.244 0.150 0.030 0.048 0.050 86.90% - AHD

744 494 JWU CONSTRUCTION AND 
SUPPLY / ALGO 

CONSTRUCTION AND 
POWER DEVELOPMENT, 

INC. (Joint Venture)

JV-24-
13958

L B MA GE 24BG0092 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of River Flood C

Alicia, Isabela 16-Oct-24 1st Isabela 3rd 
DEO

LF 96,442,247.44 324 15-Jul-24 3-Jun-25 10.34 OG 0.392 0.242 0.150 0.030 0.035 0.050 89.90% - AHD
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745 JWU CONSTRUCTION AND 
SUPPLY / ALGO 

CONSTRUCTION AND 
POWER DEVELOPMENT, 

INC. (Joint Venture)

JV-24-
14102

L B MA GE 24BF0054 - Organizational Outcome 2: Flood 
Management Program - Construction / 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers - 

Construction of Mallig River Flood Control 
Project, Barangay San Juan, Phase II, Sta. 1+100 

to Sta. 1+900

Quirino, Isabela 30-Oct-24 Final Isabela 2nd 
DEO

LF 96,470,259.43 339 15-Apr-24 19-Mar-25 40.61 C 0.500 0.135 0.300 - - - 93.50% 93.56%
Very Satisfactory

AHD

746 495 KANAWAY BUILDERS 
CORPORATION

37886 L A MB GE 24L00096 - Construction of Concrete Revetment 
along Tagum - Libuganon River Basin - Package 1

Carmen, Davao 
Del Norte

13-Nov-24 1st Regional 
Office No. XI

LF 131,877,669.50 331 11-Apr-24 7-Mar-25 20.17 OG 0.380 0.300 0.150 0.020 0.039 0.033 92.20% - AHD

747 KANAWAY BUILDERS 
CORPORATION

37886 L B MA GE 23LG0036 - Construction of Flood Mitigation 
Structure, Barangay Dahican to Barangay Bobon

Mati City, Davao 
Oriental

2-Dec-24 Final Davao 
Oriental 2nd 

DEO

LF 72,376,082.23 512 30-Mar-23 22-Aug-24 0 C 0.497 0.177 0.300 - - - 97.40% 95.75%
Very Satisfactory

ONS

748 496 KATHA BUILDERS & 
SUPPLIES INC. / 
MILESTONE 888 

CONSTRUCTION INC. (Joint 
Venture)

JV-23-
12343

L AA MB GE 24BC0013 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Paving of 
Unpaved Roads - Tertiary Roads - Jct. Logac - 

Lasam - Gagabutan Road (S00656LZ) Chainage 
3045 - Chainage 4738

Rizal, Cagayan 18-Oct-24 1st Cagayan 2nd 
DEO

LF 46,060,000.00 268 7-Feb-24 31-Oct-24 -4.95 OG 0.390 0.300 0.100 0.030 0.044 0.033 89.70% - DEL

749 497 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE 24IE0033 - Construction of Tide Protection 
Embankment, Barangay Poblacion del Norte

Villaba, Leyte 12-Nov-24 Final Leyte 3rd 
DEO

LF 48,899,611.47 305 7-Mar-24 5-Jan-25 17.7 C 0.485 0.200 0.300 - - - 98.50% 89.86%
Very Satisfactory

AHD

750 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE 24IE0062 - Road Concreting, Brgy. Cantonghao 
to Malobag

Calubian, Leyte 12-Nov-24 2nd Leyte 3rd 
DEO

LF 48,899,461.59 138 16-May-24 30-Sep-24 -3.64 OG 0.398 0.300 0.114 0.030 0.043 0.033 91.80% - DEL

751 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE 24IC0067 - Construction of Flood Mitigation 
Structure - Construction of Flood Control along 

Binahaan River, Barangay San Joaquin

Palo, Leyte 4-Nov-24 1st Leyte 1st DEO LF 96,399,034.28 344 15-Feb-24 23-Jan-25 -4.06 OG 0.393 0.293 0.109 0.030 0.047 0.033 90.50% - DEL

752 498 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES / 

BUILDTRON 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-24-
14426

L B MA GE 24IG0081 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse, and Landslide-Primary 

Roads-Tacloban-Baybay-South Road-K0993+000-
K0993+200

Brgy. 
Monteverde, 
Baybay City, 

Leyte

7-Nov-24 1st Leyte 5th DEO LF 39,818,619.54 229 6-May-24 20-Dec-24 0.07 OG 0.398 0.300 0.150 0.030 0.043 0.033 95.40% - AHD

753 499 KCS CONSTRUCTION AND 
SUPPLY

19641 L B MA GE 23FN0022- Convergence and Social Support 
Program- Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)- Access Roads and/or 
Bridges from the Nationa Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Bagoladio Suburban Road (Sta. 
2+489.00 - Sta. 4+960.00)

Bula, Camarines 
Sur

3-Dec-24 Final Camarines 
Sur 5th DEO

LF 71,973,532.35 576 11-Apr-23 6-Nov-24 0 C 0.500 0.183 0.300 - - - 98.30% 95.15%
Very Satisfactory

ONS

754 KCS CONSTRUCTION AND 
SUPPLY

19641 L B MA GE 24FF0045 - 002: Construction/Maintenance of 
Flood/Mitigation Structures and Drainage 
Systems - Construction of Flood Mitigation 

Structure, Barangay San Bernardino

Calabanga, 
Camarines Sur

28-Nov-24 Final Camarines 
Sur 3rd DEO

LF 95,524,195.25 250 8-Apr-24 13-Dec-24 2.87 C 0.412 0.200 0.300 - - - 91.20% 94.5%
Very Satisfactory

AHD

755 500 KEASCIA CONSTRUCTION & 
SUPPLY

32942 L A SB GE 24DC0102 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Construction / Upgrading 
/ Rehabilitation of Drainage along National 

Roads - Secondary Roads, Tanauan - Talisay - 
Tagaytay Road - K0068+885 - K0069+200

Tanauan City, 
Batangas

15-Oct-24 1st Batangas 3rd 
DEO

LF 75,272,764.00 300 22-May-24 17-Mar-25 0.52 OG 0.388 0.299 0.150 0.024 0.035 0.050 94.60% - AHD

756 501 KENBE CONSTRUCTION & 
SUPPLY

34290 L A LB GE 24GK0136- Construction of Access Road leading 
to Pacol Falls, Alimatoc Rice Terraces & Prayer 

Mountain

Cadiz City, 
Negros 

Occidental

6-Nov-24 1st Negros 
Occidental 1st 

DEO

LF 24,500,000.00 184 4-Jun-24 4-Dec-24 -2.25 OG 0.359 0.300 0.128 0.024 0.048 0.033 89.20% - AHD

757 KENBE CONSTRUCTION & 
SUPPLY

34290 L A MA GE 24GN0063- Widening of Permanent Bridges - 
Ayungon Bridge (B00553NR) along Don Jorge 

Araneta - Ayungon - Yungue - Gurrea - La Carlota 
City Road

City of Bago and 
City of La 

Carlota, Negros 
Occidental

12-Nov-24 1st Negros 
Occidental 

4th DEO

LF 31,653,990.00 316 11-Apr-24 20-Feb-25 20.83 OG 0.342 0.258 0.150 0.030 0.041 0.050 87.10% - AHD

758 502 KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MA GE 24GQ0008- Repair/Rehabilitation of Drainage 
Structure along Bacolod North Rd (S00425NR)- 

K0139+853- K0141+882

San Carlos City, 
Negros 

Occidental

8-Nov-24 1st Negros 
Occidental 

5th DEO

LF 34,042,035.18 168 5-Jul-24 19-Dec-24 -3.7 OG 0.215 0.277 0.113 0.030 0.049 0.033 71.70% - AHD

759 KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MB GE 24HM0098 - Concreting of Brgy. Taculing FMR, 
Brgy. Taculing

Larena, Siquijor 7-Nov-24 Final Siquijor DEO LF 4,975,000.00 46 9-May-24 23-Jun-24 22 C 0.485 0.149 0.300 - - - 93.40% 93.4%
Very Satisfactory

AHD

760 503 KGB ENGINEERING AND 
CONSTRUCTION

40894 L B MA GE 24EB0103- Rehabilitation/Reconstruction/ 
Upgrading of Damaged Paved Roads- Secondary 
Roads- Mindoro West Coastal Road- K0412+305- 

K0412+781

Mamburao, 
Occidental 
Mindoro

16-Oct-24 Final Mindoro 
Occidental 

DEO

LF 8,819,541.63 84 14-Jun-24 5-Sep-24 39.9 C 0.371 0.200 0.300 - - - 87.10% 87.1%
Satisfactory

AHD

761 504 KING EIGHT BUILDERS AND 
SUPPLY

37325 L A MB GB 24OB0268 - Construction of Multi-Purpose 
Building, Barangay Little Baguio,  Phase 3

San Juan City 14-Oct-24 1st Metro Manila 
1st DEO

LF 78,011,497.09 300 8-Mar-24 1-Jan-25 0.1 OG 0.396 0.300 0.150 0.030 0.047 0.050 97.30% - AHD

762 505 KING EIGHT BUILDERS AND 
SUPPLY / IRONCUE 

CONSTRUCTION AND 
SUPPLY INC. (Joint 

Venture)

JV-24-
14209

L A MB GB 24OD0201 - Construction (Completion) of Multi-
Purpose Building, PUP North Caloocan City 

Campus Academic Building (Phase 3)

Caloocan City 18-Oct-24 1st Metro Manila 
3rd DEO

LF 97,501,783.32 330 26-Apr-24 21-Mar-25 3.47 OG 0.400 0.256 0.150 0.030 0.033 0.050 91.90% - AHD

763 506 KIR KONSTRUCTICON 
BUILDERS AND SUPPLY 

INC.

44545 L B MA GE 24EF0052 - Widening of Permanent Bridges 
Malanap Br. (B00061PW) along Puerto Princesa 

South Rd

Sofronio 
Española, 
Palawan

15-Oct-24 1st Palawan 2nd 
DEO

LF 61,371,713.80 344 14-Feb-24 22-Jan-25 5.71 OG 0.391 0.270 0.150 0.030 0.039 0.050 93.00% - AHD

764 507 KIT'Z CONSTRUCTION AND 
SUPPLY

36392 L D SB GE 24GG0168 - Construction of Drainage Structure 
along Road - Iloilo - Capiz Road (Old Route) - 

K0059+(-848) - K0059+571

Iloilo 4-Nov-24 1st Iloilo 2nd DEO LF 23,519,251.49 331 11-Mar-24 4-Feb-25 4.62 OG 0.392 0.300 0.150 0.022 0.029 0.050 94.30% - AHD
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765 508 KLDS TRADING AND 
CONSTRUCTION

28091 L B MA GE 24DQ0044 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Assset 
Preservation Program - Preventive Maintenance - 

Primary Roads - Juanito R. Remulla, Sr. Rd - 
K0035+(-485) - K0035+051, K0035 687 - 

K0035+792 and Organizational Outcome 1: 
Ensure Safe and Reliable National Road System - 

Asset Preservation Program - Preventive 
Maintenance - Secondary Roads - Cavite - 

Batangas Rd - K0030+038 - K0030+255, 
K0033+693 - K0034+246

Dasmariñas City, 
Cavite

29-Nov-24 Final Cavite 3rd 
DEO

LF 110,137,277.92 165 25-Apr-24 6-Oct-24 43.67 C 0.318 0.149 0.300 - - - 76.70% 88.10%
Satisfactory

AHD

766 509 KLDS TRADING AND 
CONSTRUCTION / T.E. 

TRINIDAD CONSTRUCTION 
(Joint Venture)

JV-23-
9928

L B MA GE 23D00123 - FY 2023 DPWH INFRASTRUCTURE 
PROGRAM Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods- Flood 
Management Program Construction/ 

Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Revetment 
along San Isidro River, Phase 1, Brgy. Maderan

General Mariano 
Alvarez, Cavite

29-Nov-24 Final Regional 
Office No. IV-

A

LF 106,148,617.70 422 27-Mar-23 21-May-24 0 C 0.500 0.133 0.300 - - - 93.30% 93.69%
Very Satisfactory

ONS

767 510 KM88 CONSTRUCTION INC 41871 L A MA GE 24FK0046- Cluster X - Convergence and Special 
Support Program (CSSP)- Basic Infrastructure 
Program (BIP) - Access Roads and/or Bridges 
from the National Road/s leading to Major/ 

Strategic Public Buildings/ Facilities - 1.) 
Construction of San Ramon Circumferential Road 

- 2.) Construction of Road, Brgy. Gura - Brgy/ 
Bayawas 3.) Construction of Road, Brgy. 

Girawan

Donsol, 
Sorsogon

19-Oct-24 1st Sorsogon 1st 
DEO

LF 86,409,658.34 269 17-May-24 9-Feb-25 41.82 OG 0.395 0.258 0.150 0.010 0.057 0.050 92.00% - AHD

768 KM88 CONSTRUCTION INC. 41871 L A MA GE 24FK0011 - Cluster IV - Convergence and Special 
Support Program (CSSP) - Basic Infrastructure 

Program (BIP)  - 1.) Construction of Road, 
Barangay Bayawas, Pilar, 2.) Construction of 
Road Barangay Sibago Circumferential Road, 

Donsol,  3.) Construction of Road, Sitio Bacolod, 
Barangay Esperanza to Barangay Salvacion, Pilar, 

4.) Construction of Road, Sitio Bulabog, 
Barangay Dapdap, Pilar, 5.) Construction of 

Road, Sitio Sto. Cristo to Sitio Hipanao, Barangay 
Del Rosario, Pilar

Sorsogon 29-Nov-24 Final Sorsogon 1st 
DEO

LF 49,499,945.10 225 15-Feb-24 26-Sep-24 0 C 0.500 0.154 0.300 - - - 95.40% 89.94%
Very Satisfactory

ONS

769 511 KOUKEN CONSTRUCTION 26573 L B SB GE 24HJ0090 - Basic Infrastructure Program: Multi-
Purpose Buildings/Facilities to Support Social 

Services - Major/Strategic Public 
Buildings/Facilities Structural and Resilience 

Program - Construction of Public Building

La Libertad, 
Negros Oriental

5-Nov-24 1st Negros 
Oriental 1st 

DEO

LF 13,762,236.22 392 7-Feb-24 4-Mar-25 21.76 OG 0.397 0.300 0.150 0.030 0.039 0.033 94.90% - AHD

770 512 KOUZBARY BUILDERS 36446 L AAA LA GE 24I00024 - Construction of Missing Links/New 
Roads, Mahaplag - Hilongos Road, Package 1

Leyte 7-Nov-24 1st Regional 
Office No. VIII

LF 240,110,179.95 360 6-Mar-24 28-Feb-25 16.87 OG 0.393 0.300 0.150 0.030 0.047 0.033 95.30% - AHD

771 KOUZBARY BUILDERS 36446 L AAA MB GE 24K00003-Construction of Flood Mitigation 
Structure at Ramitan River, Picong

Lanao del Sur 13-Nov-24 1st Regional 
Office No. X

LF 57,902,137.61 420 18-Apr-24 11-Jun-25 28.11 OG 0.377 0.300 0.150 0.030 0.049 0.050 95.60% - AHD

772 KOUZBARY BUILDERS 36446 L AAA LA GE 24KM0044 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

along Overton-Buru-un Boundary Road, 
K1533+313-K1533+380, 1534+840-1535+000

Iligan City, Lanao 
Del Norte

6-Nov-24 1st Iligan City 
DEO

LF 47,525,972.61 254 27-May-24 4-Feb-25 16.27 OG 0.343 0.300 0.150 0.024 0.046 0.050 91.30% - AHD

773 KOUZBARY BUILDERS 36446 L AAA LA GE 24KM0056 - Construction of Bypass and 
Diversion Roads at Iligan City-Cagayan De Oro 

City Alternate Route (Digkilaan - Bulua Section) 
Package II

Iligan City, Lanao 
Del Norte

6-Nov-24 1st Iligan City 
DEO

LF 47,401,392.57 237 9-May-24 31-Dec-24 6.76 OG 0.389 0.277 0.150 0.030 0.048 0.050 94.40% - AHD

774 513 KOUZBARY BUILDERS / 
M.M.A. ACHIEVER 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
11054

L AAA LA GE 21Z00020 - Contract Package 5 - Slope 
Protection (Marawi - Bito Road) Upper and 
Lower Slopes: TR-28 Rehabilitation of Road 

along Marawi - Bito Road; and TR-29 
Rehabilitation of Lasureco Road

Marawi City 27-Nov-24 1st UPMO Roads 
Management 

Cluster II 
(Multilateral)

FA 200,600,000.00 499 22-Aug-23 1-Jan-25 0.05 OG 0.397 0.300 0.150 0.030 0.042 0.050 96.90% - AHD

775 514 KRB CONSTRUCTION 34197 L B MA GE 24AE0010 - 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Tertiary Roads - 
Bacnotan - Luna - Balaoan Road, K0292+500 to 

K0292+700

Bacnotan, La 
Union

14-Oct-24 1st La Union 1st 
DEO

LF 25,890,001.03 235 15-May-24 4-Jan-25 1.22 OG 0.395 0.300 0.150 0.020 0.041 0.050 95.60% - AHD

776 515 KS AGAD CONSTRUCTION 41208 L D SB GB 24JG0021 - Basic Infrastructure Program (BIP)- 
Multi-Purpose Buildings/Facilities to Support 
Social Services- Construction of Multi-Purpose 

Building, New Mirapao Elementary School, 
Barangay Ignacio Garrata (New Mirapao), 

Municipality of Dinas

Zamboanga del 
Sur

29-Nov-24 Final Zamboanga 
del Sur 2nd 

DEO

LF 14,839,779.20 132 11-Mar-24 20-Jul-24 0 C 0.482 0.200 0.300 - - - 98.20% 92.53%
Very Satisfactory

ONS

777 KS AGAD CONSTRUCTION 41208 L D SB GE 24JI0010 - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations - 
Construction of the Naga - Naga Calades Tourism 

Access Road

Alicia, 
Zamboanga 

Sibugay

12-Nov-24 Final Zamboanga 
Sibugay 1st  

DEO

LF 9,552,765.64 71 28-Feb-24 8-May-24 -1.69 C 0.500 0.200 0.249 - - - 94.90% 94.9%
Very Satisfactory

ONS

778 516 KYLE CONSTRUCTION 
SERVICES/ AST BUILDERS 

(Joint Venture)

43199 L A MA GE 23HH0078- 002: Protect Lives and Properties 
Against Major Floods- Flood Management 

Program- Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers- Construction of Flood 
Mitigation Structure along Mananga River, 

Barangay Bonbon

Cebu City 10-Oct-24 Final Cebu City 
DEO

LF 86,697,376.14 283 19-Apr-23 26-Jan-24 0.6 C 0.475 0.200 0.300 - - - 97.50% 97.5%
Outstanding

AHD
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779 KYLE CONSTRUCTION 
SERVICES/ AST BUILDERS 

(Joint Venture)

43199 L A MA GE 23HH0020- 002: Protect Lives and Properties 
Against Major Floods- Flood Management 

Program- Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers- Construction of Flood 
Mitigation Structure along Mananga River, 

Barangay Bonbon

Cebu City 10-Oct-24 1st Cebu City 
DEO

LF 96,420,000.00 273 29-Feb-24 27-Nov-24 -0.89 OG 0.400 0.300 0.141 0.024 0.057 0.033 95.50% - DEL

780 517 L.N. SALVADOR 
CONSTRUCTION CORP.

16661 L B MA GE 24ED0036- Construction of Puerto Galera Urban 
Drainage System, Brgy. San Isidro

Puerto Galera, 
Oriental 
Mindoro

18-Oct-24 1st Mindoro 
Oriental DEO

LF 53,074,970.85 360 8-Feb-24 1-Feb-25 19.24 OG 0.382 0.246 0.150 0.030 0.046 0.050 90.40% - AHD

781 518 L.N.R. CONSTRUCTION 14148 L A MA GE 24IF0009 - Widening of Permanent Bridges Coob 
Br. (B00293LT) along Dayhagan - Salvacion - 

Coob-Libertad

Ormoc City 9-Nov-24 1st Leyte 4th DEO LF 29,103,291.59 246 12-Feb-24 14-Oct-24 0.3 OG 0.375 0.300 0.150 0.030 0.051 0.050 95.60% - AHD

782 519 L.P.O. ENTERPRISES 20730 L B MA GB 24HO0084 - Convergence and Special Support 
Program / Basic Infrastructure Program (BIP) / 
Multi-Purpose Buildings / Facilities to Support 

Social Services - Rehabilitation of Various Multi-
Purpose Buildings in Zone 68 - 89

Manila City 17-Oct-24 1st South Manila 
DEO

LF 29,062,144.04 360 6-May-24 30-Apr-25 27.65 OG 0.399 0.298 0.150 0.030 0.047 0.033 95.70% - AHD

783 L.P.O. ENTERPRISES 20730 L B MA GB 24DP0092 - CSSP - Basic Infrastructure Program 
(BIP) - Multi-Purpose Buildings/Facilities to 

Support Social Services - Costruction of Multi-
Purpose Buildings, Barangay Masiit

Calauan, Laguna 15-Oct-24 1st Laguna 3rd 
DEO

LF 29,693,058.41 240 18-Jun-24 12-Feb-25 5.88 OG 0.367 0.300 0.150 0.030 0.033 0.033 91.30% - AHD

784 520 L.R. TIQUI BUILDERS, INC. 13810 L AAAA LB GB 21Z00006 - Contract Package - 5, Resettlement 
Site Development under Cavite Industrial Area 
Flood Risk Management Project (CIA-FRIMP), 

JICA Loan No. PH-P265

Province of 
Cavite

2-Dec-24 1st UPMO Flood 
Control 

Management 
Cluster

LF 299,522,296.14 1290 28-Jan-22 9-Aug-25 25.42 OG 0.399 0.239 0.150 0.022 0.041 0.050 90.10% - AHD

785 L.R. TIQUI BUILDERS, INC. 13810 L AAAA LB GE 24C00319 - Asset Preservation Program-
Preventive Maintenance-Primary Roads, Daang 

Maharlika (LZ)

Province of 
Bulacan

16-Oct-24 1st Regional 
Office No. III

LF 103,312,900.00 180 10-Jun-24 6-Dec-24 18.69 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

786 521 L.R. TIQUI BUILDERS, INC. / 
722 CONSTRUCTION, INC. 

(Joint Venture)

JV-23-
12441

L AAAA LB GE 24CD0036 - Rehabilitation of Santa Clara to 
Lalakhan Road

Santa Maria, 
Bulacan

15-Oct-24 1st Bulacan 2nd 
DEO

LF 95,041,052.98 224 21-Feb-24 1-Oct-24 37.45 OG 0.400 0.300 0.150 0.030 0.041 0.033 95.40% - AHD

787 522 L.R. TIQUI BUILDERS, INC. / 
M3 KONSTRACT 

CORPORATION (Joint 
Venture)

JV-23-
12484

L AAAA LB GE 24CD0045 - Rehabilitation of Pintong Bato - 
Tigbe Road

Santa Maria, 
Bulacan

15-Oct-24 1st Bulacan 2nd 
DEO

LF 95,045,966.18 260 21-Feb-24 6-Nov-24 4.69 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

788 523 L.S.D.  CONSTRUCTION 
AND SUPPLIES

08980 L AAA LB GE 24JD0003 - Road Widening - Primary Roads, 
Sindangan - Liloy Rd - K1962+174 - K1962+638, 

K1962+657 - K1964+472

Zamboanga del 
Norte

5-Nov-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 70,530,427.28 338 17-Apr-24 20-Mar-25 -0.32 OG 0.382 0.300 0.147 0.024 0.044 0.033 93.00% - DEL

789 524 L.V. LEDESMA 
CONSTRUCTION, INC.

34473 L AAA MA GE 23LF0092 - Benigno S. Aquino Jr. National 
Highway K1574+100 - K1574+250 - K1574+350 - 

K1574+580

Cateel, Davao 
Oriental

27-Nov-24 Final Davao 
Oriental 1st 

DEO

LF 95,498,989.85 428 17-Apr-23 17-Jun-24 0 C 0.498 0.136 0.300 - - - 93.40% 91.54%
Very Satisfactory

ONS

790 525 LAKEWOOD 
CONSTRUCTION COMPANY

05294 L A MA GE 24JI0013 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations- 

National Road Junction leading to Mali Little 
Baguio Eco Tourism Park

Imelda, 
Zamboanga 

Sibugay

28-Nov-24 Final Zamboanga 
Sibugay 1st  

DEO

LF 29,346,055.43 163 4-Mar-24 13-Aug-24 13.1 C 0.492 0.161 0.300 - - - 95.30%
93.5%

Very Satisfactory

AHD

791 526 LAMASIA BUILDERS AND 
SUPPLY CORPORATION

42589 L AAA MA GB 24CJ0029 - Constructionnof Slope Protection 
Structure along Bayating River (Segment I), Sta. 

Ignacia

Tarlac City, 
Province of 

Tarlac

18-Oct-24 Final Tarlac 1st 
DEO

LF 50,000,000.00 181 26-Jan-24 24-Jul-24 0 C 0.500 0.200 0.300 - - - 100.00% 99.28%
Outstanding

ONS

792 LAMASIA BUILDERS AND 
SUPPLY CORPORATION

42589 L AAA MA GB 24CJ0246 - Construction of San Manuel - Villasis 
Diversion Road (Segment C)

Province of 
Tarlac

18-Oct-24 1st Tarlac 1st 
DEO

LF 96,500,000.00 283 29-Feb-24 7-Dec-24 3.79 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

793 527 LANAO BUILDER AND 
ENTERPRISES

15982 L AA MB GE 24KG0035 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Iligan City-Marawi 
City Road K1536+(-635)-K1536+500, K1545+312-
K1546+000, K1553+665-K1554+207, K1554+281-

K1554+331

Lanao del Norte 6-Nov-24 1st Lanao del 
Norte 1st 

DEO

LF 70,917,834.76 297 20-May-24 12-Mar-25 4.11 OG 0.326 0.251 0.150 0.024 0.029 0.050 83.00% - AHD

794 LANAO BUILDER AND 
ENTERPRISES

15982 L AA MB GE 23KG0023 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Linamon-
Zamboanga Road K1546+000-K1546+306, 

K1547+775-K1548+000, K1566+000-K1566+261, 
K1566+728-K1566+759, K1567+710-K1567+734, 

K1567+754.5-K1567+769, K1569+000-
K1569+800, K1585+571-K1585+728

Kolambugan, 
Lanao Del Norte

5-Nov-24 1st Lanao del 
Norte 1st 

DEO

LF 58,183,696.58 251 20-May-24 25-Jan-25 8.02 OG 0.367 0.241 0.150 0.024 0.041 0.050 87.30% - AHD

795 LANAO BUILDER AND 
ENTERPRISES

15982 L AA MB GE 23K00271 - Construction of Missing Links / 
LDNICR Salvador - Sapad - Nunungan Road, 

Package 8

Lanao del Norte 27-Nov-24 Final Regional 
Office No. X

LF 115,067,346.59 300 10-Jul-23 4-May-24 0 C 0.500 0.133 0.300 - - - 93.30% 89.22%
Very Satisfactory

ONS

796 LANAO BUILDER AND 
ENTERPRISES

15982 L AA MB GE 23KF0074 - Bridge Program - Replacement of 
Permanent Weak Bridges Maranding Bridge 

(B00967MN) along Linamon - Zamboanga Road

Lala, Lanao del 
Norte

27-Nov-24 Final Lanao del 
Norte 2nd 

DEO

LF 72,872,079.05 379 30-May-23 11-Jun-24 0 C 0.500 0.133 0.300 - - - 93.30% 95.34%
Very Satisfactory

ONS

797 528 LANAO BUILDER AND 
ENTERPRISES / U.M.D. 
CONSTRUCTION (Joint 

Venture)

JV-23-
12319

L AA MA GE 24KF0025 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems, Construction 

of Revetment / Riverbank Protection at Ilian 
Bridge, along Bauyan Riverstream, Upstream 

(R/S), Sta.0+000 to Sta.0+200

SND, Lanao del 
Norte

27-Nov-24 Final Lanao del 
Norte 2nd 

DEO

LF 48,869,498.05 234 16-Feb-24 6-Oct-24 1.43 C 0.500 0.133 0.300 - - - 93.30% 93.54%
Very Satisfactory

AHD

798 529 LANOY CONSTRUCTION 35289 L A MA GE 24ID0034 - Flood Management Program-
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers-Construction of Binahaan Flood Control 

Structure Binahaan River Basin

Pastrana,Leyte 4-Nov-24 1st Leyte 2nd 
DEO

LF 66,889,671.57 258 23-Feb-24 6-Nov-24 -7.85 OG 0.395 0.300 0.072 0.020 0.045 0.033 86.50% - DEL
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799 LANOY CONSTRUCTION 35289 L A MA GE 24IG0041 - Network Development - 
Construction of By-Pass and Diversion Roads - 

Abuyog By-Pass Road

Abuyog, Leyte 7-Nov-24 Final Leyte 5th DEO LF 47,482,176.00 210 18-Mar-24 13-Oct-24 0 C 0.489 0.200 0.300 - - - 98.90% 86.84%
Satisfactory

ONS

800 LANOY CONSTRUCTION 35289 L A MA GE 24IG0027 - Construction of Access Road Leading 
to Inayupan Peak

Javier, Leyte 7-Nov-24 1st Leyte 5th DEO LF 49,296,985.92 300 10-Apr-24 3-Feb-25 0.39 OG 0.400 0.300 0.150 0.020 0.039 0.033 94.20% - AHD

801 530 LARSEN-DUTCHER 
CONSTRACTOR 
CORPORATION

29172 L A MA GE 24OG0008 - Rehabilitation of Road, Barangay 
Matandang Balara, Phase II

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 27,584,183.70 318 8-Feb-24 21-Dec-24 0.77 OG 0.397 0.300 0.150 0.030 0.039 0.033 94.90% - AHD

802 LARSEN-DUTCHER 
CONSTRACTOR 
CORPORATION

29172 L A MB GB 24OD0130-Contruction of Multi-Purpose 
Building, Phase 2, Barangay Lawang Bato

Valenzuela City 18-Oct-24 1st Metro Manila 
3rd DEO

LF 97,673,542.47 330 12-Mar-24 4-Feb-25 2.43 OG 0.400 0.300 0.150 0.022 0.058 0.050 98.00% - AHD

803 531 LASENT CONSTRUCTION 
AND SUPPLY

46592 L D SB GE 24DJ0133-Convergence and Special Support 
Program: Basic Infrastructure Program (BIP)-
Public Water Supply System, Installation and 

Supply of Water Line (Level II), Brgy. Mangilag 
Sur

Candelaria, 
Quezon

29-Nov-24 Final Quezon 2nd 
DEO

LF 1,980,000.00 90 10-May-24 7-Aug-24 0 C 0.500 0.157 0.300 - - - 95.70% 95.70%
Very Satisfactory

ONS

804 532 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA MB GE 24IA0102 - Construction of Mapula Flood 
Control along Cabibihan - Victory Road, Phase II, 
Barangay Cabibihan (124.557880⁰, 11.57395⁰ - 

124.561519⁰, 11.580924⁰)

Caibiran, Biliran 11-Nov-24 2nd Biliran DEO LF 96,055,210.60 316 28-Mar-24 6-Feb-25 35.33 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

805 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA LA GE 24NH0069 - Construction/Completion of Bridge 
at Sitio Batas, Barangay San Roque

San Miguel, 
Surigao del Sur

9-Nov-24 1st Surigao del 
Sur 1st DEO

LF 48,704,339.85 275 14-Jun-24 15-Mar-25 -4.92 OG 0.400 0.300 0.101 0.022 0.035 0.033 89.10% - DEL

806 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA MA GE 24NI0059 - Construction of Bank Revetment 
along Bislig River (San Jose Bridge Section)

San Jose, Bislig 
City, Surigao del 

sur

8-Nov-24 1st Surigao del 
Sur 2nd DEO

LF 96,299,872.92 346 15-Apr-24 26-Mar-25 30.7 OG 0.396 0.300 0.150 0.024 0.035 0.033 93.80% - AHD

807 533 LE BRON CONSTRUCTION 32219 L AAA MB GE 24OF0132 - Construction of Flood Control 
Structure along Tullahan River and Tributaries, 

Barangay Gulod

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 143,273,224.75 450 18-Mar-24 10-Jun-25 17.65 OG 0.388 0.300 0.150 0.030 0.048 0.033 94.90% - AHD

808 LE BRON CONSTRUCTION 32219 L AAA MA GE 24O00054 - Network Development - Off-
Carriageway Improvement - Secondary Roads - 

Quirino Hi-way - K0014+294 - K0019+778

Quezon City 22-Oct-24 1st NCR Regional 
Office

LF 163,276,808.07 120 26-Apr-24 23-Aug-24 -1.08 OG 0.320 0.300 0.139 0.030 0.046 0.033 86.80% - DEL

809 LE BRON CONSTRUCTION 32219 L AAA MA GE 24O00011 - Retrofittting/Strengthening of 
Permanent Bridges - Magallanes Flyover (SB) 

Cubao - Pasay (B03219LZ) along Epifanio Delos 
Santos Ave (EDSA)

Makati City 21-Oct-24 1st NCR Regional 
Office

LF 96,499,643.42 394 8-Mar-24 5-Apr-25 20.65 OG 0.393 0.300 0.150 0.030 0.059 0.050 98.20% - AHD

810 534 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE 24IG0074 - Construction of Flood Control 
Structure along Cadac-An River, Barangay 

Pagsang-An

Abuyog, Leyte 7-Nov-24 1st Leyte 5th DEO LF 115,811,539.40 270 23-Apr-24 17-Jan-25 0.92 OG 0.373 0.300 0.150 0.030 0.039 0.033 92.50% - AHD

811 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE 24I00147 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Access Roads and/or 

Bridges from the National Road/s Leading to 
Major/Strategic Public Buildings/Facilities, 

Construction of (RCDG) Reinforced Concrete 
Deck Girder Bridge from Baran

Abuyog, Leyte 7-Nov-24 1st Regional 
Office No. VIII

LF 144,613,313.39 360 4-Jun-24 29-May-25 2.51 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

812 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE 24IC0082 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure, Barangay San Andres

San Miguel, 
Leyte

4-Nov-24 1st Leyte 1st DEO LF 96,360,299.83 284 10-May-24 17-Feb-25 13.32 OG 0.376 0.281 0.150 0.030 0.051 0.050 93.80% - AHD

813 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE 24I00007 - Construction of Flood Mitigation 
Structure - Construction of Libertad Flood 

Control Structure along Bangon River, Barangay 
Libertad

Palo, Leyte 4-Nov-24 1st Regional 
Office No. VIII

LF 160,549,978.12 360 6-Mar-24 28-Feb-25 11.7 OG 0.348 0.293 0.150 0.030 0.037 0.050 90.80% - AHD

814 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE 24HB0086 - Convergence and Special Support 
Program -Sustainable Infrastructure Projects 

Alleviating Gaps (Sipag) - Access Roads and/or 
Bridges from the National Road/s Leading to 
Major / Strategic Public Buildings / Facilities - 

Construction of Road, Brgy. Abilihan (Kankoka 
Rd)

Candijay, Bohol 11-Nov-24 1st Bohol 3rd 
DEO

LF 28,900,985.68 167 12-Jul-24 25-Dec-24 18.04 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

815 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE 24HC0032 - Organizational Outcome 2: Protect 
Lives And Properties Against Major Floods- 

Flood Management Program- 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Flood Mitigation Structure, Poblacion

Trinidad, Bohol 8-Nov-24 1st Bohol 2nd 
DEO

LF 96,382,547.04 337 7-Mar-24 6-Feb-25 9.52 OG 0.399 0.300 0.150 0.030 0.048 0.033 96.00% - AHD

816 535 LEDA  CONSTRUCTION 
INCORPORATED/ 

TACLOBAN 6500 INC. (Joint 
Venture)

JV-23-
11010

L A MB GE 24IC0062- Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers- Construction of Flood 
Control Structures along Binahaan River, Brgy. 

Binongtoan

Tanauan, Leyte 12-Oct-24 Final Leyte 1st DEO LF 96,399,868.30 284 11-Apr-24 19-Jan-25 62.68 C 0.479 0.166 0.300 - - - 94.50% 94.5%
Very Satisfactory

AHD

817 536 LEDCORE CONSTRUCTION 
AND DEVELOPMENT CORP.

43202 L AAA MA GE 24LD0016 - Construction of Road, Brgy. Goma, 
Digos City - Sitio Bagong Silang (Phase II), 

Managa

Bansalan, Davao 
del Sur

7-Nov-24 1st Davao del Sur 
DEO

LF 93,569,226.84 278 25-Apr-24 27-Jan-25 1.25 OG 0.388 0.300 0.150 0.024 0.029 0.033 92.40% - AHD

818 LEDCORE CONSTRUCTION 
AND DEVELOPMENT CORP.

43202 L AAA MA GE 24LD0005 - Construction of Flood Control 
Structrure along Magallanes River (Magallanes 

Bridge Upstream Section - Package A)

Matanao, Davao 
del Sur

5-Nov-24 1st Davao del Sur 
DEO

LF 93,601,576.39 215 25-Apr-24 25-Nov-24 0.13 OG 0.348 0.300 0.150 0.024 0.029 0.033 88.40% - AHD

819 537 LEGACY BSCA 
CONSTRUCTION AND 

SUPPLY CORP.

51044 L B SB GE 24FJ0016 - 001: Network Development Program - 
Road Widening - Secondary Roads, Buenavista - 

Kawayan Rd - K0060+539 - K0061+300

Buenavista - 
Kawayan Road

17-Oct-24 1st Masbate 3rd 
DEO

LF 25,877,577.42 229 12-Apr-24 26-Nov-24 -8.05 OG 0.386 0.300 0.070 0.030 0.057 0.033 87.60% - DEL
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820 538 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24FE0042 - CSSP: Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s Leading to Major/ Strategic 

Public Buildings/ Facilities - 
Construction/Opening of Road, Brgy. Cawayan

Libmanan, 
Camarines Sur

27-Nov-24 Final Camarines 
Sur 2nd DEO

LF 24,749,140.10 112 23-Apr-24 12-Aug-24 1.59 C 0.500 0.193 0.300 - - - 99.30% 98.7%
Outstanding

AHD

821 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24LG0047 - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Structure - Package 2

Mati City, Davao 
Oriental

11-Nov-24 1st Davao 
Oriental 2nd 

DEO

LF 90,758,250.00 398 18-Apr-24 20-May-25 0.28 OG 0.389 0.300 0.150 0.030 0.037 0.050 95.60% - AHD

822 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24GL0091- Rehabilitation / Reconstruction 
/Upgrading of Damaged Paved Roads along 

Bacolod South Road - K0062+522 to 
K00062+546, K0062+614 to K0063+580, 
K0063+747 to K0064+538, K0068+760 to 
K0069+121, K0071+632 to K0071+847, 

K0072+283 to K0072+692

Binalbagan and 
Himamaylan 
City, Negros 
Occidental

11-Nov-24 1st Negros 
Occidental 
2nd DEO

LF 73,638,429.22 203 26-Jun-24 14-Jan-25 11.39 OG 0.385 0.300 0.150 0.030 0.052 0.050 96.70% - AHD

823 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24E00196- Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)- Coastal 

Roads/Causeway for Environmental Protection/ 
Conservation- Construction of Causeway along 
Barangay Carmen Section, San Agustin, Tablas 

Island

Romblon 21-Oct-24 1st Regional 
Office No. IV-

B

LF 233,286,341.57 360 9-Mar-24 3-Mar-25 16.2 OG 0.355 0.300 0.150 0.030 0.044 0.033 91.20% - AHD

824 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24E00194- Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)- Coastal 

Roads/Causeway fro Environmental Protection/ 
Conservation- Construction of Coastal Road, 

Phase 2, Sta. Fe, Tablas Island

Romblon 21-Oct-24 1st Regional 
Office No. IV-

B

LF 241,245,948.06 360 2-Mar-24 24-Feb-25 0.54 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

825 539 LEGACY CONSTRUCTION 
CORPORATION / M.K.U. 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-23-
12124

L AAA LB GE 24GO0016 - Construction of Flood Control 
Structure, Barangay Pahanocoy, Phase 4

Bacolod City, 
Negros 

Occidental

4-Nov-24 1st Bacolod City 
DEO

LF 118,502,965.00 324 20-Feb-24 8-Jan-25 -9.34 OG 0.371 0.285 0.057 0.024 0.048 0.033 81.80% - AHD

826 540 LEGAZPI PREMIUM 
DEVELOPMENT 
CORPORATION

20701 L AAA LB GE 24FB0129 - Basic Infrastructure Program (BIP) - 
Access Roads and/or Bridges from the National 

Road/s Leading to Major/Strategic Public 
Buildings/Facilities - Concreting of Road 

including Slope Protection along UST Campus - 
Barangay Pawa (Package 2)

Legazpi City, 
Albay

23-Oct-24 1st Albay 2nd 
DEO

LF 76,423,614.39 293 15-May-24 3-Mar-25 0.94 OG 0.400 0.254 0.150 0.030 0.057 0.050 94.10% - AHD

827 LEGAZPI PREMIUM 
DEVELOPMENT 
CORPORATION

20701 L AAA LB GE 23FO0002 - OO1: Ensure Safe and Reliable 
National Road System- Network Development 
Program- Construction of Missing Links/New 

Roads- Bacon- Manito Road

Osiao, Sorsogon 
City 1st 

Legislative 
District

4-Dec-24 Final Regional 
Office No. V

LF 101,173,767.57 490 3-May-23 3-Sep-24 0 C 0.492 0.200 0.300 - - - 99.20% 96.17%
Outstanding

ONS

828 LEGAZPI PREMIUM 
DEVELOPMENT 
CORPORATION

20701 L AAA LB GE 23FO0095- Cluster XVI- Organizational Outcome 
1: Ensure Safe and Reliable National Road 

System- Bridge Program- 
Retrofitting/Strengthening of Permanent 

Bridges-XVI-I- Kagbacong Br. (B04685LZ), along 
Daang Maharlika (LZ); XVI-II- Buhatan Br. 

(B04694LZ), along Daang Maharlika (LZ); XVI- III - 
Tubilijon Br. (B04690LZ), along Daang Maharlika 

(LZ); XVI-IV- Cumadcad Br. (B04686LZ), along 
Daang Maharlika (LZ); XVI - V - Malbog Br. 
(B04687LZ), along Daang Maharlika (LZ)

Sorsogn 4-Dec-24 Final Regional 
Office No. V

LF 48,249,265.72 458 18-Aug-23 17-Nov-24 0 C 0.500 0.184 0.300 - - - 98.40% 91.62%
Very Satisfactory

ONS

829 541 LICSAL CONSTRUCTION 
CORPORATION

41652 L A MA GE 24LF0030 - Construction of Flood Mitigation 
Structure Protecting Surigao del Sur Boundary-
Davao Oriental Coastal Road (Dapnan Bridge)

Baganga, Davao 
Oriental

27-Nov-24 Final Davao 
Oriental 1st 

DEO

LF 48,997,746.86 236 12-Feb-24 4-Oct-24 0.00 C 0.500 0.137 0.300 - - - 93.70% 92.74%
Very Satisfactory

ONS

830 LICSAL CONSTRUCTION 
CORPORATION

41652 L A MA GE 24NH0052 - Construction of Flood Control 
Structure of Pagbahanan River Dike at Barangay 

Magobawok

Bayabas, Surigao 
del Sur

9-Nov-24 1st Surigao del 
Sur 1st DEO

LF 47,281,929.94 224 5-Sep-24 16-Apr-25 26.42 OG 0.397 0.294 0.150 0.030 0.039 0.033 94.30% - AHD

831 542 LIM GENERAL 
CONTRACTOR 

CORPORATION

08482 L D SB GE 23OG0057 - Rehabilitation of Drainage System 
at K-6th Street, Barangay Kamuning

Quezon City 28-Nov-24 Final Quezon City 
2nd DEO

LF 19,597,930.63 514 13-Mar-23 7-Aug-24 0 C 0.498 0.148 0.300 - - - 94.60% 95.32%
Very Satisfactory

ONS

832 543 LLABAN CONSTRUCTION 
AND SUPPLY

29504 L A MA GE 24MD0052 - Libungan River Flood Control 
Project (Purok 3 Section)

Nalin, Midsayap, 
North Cotabato

6-Nov-24 1st Cotabato 1st 
DEO

LF 57,610,500.00 213 12-Jul-24 9-Feb-25 -0.88 OG 0.335 0.300 0.141 0.020 0.043 0.033 87.20% - DEL

833 LLABAN CONSTRUCTION 
AND SUPPLY

29504 L A MB GE 24MC0064 - Construction of Road- Benoligan- 
Onica- Dalapitan Road, Kidapawan City and 

Matalam

Kidapawan City. 
North Cotabato

5-Nov-24 1st Cotabato 2nd 
DEO

LF 86,349,999.99 233 17-Apr-24 5-Dec-24 -4.85 OG 0.393 0.300 0.102 0.030 0.048 0.033 90.60% - DEL

834 544 LOKNOY CONSTRUCTION 49263 L D SB GE 24P00039 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Construction/ 
Upgrading/ Rehabilitation of Drainage Along 

National Roads - Tertiary Roads - Kiangan - Tinoc - 
Buguias Rd - (S00634LZ) Chainage 42685 - 

Chainage 43246, Chainage 44572, Chainage 
44870, Chainage 45301, Chainage 46081, 

Chainage 46905, Chainage 47160

Tinoc, Ifugao 26-Nov-24 1st CAR Regional 
Office

LF 21,148,866.87 145 29-Jul-24 20-Dec-24 -3.81 OG 0.382 0.300 0.112 0.024 0.052 0.033 90.30% - DEL

835 545 LONG ISLAND BUILDERS & 
CONSTRUCTION

31730 L A MB GE 23JF0013 - Widening of Permanent Bridges, 
Tambanan Parallel Br. Along Lanao- Pagadian- 

Zamboanga City Road, K1790+594.75 to 
K1790+623.65

Tambanan, 
Naga, 

Zamboanga 
Sibugay

28-Nov-24 Final Zamboanga 
Sibugay 2nd 

DEO

LF 29,671,636.41 518 14-Feb-23 15-Jul-24 9.12 C 0.458 0.137 0.300 - - - 89.50%
91.12%

Very Satisfactory

AHD

836 546 LONGBOAN 
CONSTRUCTION

50773 L B SB GE 24PI0085 - Basic Infrastructure Program (BIP)- 
BIP- Multi-Purpose Buildings/Facilities to 

Support Social Services, Construction of Multi-
Purpose Building, Barangay Guinzadan Central

Bauko, 
Mountain 
Province

29-Nov-24 1st Mt. Province 
1st DEO

LF 4,875,750.00 153 16-Jul-24 15-Dec-24 -4.13 OG 0.400 0.299 0.109 0.030 0.050 0.033 92.10% - DEL
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837 547 LTB BUILDERS AND 
CONSTRUCTION

18752 L A MA GB 24LD0053 - Construction of Multi-Purpose 
Building (New Barangay Hall), Barangay 

Buenavista

Bansalan, Davao 
del Sur

5-Nov-24 Final Davao del Sur 
DEO

LF 4,950,003.53 90 16-Feb-24 15-May-24 0 C 0.491 0.162 0.300 - - - 95.30% 95.20%
Very Satisfactory

ONS

838 548 LUCKY STAR 
CONSTRUCTION & 

TRADING

13623 L AAA LB GE 23CG0245- Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Multi-Purpose 

Buildings/ Facilities to Support Social Services- 
Construction of Multi-Purpose Building (Ricardo 

Rodriguez Hospital)

Bacolor, 
Pampanga

26-Nov-24 Final Pampanga 1st 
DEO

LF 96,500,300.00 375 5-Sep-23 14-Sep-24 0.27 C 0.488 0.134 0.300 - - - 92.20% 95.63%
Very Satisfactory

AHD

839 549 LUMEL GLENN 
CONSTRUCTION

26817 L B MA GE 24EI0041- Sustainable Infrastructure Project 
Alleviating Gaps (SIPAG)-  Construction of Sta. 

Isabel- Guinhawa Road

Pinamalayan, 
Oriental 
Mindoro

19-Oct-24 1st Southern 
Mindoro DEO

LF 48,995,052.12 296 7-Feb-24 28-Nov-24 7.92 OG 0.381 0.300 0.150 0.030 0.059 0.033 95.30% - AHD

840 LUMEL GLENN 
CONSTRUCTION

26817 L B MA GE 24EI0072- Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers, Construction of Banus River 
Control, Barangay Malayong- Barangay 

Manguyang Section

Gloria, Oriental 
Mindoro

19-Oct-24 1st Southern 
Mindoro DEO

LF 48,997,248.42 276 4-Mar-24 4-Dec-24 0.95 OG 0.360 0.240 0.150 0.030 0.047 0.050 87.70% - AHD

841 550 M. MONTESCLAROS 
ENTERPRISES, INC.

06506 L AAAA LB GE 24KA0064 - Road Widening along Syre Highway - 
K1481+883 - K1482+049, K1482+453 - 

K1483+636

Impasug-ong, 
Bukidnon

7-Nov-24 1st Bukidnon 1st 
DEO

LF 67,076,500.00 275 23-Apr-24 22-Jan-25 -2.11 OG 0.391 0.300 0.129 0.030 0.054 0.033 93.70% - DEL

842 M. MONTESCLAROS 
ENTERPRISES, INC.

06506 L AAAA LB GE 24KO0008 - Construction of By-pass and 
Diversion Roads, Syre Highway Parallel Road I 

(Libona - Manolo Fortich - Impasug-ong Section), 
Package 15

Bukidnon 8-Nov-24 1st Regional 
Office No. X

LF 89,652,376.36 390 4-Mar-24 28-Mar-25 -1 OG 0.400 0.300 0.140 0.024 0.037 0.033 93.40% - DEL

843 M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAAA LB GE 23KB0045 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads along Sayre 

Jighway (Jct. Bukidnon - Davao City Road - 
Cotabato Boundary) - K1582+000 to K1584+236, 

K1595+060 to K1595+120, Labuagon, Kibawe 
and Poblacion

Damulog, 
Bukidnon

29-Nov-24 Final Bukidnon 2nd 
DEO

LF 96,500,000.00 480 27-Apr-23 18-Aug-24 0 C 0.495 0.185 0.300 - - - 98.00% 92.18%
Very Satisfactory

ONS

844 M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAAA LB GE 24KA0100 - Road Widening along Jct SH - 
Aglayan - Alanib - Ticalaan Road (Aglayan - 

Basak) - K1537+311 to K1538+086

Lantapan, 
Bukidnon

28-Nov-24 Final Bukidnon 1st 
DEO

LF 46,020,800.00 235 26-Jan-24 16-Sep-24 0 C 0.495 0.135 0.300 - - - 93.00% 94.68%
Very Satisfactory

ONS

845 M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAAA LB GE 23KA0043 - Widening of Permanent Bridges: 
Bobonawan Bridge (B01361MN) along Jct. SH 

Aglayan - Zamboanguita Road, Barangay 
Mandaing

Cabanglasan, 
Bukidnon 2nd LD

28-Nov-24 Final Bukidnon 1st 
DEO

LF 49,215,000.00 463 31-Jan-23 7-May-24 0 C 0.493 0.133 0.300 - - - 92.60% 93.26%
Very Satisfactory

ONS

846 551 M. MONTESCLAROS 
ENTERPRISES, INC. / 

VIRGIN BUILDERS 
CONSTRUCTION (Joint 

Venture)

JV-24-
14665

L AAAA LB GE 24KC0112 - Preventive Maintenance along Sayre 
Highway - K1451+925 - K1456+131

Manolo Fortich, 
Bukidnon

8-Nov-24 1st Bukidnon 3rd 
DEO

LF 141,762,341.23 268 19-Jun-24 13-Mar-25 1.89 OG 0.350 0.250 0.150 0.030 0.033 0.033 84.60% - AHD

847 552 M.C.J. VALENZUELA 
CONSTRUCTION 

ENTERPRISES

40623 L A MB GE 24CA0026 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structure along Colo River, 
Bamban Section, Phase III-DM

Hermosa, 
Bataan

22-Oct-24 1st Bataan 1st 
DEO

LF 94,140,270.29 303 6-Mar-24 2-Jan-25 -1.11 OG 0.368 0.300 0.139 0.020 0.041 0.033 90.10% - DEL

848 M.C.J. VALENZUELA 
CONSTRUCTION 

ENTERPRISES

40623 L A MB GE 24CA0048 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Control Structure along Pulo-Almacen 

River, Phase IV-DMC

Hermosa, 
Bataan

22-Oct-24 1st Bataan 1st 
DEO

LF 96,499,999.74 258 23-Apr-24 5-Jan-25 7.3 OG 0.388 0.300 0.150 0.020 0.051 0.033 94.20% - AHD

849 M.C.J. VALENZUELA 
CONSTRUCTION 

ENTERPRISES

40623 L A MB GE 24CA0024- Flood Management Program- 
Construction/ Maintenance of Flood Mitigation 

Structure and Drainage Systems- Construction of 
Flood Control Structure along Mabiga River, 

Tributary to Colo River, Phase III DM

Hermosa, 
Bataan

29-Nov-24 Final Bataan 1st 
DEO

LF 72,375,000.00 240 6-Mar-24 31-Oct-24 0.42 C 0.417 0.200 0.300 - - - 91.70% 92%
Very Satisfactory

AHD

850 553 M.M.A. ACHIEVER 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

32195 L AA LA GE 24K00451-Road Widening-Secondary Roads-
Bukidnon Bdry-North Cotabato Rd-K1604+(-
1104) - K1604+145, K1608+503 - K1609+503

Lanao del Sur 13-Nov-24 1st Regional 
Office No. X

LF 57,441,973.16 270 23-Sep-24 19-Jun-25 17.55 OG 0.386 0.300 0.150 0.022 0.044 0.050 95.20% - AHD

851 554 M.P. TABERAO 
CONSTRUCTION SERVICES 

AND SUPPLIES

46017 L B MA GE 24PE0063 - Construction Barot Flood Control, 
Ambuklao

Bokod, Benguet 27-Nov-24 1st Benguet 1st 
DEO

LF 69,235,331.85 250 19-Jun-24 23-Feb-25 27.25 OG 0.400 0.300 0.150 0.030 0.042 0.033 95.50% - AHD

852 555 M.S. RAMOS 
CONSTRUCTION INC.

31684 L B MA GE 24OA0052 - 
Rehablilitation/Reconstruction/Upgradng of 
Damaged Paved Roads - Secondary Roads C-3 

Road (Left) (S02121LZ)

Navotas City 17-Oct-24 1st Malabon-
Navotas DEO

LF 48,998,444.06 330 21-Feb-24 15-Jan-25 21.43 OG 0.390 0.300 0.150 0.030 0.054 0.050 97.40% - AHD

853 M.S. RAMOS 
CONSTRUCTION INC.

31684 L B MA GE 24CC0050 - Construction of Riverbank 
Protection Structure at Barangay Bagbaguin

Pandi, Bulacan 26-Nov-24 Final Bulacan 1st 
DEO

LF 96,499,404.34 270 7-Feb-24 2-Nov-24 0 C 0.471 0.133 0.300 - - - 90.40% 94.66%
Very Satisfactory

ONS

854 556 M.T. MALIUANAG 
CONSTRUCTION SERVICES

45605 L A MB GE 24DI0094 - Rehabilitation of River Protection 
Structure along Sitio Iraq, Purok 5, Macabling

Santa Rosa, 
Laguna

15-Oct-24 1st Laguna 2nd 
DEO

LF 75,192,773.00 288 25-Mar-24 6-Jan-25 16.22 OG 0.398 0.300 0.150 0.030 0.037 0.050 96.50% - AHD

855 557 M.V. SABALBURO 
CONSTRUCTION AND 

SUPPLY

32561 L B MA GE 24AD0085 - Construction of Reinforced 
Construction Bridge along Sta. Lucia-Salcedo 

Road

Sta. Lucia, Ilocos 
Sur

18-Oct-24 1st Ilocos Sur 2nd 
DEO

LF 19,294,183.92 186 3-May-24 4-Nov-24 9.06 OG 0.380 0.300 0.150 0.020 0.041 0.050 94.10% - AHD

856 558 MA CONSTRUCTION 40584 L B SB GE 24PJ0010 - Asset Preservation Program - 
Construction/ Upgrading/ Rehabilitation of 
Drainage Along National Roads - Secondary 

Roads - Banaue -  Mayoyao - A. Lista - Isabela 
Bdry. Road, K0355+793 to K0356+126, 
K0365+533 to K0367+498, K0367+560, 

K0367+644 to K0367+874, K0369+321 to 
K0370+746

Banaue and 
Mayoyao, Ifugao

28-Nov-24 1st Ifugao 2nd 
DEO

LF 25,646,000.00 217 26-May-24 28-Dec-24 0.19 OG 0.377 0.291 0.150 0.030 0.055 0.050 95.30% - AHD
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857 559 MA TESORO 
CONSTRUCTION

48638 L AA MA GE 24BH0054 - Organizational Outcome 2: Protect 
Lives and Propeties against Major Floods - Flood 

Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal River - 
Construction of Amobocan Flood 

Cauayan City, 
Isabela

18-Oct-24 1st Isabela 4th 
DEO

LF 70,830,035.00 297 13-Mar-24 3-Jan-25 4.51 OG 0.356 0.293 0.150 0.030 0.044 0.050 92.30% - AHD

858 560 MAC BUILDERS CIVIL 
ENGINEERING 

CONSTRUCTION

48035 L D SB GE 24EE0024 - Construction/Improvement of Access 
Road leading to Mussel Production and Fishing 

Industry

Taytay, Palawan 17-Oct-24 Final Palawan 1st 
DEO

LF 4,869,449.98 31 14-Feb-24 15-Mar-24 0 C 0.483 0.163 0.300 - - - 94.60% 94.6%
Very Satisfactory

ONS

859 MAC BUILDERS CIVIL 
ENGINEERING 

CONSTRUCTION

48035 L D SB GE 24EE0010 - Construction/Improvement of Access 
Road leading to Malampaya Sound Dolphin 

Watching, Brgy. Old Guinlo

Taytay, Palawan 17-Oct-24 Final Palawan 1st 
DEO

LF 7,324,753.32 42 14-Feb-24 26-Mar-24 0 C 0.475 0.157 0.300 - - - 93.20% 93.2%
Very Satisfactory

ONS

860 561 MACASAET BUILDERS AND 
TRADING

37440 L B MA GE 24EF0075 - Road Construction of Lada National 
Road to Mainit Falls, Brgy. Pangobilian

Municipality of 
Brooke's Point, 

Province of 
Palawan

15-Oct-24 Final Palawan 2nd 
DEO

LF 9,897,335.68 70 14-Feb-24 23-Apr-24 0 C 0.494 0.134 0.300 - - - 92.80% 92.8%
Very Satisfactory

ONS

861 MACASAET BUILDERS AND 
TRADING

37440 L B MA GE 24EG0025 - Construction of Road Leading to Mt. 
Calvary, Sta. 0+000 - Sta. 0+415, Barangay 

Irawan

Puerto Princesa 
City, Palawan

19-Oct-24 Final Palawan 3rd 
DEO

LF 8,026,175.62 57 13-Feb-24 9-Apr-24 0.25 C 0.483 0.160 0.300 - - - 94.30% 94.3%
Very Satisfactory

AHD

862 562 MACROPRIME BUILDERS 
CORPORATION / 

SUNWEST, INC. (Joint 
Venture)

JV-24-
15484

L A MB GE 24FN0074 - CSSP: SIPAG - Flood Mitigation 
Structures Protecting Major/Strategic Public 
Buildings/Facilities - Construction of Slope 

Protection Structure along Barangay Coquit

Balatan, 
Camarines Sur

22-Oct-24 1st Camarines 
Sur 5th DEO

LF 130,275,000.00 308 19-Aug-24 22-Jun-25 15.31 OG 0.311 0.260 0.150 0.030 0.039 0.050 84.00% - AHD

863 MACROPRIME BUILDERS 
CORPORATION / 

SUNWEST, INC. (Joint 
Venture)

JV-23-
11777

L A MA GE 23FA0069 - Construction of Road, Bahi to 
Damacan

Bacacay, Albay 25-Nov-24 Final Albay 1st DEO LF 144,750,155.04 269 16-Oct-23 10-Jul-24 0 C 0.500 0.155 0.300 - - - 95.50% 95.32%
Very Satisfactory

ONS

864 563 MADRIGAL-MAMINTA 
CONSTRUCT CORP.

34719 L D SB GE 24DI0073 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads along 
Manila South Rd - K0029+297 - K0029+358

San Pedro City, 
Laguna

15-Oct-24 Final Laguna 2nd 
DEO

LF 4,097,997.00 60 12-Apr-24 10-Jun-24 0 C 0.500 0.134 0.300 - - - 93.40% 93.40%
Very Satisfactory

ONS

865 564 MADSAM ENTERPRISES 40136 L B SB GB 24ED0124- Construction (Completion) of 
Commission on Population and Development 

(POPCOM) MIMAROPA Building'

Calapan City, 
Oriental 
Mindoro

17-Oct-24 1st Mindoro 
Oriental DEO

LF 19,300,000.00 300 27-Feb-24 22-Dec-24 34.84 OG 0.399 0.300 0.150 0.030 0.049 0.050 97.80% - AHD

866 565 MAER SUMMIT 
KONSTRUKT CO.

25262 L AAA LA GE 24LD0142 - Asphalt Overlay - Davao - Cotabato 
Road

Davao del Sur 6-Nov-24 1st Davao del Sur 
DEO

LF 96,399,371.43 124 16-Jul-24 16-Nov-24 1.25 OG 0.385 0.300 0.150 0.022 0.033 0.050 94.00% - AHD

867 MAER SUMMIT 
KONSTRUKT CO.

25262 L AAA MA GE 24MC0044 - Construction of Flood Control Dike 
along Kabakan River Sta. 46+231- Sta. 46+456 

L/S

Barangay Tuael, 
Pres. Roxas, 

Cotabato

5-Nov-24 1st Cotabato 2nd 
DEO

LF 96,500,000.00 342 3-Jul-24 9-Jun-25 37.38 OG 0.369 0.300 0.150 0.030 0.048 0.050 94.70% - AHD

868 566 MAFIL BUILDERS, INC. 35845 L B SB GB 24K00319 - Construction (Completion) of Multi-
Purpose Building, Barangay Mailag

Valencia City, 
Bukidnon

6-Nov-24 Final Bukidnon Sub-
DEO

LF 2,939,384.05 90 22-Jul-24 19-Oct-24 0 C 0.500 0.141 0.300 - - - 94.10% 94.10%
Very Satisfactory

ONS

869 567 MAGILAS CONSTRUCTION 
CORPORATION

40134 L D SB GB 24EF0079 - Concreting of Sitio Malakibay, Brgy. 
Punta Baja FMR

Rizal, Palawan 15-Oct-24 Final Palawan 2nd 
DEO

LF 14,725,747.90 117 20-Mar-24 14-Jul-24 0 C 0.485 0.162 0.300 - - - 94.70% 94.7%
Very Satisfactory

ONS

870 568 MAGNA RICH TRADING 
AND CONSTRUCTION

29108 L B MA GE 24DP0140 - CSSP - Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s leading to Major/Strategic 
Public Buildings/Facilities - Construction of 

Road, Barangay Bayate

Liliw, Laguna 15-Oct-24 Final Laguna 3rd 
DEO

LF 4,941,872.08 114 9-Aug-24 30-Dec-24 50.31 C 0.500 0.136 0.300 - - - 93.60% 93.60%
Very Satisfactory

AHD

871 569 MAMSAR CONSTRUCTION 
AND INDUSTRIAL 
CORPORATION

15885 L AAA LA GE 24KM0071 - Construction of Flood Control 
Structure along Agus River, Package 1

Iligan City, Lanao 
Del Norte

6-Nov-24 1st Iligan City 
DEO

LF 57,269,128.44 246 27-May-24 27-Jan-25 4.91 OG 0.381 0.300 0.150 0.030 0.047 0.050 95.80% - AHD

872 570 MANCOL CONSTRUCTION 
CORPORATION

44334 L A MA GB 24OG0113 - Completion of Allied Military 
Medical Facility, Camp General Emilio Aguinaldo

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 22,338,727.13 270 19-Apr-24 13-Jan-25 6.46 OG 0.397 0.300 0.150 0.030 0.042 0.033 95.20% - AHD

873 571 MARCING CONSTRUCTION 
SERVICES

54093 L C SB GE 24ED0071- Construction of Seawall, Block 5 to 
Block 4, Barangay Pachoca

Calapan City, 
Oriental 
Mindoro

17-Oct-24 1st Mindoro 
Oriental DEO

LF 24,124,947.70 222 20-May-24 27-Dec-24 9.41 OG 0.252 0.293 0.150 0.030 0.049 0.050 82.40% - AHD

874 572 MARCPHIL CONSTRUCTION 10949 L A MB GE 24EI0087- Construction of Road, Barangay San 
Mariano

Roxas, Oriental 
Mindoro

19-Oct-24 Final Southern 
Mindoro DEO

LF 13,436,351.15 90 3-Apr-24 1-Jul-24 17.55 C 0.468 0.181 0.300 - - - 94.90% 94.9%
Very Satisfactory

AHD

875 573 MARCUS CONSTRUCTION 
AND SUPPLY

12601 L A MA GE 24MC0026 - Construction of Revetment along 
Marbol River (Phase II)

Barangay New 
Cebu, Pres. 

Roxas, Cotabato

5-Nov-24 1st Cotabato 2nd 
DEO

LF 96,493,871.31 345 9-Apr-24 19-Mar-25 -1.46 OG 0.392 0.300 0.135 0.030 0.044 0.033 93.40% - DEL

876 574 MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP.

06715 L A MA GE 24BF0005 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Siffu River Flood Control Project (Barangay 
Antonino), Sta. 0+000-Sta.0+800

Burgos, Isabela 23-Oct-24 1st Isabela 2nd 
DEO

LF 89,344,393.48 358 12-Feb-24 3-Feb-25 2.25 OG 0.399 0.244 0.150 0.030 0.027 0.033 88.30% - AHD

877 MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP.

06715 L AAA MA GE 24BG0101 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Flood Mitigation Structures protecting 
Major/Strategic Public Buildings/Facilities - 
Construction (Completion) of Cagayan River 

Flood Control Project, Brgy. District

Reina Mercedes, 
Isabela

15-Oct-24 1st Isabela 3rd 
DEO

LF 98,972,990.75 323 17-May-24 4-Apr-25 8.76 OG 0.367 0.250 0.150 0.020 0.047 0.050 88.40% - AHD

878 575 MARK ANTHONY 
CONSTRUCTION & SUPPLY

34057 L A MA GE 24LD0077 - Construction of Multi-Purpose 
Facility (Gymnasium) Escandor Area, Brgy. Ili

Sta. Cruz, Davao 
del Sur

5-Nov-24 1st Davao del Sur 
DEO

LF 57,617,935.61 270 12-Apr-24 6-Jan-25 -3.97 OG 0.389 0.300 0.110 0.030 0.031 0.033 89.30% - DEL

879 MARK ANTHONY 
CONSTRUCTION & SUPPLY

34057 L A MA GE 24LB-0108 - Concreting of Purok Malinawon 
Sitio Quarry FMR, Brgy.Malabog, Paquibato 

District

Davao City 1-Dec-24 1st Davao City 
3rd DEO

LF 49,252,486.97 138 4-Sep-24 19-Jan-25 5.44 OG 0.393 0.275 0.150 0.030 0.044 0.050 94.20% - AHD

880 MARK ANTHONY 
CONSTRUCTION & SUPPLY

34057 L A MA GE 24NI0048 - Road Widening - Secondary Roads 
Surigao - Davao Coastal Rd - K1486+230 - 

K1487+532

Lingig, Surigao 
del Sur

8-Nov-24 1st Surigao del 
Sur 2nd DEO

LF 48,998,290.92 246 10-Apr-24 11-Dec-24 0.06 OG 0.359 0.300 0.150 0.020 0.048 0.050 92.70% - AHD
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881 576 MARKBILT CONSTRUCTION 
TRADING & DEVELOPMENT 
CORP. / ZUIDEN BUILDERS 

INC. (Joint Venture)

JV-24-
13851

L A LB GE 23EA0081 - Construction of Bulanacan Coastal 
Road (Package 2)

Mogpog, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 98,990,887.47 420 8-Apr-24 1-Jun-25 17.79 OG 0.396 0.269 0.150 0.030 0.031 0.050 92.60% - AHD

882 577 MARKBILT CONSTRUCTION 
TRADING & DEVELOPMENT 
CORP. / ZUIDEN BUILDERS 

INC. (Joint Venture)

JV-24-
13851

L AAA LB GE 24EA0080 - Construction of Balanacan Coastal 
Road (Package 1)

Mogpog, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 98,090,488.70 347 8-Apr-24 20-Mar-25 -4.85 OG 0.395 0.250 0.102 0.030 0.051 0.033 86.10% - DEL

883 578 MARTIN DEVELOPMENT 
CORPORATION / BJMJB 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-24-
14396

L A MA GE 24AB0095 - Repair/Construction of Flood 
Mitigation Structure along Nagrebcan Creek 

(Bongo River Tributary), Brgy. Nagrebcan

San Nicolas, 
Ilocos Norte

16-Oct-24 1st Ilocos Norte 
2nd DEO

LF 47,761,654.32 259 30-Apr-24 13-Jan-25 33.58 OG 0.365 0.246 0.150 0.030 0.045 0.050 88.60% - AHD

884 MARTIN DEVELOPMENT 
CORPORATION / BJMJB 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-24-
14351

L A MA GE 24AB0062 - Construction of Flood Control 
Structure along Padsan River, Barangay Lumbad

Dingras, Ilocos 
Norte

16-Oct-24 1st Ilocos Norte 
2nd DEO

LF 39,600,000.00 227 27-May-24 8-Jan-25 27.32 OG 0.384 0.247 0.150 0.030 0.049 0.050 91.00% - AHD

885 579 MAR-VEL CONSTRUCTION 
& SUPPLY

23722 L AAA MB GE 24DI0069 - Rehabilitation of River Protection 
Structure along Macabling

Santa Rosa City, 
Laguna

15-Oct-24 1st Laguna 2nd 
DEO

LF 47,775,186.00 261 16-Feb-24 2-Nov-24 -8.5 OG 0.400 0.300 0.065 0.030 0.048 0.017 86.00% - DEL

886 MAR-VEL CONSTRUCTION 
& SUPPLY

23722 L AAA MB GE 24DI0004- Construction of Flood Control 
Protection Structure Phase 3, (Biñan- Sta. Rosa 

Boundary), Biñan Side

Biñan City, 
Laguna

26-Nov-24 Final Laguna 2nd 
DEO

LF 48,997,686.53 231 12-Feb-24 29-Sep-24 0 C 0.485 0.145 0.300 - - - 93.00% 94.08%
Very Satisfactory

ONS

887 580 MARYJONICA 
CONSTRUCTION

54451 L B SB GB 24EG0026 - Construction (Completion) of MPB, 
Barangay Apoc-Apoc

Aborlan, 
Palawan

19-Oct-24 Final Palawan 3rd 
DEO

LF 2,969,639.28 90 13-Mar-24 12-May-24 2.47 C 0.492 0.200 0.300 - - - 99.20% 99.2%
Outstanding

AHD

888 581 MCB ZAMORA 
CONSTRUCTION AND 

SUPPLY

32006 L B SB GE 24CM0014: Network Development Program - 
Road Widening - Secondary Roads - Olongapo - 

Bugallon Rd - K0151+047 - K0151+069, 
K0151+131 - K0151+380

San Marcelino, 
Zambales

17-Oct-24 1st Zambales 2nd 
DEO

LF 31,132,813.44 187 27-May-24 29-Nov-24 -0.76 OG 0.370 0.300 0.142 0.020 0.044 0.033 90.90% - DEL

889 582 MCHAI CONSTRUCTION 
AND HARDWARE SUPPLY

52792 L C SB GE 24MB0005 - Construction of Road with Drainage 
System, Barangay Labangal

General Santos 
City, South 
Cotabato

12-Nov-24 1st South 
Cotabato 1st 

DEO

LF 14,848,371.67 275 12-Apr-24 11-Jan-25 45.93 OG 0.382 0.300 0.150 0.020 0.043 0.033 92.80% - AHD

890 583 ME3 CONSTRUCTION 31364 L A MB GE 24ND0040 - Construction of Flood Mitigation 
Structure along Agusan River (Dankias Section) 

Package 2

Butuan City 13-Nov-24 1st Butuan City 
DEO

LF 133,129,017.43 345 8-May-24 17-Apr-25 65.97 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

891 584 ME3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-24-
14050

L A MB GE 24NI0058 - Construction of Bank Revetment 
along Bislig River (Pamanlinan Section)

Pamanlinan, 
Bislig City, 

Surigao del Sur

8-Nov-24 1st Surigao del 
Sur 2nd DEO

LF 96,200,356.86 346 15-Apr-24 26-Mar-25 0.51 OG 0.365 0.300 0.150 0.022 0.048 0.033 91.80% - AHD

892 585 MEGAJES CONSTRUCTION 
CORP.

44920 L C SB GE 24DD0012 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers, Construction of Flood Control Structure, 

Manggas-Tamak River

Padre Garcia, 
Batangas

26-Nov-24 Final Batangas 4th 
DEO

LF 29,400,000.00 144 12-Feb-24 4-Jul-24 0 C 0.468 0.133 0.300 - - - 90.10% 93.94%
Very Satisfactory

ONS

893 586 MEGAY CONSTRUCTION 
INC.

34354 L A MA GE 24BD0057 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Tertiary 

Roads - Penablanca - Callao Cave Rd - K0479+898 
- K480+024

Peñablanca, 
Cagayan

15-Oct-24 1st Cagayan 3rd 
DEO

LF 86,850,000.00 210 9-Jul-24 3-Feb-25 20.09 OG 0.390 0.255 0.150 0.024 0.037 0.033 88.90% - AHD

894 MEGAY CONSTRUCTION 
INC.

34354 L A MA GE 24BD0071 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Portecting Major / Strategic Public 
Buildings / Facilities - Construction of Drainage 

System along Pallua, Phase III

Tuguegarao City, 
Cagayan

15-Oct-24 1st Cagayan 3rd 
DEO

LF 34,148,701.75 250 3-Jun-24 7-Feb-25 1.97 OG 0.394 0.300 0.150 0.024 0.045 0.033 94.60% - AHD

895 MEGAY CONSTRUCTION 
INC.

34354 L A MA GE 24BD0027 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Pinacanauan 

River Flood Management Projects, Cabasan

Peñablanca, 
Cagayan

15-Oct-24 1st Cagayan 3rd 
DEO

LF 34,199,810.81 233 28-Mar-24 15-Nov-24 -0.81 OG 0.382 0.273 0.142 0.030 0.054 0.033 91.40% - DEL

896 MEGAY CONSTRUCTION 
INC.

34354 L A MA GE 24BD0028 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Drainage 
System along Bagay, Phase V

Tuguegarao City, 
Cagayan

6-Dec-24 2nd Cagayan 3rd 
DEO

LF 30,149,700.00 300 28-Mar-24 21-Jan-25 1.6 OG 0.400 0.267 0.150 0.020 0.035 0.033 90.50% - AHD

897 587 MEGAY CONSTRUCTION 
INC. / AGCAOILI'S 

CONSTRUCTION (Joint 
Venture)

JV-24-
14120

L A MA GE 24BD0055 - Organizational Outcome 1: Ensure 
Safe and Reliable  National Road System - Asset 

Preservation Program - Rehabilitation / 
Reconstruction of Roads with Slips, Slope 
Collapse, and Landslide - Tertiary Roads - 
Penablanca - Callao Cave Rd - K048+600 - 

K0482+692

Peñablanca, 
Cagayan

15-Oct-24 1st Cagayan 3rd 
DEO

LF 96,398,504.81 210 9-Jul-24 3-Feb-25 14.3 OG 0.383 0.300 0.150 0.030 0.033 0.033 92.90% - AHD

898 588 MEP CONSTRUCTION 18759 L A MA GE 24PD0055 - National Building Program-
Rehabilitation of Justice Hall Building, 

Department of Justice (DOJ)

Baguio City 26-Nov-24 1st Baguio City 
DEO

LF 48,250,000.00 390 6-Mar-24 30-Mar-25 -9.92 OG 0.397 0.300 0.051 0.030 0.039 0.033 85.00% - DEL
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899 589 METRO GEAR 
CONSTRUCTION CORP.

43024 L AAA LA GE 23LI0102 - Davao de Oro Bypass Road (Kahayag - 
Pagsabangan - Panansalan Section), Phase 2 

along New Bataan to Compostela

Davao de Oro 27-Nov-24 Final Davao de Oro 
2nd DEO

LF 144,749,160.00 432 5-May-23 9-Jul-24 0 C 0.491 0.154 0.300 - - - 94.50% 95.73%
Very Satisfactory

ONS

900 METRO GEAR 
CONSTRUCTION 
CORPORATION

43024 L AAA LA GE 24LG0085 - Construction of Concrete Road along 
Coastal Barangays: Cabangcalan-Calubihan-

Mogbongcogon-Bagumbayan

Lupon, Davao 
Oriental

11-Nov-24 1st Davao 
Oriental 2nd 

DEO

LF 143,301,118.19 258 17-Jun-24 1-Mar-25 0.17 OG 0.384 0.297 0.150 0.020 0.047 0.050 94.80% - AHD

901 590 METRO GEAR 
CONSTRUCTION 

CORPORATION / REPLICON 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-23-
10574

L AAA MB GE 23LI0067 - Construction of Protection Dike at 
Cambaong Creek, Poblacion

Compostela, 
Davao de Oro

27-Nov-24 Final Davao de Oro 
2nd DEO

LF 96,499,801.05 458 9-Aug-23 8-Nov-24 0 C 0.481 0.147 0.300 - - - 92.80% 92.95%
Very Satisfactory

ONS

902 591 MG CONSTRUCTION 41069 L B MA GE 24HL0005 - Organizational Outcome OO1: 
Ensure Safe and Reliable National Road System: 

Asset Preservation Program: Construction / 
Upgrading / Rehabilitation of Drainage along 
National Roads : Primary Roads:  Dumaguete 

South Rd : K0033+518 to K0034+324

Zamboanguita, 
Negros Oriental

8-Nov-24 1st Negros 
Oriental 3rd 

DEO

LF 32,340,000.00 281 20-Feb-24 26-Nov-24 2.49 OG 0.393 0.300 0.150 0.030 0.051 0.033 95.70% - AHD

903 592 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24P00022 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Control along Agno River Sitio Daluhip 

Proper

Daluhip, Itogon 
Benguet

27-Nov-24 1st CAR Regional 
Office

LF 147,645,000.00 251 17-Jun-24 22-Feb-25 -0.27 OG 0.400 0.300 0.147 0.030 0.048 0.033 95.80% - DEL

904 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PE0053 - Installation of Roadway Lighting 
Structures along Pico- Lamtang Road - S00401LZ, 

K0255+(-555) - K0261+1965

La Trinidad, 
Benguet

27-Nov-24 1st Benguet 1st 
DEO

LF 120,575,071.84 261 3-Jun-24 18-Feb-25 29.07 OG 0.389 0.300 0.150 0.030 0.044 0.033 94.60% - AHD

905 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PF0051 - Construction of Conacon - Deckan - 
Payeo Road, Barangay Balili and Barangay Bebed

Mankayan, 
Benguet

28-Nov-24 1st Benguet 2nd 
DEO

LF 147,618,269.00 264 6-Aug-24 26-Apr-25 43.71 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

906 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PF0065 - Installation of Road Safety Devices 
along Gov. Bado Dangwa (Palina-Poblacion 

Section) K0328+(-085) - K0328+731

Bakun, Benguet 28-Nov-24 1st Benguet 2nd 
DEO

LF 120,568,370.86 198 12-Aug-24 25-Feb-25 1.81 OG 0.400 0.300 0.150 0.020 0.039 0.033 94.20% - AHD

907 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PF0070 - Installation of Road Safety Devices 
along Abatan - Mankayan - Cervantes Road 

K0351+000 - K0353+2495

Mankayan, 
Benguet

28-Nov-24 1st Benguet 2nd 
DEO

LF 120,567,198.66 198 12-Aug-24 25-Feb-25 0.02 OG 0.388 0.300 0.150 0.020 0.039 0.050 94.70% - AHD

908 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24PA0031 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities, 
Construction of Magmauey Flood Control 

Structure

La Paz, Abra 1-Dec-24 1st Abra DEO LF 148,497,499.89 343 19-Feb-24 26-Jan-25 0.01 OG 0.383 0.300 0.150 0.030 0.026 0.033 92.20% - AHD

909 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24DK0075 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-Asset 

Preservation Program-Preventive Maintenance-
Secondary Roads-Lucena-Tayabas-Lucban-
Sampaloc-Mauban Port Road, K0149+326-

K0153+332

Sampaloc, 
Quezon

17-Oct-24 1st Quezon 1st 
DEO

LF 96,499,829.62 170 28-May-24 13-Nov-24 2.86 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

910 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24DK0017 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-

Network Development Program-Construction of 
By-Pass and Diversion Roads-Pagbilao-Tayabas-
Lucban Diversion Road, Quezon (Tayabas Side), 

Package K

Tayabas City, 
Quezon

17-Oct-24 1st Quezon 1st 
DEO

LF 96,482,166.21 345 19-Feb-24 28-Jan-25 1.35 OG 0.400 0.300 0.150 0.030 0.042 0.033 95.50% - AHD

911 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24DJ0131 - 002: Protect Lives and Properties 
against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Dumacaa River Flood Control 

Structure (Package 36)

Lucena City, 
Quezon

21-Oct-24 1st Quezon 2nd 
DEO

LF 91,713,614.12 330 8-May-24 2-Apr-25 33.58 OG 0.388 0.300 0.150 0.030 0.037 0.033 93.80% - AHD

912 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24DJ0128 - 002: Protect Lives and Properties 
against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Dumacaa River Flood Control 

Structure (Package 35)

Lucena City, 
Quezon

21-Oct-24 1st Quezon 2nd 
DEO

LF 91,703,952.14 330 13-May-24 7-Apr-25 68.84 OG 0.400 0.300 0.150 0.030 0.033 0.033 94.60% - AHD

913 593 MG SAMIDAN 
CONSTRUCTION/ RM30 

PSG CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-23-
11976

L A MA GE 23PA0257 - Sustainable Infrastructure Project 
Alleviating Gaps (SIPAG) - Flood Mitigation 
Structure Protecting Public Infrastructure/ 
Facilities, Construction of Naguilian Flood 

Control Structure

La Paz, Abra 14-Dec-24 Final Abra DEO LF 144,747,500.00 295 23-Nov-23 12-Sep-24 27.54 C 0.417 0.133 0.300 - - - 85.00% 92.14%
Very Satisfactory

AHD

914 594 MGB CONSTRUCTION & 
TRADING

32387 L AAA LB GE 24EG0011 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collpase and Landslide, 

Tapul - Bahile Rd, K0038+913 - K0038+949, 
K0041+996 - K0042+125

Puerto Princesa 
City Palawan

19-Oct-24 Final Palawan 3rd 
DEO

LF 9,799,873.95 214 7-Mar-24 6-Oct-24 3.51 C 0.489 0.149 0.300 - - - 93.80% 93.8%
Very Satisfactory

AHD

915 595 MICKAJETTE 
CONSTRUCTION AND 

TRADING

35239 L B MA GE 24CM0008- Asset Preservation Program- 
Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads- Secondary Roads, 
Olongapo- Bugalion Rd, K0152+(-100)- 

K0153+000

San Marcelino, 
Zambales

23-Nov-24 Final Zambales 2nd 
DEO

LF 29,398,942.95 165 15-Feb-24 28-Jul-24 0 C 0.482 0.200 0.300 - - - 98.20% 92.68%
Very Satisfactory

ONS
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916 596 MICLOVER GENERAL 
CONSTRUCTION & IRON 

WORKS

31527 L B SB GE 24DI0035- Rehabilitation of Road, Brgy. 
Maharlika

San Pedro, 
Laguna

26-Nov-24 Final Laguna 2nd 
DEO

LF 4,841,100.00 90 13-Feb-24 12-May-24 0 C 0.500 0.133 0.300 - - - 93.30% 93.30%
Very Satisfactory

ONS

917 597 MIGHTY HOK SUMMIT 
CONSTRUCTION & 

DEVELOPMENT CORP.

43834 L A MB GE 24HJ0033 - Network Development Program - 
Road Widening - Primary Roads - Dumaguete 
North Rd. (Jct Bais - Kabankalan - Negros Occ. 
Bdry.) - K0094+000 - K0095+003, K0095+044 - 

K0096+000

Jimalalud, 
Negros Oriental

5-Nov-24 1st Negros 
Oriental 1st 

DEO

LF 56,799,900.00 207 7-Mar-24 29-Sep-24 2.83 OG 0.395 0.300 0.150 0.020 0.037 0.050 95.20% - AHD

918 MIGHTY HOK SUMMIT 
CONSTRUCTION & 

DEVELOPMENT CORP.

43834 L A MB GE 24HJ0026 - Network Development Program - 
Road Widening - Primary Roads - Dumaguete 
North Rd. (Jct Bais - Kabankalan - Negros Occ 
Bdry) - K0092+000 - K0092+850, K0092+883 - 

K0094+000

Tayasan, Negros 
Oriental

5-Nov-24 1st Negros 
Oriental 1st 

DEO

LF 60,895,360.00 300 7-Mar-24 31-Dec-24 -4.11 OG 0.393 0.300 0.109 0.020 0.039 0.033 89.40% - DEL

919 MIGHTY HOK SUMMIT 
CONSTRUCTION & 

DEVELOPMENT CORP.

43834 L A MB GE 24HL0004 - Convergence and Special Support 
Program:  Construction / Improvement of Access 
Roads Leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - TRIP):  
Access Road Leading to Balanan Lake

Siaton, Negros 
Oriental

9-Nov-24 Final Negros 
Oriental 3rd 

DEO

LF 9,800,000.00 63 19-Feb-24 21-Apr-24 0 C 0.489 0.148 0.300 - - - 93.70% 93.7%
Very Satisfactory

ONS

920 598 MIGHTYWAY 
CONSTRUCTION AND 

SUPPLY

40895 L B MA GE 24AH0010 - Asset Preservation - Preventive 
Maintenance - Judge Jose De Venecia Boulevard 

Ext'n Road - K0376+124 to K0378+357

Dagupan City, 
Pangasinan

22-Oct-24 Final Pangasinan 
2nd DEO

LF 24,726,380.80 71 2-Feb-24 12-Apr-24 24.78 C 0.421 0.200 0.300 - - - 92.10% 92.1%
Very Satisfactory

AHD

921 599 MILES TRADING AND 
CONSTRUCTION

44017 L A MA GE 24OF0179 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - Secondary 

Roads - Commonwealth Avenue (S05646LZ) - 
K0018 + (730) - K0017+550

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 143,288,891.20 240 24-Jun-24 18-Feb-25 38.77 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

922 600 MINDANAO 
CONSTRUCTION SERVICES 
AND LAND DEVELOPMENT 

CORPORATION

34147 L B MA GE 24L00249 - Construction of Road, Purok 1-Purok 
2, Barangay Tagdaliao, Samal District, Island 

Garden City of Samal

Davao Del Norte 12-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 9,888,965.65 145 8-Jul-24 29-Nov-24 1.07 OG 0.376 0.300 0.150 0.020 0.054 0.033 93.30% - AHD

923 601 MINDANAO ROCK 23479 L AAA MB GE 24KI0029 - Flood Management Program 
Construction/ Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers Construction of Flood Control along 
Daisug River

Lopez Jaena, 
Misamis 

Occidental

8-Nov-24 1st Misamis 
Occidental 1st 

DEO

LF 36,122,798.86 330 11-Mar-24 3-Feb-25 18.86 OG 0.340 0.249 0.150 0.030 0.058 0.050 87.70% - AHD

924 MINDANAO ROCK 23479 L AAA MB GE 24KI0059 - SIPAG - Flood Mitigation Structures 
Protecting Major/Strategic Public 

Buildings/Facilities - Construction of Flood 
Control along Creek (Proper Langcangan-Lower 

Lamac-Upper Loboc-Canubay-Morod)

Oroquieta City, 
Misamis 

Occidental

8-Nov-24 1st Misamis 
Occidental 1st 

DEO

LF 38,807,998.66 270 26-May-24 19-Feb-25 0.85 OG 0.393 0.274 0.150 0.024 0.045 0.050 93.60% - AHD

925 MINDANAO ROCK 23479 L AAA MB GE 24KI0051 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Comstruction of Flood Control along 
Tributan Channel of Layawan River

Barangay Taboc 
Norte and Taboc 

Sur Oroq City, 
Misamis 

Occidental

8-Nov-24 1st Misamis 
Occidental 1st 

DEO

LF 140,407,499.57 414 11-Apr-24 29-May-25 6.01 OG 0.369 0.300 0.150 0.030 0.054 0.050 95.30% - AHD

926 602 MINDANAO ROCK / 
WEISENWORK 

CONSTRUCTION (Joint 
Venture)

JV-24-
13428

L AAA LA GE 24JB0023 - Preventive Maintenance Dipolog- 
Oroquieta National Rd K1795+(-415)- 
K1795+755, K1795+794- K1796+1031

Zamboanga del 
Norte

30-Nov-24 Final Zamboanga 
del Norte 1st 

DEO

LF 126,400,510.08 149 19-Feb-24 16-Jul-24 5.85 C 0.347 0.200 0.300 - - - 84.70% 89.74%
Very Satisfactory

AHD

927 603 MITZ CONSTRUCTION AND 
SUPPLY

41045 L B SB GE 24LH0001 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Davao - Bukidnon 
Rd - K1671+000 - K1671+261, Marilog District

Davao City 10-Nov-24 Final Davao City 
2nd DEO

LF 5,013,303.55 72 28-Feb-24 9-May-24 0 C 0.423 0.200 0.300 - - - 92.30% 92.30%
Very Satisfactory

ONS

928 604 MIVICO BUILDERS AND 
DEVELOPERS

20551 L B MA GE 24CE0260 - Construction/Rehabilitation of Flood 
Control Structures along Rio Chico River

Brgy. 
Casongsong, 

Guimba, Nueva 
Ecija

19-Oct-24 1st Nueva Ecija 
1st DEO

LF 47,767,411.90 240 29-Apr-24 24-Dec-24 -0.24 OG 0.400 0.300 0.148 0.030 0.043 0.033 95.40% - DEL

929 605 MJ TIONGSON 
CONSTRUCTION / MCHAI 

CONSTRUCTION AND 
HARDWARE SUPPLY (Joint 

Venture)

JV-24-
14530

L B MA GE 24ME0098 - Poblacion Malungon- Sta. Maria 
Bypass Road

Malungon, 
Sarangani 
Province

9-Nov-24 1st Sarangani 
DEO

LF 72,294,568.67 270 30-May-24 23-Feb-25 41.47 OG 0.389 0.300 0.150 0.022 0.053 0.050 96.40% - AHD

930 606 MJMARI BUILDERS AND 
DEVELOPMENT 
CORPORATION

36434 L A MA GE 24JJ0002 - Paving of Unpaved Roads- Secondary 
Roads, Liloy- Siocon Rd- K2046+594 to 

K2048+165

Zamboanga del 
Norte

1-Dec-24 Final Zamboanga 
del Norte 4th 

DEO

LF 50,180,000.00 227 14-Feb-24 27-Sep-24 -2.18 C 0.448 0.200 0.235 - - - 88.30% 90.52%
Very Satisfactory

ONS

931 607 MLS JC CONSTRUCTION 
SERVICES

45158 L AA SB GE 24KD0066 - Installation of Street Lights along 
Barangay Puntod

Cagayan de Oro 
City, Misamis 

Oriental

12-Nov-24 Final Cagayan de 
Oro City 2nd 

DEO

LF 4,976,440.00 80 8-May-24 26-Jul-24 0 C 0.499 0.148 0.300 - - - 94.70% 94.70%
Very Satisfactory

ONS

932 608 MMG BUILDERS AND 
ENTERPRISES

40653 L D SB GE 24KA0010 - Construction of Road, Brgy. Patpat Malaybalay City, 
Bukidnon

7-Nov-24 Final Bukidnon 1st 
DEO

LF 4,950,000.00 75 26-Jan-24 9-Apr-24 0 C 0.476 0.200 0.300 - - - 97.60% 97.60%
Outstanding

ONS

933 609 MMQ ENTERPRISES 51565 L D SB GE 24EB0077- Construction of Bridge Inangguihan 
River

Magsaysay, 
Occidental 
Mindoro

15-Oct-24 1st Mindoro 
Occidental 

DEO

LF 29,399,983.55 209 18-Jun-24 12-Jan-25 -2.17 OG 0.352 0.272 0.128 0.024 0.055 0.033 86.40% - DEL

934 MMQ ENTERPRISES 51565 L D SB GE 24EB0026- Widening of Permanent Bridge- 
Baboy Br. (B00119MR) along Mindoro West 

Coastal Rd.

Mamburao,  
Occidental 
Mindoro

16-Oct-24 1st Mindoro 
Occidental 

DEO

LF 24,498,989.92 182 6-Feb-24 14-Oct-24 -53.5 OG 0.369 0.300 0.000 0.030 0.059 0.017 77.50% - DEL

935 610 MN BAYALAS 
CONSTRUCTION / AACAD 

CORPORATION (Joint 
Venture)

JV-24-
13928

L B MA GE 24NI0047 - NRJ - Sitio Sta. Maria Road leading to 
Palo -Alto White Beach Resort

Brgy. Palo - Alto, 
Lingig, Surigao 

del Sur

8-Nov-24 1st Surigao del 
Sur 2nd DEO

LF 58,211,999.92 222 11-Apr-24 18-Nov-24 4.66 OG 0.260 0.300 0.150 0.024 0.039 0.050 82.30% - AHD
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936 611 MOLROW CONSTRUCTION 
& SUPPLY / AJJ STRUKTURE 

BUILDERS INC. (Joint 
Venture)

JV-24-
14571

L A MA GB 24KG0044 - Construction of Multi-Purpose 
Building - Construction of Lanao Del Norte 1st 

DEO Building

Tubod, Lanao 
Del Norte

5-Nov-24 1st Lanao del 
Norte 1st 

DEO

LF 125,448,999.49 530 24-May-24 4-Nov-25 36.05 OG 0.339 0.300 0.150 0.030 0.049 0.050 91.80% - AHD

937 612 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE 24GQ0015- Construction of Road Slope 
Protection Structure along Bacolod- Murcia- DS 

Benedicto- Sn Carlos City RD- K0075+660- 
K0075+800

San Carlos City, 
Negros 

Occidental

8-Nov-24 1st Negros 
Occidental 

5th DEO

LF 48,250,036.50 196 5-Jul-24 16-Jan-25 3.24 OG 0.284 0.244 0.150 0.030 0.060 0.050 81.80% - AHD

938 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LB GE 24GA0017 - Construction of Revetment Wall 
along Malinao River, Barangay San Roque, 

(Package 2)

Malinao, Aklan 8-Nov-24 1st Aklan DEO LF 92,200,659.18 303 25-Mar-24 21-Jan-25 -2.79 OG 0.330 0.300 0.122 0.022 0.054 0.017 84.50% - DEL

939 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

05733 L AAA LA GE 24NG0015 - Construction of Access Road Brgy. 
Camp Edward to Brgy. Budlingin Leading to 

Camp Edward Caves and Falls

Alegria, Surigao 
del Norte

11-Nov-24 1st Surigao del 
Norte 2nd 

DEO

LF 95,534,961.48 416 26-Feb-24 16-Apr-25 -4.91 OG 0.378 0.300 0.101 0.030 0.057 0.033 89.90% - DEL

940 613 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / BOOMETRIX 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-24-
14115

L AAA LA GE 24NF0026 - Preventive Maintenance - Secondary 
Roads Asphalt Overlay along Brgy. Tawin-Tawin 

Dapa - Gen. Luna Rd (Phase 2)

General Luna, 
Surigao del 

Norte

14-Dec-24 Final Surigao del 
Norte 1st 

DEO

LF 144,649,999.02 215 8-Apr-24 8-Nov-24 4.77 C 0.487 0.133 0.300 - - - 92.00% 92.00%
Very Satisfactory

ONS

941 614 MORTAR MASTERS & 
CONCRETE BUILDERS

43228 L AAA MA GE 24JD0002 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Primary Roads, Sindangan - Liloy Rd - K1938+835 
- K1938+905, K1939+000 - K1939+080, 
K1939+150 - K1939+285, K1939+400 - 
K1939+540, K1939+925 - K1940+140

Zamboanga del 
Norte

5-Nov-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 49,215,000.00 254 24-Mar-24 2-Dec-24 -1.55 OG 0.343 0.300 0.134 0.024 0.037 0.033 87.10% - DEL

942 MORTAR MASTERS & 
CONCRETE BUILDERS

43228 L AAA MA GE 23JD0039 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide- 

Primary Roads, Sindangan- Liloy Rd- K1937+920- 
K1937+980, K1938+080- K1938+135

Zamboanga del 
Norte

2-Dec-24 Final Zamboanga 
del Norte 3rd 

DEO

LF 72,375,000.00 479 5-Mar-23 25-Jun-24 0 C 0.499 0.179 0.300 - - - 97.80% 94.38%
Very Satisfactory

ONS

943 615 MOYA CONSTRUCTION 47707 L B MA GE 24KF0068 - Concreting of Barangay Mabuhay to 
Barangay Capocao FMR Barangay Mabuhay and 

Barangay Capocao

Sultan Naga 
Dimaporo, 

Lanao Del Norte

5-Nov-24 1st Lanao del 
Norte 2nd 

DEO

LF 32,799,179.19 216 8-Aug-24 11-Mar-25 19.88 OG 0.385 0.261 0.150 0.024 0.029 0.050 89.90% - AHD

944 616 MPD3 CONSTRUCTION 56955 L C SB GE 24PK0037 - Organizational Outcome 1: Ensure 
and Safe Reliable National Road System: 

Network Development Program: Paving of 
Upaved Roads - Tertiary Roads: Lubuagan-

Batong Buhay Abra Boundary K0471+400 to 
K0472+054

Lubuagan, 
Kalinga

30-Nov-24 1st Upper Kalinga 
DEO

LF 26,639,387.01 258 13-Jun-24 25-Feb-25 -0.36 OG 0.397 0.299 0.146 0.030 0.048 0.033 95.30% - DEL

945 MPD3 CONSTRUCTION 56955 L C SB GE 24PL0039 - Convergence and Special Support 
Program - BIP - Multi-Purpose Buildings/ 

Facilities to Support Social Services - 
Construction of Multi-Purpose Building (Open 

Gym) at BNHS/SNHS, Barangay Bantay and 
Barangay Santor

Tabuk City and 
Rizal, Kalinga

24-Nov-24 1st Lower Kalinga 
DEO

LF 5,938,452.72 259 17-May-24 30-Jan-25 5.53 OG 0.386 0.218 0.150 0.030 0.052 0.033 86.90% - AHD

946 617 MRB11  CONSTRUCTION 
CORPORATION

17701 L AAA MA GE 24OD0145 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Tertiary Roads, San Jose 
- Novaliches Rd. - K0025+(-692) - K0028+945

Novaliches, 
Quezon City

18-Oct-24 1st Metro Manila 
3rd DEO

LF 94,568,045.28 360 12-Mar-24 6-Mar-25 10.05 OG 0.392 0.300 0.150 0.030 0.048 0.050 97.00% - AHD

947 MRBII  CONSTRUCTION 
CORPORATION

17701 L AAA LB GB 24OA0074 - Construction (Completion) of 
Navotas Polytechnic College (NPC) Building

Navotas City 16-Oct-24 1st Malabon-
Navotas DEO

LF 63,363,833.66 330 5-Mar-24 28-Jan-25 11.28 OG 0.397 0.300 0.150 0.030 0.066 0.050 99.30% - AHD

948 MRBII CONSTRUCTION 
CORPORATION

17701 L AAA MB GE 24OG0054 - Construction of Flood Control 
Structure at Lumban Creek, Barangay 

Matandang Balara (Phase IV)

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 84,919,921.29 286 15-Feb-24 26-Nov-24 31.97 OG 0.390 0.300 0.150 0.024 0.042 0.033 93.90% - AHD

949 618 MRD GEMPESAW 
CONSTRUCTION CORP.

40256 L D SB GE 24LH0038 - Construction of Road, Purok 21 and 
Purok 22, Barangay Sirib to Purok 6, Barangay 

Tamayong

Davao City, 
Davao del Sur

9-Nov-24 Final Davao City 
2nd DEO

LF 9,602,361.96 56 26-Apr-24 20-Jun-24 0 C 0.394 0.200 0.300 - - - 89.40% 89.40%
Very Satisfactory

ONS

950 619 MRRM TRADING & 
CONSTRUCTION / KPSL 
GENERAL CONTRACTOR 

INC. (Joint Venture)

JV-23-
12122

L AA MB GE 24OI0014 - Construction of Flood Control 
Structure, Paliwas Creek

Las Piñas City, 
Metro Manila

1-Dec-24 Final Las Piñas-
Muntinlupa 

DEO

LF 96,395,127.60 240 8-Feb-24 4-Oct-24 14.64 C 0.474 0.139 0.300 - - - 91.30% 93.46%
Very Satisfactory

AHD

951 620 MRRM TRADING & 
CONSTRUCTION / 

SALMEGA BUILDERS (Joint 
Venture)

JV-23-
12962

L AAA MB GE 24GD0007 - Construction of Flood Mitigation 
Structure - Construction of River Control at 

Zibala River, Barangay Poblacion

Pilar, Capiz 7-Nov-24 1st Capiz 1st DEO LF 94,280,500.00 350 22-Feb-24 5-Feb-25 4.97 OG 0.377 0.223 0.150 0.030 0.041 0.050 87.10% - AHD

952 MRRM TRADING & 
CONSTRUCTION / 

SALMEGA BUILDERS (Joint 
Venture)

JV-24-
13603

L AAA MA GE 24E00205 - Sustainable Infrastructure Alleviating 
Gaps (SIPAG) - Construction of Tubong Coastal 
Road (Phase 2), Barangay Marangas - Barangay 

Bono-Bono Section

Bataraza, 
Palawan

16-Oct-24 1st Regional 
Office No. IV-

B

LF 144,744,371.81 288 5-Apr-24 17-Jan-25 4.84 OG 0.394 0.300 0.150 0.030 0.039 0.033 94.60% - AHD

953 621 M'S CONSTRUCTION 
SERVICES

56104 L D SB GE 24JA0063 - SIPAG- Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public Buildings/Facilities- 
Construction of Concrete Road at Zone 4, 

Barangay Culianan

Zamboanga City 26-Nov-24 1st Zamboanga 
City 2nd DEO

LF 5,786,117.21 239 9-May-24 2-Jan-25 0.45 OG 0.373 0.300 0.150 0.030 0.037 0.050 94.00% - AHD

954 622 MSB VITUG 
CONSTRUCTION

33019 L AAA LB GE 21Z00016 - Cavite Industrial Area Flood Risk 
Management Project (CIA-FRIMP), JICA Loan No. 

PH-P265, Contract Package - 4, Maalimango 
Creek Improvement and Upper Maalimango 

Diversion Channel II

Province of 
Cavite

2-Dec-24 1st UPMO Flood 
Control 

Management 
Cluster

LF 960,000,000.00 1443 24-Feb-22 5-Feb-26 2.73 OG 0.400 0.241 0.150 0.030 0.055 0.033 90.90% - AHD
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955 623 MT. GUITING-GUITING 
CONSTRUCTION

17412 L B MA GE 24EH0118- Construction of Barangay Agnipa 
Road

Agnipa, Romblon 21-Oct-24 1st Romblon DEO LF 49,001,060.65 288 12-Apr-24 24-Jan-25 2.61 OG 0.391 0.300 0.150 0.030 0.048 0.050 96.90% - AHD

956 MT. GUITING-GUITING 
CONSTRUCTION

17412 L B MA GE 24EH0082- Construction (Completion) of 
Romblon Provincial Mutli-Purpose Building/ 

Evacuation Center

Capaclan, 
Romblon, 
Romblon

21-Oct-24 1st Romblon DEO LF 49,506,960.67 325 7-Mar-24 25-Jan-25 18.91 OG 0.399 0.277 0.150 0.030 0.046 0.050 95.20% - AHD

957 MT. GUITING-GUITING 
CONSTRUCTION

17412 L B MA GB 24EH0106- Construction of Multi-Purpose 
Building (Agnipa High School)

Romblon, 
Romblon

21-Oct-24 1st Romblon DEO LF 29,702,347.26 310 12-Apr-24 15-Feb-25 9.69 OG 0.370 0.300 0.150 0.030 0.048 0.050 94.80% - AHD

958 624 MUANA CONSTRUCTION 
AND DEVELOPMENT CORP.

09354 L B MA GB 24HB0022 - Convergence and Special Support 
Program-Sustainable Infrastructure Projects 
Alleviating Gaps-Flood Mitigation Structures 

Protecting Major/Strategic Public 
Buildings/Facilities-Construction of Flood 

Control Structure, Sta. 0+000 - Sta. 0+120, Brgy. 
Poblacion

Candijay, Bohol 11-Nov-24 1st Bohol 3rd 
DEO

LF 48,190,168.00 224 10-Jun-24 19-Jan-25 20 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

959 MUANA CONSTRUCTION 
AND DEVELOPMENT CORP.

09354 L B MA GB 24HB0075 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (Sipag) - Access Roads and/or 
Bridges from the National Road/s Leading to 
Major / Strategic Public Buildings / Facilities - 

Construction of Road, Sitio Mahait to Sitio 
Bangon, Brgy. Poblacion and Brgy. Tugos

Candijay, Bohol 11-Nov-24 1st Bohol 3rd 
DEO

LF 28,924,989.08 131 12-Jul-24 19-Nov-24 1.28 OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% - AHD

960 625 MUNTOPAR BUILDERS 
CORP.

29800 L B MA GE 24FB0128 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities - Construction of River Bank 

Protection Works and Drainage System along 
Barangay Anislag - Imalnod, Upstream

Daraga, Albay 23-Oct-24 1st Albay 2nd 
DEO

LF 93,603,938.31 329 15-May-24 8-Apr-25 3.23 OG 0.400 0.276 0.150 0.020 0.064 0.050 96.00% - AHD

961 626 MUNTOPAR BUILDERS 
CORP. / ALPHARD 

PRIMECON 
CONSTRUCTION (Joint 

Venture)

JV-24-
14532

L A MA GE 24FL0070- Construction of Flood Control 
Structure, Caliputan River, Brgy. Guruyan

Juban, Sorsogon 21-Oct-24 1st Sorsogon 2nd 
DEO

LF 97,700,839.33 310 31-May-24 5-Apr-25 22.05 OG 0.376 0.300 0.150 0.030 0.057 0.050 96.30% - AHD

962 627 MUST ENTERPRISES 13336 L A MB GE 24MD0047 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide- 

Secondary Road- along Banisilan- Guiling- 
Alamada- Libungan Road

Alamada, North 
Cotabato

6-Nov-24 1st Cotabato 1st 
DEO

LF 33,995,808.00 217 12-Jul-24 13-Feb-25 8.48 OG 0.282 0.300 0.150 0.030 0.035 0.033 83.00% - AHD

963 628 MWJ CONSTRUCTION 14882 L A LB GE 24I00116 - SIPAG - Interjurisdictional Roads 
and/or Bridges (or, Roads that

Traverse Multiple LGU Jurisdictions) Tacloban - 
Palo Diversion Road

Including Drainage System (Phase 3), Barangay 
89

Tacloban City, 
Leyte

4-Nov-24 1st Regional 
Office No. VIII

LF 192,892,727.20 300 1-Apr-24 25-Jan-25 0.21 OG 0.399 0.300 0.150 0.020 0.037 0.050 95.60% - AHD

964 MWJ CONSTRUCTION 14882 L A MB GE 24IM0019 - Road Widening - Tertiary Roads - 
Tigbao - Sta. Fe - San Miguel Road - K0903+089 - 

K0903+634, K0904+197 - K0904+926

Tacloban City 11-Nov-24 1st Tacloban City 
DEO

LF 87,224,840.06 324 22-Feb-24 10-Jan-25 0.38 OG 0.391 0.300 0.150 0.022 0.043 0.050 95.60% - AHD

965 629 N.B. AVILA CONSTRUCTION 13751 L AA MA GE 24DG0042 - Road Widening - Maragondon - 
Magallanes - Amuyong Rd - K0065+000 - 

K0065+547

Maragondon, 
Cavite

29-Nov-24 Final Cavite 2nd 
DEO

LF 29,353,396.90 281 14-Feb-24 20-Nov-24 0 C 0.493 0.133 0.300 - - - 92.60% 93.56%
Very Satisfactory

ONS

966 630 N.B. AVILA CONSTRUCTION 
/ FE S. REYES GENERAL 

CONTRACTOR (Joint 
Venture)

JV-23-
12548

L AA MA GE 24DF0074 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, flood 

Management Program, 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems, Construction 

of Revetment along Canas River, Barangay 
Paradahan II, Phase III

Tanza, Cavite 22-Oct-24 1st Cavite 1st 
DEO

LF 95,520,825.88 338 14-Feb-24 16-Jan-25 0.02 OG 0.388 0.300 0.150 0.024 0.026 0.050 93.80% - AHD

967 N.B. AVILA CONSTRUCTION 
/ FE S. REYES GENERAL 

CONTRACTOR (Joint 
Venture)

JV-23-
10178

L AA MA GE 23DF0091- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Road Widening- 
Secondary Roads, Tanza- Trece Martires City- 

Indang Rd- K0054+733- K0057+121

Indang, Cavite 30-Nov-24 Final Cavite 1st 
DEO

LF 92,255,930.00 465 9-Apr-23 16-Jul-24 0 C 0.485 0.134 0.300 - - - 91.90% 90.76%
Very Satisfactory

ONS

968 631 N.B. SALBO 
CONSTRUCTION

06091 L A MB GE 24KM0074 - Concreting of Barangay Tipanoy 
FMR, Barangay Tipanoy

Iligan City, Lanao 
Del Norte

6-Nov-24 1st Iligan City 
DEO

LF 27,203,977.85 209 3-Jul-24 27-Jan-25 19.1 OG 0.394 0.300 0.150 0.024 0.041 0.050 95.90% - AHD

969 N.B. SALBO 
CONSTRUCTION

6091 L A MB GE 24KM0020 - Construction of Flood Mitigation 
Structure along Iligan River (Abuno)

Iligan City, Lanao 
del Norte

26-Nov-24 Final Iligan City 
DEO

LF 48,250,000.00 229 27-Feb-24 12-Oct-24 0 C 0.493 0.165 0.300 - - - 95.80% 95.50%
Very Satisfactory

ONS

970 632 N.D.M. SANCHEZ BUILDERS 
& DEVELOPMENT 

CORPORATION

35410 L AAA MB GB 24DD0134 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 
Multi-Purpose Building / Facilities to Support 
Social Services, Construction of Multi-Purpose 

Building, Brgy. Castillo

Padre Garcia, 
Batangas

16-Oct-24 1st Batangas 4th 
DEO

LF 118,800,000.00 331 5-Apr-24 1-Mar-25 0.1 OG 0.374 0.280 0.150 0.024 0.048 0.050 92.60% - AHD

971 N.D.M. SANCHEZ BUILDERS 
& DEVELOPMENT 

CORPORATION

35410 L AAA MA GE 24DP0069 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structure and Drainage Systems - Construction 

of Flood Control Structure for Masapang Br. 
(B02882LZ)

Victoria, Laguna 15-Oct-24 1st Laguna 3rd 
DEO

LF 47,527,550.00 300 9-May-24 4-Mar-25 0 OG 0.400 0.300 0.150 0.030 0.037 0.050 96.70% - ONS

972 N.D.M. SANCHEZ BUILDERS 
& DEVELOPMENT 

CORPORATION

35410 L AAA MA GE 24DP0058 - Network Development Program - 
Road Widening - Primary Roads - Maspang H-
Way - K0070 + 850 - K0070+863, K0071+272 - 

K0071+280, K0071+403 - K0071+411, K0071+677 
- K0071+730, K0073+029 - K0073+214, 

K0071+553 - K0072+497

Calauan, Laguna 15-Oct-24 1st Laguna 3rd 
DEO

LF 47,525,100.00 210 11-Apr-24 1-Jun-25 2.02 OG 0.400 0.300 0.150 0.024 0.033 0.033 94.00% - AHD
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973 633 N.M.E. CONSTRUCTION 32984 L A MA GE 24OH0042 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Drainage 
System (Box Culvert) Jesus St. Ext. (Sta. 0+000 to 

Sta. 0+255)

Pandacan, 
Manila

17-Oct-24 1st South Manila 
DEO

LF 29,399,756.48 331 21-Feb-24 16-Jan-25 0.05 OG 0.398 0.300 0.150 0.030 0.057 0.033 96.80% - AHD

974 N.M.E. CONSTRUCTION 22984 L A MA GE 23OH0040 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods/ Flood 

Management Program/ Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Drainage 
System (Box Culvert) Laborers St. and Vicinity 

(Phase II)

Manila City 27-Nov-24 Final South Manila 
DEO

LF 57,660,100.17 432 27-Feb-23 3-May-24 0 C 0.493 0.176 0.300 - - - 96.90% 94.26%
Very Satisfactory

ONS

975 634 N.T. SOTELO 
CONSTRUCTION AND 

SUPPLY CORPORATION

47269 L B SB GE 24DK0005- Organizational Outcome 1: Ensure 
Safe and Reliable National Road Syste- Network 
Development Program-Construction of By-Pass 

and Diversion Roads- Infanta Bypass Road, 
Package A

Quezon 28-Nov-24 Final Quezon 1st 
DEO

LF 48,999,078.11 140 26-Feb-24 14-Jul-24 0 C 0.500 0.150 0.300 - - - 95.00% 92.54%
Very Satisfactory

ONS

976 635 NARAGSAK 
CONSTRUCTION / J-1 

BUILDERS CORPORATION 
(Joint Venture)

JV-24-
14087

L A MA GE 24MC0059 - Construction of Concrete Road: San 
Isidro- San Roque- Estado Matalam Road 

Connecting National Highway to BOI Registered 
Companies

Kidapawan City, 
North Cotabato

5-Nov-24 1st Cotabato 2nd 
DEO

LF 65,514,458.98 194 23-May-24 2-Dec-24 -3.95 OG 0.382 0.300 0.110 0.022 0.041 0.033 88.80% - DEL

977 636 NDA BUILDERS AND 
DEVELOPERS

36218 L A MA GE 24DC0053 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program - 
Construction/Rehabiliation of Flood Mitigation 

Facilities within Major River Basins and Principal 
Rivers, Construction of Flood Mitigation 

Structure along San Juan River

Tanauan City, 
Batangas

15-Nov-24 Final Batangas 3rd 
DEO

LF 86,849,850.80 300 25-Mar-24 18-Jan-25 38.55 C 0.497 0.136 0.300 - - - 93.30% 93.30%
Very Satisfactory

AHD

978 637 NEWBIG FOUR J 
CONSTRUCTION INC.

15104 L AAA LB GE 24HO0161 - Repair / Rehabilitation / 
Reconstruction of Montañeza River Flood 

Control System (Upstream - Section 4)

Malabuyoc, 
Cebu

11-Nov-24 1st Cebu 7th DEO LF 72,371,152.48 263 9-Jul-24 28-Mar-25 2.83 OG 0.378 0.300 0.150 0.020 0.051 0.050 94.90% - AHD

979 NEWBIG FOUR J 
CONSTRUCTION INC.

15104 L AAA LB GE 24HO0160 - 
Repair/Rehabilitation/Reconstruction of 
Montañeza River Flood Control System 

(Upstream - Section 3)

Malabuyoc, 
Cebu

11-Nov-24 1st Cebu 7th DEO LF 72,371,158.51 263 9-Jul-24 28-Mar-25 13.69 OG 0.399 0.300 0.150 0.030 0.058 0.050 98.70% - AHD

980 NEWBIG FOUR J 
CONSTRUCTION INC.,

15104 L AAA LB GE 24OE0174 - Construction of Retarding Basin at 
Estero de Binondo, Phase III

Manila City 21-Oct-24 1st North Manila 
DEO

LF 94,376,784.77 333 14-Feb-24 11-Jan-25 19.45 OG 0.400 0.300 0.150 0.030 0.033 0.033 94.60% - AHD

981 NEWBIG FOUR J 
CONSTRUCTION INC.,

15104 L AAA LB GE 23OC0062 - Construction of Flood Mitigation 
Structure (Installation of Booster Pump) and 

Ground sill at Don Galo River near Mutlinational 
Avenue, District 2

Parañaque City, 
Metro Manila

29-Nov-24 Final Metro Manila 
2nd DEO

LF 94,946,610.00 519 14-Feb-23 16-Jul-24 0.28 C 0.499 0.150 0.300 - - - 94.90% 94.48%
Very Satisfactory

AHD

982 638 NEWBIG FOUR J 
CONSTRUCTION INC., / 
DMLC BUILDERS (Joint 

Venture)

JV-24-
13884

L AAA LA GE 24OF0112 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - 

Congressional Ave. (S05266LZ) - K0011+929 - 
K0011+1234

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 97,997,721.47 240 18-Mar-24 12-Nov-24 4.8 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

983 639 NEWINGTON BUILDERS, 
INC.

17542 L AAA LB GE 24BJ0064 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

(Tertiary Road) Bambang - Kasibu - Solano Road, 
K0283+031 to K0283+481

Kasibu, Nueva 
Vizcaya

22-Oct-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 104,024,259.85 180 24-Jul-24 19-Jan-25 31.26 OG 0.350 0.300 0.150 0.030 0.044 0.050 92.40% - AHD

984 NEWINGTON BUILDERS, 
INC.

17542 L AAA LB GE 24E00203 - Asset Preservation Program - 
Preventive Maintenance - Secondary Road - 

Puerto Princesa North Road, Palawan - 
K0161+618 - K0161+795, K0162+484 - 

K0164+809

Palawan 17-Oct-24 1st Regional 
Office No. IV-

B

LF 121,560,452.87 199 21-May-24 5-Dec-24 -6.21 OG 0.388 0.300 0.088 0.030 0.033 0.033 87.20% - DEL

985 NEWINGTON BUILDERS, 
INC.

17542 L AAA LB GE 24DD0203 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s leading to 
Major / Strategic Public Buildings / Facilities, 

Construction of Lumbang - Inosluban Diversion 
Road, Phase 4

Lipa City, 
Batangas

16-Oct-24 1st Batangas 4th 
DEO

LF 193,000,000.00 363 31-May-24 28-May-25 0.05 OG 0.385 0.275 0.150 0.030 0.053 0.050 94.30% - AHD

986 NEWINGTON BUILDERS, 
INC.

17542 L AAA LB GE 24HB0006 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program Preventive Maintenance - 
Secondary Roads  Loay Interior Rd -  K0176 + 281  
- K0178 + 122; K0186 + 624 - K0187 + 000; K0192 

+ 480 - K0192 + 930

Bilar and Loboc, 
Bohol

11-Nov-24 1st Bohol 3rd 
DEO

LF 110,947,991.35 233 12-Apr-24 30-Nov-24 -3.07 OG 0.400 0.300 0.119 0.030 0.046 0.033 92.80% - DEL

987 640 NEWINGTON BUILDERS, 
INC. / S-ANG 

CONSTRUCTION & 
GENERAL TRADING, INC. 

(Joint Venture)

JV-23-
10935

L AAA LB GE 23D00192 - FY 2023 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure Safe 

and Reliable National Road System Asset 
Preservation Program, Peventive Maintenance - 
Tertiary Roads, Marikina-Infanta Rd - K0026+280 

- K0026+522, K0026+522 - K0027+000, 
K0027+260 - K0027+653, K0027+653 - 

K0027+820

Rizal Province 3-Dec-24 Final Regional 
Office No. IV-

A

LF 125,449,128.75 347 14-Jul-23 24-Jun-24 0 C 0.465 0.134 0.300 - - - 89.90% 92.84%
Very Satisfactory

ONS

988 641 NEWINGTON BUILDERS, 
INC. / SCION 

CONSTRUCTION

JV-24-
14053

L AAA MB GE 24BJ0063 - Asset Preservation - Rehabilitation / 
Reconstruction of Roads with Slip, Slope 

Collapse and Landslide (Tertiary Road) Aritao - 
Quirino road, K0274+378 to K0274+770, 

K0274+850 to K0275+069

Kasibu, Nueva 
Vizcaya

22-Oct-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 141,853,768.92 363 11-Jul-24 8-Jul-25 33.53 OG 0.375 0.300 0.150 0.030 0.039 0.050 94.40% - AHD
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989 642 NEXT GENERATION 
CONSTRUCTION AND 

SUPPLY CORPORATION

40088 L A MB GE 24FM0012 - Flood Management Program - 
Construction Maintenance of Flood Mitigation 

Structures and Drainage Systems - Construction 
of Talisay Shore Protection (Package 5), 

Barangay Talisay

San Fernando, 
Masbate

15-Oct-24 1st Masbate 1st 
DEO

LF 48,999,991.64 316 8-Apr-24 17-Feb-25 51.43 OG 0.370 0.300 0.150 0.030 0.051 0.050 95.10% - AHD

990 643 NEZIAH BUILDERS AND 
TRADING CORP.

52434 L B SB GE 24CI0024- Off- Carriageway Improvement along 
David Road

Magalang, 
Pampanga

26-Nov-24 Final Pampanga 
3rd DEO

LF 19,597,626.48 133 8-Feb-24 19-Jun-24 0 C 0.475 0.133 0.300 - - - 90.80% 91.1%
Very Satisfactory

ONS

991 644 NFH CONSTRUCTION & 
SUPPLY

16055 L AA LA GE 24FF0039 - OO1: Asset Preservation Program - 
Preventive Maintenance - Secondary Roads - Pili 

Tigaon - Albay Boundary Road - K0457+000 - 
K0457+054, K0457+085 - K0459+323, 

K0459+355.13 - K0460+095.40

Ocampo, 
Camarines Sur

18-Oct-24 1st Camarines 
Sur 3rd DEO

LF 58,314,051.10 211 5-Apr-24 1-Nov-24 -4 OG 0.392 0.300 0.110 0.030 0.039 0.017 88.80% - DEL

992 645 NICOMAG UTILITY 
PROJECTS CONSTRUCTION

51076 L D SB GE 24LC0077 - Completion of Multi-Purpose 
Building (Covered Court Gym) Prk. 3C Sabina 

Homes, Apokon

Tagum City, 
Davao del Norte

11-Nov-24 Final Davao del 
Norte DEO

LF 1,930,479.38 90 26-Mar-24 23-Jun-24 15.5 C 0.423 0.200 0.300 - - - 92.30% 92.30%
Very Satisfactory

AHD

993 646 NINA'S CONSTRUCTION 
AND SUPPLIES

40082 L B MA GE 24CE0196 - Construction/Rehabilitation of Flood 
Control Structures along Rio Chico River

Brgy. Partida I, 
Guimba, Nueva 

Ecija

19-Oct-24 1st Nueva Ecija 
1st DEO

LF 66,867,803.43 289 29-Apr-24 11-Feb-25 5.12 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

994 647 NORTH TECH BUILDERS 
AND CONSTRUCTION 

SUPPLY

37062 L AAA MB GE 24AA0153 - SIPAG - Access Road And/Or Bridges 
from the National Road/s leading to 

Major/Strategic Public Buildings/Facilities - 
Construction of Bridge, Barangay Cabayo

Vintar, Ilocos 
Norte

15-Oct-24 1st Ilocos Norte 
1st DEO

LF 96,499,965.04 249 13-Jun-24 16-Feb-25 24.3 OG 0.374 0.290 0.150 0.020 0.041 0.050 92.50% - AHD

995 NORTH TECH BUILDERS 
AND CONSTRUCTION 

SUPPLY

37062 L AAA MB GE 24AD0037 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Balingaoan - Bagar Flood Control 
Structure

Candon City, 
Ilocos Sur

18-Oct-24 1st Ilocos Sur 2nd 
DEO

LF 29,399,836.91 221 12-Apr-24 18-Nov-24 2.56 OG 0.318 0.269 0.150 0.030 0.049 0.050 86.60% - AHD

996 648 NORTHERN BUILDERS 08789 L AAA LB GE 23D00063 - FY 2023 DPWH INFRASTRUCTURE 
PROGRAM Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - 
Network Development Program - Construction 
of Missing Links / New Roads - Sangley Airport 

Access Road, Package D

Cavite Province 3-Dec-24 Final Regional 
Office No. IV-

A

LF 208,920,819.30 489 11-Apr-23 11-Aug-24 0 C 0.490 0.133 0.300 - - - 92.30% 92.30%
Very Satisfactory

ONS

997 NORTHERN BUILDERS 08789 L AAA LB GE 24C00034 - Network Development Program - 
Construction of Missing Links/New Roads - 

Capas - Botolan Road (Package 1)

Province of 
Tarlac

30-Nov-24 Final Regional 
Office No. III

LF 106,149,974.90 210 1-Apr-24 27-Oct-24 0 C 0.495 0.160 0.300 - - - 95.50% 95.08%
Very Satisfactory

ONS

998 649 NORTHERN BUILDERS / 
LEDCORE CONSTRUCTION 

AND DEVELOPMENT CORP, 
(Joint Venture)

JV-23-
10827

L AAA LB GE 23L00025 - Construction  of Matina River Cut-Off 
Channel, Balusong Section

Davao City 2-Dec-24 Final Regional 
Office No. XI

LF 165,328,497.09 414 18-Jul-23 3-Sep-24 0 C 0.483 0.140 0.300 - - - 92.30% 95.39%
Very Satisfactory

ONS

999 650 NORTHERN BUILDERS / 
STO. CRISTO 

CONSTRUCTION AND 
TRADING INC. (Joint 

Venture)

JV-24-
14536

L AAA LB GB 24CM0068: National Building Program - 
Buildings and Other Structures - Multi-

Purpose/Facilities, Construction of Subic General 
Hospital

Subic, Zambales 17-Oct-24 1st Zambales 2nd 
DEO

LF 289,500,000.00 360 6-May-24 30-Apr-25 -3.87 OG 0.382 0.300 0.111 0.030 0.037 0.033 89.30% - DEL

1000 651 NRMM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

41172 L A MA GE 24JE0019 - Protect Lives and Properties against 
Major Floods Construction/Maintenance of 
Mitigation Structures and Drainage Systems 

Construction of Salug Ris Protection Dikes, Along 
F-Extension

Tambulig, 
Zamboanga del 

Sur

9-Nov-24 1st Zamboanga 
del Sur 1st 

DEO

LF 19,589,983.05 203 20-May-24 8-Dec-24 1.7 OG 0.320 0.300 0.150 0.030 0.048 0.050 89.80% - AHD

1001 NRMM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

41172 L A MA GE 24JE0029 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) Access Roads and/or 
Bridges from the National Road/s Leading to 

Major/Strategic Public Buildings/Facilities 
Construction of Road, Brgy. Dontulan - Brgy. 

Bogo Calabat - Brgy. Nopulan - Brgy. Leonardo 
Road, Zamboanga del Sur - Phase 1 (Re-Bid)

Zamboanga del 
Sur

9-Nov-24 1st Zamboanga 
del Sur 1st 

DEO

LF 20,249,872.29 200 4-Jun-24 20-Dec-24 -1.85 OG 0.397 0.300 0.132 0.024 0.044 0.033 93.00% - DEL

1002 652 NTL BUILDERS AND 
DEVELOPER

33450 L AAA MB GE 24B00089 - Converge and Special Support 
Program Special Road Fund - Motor Vehicle 
User's Charge (MVUC) as per R.A. 11239 - 

Rehabilitation /  Reconstruction / Upgrading of 
Damaged Paved Roads along Daang Maharlika 
(LZ) - K0209+(-896) to K0209+000, K0209+83

Sta. Fe and 
Aritao, Nueva 

Vizcaya

20-Oct-24 1st Regional 
Office No. II

LF 147,553,136.29 232 19-Aug-24 7-Apr-25 22.5 OG 0.388 0.240 0.150 0.030 0.026 0.050 88.40% - AHD

1003 653 NUEDA BUILDERS 
CONSTRUCTION & SUPPLY 

INC.

39776 L A MB GE 24LC0064 - Tagum - Panabo Circumferential 
Road, K1478+000 - K1479+489

Davao del Norte 11-Nov-24 1st Davao del 
Norte DEO

LF 96,093,474.72 316 4-Jul-24 15-May-25 49.81 OG 0.391 0.298 0.150 0.030 0.037 0.033 93.90% - AHD

1004 NUEDA BUILDERS 
CONSTRUCTION & SUPPLY 

INC.

39776 L A MB GE 24L00206 - Preventive Maintenance of Road: 
Asphalt Overlay - Digos - Makar Rd - K1565+636 - 

K1566+561

Davao del Sur 5-Nov-24 1st Regional 
Office No. XI

LF 95,501,998.91 170 11-Jul-24 27-Dec-24 -4.51 OG 0.388 0.300 0.105 0.024 0.029 0.033 87.90% - DEL

1005 654 O. G. SANTOS 
CONSTRUCTION

02050 L A MB GE 24JI0003 - Construction of By-Pass and Diversion 
Roads- Buug By-Pass Road

Buug, 
Zamboanga 

Sibugay

11-Nov-24 Final Zamboanga 
Sibugay 1st  

DEO

LF 46,441,529.00 250 30-Jan-24 5-Oct-24 -1.35 C 0.441 0.199 0.260 - - - 90.00% 93.54%
Very Satisfactory

ONS

1006 655 OCP CONSTRUCTION 38490 L A MA GE 24BC0011 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads - Claveria 

Diversion Road

Cagayan 18-Oct-24 1st Cagayan 2nd 
DEO

LF 60,164,448.38 367 7-Feb-24 7-Feb-25 47.63 OG 0.395 0.300 0.150 0.024 0.045 0.033 94.70% - AHD

1007 656 OCTAGON CONCRETE 
SOLUTIONS INC.

34475 L AAAA LB GE 24HC0082 - Convergence and Special Support 
Program: Sustainable Infrastructure Projects 

Alleviating Gaps (Sipag)- Access Roads and/or 
Bridges from the National Road/s Leading To 

Major/Strategic Public Buildings/Facilities- 
Construction of Road, Barangay San Jose

Inabanga, Bohol 8-Nov-24 1st Bohol 2nd 
DEO

LF 77,125,000.00 164 11-Jul-24 21-Dec-24 -0.78 OG 0.396 0.300 0.142 0.030 0.040 0.033 94.10% - DEL
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1008 657 OCTAGON CONCRETE 
SOLUTIONS INC. / MAC 

BUILDERS CORPORATION 
(Joint Venture)

JV-23-
13059

L AAAA LB GE 24E00131 - Protect Lives and Properties Against 
Major Floods - Flood Management Program - 

Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Aborlan River Waterway, Puerto Princesa 
South Road (Upstream Leftsid

Aborlan, 
Palawan

16-Oct-24 1st Regional 
Office No. IV-

B

LF 148,751,828.79 357 2-Mar-24 21-Feb-25 5.32 OG 0.396 0.300 0.150 0.030 0.037 0.033 94.60% - AHD

1009 658 OCTAGON CONCRETE 
SOLUTIONS INC. / 

UNIMASTERS 
CONGLOMERATION, 

INCORPORATED (Joint 
Venture)

JV-24-
14459

L AAAA LB GE 24E00146 - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings / Facilities to Support 

Social Services - Construction of Airport Facility, 
Busuang Airport

Coron, Palawan 21-Oct-24 1st Regional 
Office No. IV-

B

LF 384,911,964.58 360 25-Apr-24 19-Apr-25 -6.4 OG 0.400 0.300 0.086 0.030 0.031 0.033 88.00% - DEL

1010 659 OIC CONZTRUCT AND 
SUPPLY CORPORATION

23727 L A MA GE 24DC0104 - Convergence and Special Support 
Program - Construction / Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP), 

Construction of Access Road leading to Taal Lake

Tanauan City, 
Batangas

15-Oct-24 1st Batangas 3rd 
DEO

LF 46,900,195.00 180 2-Apr-24 28-Sep-24 -8.41 OG 0.394 0.285 0.066 0.024 0.047 0.033 84.90% - DEL

1011 OIC CONZTRUCT AND 
SUPPLY CORPORATION

23727 L A MA GE 24DC0004 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program - Rehabilitation/ 
Reconstruction/ Upgrading of Damged Paved 

Roads - Secondary Roads, Banay-Banay-Mojon-
Cuenca Rd - K0097+648 - K0097+720, K0097+982 

- K0098+349, K0099+239 - K0099+72, 
K0100+374.50 - K0100+655.70

Alitagtag, 
Batangas

27-Nov-24 Final Batangas 3rd 
DEO

LF 46,968,228.50 158 16-Feb-24 22-Jul-24 0 C 0.462 0.134 0.300 - - - 89.60% 92.00%
Very Satisfactory

ONS

1012 660 OLIVA DESIGN AND 
CONSTRUCTION

42105 L B SB GE 24BC0043 - Convergence and Special Support 
Program - Construction/Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Road Leveraging linkages for 

Industry and Trade Infrastructure Program - 
ROLL-IT) Sto. Tomas Barangay Road Leading to 

Manila North Road (MNR) Leading to 
Agribusiness Industry (Aquatic Resources, 

Livestock, Vegetables and Coconut)

Sto. Tomas, 
Abulug, Cagayan

18-Oct-24 1st Cagayan 2nd 
DEO

LF 24,257,732.12 191 30-May-24 6-Dec-24 -4.87 OG 0.333 0.286 0.101 0.030 0.058 0.033 84.10% - DEL

1013 661 OLIVER L. DOLLIGAS 
CONSTRUCTION

56321 L D SB GE 24P00045 - Convergence and Special Support 
Program - Construction/ Improvement of 

Various Infrastructure In Support of National 
Security (Tatag Ng Imprastruktura Para Sa 
Kapayapaan at Seguridad Program - TIKAS) 

Construction of Police Regional Office Cordillera 
One Stop-Shop National Unit Building, Camp 
Bado Dangwa, La Trinidad, Benguet, Phase IV

La Trinidad, 
Benguet

27-Nov-24 1st CAR Regional 
Office

LF 19,269,613.30 360 6-Jun-24 31-May-25 11.5 OG 0.400 0.300 0.150 0.030 0.041 0.033 95.40% - AHD

1014 662 OMENGAN 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

5119 L AAA LA GE 24PL0064 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities - 

Construction of Seet-Mabaca-Taloctoc-Mangali 
Road

Tanudan, Kalinga 29-Nov-24 1st Lower Kalinga 
DEO

LF 36,222,888.02 140 6-Aug-24 23-Dec-24 -2.57 OG 0.397 0.300 0.124 0.030 0.058 0.033 94.20% - DEL

1015 663 OMNICON BUILDERS 22816 L A MA GE 24DQ0008 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Revetment along 
Carmona River

Brgy. Mabuhay, 
Carmona, Cavite

21-Oct-24 1st Cavite 3rd 
DEO

LF 125,838,791.69 381 14-Feb-24 28-Feb-25 36.25 OG 0.322 0.279 0.150 0.024 0.044 0.050 86.90% - AHD

1016 664 OMNICON BUILDERS / 
ZERO ONE CONSTRUCTION 

AND SUPPLY (Joint 
Venture)

JV-24-
14600

L A MA GE 24DQ0069 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Access Roads and/or Bridges from the National 
Road/s leading to Major/Strategic Public 

Buildings/Facilities - construction of Road, 
Connecting Bacoor-Dasmarinas National Road - 
San Marino Rd. (Phase 1) and Construction of 

Road, Connecting Bacoor-Dasmarinas National 
Road - San Marino Rd. (Phase 2)

Dasmarinas, 
Cavite

21-Oct-24 1st Cavite 3rd 
DEO

LF 98,998,789.33 195 15-May-24 25-Nov-24 -4.69 OG 0.383 0.300 0.103 0.030 0.044 0.033 89.30% - DEL

1017 665 ORANI CONSTRUCTION 
AND SUPPLY 

CORPORATION

05349 L AAA MA GE 23C00202- Flood Management Program- 
Construction/ Maintenanace of Flood Mitigation 
Structures and Drainage System- Construction of 

Flood Control Project along Colo River, Pinulot 
Section, Phase II-1A

Dinalupihan, 
Bataan

28-Nov-24 Final Bataan Sub-
DEO

LF 47,574,504.92 365 9-Jul-23 7-Jul-24 0 C 0.500 0.133 0.300 - - - 93.30% 92.34%
Very Satisfactory

ONS

1018 666 ORANI CONSTRUCTION 
AND SUPPLY 

CORPORATION / BUILDERS 
EXPONENT EMPIRE CORP. 

(Joint Venture)

JV-24-
13511

L AAA MA GE 24C00048: Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drianage Systems - Construction 

of Flood Control Structure along Bagac River 
(Valdez Bridge)

Bagac, Bataan 19-Oct-24 1st Bataan 3rd 
DEO

LF 94,309,319.76 310 12-Mar-24 15-Jan-25 -2.08 OG 0.397 0.300 0.129 0.020 0.054 0.033 93.30% - DEL

1019 ORANI CONSTRUCTION 
AND SUPPLY 

CORPORATION / BUILDERS 
EXPONENT EMPIRE CORP. 

(Joint Venture)

JV-23-
9783

L AAA MB GE 23CA0032- Bridge Program- Replacement of 
Permanent Weak Bridges- Samal Bridge 

(B00055LZ) along Roman Expressway

Samal, Bataan 29-Nov-24 Final Bataan 1st 
DEO

LF 96,499,998.27 555 26-Apr-23 31-Oct-24 1.11 C 0.495 0.200 0.300 - - - 99.50% 93.08%
Very Satisfactory

AHD
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1020 ORANI CONSTRUCTION 
AND SUPPLY 

CORPORATION / BUILDERS 
EXPONENT EMPIRE CORP. 

(Joint Venture)

JV-23-
10009

L AAA MA GE 23CO0013- Flood Management Program- 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Flood Control Structure along Bagac River 
(Valdez Bridge)

Bagac, Bataan 28-Nov-24 Final Bataan Sub-
DEO

LF 96,500,074.96 415 3-Apr-23 21-May-24 0 C 0.458 0.200 0.300 - - - 95.80% 87.22%
Satisfactory

ONS

1021 667 ORIENT STAR 
CONSTRUCTION, INC.

07183 L AAA MA GE 24BB0052 - 001: Ensure Safe and Reliable 
National Road System - Road Widening - 

Secondary Roads - Road Widening  Dugo - San 
Vicente Rd (Dugo-Mission Sect) - K0576+448 - 

K0576+794, K0+579+080-K0+579+111.57, 
K0579+140.18 - K0579+411.53, K0579+439.94 - 

K0579+664.94

Camalaniugan 
and Buguey, 

Cagayan

17-Oct-24 1st Cagayan 1st 
DEO

LF 29,392,500.00 184 2-Jul-24 1-Jan-25 53.43 OG 0.361 0.299 0.150 0.024 0.049 0.033 91.60% - AHD

1022 668 P.B. OBIAL CONSTRUCTION 16784 L A MB GE 24I00094- Asset Preservation- Preventive 
Maintenance- Primary Roads- Daang Maharlika 

(LT)- K0974+500- K0974+800, K0974+907- 
K0975+150, K0984+000- K0987+000

Leyte 5th 19-Nov-24 Final Regional 
Office No. VIII

LF 146,415,385.30 228 8-Mar-24 21-Oct-24 1.32 C 0.464 0.189 0.300 - - - 95.30% 95.3%
Very Satisfactory

AHD

1023 669 P.B. OBIAL CONSTRUCTION 
/ SOCOR CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-24-
14597

L A MB GE  24HG0089 - OO2: Protect Lives and ProperƟes 
Against Major Floods - Flood Management 

Program – Construction / Maintenance of Flood 
Mitigation Structures and Drainage Systems - 
Construction of Flood Control Structure along 

Dalaguete River (Downstream) at 

Dalaguete, Cebu 10-Nov-24 1st Cebu 2nd 
DEO

LF 77,100,917.10 269 17-Jun-24 12-Mar-25 0.23 OG 0.393 0.300 0.150 0.030 0.044 0.033 95.00% - AHD

1024 670 P.C. VALENCIA 
CONSTRUCTION

32742 L B SB GE 24CA0003- Asset Preservation program- 
preventive Maintenanace- Tertiary Roads- 

Mabatang Vicinal Road- K0119+000- K0119+458

Abucay, Bataan 29-Nov-24 Final Bataan 1st 
DEO

LF 8,182,018.83 60 27-Mar-24 25-May-24 5 C 0.480 0.136 0.300 - - - 91.60% 91.6%
Very Satisfactory

AHD

1025 671 P.L. SEBASTIAN 
CONSTRUCTION, INC.

35840 L AAA LB GE 24LD0065 - Preventive Maintenance of Road: 
Asphalt Overlay - Davao - Sarangani Coastal Rd 

(Malalag - Malita - JAS - G) - K1594+901 - 
K1595+445

Davao del Sur 8-Nov-24 Final Davao del Sur 
DEO

LF 19,008,696.42 66 2-Apr-24 6-Jun-24 0 C 0.473 0.136 0.300 - - - 90.90% 90.90%
Very Satisfactory

ONS

1026 P.L. SEBASTIAN 
CONSTRUCTION, INC.

35840 L AAA LB GE 24LD0063 - Preventive Maintenance of Road: 
Asphalt Overlay - Davao - Sarangani Coastal Rd 

(Malalag-Malita-JAS-G)- K1587+965 - K1588+510

Davao del Sur 5-Nov-24 Final Davao del Sur 
DEO

LF 19,001,401.11 66 2-Apr-24 6-Jun-24 0 C 0.451 0.200 0.300 - - - 95.10% 95.10%
Very Satisfactory

ONS

1027 P.L. SEBASTIAN 
CONSTRUCTION, INC.

35840 L AAA LB GE 24LF0024 - Construction of Flood Mitigation 
Structure along Baguan River

Tarragona, 
Davao Oriental

8-Nov-24 1st Davao 
Oriental 1st 

DEO

LF 48,248,389.36 301 19-Mar-24 13-Jan-25 6.4 OG 0.365 0.300 0.150 0.020 0.043 0.050 92.80% - AHD

1028 672 P.S. AQUINO 
CONSTRUCTION

37183 L D SB GE 24LA0081 - Construction of Hanging Bridge, 
Purok 15, Barangay Magnaga

Pantukan, Davao 
De Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 5,821,278.84 255 22-Apr-24 1-Jan-25 0.21 OG 0.366 0.300 0.150 0.020 0.051 0.050 93.70% - AHD

1029 P.S. AQUINO 
CONSTRUCTION

37183 L D SB GE 23CE0068 - Widening of Permanent Bridges-
Lumang Bayan Bridge 2 (B01269LZ) along Munoz-

Lupao Road

Muñoz, Nueva 
Ecija

28-Nov-24 Final Nueva Ecija 
1st DEO

LF 14,601,078.74 483 15-Feb-23 11-Jun-24 0 C 0.497 0.200 0.300 - - - 99.70% 94.84%
Very Satisfactory

ONS

1030 673 PABLO S. LABASBAS 
CONSTRUCTION 
CORPORATION

6302 L AAA MA GE 24IB0055 - Construction of Seawall, Barangay 
Poblacion

General 
MacArthur, 

Eastern Samar

6-Nov-24 1st Eastern 
Samar DEO

LF 19,799,912.63 293 13-Jun-24 1-Apr-25 27.68 OG 0.386 0.300 0.150 0.030 0.038 0.050 95.40% - AHD

1031 674 PABLO S. LABASBAS 
CONSTRUCTION 

CORPORATION / JAMA88 
BUILDERS INC. (Joint 

Venture)

JV-23-
13158

L AAA MA GE 24IB0024 - Rehabilitation / Major Repair of 
Flood Control Structure - Rehabilitation of Flood 

Control Structure along Loom River

Borongan City, 
Eastern Samar

6-Nov-24 1st Eastern 
Samar DEO

LF 96,499,999.60 283 11-Apr-24 18-Jan-25 31.72 OG 0.350 0.276 0.150 0.022 0.045 0.050 89.30% - AHD

1032 675 PABLO S. LABASBAS 
CONSTRUCTION 

CORPORATION / JGO 
BUILDERS (Joint Venture)

JV-23-
12384

L A MB GE 24IL0017 - Network Development - Road 
Widening - 2ndary Roads - Bdry. Southern Leyte - 

Maasin - Macrohon - Sogod - Jct. Daang 
Maharlika - K1168+405 - K1169+080, K1169+118 - 
K1171+433, K1171+481 - K1172+042, K1172+065 

- K1172+290

Padre Burgos 
and Malitbog, 

Southern Leyte

6-Nov-24 1st Southern 
Leyte 1st DEO

LF 96,500,000.00 339 13-Feb-24 16-Jan-25 32.23 OG 0.384 0.300 0.150 0.030 0.045 0.033 94.20% - AHD

1033 676 PACIFIC CONCRETE 
PRODUCTS, INC. / CHINA 

CONSTRUCTION FIRST 
GROUP CORPORATION 
LIMITED (Joint Venture)

FC-18-
031

L AAA LB GE 18Z00005 - Implementation of Civil Works of 
Package 5, Zaragosa Interchange Section, under 
Central Luzon Link Expressway (CLLEX) Project, 

Phase I

Province of 
Nueva Ecija, 

Region III

30-Nov-24 2nd UPMO Roads 
Management 

Cluster I 
(Bilateral)

FA 692,372,186.92 2220 3-Apr-19 30-Apr-25 -2.47 OG 0.382 0.289 0.125 0.030 0.062 0.033 92.10% - DEL

1034 677 PADER CONSTRUCTION & 
SUPPLY

20213 L B MA GE 24M00004 - Road Widening- Bukidnon- 
Cotabato Rd, K1620+000- K1624+331

Carmen, North 
Cotabato

5-Nov-24 1st Regional 
Office No. XII

LF 185,760,531.77 289 11-Apr-24 24-Jan-25 -2.33 OG 0.383 0.300 0.127 0.022 0.046 0.033 91.10% - DEL

1035 678 PALBIC CONSTRUCTION 
AND SUPPLY

42744 L A MA GB 24EF0082 - Construction of Sitio Suring, Brgy. 
Aramaywan FMR

Quezon, 
Palawan

15-Oct-24 Final Palawan 2nd 
DEO

LF 14,922,434.71 85 20-Mar-24 12-Jun-24 0 C 0.486 0.142 0.300 - - - 92.80% 92.8%
Very Satisfactory

ONS

1036 PALBIC CONSTRUCTION 
AND SUPPLY

42744 L A MA GE 24EF0051 - Widening of Permanent Bridges 
Bulalacao Br. (B00126PW) along Puerto Princesa 

South Rd

Bataraza, 
Palawan

15-Oct-24 1st Palawan 2nd 
DEO

LF 63,977,454.88 338 14-Feb-24 16-Jan-25 -4.82 OG 0.387 0.300 0.102 0.030 0.051 0.033 90.30% - DEL

1037 679 PANAAD CONSTRUCTION 37345 L D SB GE 24EG0012 - Sitio Communal Multi-purpose 
Cooperative Road Connecting Barangay Road of 
Iraan in Support of Oil Palm Industry, Sta. 0+000 - 

Sta. 0+534.50, Iraan

Aborlan, 
Palawan

19-Oct-24 Final Palawan 3rd 
DEO

LF 14,699,975.52 87 23-Feb-24 19-May-24 1.18 C 0.481 0.155 0.300 - - - 93.60% 93.6%
Very Satisfactory

AHD

1038 680 PARTIDO CONSTRUCTION 
AND SUPPLY

20631 L AA MB GE 24FG0064 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads along 

Tigaon - Goa - San Jose - Lagonoy - Guijalo Via 
San Vicente Rd, K0573+089.00 - K0575+000.00, 
K0575+233.00 - K0575+522.00, K0575+522.00 - 

K0575+824.00, K0575+895.00 - K0576+1120

Caramoan, 
Carmarines Sur

21-Oct-24 1st Camarines 
Sur 4th DEO

LF 96,500,000.00 314 28-May-24 6-Apr-25 15.51 OG 0.400 0.300 0.150 0.020 0.035 0.033 93.80% - AHD

1039 PARTIDO CONSTRUCTION 
AND SUPPLY

20631 L AA MB GE 24FG0058- Construction of Flood Mitigation 
Structure along Bangas River, Pugay

San Jose, 
Camarines Sur

28-Nov-24 Final Camarines 
Sur 4th DEO

LF 93,436,357.49 263 19-Mar-24 6-Dec-24 1.42 C 0.460 0.200 0.300 - - - 96.00% 93.36%
Very Satisfactory

AHD
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1040 PARTIDO CONSTRUCTION 
AND SUPPLY

20631 L AA MB GE 24F00191 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - 

Flood Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Mitigation Structure along Calagdo River

Barangay Tuaca, 
Basud, 

Camarines Norte

9-Dec-24 Final Regional 
Office No. V

LF 154,399,262.80 305 8-Apr-24 6-Feb-25 13.83 C 0.500 0.136 0.300 - - - 93.60% 93.6%
Very Satisfactory

AHD

1041 681 PASCAL CONSTRUCTION 34168 L A MA GE 24CA0007 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structure along Colo River 
(Phase 3AGP), Palihan Section

Hermosa, 
Bataan

22-Oct-24 1st Bataan 1st 
DEO

LF 47,943,621.21 270 21-Feb-24 16-Nov-24 3.37 OG 0.394 0.300 0.150 0.020 0.048 0.033 94.50% - AHD

1042 682 PASCAL CONSTRUCTION / 
A.T.P. CONSTRUCTION 

(Joint Venture)

JV-23-
11219

L A MA GE 23C00224- Asset Preservation Program- 
Rehabilitation/ Reconstruction of Roads with 

Slips, Slope Collapse and Landslide Tertiary 
Roads- Bagac- Mariveles Road

Bagac, Bataan 28-Nov-24 Final Bataan Sub-
DEO

LF 48,250,023.00 360 17-Jul-23 10-Jul-24 0 C 0.476 0.200 0.300 - - - 97.60% 92.62%
Very Satisfactory

ONS

1043 683 PAULA MAE BUHONG 
CONSTRUCTION

26128 L A SB GE 24PG0043 - Construction Of Dpwh Ifugao 1St 
Deo Multi-Purpose Building

Lagawe, Ifugao 27-Nov-24 1st Ifugao 1st 
DEO

LF 10,632,210.20 295 13-Feb-24 3-Dec-24 -4.35 OG 0.396 0.300 0.106 0.030 0.052 0.033 91.70% - DEL

1044 684 PERRC INC. 23869 L AAA LB GE 24C00306 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)-Interjurisdictional 

Roads and/or Bridges. (or, roads that traverse 
multiple LGU jurisdictions) - Construction of 

Bypass Road at Doña Remedios

Province of 
Bulacan

16-Oct-24 1st Regional 
Office No. III

LF 192,982,918.23 410 20-May-24 3-Jul-25 14.89 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1045 685 PERSAN CONSTRUCTION, 
INC.

2852 L AAA LB GE 24OD0018 - Construction of Flood Control Wall 
along the Banks of Creeks, Barangay 166, (Phase 

3)

Caloocan City 29-Nov-24 Final Metro Manila 
3rd DEO

LF 48,999,923.61 150 27-Feb-24 25-Jul-24 18.33 C 0.463 0.133 0.300 - - - 89.60% 92.96%
Very Satisfactory

AHD

1046 PERSAN CONSTRUCTION, 
INC.

2852 L AAA LB GE 24D00189 - FY 2024 DPWH Infrastructure 
Program Convergence and Special Support 

Program Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) Coastal Roads / 
Causeway for Environmental Protection / 

Conservation Binangonan - Angono - Taytay - 
Diversion Road (Coastal Road) Package 1

Rizal Province 22-Oct-24 1st Regional 
Office No. IV-

A

LF 137,125,724.61 270 21-May-24 14-Feb-25 -5.87 OG 0.400 0.300 0.091 0.030 0.043 0.033 89.70% - DEL

1047 PERSAN CONSTRUCTION, 
INC.

02852 L AAA LB GE 23DO0092- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program- Construction of 
By-Pass and Diversion Roads- Morong Bypass 

Road

Morong, Rizal 1-Dec-24 Final Rizal 2nd DEO LF 86,852,987.79 356 8-Aug-23 28-Jul-24 0 C 0.484 0.200 0.300 - - - 98.40% 94.14%
Very Satisfactory

ONS

1048 686 PERSAN CONSTRUCTION, 
INC. / 4VC BUILDERS & 
DEVELOPMENT CORP. 

(Joint Venture)

JV-24-
14012

L AAA LB GE 24C00181 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Dipaculao River Control Structure (Phase 2)

Dipaculao, 
Province of 

Aurora

22-Oct-24 1st REGional 
Office No. III

LF 192,999,913.46 360 1-Apr-24 26-Mar-25 32.03 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1049 687 PHILSOUTH BUILDERS INC 21962 L AAA LB GE 24H00022 - CSSP, Special Road Fund - Motor 
Vehicle User's Charge (MVUC) as per R.A. 11239, 
Rehabilitation / Reconstruction / Upgrading of 
Damaged Paved Roads along Bais - Kabankalan 
Road - K0070+000 to K0071+000, K0075+459 to 

K0076+598, K0087+000 to K0088

Negros Oriental 6-Nov-24 1st Regional 
Office No. VII

LF 253,025,337.37 360 17-May-24 11-May-25 -1.35 OG 0.387 0.300 0.136 0.024 0.029 0.033 90.90% - DEL

1050 PHILSOUTH BUILDERS INC. 21962 L AAA LB GE 24HJ0042 - Asset Preservation Program - 
Preventive Maintenance - 2ndary Roads 

Vallehermoso - Canlaon City - La Castellana  Rd - 
K0156+000 - K0157+000, K0157+378 - 

K0158+000

Vallehermoso, 
Negros Oriental

5-Nov-24 Final Negros 
Oriental 1st 

DEO

LF 27,729,100.00 83 7-Mar-24 28-May-24 0 C 0.500 0.135 0.300 - - - 93.50% 93.5%
Very Satisfactory

ONS

1051 PHILSOUTH BUILDERS INC. 21962 L AAA LA GE 24HK0128 - Basic Infrastructure Program (BIP): 
Flood Mitigation Structures Protecting 

Major/Strategic Public Buildings/Facilities - 
Rehabilitation of Tanjay River Control Structure

Tanjay City, 
Negros Oriental

6-Nov-24 1st Negros 
Oriental 2nd 

DEO

LF 99,000,000.00 294 29-May-24 18-Mar-25 1.95 OG 0.392 0.300 0.150 0.030 0.052 0.033 95.70% - AHD

1052 688 PHILSOUTH BUILDERS INC. 
/ R.E. SINGSON 

CONSTRUCTION AND 
DEVELOPMENT INC. (Joint 

Venture)

JV-24-
13477

L AAA LB GE 24HK0074 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Bridge 
Program, Widening of Permanent Bridges, Ocoy 

Br. (B00074NR) along Dumaguete North Rd 
(Dumaguete - Jct Bais - Kabankalan)

Sibulan, Negros 
Oriental

6-Nov-24 1st Negros 
Oriental 2nd 

DEO

LF 29,400,000.00 254 16-Apr-24 25-Dec-24 2.04 OG 0.399 0.300 0.150 0.020 0.048 0.050 96.70% - AHD

1053 689 PHILWORKS 
CONSTRUCTION AND 

SUPPLY

32103 L AAA LB GE 24FF0042 - OO2: Construction / Rehabilitation of 
Flood Mitigation Facilities with Major Basins and 

Principal Rivers - Construction of Flood 
Mitigation Structure, Bicol River Flood Control

Barangay 
Mabolo, Naga, 
Camarines Sur

18-Oct-24 1st Camarines 
Sur 3rd DEO

LF 143,200,749.89 316 5-Apr-24 14-Feb-25 2.27 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1054 PHILWORKS 
CONSTRUCTION AND 

SUPPLY

32103 L AAA LB GE 23FO0071- Convergence and Special Support 
Program- Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)- Flood Mitigation 
Structures Protecting Public Infrastructures/ 

Facilities- Rehabilitation of Revetment along San 
Francisco River, Downstream of Ponso Steel 
Bridge - Both Sides, Brgy. Magurang - Alnay - 

Ponso Section

Polangui, Albay 4-Dec-24 Final Regional 
Office No. V

LF 192,999,305.71 542 9-Jun-23 1-Dec-24 0.45 C 0.476 0.135 0.300 - - - 91.10% 89.12%
Very Satisfactory

AHD

1055 PHILWORKS 
CONSTRUCTION AND 

SUPPLY

32103 L AAA LB GE 23FO0033-001: Ensure Safe and Reliable 
National Road System- Network Development 
Program- Construction of Missing Links/New 

Roads- Calabanga- Tinambac Road ( Calabanga 
Section)

Camarines Sur 28-Nov-24 Final Regional 
Office No. V

LF 191,581,010.14 459 26-Apr-23 27-Jul-24 0 C 0.498 0.192 0.300 - - - 99.00% 95.1%
Very Satisfactory

ONS
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1056 690 PLAJ CONSTRUCTION 
SERVICES

53427 L D SB GE 24PM0021 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Paving of 
Unpaved Roads - Tertiary Roads - Jct Talubin - 

Barlig - Natonin - Paracelis - Calaccad Rd - 
(S04030LZ) Chainage 563 - Chainage  763

Paracelis, 
Mountain 
Province

29-Nov-24 Final Mt. Province 
2nd DEO

LF 8,848,420.00 87 4-Jul-24 28-Sep-24 0 C 0.480 0.200 0.300 - - - 98.00% 98.00%
Outstanding

ONS

1057 691 PLD CONSTRUCTION AND 
DEVELOPMENT INC.

01859 L AAA MB GE 24KG0009 - Installation of Street Lights along 
Linamon Zamboanga Road - K1537+048 to 

K01540+000

Linamon, Lanao 
del Norte

26-Nov-24 Final Lanao del 
Norte 1st 

DEO

LF 57,849,985.12 228 13-Feb-24 27-Sep-24 0.09 C 0.500 0.192 0.300 - - - 99.20% 98.00%
Outstanding

AHD

1058 PLD CONSTRUCTION AND 
DEVELOPMENT INC.

01859 L AAA MB GE 24HG0093 - OO2: Protect Lives and Properties 
Against Major Floods - Flood Management 

Program – Construction / Maintenance of Flood 
Mitigation Structures and Drainage Systems - 
Construction of Flood Control Structure along 

Dalaguete River at Sitio Ilaya

Barangay 
Jolomaynon, 

Dalaguete, Cebu

9-Nov-24 1st Cebu 2nd 
DEO

LF 67,500,799.99 240 15-Jul-24 11-Mar-25 1.89 OG 0.381 0.300 0.150 0.030 0.044 0.033 93.80% - AHD

1059 692 PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

33288 L AAA LB GE 22PL0074 - Package 1: A.) Organizational 
Outcome 1: Ensure Safe and Reliable National 

Road System - Bridge - Construction of New 
Bridge - Bulo Bridge 4 along Malalao National 
Road (Agbannnawag - Malalao - Bulo Section), 

B.) Sustainable Infrastructure Projects 
Alleeviating Gaps (SIPAG) - Access Roads and/or 

Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities - 

Construction of Mangkortan Bridge Along Tabuk - 
Banawe Via Tanudan Barlig Road

Kalinga 29-Nov-24 1st UPMO 
Bridges 

Management 
Cluster

LF 106,082,339.98 420 18-Dec-23 9-Feb-25 0.7 OG 0.387 0.300 0.150 0.030 0.054 0.050 97.10% - AHD

1060 PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

33288 L AAA LB GE 23C00235-Convergence and Special Support 
Program-Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/Strategic Public Buildings/Facilities-

Construction of Upig-Salapungan Bridg

Bulacan 28-Nov-24 Final Bulacan 3rd 
DEO

LF 96,488,767.61 360 10-Jul-23 3-Jul-24 0 C 0.498 0.200 0.300 - - - 99.80% 96.82%
Outstanding

ONS

1061 693 PLUS CONSTRUCTION 
INDUSTRIES CORP.

40432 L AAA LB GE 24GA0005 - Aklan West Road (Kalibo-Nabas), 
K0261+650 - K0262+490, K0264+290 - 

K0265+311

Aklan 8-Nov-24 1st Aklan DEO LF 48,109,822.30 276 22-May-24 21-Feb-25 0.4 OG 0.296 0.260 0.150 0.022 0.058 0.050 83.60% - AHD

1062 694 PNC CONSTRUCTION 50230 L B SB GB 24BB0171 - Convergence and Special Support 
Program (CSSP) - Basic Infrastructure Program 

(BIP) - Multi-Purpose Buildings/Facilities to 
Support Social Services - Construction of Multi-

Purpose Building

Catotoran Sur, 
Camalaniugan, 

Cagayan

15-Oct-24 1st Cagayan 1st 
DEO

LF 4,930,452.39 150 2-Jul-24 28-Nov-24 2.12 OG 0.378 0.300 0.150 0.030 0.041 0.033 93.20% - AHD

1063 695 POLYMER-VIC 
CONSTRUCTION

06157 L B MA GE 24CB0064: Construction of Flood Control 
Structure along Talisay River (3+552-3+677)

Balanga City, 
Bataan

21-Oct-24 1st Bataan 2nd 
DEO

LF 38,329,739.30 186 14-May-24 15-Nov-24 3.35 OG 0.350 0.282 0.150 0.020 0.058 0.050 91.00% - AHD

1064 696 POLYMER-VIC 
CONSTRUCTION / BPQ 
CONSTRUCTION AND 

TRADING (Joint Venture)

JV-22-
8849

L B MA GE 23CB0036- Construction/ Improvement of 
Access Roads leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 

Program- TRIP)- Access Road Leading to Mt. 
Samat Shrine of Valor, Brgy. Diwa

Pilar, Bataan 25-Nov-24 Final Bataan 2nd 
DEO

LF 48,250,003.15 300 5-Oct-23 30-Jul-24 0 C 0.474 0.200 0.300 - - - 97.40% 91.58%
Very Satisfactory

ONS

1065 697 POLYMER-VIC 
CONSTRUCTION / 

HEBREWS BUILDERS AND 
CONSTRUCTION CORP. 

(Joint Venture)

JV-23-
12314

L B MA GE 24CB0033: Rehabilitation of Paved Road - 
Improvement of Maluang Road, Barangay 

Cupang Proper

Balanga City, 
Bataan

21-Oct-24 1st Bataan 2nd 
DEO

LF 47,858,372.62 210 15-Mar-24 10-Oct-24 2.04 OG 0.372 0.300 0.150 0.020 0.063 0.050 95.50% - AHD

1066 698 POWER K CONSTRUCTION 
SUPPLY AND SERVICES

31574 L B MA GE 24DH0061 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Tertiary Roads, Marikina - Inafanta Rd - 
K0082+240 - K0082+320

Sta. Maria, 
Laguna

16-Oct-24 1st Laguna 1st 
DEO

LF 49,406,732.59 301 17-Jul-24 13-May-25 61.32 OG 0.400 0.300 0.150 0.022 0.033 0.033 93.80% - AHD

1067 POWER K CONSTRUCTION 
SUPPLY AND SERVICES

31574 L B MA GE 24DH0051 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Tertiary Roads, Paete - Famy Pob. Rd. - 
K0109+693 - K0109+763, K0109+773 - 

K0109+843

Siniloan, Laguna 16-Oct-24 1st Laguna 1st 
DEO

LF 65,509,916.54 303 28-Jun-24 26-Apr-25 32.19 OG 0.382 0.300 0.150 0.030 0.039 0.050 95.10% - AHD

1068 699 POWER MOVE BUILDERS 
AND CONSTRUCTION 

SUPPLY

22894 L C SB GE 24HN0181 - CSSP: Basic Infrastructure Program 
(BIP) - Multi-Purpose Buildings/ Facilities to 

Support Social Services - Construction of Multi-
Purpose Building (Administrative Building - 

Male), New Mandaue City Jail, Barangay Basak

Mandaue City, 
Cebu

12-Nov-24 1st Cebu 6th DEO LF 17,805,000.00 224 30-Jul-24 10-Mar-25 -3.98 OG 0.400 0.273 0.110 0.030 0.047 0.033 89.30% - DEL

1069 700 PRIMARCH 
CONSTRUCTION OPC

55799 L A SB GE 24FE0031 - OO1: Network Development 
Program - Off-Carriageway Improvement - 

Secondary Roads - Danao - Pasacao Rd. - 
K0421+191 - K0421+545, K0421+572 - 

K0421+618

Pasacao, 
Camarines Sur

18-Oct-24 1st Camarines 
Sur 2nd DEO

LF 20,849,350.00 292 23-Apr-24 8-Feb-25 0.04 OG 0.391 0.300 0.150 0.020 0.039 0.033 93.30% - AHD

1070 701 PRIME BUILT 
CONSTRUCTION & SUPPLY

39817 L C SB GE 24BI0067 - Convergence and Special Support 
Program: Basic Infrastructure Program (BIP) - 
Multi-Purpose Building / Facilities to support 

Social Services - Construction of Multi-Purpose 
building, Solano North Elementary School, 

Barangay Osmeña

Solano, Nueva 
Vizcaya

21-Oct-24 1st Nueva 
Vizcaya 1st 

DEO

LF 4,950,000.00 234 12-Apr-24 1-Dec-24 -3.36 OG 0.375 0.300 0.116 0.030 0.048 0.033 90.20% - DEL

1071 702 PRIME HAUS BUILDERS & 
ENTERPRISES

40645 L D SB GB 24KG0036 - Construction of Multi-Purpose 
Building, Barangay Rebucon, Kolambugan, Lanao 

del Norte

Kolambugan, 
Lanao del Norte

6-Nov-24 1st Lanao del 
Norte 1st 

DEO

LF 9,612,583.35 219 6-May-24 10-Dec-24 27.22 OG 0.382 0.300 0.150 0.022 0.043 0.033 93.00% - AHD
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1072 703 PRIME MASTER CONST. 
AND DEV'T. CORP.

43456 L A MA GE 24BD0002 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development - Road Widening - 

Tertiary Roads - Cagayan-Apayao Rd. K0495+000 
- K0496+572

Solana, Cagayan 15-Oct-24 1st Cagayan 3rd 
DEO

LF 39,529,280.00 252 18-Apr-24 25-Dec-24 1.09 OG 0.365 0.300 0.150 0.030 0.051 0.050 94.60% - AHD

1073 704 PRINCE KHALID BUILDERS 
CORPORATION

54302 L D SB GB 23KF0104 - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings / Facilities to Support 
Social Services - Construction of Multi-Purpose 

Building, Barangay Poblacion (Package A)

Magsaysay, 
Lanao del Norte

27-Nov-24 Final Lanao del 
Norte 2nd 

DEO

LF 23,986,035.69 205 21-Jun-23 11-Jan-24 -1.7 C 0.500 0.164 0.249 - - - 91.30% 92.00%
Very Satisfactory

DEL

1074 705 PTM DEVELOPMENT CORP. 48504 L B MA GE 24CC0071- Construction of Revetment at 
Barangay Palimbang- San Marcos- Balite- Sergio 

Bayan

Calumpit, 
Bulacan

12-Oct-24 Final Bulacan 1st 
DEO

LF 57,892,233.56 210 7-Feb-24 3-Sep-24 11 C 0.438 0.200 0.300 - - - 93.80% 93.8%
Very Satisfactory

AHD

1075 706 PYRAMID CONSOLIDATED 
BUILDERS AND GENERAL 

MERCHANDISE

15599 L AAA MB GE 24J00018 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of Flood 
Control Structure, Tumaga River (Tugbungan 

Section) Phase III, Sta. 2+420 to Sta. 2+694

Zamboanga City 15-Nov-24 1st Regional 
Office No. IX

LF 145,394,204.01 274 8-Mar-24 6-Dec-24 20.19 OG 0.286 0.300 0.150 0.030 0.044 0.050 86.00% - AHD

1076 707 QCD CONSTRUCTION AND 
SUPPLY

37537 L C SB GE 24BI0052 - Convergence and Special Support 
Program (CSSP) - Basic Infrastructure Program 
(BIP) - Multi-Purpose Buidlings / Facilities to 

support Social Services - Construction of Multi-
Purpose Building, Barangay Bintawan Sur

Villaverde, 
Nueva Vizcaya

21-Oct-24 1st Nueva 
Vizcaya 1st 

DEO

LF 4,950,000.00 255 18-Mar-24 27-Nov-24 1.22 OG 0.379 0.288 0.150 0.030 0.035 0.050 93.20% - AHD

1077 708 QG DEVELOPMENT 
CORPORATION

54097 L B MA GB 24HF0076 - Construction Of Cebu-Toledo Wharf 
Road, Linao-Cantabaco Section

Toledo City, 
Cebu

6-Nov-24 1st Cebu 3rd DEO LF 29,350,000.00 205 1-Jul-24 21-Jan-25 -1.01 OG 0.395 0.300 0.140 0.030 0.046 0.033 94.40% - DEL

1078 QG DEVELOPMENT 
CORPORATION

54097 L B SB GB 24HD0117 - Sipag-Access Roads and/or Bridges 
from the National Road/s Leading to Major/ 

Strategic Public Buildings/ Facilities, 
Construction of Drainage Outfall at Bogo-Curva-
Medellin-Daanbantayan-Maya Road, Barangay 

Agujo

Daanbantayan, 
Cebu

12-Nov-24 1st Cebu 4th DEO LF 19,538,000.00 177 12-Aug-24 4-Feb-25 11.7 OG 0.391 0.300 0.150 0.030 0.047 0.033 95.10% - AHD

1079 709 QM BUILDERS 30743 L AAA MB GE 24GH0065 - Construction of Flood Control 
Structure, Barangay Mangorocoro

Ajuy, Iloilo 5-Nov-24 1st Iloilo 3rd DEO LF 95,341,999.93 336 20-Jun-24 21-May-25 0 OG 0.322 0.281 0.150 0.030 0.047 0.050 88.00% - ONS

1080 QM BUILDERS 30743 L AAA MB GE 24HO0035 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Looc - 
Poblacion Seawall

Dumanjug, Cebu 12-Nov-24 1st Cebu 7th DEO LF 48,239,207.23 219 3-Jun-24 7-Jan-25 2.75 OG 0.395 0.300 0.150 0.030 0.061 0.033 96.90% - AHD

1081 QM BUILDERS 30743 L AAA LB GE 24HO0078 - Local Program, National Building 
Program, Buildings and Other Structures - Multi-

Purpose / Facilities, Construction of Annex 
Building (Quality Assurance Laboratory, 

Maintenance and Supply Office), Phase 2, DPWH 
- Cebu 7th District Engineering O

Dumanjug, Cebu 11-Nov-24 1st Cebu 7th DEO LF 76,041,900.00 418 9-Jul-24 30-Aug-25 7.55 OG 0.381 0.300 0.150 0.030 0.058 0.033 95.20% - AHD

1082 QM BUILDERS 30743 L AAA LB GE 24HO0098 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s Leading to 
Major / Strategic Public Buildings / Facilities, 

Construction of Talayong Bri

Barangay 
Talayong, 

Badian, Cebu

12-Nov-24 1st Cebu 7th DEO LF 48,998,052.37 255 15-Apr-24 25-Dec-24 -4.84 OG 0.366 0.300 0.102 0.020 0.057 0.033 87.80% - DEL

1083 QM BUILDERS 30743 L AAA LB GE 24HO0128 - Local Program, Buildings and Other 
Structures - Multi-Purpose / Facilities, National 
Building Program, Construction of Employees 

Quarters, DPWH Cebu 7th DEO

Dumanjug, Cebu 12-Nov-24 1st Cebu 7th DEO LF 28,957,000.00 380 1-Apr-24 15-Apr-25 0 OG 0.363 0.267 0.150 0.030 0.061 0.050 92.10% - ONS

1084 QM BUILDERS 30743 L AAA LA GE 24HE0026 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabilitation/Reconstruction of Roads With 

Slips, Slope Collapse, And Landslide - Secondary 
Roads - Cebu - Toledo Wharf Rd (Jct Naga-Uling)  - 

K0023+800 - K0023+875

Talisay City, 
Cebu

5-Nov-24 1st Cebu 1st DEO LF 96,200,000.00 372 20-Feb-24 25-Feb-25 32.53 OG 0.396 0.300 0.150 0.030 0.045 0.033 95.40% - AHD

1085 710 QM BUILDERS / ADAMANT 
DEVELOPMENT 

CORPORATION (Flood 
Control)

JV-24-
15252

L AAA MB GE 24HD0105 - Sipag - Flood Mitigation Structures   
Protecting Major/Strategic Public   

Buildings/Facilities - Construction of Flood   
Control and Drainage System Along Taytayan   

Creek, Taytayan

City Of Bogo, 
Cebu

12-Nov-24 1st Cebu 4th DEO LF 48,752,000.00 201 24-Jul-24 9-Feb-25 30.89 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1086 711 QM BUILDERS / QG 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-24-
14900

L AAA MB GE 24HG0092 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Major / Strategic Public 
Buildings / Facilities - Construction of Flood 

Mitigation Structure along B

Boljoon, Cebu 10-Nov-24 1st Cebu 2nd 
DEO

LF 134,900,000.00 305 15-Jul-24 15-May-25 4.41 OG 0.400 0.240 0.150 0.030 0.055 0.033 90.80% - AHD

1087 QM BUILDERS / QG 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-24-
15387

L AAA MB GE 24HD0116 - Sipag - Flood Mitigation Structures 
Protecting Major/Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure Along Provincial Road 

Barangay, Muabog to Barangay Tapul

Tabogon, Cebu 12-Nov-24 1st Cebu 4th DEO LF 48,948,000.00 217 12-Aug-24 16-Mar-25 47.55 OG 0.386 0.300 0.150 0.030 0.047 0.033 94.60% - AHD

1088 712 QUAD-R BUILDING 
SOLUTIONS

41479 L A MA GE 24OB0497 - Retrofitting/Strengthening of 
Permanent Bridge - Pasig Blvd - C5 Flyover 

(B0176LZ) along C-5 Road

Pasig City 15-Oct-24 1st Metro Manila 
1st DEO

LF 36,902,061.90 150 2-Aug-24 29-Dec-24 13.79 OG 0.400 0.240 0.150 0.030 0.039 0.033 89.20% - AHD

1089 713 QUATRIX CONSTRUCTION 
AND SUPPLY INC.

44328 L A MA GE 24OC0078 -  Contruction of Flood Mitigation 
Structure (Installation of Trash Screen) at 

Balisampan Creek

Barangay 
Guadalupe Viejo, 

Makati City

21-Oct-24 1st Metro Manila 
2nd DEO

LF 46,447,332.00 240 4-Jul-24 28-Feb-25 13.57 OG 0.400 0.300 0.150 0.030 0.047 0.050 97.70% - AHD
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1090 714 QUIRANTE CONSTRUCTION 
CORPORATION

32827 L AAA MB GE 24HM0078 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/ Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure (Downstream) at 

Larena, Siquijor 7-Nov-24 1st Siquijor DEO LF 72,375,000.00 263 26-Mar-24 13-Dec-24 -2.59 OG 0.394 0.300 0.124 0.030 0.048 0.033 92.90% - DEL

1091 QUIRANTE CONSTRUCTION 
CORPORATION

32827 L AA MB GE 24HN0008 - CSSP: Sustainable Infrastructure 
Projects Alleviating Gaps (Sipag) - Flood 
Mitigation Structures Protecting Major/ 

Strategic Public Buildings/ Facilities -
Construction of Flood Control Structure along 

Basak Creek, Brgy. Basak, Phase 4

Mandaue City, 
Cebu

12-Nov-24 1st Cebu 6th DEO LF 144,649,888.00 205 16-Feb-24 7-Sep-24 2.75 OG 0.343 0.300 0.150 0.024 0.047 0.033 89.70% - AHD

1092 715 R. BAUDON 
CONSTRUCTION AND 

SUPPLY CO.

37524 L D SB GE 24LG0003 - Construction of Road Slope 
Protection Structure  - Mati - Diversion Road - 

K1716+495 - K1716+509.50.

Mati City, Davao 
Oriental

2-Dec-24 Final Davao 
Oriental 2nd 

DEO

LF 7,261,182.62 166 13-Feb-24 27-Jul-24 0 C 0.467 0.144 0.300 - - - 91.10% 94.88%
Very Satisfactory

ONS

1093 716 R.A. CONSTRUCTION 
DEVELOPMENT 

CORPORATION / ONE 
TERRA BUILDERS AND 

CONSTRUCTION SUPPLY 
(Joint Venture)

JV-23-
12944

L AA LA GE 24GN0024- Construction of River bank 
Protection along San Juan River

Pontavedra, 
Negros 

Occidental

12-Nov-24 1st Negros 
Occidental 

4th DEO

LF 96,400,918.40 350 11-Mar-24 23-Feb-25 0.72 OG 0.362 0.264 0.150 0.030 0.048 0.050 90.40% - AHD

1094 717 R.A. MENDIOLA 
CONSTRUCTION & 

DEVELOPER

33651 L A MB GE 23DM0044- Construction of Flood Control 
Structure along Catanauan River, Sta. 3+250- Sta. 

3+675, Right Side

Catanauan, 
Quezon

2-Dec-24 Final Quezon 3rd 
DEO

LF 77,200,000.00 455 6-Mar-23 2-Jun-24 0.16 C 0.500 0.134 0.300 - - - 93.40% 93.55%
Very Satisfactory

AHD

1095 718 R.A. MENDIOLA 
CONSTRUCTION & 

DEVELOPER / TONWAY 
BUILDERS AND SUPPLY 

(Joint Venture)

JV-23-
13028

L B MA GE 24DM0072 - Network Development Program - 
Construction of By-Pass and Diversion Roads - 

Padre Burgos By-Pass Road, Package 3

Padre Burgos, 
Quezon

19-Oct-24 1st Quezon 3rd 
DEO

LF 53,075,000.00 300 14-Feb-24 9-Dec-24 8.32 OG 0.396 0.300 0.150 0.030 0.041 0.050 96.70% - AHD

1096 719 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24L00208 - Preventive Maintenance of Road: 
Asphalt Overlay - Digos - Makar Rd - K1581+011 - 

K1584+066

Davao del Sur 5-Nov-24 1st Regional 
Office No. XI

LF 95,780,818.37 170 11-Jul-24 27-Dec-24 25.79 OG 0.388 0.300 0.150 0.030 0.033 0.050 95.10% - AHD

1097 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24LI0117 - Preventive Maintenance of Road: 
Asphalt Overlay-Nabunturan Maragusan Rd 

K1466+025 - K1466+527, K1466+539 - 
K1472+264

Maragusan, 
Davao de Oro

5-Nov-24 1st Davao de Oro 
2nd DEO

LF 95,525,799.40 174 30-Jul-24 19-Jan-25 21.94 OG 0.367 0.300 0.150 0.020 0.047 0.050 93.40% - AHD

1098 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24LG0051 - Installation of Road Safety Devices 
along Pres. Diosdado P. Macapagal Nat'l Hi-Way-

K1725+000-K1759+000

City of Mati / 
San Isidro / 

Lupon / 
Banaybanay, 

Davao Oriental

11-Nov-24 1st Davao 
Oriental 2nd 

DEO

LF 48,250,181.72 323 23-Mar-24 8-Feb-25 0.2 OG 0.387 0.300 0.150 0.020 0.039 0.050 94.60% - AHD

1099 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24LB-0072 - Installation of Road Safety Facilities 
(Solar Street Lights), Sitio Damilag, Barangay 

Mapula

Davao City 1-Dec-24 Final Davao City 
3rd DEO

LF 49,000,000.00 176 22-Feb-24 15-Aug-24 0 C 0.472 0.133 0.300 - - - 90.50% 93.98%
Very Satisfactory

ONS

1100 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24C00015 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/Upgrading of 
Damaged Paved Roads-Primary Roads-Daang 

Maharlika (LZ)

 Province of 
Nueva Ecija

21-Oct-24 1st Regional 
Office No. III

LF 151,759,285.63 300 16-May-24 11-Mar-25 24.62 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1101 720 R.A. PAHATI CONST. & 
SUPPLY, INC. / LICSAL 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-24-
15266

L AAA LB GE 24LI0121 - Preventive Maintenance of Road: 
Asphalt Overlay - Montevista - Compostela - 

Mati Bdry. Rd K1428+000 - K1432+070, 
K1432+215 - K1434+000, K1478+794 - 

K1479+555, K1479+588 - K1481+062 (Section 1)

Davao de Oro 5-Nov-24 1st Davao de Oro 
2nd DEO

LF 143,132,862.77 203 30-Jul-24 17-Feb-25 19.39 OG 0.400 0.240 0.150 0.020 0.054 0.050 91.40% - AHD

1102 721 R.A. PAHATI CONST. & 
SUPPLY, INC. / 
STARBUILDERS 

CONSTRUCTION (Joint 
Venture)

JV-24-
15206

L AAA LB GE 24LI0119 - Preventive Maintenance of Road: 
Asphalt Overly - Montevista Compostela - Mati 
Bdry. Rd K1434+000 - K1438+002, K1470+773 - 
K1473+000, K1477+000 - K1478+794 (Section 2)

Davao de Oro 5-Nov-24 1st Davao de Oro 
2nd DEO

LF 143,268,236.84 203 30-Jul-24 17-Feb-25 0.23 OG 0.400 0.240 0.150 0.020 0.051 0.050 91.10% - AHD

1103 722 R.A.G. CORONA 
CONSTRUCTION AND 
AGGREGATES SUPPLY

39473 L B MA GE 24GK0155- Construction of Flood Control 
Structure along Minulu-an River

Talisay City, 
Negros 

Occidental

6-Nov-24 1st Negros 
Occidental 1st 

DEO

LF 48,999,982.72 271 13-Mar-24 8-Dec-24 -5.08 OG 0.320 0.300 0.099 0.024 0.059 0.033 83.50% - AHD

1104 723 R.D. POLICARPIO & CO., 
INC.

04414 L AAA LB GE 24C00403 - Asset Preservation Program - 
Preventive Maintenance - Primary Roads, 

Manila North Road

Province of 
Pampanga

24-Oct-24 1st Regional 
Office No. III

LF 226,973,352.45 360 29-Jul-24 23-Jul-25 22.24 OG 0.381 0.300 0.150 0.030 0.041 0.033 93.50% - AHD

1105 724 R.D. TALENS 
CONSTRUCTION AND 

TRADING

36817 L AAA MB GE 24C00024 - Network Development Program - 
Construction of By-Pass and Diversion Roads, 

Concepcion - Mabalacat ByPass Road

Province of 
Pampanga

15-Oct-24 1st Regional 
Office No. III

LF 155,143,342.69 345 6-May-24 15-Apr-25 3.28 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1106 R.D. TALENS 
CONSTRUCTION AND 

TRADING

36817 L AAA LB GB 23CF0132 - Construction of Multi-Purpose 
Facility (Public Market), Brgy. Diversion

San Leonardo, 
Nueva Ecija

1-Dec-24 Final Nueva Ecija 
2nd DEO

LF 44,550,000.00 300 31-Oct-23 25-Aug-24 3.31 C 0.500 0.176 0.300 - - - 97.60% 98.37%
Outstanding

AHD

1107 725 R.F. FLORES 
CONSTRUCTION

14196 L B MA GE 24AI0093 - Concreting of Roads Umingan, 
Pangasinan

24-Oct-24 1st Pangasinan 
3rd DEO

LF 46,479,660.25 239 20-Mar-24 13-Nov-24 4.34 OG 0.391 0.292 0.150 0.030 0.045 0.050 95.80% - AHD

1108 726 R.G. DIAZ  BUILDERS & 
TRADING

23814 L B MA GE 24CI0074- Basic Infrastructure Program (BIP); 
Construction/ Rehabilitation/ Improvement of 

Multi-Purpose Building

Mabalacat City, 
Pampanga

26-Nov-24 Final Pampanga 
3rd DEO

LF 18,784,254.75 180 2-Apr-24 28-Sep-24 0 C 0.490 0.143 0.300 - - - 93.30% 91.76%
Very Satisfactory

ONS

1109 727 R.S.C. CONSTRUCTION 
SERVICES

45013 L D SB GE 24CC0305 - Construction of Road at Barangay 
Palimbang

Calumpit, 
Bulacan

26-Nov-24 Final Bulacan 1st 
DEO

LF 6,928,912.60 60 16-Apr-24 14-Jun-24 0 C 0.500 0.133 0.300 - - - 93.30% 92.88%
Very Satisfactory

ONS

1110 728 R.T. MORABE 
CONSTRUCTION / TRI4 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-24-
14314

L B MA GE 24HH0080 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Road, Baranga

Cebu City, Cebu 12-Nov-24 1st Cebu City 
DEO

LF 34,785,000.00 313 18-Apr-24 24-Feb-25 12.76 OG 0.371 0.300 0.150 0.030 0.039 0.050 94.00% - AHD
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1111 729 R.T.Y.  CONSTRUCTION 10341 L A MB GE 24DL0146 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
By-Pass and Diversion Roads 3. Gumaca By-Pass 

Road, Package A

Gumaca, Quezon 18-Oct-24 1st Quezon 4th 
DEO

LF 67,550,000.00 270 14-Mar-24 8-Dec-24 3.72 OG 0.397 0.300 0.150 0.030 0.033 0.033 94.30% - AHD

1112 R.T.Y.  CONSTRUCTION 10341 L A MB GB 24DM0134 - Construction of Multi-Purpose 
Building, Brgy. Pacabit

Catanauan, 
Quezon

19-Oct-24 1st Quezon 3rd 
DEO

LF 4,950,000.00 175 5-Jun-24 27-Oct-24 1.05 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

1113 R.T.Y.  CONSTRUCTION 10341 L A MB GB 24DL0170 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), BIP - 

Multi-Purpose Buildings/Facilities to Support 
Social Services 59. Construction of Multi-Purpose 

Building

Gumaca, Quezon 18-Oct-24 1st Quezon 4th 
DEO

LF 92,634,287.51 360 26-Jun-24 20-Jun-25 5.46 OG 0.400 0.300 0.150 0.030 0.042 0.033 95.50% - AHD

1114 R.T.Y.  CONSTRUCTION 10341 L A MB GE 24DM0084- Network Development Program- 
Construction of of By-Pass and Diversion Roads- 

Catanauan Diversion Road, Package 5

Catanauan, 
Quezon

2-Dec-24 Final Quezon 3rd 
DEO

LF 34,300,000.00 235 7-Feb-24 28-Sep-24 27.58 C 0.461 0.180 0.300 - - - 94.10% 94.40%
Very Satisfactory

AHD

1115 730 R2A CONSTRUCTION & 
TRADING

31922 L B MA GB 24DF0267 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings Facilities to Support 

Social Services, Construction of Multi-Purpose 
Facility (Phase 2)

Imus, Cavite 22-Oct-24 1st Cavite 1st 
DEO

LF 97,959,172.63 345 28-May-24 7-May-25 4.28 OG 0.400 0.288 0.150 0.024 0.048 0.033 94.30% - AHD

1116 731 RAB CONSTRUCTION AND 
SUPPLY

40742 L D SB GE 24JA0031 - Basic Infrastructure Program (BIP)- 
Flood Mitigation Structures Protecting 

Major/Strategic Public Buildings/Facilities- 
Construction of Flood Mitigation Structure 
(Drainage), Purok 3, Barangay Cabatangan

Zamboanga City 26-Nov-24 1st Zamboanga 
City 2nd DEO

LF 4,736,686.47 213 30-Apr-24 28-Nov-24 -9.58 OG 0.390 0.300 0.054 0.030 0.047 0.033 85.40% - DEL

1117 732 RADIANS BUILDERS AND 
SUPPLY CORPORATION

43963 L B MA GE 24CI0027 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): SIPAG-Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities, Construction of Drainage 
along Arayat Magalang Mabalacat Road, Brgy. 

Sto. Rosario

Magalang, 
Pampanga

15-Oct-24 1st Pampanga 
3rd DEO

LF 19,576,592.61 311 2-Apr-24 6-Feb-25 0.01 OG 0.384 0.300 0.150 0.020 0.055 0.033 94.20% - AHD

1118 733 RADIANS BUILDERS AND 
SUPPLY CORPORATION / V. 

TRILLANA BUILDERS & 
TRADING (Joint Venture)

JV-23-
12283

L B MA GE 24CH0030- Construction of Slope Protection 
along Balantacan River, Balantacan to Sta. 

Teresa 2nd

Lubao, 
Pampanga

23-Nov-24 Final Pampanga 
2nd DEO

LF 41,852,777.94 180 19-Feb-24 16-Aug-24 0 C 0.500 0.133 0.300 - - - 93.30% 95.7%
Very Satisfactory

ONS

1119 734 RAICON DEVELOPMENT 
CORPORATION

29977 L AA MA GB 24OI0136 - Completion of Hospital (LPGHSTC) in 
Brgy. Pulanglupa 1

Las Piñas City, 
Metro Manila

18-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 4,702,110.32 120 12-Jul-24 8-Nov-24 20.35 OG 0.376 0.288 0.150 0.030 0.045 0.033 92.20% - AHD

1120 735 RAIK CONSTRUCTION AND 
SUPPLY

40660 L B MA GE 24CL0130: Construction of Slope Protection 
Structure along Gabor River, Balincaguing 

Section (Phase I)

San Felipe, 
Zambales

17-Oct-24 1st Zambales 1st 
DEO

LF 95,244,829.62 330 21-May-24 15-Apr-25 29.6 OG 0.381 0.299 0.150 0.030 0.052 0.033 94.50% - AHD

1121 RAIK CONSTRUCTION AND 
SUPPLY

40660 L B MA GE 24CL0127- Construction of Flood Control 
Structure along Bancal- San Isidro- Mambog 
River (Totum Lanum) Phase 3, Sitio Tambak 

(North Side), Barangay Palanginan

Iba, Zambales 23-Nov-24 Final Zambales 1st 
DEO

LF 47,579,211.86 270 22-Feb-24 17-Nov-24 1.46 C 0.304 0.200 0.300 - - - 80.40% 83.58%
Satisfactory

AHD

1122 736 RAKKI CORPORATION 43053 L A MA GB 24LG0082 - Construction of Multi-Purpose 
Building (Activity Center), Banaybanay

Davao Oriental 11-Nov-24 1st Davao 
Oriental 2nd 

DEO

LF 9,800,987.94 180 7-Jun-24 3-Dec-24 -0.26 OG 0.384 0.300 0.147 0.010 0.047 0.033 92.10% - DEL

1123 737 RAM DAAN 
CONSTRUCTION

48305 L D SB GB 23KA0153 - Construction of Multi-Purpose 
Building (CMU Extension), Barangay Namnam

San Fernando, 
Bukidnon 2nd LD

28-Nov-24 Final Bukidnon 1st 
DEO

LF 9,900,000.00 340 11-Apr-23 15-Mar-24 39.71 C 0.500 0.170 0.300 - - - 97.00% 95.18%
Very Satisfactory

AHD

1124 738 RAMALLA CONSTRUCTION 
& TRADING

34961 L D SB GB 23OF0110 - Construction of Multi-Purpose 
Building (Phase 1), Barangay Balingasa

Quezon City 28-Nov-24 Final Quezon City 
1st DEO

LF 14,500,821.91 398 5-Apr-23 6-May-24 0 C 0.496 0.173 0.300 - - - 96.90% 92.21%
Very Satisfactory

ONS

1125 739 RAMARPLUS 
INCORPORATED

8092 L A MB GE 24FO0100 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Control Structure (Facing Downstream along 

River)

Libon, Albay 22-Oct-24 1st Albay 3rd 
DEO

LF 144,750,000.00 300 10-Jun-24 5-Apr-25 18.23 OG 0.400 0.241 0.150 0.030 0.057 0.050 92.80% - AHD

1126 740 RAMDC CONSTRUCTION 
AND TRADING / ALCEL 
CONSTRUCTION (Joint 

Venture)

JV-23-
12261

L A MA GE 24AG0014 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure along 
Balingcaguing River (Poblacion West Section), 

Sta. 000+418 to Sta. 001+848, Brgy. Poblaci

Agno, 
Pangasinan

21-Oct-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 357 14-Feb-24 4-Feb-25 3.83 OG 0.391 0.300 0.150 0.020 0.045 0.050 95.60% - AHD

1127 741 RAMESAR CONSTRUCTION 36123 L B SB GE 24BB0090 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development - Road Widening - 

Secondary Roads - Dugo - Sn Vicente Rd (Mission 
- Sta. Ana Sect) - K0634+689 - K0635+833

Sta. Ana, 
Cagayan

17-Oct-24 1st Cagayan 1st 
DEO

LF 29,384,626.24 184 2-Jul-24 1-Jan-25 60.34 OG 0.383 0.300 0.150 0.030 0.037 0.033 93.30% - AHD

1128 742 RAMISES CONSTRUCTION 17351 L A MA GE 24KK0042 - Construction of Flood Control 
Structure, Barangay Gumabon to Barangay Tama

Magsaysay, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 1st 

DEO

LF 49,498,746.00 222 25-Apr-24 2-Dec-24 1.91 OG 0.385 0.265 0.150 0.030 0.062 0.033 92.50% - AHD

1129 RAMISES CONSTRUCTION 17351 L A MB GE 24KC0113 - Construction of Talakag By-pass 
Road

Talakag, 
Bukidnon

9-Nov-24 1st Bukidnon 3rd 
DEO

LF 86,794,235.46 275 21-Jun-24 22-Mar-25 27.31 OG 0.388 0.300 0.150 0.030 0.062 0.050 98.00% - AHD

1130 RAMISES CONSTRUCTION 17351 L A MB GE 24KC0017 - Road Widening Misamis Or - 
Bukidnon  - Agusan Road, K1428+000 to 

K1428+725

Malitbog, 
Bukidnon

29-Nov-24 Final Bukidnon 3rd 
DEO

LF 34,300,000.00 232 12-Feb-24 30-Sep-24 0.82 C 0.500 0.135 0.300 - - - 93.50% 93.74%
Very Satisfactory

AHD

1131 RAMISES CONSTRUCTION 17351 L A MB GE 24ND0056 - Butuan City - Malaybalay Rd - 
K1258+879 - K1258+944

Butuan City, 
Agusan del Norte

13-Nov-24 1st Butuan City 
DEO

LF 115,778,775.39 360 12-Apr-24 6-Apr-25 15.46 OG 0.400 0.300 0.150 0.020 0.039 0.033 94.20% - AHD
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1132 743 RAMISES CONSTRUCTION / 
EQUI-PARCO 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-21-
5801

L A MA GE 22N00094 - Construction of Flood Control 
Structure at Weighbridge Section, Package 1, 

Ampayon

Butuan City, 
Ampayon

24-Nov-24 Final Regional 
Office No. XIII

LF 139,924,964.44 867 20-Apr-22 2-Sep-24 3.05 C 0.500 0.141 0.300 - - - 94.10% 94.10%
Very Satisfactory

AHD

1133 744 RAMZIE BUILDERS & 
ENTERPRISES

45356 L D SB GB 24KL0121-Construction of 2-Storey 8-Classrooms 
School Building in Lugait Central School

Barangay 
Poblacion, 

Lugait, Misamis 
Oriental

11-Nov-24 1st Misamis 
Oriental 2nd 

DEO

LF 19,895,607.78 150 12-Sep-24 8-Feb-25 3.11 OG 0.328 0.300 0.150 0.030 0.042 0.050 90.00% - AHD

1134 745 RANGAY CONSTRUCTION 
AND SUPPLY

40117 L B MA GE 24LI0049 - Road Widening - Nabunturan - 
Maragusan Rd - K1468+847 - K1470+147

Maragusan, 
Davao de Oro

5-Nov-24 1st Davao de Oro 
2nd DEO

LF 59,753,233.40 248 24-Apr-24 27-Dec-24 0.52 OG 0.388 0.269 0.150 0.010 0.054 0.050 92.10% - AHD

1135 746 RAPHAEIL CONSTRUCTION 34801 L D SB GB 24AE0081 - Basic Infrastructure Program (BIP) - 
Rehabilitation of Multi-Purpose Building, Brgy. 

Lingsat

San Fernando, La 
Union

14-Oct-24 1st La Union 1st 
DEO

LF 9,898,472.82 189 28-May-24 2-Dec-24 3.5 OG 0.399 0.295 0.150 0.030 0.054 0.050 97.80% - AHD

1136 747 RAPID FOREMOST CONST. 
CO.

32618 L AAA MB GE 23DJ0002 - OO1: Ensure Safe and Reliable 
National Road System - Network Development 
Program - Construction of Missing Links/ New 

Roads - Quezon Eco-Tourism - Sariaya - 
Candelaria - Tiaong - San Antonio Road (Package 

10)

Quezon 29-Nov-24 Final Quezon 2nd 
DEO

LF 96,500,000.00 725 21-Feb-23 14-Feb-25 28.69 C 0.500 0.134 0.300 - - - 93.40% 94.36%
Very Satisfactory

AHD

1137 RAPID FOREMOST CONST. 
CO.

32618 L AAA MB GE 23DJ0144 - Convergence and Special Support 
Program - BIP - Access Roads and/or Bridges 

from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities, 

Construction of Road, Brgy. Sampaloc 2

Sariaya, Quezon 
Province

29-Nov-24 Final Quezon 2nd 
DEO

LF 99,000,000.00 360 12-Jul-23 5-Jul-24 0 C 0.425 0.171 0.300 - - - 89.60% 92.42%
Very Satisfactory

ONS

1138 748 RAPID FOREMOST CONST. 
CO. / JELCON-

CONSTRUCTION AND 
TRADING CORPORATION 

(Joint Venture)

JV-23-
10573

L AAA MA GE 23DJ0073-Convergence and Special Support 
Program-SIPAG-Flood Mitigation Structures 
Protecting Public Infrastructures/Facilites, 

Construction of Dumacaa River Flood Control 
(Package 8)

Lucena City, 
Quezon

29-Nov-24 Final Quezon 2nd 
DEO

LF 96,499,997.82 330 30-May-23 23-Apr-24 30.5 C 0.500 0.144 0.300 - - - 94.40% 94.97%
Very Satisfactory

AHD

1139 749 RC CORTES ENGINEERING 
SERVICES

39195 L B MA GB 24MB0079 - Construction of Multi-Purpose 
Building, PNP Traffic Enforcement Unit, 

Pandatun Avenue

Dadiangas West, 
General Santos 

City

12-Nov-24 1st South 
Cotabato 1st 

DEO

LF 9,787,000.00 189 5-Jul-24 9-Jan-25 3.74 OG 0.383 0.300 0.150 0.030 0.041 0.033 93.70% - AHD

1140 750 RCD GENERAL 
CONTRACTOR & 

CONSTRUCTION SUPPLY

21616 L B MA GE 24AB0101 - Rehabilitation of Flood Control 
Structure along Solsona River, Left Bank, Brgy. 

Puttao

Solsona, Ilocos 
Norte

16-Oct-24 Final Ilocos Norte 
2nd DEO

LF 36,301,089.04 166 14-Jun-24 26-Nov-24 62.18 C 0.378 0.200 0.300 - - - 87.80% 87.8%
Satisfactory

AHD

1141 751 RCDG CONSTRUCTION 
CORP

05063 L AAA LB GE 24JH0001 - Asphalt Overlay- Basilan 
Circumferential Road- K0002+146- K0002+922

Isabela City, 
Basilan Province

27-Nov-24 Final Isabela City 
DEO

LF 23,029,453.18 187 7-Feb-24 11-Aug-24 0 C 0.456 0.175 0.300 - - - 93.10% 92.8%
Very Satisfactory

ONS

1142 RCDG CONSTRUCTION 
CORPORATION

05063 L AAA LB GE 24J00003 - Roads - Zamboanga City - Labuan - 
Limpapa Road - K1945+000.00 - K1945+420.00; 
K1965+000.00 - K1968+000.00; K1971+000.00 - 

K1972+052.88

Zamboanga City 13-Nov-24 1st Regional 
Office No. IX

LF 158,492,203.03 313 19-Feb-24 27-Dec-24 0.51 OG 0.390 0.300 0.150 0.030 0.037 0.050 95.70% - AHD

1143 RCDG CONSTRUCTION 
CORPORATION

05063 L AAA LB GE 24JH0002 - Asphalt Overlay - Basilan 
Circumferential Road - K0001+706 - K0002+000

Isabela City, 
Basilan Province

13-Nov-24 Final Isabela City 
DEO

LF 4,283,380.09 33 7-Feb-24 10-Mar-24 0 C 0.475 0.200 0.300 - - - 97.50% 97.5%
Outstanding

ONS

1144 RCDG CONSTRUCTION 
CORPORATION

5063 L AAA LB GE 24DO0018: Convergence and Special Support 
Program (CSSP) - Special Road Fund - Motor 

Vehicle User's Charge (MVUC) as per R.A. 11239 - 
Installation of Street Lights and Road Safety 
Devices along San Mateo - Rodriguez Road - 

K0021+(-418) - K0025+818

San Mateo, Rizal 19-Oct-24 1st Rizal 2nd DEO LF 94,157,386.80 210 7-Feb-24 3-Sep-24 4.85 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

1145 752 RCDG CONSTRUCTION 
CORP / LPO1 GROUP OF 
COMPANIES INC. (Joint 

Venture)

JV-24-
14145

L AAA MB GE 24NG0050 - Construction of Tinago Flood 
Control Structure

Brgy. Tinago, 
Malimono, 
Surigao del 

Norte

11-Nov-24 1st Surigao del 
Norte 2nd 

DEO

LF 98,999,840.66 280 28-Jun-24 3-Apr-25 44.63 OG 0.391 0.300 0.150 0.030 0.048 0.033 95.20% - AHD

1146 753 RCDG CONSTRUCTION 
CORP / R. ROSE 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-24-
13832

L AAA LB GB 24OF0123 - Construction of Multi-Purpose 
Building (MRB) Gymanasium Phase 2, Brgy. 

Commonwealth

Quezon City 16-Oct-24 1st Quezon City 
1st DEO

LF 97,108,613.50 360 18-Mar-24 12-Mar-25 1.25 OG 0.373 0.300 0.150 0.030 0.046 0.033 93.20% - AHD

1147 754 RCDG CONSTRUCTION 
CORPORATION / JH 

CONSTRUCTION INC.  (Joint 
Venture)

JV-24-
14214

L AAA MB GE 24JA0103 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems Construction of 
Flood Control Structure at Busugan River

Sinubong, 
Zamboanga City

15-Nov-24 1st Zamboanga 
City 2nd DEO

LF 96,414,901.03 433 26-Apr-24 2-Jul-25 0.03 OG 0.353 0.283 0.150 0.030 0.048 0.050 91.40% - AHD

1148 755 R'CEL GENERAL 
CONTRACTOR & GENERAL 

MERCHANDISE

13385 L B MA GE 24DI0037- Widening of Permanent Bridges - Bay 
Br. 2 (B02511LZ) along Calamba -Sta Cruz- Famy 

Jct. Rd

Bay, Laguna 26-Nov-24 Final Laguna 2nd 
DEO

LF 23,912,000.00 210 12-Feb-24 8-Sep-24 36.45 C 0.500 0.145 0.300 - - - 94.50% 95.10%
Very Satisfactory

AHD

1149 R'CEL GENERAL 
CONTRACTOR & GENERAL 

MERCHANDISE

13385 L B MA GE 24FD0075 - Construction of DPWH Camarines 
Sur 1st District Engineering Office

Barangay Upper 
Binahan, Ragay, 
Camarines Sur

17-Oct-24 1st Camarines 
Sur 1st DEO

LF 47,966,019.40 240 15-Jul-24 11-Mar-25 2.8 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1150 756 RD8 BUILDERS 
CORPORATION UNDER THE 

NAME OF RD8 BUILDERS

43511 L AA MA GB 24CK0125 - Rehabilitation of Existing Dike along 
Bangut River Upstream of Bangot Bridge, Right 
Side, Package G, Sta. 3+412.40 to Sta. 3+773.40

Capas, Tarlac 17-Oct-24 1st Tarlac 2nd 
DEO

LF 95,527,152.18 184 2-Jul-24 1-Jan-25 20.67 OG 0.393 0.300 0.150 0.030 0.039 0.033 94.50% - AHD

1151 757 RDEN CONSTRUCTION & 
SUPPLY

33707 L B MA GE 24MD0046 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide- 

Primary Road along Davao- Cotabato Rd (Jct. 
Digos- Cotabato Sect)

Aleosan, North 
Cotabato

6-Nov-24 1st Cotabato 1st 
DEO

LF 45,069,998.47 191 12-Jul-24 18-Jan-25 -5.29 OG 0.388 0.300 0.097 0.022 0.044 0.033 88.40% - DEL

1152 758 RDF CONSTRUCTION & 
SUPPLY

12843 L B MA GE 24LE0048 - Construction of Multi-Purpose 
Building

Brgy. Lagumit, 
Malita, Davao 

Occidental

7-Nov-24 Final Davao 
Occidental 

DEO

LF 4,945,050.33 90 5-Apr-24 3-Jul-24 0 C 0.400 0.200 0.300 - - - 90.00% 90.00%
Very Satisfactory

ONS

1153 759 READYCON TRADING & 
CONSTRUCTION CORP.

15452 L AAA LB GE 24DP0020-CSSP-Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG)-Access Roads 

and/or Bridges from the National Road/s leading 
to Major/Strategic Public Buildings/Facilities-

Rehabilitation of Road in Barangay Poblacion I

Alaminos, 
Laguna

26-Nov-24 Final Laguna 3rd 
DEO

LF 38,242,695.00 120 12-Feb-24 10-Jun-24 0 C 0.500 0.136 0.300 - - - 93.60% 94.20%
Very Satisfactory

ONS
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1154 READYCON TRADING & 
CONSTRUCTION CORP.

15452 L AAA LB GE 23D00193 - FY 2023 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure Safe 

and Reliable National Road System-Asset 
Preservation Program-Preventive Maintenance -
Tertiary Roads Marikina-Infanta Rd - K0028+578 - 
K0029+437, K0029+437 - K0029+693, K0031+169 

- K0031+849

Rizal Province 3-Dec-24 Final Regional 
Office No. IV-

A

LF 96,495,202.35 376 15-Jun-23 24-Jun-24 0 C 0.455 0.135 0.300 - - - 89.00% 92.36%
Very Satisfactory

ONS

1155 READYCON TRADING & 
CONSTRUCTION CORP.

15452 L AAA LB GE 24DP0035-CSSP-Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG)-Access Roads 

and/or Bridges from the National Road/s leading 
to Major/Strategic Public Buildings/Facilities-
Rehabilitation of Road in Barangay Bautista

San Pablo City, 
Laguna

26-Nov-24 Final Laguna 3rd 
DEO

LF 56,452,453.12 125 29-Feb-24 2-Jul-24 5 C 0.483 0.135 0.300 - - - 91.80% 93.72%
Very Satisfactory

AHD

1156 READYCON TRADING & 
CONSTRUCTION 
CORPORATION

15452 L AAA LB GE 24D00087 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Preventive Maintenance - 
Secondary Roads, Sta. Rosa-Ulat-Tagaytay Rd - 

K0065+013 - K0067+686, K0069+480 - 
K0069+505

Silang, Cavite 21-Oct-24 1st Regional 
Office No. IV-

A

LF 192,999,098.41 300 28-Feb-24 23-Dec-24 -4.03 OG 0.346 0.275 0.110 0.024 0.052 0.033 84.00% - DEL

1157 READYCON TRADING & 
CONSTRUCTION 
CORPORATION

15452 L AAA LB GE 24DB0081 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads -Nasugbu - Lian - Calatagan Rd - 

K0106+500 - K0107+000, K0110+000 - 
K0111+491

Lian, Batangas 26-Nov-24 Final Batangas 1st 
DEO

LF 144,595,292.73 227 25-Mar-24 6-Nov-24 0 C 0.443 0.200 0.300 - - - 94.30% 96.40%
Outstanding

ONS

1158 READYCON TRADING & 
CONSTRUCTION 
CORPORATION

15452 L AAA LB GE 24DB0062 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads - Nasugbu-Lian-Calatagan Rd - 

K0102+000 - K0103+200

Lian, Batangas 26-Nov-24 Final Batangas 1st 
DEO

LF 144,750,000.00 288 14-Feb-24 27-Nov-24 3.41 C 0.454 0.200 0.300 - - - 95.40% 96.84%
Outstanding

AHD

1159 READYCON TRADING & 
CONSTRUCTION 
CORPORATION

15452 L AAA LB GE 23DP0044-Asset Preservation Program-
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads-Tertiary Roads-Calaun-
Nagcarlan Bdry Rd - K0089+265 - K0090+153

Nagcarlan, 
Laguna

26-Nov-24 Final Laguna 3rd 
DEO

LF 43,993,645.67 485 23-Feb-23 21-Jun-24 2 C 0.500 0.135 0.300 - - - 93.50% 93.92%
Very Satisfactory

AHD

1160 760 RED CONSTRUCTION 
TECHNIK

38294 L A MA GE 24KL0089-Construction of Road with Drainage 
and Slope Protection, Junction GCVR, Brgy. 

Imelda Villanueva to Junction BCIR

Brgy. Aplaya, 
Jasaan, Misamis 

Oriental

11-Nov-24 1st Misamis 
Oriental 2nd 

DEO

LF 38,600,000.00 255 6-May-24 15-Jan-25 -2.54 OG 0.394 0.300 0.125 0.022 0.037 0.033 91.10% - DEL

1161 761 REDCAR TRADING & 
CONSTRUCTION

27368 L A MB GB 24OI0056 - Construction of Multi - Purpose 
Building Barangay Poblacion

Muntinlupa City 18-Oct-24 1st Las Piñas-
Muntinlupa 

DEO

LF 65,863,036.12 330 1-Mar-24 24-Jan-25 0.44 OG 0.346 0.289 0.150 0.030 0.045 0.033 89.30% - AHD

1162 762 REDSON CONSTRUCTION 
AND SUPPLIES, INC.

35128 L A MB GE 24GK0115- Off-Carriageway Improvement: 
Construction of Sidewalk Drainage- Bacolod Silay 

Airport Access Rd- K011+670- K0016+117

Silay City, Negros 
Occidental

6-Nov-24 1st Negros 
Occidental 1st 

DEO

LF 81,921,740.55 394 13-Mar-24 10-Apr-25 -3.04 OG 0.353 0.275 0.120 0.024 0.055 0.033 86.00% - AHD

1163 REDSON CONSTRUCTION 
AND SUPPLIES, INC.

35128 L A MB GE 24GK0178- Construction of Road, Murcia Negros 
Occidental

7-Nov-24 1st Negros 
Occidental 1st 

DEO

LF 96,499,995.73 316 13-Mar-24 9-Oct-24 -4.1 OG 0.305 0.300 0.109 0.024 0.051 0.033 82.20% - AHD

1164 763 REFUGE CONSTRUCTION 
SERVICES

46587 L C SB GE 24KA0118 - Construction of Road, Barangay 
Cagaya

San Fernando, 
Bukidnon

7-Nov-24 Final Bukidnon 1st 
DEO

LF 4,950,000.00 65 22-Feb-24 26-Apr-24 0 C 0.456 0.200 0.300 - - - 95.60% 95.60%
Very Satisfactory

ONS

1165 764 RELY CONSTRUCTION AND 
SUPPLY INC.

10433 L AAA LA GE 24LB0020 - Road Widening - Fatima - Malabog 
Rd - K1517+820 - K1517+889, K1517+917 - 

K1517+1003, K1518+138 - K1518+502

Davao City 13-Nov-24 1st Davao City 
3rd DEO

LF 32,238,495.74 113 27-May-24 16-Sep-24 2.93 OG 0.385 0.300 0.150 0.030 0.035 0.050 95.00% - AHD

1166 RELY CONSTRUCTION AND 
SUPPLY INC.

10433 L AAA MB GB 24LB0102 - Completion of Multi-purpose 
Building PRC Region 11

Davao City 13-Nov-24 1st Davao City 
3rd DEO

LF 47,767,399.87 330 24-May-24 18-Apr-25 0.69 OG 0.354 0.300 0.150 0.030 0.033 0.050 91.70% - AHD

1167 765 RELY CONSTRUCTION AND 
SUPPLY INC. / FOREMAN 

BUILDERS AND 
CONSTRUCTION SUPPLY 

OPC (Joint Venture)

JV-24-
13965

L AAA MB GB 24LB0096 - Construction of Multi-Purpose 
Building (4-Storey Office Building with a Roof 

Deck of DSWD Field Office XI)

Davao City 12-Nov-24 1st Davao City 
1st DEO

LF 96,500,000.00 300 9-Apr-24 2-Feb-25 9.71 OG 0.386 0.298 0.150 0.030 0.033 0.050 94.70% - AHD

1168 766 RELY CONSTRUCTION AND 
SUPPLY INC. / 

MELCHIZEDEK BUILDERS 
GROUP INC. (Joint 

Venture)

JV-22-
9443

L AAA MB GE 23LF0090 - Benigno S. Aquino Jr. National 
Highway - K1569+960 - K1570+260

Cateel, Davao 
Oriental

1-Dec-24 Final Davao 
Oriental 1st 

DEO

LF 95,299,464.67 346 17-Apr-23 27-Mar-24 21.23 C 0.494 0.182 0.300 - - - 97.60% 96.52%
Outstanding

AHD

1169 767 REND ENTERPRISES & 
GENERAL CONTRACTOR

32382 L B MA GE 24OC0024 - Construction of Revetment along 
Don Galo River Tributary near Multinational 

Avenue

Paranaque City 21-Oct-24 1st Metro Manila 
2nd DEO

LF 47,041,647.35 330 8-Feb-24 2-Jan-25 -9.4 OG 0.400 0.300 0.056 0.022 0.063 0.033 87.40% - DEL

1170 768 REPOLMAN 
CONSTRUCTION CORP.

32842 L A MA GE 24CM0024- Flood Management Program- 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers, Rehabilitation of San Juan Creek

Castillejos, 
Zambales

23-Nov-24 Final Zambales 2nd 
DEO

LF 77,199,613.07 270 14-Feb-24 9-Nov-24 0 C 0.463 0.200 0.300 - - - 96.30% 96.66%
Outstanding

ONS

1171 REPOLMAN 
CONSTRUCTION CORP.

32842 L A MA GE 24CM0013- Network Development Program- 
Road Widening- Secondary Roads, Ologapo- 

Bugallon Rd, K0135+345- K0135+548

Subic, Zambales 23-Nov-24 Final Zambales 2nd 
DEO

LF 19,354,997.75 210 15-Feb-24 11-Sep-24 0 C 0.490 0.200 0.300 - - - 99.00% 94.44%
Very Satisfactory

ONS

1172 769 REVERE CONSTRUCTION & 
SUPPLY CORPORATION

17426 L AAA LB GE 23DP0078-Bridge Program-Widening of 
Permanent Bridges-San Miguel Br. (B03384LZ) 

along Lipa City-Alaminos Road

Alaminos, 
Laguna

26-Nov-24 Final Laguna 3rd 
DEO

LF 94,569,775.23 360 8-Jun-23 1-Jun-24 0 C 0.498 0.142 0.300 - - - 94.00% 93.55%
Very Satisfactory

ONS

1173 770 REVERE CONSTRUCTION & 
SUPPLY CORPORATION / 

LIBRIUS CONSTRUCTION & 
SUPPLY CORPORATION 

(Joint Venture)

JV-24-
13535

L AAA MA GE 24DC0107 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP) - BIP 
- Flood Mitigation Structures Protecting Major / 

Strategic Public Buildings / Facilities, 
Construction of Bank / Slope Protection along 

San Juan River and San Juan Bridge, Lipa-
Alaminos National Road, Brgy. Sta. Cruz

Sto. Tomas, 
Batangas

14-Oct-24 1st Batangas 3rd 
DEO

LF 96,439,020.00 300 22-Apr-24 15-Feb-25 27.54 OG 0.362 0.300 0.150 0.024 0.042 0.050 92.80% - AHD

1174 771 REX E. MORALES 
CONSTRUCTION

17427 L AA MB GB 24IF0097 - Repair/Rehabilitation of Slope 
Protection along Milagro-Hibunaon Road

Ormoc City 9-Nov-24 1st Leyte 4th DEO LF 35,518,905.06 180 2-Sep-24 28-Feb-25 11.35 OG 0.384 0.286 0.150 0.030 0.043 0.050 94.30% - AHD
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1175 REX E. MORALES 
CONSTRUCTION

17427 L AAA MB GB 24IF0055 - Road Widening - 2ndary Roads - 
Palompon - Isabel - Merida - Ormoc Road, 

K1084+000 - K1086+669

Ormoc City 9-Nov-24 2nd Leyte 4th DEO LF 100,714,767.47 371 20-Feb-24 24-Feb-25 5.04 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

1176 772 REYDAN BUILDERS / RFP 
BUILDERS CONSTRUCTION 

AND SUPPLIES 
CORPORATION (Joint 

Venture)

JV-23-
12900

L A MA GE 24ME0031 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 
along Sarangani- Davao del Sur Coastal Road, 

K1696+915- K1697+012, K1697+135- K1697+290, 
K1749+100- K1749+300

Glan, Sarangani 
Province

9-Nov-24 1st Sarangani 
DEO

LF 72,175,534.02 210 8-Aug-24 5-Mar-25 13.34 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1177 773 RFB CONSTRUCTION 
CORPORATION

41742 L AAA LA GE 23K00176 - Construction of Jct. Bukidnon - 
Davao City Road to Jct. Kiburiao - Kitaotao Road 

(San Jose - Minsalirac - San Isidro - Manuto - 
Minsamongan - Kiburiao Section), Package 1

Quezon, 
Bukidnon

28-Nov-24 Final Regional 
Office No. X

LF 144,750,000.00 430 29-May-23 31-Jul-24 0 C 0.500 0.169 0.300 - - - 96.90% 96.24%
Outstanding

ONS

1178 774 RGS CONSTRUCTION 
CORPORATION

14095 L A MA GE 24JB0007 - Construction of By-Pass and 
Diversion Roads Brgy. Banonong, Dapitan City - 

Pob. Sibutad Diversion Road, ZN

Zamboanga del 
Norte

7-Nov-24 1st Zamboanga 
del Norte 1st 

DEO

LF 48,799,974.30 382 30-Jan-24 14-Feb-25 10.84 OG 0.400 0.288 0.150 0.024 0.037 0.050 94.90% - AHD

1179 775 RICHBIM CONSTRUCTION 
INC.

48351 L B SB GE 24OG0101 - Rehabilitation / Construction of Box 
Culvert (Drainage Outfall), National Kidney and 

Transplant Institute (NKTI) Compound

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 29,699,057.04 286 27-Apr-24 6-Feb-25 14.34 OG 0.377 0.300 0.150 0.030 0.045 0.033 93.50% - AHD

1180 RICHBIM CONSTRUCTION 
INC.

48351 L B MA GB 23O00018 - Construction of LSS Motorpool 
Building, Camp BGEN Rafael T. Crame, Phase II 

(Re-Advertisment)

Quezon City 30-Nov-24 Final NCR Regional 
Office

LF 28,949,365.92 310 13-Dec-23 17-Oct-24 2.45 C 0.500 0.150 0.300 - - - 95.00% 95.14%
Very Satisfactory

AHD

1181 776 RICHMAR CONSTRUCTION 18797 L B MA GE 24FO0082 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Major/Strategic Public 
Buildings/Facilities - Construction of Flood 

Control Structure along Box Culvert, Barangay 
Lidong

Polangui, Albay 23-Oct-24 1st Albay 3rd 
DEO

LF 144,749,802.55 300 13-May-24 8-Mar-25 12.97 OG 0.389 0.270 0.150 0.030 0.057 0.050 94.60% - AHD

1182 RICHMAR CONSTRUCTION 18797 L B MA GE 23FO0096 - Cluster II - FY 2023: (a) 
Organizational Outcome 1: Ensure Safe and 

Reliable National Road System - Asset 
Preservation - 

Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Secondary Roads, Albay 
West Coast Rd - K0494+000 - K0494+955 and; (b) 

Asset Preservation - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 

Roads - Secondary Roads, Albay West Coast Rd - 
K0494+955 - K0495+256

Libon, Albay 3-Dec-24 Final Albay 3rd 
DEO

LF 47,013,260.00 300 29-Aug-23 23-Jun-24 0 C 0.480 0.133 0.300 - - - 91.30% 92.8%
Very Satisfactory

ONS

1183 777 RIEZL LANDCARE AND 
CONSTRUCTION, INC.

23672 L AAA LB GB 24LH0085 - Construction (Completion) of 
Maritime Industry Authority (MARINA) Regional 

Office, Reg.11, Regional Government Center

Bago Oshiro, 
Davao City

9-Nov-24 1st Davao City 
2nd DEO

LF 117,413,262.84 365 24-May-24 23-May-25 37.03 OG 0.392 0.299 0.150 0.024 0.033 0.050 94.80% - AHD

1184 778 RIIL CONSTRUCTION 50269 L C SB GE 24PB0049 - Convergence and Special Support 
Program -Sustainable Infrastructure Projects 

Allevating Gaps(SIPAG)- Evacuation 
Centers/Quarantine Facilities/ Public Health 
Facilities, Construction Of Evacuation Center, 

Talifugo

Conner, Apayao 30-Nov-24 1st Apayao 1st 
DEO

LF 9,665,865.37 261 11-Jul-24 28-Mar-25 4.51 OG 0.368 0.300 0.150 0.030 0.057 0.050 95.50% - AHD

1185 779 RITCHE-NATHALIE 
BUILDERS AND GENERAL 

MERCHANDISE

27501 L AA MB GE 23JD0034 - Widening of Permanent Bridges, 
Polandoc Br. (B00523MN) along Sindangan- Liloy 

Rd (Phase I)

Leon B. Postigo, 
Zamboanga del 

Norte

2-Dec-24 Final Zamboanga 
del Norte 3rd 

DEO

LF 57,903,015.00 469 21-Mar-23 1-Jul-24 0 C 0.500 0.133 0.296 - - - 92.90% 94.18%
Very Satisfactory

ONS

1186 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24KL0066-Construction of Flood Control 
Structure along Pugaan River (Upstream of Sta. 

Ana Bridge), Phase 3

Tagoloan, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 2nd 

DEO

LF 96,500,000.00 295 15-Feb-24 5-Dec-24 0.86 OG 0.397 0.300 0.150 0.030 0.040 0.050 96.70% - AHD

1187 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24KL0065-Construction of Flood Control 
Structure along Pugaan River (Upstream of Sta. 

Ana Bridge), Phase2

Tagoloan, 
Misamis Oriental

11-Nov-24 1st Misamis 
Oriental 2nd 

DEO

LF 96,500,000.00 295 15-Feb-24 5-Dec-24 -2.95 OG 0.398 0.300 0.121 0.030 0.037 0.033 91.90% - DEL

1188 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24KH0078-Concreting of Sitio Bandera, Brgy. 
Dansolihon FMR

Brgy. 
Dansolihon, 

Cagayan de Oro 
City

12-Nov-24 1st Cagayan de 
Oro City 1st 

DEO

LF 14,925,000.00 228 15-Apr-24 28-Nov-24 0 OG 0.389 0.300 0.150 0.022 0.052 0.050 96.30% - ONS

1189 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 23KH0031 - Construction of Flood Mitigation 
Structure along Iponan River (Canitoan Section), 

Cagayan de Oro City - Sta.0+000 to Sta.0+310

Cagayan de Oro 
City, Misamis 

Oriental

30-Nov-24 Final Cagayan de 
Oro City 1st 

DEO

LF 96,500,000.00 526 29-Mar-23 4-Sep-24 1.21 C 0.467 0.200 0.300 - - - 96.70% 93.22%
Very Satisfactory

AHD

1190 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 23KH0058 - Construction of Flood Mitigation 
Structure along Iponan River (Iponan Section) 

Sta.0+000 to Sta.0+310

Barangay 
Balulang, 

Cagayan de Oro 
City

30-Nov-24 Final Cagayan de 
Oro City 1st 

DEO

LF 96,500,000.00 450 17-Apr-23 9-Jul-24 16.68 C 0.497 0.140 0.300 - - - 93.70% 91.78%
Very Satisfactory

AHD

1191 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 23KH0037 - Construction of Drainage Systems 
along Cabula Road

Cagayan de Oro 
City

30-Nov-24 Final Cagayan de 
Oro City 1st 

DEO

LF 96,500,000.00 355 5-Apr-23 24-Mar-24 14.75 C 0.498 0.161 0.300 - - - 95.90% 94.70%
Very Satisfactory

AHD

1192 780 RJIR ENTERPRISES 
CORPORATION

34843 L AAA MB GE 24IE0054 - Construction of River Control 
Structure, Barangay Hinabuyan,

Villaba, Leyte 12-Nov-24 1st Leyte 3rd 
DEO

LF 34,303,498.87 274 23-Apr-24 21-Jan-25 14.41 OG 0.359 0.300 0.150 0.030 0.043 0.033 91.50% - AHD

1193 RJIR ENTERPRISES 
CORPORATION

34843 L AAA MA GE 24IF0103 - Construction of Multi-Purpose Facility Ormoc City, 
Leyte

9-Nov-24 1st Leyte 4th DEO LF 67,913,999.15 258 9-Sep-24 24-May-25 24.12 OG 0.379 0.277 0.150 0.030 0.041 0.033 91.00% - AHD

1194 RJIR ENTERPRISES 
CORPORATION

34843 L AAA MB GE 24IF0028 - Construction of Macatol Flood 
Control

Merida, Leyte 9-Nov-24 1st Leyte 4th DEO LF 95,534,998.87 390 16-Feb-24 11-Mar-25 3.13 OG 0.380 0.300 0.150 0.030 0.043 0.033 93.60% - AHD
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1195 RJIR ENTERPRISES 
CORPORATION

34843 L AAA LA GE 24I00072 - Special Road Fund - Motor Vehicle 
User's Charge as Per RA 11239 - Preventive 

Maintennce along Daang Maharlika (LT), 
K0965+000 - K0966+100, K0974+800 - 

K0974+907, K0977+198 - K0977+995, K1002+085 
- K1002+939, K1002+1013 - K1003+912

Leyte, 5th 7-Nov-24 1st Regional 
Office No. VIII

LF 246,192,821.11 300 27-Mar-24 20-Jan-25 -4.05 OG 0.392 0.300 0.109 0.030 0.047 0.033 91.10% - DEL

1196 781 RJIR ENTERPRISES 
CORPORATION / ACESCAPE 

CONSTRUCTION (Joint 
Venture)

JV-23-
13206

L AAA LA GE 24I00096 - Network Development - Road 
Widening - Primary Road - Daang Maharlika (LT), 

K0981+000 - K0982+200, K0983+139 - 
K0983+214, K0983+453 - K0983+915, K0996+155 

- K0997+455, K1001+466 - K1002+085

Leyte 7-Nov-24 1st Regional 
Office No. VIII

LF 259,746,490.53 360 6-Mar-24 28-Feb-25 -5.9 OG 0.397 0.300 0.091 0.030 0.047 0.033 89.80% - DEL

1197 RJIR ENTERPRISES 
CORPORATION / ACESCAPE 

CONSTRUCTION (Joint 
Venture)

JV-24-
13398

L AAA MB GE 24I00089 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of San Francisco Shoreline 
Protection

San Francisco, 
Southern Leyte

5-Nov-24 1st Southern 
Leyte 2nd 

DEO

LF 96,299,440.38 300 2-Apr-24 26-Jan-25 -0.45 OG 0.400 0.300 0.146 0.030 0.045 0.033 95.40% - DEL

1198 RJIR ENTERPRISES 
CORPORATION / ACESCAPE 

CONSTRUCTION (Joint 
Venture)

JV-24-
14645

L AAA MB GE 24I00166 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Panalian Flood Control

Silago, Southern 
Leyte

5-Nov-24 1st Southern 
Leyte 2nd 

DEO

LF 50,787,500.82 239 10-Jun-24 3-Feb-25 -0.86 OG 0.400 0.300 0.141 0.030 0.043 0.033 94.70% - DEL

1199 782 RJIR ENTERPRISES 
CORPORATION / JSONS 

BUILDERS (Joint Venture)

JV-24-
13356

L AAA MB GE 24IF0060 - Construction of Flood Control 
Structure, Barangay Calingatnan

Albuera, Leyte 9-Nov-24 1st Leyte 4th DEO LF 96,499,669.19 300 20-Mar-24 13-Jan-25 8.83 OG 0.390 0.300 0.150 0.030 0.043 0.033 94.60% - AHD

1200 783 RJLG CONSTRUCTION AND 
SUPPLIES

45706 L B SB GE 24KI0032 - Construction of Road Barangay Roxas Aloran, Misamis 
Occidental

8-Nov-24 Final Misamis 
Occidental 1st 

DEO

LF 9,885,551.62 90 11-Mar-24 8-Jun-24 0 C 0.399 0.200 0.300 - - - 89.90% 89.90%
Very Satisfactory

ONS

1201 RJLG CONSTRUCTION AND 
SUPPLIES

45706 L B SB GB 24KI0066 - Construction of Multi-Purpose 
Building Barangay Rizal

Jimenez, 
Misamis 

Occidental

8-Nov-24 1st Misamis 
Occidental 1st 

DEO

LF 9,754,102.91 150 15-Jul-24 11-Dec-24 -4.91 OG 0.394 0.298 0.101 0.030 0.041 0.017 88.10% - DEL

1202 784 RMH CONSTRUCTION AND 
SUPPLY

34972 L B MA GE 24FL0068 - Construction of Mapapac- 
Paghaluban- Fabrica Road

Barcelona, 
Sorsogon

21-Oct-24 1st Sorsogon 2nd 
DEO

LF 63,678,292.43 261 27-May-24 11-Feb-25 2.5 OG 0.387 0.292 0.150 0.020 0.057 0.033 93.90% - AHD

1203 785 RMH CONSTRUCTION AND 
SUPPLY / KYLA 

CONSTRUCTION SUPPLY 
(Joint Venture)

JV-23-
10448

L B MA GE 23FK0040 - Cluster XV - Convergence and Special 
Support Program (CSSP) - Basic Infrastructure 

Program (BIP) - Multi-Purpose 
Buildings/Facilities to Support Social Services 1.) 

Construction of MPB, Brgy. Caditaan, 
Magallanes, Sorsogon; 2) Construction of MPB, 

Brgy.Cagtalaba, Magallanes, Sorsogon; 3.) 
Construction of MPB, Cagtalaba, Magallanes, 
Sorsogon; 4.) Construction of MPB, Cagbolo, 

Magallanes, Sorsogon; 5.) Construction of MPB, 
Brgy. Monte Carmelo, Castilla, Sorsogon; 6.) 

Construction (Completion) of Barangay Health 
Center, Brgy. Magsaysay, Magallanes, Sorsogon; 

8.) Construction (Completion) of Barangay 
Health Center, Brgy. Castilla, Sorsogon

First District of 
Sorsogon

29-Nov-24 Final Sorsogon 1st 
DEO

LF 50,961,085.25 396 26-Apr-23 25-May-24 0 C 0.500 0.181 0.300 - - - 98.10% 96.7%
Outstanding

ONS

1204 786 RMKP CONSTRUCTION INC. 48807 L D SB GB 24GI0069 - Construction of Multi-Purpose 
Building Phase I

Leon, Iloilo 14-Nov-24 1st Iloilo 4th DEO LF 12,126,894.17 287 12-Mar-24 23-Dec-24 0.21 OG 0.377 0.227 0.150 0.030 0.058 0.033 87.50% - AHD

1205 787 RNMK  CONSTRUCTION, 
SUPPLY AND 

DEVELOPMENT CORP.

35680 L AA MB GE 24IH0056 - Construction of Polangi to Mabini 
Road Phase IV

Catarman, 
Northern Samar

8-Nov-24 1st Northern 
Samar 1st 

DEO

LF 48,899,736.89 312 5-Apr-24 9-Feb-25 8.67 OG 0.385 0.300 0.150 0.022 0.041 0.050 94.80% - AHD

1206 788 RNN CONSTRUCTION 
CORPORATION

24880 L C SB GE 24OC0018 - Construction of Revetment Wall of 
Villanueva Creek Tributary from Aguirre to 

Filipinas Ave., Barangay B.F. Homes (Phase II)

Paranaque City, 
Metro Manila

29-Nov-24 Final Metro Manila 
2nd DEO

LF 29,397,318.91 229 16-Feb-24 1-Oct-24 42.22 C 0.497 0.149 0.300 - - - 94.60% 95.74%
Very Satisfactory

AHD

1207 789 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES

33140 L A MA GE 24GL0061- Construction of Road Slope 
Protection Structure - Isabela - Libas Negros Occ. 

Bdry Road - K0093+939 - K0094+169

Isabela, Negros 
Occidental

11-Nov-24 1st Negros 
Occidental 
2nd DEO

LF 96,432,457.13 314 29-Feb-24 7-Jan-25 0.16 OG 0.368 0.300 0.150 0.024 0.059 0.050 95.10% - AHD

1208 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES

33140 L A MB GE 24OE0014 - Construction of Retention Basin at 
Estero dela Reina (Phase XVIII)

Tondo, Manila 
City

21-Oct-24 1st North Manila 
DEO

LF 82,840,894.99 354 8-Feb-24 26-Jan-25 4.71 OG 0.400 0.300 0.150 0.024 0.033 0.033 94.00% - AHD

1209 790 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES/ 

MAV CONSTRUCTION 
SUPPLY AND POWER 

DEVELOPMENT

JV-24-
13748

L A MB GE 24BG0072- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Magat River Flood Control 

Project 

Barangay Turod, 
Reina Mercedes, 

Isabela

30-Oct-24 Final Isabela 3rd 
DEO

LF 144,744,789.98 342 27-Mar-24 3-Mar-25 15 C 0.500 0.133 0.300 - - - 93.30% 93.42%
Very Satisfactory

AHD

1210 791 ROBETH CONST. AND 
DEV'T. CORP.

23175 L A MA GE 24MF0005 - Dulawan- Marbel Rd- K1760+404- 
K1762+630, K1763+017- K1763+418

Tacurong City, 
Sultan Kudarat

7-Nov-24 1st Sultan 
Kudarat 1st 

DEO

LF 73,056,378.51 230 22-Jul-24 8-Mar-25 0.11 OG 0.379 0.272 0.150 0.022 0.049 0.050 92.20% - AHD

1211 792 ROCK DIWATA BUILDERS 
INC / YPC CONSTRUCTION 

(Joint Venture)

JV-24-
15194

L AAA MB GE 24NC0061 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide 

along NRJ Cuevas - Bislig Rd - K1394+695 - 
K1394+708, K1394+902 - K1394+935, K1395+430 

- K1395+450, K1410+222 - K1401+245, 
K1401+539 - K1401+640

Trento, Agusan 
del Sur

7-Nov-24 1st Agusan del 
Sur 2nd DEO

LF 76,408,700.00 373 29-Jul-24 5-Aug-25 13.45 OG 0.380 0.300 0.150 0.020 0.039 0.033 92.20% - AHD

1212 793 ROCK-WBL 
CONSTRUCTION TRADING 

& SERVICES

44551 L AAA LB GE 24DK0034 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-

Network Development Program-Construction of 
By-Pass and Diversion Roads-Pagbilao-Tayabas-
Lucban Diversion Road, Quezon (Tayabas Side)-

Package L

Tayabas City, 
Quezon

17-Oct-24 1st Quezon 1st 
DEO

LF 96,482,166.21 396 8-Apr-24 8-May-25 27.93 OG 0.396 0.300 0.150 0.030 0.033 0.033 94.20% - AHD
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1213 794 ROCKWELL BUILDERS 46601 L D SB GE O24PK0031 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse and Landslide: Secondary Roads - Mt 
Province Boundary-Calanan-Pinukpuk-Abbut 

Road - K0450+098 to K0450+164

Lubuangan, 
Kalinga

30-Nov-24 1st Upper Kalinga 
DEO

LF 29,396,021.36 286 8-Apr-24 18-Jan-25 -0.88 OG 0.395 0.300 0.141 0.024 0.041 0.033 93.40% - DEL

1214 795 RODNET BUILDERS, INC. 48412 L AA MB GE 24KB0196 - Construction of Jct. Sayre Highway 
(Jct. Bukidnon - Davao City - Cotabato Bdry.) 

Brgy. Sampagar - Purok 6 (Sitio Lagasan), Brgy. 
Sampagar Road, Damulog, Bukidnon (Package I)

Damulog, 
Bukidnon

4-Nov-24 1st Bukidnon 2nd 
DEO

LF 33,682,598.48 210 12-Jul-24 6-Feb-25 29.21 OG 0.355 0.300 0.150 0.024 0.049 0.033 91.10% - AHD

1215 796 ROIM BUILDERS & 
CONSTRUCTION SUPPLY

20226 L AAA MB GE 24LI0065 - Road Widening - Benigno S. Aquino 
Jr. National Highway - K1425+867 - K1426+179, 

K1606+609 - K1606+850

Compostela, 
Davao de Oro

5-Nov-24 1st Davao de Oro 
2nd DEO

LF 31,212,085.09 242 26-Apr-24 23-Dec-24 2.8 OG 0.393 0.269 0.150 0.020 0.054 0.050 93.60% - AHD

1216 ROIM BUILDERS & 
CONSTRUCTION SUPPLY

20226 L AAA MB GE 23LF0081- NHJ to Santiago-Macopa Road 
Leading to Pusan Point

Davao Oriental 2-Dec-24 Final Davao 
Oriental 1st 

DEO

LF 88,749,808.23 221 29-Aug-23 5-Apr-24 0 C 0.499 0.157 0.300 - - - 95.60% 95.3%
Very Satisfactory

ONS

1217 797 ROLCO CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

29686 L B MA GE 24EH0128- Construction of Road, Brgy. 
Tumingad- leading to Canlumay Elementary 

School (Phase 2)

Odiongan, 
Romblon

22-Oct-24 1st Romblon DEO LF 143,187,540.11 376 19-Apr-24 29-Apr-25 1.13 OG 0.394 0.300 0.150 0.030 0.033 0.050 95.70% - AHD

1218 798 ROMHEAD S.J. BUILDERS 
AND DEVELOPMENT 

INCORPORATED / 
GROUNDED ERL BUILDERS 

INCORPORATED (Joint 
Venture)

JV-23-
10557

L AAA LB GE 23DJ0109-Convergence and Special Support 
Program-SIPAG-Access Roads and/or Bridges 

from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities, 
Construction of Quezon Industrial Highway 

(Package 5)

Lucena City, 
Quezon

29-Nov-24 Final Quezon 2nd 
DEO

LF 96,500,000.00 330 25-May-24 19-Apr-25 5.85 C 0.493 0.164 0.300 - - - 95.70% 93.60%
Very Satisfactory

AHD

1219 ROMHEAD S.J. BUILDERS 
AND DEVELOPMENT 

INCORPORATED / 
GROUNDED ERL BUILDERS 

INCORPORATED (Joint 
Venture)

JV-23-
10558

L AAA LB GE 23DJ0074 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Public 

Infrastructures/Facilities, Construction of 
Dumacaa River Flood Control (Package 10)

Lucena City, 
Quezon

29-Nov-24 Final Quezon 2nd 
DEO

LF 96,500,000.00 490 2-Jun-23 3-Oct-24 0 C 0.497 0.178 0.300 - - - 97.50% 96.42%
Outstanding

ONS

1220 799 RONWOOD CORPORATION 25311 L AA MB GE 24NF0113 - Concreting of NRJ Purok 5 to Ilihan 
Brgy. San Roque FMR, Brgy. San Roque

Pilar, Surigao del 
Norte

10-Nov-24 1st Surigao del 
Norte 1st 

DEO

LF 29,834,916.21 178 10-Sep-24 6-Mar-25 18.78 OG 0.394 0.300 0.150 0.022 0.044 0.033 94.30% - AHD

1221 800 ROPRIM CONSTRUCTION 
CORPORATION

8546 L AA MB GE 24GI0013 - Road Widening - New Lucena - Sta. 
Barbara Road K0017+048 - K0017+454

Sta. Barbara, 
Iloilo

14-Nov-24 1st Iloilo 4th DEO LF 26,345,879.62 208 31-May-24 24-Dec-24 10.32 OG 0.394 0.274 0.150 0.022 0.047 0.050 93.70% - AHD

1222 801 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GB 24LB0100 - Construction of Slope Protection, 
Brgy. Communal

Davao City 13-Nov-24 1st Davao City 
3rd DEO

LF 58,803,261.38 216 27-Apr-24 28-Nov-24 17.62 OG 0.362 0.300 0.150 0.030 0.033 0.050 92.50% - AHD

1223 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24LG0060 - Bypass Road, Don Martin Marundan - 
Don Enrique, City of Mati

Davao Oriental 11-Nov-24 1st Davao 
Oriental 2nd 

DEO

LF 95,535,376.27 208 23-Apr-24 16-Nov-24 0.55 OG 0.367 0.300 0.150 0.030 0.048 0.050 94.50% - AHD

1224 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24LI0061 - Construction of Revetment along 
Aunan Creek (Upstream L/S) Leading to Agusan 

River, Barangay Babag

Monkayo, Davao 
de Oro

5-Nov-24 1st Davao de Oro 
2nd DEO

LF 143,733,165.84 357 26-Apr-24 17-Apr-25 11.76 OG 0.350 0.300 0.150 0.020 0.054 0.033 90.70% - AHD

1225 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24LF0029 - Surigao del Sur Bdry - Davao Oriental 
Coastal Rd - K1460+000 - K1643+000

Caraga, Davao 
Oriental

8-Nov-24 1st Davao 
Oriental 1st 

DEO

LF 87,714,901.37 287 8-Apr-24 19-Jan-25 0.42 OG 0.386 0.300 0.150 0.010 0.043 0.050 93.90% - AHD

1226 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 23LI01106 - Construction of Road (Rizal -Baylo 
Road)

Monkayo, Davao 
de Oro

27-Nov-24 Final Davao de Oro 
2nd DEO

LF 96,499,419.26 386 30-May-23 18-Jun-24 0 C 0.492 0.167 0.300 - - - 95.90% 95.69%
Very Satisfactory

ONS

1227 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24KA0104 - Construction of Flood Mitigation 
Structure, Barangay Paradise (Phase 2)

Cabanglasan, 
Bukidnon

7-Nov-24 1st Bukidnon 1st 
DEO

LF 95,535,269.15 465 31-Jan-24 9-May-25 17.61 OG 0.374 0.299 0.150 0.024 0.049 0.050 94.60% - AHD

1228 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24KA0101 - Construction of Flood Mitigation 
Structure along Silae Bridge, Barangay Silae

Malaybalay City, 
Bukidnon

7-Nov-24 1st Bukidnon 1st 
DEO

LF 96,500,000.00 294 31-Jan-24 19-Nov-24 0 OG 0.391 0.300 0.150 0.030 0.049 0.050 95.30% - ONS

1229 802 ROTAFLEX CONSTRUCTION 
AND DEVELOPMENT CORP.

23408 L AAA MA GE 24OA0041 - Construction of Flood Mitigation 
Structure Muzon Riverwall (Phase 8), Brgy. 

Muzon

Malabon City 20-Nov-24 Final Malabon-
Navotas DEO

LF 45,332,528.34 270 21-Feb-24 16-Nov-24 1.87 C 0.458 0.200 0.300 - - - 95.80% 95.8%
Very Satisfactory

AHD

1230 803 ROVINA CONSTRUCTION 48442 L B SB GE 24PJ0024 - Flood Management Program -
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Empholle Tawang SIS Flood Control Structure

Mayoyao, Ifugao 27-Nov-24 1st Ifugao 2nd 
DEO

LF 29,378,934.39 245 20-Jun-24 19-Feb-25 1.18 OG 0.391 0.266 0.150 0.030 0.048 0.050 93.50% - AHD

1231 804 ROYAL CROWN MONARCH 
CONSTRUCTION & 

SUPPLIES CORP.

09036 L AAA LB GE 23CO0045- Asset Preservation Program- 
Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads- Primary Roads- Manila 
North Road

Province of 
Pampanga

28-Nov-24 Final Regional 
Office No. III

LF 228,694,982.96 360 3-Apr-23 27-Mar-24 0 C 0.476 0.134 0.300 - - - 91.00% 91.58%
Very Satisfactory

ONS

1232 ROYAL CROWN MONARCH 
CONSTRUCTION AND 

SUPPLIES CORPORATION

09036 L AAA LA GE 24CJ0239 - Construction of Sto. Domingo - 
Lawacamulag Diversion Road (Segment D)

Province of 
Tarlac

18-Oct-24 1st Tarlac 1st 
DEO

LF 99,000,000.00 270 16-Feb-24 11-Nov-24 16.88 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1233 ROYAL CROWN MONARCH 
CONSTRUCTION AND 

SUPPLIES CORPORATION

09036 L AAA MB GE 24CK0032 - Rehabilitation of Dike along 
O'Donnell River, (Barangay Sta. Juliana Section, 

Right Bank), Phase 1, Sta. 5+382.00 to Sta. 
5+874.80

Capas, Tarlac 17-Oct-24 1st Tarlac 2nd 
DEO

LF 96,497,009.70 274 20-Feb-24 19-Nov-24 1.05 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1234 ROYAL CROWN MONARCH 
CONSTRUCTION AND 

SUPPLIES CORPORATION

09036 L AAA LA GE 24CD0044 - Asset Preservation - Preventive 
Maintenance - Tertiary Roads - Sta. Maria - 

Norzagaray Rd, K0037+126 - K0037+600, 
K0039+000 - K0039+649

Santa Maria, 
Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 54,854,990.88 166 14-Feb-24 28-Jul-24 0 C 0.419 0.200 0.300 - - - 91.90% 95.32%
Very Satisfactory

ONS

1235 ROYAL CROWN MONARCH 
CONSTRUCTION AND 

SUPPLIES CORPORATION

09036 L AAA MB GE 24CK0036 - Rehabilitation of Dike along 
O'Donnell River, Downstream of Palublub 

Bridge, Right Bank, Lawy Section, Phase 1, Sta. 
1+080.00 to Sta. 1+451.91

Capas, Tarlac 2-Dec-24 Final Tarlac 2nd 
DEO

LF 96,500,000.00 184 20-Feb-24 21-Aug-24 0 C 0.500 0.156 0.300 - - - 95.60% 95.54%
Very Satisfactory

ONS
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1236 805 RPGT88 CONSTRUCTION 
AND SUPPLIES CORP.

49039 L C SB GE 24CJ0064 - Construction of Day Care Center at 
Barangay Mapalad

Tarlac City, 
Province of 

Tarlac

18-Oct-24 Final Tarlac 1st 
DEO

LF 4,899,405.20 90 30-Apr-24 1-Feb-24 49 C 0.500 0.187 0.300 - - - 98.70% 98.7%
Outstanding

AHD

1237 806 RR NEBRIJA BUILDERS AND 
CONSTRUCTION SUPPLY

46491 L D SB GE 24IB0136 - 
Rehabilitation/Reconstruction/Upgrading of 

Damage Paved Roads, Secondary Roads, Wright-
Taft-Borongan Road K0898+266--+529, 

K0901K898+388, K0901+475-K0909+497, 
K0901++515, K0901+529-K0905+695, K0908+857-
K0908+875, K0908+884-K0908+898, K0908+937-

Oras, Eastern 
Samar

6-Nov-24 1st Eastern 
Samar DEO

LF 9,926,409.10 86 16-Sep-24 10-Dec-24 27.64 OG 0.383 0.300 0.150 0.020 0.039 0.050 94.20% - AHD

1238 807 RRC CO. INC. 24369 L A MA GE 24BF0063 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 
Rivers - Construction of Siffu River Flood Control  
Project, Barangay Masigun Phase II, Sta. 0+960-

Sta. 1+760

Roxas, Isabela 24-Oct-24 1st Isabela 2nd 
DEO

LF 96,479,614.18 366 13-May-24 13-May-25 43.03 OG 0.398 0.233 0.150 0.030 0.047 0.050 90.80% - AHD

1239 808 RR-JAM CONSTRUCTION / 
RCDG CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-24-
14488

L AAA MB GE 24JA0104 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities Construction of Shoreline 

Protection

Barangay 
Sinubong, 

Zamboanga City

15-Nov-24 1st Zamboanga 
City 2nd DEO

LF 94,479,902.63 294 29-Apr-24 16-Feb-25 1.27 OG 0.400 0.280 0.150 0.030 0.049 0.050 95.90% - AHD

1240 809 RRN CONSTRUCTION & 
DEV'T. CORP.

20228 L A MB GE 24KB0014 - Construction / Upgrading / 
Rehabilitation of Drainage along Sayre Highway 

(Jct Bukidnon - Davao City Road - Cotabato 
Boundary) -K1580+000 to K1582+000

Kibawe, 
Bukidnon

29-Nov-24 Final Bukidnon 2nd 
DEO

LF 30,183,020.00 255 31-Jan-24 11-Oct-24 0 C 0.492 0.168 0.300 - - - 96.00% 95.70%
Very Satisfactory

ONS

1241 810 RUDHIL CONSTRUCTION & 
ENTERPRISES INC.

22901 L AAA MB GE 23J00085 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide- 
Primary Roads- Lanao- Pagadian- Zamboanga 

City, K1638+300.00- K1638+320.00; 
K1638+420.00- K1638+500.00; K1639+120.00- 
K1639+210.00, Net Length: 190.00 Ln.m./0.19 

Km/Slope Protection: 2,451.45 Sq.m.

Zamboanga del 
Sur

29-Nov-24 Final Regional 
Office No. IX

LF 83,633,654.02 348 21-Jul-23 2-Jul-24 0 C 0.495 0.181 0.300 - - - 97.60% 97.9%
Outstanding

ONS

1242 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JG0040 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of 
Kumalarang River Flood Control Structure along 

Imelda - Bayog - Kumalarang - Lapuyan - 
Margosatubig Rd (S01513MN), Beside 

Kumalarang Bridge 3 (BO2031MN)

Brgy. Poblacion, 
Kumalarang, 

Zamboanga del 
Sur

4-Nov-24 1st Zamboanga 
del Sur 2nd 

DEO

LF 77,149,791.84 284 12-Jul-24 21-Apr-25 10.99 OG 0.384 0.300 0.150 0.030 0.048 0.033 94.50% - AHD

1243 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JG0044 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of Flood 
Control Structure along Zamboanga del Sur 

Coastal Rd ( Saloagan Bridge Section)

Brgy. Saloagan, 
Dimataling, 

Zamboanga del 
Sur

11-Nov-24 1st Zamboanga 
del Sur 2nd 

DEO

LF 19,554,982.47 243 9-May-24 6-Jan-25 -3.05 OG 0.338 0.300 0.120 0.030 0.052 0.033 87.30% - DEL

1244 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JF0012 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) - 

Concreting of Road Junction Leading to Tigpalay 
Falls

Tungawan, 
Zamboanga 

Sibugay

4-Nov-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 41,593,990.64 345 15-Mar-24 22-Feb-25 9 OG 0.390 0.300 0.150 0.024 0.037 0.050 95.10% - AHD

1245 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JE0028 - Construction of By-Pass and 
Diversion Roads Dipolog - Miligan - San Isidro 

Diversion Road

Brgy. 
Makugihon, 

Molave, 
Zamboanga del 

Sur

9-Nov-24 1st Zamboanga 
del Sur 1st 

DEO

LF 47,949,980.00 360 19-Feb-24 12-Feb-25 2.02 OG 0.400 0.300 0.150 0.024 0.044 0.033 95.10% - AHD

1246 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JI0072 - Construction of Road, National Road 
Jct. Barangay Lower Baluran leading to Barangay 
Mt. View - Lumpanac Connecting National Road 

Jct., Barangay Gandilangan Road

Zamboanga 
Sibugay

11-Nov-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 96,454,567.89 244 29-May-24 27-Jan-25 9.55 OG 0.400 0.274 0.150 0.030 0.048 0.033 93.50% - AHD

1247 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JI0015 - Construction/Improvement of Access 
Roads Leading to Trades, Industries and 

Economic Zones - Road In Brgy. Silal, Payao, 
Connecting Barangay Silal and Provincial Road 

and National Highway Road In Support to 
Rubber and Coal Industries

Payao, 
Zamboanga 

Sibugay

11-Nov-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 48,949,763.89 170 18-Jul-24 3-Jan-25 27.94 OG 0.400 0.260 0.150 0.030 0.052 0.050 94.20% - AHD

1248 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JD0004 - Road Widening - Secondary Roads, 
Liloy - Siocon Rd K1987+500 - K1990+484

Zamboanga del 
Norte

5-Nov-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 122,745,105.00 387 24-Mar-24 14-Apr-25 30.27 OG 0.325 0.300 0.150 0.024 0.048 0.033 88.00% - AHD

1249 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24KG0017 - Construction of Flood Mitigation 
Structure along Titunod Bridge II (B00956MN), 

Downstream (R/S)

Kolambugan, 
Lanao del Norte

27-Nov-24 Final Lanao del 
Norte 1st 

DEO

LF 48,009,820.77 226 25-Jan-24 6-Sep-24 0 C 0.483 0.188 0.300 - - - 97.10% 93.32%
Very Satisfactory

ONS

1250 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24KG0018 - Construction of Flood Mitigation 
Structure along Bulod Bridge (B00960MN), 

Upstream (RS)

Tubod, Lanao del 
Norte

27-Nov-24 Final Lanao del 
Norte 1st 

DEO

LF 49,000,000.00 316 23-Jan-24 3-Dec-24 24.01 C 0.485 0.199 0.300 - - - 98.40% 93.12%
Very Satisfactory

AHD

1251 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24KG0024 - Construction of Flood Mitigation 
Structure along Titunod Bridge II (B00956MN), 

Upstream (R/S)

Koilambugan, 
Lanao del Norte

27-Nov-24 Final Lanao del 
Norte 1st 

DEO

LF 49,000,000.00 236 25-Jan-24 16-Sep-24 0.58 C 0.481 0.194 0.300 - - - 97.50% 96.06%
Outstanding

AHD

1252 811 RUPLINO SEISMUNDO 
CONSTRUCTION 

CORPORATION / AARJG 
BUILDERS CORPORATION 

(Joint Venture)

JV-24-
15181

L A MA GB 24L00263 - Construction of Multi-Purpose 
Building, Carmen

Davao del Norte 29-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 68,606,365.38 300 23-Sep-24 19-Jul-25 13.39 OG 0.400 0.270 0.150 0.030 0.055 0.050 95.50% - AHD
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1253 RUPLINO SEISMUNDO 
CONSTRUCTION 

CORPORATION / AARJG 
BUILDERS CORPORATION 

(Joint Venture)

JV-23-
11206

L A MA GE 23L00168 - Construction of Saturino R. Silva 
Road (Carmen - Dapecol Compound Road )Ising 

to New Camilin Section

Davao del Norte 29-Nov-24 Final Davao del 
Norte 2nd 

DEO

LF 49,499,999.95 284 26-Jul-23 4-May-24 18.57 C 0.500 0.149 0.300 - - - 94.90% 95.32%
Very Satisfactory

AHD

1254 812 RUSMEN BUILDERS & 
DEVELOPMENT 
CORPORATION

10674 L A MA GE 24DD0104 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities, 

Rehabilitation of San Vicente-Bagong Pook Road

Lipa City, 
Batangas

26-Nov-24 Final Batangas 4th 
DEO

LF 42,140,000.00 198 14-Mar-24 27-Sep-24 9.65 C 0.500 0.150 0.300 - - - 95.00% 95.90%
Very Satisfactory

AHD

1255 813 RV LABORTE BUILDERS 20459 L A MB GE 24DL0124 - Convergence and Special Support 
Program, Special Road Fund - Motor Vehicle 
User's Charge (MVUC) as per R.A. 11239 4. 

Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads along Quirino H-Way - 

K0262+088 - K0262+360, K0264+650 - 
K0264+800, K0267+500 - K0267+60, K0269+200 - 

K0269+270, K0271+000 - K0271+348

Tagkawayan, 
Quezon

30-Nov-24 Final Quezon 4th 
DEO

LF 30,215,360.00 240 14-Feb-24 10-Oct-24 16.87 C 0.482 0.134 0.300 - - - 91.60% 93.94%
Very Satisfactory

AHD

1256 814 RVR3 CONSTRUCTION 
SUPPLY AND SERVICES

46817 L B MA GE 24OB0288 - Construction of Slope Protection 
along Pinagsama River (Phase 1)

Taguig City 14-Oct-24 1st Metro Manila 
1st DEO

LF 88,779,589.60 270 4-Jun-24 28-Feb-25 8.46 OG 0.374 0.299 0.150 0.022 0.039 0.033 91.70% - AHD

1257 815 RWORKMATE 
CONSTRUCTION

48590 L B SB GE 24OD0009 - Rehabilitation of Road Including 
Drainage System along Bahayang Pag-asa (Phase 

III), Barangay Maysan

Valenzuela City 18-Oct-24 1st Metro Manila 
3rd DEO

LF 28,811,020.00 300 14-Feb-24 9-Dec-24 0.04 OG 0.363 0.300 0.150 0.022 0.027 0.050 91.20% - AHD

1258 816 S.I. CONSTRUCTION 54089 L D SB GE 24JA0058 - (SIPAG)- Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public Buildings/Facilities- 
Construction of Concrete Road at Manuel Drive, 

Zone 3, Barangay Culianan

Zamboanga City 26-Nov-24 1st Zamboanga 
City 2nd DEO

LF 5,820,529.28 194 30-May-24 9-Dec-24 -5.84 OG 0.373 0.300 0.092 0.030 0.043 0.033 87.10% - DEL

1259 817 S.T. SALCEDO 
CONSTRUCTION CORP.

28289 L B MA GE 24GE0017- Construction of Flood Mitigation 
Structure - Construction of Flood Control System 

in Barangay Sto. Rodario

Buenavista, 
Guimaras

13-Nov-24 1st Guimaras 
DEO

LF 27,591,265.14 296 8-Feb-24 29-Nov-24 7.24 OG 0.318 0.186 0.150 0.024 0.051 0.050 77.90% - AHD

1260 818 SAL CONSTRUCTION / CDU 
CONSTRUCTION (Joint 

Venture)

JV-23-
12120

L A MA GE 24IH0001 - Widening of Bridge - Cagkinay Br. 
(B00256SM) along Catarman-Calbayog Rd

Calbayog, 
Northern Samar

8-Nov-24 1st Northern 
Samar 1st 

DEO

LF 35,648,303.44 267 22-Feb-24 14-Nov-24 -1.79 OG 0.400 0.270 0.132 0.022 0.037 0.033 89.40% - DEL

1261 819 SAL CONSTRUCTION / VCD 
CONSTRUCTION (Joint 

Venture)

JV-24-
13746

L A MA GE 24IH0047 - Construction of Flood Mitigation 
Structure - Construction of Dalakit - Tamburusan - 

Bobon Coastal Boulevard Shore Protection

Catarman, 
Northern Samar

8-Nov-24 1st Northern 
Samar 1st 

DEO

LF 43,373,801.81 295 25-Apr-24 13-Feb-25 3.82 OG 0.373 0.291 0.150 0.030 0.042 0.033 91.90% - AHD

1262 820 SANRHO BUILDERS INC. / 
ELKANKONSTRAK 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-22-
8425

L A MB GE 23FO0027 - OO1: Ensure Safe and Reliable 
National Road System- Network Development 
Program- Construction of Missing Links/New 

Roads-Palanas- San Isidro Road

Jovellar, Albay 
3rd Legislative 

District

4-Dec-24 Final Regional 
Office No. V

LF 145,714,805.99 487 21-Apr-23 19-Aug-24 0 C 0.500 0.160 0.300 - - - 96.00% 95.82%
Very Satisfactory

ONS

1263 821 SANRHO BUILDERS, INC. 24213 L A MB GE 24FA0044 - Cluster 6 - Construction of Flood 
Mitigation Facilities along 

Kabilugan/Velasco/Bato River Basin (Lake Bicol), 
Matagbac, Pawa, Buang, Tabaco Cty and 
Construction of Bongabong River Control

Tabaco City, 
Albay

18-Oct-24 1st Albay 1st DEO LF 132,835,000.00 254 30-Jul-24 9-Apr-25 0.4 OG 0.400 0.239 0.150 0.030 0.041 0.050 91.00% - AHD

1264 822 SANTECH  BUILDERS 
CORPORATION

16797 L A MA GE 24NG0047 - Construction of Riverbank 
Protection along Surigao River Tobongon 

Section, Phase 2

Brgy. Tobongon, 
Surigao City, 
Surigao del 

Norte

11-Nov-24 Final Surigao del 
Norte 2nd 

DEO

LF 57,883,156.43 369 10-Jun-24 13-Jun-25 85.61 C 0.449 0.200 0.300 - - - 94.90% 94.90%
Very Satisfactory

AHD

1265 823 SARGASSO CONSTRUCTION 
& DEVELOPMENT CORP.

6587 L AA MB GE 24E00005 - Basic Infrastructure Program (BIP) - 
Flood Mitigation Structures Protecting 

Major/Strategic Public Buildings / Facilities - 
Construction of Buenavista Shore Protection

Buenavista, 
Marinduque

26-Oct-24 1st Regional 
Office No. IV-

B

LF 238,897,993.95 392 2-Mar-24 28-Mar-25 -1.92 OG 0.400 0.300 0.131 0.030 0.039 0.033 93.30% - DEL

1266 824 SCP CONSTRUCTION 8797 L AAA LA GE 24LE0043 - Construction of Building of Planning 
and Design Section (PDS) of DPWH Davao 

Occidental District Engineering Office

Brgy. Buhangin, 
Malita, Davao 

Occidental

8-Nov-24 1st Davao 
Occidental 

DEO

LF 48,995,500.43 235 2-Jul-24 21-Feb-25 -3.87 OG 0.394 0.300 0.111 0.022 0.033 0.033 89.30% - DEL

1267 SCP CONSTRUCTION 8797 L AAA LB GE 23KB0040 - Construction of Road in Barangay 
Kasigkot - Barangay Embayao - Barangay San 

Roque - Barangay Pualas Road

Don Carlos, 
Bukidnon

29-Nov-24 Final Bukidnon 2nd 
DEO

LF 46,803,442.75 390 21-Apr-23 14-May-24 0 C 0.496 0.153 0.300 - - - 94.90% 93.67%
Very Satisfactory

ONS

1268 825 SDB STEELSTRUCT 
BUILDERS ENTERPRISES

21542 L A MA GE 24GD0016 - Rehabilitation of Paved Road - Iloilo 
East Coast - Capiz Road - K0119+413.50 - 

K0120+300

Roxas City, Capiz 7-Nov-24 1st Capiz 1st DEO LF 19,598,865.87 175 13-Jun-24 4-Dec-24 0.9 OG 0.377 0.254 0.150 0.022 0.041 0.050 89.40% - AHD

1269 826 SFORT BUILDERS 41222 L A SB GE 24IJ0079 - Construction of Road, Barangay San 
Agustin - Barangay Hinugacan Road (Phase 1)

Gandara, Samar 9-Nov-24 1st Samar 1st 
DEO

LF 24,725,487.60 260 2-Jul-24 23-Oct-24 5.94 OG 0.387 0.300 0.150 0.030 0.028 0.050 94.50% - AHD

1270 827 SGM CONSTRUCTION 38805 L A MB GE 24KJ0096 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Primary Roads, Ozamiz - 
Orquieta Road - K1709+000 - K1711+000, 

K1717+589 - K1718+398

Ozamiz, 
Orquieta Road

9-Nov-24 1st Misamis 
Occidental 
2nd DEO

LF 57,900,000.00 296 23-May-24 14-Mar-25 71.18 OG 0.394 0.244 0.150 0.024 0.041 0.050 90.30% - AHD

1271 828 SHABE ENTERPRISES 50469 L D SB GB 24K00129 - Construction of Multi-Purpose 
Building, Barangay Mendis

Pangantucan, 
Bukidnon

6-Nov-24 1st Bukidnon Sub-
DEO

LF 12,866,546.92 240 15-Apr-24 10-Dec-24 -2 OG 0.338 0.300 0.130 0.030 0.044 0.033 87.50% - DEL

1272 829 SHEEN-SHEEN 
CONSTRUCTION 
CORPORATION

29015 L B MA GE 24KE0037 - Construction of Slope Protection 
along Mambajao - Catarman Cross Country Road

Mambajao, 
Camaguin

10-Nov-24 1st Camiguin DEO LF 46,801,737.68 190 28-May-24 3-Dec-24 0.15 OG 0.394 0.240 0.150 0.024 0.035 0.050 89.30% - AHD

1273 SHEEN-SHEEN 
CONSTRUCTION 
CORPORATION

29015 L B MA GE 24KE0056 - Concreting of National Road Junction 
connecting Kauswagan-Barohan Lisbong Road in 

Support of Agri-Business (Coconut, Abaca, 
Bamboo) Industry

Guinsiliban, 
Camiguin

10-Nov-24 1st Camiguin DEO LF 38,020,546.46 160 18-Jun-24 24-Nov-24 -0.48 OG 0.365 0.255 0.145 0.030 0.048 0.033 87.60% - DEL
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1274 830 SHIMIZU CORPORATION/ 
ULTICON BUILDERS, INC./ 

TAKENAKA CIVIL 
ENGINEERING & 

CONSTRUCTION CO. LTD. 
(Joint Venture)

FC-20-
0019

L AAA LB GE 18Z00004 - Implementation of Civil Works for 
Davao City Bypass Construction Project (DCBCP) 
Package I-1, Sta. 12+800 to Sta. 23+500, Funded 
Under JICA Loan Agreement Nos. PH-P261 and 

PH-P273

Davao City, 
Davao del Sur

26-Nov-24 1st UPMO Roads 
Management 

Cluster I 
(Bilateral)

LF 13,320,000,000.00 1652 21-Dec-20 29-Jun-25 -4.75 OG 0.400 0.300 0.102 0.020 0.065 0.033 92.00% - DEL

1275 831 SILVER DRAGON 
CONSTRUCTION & LUMBER 

& GLASS SUPPLY INC.

30835 L AAAA LB GE 24GO0022 - Construction / Improvement of 
Access Roads leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 

Program - TRIP) Bacolod City Boundary leading 
to Mt. Mandalagan

Bacolod City, 
Negros 

Occidental

5-Nov-24 1st Bacolod City 
DEO

LF 96,500,000.00 300 20-Feb-24 15-Dec-24 -13.04 OG 0.320 0.300 0.020 0.024 0.029 0.033 72.60% - AHD

1276 832 SILVER HAMMER 
CONSTRUCTION AND 

SUPPLIES

41539 L C SB GE 24KD0036 -Installation of Street Light along 
Barangay Lapasan

Cagayan De Oro 
City, Misamis 

Oriental

12-Nov-24 Final Cagayan de 
Oro City 2nd 

DEO

LF 9,800,000.00 90 1-Apr-24 29-Jun-24 3.55 C 0.500 0.149 0.300 - - - 94.90% 94.90%
Very Satisfactory

AHD

1277 833 SILVERGRACES 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY

36158 L A MA GE 24GG0065 - Construction of Drainage Structure 
along Road - Pototan - Mina - Janiuay Road, 

K0035+656 - K0036+899, K0043+818 - 
K0045+367

Iloilo 4-Nov-24 1st Iloilo 2nd DEO LF 24,429,996.60 279 12-Feb-24 16-Nov-24 -7.47 OG 0.391 0.286 0.075 0.030 0.054 0.033 86.90% - DEL

1278 834 SILVERRIA CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY COMPANY, OPC

49014 L A MB GE 23LG0073 - Construction of Road Slope 
Protection Structure - Tibanban - Lavigan Road - 

K1780+300 - K1780+380

Governor 
Generoso, 

Davao Oriental

2-Dec-24 Final Davao 
Oriental 2nd 

DEO

LF 96,505,674.23 353 15-May-23 1-May-24 0 C 0.500 0.156 0.300 - - - 95.60% 95.93%
Very Satisfactory

ONS

1279 SILVERRIA CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY COMPANY, OPC

49014 L A MA GE 24GO0004 - Road Widening - Primary Roads - 
Bacolod South Road - K0009+000 to K0009+071, 

K0009+154 to K0010+529

Bacolod City, 
Negros 

Occidental

4-Nov-24 1st Bacolod City 
DEO

LF 57,459,340.00 302 19-Mar-24 14-Jan-25 -8.16 OG 0.390 0.295 0.068 0.020 0.044 0.033 85.00% - AHD

1280 835 SILVERWOLVES 
CONSTRUCTION 
CORPORATION

48466 L AAA LB GE 24D00195 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods, Flood 
Management Program Construction / 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers, 
Construction of Flood Control Structure along 

Agos River, Infanta, Quezon (Package K)

Quezon Province 16-Oct-24 1st Regional 
Office No. IV-

A

LF 188,144,716.62 300 10-May-24 31-Jul-25 10.76 OG 0.400 0.300 0.150 0.022 0.043 0.033 94.80% - AHD

1281 SILVERWOLVES 
CONSTRUCTION 
CORPORATION

48466 L AAA MB GE 24DK0058 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-Asset 

Preservation Program-Preventive Maintenance-
Secondary Roads-Lucena-Tayabas-Lucban-
Sampaloc-Mauban Port Road, K0153+332-

K0156+276

Mauban, 
Quezon

17-Oct-24 1st Quezon 1st 
DEO

LF 96,499,889.80 227 8-Apr-24 20-Nov-24 0.6 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

1282 SILVERWOLVES 
CONSTRUCTION 
CORPORATION

48466 L AAA LB GE 24AF0109 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of Flood 
Control Structure along Bauang River Basin 

(Package 2)

Bauang, La 
Union

25-Oct-24 1st La Union 2nd 
DEO

LF 89,737,280.52 264 16-Apr-24 4-Jan-25 4.93 OG 0.339 0.300 0.150 0.020 0.049 0.050 90.80% - AHD

1283 SILVERWOLVES 
CONSTRUCTION 
CORPORATION

48466 L AAA LB GE 24HA0001 - Construction of Talenceras Flood 
Control at Talenceras

Tubigon, Bohol 7-Nov-24 1st Bohol 1st 
DEO

LF 144,312,978.86 318 11-Apr-24 22-Feb-25 7.55 OG 0.399 0.300 0.150 0.030 0.041 0.033 95.30% - AHD

1284 836 SILVERWOLVES 
CONSTRUCTION 
CORPORATION / 
MOTIONTRADE 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-24-
15650

L AAA MB GE 24D00124-FY2024 DPWH Infrastructure Program-
Organizational Outcome 1: Ensure Safe and 

Reliable National Road System-Asset 
Preservation Program-

Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide-Primary 
Roads-Daang Maharlika (L/Z)-K0156+815-

K0156+862.53

Quezon Province 30-Nov-24 1st Regional 
Office No. IV-

A

LF 49,471,099.38 210 4-Oct-24 1-May-25 78.78 OG 0.400 0.256 0.150 0.030 0.042 0.033 91.10% - AHD

1285 837 SISAM CONSTRUCTION & 
SUPPLIES

21543 L A MA GE 24FN0075 - OO1: Ensure Safe and Reliable 
National Road System - Network Development 
Program - Construction of Missing Links/New 
Roads - Tabaco City - Malinao - Buhi - Iriga City 

Road

Buhi, Camarines 
Sur

22-Oct-24 1st Camarines 
Sur 5th DEO

LF 106,150,000.00 296 19-Aug-24 10-Jun-25 20.63 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1286 838 SISAM CONSTRUCTION 
AND SUPPLIES / 

MARCIVAN 
CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-23-
10120

L A MA GE 23FB0103: SIPAG: Construction of Road, 
Barangay Del Rosario- Barangay Kinawitan- 

Barangay San Vicente Pequeño- Barangay Maopi- 
Barangay Magogon

Daraga, Albay 25-Nov-24 Final Albay 2nd 
DEO

LF 95,747,566.95 419 19-Apr-23 10-Jun-24 0 C 0.493 0.200 0.300 - - - 99.30% 94.32%
Very Satisfactory

ONS

1287 839 SISBRO CONSTRUCTION & 
SUPPLY

42402 L B MB GE 24FN0006-002: Protect Lives and Properties 
Against Major Floods- 

Construction/Maintenance of Flood Mitigation 
Structuresand Drainage Systems- Construction 
of Bank Protection Structure along Barit River, 
Santa Justina Section, Barangay Santa Justina 

(Sta. 6+327.00 - Sta. 6+614.00) (Left side)

Buhi, Camarines 
Sur

3-Dec-24 Final Camarines 
Sur 5th DEO

LF 139,925,000.00 357 21-Feb-24 11-Feb-25 15.77 C 0.500 0.140 0.300 - - - 94.00% 97%
Outstanding

AHD

1288 840 SIX GLAM BUILDERS AND 
SUPPLY CORP.

52527 L D SB GE 24LH0032 - Construction of Road with Drainage 
Structure, Barangay Angalan, Tugbok District

Davao City, 
Davao del Sur

9-Nov-24 Final Davao City 
2nd DEO

LF 5,784,846.22 81 26-Apr-24 15-Jul-24 0 C 0.469 0.166 0.300 - - - 93.50% 93.50%
Very Satisfactory

ONS

1289 841 SIXTEEN ENTERPRISES-
CALAPAN BRANCH

18187 L B MA GE 24ED0033- Preventive Maintenance along 
Calapan South Rd- K0040+229- K0040+588

Victoria, Oriental 
Mindoro

18-Oct-24 Final Mindoro 
Oriental DEO

LF 13,196,760.63 84 8-Feb-24 1-May-24 0 C 0.336 0.200 0.300 - - - 83.60% 83.6%
Satisfactory

ONS
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1290 842 SLP CONSTRUCTION 35992 L C SB GE 24HC0048 - Organizational Outcome 1: Ensure 
Safe And Reliable National Road System- Asset 

Preservation Program- 
Rehabilitation/Reconstruction of Roads With 

Slips, Slope Collapse, And Landslide- Secondary 
Roads: Tagbilaran North Rd (Tagbilaran-Jetafe 

Sect)- K0081+205

Buenavista and 
Jetafe, Bohol

8-Nov-24 1st Bohol 2nd 
DEO

LF 27,700,000.00 365 18-Mar-24 17-Mar-25 10.79 OG 0.400 0.300 0.150 0.030 0.040 0.033 95.30% - AHD

1291 843 SMDF CONSTRUCTION 55026 L D SB GE 24FM0041- Asset Preservation program- 
Rehabilitation/ Reconstruction of Roads with 

Slips, Slope Collapse, and Landslide - Secondary 
Roads - San Fernando North Road - K0007+000 - 

K0007+1068

San Jacinto, 
Masbate

14-Oct-24 1st Masbate 1st 
DEO

LF 29,399,999.25 232 22-Apr-24 9-Dec-24 -3.09 OG 0.391 0.257 0.119 0.022 0.050 0.033 87.20% - DEL

1292 844 SOCOR CONSTRUCTION 
CORPORATION/ WYNE 

ROSE CONSTRUCTION AND 
SUPPLY CORP. (Joint 

Venture)

JV-24-
13636

L AAA LA GE 24I00103- Asset Preservation- Preventive 
Maintenance- Primary Roads- Daang Maharlika 

(LT)- K0939+300- K0939+700, K0947+000- 
K0948+613, K0948+659- K0949+288, K0956+204- 
K0956+581, K0956+606- K0957+000, K0958+118- 

K0958+804

Leyte 19-Nov-24 Final Regional 
Office No. VIII

LF 214,825,934.85 260 8-Mar-24 22-Nov-24 13.07 C 0.477 0.199 0.300 - - - 97.60% 97.6%
Outstanding

AHD

1293 845 SOLID M CONSTRUCTION 33991 L B MA GE 24II0047 - Construction of Concrete Road - 
Construction of Road, Bugay - Geguinta - 

Bogtosan - Mabini - Rizal - Taylor - Victory - 
Osmena - El Empon - Poponton - Caputoan - 

Cuenco

Las Navas, 
Northern Samar

7-Nov-24 1st Northern 
Samar 2nd 

DEO

LF 67,524,420.24 240 7-Mar-24 1-Nov-24 19.34 OG 0.330 0.292 0.150 0.022 0.043 0.033 87.00% - AHD

1294 846 SOLID STAR BUILDERS AND 
CONSTRUCTION SUPPLY

38395 L B MA GE 24AH0124 - Construction of Road, Barangay 
Quibaol

Lingayen, 
Pangasinan

22-Oct-24 1st Pangasinan 
2nd DEO

LF 6,125,000.00 255 3-Apr-24 13-Dec-24 69.89 OG 0.387 0.266 0.150 0.030 0.045 0.050 92.80% - AHD

1295 847 SOPHIA GEU 
CONSTRUCTION AND 

SUPPLY CORPORATION

33484 L B MA GE 24MF0039 - Construction of Road, Kalanawe II- 
Bagumbayan Road, President Quirino, Sultan 

Kudarat Province

President 
Quirino, Sultan 

Kudarat

7-Nov-24 1st Sultan 
Kudarat 1st 

DEO

LF 57,784,042.76 237 12-Apr-24 4-Dec-24 -11.09 OG 0.395 0.257 0.039 0.022 0.035 0.033 78.10% - DEL

1296 848 SOUTHFOUR BUILDERS 
CORP. / J.M. MALIGAYA 

CONSTRUCTION AND 
CONSTRUCTION SUPPLY 

(Joint Venture)

JV-23-
11651

L AA MA GE 23DF0186 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
By-Pass and Diversion Roads, Dasmariñas-

General Trias-Tanza (Tanza Section)

Tanza, Cavite 30-Nov-24 Final Cavite 1st 
DEO

LF 76,421,064.37 304 13-Sep-23 12-Jul-24 0 C 0.483 0.133 0.300 - - - 91.60% 92.80%
Very Satisfactory

ONS

1297 849 SPEC CONSTRUCTION 
SERVICES AND SUPPLIES

47070 L B SB GE 24KC0005 - Construction of Purok 6 Old - 12 
Road. Barangay Crossing

Libona, 
Bukidnon

9-Nov-24 Final Bukidnon 3rd 
DEO

LF 4,950,000.00 46 12-Feb-24 28-Mar-24 1.35 C 0.433 0.200 0.300 - - - 93.30% 93.30%
Very Satisfactory

AHD

1298 850 SPECO BUILDERS INC. 15301 L AAA MB GE 24CE0213 - Asset Preservation Program - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Tertiary Roads, 
Cabanatuan City - Carmen Rd - K0129+775 - 

K0130+508, K0131+000 - K0131+050, K0132+000 
- K0133+000, K0133+750 - K0133+980, 

K0136+000 - 

Alliaga, Nueva 
Ecija

19-Oct-24 1st Nueva Ecija 
1st DEO

LF 87,813,289.89 286 2-Apr-24 12-Jan-25 11.31 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1299 SPECO BUILDERS INC. 15301 L AAA LB GE 24CE0142 - Asset Preservation Program-
Preventive Maintenance-Tertiary Roads, Guimba-
Talugtug-Umingan Road, K0156+000-K0159+000

Nueva Ecija 28-Nov-24 Final Nueva Ecija 
1st DEO

LF 96,494,884.53 150 5-Mar-24 1-Aug-24 2.38 C 0.351 0.200 0.300 - - - 85.10% 90.92%
Very Satisfactory

AHD

1300 851 SPIDERONE 
CONSTRUCTION COMPANY 

LTD.

42805 L AAA LB GE 24P00055 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings/Facilities to Support 

Social Services - Construction of Multi Purpose 
Building Phase IV

La Trinidad, 
Benguet

27-Nov-24 1st CAR Regional 
Office

LF 149,459,361.04 360 29-Jul-24 23-Jul-25 51.45 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

1301 852 SPRING STAR 
CONSTRUCTION AND 

SUPPLY

20240 L B MA GE 24FI0018- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- 

Network Development Program - Construction 
of Missing Links/ New Roads- Mandaon- 

Dayhagan Road, Package 1

Mandaon, 
Masbate

16-Oct-24 1st Masbate 2nd 
DEO

LF 96,500,000.00 292 20-Feb-24 7-Dec-24 0.04 OG 0.384 0.300 0.150 0.030 0.051 0.050 96.50% - AHD

1302 853 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP. / 

FORTUNE RDC 
ENTERPRISES (Joint 

Venture)

JV-23-
10349

L AAAA LB GE 23CA0031- Bridge Program- Replacement of 
Permanent Weak Bridges- Calaguiman Br. 

(B01701LZ) along Roman Expressway

Samal, Bataan 29-Nov-24 Final Bataan 1st 
DEO

LF 96,499,999.88 651 24-Apr-23 2-Feb-25 22.55 C 0.474 0.194 0.300 - - - 96.80% 88.79%
Satisfactory

AHD

1303 854 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP. / 

SOLAR TRAFFIX (Joint 
Venture)

JV-23-
12638

L AAAA LB GB 24E00076 - Special Road Fund - Motor Vehicle 
User's Charge (MVUC) as per R.A. 11239 - 

Installation of Roadway Lighting Structure along 
Puerto Princesa South Road - K0180+313 - 

K0181+920, K0182+054 - K0184+459, K0184+483 
- K0185+675, L0185+698 - K0186+281,

Palawan 16-Oct-24 1st Regional 
Office No. IV-

B

LF 280,236,217.45 360 9-Mar-24 3-Mar-25 45.4 OG 0.399 0.300 0.150 0.030 0.039 0.050 96.80% - AHD

1304 855 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT 
CORPORATION

31762 L AAAA LB GE 24PL0014 - Convergence and Special Support 
Program - Special Road Fund - Motor Vehicle 

User's Charge (MVUC) as per R.A. 11239 - 
Installation and Furnishing of Safety Devices 

Solar LED Street Light along Tabukbanawe via 
Tanudan Barlig Road, K0509+(-237) to 

K0516+200

Lower Kalinga 24-Nov-24 1st Lower Kalinga 
DEO

LF 48,978,526.21 180 16-Apr-24 12-Oct-24 -3.19 OG 0.311 0.300 0.118 0.030 0.044 0.033 83.60% - DEL

1305 856 ST. JOSEPH 
CONSTRUCTION & 

TRADING

52543 L B SB GE 24JJ0019 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Secondary Roads, Siocon - Sirawai Road 
K2084+504 - K2084+530, K2084+924 - 

K2084+937, K2085+137 - K2085+160, K2085+690 
- K2085+702, K2085+782 - K2085+808, 

K2088+358 - K2088+380

Zamboanga del 
Norte

5-Nov-24 1st Zamboanga 
del Norte 4th 

DEO

LF 22,201,786.41 252 27-Mar-24 3-Dec-24 -6.85 OG 0.392 0.246 0.082 0.030 0.053 0.033 83.60% - DEL
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1306 ST. JOSEPH 
CONSTRUCTION & 

TRADING

52543 L B SB GE 24JJ0021 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
Secondary Roads, Zamboanga West Coastal Rd 
(Limpapa - Sibuco Sect) K1982+840 - K1982+890

Zamboanga del 
Norte

5-Nov-24 1st Zamboanga 
del Norte 4th 

DEO

LF 21,095,119.04 263 27-Mar-24 14-Dec-24 -4.45 OG 0.400 0.246 0.106 0.024 0.041 0.033 85.00% - DEL

1307 ST. JOSEPH 
CONSTRUCTION & 

TRADING

52543 L B SB GE 23JJ0041 - Construction of Piacan Road, Brgy. 
Piacan

Municipality of 
Sirawai, Province 

of Zamboanga 
del Norte

1-Dec-24 Final Zamboanga 
del Norte 4th 

DEO

LF 14,475,000.00 102 22-Dec-23 1-Apr-24 -1.49 C 0.470 0.200 0.255 - - - 92.50% 94.6%
Very Satisfactory

ONS

1308 857 ST. MATTHEW GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

40908 L AAA LA GE 24CI0071- Sustainable Infrastructure Project 
Alleviating Gaps (SIPAG): Flood Mitigation 
Structure Protecting Major/Strategic Public 
Buildings/ Facilities; Construction of Flood 

Control Structure with Road Dike along 
Sapangbalen River, Phase 2

Mabalacat City, 
Pampanga

26-Nov-24 Final Pampanga 
3rd DEO

LF 48,984,910.79 167 26-Apr-24 9-Oct-24 0 C 0.487 0.132 0.300 - - - 91.90% 94.06%
Very Satisfactory

ONS

1309 858 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA LA GE 24GJ0051- Construction of Flood Control 
Mitigation Structure - Construction of Flood 

Mitigation Structure in Lapuz, Iloilo City, Section 
1

Iloilo City 14-Nov-24 1st Iloilo City DEO LF 141,855,006.72 385 26-Feb-24 16-Mar-25 -4.22 OG 0.372 0.251 0.108 0.030 0.063 0.033 85.70% - AHD

1310 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA LA GE 24OE0019 - Construction of Retarding Basin at 
Estero de Valencia Phase VI

Sampaloc, 
Manila

21-Oct-24 1st North Manila 
DEO

LF 141,255,934.73 348 8-Feb-24 20-Jan-25 1.25 OG 0.399 0.300 0.150 0.024 0.029 0.033 93.50% - AHD

1311 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA-
P

LA GE 24KH0031-Network Development Program - 
Road Widening - Secondary Roads CDO-Airport-

Bukidnon Rd - K1443+483 - K1444+587

Balulang, 
Carmen and 

Canitoan, 
Cagayan de Oro 

City

12-Nov-24 1st Cagayan de 
Oro City 1st 

DEO

LF 39,341,111.63 312 27-Feb-24 3-Jan-25 -7.01 OG 0.378 0.300 0.080 0.022 0.042 0.017 83.90% - DEL

1312 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA LA GE 24NH0067 - Construction of Seawall at Barangay 
Matho Cortes

Surigao del Sur 9-Nov-24 1st Surigao del 
Sur 1st DEO

LF 47,829,850.21 224 28-Jun-24 6-Feb-25 20.33 OG 0.398 0.300 0.150 0.022 0.039 0.033 94.20% - AHD

1313 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA LA GE 24HK0107 - Convergence and Special Support 
Program: Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - SIPAG - Flood 
Mitigation Structures Protecting Major/Strategic 

Public Buildings/Facilities - Construction of 
Shore Protection, Barangay Looc

Dumaguete City, 
Negros Oriental

6-Nov-24 1st Negros 
Oriental 2nd 

DEO

LF 94,570,015.53 260 29-May-24 12-Feb-25 31.87 OG 0.400 0.300 0.150 0.030 0.042 0.033 95.50% - AHD

1314 859 ST. TIMOTHY 
CONSTRUCTION 

CORPORATION/ ALPHATEC 
CHEMICAL CORPORATION 

(Joint Venture)

JV-23-
10991

L AAAA LA GE 23A00341- Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide- 
Primary Roads, Manila North Rd- K0578+640- 

K0578+900, R/S

Ilocos Norte 7-Dec-24 Final Regional 
Office No. I

LF 390,824,999.08 538 30-May-23 17-Nov-24 0.01 C 0.451 0.186 0.300 - - - 93.70% 93.7%
Very Satisfactory

AHD

1315 860 STAY CONSTRUCTION 23323 L A MA GE 24PE0050 - Reconstruction of Concrete 
Pavement - Baguio-Bontoc Rd (S00367Lz) - 

K0253+9-343) - K0254+400

La Trinidad, 
Benguet

27-Nov-24 1st Benguet 1st 
DEO

LF 127,903,547.61 384 3-Jun-24 21-Jun-25 22.71 OG 0.390 0.300 0.150 0.020 0.039 0.050 94.90% - AHD

1316 STAY CONSTRUCTION 23323 L A MA GE 24PF0061 - Construction of Poblacion Dalingoan - 
Sinacbat Road (Phase II)

Bakun, Benguet 28-Nov-24 1st Benguet 2nd 
DEO

LF 147,600,149.57 298 23-Jul-24 16-May-25 60.8 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

1317 861 STEELMAN BUILDERS 
CORPORATION

32768 L C SB GE 24OG0001 - Rehabilitation of Road, Barangay 
Don Manuel, Phase II

Quezon City 28-Nov-24 Final Quezon City 
2nd DEO

LF 7,812,937.21 120 8-Feb-24 6-Jun-24 11.67 C 0.488 0.133 0.300 - - - 92.10% 93.96%
Very Satisfactory

AHD

1318 862 STEVEN CONSTRUCTION 
AND SUPPLY

21987 L A MB GE 24FK0058 - Convergence and Special Support 
Program (CSSP)- Sustainable Infrastructure 
Projects Alleviationg Gaps (SIPAG) - Flood 

Mitigation Structures Protecting Major/Strategic 
Public Buildings/Facilities - Construction of 

Seawall at Brgy. Osiao

Bacon District, 
Sorsogon City

19-Oct-24 1st Sorsogon 1st 
DEO

LF 55,959,301.65 190 6-Jun-24 12-Dec-24 -4.81 OG 0.377 0.300 0.102 0.030 0.057 0.033 89.90% - DEL

1319 863 STEVEN CONSTRUCTION 
AND SUPPLY / 417 LP 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-24-
14472

L A MB GE 24FF0046 - BIP: Flood Mitigation Structures 
Protecting Major/Strategic Public 

Buildings/Facilities - Construction of Revetment 
along Cararayan Creek

Naga, Camarines 
Sur

18-Oct-24 1st Camarines 
Sur 3rd DEO

LF 48,881,240.00 280 15-Jul-24 20-Apr-25 60.02 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1320 864 STEVEN CONSTRUCTION 
AND SUPPLY / KYLA 

CONSTRUCTION SUPPLY 
(Joint Venture)

JV-24-
14710

L A MB GE 24FL0069 - Construction of Flood Mitigation 
Structure along Barangay Sto. Domingo to 

Barangay Cawayan

Irosin, Sorsogon 21-Oct-24 1st Sorsogon 2nd 
DEO

LF 94,486,050.25 314 3-Jun-24 12-Apr-25 23.42 OG 0.332 0.300 0.150 0.030 0.054 0.050 91.60% - AHD

1321 865 STEVEN CONSTRUCTION 
AND SUPPLY / MEGA-ANT 

BUILDERS AND 
CONSTRUCTION SUPPLIES 

(Joint Venture)

JV-24-
14195

L A MB GE 24FF0047 - OO1: Asset Preservation Program: 
Rehabilitation / Reconstruction/ Upgrading of 

Damaged Paved Roads - Tertiary Roads - 
Manquiring - Tomagotod - Sibobo Rd. - 

K0458+000 - K0458+126.8, K0458+256.5 - 
Ko459+430, K0463+187 - K0464+267

Calabanga, 
Camarines Sur

18-Oct-24 1st Camarines 
Sur 3rd DEO

LF 88,751,072.34 286 22-Apr-24 1-Feb-25 14.77 OG 0.397 0.300 0.150 0.020 0.039 0.033 93.90% - AHD

1322 866 STEVEN CONSTRUCTION 
AND SUPPLY / 
RAPIDWORKZ 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-24-
14035

L A MB GE 24FD0035 - Construction of Shore Protection 
Structure

Barangay Lower 
Omon, Ragay, 
Camarines Sur

27-Nov-24 Final Camarines 
Sur 1st DEO

LF 96,495,012.79 358 25-Mar-24 17-Mar-25 79.87 C 0.460 0.137 0.300 - - - 89.70% 92.34%
Very Satisfactory

AHD

1323 867 STO. CRISTO 
CONSTRUCTION & 

TRADING INC.

26096 L AA MB GE 23CG0226- Sustainable Infrastructure Project 
Alleviating Gaps (SIPAG)- Access Roads and/or 

Bridges from the National Roads Leading to 
Major/ Strategic Public Buildings/ Facilities- 

Rehabilitation of Anao- San

Mexico, 
Pampanga

26-Nov-24 Final Pampanga 1st 
DEO

LF 34,299,730.00 362 6-Jul-23 1-Jul-24 0 C 0.483 0.134 0.300 - - - 91.70% 94.46%
Very Satisfactory

ONS

1324 STO. CRISTO 
CONSTRUCTION AND 

TRADING INC.

26096 L AA MA GB 24CK0040 - Rehabilitation of Existing Dike along 
O' Donnel River, Barangay Maruglu Section, 

Right Bank (Package A), Sta. 3+137 to Sta. 3+745

Capas, Tarlac 17-Oct-24 1st Tarlac 2nd 
DEO

LF 86,846,986.76 274 24-Feb-24 23-Nov-24 -0.84 OG 0.395 0.300 0.142 0.030 0.043 0.033 94.30% - DEL
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1325 868 STO. CRISTO 
CONSTRUCTION & 

TRADING INC. / DAUNGAN 
CONSTRUCTION DEV'T. & 
GEN. SUPPLIES CO., INC. 

(Joint Venture)

JV-23-
10857

L B MA GE 23C00162- Flood Management Program- 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Slope Protection Works at malasik River 
(Salapungan Section)

Brgy. 
Salapungan, 

Candaba, 
Pampanga

28-Nov-24 Final Regional 
Office No. III

LF 144,750,507.94 270 21-Aug-23 16-May-24 0 C 0.494 0.200 0.300 - - - 99.40% 94.06%
Very Satisfactory

ONS

1326 869 STPK CONSTRUCTION 
SERVICES

45905 L C SB GB 24K00375 - Construction (Completion) of Old 
Kalilangan Sangguniang Bayan Building, Purok 1, 

Barangay West Poblacion

Kalilangan, 
Bukidnon

6-Nov-24 1st Bukidnon 4th 
DEO

LF 4,944,787.74 180 25-Jul-24 20-Jan-25 7 OG 0.362 0.300 0.150 0.030 0.041 0.050 93.30% - AHD

1327 870 STRUKTURA TEKNIKA 
SERVICES CO.

16646 L A MB GB 24OA0078 - Construction (Completion) of Multi-
Purpose Building-Tanza Pabahay at Barangay 

Tanza

Navotas City 16-Oct-24 1st Malabon-
Navotas DEO

LF 54,449,436.43 330 5-Mar-24 28-Jan-25 23.75 OG 0.391 0.300 0.150 0.022 0.063 0.050 97.60% - AHD

1328 STRUKTURA TEKNIKA 
SERVICES CO.

16646 L A MA GE 24OA0021 - Construction of Pumping Station 
Navotas City Hall, Barangay Sipac Almacen

Navotas City 17-Oct-24 1st Malabon-
Navotas DEO

LF 29,398,741.80 268 12-Feb-24 5-Nov-24 1 OG 0.400 0.297 0.150 0.022 0.054 0.050 97.30% - AHD

1329 871 STX ENTERPRISES 21547 L AAA MA GE 24EB0046- Construction of Flood Mitigation 
Structure, Barangay &

Mamburao, 
Mindoro 

Occidental

16-Oct-24 Final Mindoro 
Occidental 

DEO

LF 9,898,740.48 88 8-Feb-24 5-May-24 20 C 0.389 0.133 0.300 - - - 82.20% 82.2%
Satisfactory

AHD

1330 STX ENTERPRISES 21547 L AAA LB GE 24E00094- Asset Preservation Program- 
Preventive Maintenance- Secondary Roads- 

Tablas Circumferential Road- K0108+823- 
K0111+903, K0112+161- K0114+299

Romblon 21-Oct-24 1st Regional 
Office No. IV-

B

LF 241,247,389.22 249 5-Apr-24 9-Dec-24 7.39 OG 0.382 0.300 0.150 0.030 0.055 0.033 95.00% - AHD

1331 STX ENTERPRISES 21547 L AAA MA GE 24E00187- Flood Management Program- 
Construction/ Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers, Construction of Flood Control Structures 

along Bongabong River

Barangay Lisap, 
Bongabong, 

Oriental 
Mindoro

6-Dec-24 Final Regional 
Office No. IV-

B

LF 192,997,844.36 360 23-Mar-24 17-Mar-25 29.12 C 0.460 0.200 0.300 - - - 96.00% 96%
Very Satisfactory

AHD

1332 872 SUNRISE BUILDERS 39757 L B MA GE 24IA0021 - Construction of Gueron Flood Control 
along Naval-Caibiran Cross Country Road, Phase 

I, (124.4822650⁰, 11.582840⁰ - 124.481340⁰, 
11.582190⁰; 124.481570⁰, 11.582180⁰ - 

124.481750⁰, 11.582330⁰)

Naval, Biliran 11-Nov-24 2nd Biliran DEO LF 26,578,803.67 280 11-Feb-24 16-Nov-24 0.22 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1333 873 SUNWEST INC. 15906 L AAAA LB GE 24FB0021:BIP: Construction of Access Road, 
Tumpa

Camalig, Albay 25-Nov-24 Final Albay 2nd 
DEO

LF 98,998,369.54 359 26-Feb-24 18-Feb-25 33 C 0.495 0.200 0.300 - - - 99.50% 97.04%
Outstanding

AHD

1334 SUNWEST, INC. 15906 L AAAA LB GE 24FG0099 - Construction of Flood Control 
System with Groundsill Package 2 at Barangay 

Lamon

Goa, Camarines 
Sur

21-Oct-24 1st Camarines 
Sur 4th DEO

LF 120,625,000.00 361 9-May-24 4-May-25 32.23 OG 0.387 0.300 0.150 0.030 0.039 0.033 93.90% - AHD

1335 SUNWEST, INC. 15906 L AAAA LB GE 24FN0043 - CSSP: SIPAG - Flood Mitigation 
Structures Protecting Major/Strategic Public 
Buildings/Facilities - Construction of Shore 

Protection Structure along Barangay Duran, Sta. 
0+354.00 to Sta. 0+562.00

Balatan, 
Camarines Sur

22-Oct-24 1st Camarines 
Sur 5th DEO

LF 125,450,000.00 305 3-Jun-24 3-Apr-25 8.65 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1336 SUNWEST, INC. 15906 L AAAA LB GE 24FN0013 - OO2: Protect Lives and Properties 
Against Major Floods - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Riverbank Protection Structure along Barit 
River, Barangay Lourdes Section

Buhi, Camarines 
Sur

22-Oct-24 1st Camarines 
Sur 5th DEO

LF 139,925,000.00 382 21-Feb-24 8-Mar-25 45.62 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1337 SUNWEST, INC. 15906 L AAAA LB GE 24GB0017 - Construction of Road - Laua-An 
Ridge View to Aklan River Phase II

Antique 11-Nov-24 1st Antique DEO LF 96,500,000.05 358 9-Feb-24 31-Jan-25 -7.51 OG 0.400 0.299 0.075 0.020 0.051 0.033 87.80% - DEL

1338 SUNWEST, INC. 15906 L AAAA LB GE 24GB0021 - Construction of Road, Barangay 
Tagudtod - Barangay Maray - Barangay Tonoan

Bugasong, 
Antique

11-Nov-24 1st Antique DEO LF 147,381,092.93 278 8-Apr-24 10-Jan-25 -3.43 OG 0.375 0.267 0.116 0.020 0.043 0.033 85.40% - DEL

1339 SUNWEST, INC. 15906 L AAAA LB GE 24GB0020 - Construction of Road at Barangay 
Poblacion - Barangay Magyapo - Barangay 

Jinalinan

Laua-An, Antique 11-Nov-24 1st Antique DEO LF 147,368,545.40 400 9-Feb-24 14-Mar-25 -1.33 OG 0.393 0.298 0.137 0.022 0.051 0.033 93.40% - DEL

1340 SUNWEST, INC. 15906 L AAAA LB GB 24E00123- Suatainable Infrastructure Projects 
Alleviating Gaps (SIPAG)- Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities- Construction of Road Dike 

along Bucayao River, Barangay Mulawin 
(Downstream)

Naujan, Oriental 17-Oct-24 1st Regional 
Office No. IV-

B

LF 202,647,155.81 360 9-Mar-24 3-Mar-25 3.3 OG 0.390 0.300 0.150 0.030 0.041 0.033 94.40% - AHD

1341 SUNWEST, INC. 15906 L AAAA LB GB 24EH0129- Construction of Kabaliwan to Sitio 
Palate Road

San Agustin, 
Romblon

21-Oct-24 1st Romblon DEO LF 74,247,549.87 291 15-Apr-24 30-Jan-25 18.34 OG 0.387 0.300 0.150 0.030 0.050 0.048 96.50% - AHD

1342 SUNWEST, INC. 15906 L AAAA LB GB 24EA0072 - Construction of Bahi - Tapuyan Road Gasan, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 96,485,688.11 388 15-Mar-24 6-Apr-25 -4.78 OG 0.384 0.272 0.102 0.022 0.051 0.033 86.40% - DEL

1343 SUNWEST, INC. 15906 L AAAA LB GB 24EA0036 - Construction / Rehabilitation of 
Flood Mitigation Facilities within Major River 
basins and Principal Rivers - Construction of 

Flood Control Structure along Tipo River

Buenavista, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 96,495,777.91 347 19-Feb-24 30-Jan-25 0.25 OG 0.400 0.246 0.150 0.030 0.031 0.033 89.00% - AHD

1344 874 SUNWEST, INC. / 
EARTHLINE 

CONSTRUCTION (Joint 
Venture)

JV-23-
11270

L B MA GE 23FA0063 - Construction of Cagbulacao to 
Tanagan Ridge Road (Phase 2)

Bacacay, Albay 25-Nov-24 Final Albay 1st DEO LF 99,000,000.00 277 18-Sep-23 20-Jun-24 0 C 0.500 0.175 0.300 - - - 97.50% 95.76%
Very Satisfactory

ONS

1345 875 SUNWEST, INC. / FGO 
CONSTRUCTION (Joint 

Venture)

JV-24-
14928

L AAAA LB GE 24F00018 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Access Roads and/or Bridges from the National 
Road/s Leading to Major/Strategic Public 
Buildings/Facilities-Construction of Road, 

Barangay Morocborocan - Barangay Poblacion 

Albay 22-Oct-24 1st Regional 
Office No. V

LF 291,122,091.29 311 4-Jul-24 10-May-25 3.95 OG 0.400 0.275 0.150 0.020 0.054 0.050 94.90% - AHD

1346 876 SUPREA PHILS. 
DEVELOPMENT CORP.

41868 L A MA GE 24HF0069 - Construction/Improvement of Sitio 
Ylaya Road Leading to Solar Power Plant, Brgy. 

Talavera

Toledo City, 
Cebu

6-Nov-24 1st Cebu 3rd DEO LF 19,541,620.10 94 5-Apr-24 7-Jul-24 -2.74 OG 0.398 0.300 0.123 0.030 0.045 0.033 92.90% - DEL
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1347 877 T.N. RAMOS 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

31363 L AAA LB GE 24EA0077 - Rehabilitation of Marinduque 
Convention Center, Capitol Compound, Brgy. 

Bangbangalon

Boac, 
Marinduque

26-Oct-24 1st Marinduque 
DEO

LF 95,349,630.83 500 15-Apr-24 27-Aug-25 6.01 OG 0.400 0.251 0.150 0.030 0.033 0.033 89.70% - AHD

1348 878 T2B3 BUILDERS AND 
SUPPLIES CORP.

45138 L AAA LB GE 24CK0147 - Construction of Multi-Purpose 
Building (New Concepcion Government Center) 

Phase 1

Concepcion, 
Tarlac

17-Oct-24 1st Tarlac 2nd 
DEO

LF 72,667,787.14 210 2-Jul-24 27-Jan-25 7.98 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1349 T2B3 BUILDERS AND 
SUPPLIES CORP.

45138 L AAA MB GE 24CL0015: Construction of Flood Control, 
Tambak River 1-b, Palanginan

Iba, Zambales 17-Oct-24 1st Zambales 1st 
DEO

LF 85,981,294.13 345 21-Feb-24 30-Jan-25 0.36 OG 0.398 0.300 0.150 0.020 0.047 0.050 96.50% - AHD

1350 T2B3 BUILDERS AND 
SUPPLIES CORP.

45138 L AAA MB GE 24CJ0210 - Construction of Flood Control 
Structure along Tarlac River Left Dike (Segment 

A)

Province of 
Tarlac

2-Dec-24 Final Tarlac 1st 
DEO

LF 144,750,037.53 274 23-Feb-24 22-Nov-24 3.17 C 0.500 0.187 0.300 - - - 98.70% 96.84%
Outstanding

AHD

1351 879 TABLAS CONSTRUCTION 
CORPORATION

45015 L C SB GE 24EH0115- Construction of Anahao- Malilico 
Provincial Road at Odiongan and Ferrol, 

Romblon

Tablas Island, 
Romblon

21-Oct-24 Final Romblon DEO LF 4,947,731.56 60 8-Apr-24 6-Jun-24 0 C 0.468 0.175 0.300 - - - 94.30% 94.3%
Very Satisfactory

ONS

1352 880 TADIAN GENERAL 
CONSTRUCTION

35339 L B SB GE 24PI0086 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings/ Facilities to Support 
Social Services, Construction (Completion) of 
Muilti-Purpose Building, Barangay Kayan East

Tadian, 
Mountain 
Province

29-Nov-24 1st Mt. Province 
1st DEO

LF 2,475,000.00 143 30-Jul-24 19-Dec-24 0.09 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1353 881 TAGEL CORP. 43554 L AAA MA GE 24PC0019 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 
Roads - Tertiary Roads - Ayaga - Sta. Marcela-
Flora-Lasam Rd - K0679 + 000 to K0680 + 500

Apayao 2-Dec-24 1st Apayao 2nd 
DEO

LF 94,541,048.34 338 26-Feb-24 28-Jan-25 0.34 OG 0.396 0.262 0.150 0.030 0.055 0.050 94.30% - AHD

1354 882 TAGEL CORP. / ISNAG 
BUILDERS & DEV'T. 

CORPORATION (Joint 
Venture)

JV-23-
12508

L AAA MA GE 24PC0015 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program -Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Apayao - Abulug River Basin 

Flood Control Structure, Barocboc - San Mariano 
Section, Sta. 22+002 to Sta. 22+578 (R/S)

Sta. Marcela, 
Apayao

2-Dec-24 1st Apayao 2nd 
DEO

LF 140,883,382.20 350 26-Feb-24 9-Feb-25 0.55 OG 0.400 0.293 0.150 0.030 0.059 0.050 98.20% - AHD

1355 883 TAGUM BUILDERS 
CONTRACTORS CORP.

34019 L A MB GE 24L00303 - Construction Of Road Slope 
Protection Structure - Daang Maharlika (MN) -

K1428+281 - K1428+400, K1433+850 - 
K1433+920

Davao De Oro 6-Nov-24 1st Regional 
Office No. XI

LF 27,426,835.16 165 11-Jul-24 22-Dec-24 1.06 OG 0.396 0.267 0.150 0.020 0.051 0.050 93.40% - AHD

1356 TAGUM BUILDERS 
CONTRACTORS CORP.

34019 L A MA GE 24LA0130 - Construction of Revetment along 
New Sibunga Creek, New Sibunga

Nabunturan, 
Davao De Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 48,499,101.79 201 25-Sep-24 13-Apr-25 31.08 OG 0.347 0.300 0.150 0.030 0.051 0.050 92.80% - AHD

1357 884 TCSC CORP. 15453 L AAAA MB GE 24DE0124 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities, 

Construction of River Capacity Enhancement 
Structure, Brgy. Balibago

Lobo, Batangas 26-Nov-24 Final Batangas 2nd 
DEO

LF 49,500,000.00 180 2-May-24 28-Oct-24 9.04 C 0.479 0.133 0.300 - - - 91.20% 90.90%
Very Satisfactory

AHD

1358 885 THREE IN ONE 
CONSTRUCTION AND 

TRADING

14695 L B MA GE 24CI0094- Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG), Access Roads and/or 

Bridges from the National Road/s leading to 
major Strategic Public Buildings/Facilities, 

Construction of Quitangil Creek Road Dike, Begy. 
Sta. Maria to Brgy. San F

Mabalacat City, 
Pampanga

26-Nov-24 Final Pampanga 
3rd DEO

LF 39,175,051.64 143 26-Apr-24 15-Sep-24 0 C 0.466 0.133 0.300 - - - 89.90% 92.42%
Very Satisfactory

ONS

1359 886 THREE W BUILDERS, INC. 10722 L AAA LA GE 24DO0091: Organizational Outcome1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-pass and Diversion Roads - Morong Bypass 

Road

Rizal 19-Oct-24 1st Rizal 2nd DEO LF 92,157,429.74 255 25-Mar-24 4-Dec-24 4.48 OG 0.394 0.300 0.150 0.030 0.053 0.050 97.70% - AHD

1360 THREE W BUILDERS, INC. 10722 L AAA LA GE 24DC0108 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP) - BIP 

- Access Roads and/or Bridges from National 
Road/s Leading to Major/Strategic Public 

Buildings/Facilities, Construction of Road, Brgy. 
Bayorbor - Lumanglipa

Mataasnakahoy, 
Batangas

14-Oct-24 1st Batangas 3rd 
DEO

LF 96,463,111.00 364 17-Apr-24 15-Apr-25 18.09 OG 0.377 0.256 0.150 0.024 0.055 0.050 91.20% - AHD

1361 887 THREE W BUILDERS, INC. / 
LOUREL DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-23-
9504

L AAA LA GE 23DC0075 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems, Construction 
of Riverbank Protection along Pansipit River - 

Phase 7, Agoncillo - San Nicolas

San Nicolas, 
Batangas

27-Nov-24 Final Batangas 3rd 
DEO

LF 96,499,113.00 451 7-Mar-23 30-May-24 0 C 0.481 0.134 0.300 - - - 91.50% 88.50%
Satisfactory

ONS

1362 888 THREE W BUILDERS, INC. / 
REPOLMAN 

CONSTRUCTION CORP. 
(Joint Venture)

JV-24-
14834

L AAA LA GE 24CM0077: Flood Mangement Program, 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems, Improvement 

of Sto. Tomas River (Sta. Fe Section) Phase 2

San Marcelino, 
Zambales

17-Oct-24 1st Zambales 2nd 
DEO

LF 192,999,998.60 360 30-May-24 24-May-25 47.05 OG 0.396 0.300 0.150 0.020 0.048 0.033 94.70% - AHD

1363 889 TIANYUAN CONSTRUCTION 
GROUP CORPORATION / 
GRACE CONSTRUCTION 

CORPORATION (Joint 
Venture)

FC-21-
0097

F AAA LB GE 19Z00015 - PR-09a- Guicam Bridge, under ADB 
Loan NO. 3631-PHI: Improving Growth Corridors 

in Mindanao Road Sector Project (IGCMRSP)

Zamboanga 
Sibugay

29-Nov-24 1st UPMO - 
Roads 

Management 
Cluster II 

(Multilateral)

LF 1,155,175,059.05 1522 29-Jan-21 30-Mar-25 -5.3 OG 0.394 0.247 0.097 0.018 0.048 0.033 83.70% - DEL
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1364 890 TIBUC CONSTRUCTION 
AND SUPPLY

45596 L B SB GB 24BB0178 - Convergence and Special Support 
Program (CSSP) - Basic I frastructure Program 
(BIP) - Multi-Purpose Buildings/Facilities to 

Support Social Services Construction of Multi-
Purpose Facility

Sta. Teresita, 
Cagayan

17-Oct-24 1st Cagayan 1st 
DEO

LF 14,839,999.32 250 1-Aug-24 7-Apr-25 19.23 OG 0.399 0.300 0.150 0.030 0.037 0.033 94.90% - AHD

1365 891 TIONGCO MENDOZA 
CONSTRUCTION CO. INC.

46731 L B SB GE 23JC0063 - Construction of Water Supply 
Systems- Construction of Solar Water System

Pres. Manuel 
Roxas, 

Zamboanga del 
Norte

30-Nov-24 Final Zamboanga 
del Norte 2nd 

DEO

LF 9,796,000.00 236 16-Aug-23 7-Apr-24 0 C 0.464 0.200 0.300 - - - 96.40% 95.5%
Very Satisfactory

ONS

1366 892 TJMT CONSTRUCTION 41808 L A MA GB 24BB0075 - 002: Protect Lives and Properties 
Against Major Floods - 

Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 

Rivers - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Structure Along Cagayan River Package 3

Aguiguican, 
Gattaran, 
Cagayan

17-Oct-24 1st Cagayan 1st 
DEO

LF 96,490,000.00 375 22-Feb-24 2-Mar-25 21.44 OG 0.380 0.300 0.150 0.030 0.054 0.033 94.70% - AHD

1367 893 TJMT CONSTRUCTION / 
TIKA CONSTRUCTION INC. 

(Joint Venture)

JV-24-
13226

L A MA GB 24BB0095 - 001: Ensure Safe and Reliable 
National Road System - Network Development - 
Construction of By-Pass and Diversion Roads = 

Construction of Concrete Road - Gattaran 
Diversion Road

Gattaran, 
Cagayan

16-Oct-24 1st Cagayan 1st 
DEO

LF 90,485,000.00 241 11-Jun-24 6-Feb-25 30.14 OG 0.394 0.287 0.150 0.024 0.029 0.050 93.40% - AHD

1368 894 TKS BUILDERS & SUPPLIES 23415 L A MB GE 24LD0004 - Construction of Flood Control 
Structure along Magtanao River (Kasyawa Bridge 

Upstream Section - Package A)

Matanao, Davao 
del Sur

5-Nov-24 1st Davao del Sur 
DEO

LF 93,604,205.10 215 2-May-24 2-Dec-24 1.15 OG 0.346 0.300 0.150 0.030 0.037 0.050 91.30% - AHD

1369 TKS BUILDERS & SUPPLIES 23415 L A MB GE 24LD0036 - Construction of Concrete Road - NRJ 
leading to Soong Ecopark

Digos City, 
Davao del Sur

2-Dec-24 Final Davao del Sur 
DEO

LF 16,660,360.70 123 16-Feb-24 17-Jun-24 0 C 0.482 0.154 0.300 - - - 93.60% 94.68%
Very Satisfactory

ONS

1370 895 TOKWING CONSTRUCTION 
CORP. / TRIPLE 8 CONST. & 

SUPPLY INC. (Joint 
Venture)

JV-23-
10853

L AAA LB GB 22Z00034 - Contract Package - 6, Construction of 
Housing Units for the Affected Informal Settler 
Families (ISF) under the Cavite Industrial Area - 
Flood Risk Management Project (CIA-FRIMP), 

JICA Loan No. PH-P265

Province of 
Cavite

2-Dec-24 1st UPMO Flood 
Control 

Management 
Cluster

LF 831,218,610.19 660 19-Sep-23 9-Jul-25 0.2 OG 0.400 0.244 0.150 0.030 0.066 0.050 94.00% - AHD

1371 896 TONKA CONSTRUCTION 4064 L B MA GE 24CH0075: Construction of By-Pass and 
Diversion Roads - Porac - Angeles ByPass Road

Porac, 
Pampanga

23-Oct-24 1st Pampanga 
2nd DEO

LF 78,396,456.86 240 18-Apr-24 13-Dec-24 1.84 OG 0.377 0.300 0.150 0.030 0.048 0.033 93.80% - AHD

1372 897 TOPNOTCH CATALYST 
BUILDERS INC.

34061 L A MA GB 24CC0216 - Construction of Multi-Purpose 
Building (Lolomboy National High School), 

Lolomboy

Bocaue, Bulacan 14-Oct-24 1st Bulacan 1st 
DEO

LF 57,541,674.94 300 20-May-24 13-Jan-25 0.41 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1373 898 TOPNOTCH CATALYST 
BUILDERS INC. / ONE 

FRAME CONSTRUCTION 
INC. (Joint Venture)

JV-24-
14224

L A MB GB 24CC0402 - Construction/Improvement of Slope 
Protection Structure and Waterways along 

Bocaue River, Barangay Bambang (Sitio Bakod to 
Purok 6)

Bocaue, Bulacan 14-Oct-24 1st Bulacan 1st 
DEO

LF 98,999,038.56 270 23-Apr-24 17-Jan-25 8.56 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1374 TOPNOTCH CATALYST 
BUILDERS INC. / ONE 

FRAME CONSTRUCTION 
INC. (Joint Venture)

JV-24-
14222

L A MB GB 24CC0403 - Construction/Improvement of Slope 
Protection Structure and Waterways along 
Bocaue River, Brgy. Bambang (Sitio Pulo to 

Purok 6)

Bocaue, Bulacan 14-Oct-24 1st Bulacan 1st 
DEO

LF 98,999,012.87 270 23-Apr-24 17-Jan-25 17.08 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1375 TOPNOTCH CATALYST 
BUILDERS INC. / ONE 

FRAME CONSTRUCTION 
INC. (Joint Venture)

JV-24-
14232

L A MB GE 24C00521 - Basic Infrastructure Program-BIP-
Flood Mitigation Structures Protecting Public 

Infrastructures/Facilities-Construction of Flood 
Control Structure along Maasim River, Upig 

Section, Brgy.Upig

San Ildefonso, 
Bulacan

16-Oct-24 1st Bulacan 3rd 
DEO

LF 98,998,363.35 300 6-May-24 1-Mar-25 8.79 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1376 899 TOPTECH TRADING & 
CONSTRUCTION CO., INC.

25522 L A MA GE 24DB0009 - Convergence and Special Support 
Program - Special Road Fund - Motor Vehicle 

User's Charge (MVUC) as per R.A. 11239 - 
Installation of Roadway Lighting - Ternate - 

Nasugbu Rd - K0075+(-378) - K0078+150

Nasugbu, 
Batangas

26-Nov-24 Final Batangas 1st 
DEO

LF 44,100,000.00 180 8-Mar-24 3-Sep-24 3.36 C 0.450 0.200 0.300 - - - 95.00% 96.62%
Outstanding

AHD

1377 900 TOUGHBILT 
CONSTRUCTION & 

TRADING, INC. / NOVA 
VENTUS CONSTRUCTION 

INC. (Joint Venture)

JV-24-
13376

L B MA GE 24OD0082 - Construction of Flood Control Wall 
along Polo River (Phase 9)

Valenzuela City 17-Oct-24 1st Metro Manila 
3rd DEO

LF 94,086,373.14 438 27-Feb-24 9-May-25 3.43 OG 0.354 0.260 0.150 0.022 0.051 0.050 88.70% - AHD

1378 901 TR CONSTRUCTION 
CORPORATION

11697 L AAA MB GE 24F00265 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods-Flood 

Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

Within Major River Basins and Principal Rivers - 
Construction of Basud River Flood Mitigation 

Structure, Barangay San Isidro

Sto. Domingo, 
Albay

18-Oct-24 1st Regional 
Office No. V

LF 168,447,418.73 312 3-May-24 10-Mar-25 27.81 OG 0.400 0.264 0.150 0.020 0.041 0.050 92.50% - AHD

1379 902 TR CONSTRUCTION 
CORPORATION / SIATING 

CONSTRUCTION & 
DEVELOPMENT (Joint 

Venture)

JV-23-
10163

L AAA LB GE 23FK0034 - Convergence and Special Support 
System (CSSP)- Construction/Improvement of 

Access Roads leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 

Program - TRIP) - Matnog - Bulan - Magallanes 
Tourism West Coast Highway

Magallanes, 
Sorsogon

29-Nov-24 Final Sorsogon 1st 
DEO

LF 96,499,969.09 439 28-Mar-23 8-Jun-24 0 C 0.500 0.159 0.300 - - - 95.90% 95.33%
Very Satisfactory

ONS

1380 903 TRESTON CONSTRUCTION 47578 L D SB GE 24KE0012 - Construction of River Control along 
Mambajao Poblacion Box Culvert

Mambajao, 
Camiguin

10-Nov-24 1st Camiguin DEO LF 19,005,665.26 169 1-Jul-24 16-Dec-24 0.38 OG 0.364 0.194 0.150 0.030 0.035 0.050 82.30% - AHD

1381 904 TRI-DAN-J CONSTRUCTION 
AND TRADING

44045 L D SB GE 24OA0004 - Construction (Completion) of Box 
Culvert Canal along C-4 Road from Lizan to 100 

Interior Bagumbayan South

Navotas City 26-Nov-24 Final Malabon-
Navotas DEO

LF 11,759,144.81 120 12-Feb-24 10-Jun-24 0 C 0.495 0.165 0.300 - - - 96.00% 94.8%
Very Satisfactory

ONS

1382 905 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24KO0010 - Construction of By-Pass  and 
Diversion Roads, Magsaysay - Butuan City 

Coastal By-Pass/Alternate Road, Package 5, 
Misamis Oriental

Misamis Oriental 11-Nov-24 1st Regional 
Office No. X

LF 91,675,000.00 270 23-May-24 16-Feb-25 14.56 OG 0.395 0.300 0.150 0.030 0.048 0.033 95.60% - AHD

1383 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 23K00102 - Construction of Flood Control Project 
(Roa Crusher) along Upper Balulang Section 2

Cagayan de Oro 
City

30-Nov-24 Final Regional 
Office No. X

LF 67,375,000.00 535 13-Feb-23 31-Jul-24 0 C 0.500 0.140 0.300 - - - 94.00% 90.88%
Very Satisfactory

ONS
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1384 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 23K00101 - Construction of Flood Control Project 
(Roa Crusher) along Upper Balulang Section 1

Cagayan de Oro 
City

30-Nov-24 Final Regional 
Office No. X

LF 67,375,000.00 535 13-Feb-23 31-Jul-24 0 C 0.500 0.140 0.300 - - - 94.00% 89.68%
Very Satisfactory

ONS

1385 906 TRIPLE 8 CONST. & SUPPLY 
INC.

10684 L AAA MB GE 24CC0194 - Constrcution of Reinforced Concrete 
Flood Control Structure, Barangay San Juan 

(Purok 4 to Purok 5)

Hagonoy, 
Bulacan

14-Oct-24 1st Bulacan 1st 
DEO

LF 77,195,463.00 240 11-Mar-24 5-Nov-24 0.84 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1386 TRIPLE 8 CONST. & SUPPLY, 
INC.

10684 L AA MB GE 23CD0123 - Construction of Bypass / Alternate 
Road, Brgy. Gaya-Gaya Phase II

San Jose Del 
Monte City, 

Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 96,497,098.44 619 9-May-23 16-Jan-25 27.19 C 0.494 0.176 0.300 - - - 97.00% 97.36%
Outstanding

AHD

1387 907 TRIPLE S BUILDERS INC. 43634 L A MA GB 24LC0074 - Construction of Multi-Purpose 
Building (PDEA Provincial Office), Epark, Apokon

Tagum, Davao 
del Norte

11-Nov-24 1st Davao del 
Norte DEO

LF 22,763,140.02 199 6-Jun-24 21-Dec-24 -3.58 OG 0.369 0.287 0.114 0.024 0.033 0.033 86.00% - DEL

1388 TRIPLE S BUILDERS INC. 43634 L A MA GE 24LA0100 - Construction of Road, Barangay 
Elizalde - Barangay New Barili - Barangay Golden 

Valley

Mabini, Davao 
De Oro

6-Nov-24 1st Davao de Oro 
1st DEO

LF 66,774,875.33 335 27-May-24 26-Apr-25 19.09 OG 0.400 0.278 0.150 0.020 0.047 0.050 94.50% - AHD

1389 908 TRISTAN TEJADA 
CONSTRUCTION

34387 L AAA LB GB 24DE0192 - CY 2024 Basic Educational Facilities 
Fund, Construction of 4STY20CL, Bauan 

Technical Integrated High School

Bauan, Batangas 18-Oct-24 1st Batangas 2nd 
DEO

LF 57,847,300.00 339 4-Jun-24 8-May-25 5.15 OG 0.376 0.300 0.150 0.024 0.051 0.033 93.40% - AHD

1390 TRISTAN TEJADA 
CONSTRUCTION

34387 L AAA LB GE 24DE0109 - Organization Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Seawall at 
Brgy. Simlong

Batangas City, 
Batangas

18-Oct-24 1st Batangas 2nd 
DEO

LF 96,500,000.00 237 13-May-24 4-Jan-25 17.95 OG 0.381 0.248 0.150 0.024 0.045 0.050 89.80% - AHD

1391 909 TSQUARE CONSTRUCTION 
CORPORATION

14268 L A MB GE 24ME0009 - Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads along 

Sarangani- Davao del Sur Coastal Road, 
K1664+283- K1664+436, K1664+560- K1665+213, 

K1665+226- K1666+473

Malapatan, 
Sarangani 
Province

9-Nov-24 1st Sarangani 
DEO

LF 43,191,524.34 237 16-May-24 7-Jan-25 -0.66 OG 0.396 0.252 0.143 0.022 0.047 0.033 89.30% - DEL

1392 910 TUCHAR CONSTRUCTION 
CORP.

13644 L B MA GE 24OB0168 - Construction of Retaining Wall and 
Rehabilitation of Sta. Ana River (Package V)

Pateros, Metro 
Manila

2-Dec-24 Final Metro Manila 
1st DEO

LF 48,999,606.27 180 12-Feb-24 9-Aug-24 0 C 0.500 0.135 0.300 - - - 93.50% 87.26%
Satisfactory

ONS

1393 911 TWENTY SIXTEEN 
CONSTRUCTION AND 

GENERAL MERCHANDISE

41944 L B MA GB 24ED0085- Construction of Puerto Galera Multi-
Purpose Building

Puerto Galera, 
Oriental 
Mindoro

18-Oct-24 1st Mindoro 
Oriental DEO

LF 48,249,945.61 450 22-Feb-24 16-May-25 20.61 OG 0.384 0.290 0.150 0.020 0.046 0.050 94.00% - AHD

1394 912 TWO DIMENSION 
CONSTRUCTION

39410 L B MA GE 24OA0082 - Construction Completion of Multi-
Purpose Building (School Building), Wawa 

Elementary School

Navotas City 16-Oct-24 1st Malabon-
Navotas DEO

LF 89,100,000.00 438 5-Mar-24 16-May-25 -0.15 OG 0.381 0.300 0.148 0.022 0.051 0.033 93.50% - DEL

1395 TWO DIMENSION 
CONSTRUCTION

39410 L B MA GE 24OC0015 - Construction of Flood Control 
Mitigation Structures at Baloc-Baloc Creek Near 

Multinational Avenue

Paranaque City 21-Oct-24 1st Metro Manila 
2nd DEO

LF 38,023,990.55 300 20-Feb-24 15-Dec-24 -0.72 OG 0.398 0.300 0.143 0.030 0.043 0.033 94.70% - DEL

1396 913 TWO-BROTHERS 
CONSTRUCTION

45485 L B SB GE 24IB0058 - Construction of Concrete Road - 
Construction of Road, Barangay Batiawan to 

Barangay Pangabutan

Taft, Eastern 
Samar

6-Nov-24 1st Eastern 
Samar DEO

LF 24,124,975.28 173 16-Jul-24 4-Jan-25 43.54 OG 0.376 0.239 0.150 0.022 0.045 0.050 88.20% - AHD

1397 914 TYER ONE CONSTRUCTION 
CORPORATION

49242 L AA MA GE 24L00251 - Construction of Road, Toril-Cogon, 
Island Garden City of Samal

Davao Del Norte 12-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 29,401,334.29 204 4-Jul-24 23-Jan-25 22.61 OG 0.384 0.300 0.150 0.020 0.051 0.033 93.80% - AHD

1398 915 TYER ONE CONSTRUCTION 
CORPORATION / RUPLINO 

SEISMUNDO 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-24-
14132

L AA MA GE 24L00230 - Construction of Dike Tadeco 
Channel, Ising to New Camiling Carmen

Davao del Norte 29-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 95,051,889.50 257 15-May-24 26-Jan-25 14.68 OG 0.400 0.240 0.150 0.030 0.041 0.033 89.40% - AHD

1399 916 TYER ONE CONSTRUCTION 
CORPORATION / WERR 

CORPORATION 
INTERNATIONAL (Joint 

Venture)

JV-24-
15150

L AA MA GE 24L00326 - Construction of Bank Protection 
Structure along Lasana River protecting Panabo 

City Coastal Road, Carmen

Davao del Norte 29-Nov-24 1st Davao del 
Norte 2nd 

DEO

LF 143,302,284.51 258 9-Sep-24 24-May-25 19.5 OG 0.320 0.300 0.150 0.030 0.037 0.033 87.00% - AHD

1400 917 UKC BUILDERS, INC. / ON 
POINT CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-24-
13623

L AAA LA GE 24HN0082 - Cluster I - OO1: Ensure Safe and 
Reliable National Road System - Asset 
Preservation Program - Construction/ 

Upgrading/ Rehabilitation of Drainage along 
National Roads - Primary Roads - A.) AC Cortes 
Avenue (S00252CB) K0008 + (-490), (S00395CB) 

Chainage 1268 and B.) AC Cortes Avenue - K0008 
+ 840 - K0009 + 120

Mandaue City, 
Cebu

12-Nov-24 1st Cebu 6th DEO LF 53,856,906.37 313 26-Feb-24 6-Jan-25 1.53 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1401 918 ULTICON BUILDERS, INC. 17267 L AAAA-
P

LB GE 24L00057 - Construction of Concrete Road - 
Monkayo-Montevista Road (Banlag-San Isidro-

Banglasan-Canidkid)

Monkayo, Davao 
de Oro

5-Nov-24 1st Regional 
Office No. XI

LF 96,667,777.88 215 25-Apr-24 25-Nov-24 7.68 OG 0.353 0.300 0.150 0.020 0.054 0.050 92.70% - AHD

1402 ULTICON BUILDERS, INC. 17267 L AAAA LB GE 24KB0139 - Concreting of Sitio Maloos to Sitio 
Sinayawan Brgy. Sinuda FMR

Brgy. Sinuda, 
Kitaotao, 
Bukidnon

4-Nov-24 1st Bukidnon 2nd 
DEO

LF 98,782,426.23 435 16-May-24 24-Jul-25 13.92 OG 0.369 0.300 0.150 0.030 0.045 0.050 94.40% - AHD

1403 919 ULTIMOS CONSTRUCTION 
CORP./ RCDG 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-22-
8744

L AAA LB GB 23C00050- Convergence and Special Support 
Program- Construction/ Improvement of Various 

Infrastructure in Support of National Security 
(Tatag ng Imprastructure para sa Kapayapaan at 

Seguridad Program- TIKAS)- Construction of 
Regional Crime Laboratory Offi

Province of 
Pampanga

27-Nov-24 Final Regional 
Office No. III

LF 54,039,657.58 613 27-Feb-23 31-Oct-24 0 C 0.500 0.133 0.300 - - - 93.30% 93.23%
Very Satisfactory

ONS

1404 920 UNIVERSAL DE LEON 
CONSTRUCTION AND 

AGGREGATES

35079 L A MA GE 24PE0058 - Restoration of Road Slope Protection 
Structure along Kennon Rd - K0216+029 - 

K0216+110

Tuba, Benguet 27-Nov-24 1st Benguet 1st 
DEO

LF 30,875,740.81 226 3-Jun-24 14-Jan-25 -4.46 OG 0.399 0.298 0.105 0.030 0.039 0.033 90.40% - DEL
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1405 UNIVERSAL DE LEON 
CONSTRUCTION AND 

AGGREGATES

35079 L A MB GE 24DJ0127 - 002: Protect Lives and Properties 
against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Dumacaa River Flood Control 

Structure (Package 34)

Lucena City, 
Quezon

21-Oct-24 1st Quezon 2nd 
DEO

LF 91,723,256.98 330 13-May-24 7-Apr-25 68.77 OG 0.378 0.300 0.150 0.030 0.033 0.050 94.10% - AHD

1406 921 UNIVERSAL DE LEON 
CONSTRUCTION AND 

AGGREGATES / GACOSCOS 
CONSTRUCTION (Joint 

Venture)

JV-24-
14697

L A MB GE 24PE0068 - Construction of Flood Mitigation 
Structure along Agno River Basin, Section 11 

(Mambolo-Twin River Section)

Itogon, Benguet 27-Nov-24 1st Benguet 1st 
DEO

LF 84,906,316.82 268 19-Jun-24 13-Mar-25 -0.15 OG 0.385 0.300 0.149 0.030 0.052 0.033 94.90% - DEL

1407 922 UY CONDEV 
CORPORATION

12336 L AA MA GE 24HK0126 - Basic Infrastructure (BIP): BIP - Flood 
Mitigation Structures Protecting Major/Strategic 
Public Buildings/Facilities: Construction of Flood 

Mitigation Structure along Tanjay River 
Pamplona Section

Pamplona, 
Negros Oriental

6-Nov-24 1st Negros 
Oriental 2nd 

DEO

LF 99,000,000.00 298 29-May-24 22-Mar-25 9.94 OG 0.349 0.300 0.150 0.030 0.039 0.050 91.80% - AHD

1408 UY CONDEV 
CORPORATION

12336 L AA MA GE 24HK0115 - Basic Infrastructure Program (BIP): 
Flood Mitigation Structures Protecting 

Major/Strategic Public Buildings/Facilities: 
Construction of Riverbank Protection Structure 

along Ilog River

Mabinay, Negros 
Oriental

5-Nov-24 1st Negros 
Oriental 2nd 

DEO

LF 99,000,000.00 263 29-May-24 15-Feb-25 0 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - ONS

1409 UY CONDEV 
CORPORATION

12336 L AA LA GE 24HL0061 - Concreting of Barangay Kalumboyan 
to Barangay Tabuan FMR, Barangay Kalumboyan 

and Barangay Tabuan

Bayawan City, 
Negros Oriental

9-Nov-24 1st Negros 
Oriental 3rd 

DEO

LF 29,850,000.00 160 20-Jun-24 26-Nov-24 -2.8 OG 0.391 0.300 0.122 0.030 0.055 0.033 93.10% - DEL

1410 UY CONDEV 
CORPORATION

12336 L AA LA GE 24HL0023 - Organizational Outcome 001: Ensure 
Safe and Reliable National Road System: Asset 

Preservation Program: Rehabilitation / 
Reconstruction / Upgrading of Damaged Paved 

Roads : 2ndary Roads: Bayawan - Kabankalan Rd - 
K0113+073 to K0113+910

Bayawan City, 
Negros Oriental

8-Nov-24 1st Negros 
Oriental 3rd 

DEO

LF 39,888,940.00 304 19-Feb-24 18-Dec-24 4.8 OG 0.376 0.300 0.150 0.030 0.054 0.050 96.00% - AHD

1411 923 V. TRILLANA BUILDERS & 
TRADING

34270 L B MA GE 23CH0108- Concreting of Brgy. San Nicolas FMR 
Phase II, Brgy. San Nicolas

Floridablanca, 
Pampanga

23-Nov-24 Final Pampanga 
2nd DEO

LF 14,916,647.45 206 13-Nov-23 5-Jun-24 0 C 0.471 0.133 0.300 - - - 90.40% 94%
Very Satisfactory

ONS

1412 924 V.B. MANUBAY 
CONSTRUCTION

32705 L A MB GE 24BH0197 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Laoag Flood 

Control Structures, Sta.0+000 

San Agustin, 
Isabela

17-Oct-24 1st Isabela 4th 
DEO

LF 96,398,940.00 303 3-Jun-24 1-Apr-25 57.29 OG 0.324 0.300 0.150 0.020 0.052 0.050 89.60% - AHD

1413 V.B. MANUBAY 
CONSTRUCTION

32705 L A MA GE 24BI0025 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Construction / rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Flood Control Structure 

along Magat Rive

Bayombong, 
Nueva Vizcaya

21-Oct-24 1st Nueva 
Vizcaya 1st 

DEO

LF 96,500,000.00 322 16-Feb-24 2-Jan-25 4.14 OG 0.359 0.277 0.150 0.030 0.039 0.050 90.50% - AHD

1414 925 V.B. MANUBAY 
CONSTRUCTION / VBM 
CONSTRUCTION CORP.

JV-24-
14681

L A MA GE 24BH0207 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures protecting Major / Strategic Public 
Buildings / Facilities - Construction of Barangay 2 

Flood Control Structure, Section 1

Jones, Isabela 17-Oct-24 1st Isabela 4th 
DEO

LF 94,686,101.55 372 17-Jun-24 23-Jun-25 63.64 OG 0.359 0.300 0.150 0.030 0.037 0.050 92.60% - AHD

1415 926 V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA MB GE 24DB0106 -Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities - 
Rehabilitation of Slope Protection Structure 

along Lian River, Lian Side (Downstream)

Lian, Batangas 17-Oct-24 1st Batangas 1st 
DEO

LF 148,500,000.00 330 7-Aug-24 2-Jul-25 59.79 OG 0.389 0.255 0.150 0.030 0.060 0.050 93.40% - AHD

1416 V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA MB GE 24DC0109 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 
Flood Management Program, Construction/ 

Maintenance of Flood Mitigation Structures and 
Drainage Systems, Construction of Slope 

Protection / Ripraping / Retaining Walls, Brgy. 
Buso-Buso, (Phase I)

Laurel, Batangas 15-Oct-24 1st Batangas 3rd 
DEO

LF 70,503,535.00 300 22-Apr-24 15-Feb-25 3.48 OG 0.363 0.300 0.150 0.024 0.041 0.050 92.80% - AHD

1417 V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA LA GB 24DD0136 - Convergence and Special Support 
Program (BIP), Multi-Purpose Buildings/Facilities 
to Support Social Services, Completion of Multi-
Purpose building and Site Facilities at Barangay 

Dagatan

San Jose, 
Batangas

16-Oct-24 1st Batangas 4th 
DEO

LF 99,000,000.00 240 5-Apr-24 30-Nov-24 17.54 OG 0.400 0.297 0.150 0.030 0.052 0.050 97.90% - AHD

1418 V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA MB GE 24DC0055 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Riverbank 
Protection along Pansipit River

Agoncillo - San 
Nicolas, 

Batangas

27-Nov-24 Final Batangas 3rd 
DEO

LF 86,849,930.49 300 3-Apr-24 27-Jan-25 39.36 C 0.488 0.134 0.300 - - - 92.20% 95.20%
Very Satisfactory

AHD

1419 927 V.R. PATRON BUILDERS & 
DEVELOPERS CORP. / 

FRANDEL CONSTRUCTION 
AND DEVELOPMENT CORP. 

(Joint Venture)

JV-23-
12324

L AAA MB GE 24DB0029 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Riverbank Protection along Binambang River, 

Sta. 1+390.80  -Sta. 1+709.60 (Upstream L/S)

Balayan, 
Batangas

17-Oct-24 1st Batangas 1st 
DEO

LF 86,420,361.73 300 14-Feb-24 9-Dec-24 -2.12 OG 0.399 0.299 0.129 0.030 0.044 0.033 93.40% - DEL
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1420 V.R. PATRON BUILDERS & 
DEVELOPERS CORP. / 

FRANDEL CONSTRUCTION 
AND DEVELOPMENT CORP. 

(Joint Venture)

JV-23-
12414

L AAA MB GE 24DB0024 -Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structure at Calaca Bridge, 
Calaca River

City of Calaca, 
Batangas

17-Oct-24 1st Batangas 1st 
DEO

LF 49,117,535.00 280 14-Feb-24 19-Nov-24 12.59 OG 0.269 0.300 0.150 0.030 0.054 0.050 85.30% - AHD

1421 928 V.S. LAUNGAYAN 
HARDWARE AND 

CONSTRUCTION SUPPLY

44674 L D SB GE 24BC0056 - Local Program - Buildings and Other 
Structures - Multipurpose/Facilities: 

Construction of Motorpool and Other Related 
Facilities, DPWH Cagayan 2nd DEO

Libertad, Abulug, 
Cagayan

18-Oct-24 1st Cagayan 2nd 
DEO

LF 24,244,279.45 281 7-Feb-24 13-Nov-24 -4.95 OG 0.375 0.300 0.100 0.030 0.054 0.033 89.20% - DEL

1422 929 VEN RAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 24KH0023-Asset Preservation-
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads-Tertiary Roads Liceo de 
Cagayan By-Pass Rd, K1439+(-150) - K1439+155

Cagayan de Oro 
City

12-Nov-24 Final Cagayan de 
Oro City 1st 

DEO

LF 8,769,006.42 65 28-Feb-24 2-May-24 0.24 C 0.443 0.200 0.300 - - - 94.30% 94.30%
Very Satisfactory

AHD

1423 VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 24KH0022-Asset Preservation - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Secondary Roads CDO-
Airport-Bukidnon Rd - K1458+365 - K1459+090

Cagayan de Oro 
City

12-Nov-24 Final Cagayan de 
Oro City 1st 

DEO

LF 15,190,000.00 70 28-Feb-24 7-May-24 7.6 C 0.398 0.200 0.300 - - - 89.80% 89.80%
Very Satisfactory

AHD

1424 VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 24KC0085 - Construction of Access Road Leading 
to Alalum Falls

Sumilao, 
Bukidnon

8-Nov-24 1st Bukidnon 3rd 
DEO

LF 72,375,000.00 296 25-Mar-24 14-Jan-25 2.8 OG 0.364 0.300 0.150 0.030 0.045 0.050 93.90% - AHD

1425 VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 23KC0009 - Road Widening along CDO City - 
Dominorog - Camp Kibaritan Road - K1471+024 - 

K1472+455

Talakag, 
Bukidnon

29-Nov-24 Final Bukidnon 3rd 
DEO

LF 67,264,360.00 390 10-Mar-23 2-Apr-24 0 C 0.496 0.146 0.300 - - - 94.20% 94.08%
Very Satisfactory

ONS

1426 VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 24KC0003 - Road Widening along Jct. SH - 
Manolo Fortich - Libona - Indahag Road - 

K1453+173 to K1454+030.90

Manolo Fortich, 
Bukidnon

29-Nov-24 Final Bukidnon 3rd 
DEO

LF 34,300,000.00 280 12-Feb-24 17-Nov-24 0.47 C 0.500 0.136 0.300 - - - 93.60% 93.42%
Very Satisfactory

AHD

1427 930 VEONG CONSTRUCTION & 
SUPPLY

42584 L C SB GE 24GF0001 - 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Iloilo - Antique 
Road - K0016+845 - K0019+175

Tigbauan, Iloilo 13-Nov-24 1st Iloilo 1st DEO LF 25,142,226.37 325 26-Feb-24 15-Jan-25 1.06 OG 0.380 0.247 0.150 0.030 0.047 0.033 88.70% - AHD

1428 931 VERGUZ CONSTRUCTION 26641 L B MA GB 24MB0050 - Construction of Multi-Purpose 
Building

Barangay 
Dadiangas East, 
General Santos 

City, South 
Cotabato

12-Nov-24 1st South 
Cotabato 1st 

DEO

LF 47,284,968.59 286 25-Apr-24 4-Feb-25 -4.64 OG 0.365 0.300 0.104 0.030 0.033 0.033 86.50% - DEL

1429 932 VHITS D. G. BUILDERS & 
ENTERPRISES

35892 L B MA GE 24IK0023 - Reconstruction to Concrete 
Pavement - Dolongan-Basey Rd -, 0892 + 000 - 

K0893 +000, K0894 + 000 - K0894 + 870

Dolongan, Basey, 
Samar

10-Nov-24 1st Samar 2nd 
DEO

LF 53,074,805.12 281 21-Feb-24 27-Nov-24 -3.15 OG 0.390 0.300 0.118 0.022 0.043 0.033 90.60% - DEL

1430 933 VHT CAGAYAN BUILDERS 
CORPORATION

49270 L B SB GE 24BD0029 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Protecting Major / Strategic Public 
Buildings / Facilities - Construction of Drainage 

System along Tuguegarao Diversion Road 2, 
Phase III

Tuguegarao City, 
Cagayan

6-Dec-24 2nd Cagayan 3rd 
DEO

LF 29,335,320.00 381 8-Apr-24 23-Apr-25 27.62 OG 0.400 0.267 0.150 0.020 0.039 0.050 92.60% - AHD

1431 934 VICENTE T. LAO 
CONSTRUCTION

07040 L AAA LB GE 24JF0001 - Preventive Maintenance - Tertiary 
Roads - Imelda - Bayog - Kumalarang - Lapuyan - 

Margosatubig Rd. K1761+000 - K1762+303

Zamboanga 
Sibugay

13-Nov-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 36,643,180.00 196 13-May-24 24-Nov-24 -4.14 OG 0.385 0.291 0.109 0.030 0.041 0.033 88.90% - DEL

1432 VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 24ME0066 - Construction of Kalaong River 
Control

Maitum, 
Sarangani 
Province

9-Nov-24 1st Sarangani 
DEO

LF 96,499,992.40 330 2-May-24 27-Mar-25 16.14 OG 0.378 0.300 0.150 0.030 0.062 0.050 97.00% - AHD

1433 VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 24IL0078 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Shoreline Protection Structure - Bdry. So. 
Leyte - Maasin - Macrohon - Sogod - Jct. Daang 

Maharlika Rd. - along Bdry. Is

Maasin City, 
Southern Leyte

6-Nov-24 1st Southern 
Leyte 1st DEO

LF 96,500,000.00 392 26-Mar-24 21-Apr-25 12.92 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1434 VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 24KL0096-Construction of Flood Mitigation 
Structure along Solana River (Downstream of 

Solana By-Pass Bridge), Package 2

Jasaan, Misamis 
Oriental

11-Nov-24 1st Misamis 
Oriental 2nd 

DEO

LF 48,099,399.38 305 6-Mar-24 4-Jan-25 9.38 OG 0.377 0.300 0.150 0.030 0.042 0.050 94.90% - AHD

1435 VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 24KH0044-Rehabilitation of Road along 
Macapagal Diversion Road (Phase I)

Cagayan de Oro 
City, Misamis 

Oriental

12-Nov-24 1st Cagayan de 
Oro City 1st 

DEO

LF 59,400,000.00 360 19-Jun-24 13-Jun-25 10.88 OG 0.373 0.300 0.150 0.022 0.054 0.050 94.90% - AHD

1436 VICENTE T. LAO 
CONSTRUCTION

07040 L AAA LB GE 24NB0075 - Construction of NRJ (Sibagat) San 
Vicente-Esperanza Road (San Agustin-Bentahon 

Section)

Sibagat, Agusan 
del Sur

6-Nov-24 1st Agusan del 
Sur 1st DEO

LF 81,874,963.95 270 9-Jul-24 4-Apr-25 13.25 OG 0.378 0.300 0.150 0.030 0.052 0.050 96.00% - AHD

1437 935 VICENTE T. LAO 
CONSTRUCTION / 

GENESIS88 CONSTRUCTION 
INC. (Joint Venture)

JV-24-
14705

L AAAA LB GE 24LB0099 - Construction of Road at Sitio 
Damilag, Brgy. Mapula

Davao City 13-Nov-24 1st Davao City 
3rd DEO

LF 145,576,365.92 281 24-May-24 28-Feb-25 -2.65 OG 0.370 0.300 0.124 0.022 0.029 0.033 87.80% - DEL

1438 VICENTE T. LAO 
CONSTRUCTION / 

GENESIS88 CONSTRUCTION 
INC. (Joint Venture)

JV-24-
13668

L AAA LB GE 24L00006 - Preventive Maintenance of Road: 
Asphalt Overlay - Davao - Cotabato Rd (Davao 

City - Jct. Digos Sect.) - K1518+556 - K1518+620, 
K1518+771 - K1520+701

Davao City 11-Nov-24 1st Regional 
Office No. XI

LF 142,002,011.16 250 11-Apr-24 16-Dec-24 5.78 OG 0.362 0.300 0.150 0.030 0.037 0.050 92.90% - AHD

1439 VICENTE T. LAO 
CONSTRUCTION / 

GENESIS88 CONSTRUCTION 
INC. (Joint Venture)

JV-24-
14424

L AAA LB GE 24LB0098 - Construction of Sitio Pamantawan 
Road, Brgy. Malabog

Davao City 13-Nov-24 1st Davao City 
3rd DEO

LF 97,013,954.54 271 27-Apr-24 22-Jan-25 2.12 OG 0.379 0.300 0.150 0.022 0.029 0.050 93.00% - AHD
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1440 936 VICMAR CONSTRUCTION, 
INC.

28997 L AAA MB GE 24DE0141 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG), Interjurisdictional 

Roads and/or Bridges (or, roads that transverse 
multiple LGU Jurisdictions), Construction of 
Mabini-Bauan-San Luis-Taal-Lemery Road 

(Section A1)

San Luis, 
Batangas

18-Oct-24 1st Batangas 2nd 
DEO

LF 96,500,000.00 327 9-Apr-24 1-Mar-25 0.05 OG 0.374 0.300 0.150 0.030 0.054 0.050 95.80% - AHD

1441 VICMAR CONSTRUCTION, 
INC.

28997 L AAA MB GE 24DE0001 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Secondary Roads, 

Batangas-Quezon Rd - K0134+898 - K0135+558

Batangas City, 
Batangas

26-Nov-24 Final Batangas 2nd 
DEO

LF 30,678,900.00 171 7-Feb-24 26-Jul-24 11.04 C 0.486 0.150 0.300 - - - 93.60% 94.08%
Very Satisfactory

AHD

1442 VICMAR CONSTRUCTION, 
INC.

28997 L AAA MB GE 23DE0122 - 001: Ensure Safe and Reliable 
National Road System, Network Development 
Program, Construction of Missing Links/New 
Roads, Mabini-Bauan-San Luis-Lemery Road

San Luis, 
Batangas

26-Nov-24 Final Batangas 2nd 
DEO

LF 101,325,000.00 541 9-May-23 30-Oct-24 19.59 C 0.487 0.134 0.300 - - - 92.00% 94.82%
Very Satisfactory

AHD

1443 VICMAR CONSTRUCTION, 
INC.

28997 L AAA MA GE 24DE0031 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Flood, Flood 

Management Program, Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Flood Control Structure along 

Calumpang (Section 8)

Batangas City, 
Batangas

26-Nov-24 Final Batangas 2nd 
DEO

LF 86,850,000.00 282 7-Feb-24 14-Nov-24 0 C 0.420 0.133 0.300 - - - 85.30% 92.32%
Very Satisfactory

ONS

1444 937 VICTORIA DEVELOPMENT 
AND VENTURES CORP. / EC 

SOLICON BUILDERS & 
SUPPLY, INC. (Joint 

Venture)

JV-23-
11122

L AAA MB GB 23HA0085 - Rehabilitation of PNP Headquarters, 
Camp Dagohoy

Tagbilaran City, 
Bohol

17-Nov-24 Final Bohol 1st 
DEO

LF 48,920,041.71 330 13-Jun-23 7-May-24 0 C 0.500 0.140 0.300 - - - 94.00% 94.77%
Very Satisfactory

ONS

1445 938 VICTORIANO C. LIM 
CONSTRUCTION 
CORPORATION

25318 L AA MB GE 24KE0055 - Construction of Dinangasan River 
Control, Including ROW, Package 2

Catarman, 
Camiguin

10-Nov-24 1st Camiguin DEO LF 140,459,917.70 343 18-Jun-24 26-May-25 11.72 OG 0.380 0.288 0.150 0.024 0.048 0.050 94.00% - AHD

1446 VICTORIANO C. LIM 
CONSTRUCTION 
CORPORATION

25318 L AA MA GE 23KC0033 - Road Widening along Sayre Highway 
- K1458+374 to K1458+844

Manolo Fortich, 
Bukidnon

29-Nov-24 Final Bukidnon 3rd 
DEO

LF 54,040,000.00 354 23-May-23 10-May-24 0.25 C 0.500 0.136 0.300 - - - 93.60% 94.92%
Very Satisfactory

AHD

1447 939 VICTORIANO C. LIM 
CONSTRUCTION 

CORPORATION / ERS 
CONSTRUCTION (Joint 

Venture)

JV-23-
11231

L AA MA GE 23KD0046 - Construction of Water Supply 
System in Barangay Balubal

Cagayan de Oro 
City

29-Nov-24 Final Cagayan de 
Oro City 2nd 

DEO

LF 49,000,000.00 335 30-Jun-23 29-May-24 0 C 0.500 0.133 0.300 - - - 93.30% 89.88%
Very Satisfactory

ONS

1448 940 VIGUZ CONSTRUCTION 
CORPORATION

08178 L B MA GE 24ID0067 - Bridge Program-Widening of 
Permanent Bridges-Hibuga Bridge(B00479LT) 

along Mayorga-La Paz Road

Mayorga, Leyte 4-Nov-24 1st Leyte 2nd 
DEO

LF 64,614,635.00 312 7-May-24 14-Mar-25 0.14 OG 0.400 0.279 0.150 0.020 0.043 0.033 92.50% - AHD

1449 941 VILLAR GENERAL 
CONSTRUCTION AND 

SUPPLIES

22540 L B MA GE 24AD0076 - Construction of Balidbid Flood 
Conrol Structure

Salcedo, Ilocos 
Sur

18-Oct-24 1st Ilocos Sur 2nd 
DEO

LF 48,249,866.90 222 12-Apr-24 19-Nov-24 9.57 OG 0.308 0.241 0.150 0.030 0.045 0.050 82.40% - AHD

1450 VILLAR GENERAL 
CONSTRUCTION AND 

SUPPLIES

22540 L B MA GE 24AF0103 - SIPAG - Flood Mitigation Structures 
Protecting Major/Strategic Public 

Buildings/Facilities - Construction of Flood 
Control Structure, Barangay Poblacion Sur

Caba, La Union 25-Oct-24 Final La Union 2nd 
DEO

LF 48,244,241.98 197 3-Apr-24 16-Oct-24 4.9 C 0.471 0.200 0.300 - - - 97.10% 97.1%
Outstanding

AHD

1451 VILLAR GENERAL 
CONSTRUCTION AND 

SUPPLIES

22540 L B MA GE 24A00156 - Basic Infrastructure Program (BIP), 
Construction of Flood Control Structure, Aringay 

River, Barangay Rizal

Tubao, La Union 19-Oct-24 Final Regional 
Office No. I

LF 19,798,959.79 165 24-Jun-24 5-Dec-24 80.86 C 0.428 0.162 0.300 - - - 89.00% 89%
Satisfactory

AHD

1452 942 VM BUILDERS 
CONSTRUCTION 
CORPORATION

45475 L B SB GE 24CL0038- Construction of Slope Protection 
along Sto. Tomas River, Brgy. Rosete, Phase 2

San Felipe, 
Zambales

23-Nov-24 Final Zambales 1st 
DEO

LF 28,515,711.18 240 22-Feb-24 18-Oct-24 57.69 C 0.437 0.200 0.300 - - - 93.70% 91.66%
Very Satisfactory

AHD

1453 943 VSP STRUCTURE VENTURES 
CORP.

5765 L AA MB GE 24HI0010 - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - Trip) - 
Concreting of Road Leading to Tangub Cave

Poro, Cebu 4-Nov-24 1st Cebu 5th DEO LF 28,918,376.29 180 8-Apr-24 4-Oct-24 18.61 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

1454 VSP STRUCTURE VENTURES 
CORP.

5765 L AA MA GE 24HI0061 - Construction of Flood Control 
Structure Along Cotcot River

Compostela, 
Cebu

4-Nov-24 1st Cebu 5th DEO LF 140,201,617.36 360 11-Mar-24 5-Mar-25 3.2 OG 0.399 0.300 0.150 0.030 0.047 0.033 95.90% - AHD

1455 944 VSP STRUCTURE VENTURES 
CORP. / CELJEM 

CONSTRUCTION & 
DEVELOPMENT CORP. 

(Joint Venture)

JV-24-
15253

L AA MB GE 24HI0137 - Network Development - Road 
Widening - Secondary Roads Cebu North 

Hagnaya Wharf Rd - K0058+400 - K0059+329

Sogod, Bohol 4-Nov-24 1st Cebu 5th DEO LF 41,370,430.00 210 15-Jul-24 9-Feb-25 6.3 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

1456 945 VYS CONSTRUCTION 53767 L C SB GE 24MF0006 - Improvement of Intersection- 
Dulawan- Marbel Rd (S00745MN)- Chainage 0 

and Kidapawan- Allah Junction Rd

Tacurong City, 
Sultan Kudarat

7-Nov-24 1st Sultan 
Kudarat 1st 

DEO

LF 19,578,940.21 206 12-Aug-24 5-Mar-25 0.7 OG 0.394 0.300 0.150 0.030 0.041 0.050 96.50% - AHD

1457 946 W. RIVERA CONST. AND 
EQUIPT. RENTALS, INC.

31378 L A MA GB 23DE0123 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Evacuation Centers/Quarantine Facilities/Public 
Health Facilities, Construction of Multi-Purpose 

Building (Community Center), San Isidro 
Evacuation Complex

Batangas City, 
Batangas

26-Nov-24 Final Batangas 2nd 
DEO

LF 49,500,000.00 390 9-May-23 1-Jun-24 0 C 0.500 0.133 0.300 - - - 93.30% 92.53%
Very Satisfactory

ONS

1458 947 WAWAO BUILDERS 46535 L A MB GE 24IC0109 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure along San Isidro and Barangay Gapas

Santa Fe, Leyte 4-Nov-24 1st Leyte 1st DEO LF 95,631,441.55 322 23-Apr-24 10-Mar-25 -2.01 OG 0.312 0.294 0.130 0.022 0.043 0.033 83.40% - DEL

1459 WAWAO BUILDERS 46535 L A MB GE 24DM0137 - Construction of Flood Control 
Structure along Hingoso River, Barangay San 

Jose

General Luna, 
Quezon

19-Oct-24 1st Quezon 3rd 
DEO

LF 77,200,000.00 270 5-Jul-24 31-Jan-25 38.19 OG 0.399 0.300 0.150 0.030 0.041 0.050 97.00% - AHD
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1460 WAWAO BUILDERS 46535 L A MB GE 24DM0135 - Construction of Flood Control 
Structure along Sabang River, Barangay San Jose

General Luna, 
Quezon

19-Oct-24 1st Quezon 3rd 
DEO

LF 77,200,000.00 318 5-Jun-24 18-Apr-25 39.74 OG 0.397 0.292 0.150 0.030 0.039 0.050 95.80% - AHD

1461 948 WAWAO BUILDERS / VFL 
BUILDERS (Joint Venture)

JV-23-
13114

L A MB GE 24DM0078- Construction of Flood Control 
Structure along Busokbusokan River, Barangay 

San Vicente, Package 1

San Narciso, 
Quezon

2-Dec-24 Final Quezon 3rd 
DEO

LF 96,500,000.00 300 14-Feb-24 9-Dec-24 57.02 C 0.492 0.143 0.300 - - - 93.50% 94.82%
Very Satisfactory

AHD

1462 949 WAY MAKER GENERAL 
CONTRACTOR OPC

52351 L AAA SB GB 23CD0168 - Construction of Solar Water System San Jose Del 
Monte City, 

Bulacan

26-Nov-24 Final Bulacan 2nd 
DEO

LF 29,398,430.93 397 19-Oct-23 18-Nov-24 0 C 0.497 0.200 0.300 - - - 99.70% 98.92%
Outstanding

ONS

1463 WAY MAKER GENERAL 
CONTRACTOR OPC

52351 L AAA SB GB 24AB0078 - Construction of Multi-Purpose 
Building, Brgy. Masintoc (Samac), Municipality 

of Paoay

Ilocos Norte 16-Oct-24 1st Ilocos Norte 
2nd DEO

LF 4,989,820.76 178 19-Jun-24 13-Dec-24 9.76 OG 0.393 0.281 0.150 0.030 0.049 0.050 95.30% - AHD

1464 950 WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP.

34778 L AAA LB GE 24D00076 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Preventive Maintenance - 
Primary Roads, Daang Maharlika (LZ) - 

K0061+540 - K0063+725

Sto. Tomas, 
Batangas

17-Oct-24 1st Regional 
Office No. IV-

A

LF 153,624,817.98 300 13-Mar-24 6-Jan-25 -2.94 OG 0.400 0.300 0.121 0.030 0.038 0.033 92.20% - DEL

1465 WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP.

34778 L AAA LB GE 24DL0091-Convergence and Special Support 
Program, Construction/Improvement of Access 

Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program-TRIP) 21. 

Vinas-Tiniguiban-Tamis-Sinag-Dapdap Road 
Leading to Sampitan Beach

Calauag, Quezon 30-Nov-24 Final Quezon 4th 
DEO

LF 60,914,660.00 240 13-Mar-24 7-Nov-24 0 C 0.496 0.171 0.300 - - - 96.70% 95.98%
Very Satisfactory

ONS

1466 951 WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 
CORP. / ROMHEAD S.J. 

BUILDERS AND 
DEVELOPMENT 

INCORPORATED (Joint 
Venture)

JV-23-
10600

L AAA LB GE 23DJ0094 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Public Infrastructures/ 
Facilities, Construction of Seawall, Barangay 

Barra

Lucena City, 
Quezon

29-Nov-24 Final Quezon 2nd 
DEO

LF 96,499,986.66 450 24-May-23 15-Aug-24 0 C 0.500 0.142 0.300 - - - 94.20% 94.02%
Very Satisfactory

ONS

1467 952 WBS CONSTRUCTION AND 
CONSTRUCTION SUPPLY

47485 L B SB GE 24BF0091 - CSSP - Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s leading to Major/Strategic 
Public Buildings/Facilities - Rehabilitation of 

Provincial Road

Luna, Isabela 23-Oct-24 1st Isabela 2nd 
DEO

LF 19,601,989.74 163 15-Jul-24 24-Dec-24 13 OG 0.390 0.245 0.150 0.024 0.051 0.050 91.00% - AHD

1468 953 WBUILD CONSTRUCTION 
CORPORATION

16375 L A MB GE 23J00051 - Construction of Bypass and Diversion 
Roads- Zamboanga City By-Pass Road, Package 

3, Beg. Of Proj.: 1977+546.19; En of Proj.: 
1977+689.01, Abut. A: 1977+598.27; Abut. B: 

1977+649.11, Net Length: 50.84 Ln.m./010 Lane 
Km (Bridge), 91.98 Ln.m./0.18 Lane Km 

(Approaches)

Zamboanga City 26-Nov-24 Final Regional 
Office No. IX

LF 48,075,000.00 440 15-Feb-23 29-Apr-24 0.00 C 0.381 0.138 0.300 - - - 81.90% 86.49%
Satisfactory

ONS

1469 954 WCS CONSTRUCTION, INC. 6516 L AAA LA GE 24FA0056 - Cluster 13 - Asphalt Overlay Daang 
Maharlika Jct. - Legazpi - Sto. Domingo - Tabaco - 

Camarines  Sur Bdry Road, K0560+395 - 
K0561+022, Malinao, Albay and Asphalt Overlay - 

Ligao -Tabaco Road, K0520+379 - K0520+723

Malinao and 
Tabaco City, 

Albay

18-Oct-24 1st Albay 1st DEO LF 79,425,080.00 124 16-Aug-24 17-Dec-24 45.08 OG 0.400 0.258 0.150 0.030 0.038 0.050 92.60% - AHD

1470 WCS CONSTRUCTION, INC. 06516 L AAA LA GE 24FO0017 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Maninila River (Brgy. Maninila - Brgy. Masar

Guinobatan, 
Albay

3-Dec-24 Final Albay 3rd 
DEO

LF 102,290,000.00 285 25-Mar-24 3-Jan-25 42.47 C 0.394 0.133 0.300 - - - 82.70% 90.5%
Very Satisfactory

AHD

1471 955 WEE ENG CONSTRUCTION, 
INC.

16380 L AAA LB GE 23LI0115 - Montevista-Compostela-New Bataan-
Maragusan-Mati Boundary Road K1477+140 - 

K1479+355

Davao de Oro 27-Nov-24 Final Davao de Oro 
2nd DEO

LF 87,456,659.15 368 5-May-24 7-May-25 0.27 C 0.494 0.154 0.300 - - - 94.80% 96.24%
Outstanding

AHD

1472 956 WEE ENG CONSTRUCTION, 
INC./ CAVDEAL-CAVITE 
IDEAL INT'L CONST. & 

DEV'T CORP./ COASTLAND 
CONSTRUCTION & 

DEVELOPMENT CORP. 
(Joint Venture)

JV-22-
8101

L AAA LB GE 21Z00022 - Implementation of Civil Works for 
Davao City Bypass Construction Project, Package 

II (North Section), Contract Package II-1 (Sta. 
29+700 to Sta. 32+240)

Davao City, 
Davao del Sur

30-Nov-24 1st UPMO Roads 
Management 

Cluster I 
(Bilateral)

LF 4,331,113,381.89 1080 24-Jan-23 7-Jan-26 0.1 OG 0.394 0.275 0.150 0.030 0.067 0.033 94.90% - AHD

1473 957 WENKON CONSTRUCTION 
SERVICES

50471 L C SB GE 24JA0093 - SIPAG - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public Buildings/Facilities 
Reconstruction of Road from Barigon - Daisy 

Road

Barangay 
Tugbungan, 

Zamboanga City

13-Nov-24 1st Zamboanga 
City 2nd DEO

LF 29,192,988.48 271 1-Apr-24 27-Dec-24 -6.78 OG 0.400 0.300 0.082 0.030 0.033 0.033 87.80% - DEL

1474 958 WILKINSON 
CONSTRUCTION / RKVT 
CONSTRUCTION (Joint 

Venture)

JV-24-
14691

L A MA GE 24GQ0053- Construction of Flood Control 
Structure of Palampas River (Upstream Area) 

along Bacolod North Rd (S00425NR), Brgy. 
Palampas

San Carlos City, 
Negros 

Occidental

8-Nov-24 1st Negros 
Occidental 

5th DEO

LF 77,200,000.00 284 21-Jun-24 31-Mar-25 1.8 OG 0.310 0.254 0.150 0.024 0.045 0.050 83.30% - AHD

1475 WILKINSON 
CONSTRUCTION / RKVT 
CONSTRUCTION (Joint 

Venture)

JV-23-
12896

L A MA GE 24GQ0029- Construction of Flood Control 
Structures of Andoon River (Upstream) along 
Bacolod- Murcia- DS Benedicto- Sn Carlos City 

Road (S00427NR)

San Carlos City, 
Negros 

Occidental

8-Nov-24 1st Negros 
Occidental 

5th DEO

LF 144,750,000.00 344 1-Mar-24 7-Feb-25 -8.74 OG 0.350 0.251 0.063 0.024 0.052 0.033 77.30% - AHD

1476 WILKINSON 
CONSTRUCTION / RKVT 
CONSTRUCTION (Joint 

Venture)

JV-24-
13899

L A MA GE 24HM0082 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/ Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure (Downstream) at 

Enrique 
Villanueva, 

Siquijor

7-Nov-24 1st Siquijor DEO LF 96,500,000.00 336 1-Apr-24 2-Mar-25 -7.61 OG 0.396 0.300 0.074 0.030 0.044 0.033 87.70% - DEL
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1477 959 WILLIAM UY 
CONSTRUCTION 
CORPORATION

560 L AAA LB GE 24EI0068-Widening of Permanent Bridges: 
Budburan Br. (B00233MR) along Calapan South 

Road

Mansalay, 
Oriental 
Mindoro

19-Oct-24 1st Southern 
Mindoro DEO

LF 48,995,794.10 390 2-Feb-24 25-Feb-25 -3.92 OG 0.344 0.288 0.111 0.030 0.054 0.033 86.00% - DEL

1478 960 WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L AAA MA GE 24OG0006 - Rehabilitation of Drainage System, 
Barangay Sacred Heart

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 29,681,398.60 335 8-Feb-24 7-Jan-25 2.15 OG 0.395 0.300 0.150 0.024 0.045 0.033 94.70% - AHD

1479 WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L AAA MA GE 24CE0080 - Network Development Program - 
Construction of By-Pass and Diversion Roads, 

San Jose City Bypass Road (Package 2)

Nueva Ecija 19-Oct-24 1st Nueva Ecija 
1st DEO

LF 95,539,621.56 270 14-Feb-24 9-Nov-24 0.42 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1480 WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L AAA MA GE 24CE0163 - Construction of Flood Control 
Structure along Talavera River

Barangay 
Palestina, San 

Jose City, Nueva 
Ecija

28-Nov-24 Final Nueva Ecija 
1st DEO

LF 47,767,490.75 210 13-Mar-24 8-Oct-24 32.34 C 0.449 0.200 0.300 - - - 94.90% 95.98%
Very Satisfactory

AHD

1481 961 WOLFRAM TRADE 
BUILDERS

34440 L D SB GE 24LE0053 - Construction (Completion) of Multi-
Purpose Building (Indoor Sports Building), Brgy. 

Lais

Malita, Davao 
Occidental

8-Nov-24 Final Davao 
Occidental 

DEO

LF 9,895,994.38 75 22-Mar-24 4-Jun-24 0 C 0.362 0.200 0.300 - - - 86.20% 86.20%
Satisfactory

ONS

1482 WOLFRAM TRADE 
BUILDERS

34440 L D SB GE 24LE0040 - Construction of Multi-Purpose 
Building Basiawan National High School

Brgy. Basiawan, 
Sta. Maria, 

Davao 
Occidental

7-Nov-24 Final Davao 
Occidental 

DEO

LF 4,944,991.61 90 18-Apr-24 16-Jul-24 0 C 0.474 0.171 0.300 - - - 94.50% 94.50%
Very Satisfactory

ONS

1483 962 WOODLAND 
CONSTRUCTION & SUPPLY, 

INC.

33522 L A MA GE 24GP0021 - Construction of River Control along 
Panay River Basin, Barangay, Bito-on Ilaya

Cuartero, Capiz 6-Nov-24 1st Capiz 2nd 
DEO

LF
71,389,289.73

337 5-Apr-24 7-Mar-25 2.53 OG 0.368 0.292 0.150 0.022 0.057 0.050 93.90% - AHD

1484 963 WOODRIDGE BUILDERS 
CONSTRUCTION & 

SUPPLIES, INC.

42829 L A MB GE 24MF0003 - Dulawan-Marbel Rd- K1742+(-599)- 
K1742+(-355), K1742+(-260)- K1744+380

Pinguiaman, 
Lambayong, 

Sultan Kudarat

7-Nov-24 1st Sultan 
Kudarat 1st 

DEO

LF 123,962,301.14 346 15-Feb-24 25-Jan-25 -4.74 OG 0.393 0.300 0.103 0.022 0.042 0.033 89.30% - DEL

1485 964 WRC CONSTRUCTION AND 
GENERAL MERCHANDISE

42440 L A MA GE 24DG0032 - Construction of Road Slope 
Protection Structure - Tagaytay Taal Lake Rd. - 

K0059+570 - K0059+622, K0059+629 - 
K0059+649

Tagaytay City, 
Cavite

23-Oct-24 1st Cavite 2nd 
DEO

LF 35,786,703.41 149 22-Aug-24 17-Jan-25 41.74 OG 0.357 0.300 0.150 0.030 0.050 0.033 92.00% - AHD

1486 WRC CONSTRUCTION AND 
GENERAL MERCHANDISE

42440 L A MA GE 24DG0033 - Construction of Road Slope 
Protection Structure - Tagaytay Taal Lake Rd., - 

K0059+208 - K0059+268, K0059+467 - 
K0059+570

Tagaytay City, 
Cavite

23-Oct-24 1st Cavite 2nd 
DEO

LF 39,048,376.76 159 22-Aug-24 27-Jan-25 52.03 OG 0.368 0.300 0.150 0.030 0.050 0.033 93.10% - AHD

1487 WRC CONSTRUCTION AND 
GENERAL MERCHANDISE

42440 L A MA GE 24DG0025 - Construction of Road Slope 
Protection Structure - Tagaytay - Talisay Rd. - 

K0061+000 - K0061+097

Tagaytay City, 
Cavite

29-Nov-24 1st Cavite 2nd 
DEO

LF 30,593,318.22 144 5-Sep-24 26-Jan-25 14.56 OG 0.393 0.250 0.150 0.030 0.044 0.050 91.70% - AHD

1488 965 WRC CONSTRUCTION AND 
GENERAL MERCHANDISE / 

SDWC CONSTRUCTION 
(Joint Venture)

JV-23-
12468

L A MA GE 24D00017 - FY 2024 DPWH INFRASTRUCTURE 
PROGRAM Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - 
Network Development Program - Construction 

of Missing Links/ New Roads - Tagaytay - 
Calamba Road via Canlubang

Cavite Province 29-Nov-24 1st Regional 
Office No. IV-

A

LF 94,077,352.68 300 2-Sep-24 28-Jun-25 59.96 OG 0.347 0.250 0.150 0.022 0.037 0.050 85.60% - AHD

1489 966 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LA GE 24HH0088 - OO2: Protect Lives and Properties 
Against Major Floods - Flood Management 

Program - Construction / Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of Flood 
Mitigation Structure

Barangay 
Talamban, Cebu 

City

12-Nov-24 1st Cebu City 
DEO

LF 144,546,350.00 331 17-Apr-24 13-Mar-25 15.62 OG 0.386 0.300 0.150 0.030 0.031 0.033 93.00% - AHD

1490 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LB GE 24H00041 - CSSP, Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 
Mitigation Structures Protecting Major / 

Strategic Public Buildings / Facilities, 
Construction of Shore Protection Structures

Lazi, Siquijor 8-Nov-24 1st Regional 
Office No. VII

LF 96,499,983.20 360 15-Jul-24 9-Jul-25 5.3 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

1491 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LB GE 24H00040 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and / or 
Bridges from the National Road/s Leading to 
Major / Strategic Public Building / Facilities, 

Construction of Road from 

Vallehermoso, 
Negros Oriental

5-Nov-24 1st Regional 
Office No. VII

LF 192,999,998.37 251 14-Jun-24 19-Feb-25 1.64 OG 0.369 0.299 0.150 0.030 0.044 0.033 92.50% - AHD

1492 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LB GE 24H00038 - CSSP, Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Access Roads 

and/or Bridges from the National Road/s 
Leading to Major / Strategic Public Buildings / 

Facilities, Rehabilitation of Damaged Paved 
Road at Talayong - Tignao Road

Lazi, Siquijor 8-Nov-24 1st Regional 
Office No. VII

LF 96,349,616.36 197 11-Jun-24 21-May-25 -4.67 OG 0.399 0.299 0.103 0.030 0.041 0.033 90.50% - DEL

1493 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LA GE 24HM0081 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/ Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure (Downstream) at 

San Juan, 
Siquijor

7-Nov-24 1st Siquijor DEO LF 96,500,000.00 307 11-Mar-24 11-Jan-25 -4.2 OG 0.397 0.300 0.108 0.030 0.044 0.033 91.20% - DEL

1494 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LA GE 24HM0083 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/ Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure Phase V (Upstrea

Larena, Siquijor 7-Nov-24 1st Siquijor DEO LF 48,250,000.00 242 15-Apr-24 12-Dec-24 -8.73 OG 0.400 0.300 0.063 0.030 0.042 0.033 86.80% - DEL

1495 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LB GE 24HE0028 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development Program - Road 

Widening - Primary Roads - N Bacalso Ave (Cebu 
South Rd) - K0029+1860 - K0031+220

San Fernando, 
Cebu

5-Nov-24 1st Cebu 1st DEO LF 32,087,965.00 243 14-Feb-24 13-Oct-24 2.19 OG 0.397 0.300 0.150 0.030 0.047 0.033 95.70% - AHD
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1496 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LA GE 24HN0002 - OO2: Flood Management Program - 
Construction/ Maintenance of Flood Mitigation   
Structures and Drainage Systems - Construction 

of Flood Control Structure Along Butuanon 
River, Barangay Tingub - Barangay Canduman 

(Phase IV)

Mandaue City, 
Cebu

12-Nov-24 1st Cebu 6th DEO LF 96,501,808.50 307 16-Feb-24 18-Dec-24 6.82 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1497 967 WTG CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / HELM 
CONSTRUCTION & 

SUPPLIES (Joint Venture)

JV-24-
15173

L AAA LB GE 24HF0038 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse and Landslide - Cebu- 
Balamban Transcentral Highway - K0030+121 - 

K0030+195, K0032+243 - K0032+307, K0037+000 
- K0037+600, K0038+095 - K0038+197, 

K0039+779 - K0039+922

Balamban, Cebu 6-Nov-24 1st Cebu 3rd DEO LF 144,715,962.78 301 1-Aug-24 28-May-25 16.74 OG 0.394 0.300 0.150 0.030 0.046 0.033 95.30% - AHD

1498 968 WTG CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / ZLREJ 
TRADING AND 

CONSTRUCTION CORP. 
(Joint Venture)

JV-24-
13261

L AAA LB GE 24H00012 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System, Bridge 

Program, Retrofitting/ Strengthening of 
Permanent Bridges, Marcelo Fernan Br. 

(B00619CB) Along Marcelo B. Fernan Br. & 
Approaches

Mandaue City, 
Cebu

13-Nov-24 1st Regional 
Office No. VII

LF 173,599,999.97 333 26-Mar-24 21-Feb-25 7.45 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

1499 969 WYNE ROSE 
CONSTRUCTION AND 

SUPPLY CORP.

53832 L B SB GE   24HG0061 - OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation 

Program – Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - Primary 

Roads - N. Bacalso Ave (Cebu South Rd) - 
K0077+500 to K0078+572

Dalaguete, Cebu 10-Nov-24 1st Cebu 2nd 
DEO

LF 29,865,000.00 227 25-Apr-24 7-Dec-24 0.68 OG 0.395 0.294 0.150 0.022 0.041 0.033 93.50% - AHD

1500 970 XY BUILDERS 37726 L B MA GE 24K00377 - Construction of Road, Brgy. Lumbo Valencia, 
Bukidnon

6-Nov-24 1st Bukidnon Sub-
DEO

LF 29,396,119.48 180 7-Aug-24 2-Feb-25 -0.84 OG 0.378 0.300 0.142 0.022 0.044 0.033 91.90% - DEL

1501 971 YAKAL CONSTRUCTION / 
GACT ENTERPRISES (Joint 

Venture)

JV-24-
14533

L AAA LB GE 24FI0045 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Calasuche 
Seawall

Milagros, 
Masbate

16-Oct-24 1st Masbate 2nd 
DEO

LF 48,999,954.70 223 14-May-24 22-Dec-24 2.24 OG 0.384 0.300 0.150 0.030 0.057 0.050 97.10% - AHD

1502 972 YMLT CONSTRUCTION 
CORPORATION / 

WHITEPORT, INC. (Joint 
Venture) 

JV-24-
14334

L A SB GE 24BB00103 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and / or 
Bridges from the National Road/s Leading to 
Major / Strategic Public Buildings / Facilities - 

Construction of Concrete Road - Construction of 
VIS Lateral A (Aurora) Service Road (Katubigan - 

Kalsada Tungo sa Patubigan)

Sta. Ana, 
Cagayan

17-Oct-24 1st Cagayan 1st 
DEO

LF 17,214,000.00 161 2-Jul-24 9-Dec-24 -1.92 OG 0.344 0.300 0.131 0.024 0.039 0.033 87.10% - DEL

1503 973 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC.

45002 L AAA LA GE 24OG0081 - Improvement of Road, Barangay 
Sacred Heart

Quezon City 14-Oct-24 1st Quezon City 
2nd DEO

LF 48,930,382.00 247 28-Feb-24 31-Oct-24 0.74 OG 0.399 0.300 0.150 0.030 0.040 0.033 95.20% - AHD

1504 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC.

45002 L AAA LA GE 24CL0046: Construction of Sto. Tomas River 
Flood Control Structure, Upstream, Package 5

San Narciso, 
Zambales

17-Oct-24 1st Zambales 1st 
DEO

LF 95,226,039.39 330 16-Feb-24 10-Jan-25 2.71 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1505 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC.

45002 L AAA LA GE 24CC0024 - Construction of Riverbank 
Protection Structure (Phase III) at Barangay San 

Roque

Baliuag, Bulacan 26-Nov-24 Final Bulacan 1st 
DEO

LF 96,499,563.20 270 7-Feb-24 2-Nov-24 0 C 0.487 0.133 0.300 - - - 92.00% 93.14%
Very Satisfactory

ONS

1506 974 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC. / DJV 
CONSTRUCTION (Joint 

Venture)

JV-23-
12509

L AAA LA GB 23C00339 - Basic Infrastructure Program - Multi-
Purpose Buildings/Facilities to Support Social 

Services - Construction of Multi-Purpose 
Building, Anyatam Elementary School

San Ildefonso, 
Bulacan

28-Nov-24 Final Bulacan 3rd 
DEO

LF 48,755,797.49 295 9-Jan-24 29-Oct-24 0 C 0.500 0.171 0.300 - - - 97.10% 93.6%
Very Satisfactory

ONS

1507 975 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC. / HAWK KEY 
CONSTRUCTION AND 

GENERAL MERCHANDISE 
CORP. (Joint Venture)

JV-23-
12843

L AAA LA GE 24DD0051 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Flood 
Mitigation Structure, Mabalanoy Bridge

San Juan, 
Batangas

26-Nov-24 Final Batangas 4th 
DEO

LF 77,200,000.00 250 19-Feb-24 25-Oct-24 16.8 C 0.476 0.133 0.300 - - - 90.90% 91.44%
Very Satisfactory

AHD

1508 976 YURICH BUILDERS AND 
CONSTRUCTION SUPPLY / 

F.F. GALANG 
CONSTRUCTION (Joint 

Venture)

JV-23-
11948

L A MB GE 24EE0036 - Construction Flood Control Structure 
along Tulariquin River (RS)

Roxas, Palawan 17-Oct-24 1st Palawan 1st 
DEO

LF 48,250,041.40 201 20-May-24 6-Dec-24 3.85 OG 0.390 0.253 0.150 0.030 0.037 0.050 91.00% - AHD

1509 977 YZK BUILDERS 38980 L B MA GE 24BG0099 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads - Benito Soliven 

Bypass Road

Benito Soliven, 
Isabela

15-Oct-24 1st Isabela 3rd 
DEO

LF 48,949,980.04 196 21-May-24 2-Dec-24 -0.57 OG 0.373 0.300 0.144 0.020 0.044 0.033 91.40% - DEL

1510 978 ZF CONSTRUCTION 17676 L A MB GE 23C00097-Asset Preservation Program-
Preventive Maintenance-Secondary Roads, Baler-

Casiguran Road (Baler-Dinadiawan)

Province of 
Aurora

30-Nov-24 Final Regional 
Office No. III

LF 192,999,647.06 382 11-Sep-23 26-Sep-24 0 C 0.500 0.150 0.300 - - - 95.00% 95.78%
Very Satisfactory

ONS

1511 979 ZIONBUILT CONSTRUCTION 55516 L D SB GE 24CJ0214 - Construction of Multi-Purpose 
Building, San Manuel National High School, 

Barangay San Miguel

San Manuel, 
Tarlac

2-Dec-24 Final Tarlac 1st 
DEO

LF 24,753,066.24 150 16-Feb-24 14-Jul-24 0 C 0.500 0.172 0.300 - - - 97.20% 98.39%
Outstanding

ONS

1512 980 ZIRKON CONSTRUCTION 53717 L C SB GE 24PJ0009: Asset Preservation Program- 
Construction / Upgrading /Rehabilitation of 
Drainage along National Roads - Secondary 

Roads Nueva Vizcaya-Ifugao-Mt Province Road- 
K0338 + 296, K0338 +852, K0340 + 1208, K0340 + 

511, K0342 + 338

Banaue, Ifugao 24-Nov-24 1st Ifugao 2nd 
DEO

LF 17,672,340.00 193 24-May-24 2-Dec-24 -7.78 OG 0.400 0.300 0.072 0.030 0.052 0.033 88.70% - DEL

Consolidated in 2024
CPES Reports from October to December 2024 Page 81 of 82



PCAB ARC TYPE NAME LOCATION AMOUNT (Php)
DUR 
(C.D)

STARTED COMPLETION
MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY *IMPL. 
AGENCY

LICENS
E NO.

L/F

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR
DATE

October to December 2024

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS
PROJECT DATE OF 

EVALUATION
NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS

1513 981 ZLREJ TRADING AND 
CONSTRUCTION CORP.

49171 L A MA GE 24NB0069 - Construction of Gibong River Bank 
Protection along Barangay La Suerte

Prosperidad, 
Agusan del Sur

6-Nov-24 1st Agusan del 
Sur 1st DEO

LF 57,899,804.64 255 12-Aug-24 23-Apr-25 48.43 OG 0.394 0.300 0.150 0.030 0.057 0.050 98.10% - AHD

1514 982 ZLREJ TRADING AND 
CONSTRUCTION 

CORPORATION / GICAR 
CONSTRUCTION, INC. 

(Joint Venture)

JV-24-
13987

L AAA LB GE 24H00029 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Rehabilitation / 
Reconstruction / Upgrading of Damaged Paved 
Roads - 2ndary Roads, Cebu South Coastal Rd - 

Chainage 0 - Chainage 510

Cebu City 12-Nov-24 1st Regional 
Office No. VII

LF 192,899,999.98 360 9-May-24 30-Aug-25 48.21 OG 0.400 0.300 0.150 0.024 0.041 0.033 94.80% - AHD

1515 983 ZMS CONST. & DEV. CORP. 10471 L AA MA GB 24JG0051 - Construction (Completion) of DPWH 
Zamboanga del Sur 2nd DEO Main Building

Purok 1B, 
Poblacion, 

Guipos, 
Zamboanga del 

Sur

11-Nov-24 1st Zamboanga 
del Sur 2nd 

DEO

LF 48,974,673.63 306 17-Jun-24 18-Apr-25 40.58 OG 0.400 0.252 0.150 0.030 0.044 0.050 92.60% - AHD

1516 ZMS CONST. & DEV. CORP. 10471 L AA SB GE 24JG0016 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage System - 
Construction of Dinas River Flood Control, 

Barangay Balongating Phase IV

Guipos, 
Zamboanga del 

Sur

11-Nov-24 1st Zamboanga 
del Sur 2nd 

DEO

LF 19,362,789.00 273 8-Apr-24 5-Jan-25 0 OG 0.381 0.297 0.150 0.030 0.041 0.050 94.90% - ONS

1517 ZMS CONST. & DEV. CORP. 10471 L AA LA GE 24J00063 - Road Widening - Primary Roads - 
Pagadian City- Zamboanga City Road, 
Zamboanga del Sur, K1700+K291.66 - 

K1702+950.59, K1717+K917.74 - K1718+160, Net 
Length: 2901.19 Ln.M./5.802 Lane Km.

Zamboanga del 
Sur

13-Nov-24 1st Regional 
Office No. IX

LF 168,425,148.52 320 5-Apr-24 18-Feb-25 10.64 OG 0.397 0.300 0.150 0.030 0.048 0.050 97.50% - AHD
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