
DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2015

WMS MTL TIME FAC ESH RDR

1 1
2-R CONSTRUCTION & 

SUPPLY
15304 L C SB GE

Off Carriage Improvement at 

Lingayen, Captiol Loop

KO 364+(-229) - KO 

364+836, Ligayen, 

Pangasinan

6/11/2015 Final
Pangasinan 

2nd DEO
LF 0.000 105 3/6/2015 6/18/2015 0.26% C 0.280 0.300 0.150 0.030 0.060 0.030 85.00

98.9%                                                                         

Outstanding
AHD

2 2
3C'SL CONSTRUCTION 

AND SUPPLY
36393 L D SB GE

Construction/ Upgrading of 

Local Road

Barangay Comagascas, 

Cabadbaran City, Agusan 

del Norte

6/2/2015 Fifth
AGUSAN DEL 

NORTE DEO
LF 0.000 48 3/27/2015 5/13/2015 0.00% COMPLETED 0.461 0.133 0.300 - - - 89.40 - ONS

3 3 3K ROCK ENGINEERING 27908 L B MA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Road including 

Drainage based on Pavement 

Management System/Highway 

Development & Management-4 

(HDM-4) (Intermittent Section), 

Asin Road, K0305+(-291) - 

K0305+958

Baguio City 6/12/2015 Final
Baguio City 

DEO
LF 0.000 170 2/6/2015 7/25/2015

(+) 
23.20%

C 0.414 0.196 0.300 - - - 91.00
87.3%                                                                         

Satisfactory
AHD

4 4
4B CONSTRUCTION 

CORPORATION
23445 L AAA LA GE

Widening along Roman 

Expressway, K153+263 to 

K153+938, K153+938 to 

K154+780, Mariveles, Bataan

Mariveles, Bataan 6/4/2015 Final
Bataan 2nd 

DEO
LF 22.523 99 10/10/2014 1/16/2015 0.00% C 0.400 0.200 0.300 - - - 90.00

93%                                                                         

Very Satisfactory
ONS

5 5
5'S CONSTRUCTION & 

SUPPLY
32404 L D SB GB

Construction of One (1) Storey, 

Two (2) Classroom School 

Building at Dumangas National 

High School

Poblacion, Dumangas, 

Iloilo
6/10/2015 Final

Iloilo Second 

DEO
LF 0.000 60 3/5/2015 5/3/2015 3.50% C 0.478 0.172 0.300 0.000 0.000 0.000 95.00

73.1%                                                                         

Poor
AHD

6 6 739 BUILDERS 31174 L B MA GE
Widening of Vigan - Sta. 

Catalina Road

KO 408+910 - 

KO409+630, Sta. Catalina, 

Ilocos Sur

6/5/2015 Final
Ilocos Sur 1st 

DEO
LF 0.000 96 2/2/2015 5/8/2015 11.46% C 0.220 0.200 0.300 - - - 72.00

90.9%                                                                         

Very Satisfactory
AHD

7 7
808 CONSTRUCTION 

AND SUPPLY
18711 L D SB GE

Construction of Local Roads, 

Ortiz-Baraoas-Roas Naguilian, La Union 6/7/2015 Final
La Union 2nd 

DEO
LF 0.000 37 2/10/2015 3/18/2015 24.32% C 0.396 0.133 0.300 - - - 82.90

93.4%                                                                         

Very Satisfactory
AHD

8 8 888 ACY ENTERPRISES 32898 L A MA GE

Rehab/Major Repair of 

Permanent Bridges, Pandan 

Bridge, Along Brdy, S. leyte-

Maasin-Macrohon-Sogod-Daang 

Maharlika

Along Brdy, S. leyte-

Maasin-Macrohon-Sogod-

Daang Maharlika

6/3/2015 Fifth
Southern 

Leyte DEO
LF 0.000 150 3/4/2015 1/0/1900 - OG 0.400 0.240 0.150 0.030 0.052 0.033 90.50 - AHD

9 9

A. C. RIVERO 
DEVELOPMENT 
CORPORATION                                    

(Formerly: A.C. Rivero 
Construction)

5122 L A MB GE

Construction of Bridge at 

Dodiongan Box Culvert along 

Sta. Felomina-Bonbonon-

Digkilaan-Rogongon Road, 

Barangay Bonbonon, Iligan City, 

K01526+078.00 to 

K01526+108.00, K0 0+000.00 to 

K0 0+000.00

Barangay Bonbonon, 

Iligan City, 

K01526+078.00 to 

K01526+108.00, K0 

0+000.00 to K0 0+000.00

6/8/2015 Final

Lanao del 

Norte Second 

DEO

LF 0.000 295 1/30/2014 11/20/2014 - C 0.433 0.200 0.300 - - - 93.30
0%                                                                         

Poor
AHD

10 10
A. DE GUIA 

CONSTRUCTION
18228 L AA MA GE

Construction of Drainage 

System/Protection Works along 

Daang Maharlika

Isabela 4th LD, 

K0390+200 to K0311+590 

San Luis-Caquilingan, 

Cordon Isabela

6/7/2015 Final
Isabela 4th 

DEO
LF 19.403 261 3/26/2014 12/11/2014 0.00% C 0.422 0.133 0.300 - - - 85.50

85.3%                                                                         

Satisfactory
ONS

11 -
A. DE GUIA 

CONSTRUCTION
18228 L AA MA GE

Construction/Rehabilitation of 

Flood Control Projects in Isabela 

4th DEO/4th LD-Nagassican 

Flood Control Project, Sta. 

0+000 - Sta. 0+224

Nagassican, Santiago City, 

Isabela
6/7/2015 Final

Isabela 4th 

DEO
LF 19.500 214 4/3/2014 11/2/2014 0.00% C 0.365 0.200 0.300 - - - 86.50

91.2%                                                                         

Very Satisfactory
ONS

12 11
A.C. MOJARES 

CONSTRUCTION, INC.
1771 L AAA MA GE

Concreting and Sidewalk 

Improvement of Phase 2, Scout 

Tobias St., Brgy. Laging Handa, 

Quezon City

Quezon City 6/3/2014 Fifth
Quezon City 

2nd DEO
LF 0.000 207 2/20/2015 1/0/1900

(+) 
41.00

OG 0.394 0.240 0.150 0.015 0.028 0.050 87.70 - AHD

13 12

A.C. RIVERO 
DEVELOPMENT 
CORPORATION 

(Formerly: A.C. Rivero 
Construction)

5122 L A MB GE

Rehab/Major Repair of 

Permanent Bridges, Amparo 

Bridge, Along Bdry, S. Leyte- 

Maasin-Macrohon-Sogod-Daang 

Maharlika

Along Bdry, S. Leyte- 

Maasin-Macrohon-Sogod-

Daang Maharlika

6/3/2015 Final
Southern 

Leyte DEO
LF 0.000 150 2/2/2015 1/0/1900 1.81% C 0.426 0.133 0.300 - - - 85.90 0%                                                                         AHD

14 -

A.C. RIVERO 
DEVELOPMENT 
CORPORATION 

(Formerly: A.C. Rivero 
Construction)

5122 L A MB GE

Off-Carriageway Improvement 

along Jct. Taft - Oras - San 

Policarpio-Arteche Road, 

K0950+000 - K0955+000

K0950+000 - K0955+000 6/29/2015 Fifth
Eastern Samar 

DEO
LF 0.000 150 3/17/2015 1/0/1900 - OG 0.297 0.300 0.150 0.030 0.040 0.033 85.00 - AHD

15 13

A.C. SOLIVEN 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

19278 L B MA GE

Construction of River Bank 

Protection along Marusay River, 

San Vicente Section
Calasiao, Pangasinan 6/10/2015 Final

Pangasinan 

4th DEO
LF 0.000 116 2/3/2015 5/29/2015 0.00% C 0.350 0.200 0.300 - - - 85.00

95.3%                                                                         

Very Satisfactory
ONS

16 14 A.D.P. CONST. & SUPPLY 3466 L A MB GE

Network Development, 

Widening of National Road, 

Secondary Road along Roxas 

City, Cagay-Sibaguan 

Balijuangan-Cudian-Ijisan Road 

Chainage 0-200, Chainage 

942-1182 10-200 

(0+304.80) (K0104+760- 

K0105+000), Pontevedra, 

Capiz

6/6/2015 Fifth
Capiz First 

DEO
LF 0.000 121 3/12/2015 7/10/2015 -4.53% OG 0.368 0.251 0.105 0.030 0.035 0.033 82.20 - DEL

17 - A.D.P. CONST. & SUPPLY 3466 L A MB GE
Widening of Sara-San Dionisio 

Road
K0203+(-882) to 

K0203+243, Sara, Iloilo
6/9/2015 Fifth

Iloilo Third 

DEO
LF 0.000 175 2/16/2015 8/9/2015 29.00% OG 0.344 0.252 0.150 0.022 0.035 0.050 85.30 - AHD

18 - A.D.P. CONST. & SUPPLY 3466 L A MA GE
Construction of Drainage 

System along Iloilo East Coast 

Capiz Road

K0204+106, Sara, Iloilo 6/9/2015 Fifth
Iloilo Third 

DEO
LF 0.000 252 2/18/2015 10/27/2015 2.63% OG 0.370 0.247 0.150 0.022 0.035 0.050 87.40 - AHD

19 - A.D.P. CONST. & SUPPLY 3466 L A SB GE

Retrofitting/Strengthening of 

Cabiri-an Bridge (B00165PN) 

along Guimbal-Tubungan Road

(K0033+163), Guimbal, 

Iloilo
6/3/2015 Final Iloilo First DEO LF 0.000 90 2/16/2015 5/16/2015 0.00% C 0.500 0.133 0.300 - - - 93.30

92.4%                                                                         

Very Satisfactory
ONS

20 15

A.F.G. CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY
17161 L A MA GB

Construction of 2-CL 

Alimanguan National High 

School Brgy. Alimanguan
San Vicente, Palawan 6/5/2015 Fifth

Palawan 1st 

DEO
LF 0.000 120 2/17/2015 6/16/2015 0.00% OG 0.360 0.240 0.150 0.030 0.047 0.033 86.00 - ONS

21 -

A.F.G. CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY
17161 L A MA GE

Construction/Improvement of 

J.M. Basa-Gen. Hughes-Fort San 

Pedro Road

K0001+530 to K0001+852 

and K0001+852 to 

K0002+308, Iloilo City

6/2/2015 Final Iloilo City DEO LF 0.000 155 5/12/2015 10/13/2015 4.42% C 0.386 0.200 0.300 0.000 0.000 0.000 88.60
83.4%                                                                         

Satisfactory
AHD

22 16

A.F.G. CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY/REDSON 
CONSTRUCTION AND 

SUPPLIES (JOINT 
VENTURE)

JV-13-257 L A MA GE

Rehab./Reconstruction/Upgradi

ng/Concreting of Access Road 

Leading to Gawahon Resort, 

with exceptions

Sta. 0+000-Sta. 20+000, 

Victorias City, Negros 

Occidental  

6/12/2015 Final
Negros First 

DEO
LF 0.000 280 5/5/2014 2/8/2015 0.00% C 0.356 0.200 0.300 0.000 0.000 0.000 85.60

92.4%                                                                         

Very Satisfactory
ONS

23 17
A.L. DARE 

CONSTRUCTION
- L - - GE

Rehabilitation/Construction of 

Slope Protection along 

Cabetican, Bacolor, Pampanga
Bacolor, Pampanga 6/1/2015 Final

Pampanga 1st 

DEO
LF 6.320 118 8/4/2014 11/29/2014 0.00% C 0.333 0.200 0.300 - - - 83.30

85.1%                                                                         

Satisfactory
ONS
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24 18

A.P. CONSEBIDO 
CONSTRUCTION AND 

TRADING
33616 L D SB GE

Cnstruction of Barangay Road 

(New Road with PCCP 

Surfacing), Brgy. Tagumpay 

Sta. 000+008.10- Sta. 000+225

Roxas, Palawan 6/4/2015 Final
Palawan 1st 

DEO
LF 0.000 40 2/16/2015 3/27/2015 0.00% C 0.456 0.133 0.300 - - - 88.90

82.67%                                                                         

Satisfactory
ONS

25 19 A.P.B. CONSTRUCTION 17055 L B MA GE

Off-Carriageway Improvement 

along Baguio-Bontoc Road, 

K0253+(-586) to K0253+000, 

K0259+450 to K0259+600, 

K0260+500 to K0262+000

La Tridad, Benguet 6/2/2015 Fifth
Benguet 1st 

DEO
LF 0.000 150 2/20/2015 7/19/2015

(-) 
0.02%

OG 0.333 0.274 0.149 0.030 0.050 0.035 87.10 - AHD

26 20
A.P.O. GENERAL 
CONSTRUCTION

7010 L B MA GE

Road Upgrading (Gravel to 

Paved) along Acop-Kapangan-

Kibungan-Bakun Road, 

K0283+636 - K0283+796, 

K0287+621 - K0287+685, 

K0289+214 - K0289+473, 

K0289+549 - K0289+709, 

K0290+901 - K0291+000, 

K0292+016 - K0929+114, 

K0296+781 - K0299+514, 

K0299+531 - k0299+816

Kapangan, Benguet 6/3/2015 Final CAR LF 0.000 267 6/9/2015 3/1/2016 0.00% C 0.398 0.175 0.300 - - - 87.30
0%                                                                         

Poor
ONS

27 21

A.T. DUMLAO 
CONSTRUCTION, INC. 
(Formerly: Andoni T. 

Dumlao, Civil Engineer-
Contractor)

34028 L B LB GE

Replacement of Lengigon 

Bridge( Temporary to 

Permanent) along Argao-

Boalboal Road

Municipality of Argao, 

Cebu City
6/11/2015 Final

Cebu Fourth 

DEO
LF 0.000 300 2/26/2014 12/22/2014 2.00% C 0.477 0.160 0.300 0.000 0.000 0.000 93.70

86.1%                                                                         

Satisfactory
AHD

28 22

A.V. CONSTRUCTION & 
SUPPLY (Formerly: A.V. 

Construction)
13202 L B MA GB

Construction of Two (2) Storey, 

Two (2) Classroom School 

Building at Marcos E/S

San Marcos, San Pablo 

City
6/12/2015 Final

Laguna 3rd 

DEO
LF 0.000 90 1/14/2015 4/13/2015 0.00% C 0.365 0.161 0.300 - - - 82.60

92.8%                                                                         

Very Satisfactory
ONS

29 23

ADVANCED 
FOUNDATION 

CONSTRUCTION 
SYSTEM CORP./PULSAR 

CONSTRUCTION (JV)

JV-13-601 L AAA LB GE

Construction and Maintenance 

of Bridges along National Roads-

Construction of Bridges-On-

going, Lucban Bridge along 

Manila North Road

Abulug, Cagayan Province 6/1/2015 Fifth
Regional 

Office No. I
LF 0.000 674 3/18/2014 1/20/2016 16.94% OG 0.398 0.300 0.150 0.024 0.050 0.033 95.50 - AHD

30 24
AGUERO 

CONSTRUCTION
23338 L D SB GB

Cluster XII- Construction of 

Classrooms in Areas 

Experiencing Acute classroom 

Shortage in Lake Sebu, South 

Cotabato (1 Unit-2CL/1 Unit-3CL 

& 1 Unit-1CL)

1. Upper Maculan NHS-

Lake Sebu, NHS Annex, 

Lake Sebu (1-2CL/1-3CL)       

2. Haliland ES, Lake SEBU 

(1CL)

6/2/2015 Final
South 

Cotabato DEO
LF 0.000 210 9/22/2015 4/18/2016 7.53% C 0.450 0.133 0.300 - - - 88.30

90.4%                                                                         

Very Satisfactory
AHD

31 25
AGUINSOD GENERAL 

CONSTRUCTION
34741 L B SB GE

Construction of Slope 

Protection/Retaining Wall along 

Pico-Lamtang Road, K0256+300 

- K0256+420, K0258+163 - 

K0258+235, K0259+670 - 

K0259+700, K0260+665 - 

K0260+725, K0262+500 - 

K0262+585

La Tridad, Benguet 6/2/2015 Fifth
Benguet 1st 

DEO
LF 0.000 120 2/20/2015 6/19/2015

(+) 
1.00%

OG 0.237 0.300 0.150 0.020 0.045 0.050 80.20 - AHD

32 26 AHMADI BUILDERS 31752 L D SB GE

Construction of roads at Iligan 

City a) Purok 8, Upper 

Tominobo, Iligan City, b) Purok 

Mauswagon to Purok Pag-asa, 

Barangay Ditucalan, Iligan City, 

c) Purok 5, Barangay Sta. Elena, 

Iligan City

Iligan City 6/8/2015 Final

Lanao del 

Norte Second 

DEO

LF 0.000 45 2/20/2015 4/5/2015 - C 0.424 0.200 0.300 - - - 92.40
0%                                                                         

Poor
AHD

33 27 AJYSC MARKETING 26924 L A MA GE
Repair/Rehab./Improvement 

along Dulawan-Marbel Road 

(Griño- Tacurong Section) 

Tacurong City 6/3/2015 Final
Sultan Kudarat 

1st DEO
LF 0.000 143 10/14/2014 3/5/2015 0.50% C 0.441 0.133 0.300 - - - 87.40

95.1%                                                                         

Very Satisfactory
AHD

34 - AJYSC MARKETING 26924 L A MA GE

Construction of Revetment at 

the Side of Damaged River Bank 

of Banga Bridge along Cotabato-

Marbel Road

Banga, South Cotabato 

2nd LD
6/2/2015 Final

South 

Cotabato DEO
LF 0.000 150 2/18/2015 7/17/2015 32.59% C 0.398 0.133 0.300 - - - 83.10

89.742%                                                                         

Very Satisfactory
AHD

35 - AJYSC MARKETING 26924 L A MA GE

Midsayap-Marbel Road, 

K1777+409-K1780+1020 ( with 

exceptions), Luayan-Dumadalig 

Section, Tantangan, South 

Cotabato Modified to: MF01- 

Widening of Secondary Road-

Midsayap-Marbel Road, 

K1777+353-K1779+553.16 ( 

with exceptions), Luayan-

Dumadalig Section

Tantangan, South 

Cotabato
6/2/2015 Fifth

South 

Cotabato DEO
LF 0.000 174 3/31/2015 9/20/2015 15.05% OG 0.358 0.240 0.150 0.030 0.020 0.033 83.10 - AHD

36 28

AKH CONSTRUCTION 
AND TRADING 
CORPORATION

20759 L A MA GE

Concrete Reblocking along 

commonwealth Ave., Quezon 

City, K0017+061 - K0020+(-

262), K0016+938 - K0019+731, 

Quezon City

Quezon City 6/6/2015 Fifth NCR LF 0.000 273 10/29/2014 1/0/1900
(+) 

21.83
OG 0.387 0.240 0.150 0.024 0.056 0.050 90.70 - AHD

37 29

AKN CONSTRUCTION 
CORPORATION 
(Formerly: AKN 
Construction)

11845 L AAA LB GE

Dredging of Marala River, (from 

C-3 to C-4), Sta. 1+400 to Sta. 

2+750, Navotas City
Navotas City 6/6/2015 Final NCR LF 0.000 120 11/24/2014 1/0/1900 - C 0.480 0.200 0.300 - - - 98.00 0%                                                                         AHD

38 30 ALCEL CONSTRUCTION 15129 L A MB GE

Rehabilitation/Improvement of 

Gurel - Bokod - Kabayan - 

Buguias - Abatan Road 

Including ROW, Bokod and 

Kabayan Section, K0301+(-797) 

- K0326+004  (I.S.)

Bokod and Kabayan, 

Benguet
2/26/2015 Final CAR LF 0.000 403 1/15/2013 2/21/2014 0.00% C 0.392 0.200 0.300 - - - 89.20

88.1%                                                                         

Satisfactory
ONS

39 31
ALEBON GENUINE 
MERCHANDISING

26300 L B MA GE

Rehab/Reconst/Upgrading of 

Damaged Paved National Roads 

Including Drainage Based on 

Pavement Management 

System/Highway Development 

and Management-4 (HDM-4) 

(Intermittent Section) CDO-

Cadre Circumferential Ext., Rd., 

Chainage 0-556.00, Cagayan de 

Oro City

CDO-Cadre 

Circumferential Ext., Rd., 

Chainage 0-556.00, 

Cagayan de Oro City

6/11/2015 Fifth

Cagayan de 

Oro City First 

DEO

LF 0.000 170 2/9/2015 7/28/2015 - OG 0.353 0.300 0.150 0.020 0.025 0.050 89.80 - AHD

40 32
ALFREDO D. SANTOS 

CONSTRUCTION
36902 L D SB GB

Construction of Academic 

Building Mabuanbuan 

Elementary School, 

Mabuanbuan, Sasmuan, 

Pampanga

Sasmuan, Pampanga 6/3/2015 Final
Pampanga 

2nd DEO
LF 1.898 90 10/10/2014 1/7/2015 0.00% C 0.445 0.198 0.300 - - - 94.30

85%                                                                         

Satisfactory
ONS

Consolidated in CY 2016
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41 33
ALGAMON 

CONSTRUCTION 
30704 L B MA GE

Rehabilitation/ Reconstruction 

of National Roads with Slip, 

Slope Collapse and Land Slide 

along Dinagat - Loreto Road

San Jose, Province of 

Dinagat Islands
6/11/2015 Fifth

DINAGAT 

ISLANDS DEO
LF 0.000 180 3/20/2015 9/15/2015

(+) 
0.92%

ON-GOING 0.366 0.234 0.150 0.030 0.045 0.033 85.80 - AHD

42 34
ALGIMAR 

CONSTRUCTION
15232 L AA MB GE

Road Upgrading (Unpaved to 

Paved) of Tablas 

Circumferential Road, 

K0029+765-K0029+990, 

K0112+196.60-K00112+281, 

K0115+190-K0115+219, 

K0115+392-K0115+838, 

K0116+300-K0116+674, Re-

aligned to Road Upgrading 

(Unpaved to Paved) of Tablas 

Circumferential Road, 

K0029+765-K0029+990, 

K0115+090-K0115+219, 

K0115+392-K0115+838, 

K0116+300-K0116+674.

Tablas Island, Romblon 6/12/2015 Fifth Romblon DEO LF 0.000 145 4/15/2015 9/6/2015 0.00% OG 0.381 0.240 0.150 0.030 0.051 0.050 90.20 - ONS

43 -
ALGIMAR 

CONSTRUCTION
15232 L AA MB GE

Road Upgrading Based on 

Gravel Road Strategies Traffic 

Benchmark for Upgrading to 

Paved Road Standard

 San Fernando, Masbate 6/11/2015 Fifth Masbate 3rd LF 0.000 178 3/9/2015 9/2/2015 3.50% OG 0.352 0.253 0.150 0.018 0.051 0.050 87.40 - AHD

44 35
ALLEYWAY 

CONSTRUCTION
15310 L A MA GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage System (RCBC) along 

Raxabago Chainage 285.00 to 

Chainage 504.00, Tondo, Manila 

City 2nd  LD

Tondo, Manila 6/11/2015 Fifth
North Manila 

DEO
LF 0.000 200 3/20/2015 1/0/1900 (-) 4.40 OG 0.370 0.240 0.106 0.012 0.060 0.033 82.10 - AHD

45 36
ALMAKAR BUILDERS 
AND METAL WORKS

21929 L B SB GB
Construction of Health Center, 

Molino III Bacoor City, Cavite 6/13/2015 Final Cavite 1st DEO LF 14.318 60 10/17/2014 12/15/2014 0.00% C 0.462 0.133 0.300 - - - 89.50
89.9%                                                                         

Very Satisfactory
ONS

46 37 ALXM CONSTRUCTION 33436 L B MA GE
Construction of Flood Control 

Structure along Danlog River
Brgy. San Isidro, 

Barcelona, Sorsogon
6/10/2015 Fifth Sorsogon 2nd LF 0.000 171 2/16/2015 8/5/2015 -3.84% OG 0.379 0.300 0.112 0.030 0.060 0.050 93.10 - DEL

47 38
ANIMAS BROS 

CONSTRUCTION
35002 L B SB GE

Asset Preservation of National 

Roads, 

Rehab./Reconst./Upgrading of 

Damaged Paved National Roads 

including Drainage Based on 

Pavement Management 

System/Highway Dev't and 

Management-4 (HDM-

4)(Intermittent Sections) Rizal - 

Dakak - Dapitan Coastal Loop 

Road, Rehab./Reconst. 

K1800+347 to K1800+461, 

Zamboanga del Norte

Zamboanga del Norte 6/5/2015 Final

Zamboanga 

del Norte 3rd 

DEO

LF 0.000 76 2/24/2015 5/10/2015 0.00% C 0.458 0.131 0.300 - - - 88.90
69.6%                                                                         

Poor
ONS

48 39

AQUINO-DE LA CRUZ 
ENG'G. & 

CONSTRUCTION
16751 L B MA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Road including 

Drainage along Manila North 

Road

KO202+695 - KO203+060 

(Bobonan Section)
6/8/2015 Fifth

Pangasinan 

3rd DEO
LF 0.000 131 2/20/2015 6/30/2015 -7.60% OG 0.351 0.300 0.074 0.030 0.045 0.033 83.30 - DEL

49 40
ARKY CONSTRUCTION 

AND SUPPLY
32692 L AA LA GE

Concreting of Road at Barangay 

Magdalena, Baleno, Masbate 

2nd LD, Sta 0+000 - Sta 0+239
Baleno, Masbate 6/11/2015 Final Masbate 1st LF 0.000 43 4/13/2015 5/25/2015 0.00% C 0.378 0.193 0.300 - - - 87.10

92.1%                                                                         

Very Satisfactory
ONS

50 41

ARMANDO U. KHONG 
HUN GENERAL 

CONTRACTOR, INC. 
(Formerly: Armando U. 

Khong Hun General 
Contractor)

16163 L AAA MB GE

Concreting of Brgy. Serverino 

De Las Alas to F. De Castro FMR

G.M.A., Cavite 6/13/2015 Final Cavite 1st DEO LF 0.000 110 10/17/2014 2/3/2015 50.00% C 0.335 0.200 0.300 - - - 83.50
98.8%                                                                         

Outstanding
AHD

51 42

AS MACHA 
CONSTRUCTION AND 

TRADING
36878 L C SB GB

Construction of Multi-Purpose 

Building, Barangay Hall, Pentor, 

Dinalupihan, Bataan

Pentor, Dinalupihan, 

Bataan
6/6/2015 Final

Bataan 1st 

DEO
LF 1.248 60 12/15/2014 2/12/2015 3.33% C 0.490 0.149 0.300 - - - 93.90

91.3%                                                                         

Very Satisfactory
AHD

52 43

ASIAN PEARL 
CONSTRUCTION & 

DEVELOPMENT CORP.
9059 L B MA GE

Widening of National Road 

along Laoag-Airport Road
KO486+(-622) - 

KO491+268, Brgy. 

Nangalisan A-Cabungaan 

A Section, Laoag City

6/3/2015 Fifth
Ilocos Norte 

1st DEO
LF 0.000 209 3/12/2015 10/6/2015 13.31% OG 0.272 0.299 0.150 0.030 0.055 0.033 83.90 - AHD

53 44
ATLANTIC 

CONSTRUCTION
24232 L D SB GB

Construction of Multi-Purpose 

Building, San Andres, E/S, San 

Andres

Delfin Albano, Isabela 6/4/2015 Final
Isabela 1st 

DEO
LF 2.969 133 5/29/2014 10/8/2014 0.00% C 0.396 0.200 0.300 - - - 89.60

84.9%                                                                         

Satisfactory
ONS

54 45
ATOLBA 

CONSTRUCTION
33768 L C SB GE

Construction of Various 

Drainage and Box Culvert along 

1. Banaue-Hungduan-Benguet 

Boundary Road, K0398+497 2. 

Banaue-Hungduan-Benguet 

Boundary Road, K0360+060 3. 

Nueva Vizcaya-Ifugao-Mt. 

Province Boundary Road, 

K0311+079

Hungduan, Tinoc & 

Kaingan, Ifugao
6/6/2015 Final

Ifugao 1st 

DEO
LF 0.000 109 4/21/2014 8/7/2014

(-) 
14.00%

C 0.297 0.200 0.000 - - - 49.70
0%                                                                         

Poor
AHD

55 46
B. VICENCIO 

CONSTRUCTION
9687 L A MB GE

Construction of New Permanent 

Bridges, Balutakay Bridge 2 

(Digos) along Davao-Cotabato 

Road (Jct. Digos-Cotabato 

Section)

Davao del Sur 6/4/2015 Fifth
Davao del Sur 

1st
LF 0.000 210 3/3/2015 9/28/2015

(+)0.04
%

ON-GOING 0.371 0.225 0.150 0.030 0.051 0.033 86.00 - AHD

56 -
B. VICENCIO 

CONSTRUCTION
9687 L A MB GE

Cluster I - Const. & Maint. Of 

Bridge along Nat'l. Roads 

Widening of Permanent Bridges 

to more than two lanes Boton 

Bridge (B00345LZ) Himaoyon 

Bridge (B00348LZ) and Suji 

Bridge along Daang Maharlika 

Road

Casiguran, Sorsogon 6/9/2015 Fifth Sorsogon 1st LF 0.000 270 1/29/2015 10/25/2015 0.53% OG 0.391 0.297 0.150 0.030 0.050 0.033 95.10 - AHD

57 -
B. VICENCIO 

CONSTRUCTION
9687 L A MB GE

Widening along National Road 

(N1) Daang Maharlika (IZ) Asian 

Highway - 26 K0590+243 - 

K0592+000 w/ exceptions 

Casiguran, Sorsogon 6/9/2015 Fifth Sorsogon 1st LF 0.000 150 2/27/2015 7/26/2015 0.53% OG 0.387 0.262 0.150 0.024 0.051 0.050 92.40 - AHD
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58 -
B. VICENCIO 

CONSTRUCTION
9687 L A MB GE

Road Upgrading (Unpaved to 

Paved) based on Gravel to Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved 

Standard (HDM-4 Project 

Analysis Intermittent Sections), 

Jct.Taft-Oras-San Policarpio-

Arteche Road, K0963+906-

K0964+347, K0969-K0969+970

Jct.Taft-Oras-San 

Policarpio-Arteche Road, 

K0963+906-K0964+347, 

K0969-K0969+970

6/29/2015 Fifth
Eastern Samar 

DEO
LF 0.000 120 3/16/2015 1/0/1900 - OG 0.363 0.238 0.150 0.030 0.035 0.033 84.90 - AHD

59 -
B. VICENCIO 

CONSTRUCTION
9687 L A MA GE

Rehabilitation/Improvement of 

Catumsan Flood Control, 

Arteche, Eastern Samar

Arteche, Eastern Samar 6/29/2015 Final
Eastern Samar 

DEO
LF 0.000 121 3/3/2015 1/0/1900 - C 0.415 0.133 0.300 - - - 84.80 0%                                                                         AHD

60 -
B. VICENCIO 

CONSTRUCTION
9687 L A MA GE

Local Infrastucture Program - 

Drainage and Protection Works 

in Payahan, Calbayog City, 

Samar 1st LD

Calbayog City, Samar 1st 

LD
6/28/2015 Final

Samar First 

DEO
LF 0.000 120 3/13/2015 1/0/1900 - C 0.410 0.200 0.300 - - - 91.00 0%                                                                         AHD

61 -
B. VICENCIO 

CONSTRUCTION
9687 L A MA GE

Construction/Extension of 

Calambis Flood Control along 

Biliran Circumferential Road, 

Naval, Biliran Lone District

Naval, Biliran Lone District 6/3/2015 Final Biliran DEO LF 0.000 106 2/6/2015 1/0/1900 - C 0.387 0.200 0.300 - - - 88.70 0%                                                                         AHD

62 47

B. VICENCIO 
CONSTRUCTION / MWJ 
CONSTRUCTION JOINT 

VENTURE

JV-14-268 L A MB GE

Widening of Daang Maharlika, 

K0948+000 - K0949+000, 

K0950+00 - K0953+620 

(Section ID: S00083LT), 

Mayorga, Leyte

Mayorga, Leyte 6/30/2015 Fifth
Regional 

Office No. VIII
LF 0.000 260 2/13/2015 10/30/2015 - OG 0.398 0.238 0.150 0.030 0.045 0.033 89.40 - AHD

63 48 B.M.K. CONSTRUCTION 8292 L AAA LA GE

Construction/Improvement of 

Sabangan-Sagada Road 

Leading to Poblacion Sagada, 

Sumaguing Cave, Hanging 

Coffins, Bomod-ok Falls, Bokong 

Falls, "Marcos" Cave, (Declared 

Tourist Destinations)

Sagada, Mt. Province 6/4/2015 Fifth CAR LF 0.000 421 4/28/2014 6/22/2015
(-) 

12.34%
OG 0.343 0.300 0.027 0.024 0.037 0.033 76.40 - AHD

64 49
B.P. CRUZ BUILDERS 

AND TRADING
33272 L A MA GB

Construction/Rehabilitation of 

Porac Public Market, Cangatba, 

Porac, Pampanga

Porac, Pampanga 6/3/2015 Fifth
Pampanga 

2nd DEO
LF 28.174 180 1/22/2015 7/20/2015 1.65% OG 0.395 0.300 0.150 0.023 0.048 0.050 96.60 - AHD

65 50 B.R.G. CONSTRUCTION 21931 L B MA GE

Construction of Bridges New 

(along Arterial Rd), Pacquet 

Bridge along Aritao-Quirino 

Road

Kasibu, Nueva Vizcaya 6/9/2015 Final
Nueva Vizcaya 

2nd DEO
LF 0.000 180 4/21/2014 10/17/2014 0.00% C 0.365 0.200 0.300 - - - 86.50

93%                                                                         

Very Satisfactory
ONS

66 51

BADOC BUILDERS & 
SUPPLY (Formerly: 

Badoc Builders)
31564 L B MA GE

Concreting of Farm to Market 

Road Brgy. Saud, Pagsanahan 

Norte, La Virgen Milagroso
Ilocos Norte 6/4/2015 Fifth

Ilocos Norte 

1st DEO
LF 0.000 126 4/1/2015 8/4/2015 76.17% OG 0.329 0.241 0.150 0.030 0.045 0.033 82.80 - AHD

67 52
BCT TRADING AND 

CONSTRUCTION
15199 L AAA MB GE

Construction/Widening of 

Plaridel Bridge I along PPSR
Aborlan, Palawan 6/2/2015 Fifth

Palawan 3rd 

DEO
LF 0.000 162 2/11/2015 7/22/2015 0.00% OG 0.350 0.282 0.150 0.023 0.055 0.050 91.00 - ONS

68 -
BCT TRADING AND 

CONSTRUCTION
15199 L AAA MB GE

Replacement of Caramuran 

Bridge along Puerto Princesa 

South Road

Puerto Princesa, Palawan 6/2/2015 Final
Palawan 3rd  

DEO
LF 0.000 305 2/17/2014 12/18/2014 0.00% C 0.495 0.139 0.300 - - - 93.40

95%                                                                         

Very Satisfactory
ONS

69 53

BENDIMIL 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

6135 L AA MB GE

Construction of Bridge and 

Approaches at Labuan Spillway 

along Zamboanga City - Labuan 

- Limpapa Road, K1971+130 to 

K1971+443, Zamboanga City

Zamboanga City 6/11/2015 Fifth
Zamboanga 

City DEO
LF 0.000 482 4/7/2014 8/1/2015 -0.29% OG 0.368 0.219 0.147 0.030 0.043 0.033 84.00 - DEL

70 54 BENTRIX BUILDERS 35226 L D SB GE

Rehabilitation/Reconstruction/U

pgrading of Dantay-Sagada Rd 

K0390+941 - K0391+000, 

K0391+740 - K0391+788, 

K0392+175 - K0392+604,

Sagada, Mt. Province 6/5/2015 Final
Benguet 2nd 

DEO
LF 0.000 186 5/26/2014 11/27/2014

(-) 
9.11%

C 0.430 0.200 0.000 - - - 63.00
0%                                                                         

Poor
AHD

71 55
BERSON'S 

CONSTRUCTION & 
TRADING

31181 L B MA GE
Rehabilitation/Reconstruction/U

pgrading of Alaminos-Bolinao 

Road

KO335+226.49 - 

KO336+080, Bani, 

Pangasinan

6/12/2015 Fifth
Pangasinan 

1st DEO
LF 0.000 150 1/23/2015 6/21/2015 -14.01% OG 0.339 0.300 0.010 0.030 0.055 0.017 75.10 - DEL

72 56
BET CONSTRUCTION & 

SUPPLY
31764 L A MA GE

Widening of National Road 

(Secondary Roads) Judge Jose 

De Venecia Sr. Avenue

KO207+882 - KO228+051, 

KO207+992 - KO208+455, 

Dagupan City

6/11/2015 Fifth
Pangasinan 

2nd DEO
LF 0.000 156 3/9/2015 8/11/2015 2.38% OG 0.316 0.240 0.150 0.030 0.055 0.033 82.40 - AHD

73 57

BIG BERTHA 
CONSTRUCTION AND 

DEVELOPMENT
3191 L A MB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System/Highway 

Development (HDM-

4)(Intermittent Section) Carmen 

Jct. Manat Road, Bautista 

Section

Bautista, Pangasinan 6/8/2015 Fifth
Pangasinan 

3rd DEO
LF 0.000 165 2/5/2015 7/19/2015 -12.00% OG 0.317 0.292 0.028 0.030 0.045 0.017 72.90 - DEL

74 58

BLIMEX 
CONSTRUCTION AND 

SUPPLY
27259 L B MA GE

Road Upgrading (Gravel to 

Concrete) Based on Gravel 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) along Awang-Upi-

Lebak-Kalamansig-Palimbang-

Sarangani Road

Palimbang, Sultan Kudarat 

(K2027+135-K2029+680 

with exception)( original 

contract)( K2025+593-

K2027+978 with 

exception) (RBIA)

6/9/2015 Final
Sultan Kudarat 

2nd DEO
LF 0.000 167 9/18/2014 3/3/2015 0.22% C 0.410 0.133 0.300 - - - 84.30

93.8%                                                                         

Very Satisfactory
AHD

75 59 BOMEL CONSTRUCTION 32878 L C SB GE

Repair/Rehabilitation and 

Construction of Farm to Market 

Road, Brgy. Manggas to Sitio 

Patik, Brgy. Pansol

Padre Garcia, Batangas 6/5/2015 Fifth
Batangas 4th 

DEO
LF 0.000 90 4/6/2015 7/4/2015 2.45% OG 0.288 0.300 0.150 0.030 0.050 0.033 85.10 - AHD

76 - BOMEL CONSTRUCTION 32878 L C SB GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Road, Lucena - 

Tayabas - Lucban - Sampaloc - 

Mauban Port Road, K0129+800 

to K0130+040, K0132+500 to 

K0133+720, Lucban, Quezon

Lucban, Quezon 6/9/2015 Fifth
Quezon 1st 

DEO
LF 0.000 150 2/23/2015 7/22/2015 14.89% OG 0.304 0.281 0.150 0.030 0.029 0.033 82.70 - AHD

77 60

BONIFACIO M. CARLOS 
CONSTRUCTION CORP. 
(Formerly: Bonifacio M. 

Carlos Construction)

3303 L A MA GE

Construction of Tacduan 

Diversion Road, K0033+540 - 

K0035+540 & K0034+520 - 

K0035+000, PPSR
Puerto Princesa City 6/1/2015 Fifth

Palawan 3rd 

DEO
LF 0.000 173 2/11/2015 8/2/2015 0.00% OG 0.379 0.260 0.150 0.030 0.060 0.050 92.90 - ONS

78 61
BUGANI 

CONSTRUCTION AND 
ENTERPRISES INC.

36435 L C SB GE
Construction of Multi-Purpose 

Building (Phase II) Amduntog, Asipulo, Ifugao 6/6/2015 Final
Ifugao 1st 

DEO
LF 0.000 98 10/6/2014 1/11/2015 0.00% C 0.332 0.200 0.300 - - - 83.20

0%                                                                         

Poor
ONS
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79 62

C. DY BUILDERS & 
GENERAL 

MERCHANDISE 
(Formerly CD 
Construction)

17003 L B MA GB

Completion of Hospital Facilities 

(Tagoloan Mini Hospital), 

Tagoloan, Misamis Oriental
Tagoloan, Misamis 

Oriental
6/8/2015 Final

Misamis 

Oriental 

Second DEO

LF 0.000 60 9/9/2014 11/7/2014 - C 0.492 0.133 0.300 - - - 92.50
0%                                                                         

Poor
AHD

80 63

C.A. BETALAC 
CONSTRUCTION & GEN. 

MDSE.
28222 L A MA GE

Widening of Roads along Isulan 

Jct.-Ninoy Aquino Road, 

K1776+(-749)-K1776+451
Isulan, Sultan Kudarat 6/3/2015 Fifth

Sultan Kudarat 

1st DEO
LF 0.000 146 3/4/2015 7/27/2015 8.49% OG 0.327 0.240 0.150 0.030 0.048 0.033 82.80 - AHD

81 64

C.B. TAMPENGCO 
CONSTRUCTION & 

SUPPLY
18505 L B MA GE

Rehabilitation of Local Roads 

(Matahong St. and Luna II St.) 

Brgy. San Agustin, Malabon City

Brgy. San Agustin, 

Malabon City
6/5/2015 Final

Malabon-

Navotas DEO
LF 0.000 90 3/10/2015 1/0/1900 (+) 4.44 C 0.482 0.133 0.300 - - - 91.50 0%                                                                         AHD

82 65 C.C.M. CONSTRUCTION 11043 L B MA GE

Rehabilitation/Reconstruction of 

Loay Interior Road, Section 1: 

K0134+000-K0136+000; Section 

2: K0145+000-K0145+157; 

Section 3: K0145+181-

K0145+301, Bohol Province

Loay Interior Road, Bohol 

Province
6/9/2015 Final

Regional 

Office No. VII
LF 0.000 341 3/31/2015 3/5/2016 0.00% C 0.460 0.137 0.300 0.000 0.000 0.000 89.70

90.8%                                                                         

Very Satisfactory
ONS

83 66

C.D.J. BUILDERS & 
CONSTRUCTION 

SUPPLIES
30347 L B MA GE

Construction/Rehabilitation of 

Flood Control Projects in Isabela 

4th DEO/4th LD-Gucab Flood 

Control

Sta. 0+000 - Sta. 0+302, 

Echague, Isabela
6/9/2015 Final

Isabela 4th 

DEO
LF 19.300 201 3/7/2014 9/23/2014 0.00% C 0.333 0.200 0.300 - - - 83.30

84.7%                                                                         

Satisfactory
ONS

84 67

C.R. DOMINGO 
CONSTRUCTION, INC. 

(Formerly: C.R. 
Domingo Construction)

2992 L A MA GE

Road Upgrading (Gravel to 

Paved) along Alfonso Lista-

Aurora Boundary Road, 

K0445+540 - K0447+130

Alfonso Lista, Ifugao 6/8/2015 Final
Ifugao 2nd 

DEO
LF 0.000 296 2/17/2014 12/9/2014 0.00% C 0.384 0.200 0.300 - - - 88.40

84%                                                                         

Satisfactory
ONS

85 -

C.R. DOMINGO 
CONSTRUCTION, INC. 

(Formerly: C.R. 
Domingo Construction)

2992 L A MA GE

Road Upgrading (Gravel to 

Paved) along Banaue-Mayoyao-

Alfonso Lista-Isabel Bdry. Road, 

K0422+243 - K0422+558 and 

K0425+483 - K0426+092

Aguinaldo, Ifugao 6/8/2015 Final CAR LF 0.000 297 6/11/2014 4/3/2015 0.00% C 0.402 0.200 0.300 - - - 90.20
89.9%                                                                         

Very Satisfactory
ONS

86 -

C.R. DOMINGO 
CONSTRUCTION, INC. 

(Formerly: C.R. 
Domingo Construction)

2992 L A MA GE

Road Upgrading (Gravel to 

Paved) along Ubao-Taang 

Road, K0399+540 - K0400+837 Aguinaldo, Ifugao 6/8/2015 Final CAR LF 0.000 299 6/11/2014 4/5/2015 0.00% C 0.389 0.200 0.300 - - - 88.90
0%                                                                         

Poor
ONS

87 68
CARLYZ 

CONSTRUCTION
19776 L D SB GE

Road Construction-Barangay 

Antipolo Road Asipulo, Ifugao 6/6/2015 Final
Ifugao 1st 

DEO
LF 0.000 66 2/20/2015 4/26/2015 0.00% C 0.438 0.200 0.300 - - - 93.80

93%                                                                         

Very Satisfactory
ONS

88 -
CARLYZ 

CONSTRUCTION
19776 L D SB GE

Construction of Multi-Purpose 

Building (Public Market) Poblacion, Kiangan 6/7/2015 Final
Ifugao 1st 

DEO
LF 0.000 120 9/5/2014 1/2/2015

(+) 
0.07%

C 0.454 0.200 0.300 - - - 95.40
84%                                                                         

Satisfactory
AHD

89 69 CARTESIAN BUILDERS 35386 L B MA GB
Construction of Multi-Purpose 

Building

Barangay Don Ruben and 

Sta.Cruz, San Jose, 

Dinagat Islands

6/11/2015 Fifth
DINAGAT 

ISLANDS DEO
LF 0.000 150 3/5/2015 8/1/2015

(+) 
2.43%

ON-GOING 0.382 0.227 0.150 0.030 0.045 0.050 88.40 - AHD

90 70

CAUAYAN UNITED 
ENTERPRISES AND 

CONSTRUCTION 
BUILDERS

8816 L B MA GE

Widening of Daang Maharlika 

(LZ) K0368+000 - K0373+000 

(with exception)

Cabaruan, Cauayan City, 

Isabela
6/5/2015 Final

Isabela 3rd 

DEO
LF 26.140 272 2/5/2014 11/3/2014 -2.26% C 0.402 0.200 0.232 - - - 83.40

84.3%                                                                         

Satisfactory
DEL

91 71

CAVACON 
CORPORATION 

(Formerly: Valley 
Construction 
Corporation)

2622 L AAA LB GE

Network Development-Off 

Carriageway Improvement 

(Paving of Shoulders) National 

Arterial Naguillian-San Mariano 

Rd

K0386+546 - K0391+000 

(w/ exception) K0396+000 

- K0397+460 (w/ 

exception) Naguillian and 

Benito Soliven, Isabela

6/5/2015 Final
Regional 

Office No. I
LF 0.000 179 5/20/2014 11/14/2014 2.23% C 0.370 0.200 0.300 - - - 87.00

95.6%                                                                         

Very Satisfactory
AHD

92 72
CDC CONSTRUCTION 

AND SUPPLIES
282275 L B MA GE

Rehabilitation/Upgrading of 

(Cluster) a) Sagun Road
Pangapisan, Alaminos, 

Pangasinan
6/12/2015 Final

Pangasinan 

1st DEO
LF 0.000 75 3/30/2015 6/12/2015 0.00% C 0.439 0.133 0.300 - - - 87.20

95.3%                                                                         

Very Satisfactory
ONS

93 73

CDH BUILDERS, INC. 
(Formerly: CDH Builders 

and Fabrication 
Services)

37082 L C SB GE

Concreting of Road, Barangay 

Macasandig, Cagayan de Oro 

City

Barangay Macasandig, 

Cagayan de Oro City
6/12/2015 Final

Cagayan de 

Oro City 

Second DEO

LF 0.000 90 3/30/2015 6/27/2015 - C 0.368 0.300 0.150 0.030 0.047 0.050 94.50
0%                                                                         

Poor
AHD

94 74
CEBU 7TH TECHNOCHEM 

INDUSTRIES INC.
31578 L A MB GE

Asphalting/Widening of 

Shoulders, Tagbiliran City-

Corella-Sikatuna-Loboc Road, 

Tagbiliran City, Bohol

Tagbiliran City, Bohol 6/9/2015 Final
Bohol First 

DEO
LF 0.000 60 2/18/2015 4/18/2015 0.00% C 0.475 0.133 0.300 0.000 0.000 0.000 90.80

88.64%                                                                         

Satisfactory
ONS

95 -
CEBU 7TH TECHNOCHEM 

INDUSTRIES, INC. 
31578 L A MB GE

Road Upgrading (Gravel to 

Concrete) of Jct. Del Carmen - 

Sta. Monica - San Isidro Road 

(Burgos-San Isidro Section), 

K60+680 - K065+560

Siargao Island, Surogap 

Del Norte
6/9/2015 Fifth

Regional 

Office No. XIII
LF 0.000 420 5/15/2014 7/8/2015

(+) 
3.09%

ON-GOING 0.395 0.240 0.150 0.030 0.045 0.050 91.00 - AHD

96 75 CEDAR CONSTRUCTION 24865 L C SB GE

Construction/Rehabilitation of 

Drainage along GSO Road, Km. 

79+144 to Km. 79+340, Sta. 

Ana, Pampanga

Sta. Ana, Pampanga 6/1/2015 Final
Pampanga 1st 

DEO
LF 2.183 60 12/23/2014 2/20/2015 0.00% C 0.362 0.160 0.300 - - - 82.20

71.3%                                                                         

Poor
ONS

97 76
CHARLZ 

CONSTRUCTION
8709 L AA MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage along 

Daang Maharlika (Surigao-

Agusan Section); Km.1126+555 

to Km.1128+000, 

Rehab./Construction of RCBC 1

Surigao City 6/10/2015 Fifth

SURIGAO DEL 

NORTE FIRST 

DEO

LF 0.000 211 4/17/2015 11/13/2015
(+) 

5.44%
ON-GOING 0.392 0.240 0.150 0.030 0.050 0.050 91.20 - AHD

98 77

CHL CONSTRUCTION 
AND DEVELOPMENT 
ENTERPRISES, INC.

15001 L A MA GE

Widening of National Roads 

Outside N1-Jct. Digos- Buayan 

Airport Road K1649+1650 with 

exceptions (.21650 km)

Brgy. Baluan, General 

Santos City
6/12/2015 Fifth

South 

Cotabato 2nd 

DEO

LF 0.000 120 4/20/2015 8/17/2015 44.32% OG 0.373 0.240 0.150 0.030 0.032 0.050 87.50 - AHD

99 78

CM TAN CONTRUCTION 
(FORMERLY CM TAN 

CONSTRUCTION 
SUPPLIES)

28087 L B MA GE

Road Upgrading (Unpaved to 

Paved) along Agusan-

Malaybalay Road
K1288+531 to K1290+631, 

Esperanza, Agusan Del Sur
6/4/2015 Fifth

AGUSAN DEL 

SUR FIRST 

DEO

LF 0.000 179 3/28/2015 9/22/2015
(+) 

8.83%
ON-GOING 0.397 0.235 0.150 0.030 0.050 0.050 91.20 - AHD

100 79 CNE CONSTRUCTION 22148 L B SB GE

Construction of Drainage along 

Biliran Circumferential Road to 

include Payment of RROW 

Damages, K1083+330 to 

K1084+005, Caibiran, Biliran 

Province

K1083+330 to K1084+005, 

Caibiran, Biliran Province
6/3/2015 Fifth Biliran DEO LF 0.000 169 3/18/2015 1/0/1900 - OG 0.377 0.120 0.150 0.030 0.005 0.050 73.20 - AHD

101 80

COFEJOK 
CONSTRUCTION AND 

SUPPLY CORPORATION
27493 L B MA GB

Local Infrastructure Program: 

Construction of Multi-Purpose 

Building, Poblacion
Norala, South Cotabato 6/2/2015 Final

South 

Cotabato DEO
LF 0.000 150 8/20/2014 1/16/2015 0.00% C 0.460 0.133 0.300 - - - 89.30

88.3%                                                                         

Satisfactory
ONS

102 81
CTC CONSTRUCTION & 

SUPPLIES
33039 L C SB GE

Local Infrastructure Program-

Riprapping Projects, So. Anas, 

Naval, Biliran Lone District
Naval, Biliran Lone District 6/3/2015 Final Biliran DEO LF 0.000 60 2/6/2015 1/0/1900 - C 0.348 0.200 0.300 - - - 84.80 0%                                                                         AHD
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103 82
D AND A 

CONSTRUCTION
37246 L D SB GE

Construction of Multi Purpose 

Building

Poblacion West, Lamut, 

Ifugao
6/7/2015 Fifth

Ifugao 1st 

DEO
LF 0.000 120 4/7/2015 8/4/2015

(+) 
1.37%

OG 0.306 0.269 0.150 0.015 0.021 0.050 81.10 - AHD

104 83

D. S. T. METALCRAFT 
AND ENGINEERING 

WORKS
34382 L D SB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Road, Based on 

Pavement Management 

System/Highway Development 

and Management-4 (HDM-4) 

along Daang Maharlika, K0391+-

149 to K0391+050

Gamu, Isabela 6/5/2015 Fifth
Isabela 2nd 

DEO
LF 2.975 97 3/26/2015 6/30/2015 5.53% OG 0.374 0.300 0.150 0.030 0.050 0.033 93.70 - AHD

105 84 DAHL CONSTRUCTION 8931 L A MB GE

Construction of Slope Protection 

and Desilting of Creek along C-

6, Brgy. Palingon-Tipas, Taguig 

City

Taguig City 6/4/2015 Final
Metro Manila 

1st DEO
LF 0.000 180 3/2/2015 1/0/1900

(+) 
47.22

C 0.450 0.133 0.300 - - - 88.30 0%                                                                         AHD

106 85

DALANON 
CONSTRUCTION 
REFREGIRATION 

SUPPLY & SERVICE

11205 L B MA GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for  Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) (Intermittent Section) 

K1781+594-K1782+064, 

K1782+668-K1782+878

Isulan, Sultan Kudarat 6/3/2015 Fifth
Sultan Kudarat 

1st DEO
LF 0.000 119 3/4/2015 6/30/2015 -4.81% OG 0.354 0.240 0.102 0.030 0.051 0.050 82.70 - DEL

107 86
DANVIC 

CONSTRUCTION
24439 L B MA GE

Construction of Barangay Road, 

Brgy. San Roque to Katualan, 

Malativas and Mabunao

Panabo City, Davao del 

Norte
6/10/2015 Fifth

Davao del 

Norte
LF 0.000 110 3/4/2015 6/21/2015

(+)0.90
%

ON-GOING 0.359 0.236 0.150 0.030 0.047 0.033 85.50 - AHD

108 87
DANYSONS 

CONSTRUCTION
25452 L A MA GE

Construction of Siffu Flood 

Control Project Cullalabo Section Burgos, Isabela 6/5/2015 Fifth
Isabela 2nd 

DEO
LF 18.296 217 2/24/2015 9/28/2015 2.82% OG 0.272 0.300 0.150 0.030 0.040 0.033 82.50 - AHD

109 88
DATRIBEL 

CONSTRUCTION & 
SUPPLY

36908 L B SB GE
Construction/ Upgrading of 

Local Road

Barangay Calamba, 

Cabadbaran City, Agusan 

Del Norte

6/2/2015 Fifth
AGUSAN DEL 

NORTE DEO
LF 0.000 48 3/27/2015 5/13/2015 (+)2.08 COMPLETED 0.462 0.133 0.300 - - - 89.50 - AHD

110 -
DATRIBEL 

CONSTRUCTION & 
SUPPLY

36908 L B SB GE
Rehabilitation of Sta.Irene 

Bridge along NRJ - Bayugan - 

Calaitan - Tandag Road

Bayugan, Agusan Del Sur 6/4/2015 Fifth
AGUSAN DEL 

SUR FIRST 

DEO

LF 0.000 179 3/3/2015 8/28/2015
(+) 

4.35%
ON-GOING 0.360 0.240 0.150 0.030 0.050 0.050 88.00 - AHD

111 89
DAVHEZ TRADING AND 

CONSTRUCTION
9833 L A MA GB

Construction of School Building 

including Facilities Pathwalk 

(Connecting Bridge), Talon 2, 

Las Pinas City, Metro Manila

Las Piñas 6/10/2015 Fifth
Las Pinas-

Muntinlupa
LF 0.000 150 4/1/2015 1/0/1900 (+) 4.86 OG 0.363 0.240 0.150 0.015 0.048 0.050 86.60 - AHD

112 90

DELA ROSA 
CONSTRUCTION & 

DEV'T. CORP. (Formerly: 
Zact Builders)

33702 L D SB GB

Construction of Multi-Purpose 

Building, Milagrosa, Quezon City
Quezon City 6/3/2015 Final

Quezon City 

2nd DEO
LF 0.000 75 2/18/2015 1/0/1900 - C 0.440 0.133 0.300 - - - 87.30 0%                                                                         AHD

113 91 DIADEMA ENTERPRISES 16759 L B SB GB

Completion of 4 Storey, 12 

Classroom School Building, 

Carlos Albert High School, 

Caloocan City

Caloocan City 6/3/2015 Final
Quezon City 

2nd
LF 0.000 84 2/24/2015 1/0/1900 - C 0.472 0.133 0.300 - - - 90.50 0%                                                                         AHD

114 92
DICON BUILDERS 

CORPORATION
33181 L A SB GE

Construction/Rehabilitation of 

Flood Mitigation Facilities along 

Major River Basins, Construction 

of Slope Protection along 

Manticao Bridge Approaches "A" 

and "B" (Downstream and 

Upstream) (Phase I), Manticao, 

Misamis Oriental

Manticao, Misamis Oriental 6/8/2015 Final

Misamis 

Oriental 

Second DEO

LF 0.000 130 8/18/2014 12/25/2014 - C 0.482 0.133 0.300 - - - 91.50
0%                                                                         

Poor
AHD

115 93
DIGOS CONSTRAK 

CORPORATION
36332 L D SB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads including 

Drainage of Davao-Cotabato 

Road (Davao City-Jct. Digos 

Section) K1542+000 - 

k1542+049

Davao del Sur 6/5/2015 Fifth
Davao del Sur 

1st 
LF 0.000 45 2/24/2015 4/9/2015 0.00% COMPLETED 0.410 0.133 0.300 0.000 - - 84.30 - ONS

116 94 DJCM CONSTRUCTION 27678 L B MA GE
Road Leading to Laoag-La Paz 

Sand Dunes
Laoag City, Ilocos Norte 6/3/2015 Fifth

Ilocos Norte 

1st DEO
LF 0.000 121 3/13/2015 7/11/2015 1.48% OG 0.243 0.293 0.150 0.030 0.055 0.033 80.40 - AHD

117 95 DL ENTERPRISES 18155 L A MA GE

Construction of Pedestrian 

Overpass (Bridge), Barangay 

Carmen, Cagayan de Oro City

Barangay Carmen, 

Cagayan de Oro City
6/11/2015 Final

Cagayan de 

Oro City First 

DEO

LF 0.000 240 6/30/2014 2/24/2015 - C 0.475 0.200 0.300 - - - 97.50
0%                                                                         

Poor
AHD

118 96

DQT BUILDERS 
CORPORATION 
(Formerly: DQT 

Builders)

7950 L A MA GE

Network Development - Off 

Carriageway Improvement 

Paving of Shoulder along 

Tayabas - Mainit - Mauban 

Road, K0141+580- K0143+528, 

K0143+606- K0144+648, 

K0144+656-K0145+166

Quezon 6/9/2015 Fifth
Quezon 1st 

DEO
LF 0.000 180 4/10/2015 10/6/2015 0.85% OG 0.381 0.237 0.150 0.024 0.030 0.033 85.50 - AHD

119 97
DREAMWORX 

BUILDERS & TRADING 
INC.

34004 L C SB GB
Improvement of Ibajay Public 

Market Ibajay, Aklan 6/5/2015 Fifth Aklan DEO LF 0.000 72 4/16/2015 6/26/2015 3.64% OG 0.395 0.199 0.150 0.020 0.029 0.033 82.60 - AHD

120 98

DSB CONSTRUCTION & 
SUPPLY, INC. (Formerly: 

DSB Construction & 
Supply)

16126 L AA MA GE

Drainage Protection along Mt. 

Mayon Park Road, Buang 

Section, K0521+500 to 

K0525+500 w/ Exceptions

Brgy. Buang, Tabaco City 6/1/2015 Fifth Albay 1st LF 0.000 162 4/10/2015 9/18/2015 1.96% OG 0.370 0.291 0.150 0.018 0.051 0.050 93.00 - AHD

121 99
DUROS DEVELOPMENT 

CORPORATION
22729 L AAA LA GE

Rehabilitation of Road from 

Brgy. Curva, Medelin to Brgy. 

Poblacion, Daan-Bantayan 

Leading to Maya Roro Port to 

Malapascua Island, Sta. 

111+952.67- Sta. 117+500, 

Cebu Province

Maya Roro Port to 

Malapascua
6/6/2015 Final

Regional 

Office No. VII
LF 0.000 290 5/15/2015 2/28/2016 0.00% C 0.479 0.197 0.300 - - - 97.60

93.3%                                                                         

Very Satisfactory
ONS

122 -
DUROS DEVELOPMENT 

CORPORATION
22729 L AAA LA GE

Rehab/Reconst/Upgrading of 

Damaged Paved National Road 

Including Drainage along North 

Hagnaya Wharf Road: 

K0082+116 to K0084+000; 

K0086+000 to K0086+870 

Intermittent Sections, Tabogon, 

Cebu

Cebu North Hagnaya 

Wharf Road, Tabogon, 

Cebu

6/6/2015 Fifth
Cebu First 

DEO
LF 0.000 179 3/3/2015 8/28/2015 0.00% OG 0.363 0.247 0.150 0.030 0.047 0.033 87.00 - ONS
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123 -
DUROS DEVELOPMENT 

CORPORATION
22729 L AAA LA GE

Rehab./Reconst./Upgrading of 

Damaged Paved National Road 

Including Drainage along Cebu, 

North Hagnaya Wharf Road: 

K0092+195 to K0093+000; 

K0094+113 to K0094+257; 

K0094+257 to K0094+457

Cebu North Hagnaya 

Wharf Road, Tabogon, 

Cebu

6/6/2015 Fifth Cebu First LF 0.000 179 3/3/2015 8/28/2015 0.20% OG 0.345 0.250 0.150 0.030 0.047 0.033 85.50 - AHD

124 100 DYNAMIC BUILDERS 34227 L D SB GE
Construction of River Dike for 

Flood Control

Barangay Kauswagan, 

Cabadbaran City, Agusan 

Del Norte

6/2/2015 Fifth
AGUSAN DEL 

NORTE DEO
LF 0.000 122 2/12/2014 6/13/2014

(+) 
0.99%

ON-GOING 0.395 0.240 0.150 0.030 0.050 0.050 91.50 - AHD

125 101
E G & I CONSTRUCTION 

CORPORATION
16225 L A MA GE

Installation of Center Island 

Median at A.C. Cortes Avenue 

Including Landscaping at A.C. 

cortes Avenue, Mandaue City 

Mandaue City, Cebu 6/1/2015 Final
Cebu Sixth 

DEO
LF 0.000 176 5/9/2015 10/31/2015 0.00% C 0.457 0.169 0.300 0.000 0.000 0.000 92.60

93.3%                                                                         

Very Satisfactory
ONS

126 102

E U S CONSTRUCTION / 
128 DRAGON 

CONSTRUCTION AND 
SUPPLIES (JV)

JV-13-535 L B MA GE

Widening of Nat'l Roads 1 - 

Widening of Daang Maharlika 

(w/ exceptions) Camarines 

Norte, a. K0032+(907) to 

K0335+657, Vinzon - Talisay 

Section ERRATA to 

K0332+(907) to K0346+361

Vinzon - Talisay - Daet - 

Basud Section, Camarines 

Norte

6/8/2015 Final
Camarines 

Norte
LF 0.000 180 2/6/2014 8/4/2014 0.00% C 0.430 0.151 0.300 - - - 88.10

91.8%                                                                         

Very Satisfactory
ONS

127 103 E. C. T. CONSTRUCTION 10060 L B SB GE
Concreting of Libertad Farm to 

Market Road
Abulug, Cagayan 6/2/2015 Fifth

Cagayan 2nd 

DEO
LF 0.000 136 3/9/2015 7/22/2015 4.16% OG 0.344 0.240 0.150 0.030 0.028 0.033 82.50 - AHD

128 104

E. GARCIA 
CONSTRUCTION CORP. 

(Formerly: E. Garcia 
Construction & E. Garcia 

Gravel & Sand)

7243 L AA MB GE

Widening of Daang Maharlika, 

Camarines Sur 2nd L.D.

Milaor, Camarines Sur 6/4/2015 Final
Camarines Sur 

1st
LF 0.000 225 6/23/2014 2/2/2015 0.00% C 0.498 0.133 0.300 - - - 93.10

89%                                                                         

Satisfactory
ONS

129 -

E. GARCIA 
CONSTRUCTION CORP. 

(Formerly: E. Garcia 
Construction & E. Garcia 

Gravel & Sand)

7243 L AA MA GE

Camaligan Flood Control, 

Riprapping/ Revetment along 

Bicol River, Brgy. Tarusanan 

and San Francisco
Camaligan, Camarines Sur 6/6/2015 Fifth

Camarines Sur 

2nd
LF 0.000 267 3/10/2015 12/1/2015 57.53% OG 0.391 0.271 0.150 0.030 0.042 0.033 91.70 - AHD

130 105
E. M. DANAN TRADING 

& CONSTRUCTION
22171 L B SB GB

Construction of Multi-Purpose 

Building, Sebitanan, Sasmuan, 

Pampanga

Sasmuan, Pampanga 6/3/2015 Final
Pampanga 

2nd DEO
LF 1.899 90 10/10/2014 1/7/2015 0.00% C 0.496 0.200 0.300 - - - 99.60

88.3%                                                                         

Satisfactory
ONS

131 106
E.C. TIMBANCAYA 

ENTERPRISES
15244 L B MA GE

Road Widening of Puerto 

Princesa South Road, 

K0002+941 to K0003+610

Puerto Princesa City, 

Palawan
6/1/2015 Fifth

Palawan 3rd 

DEO
LF 0.000 110 4/17/2015 8/4/2015 0.00% OG 0.358 0.238 0.150 0.023 0.060 0.050 87.90 - ONS

132 107
E.K.C CONSTRUCTION 

AND AGREGGATES
14833 L B MB GE

Road Upgrading (Gravel to 

Concrete) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis)(Intermittent Sections) 

along Acop-Kapangan-Kibungan-

Bakun Rd., K0311+254 - 

K0312+000 & K0312+000 - 

K0312+670

Kibungan, Benguet 6/3/2015 Final CAR LF 0.000 231 6/25/2014 2/10/2015
(+) 

3.90%
C 0.400 0.200 0.300 - - - 90.00

0%                                                                         

Poor
AHD

133 108
E.M. BAYATAN 

CONSTRUCTION
21332 L B SB GE

Construction of Bridges New 

(along Arterial Rd), Dumog Box 

Culvert along Aritao-Quirino 

Road

Kasibu, Nueva Vizcaya 6/8/2015 Final
Nueva Vizcaya 

2nd DEO
LF 0.000 150 4/21/2014 9/17/2014 0.00% C 0.354 0.200 0.300 - - - 85.40

83%                                                                         

Satisfactory
ONS

134 109

E.M. CUERPO, INC. 
/LADY OF ASSUMPTION 

ENTERPRISES JOINT 
VENTURE

25360 L - - -

Widening of Daang Maharlika, 

K0955+589 - K0958+804 

(Section ID: S00083LT), Mac 

Arthur, Leyte

Mac Arthur, Leyte 6/30/2015 Fifth
Regional 

Office No. VIII
LF 0.000 260 2/3/2015 10/20/2015 - OG 0.365 0.235 0.150 0.030 0.050 0.033 86.30 - AHD

135 110
E.M. PALOMARES 
CONSTRUCTION

23471 L B SB GB
Construction of Academic 

Rooms/School Building 

Nagtupacan

San Vicente, Ilocos Sur 6/5/2015 Fifth
Ilocos Sur 1st 

DEO
LF 0.000 120 3/4/2015 7/1/2015 18.59% OG 0.380 0.227 0.150 0.030 0.047 0.033 86.70 - AHD

136 111

E.P. MANANTAN 
CONTRUCTION AND 

DEVELOPMENT 
CORPORATION

6457 L A MA GB

Reconstruction of First District 

Engineering Office Building First District, Davao 

Oriental
6/6/2015 Final

Davao Oriental 

1st
LF 0.000 300 5/5/2014 2/28/2015 0.00% C 0.468 0.133 0.300 0.000 - - 90.10

95.3%                                                                         

Very Satisfactory
ONS

137 112 E.R. CONSTRUCTION 19013 L B MA GE

Repair/Maint./Rehab. of 

Drainage System along Roman 

Expressway, Km. 135+000 to 

Km. 136+000 at Brgy. 

Reformista, Limay, Bataan

 Limay, Bataan 6/4/2015 Final
Bataan 

Second DEO
LF 1.890 60 12/29/2014 2/26/2015 0.00% C 0.471 0.187 0.300 - - - 95.80

84.8%                                                                         

Satisfactory
ONS

138 113
E.S. DE GUZMAN 
CONSTRUCTION

17494 L B MA GB

Construction of Classroom in 

Areas Experiencing Acute 

Classroom Shortage, Cordon 

E/S, One (1) Storey, One (1) 

Classroom S/B Cordon

Cordon, Kasibu, Nueva 

Vizcaya
6/9/2015 Final

Nueva Vizcaya 

2nd DEO
LF 0.000 90 7/15/2014 10/12/2014 0.00% C 0.487 0.200 0.300 - - - 98.70

88.9%                                                                         

Satisfactory
ONS

139 114
EC STRUCTURAL 

COMPOSITES INC.
31961 L B SB GE

Rehabilition/Reconstruction/Rep

lacement/Retrofitting of Tripa 

de Gallina, Pasay City

Pasay City 3/19/2015 Fifth
South Manila 

DEO
LF 0.000 90 3/18/2015 1/0/1900

(+) 
29.94

OG 0.400 0.225 0.150 0.030 0.025 0.050 88.00 - AHD

140 -
EC STRUCTURAL 

COMPOSITES, INC.
31961 L B MA GE

Retrofitting/Strengthening of 

Tiolas Bridge (B00148PN) along 

Tiolas-Sinugbuhan Road

K0060+(-177), San 

Joaquin, Iloilo
6/3/2015 Final Iloilo First DEO LF 0.000 75 2/16/2015 5/1/2015 0.00% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30

89.7%                                                                         

Very Satisfactory
ONS

141 115

ECCON DEV'T 
CORPORATION 

(FORMERLY: E. CANEDA 
CONSTRUCTION)

22168 L B MA GE

Concreting of NJR - Cagwait 

White Beach Road
Cagwait, Surigao Del Sur 6/8/2015 Fifth

SURIGAO DEL 

SUR FIRST 

DEO

LF 0.000 131 3/10/2015 7/18/2015
(+) 

4.79%
ON-GOING 0.380 0.225 0.150 0.030 0.050 0.050 88.50 - AHD

142 116
EDANNA 

CONSTRUCTION
25492 L B MA GE

Rehabilitation/Reconstruction/U

pgrading of Damage Paved 

National Roads including 

Drainage Based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4), (Intermittent 

Sections), Liloy - Siocon Road, 

K1967+888 to K1968+300, 

Zamboanga del Norte

Zamboanga del Norte 6/3/2015 Final
Zamboanga 

del Norte DEO
LF 0.000 93 2/28/2015 5/31/2015 0.00% C 0.459 0.134 0.300 - - - 89.30

96.5%                                                                         

Outstanding
ONS

143 117

EDDMARI 
CONSTRUCTION AND 

TRADING
20301 L AAA MA GE

Widening/Improvement of 

Manila North Road including 

Drainage System, San Fernando 

City Section, 3rd Legislative 

District, City of San Fernando, 

Pampanga

City of San Fernando, 

Pampanga
6/1/2015 Final

Pampanga 1st 

DEO
LF 46.333 206 9/30/2014 4/23/2015 0.00% C 0.353 0.200 0.300 0.000 0.000 0.000 85.30

82.6%                                                                         

Satisfactory
ONS

Consolidated in CY 2016
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144 118
EDISON DEVELOPMENT 

CORPORATION
2400 L AAA LB GE

Construction/Rehabilitation of 

Drainage/Slope Protection along 

Jct. Dumalinao - Margosaubig 

Road, K1702+000 to 

K1705+180, Intermittent 

Section, Zamboanga del Sur

Zamboanga del Sur 6/7/2015 Final

Zamboanga 

del Sur 3rd 

DEO

LF 0.000 270 7/9/2014 4/4/2015 11.84% C 0.452 0.133 0.300 - - - 88.50
85.3%                                                                         

Satisfactory
AHD

145 119

EDROX CONSTRUCTION 
INC. (Formerly: Edrox 

Construction and 
Supply)

10926 L B MA GE

Concreting of Barangay Road

 Haluban, Lupi, Camarines 

Sur
6/5/2015 Final

Camarines Sur 

5th
LF 0.000 90 1/21/2015 4/20/2015 3.33% C 0.455 0.148 0.300 - - - 90.30

95.4%                                                                         

Very Satisfactory
AHD

146 120
EDWIN ERWIN SISON 

CONSTRUCTION
20162 L D SB GB

Construction of Classroom, 

Bayombong C/S
Bayombong, Nueva 

Vizcaya
6/9/2015 Final

Nueva Vizcaya 

1st DEO
LF 0.000 110 9/9/2014 12/27/2014 8.73% C 0.462 0.154 0.300 - - - 91.60

89.88%                                                                         

Very Satisfactory
AHD

147 121 EGB CONSTRUCTION 13722 L A MA GE

Repair/Rehabilitation/Improvem

ent of Daang Maharlika, Ilagan 

Isabela

K0405+155 - K0407+000 

with exceotions, Ilagan, 

Isabela

6/4/2015 Final
Isabela 1st 

DEO
LF 10.890 157 11/20/2014 4/25/2015 0.00% C 0.336 0.200 0.300 - - - 83.60

81.8%                                                                         

Unsatisfactory
ONS

148 122
EL TENA 

CONSTRUCTION
37244 L D SB GE

Construction of Multi Purpose 

Building

Brgy. Banguinge, Kiangan, 

Ifugao
6/6/2015 Fifth

Ifugao 1st 

DEO
LF 0.000 120 4/15/2015 8/12/2015 (+) 2.54 OG 0.308 0.300 0.150 0.030 0.047 0.050 88.50 - AHD

149 123 EL-JAKE BUILDERS 38162 L B SB GE

Concreting of Barangay Road 

leading to Katipunan 

Elementary, Guipos, 

Zamboanga del Sur

Guipos, Zamboanga del 

Sur
6/7/2015 Final

Zamboanga 

del Sur 2nd 

DEO

LF 0.000 48 2/27/2015 4/15/2015 4.17% C 0.432 0.138 0.300 - - - 87.00
54.1%                                                                         

Poor
AHD

150 124

ELKANKONSTRAK 
DEVELOPMENT 
CORPORATION 

(Formerly: Elkan 
Konstrak & Aggregates) 

26220 L A MA GE

Construction of Flood Mitigation 

Structures (Daplian River 

Control) at Daplian
San Jacinto, Masbate 6/11/2015 Fifth Masbate 3rd LF 0.000 140 3/11/2015 7/28/2015 -1.90% OG 0.326 0.290 0.131 0.022 0.040 0.033 84.20 - DEL

151 125
EM PAULE 

CONSTRUCTION AND 
TRADING

19006 L A MA GE
Widening of National Road, 

Paving of Shoulder, Uyugan-

Mahatao Road

Uyugan-Mahatao, Batanes 6/12/2015 Fifth Batanes DEO LF 0.000 240 3/2/2015 10/27/2015 33.76% OG 0.368 0.244 0.150 0.030 0.047 0.033 87.20 - AHD

152 126
EML CONSTRUCTION & 

TRADING
10151 L B MA GE

Widening of Old Cagayan Valley 

Road (Baliuag Section), Km 

46+284 to Km 52+985, Baliuag, 

Bulacan

Baliuag, Bulacan 6/12/2015 Final
Bulacan 1st 

DEO
LF 25.685 241 6/3/2014 1/29/2015 0.00% C 0.432 0.200 0.300 - - - 93.20

80.8%                                                                         

Unsatisfactory
ONS

153 127

EQUI-PARCO 
CONSTRUCTION 

COMPANY
14332 L AAA LB GE

Rehabilitation /Reconstruction/ 

Upgrading of Damaged Paved 

along Daang Maharlika (Surigao-

Agusan Section)

K1180+1440 - K1181+500, 

K1179+000 - K1179+976, 

Kitcharo, Agusan Del 

Norte

6/2/2015 Fifth
AGUSAN DEL 

NORTE DEO
LF 0.000 141 2/12/2015 7/2/2015

(+) 
0.83%

ON-GOING 0.396 0.239 0.150 0.030 0.050 0.050 91.50 - AHD

154 -

EQUI-PARCO 
CONSTRUCTION 

COMPANY
14332 L AAA LB GE

Construction of Cagayan de Oro 

City Coastal Road (By-Pass 

Road), Including RROW, 

K1434+820 - K1438+195, 

Cagayan de Oro City 2nd LD

K1434+820 - K1438+195, 

Cagayan de Oro City 2nd 

LD

6/10/2015 Fifth
Regional 

Office X
LF 0.000 366 4/21/2015 4/20/2016 - OG 0.358 0.291 0.150 0.030 0.070 0.050 94.90 - AHD

155 128
ERIC VAN P. SESBRENO 

CONSTRUCTION
26243 L A MA GE

Daang Maharlika (LZ), 

K0257+500, K0284+572, 

K0287+200, K0287+380 & 

K0296+515

Bayombong, Bagabag, 

Diadi, Nueva Vizcaya
6/9/2015 Fifth

Nueva Vizcaya 

1st DEO
LF 0.000 240 2/12/2015 10/9/2015 8.38% OG 0.383 0.244 0.150 0.030 0.047 0.033 88.70 - AHD

156 129

ESR CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION 
(Formerly: ESR 

CONSTRUCTION & 
SUPPLIES)

10451 L AAA MA GE

Construction/Rehabilitation of 

Flood Control Projects at 

Kapalaran and Balugo Flood 

Control, Tambulig, Zamboanga 

del Sur

Tambulig, Zamboanga del 

Sur
6/6/2015 Final

Zamboanga 

del Sur 1st 

DEO

LF 0.000 167 3/31/2014 9/13/2014 0.00% C 0.473 0.133 0.300 - - - 90.60
89.3%                                                                         

Very Satisfactory
ONS

157 -
EST CONSTRUCTION 

AND SUPPLIES
10451 L AAA LA GE

Rehab./Reconst./Upgrading of 

Damaged Paved National Road 

including Draiange Based on 

Pavement Management 

System/Highway Development 

& Management-4 (HDM-4) along 

Sindangan - Siayan - Dumingag - 

Mahayag Road, Km. 1934+722 

to Km. 1935+092, Zamboanga 

del Norte

Zamboanga del Norte 6/4/2015 Fifth

Zamboanga 

Del Norte 1st 

DEO

LF 0.000 113 2/24/2015 6/16/2015 0.01% OG 0.363 0.221 0.150 0.030 0.045 0.033 84.20 - AHD

158 130
EZJONES 

CONSTRUCTION INC.
34462 L A MB GE

Construction of Tacloban City By-

Pass Road, (Including ROW), 

Sta. 3+400 - Sta. 6+400, Brgy. 

Caibaan, Tacloban City, Leyte
Tacloban City, Leyte 6/30/2015 Fifth

Regional 

Office No. VIII
LF 0.000 300 2/6/2015 1/0/1900 - OG 0.390 0.253 0.150 0.030 0.051 0.033 90.70 - AHD

159 131
F & J CONSTRUCTION 

AND SUPPLY 
CORPORATION

31963 L B SB GE
Protection Works along Dinagat - 

Loreto Road Dinagat, Dinagat Islands 6/11/2015 Fifth
DINAGAT 

ISLANDS DEO
LF 0.000 90 2/5/2015 5/5/2015

(+) 
1.14%

COMPLETED 0.464 0.133 0.300 - - - 89.70 - AHD

160 132

F. GURREA 
CONSTRUCTION 
INCORPORATED

6995 L AAA MB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Secondary Roads, La 

Paz Deep Sea Water Port Road

A) Chainage 0000-

Chainage 0514 & B) 

Chainage 0514-Chainage 

0856, Iloilo City

6/2/2015 Final Iloilo City DEO LF 0.000 200 5/16/2014 12/1/2014 11.42% C 0.419 0.200 0.300 0.000 0.000 0.000 91.90
90.4%                                                                         

Very Satisfactory
AHD

161 133

F.B. BANTALES 
ENGINEERING 

CONSTRUCTION
31045 L B MA GE

Construction/Maintenance of 

Flood Mitigation Structures 

along La Trinidad Flood Control 

System

La Tridad, Benguet 6/2/2015 Fifth
Benguet 1st 

DEO
LF 0.000 180 4/1/2015 9/27/2015

(+) 
0.20%

OG 0.363 0.282 0.150 0.030 0.029 0.050 90.40 - AHD

162 134

F.H. GOPITEO 
CONSTRUCTION & 

SUPPLY
21336 L B MA GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads, Digos-Makar 

Road K1653+765-K1654+425

Tupi, South Cotabato 6/12/2015 Fifth

South 

Cotabato 2nd 

DEO

LF 0.000 172 3/15/2015 9/2/2015 23.17% OG 0.318 0.240 0.150 0.030 0.060 0.050 84.80 - AHD

163 135
FERDSTAR BUILDERS 

CONTRACTORS
4965 L B MA GE

Replacement/Rehabilitation/Stre

ngthening of Permanent Bridges 

Generated from Bridge 

Management System (BMS) at 

San Antonio Bridge along Gapan 

- San Fernando - Olongapo 

Road, Mexico, Pampanga

Mexico, Pampanga 6/1/2015 Final
Pampanga 1st 

DEO
LF 17.953 455 2/18/2014 5/18/2015 0.00% C 0.473 0.200 0.300 - - - 97.30

88.074%                                                                         

Satisfactory
ONS

164 136

FFJJ CONST/RDY 
BUILDERS CONST & 
GEN. MERCHANDISE 

(Joint Venture)

16712 L AAA LB GE

Const/Upgrading/Rehab. Of 

Drainage along National Roads 

at Mactan Circumferential Road 

K0028+000-K0028+740, 

K0030+228-K0030+355, 

Cordova Section, Cordova, Cebu

Cordova Section, Cordova, 

Cebu
6/1/2015 Fifth

Cebu Sixth 

DEO
LF 0.000 210 3/30/2015 10/25/2015 0.52% OG 0.394 0.220 0.150 0.022 0.045 0.033 86.40 - AHD

Consolidated in CY 2016
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165 - FFJJ CONSTRUCTION 16712 L AAA MB GE

Cluster III - Construction of 

Multi-Purpose Building (Gym) 

and Repair & Imprvt. Of Multi-

Purpose Gym

Kinablangan, Baganga, 

Davao Oriental
6/6/2015 Fifth

Davao Oriental 

1st
LF 0.000 90 2/18/2015 5/18/2015 0.00% COMPLETED 0.407 0.133 0.300 0.000 - - 84.00 - ONS

166 137 FFJJ CONSTRUCTION 31713 L AAA MA GE

Construction of Flood Control 

Structure along Davao River 

Basin: Davao River Flood 

Control (Gem Village)

Brgy. Maa, 1st District, 

Davao City
6/12/2015 Fifth Davao City LF 0.000 117 11/29/2014 3/25/2015 0.00% COMPLETED 0.407 0.133 0.300 0.000 - - 84.00 - ONS

167 138 FFJJ CONSTRUCTION 16712 L AAA LB GE

Widening of Cotabato-Marbel 

Road, K1712+398.39- 

K1712+000  (w/ exception), 

Bishop's Palace-Paraiso Section

South Cotabato 6/2/2015 Final
South 

Cotabato DEO
LF 0.000 210 2/10/2014 9/7/2014 0.00% C 0.428 0.133 0.300 - - - 86.10

92.34%                                                                         

Very Satisfactory
ONS

168 - FFJJ CONSTRUCTION 16712 L AAA LB GE

Road Upgrading (Unpaved to 

Paved) Jct. Gamut San Miguel - 

Bayugan (K1320+060.00 - 

K1320+300.00, K1320+876.65 - 

K1321+415.88, K1321+770.68 - 

K1322+847.40)

Tago - San Miguel, 

Surigao Del Sur
6/8/2015 Fifth

SURIGAO DEL 

SUR FIRST 

DEO

LF 0.000 143 3/20/2015 8/9/2015
(+) 

18.04%
ON-GOING 0.388 0.238 0.150 0.030 0.050 0.050 90.60 - AHD

169 139

FFJJ CONSTRUCTION/ 
REYDAN BUILDERS 

JOINT VENTURE
JV-14-598 L AAA LB GE

Constructrion of New 

Permanent Bridges, Matti Bridge 

2 along Davao-Cotabato Road 

(Jct. Digos-Cotabato Section) 

Davao del Sur 6/5/2015 Fifth
Davao del Sur 

1st
LF 0.000 210 3/3/2015 9/28/2015

(+)0.09
%

ON-GOING 0.380 0.194 0.150 0.030 0.051 0.050 85.50 - AHD

170 140

FFJJ CONSTRUCTION/J-
ONE BUILDERS JOINT 

VENTURE
JV-14-355 L AAA MA GE

Construction of Flood Control 

Project along Libungan River, 

Nicaan Flood Control

Nicaan, Libungan, 

Cotabato
6/5/2015 Fifth

Cotabato 2nd 

DEO
LF 0.000 215 2/20/2015 9/22/2015 45.81% OG 0.349 0.240 0.150 0.030 0.037 0.033 83.90 - AHD

171 141

FIAT CONSTRUCTION 
SERVICES/ALCEL 

CONSTRUCTION (JV)
JV-12-649 L AAA LB GE

Road Upgrading (Gravel to 

Paved) of Gurel - Bokod - 

Kabayan - Buguias - Abatan 

Road K0341+478.38 - 

K0352+558.38 (With 

Exceptions)

Benguet 2/26/2015 Final CAR LF 0.000 534 4/2/2013 9/17/2014
(+) 

1.03%
C 0.402 0.200 0.300 - - - 90.20

83.5%                                                                         

Satisfactory
AHD

172 142

FIRST NORTHWAY 
DEVELOPMENT AND 

CONSTRUCTION
11645 L B MA GE

Construction/Maintenance of 

Flood Control Mitigation 

Sturcture and Drainage System, 

Oaig-Daya-San Nicolas Flood 

Control

Candon City, Ilocos Sur 6/2/2015 Fifth
Ilocos Sur 2nd 

DEO
LF 0.000 149 2/5/2015 7/3/2015 10.85% OG 0.306 0.290 0.150 0.030 0.045 0.033 85.40 - AHD

173 143 FIT CONSTRUCTION 35857 L D SB GB
Construction of Academic 

Rooms SB Guimod/School 

Building, Guimod E/S

Bantay, Ilocos Sur 6/5/2015 Fifth
Ilocos Sur 1st 

DEO
LF 0.000 120 2/17/2015 6/16/2015 4.53% OG 0.356 0.215 0.150 0.030 0.052 0.033 83.60 - AHD

174 144
FIVE MASSIVE INFRA & 

SUPPLY CORP.
36876 L D SB GE

Concreting of Road at Sitio Sta. 

Cruz, Brgy. Malativas

Panabo City, Davao del 

Norte
6/10/2015 Fifth

Davao del 

Norte
LF 0.000 64 4/14/2015 6/16/2015

(+)1.20
%

ON-GOING 0.340 0.236 0.150 0.030 0.037 0.033 82.60 - AHD

175 145 FRAMECON BUILDERS 22482 L B MA GE

Construction of Drainage Canal 

along Bigaa - Plaridel via 

Bulacan and Malolos Section, 

Km 44+000 to Km 48+000 w/ 

exceptions, City of Malolos, 

Bulacan

City of Malolos, Bulacan 6/12/2015 Final
Bulacan 1st 

DEO
LF 16.262 300 3/13/2014 1/6/2015 0.00% C 0.410 0.200 0.300 - - - 91.00

80.3%                                                                         

Unsatisfactory
ONS

176 - FRAMECON BUILDERS 22482 L B MA GE
Construction of Digmala River 

Control Pesa Section, 

Bongabon, Nueva Ecija

Bongabon, Nueva Ecija 6/11/2015 Final
Nueva Ecija 

2nd DEO
LF 8.992 110 5/7/2015 8/24/2015 0.00% C 0.341 0.191 0.300 - - - 83.20

81.7%                                                                         

Unsatisfactory
ONS

177 - FRAMECON BUILDERS 22482 L B MA GE

MF01- National Road Network 

Services- Asset Preservation of 

National Roads, 

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads 

Rodriguez - San Jose 

Road, K0031+000 to 

K0031+400

6/1/2015 Fifth Rizal 2nd DEO LF 0.000 151 2/11/2015 7/11/2015 -0.97% OG 0.308 0.300 0.140 0.030 0.035 0.033 84.60 - DEL

178 - FRAMECON BUILDERS 22482 L B MA GE
Rehabilitation of Local Road, 

Brgy. Baritan, Malabon City
Malabon City 6/5/2015 Fifth

Malabon-

Navotas DEO
LF 0.000 121 3/10/2015 1/0/1900 (+) 0.27 OG 0.386 0.240 0.150 0.015 0.051 0.050 89.20 - AHD

179 - FRAMECON BUILDERS 22482 L B SB GB
Construction of Multi=Purpose 

Building, Barangay 117, 

Caloocan City

Caloocan City 6/7/2015 Fifth
Metro Manila 

3rd DEO
LF 0.000 120 3/18/2015 1/0/1900

(+) 
10.07

OG 0.358 0.240 0.150 0.015 0.043 0.050 85.60 - AHD

180 146
FVPS CONSTRUCTION 

CORPORATION
35075 L D SB GB

Construction of One (1) Storey, 

One (1) Classroom School 

Building, Guisijan Elementary 

School

Laua-an, Antique 6/4/2015 Final Antique DEO LF 0.000 60 1/12/2015 3/12/2015 0.00% C 0.476 0.174 0.300 0.000 0.000 0.000 95.00
92.6%                                                                         

Very Satisfactory
ONS

181 147 G. UY CONSTRUCTON 27999 L D SB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System/Highway 

Development Management-4 

(HDM-4) (Intermittent Section), 

Passi-Calinog Road

K00052+700 to 

K00053+055, Passi City, 

Iloilo

6/10/2015 Final
Iloilo Second 

DEO
LF 0.000 65 3/9/2015 5/12/2015 0.00% C 0.425 0.154 0.300 0.000 0.000 0.000 87.90

83.7%                                                                         

Satisfactory
ONS

182 148
G.F. FALCIS 

CONSTRUCTION AND 
SUPPLY

26147 L C SB GB
Construction of Multi-Purpose 

Building (GYM)
Brgy. Buntatala, Jaro, 

Iloilo City
6/2/2015 Final Iloilo City DEO LF 0.000 60 2/23/2015 4/23/2015 0.00% C 0.413 0.200 0.300 0.000 0.000 0.000 91.30

83.4%                                                                         

Satisfactory
ONS

183 149
G.F. ROVERO 

MERCHANDISING
27268 L B MA GE

Widening of National Road, 

Arterial Roads Outside N1 Aklan 

East Road

K0286+004.54- 

K0286+823.04 with 

Drainage including RROW, 

Banga, Aklan

6/5/2015 Fifth Aklan DEO LF 0.000 179 4/30/2015 10/25/2015 20.65% OG 0.338 0.289 0.150 0.015 0.040 0.050 88.20 - AHD

184 150

GATEWAY 21-25 
CONSTRUCTION CORP. 
(Formerly: E.D. Denosta 

Construction and 
Supply)

28355 L D SB GE

Construction of Farm to Market 

Road
Barangay Bariri, San Jose, 

Antique
6/4/2015 Final Antique DEO LF 0.000 37 3/4/2015 4/9/2015 0.00% C 0.462 0.149 0.300 0.000 0.000 0.000 91.10

90.7%                                                                         

Very Satisfactory
ONS

185 151 GENETIAN BUILDERS 18052 L B MA GE

Concreting of Brgy. Road, Brgy. 

Sugbay Dos - Brgy. Balong - 

Balong Road, Pitogo, 

Zamboanga Del Sur

Pitogo, Zamboanga Del 

Sur
6/7/2015 Final

Zamboanga 

del Sur 2nd 

DEO

LF 0.000 60 5/24/2014 7/22/2014 0.00% C 0.437 0.138 0.300 - - - 87.50
88.7%                                                                         

Satisfactory
ONS

186 - GENETIAN BUILDERS 18052 L B MA GE
Const./Concreting of Road, 

Barangay Lapasan, Cagayan de 

Oro City

Barangay Lapasan, 

Cagayan de Oro City
6/12/2015 Final

Cagayan de 

Oro City 

Second DEO

LF 0.000 97 5/30/2014 9/3/2014 - C 0.459 0.200 0.300 - - - 95.90
0%                                                                         

Poor
AHD

187 152

GENETIAN 
BUILDERS/BAQ PRINCE 

CONSTRUCTION (JV)
JV-13-446 L A MA GB

Construction of Four (4) Storey, 

Twenty (20) Classroom School 

Building with Site Improvement 

at Imus NHS

Imus City, Cavite 6/13/2015 Final Cavite 1st DEO LF 6.696 240 12/2/2013 7/29/2014 0.00% C 0.476 0.133 0.300 - - - 90.90
93.9%                                                                         

Very Satisfactory
ONS

188 153

GERSHLI 
CONSTRUCTION & 

SUPPLY/NBL 
CONSTRUCTION (JV)

JV-14-329 L C SB GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads, Talisay - Laurel - 

Agoncillo Road, K0093+665 to 

K0094+229.5

Laurel, Batangas 6/6/2015 Fifth
Batangas 3rd 

DEO
LF 0.000 210 1/28/2015 8/25/2015 14.96% OG 0.294 0.276 0.150 0.030 0.040 0.033 82.30 - AHD

Consolidated in CY 2016

CPES Reports 2nd quarter of CY 2015 Page 9  of 23



DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2015

WMS MTL TIME FAC ESH RDR
CPES VISIT 

RATING

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

CONTRACT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)

PROJECT
DATE of 

EVALUATION

NO. of 

VISIT

*IMPL. 

AGENCY

FUNDING 

SOURCE

CATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 

Contractor

NAME OF 

CONSTRUCTOR

LICENSE 

NO.
L/F

189 154
GESAVILLLE 

CONTRUCTION
25345 L D SB GE

Rehabilitation/Major Repair of 

Permanent Brdiges, Pasuquin 

Bridge along MNR

Pasuquin, Ilocos Norte 

(KO505+858)
6/3/2015 Final

Ilocos Norte 

1st DEO
LF 0.000 68 3/9/2015 5/15/2015 0.00% C 0.428 0.200 0.300 - - - 92.80

93.9%                                                                         

Very Satisfactory
ONS

190 155
GICAR CONSTRUCTION, 

INC.
12624 L A MB GE

Widening of Bulua Bridge along 

Carmen-Patag-Bulua Road, 

Barangay Bulua, Cagayan de 

Oro City

Barangay Bulua, Cagayan 

de Oro City
6/11/2015 Final

Cagayan de 

Oro City First 

DEO

LF 0.000 255 2/21/2014 11/2/2014 - C 0.480 0.200 0.300 - - - 98.00
0%                                                                         

Poor
AHD

191 -

GICAR CONSTRUCTION, 
INC. (FORMERLY: 

GICAR CONSTRUCTION)
12624 L AA LA GE

Widening of National Roads, 

Arterial Roads along National 

Roads, Daang Maharlike/ Asian 

Highways - 26, (Lipata-Surigao 

Section)

K1114+(-608) to 

K1116+000, Surigao City
6/10/2015 Fifth

SURIGAO DEL 

NORTE FIRST 

DEO

LF 0.000 179 3/9/2015 9/3/2015
(+) 

3.42%
ON-GOING 0.393 0.238 0.150 0.030 0.050 0.033 89.40 - AHD

192 156
GIOVANNI 

CONSTRUCTION
12168 L B MA GE

Rehabilitation/ Reconstruction 

of National Roads w/ Slips along 

Agusan-Malaybalay Road 

(Hawilian Section)

K1281+224 to K1281+250, 

K1287+197 to K1287+229, 

K1287+573 to K1287+714, 

Esperanza, Agusan Del Sur

6/4/2015 Fifth

AGUSAN DEL 

SUR FIRST 

DEO

LF 0.000 159 3/3/2015 8/8/2015
(+) 

7.77%
ON-GOING 0.390 0.237 0.150 0.030 0.060 0.050 91.70 - AHD

193 157

GLS CONSTRUCTION & 
GENERAL 

MERCHANDISE
34233 L A SB GE

Off-Carriageway-Improvement 

(Construction of Turn-outs) 

Ozamis City-Oroqiueta City Road  

K1733+100 ; K1741+950, 

Ozamis City-Oroquieta City

Ozamis City-Oroquieta City 6/4/2015 Fifth

Misamis 

Occidental 

First DEO

LF 0.000 119 2/25/2015 6/23/2015 - OG 0.321 0.290 0.052 0.030 0.041 0.017 75.10 - AHD

194 158

GOLD RICH 
CONSTRUCTION & 

TRADING (Formerly: 
Gold Rich Construction)

16489 L AAA MB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Road including 

Drainage based on Pavement 

Management System/Highway 

Development & Management-4 

(HDM-4) 

Baguio City 6/12/2015 Final
Baguio City 

DEO
LF 0.000 234 7/4/2014 2/22/2015 0.00% C 0.400 0.200 0.300 - - - 90.00

91%                                                                         

Very Satisfactory
ONS

195 159
GONZALO 

CONSTRUCTION
1826 L A MB GE

Completion of Ambalideng 

Bridge along Acop - Kapangan - 

Kibungan - Bakun Road, 

K0316+016

Kibungan, Benguet 6/3/2015 Fifth
Benguet 2nd 

DEO
LF 0.000 161 2/16/2015 7/26/2015 (+) 5.94 OG 0.320 0.300 0.150 0.022 0.040 0.033 86.50 - AHD

196 160
GOOD FORTUNE 

INTERNATIONAL, INC.
9246 L B MA GE

Upgrading of Rizal Bridge 

Leading to Iloilo International 

Container Port

K0001+(-263) to K0001+(-

238), Brgy. Rizal, Lapaz, 

Iloilo City

6/2/2015 Final Iloilo City DEO LF 0.000 225 2/12/2014 9/24/2014 0.00% C 0.486 0.164 0.300 0.000 0.000 0.000 95.00
97.5%                                                                         

Outstanding
ONS

197 161

GRACE CONSTRUCTION 
CORPORTION/M. 
MONTESCLaROS 

ENTERPRISES, INC. (JV)

SL--SN-

007891/ JV-

13-043

L AAA LB GE

Reconstruction of 

Cabula/Nicdao Utility Steel 

Bridge, Sitio Maasin, Barangay 

Nicdao, K1451+540-K1452+315, 

Baungon, Bukidnon

Sitio Maasin, Barangay 

Nicdao, Baungon, 

Bukidnon

6/10/2015 Final
Regional 

Office X
LF 0.000 491 9/5/2013 1/8/2015 - C 0.446 0.200 0.300 - - - 94.60

0%                                                                         

Poor
AHD

198 162 GRAND BUILDERS 6845 L A MA GE

Road Improvement from 

Highway Leading to Pagayawan 

Falls, Bacolod, a) 

K1557+843.000-

K1559+666.220; b) 

K0002+060.000-

K0002+654.271; c) 

K0001+880.000-

K0002+148.438, Lanao del 

Norte 1st Legislative District

Lanao del Norte 1st 

Legislative District
6/10/2015 Final

Regional 

Office X
LF 0.000 270 3/26/2014 12/20/2014 - C 0.439 0.200 0.300 - - - 93.90

0%                                                                         

Poor
AHD

199 - GRAND BUILDERS 6845 L A MA GE
Construction of Tudela Bypass 

Road, Tudela, Misamis 

Occidental

Tudela, Misamis 

Occidental
6/5/2015 Fifth

Misamis 

Occidental 

Second DEO

LF 0.000 160 2/27/2015 8/5/2015 - OG 0.245 0.276 0.150 0.024 0.035 0.050 78.00 - AHD

200 163
GREAT WALL 

ENGINEERING
34573 L B SB GB

Construction of Five (5) C/L 

School Building, Alawihao 

National High School

Daet, Camarines Norte 6/8/2015 Final
Camarines 

Norte
LF 0.000 90 5/14/2014 8/11/2014 0.00% C 0.457 0.150 0.300 - - - 90.70

92.8%                                                                         

Very Satisfactory
ONS

201 164
GREEN ISLAND 
ENTERPRISES

36835 L C SB GE
Construction of Gabions 

Revetment Mansalay River 

Control

Mansalay, Oriental 

Mindoro
6/11/2015 Final

Southern 

Mindoro DEO
LF 0.000 71 2/18/2015 4/29/2015 0.00% C 0.450 0.133 0.300 - - - 88.30

85.3%                                                                         

Satisfactory
ONS

202 165
GREENWALL 

CONSTRUCTION
14457 L D SB GB

Construction/Completion of 

Three (3) Storey, Nine (9) 

Classroom School Building 

(Phase 2) at Bayanan 

Elementary School, Muntinlupa 

City, Metro Manila

Muntinlupa City 6/10/2015 Final
Las Pinas-

Muntinlupa
LF 0.000 195 7/18/2014 1/0/1900 - C 0.419 0.133 0.300 - - - 85.20 0%                                                                         AHD

203 166
H.G. LOPEZ 

CONSTRUCTION
17691 L B SB GE

Rehabilitation/Improvement of 

Amburayan River Control 

Project, Up-uplas

Sudipen, La Union 6/6/2015 Final
La Union 1st 

DEO
LF 0.000 127 2/7/2015 6/13/2015 6.00% C 0.417 0.133 0.300 - - - 85.00

88.4%                                                                         

Satisfactory
AHD

204 167
H.L.J. CONSTRUCTION & 

ENTERPRISES
18080 L A MA GE

Construction of Side Slope 

Protection along Ilo-ilo-Capiz 

Road (New Route)

Km. 075+000-

Km.078+000 with 

exception Balucuan, Capiz

6/8/2015 Final
Capiz Second 

DEO
LF 0.000 211 3/27/2014 10/23/2014 0.95% C 0.347 0.193 0.300 - - - 84.00

92.5%                                                                         

Very Satisfactory
AHD

205 168
HALREY 

CONSTRUCTION, INC.
2267 L AAA SB GB

Construction of Multi-Purpose 

Building, Brgy. Bagong Nayon, 

Baliuag, Bulacan
Baliuag, Bulacan 6/12/2015 Final

Bulacan 1st 

DEO
LF 4.254 180 8/7/2014 2/2/2015 0.00% C 0.473 0.200 0.300 - - - 97.30

95.5%                                                                         

Very Satisfactory
ONS

206 -
HARLEY 

CONSTRUCTION, INC.
2267 L AAA MB GE

Construction/Upgrading/Rehabil

itation of Drainage along 

Batasan Road, (K0018+181 - 

K0021+011) with exception, 

Quezon City

Quezon City 6/2/2015 Final
Quezon City 

1st
LF 0.000 240 4/6/2015 1/0/1900

(+) 
73.75

C 0.397 0.240 0.150 0.022 0.055 0.050 91.40 0%                                                                         AHD

207 169
HCG BUILDERS AND 

SUPPLY 
17824 L A MB GE

Preventive Maintenance 

(Intermittent Section Arterial) 

Along Rolando Andaya Highway 

a.) K0305+042 to K0305+1002, 

b.) K0306+000 to K0306+1000, 

c.) K0309+500 to K0309+1000 

Camarines Sur 6/4/2015 Final
Camarines Sur 

5th
LF 0.000 151 3/18/2014 8/15/2014 0.00% C 0.445 0.181 0.300 - - - 92.60

90.8%                                                                         

Very Satisfactory
ONS

208 170

HEXAMINDZ 
CORPORATION 

(Formerly: Kilusang 
Magkaibigan M.P. 

Cooperative (KMMPC))

31666 L A MB GE

Rehab./Reconst./Upgrading of 

Damaged Paved National Roads 

including Drainage Based on 

PMS/HDM-4 (Intermittent 

Sections), Sindangan - Liloy 

Road, a) K1941+000 to 

K1941+1000, b) K1955+771 to 

K1956+004, c) K1958+000 to 

K1959+002, Zamboanga del 

Norte

 Zamboanga del Norte 6/3/2015 Final

Zamboanga 

del Norte 2nd 

DEO

LF 0.000 251 2/20/2014 10/28/2014 0.00% C 0.436 0.135 0.300 - - - 87.10
96.2%                                                                         

Outstanding
ONS

209 -

HEXAMINDZ 
CORPORATION 

(Formerly: Kilusang 
Magkaibigan M.P. 

Cooperative (KMMPC))

31666 L A MA GE

Construction of Bank Protection 

along Tagbalaobao River along 

Surigao-Davao Coastal
Comval Province 6/9/2015 Fifth

Compostela 

Valley
LF 0.000 183 6/9/2015 12/8/2015

(+)12.9
2%

ON-GOING 0.310 0.249 0.150 0.030 0.056 0.033 82.80 - AHD

Consolidated in CY 2016
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210 171
HONEYVILLE 

CONSTRUCTION
32160 L A MB GE

Construction/Upgrading/Rehabil

itation of Drainage along GSO 

Road, K0125+250 to 

K0125+974, Olongapo City

Olongapo City 6/7/2015 Fifth
Zambales 2nd 

DEO
LF 18.081 195 1/16/2015 7/29/2015 7.53% OG 0.354 0.300 0.150 0.024 0.042 0.050 92.00 - AHD

211 -
HONEYVILLE 

CONSTRUCTION
32160 L A MB GE

Construction/Upgrading/Rehabil

itation of Damaged Paved, 

Marikina - Infanta Road, 

K0028+760 to K0029+637.40

 Antipolo City, Rizal 6/2/2015 Final Rizal 1st DEO LF 7.029 120 1/29/2015 5/28/2015 18.33% C 0.479 0.133 0.300 - - - 91.20
83.3%                                                                         

Satisfactory
AHD

212 172
HONY TRADING AND 

CONSTRUCTION
26898 L B MA GE

Rehabilitation of Road, Olalia 

Road, Barangay Sta. Cruz  Antipolo City, Rizal 6/2/2015 Final Rizal 1st DEO LF 0.000 90 2/3/2015 5/3/2015 27.78% C 0.382 0.150 0.300 - - - 83.20
84.54%                                                                         

Satisfactory
AHD

213 173

I & E CONSTRUCTION 
CORPORATION 
(Formerly: I & E 

Construction)

10410 L AA MA GE

MFO 1 - National Roads Network 

Services Network Development - 

Widening of National Roads - 

Arterial Roads Marikina - 

Infanta Road, K0031+170 to 

K0032+475

Rizal Province 6/6/2015 Fifth

Regional 

Office No. IV-

A

LF 1.382 330 3/23/2015 2/15/2016 19.20% OG 0.371 0.236 0.150 0.030 0.047 0.050 88.40 - AHD

214 174
I.F. BLANCO'S 

CONSTRUCTION
25350 L B MA GE

Concreting of Roads, Brgy. 

Laway (Salcedo)-Sto. Niño Bansud, Oriental Mindoro 6/11/2015 Final
Southern 

Mindoro DEO
LF 0.000 90 2/20/2015 5/20/2015 0.00% C 0.474 0.133 0.300 - - - 90.70

82.5%                                                                         

Satisfactory
ONS

215 175

IBC INTERNATIONAL  
BUILDERS 

CORPORATION 
(Formerly: IBC Iloilo 
Builders Corporation)

8576 L AAA LB GE

Rehab./Major Repair of 

Balucuan Bridge along Iloilo-

Capiz Road (New Route) 

(B00233 PN)

Balucuan, Capiz 6/8/2015 Final
Capiz Second 

DEO
LF 0.000 30 2/27/2015 3/28/2015 0.00% C 0.394 0.133 0.300 - - - 82.70

95.5%                                                                         

Very Satisfactory
ONS

216 -

IBC INTERNATIONAL  
BUILDERS 

CORPORATION 
(Formerly: IBC Iloilo 
Builders Corporation)

8576 L AAA LB GE

Rehab./Major Repair of Mait 

Bridge along Iloilo-Capiz Road 

(Old Route)

K0093+000-

K0093+380.76, Dumalag, 

Capiz

6/8/2015 Final
Capiz Second 

DEO
LF 0.000 22 2/27/2015 3/20/2015 0.00% C 0.438 0.133 0.300 - - - 87.10

90.3%                                                                         

Very Satisfactory
ONS

217 176

IKM BUILDERS & 
CONSTRUCTION 
SUPPLY/JASMIG 
CONSTRUCTION 

SUPPLY (JV)

JV-14-519 L B MA GE

Off Carriageway Improvement 

of Batangas - Quezon Road, 

K0116+663 to K0117+582 Rosario, Batangas 6/5/2015 Fifth
Batangas 4th 

DEO
LF 0.000 180 2/6/2015 8/4/2015 0.66% OG 0.326 0.239 0.150 0.030 0.055 0.033 83.30 - AHD

218 177
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Repair/Rehabilitation of 

Barangay Road, Rodriguez 

Road, Barangay Panghulo, 

Malabon City

Brgy. Panghulo, Malabon 

City
6/5/2015 Final

Malabon-

Navotas DEO
LF 0.000 90 3/10/2015 1/0/1900

(+) 
13.33

C 0.485 0.133 0.300 - - - 91.80 0%                                                                         AHD

219 178

IRC CONST. & 
SUPPLIES/AZUL 
BUILDERS (Joint 

Venture)

JV-14-033 L - MA GE

Construction of River Wall along 

Meycauayan River, Poblacion to 

Banga (right side), Phase IV, 

Sta. 02+339.8 to Sta. 

02+471.80, Meycauayan, 

Bulacan

Meycauayan, Bulacan 6/13/2015 Final
Bulacan 2nd 

DEO
LF 26.827 170 8/29/2014 2/14/2015 7.85% C 0.500 0.133 0.300 - - - 93.30

88.8%                                                                         

Satisfactory
AHD

220 179
IVY MICHELLE TRADING 

& CONSTRUCTION
24093 L A MB GE

Off-Carriageway Improvement 

of PPSR Jct. (Abo-Abo) Quezon 

Road, K0128+055 - K0145+856 

(w/ exception)

Quezon, Palawan 6/4/2015 Fifth
Palawan 2nd 

DEO
LF 0.000 111 4/6/2015 7/25/2015 0.00% OG 0.374 0.240 0.150 0.030 0.055 0.050 89.90 - ONS

221 180
J & A PIMENTEL 
CONSTRUCTION

7953 L A MA GE
Rehabilitation of Permanent 

Bridges Victoria Bridge along 

SDCR (B00696mn)

Tago, Surigao del Sur 6/8/2015 Fifth
SURIGAO DEL 

SUR FIRST 

DEO

LF 0.000 129 3/9/2015 7/15/2015
(+) 

45.90%
ON-GOING 0.383 0.209 0.150 0.030 0.050 0.050 87.20 - AHD

222 181
J.B. BASALLO 

CONSTRUCTION AND 
SUPPLIES

17391 L D SB GB
Construction of Hospital Annex 

Building
Rosario District Hospital, 

Rosario, La Union
6/7/2015 Final

La Union 2nd 

DEO
LF 0.000 180 10/16/2014 4/13/2015 0.00% C 0.428 0.153 0.300 - - - 88.10

86.29%                                                                         

Satisfactory
ONS

223 182

J.C. BAAC 
CONSTRUCTION 
CORPORATION

25974 L A MA GE

Road Upgrading of (Gravel to 

Paved) of Bulanao-Paracelis 

Road, Cudal Section, 

K0511+012 - K0511+313.73 

and K0512+252 - 

K0513+400.862

Tabuk City, Kalinga 6/9/2015 Final Kalinga DEO LF 0.000 261 3/24/2014 12/9/2014 0.00% C 0.373 0.181 0.300 - - - 85.40
91.9%                                                                         

Very Satisfactory
ONS

224 183

J.M. LUCIANO 
CONSTRUCTION, INC. 

(FORMERLY: J.M. 
LUCIANO 

CONSTRUCTION)

2083 L AAA LB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

along Butuan - Cagayan de Oro - 

Iligan (Agusan-Misamis Oriental 

Section)

K1258+535 - K1260+695, 

Nasipit, Agusan Del Norte
6/2/2015 Fifth

AGUSAN DEL 

NORTE DEO
LF 0.000 209 2/15/2015 9/11/2015

(+) 
5.15%

ON-GOING 0.389 0.239 0.150 0.030 0.050 0.033 89.10 - AHD

225 -

J.M. LUCIANO 
CONSTRUCTION, INC. 

(FORMERLY: J.M. 
LUCIANO 

CONSTRUCTION)

2083 L AAA LB GE

Construction of Additional One 

(1) Span Hubo Bridge and Bank 

Protection along Surigao - 

Davao Coastal Road

San Agustin, Surigao Del 

Sur
6/7/2015 Fifth

Regional 

Office No. XII
LF 0.000 332 9/9/2014 8/6/2015 -7.33% ON-GOING 0.375 0.267 0.073 0.030 0.050 0.033 82.80 - DEL

226 184

JAGONBUILD 
CONSTRUCTION CORP. 

(Formerly: Jagon 
Builders)

24748 L B MA GE

Retrofitting/Strengthening of 

Permanent Bridge, Dampalit 

Bridge (B03202LZ) along Don 

Bautista St., Malabon City

Malabon City 6/5/2015 Final
Malabon-

Navotas DEO
LF 0.000 162 3/10/2015 1/0/1900

(+) 
54.32

C 0.471 0.133 0.300 - - - 90.40 0%                                                                         AHD

227 185
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Widening of Sum-ag Abuanan 

Road
K0010+(-346)- 

K0010+825, Bacolod City
6/11/2015 Final Bacolod City LF 0.000 160 3/2/2015 8/8/2015 62.50% C 0.426 0.147 0.300 0.000 0.000 0.000 87.30

91.9%                                                                         

Very Satisfactory
AHD

228 186

JAMARI 
CONSTRUCTION 
(Formerly: Frae 
Construction)

21580 L B MA GE

Off-carriageway Improvement-

Gingoog-Claveria-Villanueva 

Road, K1385+1041 (with 

exceptions), Villanueva, Misamis 

Oriental

Villanueva, Misamis 

Oriental
6/8/2015 Fifth

Misamis 

Oriental 

Second DEO

LF 0.000 171 2/2/2015 7/22/2015 - OG 0.328 0.300 0.102 0.030 0.039 0.033 83.20 - AHD

229 -

JAMARI 
CONSTRUCTION 
(Formerly: Frae 
Construction)

21580 L B MA GE

Widening of Carmen-Patag-

Bulua Road Section, K1441+500 

to K1443+739.84 (both sides), 

Cagayan de Oro City

Cagayan de Oro City 6/11/2015 Final

Cagayan de 

Oro City First 

DEO

LF 0.000 314 2/4/2015 12/14/2015 - C 0.467 0.200 0.300 - - - 96.70
0%                                                                         

Poor
AHD

230 -

JAMARI 
CONSTRUCTION 
(Formerly: Frae 
Construction)

21580 L B MA GB

Construction of Four (4) Storey, 

Twelve (12) Classroom Building 

at Doña Juana E/S, Quezon City
Quezon City 6/2/2015 Fifth

Quezon City 

1st DEO
LF 0.000 270 1/19/2015 1/0/1900 (+) 2.97 OG 0.380 0.240 0.150 0.015 0.020 0.050 85.50 - AHD

231 187
JAN ALEXIS BUILDERS 

AND DEVELOPER
36457 L C SB GB

Construction of Multi Purpose 

Building
Barangay Namulditan, 

Hingyon, Ifugao
6/7/2015 Fifth

Ifugao 1st 

DEO
LF 0.000 90 4/13/2015 7/11/2015 (+) 4.25 OG 0.327 0.250 0.150 0.022 0.052 0.050 85.10 - AHD

232 188
JANN-NORRIS 

CONSTRUCTION AND 
SUPPLIES

35880 L AAA MA GE
Daang Maharlika (LZ), 

K0247+558.98 to K0249+000 Bambang, Nueva Vizcaya 6/9/2015 Fifth
Nueva Vizcaya 

1st DEO
LF 0.000 195 2/11/2015 8/24/2015 1.15% OG 0.352 0.300 0.150 0.022 0.045 0.033 90.20 - AHD

233 189
JAPUZ-JANSOL 
ENTERPRISES

22869 L B SB GE

Construction of Water Supply 

Level II (Cluster 2), Taguilon, 

Dapitan City, Zamboanga del 

Norte

Taguilon, Dapitan City, 

Zamboanga del Norte
6/5/2015 Final

Zamboanga 

del Norte 3rd 

DEO

LF 0.000 80 3/12/2015 5/30/2015 0.00% C 0.429 0.133 0.300 - - - 86.20
87.6%                                                                         

Satisfactory
ONS

234 190
JARGON 

CONSTRUCTION & 
SUPPLY

23474 L B MA GB
Rehabilitation of Upper Buayan 

Bridge along Digos-Makar Road
Malungon, Sarangani 

Province
6/12/2015 Final

Sarangani 

DEO
LF 0.000 60 2/23/2014 4/23/2014 0.00% C 0.500 0.133 0.300 - - - 93.30

93.2%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2016
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235 191 JASA BUILDERS 31330 L A MA GE
Construction of River Bank 

Protection along Marusay River 

Talibaew Section

Calasiao, Pangasinan (Sta. 

0+276 - Sta. 1+212)
6/10/2015 Fifth

Pangasinan 

4th DEO
LF 0.000 208 2/12/2015 9/7/2015 32.53% OG 0.352 0.240 0.150 0.030 0.040 0.033 84.50 - AHD

236 192

JASMIG 
CONSTRUCTION 

SUPPLY
26069 L B MA GE

Widening of Manila - Batangas 

Road, K0096+(-120) to 

K0098+980 (with exceptions) 

including Drainage System

Batangas Province 6/2/2015 Fifth

Regional 

Office No. IV-

A

LF 0.000 330 10/8/2014 9/2/2015 6.80% OG 0.316 0.300 0.150 0.030 0.045 0.033 87.40 - AHD

237 193 JAYKRIS ENTERPRISES 30906 L B MA GE

Concrete Paving of Shoulder 

with Drainage along Juction 

Diplahan - Malangas Port Road, 

K1740+270.9 to K1749+928, 

Both Sides w/ Exception, 

Zamboanga Sibugay

Zamboanga Sibugay 6/8/2015 Fifth

Zamboanga 

Sibugay 1st 

DEO

LF 0.000 162 3/23/2015 8/31/2015 9.11% OG 0.378 0.240 0.150 0.030 0.050 0.033 88.10 - AHD

238 194
JBA CONSTRUCTION 

AND BUILDERS
36321 L D SB GE

Rehabilitation/Restoration of 

Aggoyo Flood Control, K0264.30 

- K0+550

Samoki, Bontoc, Mt. 

Province
6/5/2015 Final

Mountain 

Province DEO
LF 0.000 94 11/25/2016 2/26/2017

(+) 
4.21%

C 0.357 0.200 0.300 - - - 85.70
0%                                                                         

Poor
AHD

239 195
JECEL CONSTRUCTION 

SUPPLY
21956 L D SB GE

Construction of Multi-Purpose 

Building
DORECO Compound 

Hospital Compound, City 

of Mati, Davao Oriental

6/8/2015 Fifth
Davao Oriental 

2nd 
LF 0.000 60 3/13/2015 5/11/2015 0.00% COMPLETED 0.420 0.133 0.300 0.000 - - 85.30 - ONS

240 196

JEGMA CONSTRUCTION 
AND DEVELOPMENT 

CORP
14775 L A MB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4) at Plaridel St.

Chainage 2142-Chainage 

2744, Mandaue City, Cebu
6/1/2015 Fifth

Cebu Sixth 

DEO
LF 0.000 278 3/30/2015 1/1/2016 0.00% OG 0.381 0.244 0.150 0.030 0.045 0.050 90.00 - ONS

241 197

JEJOR'S 
CONSTRUCTION 
CORPORATION

5143 L AA MA GE

Construction of Slope Protection 

along Butuan City- Cagayan de 

Oro City-Iligan City Road 

(Upstream of Villanueva 

Bridge), Villanueva, Misamis 

Oriental

Villanueva, Misamis 

Oriental
6/9/2015 Fifth

Misamis 

Oriental 

Second DEO

LF 0.000 165 2/2/2015 7/16/2015 - OG 0.395 0.297 0.150 0.024 0.039 0.050 95.50 - AHD

242 198 JHJ CONSTRUCTION 3781 L A MA GE
Widening of Manila Bridge along 

Iloilo-Antique Road

Km. 0035+122, Miag-ao, 

Iloilo
6/3/2015 Fifth Iloilo First DEO LF 0.000 143 2/16/2015 7/8/2015 0.18% OG 0.339 0.286 0.150 0.030 0.035 0.050 89.00 - AHD

243 - JHJ CONSTRUCTION 3781 L A MA GE
Concreting of Barotac Viejo-

NIPSC Road
Barotac Viejo, Iloilo 6/8/2015 Fifth

Iloilo Third 

DEO
LF 0.000 130 2/16/2015 6/25/2015 0.64% OG 0.344 0.282 0.150 0.022 0.044 0.050 89.20 - AHD

244 199
JJ & J CONSTRUCTION 
AND GENERAL SUPPLY

30231 L B MA GE

Rehab/Reconst/Upgrading of 

Damaged Paved Nat'l Rd Incl 

Drainage Based on Pavement 

Management System/Highways 

Development and Management-

4 (HDM-4) at Mactan 

Circumferential Road, 

K0025+000 to K0025+627, Lapu-

lapu City

Lapu-lapu City, Cebu 6/1/2015 Fifth
Cebu Sixth 

DEO
LF 0.000 120 2/16/2015 6/15/2015 0.67% OG 0.371 0.295 0.150 0.030 0.050 0.050 94.60 - AHD

245 200
JJJ-A CONSTRUCTION 

AND SUPPLIES
37143 L D SB GB

Construction of One-Storey, One-

Classroom at Saclit National 

High

Sadanga, Mountain 

Province
6/5/2015 Final

Mountain 

Province DEO
LF 0.000 87 10/8/2014 1/2/2015 0.00% C 0.455 0.168 0.300 - - - 92.30

90.9%                                                                         

Very Satisfactory
ONS

246 201
JLA CONSTRUCTION 

AND SUPPLIES
24503 L B SB GE

Construction/ Rehabilitation of 

Flood Control Mitigation 

Facilities along Major River 

Basins: Concrete Revetment 

along Talomo River, Kadayawan 

Homes

Brgy. Talomo, Davao City 6/12/2015 Fifth Davao City LF 0.000 80 12/16/2014 3/5/2015 0.00% COMPLETED 0.425 0.133 0.300 0.000 - - 85.80 - ONS

247 202

JM-COFER 
CONSTRUCTION AND 

SUPPLY
36143 L D SB GE

Construction of Drainage 

System along Baao - Iriga City - 

Nabua Road, K0467+000 to 

K0468+000 & K0474+050, both 

w/exception

Baao, Camarines Sur and 

Iriga City
6/3/2015 Final

Camarines Sur 

4th
LF 0.000 157 2/14/2014 7/20/2014 0.00% C 0.442 0.168 0.300 - - - 91.00

98.8%                                                                         

Outstanding
ONS

248 203 JMT CONSTRUCTION 14186 L B MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Road (Intermittent 

Section) along Jct. Capalayan-

Cabongbongan Road

K1136+(-243) to 

K1141+621, Surigao City
6/10/2015 Fifth

SURIGAO DEL 

NORTE FIRST 

DEO

LF 0.000 132 4/24/2015 9/2/2015
(+) 

7.50%
ON-GOING 0.386 0.240 0.150 0.030 0.060 0.050 91.60 - AHD

249 204

JOHN DEE B. 
BUSTAMANTE 

CONSTRUCTION
30458 L D SB GB

Construction of Multi-Purpose 

Building, Brgy. North Poblacion, 

Dipaculao, Aurora
Dipaculao, Aurora 6/11/2015 Final Aurora DEO LF 4.140 60 3/2/2014 4/30/2014 0.00% C 0.351 0.200 0.300 - - - 85.10

85.1%                                                                         

Satisfactory
ONS

250 205

JOJO CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION 
(Formerly: Jojo 
Construction)

13174 L D SB GE

Rehabilitation of Slope 

Protection along Pansipit Creek, 

Pasig City Pasig City 6/4/2015 Final
Metro Manila 

1st DEO
LF 0.000 120 3/26/2015 1/0/1900

(+) 
70.00

C 0.482 0.133 0.300 - - - 91.50 0%                                                                         AHD

251 206
JOMARCANN GENERAL 

CONSTRUCTION
30599 L A MA GB

Completion/Rehabilitation of 

Multi-Purpose Building, 

Consolacion

Agoo, La Uion 6/7/2015 Final
La Union 2nd 

DEO
LF 0.000 210 2/20/2015 9/17/2015 54.76% C 0.498 0.133 0.300 - - - 93.10

91.8%                                                                         

Very Satisfactory
AHD

252 -
JOMARCANN GENERAL 

CONSTRUCTION
30599 L A MA GE

Road Upgrading (Unpaved to 

Paved) along Kabugao-Pudtol-

Luna-Cagayan Boundary Road, 

K0643+086 - K0643+592

Mataguisi Section, Pudtol, 

Apayao
6/10/2015 Fifth

Apayao 2nd 

DEO
LF 0.000 170 3/3/2015 8/19/2015

(+) 
0.54%

OG 0.356 0.291 0.150 0.024 0.040 0.050 91.10 - AHD

253 -
JOMARCANN GENERAL 

CONSTRUCTION
30599 L A MA GE

Widening with Drainage and 

Reblocking on Poor and Bad 

Sections along Baguio-Bontoc 

Road, K0255+380 - K0256+172

La Tridad, Benguet 6/2/2015 Fifth
Benguet 1st 

DEO
LF 0.000 182 2/20/2015 8/20/2015

(-) 
3.85%

OG 0.325 0.298 0.112 0.030 0.050 0.033 84.80 - AHD

254 207 J-ONE BUILDERS 32509 L B MA GE
Road Concreting, Poblacion 3

Pigcawayan, Cotabato 11/6/2015 Final
Cotabato 2nd 

DEO
LF 0.000 36 2/19/2015 3/26/2015 30.56% C 0.422 0.133 0.300 - - - 85.50

90.6%                                                                         

Very Satisfactory
AHD

255 208

JQD CONSTRUCTION 
AND GENERAL 

SERVICES
18852 L B SB GE

Rehab/Major Repair of 

Permanent Bridges, Dinahugan 

Bridge, Along Bdry. Souther 

Leyte- Maasin-Macrohon-Sogod-

Daang Maharlika, Padre Burgos, 

Southern Leyte

Along Bdry. Souther Leyte- 

Maasin-Macrohon-Sogod-

Daang Maharlika, Padre 

Burgos, Southern Leyte

6/3/2015 Fifth
Southern 

Leyte DEO
LF 0.000 150 2/2/2015 1/0/1900 - OG 0.304 0.205 0.150 0.000 0.060 0.050 76.90 - AHD

256 209
J-R3 CONSTRUCTION 

AND SUPPLY
36440 L D SB GE

Construction/ Upgrading of 

Local Road, Barangay Poblacion
Jabonga, Agusan Del 

Norte
6/2/2015 Fifth

AGUSAN DEL 

NORTE DEO
LF 0.000 48 3/27/2015 5/13/2015

(+) 
58.33%

COMPLETED 0.471 0.133 0.300 - - - 90.40 - AHD

257 210 JUPA CONSTRUCTION 23577 L B SA GE

Off-Carriageway Improvement, 

Concreting of Road Shoulder, 

Rawis Catubig Road, 

K0793+500 - K0794+800, 2nd 

District, Northern Samar 

K0793+500 - K0794+800, 

2nd District, Northern 

Samar 

6/26/2015 Final

Northern 

Samar Second 

DEO

LF 0.000 120 2/25/2015 1/0/1900 - C 0.332 0.200 0.300 - - - 83.20 0%                                                                         AHD
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258 211 K.A BUILDERS 27821 L B MA GE
Road Concreting, Villarica-

Macao Street Midsayap, Cotabato 6/6/2015 Final
Cotabato 2nd 

DEO
LF 0.000 36 3/4/2015 4/8/2015 0.00% C 0.461 0.133 0.300 - - - 89.40

86.5%                                                                         

Satisfactory
ONS

259 212
KANE CONSTRUCTION, 

INC
2888 L A MB GE

Off-Carriageway Improvement 

Dulag - Julita - Burauen Road, 

K0944+214 to K0947+000, 

Dulag, Leyte 

K0944+214 to K0947+000, 

Dulag, Leyte
6/8/2015 Fifth

Leyte Second 

DEO
LF 0.000 145 3/12/2015 8/3/2015 - OG 0.387 0.246 0.150 0.030 0.047 0.050 91.00 - AHD

260 -
KANE CONSTRUCTION, 

INC.
2888 L A MB GE

Construction of Baroro River 

Control Project along Baroro 

River

San Juan, San Gabriel, La 

Union
6/6/2015 Fifth

La Union 1st 

DEO
LF 0.000 145 2/7/2015 7/1/2015 0.07% OG 0.372 0.240 0.150 0.030 0.045 0.033 87.00 - AHD

261 213

KEJAMARENIK 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLIES

33742 L D SB GB

Cluster 2014 BEFF-10: 

Construction of Various ES 

Building: a) Adela ES, 1Stry 3 

CL

Rizal, Occidental Mindoro 6/8/2015 Final
Occidental 

Mindoro DEO
LF 0.000 130 9/22/2014 1/29/2015 0.00% C 0.480 0.133 0.300 - - - 91.30

87.5%                                                                         

Satisfactory
ONS

262 214

KENWOOD 
CONSTRUCTION 

ENTERPRISES/ORIENTA
L SALES CENTER AND 

CONTRACTOR (JV)

JV-14-629 L B MA GE

Rehabilitation/Reconstruction/U

pgrading along Sta. 

Barbara/Mangaldan Road, 

KO202+600 - KO203+260
Sta. Barbara, Pangasinan 6/10/2015 Fifth

Pangasinan 

4th DEO
LF 0.000 121 4/24/2015 8/22/2015 4.14% OG 0.349 0.287 0.150 0.030 0.045 0.033 89.40 - AHD

263 215
KING'S BUILDERS & 

DEVELOPMENT CORP.
29199 L B MA GE

Construction of Gabions 

Revetment, Villa Pag-asa River 

Control 

Bansud, Oriental Mindoro 6/10/2015 Final
Southern 

Mindoro DEO
LF 0.000 126 2/20/2015 6/25/2015 0.00% C 0.469 0.133 0.300 - - - 90.20

82.8%                                                                         

Satisfactory
ONS

264 216
KIT'Z CONSTRUCTION 

AND SUPPLY
36392 L D SB GE

Widening of National Road, 

Concreting of Lambunao-Inca 

Road

K0061+(-239) to 

K0061+000, Lambunao, 

Iloilo

6/10/2015 Final
Iloilo Second 

DEO
LF 0.000 60 4/1/2015 5/30/2015 5.69% C 0.454 0.156 0.300 0.000 0.000 0.000 91.00

87.9%                                                                         

Satisfactory
AHD

265 217
KLDS TRADING & 
CONSTRUCTION

28091 L B MA GE
Concreting of Langkaan FMR, 

Dasmariñas City Dasmariñas City, Cavite 6/13/2015 Final Cavite 1st DEO LF 0.000 90 11/29/2014 2/26/2015 - C 0.432 0.133 0.300 - - - 86.50
70%                                                                         

Poor
AHD

266 218 KRB CONSTRUCTION 34197 L D SB GE
Concreting of Barangay Road, 

Brgy. Madanay, Sta. Rita
Sitio Madanay Paoay, 

Ilocos Norte
6/4/2015 Final

Ilocos Norte 

2nd Deo
LF 0.000 42 2/11/2015 3/24/2015 2.38% C 0.466 0.188 0.300 - - - 95.40

91.9%                                                                         

Very Satisfactory
AHD

267 219
KRBS CONSTRUCTION 

AND TRADING
- L - - GB

Construction of Two (2) Storey 

Multi Purpose Building, Kabisig 

Elementary School

 Brgy. San Andres, Cainta, 

Rizal
6/2/2015 Final Rizal 1st DEO LF 0.000 90 11/6/2014 2/3/2015 1.15% C 0.459 0.077 0.300 - - - 83.60

80.1%                                                                         

Unsatisfactory
AHD

268 220 KVC CONSTRUCTION 28959 L A MB GE
Road Upgrading of Dantay-

Sagada Road, K0390+520 - 

K0390+840

Sagada, Mt. Province 6/5/2015 Final
Mountain 

Province DEO
LF 0.000 168 5/26/2014 11/9/2014

(-) 
14.00%

C 0.404 0.200 0.000 - - - 60.40
0%                                                                         

Poor
AHD

269 221

KVC 
CONSTRUCTION/3K 
ROCK ENGINEERING 

(JV)

JV-13-342 L A MB GE

Road Upgrading (Gravel to 

Concrete) of Asin-Nangalisan-

San Pascual Road, K0270+594 - 

K0272+220 (Intermittent 

Sections) and K0275+53311 - 

K0275+7178(Intermittent 

Sections)

Tuba, Benguet 6/2/2015 Final CAR LF 0.000 274 3/28/2014 12/26/2014 0.00% C 0.396 0.200 0.300 - - - 89.60
0%                                                                         

Poor
ONS

270 222
L.A. CLAMOR 

CONSTRUCTION
26413 L B MA GE

Slope Protection Works at Brgy. 

Barra Lucena City, Quezon 6/9/2015 Final
Quezon 2nd 

DEO
LF 0.000 110 1/23/2015 5/12/2015 5.45% C 0.403 0.150 0.300 - - - 85.30

86.9%                                                                         

Satisfactory
AHD

271 223
L.B. LEONCIO TRADING 

& CONSTRUCTION
31587 L B MA GE

Repair/Improvement of Capitol-

Canigaran Road Drainage 

Channel, K000+000 to 

K000+465, Right Side, Capitol- 

Canigaran Road

Puerto Princesa City 6/2/2015 Final
Palawan 3rd 

DEO
LF 0.000 134 1/8/2015 5/21/2015 0.00% C 0.494 0.133 0.300 - - - 92.70

92.8%                                                                         

Very Satisfactory
ONS

272 224 L.C. CONSTRUCTION 7024 L B MA GE

Construction of Farm to Market 

Road at Barangay Poblacion to 

Kigay, Malangas, Zamboanga 

Sibugay

Malangas, Zamboanga 

Sibugay
6/8/2015 Final

Zamboanga 

Sibugay 1st 

DEO

LF 0.000 40 2/23/2015 4/3/2015 0.00% C 0.476 0.095 0.300 - - - 87.10
91%                                                                         

Very Satisfactory
ONS

273 225

L.C. TING 
CONSTRUCTION/ROAD 

EDGE TRADING & 
DEVELOPMENT 

SERVICES JOINT 
VENTURE

JV-13-228 L B MA GE

Const. of Mangalay Bridge 

Including Approaches along 

CDO-Airport Bukidnon Road, 

Lumbia-Uguiaban By-Pass 

Road, Cagayan de Oro City

CDO-Airport Bukidnon 

Road, Cagayan de Oro 

City

6/11/2015 Final

Cagayan de 

Oro City First 

DEO

LF 0.000 220 2/4/2014 9/11/2014 - C 0.348 0.200 0.300 - - - 84.80
0%                                                                         

Poor
AHD

274 226 L.M.G CONSTRUCTION 5719 L B MA GE

Construction of Slope Protection 

and Desilting of Creek along C-

6, Brgy. Calzada-Tipas, Taguig 

City

Brgy. Calzada-Tipas, 

Taguig City
6/4/2015 Final

Metro Manila 

1st DEO
LF 0.000 180 3/3/2015 1/0/1900

(+) 
47.78

C 0.417 0.133 0.300 - - - 85.00 0%                                                                         AHD

275 - L.M.G. CONSTRUCTION 5719 L B MA GE

Rehab. of Flood Control Dikes, 

Banco River, Sta. 012+673.50 to 

Sta. 012+847.75, San Esteban, 

Rizal Avenue

San Esteban, Rizal Avenue 6/9/2015 Final
Nueva Ecija 

1st DEO
LF 18.404 105 2/17/2015 6/1/2015 0.00% C 0.498 0.133 0.300 - - - 93.10

92.2%                                                                         

Very Satisfactory
ONS

276 - L.M.G. CONSTRUCTION 5719 L B MA GE

Concreting/Widening and 

Drainage 

Improvement/Rehabilitation of 

DR. Lazcano St. Quezon City

Quezon City 6/3/2015 Fifth
Quezon City 

2nd
LF 0.000 214 2/20/2015 1/0/1900 (+) 3.59 OG 0.395 0.240 0.150 0.022 0.050 0.050 90.70 - AHD

277 - L.M.G. CONSTRUCTION 5719 L B MA GE

Construction of Slope Protection 

and Desilting of Creek along C-

6, Brgy. Wawa, Taguig City
Taguig City 6/4/2015 Final

Metro Manila 

1st DEO
LF 0.000 180 3/2/2015 1/0/1900

(+) 
47.22

C 0.425 0.133 0.300 - - - 85.80 0%                                                                         AHD

278 227
L.R. TIQUI BUILDERS 

INC.
 L - - GE

Repair/Rehabilitation/Improvem

ent/Construction of Pedestrian 

Overpass along Marikina 

Diversion Road (Marcos 

Highway) near Vermont Royale, 

Antipolo City ( S03855LZ) 

K0017+754

Antipolo City 6/2/2015 Fifth Rizal 1st DEO LF 0.000 165 1/13/2015 6/26/2015 0.99% OG 0.314 0.300 0.150 0.030 0.041 0.033 86.80 - AHD

279 228
L.R. TIQUI BUILDERS 

INC.
13810 L AAA MB GB

Rehabilitation/Improvement of 

Tullahan River, Phase II, Brgy. 

San Bartolome, Quezon City
Quezon City 6/2/2016 Fifth Quezon City LF 0.000 270 12/17/2014 1/0/1900 (+) 2.01 OG 0.369 0.240 0.150 0.024 0.056 0.050 88.90 - AHD

280 -
L.R. TIQUI BUILDERS, 

INC.
13810 L AAA LB GE

Widening of Daang Maharlika, 

K0039+000 to K0041+1001 

(Plaridel Sections), Plaridel, 

Baliuag, Bulacan

Plaridel, Baliuag, Bulacan 6/12/2015 Final
Bulacan 1st 

DEO
LF 31.487 230 6/3/2014 1/18/2015 0.00% C 0.463 0.200 0.300 - - - 96.30

83.8%                                                                         

Satisfactory
ONS

281 229
LADY OF ASSUMPTION 

ENTERPRISES
25360 L B MA GE

Rehab/Major Repair of 

Permanent Bridges, Ichon 

Bridge, Along Bdry, S. Leyte-

Maasin-Sogod-Daang Maharlika

Along Bdry, S. Leyte-

Maasin-Sogod-Daang 

Maharlika

6/3/2015 Fifth
Southern 

Leyte DEO
LF 0.000 150 2/2/2015 1/0/1900 31.71% OG 0.373 0.232 0.000 0.024 0.035 0.033 69.70 - AHD

282 230

LAHDETH 
CONSTRUCTION AND 

SUPPLY
34833 L D SB GE

Rehab./ Reconst. Of National 

Roads with Slips, Slope Collapse 

& Landslide along Baao - Iriga 

City - -Nabua Road, Iriga City 

(K0475+000 - K0477+105)

Iriga City 6/3/2015 Final
Camarines Sur 

4th
LF 0.000 115 2/6/2015 5/31/2015 1.74% C 0.464 0.150 0.300 - - - 91.40

90.3%                                                                         

Very Satisfactory
AHD
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283 -
LAHDETH 

CONSTRUCTION AND 
SUPPLY

34833 L D SB GE
Cluster: Concreting of Barangay 

Roads at Brgy. Yabo Sipocot, Camarines Sur 6/4/2015 Final
Camarines Sur 

5th
LF 0.000 60 1/21/2015 3/21/2015 3.33% C 0.431 0.146 0.300 - - - 87.70

91.5%                                                                         

Very Satisfactory
AHD

284 231
LANAO BUILDERS AND 

ENTERPRISES
15982 L A MA GB

Repair/Rehabilitation of DPWH 

Lanao del Norte 1st District 

Engineering Office Building, Del 

Carmen, Iligan City

Del Carmen, Iligan City 6/6/2015 Final

Lanao del 

Norte First 

DEO

LF 0.000 80 8/28/2014 11/15/2014 - C 0.467 0.200 0.300 - - - 96.70
0%                                                                         

Poor
AHD

285 232

LEDA CONSTRUCTION, 
INC. (Formerly:Leda 

Construction)
12229 L B MA GE

Improvement of Concepcion, 

Danao-Buenavista, Carmen 

Road Leading to Danao 

Adventure Park Danao-Carmen, 

Bohol, Sta. 68+561.46 to Sta. 

70+270

Concepcion, Danao-

Buenavista, Carmen Road
6/9/2015 Final

Regional 

Office No. VII
LF 0.000 309 5/2/2014 3/6/2015 0.00% C 0.452 0.139 0.300 0.000 0.000 0.000 89.10

90.9%                                                                         

Very Satisfactory
ONS

286 233
LEGACY 

CONSTRUCTION
22465 L A MA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Secondary Roads, 

Iznart-Ledesma-Molo Road

K0001+1000 to 

K0001+572, Iloilo City
6/2/2015 Final Iloilo City DEO LF 0.000 145 5/16/2014 10/7/2014 2.88% C 0.354 0.200 0.300 0.000 0.000 0.000 85.40

91.8%                                                                         

Very Satisfactory
AHD

287 -
LEGACY 

CONSTRUCTION
22465 L A MA GE

Rehab./Reconst./Upgrading of 

Bacolod Circumferential Road 

(South)

K004+536-K004+592, 

K0010+000-K0010+400 

(Intermittent Section), 

Bacolod City

6/11/2015 Fifth Bacolod City LF 0.000 105 3/2/2015 6/14/2015 1.97% OG 0.339 0.300 0.150 0.022 0.035 0.033 87.90 - AHD

288 -
LEGACY 

CONSTRUCTION
22465 L A MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage along 

National Roads Daang Maharlika 

(MN) Tibungco Section

 K1491+104 - K1492+000, 

Davao City
6/12/2015 Fifth Davao City LF 0.000 152 3/9/2015 8/7/2015

(+)15.9
4%

ON-GOING 0.338 0.240 0.150 0.023 0.033 0.050 83.40 - AHD

289 234

LEGAZPI PREMIUM 
DEVELOPMENT 
CORPORATION

20701 L AAA LA GE

Asset Preservation of National 

Road Generated from Pavement 

Management System/ Highway 

Development Management 4 

(HDM-4) Preventive 

Maintenance (intermittent 

section) along Masbate Road

Masbate City 6/30/2015 Final Masbate 1st LF 0.000 123 6/30/2014 10/30/2014 0.00% C 0.486 0.134 0.300 - - - 92.00
87.68%                                                                         

Satisfactory
ONS

290 235 LEHCI CONSTRUCTION 24196 L B MA GE

Off-Carriageway Improvement 

Jaro - Dagami - Bauen - Lapaz 

Road, K0969+500 to 

K0973+400, Leyte

K0969+500 to K0973+400, 

Leyte
6/9/2015 Fifth

Leyte Second 

DEO
LF 0.000 175 2/23/2015 8/16/2015 - OG 0.387 0.232 0.150 0.030 0.056 0.033 88.80 - AHD

291 236

LLABAN 
CONSTRUCTION AND 
SUPPLY ( Formerly: 
Llaba construction & 

Trucking)

29504 L B MA GE

Widening of National Roads 

K1620+048-K1621+768 along 

Davao-Cotabato Road (Jct. 

Digos-Cotabato Road), 

Kidapawan City, Limits 

K1620+048-K1621+768, L=1.72 

Km. w/ Exemption (Malamote 

Br.) Exemption 

K1620+120+144, L=0.024 Km.

Kidapawan City 6/4/2015 Fifth
Cotabato 1st 

DEO
LF 0.000 198 3/27/2015 10/10/2015 0.00% OG 0.349 0.240 0.150 0.030 0.047 0.030 84.60 - ONS

292 -

LLABAN 
CONSTRUCTION AND 
SUPPLY ( Formerly: 

Llaban Construction & 
Trucking)

29504 L B MA GE

Rehabilitation/Reconstruction/R

eplacement/Retrofitting of 

Existing Permanent Buluan 

Bridge II along Davao-Cotabato 

Road (Jct. Digos- Cotabato 

Section)

Pigcawayan, Cotabato Km. 

1711+164- Km 1711+182 

(18 l.m.)

6/6/2015 Final
Cotabato 2nd 

DEO
LF 0.000 282 3/7/2014 12/13/2014 0.00% C 0.387 0.133 0.300 - - - 82.00

89.1%                                                                         

Very Satisfactory
ONS

293 237

LLABAN 
CONSTRUCTION AND 
SUPPLY ( Formerly: 

Llaban Construction & 
Trucking)

- L B MA GE

Repair/Rehab./Impvt. Along 

Midsayap-Makar Road Midsayap, Cotabato 

(K1695+000-K1699+500 

with exception)

6/5/2015 Final
Cotabato 2nd 

DEO
LF 0.000 104 12/30/2014 4/12/2015 0.00% C 0.391 0.133 0.300 - - - 82.40

92.8%                                                                         

Very Satisfactory
ONS

294 238

LLM CONCRETE 
PRODUCTS/ P.J. SAN 

PEDRO CONSTRUCTION 
AND SUPPLY JOINT 

VENTURE

JV-13-386 L B MA GE

Concrete Revetment on Steel 

Sheet Piles along Lipadas River, 

Lizada-Marapangi Section
Toril District, Davao City 6/1/2015 Final

Davao City 

2nd
LF 0.000 216 6/23/2014 1/24/2015 0.00% C 0.438 0.133 0.300 0.000 - - 87.10

86.1%                                                                         

Satisfactory
ONS

295 239 LMG CONSTRUCTIO 5719 L B - GB

Construction/Completion of 

Southville 3, Multi-Purpose 

Building, Brgy. Poblacion, 

Muntinlupa City

Muntinlupa City 6/10/2015 Final
Las Pinas-

Muntinlupa
LF 0.000 120 9/15/2014 1/0/1900 - C 0.499 0.133 0.300 - - - 93.20 0%                                                                         AHD

296 240

LMG 
CONSTRUCTION/PETER 

G. CHUA BUILDERS 
JOINT VENTURE

JV-13-832 L B MA GE

Rehabilitation/Drainage 

Improvement and Concreting 

along Mo. Ignacia St., Quezon 

City

Quezon City 6/3/2015 Final
Quezon City 

2nd
LF 0.000 228 8/5/2014 1/0/1900 - C 0.488 0.133 0.300 - - - 92.10 0%                                                                         AHD

297 241
LOC CONSTRUCTION 

AND SUPPLY
34764 L C SB GB

Construction of Alno MPB, La 

Trinidad (Phase 2)
Alno, La Trinidad, Benguet 6/2/2015 Fifth

Benguet 1st 

DEO
LF 0.000 120 2/20/2015 6/19/2015 (-) 0.59 OG 0.363 0.300 0.144 0.020 0.051 0.050 92.80 - AHD

298 242 LTDL BUILDERS 38371 L D SB GE

Construction of Grouted Riprap 

along Nangka River,Balimbing 

Street, Brgy. Nangka, Marikina 

City

Marikina City 3/16/2015 Final
Metro Manila 

1st DEO
LF 0.000 60 3/16/2015 1/0/1900 - C 0.466 0.133 0.300 - - - 89.90 0%                                                                         AHD

299 243
LUMEL GLENN 

CONSTRUCTION
26817 L B MA GE

Construction of Gabions 

Revetment , Orconuma River 

Control (Upstream)

Bongabong, Oriental 

Mindoro
6/11/2015 Final

Southern 

Mindoro DEO
LF 0.000 89 2/20/2015 5/19/2015 0.00% C 0.486 0.133 0.300 - - - 91.90

85.4%                                                                         

Satisfactory
ONS

300 244
M. DEL ROSARIO 

CONSTRUCTION & 
TRADING

30615 L B SB GE
Rehabilitation of Road Joyous 

Heights
Brgy. San Jose, Antipolo 

City
6/2/2015 Final Rizal 1st DEO LF 0.000 90 7/17/2014 10/14/2014 1.11% C 0.433 0.133 0.300 - - - 86.60

89.8%                                                                         

Very Satisfactory
AHD

301 245

M. MONTESCLAROS 
ENTERPRISES, INC.                                                               

(Formerly M. 
Montesclaros 
Enterprises)

6506 L AA MB GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) (Intermittent Sections) 

Jct SH-Impasug-ong-

Patulangan, By-Pass Road, 

K1482+997-K1483+006, 

K1483+250-K1484+602, 

K1486+015-K1486+096, 

K1487+699-K1488+089, 

K1484+802-K1484+941, 

Lantapan, Bukidnon

K1482+997-K1483+006, 

K1483+250-K1484+602, 

K1486+015-K1486+096, 

K1487+699-K1488+089, 

K1484+802-K1484+941, 

Lantapan, Bukidnon

6/10/2015 Fifth
Regional 

Office X
LF 0.000 198 3/25/2015 10/8/2015 - OG 0.352 0.300 0.150 0.030 0.065 0.050 94.70 - AHD
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302 -

M. MONTESCLAROS 
ENTERPRISES, INC.                                                               

(Formerly M. 
Montesclaros 
Enterprises)

6506 L AA MB GE

Rehab./Reconst/Upgrading of 

Damaged Paved National Roads 

Including Drainage Based on 

Pavement Management 

System/Highway Dev't & Mgnt-4 

(HDM-4) (I.S.) K1568+1152.00 - 

K1569+145.00; K1569+975 - 

K1572+333; K1574+000 - 

K1574+202; K1574+202 - 

K1575+058; K1582+978- 

K1583+420, Don Carlos-

Kadingilan Road, Bukidnon

K1568+1152.00 - 

K1569+145.00; 

K1569+975 - K1572+333; 

K1574+000 - K1574+202; 

K1574+202 - K1575+058; 

K1582+978- K1583+420, 

Don Carlos-Kadingilan 

Road, Bukidnon

6/10/2015 Final
Regional 

Office X
LF 0.000 255 3/26/2014 12/5/2014 - C 0.425 0.200 0.300 - - - 92.50

0%                                                                         

Poor
AHD

303 246
M.M. RODRIGUEZ 

TRADING AND 
CONSTRUCTION

37228 L D SB GE
Construction of Flood Control 

Structures, Iraan Flood Control Rizal, Palawan 6/4/2015 Final
Palawan 2nd 

DEO
LF 0.000 90 3/13/2015 6/10/2015 0.00% C 0.457 0.133 0.300 - - - 89.00

87%                                                                         

Satisfactory
ONS

304 247
MA. GINA M. PADOR 

CONSTRUCTION
25600 L D SB GE

Construction of Road Gabawan
Odiongan, Romblon 6/12/2015 Final Romblon DEO LF 0.000 60 4/8/2015 6/6/2015 0.00% C 0.406 0.156 0.300 - - - 86.20

91.9%                                                                         

Very Satisfactory
ONS

305 248 MAC BUILDERS 7249 L - - -
Construction of Tagbas Flood 

Control, Albuera, Leyte Albuera, Leyte 6/6/2015 Fifth
Leyte Fourth 

DEO
LF 0.000 155 2/2/2015 7/6/2015 - OG 0.187 0.211 0.150 0.030 0.045 0.050 67.30 - AHD

306 249

MAER SUMMIT 
KONSTRUKT CO. 

(Formerly: Summit 
Konstrukt)

25262 L A MB GE

Compl. of Camogna Bridge & 

Approaches (B01132MN) along 

Tibanban-Lavigan Road

Governor Generoso, Davao 

Oriental
6/7/2015 Fifth

Davao Oriental 

2nd 
LF 0.000 155 2/9/2015 7/13/2015 0.00% COMPLETED 0.409 0.133 0.300 0.000 - - 84.20 - ONS

307 250
MAGNA RICH TRADING 

& CONSTRUCTION
29108 L B MB GB

Construction of Multi-Purpose 

Building
 Brgy. Layug, Cavinti, 

Laguna
6/7/2015 Final

Laguna 1st 

DEO
LF 0.000 90 2/12/2015 5/12/2015 0.00% C 0.397 0.133 0.300 - - - 83.00

94.2%                                                                         

Very Satisfactory
ONS

308 251

MAMSAR 
CONSTRUCTION & 

INDUSTRIAL 
CORPORATION 

(Formerly: Mamsar 
Enterprises Agro-

Industrial Corporation)

15885 L AA LA GE

Construction & Maintenance of 

Bridges along National Roads, 

Rehabilitation/Reconstruction/R

eplacement/Retrofitting of 

Existing Permanent Bridges, 

Bauyan Bridge, Malabang-

Dobleston-Tukuran Road, SND, 

Lanao del Norte

Malabang-Dobleston-

Tukuran Road, SND, 

Lanao del Norte

6/7/2015 Final

Lanao del 

Norte First 

DEO

LF 0.000 252 2/13/2014 10/22/2014 - C 0.466 0.188 0.300 - - - 95.40
0%                                                                         

Poor
AHD

309 252

MARCBILT 
CONSTRUCTION, INC./ 

SAN MARCELINO 
BUILDERS, INC.  (JOINT 

VENTURE)

JV-13-281 L AAA LB GE

Road Upgrading (Gravel to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM- 4 Project 

Analysis Intermittent Section) 

Secondary Road, Jct. MWCR 

(Bagong Silang)- Cabacao 

Diversion Road, K0425+633.7- 

K0427+746

Abra de Ilog, Occidental 

Mindoro
6/8/2015 Final

Mindoro 

Occidental 

DEO

LF 0.000 269 6/1/2014 2/24/2015 0.00% C 0.464 0.133 0.300 - - - 89.70
86.2%                                                                         

Satisfactory
ONS

310 253

MARCPHIL 
CONSTRUCTION/WAYC

ON BUILDERS & 
CONSTRUCTION 

SUPPLY (JV)

JV-14-610 L B MA GE

Road Upgrading (Concrete 

Paving) along Mulanay - San 

Francisco Road (S02057LZ)
Barangay Pakiing, 

Mulanay, Quezon
6/8/2015 Fifth

Quezon 3rd 

DEO
LF 0.000 180 4/28/2015 10/24/2015 25.16% OG 0.347 0.239 0.150 0.030 0.056 0.033 85.50 - AHD

311 254
MARCUS 

CONSTRUCTION
12601 L A MB GE

Construction of Local Road Brgy. Osias, Kabacan, 

Cotabato
6/7/2015 Final

Cotabato 2nd 

DEO
LF 0.000 36 2/19/2015 3/26/2015 0.00% C 0.437 0.133 0.300 - - - 87.00

92.1%                                                                         

Very Satisfactory
ONS

312 255
MAR-DEB 

CONSTRUCTION & 
DEVELOPMENT

6715 L A MA GE
Rehabilitation/Construction of 

Dalibubon Bridge FC Structure, 

Approach "B"

Dalibubon, Jones, Isabela 6/7/2015 Fifth
Isabela 4th 

DEO
LF 26.884 240 11/21/2014 7/18/2015 1.59% OG 0.293 0.300 0.150 0.030 0.047 0.033 85.30 - AHD

313 256
MARGARITA 

CONSTRUCTION
20201 L A SB GB

Construction of Multi-Purpose 

Building, Brgy. Makinabang,  

Baliuag, Bulacan
Baliuag, Bulacan 6/12/2015 Final

Bulacan 1st 

DEO
LF 1.891 45 10/2/2014 11/15/2014 0.00% C 0.345 0.200 0.300 - - - 84.50

89.2%                                                                         

Very Satisfactory
ONS

314 257
MASBATE-ILOILO 

CONSTRUCTION AND 
TRADING CORP.

26579 L D SB GB
Construction of Multi Purpose 

Building at San Luis Elementary 

School

Barangay San Luis, Culasi, 

Antique
6/4/2015 Final Antique DEO LF 0.000 60 3/4/2015 5/2/2015 0.00% C 0.398 0.170 0.300 0.000 0.000 0.000 86.80

92.2%                                                                         

Very Satisfactory
ONS

315 258

MASULOT 
CONSTRUCTION/RAQI 

BUILDER 
CONSTRUCTION AND 

SUPPLY (JV)

JV-13-347 L A MB GE

Road Upgrading (Gravel to 

Concrete) along Isulan Highway 

Jct. Dukay- Bagumbayan- Sen. 

Ninoy Aquino- Kalamansig Road 

(Km 1852+917- Km 1855+084 

with exception

Kawa-Poblacion, Sen. 

Ninoy Aquino, Sultan 

Kudarat

6/13/2015 Final
Sultan Kudarat 

2nd DEO
LF 0.000 133 2/19/2014 7/1/2014 0.00% C 0.460 0.133 0.300 - - - 89.30

91%                                                                         

Very Satisfactory
ONS

316 259

MAVERICK BUILDERS 
INCORPORATED 

(Formerly: Maverick 
Builders)

14466 L AA MA GE

Construction of Revetment/ 

Sheet Piles Taytayan Floof 

Control Structures
Cateel, Davao Oriental 6/6/2015 Fifth

Davao Oriental 

1st
LF 0.000 140 2/16/2015 7/5/2015

(+)17.0
4%

COMPLETED 0.421 0.133 0.300 0.000 - - 85.40 - AHD

317 260 MBB CONSTRUCTION 11363 L B MA GE

Construction/Maintenance of 

Flood Control Mitigation 

Structures and Drainage System 

San Esteban Flood Control

San Esteban, Ilocos Sur 6/2/2015 Final
Ilocos Sur 2nd 

DEO
LF 0.000 158 2/5/2015 7/12/2015 25.32% C 0.300 0.200 0.300 - - - 80.00

94.1%                                                                         

Very Satisfactory
AHD

318 261 MBM CONSTRUCTION 37891 L C SB GB
Const. of Two (2)- Six (6) 

Classroom School Building at 

Sapian National High School

Sapian, Capiz 6/8/2015 Fifth
Capiz Second 

DEO
LF 0.000 180 3/3/2015 8/29/2015 3.57% OG 0.273 0.300 0.150 0.030 0.035 0.033 82.10 - AHD

319 262 MEGA M BUILDERS 20515 L B MA GE

Concreting of Brgy. San 

Cristobal,  San Pablo City, 

Laguna, Farm to Market Road
San Pablo City, Laguna 6/12/2015 Final

Laguna 3rd 

DEO
LF 1.369 45 1/8/2015 2/21/2015 35.56% C 0.460 0.130 0.300 - - - 89.00

88.1%                                                                         

Satisfactory
AHD

320 263 META CONSTRUCTION 28882 L C SB GE

Widening along Santiago-

Tuguegarao Road, Isabela 4th 

LD, K0338+137.09 to 

K0339+000, K0340+600 to 

K0340+750, K0341+100 to 

K0341+926

Bugallon Norte - Oscariz, 

Isabela
6/6/2015 Final

Isabela 4th 

DEO
LF 12.961 180 2/21/2014 8/19/2014 14.60% C 0.327 0.200 0.300 - - - 82.70

87.7%                                                                         

Satisfactory
AHD

321 264

MG SAMIDAN 
CONSTRUCTION/TADIA

N GENERAL 
CONSTRUCTION (JV)

JV-13-286 L B MA GE

Road Upgrading (Gravel to 

Paved) of Mt. Province - Ilocos 

Sur via Tue Road, Section 1: 

K0388+900 - K0389+500, 

K0393+500 - K0393+856; 

Section 2: K0398+000 - 

K0398+578, K0399+728 - 

K0399+811; Section 3: 

K0412+165 - K0412+942, 

K0413+327 - K0413++354, 

K0413+368 - K0413+400

Tue, Tadian & Otucan, 

Bauko, Mt. Province
6/5/2015 Final CAR LF 0.000 285 4/22/2014 1/31/2015 0.00% C 0.358 0.200 0.300 - - - 85.80

0%                                                                         

Poor
ONS

322 265
MG1 CONSTRUCTION 

CORPORATION
36909 L B SB GE

Sapang Buhay Bridge along 

Daang Maharlika, Brgy. San 

Juan, ACCFA, Cabanatuan City
 Cabanatuan City 6/11/2015 Final

Nueva Ecija 

2nd DEO
LF 2.400 35 3/2/2015 4/5/2015 0.00% C 0.500 0.133 0.300 - - - 93.30

87.6%                                                                         

Satisfactory
ONS
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323 266 MGDJ CONSTRUCTION 29352 L D SB GE

Repair and Maintenance of 

Flood Control and Drainage 

Structures at Rosario - San Juan 

Road, K0137+400 to 

K0140+650 w/ exception

San Juan, Batangas 6/5/2015 Final
Batangas 4th 

DEO
LF 14.556 90 11/28/2014 2/25/2015 0.00% C 0.472 0.133 0.300 - - - 90.50

89.8%                                                                         

Very Satisfactory
ONS

324 - MGDJ CONSTRUCTION 29352 L D SB GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads Daang Maharlika 

(LZ), K0107+558.60 to 

K0108+366.60

 Candelaria, Quezon 6/10/2015 Fifth
Quezon 2nd 

DEO
LF 0.000 180 1/28/2015 7/26/2015 1.20% OG 0.373 0.210 0.150 0.030 0.035 0.033 83.10 - AHD

325 267

MIGHTY 
CONSTRUCTION & 

SUPPLY
34278 L C SB GB

Construction of Classroom in 

Areas Experiencing Acute Cl 

Shortage, Lupa E/S, One (1) 

Storey, One (1) Classroom S/B 

Lupa

Lupa, Kasibu, Nueva 

Vizcaya
6/8/2015 Final

Nueva Vizcaya 

2nd DEO
LF 0.000 90 7/15/2014 10/12/2014 0.00% C 0.482 0.200 0.300 - - - 98.20

87.9%                                                                         

Satisfactory
ONS

326 268

MILIGAN 
CONSTRUCTION AND 

GENERAL ENGINEERING
37258 L C SB GB

Construction of Multi-Purpose 

Building at Brgy. Balaoa
Tadian, Mountain Province 6/4/2015 Final

Mountain 

Province DEO
LF 0.000 115 9/15/2014 1/7/2015 0.00% C 0.388 0.200 0.300 - - - 88.80

0%                                                                         

Poor
ONS

327 269 MIN CONSTRUCTION 14656 L B MA GE

Rehab./Reconst./Upgrading of 

Damaged Paved National Roads 

including Drainage Based on 

Pavement Management 

System/HDM-4 (Project 

Analysis)(Intermittent Section) 

along Ipil - Liloy - Sindangan 

Road, Brgy. Camanga, Titay - 

Taway, K2004+497 to 

K2004+733, K2010+360 tp 

K2011+420.20, K2012+000 to 

K2012+790, Ipil, Zamboanga 

Sibugay

Ipil, Zamboanga Sibugay 6/10/2015 Final

Zamboanga 

Sibugay 2nd 

DEO

LF 0.000 315 2/14/2014 12/25/2014 0.78% C 0.398 0.200 0.300 - - - 89.80
93.3%                                                                         

Very Satisfactory
AHD

328 270

MINDANAO 
CONSTRUCTION 

SERVICES & LAND 
DEVELOPMENT 
CORPORATION

34147 L C SB GE

Concreting of Road at Brgy. San 

Vicente Panabo City (Gala-Gala to 

Poblacion), Davao del 

Norte

6/10/2015 Fifth
Davao del 

Norte
LF 0.000 44 4/14/2015 5/27/2015 0.00% COMPLETED 0.414 0.133 0.300 0.000 - - 84.70 - ONS

329 271
MJ TIONGSON 

CONSTRUCTION
24202 L B MA GE

Widening of National Roads, 

Digos-Makar Road, 0-175 General Santos City 6/12/2015 Fifth
South 

Cotabato 2nd 

DEO

LF 0.000 105 3/15/2015 6/27/2015 -0.16% OG 0.345 0.240 0.148 0.030 0.050 0.030 84.30 - DEL

330 272
MJMARI BUILDERS AND 

ENTERPRISES
36434 L D SB GB

Renovation of Multi-Purpose 

Building (Repair of Gymnasium), 

Municipality of Labason, 

Zamboanga del Norte

 Municipality of Labason, 

Zamboanga del Norte
6/3/2015 Final

Zamboanga 

del Norte 2nd 

DEO

LF 0.000 135 10/30/2014 3/13/2015 1.00% C 0.468 0.133 0.300 - - - 90.10
89%                                                                         

Satisfactory
AHD

331 273

MJMARI BUILDERS AND 
ENTERPRISES/MINDAN

AO ROCK (Joint 
Venture)

- L D SD GE

Construction/Rehabilitation of 

Tukuran River Control Militar 

Bridge, Tukuran, Zamboanga 

del Sur

 Tukuran, Zamboanga del 

Sur
6/6/2015 Final

Zamboanga 

del Sur 1st 

DEO

LF 0.000 171 3/18/2014 9/4/2014 0.00% C 0.472 0.133 0.300 - - - 90.50
86.9%                                                                         

Satisfactory
ONS

332 274

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / BISLIG VENTURE 

CONSTRUCTION & 
DEV'T INC. JOINT 

VENTURE

JV-14-383 L AA LA GE

Construction of Flood Control 

Structure/ Draingae along 

Surigao-Davao Coastal Road, 

K1459+516 - K1460+234 Bislig City, Surigao Del Sur 6/2/2015 Fifth

SURIGAO DEL 

SUR SECOND 

DEO

LF 0.000 128 2/25/2015 7/2/2015
(+) 

0.91%
ON-GOING 0.333 0.300 0.150 0.030 0.050 0.050 91.30 - AHD

333 275

MONOLITHIC 
CONSTRUCTION AND 
CONCRETE PRODUCTS

5733 L AAA LA GE

Construction of Flood Control at 

Brgy. Lubogan
Toril District, Davao City 6/2/2015 Fifth

Davao City 

2nd
LF 0.000 220 6/23/2014 1/28/2015 0.00% COMPLETED 0.393 0.133 0.300 0.000 - - 82.60 - ONS

334 276

MONOLITHIC 
CONTRUCTION & 

CONCRETE PRODUCTS, 
INC./COLBY 

CONSTRUCTION (JV)

JV-13-560 L AA MB GE

Road Upgrading (Gravel to 

Paved) of Ubao-Taang, Based 

on Gravel Road Strategies, 

Traffic Benchmark for 

Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis)(Intermittent Sections) 

K0401+083 - K0401+481, 

K0401+481 - K0401+571, 

K0401+572 - K0402+499, 

K0402+635 - K0402+690, 

K0402+690 - K0402+775, 

K0402+775 - K0404+267, 

K0404+267 - K0404+387, 

K0404+387 - K0404+513, 

K0404+513 - K0404+609, 

K0404+609 - K0404+656, 

K0404+656 - K0404+736 - 

K0404+888 & K0404+888 - 

K0404+890

Aguinaldo, Ifugao 6/8/2015 Final CAR LF 0.000 364 6/11/2014 6/9/2015
(+) 

0.90%
C 0.413 0.200 0.300 - - - 91.30

90.6%                                                                         

Very Satisfactory
AHD

335 277

MONOLITHIC 
CONTRUCTION & 

CONCRETE PRODUCTS, 
INC./COLBY 

CONSTRUCTION (JV)

JV-13-646 L AA MB GE

Road Upgrading (Gravel to 

Paved) of Banaue-Mayoyao-a. 

Lista-Isabela Bdry. Road, Based 

on Gravel Road Strategies, 

Traffic Benchmark for 

Upgrading to Paved Road 

Strandard (HDM-4 Project 

Analyis) Intermittent Section, 

Section 1: K0398+835 - 

K0399+118.91, Section 2: 

K0401+641 - K0401+713.316, 

Section 3: K0406+491 - 

K0406+572, Section 4: 

k0406+648 - K0406+674.89, 

Section 5: K0413+698 - 

K0413+787.74, Section 6: 

K0416+130 - K0147+618.49, 

Section 7: K0419+606 - 

K0421+048.35

Aguinaldo, Ifugao 6/8/2015 Final CAR LF 0.000 362 6/11/2014 6/7/2015
(+) 

0.76%
C 0.403 0.200 0.300 - - - 90.30

90.4%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2016
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336 278

MONTANO 
CONSTRUCTION & 

DEVELOPMENT CORP
19473 L AA LA GE

Road Upgrading (Gravel to 

Concrete) Mabinay-Ayungon 

Road (K0095+718 to 

K0096+320 and K0096+684 to 

K0096+943), Mabinay, 2nd 

District, Negros Oriental

Mabinay-Ayungon, Negros 

Oriental
6/10/2015 Final

Negros 

Oriental 

Second DEO

LF 0.000 329 1/27/2015 12/21/2015 0.00% C 0.482 0.150 0.300 0.000 0.000 0.000 93.20
73.5%                                                                         

Poor
ONS

337 -

MONTAÑO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

19473 L AA MA GE

Construction/Rehabilitation of 

Dipolo Gamay Floo Control, 

Dipolo Gamay Bridge, Molave, 

Zamboanga del Sur

Molave, Zamboanga del 

Sur
6/6/2015 Final

Zamboanga 

del Sur 1st 

DEO

LF 0.000 173 3/31/2014 9/19/2014 0.00% C 0.472 0.133 0.300 - - - 90.50
83.8%                                                                         

Satisfactory
ONS

338 279

MONTAÑO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION/WESTM
IN ENTERPRISES AND 

CONSTRUCTION 
SERVICES (Joint 

Venture)

JV-14-446 L AA LA GE

Road Upgrading (Gravel to 

Concrete) Based on gravel Road 

Strategies/Traffic Benchmark 

for Upgrading to Paved Road 

Standard, HDM-4 (Project 

Analysis)(Intermittent Section) 

Ilaya - Isi - Polanco Road, 

K1814+(-892) to K1814+(-683) 

& K1814+(-206) to K1814+046, 

Zamboanga del Norte

Zamboanga del Norte 6/5/2015 Final

Zamboanga 

del Norte 3rd 

DEO

LF 0.000 285 4/3/2014 1/12/2015 0.00% C 0.444 0.133 0.300 - - - 87.70
88.2%                                                                         

Satisfactory
ONS

339 280

MRB11 CONSTRUCTION 
CORPORATION 
(Formerly: MRB 

Construction and 
Supply)

17701 L AA MA GE

Phase 1- Concreting/Widening 

and Drainage 

Improvement/Rehabilitation of 

Scout Castor St. Quezon City
Quezon City 6/3/2015 Fifth

Quezon City 

2nd DEO
LF 0.000 202 2/24/2015 1/0/1900

(+) 
11.17

OG 0.376 0.240 0.150 0.007 0.030 0.050 85.30 - AHD

340 281
MRRM TRADING & 

CONSTRUCTION
19657 L B MA GE

Construction of Box Culvert and 

Slope Protection in the 

upstream portion of Bayanan 

Creek, Putatan, Muntinlupa City, 

Metro Manila

Muntinlupa City 6/10/2015 Final
Las Pinas-

Muntinlupa
LF 0.000 120 3/2/2015 1/0/1900

(+) 
15.87

C 0.426 0.133 0.300 - - - 85.90 0%                                                                         AHD

341 282 MUST ENTERPRISES 13336 L B MA GE
Road Concreting, Katalicanan-

Bitoka Aleosan, Cotabato 6/6/2015 Final
Cotabato 2nd 

DEO
LF 0.000 36 2/24/2015 3/31/2015 0.00% C 0.443 0.133 0.300 - - - 87.60

90.1%                                                                         

Very Satisfactory
ONS

342 283

N.A. IBARRA 
CONSTRUCTION 

(Formerly: Diocletian's 
Construction)

24742 L B MA GE

Construction of San Juan Bridge 

2 along MNR
San Juan, Ilocos Sur 6/5/2015 Fifth

Ilocos Sur 1st 

DEO
LF 0.000 162 2/16/2015 7/27/2015 -22.00% OG 0.400 0.240 0.000 0.000 0.045 0.000 68.50 - DEL

343 284

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AA MB GE

Off Carriageway Improvement 

of Lipa - Balete Road, K0077+(-

165) to K0077+870
Lipa City, Batangas 6/5/2015 Fifth

Batangas 4th 

DEO
LF 0.000 150 2/12/2015 7/11/2015 23.00% OG 0.310 0.292 0.150 0.024 0.050 0.033 85.90 - AHD

344 -

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AA MB GE

Widening of National Roads, 

Outside N1, Manila - Batangas 

Rd., K0061+(-051) to K0063+(-

217)

Sto. Tomas, Batangas 6/6/2015 Fifth
Batangas 3rd 

DEO
LF 0.000 290 2/3/2015 11/19/2015 0.07% OG 0.333 0.282 0.150 0.030 0.030 0.033 85.80 - AHD

345 -

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AA MB GE

Repair/Rehabilitation and 

Improvement of Maspang 

Highway, K0070+(-910) to 

K0071+500 with exceptions

Calauan, Laguna 6/12/2015 Final
Laguna 3rd 

DEO
LF 0.000 130 9/4/2014 1/11/2015 17.00% C 0.401 0.130 0.300 - - - 83.10

96.3%                                                                         

Outstanding
AHD

346 285 N.K. ENTERPRISE 29292 L B MA GE

Replacement of Permanent 

Weak Bridge, Tomyong Bridge 

along Iloilo- Antique Road 

(Completion)

K0124+906.635 to 

K0125+100.135 (With 

Exception), Barangay La 

Rioja, Patnongon, Antique

6/4/2015 Final Antique DEO LF 0.000 37 3/4/2015 4/9/2015 62.16% C 0.442 0.196 0.300 0.000 0.000 0.000 93.80
92.3%                                                                         

Very Satisfactory
AHD

347 286
N.V. BALBUENA 
CONSTRUCTION

12055 L C SB GE

Construction/Upgrading/Rehab. 

of Drainage Canal along Gov. J. 

J. Linao Road at Balanga City, 

Bataan, Km. 139+600 to Km. 

140+000, Balanga City, Bataan

Balanga City, Bataan 6/4/2015 Final
Bataan 

Second DEO
LF 3.708 126 2/24/2015 6/29/2015 27.78% C 0.495 0.160 0.300 - - - 95.50

87.2%                                                                         

Satisfactory
AHD

348 287 NBL CONSTRUCTION - L - - GE

National Road Network Services, 

Asset Preservation of National 

Roads, 

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads, Talisay - Laurel - 

Agoncillo Road, K0084+280 to 

K0085+480

Talisay, Batangas 6/6/2015 Fifth
Batangas 3rd 

DEO
LF 0.000 260 2/3/2015 10/20/2015 1.63% OG 0.303 0.282 0.150 0.030 0.040 0.033 83.80 - AHD

349 288

NEW MINDOREÑOS 
LUMBER, HARDWARE 

AND GENERAL 
MERCHANDISE 

(Formerly: Mercedita 
Benasas General 

Merchandise)

31745 L A MA GE

Construction of Farm-to-Market 

Road, Sitio Banakan, Barangay 

Tangkalan Mamburao, Mindoro 

Occidental Lone District
6/8/2015 Final

Mindoro 

Occidental 

DEO

LF 0.000 82 2/15/2015 5/7/2015 0.00% C 0.475 0.133 0.300 - - - 90.80
88.8%                                                                         

Satisfactory
ONS

350 289
NIRVANA 

CONSTRUCTION AND 
SUPPLIES

18691 L A SB GB
Construction of Multi-Purpose 

Building- Brgy. Baliton Glan, Sarangani Province 6/11/2015 Final
Sarangani 

DEO
LF 0.000 90 10/28/2014 1/25/2015 0.00% C 0.451 0.133 0.300 - - - 88.40

89.7%                                                                         

Very Satisfactory
ONS

351 290 NORTHERN BUILDERS 8789 L AAA LB GE

Construction of Flood Control 

Drainage Structure (Drainage 

Canal) Pennsylvania Avenue-

Mabini St., Catbanagan

San Fernando, La Union 6/6/2015 Fifth
La Union 1st 

DEO
LF 0.000 195 2/7/2015 8/20/2015 3.82% OG 0.353 0.240 0.150 0.030 0.045 0.033 85.10 - AHD

352 - NORTHERN BUILDERS 8789 L AAA LB GE

Construction of Slope Protection 

and Desilting of Creek along C-

6, Brgy. New Lower Bicutan, 

Taguig City

Brgy. New Lower Bicutan, 

Taguig City
6/4/2015 Final

Metro Manila 

1st DEO
LF 0.000 180 2/18/2015 1/0/1900

(+) 
47.22

C 0.443 0.133 0.300 - - - 87.60 0%                                                                         AHD

353 - NORTHERN BUILDERS 8789 L AAA LB GE

Construction of Slope Protection 

with Gabions as Foundation 

along Labasan River, Brgy. 

Napindan, Taguig City

Brgy. Napindan, Taguig 

City
6/4/2015 Final

Metro Manila 

1st DEO
LF 0.000 180 2/18/2015 1/0/1900

(+) 
47.22

C 0.431 0.133 0.300 - - - 86.40 0%                                                                         AHD

354 291
O.G. SANTOS 

CONSTRUCTION
2050 L A MA GE

Ising Bridge (B00018MN) along 

Daang Maharlika (MN) 

(Widening of Permanent Bridge, 

Ising Bridge (B00018MN) along 

Daang Maharlika (MN)

Carmen, Davao del Norte 6/10/2015 Fifth
Davao del 

Norte
LF 0.000 166 2/5/2015 7/20/2015

(+)4.05
%

ON-GOING 0.331 0.240 0.150 0.030 0.042 0.033 82.60 - AHD

355 292
OCTAGON CONCRETE 

SOLUTIONS
34475 L A SB GE

Const. of Drainage System 

along Naval-Caibiran Cross 

Country Road to include 

Payment RROW Damages, 

K1026+800 to K1027+236 

(Right Side)- K1027+400 to 

K1027+648 (Left Side) Naval, 

Biliran Provice

K1026+800 to K1027+236 

(Right Side)- K1027+400 

to K1027+648 (Left Side) 

Naval, Biliran Provice

6/3/2015 Fifth Biliran DEO LF 0.000 174 2/6/2015 1/0/1900 - OG 0.298 0.121 0.150 0.030 0.000 0.050 64.90 - AHD
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356 293 OLSIM CONSTRUCTION 36105 L C SB GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis)(Intermittent Sections) 

Dantay-Sagada Road 

K0390+840 - K0390+941

Sagada, Mt. Province 6/5/2015 Final
Mountain 

Province DEO
LF 0.000 97 2/11/2015 5/18/2015

(+) 
14.43%

C 0.358 0.200 0.300 - - - 85.80
0%                                                                         

Poor
AHD

357 294

OMENGAN 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

5119 L AAA LB GE

Road Upgrading (Gravel to 

Paved) of Mt. Province Bdry. - 

Calanan - Pinukpuk - Abbut 

Road (Pinukpuk), K0523+850 - 

K0527+214, K0527+615 - 

K0529+041, K0529+474 - 

K0530+268, K0532+019 - 

K0534+852

Pinukpuk, Kalinga 6/9/2015 Final CAR LF 0.000 315 6/11/2014 4/21/2015 (+) 0.32 C 0.373 0.200 0.300 - - - 87.30
0%                                                                         

Poor
AHD

358 295
OMICRON 

CONSTRUCTION
- L - - -

Restoration of Caulaman River 

Slope Protection, Floridablanca, 

a.) Sto. Rosario; b.) Dampe; c.) 

Bodega, Floridablanca, 

Pampanga

Floridablanca, Pampanga 6/3/2015 Final
Pampanga 

2nd DEO
LF 24.018 180 9/29/2014 3/27/2015 0.00% C 0.484 0.200 0.300 - - - 98.40

82.8%                                                                         

Satisfactory
ONS

359 296 OMNICON BUILDERS 22816 L B MA GB
Construction of Multi Purpose 

Building at Buhay na Tubig Imus City, Cavite 6/13/2015 Final Cavite 1st DEO LF 0.000 120 8/16/2014 12/13/2014 0.00% C 0.324 0.200 0.300 - - - 82.40
88.3%                                                                         

Satisfactory
ONS

360 297

ORIENT STAR 
CONSTRUCTION, INC. 
(Formerly: Orient Star 

Construction)

7183 L A MA GE

Construction of Gabions 

Revetment Maujao River Control Bulalacao, Oriental 

Mindoro
6/10/2015 Fifth

Southern 

Mindoro DEO
LF 0.000 118 2/20/2015 6/17/2015 0.00% OG 0.364 0.240 0.150 0.030 0.037 0.050 87.10 - ONS

361 -

ORIENT STAR 
CONSTRUCTION, INC. 
(Formerly: Orient Star 

Construction)

7183 L A MA GE

Construction of Gabions 

Revetment Cagancan River 

Control (Upstream)

Mansalay, Oriental 

Mindoro
6/10/2015 Final

Southern 

Mindoro DEO
LF 0.000 71 3/17/2015 5/26/2015 0.00% C 0.469 0.133 0.300 - - - 90.20

81.8%                                                                         

Unsatisfactory
ONS

362 298

OSCAR R. SARMIENTO 
CONSTRUCTION, INC. 

(FORMERLY: O.R. 
SARMIENTO 

CONSTRUCTION)

1411 L AAA LB GE

Road Upgrading (Unpaved to 

Paved) of Jct. Osmena-Pilar 

Road
K0019+898.5 to 

K0020+500, Pilar, Dapa, 

Surigao Del Norte

6/9/2015 Fifth

SURIGAO DEL 

NORTE 

SECOND DEO

LF 0.000 120 3/4/2015 7/1/2015
(+) 

16.93%
ON-GOING 0.385 0.240 0.150 0.030 0.050 0.050 90.50 - AHD

363 299
P.B. OBIAL 

CONSTRUCTION
16784 L A MA GE

Construction/Rehabilitation of 

Flood Control project in 

Naghalin Bridge/River

Catmon, Cebu 6/5/2015 Final
Cebu Fifth 

DEO
LF 0.000 140 6/30/2015 11/16/2015 4.29% C 0.349 0.200 0.300 0.000 0.000 0.000 84.90

90.7%                                                                         

Very Satisfactory
AHD

364 -
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GE

Rehabilitation/Improvement of 

A. S. Fortune St., Mandaue City, 

K0007+(-384) to K0008+046

A.S. Fortuna Street, 

Mandaue City
6/1/2015 Final

Cebu Sixth 

DEO
LF 0.000 360 2/17/2014 2/11/2015 13.33% C 0.468 0.135 0.300 0.000 0.000 0.000 90.30

85.3%                                                                         

Satisfactory
AHD

365 300

P.B. OBIAL 
CONSTRUCTION/ARMA

NDO U KHONG HUN 
GENERAL CONTRACTOR, 

INC. (JV)

- L - - GE

Construction/Rehabilitation of 

Flood Control A.S. Fortuna 

Street

Mandaue City, Section 1: 

K0007+(-384)-

K0009+034; Section 2: 

K0000+0000- 

K0000+568.80, Cebu 

Province 

6/7/2015 Fifth
Regional 

Office No. VII
LF 0.000 420 5/2/2014 6/25/2015 20.75% OG 0.386 0.254 0.000 0.030 0.056 0.033 75.90 - AHD

366 301

PANAY EAST COAST 
CONSTRUCTION AND 

SUPPLY
26469 L D SB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System/Highway 

Development Management-4 

(HDM-4) (Intermittent Section), 

Concreting of Pototan-Tabugon 

Road

K0031+(-429) to 

K0031+366, Pototan, Iloilo
6/10/2015 Fifth

Iloilo Second 

DEO
LF 0.000 115 3/18/2015 7/10/2015 0.96% OG 0.371 0.284 0.150 0.022 0.030 0.050 90.70 - AHD

367 -

PANAY EAST COAST 
CONSTRUCTION AND 

SUPPLY
26469 L D SB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Secondary Roads 

(Intermittent Sections), Delgado 

Streets

Chainage 1288-1582, Iloilo 

City
6/2/2015 Fifth Iloilo City DEO LF 0.000 102 3/10/2015 6/19/2015 3.00% OG 0.348 0.210 0.150 0.030 0.035 0.050 82.30 - AHD

368 -

PANAY EAST COAST 
CONSTRUCTION AND 

SUPPLY
26469 L D SB GE

Side Slope Protection along 

Mambusao-Imbug Road

K096+000-K097+000 

(with Exception) 

(Intermittent Section), 

Capiz

6/8/2015 Final
Capiz Second 

DEO
LF 0.000 60 1/19/2015 3/19/2015 1.67% C 0.355 0.171 0.300 - - - 82.60

86.2%                                                                         

Satisfactory
AHD

369 302

PANGASINAN NEW 
WILSON LUMBER & 

CONSTRUCTION 
SUPPLY/JASA BUILDER 

(JV)

JJV-14-689 L A MA GE

Construction/Upgrading/Rehabil

itation of Drainage along 

Pangasinan-Zambales Road
KO354+000 - KO356+000, 

Bugallon, Pangasinan
6/11/2015 Fifth

Pangasinan 

2nd DEO
LF 0.000 150 3/2/2015 7/29/2015 6.00% OG 0.337 0.240 0.150 0.030 0.055 0.033 84.50 - AHD

370 303
PASTRANA 

CONSTRUCTION & 
SUPPLIES

17340 L B SB GE
Local Infrastructure Program- 

Concreting of Barangay Road 
Brgy. Joyao-Joyao, 

Numancia, Aklan
6/5/2015 Final Aklan DEO LF 0.000 52 2/20/2015 4/12/2015 7.52% C 0.401 0.185 0.300 0.000 0.000 0.000 88.60

85.1%                                                                         

Satisfactory
AHD

371 304
PEARL CONSTRUCTION 

AND SUPPLY
34806 L D SB GE

Construction of Bukay Pait Box 

Culvert, K1780+282 including 

Inlet and Outlet Protection 

Works along Midsayap-Marbel 

Road

Tantangan, South 

Cotabato 2nd LD
6/2/2015 Fifth

South 

Cotabato DEO
LF 0.000 150 4/1/2015 8/28/2015 12.69% OG 0.400 0.200 0.150 0.030 0.025 0.033 83.80 - AHD

372 305
PETER G. CHUA 

BUILDERS
25367 L B SB GB

Completion of Southville 3, Multi-

Purpose Building, Brgy. 

Poblacion, Muntinlupa City, 

Metro Manila

Metro Manila 6/10/2015 Fifth
Las Pinas-

Muntinlupa
LF 0.000 150 2/27/2015 1/0/1900 (+) 1.28 OG 0.394 0.240 0.150 0.020 0.048 0.050 90.20 - AHD

373 306
PHIL MANNA 

CONSTRUCTION & 
SUPPLY

10320 L D SB GB
Construction of Multi-Purpose 

Building
Brgy. San Agustin, 

Canaman, Camarines Sur
6/6/2015 Fifth

Camarines Sur 

2nd
LF 0.000 135 3/15/2015 7/27/2015 0.56% OG 0.371 0.277 0.150 0.030 0.047 0.033 90.80 - AHD

374 307

PHILSOUTH 
CONSTRUCTION 
(Formerly: Lotiff 

Construction)

21962 L AA MB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4) (I.S.) Dumaguete 

City-Valencia-Bacong Road, 

Dumaguete City, 2nd District, 

Negros Oriental

Dumaguete City-Valencia-

Bacong Road, Dumaguete 

City, Negros Oriental

6/10/2015 Final

Negros 

Oriental 

Second DEO

LF 0.000 268 1/27/2015 10/21/2015 0.00% C 0.492 0.139 0.300 0.000 0.000 0.000 93.10
87.3%                                                                         

Satisfactory
ONS

375 308

PHILWORKS 
CONSTRUCTION & 

SUPPLY
32103 L AAA LB GE

Construction/Improvement of 

Access Road Leading to 

Declared Tourism Destinations, 

Bagac - Mariveles Road leading 

to Anvaya Cove and Bataan 

Technology Park, Bagac, Bataan

Bagac, Bataan 6/2/2015 Fifth
Regional 

Office No. III
LF 91.262 346 8/1/2015 7/11/2016 -14.83% OG 0.392 0.300 0.002 0.030 0.030 0.033 78.70 - DEL

Consolidated in CY 2016
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376 309
PHRANARET 

CONSTRUCTION
16878 L B MA GE

Road Upgrading (Gravel to 

Paved) of Banaue-Mayoyao-a. 

Lista-Isabela Bdry. Road, 

K0343+652 - K0343+748, 

K0344+1443 - K0344+171, 

K0347+880 - K0348+135, 

K0349+000 - K0349+190

Banaue, Ifugao 6/8/2015 Final CAR LF 0.000 266 6/11/2014 3/3/2015 0.00% C 0.410 0.200 0.300 - - - 91.00
97.3%                                                                         

Outstanding
ONS

377 310 PLD CONSTRUCTION 1859 L AAA MA GE

Reconstruction of V. Rama-Tres 

de Abril Street, Chainage 

0+795.00- Chainage 1+795.00, 

Cebu City

V. Rama-Tres de Abril 

Street, Cebu City
6/9/2015 Final

Regional 

Office No. VII
LF 0.000 240 5/30/2015 1/24/2016 0.00% C 0.395 0.133 0.300 0.000 0.000 0.000 82.80

88.6%                                                                         

Satisfactory
ONS

378 - PLD CONSTRUCTION 1859 L AAA MA GE

Repair/Rehabilitation of Road 

Besides Jollibee from Quano 

Avenue to End of the Road
Mandaue City, Cebu 6/1/2015 Final

Cebu Sixth 

DEO
LF 0.000 66 2/26/2015 5/2/2015 0.00% C 0.477 0.133 0.300 0.000 0.000 0.000 91.00

83.3%                                                                         

Satisfactory
ONS

379 311

PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
33288 L AA LB GE

Replacement of Orconuma 

Bridge Bongabong-Sagana-San 

Aquilino Road Sta. 113+610 - 

Sta. 114+000

Bongabong, Oriental 

Mindoro
6/9/2015 Fifth

Regional 

Office IV-B
LF 0.000 325 10/14/2014 9/3/2015 -0.72% OG 0.392 0.290 0.143 0.030 0.051 0.033 93.90 - DEL

380 -

PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
33288 L AA LA GE

Rehabilitation/Major Repair of 

Permanent Bridges, Cavillian Br. 

(B00072MR) Along Calapan 

South Road

Bulalacao, Oriental 

Mindoro
6/10/2015 Fifth

Southern 

Mindoro DEO
LF 0.000 240 4/7/2015 12/2/2015 0.00% OG 0.357 0.293 0.150 0.030 0.060 0.050 94.00 - ONS

381 312
POLO ENGINEERING & 

CONSTRUCTION
34966 L D SB GB

Construction/Repair of Various 

School Building and Other 

Educational Facilities/Public 

Markets/MPB/Pavements within 

Benguet 2nd DEO (Package IV-

2015)

Kibungan, Benguet 6/3/2015 Final
Benguet 2nd 

DEO
LF 0.000 105 2/16/2015 5/31/2015 0.00% C 0.427 0.133 0.300 - - - 86.00

92.3%                                                                         

Very Satisfactory
ONS

382 313
POLYMER-VIC 

CONSTRUCTION
6157 L B MA GE

Widening of Gov. JJ Linao Road, 

K0129+300 to K0129+900, 

Pilar, Bataan

Pilar, Bataan 6/6/2015 Fifth
Bataan 2nd 

DEO
LF 12.738 119 2/24/2015 6/22/2015 0.02% OG 0.371 0.259 0.150 0.008 0.023 0.050 86.10 - AHD

383 314

PONARBUILT 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

32682 L B SB GE

Widening of National Road 

along MNR, KO502+300 - 

KO503+380
Pasuquin, Ilocos Norte 6/3/2015 Fifth

Ilocos Norte 

1st DEO
LF 0.000 118 2/12/2015 6/9/2015 0.25% OG 0.259 0.300 0.150 0.030 0.055 0.033 82.70 - AHD

384 315

PRAGMATIC 
DEVELOPMENT & 
CONSTRUCTION 
CORPORATION

4846 L AA MB GE

Construction/Rehabilitation of 

Flood Control Project in Catmon 

Daan Bridge/River

Brgy. Catmon Daan 

Catmon, Cebu
6/5/2015 Final

Cebu Fifth 

DEO
LF 0.000 169 6/30/2015 12/15/2015 0.59% C 0.433 0.137 0.300 0.000 0.000 0.000 87.00

85.8%                                                                         

Satisfactory
AHD

385 316
PRECIOUS 

CONSTRUCTION
32995 L A MB GB

Construction of 4 Storey 8 

Classroom Building at Ismael 

Mathay Sr. H/S, Quezon City

Quezon City 6/2/2015 Fifth
Quezon City 

1st DEO
LF 0.000 270 3/5/2015 1/0/1900 (+) 1.00 OG 0.382 0.252 0.150 0.015 0.035 0.050 88.40 - AHD

386 317
PREMIUM 

MEGASTRUCTURE, INC.
36079 L - - -

Construction of Palanas Flood 

Control, Brgy. Damulaan, 

Albuerto, Leyte

Brgy. Damulaan, Albuerto, 

Leyte
6/6/2015 Fifth

Leyte Fourth 

DEO
LF 0.000 155 2/2/2015 7/6/2015 - OG 0.359 0.240 0.150 0.020 0.037 0.033 83.90 - AHD

387 318
PRESLI DELES 

CONSTRUCTION 
22694 L D SB GB

Construction of Multi-Purpose 

Building at Brgy. San Vicente, 

Tambulig, Zamboanga del Sur

Tambulig, Zamboanga del 

Sur
6/6/2015 Fifth

Zamboanga 

del Sur 1st 

DEO

LF 0.000 75 5/11/2015 7/24/2015 30.93% OG 0.372 0.240 0.150 0.030 0.057 0.033 88.20 - AHD

388 319

PRIME PACIFIC 
MARINE & INDUSTRIAL 

SERVICES CORP.
36171 L A SB GE

Rehabilitaion/Improvement of 

Drainage along C-4 Road and P. 

Aquino Letre Creek, Malabon 

City

Malabon City 6/5/2015 Fifth
Malabon-

Navotas DEO
LF 0.000 121 3/10/2015 1/0/1900

(+) 
12.65

OG 0.370 0.240 0.150 0.022 0.037 0.050 86.90 - AHD

389 320
PUREGOLD 

CONSTRUCTION AND 
DEVELOPMENT CORP.

34258 L A SB GE
Improvement of Roads with 

Drainage System at Brgy. 177, 

Caloocan City

Caloocan City 6/6/2015 Fifth
Metro Manila 

3rd DEO
LF 0.000 150 3/20/2015 1/0/1900 (+) 0.23 OG 0.392 0.240 0.150 0.022 0.042 0.050 89.60 - AHD

390 -
PUREGOLD 

CONSTRUCTION AND 
DEVELOPMENT CORP.

34258 L A SB GE 
Rehabilitation of Road, Yangco 

St. Brgy. Navotas East, Navotas 

City

Brgy. Navotas East, 

Navotas City
6/5/2015 Fifth

Malabon-

Navotas DEO
LF 0.000 121 3/10/2015 1/0/1900 (+) 0.10 OG 0.380 0.240 0.150 0.015 0.046 0.050 88.10 - AHD

391 321 QM BUILDERS 30743 L B MA GE

Construction/Upgrading of Cebu 

Toledo Wharf Road, Cebu 

Province, Section 1: Sta. 

17+843- Sta. 18+483; Section 

2: sta. 18+483-Sta. 18+694.03; 

Section 3: Sta. 18+771-Sta. 

21+926; Section 4: Sta. 21+926- 

Sta. 21+968.24; Section 5: Sta. 

23+110-Sta. 23+894; Section 6: 

Sta. 27+888 -Sta.28+000

Cebu Toledo Wharf, Cebu 6/3/2015 Final
Regional 

Office No. VII
LF 0.000 300 6/2/2014 3/28/2015 0.00% C 0.425 0.192 0.300 0.000 0.000 0.000 91.70

88.7%                                                                         

Satisfactory
ONS

392 - QM BUILDERS 30743 L A MB GE
Widening of Cebu South Coastal 

Road ( CSCR) 
K0011+184 to K0011+857, 

Cebu Province
6/3/2015 Fifth

Cebu Second 

DEO
LF 0.000 219 2/24/2015 9/30/2015 20.00% OG 0.376 0.245 0.150 0.030 0.050 0.033 88.40 - AHD

393 322
QUIRANTE 

CONSTRUCTION
32827 L B MA GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel 

Strategies Traffic Benchmmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) (I.S.) Nat'l Scdry Rds 

Tapal ( Carcar) Zaragosa-

Olango-Aloguinsan Rd

K0088+737-K0089+795, 

Cebu Province
6/2/2015 Fifth Cebu Second LF 0.000 209 1/26/2015 8/22/2015 0.00% OG 0.337 0.246 0.150 0.030 0.045 0.050 85.80 - ONS

394 -
QUIRANTE 

CONSTRUCTION
32827 L B MA GE

Local Infrastructure 

Program/Rehabilitation of Road, 

City of Carcar, Cebu 1st LD at 

Valladolid-Poblacion III

Carcar City, Cebu 6/2/2015 Fifth
Cebu Second 

DEO
LF 0.000 151 2/24/2015 7/24/2015 0.63% OG 0.334 0.254 0.150 0.030 0.045 0.033 84.60 - AHD

395 323 R N V CONSTRUCTION 12570 L D SB GB
Construction/Completion of 

Multi-Purpose Building Budiong Odiongan, Romblon 6/12/2015 Fifth Romblon DEO LF 0.000 120 4/8/2015 8/5/2015 0.00% OG 0.336 0.243 0.150 0.020 0.053 0.050 85.20 - ONS

396 - R N V CONSTRUCTION 12570 L D SB GE
Construction of Road, Libertad-

Tuburan Road Odiongan, Romblon 6/14/2015 Final Romblon DEO LF 0.000 60 3/11/2015 5/9/2015 0.00% C 0.423 0.133 0.300 - - - 85.60
84.7%                                                                         

Satisfactory
ONS

397 324 R R C CONSTRUCTION 24369 L A MA GE

Assets Preservation of National 

Roads: 

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads, Including 

Drainage Based on Pavement 

Management System/Highway 

Development and Management-

4 (PMS/HDM-4) (I.S.) Gamu 

Roxas Road

Gamu & Roxas, Isabela 6/5/2015 Fifth
Regional 

Office No. I
LF 0.000 237 2/28/2015 10/22/2015 1.10% OG 0.317 0.300 0.150 0.030 0.050 0.033 88.00 - AHD

398 325
R TWO S BUILDERS 
AND ENTERPRISE

36883 L D SB GE
Construction of Road at Santo 

Niño Angadanan, Isabela 6/6/2015 Final
Isabela 3rd 

DEO
LF 3.465 82 6/24/2014 9/13/2014 0.00% C 0.290 0.200 0.300 - - - 79.00

91.9%                                                                         

Very Satisfactory
ONS
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399 326

R. ALLOSA 
CONSTRUCTION & 

TRUCKING SERVICES
12964 L B MA GE

Road Upgrading (Unpaved to 

Paved) of Tabango- Catmon, La 

Fortuna- Manlawaan- Gimarco 

Road, K1039+287.50 to 

K039+642, K1045+032 to 

K1045+047, Tabango, Leyte

K1039+287.50 to 

K039+642, K1045+032 to 

K1045+047, Tabango, 

Leyte

6/10/2015 Fifth
Leyte Third 

DEO
LF 0.000 179 2/6/2015 8/3/2015 - OG 0.344 0.236 0.150 0.012 0.010 0.050 80.20 - AHD

400 327
R. D. INTERIOR JUNIOR 

CONSTRUCTION
6483 L AAA LB GE

Construction & Maintenance of 

Bridges along National Roads: 

Rehabilitation/Reconstruction/R

eplacement/Retrofitting of 

Existing Permanent Bridges, 

Pantar Bridge along Iligan City-

Marawi City National Road, 

Pantar, Lanao del Norte

Pantar, Lanao del Norte 5/8/2015 Final

Lanao del 

Norte First 

DEO

LF 0.000 330 2/12/2014 1/7/2015 - C 0.495 0.200 0.300 - - - 99.50
0%                                                                         

Poor
AHD

401 328
R. SEMILLA 

CONSTRUCTION AND 
MARKETING

9263 L AAA MA GE
Construction of Revetment 

Masao Flood Control Baganga, Davao Oriental 6/6/2015 Fifth
Davao Oriental 

1st
LF 0.000 115 2/16/2015 6/10/2015 -4.56% ON-GOING 0.351 0.300 0.104 0.030 0.056 0.017 85.80 - DEL

402 -
R. SEMILLA 

CONSTRUCTION AND 
MARKETING

9263 L A MA GE
Completion of Multi-Purpose 

Building (Gym)
Poblacion, Montevista, 

Comval Province
6/9/2015 Fifth

Compostela 

Valley
LF 0.000 30 4/24/2015 5/23/2015 0.00% COMPLETED 0.463 0.086 0.300 0.000 - - 84.90 - ONS

403 -

R. SEMILLA 
CONSTRUCTION AND 

MARKETING
9263 L A SB GE

Rehabilitation/Major Repair of 

Permanent Bridge, Manuangan 

Bridge along Davao-Cotabato 

Road

Manuangan, Pigcawayan, 

Cotabato
6/6/2015 Final

Cotabato 2nd 

DEO
LF 0.000 64 3/4/2014 5/6/2014 0.00% C 0.499 0.133 0.300 - - - 93.20

93.4%                                                                         

Very Satisfactory
ONS

404 329
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L A MA GE

MF02- Flood Management 

Services - 

Construction/Maintenance of 

Flood Control Structures and 

Drainage Systems, Construction 

of Retaining Wall of Nangka 

River, Sta. 2+870 to Sta. 3+150 

and Sta. 3+650 to Sta. 3+850, 

Brgy. Sto. Niño

San Mateo, Rizal 6/1/2015 Fifth Rizal 2nd DEO LF 10.659 190 3/10/2015 9/15/2015 45.71% OG 0.343 0.300 0.150 0.030 0.045 0.033 90.10 - AHD

405 330

R.A. PAHATI CONST. & 
SUPPLY, INC./811 

TRADING & 
CONSTRUCTION JOINT 

VENTURE

JV-14-557 L A MA GE

Construction of Madugo River 

Control
Brgy. San Mariano, Roxas, 

Oriental Mindoro
6/11/2015 Fifth

Southern 

Mindoro DEO
LF 0.000 160 2/18/2015 7/27/2015 0.00% OG 0.388 0.237 0.150 0.030 0.042 0.050 89.70 - ONS

406 331
R.A. PAHATI 

CONSTRUCTION AND 
SUPPLY INC.

35843 L A MB GE
Road Improvement Brgy. Cristo, 

Quezon City Quezon City 6/2/2015 Fifth
Quezon City 

1st DEO
LF 0.000 120 3/5/2015 1/0/1900

(+) 
15.72

OG 0.395 0.240 0.150 0.015 0.042 0.033 87.50 - AHD

407 332 R.A.M. BUILDERS 10549 L B MA GE

Widening of National Roads, 

Arterial Roads along National 

Road 1 (N1), Daang 

Maharlika/Asia Highway-26, 

K0102+694 to K0103+608, 

Candelaria Section

Candelaria, Quezon 6/9/2015 Fifth
Quezon 2nd 

DEO
LF 0.000 300 1/28/2015 11/23/2015 0.37% OG 0.371 0.240 0.150 0.030 0.040 0.033 86.40 - AHD

408 - R.A.M. BUILDERS 10549 L B MA GE

MFO 2- Flood Management 

Services 

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems 

Construction/Rehabilitation of 

Flood Control Stuctures, Daang 

Maharlika (LZ), Pagbilao, 

Quezon Section

Pagbilao, Quezon 6/11/2015 Fifth
Quezon 4th 

DEO
LF 0.000 150 3/16/2015 8/12/2015 1.00% OG 0.334 0.242 0.150 0.030 0.050 0.050 85.60 - AHD

409 333
R.C. TAGALA 

CONSTRUCTION
11597 L A MA GE

Construction of Flood Control 

Structure Tigaplan Flood Control Brooke's Point, Palawan 6/4/2015 Fifth
Palawan 2nd 

DEO
LF 0.000 134 3/13/2015 7/24/2015 0.00% OG 0.385 0.240 0.150 0.023 0.047 0.050 89.50 - ONS

410 -
R.C. TAGALA 

CONSTRUCTION
11597 L A MB GE

Concreting Paving/Widening 

along Manila North Road
KO290+000 - KO292+000, 

Bacnotan, La Union
6/6/2015 Fifth

La Union 1st 

DEO
LF 0.000 214 2/11/2015 9/12/2015 -3.88% OG 0.245 0.297 0.111 0.030 0.045 0.033 76.10 - DEL

411 334
R.D. INTERIOR JUNIOR 

CONSTRUCTION
6483 L AAA LB GE

Replacement of Lisap Bridge 

along Calapan South Road: Sta. 

122+020- Sta. 122+560.00

Bongabong, Oriental 

Mindoro
6/9/2015 Fifth

Regional 

Office IV-B
LF 0.000 730 10/14/2014 10/12/2016 0.00% OG 0.367 0.267 0.150 0.030 0.042 0.050 90.60 - ONS

412 335
R.E. ORLINA 

CONSTRUCTION 
CORPORATION

17176 L B MA GE
Rehabilitation/Improvement of 

Amburayan River Control 

Project, Mindoro

Bangar, La Union 6/7/2015 Fifth
La Union 1st 

DEO
LF 0.000 257 2/7/2015 10/21/2015 28.00% OG 0.334 0.253 0.150 0.030 0.045 0.033 84.50 - AHD

413 -

R.E.ORLINA 
CONSTRUCTION 
CORPORATION

17176 L B MA GE

Rehabilitaion/Drainage 

Improvement and Concrete 

Reblocking along c.p. Garcia 

Avenue, Quezon City

Quezon City 6/3/2015 Final
Quezon City 

2nd DEO
LF 0.000 271 8/1/2014 1/0/1900 (+) 2.88 C 0.469 0.133 0.300 - - - 90.20 0%                                                                         AHD

414 336
R.M.A.J. 

CONSTRUCTION
18623 L B MA GE

Network Development-Widening 

of Secondary N/R along 

Mamburao Airport Rd., K0407+(-

364)- K0407+257.70 Road 

Section ID: S00097MR

Mamburao, Occidental 

Mindoro
6/9/2015 Fifth

Mindoro 

Occidental  

DEO

LF 0.000 144 3/12/2015 8/2/2015 0.00% OG 0.391 0.240 0.150 0.030 0.040 0.033 88.40 - ONS

415 337

R.N.G.M. 
CONSTRUCTION/B.M.K. 

CONSTRUCTION (JV)
JV-13-187 L AAA LA GE

Construction/Improvement of 

Access Road Leading to 

Declared Tourism Destinations, 

Sabang - Baler Road Leading to 

Sabang Garden Malls and 

Garden Plaza

Aurora 6/10/2015 Final Aurora DEO LF 48.250 300 3/25/2014 1/18/2015 0.00% C 0.422 0.200 0.300 - - - 92.20
92%                                                                         

Very Satisfactory
ONS

416 338
R.O. BUILDERS & DEV. 

CORP
22393 L A SB GE

Construction of Slope Protection 

along Daang Maharlika, 

K0246+800

Bambang, Nueva Vizcaya 6/9/2015 Fifth
Nueva Vizcaya 

1st DEO
LF 0.000 180 2/17/2015 8/15/2015 0.12% OG 0.244 0.300 0.150 0.030 0.050 0.050 82.40 - AHD

417 339

R.R. SEISMUNDO 
CONSTRUCTION & 
SUPPLY / GP & H 

CONSTRUCTION AND 
SUPPLY JOINT VENTURE

JV-14-503 L A MA GE

Construction of Bank Protection 

Matiao River
Pantukan, Comval 

Province
6/9/2015 Fifth

Compostela 

Valley
LF 0.000 183 2/18/2015 8/19/2015

(+)5.72
%

ON-GOING 0.330 0.239 0.150 0.030 0.051 0.050 85.00 - AHD

418 340

R.S. SEPIAN 
CONSTRUCTION AND 

TRUCKING
20519 L A MB GE

Construction/Improvement of 

Poblacion-Chumang-Liwo Road 

Leading to O'phaw-Mechancha 

Waterfalls

Mayoyao, Ifugao 6/8/2015 Final CAR LF 0.000 324 4/28/2014 3/17/2015
(+) 

2.16%
C 0.405 0.200 0.300 - - - 90.50

0%                                                                         

Poor
AHD

419 -

R.S. SEPIAN 
CONSTRUCTION AND 

TRUCKING
20519 L A MB GE

Upgrading (Gravel to Paved) of 

Balili-Suyo-Sagada Road 

Leading to Sagada Caves, Rice 

Terraces and Water Falls

Bontoc & Sagada, Mt. 

Province
6/4/2015 Final CAR LF 0.000 398 4/28/2014 5/30/2015 0.00% C 0.399 0.200 0.300 - - - 89.90

0%                                                                         

Poor
ONS

420 341

R.T. MORABE 
CONSTRUCTION/JULITA 

BUILDERS JOINT 
VENTURE

JV-14-417 L B MA GB

Construction of Municipal Hall, 

Tabontabon, Leyte
Tabontabon, Leyte 6/9/2015 Fifth

Leyte Second 

DEO
LF 0.000 240 3/30/2015 11/24/2015 - OG 0.363 0.284 0.150 0.030 0.041 0.050 91.80 - AHD
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421 342 R.T.Y. CONSTRUCTION 10341 L B MA GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4) Project 

Analysis, (Intermittent Sections) 

Secondary Road MSR Jct. Lopez 

- Buenavista Rd., K0220+531 to 

K220+943, K0221+849 to 

K0221+889, K0222+944 to 

K0224+000

Lopez, Quezon 6/11/2015 Fifth
Quezon 4th 

DEO
LF 0.000 210 3/6/2015 10/1/2015 20.85% OG 0.347 0.281 0.150 0.024 0.040 0.033 87.50 - AHD

422 - R.T.Y. CONSTRUCTION 10341 L B MA GE

Road Upgrading (Concrete 

Paving) MSR Jct. Lopez - 

Buenavista Road, K0241+651 to 

K0243+927, Net Length= 2276 

l.m. (SO4254LZ)

Quezon 6/8/2015 Final
Quezon 3rd 

DEO
LF 0.000 240 6/23/2014 2/17/2015 0.00% C 0.466 0.101 0.300 - - - 86.70

91.1%                                                                         

Very Satisfactory
ONS

423 343

R.U. AQUINO 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION/NORTH 

TECH BUILDERS AND 
CONSTRUCTION 

SUPPLY (JV)

JV-14-447 L AA MB GE

Construction/Improvement of 

Access Rpads at Claveria Bay 

View Blvd., Leading to Beach 

Resorts & Taggat Lagoon & 

Cave

Claveria, Cagayan 6/2/2015 Fifth
Cagayan 2nd 

DEO
LF 0.000 179 3/2/2015 8/27/2015 21.85% OG 0.291 0.300 0.150 0.015 0.035 0.033 82.40 - AHD

424 344
R.V. LABORTE 

BUILDERS
20459 L A MB GE

Widening of National Roads, 

Arterial Roads along National 

Road 1 (N1), Daang 

Maharlika/Asia Highway-26, 

K0109+636 to K0110+626, 

Candelaria Section

 Candelaria, Quezon 6/9/2015 Fifth
Quezon 2nd 

DEO
LF 0.000 300 1/28/2015 11/23/2015 10.62% OG 0.281 0.300 0.150 0.030 0.030 0.033 82.40 - AHD

425 345
RADIANCE TRADERS & 

BUILDERS
32891 L B SB GB

Construction of Multi-Purpose 

Building, Sitio Curva, Brgy. 

Suklayin, Baler, Aurora
Baler, Aurora 6/10/2015 Fifth Aurora DEO LF 0.000 225 8/18/2014 3/30/2015 0.00%  C 0.466 0.200 0.300 - - - 96.60 - ONS

426 346
RAF GENERAL 

CONSTRUCTION
6699 L B SB GE

Rehabilitation of Water System Poblacion North, Lagawa, 

Ifugao
6/7/2015 Fifth

Ifugao 1st 

DEO
LF 0.000 120 4/15/2015 8/12/2015

(+) 
0.24%

OG 0.245 0.240 0.150 0.030 0.047 0.050 76.20 - AHD

427 347

RAF GENERAL 
CONSTRUCTION/JABEN 

GENERAL 
CONTRACTING & 

ENGINERING SERVICES 
(JV)

- - - - GE

Road Upgrading of Mt. Province-

Cagayan via Tabuk-Enrile Road, 

K0396+812 - K0396+889, 

K0397+655 - k0397+704, 

K0397+806 - K0397+818, 

K0398+571 -K0398+576, 

K0398+744, K0399+136 - 

K0399+225, K0410+736, 

K0411+324 - K0411+430

Bontoc & Sagada, Mt. 

Province
6/5/2015 Fifth CAR LF 0.000 422 5/19/2014 7/14/2015

(-) 
0.50%

OG 0.361 0.300 0.145 0.015 0.028 0.033 88.20 - AHD

428 348
RAMARPLUS 

INCORPORATED
8092 L B MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage along 

National Roads, Polangui 

Poblacion Road, K0491+(-419) - 

K0491+1150

Polangui, Albay 6/3/2015 Fifth Albay 3rd LF 0.000 210 2/9/2015 9/6/2015 0.00% OG 0.399 0.231 0.150 0.023 0.051 0.033 88.70 - ONS

429 349

RAMONA 
CONSTRUCTION & 

ENTERPRISES
14661 L B MA GE

Construction of Local Roads at 

the Municipality of Diplahan; 

Sungcuya - Paradise, Diplahan, 

Zamboanga Sibugay

Diplahan, Zamboanga 

Sibugay
6/8/2015 Final

Zamboanga 

Sibugay 1st 

DEO

LF 0.000 75 5/30/2014 8/12/2014 0.20% C 0.467 0.135 0.300 - - - 90.20
84.33%                                                                         

Satisfactory
AHD

430 -

RAMONA 
CONSTRUCTION & 

ENTERPRISES
14661 L B MA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System/Highway 

Development & Management-4 

(HDM-4), Ozamiz-Oroquieta Rd, 

K1703+000-K1703+680; 

K1705+011-K1706+217; 

K1708+614-K1709+002

Ozamiz-Oroquieta Rd, 

K1703+000-K1703+680; 

K1705+011-K1706+217; 

K1708+614-K1709+002

6/5/2015 Fifth

Misamis 

Occidental 

Second DEO

LF 0.000 160 2/27/2015 8/5/2015 - OG 0.344 0.292 0.150 0.024 0.050 0.050 91.00 - AHD

431 350
RCDG CONSTRUCTION 

CORPORATION
5063 L AA MB GE

Road Rehabilitation, Brgy. Talon 

- Talon, Zamboanga City Zamboanga City 6/11/2015 Final
Zamboanga 

City DEO
LF 0.000 98 4/23/2014 7/29/2014 0.00% C 0.451 0.133 0.300 - - - 88.40

89.1%                                                                         

Very Satisfactory
ONS

432 351

RCDS CONSTRUCTION & 
SUPPLY, INC. (Formerly: 
RCDS Construction and 

Supply)

32331 L B MA GE

Widening of DM Jct. - Legazpi - 

Sto. Domingo - Tabaco - Tiwi - 

Cam Sur Boundary Road , 

Tabaco Sectio, K0553+660 to 

K0554+600

Tabaco City 6/1/2015 Final Albay 1st LF 0.000 219 3/3/2014 10/7/2014 0.00% C 0.465 0.144 0.300 - - - 90.90
95.1%                                                                         

Very Satisfactory
ONS

433 352
R'CEL GEN. 

CONTRACTOR & GEN. 
MERCHANDISE

13385 L B MA GB
Construction/Repair/Rehabilitati

on of Multi Purpose Building
Brgy. Malinao, Sta. Cruz, 

Laguna
6/7/2015 Final

Laguna 1st 

DEO
LF 17.758 90 2/12/2015 5/12/2015 0.00% C 0.490 0.122 0.300 - - - 91.20

86.9%                                                                         

Satisfactory
ONS

434 -

R'CEL GEN. 
CONTRACTOR & GEN. 

MERCHANDISE
13385 L B MA GE

Construction and Maintenance 

of Bridges along National Roads 

- Rehabilitation/Major Repair of 

Permanent Bridges, Cavinti 

Bridge 1 (B02495LZ) along 

Cavinti - Caliraya Road

Laguna Province 6/7/2015 Fifth
Laguna 1st 

DEO
LF 0.000 192 3/18/2015 9/25/2015 8.34% OG 0.400 0.205 0.150 0.030 0.035 0.033 85.30 - AHD

435 353
RDEN CONSTRUCTION 

& SUPPLY
33707 L D SB GE

Road Concreting Datu Piang-Poblacion 4, 

Poblacion 7 Street, 

Poblacion, Midsayap, 

Cotabato

6/6/2015 Final
Cotabato 2nd 

DEO
LF 0.000 46 2/20/2015 4/6/2015 0.00% C 0.463 0.133 0.300 - - - 89.60

86.3%                                                                         

Satisfactory
ONS

436 354
RDF CONSTRUCTION 

AND SUPPLY
12843 L D SB GB

Completion of Multi-Purpose 

Building 

Brgy. Naboc, Monkayo, 

Comval Province
6/9/2015 Fifth

Compostela 

Valley
LF 0.000 60 3/9/2015 5/7/2015 0.00% COMPLETED 0.434 0.092 0.300 0.000 - - 82.60 - ONS

437 355
RELY CONSTRUCTION 

AND SUPPLY
10433 L AA MA GE

Construction of Cabasagan 

River Control Boston, Davao Oriental 6/6/2015 Fifth
Davao Oriental 

1st
LF 0.000 99 2/16/2015 5/25/2015 0.00% COMPLETED 0.469 0.084 0.300 0.000 - - 85.30 - ONS

438 356
REND ENTERPRISES & 

GENERAL CONTRACTOR
32382 L B MA GE

Rehabilitation/Reconstruction of 

Damageed Paved National 

Roads including Drainage 

(Intermittent Sections) along 

Mac Arthur Highway, Valenzuela 

City

Valenzuela City 6/6/2015 Final NCR LF 0.000 281 4/14/2014 1/0/1900 (-) 2.05 C 0.459 0.133 0.238 - - - 83.00 0%                                                                         AHD

439 357

REVERE 
CONSTRUCTION & 

SUPPLY CORPORATION 
(Formerly: Revere 

Construction & Supply)

17426 L AAA LB GE

Widening of Permanent Bridges 

to more than 2 lanes, Quiling 

Bridge 2 (B00031LZ) along 

Tanauan - Talisay - Tagaytay 

Road

Talisay, Batangas 6/6/2015 Fifth
Batangas 3rd 

DEO
LF 0.000 180 2/3/2015 8/1/2015 2.69% OG 0.359 0.230 0.150 0.030 0.050 0.033 85.20 - AHD
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440 -

REVERE 
CONSTRUCTION & 

SUPPLY CORPORATION 
(Formerly: Revere 

Construction & Supply)

17426 L AAA LB GE

Widening of National Roads, 

Arterials Road, Outside N1, 

Manila - Batangas Road 

(Calansayan Section), 

K0092+900 to K0093+960

San Jose, Batangas 6/5/2015 Fifth
Batangas 4th 

DEO
LF 0.000 240 4/6/2015 12/1/2015 28.01% OG 0.286 0.300 0.150 0.024 0.050 0.033 84.30 - AHD

441 358
REX E. MORALES 
CONSTRUCTION

17427 L A MB GE

Road Upgrading (Upgrading to 

Paved) of Sambulawan Jct. 

Calaguise- Calubian Road, 

K0993+493 - K0994+283, 

K0997+603, Leyte

K0993+493 - K0994+283, 

K0997+603, Leyte
6/10/2015 Fifth

Leyte Third 

DEO
LF 0.000 179 2/11/2015 8/8/2015 - OG 0.363 0.138 0.150 0.015 0.035 0.050 75.10 - AHD

442 359 REYDAN  BUILDERS 13059 L A MA GB
Completion of DPWH-South 

Cotabato II District Engineering 

Office

Brgy. Lagao, General 

Santos City
6/12/2015 Fifth

South 

Cotabato 2nd 

DEO

LF 0.000 240 12/7/2014 8/3/2015 0.50% OG 0.389 0.240 0.150 0.031 0.041 0.050 90.10 - AHD

443 - REYDAN  BUILDERS 13059 L A MA GE

San Felipe Br. (B01038MN) 

along Midsayap-Marbel Road 

(including Protection Works), 

San Felipe Section

Tantangan, South 

Cotabato
6/3/2015 Fifth

South 

Cotabato DEO
LF 0.000 165 3/2/2015 8/13/2015 12.26% OG 0.350 0.225 0.150 0.030 0.051 0.033 83.90 - AHD

444 360

REYROSE 
CONSTRUCTION & 

SUPPLY
22934 L B MA GE

Widening of National Roads, 

Nasipit Port Road
K1265+000 yo K1266+(-

478), Nasipit Port Road, 

Agusan Del Norte

6/2/2015 Fifth
AGUSAN DEL 

NORTE DEO
LF 0.000 97 3/27/2015 7/1/2015

(+) 
13.43%

ON-GOING 0.394 0.237 0.150 0.030 0.050 0.050 91.10 - AHD

445 -

REYROSE 
CONSTRUCTION & 

SUPPLY
22934 L B MA GE

Rehabilitation/ Reconstruction 

of National Road along Agusan-

Malaybalay Road (New Gingoog 

Section)

K1277+197.00 - 

K1277+216, K1277+592 - 

K1277+615, Esperanza, 

Agusan Del Sur

6/4/2015 Fifth

AGUSAN DEL 

SUR FIRST 

DEO

LF 0.000 98 3/3/2015 6/8/2015
(+) 

20.35%
ON-GOING 0.381 0.240 0.150 0.030 0.055 0.050 90.60 - AHD

446 361 RGP BUILDERS 20680 L B MA GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis), (Intermittent 

Sections) Secondary Road 

Talaba - Summit - Panaon Rd., 

K0179+426 to K0179+867, 

K0179+897 to K0180+072

Atimonan, Quezon 6/11/2015 Fifth
Quezon 4th 

DEO
LF 0.000 120 2/26/2015 6/25/2015 2.68% OG 0.358 0.226 0.150 0.030 0.050 0.050 86.40 - AHD

447 362
RHYES BUILDERS & 

SUPPLY
22115 L A MA GE

Concreting of Bangkerohan-

Galutan-Imelda-Hinatad-

Mckinley-Cabangahan Road, 

Catarman, Northern Samar

Catarman, Northern 

Samar
6/25/2015 Final

Northern 

Samar First 

DEO

LF 0.000 87 9/16/2014 1/0/1900 - C 0.403 0.128 0.300 - - - 83.10 0%                                                                         AHD

448 -
RHYES BUILDERS & 

SUPPLY
22115 L A MA GE

Repair/Reconst. of Roadslip 

along Catarman-Calbayog Road 

K0770+911 - K0771+150, 

Nabaloog, Catarman, Northern 

Samar

Catarman, Northern 

Samar
6/25/2015 Final

Northern 

Samar First 

DEO

LF 0.000 120 9/16/2014 1/0/1900 - C 0.348 0.200 0.300 - - - 84.80 0%                                                                         AHD

449 363

RITZTOK 
CONSTRUCTION AND 

SUPPLY
36070 L D SB GE

Concreting of Road, Barangay 

Manga to Tamlangon Farm to 

Market Road
Matanao, Davao del Sur 6/4/2015 Fifth

Davao del Sur 

1st
LF 0.000 60 4/17/2015 6/15/2015

(+)20.0
6%

ON-GOING 0.358 0.225 0.150 0.023 0.050 0.050 85.60 - AHD

450 364
RJ IBARRA 

CONSTRUCTION
23538 L B MA GE

Off-Carriageway Improvement 

Olongapo - Bugallon Road, 

K0139+000 to K0139+810, 

Subic, Zambales

 Subic, Zambales 6/7/2015 Fifth
Zambales 2nd 

DEO
LF 0.000 150 1/12/2015 6/10/2015 0.78% OG 0.376 0.300 0.150 0.020 0.051 0.033 93.00 - AHD

451 365 RJIR ENTERPRISES 34843 L A MA GE
Construction of Access Road to 

Hilongos Port, Hilongos Leyte Hilongos Leyte 6/3/2015 Fifth
Leyte Fifth 

DEO
LF 0.000 90 4/1/2015 1/0/1900 - OG 0.315 0.239 0.150 0.030 0.055 0.033 82.20 - AHD

452 - RJIR ENTERPRISES 34843 L B SB GE

Local Infrastructure Program- 

Construction of Leyte Water 

System Level II Spring System, 

Brgy. Poblacion, Leyte, Leyte

Brgy. Poblacion, Leyte, 

Leyte
5/18/2015 Final

Leyte Third 

DEO
LF 0.000 90 7/1/2015 1/0/1900 - C 0.454 0.163 0.300 - - - 91.70 0%                                                                         AHD

453 366

RJIR 
ENTERPRISES/ARCA 

BUILDERS JOINT 
VENTURE

JV-14-350 L B SB GE

Repair/Rehabilitation/Improvem

ent (Additional Pavement 

Width) along Ormoc-Baybay So. 

Leyte Boundary Road, 

K1019+429.30 - K1020+649.39 

w/ exceptions

K1019+429.30 - 

K1020+649.39 w/ 

exceptions

5/18/2015 Final
Leyte Fourth 

DEO
LF 0.000 90 12/11/2014 1/0/1900 - C 0.396 0.200 0.300 - - - 89.60 0%                                                                         AHD

454 367

RJIR 
ENTERPRISES/ROLAND

O M. VILLASENCIO 
CONSTRUCTION & 

GENERAL SERVICES 
JOINT VENTURE

JV-14-373 L B MA GE

Construction of Drainage Lines 

along Palo-Carigara-Ormoc 

Road, K999+000 to K1000+680; 

K1005+441.80 to K1006+000; 

K1006+000 to K1006+544.3, 

Ormoc City

K999+000 to K1000+680; 

K1005+441.80 to 

K1006+000; K1006+000 

to K1006+544.3, Ormoc 

City

6/6/2015 Fifth
Leyte Fourth 

DEO
LF 0.000 214 2/5/2015 9/6/2015 - OG 0.336 0.240 0.150 0.030 0.045 0.050 85.10 - AHD

455 368

ROAD EDGE TRADING & 
DEVELOPMENT 

SERVICES
33140 L A MB GE

Rehabilitation/ Reconstruction 

of National Roads w/ Slips, 

Slope Collapse and Landslide, 

Nasipit Road

K1264+311 - K1264+455, 

Nasipit Port Road, Agusan 

Del Norte

6/2/2015 Fifth
AGUSAN DEL 

NORTE DEO
LF 0.000 116 3/27/2015 7/20/2015

(+) 
29.82%

ON-GOING 0.394 0.227 0.150 0.030 0.050 0.050 90.10 - AHD

456 369

ROBETH GEN.MDSE. 
CONST. & SUPPLY ( 

Formerly : Robeth Gen. 
Mdse. & Supplies-Isulan 

Branch

23175 L B MA GE

Rehabilitation/Major Repair of 

Permanent Bridge at Sadsalan 

Bridge along Dulawan-Marbel 

Road

Lambayong, Sultan 

Kudarat
6/3/2015 Fifth

Sultan Kudarat 

1st DEO
LF 0.000 114 3/4/2015 6/25/2015 1.86% OG 0.368 0.240 0.150 0.030 0.032 0.050 87.00 - AHD

457 370

ROCKSTONE 
CONSTRUCTION 

SERVICES AND SUPPLY
22702 L A SB GE

Rehabilitation/Repair of Kansan 

Bridge along Sarangani-Sultan, 

kudarat Coastal Orad

Kiamba, Sarangani 

Province
11/26/2014 Final

Sarangani 

DEO
LF 0.000 60 2/23/2015 4/23/2015 0.00% C 0.442 0.133 0.300 - - - 87.50

87.7%                                                                         

Satisfactory
ONS

458 371

ROMA CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
6514 L AAA MA GE

Construction of Maayon River 

Control System Maayon River 

Control 9 (Downstream)
Maayon, Capiz 6/6/2015 Fifth

Capiz First 

DEO
LF 0.000 155 1/25/2015 6/28/2015 0.00% OG 0.338 0.256 0.150 0.015 0.035 0.050 84.40 - ONS

459 372

RONWOOD 
CORPORATION 

(FORMERLY RONWOOD 
CONSTRUCTION 

SUPPLY)

253111 L AAA MA GE

Construction of Agusan-

Bukidnon Road
Agusan-Bukidnon, 

Buenavista Section, 

Agusan Del Norte

6/2/2015 Fifth
AGUSAN DEL 

NORTE DEO
LF 0.000 180 2/12/2015 8/10/2015

(+) 
0.32%

ON-GOING 0.394 0.240 0.150 0.030 0.050 0.050 91.40 - AHD

460 373

RONWOOD 
CORPORATION 

(FORMERLY RONWOOD 
CONSTRUCTION 

SUPPLY)

25311 L AA MA GE

Concreting/ Improvement of 

Nasipit - Buenavista - Masao 

Port Coastal Road
Agusan Del Norte 6/2/2015 Fifth

AGUSAN DEL 

NORTE DEO
LF 0.000 180 3/16/2015 9/11/2015

(+) 
17.36%

ON-GOING 0.392 0.236 0.150 0.030 0.050 0.050 90.80 - AHD
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461 374

RONWOOD 
CORPORATION / 

REGIONAL 
INFRASTRUCTURE 

DEVELOPMENT 
CORPORATION JOINT 

VENTURE

JV-14-418 L AA MA GE

Upgrading (Gravel to Paved) of 

Dapa Port - Consuelo - Corazon - 

Sta.Cruz - Sta.Fe - Libertad - 

Cabitoonan - Catangnan - 

General Luna

Surigao Del Norte 6/9/2015 Fifth
Regional 

Office No. XIII
LF 0.000 210 3/31/2015 10/26/2015

(+) 
1.70%

ON-GOING 0.395 0.235 0.150 0.030 0.050 0.050 91.00 - AHD

462 375

RUDHIL 
CONSTRUCTION & 

ENTERPRISES 
(Formerly: RUDHIL 
CONSTRUCTION)

22901 L A MA GE

Widening of National Roads, 

Oroqieta City-Calamba Mt. Road 

K1746+250-K1746+390 & 

2.Oroquieta City-Langcangan 

Road Chainage 0 - Chainage 

203

Oroqieta City-Calamba Mt. 

Road K1746+250-

K1746+390 & 2.Oroquieta 

City-Langcangan Road 

Chainage 0 - Chainage 

203

6/4/2015 Fifth

Misamis 

Occidental 

First DEO

LF 0.000 120 3/2/2015 6/29/2015 0.56% OG 0.370 0.200 0.144 0.030 0.058 0.033 83.50 - AHD

463 376

RUSMEN BUILDERS & 
DEVELOPMENT 
CORPORATION 

(Formerly: Rusmen 
Builders)

10674 L A MB GE

Retrofitting/Strengthening of 

Permanent Bridge, Matala 

Bridge (B03179LZ) along 

Nasugbu - Lian - Calatagan 

Road

 Lian, Batangas 6/3/2015 Final
Batangas 1st 

DEO
LF 0.000 75 2/5/2015 4/20/2015 0.00% C 0.384 0.139 0.300 - - - 82.30

89.5%                                                                         

Very Satisfactory
ONS

464 377
S.A. TAMAYO 

CONSTRUCTION
- L - - GB

Construction of Multi-Purpose 

Covered Court
Brgy. Gaid, Dimasalang, 

Masbate
6/14/2015 Final Masbate 2nd LF 0.000 120 3/2/2015 6/29/2015 29.17% C 0.500 0.138 0.300 - - - 93.80

92.5%                                                                         

Very Satisfactory
AHD

465 378 SAGA ENGINEERING 35019 L D SB GE
Construction/Concreting of 

Road, Barangay Agusan, 

Cagayan de Oro City

Barangay Agusan, 

Cagayan de Oro City
6/12/2015 Final

Cagayan de 

Oro City 

Second DEO

LF 0.000 97 5/30/2014 9/3/2014 - C 0.453 0.200 0.300 - - - 95.30
0%                                                                         

Poor
AHD

466 379
SAMANTHA 

ENTERPRISES
35697 L D SB GE

Widening of Fernandez Bridge 

along Alaminos-Lucap Road Alaminos Pangasinan 6/12/2015 Final
Pangasinan 

1st DEO
LF 0.000 105 1/23/2015 5/7/2015 0.00% C 0.397 0.200 0.300 - - - 89.70

87.648%                                                                         

Satisfactory
ONS

467 380
SANDSTORM 

CONSTRUCTION
23411 L D SB GE

Repair/Rehabilitation and 

Construction of Barangay Padre 

Castillo - Banaba Farm to 

Market Road

San Pascual, Batangas 6/4/2015 Final
Batangas 2nd 

DEO
LF 0.000 40 1/7/2015 2/15/2015 0.00% C 0.385 0.154 0.300 - - - 83.90

84.7%                                                                         

Satisfactory
ONS

468 381

SANRHO BUILDERS 
INC./ 3RB 

CONSTRUCTION & 
SUPPLY (JV)

JV-13366 L A MA GE

Widening/ Improvement of 

Ligao - Tabaco Road, 

K0526+000 to K0527+1012 

(S03651LZ)

Tabaco City, Albay 6/1/2015 Final Albay 1st LF 0.000 247 5/7/2014 1/8/2015 0.00% C 0.485 0.154 0.300 - - - 93.90
92.1%                                                                         

Very Satisfactory
ONS

469 382
SARANGANI 
ROCKMIXER

6549 L AA MB GE
Road Widening of Digos-Makar 

Road K1632+227-K1635+980 General Santos City 6/12/2015 Fifth
Regional 

Office No. XII
LF 0.000 215 4/15/2015 11/15/2015 17.83% OG 0.325 0.240 0.150 0.030 0.050 0.050 84.50 - AHD

470 383

SATRAP 
COCNSTRUCTION 
COMPANY, INC.

2526 L AAA LB GE

Widening of National Roads, 

Manila North Road
KO397+320 - KO398+995; 

KO399+162 - KO399+295; 

KO399+995 - KO401+400; 

KO408+880 - KO409+716

6/5/2015 Fifth
Regional 

Office No. I
LF 0.000 191 2/12/2015 8/21/2015 -7.66% OG 0.354 0.289 0.073 0.030 0.055 0.033 83.40 - DEL

471 384

SBB CONSTRUCTION & 
SUPPLY, INC. (Formerly: 

SBB Construction & 
Supply)

31238 L B MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

along Davao-Bukidnon Road at 

Sitio Kibalang, Davao City

K1652+700 - 

K1653+090.00, 3rd 

Congressional District, 

Davao City

6/2/2015 Fifth
Davao City 

2nd
LF 0.000 77 2/10/2015 4/27/2015 0.00% COMPLETED 0.403 0.133 0.300 0.000 - - 83.60 - ONS

472 385
SBF CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

11470 L A MB GE
Widening of Malothot Bridge 

along Iloilo-Antique Road 

(Completion)

K0040+725, Miag-ao, Iloilo 6/3/2015 Fifth Iloilo First DEO LF 0.000 177 2/16/2015 8/11/2015 0.49% OG 0.375 0.273 0.150 0.022 0.047 0.050 91.70 - AHD

473 386 SETTLERS BUILDER 21643 L B MA GE

Construction of Farm to Market 

Road 
Brgy. Vilvar-Brgy.Baladjay-

Brgy.Magdalena, San 

Remegio, Antique

6/4/2015 Final Antique DEO LF 0.000 37 3/4/2015 4/9/2015 0.32% C 0.455 0.140 0.300 - - - 89.50
94.1%                                                                         

Very Satisfactory
AHD

474 387

SEVEN DIGIT 
CONSTRUCTION AND 

SUPPLIES                 
25471 L B MA GE

Construction of Access Road 

Leading to RORO Port Brgy. San 

Fernando Sta. 00+000 - Sta. 

1+135

El Nido, Palawan 6/5/2015 Fifth
Palawan 1st 

DEO
LF 0.000 112 4/2/2015 7/22/2015 0.00% OG 0.357 0.267 0.150 0.015 0.058 0.050 89.70 - ONS

475 388
SHEPPERD 

CONSTRUCTION AND 
SUPPLY

37373 L B SB GE
Concreting of Sison-Zion Road

Maitum, Sarangani Road 6/11/2015 Final
Sarangani 

DEO
LF 0.000 75 4/2/2015 6/15/2015 6.81% C 0.427 0.133 0.300 - - - 86.00

91.1%                                                                         

Very Satisfactory
AHD

476 389

SILVER DRAGON 
CONSTRUCTION & 
LUMBER & GLASS 

SUPPLY

30835 L A MB GE

Widening of Bacolod South 

Road K0002+971-K0003+787
Bacolod City 6/11/2015 Fifth Bacolod City LF 0.000 190 3/2/2015 9/7/2015 17.06% OG 0.337 0.249 0.150 0.030 0.050 0.050 86.60 - AHD

477 -

SILVER DRAGON 
CONSTRUCTION & 
LUMBER & GLASS 

SUPPLY

30835 L A MB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Road including 

Drainage Based on Pavement 

Management System (PMS) 

Highway Development & 

Management-4 (HDM-4), 

Intermittent Section Secondary 

Road

K0108+162-K0109+138, 

K0109+850-K0110+424, 

Lanot-Loctugan-Panitan 

Boundary Road

6/6/2015 Fifth
Capiz First 

DEO
LF 0.000 135 2/18/2015 7/2/2015 -1.18% OG 0.324 0.250 0.138 0.030 0.040 0.050 83.20 - DEL

478 390

SILVERGRACES 
CONSTRUCTION AND 

CONSTRUCTION 
SUPPLY

36158 L C SB GE

Local Infrastructure Program-

Concreting of Farm to Market 

Road 

Barangay Tina, Makato, 

Aklan
6/5/2015 Final Aklan DEO LF 0.000 67 2/20/2015 4/27/2015 0.00% C 0.397 0.183 0.300 0.000 0.000 0.000 88.00

96.8%                                                                         

Outstanding
ONS
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