
DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2017

WMS MTL TIME FAC ESH RDR

1 1
0405 CONSTRUCTION & 

SUPPLY
34735 L B SB GE

Repair/Rehab. of Drainage 

Canal along Sorsogon-Bacon-

Manito Road, Bibincahan, 

Sorsogon City

Bibincahan, Sorsogon City 5/30/2017 1st/Final
Sorsogon 1st 

DEO
LF 2.841 90 12/11/2016 3/10/2017 0.00% C 0.400 0.133 0.300 - - - 83.30

83.3%                                                                         

Satisfactory
ONS

2 2
3RB CONSTRUCTION & 

SUPPLY
19541 L B MA GE

Cluster 6 - Network 

Development - 

Improvement/Widening of 

National Roads - Secondary 

Road along DM- Jct.-Legazpi-

Sto. Domingo-Tabaco-Cam. Sur 

Bdry. Roads, Malinao, Albay and 

along Ligao-Tabaco Roads, 

Buang, Tabaco City, Albay 1st 

LD

Malinao, Albay and along 

Ligao-Tabaco Roads, 

Buang, Tabaco City, Albay 

1st LD

6/8/2017 First Albay 1st DEO LF 92.711 190 3/6/2017 9/11/2017 1.52% OG 0.387 0.232 0.150 0.030 0.061 0.033 89.30 - AHD

3 3 525 CONSTRUCTION 28532 L B MA GE

Repair/ Maintenance of Flood 

Control Structure along Balagtas 

River, San Juan Section, 

Balagtas, Bulacan

Balagtas, Bulacan 5/31/2017 1st/Final
Bulacan 1st 

DEO
LF 18.325 150 10/5/2016 3/3/2017 0.00% C 0.469 0.133 0.300 - - - 90.20

90.2%                                                                         

Very Satisfactory
ONS

4 4 739 BUILDERS 31174 L B MA GB

Provision of Techvoc Workshop 

Buildings/Laboratories for 

Senior High School, Narvacan 

NCHS

Narvacan, Ilocos Sur 6/4/2017 1st/Final

Ilocos Sur 2nd 

District 

Engineering 

Office

LF 2.307 85 12/1/2016 2/23/2017 -2.00% C 0.484 0.199 0.240 - - - 92.30
92.3%                                                                         

Very Satisfactory
DEL

5 5
969 CONSTRUCTION & 

SUPPLIES
35818 L D or C SB GB

Barangay San Roque, Delfin 

Albano, Isabela Delfin Albano, Isabela 6/2/2017 1st/Final
Isabela 1st 

DEO
LF 1.410 91 2/14/2017 5/15/2017 0.00% C 0.442 0.138 0.300 - - - 88.00

88%                                                                         

Satisfactory
ONS

6 6

A. B. TAYLAN 
CONSTRUCTION & 

DEVELOPMENT / NORTH 
TECH BUILDERS AND 

CONSTRUCTION 
SUPPLY JOINT VENTURE

JV-14-115 L AAA - GE

MFO-1 National Road Network 

Services: Network 

Development: Widening of 

National Roads (Arterial)-along 

N1, Bangag-Magapit Road, 

K0686+(-512) - K0687+980, 

Bangag-Magapit, Allacapan, 

Cagayan

Allacapan, Cagayan 6/1/2017 1st/Final
Regional 

Office No. II
LF 74.138 294 2/15/2016 12/4/2016 0.00% C 0.452 0.134 0.300 - - - 88.60

88.6%                                                                         

Satisfactory
ONS

7 7 A.B. OPEÑA BUILDERS 33996 L D SB GE

Concreting of Barangay Road at 

Brgy. Mabini, Del Gallego, 

Camarines Sur 

Brgy. Mabini, Del Gallego, 

Camarines Sur 
6/1/2017 1st/Final

Camarines Sur 

5th DEO
LF 1.410 40 2/23/2017 4/3/2017 0.00% C 0.443 0.134 0.300 - - - 87.70

87.7%                                                                         

Satisfactory
ONS

8 8

A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MB GE

Replacement of PHHC Bridge 

along Bacolod Circumferential 

Road
Bacolod City 6/6/2017 Second Bacolod City LF 34.299 330 3/4/2016 1/27/2017 -12.13% OG 0.373 0.200 0.029 0.030 0.058 0.033 72.33 - DEL

9 -

A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MA GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide 

along Tomas Oppus Street

K1135+300 to K1136+000, 

Maasin City, Southern 

Leyte

6/3/2017 1st/Final
Southern 

Leyte DEO
LF 27.915 260 2/5/2016 10/21/2016 0.00% C 0.499 0.133 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
ONS

10 9

A.C. SOLIVEN 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

19278 L B MA GE

Flood Management Services: 

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System, Construction 

of Flood Control Facilities at 

Paranum Creek, Sta. 0+000 - 

Sta. 0+110 and Sta. 0+390 - 

Sta. 1+170, (L/S), Brgy. Camias, 

Magalang, Pampanga

Magalang, Pampanga 6/8/2017 First
Pampanga 3rd 

DEO
LF 17.784 150 2/12/2017 7/11/2017 10.16% OG 0.370 0.242 0.150 0.030 0.065 0.033 89.00 - AHD

11 10 A.M.P. CONSTRUCTION 16574 L B MA GE

Repair/Maintenance of Flood 

Control Talavera River Control, 

Brgy. Sicsican Matanda, 

Talavera, Nueva Ecija
Talavera, Nueva Ecija 6/2/2017 1st/Final

Nueva Ecija 

1st DEO
LF 1.901 70 12/19/2016 2/26/2017 0.00% C 0.419 0.135 0.300 - - - 85.40

85.4%                                                                         

Satisfactory
ONS

12 11
A.P.O. GENERAL 
CONSTRUCTION

7010 L B MA GB

Construction of 4 Storey 12 

Classroom School Building 

Senior High School in Aringay Aringay, La Union 6/6/2017 Second

La Union 2nd 

District 

Engineering 

Office

LF 21.893 255 10/10/2016 6/21/2017 -1.23% OG 0.397 0.239 0.138 0.030 0.065 0.033 90.20 - DEL

13 -
A.P.O. GENERAL 
CONSTRUCTION

7010 L B MA GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) Junction-Talubin-

Barlig-Natonin-Paracelis-

Calaccad Road, K0443+054 - 

K0446+000

Natonin, Mt. Province 6/3/2017 1st/Final

Cordillera 

Administrative 

Region, R.O.

LF 97.500 455 3/18/2016 6/15/2017 0.00% C 0.428 0.133 0.300 - - - 86.10
86.1%                                                                         

Satisfactory
ONS

14 12
A.R. LUSTRE JR. 
CONSTRUCTION

7680 L AAA LA GE

Asphalt Overlay of Puerto 

Princesa South Road 

K0000+000 to K000+420, 

K000+420 to K002+300, Puerto 

Princesa City, Palawan 

K0000+000 to K000+420, 

K000+420 to K002+300, 

Puerto Princesa City, 

Palawan 

6/5/2017 First Palwan 3rd LF 29.884 90 3/23/2017 6/20/2017 2.77% OG 0.385 0.298 0.150 0.030 0.037 0.033 93.30 - AHD

15 13

ACAMADA BUILDER'S & 
CONSTRUCTION 

SUPPLY
39355 L C SB GB

Construction/ Rehabilitation of 

Multi-Purpose Buildings of 

Cabatuan Iloilo 3rd LD, Brgy. 

Jelicuon, Montinola, Cabatuan, 

Iloilo

Montinola, Cabatuan, Iloilo 6/4/2017 1st/Final

Iloilo 2nd 

District 

Engineering 

Office

LF 3.955 125 9/21/2016 1/23/2017 0.00% C 0.478 0.201 0.300 - - - 97.90
97.9%                                                                         

Outstanding
ONS

16 14
ADAD ENGINEERING 

SERVICES AND SUPPLY
25477 L C SB GE

Rehabilitation/ Improvement of 

Calauag Seawall Calauag, 

Quezon Calauag, Quezon 6/3/2017 1st/Final
Quezon 4th 

DEO
LF 9.552 60 11/21/2016 1/19/2017 0.00% C 0.400 0.200 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
ONS

17 15

ADFIL CORPORATION 
(FORMERLY: ADFIL 
CONSTRUCTION)

14437 L AAA LA GE

Construction of By-Passes/ 

Diversion Road, Including ROW, 

NRJ Daang Maharlika, Taguibo-

Masao Port, (Pagatpatan-

Lumbocan-Masao Section)

Agusan del Norte 6/27/2017 First
Regional 

Office No. XIII
LF 125.444 409 9/8/2016 10/21/2017 8.62% OG 0.394 0.300 0.150 0.030 0.070 0.050 99.40 - AHD

18 16

ADFIL 
CORPORATION/JQG 

BUILDERS JOINT 
VENTURE

JV-15-1822 L AAA LA GE

Construction of By-Passes/ 

Diversion Roads, Including ROW 

NRJ Daang Maharlika, Taguibo-

Masao Port, (Banza-Muag 

Section)

Butuan City, Agusan del 

Norte
6/27/2017 First

Regional 

Office No. XIII
LF 144.680 428 9/29/2016 11/30/2017 -0.94% OG 0.347 0.300 0.141 0.030 0.070 0.033 92.10 - DEL

19 17
AGUERO 

CONSTRUCTION
23338 L B MA GB

Construction of Two (2) Storey 

Eight (8) CL at La Trinidad 

Integrated Secondary School
Butuan City 7/7/2017 1st/Final Butuan City LF 12.373 210 10/19/2016 5/16/2017 0.22% C 0.499 0.144 0.300 - - - 94.30

94.3%                                                                         

Very Satisfactory
AHD
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20 18
AJ LAVA BUILDERS 

CORP.
22265 L B MA GE

MFO-1 National Road Network 

Services - Asset Preservation of 

National Roads Preventive 

Maintenance Based on 

Pavement Management System/ 

Highway Development and 

Management-4 (HDM-4), 

Marikina-Infanta Road, 

K0031+426 to K0035+658, 

Antipolo City, 2nd LD

Antipolo City, 2nd LD 6/8/2017 1st/Final Rizal 1st DEO LF 29.351 90 2/23/2017 5/23/2017 54.32% C 0.437 0.133 0.300 - - - 87.00
87%                                                                         

Satisfactory
AHD

21 19

AJ TAYLAN 
CONSTRUCTION 
CORPORATION / 

BADOC BUILDERS & 
SUPPLY JOINT VENTURE

2336 L B MA GE

Construction of Flood Mitigation 

Structure along Badoc River, 

U/S and D/S of Badoc Bridge
Badoc, Ilocos Norte 6/2/2017 First

Ilocos Norte 

2nd District 

Engineering 

Office

LF 41.895 195 2/24/2017 9/6/2017 19.03% OG 0.372 0.240 0.150 0.030 0.060 0.050 90.20 - AHD

22 20

AJ TAYLAN 
CONSTRUCTION 

CORPORATION / DJCM 
CONSTRUCTION 

CORPORATION JOINT 
VENTURE

JV-16-1034 L B MA GE

Construction of Flood Control 

Structure along Bislak River

Brgy. Dagupan, Vintar, 

Ilocos Norte
5/31/2017 First

Ilocos Norte 

1st District 

Engineering 

Office

LF 42.424 220 2/24/2017 10/1/2017 48.23% OG 0.367 0.240 0.150 0.030 0.061 0.050 89.80 - AHD

23 21
AL CHRIS 

CONSTRUCTION
12406 L B MA GB

Construction of Multi-Purpose 

Building, Municipality of 

Alburquerque, Bohol
Municipality of 

Alburquerque, Bohol
6/1/2017 1st/Final

Bohol 1st 

District 

Engineering 

Office

LF 9.777 150 6/30/2016 11/26/2016 0.00% C 0.494 0.132 0.300 - - - 92.60
92.6%                                                                         

Very Satisfactory
ONS

24 22

AL NIÑO 
CONSTRUCTION & 

SUPPLY
18378 L B 0 GE

Rehab./Retrofitting of Pili Bridge 

along Cumadcad-San Isidro-

Poblacion Road, Castilla, 

Sorsogon

Castilla, Sorsogon 5/30/2017 1st/Final
Sorsogon 1st 

DEO
LF 4.680 120 11/17/2016 3/16/2017 0.00% C 0.445 0.134 0.300 - - - 87.90

87.9%                                                                         

Satisfactory
ONS

25 23

AL NIÑO 
CONSTRUCTION & 
SUPPLY / STEVEN 
CONSTRUCTION & 

SUPPLY JOINT VENTURE

JV-16-249 L B MA GB

Cluster II - Const. of Various 

School Bldg. Projects under FY 

2016 Basic Educational Facilities 

Fund (BEFF) Batch 11, Pilar & 

Castilla, Sorsogon City

Pilar & Castilla, Sorsogon 

City
5/30/2017 First

Sorsogon 1st 

DEO
LF 40.187 210 11/23/2016 6/20/2017 14.53% OG 0.376 0.205 0.150 0.030 0.054 0.050 86.50 - AHD

26 24 ALCEL CONSTRUCTION 15129 L A MA GE

MFO-1: National Road Network 

Services: Various Projects under 

Asset Preservation of National 

Roads within DPWH-Benguet 

Second District Engineering 

Office (Cluster I-2016), Acop-

Kapangan-Kibungan-Bakun 

Road,

Buguias, Benguet 6/7/2017 1st/Final

Benguet 2nd 

District 

Engineering 

Office

LF 26.161 325 2/7/2006 12/28/2006 0.00% C 0.445 0.134 0.300 - - - 87.90
87.9%                                                                         

Satisfactory
ONS

27 25

ALCEL 
CONSTRUCTION/RODEK

OM GENERAL 
CONSTRUCTION AND 
ENTERPRISES JOINT 

VENTURE

JV-15-797 L A MB GE

Replacement of Permanent 

Weak Bridges along Gurel-

Bokod-Kabayan-Buguias-Abatan 

Road Alanod Bridge (B02667LZ) K0337+760, Kabayan, 

Benguet
5/30/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 26.162 250 2/7/2016 10/13/2016 0.00% C 0.442 0.134 0.300 - - - 87.60
87.6%                                                                         

Satisfactory
ONS

28 26
ALFALFA 

CONSTRUCTION
29712 L A MA GB

Construction of 2-Storey, 6-

Classroom School Building, 

Lawig National High School 

(Main)

Lamut, Ifugao 6/1/2017 1st/Final

Ifugao 1st 

District 

Engineering 

Office

LF 8.947 140 6/27/2017 11/13/2017 0.00% C 0.492 0.133 0.300 - - - 92.50
92.5%                                                                         

Very Satisfactory
ONS

29 27

ALMANA 
CONSTRUCTION AND 
DEV'T CORPORATION

38859 L AAA MB GB

Construction of Unit Four (4) 

Storey Eight (8) Classroom 

School Building at Manjuyod 

NHS

Manjuyod, Negros Oriental 5/30/2017 1st/Final

Negros 

Oriental 1st 

DEO

LF 14.577 180 8/15/2016 2/10/2017 0.00% C 0.485 0.133 0.300 - - - 91.80
91.8%                                                                         

Very Satisfactory
ONS

30 28

ALPHA RYDER 
CONSTRUCTION AND 

SUPPLIES
12197 L A MB GE

Construction of Flood Control 

Structure along San Isidro River 

including the removal of old 

bridge (obstruction to river 

flow), Brgy. San Isidro, Bulan, 

Sorsogon

Brgy. San Isidro, Bulan, 

Sorsogon
6/3/2017 1st/Final

Sorsogon 2nd 

DEO
LF 58.500 260 3/23/2016 12/7/2016 0.00% C 0.426 0.200 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
ONS

31 -

ALPHA RYDER 
CONSTRUCTION AND 

SUPPLIES
12197 L A MB GE

Rehab./Reconstruction of 

Anahaw River Control, 

Macabog, Sorsogon City
Macabog, Sorsogon City 5/30/2017 1st/Final

Sorsogon 1st 

DEO
LF 4.680 76 3/23/2017 6/6/2017 0.00% C 0.462 0.133 0.300 - - - 89.50

89.5%                                                                         

Very Satisfactory
ONS

32 29
ALPHATEC CHEMICAL 

CORPORATION
39938 L B SB GE

Retrofitting/Major Repair of 

Permanent Bridges Overpass 

Bridge 1 (B03221lLZ) along 

Manila North Road
Laoag City 6/1/2017 1st/Final

Ilocos Norte 

1st District 

Engineering 

Office

LF 1.997 45 3/13/2017 4/26/2017 6.34% C 0.499 0.133 0.300 - - - 93.20
93.2%                                                                         

Very Satisfactory
AHD

33 -
ALPHATEC CHEMICAL 

CORPORATION
39938 L B SB GE

Retrofitting/ Major Repair of 

Permanent Bridges Overpass 

Bridge 2 (B03224LZ) along 

Manila North Road
Laoag City 6/1/2017 1st/Final

Ilocos Norte 

1st District 

Engineering 

Office

LF 1.996 45 3/13/2017 4/26/2017 6.39% C 0.498 0.133 0.300 - - - 93.10
93.1%                                                                         

Very Satisfactory
AHD

34 30
ALPHIN TRADING & 

CONSTRUCTION
26260 L B MA GE

Construction/ Rehabilitation of 

River Dike along Sinucalan River
Brgy. Banzal, Sta. 

Barbara, Pangasinan
6/8/2017 1st/Final

Pangasinan 

4th District 

Engineering 

Office

LF 13.997 146 10/4/2016 2/26/2017 4.11% C 0.420 0.133 0.300 - - - 85.30
85.3%                                                                         

Satisfactory
AHD

35 31

ALPIZ CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
11039 L B MA GE

Rehabilitation of Flood Control 

Structures and Tributaries, 

Brgy. Payatas, Quezon City Quezon City 6/8/2017 First
Quezon City 

1st DEI
LF 27.482 210 3/2/2017 9/27/2017 0.00% OG 0.400 0.240 0.150 0.022 0.037 0.050 89.90 - ONS

36 32

ALRO CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

18361 L A MB GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide 

along Pili - Tigaon - Albay 

Boundary Road (Construction of 

Slope Protection), K0500+300 to 

K0500+400, K0504+500 to 

K0504+673, K0504+800 to 

K0504+900, Patitinan Section, 

Sagñay, Camarines Sur

Patitinan Section, Sagñay, 

Camarines Sur
6/7/2017 1st/Final

Camarines Sur 

3rd DEO
LF 28.310 256 3/13/2016 11/23/2016 0.00% C 0.426 0.200 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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37 33

AMAZING FIND 
BUILDERS 

CORPORATION
32932 L C SB GB

Local Infrastructure Program - 

Construction of Multi-Purpose 

Building (Covered Court), 

Lomangog, Ubay, Bohol
Lomangog, Ubay, Bohol 6/3/2017 First

Bohol 2nd 

District 

Engineering 

Office

LF 2.822 90 4/3/2017 7/1/2017 25.35% OG 0.398 0.240 0.150 0.030 0.059 0.050 92.70 - AHD

38 34

AQUA DRAGON 
CONSTRUCTION & 

SUPPLY
36405 L C SB GE

Retrofitting/ Strengthening of 

Permanent Bridges, Moog 

Bridge (B00219NR) Along 

Bacolod South Road 

(Kabankalan-Hinoba-an Section)

K0096+759, Brgy. Vista 

Alegre, Ilog, Negros 

Occidental

6/2/2017 1st/Final

Negros 

Occidental 3rd 

DEO

LF 4.651 67 2/21/2017 4/28/2017 0.00% C 0.332 0.133 0.300 - - - 76.50
76.5%                                                                         

Unsatisfactory
ONS

39 -

AQUA DRAGON 
CONSTRUCTION & 

SUPPLY
36405 L C SB GE

Retrofitting/ Strengthening of 

Lanutan Bridge (B00136PN) 

along Iloilo - Antique Road, 

Miag-ao, Iloilo, Miag-ao, Iloilo
Miag-ao, Iloilo 6/6/2017 1st/Final

Iloilo 1st 

District 

Engineering 

Office

LF 5.776 106 3/14/2017 6/27/2017 48.32% C 0.497 0.200 0.300 - - - 99.70
99.7%                                                                         

Outstanding
AHD

40 35

AQUINO-DELA CRUZ 
ENG'G & 

CONSTRUCTION
16751 L B MA GE

Construction/ Improvement of 

Access Roads Leading to 

Airports, Seaports & Declared 

Tourism Destinations, 

Concreting/Rehabilitation/Impro

vement of Peralta Road to 

Mabini - San Andres Barangay 

Road Leading to Mt. Balungao 

Hilltop Adventure

Balungao, Pangasinan 6/7/2017 1st/Final

Pangasinan 

3rd District 

Engineering 

Office

LF 34.447 279 5/17/2016 2/19/2017 0.00% C 0.489 0.134 0.300 - - - 92.30
92.3%                                                                         

Very Satisfactory
ONS

41 36

AROBOAN 
CONSTRUCTION AND 

SUPPLY
37917 L D SB GE

Rehab./ Reconstruction of 

National Roads with Slips, Slope 

Collapse and Landslide along 

Marcos Highhway, K0263+014 - 

K0263+034

Tuba, Benguet 5/31/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 1.598 40 2/16/2017 3/27/2017 0.00% C 0.467 0.133 0.300 - - - 90.00
90%                                                                         

Very Satisfactory
ONS

42 -

AROBOAN 
CONSTRUCTION AND 

SUPPLY
37917 L A SB GE

Rehab./ Major Repair of 

Permanent Bridges, Copolo 

Bridge (B04276LZ) along Asin 

(Km.8)-Nangalisan-San Pascual, 

Tuba, Benguet-Lu Bdry. Road 

K0267+523

Tuba, Benguet 5/31/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 1.371 75 2/16/2017 5/1/2017 0.00% C 0.494 0.133 0.300 - - - 92.70
92.7%                                                                         

Very Satisfactory
ONS

43 37 ARQ BUILDERS 35966 L A MB GE

Widening of Solibao Bridge 

(B00899MN) along Daang 

Maharlika (Agusan-Davao Road) 

K1325+163-K1325+239

Rosario, Agusan del Sur 6/30/2017 First
Agusan del 

Sur 2nd DEO
LF 78.308 283 2/28/2017 12/7/2017 4.97% OG 0.385 0.300 0.150 0.030 0.056 0.033 95.40 - AHD

44 38

AS MACHA 
CONSTRUCTION AND 

TRADING
36878 L B MA GE

Concreting of Barangay San 

Simon Farm to Market Road, 

Barangay San Simon, 

Dinalupihan, Bataan

Barangay San Simon, 

Dinalupihan, Bataan
6/6/2017 1st/Final

Bataan 1st 

DEO
LF 1.934 90 10/24/2016 1/21/2017 2.22% C 0.424 0.191 0.300 - - - 91.50

91.5%                                                                         

Very Satisfactory
AHD

45 39

ATHENA 
CONSTRUCTION AND 

DEVELOPMENT
37750 L D SB GB

Construction of Classrooms (2-

Storey 8-Classrooms) at Mahaba 

Elementary School, Ligao City, 

Albay
Ligao City, Albay 6/17/2017 1st/Final Albay 3rd DEO LF 6.246 145 10/19/2016 3/12/2017 0.00% C 0.424 0.134 0.300 - - - 85.80

85.8%                                                                         

Satisfactory
ONS

46 40
ATLANTIC 

CONSTRUCTION
24232 L D or C SB GB

Construction of Multi-Purpose 

Building Barangay San Patricio, 

Delfin Albano, Isabela

Barangay San Patricio, 

Delfin Albano, Isabela
6/2/2017 1st/Final

Isabela 1st 

DEO
LF 1.410 91 2/14/2017 5/15/2017 0.00% C 0.409 0.199 0.300 - - - 90.80

90.8%                                                                         

Very Satisfactory
ONS

47 41

AVIC CONSTRUCTION 
AND SUPPLY (Formerly: 

Avic Construction)
28784 L D SB GB

Construction of Classrooms (2-

Storey  4-Classrooms) at Bicol 

Regional Science High School, 

Ligao City
Ligao City 6/7/2017 1st/Final Albay 3rd DEO LF 6.128 135 10/20/2016 3/3/2017 0.00% C 0.430 0.133 0.300 - - - 86.30

86.3%                                                                         

Satisfactory
ONS

48 42
AYANA CONSTRUCTION 

AND TRADING
28623 L D SB GB

Construction of Multi-Purpose 

Building, Brgy. Talon Dos, Las 

Piñas City, Metro Manila
Las Piñas City, Metro 

Manila
6/1/2017 1st/Final

Las Piñas - 

Muntinlupa 

DEO

LF 2.769 120 10/24/2016 2/20/2017 0.00% C 0.500 0.133 0.300 - - - 93.30
93.3%                                                                         

Very Satisfactory
ONS

49 43
B. VICENCIO 

CONSTRUCTION
9687 L AA MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage, 

Tacloban - Baybay South Road 

(S00020LT)

 K0915(-939) to K0915(-

267), Tacloban City
5/29/2017 1st/Final

Tacloban City 

DEO
LF 9.312 210 5/27/2016 12/22/2016 15.00% C 0.491 0.200 0.300 - - - 99.10

99.1%                                                                         

Outstanding
AHD

50 44

B. VICENCIO 
CONSTRUCTION/ACME 

BUILDERS 
CORPORATION (JV)

JV-15-1423 L AA LA GE

Road Widening Including 

Drainage along Daang 

Maharlika (SM) (San Isidro - San 

Juanico Bridge)

K0691+(-570) - 

K0691+000, K0694+000 - 

K0694+192, K0694+300 - 

K0695+020, K0704+000 - 

K0705+000, K0706+000 - 

K0707+000, K0710+(-565) 

- K0711+101, Calbayog 

City, 1st Samar District

6/5/2017 First
Regional 

Office No. VIII
LF 138.704 359 6/16/2016 6/9/2017 -2.28% OG 0.380 0.290 0.127 0.030 0.070 0.033 93.00 - DEL

51 45

B. VICENCIO 
CONSTRUCTION/MWJ 
CONSTRUCTION (JV)

JV-15-1604 L AA LA GE

Off-Carriageway Improvement 

including Drainage (Paving of 

Shoulder) along Palo-Carigara-

Ormoc Road

K0940+065 to K0980+372 

(intermittent sections), 

Carigara, Leyte

5/30/2017 First
Regional 

Office No. VIII
LF 116.092 359 6/29/2016 6/22/2017 1.01% OG 0.393 0.286 0.150 0.030 0.061 0.050 97.00 - AHD

52 46 B.A. LAGAZO BUILDERS 34648 L D or C SB GE

Concreting of Bonifacio - Cortez 

Street Brgy. Ammubuan, 

Ballesteros, Cagayan Ballesteros, Cagayan 5/31/2017 1st/Final
Cagayan 2nd 

DEO
LF 4.700 40 2/23/2017 4/3/2017 0.00% C 0.428 0.135 0.300 - - - 86.30

86.3%                                                                         

Satisfactory
ONS

53 47

BADOC BUILDERS & 
SUPPLY (Formerly: 

Badoc Builders)
31564 L B MA GE

Improvement/ Widening of 

National Road, Manila North 

Road, K0452+680 - K0455+678 Pinili-Badoc, Ilocos Norte 5/31/2017 1st/Final
Regional 

Office No. I
LF 58.757 288 2/9/2016 11/22/2016 4.43% C 0.482 0.134 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
AHD

54 48
BALINTUGAN 

CONSTRUCTION
34566 L A MA GE

Rehab./ 

Reconstruction/Upgrading of 

Damaged Paved National Roads 

including Drainage along Shilan-

Beckel Road, K0261+(-404)-

K0026+(-277)

La Trinidad, Benguet 5/30/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 4.527 60 4/20/2017 6/18/2017 0.00% C 0.474 0.133 0.300 - - - 90.70
90.7%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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55 49

BERTO LUCCI BUILDERS 
& SUPPLY / 

MEGAPOLITAN 
BUILDERS AND 

CONSTRUCTION JOINT 
VENTURE

JV-15-589 L A MA GB

Construction of Senior High 

School Building, 3 Storey - 9 

Classroom Bangui National High 

School Bangui, Ilocos Norte 6/1/2017 1st/Final

Ilocos Norte 

1st District 

Engineering 

Office

LF 15.043 240 12/18/2015 8/13/2016 0.00% C 0.483 0.134 0.300 - - - 91.70
91.7%                                                                         

Very Satisfactory
ONS

56 50
BLACKRAM BUILDERS, 

INC.
33899 L D SB GE

Concreting of Porog - San Isidro 

- Sitio Capiricohan Farm-to-

Market Road, Brgy. Porog and 

Brgy. San Isidro, Bulusan, 

Sorsogon

Brgy. Porog and Brgy. San 

Isidro, Bulusan, Sorsogon
6/3/2017 1st/Final

Sorsogon 2nd 

DEO
LF 8.481 107 10/18/2016 2/1/2017 0.00% C 0.438 0.133 0.300 - - - 87.10

87.1%                                                                         

Satisfactory
ONS

57 51

BMK CONSTRUCTION 
CORPORATION 

(FORMERLY B.M.K. 
CONSTRUCTION)/ 
PARPAD BUILDERS 

JOINT VENTURE

8292 L AAA MA GE

Rehabilitation/ Major Repair of 

Permanent Bridge Manibaug Br. 

(B01502LZ) along Angeles-Porac-

Floridablanca-Dinalupihan Road, 

Porac, Pampanga
Porac, Pampanga 6/7/2017 First

Pampanga 

2nd DEO
LF 7.574 189 2/17/2017 8/24/2017 35.87% OG 0.395 0.240 0.150 0.030 0.054 0.033 90.20 - AHD

58 52

BNR CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

12903 L AAA MB GE

Construction of Catchbasin of 

Subangdaku River (Steel Sheet 

Pile of Coping) at Upstream of 

CIP Bridge, Second Avenue, 

North Reclamation Area, Cebu 

City

Cebu City 6/9/2017 1st/Final

Cebu City 

District 

Engineering 

Office

LF 48.386 201 2/24/2016 9/11/2016 1.75% C 0.398 0.200 0.300 - - - 89.80
89.8%                                                                         

Very Satisfactory
AHD

59 53
BNYU ENTERPRISES 
AND CONSTRUCTION

27725 L C SB GB

Construction of Classrooms in 

Areas Experiencing Acute 

Classroom Shortage, 2 Storey/ 6 

Classrooms, 9.50mx31.70m at 

San Jose National High School, 

Talibon, Bohol

Talibon, Bohol 6/3/2017 First

Bohol 2nd 

District 

Engineering 

Office

LF 7.855 150 1/9/2017 6/7/2017 1.84% OG 0.398 0.242 0.150 0.030 0.070 0.050 94.00 - AHD

60 54
BONIBAL 

CONSTRUCTION
9371 L B SB GE

Repair/Maintenance of 

Pagalanggang River Control, 

Pagalanggang Section, 

Dinalupihan, Bataan
Dinalupihan, Bataan 6/6/2017 1st/Final

Bataan 1st 

DEO
LF 1.399 90 9/27/2016 12/25/2016 6.67% C 0.483 0.133 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
AHD

61 55

BONIFACIO M. CARLOS 
CONSTRUCTION CORP. 
(Formerly: Bonifacio M. 

Carlos Construction)

3303 L A MA GE

Improvement/ Widening of 

National Roads, Tapul-Bahile 

Road, K0038+(-436) to 

K0038+955 Barangay Salvacion, 

Puerto Princesa City

 K0038+(-436) to 

K0038+955 Barangay 

Salvacion, Puerto Princesa 

City

6/5/2017 First
Palawan 3rd 

DEO
LF 36.769 270 3/16/2017 12/10/2017 9.40% OG 0.379 0.267 0.150 0.022 0.040 0.050 90.80 - AHD

62 56 BRG CONSTRUCTION 21931 L B MA GE

Network Development-

Improvement/ Widening of 

National Roads, Primary Roads 

along N1 Daang Maharlika (LZ), 

K0248+520 - K0248+913, 

Bambang, Nueva Vizcaya

Bambang, Nueva Vizcaya 6/8/2017 First
Nueva Vizcaya 

1st DEO
LF 12.171 143 2/9/2017 7/1/2017 2.21% OG 0.330 0.294 0.150 0.022 0.029 0.050 87.52 - AHD

63 57

BUGANI 
CONSTRUCTION AND 
ENTERPRISES INC.

36435 L A MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

along National Roads including 

Drainage along Nueva Vizcaya-

Ifugao-Mt. Province Boundary 

Road, Sta.314+000 - 

Sta.314+776 and Sta.324+025 - 

Sta.324+489

Kiangan and Hingyon, 

Ifugao
6/1/2017 First

Ifugao 1st 

District 

Engineering 

Office

LF 20.090 179 2/25/2017 8/22/2017 -4.74% OG 0.363 0.300 0.103 0.030 0.059 0.033 88.80 - DEL

64 58
BUILDERS EXPONENT 

ENTERPRISE
39617 L C SB GB

Construction of Senior High 

School Classrooms, One (1) 

Storey - Two (2) Classroom 

School Building, Mabatang 

National School, Abucay, Bataan

Abucay, Bataan 6/6/2017 1st/Final
Bataan 1st 

DEO
LF 1.839 108 7/13/2016 10/28/2016 13.33% C 0.493 0.145 0.300 - - - 93.80

93.8%                                                                         

Very Satisfactory
AHD

65 59

BUSILAC BUILDERS 
INCORPORATED / 

NORTH TECH BUILDERS 
AND CONSTRUCTION 

JOINT VENTURE

JV-16-1071 L A MA GE

Construction and Maintenance 

of Bridges along National 

Roads, Rehabilitation/Major 

Repair of Permanent Bridges, 

Bagbag Bridge 3 (B00814LZ) 

along Laoag-Sarrat-Piddig-

Solsona Road

Solsona, Ilocos Norte 6/2/2017 First

Ilocos Norte 

2nd District 

Engineering 

Office

LF 62.553 195 2/20/2017 9/2/2017 12.24% OG 0.361 0.240 0.150 0.030 0.061 0.050 89.20 - AHD

66 60
C. A. CONSTRUCTION 

AND SUPPLY
33533 L B SB GB

Construction of One Storey 2 CL 

School Building, Lope de Vega 

NHS (Stand Alone)

Lope de Vega, Northern 

Samar
6/7/2017 1st/Final

Northern 

Samar 1st 

DEO

LF 1.994 85 11/17/2016 2/9/2017 10.59% C 0.478 0.134 0.300 - - - 91.20
91.2%                                                                         

Very Satisfactory
AHD

67 61 C.C.M. CONSTRUCTION 11043 L B SB GE

Network Development: Off-

Carriageway Improvement 

Including Drainage at 

Tagbilaran East Road 

(Tagbilaran-Jagna), Trinidad 

and Ubay, Bohol

 Trinidad and Ubay, Bohol 6/3/2017 First

Bohol 2nd 

District 

Engineering 

Office

LF 39.732 199 2/20/2017 9/6/2017 18.82% OG 0.388 0.239 0.150 0.030 0.060 0.050 91.70 - AHD

68 62

C.D.J. BUILDERS & 
CONSTRUCTION 

SUPPLIES
30347 L B MA GB

Construction/ Improvement of 

Public Market Malasin, Dupax 

del Norte, Nueva Vizcaya
Dupax del Norte, Nueva 

Vizcaya
6/9/2017 1st/Final

Nueva Vizcaya 

2nd DEO
LF 3.847 90 2/2/2017 5/2/2017 0.00% C 0.452 0.134 0.300 - - - 88.60

88.6%                                                                         

Satisfactory
ONS

69 63

C.F. TRINIDAD 
CONSTRUCTION AND 

SUPPLIES CORP.
9199 L B MA GE

MFO-1 National Road Network 

Services: Asset Preservation of 

National Roads Preventive 

Maintenance Based on 

Pavement Management System/ 

Highway Development and 

Management-4 (HDM-4) Taytay 

Diversion Road, K0022+(-750) 

to K022+036, Taytay, Rizal 1st 

LD

Taytay, Rizal 1st LD 6/8/2017 1st/Final Rizal 1st DEO LF 34.290 90 2/23/2017 5/23/2017 51.44% C 0.452 0.133 0.300 - - - 88.50
88.5%                                                                         

Satisfactory
AHD

Consolidated in CY 2018
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70 64
C.L. CARANDANG 

ENTERPRISES
29494 L A MA GE

Off-Carriageway Improvement 

including Drainage along Jct. 

Crossing - Mandaon Road, 

K0046+(-375)-K0046+818, 

Mandaon, Masbate

K0046+(-375)-K0046+818, 

Mandaon, Masbate
5/31/2017 1st/Final

Masbate 1st 

DEO
LF 31.788 236 3/22/2016 11/12/2016 0.00% C 0.428 0.134 0.300 - - - 86.20

86.2%                                                                         

Satisfactory
ONS

71 65

C.T. LEONCIO 
CONSTRUCTION & 

TRADING
17371 L AA - GE

Construction and Maintenance 

of Bridges along National Roads 

- Widening of Permanent 

Bridges to more than 2 lanes, 

Maitim Bridge (B02510LZ) along 

Calamba - Sta. Cruz - Famy Jct. 

Road Bay, Laguna

Bay, Laguna 5/29/2017 1st/Final
Laguna 2nd 

DEO
LF 42.556 466 8/17/2015 11/24/2016 16.67% C 0.458 0.170 0.300 - - - 92.80

92.8%                                                                         

Very Satisfactory
AHD

72 66

C.T. LEONCIO 
CONSTRUCTION AND 
TRADING/ FROMARC 

BUILDERS & GENERAL 
MERCHANDISE JOINT 

VENTURE

JV-16-879 L AA MB GE

MFO 2 - Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

System: Construction of 

Revetment along Imus River, 

Poblacion I-B, Imus, Cavite

Poblacion I-B, Imus, 

Cavite
5/31/2017 First Cavite 1st DEO LF 19.600 135 2/7/2017 6/21/2017 0.64% OG 0.384 0.240 0.150 0.024 0.045 0.050 89.30 - AHD

73 67
CABUGUIASAN 

BUILDERS
34865 L D SB GE

Rehab./ Major Repair of 

Permanent Bridges, Ambayek 

Bridge (B02659LZ) along Gurel - 

Bokod - Kabayan - Buguias - 

Abatan Road,

Bokod, Benguet 5/30/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 0.930 60 2/13/2017 4/13/2017 25.00% C 0.425 0.133 0.300 - - - 85.80
85.8%                                                                         

Satisfactory
AHD

74 68
C-BROS 

CONSTRUCTION
36606 L D or C SB GB

Construction/ Completion of 

Multi-Purpose Building 

Barangay San Marcos, 

Cabarroguis, Quirino

Barangay San Marcos, 

Cabarroguis, Quirino
6/7/2017 1st/Final Quirino DEO LF 3.960 60 5/22/2016 7/20/2016 0.00% C 0.496 0.133 0.300 - - - 92.90

92.9%                                                                         

Very Satisfactory
ONS

75 69
CHA CONSTRUCTION & 

SUPPLY
28420 L A MA GE

Construction of Barangay Road, 

Sta. 0+000 to Sta. 0+342, Brgy. 

Villaflorida, Ocampo, Camarines 

Sur 

Brgy. Villaflorida, Ocampo, 

Camarines Sur
6/3/2017 1st/Final

Camarines Sur 

2nd DEO
LF 1.877 37 4/30/2017 6/5/2017 8.57% C 0.452 0.133 0.300 - - - 88.50

88.5%                                                                         

Satisfactory
AHD

76 70
CHAMPION BUILDERS 

AND SUPPLY
34222 L B MA GB

Construction/ Improvement of 

Oton Multi-Purpose Building, 

Brgy. Poblacion South, Oton, 

Iloilo 1st LD

Oton, Iloilo 1st LD 6/5/2017 1st/Final

Iloilo 1st 

District 

Engineering 

Office

LF 1.881 105 6/14/2016 9/26/2016 0.00% C 0.495 0.134 0.300 - - - 92.90
92.9%                                                                         

Very Satisfactory
ONS

77 71
CLAIRE CONSTRUCTION 

AND SUPPLY
38345 L D SB GB

Construction/Rehabilitation of 

Barangay Multi-Purpose 

Building (Covered Court) at 

Barangay West Lungsodaan, 

Garcia - Hernandez, Bohol

Garcia - Hernandez, Bohol 6/3/2017 1st/Final

Bohol 3rd 

District 

Engineering 

Office

LF 0.485 30 3/14/2017 4/12/2017 0.00% C 0.458 0.133 0.300 - - - 89.10
89.1%                                                                         

Very Satisfactory
ONS

78 72 CLY - ABC BUILDERS 39231 L B SB GE

Construction and Maintenance 

of Bridges along National Roads 

Widening of Permanent Bridges 

including ROW to more than 2 

lanes Agtambi Bridge 

(B00251PN) along Iloilo -East 

Coast Road, Brgy. Binuntucan, 

Pontevedra, Capiz

Brgy. Binuntucan, 

Pontevedra, Capiz
6/1/2017 First

Capiz 1st 

District 

Engineering 

Office

LF 5.951 155 2/12/2017 7/16/2017 24.88% OG 0.384 0.300 0.150 0.030 0.047 0.050 96.10 - AHD

79 - CLY - ABC BUILDERS 39231 L B SB GB

Completion of Multi-Purpose 

Building (Liga Hall), Poblacion, 

San Miguel, Iloilo 2nd LD San Miguel, Iloilo 2nd LD 6/7/2017 First

Iloilo 4th 

District 

Engineering 

Office

LF 1.411 120 2/23/2017 6/22/2017 0.91% OG 0.396 0.208 0.150 0.030 0.057 0.050 89.10 - AHD

80 73
COLLERA'S 

CONSTRUCTION
13246 L B MA GE

Improvement/ Widening of 

National Roads, Ormoc-Baybay-

Southern Leyte Boundary Road
K1103+335 to K1103+874, 

K1103+890 to K1104+180 

and K1104+228 to 

K1104+392, Baybay, Leyte

6/3/2017 1st/Final Leyte 5th Deo LF 28.078 210 3/23/2017 10/18/2017 0.00% C 0.485 0.133 0.300 - - - 91.80
91.8%                                                                         

Very Satisfactory
ONS

81 74
COMPASS ROSE 

BUILDERS
27024 L C SB GE

Rehabilitation/ Reconstruction 

of National Roads w/ Slips, 

Slope Collapse & Landslide 

along Shilan-Beckel Road, 

K0262+985-K0263+080

La Trinidad, Benguet, CAR 5/30/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 1.956 45 2/20/2017 4/5/2017 11.68% C 0.423 0.201 0.300 - - - 92.40
92.4%                                                                         

Very Satisfactory
AHD

82 75
CS CONSTRUCTION AND 

SUPPLY
24237 L B SB GB

Construction of Two (2) Storey 

Eight (8) Classrooms School 

Building at New Pangasinan 

National High School Isulan, 

Sultan Kudarat

Isulan, Sultan Kudarat 3/14/2017 1st/Final
Davao City Ist 

DEO
LF 11.139 150 8/9/2016 1/5/2017 -2.86% C 0.497 0.199 0.214 - - - 91.00

91%                                                                         

Very Satisfactory
DEL

83 -
CS CONSTRUCTION AND 

SUPPLY
24237 L B MA GE

Construction/ Rehabilitation of 

Flood Mitigation Facilities along 

Major River Basins and Principal 

Rivers - Mindanao River Basin: 

Rehabilitation/ Improvement of 

Brgy. New Panay-Bambad Flood 

Control and Bank Protection 

along Allah River, Sto. Nino, 

South Cotabato

Sto. Nino, South Cotabato 3/21/2017 1st/Final

South 

Cotabato 1st 

DEO

LF 18.898 120 11/20/2016 3/19/2017 0.00% C 0.459 0.149 0.300 - - - 90.80
90.8%                                                                         

Very Satisfactory
ONS

84 76

CTC BUILDER AND 
SUPPLIES 

INCORPORATED 
(Formerly: CTC Builder)

12088 L A MB GE

Replacement of Permanent 

Weak Bridges, Barcelona Bridge 

(B00173LZ) along Ariman - Jct. 

Bulusan Lake Road, Barcelona, 

Sorsogon

Barcelona, Sorsogon 6/3/2017 1st/Final
Sorsogon 2nd 

DEO
LF 79.454 322 3/29/2016 2/13/2017 0.00% C 0.498 0.148 0.300 - - - 94.60

94.6%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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85 -

CTC BUILDER AND 
SUPPLIES 

INCORPORATED 
(Formerly: CTC Builder)

12088 L A MB GE

Improvement/Widening of 

National Road along Daan 

Maharlika, KO620+000 - 

KO620+800; KO621+000-

K0621+841.4; KO622+308-

KO622+407; KO623+445-

KO623+466.5; KO625+000-

KO626+572.43, Brgys. San 

Pedro, Salvacion and Casini, 

Irosin, Sorsogon

Brgys. San Pedro, 

Salvacion and Casini, 

Irosin, Sorsogon

6/3/2017 1st/Final
Sorsogon 2nd 

DEO
LF 95.316 321 3/28/2016 2/11/2017 0.00% C 0.476 0.134 0.300 - - - 91.00

91%                                                                         

Very Satisfactory
ONS

86 77
D.A. CADELINA 

CONSTRUCTION
29004 L B SB GE

Construction of Rizal - San 

Francisco Road, Sta. 0+000 to 

Sta. 0+720, Alicia, Isabela
Alicia, Isabela 6/5/2017 1st/Final

Isabela 3rd 

DEO
LF 4.680 85 2/28/2017 5/23/2017 0.00% C 0.452 0.200 0.300 - - - 95.20

95.2%                                                                         

Very Satisfactory
ONS

87 78 D.C.R. CONSTRUCTION 5040 L A MA GE

MFO 2 - Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

System: Construction of 

Revetment along Imus River, 

Anabu II-D, Phase II, Imus, 

Cavite

Imus, Cavite 5/31/2017 First Cavite 1st DEO LF 27.812 150 2/7/2017 7/6/2017 20.27% OG 0.368 0.240 0.150 0.030 0.060 0.050 89.80 - AHD

88 79
DANYSONS 

CONSTRUCTION
25452 L A SB GB

Construction of 2STY 4CL School 

Building, Bimonton Integrated 

School, Mallig, Isabela
Mallig, Isabela 6/3/2017 Final Isabela 2nd LF 5.953 150 8/18/2016 1/14/2017 0.01% C 0.405 0.164 0.300 - - - 86.90

84.73%                                                                         

Satisfactory
AHD

89 80

DOUBLE 12 
CONSTRUCTION & 

SUPPLY
13028 L B MA GE

MFO-2 Flood Management 

Services - Construction of Flood 

Mitigation and Drainage System, 

Algeciras, Sampaloc, Manila
Sampaloc, Manila 6/7/2017 First

North Manila 

DEO
LF 14.697 146 2/28/2017 7/23/2017 20.00% OG 0.400 0.240 0.150 0.022 0.040 0.050 90.20 - AHD

90 81

DQT BUILDERS 
CORPORATION 
(Formerly: DQT 

BUILDERS)

7950 L A MB GE

Network Development - 

Improvement/ Widening of 

National Roads - N1 along 

Daang Maharlika (LZ, K0122+(-

)098 to K0123+000, K0123+300 

to K0123+800, Tayabas City, 

Quezon

Tayabas City, Quezon 6/2/2017 First
Quezon 1st 

DEO
LF 55.777 186 3/13/2017 9/14/2017 0.82% OG 0.367 0.239 0.150 0.024 0.035 0.050 86.50 - AHD

91 82
DSB CONSTRUCTION  & 

SUPPLY, INC.
16126 L AA MB GE

Cluster 12 - 

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems: 

Rehabilitation/ Construction/  

Extension of Seawall at 

Barangay 1 Poblacion Bacacay, 

Albay and Seawall at San Isidro 

Palali and Binitayan, Bacacay 

and Malilipot, Albay

San Isidro Palali and 

Binitayan, Bacacay and 

Malilipot, Albay

6/8/2017 First Albay 1st DEO LF 74.283 214 3/27/2017 10/26/2017 4.16% OG 0.385 0.240 0.150 0.030 0.050 0.033 88.80 - AHD

92 83
DUROS DEVELOPMENT 

CORP.
22729 L AAA LA GE

Construction/ Repair/ 

Rehabilitation/ Improvement of 

Various Infrastructure Including 

Local Projects: Reconcreting/ 

Improvement of Dayhagon - 

Lamintak Road Section, 

Medellin, Cebu

Medellin, Cebu 6/7/2017 1st/Final
Regional 

Office No. VII
LF 78.468 323 4/11/2016 2/27/2017 0.00% C 0.438 0.200 0.300 - - - 93.80

93.8%                                                                         

Very Satisfactory
ONS

93 -
DUROS DEVELOPMENT 

CORP.
22729 L AAA LA GE

Construction/ Repair/ 

Rehabilitation/ Improvement of 

Various Infrastructure Including 

Local Projects: Concreting/ 

Improvement of Madridejos - 

Bantayan Road Section 1: Sta. 

4+700 - Sta. 8+134.76, Section 

2: Sta. 9+365.76 - Sta. 

12+839.34, Madridejos, Cebu

Madridejos, Cebu 6/7/2017 1st/Final
Regional 

Office No. VII
LF 138.416 393 4/11/2016 5/8/2017 0.00% C 0.460 0.132 0.300 - - - 89.20

89.2%                                                                         

Very Satisfactory
ONS

94 -
DUROS DEVELOPMENT 

CORP.
22729 L AAA LA GB

Construction of 4 Storey 12 

Classroom School Building at 

Liloan NHS, Liloan, Cebu
Liloan, Cebu 6/5/2017 First

Cebu 5th 

District 

Engineering 

Office

LF 21.570 255 1/23/2017 10/4/2017 -3.37% OG 0.343 0.300 0.116 0.030 0.061 0.033 88.30 - DEL

95 -
DUROS DEVELOPMENT 

CORP.
22729 L AAA LA GE

Construction/ Repair/ 

Rehabilitation/ Improvement of 

Various Infrastructure Including 

Local Projects: Concreting/ 

Improvement of Madridejos - 

Bantayan Road Section, Sta. 

0+000 to Sta. 13+032, 

Bantayan, Cebu

Bantayan Island, Cebu 6/7/2017 First
Regional 

Office No. VII
LF 225.871 428 4/11/2017 6/12/2018 0.97% OG 0.312 0.300 0.150 0.030 0.035 0.033 86.00 - AHD

96 84
E. GARCIA 

CONSTRUCTION CORP.
7243 L AA SB GB

Construction of Two (2) Storey, 

Ten (10) Classroom Building (3 

Units of 10CL, 30 Classrooms) at 

Sipocot NHS, Sipocot, 

Camarines Sur

Sipocot, Camarines Sur 6/1/2017 1st/Final
Camarines Sur 

5th DEO
LF 37.793 245 5/23/2016 1/22/2017 0.98% C 0.500 0.134 0.300 - - - 93.40

93.4%                                                                         

Very Satisfactory
AHD

97 -
E. GARCIA 

CONSTRUCTION CORP.
7243 L AA MB GE

Construction and Maintenance 

of Bridge along National Roads, 

Widening of Bridges to more 

than 2 lanes, Pamukid Bridge 

(B00395LZ) along Daang 

Maharlika (LZ), San Fernando, 

Camarines Sur

San Fernando, Camarines 

Sur
6/2/2017 1st/Final

Regional 

Office No. V
LF 25.097 346 5/31/2016 5/11/2017 0.00% C 0.471 0.133 0.300 - - - 90.40

90.4%                                                                         

Very Satisfactory
ONS

98 -

E. GARCIA 
CONSTRUCTION 

CORP.(FOR. E. GARCIA 
CONST

7243 L AA MA GE

Construction/ Rehabilitation/ 

Improvement of Flood Control 

and Drainange System, Sua 

Section (Bicol River Revetment), 

Barangay Sua and Tarusanan - 

San Francisco Section, 

Barangay Tarusanan and San 

Francisco, Camaligan, 

Camarines Sur 3rd LD

Barangay Tarusanan and 

San Francisco, Camaligan, 

Camarines Sur 3rd LD

6/2/2017 1st/Final
Regional 

Office No. V
LF 77.999 203 9/27/2016 4/17/2017 2.58% C 0.475 0.133 0.300 - - - 90.80

90.8%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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99 85
E.E. MADAYAG 

CONSTRUCTION
25029 L D SB GB

Construction of 2 Storey 4 

Classroom School Building 

Tanglag National High School Rosario, La Union 6/6/2017 1st/Final

La Union 2nd 

District 

Engineering 

Office

LF 6.414 120 9/7/2016 1/4/2017 0.00% C 0.493 0.133 0.300 - - - 92.60
92.6%                                                                         

Very Satisfactory
ONS

100 86
E.F. CHUA 

CONSTRUCTION, INC.
37826 L A MB GE

Construction/ Rehabilitation of 

Flood Control Structures 

(Drainage System along 

Alabang - Zapote Road), 

Pamplona 2 and 3, Las Piñas 

City

Las Piñas City 6/11/2017 First

Las Piñas - 

Muntinlupa 

DEO

LF 17.737 482 3/23/2016 7/17/2017 0.37% OG 0.400 0.240 0.150 0.015 0.037 0.050 89.20 - AHD

101 87
E.K.C. CONSTRUCTION 

AND AGGREGATES
14833 L A MA GE

Construction of Loo Flood 

Control along Agno River, Sta. 

0+000 - Sta. 2+565 Loo, Buguias, Benguet 6/6/2017 1st/Final

Benguet 2nd 

District 

Engineering 

Office

LF 23.348 177 3/16/2017 9/8/2017 0.00% C 0.470 0.133 0.300 - - - 90.30
90.3%                                                                         

Very Satisfactory
ONS

102 88
E.M. PALOMARES 
CONSTRUCTION

23471 L B MA GE

Construction of Flood Control Bantaoay River, 

Brgy.Pudoc, San Vicente, 

Ilocs Sur (Phase I)

6/3/2017 1st/Final

Ilocos Sur 1st 

District 

Engineering 

Office

LF 13.964 140 3/16/2017 8/2/2017 44.29% C 0.433 0.133 0.300 - - - 86.60
86.6%                                                                         

Satisfactory
AHD

103 -
E.M. PALOMARES 
CONSTRUCTION

23471 L B MA GE

Construction of Flood Control Bantaoay River, Brgy. 

Pudoc, San Vicente, Ilocos 

Sur

6/3/2017 1st/Final

Ilocos Sur 1st 

District 

Engineering 

Office

LF 11.637 140 3/15/2017 8/1/2017 43.57% C 0.450 0.133 0.300 - - - 88.30
88.3%                                                                         

Satisfactory
AHD

104 89

E.P.L. GENERAL 
CONSTRUCTION AND 

SUPPLY 
15559 L B 0 GB

Construction of Classrooms 

(Batch 9), Caranan ES (South), 

Pasacao, Camarines Sur Pasacao, Camarines Sur 6/2/2017 1st/Final
Camarines Sur 

1st DEO
LF 12.448 149 9/1/2016 1/27/2017 0.00% C 0.495 0.133 0.300 - - - 92.80

92.8%                                                                         

Very Satisfactory
ONS

105 90

E.R. DELA CRUZ 
CONSTRUCTION & 

SUPPLY
32158 L B MA GE

Construction of Flood Mitigation 

Facilities along Principal Rivers, 

Bucao River, Sta. 2+210 - Sta. 

3+040, Botolan, Zambales
Botolan, Zambales 6/4/2017 1st/Final

Zambales 1st 

DEO
LF 13.749 120 11/15/2016 3/14/2017 5.83% C 0.463 0.164 0.300 - - - 92.70

92.7%                                                                         

Very Satisfactory
AHD

106 91

E.S. BIHAG 
CONSTRUCTION & 

SUPPLY
35698 L B MA GE

Concreting of Barangay Road at 

Brgy. Bagangan Sr. Lupi, 

Camarines Sur

Brgy. Bagangan Sr. Lupi, 

Camarines Sur
6/1/2017 1st/Final

Camarines Sur 

5th DEO
LF 0.941 41 2/23/2017 4/4/2017 2.44% C 0.392 0.133 0.300 - - - 82.50

82.5%                                                                         

Satisfactory
AHD

107 92
E.T.V.R. TRADING AND 

CONSTRUCTION
14581 L A MA GB

Construction of Two (2) Storey 

Twelve (12) Classrooms at 

Oriental Mindoro National High 

School, Calapan City, Oriental 

Mindoro

 Calapan City, Oriental 

Mindoro
5/30/2017 First

Mindoro 

Oriental DEO
LF 30.019 225 9/12/2016 4/24/2017 -8.79% OG 0.366 0.300 0.091 0.030 0.038 0.033 85.80 - DEL

108 93
E.V. INTERIOR 

CONSTRUCTION
39699 L A SB GE

Construction of Roads, 

Barangays Baybayog-Pinupoc, 

Alcala, Cagayan
Alcala, Cagayan 5/30/2017 1st/Final

Cagayan 1st 

DEO
LF 1.891 26 5/2/2017 5/27/2017 0.00% C 0.403 0.200 0.300 - - - 90.30

90.3%                                                                         

Very Satisfactory
ONS

109 94
EC STRUCTURAL 

COMPOSITES, INC.
31961 L B MA GE

Retroffiting/ Strengthening of 

Cabilauan Br. (B00478PN) along 

New Lucena - Sta. Barbara 

Road, Brgy. Cabilauan, New 

Lucena, Iloilo

New Lucena, Iloilo 6/7/2017 First

Iloilo 4th 

District 

Engineering 

Office

LF 5.115 109 4/6/2017 7/23/2017 16.07% OG 0.400 0.300 0.150 0.030 0.038 0.050 96.80 - AHD

110 95
ECDI ENGINEERING & 

CONSTRUCTION
29862 L B MA GB

Construction of 4-Storey 12 

Classroom School Building at 

Catbangen ES

San Fernando City, La 

Union
5/30/2017 1st/Final

La Union 1st 

District 

Engineering 

Office

LF 21.833 270 8/22/2016 5/18/2017 0.00% C 0.482 0.133 0.300 - - - 91.50
91.5%                                                                         

Very Satisfactory
ONS

111 96
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA LB GB

Construction of Four (4) Storey, 

Twenty Four (24) Classroom 

School Building, Imelda 

Elementary School, Malabon 

City

Malabon City 5/31/2017 First
Malabon-

Navotas DEO
LF 36.262 300 11/2/2016 8/28/2017 0.46% OG 0.391 0.240 0.150 0.022 0.047 0.050 90.00 - AHD

112 -
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA MB GE

Construction of Flood Control 

System, Sta. 0+000 - Sta. 

0+238, Caggay, Tuguegarao 

City, Cagayan

Sta. 0+000 - Sta. 0+238, 

Caggay, Tuguegarao City, 

Cagayan

6/1/2017 Final
Cagayan 3rd 

DEO
LF 39.195 270 3/4/2016 11/28/2016 0.00% C 0.440 0.200 0.202 - - - 84.20

77.87%                                                                         

Unsatisfactory
ONS

113 97

EDISON DEVELOPMENT 
& CONSTRUCTION/ 

NORTH TECH BUILDERS 
AND CONSTRUCTION 

SUPPLY JOINT VENTURE

JV-15-115 L AAA - GE

Construction/ Rehabilitation of 

Flood Mitigation Structures 

along Major River Basins-

Cagayan River Basin 

Camalaniugan Flood Control 

Project (Downstream Portion), 

Sta. 571+516.687 - Sta. 

571+256.687, Camalaniugan, 

Cagayan

Sta. 571+516.687 - Sta. 

571+256.687, 

Camalaniugan, Cagayan

5/29/2017 1st/Final
Regional 

Office No. II
LF 142.271 420 9/23/2015 11/15/2016 0.00% C 0.497 0.200 0.146 - - - 84.30

84.3%                                                                         

Satisfactory
ONS

114 98

EGB CONST./ DANDEX 
CONSTRUCTION JOINT 

VENTURE
JV-16-600 L AA MB GE

National Road Network Services-

Construction of By 

Passess/Diversion Road 

including ROW-Claveria Bypass 

Road, Claveria, Cagayan

Claveria, Cagayan 5/31/2017 First
Cagayan 2nd 

DEO
LF 48.510 230 2/9/2017 9/26/2017 0.28% OG 0.349 0.240 0.150 0.030 0.051 0.050 87.03 - AHD

115 99 EGB CONSTRUCTION 13722 L AA MB GE
Restoration of Dugo Flood 

Control, Abulug, Cagayan Abulug, Cagayan 5/31/2017 First
Cagayan 2nd 

DEO
LF 37.634 270 2/9/2017 11/5/2017 30.74% OG 0.383 0.300 0.150 0.022 0.042 0.050 94.70 - AHD

116 100

EGB CONSTRUCTION / 
KATHA BUILDERS 
JOINT VENTURE

JV-16-1054 L AA MB GE

Construction of Flood Control 

Structure along Bislak River, 

Brgy. Cabayo (L & R Bank) Vintar, Ilocos Norte 5/31/2017 First

Ilocos Norte 

1st District 

Engineering 

Office

LF 44.100 235 2/13/2017 10/5/2017 40.50% OG 0.376 0.240 0.150 0.030 0.065 0.050 91.10 - AHD

117 101

ELKANKONSTRAK 
DEVELOPMENT 
CORPORATION

26220 L A SA GB

Construction of Classrooms (3-

Storey 15-Classrooms) at 

Cabarian National High School, 

Ligao City, Albay
Ligao City, Albay 6/7/2017 First Albay 3rd DEO LF 22.291 235 2/12/2017 10/4/2017 -2.96% OG 0.381 0.240 0.120 0.022 0.061 0.017 84.10 - DEL

118 102 EMR BUILDERS 32224 L B SB GB

Construction of Multi-Purpose 

Building, Genaro P. Alvarez 

Elementary School

Brgy. 3, Sipalay City, 

Negros Occidental
6/2/2017 1st/Final

Negros 

Occidental 3rd 

DEO

LF 2.351 90 2/13/2017 5/13/2017 0.00% C 0.464 0.134 0.300 - - - 89.80
89.8%                                                                         

Very Satisfactory
ONS

119 103

EQUI-PARCO 
CONSTRUCTION 

COMPANY
14332 L AAA LB GE

Road Upgrading of (Unpaved to 

Paved) Buenavista-Bunaguit 

Road (S00390MN), Chainage 

5540-Chainage 8098

Buenavista, Agusan del 

Norte
7/7/2017 First

Regional 

Office No. XIII
LF 104.717 374 8/25/2016 9/2/2017 24.14% OG 0.392 0.300 0.150 0.030 0.065 0.050 98.70 - AHD

120 104

ESPERAS 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

5368 L A MA GE

Construction of Drainage 

System along Maharlika 

Highway  Barangay Campetic, Palo, 

Leyte
6/8/2017 1st/Final Leyte 1st DEO LF 17.964 220 3/17/2016 10/22/2016 26.82% C 0.497 0.133 0.300 - - - 93.00

93%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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121 105

F.B. BANTALES 
ENGINEERING 

CONSTRUCTION
31045 L B MA GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse and landslide 

along Kennon Road
Tuba, Benguet 5/31/2017 First

Benguet 1st 

District 

Engineering 

Office

LF 46.797 180 3/14/2017 9/9/2017 43.09% OG 0.354 0.240 0.150 0.030 0.051 0.050 87.50 - AHD

122 106
F.F. ROSALES GENERAL 

CONTRACTOR
8814 L B MA GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage Systems, Construction 

of Maapon River Flood Control 

Project, Brgy. San Isidro-

Ibabang, Owain, Sampaloc, 

Quezon

Sampaloc, Quezon 6/2/2017 First
Quezon 1st 

DEO
LF 14.700 133 3/15/2017 7/25/2017 1.68% OG 0.351 0.281 0.150 0.024 0.030 0.050 88.60 - AHD

123 107
FERDSTAR BUILDERS 

CONTRACTORS
4965 L A MA GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage System-Flood Control 

Projects in Central Luzon - 

Rehabilitation of Slope 

Protection along Pampanga 

River, San Luis, Pampanga

San Luis, Pampanga 5/29/2017 1st/Final
Pampanga 1st 

DEO
LF 45.693 214 5/29/2016 12/28/2016 0.00% C 0.483 0.159 0.300 - - - 94.20

94.2%                                                                         

Very Satisfactory
ONS

124 108 FFJJ CONSTRUCTION 16712 L AAA MB GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System of Mainit 

Lakewall, Sta. 0+360-Sta. 

0+730.60, Sta. 0+020-Sta. 

0+206

Mainit, Surigao del Norte 7/5/2017 First
Surigao del 

Norte 1st DEO
LF 45.862 254 3/30/2017 12/8/2017 16.15% OG 0.398 0.300 0.150 0.030 0.032 0.050 96.00 - AHD

125 109

FIAT CONSTRUCTION 
SERVICES / MG 

SAMIDAN 
CONSTRUCTION / 
TADIAN GENERAL 
JOINT VENTURE

JV-15-933 L A MA GE

Road Upgrading (unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) (Intermittent Sections) 

Jct. Talubin-Barlig-Natonin-

Paracelis-Calaccad Road, 

K0408+567 - K0411+793, 

K0411+813 - K0411+876, 

K0411+896 - K0412+450

Barlig, Mt. Province 6/2/2017 First

CAR - 

Regional 

Office

LF 146.250 269 2/2/2016 10/27/2016 0.38% OG 0.369 0.258 0.150 0.030 0.060 0.050 91.70 - AHD

126 110

FIAT CONSTRUCTION 
SERVICES / RODEKOM 

GENERAL 
CONSTRUCTION AND 
ENTERPRISE JOINT 

VENTURE

JV-15-609 L AAA LB GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) Kiangan-Tinoc-

Buguias Road, Chainage 1047 - 

Chainage 1997, Chainage 5850-

Chainage 8074

Benguet 6/6/2017 1st/Final

Cordillera 

Administrative 

Region

LF 127.062 282 2/2/2016 11/9/2016 35.51% C 0.462 0.133 0.300 - - - 89.50
89.5%                                                                         

Very Satisfactory
AHD

127 111 FIT CONSTRUCTION 35857 L D SB GB

Provision of Techvoc Workshop 

Buildings/Laboratories for 

Senior High School

Caoayan National High 

School, Caoayan, Ilocos 

Sur

6/3/2017 1st/Final

Ilocos Sur 1st 

District 

Engineering 

Office

LF 2.345 89 12/27/2016 3/25/2017 -2.00% C 0.494 0.133 0.240 - - - 86.70
86.7%                                                                         

Satisfactory
DEL

128 112
FOUNDATION 

SPECIALISTS, INC.
7437 L AAA LB GE

Widening/ Expansiomn of 

Madrigal Bridge Crossing South 

Luzon Expresway (SLEX) at 

Susana Heights Interchange, 

Muntinlupa City

Muntinlupa City 6/1/2017 1st/Final

NCR - 

Regional 

Office

LF 43.943 1220 9/25/2013 1/26/2017 0.00% C 0.500 0.133 0.300 - - - 93.30
93.3%                                                                         

Very Satisfactory
ONS

129 113
FR ESPIRITU JR 

BUILDERS
36719 L A MA GE

Damaged Flood Control 

Facilities/Structures under 

Laoag River Basin Flood Control 

& Sabo Project (LRBFCSP) 

Bangui FC, Banban River U/S, 

LB Eroded Bank Revetment 

(Taguiporo Section)

Bangui, Ilocos Norte 6/1/2017 1st/Final

Ilocos Norte 

1st District 

Engineering 

Office

LF 14.331 239 6/8/2016 2/1/2017 0.00% C 0.437 0.134 0.300 - - - 87.10
87.1%                                                                         

Satisfactory
ONS

130 114

FR ESPIRITU JR 
BUILDERS / VIKING 
CONSTRUCTION AND 

SUPPLIES JOINT 
VENTURE

JV-15-748 L AAA LA GE

Construction/ Improvement of 

Access Road Leading to 

Declared Tourism Destination, 

Earth and Trail Road Leading to 

Napidad Viewdeck and 

Waterfalls of Tukalao, Mataltala 

and Pao

Dumalneg, Ilocos Norte 5/31/2017 1st/Final
Regional 

Office No. I
LF 139.450 352 2/24/2016 2/9/2017 7.87% C 0.487 0.144 0.300 - - - 93.10

93.1%                                                                         

Very Satisfactory
AHD

131 115 FRAMECON BUILDERS 22482 L B MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Roxas Blvd. 

Service Road, Kalaw to P. 

Ocampo St., Manila
Manila 6/5/2017 1st/Final

NCR - 

Regional 

Office

LF 9.862 105 1/10/2017 4/24/2017 0.00% C 0.500 0.133 0.300 - - - 93.30
93.3%                                                                         

Very Satisfactory
ONS

132 - FRAMECON BUILDERS 22482 L B MA GB

Construction  of 2STY6CL School 

Building, San Anton NHS,  - 

Construction of Classrooms, San 

Leonardo, Nueva Ecija 4th LD
San Leonardo, Nueva Ecija 6/1/2017 1st/Final

Nueva Ecija 

2nd DEO
LF 8.831 155 9/29/2016 3/2/2017 10.95% C 0.490 0.151 0.300 - - - 94.10

94.1%                                                                         

Very Satisfactory
AHD

133 116

G. UYMATIAO JR. 
CONSTRUCTION/   

BIGFOOT 
CONSTRUCTION AND 

SUPPLY JOINT VENTURE

JV-15-128 L A MB GE

Rehabilitation/  Reconstruction/ 

Upgrading of Damaged Paved 

National Rds including Drainage 

Based on PMS/HDM-4 

(Intermittent Sections)-

Dumaguete South Road, 

K0113+080 to K0114+520

Basay, Negros Oriental 5/31/2017 1st/Final

Negros 

Oriental 3rd 

DEO

LF 28.316 202 3/9/2016 9/26/2016 0.00% C 0.452 0.134 0.300 - - - 88.60
88.6%                                                                         

Satisfactory
ONS

134 117 G.B. CARLOS 36146 L D or C SB GB

Construction of Senior High 

School Classroom 1STY, 4CL 

Dabubu HS Annex, San Agustin, 

Isabela

San Agustin, Isabela 6/6/2017 Final
Isabela 4th 

DEO
LF 3.579 150 8/1/2016 12/28/2016 0.00% C 0.491 0.132 0.300 - - - 92.30

96.22%                                                                         

Outstanding
ONS

135 118

G.C.I. CONSTRUCTION 
AND DEVELOPMENT 

CORP.
11346 L AAA LA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Road Including 

Drainage (Along Sipocot - 

Cabusao Road), Cabusao, 

Camarines Sur

Cabusao, Camarines Sur 6/2/2017 First
Camarines Sur 

1st DEO
LF 22.283 136 3/9/2017 7/22/2017 0.03% OG 0.375 0.244 0.150 0.030 0.055 0.050 90.40 - AHD

Consolidated in CY 2018
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136 119

G.F. FALCIS 
CONSTRUCTION AND 

SUPPLY
26147 L C SB GB

Construction of Multi-Purpose 

Building with Stage, 1st District, 

Iloilo 1st L.D. Guimbal Central 

Elementary School, Guimbal, 

Iloilo

Guimbal, Iloilo 6/5/2017 Final

Iloilo 1st 

District 

Engineering 

Office

LF 3.725 120 10/24/2016 2/20/2017 58.50% C 0.486 0.133 0.300 - - - 91.90
91.06%                                                                         

Very Satisfactory
AHD

137 -

G.F. FALCIS 
CONSTRUCTION AND 

SUPPLY
26147 L C SB GB

Construction of 2-Storey Health 

Center Phase 2, Mandurriao 

District Health Center, Brgy. 

Onate de Leon, Iloilo City 

Brgy. Onate de Leon, Iloilo 

City 
6/6/2017 Final

Iloilo City 

District 

Engineering 

Office

LF 5.702 185 6/27/2016 12/28/2016 14.89% C 0.489 0.135 0.300 - - - 92.40
87.78%                                                                         

Satisfactory
AHD

138 120
G.F. ROVERO 

MERCHANDISING
27268 L B MA GE

Concreting of Road, Barangay 

Laguinbanua East, Numancia, 

Aklan
Numancia, Aklan 5/31/2017 1st/Final

Aklan District 

Engineering 

Office

LF 1.920 37 2/15/2017 3/23/2017 0.00% C 0.421 0.200 0.300 - - - 92.10
92.1%                                                                         

Very Satisfactory
ONS

139 121 GENETIAN BUILDERS 18052 L B MA GE

MFO 2 - Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

System: Construction of 

Revetment along Imus River, 

Anabu II-F, Phase II, Imus, 

Cavite

Imus, Cavite 5/31/2017 First Cavite 1st DEO LF 29.400 180 2/7/2017 8/5/2017 4.11% OG 0.384 0.240 0.150 0.024 0.045 0.050 89.30 - AHD

140 - GENETIAN BUILDERS 18052 L B MA GB

Construction of Three (3) Storey 

- Six (6) Classroom School 

Building at Maghaway National 

High School, Talisay City, Cebu 

Province

Talisay City, Cebu 

Province
5/30/2017 1st/Final

Cebu 2nd 

District 

Engineering 

Office

LF 10.412 180 8/25/2016 2/20/2017 0.00% C 0.483 0.134 0.300 - - - 91.70
91.7%                                                                         

Very Satisfactory
ONS

141 122

GIMP ALMANA CONST. 
CORPORATION 

(FORMERLY: GIMP 
VENTURES)

33025 L D SB GB

Construction of 1 Unit 2 Storey 

4 CL School Building at 

Demetrio L. Alviola NHS Bindoy, Negros Oriental 5/30/2017 Second

Negros 

Oriental 1st 

DEO

LF 6.107 120 11/9/2016 3/8/2017 -10.00% OG 0.399 0.215 0.050 0.030 0.070 0.017 78.10 - DEL

142 123

GIOVANNI 
CONSTRUCTION/DATRE
BIL CONSTRUCTION & 

SUPPLY JOINT VENTURE

JV-16-247 L B MA GB

Construction of Classrooms (2 

STY-12 CL) Esperanza NHS

Esperanza, Agusan del Sur 6/29/2017 First
Agusan del 

Sur 1st DEO
LF 15.710 240 12/5/2016 8/1/2017 -7.03% OG 0.381 0.265 0.080 0.030 0.058 0.033 84.70 - DEL

143 124
GONZALO 

CONSTRUCTION
1826 L A MA GE

Replacement of Permanent 

Weak Bridges: Construction of 

Palew Bridge (B02680LZ) along 

Acop-Kapangan-Kibungan-

Bakun Road

Tublay, Benguet 6/7/2017 1st/Final

Benguet 2nd 

District 

Engineering 

Office

LF 36.547 222 4/7/2016 11/14/2016 0.00% C 0.476 0.133 0.300 - - - 90.90
90.9%                                                                         

Very Satisfactory
ONS

144 125
GONZALODO 

ENTERPRISES
30681 L B MA GB

Construction of Senior High 

School Classrooms, Ramon 

Avanceña NHS, Arevalo, Iloilo 

City

Arevalo, Iloilo City 6/6/2017 1st/Final

Iloilo City 

District 

Engineering 

Office

LF 26.877 270 6/2/2016 2/26/2017 0.00% C 0.480 0.134 0.300 - - - 91.40
91.4%                                                                         

Very Satisfactory
ONS

145 126

GRAIA CONSTRUCTION 
CORPORATION 

(Formerly: Graia 
Construction & Supply)

30826 L AAA MA GE

Local Infrastructure Program - 

Flood Control and Drainage 

Road Control Structure/ 

Facilities, Construction of 

Revetment along Bacoor River, 

Habay Section, Phase 2, Bacoor 

City, Cavite

Bacoor City, Cavite 5/31/2017 1st/Final
Cavite Sub 

DEO
LF 28.066 180 4/7/2016 10/3/2016 0.00% C 0.345 0.200 0.300 - - - 84.50

84.5%                                                                         

Satisfactory
ONS

146 127
GREAT WALL 

ENGINEERING
34573 L B SB GB

Construction of Three (3) Units 

Standard Technical and 

Vocational Workshop Building, 

Basud National High School, 

Basud, Camarines Norte

Basud, Camarines Norte 5/30/2017 1st/Final
Camarines 

Norte DEO
LF 7.124 150 1/23/2017 6/21/2017 54.67% C 0.433 0.133 0.300 - - - 86.60

86.6%                                                                         

Satisfactory
AHD

147 128

GRELIPS 
CONSTRUCTION & 

DEVELOPMENT
34236 L B SB GB

Construction of One (1) Storey, 

Two (2) Classroom School 

Building, Hinampacan 

Elementary School, Basud, 

Camarines Norte

 Basud, Camarines Norte 5/30/2017 1st/Final
Camarines 

Norte DEO
LF 1.759 115 12/4/2016 3/28/2017 0.00% C 0.482 0.132 0.300 - - - 91.40

91.4%                                                                         

Very Satisfactory
ONS

148 129

GVDPM CONSTRUCTION 
CORP. (FORMERLY: ZM 

CONSTRUCTION)
9052 L AA LA GE

Off-Carriageway Improvement 

including Drainage along Subic-

Philseco Road, K0141+ 350 - 

K0142+ 019, K0141+-462 - 

K0142+ 334, K0142+037 - 

K0142+143, K0142+159 - 

K0142+500, Subic, Zambales

Subic, Zambales 6/3/2017 First
Zambales 2nd 

DEO
LF 48.902 240 2/6/2017 10/3/2017 2.52% OG 0.396 0.247 0.150 0.030 0.060 0.033 91.60 - AHD

149 130 H.F. ENTERPRISES 38649 L C SB GB

Construction/ Repair/ 

Rehabilitation of Multi-Purpose 

Building Poblacion Ilaya, 

Calinog, Iloilo

Calinog, Iloilo 6/4/2017 1st/Final

Iloilo 2nd 

District 

Engineering 

Office

LF 1.968 60 9/12/2016 11/10/2016 0.00% C 0.486 0.200 0.300 - - - 98.60
98.6%                                                                         

Outstanding
ONS

150 131
H.G. LOPEZ 

CONSTRUCTION
17691 L A MA GE

Rehabilitation and Improvement 

of Amburayan River Control, 

Brgy. Ipet to Brgy. Namaltugan Sudipen, La Union 5/29/2017 First

La Union 1st 

District 

Engineering 

Office

LF 34.457 189 10/17/2017 4/23/2018 -8.50% OG 0.391 0.300 0.065 0.030 0.061 0.033 88.00 - DEL

151 132
H.L.J CONSTRUCTION & 

ENTERPRISES
18080 L A MB GE

Widening of Sara-Concepcion 

Road K0208+-999 - K0208+657, 

Sara, Iloilo
Sara, Iloilo 6/3/2017 1st/Final

Iloilo 3rd 

District 

Engineering 

Office

LF 48.174 232 2/1/2016 9/19/2016 0.00% C 0.421 0.148 0.300 - - - 86.90
86.9%                                                                         

Satisfactory
ONS

152 -
H.L.J. CONSTRUCTION & 

ENTERPRISES
18080 L A MB GE

Rehabilitation/  Reconstruction/ 

Upgrading of Damaged Paved 

National Rds including Drainage 

Based on Pavement 

Management System/HDM-4 

(Intermittent Sections)-

Dumaguete South Road 

K0120+500 to K0122+000, 

Basay, Negros Oriental
5/31/2017 1st/Final

Negros 

Oriental 3rd 

DEO

LF 27.927 224 3/9/2016 10/18/2016 0.00% C 0.464 0.133 0.300 - - - 89.70
89.7%                                                                         

Very Satisfactory
ONS

153 133

HAIDEE 
CONSTRUCTION AND 
DEVELOPMENT CORP.

10365 L AAA LA GE

Flood Control Structures/ 

Facilities: Construction of Flood 

Structures, Balibago Creek to 

Abacan River, Sta. 0+407 to 

Sta. 0+502 (R/S), Sta. 0+405 to 

Sta. 0+852 (L/S)at Barang

Pampanga 4/25/2017 Final
Pampanga 3rd 

DEO
LF 49.484 210 6/2/2016 12/28/2016 0.00% C 0.478 0.133 0.300 - - - 91.10

85.52%                                                                         

Satisfactory
ONS

Consolidated in CY 2018
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154 134

HERBERT MALMIS 
GENERAL 

MERCHANDISE & 
CONTRACTOR, INC.

4593 L A MA GE

Off-Carriageway Improvement 

at Jct. (TNR) Maribojoc-

Antequera-Catagbacan Road, 

K0017+445 - K0018+495, 

Antequera, Bohol

Antequera, Bohol 6/1/2017 1st/Final

Bohol 1st 

District 

Engineering 

Office

LF 28.726 150 4/12/2016 9/8/2016 0.00% C 0.451 0.133 0.300 - - - 88.40
88.4%                                                                         

Satisfactory
ONS

155 135
HEXAMINDZ 

CORPORATION
31666 L AA MA GE

Construction of Revetment 

along Biñan River, Brgy. Sto. 

Tomas and San Vicente, Biñan 

City Lone LD

Biñan City Lone LD 5/29/2017 First
Laguna 2nd 

DEO
LF 47.916 225 2/9/2017 9/21/2017 25.54% OG 0.320 0.300 0.150 0.024 0.051 0.033 87.80 - AHD

156 136
HGG BUILDERS AND 

SUPPLY 
17824 L A MB GB

Construction of Classrooms 

(Batch 13), San Juan National 

HS, Libmanan, Camarines Sur Libmanan, Camarines Sur 6/2/2017 First
Camarines Sur 

1st DEO
LF 8.253 140 2/10/2017 6/29/2017 0.21% OG 0.376 0.204 0.150 0.030 0.058 0.030 84.80 - AHD

157 137

HI-TONE 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

23385 L AAA MB GE

Off-Carriageway Improvement 

Including Drainage, Legazpi City-

Punta De Jesus Road, 

S05860LZ, K0544+488 to 

K0546+178, Legazpi City, Albay 

K0544+488 to K0546+178, 

Legazpi City, Albay
6/9/2017 First

Albay 2nd 

DEO
LF 24.829 135 2/17/2017 7/1/2017 0.79% OG 0.339 0.240 0.150 0.030 0.047 0.050 85.60 - AHD

158 138
HI-TRI DEVELOPMENT 

CORPORATION
1758 L AAA LA GE

Construction/ Maintenance of  

Flood Mitigation Structures and 

Drainage Systems - 

Construction of Flood Control 

along Binabag Bridge 

(Upstream & Downstream), 

Bago City, Cebu

Bago City, Cebu 6/7/2017 First

Cebu 1st 

District 

Engineering 

Office

LF 37.234 178 3/9/2017 9/2/2017 33.88% OG 0.384 0.240 0.150 0.030 0.061 0.050 91.50 - AHD

159 -
HI-TRI DEVELOPMENT 

CORPORATION
1758 L AAA LA GE

Construction of Flood Control 

(Revetment) at Camanchilles 

River along Toledo - Tabuelan - 

San Remegio Road, K0048+864, 

Sitio Camanchiles, Sta. 00+720 - 

Sta. 01+280 (1,120 l.m.) Total 

length for both sides, Talavera, 

Toledo City, Cebu

Talavera, Toledo City, 

Cebu
6/6/2017 First

Cebu 3rd 

District 

Engineering 

Office

LF 41.766 172 1/20/2017 7/10/2017 50.10% OG 0.371 0.240 0.150 0.030 0.070 0.050 91.10 - AHD

160 139
HKP CONSTRUCTION 

AND SUPPLY
34274 L D SB GB

Construction of 1 Unit 1 Storey 

(7.0m x 22.50m) Technical-

Vocational Multipurpose  

Workshop Building at Bayombon 

High School, Masbate City

Masbate City 6/1/2017 First
Masbate 1st 

DEO
LF 2.500 120 3/12/2017 7/9/2017 -6.54% OG 0.374 0.300 0.085 0.030 0.059 0.033 88.10 - DEL

161 140
HONEYVILLE 

CONSTRUCTION
32160 L A - GE

Flood Control and River 

Improvement Projects along 

Laguna Lake, Based on Metro 

Manila Master Plan - 

Construction of Slope Protection 

for Tanay River, Tanay, Rizal

Tanay, Rizal 5/29/2017 1st/Final Rizal 2nd DEO LF 114.892 286 3/28/2016 1/7/2017 38.46% C 0.488 0.134 0.300 - - - 92.20
92.2%                                                                         

Very Satisfactory
AHD

162 -
HONEYVILLE 

CONSTRUCTION
32160 L A MA GB

(2) Storey, Six (6) Classroom 

with Comfort Room School 

Building, Don Servillano Platon 

Memorial National High School, 

Tinambac, Camarines Sur

Tinambac, Camarines Sur 6/7/2017 First
Camarines Sur 

3rd DEO
LF 17.003 140 3/6/2017 7/23/2017 0.50% OG 0.374 0.257 0.150 0.030 0.023 0.050 88.40 - AHD

163 141

I & E CONSTRUCTION 
CORPORATION 
(Formerly: I & E 
CONSTRUCTION)

10410 L AA MB GE

MFO1 - National Road Network 

Services, Network Development, 

Improvement/ Widening of 

National Roads, Tertiary Roads, 

Talisay Laurel - Agoncillo Road 

including ROW, K0114+(-254) 

to K0115+839, K0116+150 to 

K0116+617, K0081+(-224) to 

K0081+(-182), K0081+071 to 

K0081+228, K0081+334 to 

K0081+400, K0081+593 to 

K0081+825, K0081+937 to 

K0082+095, K0082+210 to 

K0082+281, K0082+388 to 

K0083+365, Talisay and 

Agoncillo, Batangas

Talisay and Agoncillo, 

Batangas
6/5/2017 First

Batangas 3rd 

DEO
LF 95.920 330 3/3/2017 1/26/2018 1.82% OG 0.394 0.240 0.150 0.030 0.060 0.050 92.40 - AHD

164 142
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Widening/ Concreting of 

Commonwealth Avenue 

including RROW, Sta. 3+250 to 

Sta. 3+600 (SB) Villa Beatriz St. 

to Zuzuaregui St., 

Commonwealth, Quezon City

Commonwealth, Quezon 

City
6/3/2017 First

NCR - 

Regional 

Office

LF 40.931 2560 9/17/2010 9/19/2017 0.47% OG 0.384 0.300 0.150 0.022 0.051 0.033 94.00 - AHD

165 -
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Improvement/ Widening of 

Quezon Avenue, West Bound 

(Eliptical Road to Agham Road), 

Quezon City

Quezon City 6/9/2017 First
Quezon City 

2nd DEO
LF 56.318 300 1/13/2017 11/8/2017 6.28% OG 0.400 0.240 0.150 0.024 0.047 0.050 91.10 - AHD

166 143
J.D. MADRID 

CONSTRUCTION
30365 L B SB GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslides 

along San Fernando - Bagulin 

Road, K0284+500 to 

K0284+520, Brgy. 

Nagyubuyuban

 San Fernando City, La 

Union
5/30/2017 1st/Final

La Union 1st 

District 

Engineering 

Office

LF 0.950 45 2/20/2017 4/5/2017 43.00% C 0.484 0.133 0.300 - - - 91.70
91.7%                                                                         

Very Satisfactory
AHD

167 144

J.E. TICO 
CONSTRUCTION CO., 
INC. (Formerly: Jet 

Construction Supply)

7063 L A MB GE

Improvement/ Widening of Iloilo 

East Coast-Capiz Road, 

K0211+553 - K0213+132.32; 

K0215+389 - K0216+960; 

K0217+467- - K217+887.73, 

K0219+167 - K0221+022.14, 

Ajuy, Iloilo

Ajuy, Iloilo 6/10/2017 Final
Regional 

Office No. VI
LF 64.651 326 8/18/2016 7/9/2017 0.00% C 0.445 0.134 0.300 - - - 87.90

86.88%                                                                         

Satisfactory
ONS

Consolidated in CY 2018
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168 145
J.E.L. CONSTRUCTION & 

SUPPLY
40852 L D or C SB GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System - Construction 

of Magat River Control, 

Magapuy Section (Phase 2), 

Bayombong, Nueva Vizcaya

Bayombong, Nueva 

Vizcaya
6/8/2017 First

Nueva Vizcaya 

1st DEO
LF 4.702 112 3/2/2017 6/21/2017 0.55% OG 0.371 0.240 0.150 0.022 0.033 0.050 86.60 - AHD

169 146
J.M. LUCIANO 

CONSTRUCTION, INC.
2083 L AAA LB GE

Improvement/ Widening of 

National Roads, Jct. Lingig-

Trento Road, K1472+(-647)-

K1472+357, K1472+357-

K1473+033, K1473+033-

K1473+058, K1473+058 and 

K1473+058-K1474+000

Bislig City 7/1/2017 1st/Final
Regional 

Office No. XIII
LF 80.596 345 4/6/2016 3/16/2017 0.00% C 0.437 0.182 0.300 - - - 91.90

91.9%                                                                         

Very Satisfactory
ONS

170 -
J.M. LUCIANO 

CONSTRUCTION, INC.
2083 L AAA LB GE

Construction of Tabon-Labisma 

Road leading to Lawigan Port Bislig City, Surigao del Sur 6/9/2017 1st/Final
Regional 

Office No. XIII
LF 76.293 315 3/17/2016 1/25/2017 8.68% C 0.389 0.193 0.300 - - - 88.20

88.2%                                                                         

Satisfactory
AHD

171 147

JABEN GENERAL 
CONTRACTING & ENG'G 

SERVICES
34934 L B MA GE

Asset Preservation of National 

Roads-

Rehabilitation/Reconstruction/ 

Upgrading of Damaged Paved 

National Roads including 

drainage based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4), Secondary Roads, 

Mt. Province-Ilocos Sur via Tue 

Rd

K0408=252 - K0409+000, 

Bauko, Mountain Province
6/5/2017 First

Mt. Province 

District 

Engineering 

Office

LF 20.840 117 3/3/2017 6/27/2017 -4.80% OG 0.385 0.274 0.102 0.030 0.050 0.033 87.40 - DEL

172 148

JAEJR ELECTRICAL, 
CONSTRUCTION & 

SUPPLY
39000 L D SB GB

Construction of Multi-Purpose 

Building, Mantagbac Elementary 

School, Barangay IV, Daet, 

Camarines Norte

Barangay IV, Daet, 

Camarines Norte
5/30/2017 1st/Final

Camarines 

Norte DEO
LF 1.881 75 3/8/2017 5/21/2017 32.00% C 0.472 0.133 0.300 - - - 90.50

90.5%                                                                         

Very Satisfactory
AHD

173 149

JAG-VAIL 
CONSTRUCTION & 

SUPPLY
24055 L B MA GB

Repair/ Maintenance of DPWH 

Building, Albay 2nd DEO, 

Rediras,RED V Compound, 

Airport Site, Legazpi City
Airport Site, Legazpi City 6/9/2017 1st/Final

Albay 2nd 

DEO
LF 2.995 165 12/4/2016 5/17/2017 0.86% C 0.500 0.134 0.300 - - - 93.40

93.4%                                                                         

Very Satisfactory
AHD

174 150

JANN-NORRIS 
CONSTRUCTION AND 

SUPPLIES, INC. 
(FORMERLY: JANN-

NORRIS CONST)

35880 L A MA GE

Construction of Calitlitan Flood 

Control Structures Barangay 

Calitlitan, Aritao, Nueva Vizcaya
Barangay Calitlitan, Aritao, 

Nueva Vizcaya
6/9/2017 1st/Final

Nueva Vizcaya 

2nd DEO
LF 13.868 113 1/30/2017 5/22/2017 2.32% C 0.451 0.193 0.300 - - - 94.40

94.4%                                                                         

Very Satisfactory
AHD

175 -

JANN-NORRIS 
CONSTRUCTION AND 

SUPPLIES, INC. 
(FORMERLY: JANN-

NORRIS CONST)

35880 L A MA GE

Construction of Lamo Flood 

Control Project along Apian 

River protecting Jct. Lamo-

Malasin Road (Barangay Lamo 

Section), Dupax del Norte, 

Nueva Vizcaya

Dupax del Norte, Nueva 

Vizcaya
5/12/2017 1st/Final

Nueva Vizcaya 

2nd DEO
LF 46.819 175 1/31/2017 7/24/2017 34.55% C 0.443 0.200 0.300 - - - 94.30

94.3%                                                                         

Very Satisfactory
AHD

176 151

JARGON 
CONSTRUCTION & 

SUPPLY
23474 L A MA GB

Construction of Classroom 

(3STY-12CL) Stand Alone SHS Bayugan City, Agusan del 

Sur
6/29/2017 First

Agusan del 

Sur 1st DEO
LF 19.679 360 10/17/2016 10/11/2017 11.51% OG 0.359 0.221 0.150 0.030 0.053 0.050 86.30 - AHD

177 152 JASA BUILDER'S 31330 L AA LA GE

Improvement/ Widening of 

National Roads, Secondary 

Roads, Pangasinan-Zambales 

Road, K0317+000 - K0318+106 

and K0321+000 - K0324+035, 

Alaminos City, Pangasinan

Alaminos City, Pangasinan 6/15/2016 First
Regional 

Office I
LF 116.130 210 3/1/2016 9/26/2016 0.22% OG 0.326 0.287 0.150 0.030 0.050 0.050 89.30 - AHD

178 - JASA BUILDER'S 31330 L A MA GE

Construction of Protection 

Works along Agno River, San 

Gabriel 1st Section
Bayambang, Pangasinan 6/8/2017 1st/Final

Pangasinan 

4th District 

Engineering 

Office

LF 9.650 123 12/29/2016 4/30/2017 58.18% C 0.434 0.133 0.300 - - - 86.70
86.7%                                                                         

Satisfactory
AHD

179 153

JASA 
BUILDER'S/BERSON'S 

CONSTRUCTION & 
TRADING JOINT 

VENTURE

JV-15-1712 L A MA GB

Construction of Rock Bulkhead, 

Cabaruan

Sto. Tomas, La Union 6/6/2017 Final

La Union 2nd 

District 

Engineering 

Office

LF 39.199 275 6/2/2016 3/3/2017 0.00% C 0.471 0.133 0.300 - - - 90.40
87.4%                                                                         

Satisfactory
ONS

180 154

JASMIG 
CONSTRUCTION 

SUPPLY
26069 L B - GE

MFO1 - National Road Network 

Services, Asset Preservation of 

National Roads Rehabilitation/ 

Reconstruction/ Upgrading of 

Damage Paved National Road 

including Drainage Based on 

Pavement Management System/ 

Highway Development and 

Management-4 (HDM-4), 

Secondary Roads Batangas - 

Lobo Road, K0115+360 to 

K0116+1082; K0114+000 to 

K0115+239, Batangas Province

Batangas Province 6/8/2017 1st/Final

Regional 

Office No. IV-

A

LF 77.204 405 2/11/2016 3/21/2017 0.55% C 0.484 0.133 0.300 - - - 91.70
91.7%                                                                         

Very Satisfactory
AHD

181 155

JFALMAZAN 
CONSTRUCTION AND 

SUPPLY
36384 L A MA GE

Construction/ Upgrading/ 

Rehabilitation of Drainage along 

National Roads: Loenard Wood 

Road

K0250+917 - K0250+967 5/29/2017 1st/Final

Baguio City 

District 

Engineering 

Office

LF 0.929 30 2/18/2016 3/18/2016 0.00% C 0.443 0.133 0.300 - - - 87.60
87.6%                                                                         

Satisfactory
ONS

182 156
JJ &J CONSTRUCTION 
AND GENERAL SUPPLY

30231 L B MA GE

Concreting of Cayetano-Arellano 

Road, Basak-Sudtunggan, Lapu-

Lapu City (Modified to: 

Improvement of Road with 

drainage facilities at Basak - 

Marigondon Road (Right Side), 

Lapu-Lapu City

Lapu-Lapu City 6/4/2017 1st/Final

Cebu 6th 

District 

Engineering 

Office

LF 17.602 210 6/23/2016 1/18/2017 0.00% C 0.416 0.190 0.300 - - - 90.60
90.6%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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183 157
JMHR BUILDERS 
CORPORATION

35180 L C SB GB

Construction /Improvement  of 

Guiguinto Multi-purpose 

Building, Poblacion, Guiguinto, 

Bulacan

Guiguinto, Bulacan 5/31/2017 1st/Final
Bulacan 1st 

DEO
LF 3.693 120 11/16/2016 3/15/2017 0.00% C 0.496 0.156 0.300 - - - 95.20

95.2%                                                                         

Very Satisfactory
ONS

184 158 JMLD CONSTRUCTION 22679 L D SB GE

Construction of Revetment at 

Brgy. Bagong Silang, Del 

Gallego, Camarines Sur

Brgy. Bagong Silang, Del 

Gallego, Camarines Sur
6/1/2017 1st/Final

Camarines Sur 

5th DEO
LF 1.879 60 12/7/2016 2/4/2017 1.76% C 0.483 0.133 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
AHD

185 - JMLD CONSTRUCTION 22679 L D SB GB

Construction of Mataoroc BHS, 

Minalabac, Camarines Sur Minalabac, Camarines Sur 6/2/2017 1st/Final
Camarines Sur 

1st DEO
LF 4.377 70 1/30/2017 4/9/2017 4.54% C 0.445 0.135 0.300 - - - 88.00

88%                                                                         

Satisfactory
AHD

186 159 JMT CONSTRUCTION 14186 L A LB GE

Construction/ Improvement of 

Access Roads, Leading to 

Airports, Seaports and Declared 

Tourism Destination to Seaports 

NRJ City Motorpool-Sitio 

Tumanday-Sabang Access Road 

to Lipata Ferry Terminal

Surigao Airport, Surigao 

City, Surigao del Norte
7/5/2017 First

Surigao del 

Norte 1st DEO
LF 44.702 156 3/30/2017 9/1/2017 0.17% OG 0.396 0.300 0.150 0.030 0.043 0.050 96.90 - AHD

187 160

JOMARCANN GENERAL 
CONSTRUCTION / 

RODEKOM GENERAL 
CONSTRUCTION AND 
ENTERPRISE JOINT 

VENTURE

JV-15-609 L A MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/HDM-4 

along Abatan-Mankayan-

Cervantes Road, K0334+500-

K0334+250, K0337+400-

K0338+000, K0340+270-

K0340+470, K0341+010-

K0341+210

Mankayan, Benguet 6/6/2017 First

Benguet 2nd 

District 

Engineering 

Office

LF 46.725 173 4/6/2017 9/25/2017 51.25% OG 0.330 0.240 0.150 0.030 0.060 0.033 84.30 - AHD

188 161
JOVIC CONSTRUCTION 

AND SUPPLY
35703 L B SB GB

Construction of Multi-Purpose 

Building Barat, Bambang, 

Nueva Vizcaya
Bambang, Nueva Vizcaya 6/8/2017 1st/Final

Nueva Vizcaya 

1st DEO
LF 1.929 90 2/16/2017 5/16/2017 3.89% C 0.454 0.134 0.300 - - - 88.80

88.8%                                                                         

Satisfactory
AHD

189 162 JUPA CONSTRUCTION 23577 L B MA GB

Construction of Three (3) Storey 

- Eighteen (18) Classroom 

School Building (Pagcor Silid 

Aralan Project) at Pambujan 

National High School

Pambujan, Northern 

Samar
6/6/2017 First

Northern 

Samar 2nd 

DEO

LF 39.952 270 10/31/2016 7/27/2017 0.51% OG 0.333 0.299 0.150 0.030 0.059 0.050 92.10 - AHD

190 163

JURASSIC 
CONSTRUCTION & 

SUPPLIES
32218 L B MA GB

Construction of Multi-Purpose 

Hall (Covered Court), Brgy. San 

Isidro, Pili, Camarines Sur
Brgy. San Isidro, Pili, 

Camarines Sur
6/3/2017 First

Camarines Sur 

2nd DEO
LF 2.878 90 4/11/2017 7/9/2017 -4.45% OG 0.339 0.287 0.106 0.030 0.041 0.033 83.60 - DEL

191 164
KANE CONSTRUCTION, 

INC.
2888 L A MB GE

Network Development - 

Improvement/Widening of 

National Roads - Other Primary 

Bauang-Baguio Road

K0266+270 - K0267+379, 

Naguilian, La Union
6/6/2017 First

La Union 2nd 

District 

Engineering 

Office

LF 25.329 161 3/6/2017 8/13/2017 7.54% OG 0.393 0.240 0.150 0.030 0.061 0.050 92.40 - AHD

192 -
KANE CONSTRUCTION, 

INC.
2888 L A MB GE

Asset Preservation of National 

Roads - Construction/ Uprading/ 

Rehabilitation of Drainage along 

National Roads - (Secondary, 

Construction of Drainage 

Structure along Road) - PMA 

Rd., Chainage 823 - Chainage 

1401

Baguio City 6/8/2017 First

Baguio City 

District 

Engineering 

Office

LF 11.114 130 3/4/2017 7/11/2017 0.02% OG 0.398 0.240 0.150 0.030 0.050 0.050 91.80 - AHD

193 165

KAUIE BUILDERS AND 
CONSTRUCTION 

SUPPLIES
33841 L C SB GE

Construction of Drainage 

System along Daang Maharlika 

(LT) (S0002LT), K0898+(-089) 

to K0898+462, Bagacay Section
Tacloban City 5/29/2017 1st/Final

Tacloban City 

DEO
LF 4.808 147 12/15/2016 5/10/2017 15.00% C 0.478 0.133 0.300 - - - 91.10

91.1%                                                                         

Very Satisfactory
AHD

194 166
KCS CONSTRUCTION & 

SUPPLY
19641 L B MA GE

Concreting/Rehabilitation of 

Binanuaanan Road, Sta. 0+000 

to Sta. 0+576, Pili, Camarines 

Sur 

Sta. 0+000 to Sta. 0+576, 

Pili, Camarines Sur 
6/3/2017 First

Camarines Sur 

2nd DEO
LF 4.698 45 5/14/2017 6/27/2017 0.44% OG 0.373 0.277 0.150 0.030 0.050 0.050 93.00 - AHD

195 167

KEASCIA 
CONSTRUCTION & 
SUPPLY/ THREE W 

BUILDERS, INC. JOINT 
VENTURE

JV-15-756 L B MA GE

MFO1 - National Road Network 

Services, Network Development, 

Improvement/ Widening of 

National Roads, Secondary 

Roads, Tanauan - Talisay - 

Tagaytay Road, K0072+340 to 

K0073+500, Tanauan City, 

Batangas

Tanauan City, Batangas 6/5/2017 1st/Final
Batangas 3rd 

DEO
LF 44.093 360 2/8/2016 2/1/2017 0.00% C 0.495 0.134 0.300 - - - 92.90

92.9%                                                                         

Very Satisfactory
ONS

196 168
KENBE CONSTRUCTION 

& SUPPLY
34290 L B SB GB

Construction of Multi-Purpose 

Building, Manghanoy 

Elementary School
 La Castellana, Negros 

Occidental
6/2/2017 1st/Final

Negros 

Occidental 2nd 

DEO

LF 0.970 60 2/23/2017 4/23/2017 3.36% C 0.477 0.135 0.300 - - - 91.20
91.2%                                                                         

Very Satisfactory
AHD

197 169 KIRSKAT VENTURE 32042 L A MA GB

CY-2016 Basic Educational 

Facilities Fund (BEEF) Batch - 1 

Construction of One (1) Unit, 3-

Storey, 18-Classroom School 

Building, Hipona National High 

School, Hipona, Pontevedra, 

Capiz

Pontevedra, Capiz 6/1/2017 1st/Final

Capiz 1st 

District 

Engineering 

Office

LF 32.215 285 5/22/2016 3/2/2017 0.00% C 0.477 0.198 0.300 - - - 97.50
97.5%                                                                         

Outstanding
ONS

198 170
KIT'Z CONSTRUCTION 

AND SUPPLY
36392 L C SB GB

Construction/ Rehabilitation of 

Multi-Purpose Buildings of the 

Municipality of Janiuay Iloilo, 

Brgy. Jibulo, Janiuay, Iloilo
Brgy. Jibulo, Janiuay, Iloilo 6/5/2017 1st/Final

Iloilo 2nd 

District 

Engineering 

Office

LF 5.013 90 9/27/2016 12/25/2016 0.00% C 0.467 0.200 0.300 - - - 96.70
96.7%                                                                         

Outstanding
ONS

199 171
KKT CONSTRUCTION 

AND SUPPLY
36582 L D SB GB

Repair/Maintenance of DOJ 

Building, Hall of Justice 

Gumaca, Quezon
Gumaca, Quezon 6/3/2017 1st/Final

Quezon 4th 

DEO
LF 2.462 90 11/2/2016 1/30/2017 0.00% C 0.476 0.133 0.300 - - - 90.90

90.9%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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200 172

KLDS TRADING & 
CONSTRUCTION/ D.C.R. 
CONSTRUCTION JOINT 

VENTURE

JV-15-1477 L B MA GE

Local Infrastructure Program - 

Roads and Bridges, Local 

Roads, Concreting of Road, Don 

Placido Campos Avenue, Brgys. 

Sabang to San Jose to Zone 1 to 

Zone 2 to Zone 3 to Zone 4 to 

San Agustin 3 to San Agustin 2, 

Dasmariñas City, Cavite

Dasmariñas City, Cavite 5/30/2017 1st/Final
Cavite Sub 

DEO
LF 55.648 210 4/4/2016 10/30/2016 0.00% C 0.492 0.133 0.300 - - - 92.50

92.5%                                                                         

Very Satisfactory
ONS

201 173
L. A. CLAMOR 

CONSTRUCTION
26413 L B MA GE

Improvement/ Widening of 

National Roads, Primary Roads 

along N1, Daang Maharlika (LZ) 

(SO1985LZ), KO114+992 to 

KO115+243.60 (R/S), 

KO115+243.60 to KO116+093 

(B/S), Sariaya, Quezon

Sariaya, Quezon 6/6/2017 First
Quezon 2nd 

DEO
LF 37.568 190 2/9/2017 8/17/2017 0.14% OG 0.355 0.243 0.150 0.024 0.033 0.050 85.50 - AHD

202 174
L.B. LEONCIO TRADING 

AND CONSTRUCTION
31587 L B MA GE

Off-Carriageway Improvement 

Including Drainage Puerto 

Princesa South Road Junction 

Poblacion Brooke's Point Road, 

K0190+050 to K0191+200 

Brooke's Point, Palawan

 K0190+050 to K0191+200 

Brooke's Point, Palawan
6/7/2017 First

Palawan 2nd 

DEO
LF 12.231 82 3/28/2017 6/17/2017 0.02% OG 0.374 0.244 0.150 0.022 0.035 0.033 85.80 - AHD

203 175
L.C. TING 

CONSTRUCTION
23666 L AAA - GB

Construction of Various 

Classrooms in Elementary Junior 

High and Senior High School (2 

units, 4-storey, 16 classroom), 

Mabolo National High School, 

Cebu City

Cebu City 6/9/2017 First

Cebu City 

District 

Engineering 

Office

LF 57.312 345 8/18/2016 7/28/2017 0.18% OG 0.328 0.240 0.150 0.030 0.059 0.050 85.70 - AHD

204 -
L.C. TING 

CONSTRUCTION
23666 L AAA MB GE

Road UPgrading of NRJ Azpetia-

Mabuhay Road (Leading to 

Bega Falls)

Prosperidad, Agusan del 

Sur
6/28/2017 First

Regional 

Office No. XIII
LF 147.720 386 4/19/2016 5/9/2017 -4.45% OG 0.380 0.300 0.106 0.030 0.065 0.033 91.40 - DEL

205 176
L.N. SALVADOR 
CONSTRUCTION

16661 L B MA GE

Rehabilitation/ Construction of 

Gabion Revetment at Naujan 

(Mag Asawang Tubig), Naujan, 

Oriental Mindoro
Naujan, Oriental Mindoro 5/30/2017 1st/Final

Mindoro 

Oriental DEO
LF 27.922 245 3/23/2016 11/22/2016 10.00% C 0.428 0.134 0.300 - - - 86.20

86.2%                                                                         

Satisfactory
AHD

206 177
L.R. TIQUI BUILDERS, 

INC.
13810 L AAA LA GE

Construction of Flood Control 

Wall along Tullahan River, Sta. 

0+000 to Sta. 0+500, 

Valenzuela City

Valenzuela City 5/31/2017 1st/Final
Metro Manila 

3rd DEO
LF 44.203 270 3/23/2016 12/17/2016 0.37% C 0.481 0.133 0.300 - - - 91.40

91.4%                                                                         

Very Satisfactory
AHD

207 -
L.R. TIQUI BUILDERS, 

INC.
13810 L AAA LA GE

Construction of Flood Control 

along Bocaue River, Binang 1st 

Section, Bocaue, Bulacan Bocaue, Bulacan 5/31/2017 1st/Final
Bulacan 1st 

DEO
LF 22.969 180 4/3/2016 9/29/2016 0.00% C 0.495 0.159 0.300 - - - 95.40

95.4%                                                                         

Very Satisfactory
ONS

208 178

LAHDETH 
CONSTRUCTION AND 

SUPPLY
34833 L C SB GE

Concreting of San Vicente-

Bacolod Road, Brgy. San 

Vicente, Bato, Camarines Sur
Brgy. San Vicente, Bato, 

Camarines Sur
6/6/2017 1st/Final

Camarines Sur 

4th DEO
LF 4.702 37 2/27/2017 4/4/2017 3.13% C 0.326 0.200 0.300 - - - 82.60

82.6%                                                                         

Satisfactory
AHD

209 179

LEDA  CONSTRUCTION 
INCORPORATED/CTC 

CONSTRUCTION & 
SUPPLIES (JV)

JV-15-1506 L B MB GE

Rehabilitation/ Major Repair of 

Permanent Bridges, Dao Bridge 

(B00287SM) along Allen-

Catarman Road San Jose, Northern Samar 6/7/2017 1st/Final

Northern 

Samar 1st 

DEO

LF 25.336 190 4/7/2016 10/13/2016 0.00% C 0.499 0.199 0.168 - - - 86.60
86.6%                                                                         

Satisfactory
ONS

210 180
LEGACY 

CONSTRUCTION
22465 L A MA GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage Systems - Agno River 

Basin Flood Control Project - 

Construction of Dike with 

Protection Works, Brgy. Lapalo

San Manuel, Pangasinan 6/7/2017 1st/Final

Pangasinan 

3rd District 

Engineering 

Office

LF 29.392 210 10/27/2016 5/24/2017 25.71% C 0.462 0.134 0.300 - - - 89.60
89.6%                                                                         

Very Satisfactory
AHD

211 -
LEGACY 

CONSTRUCTION
22465 L A MA GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse and Landslide, 

K0080+644 - K0080+950 / 

K0081+248 - K0081+350 (As 

per RBIA), K0080+631.40 - 

K0080+951 / K0080+980 - 

K0081+015 (As per Survey) 

Tablas Island, Romblon

Tablas Island, Romblon 12/16/2016 1st/Final Romblon DEO LF 40.131 240 3/9/2016 11/3/2016 0.00% C 0.473 0.133 0.300 - - - 90.60
90.6%                                                                         

Very Satisfactory
ONS

212 -
LEGACY 

CONSTRUCTION
22465 L A MA GB

Construction of 3 Storey 9-

Classroom, Magallanes NHS Magallanes, Agusan del 

Norte
6/28/2017 First

Agusan del 

Norte DEO
LF 15.381 240 12/7/2016 8/3/2017 0.52% OG 0.356 0.208 0.150 0.030 0.058 0.033 83.50 - AHD

213 181 LISA CONSTRUCTION 24134 L B MA GB

Construction  of a 1STY3CL 

School Building, Angel's Ville ES,  

- Construction of Classroom, 

Sta. Rosa, Nueva Ecija 3rd LD
Sta. Rosa, Nueva Ecija 6/1/2017 1st/Final

Nueva Ecija 

2nd DEO
LF 2.601 95 10/23/2016 1/25/2017 0.00% C 0.497 0.147 0.300 - - - 94.40

94.4%                                                                         

Very Satisfactory
ONS

214 182

LJPM BUILDERS & 
CONSTRUCTION 

SUPPLY
29981 L C SB GB

Construction of Senior High 

School 2- Storey 6-Classroom 

School Building, Almeria 

National High School
Almeria, Biliran Province 6/1/2017 1st/Final Biliran DEO LF 8.330 120 10/27/2016 2/23/2017 0.00% C 0.494 0.135 0.300 - - - 92.90

92.9%                                                                         

Very Satisfactory
ONS

215 183

LM CONSTRUCTION 
AND GENERAL 
MARKETING

33727 L B MA GB

Construction of Classroom 

(2STY-6CL) Stand Alone SHS
Bayugan City, Agusan del 

Sur
6/29/2017 First

Agusan del 

Sur 1st DEO
LF 8.780 260 10/23/2016 7/9/2017 1.33% OG 0.382 0.210 0.150 0.030 0.059 0.050 88.12 - AHD

216 184
LOC CONSTRUCTION 

AND SUPPLY
34764 L C SB GE

Construction and Maintenance 

of Bridges along National 

Roads: 

Retrofitting/Strengthening of 

Permanent Bridge: Loo Bridge 

(B02677LZ) along Gurel-Bokod-

Kabayan-Buguias-Abatan Road

Bguias, Benguet 6/6/2017 1st/Final

Benguet 2nd 

District 

Engineering 

Office

LF 2.803 62 3/1/2017 5/1/2017 0.00% C 0.489 0.133 0.300 - - - 92.20
92.2%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018

CPES Reports 2nd quarter 2017 Page 13  of 26



DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2017

WMS MTL TIME FAC ESH RDR
CPES VISIT 

RATING

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

CONTRACT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)

PROJECT
DATE of 

EVALUATION

NO. of 

VISIT

*IMPL. 

AGENCY

FUNDING 

SOURCE

CATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 

Contractor

NAME OF 

CONSTRUCTOR

LICENSE 

NO.
L/F

217 185 LTDL BUILDERS 38371 L D SB GE

Rehabilitation with Slope 

Protection of Kamias Creek, 

Brgy. Bagong Nayon, Antipolo 

City, 1st Legislative District, 

Rizal Province

Antipolo City, 1st 

Legislative District, Rizal 

Province

6/8/2017 First Rizal 1st DEO LF 13.950 180 2/23/2017 8/21/2017 0.97% OG 0.343 0.240 0.150 0.024 0.033 0.050 84.00 - AHD

218 186 LTM BUILDERS 35247 L B SB GE

Replacement of Permanent 

Bridge, Orani Bridge (B01554LZ) 

along Junction-Layac-Balanga-

Mariveles Port Road, Orani, 

Bataan

Orani, Bataan 6/6/2017 1st/Final
Bataan 1st 

DEO
LF 5.880 180 10/17/2016 4/14/2017 7.22% C 0.469 0.144 0.300 - - - 91.30

91.3%                                                                         

Very Satisfactory
AHD

219 187

M.G. SALAZAR CONS. 
CORP. (Formerly: M.G. 
Salazar Construction)

4072 L A MA GE

Construction of Flood Control 

Wall along Tullahan River, Sta. 

0+500 to Sta. 1+000, 

Valenzuela City
Valenzuela City 5/31/2017 1st/Final

Metro Manila 

3rd DEO
LF 44.174 270 3/23/2016 12/17/2016 0.00% C 0.483 0.133 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

220 188
MAC BUILDERS AND 

SUPPLY
7249 L A MA GB

Construction of Various 

Rainwater Collection System, 

Kiangan, Asipulo, 

Lamut,Hingyon

Kiangan, Ifugao 6/1/2017 1st/Final

Ifugao 1st 

District 

Engineering 

Office

LF 0.480 90 12/20/2016 3/19/2017 0.00% C 0.458 0.133 0.300 - - - 89.10
89.1%                                                                         

Very Satisfactory
ONS

221 189

MADYAW 
CONSTRUCTION & DEV. 

CORPORATION
29598 L A MB GE

Improvement/ Widening of 

National Roads  along NRJ 

Cuevas-Sampaguita Road, 

K1377+000-K1378+598

Sta. Josefa, Agusan del 

Sur
6/30/2017 First

Agusan del 

Sur 2nd DEO
LF 45.529 176 2/27/2017 8/21/2017 -5.80% OG 0.394 0.300 0.092 0.030 0.058 - 87.40 - DEL

222 190 MAG CORPORATION 36929 L C SB GB

Renovation/ Extension of 

Hospital, Lingig Community 

Hospital
Lingig, Surigao del Sur 7/1/2017 First

Surigao del 

Sur 2nd DEO
LF 4.674 120 3/15/2017 7/12/2017 -4.24% OG 0.394 0.240 0.108 0.030 0.059 0.033 86.40 - DEL

223 191
MAGNA RICH TRADING 

& CONSTRUCTION
29108 L B MA GB

Construction of Multi-Purpose 

Covered Court Brgy. Sto. Angel 

Central, Santa Cruz, Laguna Santa Cruz, Laguna 6/1/2017 1st/Final
Laguna 1st 

DEO
LF 4.501 120 2/9/2017 6/8/2017 5.83% C 0.429 0.200 0.300 - - - 92.90

92.9%                                                                         

Very Satisfactory
AHD

224 192

MAR-DEB 
CONSTRUCTION & 

DEVELOPMENT/GACUTA
N CONSTRUCTION 
JOINT VENTURE

JV-16-641 L A MA GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage Systems; Construction 

of Flood Control Structure along 

Dongdong River

Brgy. Caray, Nueva Era, 

Ilocos Norte
6/2/2017 First

Ilocos Norte 

2nd District 

Engineering 

Office

LF 48.509 255 2/24/2017 11/5/2017 0.67% OG 0.361 0.240 0.150 0.030 0.055 0.050 88.60 - AHD

225 193
MARJAND 

CONSTRUCTION
30055 L B SB GB

Construction of One (1) Unit 

Techvoc Workshop 

Buildings/Laboratories for 

Senior High School at Eva J. 

Montilla National High School

Cauayan, Negros 

Occidental
6/2/2017 Final

Negros 

Occidental 3rd 

DEO

LF 2.374 90 12/2/2016 3/1/2017 0.00% C 0.489 0.133 0.000 - - - 62.20
71.44%                                                                         

Poor
ONS

226 194 MARVERIC BUILDERS 17102 L D SB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads Including 

Drainage Based on PMS - HDM4 

Intermittent Section Tulauc - 

Sto. Domingo Road, San Simon, 

Pampanga

San Simon, Pampanga 5/29/2017 Final
Pampanga 1st 

DEO
LF 2.722 60 3/29/2016 5/27/2016 0.00% C 0.483 0.143 0.300 - - - 92.60

91.22%                                                                         

Very Satisfactory
ONS

227 195

MASBATE-ILOILO 
CONSTRUCTION & 
TRADING CORP.

26579 L D SB GB

Construction of Multi-Purpose 

Building (Gym), Luis Mirasol 

Memorial School. Brgy. Dungon 

B, Iloilo City
Brgy. Dungon B, Iloilo City 6/6/2017 1st/Final

Iloilo City 

District 

Engineering 

Office

LF 2.966 130 3/15/2016 7/22/2016 5.40% C 0.488 0.133 0.300 - - - 92.10
92.1%                                                                         

Very Satisfactory
AHD

228 196
MBB CONSTRUCTION & 

SUPPLY
11363 L B MA GB

Construction of Senior High 

School Classrooms (4 Storey 24 

CL), Ilocos Sur National High 

School

Vigan City, Ilocos Sur 6/3/2017 First

Ilocos Sur 1st 

District 

Engineering 

Office

LF 35.185 300 10/3/2016 7/29/2017 -2.00% OG 0.389 0.240 0.130 0.030 0.065 0.033 88.70 - DEL

229 197 MEGA M BUILDERS 20515 L B MA GE

Off Carriageway Improvement 

Including Drainage, Tertiary 

Roads, San Juan-Candelaria Jct.-

Candelaria-Bolboc Road, 

(S02002LZ), K0153+520 to 

K0155+225, Candelaria, Quezon

Candelaria, Quezon 6/6/2017 First
Quezon 2nd 

DEO
LF 46.457 240 2/13/2017 10/10/2017 0.99% OG 0.372 0.233 0.150 0.024 0.042 0.050 87.10 - AHD

230 - MEGA M BUILDERS 20515 L B MA GE

Construction of Flood Control 

Structure (Upstream and 

Downstream) of Alumbrado 

Bridge, Nagcarlan, Laguna
Nagcarlan, Laguna 5/31/2017 First

Laguna 3rd 

DEO
LF 23.275 210 2/13/2017 9/10/2017 10.67% OG 0.342 0.240 0.150 0.024 0.037 0.050 84.33 - AHD

231 198
MG SAMIDAN 

CONSTRUCTION
33234 L A MA GE

Construction/ Improvement of 

Accessm  Roads leading to 

Airports, Seaports, and Declared 

Tourism Destinations 

Mangkingao-Am-am via Masca-

Sayapot Road leading to Am-am 

Observatory Rock, Burial Cave, 

Cada Farm

Mankayan, Benguet 6/4/2017 1st/Final
CAR Regional 

Office
LF 97.605 426 3/29/2016 5/28/2017 0.00% C 0.456 0.133 0.300 - - - 88.90

88.9%                                                                         

Satisfactory
ONS

232 199
MILESTONE 888 

CONSTRUCTION INC.
31224 L B - GB

Construction of (2 Units) 

Technical-Vocational-Livelihood 

(TVL) Laboratories/ Workshops 

for SHS (Batch 4), Sta. Ana 

Fisheries NHS, Sta. Ana, 

Cagayan

Sta. Ana, Cagayan 5/30/2017 1st/Final
Cagayan 1st 

DEO
LF 4.495 220 5/19/2016 12/24/2016 0.00% C 0.412 0.201 0.300 - - - 91.30

91.3%                                                                         

Very Satisfactory
ONS

233 200 MITZIE CONSTRUCTION 39215 L D SB GE

Construction of Drainage, Brgy. 

San Josef Sur, Cabanatuan City, 

Nueva Ecija
Cabanatuan City, Nueva 

Ecija
6/1/2017 1st/Final

Nueva Ecija 

2nd DEO
LF 1.902 45 3/7/2017 4/20/2017 0.00% C 0.444 0.133 0.300 - - - 87.70

87.7%                                                                         

Satisfactory
ONS

234 201

MJ BARCELONA 
CONSTRUCTION AND 

SUPPLY
34723 L C SB GE

Concreting of Barangay Road at 

Brgy. San Miguel to Sitio Utod, 

San Miguel, Dumalag, Capiz
San Miguel, Dumalag, 

Capiz
6/3/2017 First

Capiz 2nd 

District 

Engineering 

Office

LF 9.386 67 4/12/2017 6/17/2017 13.74% OG 0.359 0.225 0.150 0.030 0.042 0.050 85.60 - AHD

Consolidated in CY 2018
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235 202

MN BAYALAS 
CONSTRUCTION/FFJJ 

CONSTRUCTION JOINT 
VENTURE

JV-16-175 L AAA MB GB

Construction of Two (2) -Units 

One (1) Storey, Six (6) 

Classroom Stand-Alone SHS-1 

School Building with Toilet 

Attached

Bislig City, Surigao del Sur 7/7/2017 1st/Final
Surigao del 

Sur 2nd DEO
LF 13.290 210 9/26/2016 4/23/2017 1.90% C 0.489 0.197 0.300 - - - 98.60

98.6%                                                                         

Outstanding
AHD

236 203

MN BAYALAS 
CONSTRUCTION/FFJJ 

CONSTRUCTION JOINT 
VENTURE

JV-15-1534 L AAA 0 GE

Concreting of P-1A-Nyholm Falls 

FMR
Barangay Ugoban, 

Tagbina, Surigao del Sur
7/1/2017 1st/Final

Surigao del 

Sur 2nd DEO
LF 28.213 159 3/29/2016 9/3/2016 0.00% C 0.489 0.200 0.148 - - - 83.70

83.7%                                                                         

Satisfactory
ONS

237 204

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC

5733 L AA LA GE

Rehabilitation / Reconstruction 

of Earth Dike along Managpi-

Bucayao- Del Pilar Section,  

Calapan-Naujan Section, 

K00+000- K002+100, K002+300-

K002+453.50

K00+000- K002+100, 

K002+300-K002+453.50
5/31/2017 1st/Final Regional No. V LF 159.223 484 1/23/2016 5/20/2017 2.17% C 0.400 0.200 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
AHD

238 -

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AA LA GE

Construction of Camansihan 

River Control, Camansihan 

Section, Calapan City, Oriental 

Mindoro

Calapan City, Oriental 

Mindoro
5/31/2017 1st/Final

Mindoro 

Oriental DEO
LF 36.847 411 3/16/2016 4/30/2017 0.00% C 0.461 0.134 0.300 - - - 89.50

89.5%                                                                         

Very Satisfactory
ONS

239 205

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC./ LUMEL GLENN 

CONSTRUCTION JOINT 
VENTURE

JV-15-1400 L AA LA GE

Construction of Longos River 

Control, Calapan City. Oriental 

Mindoro
Calapan City. Oriental 

Mindoro
5/31/2017 1st/Final

Mindoro 

Oriental DEO
LF 46.025 373 3/23/2016 3/30/2017 0.00% C 0.488 0.134 0.300 - - - 92.20

92.2%                                                                         

Very Satisfactory
ONS

240 206

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC/ ALBERTO UY 
CONSTRUCTION & 

DEVELOPMENT JOINT 
VENTURE

JV-15-1094 L AA LA GE

Construction/Rehabilitation of 

Flood Control Structures, 

Orconuma River Control, 

Bongabong, Oriental Mindoro Bongabong, Oriental 

Mindoro
6/1/2017 1st/Final

Southern 

Mindoro DEO
LF 45.786 232 3/24/2016 11/10/2016 0.00% C 0.374 0.199 0.300 - - - 87.30

87.3%                                                                         

Satisfactory
ONS

241 207

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC/ LUMEL GLENN 

CONSTRUCTION JOINT 
VENTURE

JV-15-1140 L AA LA GE

Construction/Rehabilitation of 

Flood Control Structures, 

Mansalay River Control, 

Mansalay, Oriental Mindoro Mansalay, Oriental 

Mindoro
6/1/2017 1st/Final

Southern 

Mindoro DEO
LF 36.851 237 3/25/2016 11/16/2016 3.51% C 0.445 0.133 0.300 - - - 87.80

87.8%                                                                         

Satisfactory
AHD

242 208 MPJR BUILDERS CO. 20446 L B SB GE

Rehabilitation of Doña Soledad 

Extension, Phase II, Barangay 

Don Bosco, Parañaque City, 

Metro Manila

Parañaque City, Metro 

Manila
5/30/2017 First

Metro Manila 

2nd DEO
LF 12.442 715 8/13/2015 7/27/2017 -2.48% OG 0.399 0.240 0.125 0.022 0.037 0.033 85.60 - DEL

243 209

MRB11 CONSTRUCTION 
CORPORATION 
(Formerly: MRB 
Construction)

17701 L AAA MA GE

Improvement/ Rehabilitation of 

Drainage System along Sct. 

Santiago St., Quezon City Quezon City 6/8/2017 First
Quezon City 

2nd DEO
LF 19.455 225 3/3/2017 10/13/2017 34.63% OG 0.400 0.269 0.150 0.024 0.042 0.050 93.50 - AHD

244 210 MUNTOPAR BUILDERS 29800 L B 0 GE

Off-Carriageway Improvement 

including Drainage along 

Masbate-Milagros Road, 

K0024+000 - K0024+889, 

Milagros, Masbate

 K0024+000 - K0024+889, 

Milagros, Masbate
5/31/2017 1st/Final

Masbate 1st 

DEO
LF 23.839 271 3/22/2016 12/17/2016 6.64% C 0.418 0.145 0.300 - - - 86.30

86.3%                                                                         

Satisfactory
AHD

245 211 MWJ CONSTRUCTION 14882 L B MA GE

Construction of Missing Gaps 

Connecting National Roads, 

including ROW, Burauen-

Albuera Road

Burauen, Leyte 5/30/2017 1st/Final Leyte 2nd DEO LF 47.040 224 9/2/2016 4/13/2017 0.45% C 0.490 0.198 0.300 - - - 98.80
98.8%                                                                         

Outstanding
AHD

246 212

N.D.M SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AA MB GE

MFO-2 Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Construction of 

Drainage System Including 

Slope Protection along Talisay-

Laurel Agoncillo Road, 

K0091+K0093+ (-213), Laurel, 

Batangas

Laurel, Batangas 6/6/2017 1st/Final
Batangas 3rd 

DEO
LF 48.749 373 2/8/2016 2/14/2017 0.00% C 0.494 0.134 0.300 - - - 92.80

92.8%                                                                         

Very Satisfactory
ONS

247 213
NEWBIG FOUR J 

CONSTRUCTION, INC.
15104 L AAA LB GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System, Construction/ 

Rehabilitation of Flood Control 

along Pagsanjan River, Lumban 

Section, Brgy. Maytalang I - 

Brgy. Concepcion, Lumban, 

Laguna

Lumban, Laguna 6/1/2017 1st/Final
Laguna 1st 

DEO
LF 48.999 275 2/17/2016 11/17/2016 0.00% C 0.450 0.200 0.300 - - - 95.00

95%                                                                         

Very Satisfactory
ONS

248 214

NEXT GENERATION 
CONSTRUCTION AND 

SUPPLY CORPORATION
40088 L B SB GE

Repair and Maintenance of 

Malabog River Control, Malabog, 

Daraga, Albay
Malabog, Daraga, Albay 6/9/2017 1st/Final

Albay 2nd 

DEO
LF 0.942 44 1/2/2017 2/14/2017 2.27% C 0.453 0.133 0.300 - - - 88.60

88.6%                                                                         

Satisfactory
AHD

249 -

NEXT GENERATION 
CONSTRUCTION AND 

SUPPLY CORPORATION
40088 L B SB GB

Local Infrastructure Program-

Construction of Multi-Purpose 

Building, Daraga North Central 

School, Bagumbayan, Daraga, 

Albay

Bagumbayan, Daraga, 

Albay
6/9/2017 First

Albay 2nd 

DEO
LF 7.249 150 2/17/2017 7/16/2017 0.82% OG 0.367 0.208 0.150 0.030 0.070 0.050 87.50 - AHD

250 215
NFH CONSTRUCTION & 

SUPPLY
16055 L AAA MA GE

Retrofitting/Strengthening of 

Permanent Bridges, 

Pinangapugan Br. (BOOO68MT) 

along Masbate-Cataingan-Placer 

Road, Pinangapugan, Uson, 

Masbate

Pinangapugan, Uson, 

Masbate
6/2/2017 1st/Final

Masbate 2nd 

DEO
LF 10.985 88 12/19/2016 3/16/2017 35.00% C 0.443 0.133 0.300 - - - 87.60

87.6%                                                                         

Satisfactory
AHD

Consolidated in CY 2018
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251 216

NFH CONSTRUCTION & 
SUPPLY / A3 

CONSTRUCTION & 
SUPPLY JOINT VENTURE

JV-16-1013 L AAA MA GE

Construction of Quirangay Flood 

Control System, Camalig, Albay

Camalig, Albay 6/8/2017 First
Albay 2nd 

DEO
LF 47.296 180 2/24/2017 8/22/2017 26.41% OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10 - AHD

252 217
NTL BUILDERS AND 

DEVELOPER
33450 L B MA GB

Construction of 2STY 8CL School 

Building, Madella CHS, Madella, 

Quirino
Madella, Quirino 6/7/2017 1st/Final Quirino DEO LF 13.517 210 8/11/2016 3/8/2017 0.00% C 0.485 0.121 0.300 - - - 90.60

90.6%                                                                         

Very Satisfactory
ONS

253 218
O.G. SANTOS 

CONSTRUCTION
2050 L A 0 GB

Package 6-Provision of techvoc 

Workshop Buildings/ 

Laboratories for Senior High 

School, Wakat NHS
Barobo, Surigao del Sur 7/1/2017 First

Surigao del 

Sur 2nd DEO
LF 9.601 170 11/21/2016 5/9/2017 -5.90% OG 0.397 0.300 0.091 0.030 0.058 0.033 90.90 - DEL

254 219
OCTAGON CONCRETE 

SOLUTIONS
34475 L A MB GE

Concrete Reconstruction of Palo-

Carigara-Ormoc Road, including 

Drainage

K0972+220 - K0972+500, 

K0972+740 - K0974+722, 

Capoocan, Leyte

6/7/2017 1st/Final
Regional 

Office No. VIII
LF 61.349 357 2/8/2016 1/29/2017 0.00% C 0.495 0.133 0.300 - - - 92.80

92.8%                                                                         

Very Satisfactory
ONS

255 -
OCTAGON CONCRETE 

SOLUTIONS
34475 L A MB GE

Off-Carriageway Improvement 

Including Drainage - Primary 

along Ormoc - Baybay So, Leyte 

Boundary Road

K1022+800 to K1024+323, 

Burauen, Leyte
6/1/2017 First Leyte 4th DEO LF 28.601 180 2/17/2017 8/15/2017 11.29% OG 0.389 0.237 0.150 0.030 0.050 0.050 90.60 - AHD

256 220
OMICRON 

CONSTRUCTION
9575 L AAA MA GE

Construction/Maintenance of 

Flood Control Mitigation 

Structures and Drainage System 

- Construction/ Rehabilitation of 

Dike Slope Protection along 

Porac River, Sta. Rita Section, 

Lubao, Pampanga

Sta. Rita Section, Lubao, 

Pampanga
6/7/2017 First

Pampanga 

2nd DEO
LF 32.678 150 2/17/2017 7/16/2017 0.09% OG 0.383 0.260 0.150 0.030 0.055 0.033 91.10 - AHD

257 221

OMNICON BUILDERS/ 
ALMAKAR BUILDERS 
AND METAL WORKS 

JOINT VENTURE

JV-16-610 L B MA GE

MFO-2 Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Construction of Slope 

Protection along Carmona River, 

Brgy. Maduya, Carmona, Cavite 

5th LD

Brgy. Maduya, Carmona, 

Cavite 5th LD
5/30/2017 First

Cavite Sub 

DEO
LF 11.166 120 2/16/2017 6/15/2017 0.05% OG 0.379 0.240 0.150 0.030 0.070 0.050 91.90 - AHD

258 222
ORANI BUILDERS 

SUPPLY
5349 L B MA GB

Rehabilitation/ Major Repair of 

Banayam Bridge along Bagac-

Mariveles Road, Bagac, Bataan Bagac, Bataan 6/5/2017 1st/Final
Bataan 2nd 

DEO
LF 19.404 188 8/25/2016 2/28/2017 33.73% C 0.461 0.134 0.300 - - - 89.50

89.5%                                                                         

Very Satisfactory
AHD

259 223

ORIENT STAR 
CONSTRUCTION, INC. 

(Formerly: ORIENT 
STAR CONSTRUCTION)

7183 L A 0 GE

Concreting of Shoulder Both 

Sides Including Drainage and 

Slope Protection CSR Junction 

Minas Road, K0036+774 to 

K0040+948.5 Victoria, Oriental 

Mindoro

K0036+774 to 

K0040+948.5 Victoria, 

Oriental Mindoro

5/31/2017 1st/Final
Mindoro 

Oriental DEO
LF 42.222 245 4/7/2016 12/7/2016 17.27% C 0.433 0.134 0.300 - - - 86.70

86.7%                                                                         

Satisfactory
AHD

260 224

ORIENTAL SALES 
CENTER AND 
CONTRACTOR

33630 L B SB GE

Improvement/ 

Construction/Upgrading/Rehabil

itation, along Villasis-Malasiqui-

San Carlos Road, K0.193+166 - 

K0.193+384, KO.193+658 -

K0193+800, K0198+313 - 

K0.199+660 (B/S)

Malasiqui & San Carlos 

City, Pangasinan
6/8/2017 1st/Final

Pangasinan 

4th District 

Engineering 

Office

LF 21.633 210 3/28/2017 10/23/2017 0.00% C 0.451 0.133 0.300 - - - 88.40
88.4%                                                                         

Satisfactory
ONS

261 225
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GE

MFO 1 - National Road Network 

Services-Construction and 

Maintenance of Bridge along 

National Roads-

Retrofitting/Strengthening of 

Permanent Bridges-Secondary-

P00114032VS Cahayag Br. 

(B0016BH) along Tagbilaran 

North Road (Tagbilaran-Getafe 

Section), Tubigon, Bohol

Tubigon Bohol 6/1/2017 First

Bohol 1st 

District 

Engineering 

Office

LF 11.056 99 3/3/2017 6/9/2017 0.64% OG 0.398 0.241 0.150 0.030 0.061 0.050 93.00 - AHD

262 226
PABLO S. LABASBAS 

CONSTRUCTION
6302 L B MA GB

Construction of a 2-Storey, 10 

Classroom School Building at 

San Julian National High School San Julian, Eastern Samar 6/4/2017 1st/Final
Eastern Samar 

DEO
LF 12.849 180 8/30/2016 2/25/2017 2.78% C 0.493 0.133 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
AHD

263 227
PATRILA BUILDERS, 

INC.
26628 L A MA GB

Construction of 2-units, 3-Storey 

9 Classroom School Building, 

Sta. Barbara NCHS, Sta. 

Barbara, Iloilo

Sta. Barbara, Iloilo 6/7/2017 Final

Iloilo 4th 

District 

Engineering 

Office

LF 34.562 250 8/18/2016 4/24/2017 0.00% C 0.472 0.132 0.300 - - - 90.40
88.44%                                                                         

Satisfactory
ONS

264 228 PLD CONSTRUCTION 1859 L AAA MA GE

Constructon of Drainage Outfall  

at A. Soriano Cor.  S.B. Cabahug 

St., Brgy. Centro, Mandaue City, 

Cebu

Mandaue City, Cebu 6/4/2017 1st/Final

Cebu 6th 

District 

Engineering 

Office

LF 2.970 128 2/7/2017 6/14/2017 7.81% C 0.467 0.149 0.300 - - - 91.60
91.6%                                                                         

Very Satisfactory
AHD

265 - PLD CONSTRUCTION 1859 L AAA MA GE

Construction of Flood Mitigation 

Structure along Lahug River, 

Cebu City
Cebu City 6/9/2017 1st/Final

Cebu City 

District 

Engineering 

Office

LF 12.570 188 2/24/2016 8/29/2016 -0.06% C 0.400 0.133 0.300 - - - 83.30
83.3%                                                                         

Satisfactory
DEL

266 229

PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
33288 L AA LA GE

Replacement of Permanent 

Weak Bridge: Agsalin Bridge 

(B00044MR) Along Calapan 

South Road, Gloria, Oriental 

Mindoro

Gloria, Oriental Mindoro 3/18/2017 1st/Final
Southern 

Mindoro DEO
LF 24.643 300 3/6/2016 12/30/2016 0.00% C 0.468 0.193 0.300 - - - 96.10

96.1%                                                                         

Outstanding
ONS

267 -

PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
33288 L AAA LA GE

Replacement of Permanent 

Weak Bridge: Pinag-agawan 

Bridge (B00047MR) along 

Calapan South Road, Bansud, 

Oriental Mindoro

Bansud, Oriental Mindoro 3/18/2017 Final
Southern 

Mindoro DEO
LF 14.468 240 11/27/2015 7/23/2016 0.00% C 0.456 0.177 0.300 - - - 93.30

91.92%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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268 230
POLO ENGINEERING & 

CONSTRUCTION
34966 L D SB GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse and Landslide along 

Baguio-Bontoc Road, 

K0259+280 - K0259+300

La Trinidad, Benguer 5/30/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 0.900 40 2/17/2017 3/28/2017 10.00% C 0.423 0.200 0.300 - - - 92.30
92.3%                                                                         

Very Satisfactory
AHD

269 231

PONARBUILT 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

32682 L B MA GE

SABO/ Flood Control Projects 

along Laoag River Basin & 

Principal Rivers/Tributaries - 

Construction of Additional Flood 

Control Structure along Bongo 

River, Brgy. San Joaquin

Sarrat, Ilocos Norte 5/31/2017 1st/Final

Ilocos Norte 

1st District 

Engineering 

Office

LF 9.341 337 5/17/2016 4/18/2017 0.00% C 0.419 0.133 0.300 - - - 85.20
85.2%                                                                         

Satisfactory
ONS

270 232

PRAGMATIC 
DEVELOPMENT & 
CONSTRUCTION 
CORPORATION

4846 L AAA MB GE

Construction/ Rehabilitation of 

Flood Control Structures, Cebu 

City 1st LD, J. Luna Street, Cebu 

City
Cebu City 6/9/2017 First

Cebu City 

District 

Engineering 

Office

LF 33.196 466 2/15/2016 5/25/2017 -7.00% OG 0.398 0.295 0.080 0.030 0.061 0.033 89.70 - DEL

271 233
PRECIOUS 

CONSTRUCTION
32995 L A MB GB

Construction of Four (4) Storey 

Sixteen (16) Classroom 

Academic School Building at 

Bukal Sur National High School, 

Brgy. Bukal Sur, Candelaria, 

Quezon

Candelaria, Quezon 6/6/2017 First
Quezon 2nd 

DEO
LF 26.435 420 9/21/2016 11/14/2017 1.78% OG 0.315 0.300 0.150 0.022 0.023 0.033 84.33 - AHD

272 -
PRECIOUS 

CONSTRUCTION
32995 L A MB GB

Construction of Multi-Purpose 

Building, Brgy. Laniton, Basud, 

Camarines Norte
Brgy. Laniton, Basud, 

Camarines Norte
5/30/2017 1st/Final

Camarines 

Norte DEO
LF 1.880 75 3/15/2017 5/28/2017 37.14% C 0.430 0.133 0.300 - - - 86.30

86.3%                                                                         

Satisfactory
AHD

273 234

PRIJOLES TRADING & 
CONSTRUCTION/ 
CHRISTIAN IAN 
CONSTRUCTION 

CORPORATION JOINT 
VENTURE

- L B MA GE

MFO 2 - Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Construction/ 

Improvement of Flood Control 

Structures at Pinagpatayan 

River, Brgy. Sapang II, Ternate, 

Cavite

Ternate, Cavite 6/1/2017 First
Cavite 2nd 

DEO
LF 18.498 210 3/8/2017 10/3/2017 3.87% OG 0.365 0.240 0.150 0.030 0.045 0.033 86.30 - AHD

274 235

PRIME PAVE 
CONSTRUCTION AND 

ASPHALT 
CORPORATION

36597 L B MA GE

National Road Network 

Services: Asset Preservation of 

National Roads, Preventive 

Maintenance Based on 

Pavement Management 

Highway Development 

System/Highway Development 

and Management 4 (HDM-4), 

Arayat-Magalang-Mabalacat 

Road, K0115+000 to 

K0115+815, Mabalacat City, 

Pampanga

Mabalacat City, Pampanga 6/8/2017 1st/Final
Pampanga 3rd 

DEO
LF 11.028 45 2/12/2017 3/28/2017 0.98% C 0.484 0.136 0.300 - - - 92.00

92%                                                                         

Very Satisfactory
AHD

275 236

PROTECH 
CONSTRUCTION 

DEVELOPMENT CORP./ 
AB1 MEGA BUILDERS, 
INC. JOINT VENTURE

JV-15-1041 L B MA GE

Construction of Burbuli River 

Control, Cabo, Oriental Mindoro

Cabo, Oriental Mindoro 5/31/2017 First
Mindoro 

Oriental DEO
LF 36.652 372 3/16/2016 3/22/2017 -61.99% OG 0.376 0.239 0.000 0.022 0.010 - 64.70 - DEL

276 237
PULSAR 

CONSTRUCTION
24422 L AAA LA GE

Off-Carriageway Improvement 

including Drainage along Jct. 

Logac-Lasam-Gagabutan Road, 

K0720+690 - K0721+400, 

K0721+700 - K0721+529, 

K0725+500 - K0726+200, 

K0727+210 - K0728+516 & 

K0728+542 - K0729+207, 

Lasam, Cagayan

Lasam, Cagayan 5/31/2017 Final
Cagayan 2nd 

DEO
LF 45.687 239 3/8/2016 11/1/2016 -2.25% C 0.431 0.200 0.232 - - - 86.30

89.12%                                                                         

Very Satisfactory
DEL

277 238
QDC CONSTRUCTION 

AND SUPPLY
34259 L D SB GB

Construction of Classooms (2-

Storey 8-Classrooms) at Mahaba 

Elementary School, Ligao City, 

Albay

Ligao City, Albay 6/7/2017 1st/Final Albay 3rd DEO LF 11.298 175 10/19/2016 4/11/2017 0.00% C 0.450 0.133 0.300 - - - 88.30
88.3%                                                                         

Satisfactory
ONS

278 239 QM BUILDERS 30743 L A MB GE

Construction/   Improvement of 

Access Roads leading to 

Airports, Seaports and Declared 

Tourism Destinations-

Improvement of Road leading to 

Twin Bays (Silt-Tambobo 

Section)

Siaton, Negros Oriental 5/31/2017 1st/Final

Negros 

Oriental 3rd 

DEO

LF 46.501 233 4/7/2016 11/25/2016 0.00% C 0.458 0.134 0.300 - - - 89.20
89.2%                                                                         

Very Satisfactory
ONS

279 - QM BUILDERS 30743 L A - GB

Network Development - 

Improvement/Widening of 

National Road - Cebu-Toledo 

Wharf  Road (Jct. K0019+325-

K0019+485) including Drainage, 

Cebu Province

Cebu Province 5/30/2017 1st/Final

Cebu 2nd 

District 

Engineering 

Office

LF 47.169 224 2/13/2016 9/23/2016 0.00% C 0.500 0.133 0.300 - - - 93.30
93.3%                                                                         

Very Satisfactory
ONS

280 240
QM BUILDERS / 

WORLDWIDE BUILDERS
JV-16-446 L A MA GE

Rehabilitation of Flood Control 

(Panaguikan-Tapon ES), 

Municipality of Dalaguete, Cebu
Municipality of Dalaguete, 

Cebu
5/30/2017 1st/Final

Cebu 4th 

District 

Engineering 

Office

LF 27.920 188 2/27/2017 9/2/2017 0.00% C 0.453 0.133 0.300 - - - 88.60
88.6%                                                                         

Satisfactory
ONS

281 241

QM BUILDERS/ 
JANUARY BUILDERS 

JOINT VENTURE
30743 L A MB GE

Local Infrastructure Program - 

Construction of Roads with 

Drainage Barangay Poblacion 

Tangke, Talisay City, Cebu
Tangke, Talisay City, Cebu 5/30/2017 1st/Final

Cebu 2nd 

District 

Engineering 

Office

LF 9.900 306 3/14/2016 1/13/2017 0.00% C 0.427 0.133 0.300 - - - 86.00
86%                                                                         

Satisfactory
ONS
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282 242
R 2 A CONSTRUCTION & 

TRADING
31922 L B MA GE

MFO2 - Flood Management 

Services, Construction/ 

Maintenance of Flood 

Management Services, 

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage Systems, Construction 

of Revetment in Palico IV, Imus 

City, Cavite

Imus City, Cavite 5/31/2017 1st/Final Cavite 1st DEO LF 13.792 216 3/1/2016 10/2/2016 0.00% C 0.437 0.132 0.300 - - - 86.90
86.9%                                                                         

Satisfactory
ONS

283 243
R TWO S BUILDERS 
AND ENTERPRISE

36883 L D or C SB GE

Concreting of Fugaru - San 

Guillermo Barangay Road, Brgy. 

Fugaru-San Guillermo, 

Angadanan, Isabela

Brgy. Fugaru-San 

Guillermo, Angadanan, 

Isabela

6/5/2017 1st/Final
Isabela 3rd 

DEO
LF 2.348 55 2/28/2017 4/23/2017 23.00% C 0.409 0.200 0.300 - - - 90.90

90.9%                                                                         

Very Satisfactory
AHD

284 244
R. A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AA MA GE

Asset Preservation of National 

Roads - Const./ Upgrading/ 

Rehab. of Drainage along 

National Roads - Secondary 

Roads, Manila East Road, 

KO019+200 to KO020+200, 

KO026+180 to KO026+700, 

Cainta and Angono, Rizal

Cainta and Angono, Rizal 6/8/2017 First Rizal 1st DEO LF 36.776 180 2/23/2017 8/21/2017 0.78% OG 0.338 0.239 0.150 0.024 0.040 0.050 84.10 - AHD

285 245

R. SEMILLA 
CONSTRUCTION AND 

MARKETING
9263 L A MA GB

Construction of Two (2) Storey-

Six (6) Classroom School 

Building, Bislig City National 

High School

Bislig City, Surigao del Sur  7/1/2017 1st/Final
Surigao del 

Sur 2nd DEO
LF 8.009 170 10/13/2016 3/31/2017 1.76% C 0.491 0.168 0.300 - - - 95.90

95.9%                                                                         

Very Satisfactory
AHD

286 246
R.A. DEL ROSARIO 

CONSTRUCTION
4636 L A MA GB

Construction of Classrooms - 

Construction of 4 Storey 16 

Classroom School Building at 

Paliparan II National High 

School, Dasmariñas, Cavite

Dasmariñas, Cavite 5/30/2017 First
Cavite Sub 

DEO
LF 26.435 240 11/24/2016 7/21/2017 0.58% OG 0.343 0.241 0.150 0.030 0.047 0.033 84.40 - AHD

287 247

R.A. MATIAS 
CONSTRUCTION AND 

DEVELOPERS
26346 L B MA GE

Construction of Protection 

Works along Agno River, 

Guelew Section

San Carlos City, 

Pangansinan
6/8/2017 1st/Final

Pangasinan 

4th District 

Engineering 

Office

LF 9.650 119 11/28/2016 3/26/2017 37.82% C 0.436 0.133 0.300 - - - 86.90
86.9%                                                                         

Satisfactory
AHD

288 248
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AA MA GE

Rehabilitation of Flood Control 

Structures and Tributaries, 

Brgy. Bagong Silangan, Quezon 

City

Quezon City 6/8/2017 First
Quezon City 

1st DEI
LF 23.030 180 3/2/2017 8/28/2017 10.53% OG 0.400 0.240 0.150 0.022 0.037 0.050 89.90 - AHD

289 -
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AA MA GE

MFO 2 - Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Construction of Flood 

Control along Carmona River, 

Carmona East Side, Carmona, 

Cavite

Carmona, Cavite 5/30/2017 First
Cavite Sub 

DEO
LF 18.647 120 2/26/2017 6/25/2017 7.19% OG 0.340 0.240 0.150 0.030 0.061 0.050 87.10 - AHD

290 -
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L A MB GE

Construction/ Improvement of 

Access Leading to Declared 

Tourism Destinations at Mabini 

Extension with Drainage, Road 

Leading to Davao Crocodile 

Park, Brgy. 9-A, Davao City

Brgy. 9-A, Davao City 11/17/2016 1st/Final
Davao City I 

DEO
LF 47.530 190 4/13/2016 10/19/2016 0.00% C 0.450 0.133 0.300 - - - 88.30

88.3%                                                                         

Satisfactory
ONS

291 249 R.A.M. BUILDERS 10549 L B MA GE

Improvement/ Widening of 

National Roads, Tertiary Roads, 

MSR Jct. Tiaong-Dolores Road 

S01998LZ, K0094+(-)880 to 

K0094+170, Tiaong, Queozn

Tiaong, Queozn 6/6/2017 1st/Final
Quezon 2nd 

DEO
LF 39.200 300 1/28/2016 11/22/2016 0.00% C 0.448 0.134 0.300 - - - 88.20

88.2%                                                                         

Satisfactory
ONS

292 - R.A.M. BUILDERS 10549 L B MA GE

A. MFO-1: National Road 

Network Services 1. Asset 

Preservation of National Roads 

C. Rehabilitation/ 

Reconstruction of National 

Roads with Slips, Slope 

Collapse, and Landslide 1. 

Primary Roads B. Daang 

Maharlika (LZ), K0187+230 to 

K0187+600, Gumaca, Quezon

Gumaca, Quezon 6/3/2017 First
Quezon 4th 

DEO
LF 34.999 150 2/8/2017 7/7/2017 7.64% OG 0.344 0.240 0.150 0.024 0.060 0.050 86.80 - AHD

293 250

R.D. INTERIOR JUNIOR 
CONSTRUCTION/ 

SIXTEEN ENTERPRISES-
CALAPAN BRANCH, 

JOINT VENTURE

JV-15-1078 L AA LB GE

Construction/ Rehabilitation of 

Flood Control Structures, San 

Aquilino River Control, Roxas, 

Oriental Mindoro
Roxas, Oriental Mindoro 6/1/2017 1st/Final

Southern 

Mindoro DEO
LF 46.308 265 3/14/2016 12/3/2016 0.00% C 0.480 0.133 0.300 - - - 91.30

91.3%                                                                         

Very Satisfactory
ONS

294 251

R.D. SADSAD 
CONSTRUCTION AND 

TRADING
19240 L A MA GE

Flood Management Services: 

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System, Construction 

of Flood Control Facilities at 

Quitangil Creek, Sta. 0+000  to 

Sta. 0445 (Both Sides), Brgy. 

San Isidro, Magalang, 

Pampanga

Brgy. San Isidro, 

Magalang, Pampanga
6/8/2017 First

Pampanga 3rd 

DEO
LF 19.577 150 2/12/2017 7/11/2017 0.21% OG 0.400 0.240 0.150 0.030 0.055 0.033 90.80 - AHD

295 252
R.E. SINGSON 

CONSTRUCTION
24556 L B SB GB

Construction of Multi-Purpose 

Building at Brgy. Banilad Dumaguete City, Negros 

Oriental
6/1/2017 First

Negros 

Oriental 2nd 

DEO

LF 2.038 81 3/30/2017 6/18/2017 0.34% OG 0.340 0.240 0.150 0.030 0.028 0.033 82.10 - AHD

296 253

R.S. SEPIAN 
CONSTRUCTION & 

TRUCKING
20519 L A MA GE

Construction/ Maintenance of 

Flood Mitigation: Construction of 

San Antonio-San Pedro River 

Control
Narvacan, Ilocos Sur 6/4/2017 First

Ilocos Sur 2nd 

District 

Engineering 

Office

LF 27.724 184 2/23/2017 8/25/2017 2.10% OG 0.358 0.240 0.150 0.030 0.060 0.050 88.80 - AHD
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297 254

R.T. MORABE 
CONSTRUCTION/RT 

BUILDERS (JV)
JV-15-1482 L B MA GE

Improvement/ Widening Along 

Tacloban Baybay South Road 

(S00020LT)

K0915+243 to K0916+567, 

Tacloban City
5/30/2017 First

Tacloban City 

DEO
LF 38.477 384 6/3/2016 6/21/2017 0.00% OG 0.388 0.300 0.150 0.030 0.051 0.050 96.90 - ONS

298 255 R.T.Y. CONSTRUCTION 10341 L A MA GE

MFO 1: National Road Network 

Services d. Construction/ 

Upgrading/ Rehabilitation of 

Drainage along National Roads 

2. Secondary Roads c. MSR Jct. 

Lopez-Buenavista Rd., 

K0218+300 to K0219+848, 

Lopez, Quezon

Lopez, Quezon 6/3/2017 1st/Final
Quezon 4th 

DEO
LF 27.445 240 2/4/2016 9/30/2016 25.42% C 0.429 0.201 0.300 - - - 93.00

93%                                                                         

Very Satisfactory
AHD

299 - R.T.Y. CONSTRUCTION 10341 L A MA GE

MFO 1: National Road Network 

Service 1. Asset Preservation of 

National Roads D. Construction/ 

Upgrading/ Rehabilitation of 

Drainage along National Roads 

1. Secondary Roads A. Gumaca-

Pitogo-Mulanay-Sn Narciso Rd, 

K0198+(-1528) to K0198+(-

1261), K0198+(1261) to 

K0198+(-1161), K0198+(-1161) 

to K0198+(-367), Gumaca, 

Quezon

Gumaca, Quezon 6/3/2017 First
Quezon 4th 

DEO
LF 56.446 240 2/22/2017 10/19/2017 14.42% OG 0.352 0.300 0.150 0.024 0.035 0.033 89.40 - AHD

300 256

R.T.Y. CONSTRUCTION/ 
WAYCON BUILDERS & 

CONSTRUCTION 
SUPPLY JOINT VENTURE

JV-16-353 L A MB GE

Preventive Maintenance based 

on Pavement Management 

System/ Highway Development 

and Management-4 (HDM-4) 

along P. Burgos-Pototanin Jct., 

K0158+631-K0161+770, Padre 

Burgos, Quezon

Padre Burgos, Quezon 6/5/2017 First
Quezon 3rd 

DEO
LF 19.017 120 2/21/2017 6/20/2017 10.00% OG 0.380 0.258 0.150 0.024 0.040 0.050 90.20 - AHD

301 -

R.T.Y. CONSTRUCTION/ 
WAYCON BUILDERS & 

CONSTRUCTION 
SUPPLY JOINT VENTURE

JV-16-353 L A MB GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on P (HDM-4) 

along P. Burgos-Pototanin Jct., 

KO153+(-)808 to KO154+147 & 

KO164+688 to KO165+000, 

Padre Burgos, Quezon

Padre Burgos, Quezon 6/5/2017 First
Quezon 3rd 

DEO
LF 28.036 120 2/21/2017 6/20/2017 5.65% OG 0.360 0.240 0.150 0.024 0.035 0.050 85.90 - AHD

302 257

RAMONA 
CONSTRUCTION & 

ENTERPRISES
14661 L A MA GB

Construction of Classrooms in 

Areas Experiencing Acute 

Classroom Shortage (2 Storey/ 6 

Classrooms, 9.50mx31.70m), at 

Cangawa National High School, 

Buenavista, Bohol

Buenavista, Bohol 6/3/2017 First

Bohol 2nd 

District 

Engineering 

Office

LF 8.452 150 1/23/2017 6/21/2017 4.92% OG 0.368 0.238 0.150 0.030 0.059 0.050 89.50 - AHD

303 258

RCD GEN. CONTRACTOR 
& CONSTRUCTION 

SUPPLY
21616 L B SB GB

Const. of 1 unit, 2 CL School 

Building Brgy. Gabu
Laoag City, Ilocos Norte 6/1/2017 First

Ilocos Norte 

1st District 

Engineering 

Office

LF 1.920 85 3/14/2017 6/6/2017 -1.32% OG 0.370 0.240 0.137 0.030 0.061 0.033 87.10 - DEL

304 259
RCDS CONSTRUCTION & 

SUPPLY, INC.
32331 L B MA GE

Construction/Rehabilitation of 

Brgy. Balza River Control 

(Downstream) along Quinale 

River, Malinao, Albay 1st LD

Malinao, Albay 1st LD 6/8/2017 1st/Final Albay 1st DEO LF 37.629 200 2/26/2017 9/13/2017 52.50% C 0.450 0.133 0.300 - - - 88.30
88.3%                                                                         

Satisfactory
AHD

305 260

R'CEL GEN. 
CONTRACTOR & GEN. 

MERCHANDISE
13385 L B MA GE

Construction and Maintenance 

of Bridges along National Roads 

- Rehabilitation/ Major Repair of 

Permanent Bridges at Muliguin 

1 Bridge (B02958LZ) along 

Padre Burgos - Pototanin Jct. 

Road, K0188+062, Brgy. 

Muliguin, Unisan, Quezon

Unisan, Quezon 6/6/2017 1st/Final
Quezon 3rd 

DEO
LF 7.902 60 2/21/2017 4/21/2017 18.33% C 0.466 0.134 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
AHD

306 261
RCPS CONSTRUCTION & 

GENERAL TRADING
17792 L B SB GE

Concreting of M.H. Del Pilar - 

Viga Road, Barangay M.H. Del 

Pilar, Alicia, Isabela
Barangay M.H. Del Pilar, 

Alicia, Isabela
6/5/2017 1st/Final

Isabela 3rd 

DEO
LF 4.697 55 2/28/2017 4/23/2017 1.82% C 0.413 0.200 0.300 - - - 91.30

91.3%                                                                         

Very Satisfactory
AHD

307 262

REDSON 
CONSTRUCTION AND 

SUPPLIES
35128 L B SB GB

Construction of Multi-Purpose 

Building, Brgy. Zone 16 Talisay City, Negros 

Occidental
6/7/2017 First

Negros 

Occidental 1st 

DEO

LF 2.821 90 2/14/2017 5/14/2017 -9.13% OG 0.371 0.229 0.059 0.030 0.061 0.033 78.30 - DEL

308 263

REYROSE 
CONSTRUCTION AND 

SUPPLY DEVELOPMENT 
CORPORATION

22934 L B MA GB

Construction of 2 Storey 12-CL, 

Santiago National High School
Santiago, Agusan del 

Norte
6/28/2017 1st/Final

Agusan del 

Norte DEO
LF 15.439 240 9/11/2016 5/8/2017 0.00% C 0.496 0.161 0.300 - - - 95.70

95.7%                                                                         

Very Satisfactory
ONS

309 -

REYROSE 
CONSTRUCTION AND 

SUPPLY DEVELOPMENT 
CORPORATION

22934 L B MA GB

Construction of 2 Units 2 Storey 

8-CL, Magallanes NHS
Magallanes, Agusan del 

Norte
6/28/2017 1st/Final

Agusan del 

Norte DEO
LF 23.559 210 8/28/2016 3/25/2017 0.00% C 0.487 0.163 0.300 - - - 95.00

95%                                                                         

Very Satisfactory
ONS

310 -

REYROSE 
CONSTRUCTION AND 

SUPPLY DEVELOPMENT 
CORPORATION

22934 L B MA GB

Construction of DPWH Standard 

DEO Building & Other Facilities 

of Agusan del Norte DEO
Jose P. Rosales Ave., 

Butuan City, Agusan del 

Norte

6/28/2017 First
Agusan del 

Norte DEO
LF 38.770 360 11/26/2016 11/20/2017 16.68% OG 0.368 0.282 0.150 0.030 0.053 0.033 91.60 - AHD

311 264
RHYES BUILDERS & 

SUPPLY
22115 L A MA GE

Repair/ 

Rehabilitation/Concreting of San 

Isidro-Lope de Vega Road
San Isidro, Northern 

Samar
6/7/2017 First

Northern 

Samar 1st 

DEO

LF 44.476 590 4/7/2016 11/17/2017 10.77% OG 0.377 0.241 0.150 0.030 0.060 0.050 90.80 - AHD

312 265

RISM BUILDERS AND 
CONSTRUCTION 
SERVICES, INC.

32830 L B MA GB

Construction of Multi-Purpose 

Building, Barangay Himaya, Hinigaran, Negros 

Occidental
6/3/2017 1st/Final

Negros 

Occidental 2nd 

DEO

LF 1.961 60 1/31/2017 3/31/2017 0.00% C 0.464 0.133 0.300 - - - 89.70
89.7%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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313 266 RJIR ENTERPRISES 34843 L B MA GE

Asset Preservation of Nationsal 

Road, 

Rehabilitation/Reconstruction of 

National Roads with Slips, 

Collapse and Landslide, Ormoc-

Baybay So. Leyte Boundary 

Road

K1035+486 to K1037+142, 

Ormoc City, Leyte
6/1/2017 First Leyte 4th DEO LF 20.757 150 2/15/2017 7/14/2017 1.26% OG 0.376 0.240 0.150 0.030 0.061 0.033 89.00 - AHD

314 267

ROIM BUILDERS & 
CONSTRUCTION 

SUPPLY
20226 L AA MB GE

Improvement/Widening of 

National Roads along NRJ San 

Francisco-Bahi-Barobo Road, 

K1309+702-K1309+793, 

K1310+101-K1310+232, 

K1310+503-K1311+827, 

K1312+211-K1312+418

San Francisco, Agusan del 

Sur
6/30/2017 First

Agusan del 

Norte DEO
LF 48.029 207 2/27/2017 9/21/2017 5.82% OG 0.378 0.280 0.150 0.030 0.056 0.033 92.70 - AHD

315 268 ROLA CONSTRUCTION 6813 L B SB GE

Construction/Upgrading/Rehabil

itation of Drainage along Iriga 

City-Masoli Road, K0474+(-858) 

to K0474+(-297), Iriga City

K0474+(-858) to K0474+(-

297), Iriga City
6/6/2017 First

Camarines Sur 

4th DEO
LF 5.677 120 3/13/2017 7/10/2017 1.04% OG 0.267 0.300 0.150 0.030 0.045 0.050 84.20 - AHD

316 269

ROLCO CONSTRUCTION 
& DEVELOPMENT 
CORPORATION

29686 L B MA GE

Rehabilitation/Reconstruc-tion 

of National Road with Slips, 

Slope collapse and landslide @ 

K0014+900-K0015+900 and 

K0122+630-K0147+100 @ int. 

section, San Miguel and 

Caramoran, Province of 

Catanduanes

San Miguel and 

Caramoran, Province of 

Catanduanes

6/5/2017 1st/Final
Catanduanes 

DEO
LF 36.922 333 5/30/2016 4/27/2017 0.30% C 0.455 0.132 0.300 - - - 88.70

88.7%                                                                         

Satisfactory
AHD

317 270

ROMA CONSTRUCTION 
& DEVELOPMENT 

CORPORATION / DJP 
ENGINEERS & 

CONSULTATION JOINT 
VENTURE

JV-15-1150 L AAA LA GE

Road Upgrading (unpaved to 

paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 projects 

analysis) along Mt. Province - 

Isabela Road, Chainage 9300 - 

Chainage 13140

Paracelis, Mountain 

Province
6/3/2017 1st/Final

Cordillera 

Administrative 

Region, 

Regional 

Office

LF 97.500 377 4/1/2016 4/12/2017 0.00% C 0.417 0.183 0.300 - - - 90.00
90%                                                                         

Very Satisfactory
ONS

318 -

ROMA CONSTRUCTION 
& DEVELOPMENT 

CORPORATION / DJP 
ENGINEERS & 

CONSULTATION JOINT 
VENTURE

JV-15-1150 L AAA LA GE

Road Upgrading (unpaved to 

paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 project 

analysis) along Mt. Province - 

Isabela Road, Chainage 13140 - 

Chainage 16100

Paracelis, Mt. Province 6/3/2017 1st/Final

Cordillera 

Administrative 

Region, 

Regional 

Office

LF 97.500 237 4/1/2016 11/23/2016 0.00% C 0.464 0.134 0.300 - - - 89.80
89.8%                                                                         

Very Satisfactory
ONS

319 271

ROMA CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
6514 L AAA MA GB

Construction of River Control 

(Revetment Wall) along Aklan, 

River, Barangay Tinigaw, 

Kalibo, Aklan
Kalibo, Aklan 5/31/2017 Final

Aklan District 

Engineering 

Office

LF 48.234 304 3/29/2016 1/26/2017 0.00% C 0.374 0.199 0.300 - - - 87.30
86.82%                                                                         

Satisfactory
ONS

320 -

ROMA CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
6514 L AAA MA GE

Repair/ 

Rehabilitation/Improvement of 

Borongan Seawall
Barangay Baybay, 

Borongan City, Eastern 

Samar

6/4/2017 1st/Final
Eastern Samar 

DEO
LF 42.589 227 2/2/2016 9/15/2016 0.00% C 0.492 0.165 0.300 - - - 95.70

95.7%                                                                         

Very Satisfactory
ONS

321 272
RONNYL 

CONSTRUCTION
38487 L B SB GB

Construction of Multi-Purpose 

Building (Covered Court) at 

Barangay  Buenavista, Loboc, 

Bohol

Loboc, Bohol 6/3/2017 1st/Final

Bohol 3rd 

District 

Engineering 

Office

LF 1.939 60 3/8/2017 5/6/2017 0.00% C 0.335 0.200 0.300 - - - 83.50
83.5%                                                                         

Satisfactory
ONS

322 273
ROPRIM 

CONSTRUCTION
8546 L A MB GE

Widening of Iloilo-Capiz Road 

(New Route), Passi City, 

K0060+360 - K0063+149  Passi City 6/10/2017 1st/Final
Regional 

Office No. VI
LF 68.329 297 3/14/2016 1/4/2017 -2.00% C 0.431 0.201 0.240 - - - 87.20

87.2%                                                                         

Satisfactory
DEL

323 274
ROVILLA 

CONSTRUCTION
19514 L B MA GE

Construction/ Improvement of 

Access Roads leading to 

Declared Tourism Destinations - 

Sta. Fe-Bantayan - Madredijos 

Provincial Road, Bantayan 

Island, Cebu

Bantayan Island, Cebu 6/8/2017 First

Cebu 1st 

District 

Engineering 

Office

LF 23.281 159 3/27/2017 9/1/2017 0.54% OG 0.387 0.240 0.150 0.030 0.059 0.033 89.90 - AHD

324 275 RSKC CONSTRUCTION 38292 L B MA GB

Construction of Multi-Purpose 

Building Barangay San Andres, 

Delfin, Albano, Isabela Delfin, Albano, Isabela 6/2/2017 1st/Final
Isabela 1st 

DEO
LF 1.411 91 2/14/2017 5/15/2017 -3.82% C 0.455 0.130 0.300 - - - 88.50

88.5%                                                                         

Satisfactory
DEL

325 276 RTY CONSTRUCTION 10341 L A MB GE

Off-Carriageway Improvement 

Including Drainage of 

Marinduque Circumferential 

Road, K000+516 to K000+844, 

K005+486 to K005+670, 

K005+832 to K006+800, 

K007+460 to K009+386 Boac- 

Mogpog, Marinduque

K000+516 to K000+844, 

K005+486 to K005+670, 

K005+832 to K006+800, 

K007+460 to K009+386 

Boac- Mogpog, 

Marinduque

6/3/2017 First
Marinduque 

DEO
LF 47.121 248 3/9/16 11/11/2016 16.58% OG 0.356 0.244 0.150 0.022 0.028 0.033 83.30 - AHD

326 277

RUBYLIM 
CONSTRUCTION & 

SUPPLIES, INC.
11685 L B MA GE

Off-Carriageway Improvement 

including Drainage along Lagta-

Crossing Malinta Road, 

K0111+121-K0112+026, 

Masbate City

K0111+121-K0112+026, 

Masbate City
5/31/2017 1st/Final

Masbate 1st 

DEO
LF 23.953 230 3/22/2016 11/6/2016 0.00% C 0.438 0.133 0.300 - - - 87.10

87.1%                                                                         

Satisfactory
ONS

327 278

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC.
22901 L A MA GB

Construction/ Upgrading and 

Expansion of RHU, Dauis, Bohol
Dauis, Bohol 6/3/2017 1st/Final

Bohol 2nd 

District 

Engineering 

Office

LF 1.979 85 1/3/2017 3/28/2017 0.00% C 0.467 0.133 0.300 - - - 90.00
90%                                                                         

Very Satisfactory
ONS

328 -

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC.
22901 L A MA GB

Construction of San Pascual 

River Control, Bohol 2nd LD, 

Ubay, Bohol Ubay, Bohol 6/3/2017 First

Bohol 2nd 

District 

Engineering 

Office

LF 4.332 103 3/6/2017 6/16/2017 3.04% OG 0.303 0.240 0.150 0.030 0.056 0.050 82.90 - AHD
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329 279
S.A. TAMAYO 

CONSTRUCTION
32120 L B MA GB

Local Infrastructure Program 

(LIP) - Construction of Multi-

purpose Covered Court (14m x 

15m), Brgy. Tan-awan, Placer, 

Masbate

Brgy. Tan-awan, Placer, 

Masbate
6/2/2017 1st/Final

Masbate 2nd 

DEO
LF 1.865 120 2/17/2017 6/16/2017 15.30% C 0.441 0.135 0.300 - - - 87.60

87.6%                                                                         

Satisfactory
AHD

330 280
SADLAN 

CONSTRUCTION
33550 L A MA GE

Construction of Bayupan River 

Control Sabangan, Mountain 

Province
6/5/2017 1st/Final

Mt. Province 

District 

Engineering 

Office

LF 1.980 76 2/6/2017 4/22/2017 -2.87% C 0.464 0.200 0.214 - - - 87.80
87.8%                                                                         

Satisfactory
DEL

331 281

SANLAHI GROUP OF 
BUILDERS, INC./ZOE 

BUILDERS AND 
SUPPLIES COMPANY 

JOINT VENTURE

JV-16-271 L A MA GB

Construction of Four (4) Storey 

Twelve (12) Classroom Senior 

High School at Porfirio Comia 

Memorial National High School, 

Naujan, Oriental Mindoro
 Naujan, Oriental Mindoro 5/30/2017 First

Mindoro 

Oriental DEO
LF 20.665 225 12/8/2016 7/20/2017 -1.48% OG 0.353 0.240 0.135 0.030 0.022 0.033 81.30 - DEL

332 282

SARCA ESTATE 
DEVELOPMENT 
CORPORATION

20520 L A SB GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage Systems, Construction 

of Alitao River Flood Control 

Project Brgy. Lita, Tayabas, 

Quezon

Brgy. Lita, Tayabas, 

Quezon
6/2/2017 First

Quezon 1st 

DEO
LF 9.516 101 3/15/2017 6/23/2017 -1.36% OG 0.309 0.300 0.136 0.024 0.035 0.033 83.70 - DEL

333 283

SARGASSO 
CONSTRUCTION AND 
DEVELOPMENT CORP.

6587 L AAA MB GE

MFO 2 - Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

Sytems, Construction of Slope 

Protection along Carmona River, 

Carmona East Side, Carmona, 

Cavite

Carmona, Cavite 5/30/2017 First
Cavite Sub 

DEO
LF 23.254 138 2/26/2017 7/13/2017 8.23% OG 0.397 0.210 0.150 0.030 0.042 0.050 87.90 - AHD

334 -

SARGASSO 
CONSTRUCTION AND 
DEVELOPMENT CORP.

6587 L AAA LA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Cabatuan - New 

Lucena - Banga - Bante Rd., 

K0025+(-304.5) - K0025+234.7, 

K0025+375-K0025+440, 

K0025+595.3- K0025+692.70, 

K0026+(-060) -K0026+607.8, 

K0031+(-319.5) - K0031+(-

306), K0031+(-256.10) - 

K0031+(-224.5,), K0031+370.60 

- K0031+634.1 (Concrete 

Reconstruction including 

Drainage), Cabatuan, Iloilo               

Cabatuan, Iloilo        6/9/2017 First
Regional 

Office No. VI
LF 36.920 255 10/6/2016 6/17/2017 0.16% OG 0.367 0.300 0.150 0.030 0.051 0.033 93.10 - AHD

335 284

SBK CONSTRUCTION 
SUPPLIES AND 

SERVICES
34150 L D SB GB

Construction of Multi-Purpose 

Building, Brgy. Zone 10
Talisay City, Negros 

Occidental
6/7/2017 1st/Final

Negros 

Occidental 1st 

DEO

LF 2.827 90 2/14/2017 5/14/2017 0.00% C 0.470 0.132 0.300 - - - 90.20
90.2%                                                                         

Very Satisfactory
ONS

336 -

SBK CONSTRUCTION 
SUPPLIES AND 

SERVICES
34150 L D SB GE

Construction of Road at Brgy. 

Tabao Baybay Sta. 0+150 to Sta. 0+350, 

San Enrique, Negros 

Occidental

6/5/2017 1st/Final

Negros 

Occidental 4th 

DEO

LF 1.923 37 2/13/2017 3/21/2017 0.00% C 0.453 0.133 0.300 - - - 88.60
88.6%                                                                         

Satisfactory
ONS

337 285

SCIENTIFIC BUILDERS 
AND CONSTRUCTION 

SUPPLIES
37686 L C SB GE

Const. / Rehab./ 

Upgrading/Improvement of 

Local Road
Poblacion, Bontoc, 

Mountain Province
6/4/2017 1st/Final

Mt. Province 

District 

Engineering 

Office

LF 1.980 97 2/20/2017 5/27/2017 0.30% C 0.443 0.133 0.300 - - - 87.60
87.6%                                                                         

Satisfactory
AHD

338 286

SDB STEELSTRUCT 
BUILDERS 

ENTERPRISES
21542 L A MA GB

CY-2016 Basic Educational 

Facilities Fund (BEEF) Batch - 9 

Const. of One (1) Unit, 2-Storey, 

10-Classroom School Building, 

San Nicolas National High 

School, Pilar, Capiz

Pilar, Capiz 6/1/2017 1st/Final

Capiz 1st 

District 

Engineering 

Office

LF 14.032 235 6/6/2016 1/26/2017 -7.50% C 0.458 0.197 0.278 - - - 93.30
93.3%                                                                         

Very Satisfactory
DEL

339 287 SEGAL CONSTRUCTION 17243 L C SB GE

Construction of Flood Control, 

Brgy. Tinongdan
Itogon, Benguet 5/31/2017 1st/Final

Benguet 1st 

District 

Engineering 

Office

LF 2.294 90 2/28/2017 5/28/2017 0.00% C 0.467 0.133 0.300 - - - 90.00
90%                                                                         

Very Satisfactory
ONS

340 288 SETTLERS BUILDER 21643 L B MA GB

Construction of 2-Unit 1 - Storey 

Two (2) Classroon School 

Building Naba PS, Culasi, 

Antique

Culasi, Antique 5/30/2017 1st/Final

Antique 

District 

Engineering 

Office

LF 3.621 85 1/22/2017 4/16/2017 0.00% C 0.491 0.134 0.300 - - - 92.50
92.5%                                                                         

Very Satisfactory
ONS

341 289

SEVEN DIGIT 
CONSTRUCTION AND 

SUPPLIES
25471 L B MA GE

Off Carriageway Improvement 

Including Drainage Junction 

Paglaum- Bato Road, 

K0195+000 to K0195+382 

Taytay, Palawan

K0195+000 to K0195+382 

Taytay, Palawan
6/8/2017 First

Palawan 1st 

DEO
LF 39.260 180 3/19/2017 9/14/2017 11.63% OG 0.353 0.239 0.150 0.022 0.030 0.033 82.70 - AHD

342 290

SILVER DRAGON 
CONSTRUCTION & 
LUMBER & GLASS 

SUPPLY

30835 L AAA MB GE

Rehabilitation/   Reconstruction/ 

Upgrading of Damaged Paved 

Road along Bacolod North Road, 

K0140+670 to K0141+058, 

K0141+594 to K0141+882, 

K0141+894 to K0142+600, 

K0143+250 to K0143+620, 

K0158+091 to K0158+225, 

K0159+640 to K0160+072

San Carlos City, Negros 

Occidental
6/8/2017 First

Regional 

Office No. VI
LF 96.845 451 3/30/2016 6/23/2017 2.05% OG 0.364 0.201 0.150 0.030 0.060 0.033 83.80 - AHD

343 291

SILVERGRACES 
CONSTRUCTION AND 

CONSTRUCTION 
SUPPLY

36158 L C SB GE

Retrofitting/ Strengthening of 

Permanent Bridges, Sta. Emilia 

Bridge (B00218NR) Along 

Bacolod South Rd., (Kabankalan-

Hinoba-an Section)

K0095+921, Brgy. Vista 

Alegre, Ilog, Negros 

Occidental

6/2/2017 1st/Final

Negros 

Occidental 3rd 

DEO

LF 4.653 67 2/21/2017 4/28/2017 0.00% C 0.497 0.133 0.300 - - - 93.00
93%                                                                         

Very Satisfactory
ONS

344 -

SILVERGRACES 
CONSTRUCTION AND 

CONSTRUCTION 
SUPPLY

36158 L C SB GE

Concreting of Brgy. Panian FMR, 

Estancia, Iloilo

Estancia, Iloilo 6/3/2017 1st/Final

Iloilo 3rd 

District 

Engineering 

Office

LF 1.940 23 7/11/2019 8/2/2019 4.40% C 0.447 0.200 0.300 - - - 94.70
94.7%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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345 292

SKYLIGHT 
CONSTRUCTION AND 

ENTERPRISES
34952 L D SB GE

Rehabilitation/ Major Repair of 

Permanent Bridge - Payapay 

Bridge (B00484LT) along San 

Jose Manlurip-MacArthur Park 

Road

Tacloban City 5/29/2017 1st/Final
Tacloban City 

DEO
LF 2.224 60 12/5/2016 2/2/2017 50.00% C 0.489 0.133 0.300 - - - 92.20

92.2%                                                                         

Very Satisfactory
AHD

346 293

SPECIFIED 
CONTRACTORS & 

DEVELOPMENT, INC./ B. 
M. MARKETING JOINT 

VENTURE

JV-15-846 L AAA LB GB

Construction of New Bohol 

Provincial Capitol to Replace 

Condemned Building, 

Tagbilaran City  Tagbilaran City 6/1/2017 Second
Regional 

Office No. VII
LF 604.239 780 1/22/2017 3/12/2019 6.78% OG 0.360 0.300 0.150 0.030 0.050 0.050 94.00 - AHD

347 294

SPECO BUILDERS INC. 
(FORMERLY:VRF 
CONSTRUCTION)

15301 L AA MA GE

16CE0062 - Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Const./Repair/Rehab. 

of Control Dikes Phase I, Brgy. 

Villa Rosa, Licab, Nueva Ecija

Rosa, Licab, Nueva Ecija 6/2/2017 1st/Final
Nueva Ecija 

1st DEO
LF 92.903 303 3/29/2016 1/25/2017 0.00% C 0.492 0.134 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
ONS

348 -

SPECO BUILDERS INC. 
(FORMERLY:VRF 
CONSTRUCTION)

15301 L AA MB GE

Asset Preservation of National 

Roads, Rehabilitation/ 

Reconstruction/Upgrading of 

Damaged Paved National Roads 

including Drainage based on 

Pavement Management System 

/ Highway Development and 

Management - 4 (HDM-4), 

Secondary Roads, Nueva Ecija-

Pangasinan Road, Nueva Ecija 

1st Legislative District, Province 

of Nueva Ecija

Province of Nueva Ecija 6/2/2017 1st/Final
Regional 

Office No. III
LF 84.427 341 3/30/2016 3/5/2017 0.00% C 0.477 0.147 0.300 - - - 92.40

92.4%                                                                         

Very Satisfactory
ONS

349 295

SPRING STAR 
CONSTRUCTION AND 

SUPPLY
20240 L B MA GB

Construction of Two (2) Storey, 

Six (6) Classroom School 

Building, Baao National High 

School, Baao, Camarines Sur
Baao, Camarines Sur 6/6/2017 First

Camarines Sur 

4th DEO
LF 8.650 150 2/8/2017 7/7/2017 5.78% OG 0.394 0.212 0.150 0.030 0.053 0.050 88.90 - AHD

350 -

SPRING STAR 
CONSTRUCTION AND 

SUPPLY
20240 L B MA GE

Improvement/Widening of 

National Roads along Jct. 

Milagros-Baleno-Lagta Road, 

K0027+(-094)-K0027+310; 

K0052+190-K0053+086, 

Milagros and Aroroy, Masbate

Milagros and Aroroy, 

Masbate
5/31/2017 1st/Final

Masbate 1st 

DEO
LF 40.627 276 3/28/2016 12/28/2016 0.00% C 0.467 0.133 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
ONS

351 -

SPRING STAR 
CONSTRUCTION AND 

SUPPLY
20240 L B MA GE

Off-Carriageway Improvement 

including Drainage along Jct. 

Tawad-Balud Road, K0028+(-

708)-K0028+476, Milagros, 

Masbate City
Milagros, Masbate City 5/31/2017 1st/Final

Masbate 1st 

DEO
LF 31.791 247 3/22/2016 11/23/2016 0.00% C 0.445 0.133 0.300 - - - 87.80

87.8%                                                                         

Satisfactory
ONS

352 -

SPRING STAR 
CONSTRUCTION AND 

SUPPLY
20240 L B MA GE

Rehabilitation/ Reconstruc-

tion/Upgrading of Damaged 

Paved National Roads including 

drainage based on Pavement 

Management System/Highway 

Development and Management 

4 (HDM-4), Raising of Grades 

along Jct. Tawad-Balud Road, 

K0028+944-K0029+910, 

Milagros, Masbate

K0028+944-K0029+910, 

Milagros, Masbate
5/31/2017 1st/Final

Masbate 1st 

DEO
LF 44.598 248 3/23/2016 11/25/2016 0.00% C 0.437 0.134 0.300 - - - 87.10

87.1%                                                                         

Satisfactory
ONS

353 -

SPRING STAR 
CONSTRUCTION AND 

SUPPLY
20240 L B MA GE

New Construction of Permanent 

Bridge Bat-ongan Bridge along 

Jct. Crossing-Mandaon Road, 

K0049+920-K0050+160,  

Mandaon, Masbate

Mandaon, Masbate 5/31/2017 First
Masbate 1st 

DEO
LF 28.240 412 3/23/2016 5/8/2017 -7.48% OG 0.378 0.259 0.075 0.030 0.061 0.033 83.60 - DEL

354 296 SPS BUILDERS 38002 L C B GB

Construction/ Rehabilitation of 

Multi-Purpose Buildings of the 

Municipality of Pototan, Iloilo 

3rd Legislative District, Brgy. 

Cahaguichican, Pototan, Iloilo

Brgy. Cahaguichican, 

Pototan, Iloilo
6/4/2017 1st/Final

Iloilo 2nd 

District 

Engineering 

Office

LF 5.919 60 12/31/2016 2/28/2017 0.00% C 0.490 0.199 0.300 - - - 98.90
98.9%                                                                         

Outstanding
ONS

355 297

SQUARE N 
CONSTRUCTION & 

SUPPLY
30307 L B SB GE

Repair/Maintenance of 

Dimasalang Flood Control, G. 

Aliño, Dimasalang, Masbate Dimasalang, Masbate 6/2/2017 1st/Final
Masbate 2nd 

DEO
LF 1.912 90 12/18/2016 3/17/2017 0.00% C 0.411 0.133 0.300 - - - 84.40

84.4%                                                                         

Satisfactory
ONS

356 298

ST. GERRARD CONST. / 
META CONSTRUCTION 

JOINT VENTURE
JV-16-625 L AA LA GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System-Construction 

of Fugu Flood Control Project 

Fugu, Jones, Isabela

Fugu, Jones, Isabela 6/6/2017 First
Isabela 4th 

DEO
LF 48.250 235 2/20/2017 10/12/2017 23.45% OG 0.343 0.300 0.150 0.022 0.037 0.050 90.20 - AHD

357 299

ST. GERRARD CONST. / 
V.B. MANUBAY 

CONSTRUCTION JOINT 
VENTURE

JV-16-622 L AA LA GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System-Construction 

of Dammang West Flood Control 

Project Dammang West, 

Echague, Isabela

Dammang West, Echague, 

Isabela
6/6/2017 First

Isabela 4th 

DEO
LF 48.250 235 2/20/2017 10/12/2017 0.18% OG 0.338 0.300 0.150 0.022 0.037 0.050 89.73 - AHD

358 300
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Construction of Slope Protection 

along Mauban-Tignoan Road 

(Mauban Side) Barangay San 

Lorenzo, Mauban, Quezon
Mauban, Quezon 6/2/2017 1st/Final

Quezon 1st 

DEO
LF 19.600 169 3/2/2017 8/17/2017 90.41% C 0.494 0.133 0.300 - - - 92.70

92.7%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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359 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

MFO 2 - Flood Management 

Services, Construction/ 

Rehabilitation of Flood Control 

Structures along Manaol River 

at Manaol Bridge Nagcarlan, 

Laguna

Nagcarlan, Laguna 5/30/2017 First
Laguna 3rd 

DEO
LF 18.855 150 2/9/2017 7/8/2017 15.47% OG 0.362 0.240 0.150 0.024 0.047 0.050 87.30 - AHD

360 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Construction of revetment along 

Sta. Rosa River, Pulong Sta. 

Cruz Section, Sta. Rosa City, 

Laguna

Sta. Rosa City, Laguna 5/29/2017 First
Laguna 2nd 

DEO
LF 32.071 177 2/20/2017 8/15/2017 10.51% OG 0.356 0.229 0.150 0.024 0.042 0.050 85.10 - AHD

361 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Improvement/Widening of 

National Roads Along EL Nido 

Junction- New Ibajay Section, 

K0292+060 to K0293+426 El 

Nido, Palawan

 K0292+060 to K0293+426 

El Nido, Palawan
6/8/2017 First

Palawan 1st 

DEO
LF 45.039 202 3/19/2017 10/6/2017 11.61% OG 0.383 0.240 0.150 0.022 0.033 0.033 86.10 - AHD

362 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Off-Carriageway Improvement 

Including Drainage of National 

Roads Along El Nido Junction-

New Ibajay Road Section, 

K0277+000 to K0278+969, 

K0305+095- K0305+397, El 

Nido, Palawan

K0277+000 to K0278+969, 

K0305+095- K0305+397, 

El Nido, Palawan

6/8/2017 First
Palawan 1st 

DEO
LF 46.169 204 3/19/2017 10/8/2017 25.39% OG 0.376 0.238 0.150 0.022 0.028 0.033 84.70 - AHD

363 301

ST. GERRARD 
CONSTRUCTION/  

REBTRADE 
INTERNATIONAL 

CORPORATION JOINT 
VENTURE

JV-16-013 L AA LA GE

Rehabilitation/  Reconstruction 

of National Roads With Slip, 

Slope Collapse and Landslide-

Primary Road Dumaguete North 

Road (Jct. Bais-Kabankalan-

Nocc Bdry.), K0062+030 to 

K0063+413, Left Side

Manjuyod, Negros Oriental 

Province
5/30/2017 First

Regional 

Office No. VII
LF 180.451 441 9/19/2016 12/3/2017 38.64% OG 0.363 0.240 0.150 0.030 0.048 0.033 86.35 - AHD

364 302

ST. GERRARD 
CONSTRUCTION/VC 

VARIN CONSTRUCTION 
AND HARDWARE 

SUPPLY

JV-16-149 L AA LA GE

Construction/ Rehabilitation of 

Flood Mitigation Facilities along 

Princial Rivers, Labo River, 

Brgy. Anahaw, Labo, Camarines 

Norte 1st LD

Brgy. Anahaw, Labo, 

Camarines Norte 1st LD
5/30/2017 1st/Final

Camarines 

Norte DEO
LF 25.113 183 12/13/2016 6/13/2017 31.15% C 0.477 0.134 0.300 - - - 91.10

91.1%                                                                         

Very Satisfactory
AHD

365 303

STO. CRISTO 
CONSTRUCTION AND 

TRADING
26069 L B MA GB

Construction of San Jose NHS 

Four (4) Storey Twelve (12) 

Classroom San Pablo City, 

Laguna

San Pablo City, Laguna 5/31/2017 1st/Final
Laguna 3rd 

DEO
LF 48.198 303 7/12/2016 5/10/2017 30.55% C 0.471 0.133 0.300 - - - 90.40

90.4%                                                                         

Very Satisfactory
AHD

366 304

STO. CRISTO 
CONSTRUCTION AND 

TRADING
26096 L B MA GE

Construction of Flood Control 

Structure (Upstream and 

Downstream) along Buenavista 

River Nagcarlan, Laguna
Nagcarlan, Laguna 5/30/2017 First

Laguna 3rd 

DEO
LF 24.464 210 2/9/2017 9/6/2017 3.46% OG 0.320 0.286 0.150 0.024 0.042 0.050 87.20 - AHD

367 305
STRUKTURA TEKNIKA 
SERVICES COMPANY

16646 L A MA GB

Construction of Four (4) Storey, 

Twelve (12) Classroom School 

Building, Northbay Blvd., North 

Elementary School, Navotas City Navotas City 6/2/2017 First
Malabon-

Navotas DEO
LF 23.788 270 12/19/2016 9/14/2017 -0.59% OG 0.389 0.240 0.144 0.022 0.035 0.033 86.30 - DEL

368 306 STX ENTERPRISES 21547 L AAA LB GE

 Asphalt Overlay of Calapan 

South Road, K0002+736-

K0004+000, K0004+000-

K0004+351.5 Calapan City, 

Oriental Mindoro

Calapan City, Oriental 

Mindoro
5/31/2017 1st/Final

Mindoro 

Oriental DEO
LF 35.686 163 3/30/2016 9/8/2016 5.00% C 0.456 0.134 0.300 - - - 89.00

89%                                                                         

Satisfactory
AHD

369 307

SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15906 L AAA LB GE

Construction of Missing Gaps 

Connecting National Roads 

including ROW, Bacon - Manito 

Road, Bridge Component 

(Construction of Suwa Bridge) 

Cavite,  Manito, Albay 2nd LD

Cavite,  Manito, Albay 2nd 

LD
6/9/2017 First

Regional 

Office No. V
LF 58.490 310 12/1/2016 10/6/2017 0.04% OG 0.379 0.249 0.150 0.030 0.055 0.050 91.30 - AHD

370 -

SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15906 L AAA LB GE

Construction/Improvement of 

Access Roads Leading to 

Airports, Seaports and Declared 

Tourism Destinations, 

Construction of Road to 

Quintinan 67 Japanese Tunnels, 

Camalig, Albay

Camalig, Albay 6/9/2017 1st/Final
Albay 2nd 

DEO
LF 37.562 180 11/8/2016 5/6/2017 1.91% C 0.432 0.133 0.300 - - - 86.50

86.5%                                                                         

Satisfactory
AHD

371 308

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC.

25226 L AAA MA GB

CY-2016 Basic Educational 

Facilities Fund (BEEF) Batch - 1 

Construction of One (1) Unit, 4-

Storey, 32-Classroom School 

Building, Panitan National High 

School, Panitan, Capiz

Panitan, Capiz 6/2/2017 Final

Capiz 1st 

District 

Engineering 

Office

LF 44.382 390 5/22/2016 6/15/2017 22.30% C 0.407 0.201 0.300 - - - 90.80
91.08%                                                                         

Very Satisfactory
AHD

372 309

SYNDTITE 
CONSTRUCTION 
CORPORATION 

(Formerly: R.C. TAGALA 
CONSTRUCTION)

11597 L AAA 0 GE

Road Upgrading (Unpaved to 

Paved) of Dr. Damian Reyes 

Road (Torrijos Side) , K053+192 

to K053+343, K053+602 to 

K054+000 Torrijos, Marinduque

 K0090+000-K053+192 to 

K053+343, K053+602 to 

K054+000 Torrijos, 

Marinduque

6/3/2017 First
Marinduque 

DEO
LF 36.781 204 3/16/2017 10/5/2017 7.05% OG 0.329 0.289 0.150 0.022 0.025 0.033 84.80 - AHD

373 -

SYNDTITE 
CONSTRUCTION 
CORPORATION 

(Formerly: R.C. TAGALA 
CONSTRUCTION)

11597 L AAA MB GE

Off-Carriageway Improvement 

Including Drainage Puerto 

Princesa South Road, 

K0114+000 to K0115+390, 

K0117+268 to K0117+830, 

K0216+866 to K0218+366, 

K0222+240 to K0223+240 Narra 

and Bataraza, Palawan

K0086+1009-K0114+000 

to K0115+390, K0117+268 

to K0117+830, K0216+866 

to K0218+366, K0222+240 

to K0223+240 Narra and 

Bataraza, Palawan

6/6/2017 First
Palawan 2nd 

DEO
LF 46.535 175 3/28/2017 9/18/2017 4.62% OG 0.367 0.239 0.150 0.022 0.035 0.033 84.60 - AHD

374 310

T.J. VELASCO 
CONSTRUCTION & 

SUPPLY
10560 L A MB GB

Construction of Covered Court 

at Nancalobasaan National High 

School
Urdaneta City, Pangasinan 6/7/2017 1st/Final

Pangasinan 

3rd District 

Engineering 

Office

LF 2.920 210 7/11/2016 2/5/2017 6.67% C 0.477 0.134 0.300 - - - 91.10
91.1%                                                                         

Very Satisfactory
AHD

375 311

TABADA 
CONSTRUCTION & 

SUPPLIES
35997 L D SB GB

Construction of Two (2) Storey-

Six (6) Classroom at Ampayon 

NHS
Butuan City 7/7/2017 1st/Final Butuan City LF 8.166 180 9/12/2016 3/10/2017 0.00% C 0.501 0.165 0.300 - - - 96.60

96.6%                                                                         

Outstanding
ONS

Consolidated in CY 2018
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376 -

TABADA 
CONSTRUCTION & 

SUPPLIES
35997 L D SB GB

Construction of Two (2) Storey-

Four (4) Classroom at 

Kinamlutan NHS

Butuan City, Agusan del 

Sur
7/7/2017 1st/Final Butuan City LF 6.380 150 10/19/2016 3/17/2017 0.00% C 0.499 0.157 0.300 - - - 95.60

95.6%                                                                         

Very Satisfactory
ONS

377 312
THREE W BUILDERS, 

INC.
10722 L AA MB GE

MFO2 - Flood Management 

Services, Construction/ 

Maintenance of Flood 

Management Services, 

Construction/ Maintenance of 

Flood Mitigation Structures 

along Mango River, Montalban, 

Rizal

Montalban, Rizal 5/29/2017 1st/Final Rizal 2nd DEO LF 28.811 191 2/9/2017 8/18/2017 46.07% C 0.481 0.134 0.300 - - - 91.50
91.5%                                                                         

Very Satisfactory
AHD

378 -
THREE W BUILDERS, 

INC.
10722 L AAA LB GB

Construction of Three (3) Storey 

Six (6) Classrooms Academic 

School Building at Lucena East 

VII Elementary School Lucena 

City, Quezon

Lucena City, Quezon 6/7/2017 1st/Final
Quezon 2nd 

DEO
LF 11.512 270 7/7/2016 4/2/2017 1.04% C 0.499 0.134 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
AHD

379 313

TIBIAO-ANTIQUE N.K. 
ENTERPRISE, INC. 

(Formerly: N.K. 
Enterprise)

29292 L A MB GE

Repair/ Maintenance of Iloilo-

Antique Road, Culasi Section, 

KM182+000 - KM 183+349 with 

exception, Culasi, Antique
Culasi, Antique 5/29/2017 1st/Final

Antique 

District 

Engineering 

Office

LF 4.694 58 2/16/2017 4/14/2017 15.64% C 0.436 0.133 0.300 - - - 86.90
86.9%                                                                         

Satisfactory
AHD

380 314

TOREJA'S 
CONSTRUCTION 

SUPPLY CORPORATION
15453 L AAA LA GE

Construction and Maintenance 

of Bridges along National 

Roads, Rehabilitation/ Major 

Repair of Permanent Bridges, 

Biga Bridge I (B0303LZ) along 

Batangas-Lobo Road, Lobo, 

Batangas

Lobo, Batangas 6/8/2017 1st/Final
Batangas 2nd 

DEO
LF 15.038 104 2/9/2017 5/23/2017 49.32% C 0.500 0.132 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
AHD

381 315

TR CONSTRUCTION 
CORPORATION 
(Formerly: TR 
Construction)

11697 L A MB GE

Improvement/Widening of 

National Roads, Widening of 

Daang Maharlika/ Asian 

Highway 26, KO540+970 to 

KO546+740 with exceptions

KO540+970 to KO546+740 

with exceptions
6/9/2017 1st/Final

Regional 

Office No. V
LF 145.074 306 4/25/2016 2/24/2017 0.00% C 0.461 0.131 0.300 - - - 89.20

89.2%                                                                         

Very Satisfactory
ONS

382 316
TRIMLUV BUILDERS 

AND SUPPLY
33467 L A SB GB

Construction of New Building, 

Brgy. Alimango
Escalante City, Negros 

Occidental
6/7/2017 First

Negros 

Occidental 1st 

DEO

LF 1.882 90 3/21/2017 6/18/2017 2.42% OG 0.368 0.241 0.150 0.030 0.070 0.050 90.90 - AHD

383 -
TRIMLUV BUILDERS 

AND SUPPLY
33467 L A MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Road Along Jct. 

Balintawak-Old Escalante Road, 

K0096+(-1051)-K0096+(-987); 

K0096+(-614)-K0096+(-414); 

K0096+(-987)-K0096+(-730), 

Escalante City, Negros 

Occidental

Escalante City, Negros 

Occidental
2/25/2017 1st/Final

Negros 

Occidental 1st 

DEO

LF 14.274 155 2/2/2015 7/6/2015 0.00% C 0.366 0.200 0.300 - - - 86.60
86.6%                                                                         

Satisfactory
ONS

384 -
TRIMLUV BUILDERS 

AND SUPPLY
33467 L A SB GB

Construction of Multi-Purpose 

Covered Court (Jimalalud 

National High School), 

Jimalalud, Negros Oriental
Jimalalud, Negros Oriental 11/14/2016 Third

Negros 

Oriental 1st 

DEO

LF 2.940 150 3/23/2016 8/19/2016 -53.56% OG 0.336 0.240 0.000 0.200 0.012 - 78.80 - DEL

385 317

TRIPLE 8 CONST. & 
SUPPLY, INC. (Formerly: 

TRIPLE 8 CONST. & 
SUPPLY)

10684 L A MA GE

MFO 2 - Flood Management 

Services, Construction/ 

Maintenance of Flood Mitigation 

Structure and Drainage 

Systems: Construction of Flood 

Control along Soro-Soro River, 

Brgy. Cabilang Baybay, 

Carmona, Cavite

Carmona, Cavite 5/30/2017 First
Cavite Sub 

DEO
LF 18.589 120 2/16/2017 6/15/2017 0.02% OG 0.349 0.240 0.150 0.030 0.061 0.050 88.00 - AHD

386 318 TUBIGAN BUILDERS 33185 L D SB GB

Construction of Multi-Purpose 

Building  at Eastern Samar State 

University

Borongan City, Eastern 

Samar
6/4/2017 1st/Final

Eastern Samar 

DEO
LF 4.832 240 2/28/2016 10/24/2016 0.00% C 0.490 0.133 0.300 - - - 92.30

92.3%                                                                         

Very Satisfactory
ONS

387 319

TWO ACES 
CONSTRUCTION AND 

SUPPLY
15413 L B SB GB

Construction of Two (2) Storey 

Four (4) Classroom at Maguinda 

NHS
Butuan City 7/7/2017 1st/Final Butuan City LF 6.592 150 9/7/2016 2/3/2017 0.67% C 0.498 0.152 0.300 - - - 95.00

95%                                                                         

Very Satisfactory
AHD

388 -

TWO ACES 
CONSTRUCTION AND 

SUPPLY
15413 L A SB GB

Construction of Two (2) Storey 

Eight (8) CL at Obero 

Elementary School

Butuan City, Agusan del 

Sur
7/7/2017 1st/Final Butuan City LF 10.713 210 9/12/2016 4/9/2017 0.00% C 0.494 0.149 0.300 - - - 94.30

94.3%                                                                         

Very Satisfactory
ONS

389 -

TWO ACES 
CONSTRUCTION AND 

SUPPLY
15413 L B SB GB

Construction of Two (2) Storey 

Four (4) Classroom at Maibu 

NHS
Butuan City 7/7/2017 1st/Final Butuan City LF 6.817 150 9/28/2016 2/24/2017 0.67% C 0.494 0.147 0.300 - - - 94.10

94.1%                                                                         

Very Satisfactory
AHD

390 320

UNIMASTERS 
CONGLOMERATION, 

INCORPORATED
3390 L AAA LB GE

Construction of By-Passes Road, 

Including ROW NRJ Daang 

Maharlika, Taguibo-Masao Port 

(Cabcabon-Banza section)

Butuan City, Agusan del 

Norte
6/28/2017 First

Regional 

Office No. XIII
LF 140.342 402 9/29/2016 11/4/2017 7.80% OG 0.371 0.298 0.150 0.030 0.056 0.050 95.50 - AHD

391 321

UY CONDEV 
CORPORATION 
(FORMERLY: UY 

CONSTRUCTION AND 
DEVELOPMENT)

12336 L AA LB GE

Rehabilitation/  Reconstruction/ 

Upgrading of Damaged Paved 

National Rds including Drainage 

Based on PMS/HDM-4 

(Intermittent Sections)-Bayawan-

Kabankalan Road, K0113+000 

to K0114+840

Bayawan City, Negros 

Oriental
5/31/2017 1st/Final

Negros 

Oriental 3rd 

DEO

LF 34.891 202 4/3/2016 10/21/2016 0.00% C 0.440 0.133 0.300 - - - 87.30
87.3%                                                                         

Satisfactory
ONS

392 322
V N GRANDE BUILDERS 

AND SUPPLY
32238 L B SB GE

Repair/ Maintenance of 

Revetment Wall (Tigum 

Revetment), Brgy. Cubay, Jaro, 

Iloilo City

Brgy. Cubay, Jaro, Iloilo 

City
6/6/2017 Final

Iloilo City 

District 

Engineering 

Office

LF 2.956 75 10/26/2016 1/8/2017 0.00% C 0.407 0.200 0.300 - - - 90.70
88.24%                                                                         

Satisfactory
ONS

Consolidated in CY 2018
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393 323
VALLEY CONSTRUCTION 

AND AGGREGATES
14315 L A MA GE

Network Development - Off 

Carriageway Improvement  

including drainage along Gurel-

Bokod-Kabayan-Buguias-Abatan 

Road, K0343+-746-K0343511, 

K0344+117-K0344+203, 

K0344+228-K0345+534, 

K0345+570-K0346+604

Buguias, Benguet 6/6/2017 First

Benguet 2nd 

District 

Engineering 

Office

LF 33.432 173 3/16/2017 9/4/2017 31.98% OG 0.392 0.239 0.150 0.030 0.045 0.050 90.60 - AHD

394 324

VERZONTAL BUILDERS, 
INC. (FORMERLY: 

VERZONTAL BUILDERS)
31579 L AAA MA GE

Construction/ Rehabilitation of 

Flood Mitigation Facilities along 

Kaliwa River: Rodriguez River 

formerly Montalban River, 

Rodriguez, Rizal

Rodriguez, Rizal 5/29/2017 1st/Final Rizal 2nd DEO LF 8.538 130 1/10/2017 5/19/2017 0.00% C 0.485 0.134 0.300 - - - 91.90
91.9%                                                                         

Very Satisfactory
ONS

395 -

VERZONTAL BUILDERS, 
INC. (Formerly: 

Verzontal Builders)
31579 L AAA MB GE

Off-Carriageway Improvement 

Including Drainage, Legazpi City-

Punta De Jesus Road, 

S05860LZ, K0546+217 to 

K0547+566, K0548+880 to 

K0549+884, K0556+000 to 

K0556+873, Legazpi, Albay

K0546+217 to K0547+566, 

K0548+880 to K0549+884, 

K0556+000 to K0556+873, 

Legazpi, Albay

6/9/2017 First
Albay 2nd 

DEO
LF 45.582 178 2/17/2017 8/13/2017 16.22% OG 0.340 0.241 0.150 0.030 0.051 0.050 86.20 - AHD

396 325

VICTORIA 
DEVELOPMENT AND 

CONSTRUCTION 
SUPPLY CORP.

32638 L A MA GB

Construction of 2 Storey 10CL 

La Union Science High School 

(Stand Alone) Cabadbaran City, Agusan 

del Norte
6/28/2017 1st/Final

Agusan del 

Norte DEO
LF 15.530 235 10/17/2016 6/8/2017 0.00% C 0.494 0.166 0.300 - - - 96.00

96%                                                                         

Very Satisfactory
ONS

397 326

VIGUZ CONSTRUCTION 
CORPORATION 

(Formerly: Viguz 
Construction)

8178 L B MA GE

Widening of Bridges to more 

than Two (2) Lanes, Hibuga 

Bridge (B00069LT) along Daang 

Maharlika, K0948+613, General 

Luna, Mayorga, Leyte

Mayorga, Leyte 5/31/2017 1st/Final
Regional 

Office No. VIII
LF 44.001 327 6/21/2016 5/13/2017 0.00% C 0.490 0.172 0.300 - - - 96.20

96.2%                                                                         

Outstanding
ONS

398 327

VIKING CONSTRUCTION 
AND SUPPLIES / BLUE 

MOUNTAIN BUILDERS & 
GENERAL 

MERCHANDISE JOINT 
VENTURE

JV-15-749 L AAA LA GE

Construction/ Improvement of 

Access Roads leading to Airport, 

Seaports and Declared Tourism 

Destinations, Construction and 

Improvement of Lanao - San 

Isidro Road leading to Bolo 

River Dam and Darna Falls Road

Dumalneg, Ilocos Norte 5/31/2017 1st/Final
Regional 

Office No. I
LF 139.310 322 2/24/2016 1/10/2017 2.26% C 0.492 0.155 0.300 - - - 94.70

94.7%                                                                         

Very Satisfactory
AHD

399 328

VILLAR GENERAL 
CONSTRUCTION AND 

SUPPLIES
22540 L B MA GE

Construction of Carcarabasa 

River Control along Jct. 

Santiago-Banayoyo-Lidlidda-San 

Emilio-Quirino Road, Sta. 0+000 

- Sta. 0+630

Lidlidda, Ilocos Sur 6/5/2017 1st/Final

Ilocos Sur 2nd 

District 

Engineering 

Office

LF 8.419 100 11/9/2016 2/16/2017 -0.40% C 0.436 0.133 0.288 - - - 85.70
85.7%                                                                         

Satisfactory
DEL

400 329 VNKC CONSTRUCTION 12614 L A MA GE

Rehabilitation/ Upgrading and 

Drainage Improvement of J. 

Luna St. and its Vicinity from C-

5 Road to Blue Boz St., Floraville 

St. to J. Luna St., Makati 

Pateros River

Makati City 5/30/2017 First
Metro Manila 

2nd DEO
LF 18.142 150 1/29/2017 6/27/2017 3.11% OG 0.395 0.301 0.150 0.022 0.033 0.033 93.40 - AHD

401 330

WATERTON 
CONSTRUCTION & 

REALTY DEVELOPMENT 
CORPORATION

32492 L D SB GB

Construction of Three (3) Senior 

High School Unique Workshop  

Building/Laboratories at Bacong 

High, Ligao City
 Ligao City 6/2/2017 1st/Final Albay 3rd DEO LF 8.041 210 9/5/2016 4/2/2017 0.00% C 0.451 0.133 0.300 - - - 88.40

88.4%                                                                         

Satisfactory
ONS

402 331

WAYCON BUILDERS & 
CONSTRUCTION 

SUPPLY/ M.G. SALAZAR 
CONSTRUCTION CORP. 

JOINT VENTURE

JV-15-1283 L A MB GE

MFO 1-National Road Network 

Services - Asset Preservation of 

National Roads - 

Rehab./Reconst. of National 

Roads with Slips, Slope 

Collapse, and Landslide-Tertiary 

Roads - Jct. MSR Old Zigzag 

Road, K0153+550 - K0153+560, 

K0153+575-K0153+590, 

K0153+900-K0153+935, 

K0153+960-K0153+975, 

K0154+325, Pagbilao, Quezon

Pagbilao, Quezon 6/3/2017 1st/Final
Quezon 4th 

DEO
LF 42.870 315 4/4/2016 2/12/2017 0.00% C 0.478 0.133 0.300 - - - 91.10

91.1%                                                                         

Very Satisfactory
ONS

403 332
WCS CONSTRUCTION, 

INC.
6516 L AAA LA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Road Along Gate-Bulan-

Airport Road, Station Limits: 

KO62+(-487) - KO629+(-457); 

KO629+(-411)-KO629+(-113); 

KO632+598-KO632+675; 

KO640+478-KO641+349; 

KO641+367-KO641+563; 

KO641+627-KO642+705, Brgys. 

Sta Teresita, San Isidrom 

Lajong, San Vicente and 

Bulan,Proper Bulan, Sorsogon

Brgys. Sta Teresita, San 

Isidrom Lajong, San 

Vicente and Bulan,Proper 

Bulan, Sorsogon

6/3/2017 1st/Final
Sorsogon 2nd 

DEO
LF 37.806 219 3/17/2016 10/21/2016 0.00% C 0.464 0.132 0.300 - - - 89.60

89.6%                                                                         

Very Satisfactory
ONS

404 333

WERR CORP. 
(INTERNATIONAL)/  

ALTA NEGROS 
INDUSTRIAL SUPPLY 
CORPORATION JOINT 

VENTURE

JV-15-1752 L AAA MB GB

Construction of 4 Storey 20 

Classroom at Emiliano Lizares 

National High School
 Brgy. Granada, Bacolod 

City
6/6/2017 Final Bacolod City LF 33.756 285 6/10/2016 3/21/2017 3.86% C 0.474 0.134 0.188 - - - 79.60

75.47%                                                                         

Unsatisfactory
AHD

Consolidated in CY 2018

CPES Reports 2nd quarter 2017 Page 25  of 26



DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2017

WMS MTL TIME FAC ESH RDR
CPES VISIT 
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FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050
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GE (%)
STATUS
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Contractor

NAME OF 
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NO.
L/F

405 334

WERR CORPORATION 
(INTERNATIONAL) / 
FIRST NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION JOINT 
VENTURE

JV-15-929 L AAA MA GE

Construction of By-passes/ 

Diversion Roads incl. Bridge, 

including Road Right of Way, 

Candon City By-Pass Road
Candon City, Ilocos Sur 6/4/2017 First

Regional 

Office No. I
LF 185.646 499 3/1/2016 7/12/2017 4.52% OG 0.385 0.241 0.150 0.030 0.065 0.050 92.10 - AHD

406 335

WERR CORPORATION 
INTERNATIONAL/ 
FIRST GRANDEUR 
BUILDERS JOINT 

VENTURES

JV-15-1258 L AAA LA GE

Construction of Drainage along 

Toledo - Pinamungajan - 

Aloguinsan Mantalongon Road 

(S00235CB), S1: K0060+700 to 

K0062+396, S2: K0079+000 to 

K0079+774, Brgy. Pandacan, 

Pinamungajan and Brgy. Barili, 

Cebu

Brgy. Pandacan, 

Pinamungajan and Brgy. 

Barili, Cebu

6/6/2017 1st/Final

Cebu 3rd 

District 

Engineering 

Office

LF 20.022 292 3/2/2016 12/18/2016 0.00% C 0.480 0.133 0.300 - - - 91.30
91.3%                                                                         

Very Satisfactory
ONS

407 336

WILKINSON 
CONSTRUCTION/   
HUMMING BIRD 

CONSTRUCTION & 
SUPPLY JOINT VENTURE

JV-15-1744 L A MA GB

Construction of 4 Storey 20 

Classroom at Mansilingan Agro 

Industrial High School Brgy. Mansilangan, 

Bacolod City
6/6/2017 First Bacolod City LF 33.975 285 6/1/2016 3/12/2017 -7.92% OG 0.379 0.206 0.071 0.030 0.058 0.033 77.70 - DEL

408 337

WTG CONSTRUCTION 
AND DEVELOPMENT 
CORPORATION / LA 

PRUEBA 
CONSTRUCTION

JV-16-964 L AAA LA GE

Widening of Permanent Bridges 

to more than 2 Lanes at Danao 

Bridge II (B00058CB) along 

Cebu North Hagnaya Wharf 

Road (Old Route), Danao City, 

Cebu

Danao City, Cebu 6/5/2017 First

Cebu 5th 

District 

Engineering 

Office

LF 45.183 240 2/28/2017 10/25/2017 16.36% OG 0.314 0.240 0.150 0.030 0.061 0.050 84.50 - AHD

409 338
X.Y.Z. CONSTRUCTION 

& SUPPLIES
31816 L B MA GE

Construction and Maintenance 

of Bridges along National Roads 

- Rehabilitation/ Major Repair of 

Permanent Bridges - Secondary, 

Binambang Bridge along 

Balayan - Balibago Road, 

Balayan, Batangas

Balayan, Batangas 6/7/2017 1st/Final
Batangas 1st 

DEO
LF 9.861 90 2/16/2017 5/16/2017 1.50% C 0.483 0.134 0.300 - - - 91.70

91.7%                                                                         

Very Satisfactory
AHD

410 339 Y S CONSTRUCTION 11928 L A MB GE

Road Upgrading (Unpaved to 

Paved) : Concreting of 

Sagbayan - Danao Road, 

K0091+892 - K0092+250, 

Danao, Bohol

Danao, Bohol 6/3/2017 1st/Final

Bohol 2nd 

District 

Engineering 

Office

LF 9.720 75 2/20/2017 5/5/2017 0.00% C 0.483 0.134 0.300 - - - 91.70
91.7%                                                                         

Very Satisfactory
ONS

411 - Y S CONSTRUCTION 11928 L A MB GE

Concreting / Improvement of 

Sagbayan - Danao Road, 

including the Construction of 

Nahud Bridge and Approaches, 

Bohol Province

Bohol Province 6/2/2017 1st/Final
Regional 

Office No. VII
LF 82.736 290 6/28/2017 4/13/2018 0.00% C 0.471 0.132 0.300 - - - 90.30

90.3%                                                                         

Very Satisfactory
ONS

412 340

YU CONSTRUCTION / 
BNYU ENTERPRISES 
AND CONSTRUCTION

27725 L A MA GE

Construction of Sagasa River 

Flood Control, Balilihan, Bohol

Balilihan, Bohol 6/1/2017 1st/Final

Bohol 1st 

District 

Engineering 

Office

LF 10.338 245 4/12/2016 12/12/2016 0.00% C 0.384 0.200 0.300 - - - 88.40
88.4%                                                                         

Satisfactory
ONS

413 341 ZEDIK BUILDERS 33330 L A MA GE

Construction of Road, Brgy. 

Bani, Bacarra
Ilocos Norte 6/1/2017 1st/Final

Ilocos Norte 

1st District 

Engineering 

Office

LF 1.940 37 3/13/2017 4/18/2017 60.53% C 0.431 0.200 0.300 - - - 93.10
93.1%                                                                         

Very Satisfactory
AHD

414 342
ZI 9 BUILDERS AND 

SUPPLIES
37547 L D SB GB

Construction of Covered Court 

General Luna Central 

Elementary School (Phase II)
Barangay Uno, General 

Luna, Surigao del Norte
7/4/2017 First

Surigao del 

Norte 2nd 

DEO

LF 1.977 60 11/2/2016 12/31/2016 -13.50% OG 0.372 0.300 0.015 0.030 0.061 0.033 81.10 - DEL

415 343

ZION CONSTRUCTION 
(Formerly:  Masterpiece 

Const. & Supply)
14881 L B MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/ Highway-

4: Tertiary Roads: Sogod - 

Tabuelan Road, K0112+061 - 

K0112+798, K0112+885 - 

K0113+627, Tabuelan, Cebu

Tabuelan, Cebu 6/8/2017 1st/Final

Cebu 1st 

District 

Engineering 

Office

LF 39.406 239 3/7/2016 10/31/2016 0.00% C 0.471 0.133 0.300 - - - 90.40
90.4%                                                                         

Very Satisfactory
ONS

416 -

ZION CONSTRUCTION 
(Formerly:  Masterpiece 

Const. & Supply)
14881 L B MA GE

Construction of Flood Control/ 

Drainage Facilities along Bogo - 

Curva - Medellin - 

Daanbantayan Road, Medellin, 

Cebu

Medellin, Cebu 6/8/2017 1st/Final

Cebu 1st 

District 

Engineering 

Office

LF 44.100 229 2/22/2016 10/7/2016 0.00% C 0.425 0.133 0.300 - - - 85.80
85.8%                                                                         

Satisfactory
ONS
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