
DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

4th Quarter CY 2017

WMS MTL TIME FAC ESH RDR

1 1 11-16 CONSTRUCTION 29646 L AAA MA GE

Construction/  Maintenance of 

Flood Mitigation Structures and 

Drainage Systems-

Rehabilitation/  Improvement of 

Existing Dike along Marimla 

River, Left Bank, Sta. 0+258 to 

Sta. 0+630; Sta. 0+033 to Sta. 

0+089.90 and Sta. 0+033 to 

Sta. 0+129, Bamban, Tarlac

Bamban, Tarlac 11/21/2017 1st/Final
Tarlac 2nd 

DEO
LF 45.616 147 4/17/2017 9/10/2017 0.00 C 0.496 0.133 0.300 - - - 92.90

92.9%                                                                         

Very Satisfactory
ONS

2 2 301 ENGINEERS 38364 L B - GE

Indv. Project - Rehab./Reconst. 

of National Roads w/ Slips, 

Slope Collapse and Landslide 

along Iriga City-Masoli Road

Iriga City, KO 479+700-KO 

479+923
11/16/2017 1st/Final

Camarines Sur 

4th DEO
LF 5.071 132 3/8/2017 7/17/2017 2.94 C 0.493 0.134 0.300 - - - 92.70

92.7%                                                                         

Very Satisfactory
AHD

3 3

3DIAMONDS 
CONSTRUCTION 
CORPORATION

35457 L B SB GE

Rehabilitation of San Francisco 

River Control (San Francisco-

Maguiron Section)

Guinobatan, Albay 11/6/2017 1st/Final Albay 3rd DEO LF 9.328 105 7/8/2017 10/20/2017 16.57 C 0.500 0.134 0.300 - - - 93.40
93.4%                                                                         

Very Satisfactory
AHD

4 4 525 CONSTRUCTION 28532 L B MA GE

Construction of Flood Control 

Structure along Angat River, 

Pulilan, Bulacan

Pulilan, Bulacan 11/17/2017 1st/Final
Bulacan 1st 

DEO
LF 10.880 150 6/8/2017 11/4/2017 6.21 C 0.472 0.133 0.300 - - - 90.50

90.5%                                                                         

Very Satisfactory
AHD

5 5 888 ACY ENTERPRISES 32898 L B MA GE

Cluster-Road Widening along 

Daang Maharlika (S00223LT), 

K1024+443-K1024+699, 

K1024+721-K1025+607

Southern Leyte 11/6/2017 First
Southern 

Leyte DEO
LF 33.567 240 3/19/2017 11/13/2017 -3.75 OG 0.344 0.254 0.112 0.030 0.056 0.033 82.90 - DEL

6 6

A. C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MB GE

Replacement/ Raising of PHHC 

Bridge (S00130NR) along 

Bacolod Circumferential Road, 

Bacolod City

Bacolod City 11/16/2017 First
Bacolod City 

DEO
LF 19.600 255 4/26/2017 1/5/2018 0.34 OG 0.391 0.240 0.150 0.030 0.040 0.050 90.10 - AHD

7 7
A. DE GUIA 

CONSTRUCTION
18228 L AA MB GE

Concreting of San Pablo-

Salvacion Road, Barangay San 

Pablo Alicia, Isabela

Barangay San Pablo Alicia, 

Isabela
11/11/2017 1st/Final

Isabela 3rd 

DEO
LF 6.930 122 2/28/2017 6/29/2017 0.00 C 0.470 0.133 0.300 - - - 90.30

90.3%                                                                         

Very Satisfactory
ONS

8 8

A.B TAYLAN 
CONSTRUCTION & 

DEVELOPMENT 
25273 L A MB GE

Netwrork Development, 

Improvement of National Roads 

along Manila North Road, 

K0508+050-K0508+125; 

K0508+140-K0508+250; 

K0508+329; K0508+410-

K0509+755; K0509+760-

K0510+501; K0519+000-

K0520+200; K0521+000-

K0522+500; K0522+500-

K0523+060

Pasuguin, Ilocos Norte 11/8/2017 1st/Final
Regional 

Office No. I
LF 144.750 255 2/24/2017 11/5/2017 0.00 C 0.473 0.133 0.300 - - - 90.60

90.6%                                                                         

Very Satisfactory
ONS

9 9 A.B. OPENA BUILDERS 33996 L D SB GB

Construction of Multi-Purpose 

Building at Colacling National 

High School

Lupi, Camarines Sur 11/15/2017 1st/Final
Camarines Sur 

5th DEO
LF 0.955 60 7/27/2017 9/24/2017 3.33 C 0.488 0.133 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
AHD

10 10

A.C RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MA GE

Upgrading of Drainage System 

Along El Dorado Street, 

Barangay Bosco, District II

Parañaque City, Manila 11/21/2017 First
Metro Manila 

2nd DEO
LF 14.035 261 3/20/2017 12/5/2017 -7.06 OG 0.376 0.300 0.079 0.030 0.056 0.033 87.40 - DEL

11 -

A.C RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MB GE

Rehabilitation/Reconstruction of 

Proposed Slope Protection along 

Sta. Felomina-Bonbonon-

Digkilaan-Rogongon Road 

K1526+000-K1526+200 R/S

Iligan City, Lanao del 

Norte Lone District
11/14/2017 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 33.582 193 3/9/2017 9/17/2017 10.35 C 0.448 0.175 0.300 - - - 92.30
92.3%                                                                         

Very Satisfactory
AHD

12 11

A.C SOLIVEN 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

19278 L B MA GE

Agno River Basin & Allied Rivers 

Flood Control Project - 

Heightening of Villasis-Alacala 

Earth Dike Phase I, Agno River 

Control 

Brgy. Gualsic, Alcala, 

Pangasinan
11/14/2017 1st/Final

Pangasinan 

3rd DEO
LF 44.687 220 3/13/2017 10/18/2017 0.00 C 0.438 0.133 0.300 - - - 87.10

87.1%                                                                         

Satisfactory
ONS

13 12

A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MB GE

Indv. Project - Concreting of 

Monte-Calvario-Igbac-Barangay 

Road, Brgy. Monte-Calvario and 

Igbac

Buhi, Camarines 11/16/2017 1st/Final
Camarines Sur 

4th DEO
LF 9.860 83 4/26/2017 7/17/2017 0.00 C 0.484 0.132 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

14 13

A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MB GE

Off-Carriageway Improvement 

including Drainage along Liloan-

San Ricardo Road (S00218LT), 

K1070+685 to K1072+000

Southern Leyte 11/6/2017 First
Southern 

Leyte DEO
LF 45.307 270 3/19/2017 12/13/2017 10.00 OG 0.368 0.239 0.150 0.030 0.065 0.050 90.20 - AHD

15 14

A.F.G. CONSTRUCTION 
& CONSTRUCTION 

SUPPLY
17161 L A MB GE

Concreting of Barangay Road, 

Brgy. Sta. Teresa, Dumalag, 

Capiz

Dumalag, Capiz 11/10/2017 1st/Final Capiz 2nd DEO LF 9.407 97 2/6/2017 5/13/2017 0.00 C 0.420 0.135 0.300 - - - 85.50
85.5%                                                                         

Satisfactory
ONS

16 15
A.H. RAGA 

CONSTRUCTION
36952 L - SB GE

MFO1-National Road Network 

Services-Construction and 

Maintenance of Bridge along 

National Roads-

Rehabilitation/Major Repair of 

Permanent Bridges-Zapote Br. 

(BO2887LZ) Manila-Cavite (NCR 

Bdry-Jct Cavite City Section), 

Bacoor City, Cavite

Bacoor City, Cavite 11/28/2017 1st/Final
Cavite Sub 

DEO
LF 9.593 180 7/17/2017 1/12/2018 29.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
AHD
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17 16 A.I.P CONSTRUCTION 32458 L A MA GE

Construction/Improvement of 

Access Roads leading to 

Declared Tourism Destinations; 

Guisset-Binga-Baloy-Tinongdan 

Road leading to Binga Dam and 

Mt. Ugo, Site for International 

Sky Running Event 

Itogon, Benguet 11/8/2017 First
Benguet 1st 

DEO
LF 96.500 386 4/10/2017 4/30/2018 11.63 OG 0.376 0.240 0.150 0.030 0.056 0.050 90.20 - AHD

18 17
A.J. LAVA BUILDERS 

CORPORATION 
22265 L B MA GE

MFO-1 National Road Network 

Services-Asset  Preservation of 

National Roads Preventive 

Maintenance Based on 

Pavement Management 

System/Highway Development 

and Management-4 (HDM-4) 

Cabrera - Antipolo Road, 

K0026+(-554) to K0026+000, 

Taytay, Rizal

Taytay, Rizal 11/21/2017 1st/Final Rizal 1st DEO LF 14.260 60 2/20/2017 4/20/2017 36.46 C 0.410 0.196 0.300 - - - 90.60
90.6%                                                                         

Very Satisfactory
AHD

19 18

A.L ACHARON 
CONSTRUCTION & 

SUPPLY 
33068 L B SB GE

Off-Carriageway Improvement 

Paving Shoulders/Construction 

along Makar-Kiamba Road 

K1667+270 to K1667+720

General Santos City 11/15/2017 1st/Final

South 

Cotabato 2nd 

DEO

LF 13.150 150 6/4/2017 10/31/2017 0.00 C 0.473 0.145 0.300 - - - 91.80
91.8%                                                                         

Very Satisfactory
ONS

20 19
A.L. DARE 

CONSTRUCTION
11932 L B MA GE

Rehabilitation/  Improvement of 

Sepung Ilog, Sta. Lucia, Sta. 

Ana By Pass Road, Sta. 0+000 

to Sta. 1+227, Sta. Ana, 

Pampanga

Sta. Ana, Pampanga 11/27/2017 1st/Final
Pampanga 1st 

DEO
LF 25.187 135 2/16/2017 6/30/2017 0.00 C 0.493 0.133 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
ONS

21 20 A.P.B CONSTRUCTION 17055 L B MA GE
Concreting of Ore West 

Capangdanan Road 
Bantay, Ilocos Sur 11/9/2017 1st/Final

Ilocos Sur 1st 

DEO
LF 24.500 175 4/12/2017 10/3/2017 0.00 C 0.407 0.133 0.300 - - - 84.00

84%                                                                         

Satisfactory
ONS

22 21
A.P.O GENERAL 
CONSTRUCTION

7010 L B MA GE

MFO-1: National Road Network 

Services - Asset Preservation of 

National Roads - Rehabilitation/ 

Reconstruction/ Upgrading 

Tertiary - Reconstruction from 

Concrete to Concrete - Mt. 

Province - Ifugao Road (Kiling-

Paracelis Section), K0456+753-

K0457+000, K0459+300-

K0460+000 

Paracelis, Mountain 

Province
11/11/2017 First

Mt. Province 

2nd DEO
LF 28.581 250 4/17/2017 12/22/2017 2.62 OG 0.351 0.240 0.150 0.030 0.061 0.050 88.20 - AHD

23 22
A.R. LUSTRE JR. 
CONSTRUCTION

7680 L AAA LA GE

Asphalt Overlay of Puerto 

Princesa South Road, K000+000 

- K000+420, K001+420 - 

K002+300

Puerto Princesa City 11/17/2017 1st/Final
Palawan 3rd 

DEO
LF 29.860 105 3/24/2017 7/6/2017 0.00 C 0.429 0.200 0.300 - - - 92.90

92.9%                                                                         

Very Satisfactory
ONS

24 23
A.S. OBQUIA 

CONSTRUCTION
19844 L D SB GE

Construction/ Repair/ 

Rehabilitation/ Improvement of 

Various Infrastructure including 

Local Projects - Concreting of 

Brgy. Poblacion Road leading to 

Sarangani Ricefield and 

Boongon Dam, Candijay, Bohol

Candijay, Bohol 11/10/2017 1st/Final Bohol 3rd DEO LF 9.344 108 3/30/2017 7/15/2017 2.78 C 0.428 0.161 0.300 - - - 88.90
88.9%                                                                         

Satisfactory
AHD

25 24 AARCON BUILDERS 28336 L A MA GE

MFO 2-Flood Management 

Services, Construction/   

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Construction of 

Revetment along Maliksi River, 

Phase II, Bacoor, Cavite, 2nd 

Legislative District

Bacoor, Cavite 11/29/2017 1st/Final
Cavite Sub 

DEO
LF 37.227 177 5/4/2017 10/27/2017 0.00 C 0.400 0.133 0.300 - - - 83.30

83.3%                                                                         

Satisfactory
ONS

26 25

ACME BUILDERS 
CORPORATION/ B. 

VICENCIO 
CONSTRUCTION JOINT 

VENTURE

JV-15-1423 L AA LA GE

Road Widening Including 

Drainage along Daang 

Maharlika (SM), San Isidro-San 

Juanico Bridge, K0691+(-570) 

to K0691+000, K0694+000 to 

K0694+192, K0694+300 to 

K0695+020, K0704+000 to 

K0705+000, K0706+000 to 

K0707+000 and K0710+(565) to 

Calbayog, Samar 11/14/2017 Final
Regional 

Office No. VIII
LF 138.704 359 6/16/2016 6/9/2017 2.95 C 0.453 0.132 0.300 - - - 88.50

89.89%                                                                         

Very Satisfactory
AHD

27 26

ADFIL CORPORATION 
(Formerly: Adfil 
Construction)

14437 L AAA LA GE

Completion of East-West Lateral 

Road Connecting Agusan del 

Sur/Agusan del Norte to 

Bukidnon, Simbalan-Dulag 

Section

Agusan del Norte 1st LD 11/11/2017 First
Butuan City 

DEO
LF 76.093 270 4/3/2017 12/28/2017 0.01 OG 0.383 0.300 0.150 0.030 0.055 0.033 95.10 - AHD

28 -

ADFIL CORPORATION 
(Formerly: Adfil 
Construction)

14437 L AAA LA GE

Widening of Minalum Bridge 

(B00817MN) Along dAang 

Maharlika (Surigao-Agusan 

Section) (Phase II)

Butuan City 11/11/2017 1st/Final
Butuan City 

DEO
LF 11.972 96 4/3/2017 7/7/2017 0.00 C 0.488 0.134 0.300 - - - 92.20

92.2%                                                                         

Very Satisfactory
ONS

29 27

ADFIL CORPORATION/ 
RAMISES 

CONSTRUCTION JOINT 
VENTURE

JV-16-785 L AAA LB GE
Construction of Lower Agusan 

River Bank Protection 

Butuan City, Agusan del 

Norte 1st LD
11/11/2017 1st/Final

Butuan City 

DEO
LF 46.438 159 4/3/2017 9/8/2017 17.77 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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30 28
ADROIT 

CONSTRUCTION
11169 L B MA GB

Construction of 4 Sty. 8 CL. 

School Building, Bonfal National 

High School Bayombong, Nueva 

Vizcaya

Bayombong, Nueva 

Vizcaya
11/8/2017 Final

Nueva Vizcaya 

1st DEO
LF 0.043 331 6/28/2016 5/24/2017 0.00 C 0.466 0.135 0.300 - - - 90.10

89.61%                                                                         

Very Satisfactory
ONS

31 -
ADROIT 

CONSTRUCTION
11169 L B MA GE

Off-Carriageway Improvement 

Including Drainage, 

K0139+382.50 to 

K0139+993.50, Nueva Ecija-

Pangasinan Road

Nueva Ecija-Pangasinan 

Road
11/22/2017 1st/Final

Nueva Ecija 

1st DEO
LF 4.687 60 7/3/2017 8/31/2017 0.00 C 0.386 0.200 0.300 - - - 88.60

88.6%                                                                         

Satisfactory
ONS

32 29

ADVANCED 
FOUNDATION 

CONSTRUCTION 
SYSTEMS CORP./ 

PULSAR 
CONSTRUCTION JOINT 

VENTURE

JV-16-1596 L AAA LB GE

Locally Funded Projects: 

Construction/ Repair/ 

Rehabilitation/ Improvement of 

Various Infrastructure including 

Local Projects, Roads and 

Bridges - Local Bridges: 

Construction of Pigalo Bridge 

and Approaches along Alicia-

Angadanan-San Guillermo 

Provincial Road Angadanan, 

Isabela

Angadanan, Isabela 11/11/2017 First
Regional 

Office No. II
LF 437.067 750 4/10/2017 4/29/2019 20.53 OG 0.335 0.240 0.150 0.030 0.060 0.050 86.50 - AHD

33 30

ADVANCED 
FOUNDATION 

CONSTRUCTION 
SYSTEMS CORP./ R.U. 

AQUINO 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION JOINT 

VENTURE

JV-

15449

L AAA LB GE

Construction and Maintenance 

of Bridges along National Roads-

Widening of Permanent Bridges 

to more than 2-lanes, Sto. 

Domingo Bridge (B01480LZ) 

along Jose Abad Santos Avenue 

Road (formerly GSO), Mexico, 

Pampanga

Mexico, Pampanga 11/27/2017 First
Regional 

Office No. III
LF 83.123 420 11/23/2016 1/16/2018 1.29 OG 0.348 0.240 0.150 0.030 0.061 0.033 86.17 - AHD

34 31

AEJ HARDWARE 
CONSTRUCTION & 

ENTERPRISES/ 
MAMSAR 

CONSTRUCTION AND 
INDUSTRIAL 

CORPORATION JOINT 
VENTURE

JV-16-459 L AAA MA GE

Construction of Flood Control at 

Labuan River, Labuan Section, 

(Including Right of Way 

Acquisition), Zamboanga City 

1st LD

- 11/7/2017 First
Zamboanga 

City DEO
LF 25.217 304 7/19/2018 5/18/2019 3.56 OG 0.369 0.240 0.150 0.030 0.060 0.050 89.90 - AHD

35 32
AGUERO 

CONSTRUCTION
23338 L B MA GE

Construction of Two (2) Storey 

Six (6) Classroom School 

Building  Tambing National High 

School

Barobo, Surigao del Sur 11/11/2017 1st/Final
Surigao del 

Sur 2nd DEO
LF 8.100 200 10/13/2016 4/30/2017 2.71 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
AHD

36 33
AGUERO 

CONSTRUCTION 
24880 L A MA GE

Repair/ Rehabilitation of Bolok 

River Bank Protection, Poblacion 

Section 

Koronadal City, South 

Cotabato 
11/7/2017 1st/Final

South 

Cotabato 1st 

DEO 

LF 13.150 150 3/9/2017 8/5/2017 8.00 C 0.456 0.133 0.300 - - - 88.90
88.9%                                                                         

Satisfactory
AHD

37 34
AJ LAVA BUILDERS 

CORP. 
22265 L B MA GE

Rehabilitation of Drainage 

System Including Curbs and 

Gutter and Sidewalk

Imelda Avenue, Pasig City 11/23/2017 First
Metro Manila 

1st DEO
LF 13.700 270 4/11/2017 1/5/2018 1.89 OG 0.397 0.240 0.150 0.030 0.060 0.033 91.00 - AHD

38 35 AJYSC MARKETING 26924 L A MA GE

Construction of River Control 

along Alah River (Panas-

Bambad-Section) K0+000 - 

K0+210

Isulan, Sultan Kudarat 11/8/2017 First
Sultan Kudarat 

1st DEO 
LF 18.503 259 3/6/2017 11/19/2017 0.00 OG 0.355 0.235 0.150 0.030 0.042 0.033 84.50 - ONS

39 36
ALAGON 

CONSTRUCTION
32626 L D SB GB

Construction of Multi-Purpose 

Covered Court, Brgy. Dambo, 

Pangil, Laguna

Pangil, Laguna 11/23/2017 1st/Final
Laguna 1st 

DEO
LF 4.498 120 2/9/2017 6/8/2017 0.00 C 0.498 0.133 0.300 - - - 93.10

93.1%                                                                         

Very Satisfactory
ONS

40 37

ALCEL CONSTRUCTION/ 
DJCM CONSTRUCTION 

CORPORATION 
(FORMERLY: DJCM 

CONSTRUCTION)  JOINT 
VENTURE

JV-16-1033 L A MA GE

Network Development 

Construction of Missing Gaps 

connecting National Roads, 

including RROW along Ilocos 

Norte-Apayao Road

K0537+554 - K0540+050, 

Nueva Era, Ilocos Norte
11/8/2017 Final

Regional 

Office No. I
LF 144.715 299 2/14/2017 12/9/2017 28.61 C 0.474 0.134 0.300 - - - 90.80

91.94%                                                                         

Very Satisfactory
AHD

41 38

ALEBON GENUINE 
MERCHANDISING 
INCORPORATED

26300 L B MA GE
Concreting of Barangay 

Macasandig FMR
Cagayan De Oro City 11/6/2017 1st/Final

Cagayan de 

Oro City 2nd 

DEO

LF 3.728 150 11/8/2016 4/6/2017 0.00 C 0.431 0.200 0.300 - - - 93.10
93.1%                                                                         

Very Satisfactory
ONS

42 39
AL-FAHDEL CONST. AND 

ENG'G. 
17953 L B MA GE

Network Development: 

Improvement/Widening of 

National Roads: Primary Roads: 

Malabang-Dobleston-Tukuran 

Road

SND, Lanao del Norte 

K2001+244-K2002+244
11/15/2017 1st/Final

Lanao del 

Norte 1st DEO
LF 32.233 162 2/13/2017 7/24/2017 0.00 C 0.409 0.190 0.300 - - - 89.90

89.9%                                                                         

Very Satisfactory
ONS

43 40

ALGON ENGINEERING 
CONSTRUCTION 
CORPORATION

270 L AAA LB GE

Widening (2 into 4 lanes) of 

Davao-Cotabato Road (Jct. 

Digos-Cotabato Section) 

including RROW (Brgy. 

Sinawilan-Brgy. Tubod Section), 

K1575+610-K1576+000, 

K1576+419-K1578+776, 

K1579+294-K1581+398, 

K1581+434-K1581+814, 

K1582+553-K1583+884

Davao del Sur Lone 

District
11/13/2017 First

Regional 

Office No. XI
LF 174.689 300 4/11/2017 2/4/2018 0.11 OG 0.385 0.239 0.150 0.022 0.047 0.050 89.30 - AHD

44 41

ALJON CONSTRUCTION 
& SUPPLY / ROLCO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORA

JV-16-1613 L B MA GE

Construction/Maintenance of 

Flood Mitigation Structure & 

Drainage Systems, Const. of 

Flood Control/Drainage Jct 

National Road to Cavinitan 

Barangay Road-Sto. Domingo 

River Sta. 0+854-Sta. 2+700

Virac, Catanduanes 11/17/2017 First
Catanduanes 

DEO
LF 32.584 131 7/30/2017 12/7/2017 -4.00 OG 0.337 0.240 0.110 0.030 0.050 0.033 80.00 - DEL

45 42 ALLEN CONSTRUCTION 12584 L B MA GB

Construction of Multi-Purpose 

Building (Cooperative Building), 

Brgy. Calabalabaan, Muñoz, 

Nueva Ecija

Muñoz, Nueva Ecija 11/22/2017 1st/Final
Nueva Ecija 

1st DEO
LF 1.430 60 7/9/2017 9/6/2017 0.00 C 0.475 0.134 0.300 - - - 90.90

90.9%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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46 43
ALMAKAR BUILDERS & 

METAL WORKS
21929 L B MA GB

Construction of Four (4) Storey, 

Eight (8) Classroom School 

Building, Aniban Central School, 

Bacoor City, Cavite

Bacoor City, Cavite 11/28/2017 1st/Final Cavite 1st DEO LF 15.956 251 5/31/2016 2/5/2017 0.00 C 0.480 0.134 0.300 - - - 91.40
91.4%                                                                         

Very Satisfactory
ONS

47 44

ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.
38958 L A - GE

Improvement/Repair/Rehabilitat

ion of Existing Flood Control 

Structures Angat River Tanauan 

Section, Bustos, Bulacan

Bustos, Bulacan 11/28/2017 1st/Final
Bulacan 1st 

DEO
LF 9.311 60 10/18/2017 12/16/2017 26.47 C 0.456 0.133 0.300 - - - 88.90

88.9%                                                                         

Satisfactory
AHD

48 45
ALPHATEC CHEMICAL 

CORPORATION
39938 L B SB GE

Contract ID No. 16FBD122: 

Construction and Maintenance 

of Bridges along National 

Roads: Rehabilitation/ Major 

Repair of Permanent Bridge 

Primary along Daang Maharlika 

at Upi Bridge (B01174LZ) Upi, 

Gamu, Isabela

Upi, Gamu, Isabela 11/13/2017 1st/Final
Isabela 2nd 

DEO
LF 13.230 81 2/7/2017 4/28/2017 0.34 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
AHD

49 46
ALPHATEC CHEMICAL 

CORPORATION
39938 L B MA GE

Construction and Maintenance 

of Bridges along National Roads 

- Rehabilitation/ Major Repair of 

Permanent Bridges, Panas 

Bridge (B00190BH) along 

Tagbilaran North Road ( 

Tagbilaran - Getafe Section), 

Talibon, Bohol

Talibon, Bohol 11/9/2017 1st/Final
Bohol 2nd 

DEO
LF 8.781 172 5/16/2017 11/3/2017 0.00 C 0.496 0.155 0.300 - - - 95.10

95.1%                                                                         

Very Satisfactory
ONS

50 47
ALPHIN TRADING & 

CONSTRUCTION
26260 L B MA GB

Construction of 3-Storey Daniel 

Maramba National High School 

Alumni Association MPB-

Education Center

Sta. Barbara, Pangasinan 11/15/2017 1st/Final
Pangasinan 

4th DEO
LF 9.690 240 3/21/2017 11/15/2017 0.00 C 0.484 0.131 0.300 - - - 91.50

91.5%                                                                         

Very Satisfactory
ONS

51 48

AQUA DRAGON 
CONSTRUCTION & 

SUPPLY
36405 L C SB GE

Retrofitting/ Strenghtening of 

Ingay Bridge (B00168 PN) along 

Gumbal - Tubungan Road, Iloilo 

City

Iloilo City 11/13/2017 1st/Final Iloilo 1st DEO LF 7.715 140 3/14/2017 7/31/2017 29.11 C 0.500 0.134 0.300 - - - 93.40
93.4%                                                                         

Very Satisfactory
AHD

52 49
AQUALINE 

CONSTRUCTION
11555 L AA MA GE

Construction of Bantayan River 

Control, Bantayan River Basin, 

San Roque, Northern Samar

San Roque, Northern 

Samar
11/14/2017 1st/Final

Northern 

Samar 2nd 

DEO

LF 24.399 180 2/17/2017 8/15/2017 2.16 C 0.486 0.133 0.300 - - - 91.90
91.9%                                                                         

Very Satisfactory
AHD

53 50
AQUATERRA 

KONSTRUKT, INC.
15929 L A MA GE

Construction of Flood Control 

Structure, Tumaga River Basin 

at Pasonanca-Luyahan Section 

(Including Right of Way 

Acquisition), Zamboanga City

- 11/6/2017 Final
Zamboanga 

City DEO
LF 43.716 525 3/30/2016 9/5/2017 0.00 C 0.420 0.133 0.300 - - - 85.30

82.6%                                                                         

Satisfactory
ONS

54 51

AQUATERRA 
KONSTRUKT, INC./ 

MCGABRIEL 
CONSTRUCTION JOINT 

VENTURE

JV-16-449 L AAA MB GE

Construction of Flood Control at 

Maasin Creek (Including Right 

of Way Acquisition), Zamboanga 

City

- 11/7/2017 First
Zamboanga 

City DEO
LF 22.504 487 3/22/2017 7/21/2018 -0.01 OG 0.392 0.240 0.150 0.030 0.059 0.050 92.10 - DEL

55 52

ARM-ASIA 
CONSTRUCTION & 

ENGINEERING
27561 L D SB GE

Rehabilitation/ Major Repair of 

Permanent Bridges, Baroro 

Bridge along Manila North Road 

Bacnotan, La Union 11/11/2017 1st/Final
La Union 1st 

DEO
LF 4.018 57 3/3/2017 4/28/2017 0.00 C 0.469 0.134 0.300 - - - 90.30

90.3%                                                                         

Very Satisfactory
ONS

56 53
ARTHIT 

CORPORATION/ VIKING 
CONSTRUCTION AND 

JV-

(40667)

L AAA - GE
Rehabilitation and Improvement 

of Borobor River Control at 

Brgy. Paratong

Bangar, La Union 11/11/2017 1st/Final
La Union 1st 

DEO
LF 27.421 225 3/15/2017 10/25/2017 0.00 C 0.471 0.134 0.300 - - - 90.50

90.5%                                                                         

Very Satisfactory
ONS

57 -

ARTHIT 
CORPORATION/ VIKING 

CONSTRUCTION AND 
SUPPLIES JOINT 

VENTURE

JV-

(40667)

L AAA - GE
Widening of Permanent Bridges 

to more than 2 lanes, Sta. Rita
Bacnotan, La Union 11/11/2017 1st/Final

La Union 1st 

DEO
LF 10.042 172 3/15/2017 9/2/2017 0.57 C 0.438 0.134 0.300 - - - 87.20

87.2%                                                                         

Satisfactory
AHD

58 54

ASC CONSTRUCTION 
AND CONCRETE 

PRODUCTS 
26788 L A MB GE

Construction/ Management of 

Flood Mitigation Structures and 

Drainage System, Rehabilitation 

of River Control/Protection, East 

Apayao-Abulug Irigation System 

Flora, Apayao 11/11/2017 1st/Final
Ifugao 1st 

DEO
LF 78.150 290 4/10/2017 1/24/2018 31.10 C 0.485 0.133 0.300 - - - 91.80

91.8%                                                                         

Very Satisfactory
AHD

59 55

ASIAN PEARL 
CONSTRUCTION & 

DEVELOPMENT CORP. 
9059 L B MA GE

Conc. Of Parparoroc-Namoroc-

Ester Pallas Road 
Vintar, Ilocos Norte 11/7/2017 First

Ilocos Norte 

1st DEO
LF 46.185 208 5/28/2017 12/21/2017 -4.75 OG 0.338 0.240 0.102 0.022 0.060 0.033 79.50 - DEL

60 56

AUDRIC 
CONSTRUCTION & 

SUPPLY
34376 L B MA GE

Concreting of Road, Barangay 

Laguinbanua West, Numancia, 

Aklan

Numancia, Aklan 11/8/2017 1st/Final Aklan DEO LF 1.650 67 3/31/2017 6/5/2017 0.00 C 0.473 0.133 0.300 - - - 90.60
90.6%                                                                         

Very Satisfactory
ONS

61 57

B. VALENCERINA 
TRADING & 

CONSTRUCTION
22147 L D SB GE

Rehabilitation of Manggahan 

Floodway Drainage Outfall 

along Westbank Road including 

Curbs & Gutter and Sidewalk

Pasig City 11/23/2017 First
Metro Manila 

1st DEO
LF 9.261 318 2/20/2017 1/3/2018 2.75 OG 0.362 0.232 0.150 0.030 0.035 0.050 85.90 - AHD

62 58
B. VICENCIO 

CONSTRUCTION
9687 L AA LA GE

Construction/Improvement of 

Access Roads Leading to 

Declared Tourism Destinations, 

Ma. Clara-Cagnituan Road 

Leading to Maasin City Tourism 

Loop (Monte Cueva, Danao 

Camp Tree Park, St. Francis 

Javier Shrine

Maasin, Southern Leyte 10/13/2017 1st/Final
Regional 

Office No. VIII
LF 127.379 295 6/27/2016 4/17/2017 12.22 C 0.486 0.186 0.300 - - - 97.20

97.2%                                                                         

Outstanding
AHD

63 -
B. VICENCIO 

CONSTRUCTION
9687 L AA LA GE

Widening of Solsogon Bridge 

(B00352SM) along Daang 

Maharlika (SM) (San Isidro-San 

Juanico Bridge)

Sta. Margarita, Samar 10/13/2017 1st/Final
Samar 1st 

DEO
LF 22.872 418 2/12/2016 4/4/2017 0.00 C 0.492 0.133 0.300 - - - 92.50

92.5%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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64 -
B. VICENCIO 

CONSTRUCTION
9687 L AA LA GE

Construction of Gandara-

Matuguinao Road

Sta. 0+000-Sta. 22+000, 

Matuguinao, Samar
10/13/2017 1st/Final

Samar 1st 

DEO
LF 88.002 260 3/7/2016 11/21/2016 0.00 C 0.466 0.200 0.300 - - - 96.60

96.6%                                                                         

Outstanding
ONS

65 59

B. VICENCIO 
CONSTRUCTION/ MWJ 
CONSTRUCTION JOINT 

VENTURE

JV-15-1604 L AA LA GE

Off-Carriageway Improvement 

including Drainage (Paving of 

Shoulder) along Palo-Carigara-

Ormoc Road, K0940+065 to 

K0945+188, K0949+881 to 

K0952+894, K0952+908 to 

K0952+992,k0953+416 to 

K0955+569, K0973+000 to 

K0974+157, K0979+000 to 

K0970+372

2nd District, Leyte 11/11/2017 Final
Regional 

Office No. VIII
LF 116.092 359 6/29/2016 6/22/2017 0.00 C 0.460 0.133 0.300 - - - 89.30

93.9%                                                                         

Very Satisfactory
ONS

66 60

B.G. GIRON 
CONSTRUCTION & 

SUPPLY
15197 L B SB GE

Assets Preservation of National 

Roads, Construction/  

Rehabilitation of Drainage along 

Concepcion-Capas Road, 

K0113+243 to K0113+743 and 

K0119+322 to K0120+447, 

Concepcion and Capas, Tarlac

Concepcion and Capas, 

Tarlac
11/21/2017 1st/Final

Tarlac 2nd 

DEO
LF 14.187 155 2/14/2017 7/18/2017 0.00 C 0.455 0.133 0.300 - - - 88.80

88.8%                                                                         

Satisfactory
ONS

67 61 B.M. MARKETING 9852 L AAA LA GE

Preventive Maintenance Based 

on Pavement Management 

System/Highway Development 

and Management-4 (HDM-4) 

along Sta. Fe-Pastrana-Dagami 

Road 

K0925+(-358)-K0929+755, 

Sta. Fe, Leyte
11/12/2017 1st/Final Leyte 1st DEO LF 46.536 90 3/15/2017 6/12/2017 2.22 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
AHD

68 - B.M. MARKETING 9852 L AAA MB GE

Construction/Extension of 

Catmon Flood Control Protecting 

Catmon Bridge and Biliran 

Circumferential Road (11.5295, 

124.4249)

Naval, Biliran Province 11/10/2017 1st/Final Biliran  DEO LF 15.557 105 5/2/2017 8/14/2017 0.00 C 0.489 0.134 0.300 - - - 92.30
92.3%                                                                         

Very Satisfactory
ONS

69 62

B-12 CONSTRUCTION 
AND TRADING 
CORPORATION

31997 L A MB GE

Construction/Repair/  

Rehabilitation/  Improvement of 

Various Infrastructure including 

Local Projects, Local Projects: 

Concreting of By-Pass Road 

from Boundary of San Rafael, 

Mexico to the Boundary of 

Barangay Sabanilla, Mexico and 

from the Boundary of San 

RAfael, Mexico to the Boundary 

of Barangay del Carmen leading 

to Mc Arthur Highway, 

Pampanga, Sta. 00+00-Sta. 

02+976, City of San Fernando, 

Pampanga

San Fernando, Pampanga 11/27/2017 First
Pampanga 1st 

DEO
LF 40.958 180 6/14/2017 12/10/2017 1.09 OG 0.393 0.240 0.150 0.030 0.035 0.033 88.10 - AHD

70 63

BADSBRO 
CONSTRUCTION AND 

GENERAL 
MERCHANDISE

32876 L A MA GE

Construction of Flood Control 

Structure along Lanao-Pagadian-

Zamboanga City Road, part of 

Sibuguey River, (Sta. 00+(-002)-

Sta. 00+539) Construction of 

Flood Mitigation Structure, Brgy. 

Balugo, Imelda, Zamboanga 

Sibugay

- 11/14/2017 First

Zamboanga 

Sibugay 1st 

DEO

LF 39.147 240 4/25/2017 12/20/2017 1.59 OG 0.375 0.231 0.150 0.030 0.061 0.050 89.70 - AHD

71 64
BAO-IDANG 

CONSTRUCTION 
23883 L D SB GB

Repair/ Rehabilitation of Multi-

Purpose Building, Brgy. 776
Sta. Ana, Manila 11/28/2017 1st/Final

South Manila 

DEO
LF 1.838 60 6/29/2017 8/27/2017 0.00 C 0.477 0.174 0.300 - - - 95.10

95.1%                                                                         

Very Satisfactory
ONS

72 65
BAQPRINCE 

CONSTRUCTION
28337 L B MA GE

MFO1-National Road Network 

Services, Construction and 

Maintenance of Bridges along 

National Roads, 

Retrofitting/Strengthening of 

Permanent Bridges Secondary, 

Kay-Alamang Bridge along 

Noveleta - Naic - Tagaytay 

Road, Naic, Cavite

Naic, Cavite 11/27/2017 1st/Final
Cavite 2nd 

DEO
LF 22.143 130 3/6/2017 7/13/2017 5.00 C 0.450 0.133 0.300 - - - 88.30

88.3%                                                                         

Satisfactory
AHD

73 66

BAQPRINCE 
CONSTRUCTION/ 

SUPREME ABF 
CONSTRUCTION  & 

CONSTRUCTION 
SUPPLY COMPANY, INC. 

JOINT VENTURE

JV-

28337

L B MA GE

MFO1 - National Road Network 

Services - Asset Preservation of 

National Roads, Preventive 

Maintenance Based on 

Pavement Management 

System/Highway Development 

and Mangement-4 (HDM-4), 

Primary Roads, Kawit-Noveleta 

Diversion Road, K0022+420 to 

K0024+000, Kawit, Cavite

Kawit, Cavite 11/28/2017 1st/Final Cavite 1st DEO LF 50.180 135 6/7/2017 10/19/2017 0.00 C 0.480 0.135 0.300 - - - 91.50
91.5%                                                                         

Very Satisfactory
ONS

74 67

BARILLO 
CONSTRUCTION & 

ENTERPRISES/ 
BADSBRO 

CONSTRUCTION AND 
GENERAL 

MERCHANDISE JOINT 
VENTURE

JV-16-483 L B MA GE

Asset Preservation of National 

Roads-Construction/Upgrading/ 

Rehabilitation of Drainage along 

National Roads-Primary 

(S01113MN) Lanao-Pagadian-

Zamboanga City Road, 

Zamboanga Sibugay

- 11/15/2017 1st/Final

Zamboanga 

Sibugay 2nd 

DEO

LF 46.272 229 4/3/2017 11/17/2017 1.30 C 0.450 0.200 0.300 - - - 95.00
95%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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75 68
BCVILLASEÑOR 
CONSTRUCTION

33858 L B MA GE

Concreting of Brgy. Calumpang 

FMR, Brgy. Calumpang, Liliw, 

Laguna

Liliw, Laguna 11/22/2017 1st/Final
Laguna 3rd 

DEO
LF 2.822 60 8/2/2017 9/30/2017 35.00 C 0.471 0.133 0.300 - - - 90.40

90.4%                                                                         

Very Satisfactory
AHD

76 69

BELTRAN SB AGA GEN. 
MERCHANDISE & 
CONSTRUCTION

30823 L D - GB

Cluster VI-2017: Completion 

and Construction of Multi-

Purpose Buildings in Pioduran 

and Oas, Albay

Pioduran National High 

School & Brgy. 5, 

Pioduran, Albay and 

Cagmanaba Elem. School 

and Nagas, Oas, Albay

11/6/2017 First Albay 3rd DEO LF 6.801 150 6/28/2017 11/24/2017 -8.32 OG 0.350 0.240 0.067 0.030 0.047 0.033 76.70 - DEL

77 70
BLACKRAM BUILDERS, 

INC. 
33899 L D SB GE

Local Infrastructure Program - 

Rehabilitation of Road with 

Drainage Improvement with 

installation of Fire Hydrants, 

Brgy. 275, Parola Compound

San Nicolas, Manila 11/23/2017 1st/Final
North Manila 

DEO
LF 7.911 150 5/29/2017 10/25/2017 0.00 C 0.473 0.133 0.300 - - - 90.60

90.6%                                                                         

Very Satisfactory
ONS

78 71 BLUE LINE BUILDERS 35426 L A SB GE

Construction of Flood Mitigation 

Structure and Drainage System, 

Drainage Improvement, Brgy. 

634, 633, 635 and 636

Sta. Mesa, Manila 11/28/2017 1st/Final
South Manila 

DEO
LF 4.490 150 3/23/2017 8/19/2017 0.00 C 0.453 0.139 0.300 - - - 89.20

89.2%                                                                         

Very Satisfactory
ONS

79 72

BMK CONSTRUCTION 
CORPORATION/ 

PARPAD BUILDERS 
JOINT VENTURE

JV-16-876 L AAA LB GE

Rehabilitation/Major Repair of 

Permanent Bridge Manibaug Br. 

(B01502LZ) along Angeles-Porac-

Floridablanca-Dinalupihan Road, 

Porac, Pampanga

Porac, Pampanga 11/21/2017 Final
Pampanga 

2nd DEO
LF 7.574 189 2/17/2017 8/24/2017 17.07 C 0.494 0.134 0.300 - - - 92.80

91.24%                                                                         

Very Satisfactory
AHD

80 73 BNL CONSTRUCTION 15725 L D SB GE
Construction of Seawall, Smo. 

Rosario
Naval, Biliran Province 11/10/2017 1st/Final Biliran  DEO LF 9.175 173 5/4/2017 10/23/2017 0.00 C 0.377 0.190 0.300 - - - 86.70

86.7%                                                                         

Satisfactory
ONS

81 74

BNR CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

12903 L AAA - GE

Rehabilitation/ Reconstruction 

of National Roads with Slip, 

Slope Collapse and Landslide, 

Secondary Road, Cebu - 

Balamban Transcentral 

Highway, K0025+400 - 

k0025+595, K0028+145 - 

K0028+220, Cebu City

Cebu City 12/20/2017 1st/Final Cebu City DEO LF 46.084 482 2/24/2016 6/19/2017 1.67 C 0.500 0.133 0.300 - - - 93.30
93.3%                                                                         

Very Satisfactory
AHD

82 75
BNR CONSTRUCTION & 

DEVELOPMENT 
CORPORATION/ A.S.T. 

JV-16-1392 L AAA MB GE
Construction of Flood Control 

Structures along Butuanon 

River, Barangay Pit-os, Cebu 

Pit-os, Cebu City 12/20/2017 1st/Final Cebu City DEO LF 48.896 259 3/24/2017 12/7/2017 0.00 C 0.500 0.132 0.300 - - - 93.20
93.2%                                                                         

Very Satisfactory
ONS

83 76
BONIFACIO M. CARLOS 
CONSTRUCTION CORP.

3303 L A MA GE

Improvement/Widening of 

National Roads, Puerto Princesa 

North Road K0037+304 - 

K0037+1004

Puerto Princesa City, 

Palawan
11/17/2017 1st/Final

Palawan 3rd 

DEO
LF 18.824 225 3/9/2017 10/19/2017 0.00 C 0.482 0.179 0.300 - - - 96.10

96.1%                                                                         

Outstanding
ONS

84 77

BUGANI 
CONSTRUCTION AND 
ENTERPRISES INC. 

36435 L B MA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged National 

Roads including Drainage Based 

on Pavement Management 

System/Highway Development 

and Management 4 (HDM-4) 

along Jct. Potia-Mt. Province 

Bdry. Road, K0434+395-

K438+444, K0349+800-

K0447+168, K0451+295-

K0543+650

Alfonso Lista, Ifugao 11/13/2017 1st/Final
Ifugao 2nd 

DEO
LF 24.894 135 3/28/2017 8/9/2017 4.00 C 0.459 0.133 0.300 - - - 89.20

89.2%                                                                         

Very Satisfactory
AHD

85 78

BUSILAC BUILDERS, 
INC. / NORTH TECH 

BUILDERS AND 
CONSTRUCTION 

SUPPLY JOINT VENTURE

JV-16-1071 L A MA GE

Construction and Maintenance 

of Bridges along National 

Roads, Rehab/Major Repair of 

Permanent Br. Bagbag Br. 3 

(B0014LZ) Along Laoag-Sarrat 

Piddig Solsona Road

Solsona, Ilocos Norte 11/8/2017 1st/Final
Ilocos Norte 

DEO
LF 64.993 240 2/24/2017 10/21/2017 0.35 C 0.477 0.133 0.300 - - - 91.00

91%                                                                         

Very Satisfactory
AHD

86 79
C L CARANDANG 

ENTERPRISES
29494 L A MA GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse, and Landslide-Tertiary 

Roads, San Fernando Talisay 

Road

San Fernando, Masbate 11/12/2017 1st/Final
Masbate 3rd 

DEO
LF 27.635 130 5/25/2017 10/1/2017 0.00 C 0.496 0.134 0.300 - - - 93.00

93%                                                                         

Very Satisfactory
ONS

87 80 C N E CONSTRUCTION 22148 L B MA GB

Construction of 3 Storey, 12 

Classrooms School Building, 

Javier National High School

Javier (Bugho) Leyte 11/7/2017 Final Leyte 5th DEO LF 17.534 300 11/10/2016 9/5/2017 0.00 C 0.488 0.200 0.300 - - - 98.80
86.63%                                                                         

Satisfactory
ONS

88 81

C.B GARAY PHILWIDE 
BUILDERS/ G.G UY 

CONSTRUCTION/ COCO 
TECHNOLOGIES 

CORPORATION JOINT 
VENTURE

JV-15-104 L AAA MB GE

Raising/ Strengthening of 

Polder Dike (Slope Protection 

Works at Polder Dike using Bio-

Engineering: Phase 2) at 

Navotas City: Sta. 0+052.28 to 

Sta. 0+625.11, Malabon City: 

Sta. 0+000 to Sta. 0+780=Total 

of 870.11 LM

Brgy. Tanza, Navotas to 

Malabon City, Metro 

Manila

11/27/2017 1st/Final UPMO FCMC LF 126.547 425 2/3/2016 4/2/2017 0.00 C 0.500 0.134 0.300 - - - 93.40
93.4%                                                                         

Very Satisfactory
ONS

89 -

C.B GARAY PHILWIDE 
BUILDERS/ G.G UY 

CONSTRUCTION/ COCO 
TECHNOLOGIES 

CORPORATION JOINT 
VENTURE

JV-15-104 L AAA MB GE

Raising of Polder Dike including 

Slope Protection at Brgy. 

Dampalit (Phase 3, Malabon, 

PDK Sta. 0+780 to PDK Sta. 

2+260)

Brgy. Dampalit, Malabon 

City
11/27/2017 1st/Final UPMO FCMC LF 144.750 515 11/9/2015 4/6/2017 0.00 C 0.499 0.133 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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4th Quarter CY 2017

WMS MTL TIME FAC ESH RDRCATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 

Contractor

NAME OF 

CONSTRUCTOR

LICENSE 

NO.
L/F

CONTRACT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)

PROJECT
DATE of 

EVALUATION

NO. of 

VISIT

*IMPL. 

AGENCY

FUNDING 

SOURCE

CPES VISIT 

RATING

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

90 82

C.B TAMPENGCO 
CONSTRUCTION & 

SUPPLY
18505 L B MA GE

MFO-1 National Road Network 

Services - Asset Preservation of 

National Roads - Rehabilitation/ 

Reconstruction/ Upgrading of 

Damaged Paved National Roads 

including Drainage Based on 

PMS/HDM-4-Tertiary-H. Lopez 

Blvd. K0006+383.50 - 

K0006+611.25

Manila, City 11/23/2017 First
North Manila 

DEO
LF 19.598 270 4/17/2017 1/11/2018 0.00 OG 0.378 0.240 0.150 0.030 0.045 0.050 89.30 - ONS

91 83

C.L MORALES 
CONSTRUCTION AND 

TRADING
38367 L B SB GE

Improvement of Drainage along 

Espiritu Street, Barangay 

Marulas

Valenzuela, City 11/25/2017 1st/Final
Metro Manila 

3rd DEO
LF 9.139 120 3/10/2017 7/7/2017 0.83 C 0.472 0.134 0.300 - - - 90.60

90.6%                                                                         

Very Satisfactory
AHD

92 84

C.R DOMINGO 
CONSTRUCTION AND 

POWER DEVELOPMENT, 
INC. 

2992 L A MA GE
Repair/Maintenance of Cosili 

Flood Control 
Pinto, Alfonso Lista, Ifugao 11/13/2017 1st/Final

Ifugao 2nd 

DEO
LF 1.958 185 11/15/2016 5/18/2017 0.00 C 0.450 0.133 0.300 - - - 88.30

88.3%                                                                         

Satisfactory
ONS

93 85

C.T LEONCIO 
CONSTRUCTION & 

TRADING
17371 L AAA LA GE

Improv./Widening of National 

Road along Laoag-Sarrat-Piddig-

Solsona Road (S04139LZ) 

K0498+490-KO499+000; 

KO499+386-K0499+876

Sarrat Piddig, Ilocos Norte 11/7/2017 1st/Final
Ilocos Norte 

1st DEO
LF 28.688 297 6/1/2016 3/24/2017 21.85 C 0.352 0.200 0.300 - - - 85.20

85.2%                                                                         

Satisfactory
AHD

94 -

C.T LEONCIO 
CONSTRUCTION & 

TRADING
17371 L AA LA GE

MFO-1 National Road Network 

Services: Asset Preservation of 

National Road Networks, 

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads including 

Drainage Based on PMS/HDM-4, 

Secondary: Reconstruction from 

concrete to concrete C-Z Road 

(S02319LZ) Chainage 960.00 to 

Chainage 1344.20

Tondo, Manila 11/23/2017 1st/Final
North Manila 

DEO
LF 29.398 210 4/27/2017 11/22/2017 0.00 C 0.466 0.134 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
ONS

95 -

C.T. LEONCIO 
CONSTRUCTION & 

TRADING
17371 L AA LA GE

Asset Preservation of National 

Roads, Construction/Upgrading/ 

Rehabilitation of Drainage along 

San Miguel-Sibul Road, 

K0085+054 - K0086+743, San 

Miguel, Bulacan

San Miguel, Bulacan 11/27/2017 1st/Final
Bulacan 2nd 

DEO
LF 14.864 112 3/15/2017 7/4/2017 0.00 C 0.483 0.133 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

96 86

C.T. LEONCIO 
CONSTRUCTION & 

TRADING
17371 L AA LA GE

Preventive Maintenance based 

on Pavement Management 

System-Highway Development 

and Management-4 (HDM-4) 

Ariman-Casiguran Road, 

K615+000-K0617+000, 

K0619+000-K0622+179

Casiguran, Sorsogon 11/7/2017 1st/Final
Sorsogon 1st 

DEO
LF 77.200 180 4/23/2017 10/19/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

97 87
CAGALAWAN 
ENTERPRISES

38019 L C SB GB

Construction of Evacuation 

Center Cum Multi-Purpose for 

Brgy. Sambulawan

Laguindingan, Misamis 

Oriental 
11/13/2017 1st/Final

Misamis 

Oriental 2nd 

DEO

LF 2.928 75 3/28/2017 6/10/2017 0.00 C 0.447 0.132 0.300 - - - 87.90
87.9%                                                                         

Satisfactory
ONS

98 88

CASIPIT 
CONSTRUCTION & 

SUPPLY
11623 L D SB GB

Construction of Multi-Purpose 

Building (Gymnasium) Brgy. 

Poblacion Resettlement Area

Sual, Pangasinan 11/11/2017 1st/Final
Pangasinan 

1st DEO
LF 2.930 180 4/12/2017 10/8/2017 1.11 C 0.432 0.133 0.300 - - - 86.50

86.5%                                                                         

Satisfactory
AHD

99 89

CAUAYAN UNITED 
ENTERPRISES AND 

CONSTRUCTION 
BUILDERS

8816 L B MA GE

Asset Preservation of National 

Roads - Preventive Maintenance 

Based on Pavement 

Management Systemm/ 

Highway Development and 

Management-4 (HDM-4) 

Tertiary Roads, Jct. Ipil-Quirino 

Bdry. Road, K0359+121 to 

K0360+495, Jones, Isabela

Jones, Isabela 11/10/2017 1st/Final
Isabela 4th 

DEO
LF 9.394 38 2/20/2017 3/29/2017 0.00 C 0.452 0.133 0.300 - - - 88.50

88.5%                                                                         

Satisfactory
ONS

100 90
C-BROS 

CONSTRUCTION
36606 L D SB GB

Construction of Multi-Purpose 

Building Brgy. Doña Imelda, 

Diffun, Quirino

Diffun, Quirino 11/9/2017 1st/Final Quirino DEO LF 2.111 60 2/15/2017 4/15/2017 0.00 C 0.475 0.133 0.300 - - - 90.80
90.8%                                                                         

Very Satisfactory
ONS

101 91
CDC CONSTRUCTION 

AND SUPPLY 
28275 L B MA GE

Construction and Maintenance 

of Bridges along National Roads 

(Banog Br. 2 B0086LZ) at 

Alaminos-Bolinao Road 

Bani, Pangasinan 11/16/2017 1st/Final
Pangasinan 

1st DEO
LF 2.808 70 2/28/2017 5/8/2017 4.29 C 0.488 0.133 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
AHD

102 92 CECILIAN BUILDERS 33534 L C SB GE
Improvement, Union Civica St., 

Barangay San Isidro
Galas, Quezon City, 4th LD 11/27/2017 1st/Final

Quezon City 

2nd DEO
LF 5.077 512 2/29/2016 7/24/2017 29.17 C 0.353 0.201 0.300 - - - 85.40

85.4%                                                                         

Satisfactory
AHD

103 93

CEMPRON 
CONSTRUCTION  & 

DEVELOPMENT
17929 L D SB GB

Construction of Multi-Purpose 

Building (Barangay Hall), 

Barangay Bolod, Panglao, Bohol

Panglao, Bohol 11/8/2017 1st/Final Bohol 1st DEO LF 2.749 95 6/20/2017 9/22/2017 0.00 C 0.340 0.200 0.300 - - - 84.00
84%                                                                         

Satisfactory
ONS

104 94

CGGFR CONSTRUCTION 
& CONSTRUCTION 

SUPPLY
37075 L D SB GB

Construction of Multi-Purpose 

Building Brgy. Pahonocoy, 

Bacolod City

Bacolod City 11/16/2017 1st/Final
Bacolod City 

DEO
LF 2.961 90 2/21/2017 5/21/2017 0.00 C 0.488 0.133 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
ONS

105 95
CHA CONSTRUCTION & 

SUPPLY
28420 L A MA GE

Construction/Rehabilitation/Imp

rovement of Local Roads at 

Brgy. Dalipay, Brgy. 

Mayaopayawan and Brgy. Lipot

Milaor, Camarines Sur 11/15/2017 1st/Final
Camarines Sur 

1st DEO
LF 5.613 45 4/18/2017 6/1/2017 0.00 C 0.489 0.134 0.300 - - - 92.30

92.3%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

4th Quarter CY 2017

WMS MTL TIME FAC ESH RDRCATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 
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NAME OF 

CONSTRUCTOR
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NO.
L/F
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STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050
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SLIPPA

GE (%)
STATUS

106 96
CHARLZ 

CONSTRUCTION
8709 L AA MA GE

Construction/Maintenance of 

Flood Control Mitigation 

Structures, Brgy. Pulangbato, 

Cebu City

Brgy. Pulangbato, Cebu 

City
11/17/2017 First Cebu City DEO LF 49.000 229 3/24/2017 11/7/2017 5.00 OG 0.249 0.300 0.150 0.030 0.056 0.050 83.50 - AHD

107 97

CHESTINAN 
CONSTRUCTION 
CORPORATION

35493 L B SB GE
Concrete Paving of Buenlag 

Road Sitio Baybay
Binmaley, Pangasinan 11/17/2017 1st/Final

Pangasinan 

2nd DEO 
LF 3.762 90 4/10/2017 7/8/2017 0.00 C 0.418 0.133 0.300 - - - 85.10

85.1%                                                                         

Satisfactory
ONS

108 98 CHU CONSTRUCTION 33747 L B MA GE
Widening along Naval-Caibiran 

Cross Country Road

K1034+700-K1036+000, 

Province of Biliran
11/10/2017 First Biliran  DEO LF 37.418 240 4/26/2017 12/21/2017 0.61 OG 0.341 0.286 0.150 0.030 0.050 0.033 89.00 - AHD

109 99

CLIFFORD 
CONSTRUCTION 
CORPORATION

3724 L B MA GE

Construction of Revetment at 

Sibalom River Along San 

Remegio-Bugo Road, San 

Remigio, Antique

San Remigio, Antique 11/6/2017 First Antique DEO LF 32.499 210 5/25/2017 12/20/2017 3.20 OG 0.368 0.242 0.150 0.030 0.050 0.050 89.00 - AHD

110 100 CNE CONSTRUCTION 22148 L B MA GB

Construction of 2-Units School 

Building (3-Storey, 9 

Classrooms), 18 Classrooms, 

Palo National High School

Palo, Leyte 11/12/2017 1st/Final Leyte 1st DEO LF 29.772 360 7/3/2016 6/27/2017 11.67 C 0.492 0.133 0.300 - - - 92.50
92.5%                                                                         

Very Satisfactory
AHD

111 101

COASTLAND 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

11487 L A MB GE

Widening (2 into 4 Lanes) of 

Pres. Diosdado P. Macapagal 

National Highway Including 

RROW (Brgy. Dugmaon -Brgy. 

Corporacion Section)

Davao Oriental 2nd 

(K1741+907-K1750+142) 

Intermittent Section

12/11/2017 1st/Final
Regional 

Office No. XI
LF 128.204 250 4/11/2017 12/16/2017 40.00 C 0.478 0.133 0.300 - - - 91.10

91.1%                                                                         

Very Satisfactory
AHD

112 102 COLBY CONSTRUCTION 33969 L A MB GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgradingto Paved Road 

Standards (HDM-4 Project 

Analysis) Alfonso Lista-Aurora 

Bdry. Road - K0452+392-

K0453+849, K0453+950-

K0454+993

Alfonso Lista, Ifugao 11/13/2017 First
Ifugao 2nd 

DEO
LF 95.904 247 5/6/2017 1/7/2018 -1.64 OG 0.379 0.241 0.134 0.030 0.061 0.033 87.77 - DEL

113 - COLBY CONSTRUCTION 33969 L A MB GE

Asset Preservation of National 

Roads - Rehabilitation of 

National Roads with Slips, Slope 

Collapse and Landslides-Ubao-

Taang Road, K0399+045-

K0399+145, K0399+168-

K0399+252, K0399+382-

K0399+482, K0399+460-

K0399+480

Aguinaldo, Ifugao 11/13/2017 1st/Final
Ifugao 2nd 

DEO
LF 9.986 180 5/6/2017 11/1/2017 0.00 C 0.420 0.133 0.300 - - - 85.30

85.3%                                                                         

Satisfactory
ONS

114 103
COMPASS ROSE 

BUILDERS
27024 L C SB GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse and Landslide along 

Shilan-Beckel Road, K0262+985-

K0263+080

La Trinidad, Benguet 11/8/2017 1st/Final
Benguet 1st 

DEO
LF 1.956 45 2/20/2017 4/5/2017 11.68 C 0.473 0.133 0.300 - - - 90.60

90.6%                                                                         

Very Satisfactory
AHD

115 104
CPAN ENGINEERING & 

ENTERPRISES
36702 L D SB GE

Construction of Malangas RHU 

at Brgy. Candiis, Malangas, 

Zamboanga Sibugay

- 11/14/2017 Final

Zamboanga 

Sibugay 1st 

DEO

LF 5.843 150 11/22/2016 4/20/2017 51.11 C 0.477 0.133 0.300 - - - 91.00
90.17%                                                                         

Very Satisfactory
AHD

116 105

CTC BUILDER & 
SUPPLIES 

INCORPORATED
12088 L A MB GE

Repair/Rehabilitation/Constructi

on of Poblacion Norte Protection 

Wall (Phase I)

Barangay Poblacion Norte, 

Barcelona, Sorsogon
11/8/2017 First

Sorsogon 2nd 

DEO
LF 33.775 198 5/24/2017 12/7/2017 1.68 OG 0.385 0.240 0.150 0.030 0.061 0.050 91.57 - AHD

117 -

CTC BUILDER & 
SUPPLIES 

INCORPORATED
12088 L A MB GE

Replacement of Permanent 

Weak Bridges, Tagdon Br. 

(B00174LZ) along Ariman - Jct. 

Bulusan Lake Road

Barcelona, Sorsogon 11/8/2017 First
Sorsogon 2nd 

DEO
LF 37.469 267 4/24/2017 1/15/2018 -7.43 OG 0.397 0.239 0.076 0.030 0.061 0.033 83.57 - DEL

118 -

CTC BUILDER & 
SUPPLIES 

INCORPORATED
12088 L A MB GB

Construction of Donsol Public 

Market
Donsol, Sorsogon 11/7/2017 First

Sorsogon 1st 

DEO
LF 24.004 210 6/1/2017 12/27/2017 -2.43 OG 0.376 0.240 0.126 0.030 0.056 0.033 86.10 - DEL

119 -

CTC BUILDER & 
SUPPLIES 

INCORPORATED
12088 L A MB GE

Improvement/Widening of 

National Roads, Widening of 

Daang Maharlika/Asian Highway 

26, K0546+740 to 

K0552+418.20 with exceptions

Sorsogon 11/7/2017 1st/Final
Regional 

Office No. V
LF 139.746 344 8/7/2016 7/16/2017 0.00 C 0.478 0.133 0.300 - - - 91.10

91.1%                                                                         

Very Satisfactory
ONS

120 -

CTC BUILDER & 
SUPPLIES 

INCORPORATED
12088 L A MB GE

Repair/Rehabilitation/Constructi

on of Poblacion Norte Protection 

Wall (Phase II)

Brgy. Poblacion Norte, 

Barcelona, Sorsogon
11/8/2017 First

Sorsogon 2nd 

DEO
LF 33.775 168 7/7/2017 12/21/2017 0.99 OG 0.385 0.240 0.150 0.030 0.061 0.050 91.57 - AHD

121 106

C'ZARLES 
CONSTRUCTION & 

SUPPLY 
23426 L A MA GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Rd. 

Strategies, Traffic Benchmark 

for Upgrading to Paved Rd. 

Standards (HDM-4 Project 

Analysis), Ticalaan-Iligan Road 

(Mamaon-Ragongon Sct), 

K1496+(-493.38) - K1497+157, 

K1498+186-K1498+624

Bukidnon 11/26/2017 1st/Final
Regional 

Office No. X
LF 76.218 409 2/26/2016 4/9/2017 0.00 C 0.488 0.145 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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4th Quarter CY 2017

WMS MTL TIME FAC ESH RDRCATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 

Contractor

NAME OF 

CONSTRUCTOR

LICENSE 

NO.
L/F

CONTRACT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)

PROJECT
DATE of 

EVALUATION

NO. of 

VISIT

*IMPL. 

AGENCY

FUNDING 

SOURCE

CPES VISIT 

RATING

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

122 107

C'ZARLES 
CONSTRUCTION & 

SUPPLY/ ST. GERRARD 
CONSTRUCTION JOINT 

VENTURE

JV-16-594 L AA LA GE

MFO-1: National Road Network 

Services Construction and 

Maintenance of Bridges along 

National Roads 

Retrofitting/Strengthening of 

Permanent Bridges Cagayan 

Bridge (B01353MN) along 

Carmen-Patag-Bulua Road

Cagayan De Oro City 11/11/2017 1st/Final

Cagayan de 

Oro City 1st 

DEO

LF #VALUE! 160 2/20/2017 7/29/2017 0.00 C 0.467 0.181 0.300 - - - 94.80
94.8%                                                                         

Very Satisfactory
ONS

123 108 D.C.M CONSTRUCTION 5641 L A SB GE

Construction of Flood River 

Control at Barangay Baloy to 

Barangay Tablon

Cagayan de Oro City 11/6/2017 1st/Final

Cagayan de 

Oro City 2nd 

DEO

LF 9.396 137 6/5/2017 10/19/2017 19.79 C 0.373 0.174 0.300 - - - 84.70
84.7%                                                                         

Satisfactory
AHD

124 109 D.C.R. CONSTRUCTION 5040 L A MA GE

MFO2-Flood Management 

Services, Construction / 

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems: Construction of 

Revetment along Imus River, 

Anabu II-D Phase II, Imus City, 

Cavite

Imus City, Cavite 11/28/2017 1st/Final Cavite 1st DEO LF 29.400 195 2/7/2017 8/20/2017 0.00 C 0.457 0.192 0.300 - - - 94.90
94.9%                                                                         

Very Satisfactory
ONS

125 110
D.G. SARMENTA 
CONSTRUCTION

13024 L B MA GE

Locally Funded Projects: Local 

Infrastructure Program-Roads 

and Bridges-Local Roads-

Reblocking/Asphalt Overlay of 

Road, Rizal St., Brgy Castellano-

Brgy. Nieves, Nueva Ecija

Brgy. Nieves, Nueva Ecija 11/23/2017 1st/Final
Nueva Ecija 

2nd DEO
LF 9.506 60 7/16/2017 9/13/2017 0.60 C 0.498 0.134 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
AHD

126 111

DAHL CONSTRUCTION 
CORP. (FORMERLY: 

DAHL CONSTRUCTION)
8931 L A MA GE

Rehabilitation of Slope 

Protection of Sapang Malapit 

Creek

Pasig City 11/23/2017 1st/Final
Metro Manila 

1st DEO
LF 9.210 245 2/14/2017 10/16/2017 9.17 C 0.484 0.130 0.300 - - - 91.40

91.4%                                                                         

Very Satisfactory
AHD

127 112

DALANON 
CONSTRUCTION 
REFREGIRATION 

SUPPLY & SERVICE

11205 L B MA GE

Improvement/ Widening of 

National Road along Isulan 

Junction Ninoy Aquino Road, 

K1776+451 to K1778+482

Isulan, Sultan Kudarat 11/8/2017 1st/Final
Sultan Kudarat 

1st DEO 
LF 45.558 101 3/6/2017 6/14/2017 0.43 C 0.478 0.136 0.300 - - - 91.40

91.4%                                                                         

Very Satisfactory
AHD

128 113
DANYSONS 

CONSTRUCTION
25452 L A MA GE

Network Development: Off-

carriageway Improvement 

including Drainage - Tertiary 

along Ilagan - Delfin Albano - 

Mallig Road: K0443+742 - 

K0443+863, K0443+892 - 

K0445+009, K0445+045 - 

K0446+300, Mallig, Isabela

Mallig, Isabela 11/13/2017 1st/Final
Isabela 2nd 

DEO
LF 45.353 199 2/7/2017 8/24/2017 0.02 C 0.468 0.134 0.300 - - - 90.20

90.2%                                                                         

Very Satisfactory
AHD

129 114 DDS BUILDERS 37010 L B SB GB

Construction of Multi-Purpose 

Building (Covered Court Phase 

I) 

Bunga, Oroquieta City, 

Misamis Occidental
11/17/2017 1st/Final

Misamis 

Occidental 1st 

DEO

LF 1.922 150 3/6/2017 8/2/2017 0.00 C 0.448 0.171 0.300 - - - 91.90
91.9%                                                                         

Very Satisfactory
ONS

130 115

DELPAR 
CONSTRUCTION & 

SUPPLIES
32677 L B MA GE Concreting of Barangay Road

Brgy. Port Junction Norte 

to Brgy. Lohong, Ragay, 

Camarines Sur

11/13/2017 1st/Final
Camarines Sur 

5th DEO
LF 1.879 45 5/25/2017 7/8/2017 6.67 C 0.398 0.199 0.300 - - - 89.70

89.7%                                                                         

Very Satisfactory
AHD

131 116 DIAMOND J BUILDERS 38868 L C SB GE

Construction/ Improvement with 

Concrete Drainage along Public 

Market Gundaway, Cabarroguis, 

Quirino

Cabarroguis, Quirino 11/9/2017 1st/Final Quirino DEO LF 1.485 55 3/31/2017 5/24/2017 0.00 C 0.490 0.134 0.300 - - - 92.40
92.4%                                                                         

Very Satisfactory
ONS

132 117
DIGOS TESSTON CONST. 

& SUPPLIES
8921 L A MA GB

Completion of Existing DPWH 

Two-Storey Office Building

Lapu-lapu St., Digos City, 

Daval del Sur
11/13/2017 1st/Final

Davao del Sur 

1st DEO
LF 19.029 205 2/28/2017 9/20/2017 0.00 C 0.496 0.133 0.300 - - - 92.90

92.9%                                                                         

Very Satisfactory
ONS

133 118

DIGOS TESSTON 
CONSTRUCTION & 

SUPPLIES
8921 L A MA GE

Construction and Maintenance 

of Bridges along National Roads 

Retrofitting/Strengthening of 

Permanent Bridges Iponan 

Bridge I (B01398MN) along 

Butuan City Cagayan De Oro 

City Iligan City Rd.

Cagayan De Oro City 11/11/2017 1st/Final

Cagayan de 

Oro City 1st 

DEO

LF 18.544 105 2/20/2017 6/4/2017 0.00 C 0.479 0.133 0.300 - - - 91.20
91.2%                                                                         

Very Satisfactory
ONS

134 119

DIPLAHAN 
COMMERCIAL AND 

CONSTRUCTION
32037 L B MA GE

Road Widening along Lanao-

Pagadian-Zamboanga City 

Road, K1724+(-591)-

K1724+124.5, Brgy. Basalem, 

Buug, Zamboanga Sibugay

- 11/14/2017 Final

Zamboang 

Sibugay 1st 

DEO

LF 22.471 235 1/26/2016 9/16/2016 0.00 C 0.456 0.134 0.300 - - - 89.00
84.98%                                                                         

Satisfactory
ONS

135 120

DIPOLOG TOP 
CONSTRUCTION AND 

DEVELOPMENT
6678 L A MA GE

Construction/Completion of 

Airport-Turno-Sinaman Bypass 

Road, Zamboanga del Norte 

2nd LD

- 11/10/2017 Final

Zamboanga 

del Norte 1st 

DEO

LF 29.578 266 10/20/2015 7/11/2016 0.00 C 0.457 0.133 0.300 - - - 89.00
86.06%                                                                         

Satisfactory
ONS

136 121

DQT BUILDERS 
CORPORATION 
(Formerly: DQT 

Builders)

7950 L A MB GE

A. MFO-1: National Road 

Network Services 2. Network 

Development A. 

Improvement/Widening of 

National Roads 1. Primary 

Roads B. Primary Roads B. 

Other Primary Roads, K0251-

Guinayangan, Quezon 11/25/2017 Final
Quezon 4th 

DEO
LF 47.180 210 2/8/2017 9/5/2017 0.00 C 0.455 0.132 0.300 - - - 88.70

91.172%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018

CPES Reports 4th quarter 2017 Page 9  of 32



DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

4th Quarter CY 2017

WMS MTL TIME FAC ESH RDRCATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 

Contractor

NAME OF 

CONSTRUCTOR

LICENSE 

NO.
L/F

CONTRACT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)

PROJECT
DATE of 

EVALUATION

NO. of 

VISIT

*IMPL. 

AGENCY

FUNDING 
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CPES VISIT 
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FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

137 -

DQT BUILDERS 
CORPORATION 
(Formerly: DQT 

Builders)

7950 L A MB GE

Network Development-

Construction of By-Passes/ 

Diversion Roads, Tayabas By-

Pass Road, Incl. ROW and Slope 

Protection, Quezon

Slope Protection, Quezon 11/24/2017 First
Quezon 1st 

DEO
LF 66.500 422 2/21/2017 4/18/2018 0.50 OG 0.372 0.272 0.150 0.022 0.037 0.033 88.60 - AHD

138 -

DQT BUILDERS 
CORPORATION 
(Formerly: DQT 

BUILDERS)

7950 L A MB GE

Road Upgrading (Unpaved to 

Paved) of Dr. Damian Reyes 

Road (Torrijos Side)

K0022+1092-K0024+013, 

Boac, Marinduque 
11/14/2017 First

Marinduque 

DEO
LF 48.900 279 3/16/2017 12/19/2017 2.49 OG 0.383 0.240 0.150 0.030 0.030 0.050 88.30 - AHD

139 122

DSB CONSTRUCTION  & 
SUPPLY, INC. (Formerly: 

DSB Construction)
16126 L AA - GB

Construction/Completion of 

Multi-Purpose Buildings
Tabaco City 11/10/2017 First Albay 1st DEO LF 9.012 225 6/27/2017 2/6/2018 9.12 OG 0.397 0.241 0.150 0.030 0.037 0.050 90.50 - AHD

140 123 DSO ENTERPRISES 10733 L B MA GE

Network Development-Off-

Carriageway Improvement 

including Drainage (SO5817LZ), 

K0085+360-K0086+160, San 

Pablo-Rizal-Nagcarlan-Liliw 

Road

Laguna Province 11/22/2017 1st/Final
Laguna 3rd 

DEO
LF 19.509 210 2/15/2017 9/12/2017 0.00 C 0.483 0.133 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

141 124
E.A. SANCHO 

CONSTRUCTION INC.
5648 L AA LA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads including 

Drainage based on Pavement 

Management System-Highway 

Development and Management-

4 (HDM-4) - Comun-Inarado-

Peñafrancia Rd-K0523+995 - 

K0525+127

Camalig, Albay 11/10/2017 1st/Final
Albay 2nd 

DEO
LF 16.794 158 2/10/2017 7/17/2017 0.00 C 0.475 0.133 0.300 - - - 90.80

90.8%                                                                         

Very Satisfactory
ONS

142 -

E.A. SANCHO 
CONSTRUCTION INC. / 
JYM  CONSTRUCTION & 

SUPPLY

5648 L - LA GE

Rehab./Reconst./Upgrading of 

Damaged Paved National Roads 

Including Drainage Based on 

Pavement Management 

System/Highway Development 

and Management-4 (HDM-4), 

Baras-Gigmoto-Viga Road 

(K0025+698-K0025+498, 

K0025+000-K0025+400, 

K0026+600-KK0026+900, 

K0027+000-K0027+200, 

K0027+500-K0028+000, 

K0090+000-K0091+000

Baras-Gigmoto-Viga, 

Catanduanes
11/17/2017 First

Catanduanes 

DEO
LF 39.647 336 9/5/2016 8/6/2017 -11.40 OG 0.371 0.240 0.036 0.030 0.037 0.033 74.73 - DEL

143 125
E.E MADAYAG 

CONSTRUCTION
25029 L B MA GE

Asset Preservation of National 

Roads Rehab/Reconst. Of 

National Roads with Slips, Slope 

Collapse and Landslide-Primary 

Bauang-Baguio Road: 1. 

K0273+000-K0273+150; 

2. K0280+657-K0280

11/13/2017 First
La Union 2nd 

DEO
LF 12.416 208 3/6/2017 9/29/2017 -4.05 OG 0.367 0.240 0.109 0.030 0.050 0.033 82.90 - DEL

144 126

E.F CHUA 
CONSTRUCTION INC./ 

PETER G. CHUA 
BUILDERS JOINT 

VENTURE

JV-16-2204 L AA MB GE

Zapote River Improvement 

Works (C-5 to Almanza 2), Las 

Piñas City

Las-Piñas City, Metro 

Manila 
11/22/2017 First

Las Piñas-

Muntinlupa 

DEO

LF 91.154 300 7/23/2017 5/18/2018 25.83 OG 0.392 0.239 0.150 0.030 0.047 0.050 90.80 - AHD

145 127

E.L TORRES 
CONSTRUCTION AND 

TRADING, INC. 
31406 L B MA GB

Construction of Multi-Purpose 

Covered Court Doulmar 

Subdivision, Barangay 168

Caloocan City 11/25/2017 1st/Final
Metro Manila 

3rd DEO
LF 4.672 180 5/2/2017 10/28/2017 1.67 C 0.466 0.149 0.300 - - - 91.50

91.5%                                                                         

Very Satisfactory
AHD

146 -

E.L TORRES 
CONSTRUCTION AND 

TRADING, INC. 
31406 L B MA GB

Raising of Riverwall along Cut-

off channel (CENRO), Brgy. 

Bangkulasi

Navotas City 11/24/2017 1st/Final
Malabon-

Navotas DEO
LF 9.021 187 4/10/2017 10/13/2017 0.00 C 0.449 0.158 0.300 - - - 90.70

90.7%                                                                         

Very Satisfactory
ONS

147 128
E.M. BAYATAN 

CONSTRUCTION
21332 L B MA GE

Construction of Slope Protection 

Dupax Del Sur, Nueva Vizcaya

Dupax Del Sur, Nueva 

Vizcaya
11/7/2017 1st/Final

Nueva Vizcaya 

2nd DEO
LF 9.484 111 5/16/2017 9/3/2017 21.42 C 0.353 0.200 0.300 - - - 85.30

85.3%                                                                         

Satisfactory
AHD

148 -
E.M. BAYATAN 

CONSTRUCTION
21332 L B MA GE

Construction of Gabut Flood 

Control Structures Brgy. Gabut, 

Dupax Del Sur, Nueva Vizcaya

Brgy. Gabut, Dupax Del 

Sur, Nueva Vizcaya
11/7/2017 1st/Final

Nueva Vizcaya 

2nd DEO
LF 14.311 155 1/30/2017 7/3/2017 64.52 C 0.350 0.200 0.300 - - - 85.00

85%                                                                         

Satisfactory
AHD

149 129
EA-EC CONSTRUCTION 

AND SUPPLY
15737 L B MA GE

Off-Carriageway Improvement 

Including Drainage along Iriga 

City-San Isidro-Sagrada-San 

Ramon-Hanawan Road

Iriga City 11/16/2017 1st/Final
Camarines Sur 

4th DEO
LF 6.258 40 3/8/2017 4/16/2017 0.00 C 0.461 0.134 0.300 - - - 89.50

89.5%                                                                         

Very Satisfactory
ONS

150 130
EC STRUCTURAL 

COMPOSITES, INC.
31961 L B MA GE

Construction and Maintenance 

of Bridges along National 

Roads: Rehabilitation/ Major 

Repair of Peramanenet Bridge, 

Laua-an Bridge (B00336PN) 

along Iloilo - Antique Road, 

Laua-an, Antique

Laua-an, Antique 11/7/2017 1st/Final Antique DEO LF 1.396 62 5/25/2017 7/25/2017 0.00 C 0.424 0.133 0.300 - - - 85.70
85.7%                                                                         

Satisfactory
ONS

Consolidated in CY 2018
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DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

4th Quarter CY 2017
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151 131

EDISON 
DEVELEOPMENT & 
CONSTRUCTION/ 

UPLAND 
CONSTRUCTION & 

ENGINEERING 
SERVICES JOINT 

VENTURE

JV-16-881 L AAA LB GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) Jct. Tabulin-Barlig-

Natonin-Paracelis-Calaccad 

Road, K0426+000-K0428+158

Mountain Province 11/11/2017 First
Mt. Province 

2nd DEO
LF 96.500 325 3/27/2017 2/14/2018 1.13 OG 0.367 0.240 0.150 0.030 0.061 0.050 89.80 - AHD

152 132
EDISON DEVELOPMENT 
AND CONSTRUCTION

2400 L AAA LB GE

Road Upgrading (Unpaved to 

Paved)-Tertiary-Parpagoha 

(Marigondon)-Binoog Road

K0023+585-K0025+741, 

Tablas Island, Romblon
11/10/2017 First Romblon DEO LF 93.582 242 5/4/2017 12/31/2017 -9.45 OG 0.301 0.300 0.056 0.030 0.051 0.033 77.10 - DEL

153 133 EDLY CONSTRUCTION 3442 L A MA GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slope Collapse & Landslide, 

Secondary Roads, Maayon - Jct. 

Bailan Road, K0123+665 - 

K0123+728; K0123+991; 

K124+306 - K0124+563, Capiz 

City

Capiz City 11/9/2017 1st/Final Capiz 1st DEO LF 5.777 134 2/12/2017 6/25/2017 19.41 C 0.470 0.112 0.300 - - - 88.20
88.2%                                                                         

Satisfactory
AHD

154 134
EFF BUILDERS 
CORPORATION

31225 L D SB GE

Rehgabilitation/ Reconstruction/ 

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/ Highway 

Development and Management 

4 (HDM-4) Alaminos Bolinao 

Road, KO343+050-KO343+507

Bolinao, Pangasinan 11/16/2017 1st/Final
Pangasinan 

1st DEO
LF 11.863 60 2/20/2017 4/20/2017 3.33 C 0.344 0.134 0.300 - - - 77.80

77.8%                                                                         

Unsatisfactory
AHD

155 135 EGB CONSTRUCTION 13722 L AA MB GE

Construction of Flood Control 

System, Buntun Bridge, 

Tuguegarao Side Buntun, 

Tuguegarao City, Cagayan

Tuguegarao City, Cagayan 11/13/2017 1st/Final
Cagayan 3rd 

DEO
LF 48.008 300 2/26/2016 12/21/2016 0.00 C 0.433 0.200 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

156 136

EGB CONSTRUCTION / 
MEP CONSTRUCTION 

JOINT VENTURE
JV-16-1137 L AA MB GE

Network Development - 

Construction of By-

Passes/Diversion Roads, 

Including ROW (Construction of 

Concrete Road) - Quirino H-way 

(Baguio-Bauang Road) to 

Quezon Hill Drive By-Pass Road 

Baguio City 11/6/2017 First
Baguio City 

DEO
LF 48.902 287 3/9/2017 12/20/2017 0.39 OG 0.350 0.240 0.150 0.030 0.061 0.050 88.10 - AHD

157 137

ELKANKONSTRAK 
DEVELOPMENT 
CORPORATION

26220 L AA MA GE
Rehabilitation/Improvement of 

Alnay River Control
Alnay, Polangui, Albay 11/6/2017 1st/Final Albay 3rd DEO LF 9.154 90 7/5/2017 10/2/2017 0.00 C 0.480 0.134 0.300 - - - 91.40

91.4%                                                                         

Very Satisfactory
ONS

158 -

ELKANKONSTRAK 
DEVELOPMENT 
CORPORATION

26220 L AA MA GE

Construction/ Rehabilitation of 

Brgy. San Antonio River Control 

(Downstream) along San 

Vicente River

Tabaco City, Albay 11/10/2017 1st/Final Albay 1st DEO LF 41.611 166 2/26/2017 8/10/2017 6.02 C 0.495 0.134 0.300 - - - 92.90
92.9%                                                                         

Very Satisfactory
AHD

159 138

EQUI-PARCO 
CONSTRUCTION 

COMPANY
14332 L AAA LB GE

Widening of Ngilan Bridge 

(B00818MN) Along Daang 

Maharlika (Surigao-Agusan 

Section) 

Butuan City 11/11/2017 1st/Final
Butuan City 

DEO
LF 18.339 195 4/10/2017 10/21/2017 7.58 C 0.487 0.133 0.300 - - - 92.00

92%                                                                         

Very Satisfactory
AHD

160 -

EQUI-PARCO 
CONSTRUCTION 

COMPANY
14332 L AAA LB GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Road Daang Maharlika 

(Surigao-Agusan Section)

K1194+832-K1196+580, 

Jagupit, Agusan del Norte
11/16/2017 First

Regional 

Office No. XIII
LF 112.528 285 5/23/2017 3/3/2018 10.06 OG 0.384 0.240 0.150 0.030 0.065 0.050 91.90 - AHD

161 -

EQUI-PARCO 
CONSTRUCTION 

COMPANY
14332 L AAA LB GE

Improvement/Widening of 

National Roads, Daang 

Maharlika (Surigao-Agusan 

Section) K1212 to 00 - 

K1217+331.80, K12127+365.88-

K1219+356.72, K1219+412.33-

K1219+621.67, K1219+647.71, 

K1220+358.80, K1220+382.91-

K1221+560, K1221+580.63-

K1221+999.20

RTR, Agusan del Norte 11/15/2017 First
Regional 

Office No. XIII
LF 127.316 255 5/23/2017 2/1/2018 7.95 OG 0.377 0.236 0.150 0.030 0.070 0.050 91.30 - AHD

162 139

ESD CRUZ 
CONSTRUCTION & 

SUPPLY
32368 L B MA GE

Network Development-Off 

Carriageway Improvement 

including Drainage of Arteche-

Jipapad-Las Navas-Rawis Road 

(Paving of Shoulder with Slope 

Protection), K0805+762 to 

K0806+735, K0806+778 to 

K0807+000

Catubig, Northern Samar 11/14/2017 1st/Final

Northern 

Samar 2nd 

DEO

LF 43.861 195 2/22/2017 9/4/2017 0.00 C 0.443 0.171 0.300 - - - 91.40
91.4%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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163 140

EZJONES 
CONSTRUCTION INC./ 
MWJ CONSTRUCTION 

JOINT VENTURE

JV-16-916 L AA LB GE

Improvement/Widening of 

National Roads Daang 

Maharlika, (S00083LT), 

K0941+1488 to K0943+277, 

K0944+225 to K0945+212, 

K0946+460 to K0947+000, 

K0949+000 to K0949+290, 

K0954+448 to K0955+550

Leyte 11/17/2017 First
Regional 

Office No. VIII
LF 81.750 329 3/27/2017 2/18/2018 20.55 OG 0.370 0.234 0.150 0.030 0.070 0.050 90.40 - AHD

164 141

F. GURREA 
CONSTRUCTION, 
INCORPORATED

6995 L AAA MA GE
Construction of Water Supply 

Project, Mambusao, Capiz
Mambusao, Capiz 11/10/2017 First Capiz 2nd DEO LF 16.661 285 7/14/2017 4/24/2018 4.61 OG 0.400 0.248 0.150 0.030 0.032 0.050 91.00 - AHD

165 142

F.B BANTALES 
ENGINEERING 

CONSTRUCTION
31045 L B MA GE

Asset Preservation of National 

Road - Construction/ 

Upgrading/ Rehabilitation of 

Drainage along National Roads - 

Tertiary, Acop-Kapangan-

Kibungan-Bakun Road, 

K0264+050-K0265+347, 

K0265+415-K0265+964, 

K0267+200-K0269+535, 

K0269+551-K0271+297, 

K0271+425-K0272+522, 

K0273+000-K0274+370

Tublay, Benguet 11/9/2017 First
Benguet 2nd 

DEO
LF 38.279 270 3/16/2017 12/10/2017 -0.58 OG 0.390 0.240 0.144 0.030 0.061 0.033 89.80 - DEL

166 143
F.C. MARTINEZ 

CONSTRUCTION
31243 L B MA GB

Construction of a Municipal 

Evacuation Center/Multi-

Purpose Building, Lupao, Nueva 

Ecija

Lupao, Nueva Ecija 11/22/2017 First
Nueva Ecija 

1st DEO
LF 6.196 150 7/9/2017 12/5/2017 10.52 OG 0.387 0.254 0.150 0.030 0.029 0.050 90.02 - AHD

167 144
F.F. ROSALES GENERAL 

CONTRACTOR
8814 L B MA GE

Rehabilitation/ 

Reconstruction/Upgrading of 

Damaged Paved National Roads 

(Secondary Roads) along 

Tayabas-Mainit-Mauban Road, 

K0141+(-395)-K0141+313, 

Tayabas City, Quezon

Tayabas City, Quezon 11/24/2017 First
Quezon 1st 

DEO
LF 24.141 326 2/20/2017 1/11/2018 6.28 OG 0.357 0.244 0.150 0.022 0.042 0.050 86.50 - AHD

168 145

FAIRCHILD BUILDERS 
AND DEVELOPERS, 

INCORPORATED/LANOY 
CONSTRUCTION

JV-16-647 L B MA GE

Improvement/Widening of 

National Roads Lapaz-Javier-

Bito Road

K0070+250-K0071+000, 

K0076+000-K0076+524, 

Javier, Leyte

11/7/2017 Final Leyte 5th DEO LF 28.089 180 3/9/2017 9/4/2017 0.00 C 0.483 0.134 0.300 - - - 91.70
93.88%                                                                         

Very Satisfactory
ONS

169 146 FFJJ CONSTRUCTION 16712 L AAA MB GB

Construction/Improvement/Reh

abilitation of Multi-Purpose 

Building

City of Mati, Davao 

Oriental
11/8/2017 1st/Final

Davao Oriental 

2nd DEO
LF 11.823 150 3/30/2017 8/26/2017 0.00 C 0.456 0.134 0.300 - - - 89.00

89%                                                                         

Satisfactory
ONS

170 147 FFJJ CONSTRUCTION 16712 L AAA LB GE

Retrofitting/ Strengthening of 

Permanent Bridges, Banlawan 

Bridge (B01024MN) along Makar-

Kiamba Road 

General Santos City 11/15/2017 1st/Final

South 

Cotabato 2nd 

DEO

LF 4.655 60 3/30/2017 5/28/2017 71.67 C 0.500 0.133 0.300 - - - 93.30
93.3%                                                                         

Very Satisfactory
AHD

171 148

FFJJ 
CONSTRUCTION/TWO 
ACES CONSTRUCTION

JV-16-319 L AAA LB GE

Construction of Three (3) Units 

Four (4) Storey Twenty (20) 

Classroom at Agusan National 

High School

Butuan City 11/11/2017 First
Butuan City 

DEO
LF 95.132 423 12/13/2016 2/8/2018 2.23 OG 0.376 0.241 0.150 0.030 0.052 0.050 89.90 - AHD

172 149
FIAT CONSTRUCTION 

SERVICES
5463 L AAA LB GE

Concreting of Mangga-Silad 

Road

Mangga-Silad, 

Sugbongcogon, Mis. Or. 
11/10/2017 1st/Final

Misamis 

Oriental 1st 

DEO

LF 13.959 120 2/23/2017 6/22/2017 0.00 C 0.406 0.188 0.300 - - - 89.40
89.4%                                                                         

Very Satisfactory
ONS

173 150
FIRST BUILDERS AND 

DEVELOPERS
31124 L D SB GE

Completion of Ugpong - 

Camayaan Footbridge at 

Barangay Ugpong - Camayaan, 

Loboc, Bohol

Loboc, Bohol 11/10/2017 1st/Final Bohol 3rd DEO LF 1.909 62 7/6/2017 9/5/2017 0.00 C 0.494 0.134 0.300 - - - 92.80
92.8%                                                                         

Very Satisfactory
ONS

174 151
FIRST GRANDEUR 

BUILDERS
35388 L B SB GE

Construction of Drainage 

Structure (1 Unit - Triple Barrel 

Box Culvert and 2 Units - Single 

Barrel Box Culvert) along Toledo 

- Pinamungajan - Alonguiunsan - 

Mantalongon Road Section 1: 

K0059+087, Section 2: 

K0064+000, Section 3: 

K0063+915, Brgy. Tajao & Brgy. 

Poblacion, Pinamungajan, Cebu

Brgy. Tajao & Brgy. 

Poblacion, Pinamungajan, 

Cebu

11/13/2017 1st/Final Cebu 3rd DEO LF 6.737 143 4/25/2017 9/14/2017 0.00 C 0.497 0.146 0.300 - - - 94.30
94.3%                                                                         

Very Satisfactory
ONS

175 -
FIRST GRANDEUR 

BUILDERS
35388 L D SB GE

Construction of River Control: 

Balirong River Control along 

Naga Uling Road, Brgy. 

Balirong, Naga City, Cebu

Brgy. Balirong, Naga City, 

Cebu
11/7/2017 1st/Final Cebu 2nd DEO LF 4.562 106 3/7/2017 6/20/2017 0.00 C 0.375 0.200 0.300 - - - 87.50

87.5%                                                                         

Satisfactory
ONS

Consolidated in CY 2018
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176 152

FIRST NORTHWAY 
DEVEWLOPMENT AND 

CONSTRUCTION 
CORPORATION

11645 L B SB GB

Construction/Improvement of 

Multi-Purpose Building, Mapisi 

Rock Park Tourism 

Santiago, Ilocos Norte 11/10/2017 1st/Final
Ilocos Sur 2nd 

DEO 
LF 2.970 135 5/25/2017 10/6/2017 0.00 C 0.460 0.133 0.300 - - - 89.30

89.3%                                                                         

Very Satisfactory
ONS

177 153

FIT CONSTRUCTION / 
M.V SABALBURO 

CONSTRUCTION AND 
SUPPLY JOINT VENTURE

JV-16-997 L D SB GE

Construction of Flood Control 

Bantaoay River, Brgy. Busiling 

Norte 

San Ildefonso, Ilocos Sur 11/9/2017 1st/Final
Ilocos Sur 1st 

DEO
LF 14.700 155 3/10/2017 8/11/2017 -2.00 C 0.426 0.133 0.240 - - - 79.90

79.9%                                                                         

Unsatisfactory
DEL

178 154

FLORDES 
CONSTRUCTION & 
TRADING CORP. 

16916 L AA MA GE

Construction of Flood Control 

Wall along Meycauayan River, 

Sta. 1+725 to Sta. 1+985, 1st 

LD

Valenzuela, City 11/25/2017 First
Metro Manila 

3rd DEO
LF 46.055 270 5/29/2017 2/22/2018 1.05 OG 0.398 0.240 0.150 0.030 0.047 0.050 91.47 - AHD

179 -

FLORDES 
CONSTRUCTION & 
TRADING CORP. 

16916 L AA MA GE

Rehabilitation/ Reconstruction/ 

Upgrading of Damage Paved 

National Roads including 

Drainage based on Pavement 

Management System/ Highway-

4, Mc. Arthur Highway, 

K0015+198 - K0015+878

Valenzuela, City 11/26/2017 First
Metro Manila 

3rd DEO
LF 45.680 270 6/14/2017 3/10/2018 11.24 OG 0.382 0.240 0.150 0.030 0.035 0.050 88.70 - AHD

180 155

FORTSTONE 
CONSTRUCTION 
ENTERPRISES

31668 L B SB GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems-Construction 

of Concrete Revetment, 

Kinangan Flood Control 

Malita, Davao Occidental 

Lone District
11/15/2017 1st/Final

Davao 

Occidental 

DEO

LF 6.455 83 4/11/2017 7/2/2017 0.00 C 0.500 0.134 0.300 - - - 93.40
93.4%                                                                         

Very Satisfactory
ONS

181 156
FOUR BROTHERS 
CONSTRUCTION

31614 L D SB GE

Asset Preservation 

Rehabilitation of National Roads 

-Rehabilitation/Reconstruction 

of National Roads with Slope 

Collapse and Landslide, 

Secondary Road, Baguio-Bontoc 

Rd. - K0390+215-K0390+270

Bontoc, Mountain Province 11/10/2017 1st/Final
Mt. Province 

1st DEO
LF 4.580 111 2/20/2017 6/10/2017 -12.00 C 0.484 0.200 0.000 - - - 68.40

68.4%                                                                         

Poor
DEL

182 157 FOUR M BUILDERS 36303 L A SB GE

Construction of Road 

(Concreting), Barangay Paddaya 

Aparri, Cagayan

Aparri, Cagayan 11/15/2017 1st/Final
Cagayan 1st 

DEO
LF 2.970 59 5/15/2017 7/12/2017 0.00 C 0.392 0.200 0.300 - - - 89.20

89.2%                                                                         

Very Satisfactory
ONS

183 158
FR ESPIRITU JR. 

BUILDERS
36719 L B SB GE

Off-Carriageway Improvement 

Including Drainage along Laoag-

Balacad Road KO484+942-

KO485+339, KO480+540-

KO481+000, KO483+644-

KO484+572, KO485+415-

KO486+522, KO482+005-

KO482+681

Laoag, City 11/7/2017 First
Ilocos Norte 

1st DEO
LF 29.400 223 4/10/2017 11/18/2017 0.17 OG 0.206 0.221 0.150 0.022 0.035 0.050 68.40 - AHD

184 159 FRAMECON BUILDERS 22482 L B MA GE

Flood Control Management 

Services: Const./Maint. Of Flood 

Mitigation Structures and 

Drainage Systems-

Rehabilitation/Improvement of 

Pampanga River Control, San 

Anton Section, Sta. 0+092 to 

Sta. 0+363.90, San Leonardo, 

Nueva Ecija

San Leonardo, Nueva Ecija 11/23/2017 1st/Final
Nueva Ecija 

2nd DEO
LF 17.658 135 6/19/2017 10/31/2017 58.49 C 0.400 0.134 0.300 - - - 83.40

83.4%                                                                         

Satisfactory
AHD

185 - FRAMECON BUILDERS 22482 L B MA GE

Improvement/ Rehabilitation of 

Drainage System along Roces 

Ave. 

Quezon City 11/27/2017 1st/Final
Quezon City 

2nd DEO
LF 19.001 210 3/2/2017 9/27/2017 0.00 C 0.466 0.133 0.300 - - - 89.90

89.9%                                                                         

Very Satisfactory
ONS

186 160
FREDEN 

CONSTRUCTION
22665 L B MA GE

Upgrading of Damaged Paved 

National Roads, Including 

Drainage along Sarangani-

Sultan Kudarat Coastal Road

K1756+000-K1756+915, 

Kiamba Sarangani
11/14/2017 1st/Final

Sarangani 

DEO
LF 14.097 120 4/23/2017 8/20/2017 0.30 C 0.471 0.133 0.300 - - - 90.40

90.4%                                                                         

Very Satisfactory
AHD

187 -
FREDEN 

CONSTRUCTION
22665 L B MA GE

Rehabilitation of Damaged 

Flood Control Structure Along 

Sarangani Sultan Kudarat 

Coastal Road, K1730+659 to 

K1730+705, Maligang Bridge 

Approach "A" and "B" 

(Upstream) 

Kiamba, Sarangani 

Province
11/14/2017 1st/Final

Sarangani 

DEO
LF 8.819 120 4/23/2017 8/20/2017 1.60 C 0.400 0.200 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
AHD

188 161
FREY-FIL 

CORPORATION
31521 L AAA LB GE

Replacement of Permanent 

Weak Bridges, Coronon Br. I 

Including RROW along Davao-

Cotabato Rd. (Davao City-Jct. 

Digos Sect.)

Davao del Sur 11/14/2017 First
Davao del Sur 

1st DEO
LF 73.687 255 3/14/2017 11/23/2017 0.06 OG 0.396 0.241 0.150 0.022 0.047 0.050 90.57 - AHD

189 162

G. F. FALCIS 
CONSTRUCTION AND 

SUPPLY
26147 L C SB GB

Construction of Oton New Multi-

Purpose Building, Abilay 

Elementary School, Oton, Iloilo 

City

Iloilo City 11/13/2017 1st/Final Iloilo 1st DEO LF 3.919 135 4/23/2017 9/4/2017 3.25 C 0.492 0.106 0.300 - - - 89.80
89.8%                                                                         

Very Satisfactory
AHD

190 163
G. F. ROVERO 

MERCHANDISING
27268 L B MA GE

Construction of Bulwang - Pusiw 

Revetment Wall including other 

Structures/ Facilities, Numancia, 

Aklan

Numancia, Aklan 11/8/2017 First Aklan DEO LF 14.699 215 5/23/2017 12/23/2017 1.08 OG 0.396 0.240 0.150 0.030 0.050 0.033 89.90 - AHD
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191 164 G. UY CONSTRUCTION 27999 L B MA GE

Rehabilitation/ Reconstruction / 

Upgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/ Highway 

Development and Management- 

4 (HDM-4) -Tertiary Roads, 

Bangan Polot-an - Pototan, 

Iloilo

 Bangan Polot-an - 

Pototan, Iloilo
11/12/2017 1st/Final Iloilo 2nd DEO LF 31.620 179 5/16/2017 11/10/2017 0.00 C 0.448 0.133 0.300 - - - 88.10

88.1%                                                                         

Satisfactory
ONS

192 165
G.F. FABIAN 

CONSTRUCTION
38962 L C SB GE

Construction and Maintenance 

of Bridges along National Roads 

- Rehabilitation/Major Repair of 

Permanent Bridges, Layunan 

Bridge (BO2846LZ) along Manila 

East Road, Binangonan, Rizal

Binangonan, Rizal 11/22/2017 1st/Final Rizal 1st DEO LF 1.971 60 4/18/2017 6/16/2017 1.00 C 0.499 0.133 0.300 - - - 93.20
93.2%                                                                         

Very Satisfactory
AHD

193 166

G.M. PAJARILLAGA 
CONSTRUCTION & 

SUPPLY
21760 L D SB GE

Asset Preservation of National 

Roads - Rehabilitation/ 

Reconstruction of Natl. Roads 

with Slips, Slope Collapse, and 

Landslide - Tertiary Papaya - 

Malabing - Wangal - Binugawan 

- Tadji - Runruno Road, 

K0312+006 - K0312+100; 

K0314+205 - K0314+320; 

K0314+370 - K0314+447; 

K0314+640 - K0314+778 and 

K0315+260 - K0315+321, 

Runruno, Quezon, Nueva 

Vizcaya

Quezon, Nueva Vizcaya 11/8/2017 1st/Final
Nueva Vizcaya 

1st DEO
LF 12.142 117 2/16/2017 6/12/2017 0.00 C 0.497 0.133 0.300 - - - 93.00

93%                                                                         

Very Satisfactory
ONS

194 167

GCI.  CONSTRUCTION 
AND DEVELOPMENT 

CORP.
11346 L AAA LA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Road Based on 

Pavement  Management 

System/Highway Development 

and Management-4 (HDM-4) 

Secondary Roads-Danao-

Pasacao Road, KO420+201-

KO421+406, KO421+711-

KO422+000, KO423+KO319, 

KO423+337

Camarines Sur 2nd LD 11/12/2017 1st/Final
Camarines Sur 

1st DEO
LF 22.283 136 3/9/2017 7/22/2017 0.44 C 0.451 0.133 0.300 - - - 88.40

88.4%                                                                         

Satisfactory
AHD

195 168 GENETIAN BUILDERS 18052 L B MA GB

Construction of Three (3) Storey-

Nine (9) Classroom School 

Building at Paulino Dari National 

High School, Pitogo, 

Zamboanga del Sur

- 11/13/2017 Final

Zamboanga 

del Sur 2nd 

DEO

LF 14.447 210 7/21/2016 2/15/2017 0.00 C 0.475 0.134 0.300 - - - 90.90
81.81%                                                                         

Unsatisfactory
ONS

196 - GENETIAN BUILDERS 18052 L B MA GE

Preventive Maintenance Based 

on Management 

System/Highway Development 

and Management-4 (HDM-4)

Ozamiz-Pagadian Road, 

K1667+400-K1667+825
11/16/2017 1st/Final

Misamis 

Occidental 2nd 

DEO

LF 2.977 82 3/16/2017 6/5/2017 0.00 C 0.415 0.200 0.300 - - - 91.50
91.5%                                                                         

Very Satisfactory
ONS

197 169

GEO HEART 
CONSTRUCTION & 

TRADING 
33316 L D SB GB

Rehabilitation/ Renovation of 

Multi-Purpose Building, Potreo, 

Elementary School, Potrero

Malabon City 11/24/2017 1st/Final
Malabon-

Navotas DEO
LF 4.795 90 8/7/2017 11/4/2017 13.33 C 0.478 0.190 0.300 - - - 96.80

96.8%                                                                         

Outstanding
AHD

198 170
GGMU CONSTRUCTION 

AND SUPPLY
37486 L C SB GB

Construction of Multi-Purpose 

Building (Civic/ Evacuation 

Center) Hamod, Batad, Iloilo

Hamod, Batad, Iloilo 11/11/2017 1st/Final Iloilo 3rd DEO LF 0.495 45 6/9/2017 7/23/2017 0.00 C 0.491 0.133 0.300 - - - 92.40
92.4%                                                                         

Very Satisfactory
ONS

199 171
GICAR CONSTRUCTION, 

INC. 
12624 L AA MA GE

Reconstruction of Damaged 

Flood Control Works, Revetment 

along CDO River, Fisla-Balulang 

Cagayan De Oro City 1st 

LD 
11/12/2017 1st/Final

Regional 

Office No. X
LF 63.050 335 2/25/2016 1/24/2017 0.00 C 0.396 0.200 0.300 - - - 89.60

89.6%                                                                         

Very Satisfactory
ONS

200 172
GJD CONSTRUCTION & 

SUPPLY
25866 L D - GE

Construction/Completion/ 

Rehabilitation of Buildings and 

Other Structures (Clustered), A. 

Construction of MPB (Covered 

Court) John Donton ES 

Kabasalan New Sagay, RT Lim, 

and B. Construction of MPB 

(Covered Court) Siay NHS, Brgy. 

Pob. Siay, Zamboanga Sibugay

- 11/15/2017 1st/Final

Zamboanga 

Sibugay 2nd 

DEO

LF 5.860 90 4/3/2017 7/1/2017 0.00 C 0.498 0.134 0.300 - - - 93.20
93.2%                                                                         

Very Satisfactory
ONS

201 173

GOLD RICH 
CONSTRUCTION & 

TRADING
16489 L AAA MB GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems: Construction 

/Rehabilitation of Flood 

Mitigation Facilities along Balili 

River (Tributaries), Baguio City

Baguio City 11/7/2017 First
Baguio City 

DEO
LF 93.231 250 3/30/2017 12/4/2017 1.15 OG 0.369 0.240 0.150 0.030 0.061 0.050 90.00 - AHD

202 174
GONZALO 

CONSTRUCTION
1826 L A MB GE

Construction and Maintenance 

of Bridges along National Roads 

- Retrofitting/Strengthening of 

Permanent Bridges: Aso Bridge 

(B00911LZ) along Acop-

Kapangan-Kibungan-Bakun 

Road

Kapangan, Benguet 11/9/2017 1st/Final
Benguet 2nd 

DEO
LF 5.611 177 3/1/2017 8/24/2017 12.50 C 0.467 0.131 0.300 - - - 89.80

89.8%                                                                         

Very Satisfactory
AHD

203 175
GOODLIFE 

CONSTRUCTION
37849 L B SB GE

Repair/Rehab. Of Multi Purpose 

Building (Gym, Phase 1), Brgy. 

Sta. Cruz

Jimenez, Misamis 

Occidental
11/17/2017 1st/Final

Misamis 

Occidental 1st 

DEO

LF 1.969 90 8/7/2017 11/4/2017 0.00 C 0.477 0.133 0.300 - - - 91.00
91%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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204 176
GVDPM CONSTRUCTION 

CORP.
9052 L AA LA GE

Network Development-

Construction of Missing Gaps 

connecting National Roads, 

including ROW, Capas-Botolan 

Road (Zambales Section), 

Zambales

Capas-Botolan Road 

(Zambales Section), 

Zambales

11/29/2017 First
Regional 

Office No. III
LF 152.026 421 10/23/2016 12/17/2017 -4.78 OG 0.396 0.240 0.102 0.030 0.061 0.033 86.17 - DEL

205 -
GVDPM CONSTRUCTION 

CORP.
9052 L AA LA GE

Opening of Roads, Fleet Marine 

Training Base (FMTB) San 

Narciso, Zambales

San Narciso, Zambales 11/22/2017 First
Zambales 1st 

DEO
LF 96.456 365 7/4/2017 7/3/2018 15.67 OG 0.335 0.239 0.150 0.030 0.060 0.033 84.70 - AHD

206 177
H.G LOPEZ 

CONSTRUCTION
17691 L - MA GE

Construction (Improvement) of 

By-Pass Road K0269+360 to 

K0270+500, K0273+283 to 

K0274+770

San Fernando, La Union 11/12/2017 1st/Final
La Union 1st 

DEO
LF 35.277 195 3/3/2017 9/13/2017 0.00 C 0.379 0.133 0.300 - - - 81.20

81.2%                                                                         

Unsatisfactory
ONS

207 178
HALREY 

CONSTRUCTION, INC.
2267 L AAA LB GE

MFO 1 - National Road Network 

Services Construction and 

Maintenance of Bridges along 

National Roads - Widening of 

Permanent Bridges, including 

ROW - to more than 2 lanes 

Cansan Br. 1 (B01135LZ) along 

Daang Maharlika (LZ), Widening 

of Bridge Cabagan, Isabela

Cabagan, Isabela 11/12/2017 First
Isabela 1st 

DEO
LF 16.756 228 4/12/2017 11/25/2017 -13.98 OG 0.400 0.300 0.010 0.024 0.030 - 76.40 - DEL

208 179

HALREY 
CONSTRUCTION, INC./ 
JAMJLE PROPERTIES 

(SUBIC) AND 
DEVELOPMENT 

CORPORATION JOINT 
VENTURE

JV-16-2049 L AAA LB GE

Construction and Maintenance 

of Bridges along National 

Roads, Replacement of 

Permanent Bridges, Tuyo Br. 

(BO1593LZ) along Roman 

Expressway, Balanga City, 

Bataan

Balanga City, Bataan 11/24/2017 First
Bataan 2nd 

DEO
LF 59.783 207 6/13/2017 1/5/2018 0.69 OG 0.390 0.240 0.150 0.030 0.047 0.050 90.67 - AHD

209 180 HAQ CONSTRUCTION 40181 L D SB GE
Construction of 1 unit - 1 storey 

4 CL at Basag ES
T'boli, South Cotabato 11/7/2017 1st/Final

South 

Cotabato 1st 

DEO 

LF 3.966 156 11/13/2016 4/17/2017 0.00 C 0.476 0.133 0.300 - - - 90.90
90.9%                                                                         

Very Satisfactory
ONS

210 181

HARDROCK PLATINUM 
DEVELOPMENT 
CORPORATION

39263 L C SB GE

Road Upgrading (Unpaved to 

Paved), Puerto Princesa South 

Road, K143+517 - K143+568, 

K0143+594 - K143+622

Sofronio Espanola, 

Palawan
11/16/2017 1st/Final

Palawan 2nd 

DEO
LF 1.875 72 3/29/2017 6/8/2017 20.00 C 0.476 0.200 0.300 - - - 97.60

97.6%                                                                         

Outstanding
AHD

211 182
HAUSLAND 

CONSTRUCTION
32378 L A MA GE

MFO 1 - National Road Network 

Services, Network Development, 

Improvement/Widening of 

National Road, Road Widening 

along Crisanto M. Delos Reyes 

Avenue, K0066+723 - 

K0068+000, Tagaytay City

Tagaytay City 11/27/2017 First
Cavite 2nd 

DEO
LF 44.086 305 3/6/2017 1/4/2018 0.10 OG 0.393 0.300 0.150 0.030 0.049 0.033 95.45 - AHD

212 -
HAUSLAND 

CONSTRUCTION
32378 L A MA GE

MFO2 - Flood Management 

Services, 

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems: Construction 

of Revetment along Imus River, 

Anabu I-C & Toclong I-C, Imus, 

Cavite

Imus, Cavite 11/28/2017 1st/Final Cavite 1st DEO LF 37.228 180 2/7/2017 8/5/2017 18.00 C 0.433 0.133 0.300 - - - 86.60
86.6%                                                                         

Satisfactory
AHD

213 183 HENSHA PHILS, INC 34164 L AAA MA GB

Construction of Multi Purpose 

Building, Bayanan Elementary 

School Unit-I

Muntinlupa City, Metro 

Manila 
11/22/2017 First

Las Piñas-

Muntinlupa 

DEO

LF 4.555 180 6/23/2017 12/19/2017 0.24 OG 0.383 0.275 0.150 0.022 0.047 0.050 92.70 - AHD

214 184 HENSO CONSTRUCTION 10720 L B MB GB

Construction of Two (2) Storey 

Six (6) Classroom School 

Building at Naga National High 

School, Naga, Zamboanga 

Sibugay

- 11/15/2017 Final

Zamboanga 

Sibugay 2nd 

DEO

LF 7.979 210 8/23/2016 3/20/2017 1.43 C 0.486 0.158 0.300 - - - 94.40
76.81%                                                                         

Unsatisfactory
AHD

215 185

HEXAMINDZ 
CORPORATION 

(KILUSANG 
MAGKAIBIGAN M.P. 

COOPERATIVE)

31666 L AA MB GE

Rehabilitation/  Reconstruction/  

Upgrading of Damaged Paved 

National Road including 

Drainage Sta. Rita-Camias Road 

K0075+198 to K0075+360; 

K0075+792 to K0075+992, San 

Miguel, Bulacan

San Miguel, Bulacan 11/27/2017 1st/Final
Bulacan 2nd 

DEO
LF 18.560 117 3/15/2017 7/9/2017 0.00 C 0.448 0.133 0.300 - - - 88.10

88.1%                                                                         

Satisfactory
ONS

216 186
HGG BUILDERS AND 

SUPPLY
17824 L A MA GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems: Const. of 

Revetment -

Extension/Rehab./Construction 

of Daet River Control Structure

Brgy. San Isidro, Daet, 

Camarines Norte
11/14/2017 First

Camarines 

Norte DEO
LF 27.930 187 6/25/2017 12/28/2017 0.19 OG 0.378 0.240 0.150 0.030 0.037 0.050 88.53 - AHD

217 187
HIGH STRENGTH DEV. 

CORPORATION
31976 L A MA GE

Rehabilitation of Damaged 

Paved National Roads including 

Drainage along San Juan-San 

Gabriel Road, K0282+920 to 

K0283+916, Brgy. Cabaroan

San Juan, La Union 11/12/2017 1st/Final
La Union 1st 

DEO
LF 24.500 195 2/28/2017 9/10/2017 0.19 C 0.465 0.133 0.300 - - - 89.80

89.8%                                                                         

Very Satisfactory
AHD
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218 -
HIGH STRENGTH DEV. 

CORPORATION
31976 L A MA GE

Rehabilitation/  Improvement of 

Existing Dike along Parua River 

(Malonzo and Tela Banca Sect., 

Right Side, Downstream of 

SCTEX, Sta. 5+380 to Sta. 

5+500), Concepcion, Tarlac

Concepcion, Tarlac 11/21/2017 1st/Final
Tarlac 2nd 

DEO
LF 9.404 104 2/14/2017 5/28/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

219 -
HIGH STRENGTH DEV. 

CORPORATION
31976 L A MA GE

Rehab./Reconst./ Upgrading of 

Damaged Paved National Road 

including Drainage Based on 

Pavement Management 

System/Highway Development 

and Management-4 (HDM-4), 

Tertiary along San Marcelino-

San Antonio-San Narciso Rd., 

KO157+500-KO158+000, 

KO159+000-KO160+150, San 

Antonio, Zambales

San Antonio, Zambales 11/23/2017 1st/Final
Zambales 1st 

DEO
LF 37.938 120 2/17/2017 6/16/2017 3.33 C 0.457 0.133 0.300 - - - 89.00

89%                                                                         

Satisfactory
AHD

220 188
HI-TRI DEVELOPMENT 

CORPORATION
1758 L AAA LA GE

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage Systems - 

Construction of Flood Control 

along Binabag Bridge 

(Upstream & Downstream), 

Bogo City, Cebu

Bogo City, Cebu 11/12/2017 1st/Final Cebu 1st DEO LF 39.200 196 3/9/2017 9/20/2017 8.16 C 0.430 0.172 0.300 - - - 90.20
90.2%                                                                         

Very Satisfactory
AHD

221 189
HONEYVILLE 

CONSTRUCTION
32160 L A MB GE

Construction of Revetment 

along Sta. Rosa River, Ganado 

Section, Biñan City, Lone LD, 

Laguna

Biñan City, Laguna 11/21/2017 Final
Laguna 2nd 

DEO
LF 33.270 222 2/9/2017 9/18/2017 0.00 C 0.467 0.133 0.300 - - - 90.00

91.02%                                                                         

Very Satisfactory
ONS

222 -
HONEYVILLE 

CONSTRUCTION
32160 L A MB GE

Construction/ Sealing/ Raising 

of Riverwall along South 

Pinagkabalian River, Brgy. 

Dampalit

Malabon City 11/24/2017 1st/Final
Malabon-

Navotas DEO
LF 45.533 231 3/2/2017 10/18/2017 0.00 C 0.497 0.134 0.300 - - - 93.10

93.1%                                                                         

Very Satisfactory
ONS

223 190
HONEYVILLE 

CONSTRUCTION
32160 L A MB GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement  

Management System/Highway 

Development and Management-

4 (HDM-4) along Jct. Binalay 

(Tinambac)-Tamban Road

Tinambac, Camarines Sur 11/16/2017 1st/Final
Camarines Sur 

3rd DEO
LF 5.486 80 3/6/2017 5/24/2017 0.00 C 0.461 0.133 0.300 - - - 89.40

89.4%                                                                         

Very Satisfactory
ONS

224 191
HONY TRADING AND 

CONSTRUCTION
26898 L B MA GE

Rehabilitation with Slope 

Protection of Creek, Taytay 

River, Sta. 1+979 to Sta. 

2+149, Brgy. San Isidro, 

Taytay, Rizal

Taytay, Rizal 11/22/2017 1st/Final Rizal 1st DEO LF 18.955 150 2/20/2017 7/19/2017 17.00 C 0.488 0.133 0.300 - - - 92.10
92.1%                                                                         

Very Satisfactory
AHD

225 -
HONY TRADING AND 

CONSTRUCTION
26898 L B MA GE

Construction of Libis Creek 

Drainage Outfall

Brgy. Central Signal, 

Taguig City
11/23/2017 1st/Final

Metro Manila 

1st DEO
LF 18.903 180 2/7/2017 8/5/2017 1.11 C 0.487 0.133 0.300 - - - 92.00

92%                                                                         

Very Satisfactory
AHD

226 192

HSO CONSTRUCTION 
CORPORATION 

(Formerly: Henry S. 
Oaminal Construction 

and General 
Merchandise)

10578 L AA LA GE

Upgrading (Asphalt to Concrete) 

Including Drainage of 

Sindangan-Liloy Road, 

K1943+560.43 to 

K1945+067.26, K1946+000 to 

K1496+833.24, K1958+754 to 

K1959+000, K1959+679 to 

- 11/9/2017 First
Regional 

Office No. IX
LF 98.049 267 4/24/2017 1/15/2018 0.00 OG 0.352 0.236 0.150 0.030 0.045 0.033 84.60 - ONS

227 193

HVC SAGITTARIUS 
COMMERCIAL AND 

CONSTRUCTION
12954 L B SB GB

Multi-Purpose Gymnasium 

Koronadal National 

Comprehensive High School 

Bacongco Campus (Livelihood 

Center)

Barangay San Isidro, 

Koronadal, South Cotabato 
11/7/2017 1st/Final

South 

Cotabato 1st 

DEO

LF 4.578 150 5/17/2017 10/13/2017 13.67 C 0.489 0.133 0.300 - - - 92.20
92.2%                                                                         

Very Satisfactory
AHD

228 194
I & E CONSTRUCTION 

CORPORATION
10410 L AA MA GE

Construction of Slope Protection 

& Other Improvement at Talon 

Creek (CAA Bridge to Talon 

Bridge)

Las-Piñas City, Metro 

Manila 
11/22/2017 First

Las Piñas-

Muntinlupa 

DEO

LF 64.493 420 3/8/2017 5/1/2018 0.20 OG 0.398 0.240 0.150 0.030 0.040 0.050 90.80 - AHD

229 -
I&E CONSTRUCTION 

CORPORATION
10410 L AA MB GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) - Tertiary Roads, 

Bagac-Mariveles Road, Bataan

Bagac-Mariveles Road, 

Bataan
11/17/2017 First

Regional 

Office No. III
LF 124.431 370 5/16/2017 5/20/2018 9.87 OG 0.400 0.240 0.150 0.030 0.051 0.033 90.43 - AHD

230 195
I.M CONSTRUCTION 

CORPORATION
20074 L B MA GE

Construction of Flood Control 

Wall/ Riprapping along the 

Banks of Various Creeks in 

Barangay 185 (Phase 2)

Caloocan, City 11/25/2017 First
Metro Manila 

3rd DEO
LF 22.400 180 5/2/2017 10/28/2017 5.80 OG 0.355 0.300 0.150 0.022 0.047 0.050 92.40 - AHD

231 196

IBC INTERNATIONAL 
BUILDERS 

CORPORATION
8576 L AAA MA GE

Construction/ Maintenance of 

Flood Mitigation Structures & 

Drainage Systems, Constructio 

of Slope Protection at Roxas 

City Circumferential Road along 

Roxas City, Capiz 1st LD 11/9/2017 1st/Final Capiz 1st DEO LF 39.176 201 5/21/2017 12/7/2017 11.43 C 0.452 0.130 0.300 - - - 88.20
88.2%                                                                         

Satisfactory
AHD

232 197

IJK MAE 
CONSTRUCTION INC. 

(FORMERLY: IJK 
CONSTRUCTION)

35272 L C SB GB

Construction of 4 Classroom, 

Maligaya Elementary School, 

Muñoz, Nueva Ecija

Muñoz, Nueva Ecija 11/22/2017 First
Nueva Ecija 

1st DEO
LF 5.316 185 7/9/2017 1/9/2018 21.01 OG 0.390 0.258 0.150 0.022 0.019 0.033 87.21 - AHD

Consolidated in CY 2018
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233 198
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Rehabilitation/  Reconstruction/  

Upgrading of Paved National 

Rds. Including Drainage 

Norzagaray-Bigte Road, 

Norzagaray, Bulacan

Norzagaray, Bulacan 11/27/2017 1st/Final
Bulacan 2nd 

DEO
LF 10.968 74 3/23/2017 6/4/2017 0.00 C 0.442 0.133 0.300 - - - 87.50

87.5%                                                                         

Satisfactory
ONS

234 199
ISABELA EBC BUILDERS 

CONSTRUCTION, INC.
26089 L B MA GB

Completion/ Improvement/ 

Repair of Various Multi-Purpose 

Building Quezon, San Isidro, 

Isabela

Quezon, San Isidro, 

Isabela
11/10/2017 1st/Final

Isabela 4th 

DEO
LF 8.106 150 3/31/2017 8/27/2017 0.00 C 0.319 0.161 0.300 - - - 78.00

78%                                                                         

Unsatisfactory
ONS

235 200

IVY MICHELLE  
CONTRUCTION AND 

TRADING
24093 L AAA LB GE

Reconstruction of Irawan-

Tagburos Road K0012+(-667)- 

K0012+(-484), K12+194 - 

K12+744

Puerto Princesa City 11/17/2017 1st/Final
Palawan 3rd 

DEO
LF 17.736 165 3/23/2017 9/3/2017 0.00 C 0.489 0.157 0.300 - - - 94.60

94.6%                                                                         

Very Satisfactory
ONS

236 201 J. S. LAYSON & CO., INC. 2653 L A MB GE

Rehabilitation of Permanent 

Bridges, Forbes Bridge 

(B00108PN) along Iloilo - Capiz 

Road (Old Route), Iloilo City

Iloilo City 11/14/2017 1st/Final Iloilo City DEO LF 19.444 187 5/9/2017 11/11/2017 0.00 C 0.493 0.118 0.300 - - - 91.10
91.1%                                                                         

Very Satisfactory
ONS

237 202

J.A OLIVAR 
ENGINEERING DESIGN, 

CONSTRUCTION AND 
SUPPLIES

35602 L D SB GE

Construction of Flood Control 

Structures along Bararo River, 

Bacnotan, La Union (Phase II) 

Bacnotan, La Union 11/11/2017 First
La Union 1st 

DEO
LF 9.649 137 8/7/2017 12/21/2017 9.38 OG 0.320 0.229 0.150 0.015 0.055 0.050 81.90 - AHD

238 203

JA ACHACOSO 
ENTERPRISES & 

GENERAL SERVICES
33229 L A MA GE

Network Development-

Improvement/Widening of 

National Roads-Secondary 

Road, Palompon-Isabel-Merida-

Ormoc Road, K1107+093 to 

K1108+605, K1108+605 to 

K1110+134

Leyte 11/8/2017 First Leyte 4th DEO LF 84.847 285 4/18/2017 1/27/2018 9.33 OG 0.373 0.240 0.150 0.030 0.070 0.033 89.60 - AHD

239 204
JAIME B. CHING 

ENTERPRISES
4256 L A - GE

Network Development-

Improvement/Widening of 

National Roads along Calauan-

Nagcarlan Boundary Road, 

K0078+184-K0078+700, 

K0084+186-K0087+397

Laguna Province 11/22/2017 First
Laguna 3rd 

DEO
LF 115.800 370 3/20/2017 3/24/2018 -4.20 OG 0.378 0.301 0.108 0.022 0.037 0.033 87.93 - DEL

240 205 JASA BUILDERS 31330 L A MA GE

Construction of Protection 

Works along Agno River, 

Amancosiling Section

Bayambang, Pangasinan 11/15/2017 1st/Final
Pangasinan 

4th DEO
LF 18.344 189 4/27/2017 11/1/2017 0.00 C 0.410 0.133 0.300 - - - 84.30

84.3%                                                                         

Satisfactory
ONS

241 - JASA BUILDERS 31330 L A MA GE

Construction of Flood Control 

Wall along Meycauayan River, 

Sta. 1+985 to Sta. 2+200, 1st 

LD

Valenzuela, City 11/25/2017 First
Metro Manila 

3rd DEO
LF 45.542 270 5/4/2017 1/28/2018 13.91 OG 0.396 0.271 0.150 0.030 0.051 0.050 94.80 - AHD

242 - JASA BUILDERS 31330 L A MA GE

MFO-2 Flood Management 

Services - Construction/ 

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Bank Improvement 

(Steel Sheet Pile), Estero de 

Sunog Apog

Tondo, Manila City 11/23/2017 First
North Manila 

DEO
LF 48.999 245 3/27/2017 11/26/2017 -0.94 OG 0.400 0.212 0.141 0.030 0.035 0.033 85.10 - DEL

243 206

JASMIG 
CONSTRUCTION 

SUPPLY
26069 L B MA GE

MFO-1 National Roads Network 

Services, Asset Preservation of 

National Roads, Rehabilitation / 

Reconstruction / Upgrading of 

Damaged Paved National Roads 

Including Drainage Based on 

Pavement Management System/ 

Highway Dev't and Management-

4 (HDM-4), Secondary Road, 

Batangas - Tabangao - Lobo 

Road, K0145+540-K0146+000, 

K0149+415-K0149+573, Lobo, 

Batangas

Lobo, Batangas 11/23/2017 1st/Final
Batangas 2nd 

DEO
LF 96.497 94 2/22/2017 5/26/2017 0.00 C 0.483 0.133 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

244 207

JEJOR'S 
CONSTRUCTION 
CORPORATION

5143 L AAA LB GE

Retrofitting/Strengthening of 

Permanent Bridges at Marcos 

Bridge (BO1396 MN) along 

Butuan City Cagayan de Oro 

City-Iligan Road

Cagayan De Oro City 11/6/2017 First

Cagayan de 

Oro City 2nd 

DEO

LF 46.548 280 3/5/2017 12/9/2017 1.16 OG 0.396 0.283 0.150 0.022 0.051 0.050 95.20 - AHD

245 208

JELM CONSTRUCTION/ 
E.G. CANABE 

CONSTRUCTION JOINT 
VENTURE

JV-15-499 L B MA GB

Construction of Two (2) Units 3 

Storey Nine (9) Classroom 

School Building, Jugaban 

National High School

Carigara, Leyte 11/11/2017 1st/Final Leyte 2nd DEO LF 29.778 250 9/13/2016 5/20/2017 4.40 C 0.488 0.155 0.300 - - - 94.30
94.3%                                                                         

Very Satisfactory
AHD

246 209

JELM CONSTRUCTION/ 
M.R. VARGAS 

CONSTRUCTION JOINT 
VENTURE

JV-15-1692 L A MA GE

Construction of 3 Units (3 

Storey, 5 Classrooms) 45 

Classroom, Palo National High 

School

Palo, Leyte 11/12/2017 1st/Final Leyte 1st DEO LF 63.310 615 7/3/2016 3/9/2018 19.35 C 0.490 0.133 0.300 - - - 92.30
92.3%                                                                         

Very Satisfactory
AHD

247 210 JFR CONSTRUCTION 35890 L B SB GE
Repair/Maintenance of Daang 

Maharlika Road

K0699+647-K0699+705, 

Samar 1st LD
11/14/2017 1st/Final

Samar 1st 

DEO
LF 4.835 68 6/1/2017 8/7/2017 4.41 C 0.458 0.200 0.300 - - - 95.80

95.8%                                                                         

Very Satisfactory
AHD

248 211
JHI CONSTRUCTION 

AND SUPPLY
19317 L D SB GE

Rehabilitation/Major Repair of 

Permanent Bridge at Tatag 

Bridge (B02138LZ) along 

Pangasinan-Zambales Road

Labrador, Pangasinan 11/17/2017 1st/Final
Pangasinan 

2nd DEO 
LF 8.500 60 3/8/2017 5/6/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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249 212

JIAN ARMEL RICHARD 
CHRISTERSON (JARC) 
CONSTRUCTION AND 

MARINE SERVICES

33057 L B MA GB

Construction of Multi-Purpose 

Building, Brgys. Hingatmonan, 

Matun-og, Bayong, Cantibas, 

Duangan, Luca, Sunog, 

Balamban, Cebu

Balamban, Cebu 11/13/2017 1st/Final Cebu 3rd DEO LF 3.430 60 8/9/2017 10/7/2017 0.00 C 0.488 0.134 0.300 - - - 92.20
92.2%                                                                         

Very Satisfactory
ONS

250 213

JIMWEN 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

33066 L B MA GB

Construction of Multi-Purpose 

Building in Barangay Puntod, 

(Covered Court)

Puntod, Cagayan de Oro 

City 
11/6/2017 1st/Final

Cagayan de 

Oro City 2nd 

DEO

LF 2.199 120 3/5/2017 7/2/2017 0.00 C 0.384 0.189 0.300 - - - 87.30
87.3%                                                                         

Satisfactory
ONS

251 214
JLA CONSTRUCTION & 

SUPPLIES
24503 L B MA GB

Construction of 4 Storey 12 

Classroom School Building at 

Doña Carmen Denia High School-

JV Ferriols High School

Torril, Davao City 11/6/2017 1st/Final
Davao City 

2nd DEO
LF 22.068 195 7/22/2017 2/1/2018 0.00 C 0.495 0.133 0.300 - - - 92.80

92.8%                                                                         

Very Satisfactory
ONS

252 215

JLP CONSTRUCTION & 
SUPPLY / AJ TAYLAN 

CONSTRUCTION 
CORPORATION JOINT 

VENTURE

JV-16-1092 L B MA GE

Improvement/Concreting of San 

Dunes Access Road Paoay Ilocos 

Norte

Paoay, Ilocos Norte 11/8/2017 1st/Final
Ilocos Norte 

2nd DEO 
LF 39.688 236 2/17/2017 10/10/2017 2.58 C 0.410 0.133 0.300 - - - 84.30

84.3%                                                                         

Satisfactory
AHD

253 216
JMK BUILDERS 

CONSTRUCTION 
36417 L C SB GE

Rehabilitation/  Reconstruction/  

Upgrading of Damaged Paved 

National Roads including 

Drainage Road to P.A. Camp, 

Chainage 305 to Chainage 459, 

San Miguel, Bulacan

San Miguel, Bulacan 11/27/2017 1st/Final
Bulacan 2nd 

DEO
LF 6.032 43 3/15/2017 4/26/2017 0.00 C 0.481 0.133 0.300 - - - 91.40

91.4%                                                                         

Very Satisfactory
ONS

254 217 JMU CONSTRUCTION 6877 L C SB GB

Construction of one (1) unit one 

(1) STY one (1) CL School 

Building with attached Toilet, 

Raniag E/S, Burgos, Isabela

Burgos, Isabela 11/13/2017 1st/Final
Isabela 2nd 

DEO
LF 0.978 84 9/7/2016 11/29/2016 0.14 C 0.475 0.149 0.300 - - - 92.40

92.4%                                                                         

Very Satisfactory
AHD

255 218 JOAN CONSTRUCTION 13840 L B MA GE

Construction of Four (4) Units, 

Two (2) Storey Six (6) 

Classrooms at Libertad National 

High School

Butuan City 11/11/2017 1st/Final
Butuan City 

DEO
LF 32.351 240 9/26/2016 5/23/2017 0.00 C 0.500 0.134 0.300 - - - 93.40

93.4%                                                                         

Very Satisfactory
ONS

256 219

JOJO CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
13174 L B MA GE

Upgrading of Slope Protection 

along Villanueva Creek (BF 

Homes Side)

Brgy. B.F Homes, 

Parañaque, 2nd LD Metro 

Manila 

11/21/2017 First
Metro Manila 

2nd DEO
LF 7.467 240 4/9/2017 12/4/2017 3.38 OG 0.400 0.239 0.150 0.030 0.037 0.050 90.60 - AHD

257 220
JOMARCANN GENERAL 

CONSTRUCTION
30599 L AA MA GE

Network Development-

Construction of By-

Passes/Diversion Roads, 

Including ROW (Construction of 

Concrete Road) Marcos Highway 

to Quirino Highway (Baguio-

Bauang Road) By-Pass

Baguio City 11/7/2017 First
Baguio City 

DEO
LF 47.913 272 3/9/2017 12/5/2017 0.32 OG 0.360 0.240 0.150 0.030 0.061 0.050 89.10 - AHD

258 221

JOMARCANN GENERAL 
CONSTRUCTION / 

RODEKOM GENERAL 
CONSTRUCTION AND 
ENTERPRISE JOINT 

VENTURE

JV-16-902 L AA MA GE

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads including 

Drainage Based on Pavement 

Management System/ Highway 

Development Management - 4 

along Abatan-Mankayan-

Cervantes Rd. K0334+500-

K0334+250, K0337+400-

K033+000, K0340+270-

K0340+470, K0341+010-

K0341+210, K0344+000-

K0245+000

Mankayan, Benguet 11/9/2017 1st/Final
Benguet 2nd 

DEO
LF 49.000 203 4/6/2017 10/25/2017 0.00 C 0.452 0.132 0.300 - - - 88.40

88.4%                                                                         

Satisfactory
ONS

259 222
JONIK TRADING & 

CONSTRUCTION 
20612 L B SB GE

Repair, Maintenance of Gayaga 

Bridge River Bank Protection

Brgy. Amandiego, 

Alaminos City Pangasinan
11/16/2017 1st/Final

Pangasinan 

1st DEO
LF 2.996 120 8/31/2017 12/28/2017 35.83 C 0.369 0.133 0.300 - - - 80.20

80.2%                                                                         

Unsatisfactory
AHD

260 223
JOVIC CONSTRUCTION 

AND SUPPLY
35703 L B - GB

Construction of Road (Catwalk), 

Aritao Central School Aritao, 

Nueva Vizcaya

Aritao, Nueva Vizcaya 11/7/2017 1st/Final
Nueva Vizcaya 

2nd DEO
LF 0.959 60 3/16/2017 5/14/2017 12.85 C 0.456 0.112 0.300 - - - 86.80

86.8%                                                                         

Satisfactory
AHD

261 224 JSY CONSTRUCTION 34760 L A SA GB
Completion of Multi-Purpose 

Building at Isulan Central School 

Barangay Kalawag II, 

Isulan, Sultan Kudarat 
11/7/2017 1st/Final

Sultan Kudarat 

1st DEO 
LF 4.944 101 7/6/2017 10/14/2017 -2.95 C 0.494 0.133 0.212 - - - 83.90

83.9%                                                                         

Satisfactory
DEL

262 225 JTA BUILDERS 18401 L A MA GE

MFO1- National Road Network 

Services: Network Development-

Off Carriageway Improvement 

including Drainage Tertiary 

Surallah-Lake Sebu-Maitum 

Road K1744+30 to K1745+000 

Modified to MFO-1 National 

Road Network Services: 

Network Development Off-

Carriageway Improvement 

including Tertiary-Surallah-Lake 

Sebu Maitum Road K1743+932 

to K1745-180

South Cotabato 11/7/2017 First

South 

Cotabato 1st 

DEO

LF 14.766 140 6/28/2017 11/14/2017 0.00 OG 0.377 0.299 0.150 0.030 0.042 0.050 94.80 - ONS

263 226
JTC CRUZ 

CONSTRUCTION CO., 
INC.

32479 L AA MA GE
Asset Preservation of National 

Roads, Rehabilitation/ 

Reconstruction of National 

Rizal and Quezon 

Provinces' Boundary
11/23/2017 1st/Final

Laguna 1st 

DEO
LF 5.865 159 2/8/2017 7/16/2017 0.00 C 0.469 0.133 0.300 - - - 90.20

90.2%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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264 227 JTM CONSTRUCTION 41136 L C SB GE

Rehabilitation/ Major Repair of 

Permanent Bridges, Ableg 

Bridge (B00959LZ) along 

Kalinga-Abra Road

Pasil, Kalinga 11/15/2017 First
Upper Kalinga 

DEO
LF 8.642 210 5/12/2017 12/7/2017 1.57 OG 0.388 0.240 0.150 0.030 0.061 0.050 91.90 - AHD

265 228 JUPA CONSTRUCTION 23577 L B MA GB

Construction of 3 Storey 18 

Classroom School Building 

(PAGCOR Silid Aralan Project) at 

Pambujan National High School

Pampujan, Northern 

Samar
11/15/2017 Final

Northern 

Samar 2nd 

DEO

LF 39.952 270 10/31/2016 7/27/2017 0.00 C 0.464 0.200 0.201 - - - 86.50
88.95%                                                                         

Satisfactory
ONS

266 229 KALINGA BUILDERS 16046 L B MA GE

Asset Preservation 

Rehabilitation of National Roads 

Rehabilitation/Reconstruction of 

National Roads with Slope 

Collapse and Landslide along 

Mt. Province Boundary-Calanan-

Pinukpuk Abbot Road (Cagaluan-

Calanan Section S0060LZ) 

Roads Cagaluan-Calanan 

Section, SO001LZ) Pasil, Kalinga 

(Chainage 2640-Chainage 2692-

, Chainage 2790-Chainage 2890-

Chainage 4759-Chainage 4789, 

Chainage 5285-Chainage 5333, 

Chainage 5535-Chainage 5585

Pasil, Tabuk, Kalinga 11/15/2017 First
Upper Kalinga 

DEO
LF 23.350 180 5/31/2017 11/26/2017 2.14 OG 0.362 0.240 0.150 0.030 0.061 0.050 89.30 - AHD

267 230
KANE CONSTRUCTION, 

INC. 
2888 L A MB GE

Network Development - 

Improvement/Widening of 

National Roads-Other Primary 

(Road Widening) Kennon Road, 

K0241+(-047)-K0241+008; 

K0241+120-K0241+246; 

K0244+881-

K0244+921,K0246+228-

K0246+375

Baguio City 11/7/2017 1st/Final
Baguio City 

DEO
LF 8.407 128 4/24/2017 8/29/2017 0.00 C 0.480 0.133 0.300 - - - 91.30

91.3%                                                                         

Very Satisfactory
ONS

268 -
KANE CONSTRUCTION, 

INC. 
2888 L A MB GE

Construction of Flood Control 

and River Control Protection 

Brgy. Dalipaoen 

Naguillian, La Union 11/13/2017 First
La Union 2nd 

DEO 
LF 44.885 244 3/6/2017 11/4/2017 -2.49 OG 0.000 0.240 0.125 0.006 0.029 0.033 43.32 - DEL

269 231
KENBE CONSTRUCTION 

& SUPPLY
34290 L B SB GE

Rehabilitation/ Major Repair of 

Canubgan Br. 2 (B00437NR) 

along Stop Aguinaldo - Bug-Ang 

Road (K0115+483) Toboso, 

Negros Occidental

Toboso, Negros Occidental 11/15/2017 1st/Final

Negros 

Occidental 1st 

DEO

LF 8.585 123 7/5/2017 11/4/2017 0.00 C 0.470 0.134 0.300 - - - 90.40
90.4%                                                                         

Very Satisfactory
ONS

270 232

KENWOOD 
CONSTRUCTION 
ENTERPRISES 

CORPORATION

22186 L B MA GE

Construction of Protection 

Works along Agno River, 

Amancosiling Section

Bayambang, Pangasinan 11/15/2017 First
Pangasinan 

4th DEO
LF 37.761 212 5/29/2017 12/26/2017 15.61 OG 0.246 0.238 0.150 0.018 0.050 0.050 75.20 - AHD

271 233

KIM HAROLD TRADING, 
MANUFACTURING & 

CONSTRUCTION
28019 L A SB GE

Construction of Slope protection 

along Jct. Paglaum Bato Road 

K187+434 - K187+486

Taytay Palawan 11/15/2017 1st/Final
Palawan 1st 

DEO
LF 1.445 105 3/19/2017 7/1/2017 3.81 C 0.450 0.200 0.300 - - - 95.00

95%                                                                         

Very Satisfactory
AHD

272 234 KIRSKAT VENTURE 32042 L A MB GE

Construction and Maintenance 

of Bridges along National Roads 

Widening of Permanent Bridges 

including ROW to more than 2 

lanes Tadiao Bridge (B00242PN) 

along Iloilo - East Coast - Capiz 

Road, Brgy. Linatiran, Panay, 

Capiz

Brgy. Linatiran, Panay, 

Capiz
11/9/2017 1st/Final Capiz 1st DEO LF 16.307 210 2/13/2017 9/10/2017 0.00 C 0.470 0.134 0.300 - - - 90.40

90.4%                                                                         

Very Satisfactory
ONS

273 235

KP GONZALES 
CONSTRUCTION 

SUPPLY AND TRADING
38822 L D SB GB

Construction of Multi Purpose 

Building and Pavement, Brgy. 

40 and Vicinity

Pasay, City 11/28/2017 First
South Manila 

DEO
LF 13.749 270 5/9/2017 2/2/2018 0.76 OG 0.400 0.197 0.150 0.022 0.033 0.050 85.20 - AHD

274 236

KRB CONSTRUCTION / 
EDISON DEVELOPMENT 

& CONSTRUCTION 
JOINT VENTURE

JV-16-1120 L AAA MB GE

Rehabilitation and Improvement 

of Amburayan River Control at 

Brgy. Ipet 

Sudipen, La Union 11/11/2017 1st/Final
La Union 1st 

DEO
LF 18.509 165 3/6/2017 8/17/2017 0.00 C 0.470 0.133 0.300 - - - 90.30

90.3%                                                                         

Very Satisfactory
ONS

275 237

KVC CONSTRUCTION / 
E.T LATAWAN CONST. 

JOINT VENTURE
JV-16-1718 L A MB GE

Asset Preservation 

Rehabilitation of National Roads-

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads Including 

Drainage Based on Pavement 

Management System / Highway 

Development and Management-

4 (HDM-4), Secondary Roads, 

Baguio-Bontok Road, K0342-

(799)-K0342+000; K0347+664-

K0347+776, K0354+000-

K0355+000, K0363+735-

K0364+198, K0350+311-

K0350+662, K0351+000-

K0351+068

Bontoc, Mt. Province 11/10/2017 First
Mt. Province 

1st DEO
LF 79.409 265 6/5/2017 2/24/2018 7.23 OG 0.332 0.240 0.150 0.030 0.056 0.050 85.80 - AHD

276 238

KYRO BUILDER INC. 
(FORMERLY: KYRO 

BUILDERS)
19567 L AAA LA GE

Rehabilitation/Major Repair of 

Permanent Bridges, Pasong 

Inchic Br., Nueva Ecija-

Pangasinan Road

Nueva Ecija-Pangasinan 

Road
11/22/2017 1st/Final

Nueva Ecija 

1st DEO
LF 13.968 90 2/19/2017 5/19/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018
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277 239 L & L CONSTRUCTION 15108 L B MA GB

Construction of Classrooms: 4 

STY 12 CL, Kauswagan CS, 

Brgy. Kauswagan 

Cagayan de Oro City 10/14/2017 1st/Final

Cagayan de 

Oro City 1st 

DEO

LF 22.042 350 11/23/2015 11/6/2016 0.00 C 0.465 0.134 0.300 - - - 89.90
89.9%                                                                         

Very Satisfactory
ONS

278 240
L.B. LEONCIO TRADING 

& CONSTRUCTION
31587 L B MA GE

Off-Carriageway Improvement 

including Drainage PPSR Jct. - 

Poblacion Brooke's Point Road, 

K0190+(-050) - K0191+200

Brooke's Point, Palawan 11/16/2017 1st/Final
Palawan 2nd 

DEO
LF 12.231 82 3/28/2017 6/17/2017 28.10 C 0.479 0.193 0.300 - - - 97.20

97.2%                                                                         

Outstanding
AHD

279 241 L.M.G CONSTRUCTION 5719 L A MA GE

Rehabilitation/   Improvement 

of Existing Dike along Tinang 

River, Sta. Monica Sec., 

Upstream of Sta. Monica Bridge 

I, Sta. (-)1+230 to Sta. (-

)1+865 Left Side and Sta. (-

)1+500 to Sta. (-)1+865 Right 

Side, Concepcion, Tarlac

Concepcion, Tarlac 11/21/2017 1st/Final
Tarlac 2nd 

DEO
LF 18.617 121 2/14/2017 6/14/2017 0.00 C 0.396 0.200 0.300 - - - 89.60

89.6%                                                                         

Very Satisfactory
ONS

280 242 L.P.O ENTERPRISES 20730 L B MA GB
Construction of Multi Purpose 

Building at Rose Marie Lane
Brgy. Kapitolyo, Pasig City 11/23/2017 First

Metro Manila 

1st DEO
LF 6.629 150 7/12/2017 12/8/2017 5.80 OG 0.365 0.216 0.150 0.030 0.029 0.050 84.00 - AHD

281 243
L.R. TIQUI BUILDERS, 

INC.
13810 L AAA LB GE

Construction of 

Flyovers/Interchanges/  

Underpasses, Construction of 

Concrete Road-Construction of 

Underpass along MSR Diversion 

Road, Lucena City, Quezon

Lucena City, Quezon 11/27/2017 First
Quezon 2nd 

DEO
LF 91.500 430 3/7/2017 5/10/2018 2.22 OG 0.372 0.240 0.150 0.022 0.047 0.050 88.07 - AHD

282 244
LADY OF ASSUMPTION 

ENTERPRISES
25360 L AA MB GE

Construction/Improvement of 

Access Roads Leading to 

Declared Tourism Destinations, 

Ma. Clara-Cagnituan Road 

Leading to Maasin City Tourism 

Loop (Monte Cueva, Danao 

Camp Tree Park, St. Francis 

Javier Shrine, Maasin City Zoo 

Theme Park)

Maasin, Southern Leyte 11/6/2017 First
Regional 

Office No. VIII
LF 73.181 237 5/15/2017 1/6/2018 3.10 OG 0.390 0.272 0.150 0.030 0.061 0.050 95.30 - AHD

283 245

LAHDETH 
CONSTRUCTION AND 

SUPPLY
34833 L C SB GB

Completion of Multi-Purpose 

Building Phase II

Brgy. Catabangan Proper, 

Ragay, Camarines Sur
11/13/2017 1st/Final

Camarines Sur 

5th DEO
LF 2.880 90 3/30/2017 6/27/2017 5.56 C 0.427 0.135 0.300 - - - 86.20

86.2%                                                                         

Satisfactory
AHD

284 -

LAHDETH 
CONSTRUCTION AND 

SUPPLY
34833 L C SB GE

Indv. Project - 

Retrofitting/Strengthening of 

Permanent Bridges, Mapuag 

Bridge (B00467LZ) along Nabua-

Balatan Road

Nabua, Camarines Sur 11/13/2017 1st/Final
Camarines Sur 

4th DEO
LF 8.802 82 3/9/2017 5/29/2017 0.00 C 0.500 0.134 0.300 - - - 93.40

93.4%                                                                         

Very Satisfactory
ONS

285 246
LANAO BUILDER AND 

ENTERPRISES
15982 L AA MB GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse, and Landslide at Balo-

I-Matungao-Linamon Rd. 

K1561+000-K1561+050

Linamon, Lanao del Norte 11/14/2017 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 9.307 141 4/28/2017 9/15/2017 2.96 C 0.498 0.133 0.300 - - - 93.10
93.1%                                                                         

Very Satisfactory
AHD

286 247
LEA & SONS TRADING 
AND CONSTRUCTION

34959 L D SB GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads Puerto Princesa 

South Road KOO86+412 and 

K0092+505

Narra, Palawan 11/16/2017 First
Palawan 2nd 

DEO
LF 8.112 184 3/28/2017 9/27/2017 19.00 OG 0.391 0.240 0.150 0.030 0.061 0.050 92.17 - AHD

287 248

LEGACY 
CONSTRUCTION 
CORPORATION

22465 L A - GB
Construction/Completion of 

Multi-Purpose Building

Governor Generoso, Davao 

Oriental
11/8/2017 1st/Final

Davao Oriental 

2nd DEO
LF 7.809 120 6/27/2017 10/24/2017 0.00 C 0.443 0.133 0.300 - - - 87.60

87.6%                                                                         

Satisfactory
ONS

288 249

LEGACY 
CONSTRUCTION 
CORPORATION 

(FORMERLY: LEGACY 
CONSTRUCTION) 

22465 L A MB GE

Rehab./Reconst./Upgrading of 

Damaged Paved National Roads 

including Drainage based on 

PMS/HDM-4 Agoo-Baguio City 

Road, K0237+(-021)-

K0237+885, K0237+(-810)-

K0237+(-038) 

Agoo, La Union 11/13/2017 First
La Union 2nd 

DEO
LF 30.253 209 3/6/2017 9/30/2017 -4.00 OG 0.261 0.240 0.110 0.024 0.040 0.033 70.80 - DEL

289 250

LEGACY 
CONSTRUCTION/ 

SETTLERS BUILDER 
JOINT VENTURE

JV-16-592 L - MA GE

Construction of Revetment at 

Sibalom River along Odiong - 

Sibalom - San Remegio - Leon 

Road, Sibalom, Antique

Sibalom, Antique 11/6/2017 First Antique DEO LF 37.173 205 5/25/2017 12/15/2017 14.99 OG 0.374 0.245 0.150 0.030 0.060 0.050 90.90 - AHD

290 -

LEGACY 
CONSTRUCTION/ 

SETTLERS BUILDER 
JOINT VENTURE

JV-16-592 L - MA GE

Construction/ Upgradiing/ 

Rehabilitation of Drainage along 

National Road, Iloilo - Antique 

Road including Road Right-of-

Way, K0111+000 - K0112+459, 

Belison, Antique

Belison, Antique 11/7/2017 First Antique DEO LF 32.340 195 5/25/2017 12/5/2017 0.21 OG 0.388 0.240 0.150 0.024 0.037 0.033 87.20 - AHD

291 251
LEYMARC 

CONSTRUCTION
22094 L C SB GE

Rehabilitation of Looc By-Pass 

Road, Dumaguete City, Negros 

Oriental

Dumaguete City, Negros 

Oriental
11/15/2017 Final

Negros 

Oriental 2nd 

DEO

LF 2.792 115 6/4/2017 9/26/2017 0.00 C 0.455 0.144 0.300 - - - 89.90
82.7%                                                                         

Satisfactory
ONS

292 252
LEZA CONSTRUCTION 

AND SUPPLY
25565 L D SB GE

Concreting of Local Road ar 

Lareg-Lareg at Brgy. Taloyan 

and Brgy. Tabosili and Widening 

of Local Roads, Brgy. Lareg-

Lareg to Nancapian

Malassiqui, Pangasinan 

(Cluster IV) 
11/15/2017 1st/Final

Pangasinan 

4th DEO
LF 8.701 82 2/23/2017 5/15/2017 1.80 C 0.404 0.133 0.300 - - - 83.70

83.7%                                                                         

Satisfactory
AHD

Consolidated in CY 2018
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293 253

LHE CONSTRUCTION & 
INDUSTRIAL SERVICES, 

INC. 
34789 L B MA GB

Construction of Three (3) Units 

Four (4) Storey Twelve (12) 

Classroom @ Malapatan NHS

Malapatan, Sarangani 

Province
11/13/2017 1st/Final

Sarangani 

DEO
LF 77.460 390 10/2/2016 10/26/2017 0.32 C 0.491 0.133 0.300 - - - 92.40

92.4%                                                                         

Very Satisfactory
AHD

294 254
LIMOKUN BUILDERS & 

SUPPLY
30997 L B SB GE

Rehabilitation/   Reconstruction/  

Upgrading of Damaged Paved 

National Roads including 

Drainage based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4) Sasmuan-Lubao 

Road, K007+782-

K0078+047.30, Sasmuan, 

Pampanga

Sasmuan, Pampanga 11/21/2017 1st/Final
Pampanga 

2nd DEO
LF 9.128 90 2/17/2017 5/17/2017 0.00 C 0.466 0.133 0.300 - - - 89.90

89.9%                                                                         

Very Satisfactory
ONS

295 255 LINSCO CONSTRUCTION 34840 L D SB GB

Construction of Barangay Hall, 

Multi-Purpose Building, Brgy. 

Julongan

Kiangan, Ifugao 11/12/2017 1st/Final
Ifugao 1st 

DEO
LF 1.943 120 5/25/2017 9/21/2017 0.64 C 0.481 0.133 0.300 - - - 91.40

91.4%                                                                         

Very Satisfactory
AHD

296 256

LM CONSTRUCTION 
AND GENERAL 
MARKETING

33727 L B SB GE

Construction/Upgrading/Rehabil

itation of Drainage along Daang 

Maharlika (Agusan-Davao 

Section)

K1302+171 to K1302+422, 

Prosperidad, Agusan del 

Sur

11/8/2017 1st/Final
Surigao del 

Sur 1st DEO
LF 5.878 75 3/30/2017 6/12/2017 0.00 C 0.500 0.134 0.300 - - - 93.40

93.4%                                                                         

Very Satisfactory
ONS

297 257
LOC CONSTRUCTION 

AND SUPPLY 
34764 L D/C SB GE

Retrofitting/Strengthening of 

Permanent Bridges, Camp 6 

Bridge (B02183LZ) along 

Kennon Road, K0237+011

Tuba, Benguet 11/8/2017 1st/Final
Benguet 1st 

DEO
LF 10.311 105 3/24/2017 7/6/2017 0.00 C 0.479 0.133 0.300 - - - 91.20

91.2%                                                                         

Very Satisfactory
ONS

298 258
LTB BUILDERS AND 

CONSTRUCTION
18752 L A SB GE

Construction/Rehabilitation of 

Flood Mitigation Facilities along 

Major River Basins and Principal 

River-Siguel River-Proposed 

Bank Protection along Siguel 

River (Upstream)

Brgy. Siguel, General 

Santos  City 
11/15/2017 1st/Final

South 

Cotabato 2nd 

DEO

LF 9.650 110 6/30/2017 10/17/2017 3.76 C 0.478 0.133 0.300 - - - 91.10
91.1%                                                                         

Very Satisfactory
AHD

299 259

LUCBAN BUILDERS AND 
CONSTRUCTION 

SUPPLY 
INCORPORATED

31336 L B MA GE

Network Development 

Construction of By-

Passes/Diversion Road, 

Including ROW, Mauban By-

Pass Road

Quezon Province 11/24/2017 Second
Quezon 1st 

DEO
LF 40.902 293 2/20/2017 12/9/2017 -2.00 OG 0.371 0.296 0.130 0.024 0.035 0.033 88.90 - DEL

300 260

LUCKY A 
CONSTRUCTION 
CORPORATION

38293 L C SB GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads- Secondary 

Roads, Banaue, Mayoyao-

Alfonso-Lista-Isabela Bdry. Road 

K0382+144

Mayoyao, Ifugao 11/13/2017 1st/Final
Ifugao 2nd 

DEO
LF 8.689 90 3/31/2017 6/28/2017 0.95 C 0.460 0.133 0.272 - - - 86.50

86.5%                                                                         

Satisfactory
AHD

301 261
LUMEL GLENN 

CONSTRUCTION
26817 L B MA GE

Rehabilitation/Reconstruction of 

National Roads with Slips, Slope 

Collapse and Landslide Calapan 

South Road, K0119+000-

K0119+436, K0160+540-

K0160+836, K0161+542-

K0161+823

Bongabong-Mansalay, 

Oriental Mindoro
11/8/2017 First

Southern 

Mindoro DEO
LF 92.678 355 3/9/2017 2/26/2018 16.47 OG 0.294 0.300 0.150 0.030 0.050 0.050 87.40 - AHD

302 262
LUMEL GLENN 

CONSTRUCTION
26817 L B MA GE

Off-carriageway Improvement 

including Drainage CSR Jct.-

Minas Road, K0035+(-526)-

K0035+000, K0040+950-

K0041+765, K0042+000-

K0042+615, K0042+791-

K0043+656 & K0043+740-

K0043+756.5

Victoria, Oriental Mindoro 11/7/2017 First
Mindoro 

Oriental DEO
LF 45.800 260 5/12/2017 1/26/2018 0.80 OG 0.352 0.246 0.150 0.030 0.050 0.050 87.80 - AHD

303 263

M. ABUBAKAR 
CONSTRUCTION AND 

ENGINEERING, 
INC./R.G. BUILDERS 

JOINT VENTURE

JV-

(36365)

L AAA LB GE

Construction of Slope Protection 

along Liloy-Siocon Road, 

K2029+140-K2039+030 

(Intermittent Sections), Gutalac, 

Zamboanga del Norte

- 11/8/2017 First

Zamboanga 

del Norte 2nd 

DEO

LF 33.862 352 5/4/2017 4/20/2018 36.00 OG 0.344 0.240 0.150 0.030 0.060 0.050 87.40 - AHD

304 264

M. MONTECLAROS 
ETERPRISES, INC./ ME 

3 CONSTRUCTION 
JOINT VENTURE

JV-16-996 L AAA LB GE

Off-Carriageway Improvement 

Including Drainage along 

Butuan City to Cagayan de Oro 

City to Iligan City Road (Agusan 

Misamis Oriental Road)

K1233+(088) to 

K1237+105, Butuan City
11/11/2017 First

Butuan City 

DEO
LF 90.359 300 5/2/2017 2/25/2018 2.46 OG 0.360 0.240 0.150 0.030 0.060 0.050 89.00 - AHD

305 265
M.G LUALHATI 

CONSTRUCTION CORP. 
35373 L AA MB GE

Construction of By-

Passes/Diversion Roads, 

including ROW, Construction of 

Laoag City By-Passes Road 

including Bridge (Phase II) 

Laoag, City 11/8/2017 First
Regional 

Office No. I
LF 190.516 420 2/24/2017 4/19/2018 13.99 OG 0.380 0.239 0.150 0.030 0.060 0.050 90.90 - AHD

306 266
M.G SALAZAR CONST. 

CORP. 
4072 L A MA GE

Construction of Flood Control 

Wall along Meycauayan River, 

Sta. 1+100 to Sta. 1+315, 1st 

LD

Valenzuela, City 11/25/2017 First
Metro Manila 

3rd DEO
LF 45.305 270 4/28/2017 1/22/2018 18.52 OG 0.395 0.240 0.150 0.030 0.047 0.050 91.20 - AHD

307 -
M.G SALAZAR CONST. 

CORP. 
4072 L A MA GE

Construction of Flood Control 

Wall along Meycauayan River, 

Sta. 1+315 to Sta. 1+345, Sta. 

1+527 to Sta. 1+672 and Sta. 

1+685 to Sta. 1+725, 1st LD

Valenzuela, City 11/25/2017 First
Metro Manila 

3rd DEO
LF 45.519 270 5/29/2017 2/22/2018 16.65 OG 0.325 0.300 0.150 0.030 0.047 0.050 90.20 - AHD
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308 -
M.G. SALAZAR CONS. 

CORP.
4072 L A MB GE

Construction and Maintenance 

of Bridges along National Roads-

Widening of Permanent Bridges 

to more than two (2) lanes-

Manaol Br. (BOOO37LZ), 

Calauan-Nagcarlan Boundary 

Road

Laguna Province 11/22/2017 Final
Laguna 3rd 

DEO
LF 9.696 210 3/2/2017 9/27/2017 27.00 C 0.491 0.133 0.300 - - - 92.40

93.3%                                                                         

Very Satisfactory
AHD

309 267

M.MONTESCLAROS 
ENTERPRISES, INC./ 
RRN CONSTRUCTION  

JOINT VENTURE

JV-15-472 L AA LA GE

Construction of Kadingilan 

Bukidnon/North Cotabato, By 

Pass Road, including ROW

Kadingilan and Damulog, 

Bukidnon 3rd LD
10/10/2017 1st/Final

Regional 

Office No. X
LF 145.134 299 3/7/2016 12/30/2016 0.67 C 0.488 0.186 0.300 - - - 97.40

97.4%                                                                         

Outstanding
AHD

310 268

M.R VARGAS 
CONSTRUCTION/ JELM 
CONSTRUCTION JOINT 

VENTURE

JV-16-568 L AAA MA GE

Construction of Embarkadero 

Flood Control Protection Works 

along Binahaan River

Tanauan, Leyte 11/12/2017 1st/Final Leyte 1st DEO LF 46.999 166 2/17/2017 8/1/2017 1.76 C 0.471 0.184 0.300 - - - 95.50
95.5%                                                                         

Very Satisfactory
AHD

311 269

M.V CALDO 
ENGINEERING 

CONSTRUCTION AND 
SUPPLIES

16938 L B MA GE

National Road Network Services - 

Asset Preservation of National 

Roads - Rehabilitation/ 

Reconstruction/Upgrading of 

Damaged Paved National Roads 

including Drainage based on 

Pavement Management System/ 

Highway Development 

Management - 4 (HDM-4), 

Tertiary: Juan Luna Street, 

K0005+395.90 - K000+960.00 - 

K0006+277.80, K0006+452.80 - 

K0006+70.00 (S02304LZ)

Tondo, Manila City 11/23/2017 1st/Final
North Manila 

DEO
LF 19.400 195 5/29/2017 12/9/2017 35.13 C 0.484 0.092 0.300 - - - 87.60

87.6%                                                                         

Satisfactory
AHD

312 270 MAC BUILDERS 7249 L AAA LB GE

Road Upgrading (Unpaved to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4) Tertiary 

Roads,Merida-Lundag-Putting 

Bato-Consolacion-Isabel Road

K1111+660-K1111+706, 

K1111+751-K1111+791, 

K1116+860-K1116+916, 

K1116+916-K117+449, 

K117+449-K1118+242, 

K1118+620-K1118+654, 

K1118+654-K1119+308, 

K1119+308-K1120+000, 

Leyte

11/8/2017 First Leyte 4th DEO LF 102.452 270 5/16/2017 2/9/2018 24.81 OG 0.306 0.301 0.150 0.030 0.060 0.033 88.00 - AHD

313 271
MAC BUILDERS AND 

SUPPLY
40135 L C SB GE

Rehabilitation/Major Repair of 

Payawan Bridge along Nueva 

Vizcaya-Ifugao-Mt. Province 

Road

Lamut, Ifugao 11/12/2017 1st/Final
Ifugao 1st 

DEO
LF 8.722 120 3/26/2017 7/23/2017 0.00 C 0.457 0.134 0.300 - - - 89.10

89.1%                                                                         

Very Satisfactory
ONS

314 272
MACASAET BUILDERS 

AND TRADING
37440 L B SB GE

Construction of Tacduan 

Revetment K39+668, Puerto 

Princesa South Road

Palawan 11/17/2017 1st/Final
Palawan 3rd 

DEO
LF 9.558 135 4/21/2017 9/2/2017 0.00 C 0.431 0.185 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

315 273
MAER SUMMIT 

CONSTRUKT CO.
25262 L A MB GE

Improvement/Widening of Jct. 

Manikiling-Governor Generoso 

Road

San Isidro, Davao Oriental 11/8/2017 1st/Final
Davao Oriental 

2nd DEO
LF 47.777 207 3/13/2017 10/5/2017 0.00 C 0.482 0.134 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

316 -
MAER SUMMIT 

CONSTRUKT CO.
25262 L A MA GE Construction of Flood Control

Brgy. Paniquian, 

Banaybanay, Davao 

Oriental

11/8/2017 1st/Final
Davao Oriental 

2nd DEO
LF 29.204 210 4/12/2017 11/7/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

317 -
MAER SUMMIT 

CONSTRUKT CO.
25262 L A A GE

Construction of Sayotehan 

Bridge and Approaches along 

Mati-Maragusan Road

Davao Oriental 2nd LD 

(Phase II-Completion), 

K1503+660-

K1504+074.138

11/9/2017 1st/Final
Regional 

Office No. XI
LF 60.276 210 3/29/2017 10/24/2017 0.00 C 0.493 0.133 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
ONS

318 274

MAMSAR 
CONSTRUCTION AND 

INDUSTRIAL 
CORPORATION

15885 L AAA LA GE
Completion of Revetment along 

Maigo Bridge, K0+000-K0+380
Maigo, Lanao del Norte 11/10/2017 First

Lanao del 

Norte 2nd 

DEO

LF 43.309 271 3/9/2017 12/4/2017 2.64 OG 0.317 0.295 0.150 0.022 0.061 0.050 89.50 - AHD

319 275

MAMSAR 
CONSTRUCTION AND 

INDUSTRIAL 
CORPORATION/ 

TOKWING 
CONSTRUCTIONCORP. 

(FOR TOKWING 
CONST.JOINT VENTURE)

JV-14-652 L AAA LB GE

Reconstruction of Flood Control 

Dike along Mandulog River, Left 

Bank, Sta. 1+070.59-

Sta.1+256.00, Iligan City 

Iligan City 10/13/2017 1st/Final
Regional 

Office No. X
LF 113.304 690 5/12/2015 3/31/2017 0.00 C 0.493 0.128 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
ONS

320 276
MANGEN TECHNO-

BUILDERS INC. 
39778 L B SB GB

Local Infrastructure Program - 

Construction and Rehabilitation 

of Multi-Purpose Building Brgy. 

151 * 147

Tondo, Manila 11/23/2017 1st/Final
North Manila 

DEO
LF 4.947 135 5/29/2017 10/10/2017 0.00 C 0.485 0.133 0.300 - - - 91.80

91.8%                                                                         

Very Satisfactory
ONS

321 277

MARCPHIL 
CONSTRUCTION / A.D.L. 

CONSTRAK
JV-16-1219 L A MA GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads CSR, K0127+400-

K0127+560, K0164+978-

K0165+170, K0168+940-

K0169+086, K0171+184-

K0171+422, K0171+845-

K0172+242

Bongabong-Mansalay-

Bulalacao, Oriental 

Mindoro

11/8/2017 1st/Final
Southern 

Mindoro DEO
LF 12.713 148 3/15/2017 8/9/2017 5.74 C 0.441 0.200 0.300 - - - 94.10

94.1%                                                                         

Very Satisfactory
AHD
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322 278

MAR-DEB 
CONSTRUCTION & 

DEVELOPMENT
6715 L AAA MA GB

Construction of Four (4) Storey 

Thirty Two (32) Classroom 

School Building, Reina Mercedes 

Voc. School and Industrial 

School, Reina Mercedes, Isabela

Reina Mercedes, Isabela 11/11/2017 Final
Isabela 3rd 

DEO
LF 46.173 390 7/14/2016 8/7/2017 0.00 C 0.496 0.170 0.300 - - - 96.60

91.77%                                                                         

Very Satisfactory
ONS

323 279
MARGARITA 

CONSTRUCTION
20201 L A MA GE

Construction of Flood Control 

Structure along Angat River, 

Poblacion, Bustos, Bulacan

Bustos, Bulacan 11/28/2017 First
Bulacan 1st 

DEO
LF 18.555 180 9/10/2017 3/8/2018 11.46 OG 0.400 0.300 0.150 0.018 0.038 0.033 93.87 - AHD

324 280

MARK ANTHONY 
CONSTRUCTION & 

SUPPLY
34057 L B SB GB

Construction of Multi-Purpose 

Building

Banaybanay, Davao 

Oriental
11/8/2017 1st/Final

Davao Oriental 

2nd DEO
LF 2.934 85 4/20/2017 7/13/2017 0.00 C 0.447 0.133 0.300 - - - 88.00

88%                                                                         

Satisfactory
ONS

325 281

MAR-VEL 
CONSTRUCTION & 

SUPPLY
23722 L B MA GE

Network Development-

Improvement/Widening of 

National Roads, K0095+465-

K0096+972, San Pablo-Rizal-

Nagcarlan-Liliw Road

Laguna Province 11/22/2017 First
Laguna 3rd 

DEO
LF 48.347 300 2/15/2017 12/11/2017 2.36 OG 0.359 0.241 0.150 0.022 0.042 0.050 86.40 - AHD

326 282
MAVERICK BUILDERS 

INCORPORATED
14466 L AAA LA GE

Construction of Mati-Tarragona 

Bypass Road (Tagabakid-

Lucatan Road) Including ROW

Davao Oriental, 2nd LD, 

Sta.1+000-Sta.2+880 

(with equation)

11/8/2017 1st/Final
Regional 

Office No. XI
LF 97.179 236 4/5/2017 11/26/2017 0.00 C 0.473 0.134 0.300 - - - 90.70

90.7%                                                                         

Very Satisfactory
ONS

327 -
MAVERICK BUILDERS 

INCORPORATED
14466 L AAA LB GE

Road Widening (2 into 4 Lanes) 

of Surigao del Sur Bdry.-Davao 

Oriental Coastal Road including 

Drainage, Slope Prtection and 

RROW

K1588+339 to 

K1588+826.60, 

K1588+826.60 to 

K1589+600, K1590+000 to 

K1590+200 and 

K1590+200 to K1590+354, 

Baganga, Davao Oriental

11/7/2017 First
Davao Oriental 

1st DEO
LF 90.195 326 3/20/2017 2/8/2018 4.01 OG 0.385 0.293 0.150 0.022 0.042 0.050 94.20 - AHD

328 283

MBB CONSTRUCTION & 
SUPPLY (FORMERLY: 
MBB CONSTRUCTION

11363 L B MA GE
Construction of Boardwalk along 

Govantes River

Brgy. 1 Vigan City Ilocos 

Sur
11/9/2017 First

Ilocos Sur 1st 

DEO
LF 46.599 201 6/19/2017 1/5/2018 -3.24 OG 0.380 0.236 0.118 0.015 0.050 0.033 83.20 - DEL

329 284

MCB ZAMORA 
CONSTRUCTION & 

SUPPLY
32006 L B SB GE

Locally Funded Projects: 

Construction/Repair/  

Rehab./Improvement of Various 

Infrastructure including Local 

Projects: Road and Bridges 

Local Roads, Improvement/ 

Widening of Angeles Porac 

Diversion Road, Sta. 0+000 to 

Sta. 1+500, Brgy. Cuayan, 

Angeles City

Cuayan, Angeles City 11/28/2017 1st/Final
Pampanga 3rd 

DEO
LF 19.687 150 5/2/2017 9/28/2017 0.00 C 0.494 0.133 0.300 - - - 92.70

92.7%                                                                         

Very Satisfactory
ONS

330 -

MCB ZAMORA 
CONSTRUCTION & 

SUPPLY
32006 L B SB GE

Rehabilitation/  Reconstruction/  

Upgrading of Damaged Paved 

National Road including 

Drainage Based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4), Tertiary Road, 

Zambales-Tarlac Road, 

KO201+322.50-KO201+939.50, 

Botolan, Zambales

Botolan, Zambales 11/23/2017 1st/Final
Zambales 1st 

DEO
LF 8.382 120 6/13/2017 10/10/2017 29.17 C 0.487 0.134 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
AHD

331 285 ME 3 CONSTRUCTION 31364 L B MA GE

Improvement of Bank Protection 

along Butuan City-Malaybalay 

Road (Dankias sEction) 

K1269+K1269+223 and 

K1269+280.60 to K1269+300

Tungao, Agusan del Norte 11/11/2017 1st/Final
Butuan City 

DEO
LF 37.046 195 4/26/2017 11/6/2017 4.00 C 0.480 0.133 0.300 - - - 91.30

91.3%                                                                         

Very Satisfactory
AHD

332 286

MEGILA 
CONSTRUCTION 

DEVELOPMENT AND 
SUPPLY

19262 L B MA GB

Construction of Multi-Purpose 

Building at Mintal (Gymnasium 

Phase II)

Tugbok District, Davao 

City
11/6/2017 First

Davao City 

2nd DEO
LF 4.445 240 4/1/2017 11/26/2017 0.10 OG 0.400 0.240 0.150 0.022 0.038 0.033 88.27 - AHD

333 287

MELROBE BUILDERS & 
CONSTRUCTION 

SUPPLIES / THREE W 
BUILDERS, INC.

JV-16-794 L AAA MA GE

Widening of Permanent Bridge 

at Pintagan Bridge with 

Approaches along Diosdado P. 

Macapagal National Highway

Banaybanay, Davao 

Oriental
11/8/2017 1st/Final

Davao Oriental 

2nd DEO
LF 25.702 168 3/13/2017 8/27/2017 0.00 C 0.482 0.134 0.300 - - - 91.60

91.6%                                                                         

Very Satisfactory
ONS

334 288 MFN BUILDERS 36402 L B MA GB

Construction of Three (3) 

Classroom Building at Brgy. 

Tango 

Glan, Sarangani Province 11/14/2017 1st/Final
Sarangani 

DEO
LF 3.780 120 3/7/2017 7/4/2017 16.97 C 0.456 0.133 0.300 - - - 88.90

88.9%                                                                         

Satisfactory
AHD

335 289
MG SAMIDAN 

CONSTRUCTION
33234 L A MB GE

Road Upgrading (Unpaved to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) Jct. Talubin-Barlig-

Natonin-Paracells-Calaccad 

Road, K0436+316-K0438+532

Mountain Province 11/11/2017 First
Mt. Province 

2nd DEO
LF 96.500 351 3/3/2017 2/16/2018 0.05 OG 0.374 0.240 0.150 0.030 0.061 0.050 90.50 - AHD
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336 290 MIN CONSTRUCTION 14656 L B - GE

Road Widening Including 

Drainage of National Roads at 

Ipil-Liloy-Sindangan Road, 

(S1139MN), K1998+120-

K1999+905.5, Zamboanga 

- 11/15/2017 1st/Final
Regional Ofice 

No. IX                                                                                                                                                                                                                                                                                                                                                     
LF 46.115 171 4/25/2017 10/12/2017 6.13 C 0.455 0.134 0.300 - - - 88.90

88.9%                                                                         

Satisfactory
AHD

337 291

MJ BARCELONA 
CONSTRUCTION AND 

SUPPLY
34723 L C SB GE

Concreting of Barangay Road at 

Brgy. San Miguel to Sitio Utod, 

San Miguel, Dumalag, Capiz

San Miguel, Dumalag, 

Capiz
11/10/2017 1st/Final Capiz 2nd DEO LF 9.889 67 4/12/2017 6/17/2017 0.00 C 0.485 0.045 0.300 - - - 83.00

83%                                                                         

Satisfactory
ONS

338 292

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LB GE

Replacement of Macatoc Bridge 

(B00026MR) along CSR Jct. 

Minas Road

Victoria, Oriental Mindoro 11/7/2017 First
Mindoro 

Oriental DEO
LF 33.309 340 3/14/2017 2/16/2018 0.73 OG 0.340 0.294 0.150 0.030 0.050 0.050 91.40 - AHD

339 293

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / MAER SUMMIT 

CONSTR

JV-15-1217 L AAA MB GE

Construction of Sayotehan 

Bridge along Mati-Maragusan 

Road

Davao Oriental 2nd LD, 

K01503+887.920-

K01503+932.920

11/9/2017 1st/Final
Regional 

Office No. XI
LF 50.640 260 4/5/2016 12/20/2016 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

340 294
MONTE CONSTRUCTION 

& SUPPLY
19474 L A SB GE

Asset Preservation of National 

Roads - Rehabilitation/ 

Reconstruction of National Road 

w/ Slips Slope Collapse and 

Landslide; K0255+370 to 

K0255+410; K0320+500 to 

K0320+600 and K0321+530-

K0321+689, Bambang and 

Quezon, Nueva Vizcaya

Bambang and Quezon, 

Nueva Vizcaya
11/8/2017 1st/Final

Nueva Vizcaya 

1st DEO
LF 12.465 203 2/9/2017 8/30/2017 23.46 C 0.446 0.133 0.300 - - - 87.90

87.9%                                                                         

Satisfactory
AHD

341 295 MPJR BUILDERS CO. 20446 L B MA GE
Rehabilitation of Doña Soledad 

Extension, Phase II

Brgy. Don Bosco, 

Parañaque 2nd LD, Metro 

Manila

11/21/2017 1st/Final
Metro Manila 

2nd DEO
LF 12.443 715 8/13/2015 7/27/2017 0.00 C 0.463 0.133 0.300 - - - 89.60

89.6%                                                                         

Very Satisfactory
ONS

342 296
MRB11 CONSTRUCTION 

CORPORATION
17701 L AAA MA GE

Improvement/ Rehabilitation of 

Drainage System along Sct. 

Santiago St. 

Quezon City 11/27/2017 1st/Final
Quezon City 

2nd DEO
LF 19.455 225 3/3/2017 10/13/2017 13.33 C 0.475 0.134 0.300 - - - 90.90

90.9%                                                                         

Very Satisfactory
AHD

343 297
MYMS CONSTRUCTION 

AND SUPPLY
36258 L D SB GE

Construction of Two (2) Storey 

Six (6) Classroom at Mat-I 

National High School

Las Nieves, Agusan del 

Norte
11/11/2017 1st/Final

Butuan City 

DEO
LF 10.335 150 10/30/2016 3/28/2017 4.55 C 0.500 0.124 0.300 - - - 92.40

92.4%                                                                         

Very Satisfactory
AHD

344 298
N.B. AVILA 

CONSTRUCTION
13751 L B MA GB

Local Infrastructure Program 

(LIP), Multi-Purpose/ Facilities 

Construction of Multi-Purpose 

Covered Court at Barangay 

Pacheco, Magallanes, Cavite

Magallanes, Cavite 11/27/2017 1st/Final
Cavite 2nd 

DEO
LF 4.446 90 3/8/2017 6/5/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

345 -
N.B. AVILA 

CONSTRUCTION
13751 L AA MA GE

MFO2 - Flood Management 

Services, 

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems: Construction 

of Revetment along Imus River, 

Anabu II-B (Phase III), Imus, 

Cavite

Imus, Cavite 11/28/2017 1st/Final Cavite 1st DEO LF 19.600 135 2/7/2017 6/21/2017 0.00 C 0.467 0.133 0.300 - - - 90.00
90%                                                                         

Very Satisfactory
ONS

346 299

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AA MB GE

MFO-1 National Road Network 

Services, Asset Preservation of 

National Roads, Construction/ 

Upgrading/Rehabilitation of 

Sto. Tomas, Batangas 11/23/2017 1st/Final
Batangas 3rd 

DEO
LF 9.358 150 2/6/2017 7/5/2017 0.00 C 0.491 0.134 0.300 - - - 92.50

92.5%                                                                         

Very Satisfactory
ONS

347 300

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION/ 

ARSVICO 
CONSTRUCTION AND 
DEVELOPMENT CORP. 

JOINT VENTURE

JV-

35410

L AA MB GE

MFO-2 Flood Management 

Services, Construction/  

Maintenance of Flood Control 

Mitigation Structures and 

Drainage Systems, Construction 

of Flood Mitigation Structures 

along Bugaan River, Laurel, 

Batangas

Luarel, Batangas 11/24/2017 1st/Final
Batangas 3rd 

DEO
LF 39.199 180 2/6/2017 8/4/2017 0.00 C 0.430 0.200 0.300 - - - 93.00

93%                                                                         

Very Satisfactory
ONS

348 301 NALE CONSTRUCTION 18552 L B MA GE

Concreting of Road Shoulder 

along Siquijor Circumferential 

Road, K0055+000 to 

K0058+000, including sidewalk, 

Siquijor

Siquijor 12/20/2017 1st/Final Siquijor DEO LF 29.378 178 3/29/2016 9/22/2016 0.00 C 0.453 0.200 0.300 - - - 95.30
95.3%                                                                         

Very Satisfactory
ONS

349 302 NC CONSTRUCTION 37808 L C SB GB

Construction of Multi-Purpose 

Building (Completion) Brgy. 

Campamento, Diffun, Quirino

Diffun, Quirino 11/9/2017 1st/Final Quirino DEO LF 1.813 90 2/3/2017 5/3/2017 0.00 C 0.483 0.132 0.300 - - - 91.50
91.5%                                                                         

Very Satisfactory
ONS

350 303
NDP CONSTRUCTION 

DEVELOPMENT 
39524 L C SB GE

Construction/ Upgrading/ 

Rehabilitation of Drainage along 

National Roads: Tertiary Roads: 

(Dobleston-Butadon Road-

S00928MN), K2005+570-

K2005+970; K2006+080-

K2006+480

Kapatagan, Lanao del 

Norte
11/15/2017 1st/Final

Lanao del 

Norte 1st DEO
LF 5.954 93 2/13/2017 5/16/2017 45.16 C 0.428 0.200 0.300 - - - 92.80

92.8%                                                                         

Very Satisfactory
AHD

351 304

NEW MASINLOC 
HENRY'S 

CONSTRUCTION & 
SUPPLY

33744 L A SB GE

Retrofitting/   Strengthening of 

Permanent Bridges, Maloma 

Bridge (B01398LZ) along 

Olongapo-Bugallon Road, San 

Felipe, Zambales

San Felipe, Zambales 11/23/2017 1st/Final
Zambales 1st 

DEO
LF 2.613 65 2/14/2017 4/19/2017 5.00 C 0.313 0.200 0.300 - - - 81.30

81.3%                                                                         

Unsatisfactory
AHD

352 305
NEWBIG FOUR J 

CONSTRUCTION INC.
15104 L AAA LB GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems- Construction 

of Salugan-Gapo-Tinago Flood 

Control Systems, Gapo Section, 

Brgy. Gapo

Camalig, Albay 11/10/2017 1st/Final
Albay 2nd 

DEO
LF 17.960 180 2/27/2017 8/25/2017 17.96 C 0.476 0.133 0.300 - - - 90.90

90.9%                                                                         

Very Satisfactory
AHD

Consolidated in CY 2018
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353 306

NGEC-NESTOR GENERAL 
ENGINEERING & 
CONSTRUCTION

34583 L B MA GE

Preventive Maintenance Based 

on Pavement Management 

System/Highway Development 

and Management 4 (HDM-4) 

Jct. Candon-Salcedo-Del Pilar 

Road, K0358+000-K0358+916

Salcedo, Ilocos Sur 11/10/2017 1st/Final
Ilocos Sur 2nd 

DEO 
LF 6.798 138 3/2/2017 7/17/2017 -2.00 C 0.386 0.133 0.240 - - - 75.90

75.9%                                                                         

Unsatisfactory
DEL

354 307
NLC CONSTRUCTION 

AND SUPPLIES
36704 L B SB GE

Concreting of Mabunga to Union 

FMR

Brgy. Union, Bansalan, 

Davao del Sur
11/13/2017 First

Davao del Sur 

1st DEO
LF 7.961 175 6/20/2017 12/11/2017 0.41 OG 0.380 0.240 0.150 0.022 0.050 0.033 87.50 - AHD

355 308 NORTHERN BUILDERS 8789 L AAA LB GE

Construction/Maintenance of 

Flood Mitigation: Construction of 

Flood Control Structures, Pudoc 

East

Tagudin, Ilocos Sur 11/10/2017 1st/Final
Ilocos Sur 2nd 

DEO 
LF 4.638 114 3/9/2017 6/30/2017 0.00 C 0.396 0.133 0.300 - - - 82.90

82.9%                                                                         

Satisfactory
ONS

356 - NORTHERN BUILDERS 8789 L AAA LB GE

Construction/Repair/   

Rehabilitation/  Improvement of 

Various Infrastructure including 

Local Projects, Local Roads-

Construction/  Rehabilitation of 

Road, Mulawin Road, Orani, 

Bataan 

Orani, Bataan 11/20/2017 First
Regional 

Office No. III
LF 48.521 410 8/17/2016 9/30/2017 3.66 OG 0.385 0.241 0.150 0.030 0.060 0.050 91.60 - AHD

357 309
NQA CONSTRUCTION & 

SUPPLY
22350 L B MA GE

Off-Carriageway Improvement 

including Drainage, Jct. Bato-

Baras Road, K0009+200, 

K0011+529, K0011+551, 

K0012+000

Bato, Catanduanes 11/17/2017 First
Catanduanes 

DEO
LF 44.100 263 4/13/2017 12/31/2017 -2.50 OG 0.269 0.300 0.125 0.030 0.061 0.033 81.77 - DEL

358 310

NUMERICAL GATE 
CONSTRUCTION & 

SUPPLY CORPORATION
34122 L B - GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems - 

Construction of Purok 3 Flood 

Control System, Brgy. Libod

Camalig, Albay 11/10/2017 1st/Final
Albay 2nd 

DEO
LF 47.464 190 2/24/2017 9/1/2017 6.00 C 0.443 0.200 0.300 - - - 94.30

94.3%                                                                         

Very Satisfactory
AHD

359 311

NUMERICAL GATE 
CONSTRUCTION & 

SUPPLY CORPORATION
34122 L B MA GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage System Construction 

of Cagsawa Ruins Protection 

Dike, Sta. 0+692-Sta.0+816 (4s, 

Tributary "A") Sta. 0+000 to 

Sta. 0+040 ( R/S, Tributary 

"B"), Sta. 0+040 -Sta. 0+062 

(B/S Tributary "B")

Barangay Cullat, Daraga, 

Albay 
11/10/2017 Final

Albay 2nd 

DEO
LF 28.949 148 5/9/2017 10/3/2017 3.31 C 0.492 0.133 0.300 - - - 92.50

92.26%                                                                         

Very Satisfactory
AHD

360 312 O. U. A. CONSTRUCTION 18995 L A MA GB

Construction of Three (3) Storey 

Fifteen (15) Classroom School 

Building at Alicia Vocational 

School Alicia, Isabela

Alicia, Isabela 11/11/2017 Final
Isabela 3rd 

DEO
LF 20.827 235 8/21/2016 4/12/2017 0.85 C 0.404 0.120 0.300 - - - 82.40

88.07%                                                                         

Satisfactory
AHD

361 313
O.G.  SANTOS 

CONSTRUCTION
2050 L A MA GE

Construction of Road along 

Montevista-Compostela-Mati 

Bdry. Road 

Poblacion Section, 

Compostella Valley 

Province

11/9/2017 1st/Final
Compostela 

Valley DEO
LF 43.629 225 3/6/2017 10/16/2017 4.88 C 0.472 0.133 0.300 - - - 90.50

90.5%                                                                         

Very Satisfactory
AHD

362 314
O.L. DE LEON 

CONSTRUCTION
16194 L B MA GE

Preventive & Maintenance 

Based on Pavement 

Management System/Highway 

Development and Management 

1, Secondary Roads, Daet-

Airport Road (S03794LZ) 

K0343+(-515)-K0343+000

Daet, Camarines Norte 11/14/2017 1st/Final
Camarines 

Norte DEO
LF 15.097 75 6/6/2017 8/19/2017 0.00 C 0.470 0.133 0.300 - - - 90.30

90.3%                                                                         

Very Satisfactory
ONS

363 315 OCP CONSTRUCTION 38490 L A SB GE

Maintenance and Construction 

Services of other 

Infrastructures: Construction/ 

Improvement of Access Road 

leading to Airports, Seaports 

and Declared Tourism 

Destinations - Seaports - Access 

Road leading to Claveria Port 

(Off-Carriageway Improvement) 

Claveria, Cagayan

Claveria, Cagayan 11/15/2017 1st/Final
Cagayan 2nd 

DEO
LF 1.163 37 2/9/2017 3/17/2017 0.18 C 0.477 0.133 0.300 - - - 91.00

91%                                                                         

Very Satisfactory
AHD

364 316

OMENGAN 
CONSTRUCTION AND 

DEVELOPMENT 
33969 L A MB GE

Road Upgrading (unpaved to 

paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Roads 

Standards (HDM-4 Project 

Analysis) Jct. Talubin-Barlig-

Natonin-Paracelis-Calaccad 

Road, K0455+155-K0457+069

Paracelis, Mountain 

Province
11/13/2017 First

Mt. Province 

2nd DEO
LF 80.404 298 4/17/2017 2/8/2018 -1.41 OG 0.354 0.277 0.136 0.030 0.051 0.033 88.10 - DEL

365 317
OMICRON 

CONSTRUCTION
9575 L AAA MA GE

Construction/  Maintenance of 

Flood Mitigation Structure and 

Drainage System, Construction/ 

Rehabilitation of Dike Slope 

Protection along Porac River, 

Lubao, Pampanga

Lubao, Pampanga 11/21/2017 Final
Pampanga 

2nd DEO
LF 32.678 180 2/17/2017 8/15/2017 0.00 C 0.450 0.133 0.300 - - - 88.30

89.98%                                                                         

Very Satisfactory
ONS

366 318

ON POINT 
CONSTRUCTION/ UKC 
BUILDERS, INC. JOINT 

VENTURE

JV-17-2401 L AAA MB GE

Construction/Maintenance of 

Flood Control Mitigation 

Structures, Brgy. Busay, Cebu 

City

Brgy. Busay, Cebu City 11/18/2017 First Cebu City DEO LF 49.000 249 3/24/2017 11/27/2017 3.00 OG 0.352 0.240 0.150 0.030 0.048 0.050 87.00 - AHD
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367 319
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Rehabilitation/   Improvement 

of Existing Dike along Parua 

River (San Pedro Sec., Left 

Side), Downstream of Nielsen 

Bridge, Sta. 3+140 to Sta. 

3+240, Bamban, Tarlac

Bamban, Tarlac 11/21/2017 1st/Final
Tarlac 2nd 

DEO
LF 7.855 69 2/14/2017 4/23/2017 0.00 C 0.488 0.133 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
ONS

368 -
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Asset Preservation of National 

Roads-Rehabilitation/  

Reconstruction/  Upgrading of 

Damaged Paved National Roads 

including Drainage based on 

Pavement Management 

System/Highway Development 

and Management-4 (HDM-4)-

Secondary Roads, Angeles-

Porac-Floridablanca-Dinalupihan 

Road, K0113+190-K0113+504, 

Dinalupihan, Bataan

Dinalupihan, Bataan 11/25/2017 1st/Final
Bataan 1st 

DEO
LF 638.323 150 4/3/2017 8/30/2017 4.17 C 0.477 0.133 0.300 - - - 91.00

91%                                                                         

Very Satisfactory
AHD

369 -
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Asset Preservation of National 

Roads-Rehabilitation/  

Reconstruction/  Upgrading of 

Damaged Paved National Roads 

including Drainage based on 

Pavement Management 

System/Highway Development 

and Management-4 (HDM-4)-

Primary Roads, San Jose Abad 

Santos Avenue (JASA), 

K0110+678-K0111+681.70 and 

K0108+248-K0108+300, 

Dinalupihan, Bataan

Dinalupihan, Bataan 11/25/2017 1st/Final
Bataan 1st 

DEO
LF 19.600 190 5/23/2017 11/28/2017 0.56 C 0.475 0.133 0.300 - - - 90.80

90.8%                                                                         

Very Satisfactory
AHD

370 320

ORIENTAL SALES 
CENTER AND 
CONTRACTOR

33630 L B MA GE

Preventive Maintenance Based 

on Pavement Management 

System/Highway Development 

and Management 4 (HDM-4) 

(Intermittent Sections) along 

Pangasinan-Nueva Vizcaya 

Road, K0172+000-K0173+195

Rosales, Pangasinan 11/14/2017 1st/Final
Pangasinan 

3rd DEO
LF 18.876 76 2/16/2017 5/2/2017 38.16 C 0.432 0.133 0.300 - - - 86.50

86.5%                                                                         

Satisfactory
AHD

371 321
P.S. AQUINO 

CONSTRUCTION
37183 L D SB GE

Construction & Maintenance of 

Bridges along National Roads 

Retrofitting/  Strengthening of 

Permanent Bridges, Mamalacol 

Bridge along Daang Maharlika, 

Sta. Rosa, Nueva Ecija

Sta. Rosa, Nueva Ecija 11/23/2017 1st/Final
Nueva Ecija 

2nd DEO
LF 9.313 60 8/14/2017 10/12/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

372 322
PABLO S. LABASBAS 

CONSTRUCTION
6302 L B LA GE

Construction of Flood Control 

Structure in Brgy. Inuraguiao
Sta. Margarita, Samar 11/14/2017 1st/Final

Samar 1st 

DEO
LF 18.586 120 1/8/2017 5/7/2017 1.90 C 0.430 0.200 0.300 - - - 93.00

93%                                                                         

Very Satisfactory
AHD

373 323

PERFORMANCE 
BUILDERS & 
DEVELOPERS 

CORPORATION

5303 L AAA MA GE

Rehabilitation/Major Repair of 

Permanent Bridges, Libtangin 

Bridge (B00024MQ) along 

Marinduque Circumferential 

Road

Libtangin, Gasan, 

Marinduque
11/14/2017 First

Marinduque 

DEO
LF 21.349 188 3/9/2017 9/12/2017 -5.18 OG 0.317 0.250 0.098 0.030 0.050 0.033 77.80 - DEL

374 324
PERSAN 

CONSTRUCTION, INC. 
2852 L AAA LB GE

Construction/ Sealing/ 

Improvement of Riverwall along 

South Pinagkabalian River, 

Brgy. Muzon

Malabon City 11/24/2017 1st/Final
Malabon-

Navotas DEO
LF 47.751 201 4/18/2017 11/4/2017 0.00 C 0.498 0.134 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
ONS

375 325

PERSAN 
CONSTRUCTION, INC./ 

HALREY 
CONSTRUCTION INC. 

JOINT VENTURE

JV-16-700 L AAA LB GE

Construction and Maintenance 

of Bridges along National 

Roads, Replacement of 

Permanent Weak Bridge 

(B00013LZ) along Baliwag-

Bustos Road, Bulacan

Baliwag-Bustos Road, 

Bulacan
11/28/2017 First

Regional 

Office No. III
LF 273.839 450 3/13/2017 6/5/2018 1.14 OG 0.383 0.240 0.150 0.018 0.030 0.033 85.40 - AHD

376 326

PHILWORKS 
CONSTRUCTION AND 

SUPPLY
32103 L AAA MB GE

Construction of River Control 

(Revetment Wall) along Aklan 

River including Other 

Structures/ Facilities, (Phase II), 

Daja Sur, Banga, Aklan

Daja Sur, Banga, Aklan 11/8/2017 First Aklan DEO LF 34.300 225 5/8/2017 12/18/2017 -2.95 OG 0.396 0.235 0.121 0.030 0.042 0.033 85.70 - DEL

377 327 PLD CONSTRUCTION 1859 L AAA MA GE

Preventive Maintenance Based 

on Pavement Management 

System/ Highway Development 

and Management-4 (HDM-4 

along Linamon-Zamboanga 

Road Km. 1577+000 to Km. 

1578+328

Kolambugan, Lanao del 

Norte 
11/14/2017 1st/Final

Lanao del 

Norte 2nd 

DEO

LF 18.618 56 3/20/2017 5/14/2017 0.00 C 0.448 0.134 0.300 - - - 88.20
88.2%                                                                         

Satisfactory
ONS

378 328
POLYMER-VIC 

CONSTRUCTION
6157 L B MA GE

Rehabilitation/Major Repair of 

Permanent Bridges Capitangan 

Bridge (B00058LZ), Abucay, 

Bataan 

Abucay, Bataan 11/25/2017 1st/Final
Bataan 1st 

DEO
LF 10.208 150 4/17/2017 9/13/2017 6.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
AHD

379 -
POLYMER-VIC 

CONSTRUCTION
6157 L B MA GB

Local Infrastructure Program 

Building and Other Structures, 

Multi-Purpose/Facilities 

Construction of Multi-Purpose 

Building, Dancol, Balanga City, 

Bataan 

Balanga City, Bataan 11/24/2017 1st/Final
Bataan 2nd 

DEO
LF 4.950 120 1/31/2017 5/30/2017 0.00 C 0.499 0.133 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
ONS

380 329

POWER K 
CONSTRUCTION 

SUPPLY & SERVICES
31574 L B MA GB

Local Infrastructure Program-

Construction of Two (2) Storey 

Multi-Purpose Building at Purok 

2, Brgy. Sinalhan, City of Sta. 

Rosa, Laguna

City of Sta. Rosa, Laguna 11/21/2017 1st/Final
Laguna 2nd 

DEO
LF 2.881 120 5/29/2017 9/25/2017 0.00 C 0.494 0.132 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
ONS
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381 330

PROTECH 
CONSTRUCTION & 

DEVELOPMENT CORP./ 
JOBEL ENTERPRISES 

JOINT VENTURE

JV-16-441 L B MA GE

Construction of River Control 

along Pagsanjan/Balanac River, 

Brgy. Maulawin, Pagsanjan, 

Laguna, 4th LD

Pagsanjan, Laguna, 11/23/2017 First
Laguna 1st 

DEO
LF 29.770 250 6/9/2017 2/13/2018 17.96 OG 0.400 0.240 0.150 0.024 0.051 0.050 91.50 - AHD

382 331

PROTECH 
CONSTRUCTION AND 

DEVELOPMENT CORP. / 
AB1 MEGA BUILDERS 

INC.

JV-15-1041 L B MA GE
Construction of Burbuli River 

Control
Baco, Oriental Mindoro 11/7/2017 Final

Mindoro 

Oriental DEO
LF 35.562 528 3/16/2016 8/25/2017 0.00 C 0.344 0.200 0.300 - - - 84.40

72.58%                                                                         

Poor
ONS

383 332

PRUDENZIA 
CONSTRUCTION AND 

REALTY DEVELOPMENT 
CORP.

38823 L B SB GE

Construction & Maintenance of 

Bridge along National Roads 

Rehabilitation/Major Repair of 

Permanent Bridges, San Roque 

Bridge along JASA, San Isidro, 

Nueva Ecija

San Isidro, Nueva Ecija 11/23/2017 1st/Final
Nueva Ecija 

2nd DEO
LF 10.237 60 8/14/2017 10/12/2017 0.22 C 0.499 0.131 0.300 - - - 93.00

93%                                                                         

Very Satisfactory
AHD

384 333

PTK GROUP INC./ 
LEGACY 

CONSTRUCTION 
CORPORATION JOINT 

VENTURE

JV-16-343 L A MB GE

Improvement/Widening of 

National Roads, Tertiary Roads, 

Road Widening, K0094+170-

K0095+040, K0095+180-

K0095+416, MSR Jct. Tiaong-

Dolores Rd., Tiaong, Quezon

Tiaong, Quezon 11/27/2017 First
Quezon 2nd 

DEO
LF 48.510 375 3/9/2017 3/18/2018 0.97 OG 0.376 0.241 0.150 0.024 0.047 0.033 87.07 - AHD

385 334
PULSAR 

CONSTRUCTION
24422 L AAA LA GE

National Road Network Services - 

Network Development - Off 

Carriageway Improvement 

including Drainage, Cagayan-

Apayao Road, K0513+000 - 

K0517+819, Piat, Cagayan

Piat, Cagayan 11/16/2017 First
Cagayan 2nd 

DEO
LF 48.510 271 2/20/2017 11/17/2017 0.00 OG 0.382 0.200 0.150 0.030 0.070 0.050 88.20 - ONS

386 -
PULSAR 

CONSTRUCTION
24422 L AAA LA GE

MFO 1 - National Road Network 

Services: Network Development - 

Improvement Widening of 

National Roads - Tertiary Road 

Widening - Cagayan - Apayao 

Road, K0503+887 - K0505+420 

B/S, K0505+493 L/S, 

K0505+493 - K0506+800 B/S 

(SOO741LZ) Road Widening, 

Solana, Cagayan

Solana, Cagayan 11/13/2017 First
Cagayan 3rd 

DEO
LF 63.601 249 5/15/2017 1/18/2018 7.12 OG 0.375 0.205 0.150 0.030 0.061 0.050 87.10 - AHD

387 -
PULSAR 

CONSTRUCTION
24422 L AAA LA GE

MFO 1 - National Road Network 

Services - Network Development 

- Improvement/ Widening of 

National Roads - Tertiary Road 

Widening - Cagayan - Apayao 

Road, K0498+000 - K0500+500, 

K0502+800- K0503+887 

(SOO741LZ) (Road Widening) 

Brgy. General Balao, 

Sampaguita, Solana, Cagayan

Solana, Cagayan 11/13/2017 First
Cagayan 3rd 

DEO
LF 90.934 274 5/15/2017 2/12/2018 17.93 OG 0.374 0.240 0.150 0.030 0.061 0.050 90.50 - AHD

388 335

PUREGOLD 
CONSTRUCTION & 

DEVELOPMENT CORP. 
34258 L A MB GB

Construction of Two Storey 

Multi Purpose Building 

(Evacuation Center/ Senior 

Citizen's Hall), Dalag St. Blk. 23, 

Phase 2, Area 1, Brgy. NBSS

Navotas City 11/24/2017 First
Malabon-

Navotas DEO
LF 6.929 165 7/3/2017 12/14/2017 0.12 OG 0.394 0.227 0.150 0.022 0.042 0.050 88.50 - AHD

389 336

PYRAMID 
CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE

15599 L B MA GE

Construction/Improvement of 

Access Road leading to 

Dahilayan Adventure Park

Manolo, Fortich, Bukidnon 11/9/2017 1st/Final
Regional 

Office No. X
LF 96.500 281 2/24/2017 12/1/2017 2.70 C 0.438 0.200 0.300 - - - 93.80

93.8%                                                                         

Very Satisfactory
AHD

390 -

PYRAMID 
CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE

15599 L B MA GE

Road Upgrading (Unpaved to 

Paved) along Jct. SH Manolo 

Fortich-Lobona-Indahag Rd. 

K1491+669-K1492+168

Libona, Bukidnon 11/9/2017 1st/Final
Bukidnon 3rd 

DEO
LF 17.135 87 3/2/2017 5/27/2017 0.00 C 0.425 0.199 0.300 - - - 92.40

92.4%                                                                         

Very Satisfactory
ONS

391 337

PYRAMID 
CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE/ 

CAGALAWAN 
ENTERPRISES JOINT 

VENTURE

JV-16-615 L B MA GE

Upgrading (Gravel to Concrete) - 

Access Road leading to 

Laguindingan Airport, Gitagum 

Airport Section

Laguindingan, Misamis 

Oriental 
11/13/2017 1st/Final

Misamis 

Oriental 2nd 

DEO

LF 28.950 140 3/1/2017 7/18/2017 16.33 C 0.445 0.167 0.300 - - - 91.20
91.2%                                                                         

Very Satisfactory
AHD

392 338 QM BUILDERS 30743 L AAA MA GE

Asset Preservation of National 

Roads - 

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads - Secondary 

Road - Construction of Drainage 

Structure along Road - Cebu 

Toledo Wharf Road (Jct. Naga - 

Uling), K0010+210 to 

K0010+190, Cebu Province

K0010+210 to K0010+190, 

Cebu Province
11/7/2017 First Cebu 2nd DEO LF 10.325 283 5/26/2017 3/4/2018 0.56 OG 0.395 0.233 0.150 0.030 0.070 0.050 92.80 - AHD

393 339

QUEZON VICTORY 
LUMBER AND GENERAL 

CONTRACTOR
6631 L B MA GE

A. MFO-1: National Road 

Network Services 1. Asset 

Preservation of National Roads 

A. Preventive Maintenance 

Based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4) 2. Tertiary Roads

Quezon Province 11/25/2017 1st/Final
Quezon 4th 

DEO
LF 15.155 60 2/7/2017 4/7/2017 0.00 C 0.465 0.133 0.300 - - - 89.80

89.8%                                                                         

Very Satisfactory
ONS

394 340
R. SEMILLA 

CONSTRUCTION & 
MARKETING

9263 L A MA GB
Improvement of Davao del 

Norte DEO

Tagum City, Davao del 

Norte
11/11/2017 1st/Final

Davao del 

Norte DEO
LF 7.202 180 4/21/2017 10/17/2017 17.25 C 0.495 0.133 0.300 - - - 92.80

92.8%                                                                         

Very Satisfactory
AHD

395 341

R. SEMILLA 
CONSTRUCTION AND 

MARKETING
9263 L AAA MA GE

Construction of Two (2) Storey 

Six (6) Classroom School 

Building Barcelona National 

High School

Lingig, Surigao del Sur 11/11/2017 1st/Final
Surigao del 

Sur 2nd DEO
LF 8.821 200 10/13/2016 4/30/2017 0.00 C 0.500 0.134 0.300 - - - 93.40

93.4%                                                                         

Very Satisfactory
ONS

396 342

R.A. MENDIOLA 
CONSTRUCTION & 

DEVELOPER
33651 L B MA GE

C. Local Infrastructure Program 

(LIP) 2. Roads and Bridges a. 

Local Roads 6. Construction of 

Local Road, Brgy. Poblacion, 

Tagkawayan, Quezon

Tagkawayan, Quezon 11/25/2017 1st/Final
Quezon 4th 

DEO
LF 2.851 60 1/30/2017 3/30/2017 0.00 C 0.436 0.133 0.300 - - - 86.90

86.9%                                                                         

Satisfactory
ONS

Consolidated in CY 2018
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397 343
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AA LA GE

Construction/  Rehabilitation of 

Junction Maharlika-San 

Leonardo-San Anton-San Isidro 

Road, San Leonardo, Nueva 

Ecija

San Leonardo, Nueva Ecija 11/23/2017 1st/Final
Nueva Ecija 

2nd DEO
LF 14.806 120 8/14/2017 12/11/2017 9.66 C 0.451 0.133 0.300 - - - 88.40

88.4%                                                                         

Satisfactory
AHD

398 344

R.A. PAHATI CONST. & 
SUPPLY, INC. / NUEDA 

BUILDERS 
CONSTRUCTION & SUPP

JV-16-425 L AA MB GE

Rechanneling and Construction 

of Dike in Kingking River, Ayan 

Section (Left Side)

Pantukan 2nd LD, 

Compostela Valley 

Province

11/9/2017 1st/Final
Compostela 

Valley DEO
LF 44.183 185 3/7/2017 9/7/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

399 345

R.A. PAHATI 
CONSTRUCTION & 

SUPPLY, INC.
35843 L AA MA GE

Asset Preservation of National 

Roads-

Construction/Upgrading/Rehab. 

Of Drainage Along National 

Roads Secondary Roads, Manila 

East Road, K0019+200 to 

K0020+200 and K0026+180 to 

K0026+700, Cainta, Rizal and 

Angono, Rizal

Cainta, Rizal and Angono, 

Rizal
11/22/2017 Final Rizal 1st DEO LF 36.776 210 2/23/2017 9/20/2017 1.00 C 0.484 0.134 0.300 - - - 91.80

87.18%                                                                         

Satisfactory
AHD

400 -

R.A. PAHATI 
CONSTRUCTION & 

SUPPLY, INC.
35843 L AA MA GE

MFO2 - Flood Management 

Services-

Construction/Maintenance of 

Flood Mitigation Structure and 

Drainage Systems-Construction 

of Slope Protection Works for 

Upper Montalban River, 

Barangay San Jose, Rodriguez, 

Rizal

Rodriguez, Rizal 11/21/2017 First Rizal 2nd DEO LF 96.500 360 4/21/2017 4/15/2018 14.19 OG 0.383 0.239 0.150 0.024 0.035 0.033 86.40 - AHD

401 -

R.A. PAHATI 
CONSTRUCTION & 

SUPPLY, INC.
35843 L AA MA GE

MFO 2-Flood Management 

Services, Construction/   

Maintenance of Flood Mitigation 

Structures and Drainage 

Systems, Construction of Flood 

Control along Carmona River, 

Brgy. Poblacion 3, Carmona, 

Cavite, 5th Legislative District

Carmona, Cavite 11/28/2017 Final
Cavite Sub 

DEO
LF 19.500 165 2/26/2017 8/9/2017 0.00 C 0.400 0.133 0.300 - - - 83.30

85.58%                                                                         

Satisfactory
ONS

402 -

R.A. PAHATI 
CONSTRUCTION & 

SUPPLY, INC.
35843 L AA LA GE

MFO-1 National Road Network 

Service, Network Development 

Construction of By-

Passes/Diversion Roads, 

Including ROW, Widening of C-

6, Rizal, Rizal Province

Rizal Province 10/24/2017 First

Regional 

Office No. IV-

A

LF 96.497 330 4/17/2017 3/12/2018 4.27 OG 0.374 0.240 0.150 0.030 0.030 0.033 85.70 - AHD

403 346
R.C. MELGAZO 

BUILDERS
35652 L D SB GB

Construction of Senior High 

School Classroom, 2 Storey 8 

Classroom, Kapatagan NHS

Digos City, Davao del Sur 11/14/2017 Final
Davao del Sur 

1st DEO
LF 11.763 180 12/8/2016 6/5/2017 10.69 C 0.466 0.133 0.300 - - - 89.90

89.08%                                                                         

Very Satisfactory
AHD

404 347
R.D MANDANAS 
CONSTRUCTION

32114 L B MA GB

Rehabilitation and Improvement 

of Amburayan River Control at 

Sitio Pudoc Brgy. Alzate

Bangar, La Union 11/11/2017 1st/Final
La Union 1st 

DEO
LF 18.643 150 2/28/2017 7/27/2017 1.50 C 0.140 0.133 0.300 - - - 57.30

57.3%                                                                         

Poor
AHD

405 348

R.D. SADSAD 
CONSTRUCTION AND 

TRADING
19240 L A MA GE

Flood Management Services: 

Construction/  Maintenance of 

Flood Mitigation Structures and 

Drainage System: 

Construction/Concreting of 

Slope Protection with Steel 

Sheet Piles Foundation along 

Abacan River, Brgy. Pampang, 

Sta. 2+000-Sta. 2+120, Angeles 

City, Pampanga

Angeles City, Pampanga 11/27/2017 1st/Final
Pampanga 3rd 

DEO
LF 32.546 150 3/16/2017 8/12/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

406 349

R.M NUNEZ 
CONSTRUCTION 
CORPORATION

26206 L C SB GE

Construction/ Repair/ 

Rehabilitation of Pathway, 

Muntinlupa Science High 

School, Bayanan Elementary 

School Unit-I

Muntinlupa City, Metro 

Manila 
11/22/2017 1st/Final

Las Piñas-

Muntinlupa 

DEO

LF 1.934 120 7/23/2017 11/19/2017 0.00 C 0.428 0.175 0.300 - - - 90.30
90.3%                                                                         

Very Satisfactory
ONS

407 350
R.M.  MONDARES 
CONSTRUCTION

23173 L B MA GE

Construction of Drainage at 

Upper Cantil-e Road, 

Dumaguete City, Negros 

Oriental

Dumaguete City, Negros 

Oriental
11/15/2017 1st/Final

Negros 

Oriental 2nd 

DEO

LF 1.875 117 6/8/2017 10/2/2017 0.00 C 0.501 0.141 0.300 - - - 94.20
94.2%                                                                         

Very Satisfactory
ONS

408 351
R.M. VITUG 

CONSTRUCTION
9227 L B MA GE

Flood Management Services: 

Construction/ Maintenance of 

Flood Mitigation Structures and 

Drainage System: Construction 

of Groundsill along Abacan 

River (Downstream of Abacan 

Bridge) Sta. 0+000 to Sta. 

0+060, Brgy. Ninoy Aquino, 

Angeles City, Pampanga

Angeles City, Pampanga 11/28/2017 1st/Final
Pampanga 3rd 

DEO
LF 19.252 150 5/18/2017 10/14/2017 0.00 C 0.446 0.201 0.300 - - - 94.70

94.7%                                                                         

Very Satisfactory
ONS

409 352

R.O BUILDERS & DEV. 
CORP./ GRECO CONST. 

AND SUPPLY JOINT 
VENTURE 

JV-16-898 L A - GE

Improvement / Widening of 

National Roads along N1 Digos 

Makar Road 

K1638+063.7-K1638+515 

& K1639+257-K1639+717, 

Gen. Santos City 

11/15/2017 1st/Final

South 

Cotabato 2nd 

DEO

LF 26.320 135 4/9/2017 8/21/2017 0.00 C 0.484 0.133 0.300 - - - 91.70
91.7%                                                                         

Very Satisfactory
ONS

410 353

R.O. BUILDERS & 
DEVELOPMENT 
CORPORATION

22393 L A MA GE

Construction and Maintenance 

of Bridges along National 

Roads, Rehabilitation/ Major 

Repair of Permanent Bridges, 

Batu Bridge, Bambang, Nueva 

Vizcaya

Bambang, Nueva Vizcaya 11/8/2017 1st/Final
Nueva Vizcaya 

1st DEO
LF 0.940 55 2/16/2017 4/11/2017 0.00 C 0.446 0.133 0.300 - - - 87.90

87.9%                                                                         

Satisfactory
ONS

411 354

R.R SEISMUNDO 
CONSTRUCTION & 

SUPPLY
10961 L A MA GE

Rehabilitation of Damaged 

Flood Control Structure Along 

Sarangani Sultan Kudarat 

Coastal Road, K1724+598 to 

K1724+660 (Lumoyon Section), 

Kiblis Bridge Approach "A" 

(Upstream) Phase II

Kiamba, Sarangani 

Province
11/14/2017 1st/Final

Sarangani 

DEO
LF 9.275 136 4/23/2017 9/5/2017 0.24 C 0.374 0.192 0.300 - - - 86.60

86.6%                                                                         

Satisfactory
AHD

412 355

R.R SEISMUNDO 
CONSTRUCTION & 

SUPPLY/ LYD 
CONSTRUCTION JOINT 

VENTURE

JV-16-500 L A MA GE

Off-Carriageway Improvement 

including Drainage, Gingoog-

Claveria-Villanueva Rd. 

K1380+762.94+K1383+075.94

Kalingagan, Villanueva, 

Misamis Oriental
11/13/2017 1st/Final

Misamis 

Oriental 2nd 

DEO

LF 17.138 221 2/16/2017 9/24/2017 0.00 C 0.469 0.134 0.300 - - - 90.30
90.3%                                                                         

Very Satisfactory
ONS
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413 356

R.R. ENCABO 
CONSTRUCTORS 
INCORPORATED 

14716 L AAA MB GE

Off-Carriageway Improvement 

including Drainage Calapan 

South Road, K0016+121-

K0016+980 & K0017+000-

K0017+210

Calapan City, Oriental 

Mindoro
11/7/2017 First

Mindoro 

Oriental DEO
LF 18.153 240 5/16/2017 1/10/2018 1.07 OG 0.308 0.273 0.150 0.030 0.045 0.050 85.60 - AHD

414 357

R.R. SEISMUNDO 
CONSTRUCTION & 
SUPPLY /DOUBLE J 

CONSTRUCTION AND 
SUPPLY JOINT VENTURE

JV-16-948 L A MA GE
Widening of Road along Surigao-

Davao Coastal Road

Pantukan, Compostella 

Valley
11/9/2017 1st/Final

Compostela 

Valley DEO
LF 79.815 286 6-Mar-17 12/16/2017 1780.00 C 0.467 0.133 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
AHD

415 358

R.S SEPIAN 
CONSTRUCTION AND 

TRUCKING
20519 L A MA GE

Rehab/Reconst./ Upgrading of 

Damaged paved National Roads 

including Drainage Based on 

Pavement Management System/ 

Highway Devt. Mgt. 4 (HDM-4) 

Jct. Sta. Lucia-Salcedo Road, 

K0340+000-K0341+000 and 

K0341+918-K0342+000

Sta. Lucia, Ilocos Sur 11/10/2017 First
Ilocos Sur 2nd 

DEO 
LF 29.413 210 5/25/2017 12/20/2017 -2.57 OG 0.274 0.240 0.124 0.015 0.059 0.033 74.53 - DEL

416 359

R.T. MORABE 
CONSTRUCTION/ RT 

BUILDErS JOINT 
VENTURE

JV-15-1482 L B MA GE

Improvement/Widening along 

Tacloban Baybay south Road 

(S00020LT), K0915+243 to 

K0916+567, 

Tacloban City 11/17/2017 Final
Tacloban City 

DEO
LF 38.477 384 5/27/2016 6/14/2017 0.00 C 0.470 0.134 0.300 - - - 90.40

94.32%                                                                         

Very Satisfactory
ONS

417 360 R.T.Y. CONSTRUCTION 10341 L A MB GE

A. MFO-1: National Road 

Network Services 2. Networt 

Development D. Off 

Carriageway Improvement 

Including Drainage 2. 

Secondary Roads B. MSR Jct.-

Lopez-Buenavista Road, 

K0221+065-K0222+014, 

K0222+048-K0223+010, Lopez, 

Quezon

Lopez, Quezon 11/25/2017 1st/Final
Quezon 4th 

DEO
LF 18.440 165 2/22/2017 8/5/2017 0.00 C 0.464 0.133 0.300 - - - 89.70

89.7%                                                                         

Very Satisfactory
ONS

418 - R.T.Y. CONSTRUCTION 10341 L A MB GE

Preventive Maintenance, 

Mogpog-Balanacan Port Road, 

K0008+(-1060) - K0008+(-147) 

& K0010+196-K0014+730

 Mogpog, Marinduque 11/14/2017 First
Marinduque 

DEO
LF 18.816 169 6/15/2017 11/30/2017 3.00 OG 0.378 0.240 0.150 0.030 0.045 0.050 89.30 - AHD

419 361

R.T.Y. CONSTRUCTION/ 
RAPID FOREMOST 
CONST. CO. JOINT 

VENTURE

JV-15-1335 L B MA GE

Road Upgrading (Concrete 

Paving) along San Francisco-

San Andres-San Narciso Road, 

KO321+966-KO325+716, San 

Francisco, Quezon, Quezon 3rd 

LD

San Francisco, Quezon 9/21/2017 1st/Final
Quezon 3rd 

DEO
LF 144.750 420 4/14/2016 6/7/2017 7.14 C 0.467 0.133 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
AHD

420 362

R2K BUILDERS 
CONSTRUCTION AND 

TRADING
29708 L D SB GB

Local Infrastructure 

Program/Building & Other 

Structures Multi-

Purpose/Facilities Construction 

of Senior Citizens Building, 

Brgy. Bical, Mabalacat, 

Pampanga

Mabalacat, Pampanga 11/27/2017 1st/Final
Pampanga 3rd 

DEO
LF 1.920 90 2/12/2017 5/12/2017 0.00 C 0.492 0.134 0.300 - - - 92.60

92.6%                                                                         

Very Satisfactory
ONS

421 363
RAF GENERAL 

CONSTRUCTION
6699 L A MB GE

Reconstruction of Damaged 

Paved National Roads along San 

Fernando Airport Road 

K0265+000 to K0265+891 and 

K0265+904 to K0266+164, 

Brgy. Pagudpud to Brgy. San 

Vicente 

San Fernando City, La 

Union
11/12/2017 1st/Final

La Union 1st 

DEO
LF 28.420 203 3/23/2017 10/11/2017 13.30 C 0.371 0.133 0.300 - - - 80.40

80.4%                                                                         

Unsatisfactory
AHD

422 364
RAMDC CONSTRUCTION 

AND TRADING
39252 L D SB GB

Construction of Multi-Purpose 

Building Brgy. Culang 
Bolinao, Pangasinan 11/16/2017 1st/Final

Pangasinan 

1st DEO
LF 1.940 120 2/17/2017 6/16/2017 56.67 C 0.492 0.133 0.300 - - - 92.50

92.5%                                                                         

Very Satisfactory
AHD

423 365
RAMISES 

CONSTRUCTION
17351 L B SB GE

Rehabilitation/Major Repair or 

Pianing Bridge (B0082MN) 

Along Butuan-Pianing-Tandag 

Road

Butuan City 11/11/2017 1st/Final
Butuan City 

DEO
LF 7.509 133 4/3/2017 8/13/2017 22.09 C 0.497 0.134 0.300 - - - 93.10

93.1%                                                                         

Very Satisfactory
AHD

424 -
RAMISES 

CONSTRUCTION
17351 L B SB GE

Concreting of Purok 7-Purok 4 

Pigdaulan FMR

Brgy. Pigdaulan, Butuan 

City
11/11/2017 1st/Final

Butuan City 

DEO
LF 9.603 115 12/22/2016 4/15/2017 1.47 C 0.474 0.134 0.300 - - - 90.80

90.8%                                                                         

Very Satisfactory
AHD

425 366

RAMONA 
CONSTRUCTION & 

ENTERPRISES
14661 L A MA GB

Construction of One (1) Unit 

Two (2) Storey-Ten (10) 

Classrooms School Building at 

Payao NHS, Brgy. Poblacion, 

Payao, Zamboanga Sibugay

- 11/14/2017 1st/Final

Zamboanga 

Sibugay 1st 

DEO

LF 12.587 205 10/3/2016 4/25/2017 -2.93 C 0.479 0.139 0.212 - - - 83.00
83%                                                                         

Satisfactory
DEL

426 -

RAMONA 
CONSTRUCTION & 

ENTERPRISES 
14661 L A MA GE

Improvement/ Widening of 

National Roads, Butuan City 

Cagayan de Oro City-Iligan City 

Road, 1455+000-1455+366, 

1455+437-1455+567

El Salvador, Misamis 

Oriental 
11/13/2017 1st/Final

Misamis 

Oriental 2nd 

DEO

LF 13.980 137 2/16/2017 7/2/2017 0.00 C 0.390 0.200 0.245 - - - 83.50
83.5%                                                                         

Satisfactory
ONS

427 367 RCBAR BUILDERS 36480 L D SB GB

Construction of Two (2) Storey 

Six(6) Classroom School 

Building at Vissayan Village CES

Tagum City, Davao del 

Norte
11/11/2017 Final

Davao del 

Norte 1st DEO
LF 8.770 140 1/19/2017 6/7/2017 0.00 C 0.486 0.133 0.300 - - - 91.90

91.45%                                                                         

Very Satisfactory
ONS

428 368

RCD GEN. CONTRACTOR 
& CONSTRUCTION 

SUPPLY
21616 L B SB GE

Concreting of Agaga Road, 

Burgos, Ilocos Norte 
Burgos, Ilocos Norte 11/7/2017 First

Ilocos Norte 

1st DEO
LF 14.699 145 5/13/2017 10/4/2017 -4.48 OG 0.277 0.238 0.105 0.022 0.047 0.033 72.20 - DEL

429 369

RCDG CONSTRUCTION 
CORPORATION/ RG 

BUILDERS JOINT 
VENTURE

JV-16-435 L AA MA GE

Construction of Flood Control at 

Busugan River Sinubong 

(Including Right of Way 

Acquisition), Zamboanga City

- 11/7/2017 First
Zamboanga 

City DEO
LF 18.030 432 4/5/2017 6/10/2018 37.52 OG 0.363 0.239 0.150 0.030 0.061 0.050 89.30 - AHD

430 370
RCDS CONSTRUCTION & 

SUPPLY, INC.
32331 L B MA GE

Construction of Flood Control 

Structure along Cadac-an River, 

Barangay San Pedro

Irosin, Sorsogon 11/8/2017 1st/Final
Sorsogon 2nd 

DEO
LF 41.992 199 5/11/2017 11/25/2017 15.41 C 0.480 0.133 0.300 - - - 91.30

91.3%                                                                         

Very Satisfactory
AHD

431 371

R'CEL GEN. 
CONTRACTOR & GEN. 

MERCHANDISE
13385 L B MA GB

Construction of Multi-Purpose 

Covered Court, Brgy. Wawa, 

Siniloan, Laguna

Siniloan, Laguna 11/23/2017 1st/Final
Laguna 1st 

DEO
LF 5.659 150 2/8/2017 7/7/2017 0.00 C 0.498 0.134 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
ONS

432 372
RDF CONSTRUCTION & 

SUPPLY
12843 L D SB GB

Construction of MPB/Senior 

Citizen's Building

Brgy. Manat, Nabunturan, 

Compostela Valley 

Province

11/10/2017 1st/Final
Compostela 

Valley DEO
LF 1.485 60 5/16/2017 7/14/2017 12.20 C 0.499 0.133 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
AHD
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433 373

REDSON 
CONSTRUCTION AND 

SUPPLIES
35128 L B MA GE

Construction of Flood Control 

Structure & Slope Protection of 

Minulu-an River along Bacolod 

North Road, Talisay City, Negros 

Occidental, (Sta. 0+000 - Sta 

0+308, L/S; Sta. 0+060 - Sta. 

0+308, R/S), Talisay City, 

Negros Occidental

Talisay City, Negros 

Occidental
11/16/2017 First

Negros 

Occidental 1st 

DEO

LF 27.928 192 5/30/2017 12/7/2017 -1.02 OG 0.388 0.279 0.140 0.030 0.047 0.033 91.70 - DEL

434 374
RELY CONSTRUCTION & 

SUPPLY
10433 L AA MB GE

Paving of Shoulder with 

Drainage Improvement at 

Inawayan-Baracatan Road

Toril District, Davao City, 

K1534+060-K1534+243, 

K1535+909-

K1539+616.670

11/6/2017 First
Davao City 

2nd DEO
LF 42.784 349 5/17/2017 4/30/2018 51.11 OG 0.373 0.283 0.150 0.022 0.042 0.050 92.00 - AHD

435 375

RELY CONSTRUCTION & 
SUPPLY/  MICAH 

CONSTRUCTION & 
SUPPLY 

JV-16-937 L AA MA GE
Construction/Upgrading/Rehabil

itation of Drainage

Daang Maharlika (MN), 

K1473+588-K1474+091, 

Davao del Norte

11/11/2017 1st/Final
Davao del 

Norte 1st DEO
LF 31.899 260 3/10/2017 11/24/2017 2.35 C 0.486 0.133 0.300 - - - 91.90

91.9%                                                                         

Very Satisfactory
AHD

436 376
REPOLMAN 

CONSTRUCTION
32842 L A SB GB

Construction of Multi-Purpose 

Building Manggahan Elementary 

School (Covered Court) Mangan-

Vaca, Subic, Zambales

Subic, Zambales 11/22/2017 1st/Final
Zambales 2nd 

DEO
LF 1.843 90 2/13/2017 5/13/2017 0.00 C 0.499 0.133 0.300 - - - 93.20

93.2%                                                                         

Very Satisfactory
ONS

437 377

REVERE 
CONSTRUCTION & 

SUPPLY CORPORATION 
(Formerly: Revere 

Construction Supply)

17426 L AAA LB GE

Asset Preservation of National 

Roads - Preventive Maintenance 

Based on Pavement 

Management System/Highway 

Development Management 4 

(HDM-4) - Secondary Roads, 

Lipa - Rosario Road K0081+000 

to K0081+400, K0084+235 to 

K0085+932 and K0085+932 to 

K0086+381, Lipa City, Batangas

Lipa City, Batangas 11/24/2017 1st/Final
Batangas 4th 

DEO
LF 20.677 90 2/8/2017 5/8/2017 0.00 C 0.487 0.134 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
ONS

438 378

RICH ADS 
CONSTRUCTION CORP./ 

GREAT SWISS METAL 
BUILDERS CORP. JOINT 

VENTURE

JV-16-447 L B MA GE

MFO-1 National RoadsNetwork 

Services, Assets Presservation of 

National Roads, 

Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 

National Roads including 

Drainage based on Pavement 

Management System/Highway 

Development and Management-

4 (HDM-4), Secondary Road 

Lobo-Malabrigo-San Juan Road, 

K0158+000 - K0158+658, 

K0159+389 - K0159+668, Lobo, 

Batangas

Lobo, Batangas 11/23/2017 1st/Final
Batangas 2nd 

DEO
LF 31.726 178 2/9/2017 8/5/2017 0.00 C 0.468 0.133 0.300 - - - 90.10

90.1%                                                                         

Very Satisfactory
ONS

439 379 RJIR ENTERPRISES 34843 L B MA GE

Road Upgrading (Unpaved to 

Paved) Tertiary along Tabing-

Kawayan-Sta. Rosa-Lawis-

Tabango Road, K1031+00-

K1031+839, K1031+960-K 

1032+102, Tabango, Leyte

Tabango, Leyte 11/9/2017 Final Leyte 3rd DEO LF 39.624 179 3/7/2017 9/1/2017 0.00 C 0.450 0.134 0.300 - - - 88.40
85.72%                                                                         

Satisfactory
ONS

440 380
RNN CONSTRUCTION 

CORPORATION
24880 L C SB GE

Slope Protection/ Bank 

Improvement with Cleaning & 

Desilting along Sapang Buwaya 

Creek near Multinational Gate

Brgy. Moonwalk, 

Parañaque City, Manila
11/21/2017 First

Metro Manila 

2nd DEO
LF 9.506 180 5/8/2017 11/3/2017 3.94 OG 0.393 0.154 0.150 0.030 0.061 0.050 83.80 - AHD

441 381

ROCKTONE 
CONSTRUCTION 

SERVICES AND SUPPLY
22702 L D SB GE

Construction of Water System 

(Level II) 

Maasim, Sarangani 

Province
11/14/2017 1st/Final

Sarangani 

DEO
LF 2.087 160 3/7/2016 8/13/2016 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

442 382
RODA CONSTRUCTION 
AND GENERAL SUPPLY

19674 L A MA GE

Const./Maint. of Flood Mitigation 

Structures and Drainage 

Systems-Const. of Barayong 

River Control

Sorsogon City 11/8/2017 Final
Sorsogon 1st 

DEO
LF 19.600 180 3/3/2017 8/29/2017 0.00 C 0.486 0.133 0.300 - - - 91.90

88.36%                                                                         

Satisfactory
ONS

443 383

ROIM BUILDERS AND 
CONSTRUCTION 

SUPPLY
20226 L AA MA GE

Repair/Maintenance of River 

Bank Along Daang Maharlika 

(Agusan-Davao Road) Adlayan 

Bridge, San Francisco

San Francisco, Agusan del 

Sur
11/9/2017 1st/Final

Agusan del 

Sur 2nd DEO
LF 1.920 170 12/26/2016 6/13/2017 0.00 C 0.500 0.133 0.300 - - - 93.30

93.3%                                                                         

Very Satisfactory
ONS

444 384

ROLCO CONSTRUCTION 
& DEVELOPMENT 
CORPORATION

29686 L B MA GE

Off-Carriageway Improvement 

including Drainage of Lubi-

Binoog Road, K0059+(-1034)-

K0059+166 (As per RBIA), 

K0057+966-K0059+166 (As per 

Survey)

San Agustin, Romblon 11/11/2017 Final Romblon DEO LF 9.602 149 3/15/2017 8/10/2017 0.00 C 0.417 0.160 0.300 - - - 87.70
84.16%                                                                         

Satisfactory
ONS

445 385

ROMA CONSTRUCTION 
& DEVELOPMENT 
CORPORATION

6514 L AAA MA GE

Construction of River Control 

(Revetment Wall) along Aklan 

River, Barangay Tinigaw, 

Kalibo, Aklan

Barangay Tinigaw, Kalibo, 

Aklan
11/8/2017 1st/Final Aklan DEO LF 48.234 304 3/29/2016 1/26/2017 0.00 C 0.454 0.133 0.300 - - - 88.70

88.7%                                                                         

Satisfactory
ONS

446 386

ROMA CONSTRUCTION 
& DEVELOPMENT 

CORPORATION DPJ 
ENGINEERS & 

CONSULTANTS JOINT 
VENTURE

JV-16-1183 L AA MA GE

Construction/Maintenance of 

Flood Mitigation Structures and 

Drainage Systems: Construction 

of Flood Control along Siffu 

River, Bananao, Butigue, 

Palitud, Anonat

Butigue, Palitud, Anonat 11/11/2017 First
Mt. Province 

2nd DEO
LF 49.000 230 4/17/2017 12/2/2017 0.86 OG 0.378 0.240 0.150 0.030 0.061 0.050 90.90 - AHD

447 387

ROMA CONSTRUCTION 
& DEVELOPMENT 

CORPORATION/ DICON 
BUILDERS CORP.JOINT 

VENTURE

JV-15-1123 L AAA MA GE

Construction/ Rehabilitation of 

Revetment along Tubod River 

Upstream Tubod Iligan City, 

Lanao del Norte 

Tubod Iligan City, Lanao 

del Norte 
10/14/2017 1st/Final

Regional 

Office No. X
LF 54.417 457 5/2/2016 8/1/2017 0.00 C 0.491 0.131 0.300 - - - 92.20

92.2%                                                                         

Very Satisfactory
ONS

448 388

RRJ BUILDERS 
CONSTRUCTION AND 

GENERAL 
MERCHANDISE

35089 L D SB GB

Construction of Multi Purpose 

Building (Covered Court Phase 

1)

Dullan Norte, Oroquieta 

City, Misamis Occidental
11/17/2017 1st/Final

Misamis 

Occidental 1st 

DEO

LF 1.915 118 3/6/2017 7/1/2017 0.00 C 0.475 0.134 0.300 - - - 90.90
90.9%                                                                         

Very Satisfactory
ONS

449 389
RUDHIL 

CONSTRUCTION & 
ENTERPRISES, INC.

22901 L A MA GE
Construction of Trinidad River 

Control, Trinidad, Bohol
Trinidad, Bohol 11/9/2017 1st/Final

Bohol 2nd 

DEO
LF 4.262 88 2/27/2017 5/25/2017 0.00 C 0.487 0.134 0.300 - - - 92.10

92.1%                                                                         

Very Satisfactory
ONS
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450 390

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
22901 L A MA GB

Construction of Two (2) Units-

Four (4) Storey-Twelve (12) 

Classroom School Building at 

Guipos National High School, 

Guipos, Zamboanga del Sur

- 11/13/2017 Final

Zamboanga 

del Sur 2nd 

DEO

LF 43.381 283 7/21/2016 4/29/2017 0.35 C 0.492 0.134 0.300 - - - 92.60
84.56%                                                                         

Satisfactory
AHD

451 391
SARANGANI 
ROCKMIXER

6549 L AA MB GE

Widening of General Santos City 

Circumferential Road (Northern 

Section) Including Drainage, 

K1644+199-K1651+265

General Santos City 11/16/2017 1st/Final
Regional 

Office No. X
LF 130.275 390 3/30/2016 4/23/2017 0.00 C 0.464 0.191 0.300 - - - 95.50

95.5%                                                                         

Very Satisfactory
ONS

452 392
SBB CONSTRUCTION & 

SUPPLY, INC.
31238 L B MA GE

Off-Carriageway Improvement: 

Shoulder Paving/Construction of 

Davao-Cotabato Road including 

Road Righr of Way

a. Chainage 1712-

Chainage 2060 b. 

Chainage 257-Chainage 

1165, Davao City

11/16/2017 First
Davao City 1st 

DEO
LF 24.406 222 5/16/2017 12/23/2017 6.00 OG 0.378 0.240 0.150 0.022 0.040 0.033 86.30 - AHD

453 393
SHEPPERD 

CONSTRUCTION AND 
SUPPLY 

37373 L B SB GB
Construction of Multi-Purpose 

Building at Brgy. Lumasal

Maasim, Sarangani 

Province
11/14/2017 1st/Final

Sarangani 

DEO
LF 2.969 135 4/10/2017 8/22/2017 2.28 C 0.469 0.133 0.300 - - - 90.20

90.2%                                                                         

Very Satisfactory
AHD

454 394

SISAM CONSTRUCTION 
& SUPPLIES / HI-TONE 
CONSTRUCTION AND 

DEVELOPMENT C

JV-16-1837 L AAA MA GE

Indv. Project - Construction of 

Flood Control at Cristo Rey-

Goyudan River

Bato, Camarines Sur 11/16/2017 1st/Final
Camarines Sur 

4th DEO
LF 46.403 202 4/12/2017 10/30/2017 0.00 C 0.469 0.133 0.300 - - - 90.20

90.2%                                                                         

Very Satisfactory
ONS

455 -

SISAM CONSTRUCTION 
& SUPPLIES / HI-TONE 
CONSTRUCTION AND 

DEVELOPMENT C

JV-16-1837 L AAA MB GE
Individual Project-Rehabilitation 

of Salvacion-Lubigan Road

Bato, Camarines Sur, Sta. 

0+000 - Sta. 2+780
11/16/2017 1st/Final

Camarines Sur 

4th DEO
LF 47.024 168 4/12/2017 9/26/2017 0.00 C 0.471 0.134 0.300 - - - 90.50

90.5%                                                                         

Very Satisfactory
ONS

456 395

SOLSONA-GANAL 
CONSTRUCTION & 

SUPPLY 
32694 L C SB GE

Construction and Maintenance 

of Bridges along National 

Roads, 

Retrofitting/Strengthening of 

Permanent Bridges, Bagbag 

Bridge 2 (B00813LZ) along 

Laoag-Sarrat Piddig-Solsona 

Road

Solsona, Ilocos Norte 11/8/2017 1st/Final
Ilocos Norte 

2nd DEO 
LF 2.674 110 3/11/2017 6/28/2017 17.75 C 0.467 0.133 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
AHD

457 396
SOPHIA 

CONSTRUCTION AND 
SUPPLY 

33484 L B SB GE
Completion of Multi Purpose 

Building (Gymnasium) at 

Barangay Banawag

President Quirino, Sultan 

Kudarat 
11/8/2017 1st/Final

Sultan Kudarat 

1st DEO 
LF 0.997 101 7/7/2017 10/15/2017 0.00 C 0.500 0.134 0.300 - - - 93.40

93.4%                                                                         

Very Satisfactory
ONS

458 397

SOUTHLAND 
CONSTRUCTION AND 

SUPPLIES
39555 L C SB GE

Construction of Barangay Road, 

Barangay Haliap, Station 0+000-

Station 0+288

Asipulo, Ifugao 11/12/2017 1st/Final
Ifugao 1st 

DEO
LF 1.894 56 6/27/2017 8/21/2017 0.00 C 0.485 0.133 0.300 - - - 91.80

91.8%                                                                         

Very Satisfactory
ONS

459 398

SPRING STAR 
CONSTRUCTION AND 

SUPPLY 
20240 L B MA GE

Construction/ Maintenance of 

Flood Mitigation Structure and 

Drainage System, Improvement 

of Estero de Sta. Clara 

Sta. Ana, Manila 11/28/2017 1st/Final
South Manila 

DEO
LF #VALUE! 150 4/24/2017 9/20/2017 0.00 C 0.488 0.168 0.300 - - - 95.60

95.6%                                                                         

Very Satisfactory
ONS

460 399 SPS BUILDERS 38002 L C SB GE
Expansion and Restoration of 

Evacuation Center, Pototan, 

Iloilo

Pototan, Iloilo 11/12/2017 1st/Final Iloilo 2nd DEO LF 0.989 60 7/6/2017 9/3/2017 1.67 C 0.463 0.133 0.300 - - - 89.60
89.6%                                                                         

Very Satisfactory
AHD

461 400
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Rehabilitation/  Reconstruction/  

Upgrading of Damaged Paved 

National Road including 

Drainage Sibul-Biak Na Bato 

Road, K0088+(-094) - 

K0089+006, San Miguel, 

Bulacan

San Miguel, Bulacan 11/27/2017 1st/Final
Bulacan 2nd 

DEO
LF 33.218 201 3/15/2017 10/1/2017 0.00 C 0.458 0.133 0.300 - - - 89.10

89.1%                                                                         

Very Satisfactory
ONS

462 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Construction of Flood Control 

Structure along Angat River, 

Culianin, Plaridel, Bulacan

Plaridel, Bulacan 11/24/2017 1st/Final
Bulacan 1st 

DEO
LF 18.474 180 5/9/2017 11/4/2017 80.53 C 0.425 0.133 0.300 - - - 85.80

85.8%                                                                         

Satisfactory
AHD

463 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Construction and Maintenance 

of Bridges along National Roads-

Rehabilitation/Major Repair of 

Permanent Bridges, Calamba 

Br. (B00111LZ), Manila South 

Road

Manila South Road 11/21/2017 1st/Final
Laguna 2nd 

DEO
LF 20.248 192 4/17/2017 10/25/2017 0.00 C 0.472 0.133 0.300 - - - 90.50

90.5%                                                                         

Very Satisfactory
ONS

464 401
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Improvement Widening of 

National Roads along El Nido 

Junction New Ibajay Section 

K0292+060 - K0293+426

El Nido Palawan 11/18/2017 1st/Final
Palawan 1st 

DEO
LF 46.894 232 3/19/2017 11/5/2017 7.98 C 0.469 0.133 0.300 - - - 90.20

90.2%                                                                         

Very Satisfactory
AHD

465 402
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Off-carriageway Improvement 

including Drainage-Secondary 

Tablas Circumferential Road, 

K0003+348-K0003+722.01, 

K0003+851.50-K0005+824 & 

K0081+968-K0082+382

Tablas Island, Romblon 11/11/2017 1st/Final Romblon DEO LF 22.978 180 5/4/2017 10/30/2017 4.00 C 0.392 0.161 0.300 - - - 85.30
85.3%                                                                         

Satisfactory
AHD

466 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Rehabilitation/ Reconstruction 

of National Roads with Slips, 

Slop Collapse and Landslide 

along Daang Maharlika (LT), 

K1005+100 to K1005+300

Brgy. Kahupian, Sogod, 

Southern Leyte
11/6/2017 First

Southern 

Leyte DEO
LF 101.718 310 3/23/2017 1/26/2018 25.00 OG 0.400 0.237 0.150 0.030 0.054 0.050 92.10 - AHD

467 -
ST. GERRARD 

CONSTRUCTION
31762 L AA LA GE

Rehabilitation/Reconstruction of 

National Roads with Slip Slope 

Collapses and Landslide along 

Borongan-Guiuan Road

K0945+361-K0946+088, 

Eastern Samar
11/13/2017 Final

Eastern Samar 

DEO
LF 48.020 305 3/8/2017 1/6/2018 26.89 C 0.500 0.133 0.300 - - - 93.30

87.96%                                                                         

Satisfactory
AHD

468 -

ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

31762 L AA MB GE

Road Widening including 

Drainage of Lanao-Pagadian-

Zamboanga City Road, 

Zamboanga Sibugay 1st DEO 

K1726+291.00-K1728+000.00, 

K1728+884.00-K1728+897.00, 

K1729+380.00-K1733+402.00, 

Net Length: 5,707.00 ln.m., 

Zamboanga Sibugay

- 11/14/2017 First
Regional 

Office No. IX
LF 157.583 315 5/2/2017 3/12/2018 2.93 OG 0.378 0.236 0.150 0.030 0.060 0.050 90.40 - AHD

469 -

ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP. 

31762 L AA LA GE

Replacement of Permanent 

Weak Bridge Ribsuan Bridge 

along Bauang-Baguio City Road

Ribsuan, Naguilian, La 

Union 
11/12/2017 1st/Final

Regional 

Office No. I
LF 59.424 782 3/6/2015 4/25/2017 0.00 C 0.456 0.134 0.300 - - - 89.00

89%                                                                         

Satisfactory
ONS
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470 403

ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & DEV'T. 
CORP. / TWIN DRAGON 

CONSTRUCTION

JV-16-1704 L AA LA GE

Construction/Upgrading/Rehabil

itation of Drainage along 

National Roads-Tertiary-

Odiongan East-West Road, 

K0004+000-K0004+220, 

K0004+480-K0004+597.79, 

K0006+674-K0007+508.50, 

K0007+932-K0008+186.91 

(S00007TL)

Tablas Island, Romblon 11/10/2017 First Romblon DEO LF 42.879 180 6/27/2017 12/23/2017 0.00 OG 0.311 0.300 0.055 0.030 0.050 0.033 77.90 - ONS

471 404
STAR WILLIAM 
CONSTRUCTION

35938 L B - GE

Construction of Flood Control 

Structure along Angat River, 

Parulan Section, Plaridel, 

Bulacan

Plaridel, Bulacan 11/17/2017 1st/Final
Bulacan 1st 

DEO
LF 18.589 212 5/9/2017 12/6/2017 0.00 C 0.400 0.200 0.300 - - - 90.00

90%                                                                         

Very Satisfactory
ONS

472 -
STAR WILLIAM 
CONSTRUCTION

35938 L B MA GE
Improvement of Creek Bed and 

Rehabilitation of Slope 

Protection along Buli Creek

Pasig City 11/23/2017 First
Metro Manila 

1st DEO
LF 14.791 180 7/26/2017 1/21/2018 1.55 OG 0.358 0.218 0.150 0.030 0.035 0.050 84.10 - AHD

473 405
STEVEN CONSTRUCTION 

& SUPPLY
21987 L B MA GB

Construction of Multi-Purpose 

Building (Sorsogon Sanguniang 

Panlalawigan Bldg.) Phase 2 

Capitol Compound

Sorsogon  City 11/8/2017 First
Sorsogon 1st 

DEO
LF 24.104 210 4/23/2017 11/18/2017 -0.61 OG 0.392 0.240 0.144 0.030 0.050 0.033 88.90 - DEL

474 406
STO. CRISTO 

CONSTRUCTION AND 
TRADING

26096 L B MA GE
Rehabilitation/  Improvement of 

Cabetican Creek, Bacolod, 

Pampanga

Bacolod, Pampanga 11/27/2017 1st/Final
Pampanga 1st 

DEO
LF 16.993 120 2/23/2017 6/22/2017 0.00 C 0.457 0.134 0.300 - - - 89.10

89.1%                                                                         

Very Satisfactory
ONS

475 -

STO. CRISTO 
CONSTRUCTION AND 

TRADING
26096 L B MA GE

Construction of Flood Control 

Structure (Upstream & 

Downstream) along Buenavista 

River. Nagcarlan, Laguna

Nagcarlan, Laguna 11/22/2017 Final
Laguna 3rd 

DEO
LF 24.464 210 2/9/2017 9/6/2017 0.00 C 0.477 0.134 0.300 - - - 91.10

90.11%                                                                         

Very Satisfactory
ONS

476 407

STONELINE 
CONSTRUCTION 

(Formerly: Abubakar 
Engineering)

13132 L A MA GE

Construction of Two (2) Storey 

Ten (10) Classroom School 

Building at Presbitero High 

School 

Pikawayan, Cotabato 11/9/2017 1st/Final
Cotabato 2nd 

DEO 
LF 12.400 205 9/26/2016 4/18/2017 8.00 C 0.496 0.201 0.060 - - - 75.70

75.7%                                                                         

Unsatisfactory
AHD

477 408 STX ENTERPRISES 21547 L AAA LB GE

Off-carriageway Improvement 

including Drainage Calapan 

North Road, K0019+511-

K0020+050, K0020+850-

K0022+323, K0022+423-

K0023+000, K0024+089-

K0025+400, K0026+749-

K0027+000, K0031+739-

K0032+090, K0032+319-

K0032+983 & K0034+303-

K0034+417

Baco-San Teodoro, 

Oriental Mindoro
11/7/2017 Second

Mindoro 

Oriental DEO
LF 42.557 300 3/26/2017 1/19/2018 0.23 OG 0.314 0.289 0.150 0.030 0.050 0.050 88.30 - AHD

478 409

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC.

25226 L AAA MA GE

Construction of River Control 

(Revetment Wall) along Aklan 

River including other Structures/ 

Facilities, Palale - Linabuan Sur, 

Banga, Aklan

Banga, Aklan 11/8/2017 1st/Final Aklan DEO LF 34.300 225 3/22/2017 11/1/2017 0.00 C 0.476 0.133 0.300 - - - 90.90
90.9%                                                                         

Very Satisfactory
ONS

Consolidated in CY 2018

CPES Reports 4th quarter 2017 Page 32  of 32


