
DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR

1 1
"R.R. Seismundo Construction 

& Supply"
10961 L A MA GE1

Impv't./Widening of Tagum-Panabo Circ. 

Road, Mankilam Sect.

Tagum City, Davao del 

Norte
03/26/12 1st  XI LF 17.611 152 11/28/11 04/27/12 1.87 O 0.370 0.240 0.150 0.030 0.050 0.050 89.00 AHD

2
"R.R. Seismundo Construction 

& Supply"
10961 L A MA GE1

Const. of FMR (Magdum-San Agustin 

Road)

Tagum City, Davao del 

Norte
03/27/12 1st/Final  XI LF 3.585 60 08/05/11 10/03/11 0.00 C 0.411 0.177 0.300 - - - 88.80

88.80%                

Satisfactory
ONS

3 2 3FS Construction 30464 L B MA GE1
Upgrading of Gov't. Center Road 

Network, Km.000+650-Km.000+843
Palo, Leyte 03/30/12 Final  VIII LF 3.690 110 06/05/11 09/22/11 2.22 C 0.439 0.133 0.300 - - - 87.20

87.26%                     

Satisfactory
AHD

4 3
3RD Rock Builders and 

Supplies
34069 L D SB GE1

Rehab. of Cabatling Bridge along Villasis-

Malasiqui, San Carlos Road, Km. 192+173
Malasiqui, Pangasinan 03/19/12 1st  I LF 2.784 90 02/14/12 05/13/12 0.51 O 0.335 0.300 0.150 0.010 0.043 0.033 87.10  AHD

5 4 4B Construction Corporation 23445 L AAA LB GE1
Widening/Conc. of Calamba-Sta. Cruz-

Famy Jct. Road (4 Lanes)
Laguna 01/14/12 Final IVA LF 47.824 180 01/13/11 12/10/11 6.00 C 0.496 0.200 0.300 - - - 99.60

82.08%                

Satisfactory
AHD

6 4B Construction Corporation 23445 L AAA LB GE1

Cluster No. 3: Rehab./Reconst./Upgrading of 

Jct. Layac-Balanga-Mariveles Port Rd., 

Mariveles Zigzag Rd, (K0158+098-

K0159+195)

Mariveles, Bataan 03/21/12 1st  III LF 8.435 168 06/08/11 11/22/11 21.21 O 0.327 0.200 0.150 0.030 0.065 0.050 82.20 AHD

7 5 525 Construction 28532 L B MA GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads along Manila North Road
Meycauayan, Bulacan 03/17/12 1st/Final  III LF 11.649 30 02/13/12 03/13/12 0.00 C 0.453 0.200 0.300 - - - 95.30

95.30%                 

V. Satisfactory
ONS

8 6
5G Galvez Construction and 

Supply
34736 L B SB GE1

Rehab./Impvt. of Damaged Paved  Nat'l. Road 

along Catarman-Laoang, K0759+539-

K0759+671

Mondragon, Northern 

Samar
03/20/12 1st  VIII LF 2.154 60 02/06/12 04/05/12 28.40 O 0.400 0.200 0.150 0.030 0.035 0.033 84.80 AHD

9 7 5'S Construction & Supply 32404 L D SB GE1

1. Restoration of Road Cut along Jct. Bancal-

Leon-Antique Bdry. Rd. K0024+100-

K0024+300 2. Reconst. of Slope Protection 

along Jct. Bancal-Leon-Antique Bdry. Rd. 

K0037+750-K0037+780, Agboy & Dusacan

Leon, Iloilo 03/23/12 1st  VI LF 2.182 75 12/12/11 02/24/12 -1.32 O 0.400 0.300 0.137 0.020 0.021 0.017 89.50  DEL

10 8 6 Jewels Construction 34737 L D SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road (MFO-2) (IS) of Secondary Road 

along Bauan-Mabini Road K0173+169-

K0173+270

Mabini, Batangas 03/22/12 1st/Final  IVA LF 1.250 60 01/16/12 03/15/12 40.00 C 0.448 0.200 0.300 - - - 94.80
94.80%                

V. Satisfactory
AHD

11 9
6RM Construction and 

Development (Corp.)
174 L AAA LB GE1

Conc. of San Juanico-Basey-Sohoton Road, 

Km.000+000-Km.000+600 (Chainage)
Basey, Samar 03/27/12 1st  VIII LF 11.448 150 01/20/12 06/17/12 1.26 O 0.318 0.240 0.150 0.030 0.040 0.033 81.10 AHD

12 10
722 Construction, Inc. 

(Formerly: 722 Construction)
21923 L A SB GE1

Repair & Rehab. along MacArthur 

Highway Extension, Dalandanan
Valenzuela City 03/16/12 Final NCR LF 8.895 157 04/18/11 09/21/12 3.33 C 0.350 0.200 0.300 - - - 85.00

85.66%                            

Satisfactory
AHD

13
722 Construction, Inc. 

(Formerly: 722 Construction)
21923 L A SB GE1

Preventive Maint. (IS) along Manila North Road 

(Calumpit Sect.) Km.47+000-Km.48+400
Calumpit, Bulacan 03/14/12 1st/Final  III LF 10.744 22 02/22/12 03/14/12 0.00 C 0.463 0.200 0.300 - - - 96.30

96.30%                  

Outstanding
ONS

14 11 811 Trading & Construction 21215 L A MA GE1
Impvt./Conc. of Calapan South Road, Sta. 

Rita Sect.

Pinamalayan, Oriental 

Mindoro
03/16/12 1st  IVB LF 26.189 167 10/19/11 04/02/12 -4.73 O 0.337 0.300 0.103 0.030 0.040 0.050 86.00 DEL

15 811 Trading & Construction 21215 L A SB GE2
Const. of Bongabong Flood Control 

(Downstream of Abutment "A")

Bongabong, Oriental 

Mindoro
03/16/12 1st  IVB LF 9.117 165 10/28/11 04/09/12 1.10 O 0.335 0.240 0.150 0.030 0.035 0.050 84.00 AHD

16 811 Trading & Construction 21215 L A SB GE2
Repair/Impvt. of Pagbahan Revetment, 

Brgy. Talabaan

Mamburao, Occidental 

Mindoro
03/12/12 1st/Final  IVB LF 6.264 90 08/22/11 11/19/11 2.00 C 0.391 0.133 0.300 - - - 82.40

82.40%                

Satisfactory
AHD

17 12 888 ACY Enterprises 32898 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l. 

Road, Km.1004+000-Km.1012+000, Daang 

Maharlika 

Southern Leyte 03/28/12 1st/Final  VIII LF 27.476 260 07/11/11 03/27/12 0.38 C 0.282 0.133 0.300 - - - 71.50
71.50%                   

Poor
AHD

18 13 8R'S Construction 22997 L B MA GE1

Rehab./Reconst./Upgrading of Tigwi-Dampulan-

Lipata-Yook-Libas Road, Km.76+024.92-

Km.76+251.10 / Km.79+124-Km.79+680

Buenavista, 

Marinduque
03/21/12 1st  IVB LF 11.503 75 02/20/12 05/04/12 1.58 O 0.352 0.240 0.150 0.030 0.025 0.033 83.00 AHD

19 14 A C O Construction 13105 L B MA GE1

Road Upgrading (Gravel to Concrete) Crossing 

Sta. Clara-Sandayong Road Sect., 

Km.1790+015-Km.1790+615

Naga, Zamboanga 

Sibugay
03/21/12 1st IX LF 12.352 134 02/03/12 06/15/12 0.24 O 0.333 0.243 0.150 0.030 0.050 0.050 85.60 AHD

20 A C O Construction 13105 L B MA GE1

Rehab./Reconst./Upgrading of Ipil-Liloy-

Sindangan Road Km.2007+240-Km.2008+369 

w/ exception

Zamboanga Sibugay 03/21/12 Final IX LF 11.616 236 06/21/11 02/10/12 0.00 C 0.465 0.185 0.300 - - - 95.00
82.52%               

Satisfactory
ONS

21 15 A. De Guia Construction 18228 L AA MA GE2
Const. of Flood Control Projects in 

Isabela, Brgy. I FC
Jones, Isabela 03/19/12 1st II LF 13.677 180 11/18/11 05/15/12 17.22 O 0.320 0.300 0.150 0.030 0.023 0.050 87.30 AHD

22 16

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Road, 

Palo-Carigara-Ormoc Road, Km.1009+000-

Km.101+072

Leyte 03/24/12 1st  VIII LF 14.995 162 01/16/12 06/15/12 7.50 O 0.323 0.228 0.150 0.030 0.045 0.050 82.60 AHD

23

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1

Roadslip at Km.1059+200 along Junction 

Himay-angan-Silago-Abuyog Rd., Brgy. 

Lepanto 

St. Bernard, Southern 

Leyte
03/28/12 1st  VIII LF 6.586 270 12/09/11 09/04/12 32.23 O 0.262 0.180 0.150 0.020 0.040 0.033 68.50 AHD

24 17
A.C. Soliven Construction & 

General Merchandise
19278 L C SB GE2

Rehab. of Slope Protection in Tinang River (Sta. 

Monica Sect.) Sta.0+000 -Sta.0+279.50 with 

exception

Concepcion, Tarlac 03/16/12 1st/Final  III LF 4.795 60 12/09/11 02/06/12 0.00 C 0.330 0.200 0.300 - - - 83.00
83.30%                  

Satisfactory
ONS

25 18 A.J. Lava Builders 22265 L C SB GE2
Repair & Maint. of Flood Control Structure 

(Slope Protection) along Teresa River
Teresa, Rizal 03/14/12 1st/Final IVA LF 2.941 60 01/09/12 03/08/12 0.00 C 0.443 0.133 0.300 - - - 87.60

87.60%               

Satisfactory
ONS

26 19

A.J. Taylan Construction 

Corporation / A.B. Taylan 

Construction & Dev't. (J.V.)

JV-10-122 L A MB GE1

Preventive Maintenance Nat'l Arterial Road, 

Manila North Rd., K0485+(-088)-K0485+462, 

Nangalisan

Laoag City, Ilocos 

Norte
03/18/12 1st/Final  I LF 21.632 150 06/16/11 11/12/11 0.00 C 0.408 0.200 0.300 - - - 90.80

90.80%                            

V. Satisfactory
ONS

27 20
A.L.R. Construction 

Corporation
24110 L A MA GE1

Impvt./Widening of Antipolo Diversion Road "I" 

First Legislative District
Antipolo City 03/12/12 1st IVA LF 12.441 150 02/09/12 07/07/12 0.20 O 0.397 0.240 0.150 0.030 0.048 0.033 89.80 AHD

REMARKS

0.15/0.30 0.030 0.070 0.050
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28 21
A.P. Consebido Construction 

and Trading
33616 L D SB GE1

Con. of Roads, Sitio Buayan, Brgy. New 

Cuyo
Roxas, Palawan 03/15/12 1st/Final IVB LF 0.584 76 11/03/11 01/17/12 43.42 C 0.471 0.133 0.300 - - - 90.40

90.40%                

V. Satisfactory
AHD

29
A.P. Consebido Construction 

and Trading
33616 L D SB GB1

Const. of MPB (District Health Clinic), 

San Vicente District E/S
San Vicente, Palawan 03/17/12 1st/Final IVB LF 0.969 137 11/03/11 03/18/12 2.00 C 0.469 0.122 0.300 - - - 89.10

89.10%                

V. Satisfactory
AHD

30 22 A.R. Lustre Jr. Construction 7680 L AAA MB GE1
Conc. of Tapul-Bahile Road, Km. 

39+903.50-Km.40+560

Puerto Princesa, 

Palawan
03/19/12 Final IVB LF 8.567 75 06/14/11 08/28/11 4.00 C 0.417 0.200 0.300 - - - 91.70

90.02%                   

V. Satisfacfory
AHD

31 A.R. Lustre Jr. Construction 7680 L AAA MB GE1
Repair/Asphalt Overlay of Puerto Princesa 

South Road K0001+1024-K0001+611

Puerto Princesa, 

Palawan
03/19/12 1st/Final IVB LF 6.154 35 02/01/12 03/06/12 8.58 C 0.439 0.133 0.300 - - - 87.20

87.20%              

Satisfactory
AHD

32 A.R. Lustre Jr. Construction 7680 L AAA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds., Pulilan-Calumpit Rd., 

Km.47+741.10-Km.49+766 w/ exception, 

Pulilan & Calumpit

Bulacan 03/14/12 Final  III LF 21.726 113 04/26/11 08/17/11 1.77 C 0.426 0.151 0.300 - - - 87.70
87.40%              

Satisfactory
AHD

33 23
A.S.V. Construction Supply 

and Services
13490 L C SB GB1 Const./Impvt. of MPB Hermosa, Bataan 03/20/12 Final  III LF 2.794 117 05/27/11 09/20/11 28.89 C 0.436 0.126 0.300 - - - 86.20

87.81%             

Satisfactory
AHD

34
A.S.V. Construction Supply 

and Services
13490 L C SB GE1

Concrete Reblocking Junction Layac-Balanga-

Mariveles Port Rd., K0106+151-K0107+000
Hermosa, Bataan 03/24/12 Final  III LF 4.778 122 04/14/11 08/13/11 3.33 C 0.411 0.133 0.300 - - - 84.40

85.90%                   

Satisfactory
AHD

35 24 Accuracy Builder Enterprise 27507 L B MA GE1
Asphalt Overlay of Urdaneta Jct.-Dagupan-

Lingayen Road, K0209+0000-K0209+400

Dagupan City, 

Pangasinan
03/20/12 1st/Final  I LF 5.655 15 01/10/12 01/24/12 0.00 C 0.401 0.200 0.300 - - - 90.10

90.10%                              

V. Satisfactory
ONS

36 25 Acme Builders Corporation 6442 L A MA GE1
Rehab./Reconst. along Tacloban-Baybay South 

Road K915+(1250)-K915(-247)
Tacloban City 03/19/12 1st  VIII LF 19.358 180 03/16/12 09/10/12 5.15 O 0.397 0.225 0.150 0.030 0.030 0.050 88.20 AHD

37 Acme Builders Corporation 6442 L A MA GE1
Const. of Nijaga Bridge along Calbayog 

Diversion Road (Phase II)
Calbayog City, Samar 03/24/12 Final  VIII LF 38.813 320 03/25/11 02/07/12 1.00 C 0.466 0.133 0.300 - - - 89.90

87.44%               

Satisfactory
AHD

38 Acme Builders Corporation 6442 L A MA GE1

Replacement of Caglanipao Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge),  Brgy. Caglanipao

 Calbayog City 03/25/12 1st  VIII LF 42.970 244 01/31/12 09/30/12 3.50 O 0.343 0.300 0.150 0.007 0.030 0.033 86.30 AHD

39 26
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Completion of Bislig Bridge along Surigao-

Davao Coastal Rd. (Demolition of Old Bridge-

Phase I)

Bislig City, Surigao 

del Sur
03/26/12 Final XIII LF 13.043 285 03/10/11 12/19/11 29.79 C 0.500 - 0.500 - - - 100.00

93.76%                 

V. Satisfactory
AHD

40
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Reconst. Of Rd. Slip Sect. along Cuevas-Sta. 

Josefa Rd., Km. 1370+643.90-

Km.1371+536.10

Trento, Agusan del Sur 03/26/12 1st XIII LF 49.023 232 09/19/11 05/07/12 2.74 O 0.366 0.300 0.150 0.030 0.040 0.050 93.60 AHD

41
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Completion of Maglambing Bridge & 

Approaches along SCDR

Tagbina, Surigao del 

Sur
03/26/12 1st/Final XIII LF 8.676 312 03/10/11 01/15/12 3.85 C 0.500 0.133 0.300 - - - 93.30

93.30%                 

V. Satisfactory
AHD

42
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Conc. of Agusan-Malaybalay Road, Km. 

1283+183.50-Km.1284+780

Esperanza, Agusan del 

Sur
03/31/12 1st XIII LF 39.495 300 08/26/11 06/20/12 0.49 O 0.351 0.300 0.150 0.030 0.040 0.050 92.10 AHD

43
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA LA GE2 Const./Rehab. of Cabadbaran River Dike

Cabadbaran, Agusan 

del Norte
03/20/12 1st XIII LF 16.762 135 11/17/11 03/30/12 0.48 O 0.396 0.258 0.150 0.030 0.030 0.050 91.40 AHD

44
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Conc. of Butuan City-Pianing/Tandag 

Road
Butuan City 03/31/12 Final XIII LF 14.808 180 03/28/11 09/23/11 8.64 C 0.472 0.133 0.300 - - - 90.50

91.34%                

V. Satisfactory
AHD

45
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Reconst. of Road Slip Sect. along Daang 

Maharlika (Agusan-Davao Rd.) Lapinigan Sect.

San Francisco, Agusan 

del Sur
03/27/12 Final XIII LF 17.325 220 03/30/11 11/04/11 41.87 C 0.462 0.133 0.300 - - - 89.50

90.64%                

V. Satisfactory
AHD

46
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Widening/Conc. of Add'l Lane Both Directions 

along Butuan City-Cagayan de Oro-Iligan Rd., 

Ampayon-Baan Sect.

Butuan City 03/31/12 Final XIII LF 26.232 240 03/28/11 11/22/11 7.91 C 0.454 0.133 0.300 - - - 88.70
90.44%              

V. Satisfactory
AHD

47
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Widening of Daang Maharlika (Agusan-

Surigao Rd.) Pob., Cabadbaran Sect.
Agusan del Norte 03/20/12 1st XIII LF 27.390 255 01/12/12 09/22/12 0.20 O 0.392 0.240 0.150 0.030 0.040 0.050 90.20 AHD

48
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA LA GE2 Rehab. of Magallanes River Dike

Magallanes, Agusan 

Del Norte
03/19/12 1st XIII LF 25.423 189 11/29/11 06/04/12 1.26 O 0.390 0.240 0.150 0.030 0.040 0.050 90.00 AHD

49
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Rehab./Reconst. Of Butuan-Cagayan de Oro-

Iligan (Agusan-Misamis Oriental Rd.) 

K1248+640-K1249+390

Butuan City 03/31/12 1st XIII LF 13.102 105 01/16/12 04/29/12 51.97 O 0.372 0.240 0.150 0.030 0.056 0.050 89.80 AHD

50
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Reconst. of Maglambing Bridge and 

Approaches

Tagbina, Surigao del 

Sur
03/26/12 Final XIII LF 65.519 601 03/29/10 11/19/11 0.22 C 0.490 0.133 0.300 - - - 92.30

89.45%              

V. Satisfactory
AHD

51
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Rehab./Reconst./Strengthening of Maglambing  

Bridge along SDCR, Surigao del 2nd DEO
Surigao del Sur 03/26/12 1st XIII LF 14.010 139 01/18/12 06/05/12 45.26 O 0.373 0.240 0.150 0.030 0.051 0.050 89.40 AHD

52
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Conc. of NRJ Cuevas-Bislig Road, Phase 

II, Sta. 1375+369-Sta.1380+840
Trento, Agusan del Sur 03/27/12 Final XIII LF 26.309 245 01/28/11 09/29/11 15.18 C 0.385 0.200 0.300 - - - 88.50

89.25%                

Satisfactory
AHD

53
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Rehab./Reconst. Of Butuan-Cagayan de Oro-

Iligan (Agusan-Misamis Oriental Rd.) 

K1233+000-K1235+360 (IS)

Butuan City 03/31/12 1st XIII LF 19.297 135 01/16/12 05/29/12 21.06 O 0.385 0.240 0.150 0.030 0.051 0.033 88.90 AHD

54
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Rehab./Reconst./Strengthening of Maraput 

Bridge along Daang Maharlika (Surigao-Agusan 

Rd.) Km.1207+192, Brgy. Victory

Tubay, Agusan del 

Norte
03/20/12 1st XIII LF 23.512 270 01/12/12 10/07/12 -6.33 O 0.386 0.300 0.087 0.030 0.040 0.033 87.60 DEL

55
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Rehab./Reconst./Strengthening of Minusong 

Bridge along Butuan-Cagayan de Oro-Iligan 

(Agusan-Misamis Oriental) Km1269+217

Aclan, Nasipit, 

Agusan Del Norte
03/19/12 1st XIII LF 28.848 270 01/12/12 10/07/12 -5.51 O 0.392 0.300 0.095 0.030 0.040 0.017 87.40 DEL

56
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AA MB GE1

Rehab/Reconst./Strengthening of Minusuang 

Bridge along Daang Maharlika (Surigao-Agusan 

Road) Km.1206+561

Tubay, Agusan del 

Norte
03/20/12 1st XIII LF 23.512 270 01/11/12 10/06/12 -6.61 O 0.380 0.300 0.084 0.030 0.040 0.017 85.10 DEL
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57 27
Advanced Foundation - IBC 

(JV)
JV-09-265 L AAA LB GE1

Replacement of E. Marcos Bridge Km.28+310 

along Maasin-Cabatuan Road (Over Tigan 

River)

Cabatuan, Iloilo 03/20/12 Final  VI LF 162.908 460 05/26/10 08/28/11 0.00 C 0.489 0.200 0.300 - - - 98.90
92.72%              

V. Satisfactory
ONS

58 28
Aguinsod General 

Construction
34741 L D SB GE2

Repair/Maintenance of Balili Flood 

Control
La Trinidad, Benguet 03/12/12 1st/Final CAR LF 1.388 35 12/15/11 01/19/12 0.00 C 0.400 0.200 0.300 - - - 90.00

90.00%                 

V. Satisfactory
ONS

59 29
Ajan Jeada, Inc. (Formerly: 

Jeada Construction)
17869 L A MB GE1

Rehab./Reconst. of Damaged Paved Nat'l Road 

Legazpi City, Km.559+468-Km.559+698, 

Km.559+849-Km.560+000, Km.560+716-

Km.561+005, Km.565+520-Km.565+1000

Manito, Albay 03/16/12 Final V LF 17.070 240 06/07/11 02/01/12 36.67 C 0.450 0.141 0.300 - - - 89.10
83.04%              

Satisfactory
AHD

60 30 AJYSC Marketing 26924 L A MA GE1

Repair/Rehab. of Rd. Slip along Malalag-Malita-

JAS Rd., Malalag-Malita Sect., Km.1599+670-

Km.1599+690; Km.1600+300-Km.1600+330; 

Km.1632+860-Km.1632+890; Km.1633+060-

Km.1633+080; Km.1634+060-Km.1634+100

Davao del Sur 03/21/12 1st  XI LF 18.567 240 08/16/11 04/12/12 3.28 O 0.335 0.266 0.150 0.030 0.037 0.033 85.10 AHD

61 AJYSC Marketing 26924 L A MA GE1

Nat'l Roads Traffic Decongestion: Widening of 

Marbel-Midsayap Road, K1789+200-

K1785+200, with exception

South Cotabato 03/28/12 1st  XII LF 25.716 165 02/07/12 07/21/12 0.67 O 0.353 0.240 0.150 0.030 0.055 0.050 87.80 AHD

62 AJYSC Marketing 26924 L A MA GE1

Road Upgrading (Gravel to Concrete), Based on 

Gravel Road Strategies/HDM-4, Dulawan-

Marbel Road, Km.1747+817- Km.1748+512

Lambayong, Sultan 

Kudarat
03/27/12 Final  XII LF 13.000 165 04/30/11 10/11/11 0.00 C 0.431 0.133 0.300 - - - 86.40

87.42%                     

Satisfactory
ONS

63 AJYSC Marketing 26924 L A MA GE1

Road Upgrading (Gravel to Concrete) along 

Surallah-Lake Sebu-Maitum Road, 

Km.1756+000-Km.1757+153, Realigned to 

Km.1758+607-Km.1769+097.42 w/ exception

Lake Sebu, South 

Cotabato
03/28/12 Final  XII LF 22.657 215 04/20/11 11/20/11 -28.37 C 0.435 0.133 0.000 - - - 56.80

74.44%                   

Poor
DEL

64 31

AKN Construction 

Corporation (Formerly: 

AKN Construction)

11845 L AAA MA GE1

Cluster 111: Asphalt Overlay of Zapote-Alabang 

Road, (S03271LZ), D=50mm, K0023+085-

K0023+535, K0024+640-K0024+819 (E.B) & 

K0024+859-K0025+098

Muntinlupa City 03/12/12 1st NCR LF 9.208 30 02/24/12 03/25/12 3.30 O 0.331 0.240 0.150 0.022 0.047 0.050 84.00  AHD

65 32 AL Hussein Construction 18438 L AA MA GE1
Rehab.of Matling Bridge along Sultan 

Gumander-Malabang Road

Malabang, Lanao del 

Sur
03/25/12 1st/Final  X LF 38.599 285 11/22/10 09/02/11 0.00 C 0.436 0.133 0.300 - - - 86.90

86.90%                

Satisfactory
ONS

66 AL Hussein Construction 18438 L AA MA GE1

Road Upgrading (gravel to Paved) based on 

Gravel Road Strategies/HDM, Jct. SH Aglayan-

Alanib-Ticalaan Road (Aglayan-Basak), 

Bugcaon Sect., Km..1519+1015-Km.1520+479

Lantapan, Bukidnon 03/21/12 1st  X LF 11.334 90 01/23/12 04/21/12 12.13 O 0.371 0.220 0.150 0.030 0.045 0.033 84.90 AHD

67 AL Hussein Construction 18438 L AA MA GE1

Road Upgrading (gravel to paved) based on 

Gravel Rd. Strategies/HDM-4 @ Jct. SH 

Aglayan-Alanib Ticalaan Rd. (Aglayan-Basak) 

Km.1520+479-Km.1522+247

Bugcaon, Lantapan, 

Bukidnon
03/31/12 Final  X LF 35.522 278 05/25/11 02/26/12 -3.96 C 0.438 0.133 0.181 - - - 75.20

70.22%                   

Poor
DEL

68 33
Al-B Development Corporation 

(Formerly: Al B Construction)
11740 L A MA GE1

Preventive Maint. along OMNR (IS) from 

Chainage 0000 to Chainage 2079
Angeles City 03/15/12 1st/Final  III LF 6.160 11 02/24/12 03/05/12 0.00 C 0.470 0.133 0.300 - - - 90.30

90.30%               

V. Satisfactory
ONS

69
Al-B Development Corporation 

(Formerly: Al B Construction)
11740 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Nat'l. 

Road (IS) Nat'l. Secondary Road along AMMR 

K0114+144-K0114+748 @ Sta. Ines & Sta. 

Maria

Mabalacat, Pampanga 03/14/12 1st/Final  III LF 2.091 32 02/10/12 03/13/12 0.00 C 0.381 0.141 0.300 - - - 82.20
82.20%                

Satisfactory
ONS

70 34
Alberto Uy Construction & 

Development
20924 L C SB GE2 Repair/Rehab. of Bansud River Control

Bansud, Oriental 

Mindoro
03/16/12 1st  IVB LF 3.396 125 12/02/11 03/25/12 1.00 O 0.336 0.240 0.150 0.030 0.018 0.033 80.70 AHD

71 35 Alcel Construction 15129 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads Generated from PMS/HDM-4 Nat'l 

Secondary Rd. @ Brgy. Bonuan

Dagupan City, 

Pangasinan
03/20/12 1st/Final  I LF 49.544 180 08/22/11 02/17/12 1.25 C 0.368 0.200 0.300 - - - 86.80

86.80%                      

Satisfactory
AHD

72 Alcel Construction 15129 L A MA GE1

Rehab./Reconst. of Damaged Pvt. along Baguio-

Bontoc Rd. (Concrete Reblocking along Baguio-

Bontoc Rd.) K0297+000-K0299+000

Atok, Benguet 03/14/12 Final CAR LF 8.112 180 03/31/11 09/26/11 8.33 C 0.352 0.200 0.300 - - - 85.20
83.88%                

Satisfactory
AHD

73 36
Ale Builders Construction & 

Development Corp.
5180 L AA MB GE1

Proposed Assets Preservation of Nat'l Roads 

Generated from Pav't. Mgt. System/ Highway 

Dev't. & Mgt.-4 (HDM-4), Taft Ave.: Km. 

0004+1569.30-Km.0006+384)

Pasay City 03/19/12 Final NCR LF 5.005 30 07/28/11 08/26/11 0.00 C 0.356 0.200 0.300 - - - 85.60
86.74%                           

Satisfactory
ONS

74
Ale Builders Construction & 

Development Corp.
5180 L AA MB GB1

Proposed Repair/Rehab./Const. of MPB, 

San Andres Sports Complex
Malate, Manila 03/19/12 Final NCR LF 5.783 120 04/14/10 05/17/12 0.83 C 0.252 0.030 0.300 - - - 58.20

76.68%                                

Unsatisfactory
AHD

75 35 Al-Fahdel Const. and Eng'g. 17953 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. Gen. from Pvt. Mgt. System/ HDM-4 

(IS), LDNICR, Sta.1527+(-567)-Sta.1527+153; 

Sta.1531+936-Sta.1532+106, Brgy. Tubod

Iligan City 03/27/12 1st  X LF 13.158 198 01/24/12 08/08/12 5.20 O 0.362 0.240 0.150 0.030 0.050 0.050 88.20 AHD

76 Al-Fahdel Const. and Eng'g. 17953 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along Misamis Or.-Ma. Cristina 

Bdry. Road Km.1513+000-Km.1515+1090 w/ 

exception

Lanao del Norte 03/27/12 1st/Final  X LF 19.917 150 07/04/11 12/01/11 6.04 C 0.406 0.133 0.300 - - - 83.90
83.90%             

Satisfactory
AHD

77 36 Alfalfa Construction 29712 L B MA GE1
Conc. of Public Market Retaining Wall 

and Pavement, Sta. Maria
Alfonso Lista, Ifugao 03/19/12 1st/Final CAR LF 0.469 28 09/29/11 10/26/11 0.00 C 0.467 0.133 0.300 - - - 90.00

90.00%                

V. Satisfactory
ONS
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78 Alfalfa Construction 29712 L B MA GE1 Const. of Munggayang Road Kiangan, Ifugao 03/17/12 Final CAR LF 0.975 77 06/01/11 08/16/11 0.00 C 0.493 0.184 0.300 - - - 97.70
83.66%               

Satisfactory
ONS

79 37

Alfie's Construction & Const. 

Supply, Inc. (Formerly: Alfie's 

Construction & Construction 

Supply)

17162 L A MB GE1

Rehab./ Reconst./ Upgrading (Reblocking PCC) 

of Intermittent Sect. along Jct. Murcia-

Cansilayan-Damsite-Abuanan-Bago City Rd.; a) 

K0017+0-K0018+3 w/ exception; b) K0019+0-

K0020+3 w/ exception (Cluster II)

Murcia, Negros 

Occidental
03/27/12 Final  VI LF 25.989 215 05/12/11 12/12/11 0.00 C 0.408 0.200 0.300 - - - 90.80

86.90%                

Satisfactory
ONS

80

Alfie's Construction & Const. 

Supply, Inc. (Formerly: Alfie's 

Construction & Construction 

Supply)

17162 L A MB GE1

Reconst./Upgrading (Conc.) of Jct. Balintawak-

Old Escalante Rd. a) K0097+101-K0097+608 

b) K0097+608-K0097+823, K0098+524-

K0099+502 (Cluster III)

Escalante City, Negros 

Occidental
03/27/12 Final  VI LF 36.721 225 06/07/11 01/17/12 18.42 C 0.413 0.200 0.300 - - - 91.30

86.80%               

Satisfactory
AHD

81 38 Algimar Construction 15232 L A MA GE1
Conc. of Tablas Circ. Road K0029+623-

K0030+575

Tablas Island, 

Romblon
03/23/12 1st/Final IVB LF 20.084 150 08/25/11 01/21/12 0.00 C 0.432 0.187 0.300 - - - 91.90

91.90%                           

V. Satisfactory
ONS

82 Algimar Construction 15232 L A MA GE1
Conc. of Tablas Circ. Road K0024+548-

K0025+357

Tablas Island, 

Romblon
03/22/12 1st/Final IVB LF 19.849 150 08/25/11 01/21/12 0.00 C 0.407 0.183 0.300 - - - 89.00

89.00%              

Satisfactory
ONS

83 39
Algon Engineering Construction 

Corporation
270 L AAA LB GE1

Preventive Maint. (IS) along Daang Maharlika 

(MH) Km.1508+008-Km.1508+440
Davao City 03/29/12 1st/Final  XI LF 7.924 30 01/29/12 02/27/12 14.16 C 0.483 0.133 0.300 - - - 91.60

91.60%                  

V. Satisfactory
AHD

84
Algon Engineering Construction 

Corporation
270 L AAA LB GE1 Widening of Davao-Bukidnon Road Davao City 03/30/12 1st  XI LF 21.860 210 01/24/12 08/20/12 0.51 O 0.386 0.247 0.150 0.030 0.050 0.050 91.30 AHD

85
Algon Engineering Construction 

Corporation
270 L AAA LB GE1

Cluster 3 - Preventive Maint. along Davao-

Bukidnon Rd., Davao City, a)Km.1667+820-

Km.1669+00; b)Km.1671+000-Km.1671+975

Davao City 03/19/12 Final  XI LF 23.490 90 06/07/11 09/04/11 1.15 C 0.446 0.133 0.300 - - - 87.90
91.14%               

V. Satisfactory
AHD

86
Algon Engineering Construction 

Corporation
270 L AAA LB GE1

Cluster 4 - Preventive Maint. along Davao-

Bukidnon Rd., Davao City, a)Km.1676+000-

Km.1676+910; b)Km.1681+300-Km.1682+170

Davao City 03/19/12 Final  XI LF 20.817 90 06/07/11 09/04/11 11.00 C 0.439 0.137 0.300 - - - 87.60
88.98%              

Satisfactory
AHD

87
Algon Engineering Construction 

Corporation
270 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Davao-Cotabato Rd. (Davao 

City-Jct. Digos) Sta.1556+000-Sta.1561+249

Davao del Sur 03/24/12 1st  XI LF 46.285 249 07/21/11 03/25/12 -4.97 O 0.360 0.300 0.100 0.030 0.041 0.033 86.40 DEL

88 40 Allen Construction 12584 L B MA GE1
Const. of Bridge, Mangandingay, Science 

City of Muñoz
Nueva Ecija 03/19/12 1st/Final  III LF 2.135 60 09/07/11 11/05/11 3.33 C 0.394 0.200 0.300 - - - 89.40

89.40%             

V. Satisfactory
AHD

89 Allen Construction 12584 L B MA GE1
Impv't./Rehab. Of Sto. Domingo-San 

Alejandro Quezon Road
Quezon, Nueva Ecija 03/19/12 1st/Final  III LF 9.360 60 09/01/11 10/30/11 18.33 C 0.454 0.133 0.300 - - - 88.70

88.70%                  

Satisfactory
AHD

90 41
Allencon Development 

Corporation
12302 L D SB GE1

Preventive Maintenance (Asphalt Overlay) of 

Jct. Bancal-Leon-Antique Bdry. Rd.
Leon, Iloilo 03/23/12 1st/Final  VI LF 3.790 30 01/20/12 02/18/12 0.00 C 0.429 0.200 0.300 - - - 92.90

92.90%           

V. Satisfactory
ONS

91 42
Alraf Construction & 

Enterprises
17297 L AAA MB GE1

Rehab./Reconst./Reblocking of PCCP Pagadian 

Zamboanga City Rd. Mala-Bolong Sect.
Zamboanga City 03/20/12 1st IX LF 88.159 351 07/18/11 05/22/12 28.28 O 0.353 0.300 0.150 0.030 0.043 0.050 92.60 AHD

92
Alraf Construction & 

Enterprises
17297 L AAA MB GE1

Upgrading/Concrete Paving of Liloy-

Siocon Rd., Panganuran-Mamawan Sect.
Zamboanga del Norte 03/23/12 1st IX LF 89.452 272 07/07/11 04/04/12 1.59 O 0.343 0.286 0.150 0.030 0.053 0.033 89.50 AHD

93
Alraf Construction & 

Enterprises
17297 L AAA MB GE1

Preventive Maint. (Asphalt Overlay) Pagadian-

Zamboanga City Rd., K1898+0-K1901+0
Zamboanga City 03/20/12 1st/Final IX LF 26.294 150 07/16/11 12/12/11 2.00 C 0.450 0.133 0.300 - - - 88.30

88.30%               

Satisfactory
AHD

94 43

Alro Const. & Dev't. Corp. / Hi-

tone Const. and Dev't. Corp. 

(JV)

JV-11-001 L AAA MB GE2

Const./Extension of Libmanan Revetment Dike 

(Poblacion Sect.) & Completion of Kuyapi Ring 

Dike

Libmanan, Camarines 

Sur
03/22/12 1st V LF 42.999 210 09/28/11 04/24/12 1.40 O 0.335 0.300 0.150 0.030 0.055 0.050 92.00 AHD

95 44
Alro Construction and 

Development Corp.
18361 L A MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Road 

at Comun-Inarado-Peñafrancia Rd.
Camalig, Albay 03/16/12 Final V LF 25.359 240 06/07/11 02/01/12 16.67 C 0.440 0.133 0.300 - - - 87.30

83.28%               

Satisfactory
AHD

96 45 Alzam Enterprises 19113 L A MA GE1

Road Upgrading (Gravel to Paved) IS of 

Inawayan-Baracatan Road a)Km.1536+696-

Km.1536+997, b)Km.1538+498-Km.1538+650

Davao City 03/20/12 1st  XI LF 10.188 150 01/31/12 06/28/12 0.67 O 0.353 0.287 0.150 0.030 0.045 0.050 91.50 AHD

97 Alzam Enterprises 19113 L A MA GE1
Widening of Agusan-Davao Road (Daang 

Maharlika)
Davao City 03/29/12 1st/Final  XI LF 35.476 294 03/17/11 01/04/12 1.36 C 0.355 0.200 0.300 - - - 85.50

85.50%              

Satisfactory
AHD

98 46
Alzen Engineering & 

Construction Supplies
13911 L B MA GE1

Const. of Pedestrian Overpass fronting 

Kidapawan Pilot Elem. School to Kidapawan 

City Hospital

Kidapawan City 03/26/12 Final  XII LF 7.609 112 06/07/11 09/26/11 1.50 C 0.497 0.133 0.300 - - - 93.00
85.08%                  

Satisfactory
AHD

99 47
Ameg Construction & 

Supply
21556 L A MA GE1 Const. of San Isidro-Poblacion Road Castilla, Sorsogon 03/13/12 1st V LF 17.109 150 12/13/11 05/11/12 19.12 O 0.335 0.233 0.150 0.030 0.050 0.050 84.80 AHD

100 48
Andoni T. Dumlao Civil 

Engineer-Contractor
34028 L B MA GE1

Repair/Rehab. of Sianib Bridge along 

Daang Maharlika (Agusan-Davao Road)

Prosperidad, Agusan 

del Sur
03/28/12 1st XIII LF 9.551 245 08/31/11 05/01/12 1.53 O 0.376 0.200 0.150 0.030 0.047 0.033 83.60 AHD

101 49
Angel & Sam Construction 

& General Merchandise
19968 L B MA GE1

Rehab. of Corrales Extension St.-Port 

Road
Cagayan de Oro City 03/30/12 1st  X LF 6.350 120 12/27/11 04/24/12 -4.86 O 0.451 0.239 0.101 0.030 0.050 0.033 90.40 DEL

102
Angel & Sam Construction 

& General Merchandise
19968 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Gen. from Pvt. Mgt. System/ HDM-4 

(IS), CDO-Port Road; a)Km.1438+000-

Km.1439+000 b)Km.1439+000-Km.1440+003

Cagayan de Oro City 03/22/12 Final  X LF 16.994 180 05/25/11 12/05/11 0.00 C 0.456 0.133 0.300 - - - 88.90
85.78%                

Satisfactory
ONS

103 50

Antonio V. Nidea Construction, 

Inc. (Formerly: Antonio V. 

Nidea Const.)

6382 L A MB GE2 San Francisco & Iraya Flood Control Guinobatan, Albay 03/17/12 1st/Final V LF 22.649 180 10/19/11 04/16/12 28.33 C 0.479 0.133 0.300 - - - 91.20
91.20%               

V. Satisfactory
AHD
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104 51 APB Construction 17055 L C SB GE1
Rehab./Reconst./Upgrading of Damaged Nat'l. 

Rd., PMA Cut-off Rd. K00+000-K00+350
Baguio City 03/22/12 Final CAR LF 5.610 114 05/06/11 08/27/11 0.00 C 0.485 0.200 0.300 - - - 98.50

82.30%               

Satisfactory
ONS

105 52
Aquino-Dela Cruz Eng'g. & 

Construction
16751 L B MA GE1

Rehab./Impv't. of Pangasinan-Nueva Vizcaya 

Road San Nicolas Sect. Km. 195+902-Km. 

204+000 w/ exceptions

San Nicolas, 

Pangasinan
03/22/12 1st/Final  I LF 33.610 60 12/20/11 02/17/12 0.00 C 0.397 0.128 0.300 - - - 82.50

82.50%                          

Satisfactory
ONS

106
Aquino-Dela Cruz Eng'g. & 

Construction
16751 L B MA GE1

Rehab./Restoration of Manila North Road Km. 

168+275-Km. 169+442 w/ exceptions

Carmen, Rosales, 

Pangasinan
03/23/12 1st/Final  I LF 4.420 148 07/25/11 12/20/12 57.12 C 0.347 0.177 0.300 - - - 82.40

82.40%                          

Satisfactory
AHD

107 53 AR Adlawan Construction 13108 L A MA GE1
Preventive Maint. along Natalio Bacalso (Cebu 

South Road) Km.77+ -Km.81+1
Cebu  03/23/12 Final VII LF 37.985 179 06/15/11 12/10/11 4.47 C 0.391 0.133 0.300 - - - 82.40

90.50%            

V. Satisfactory
AHD

108 AR Adlawan Construction 13108 L A MA GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Road Strategies/HDM-4 ,Sibonga - 

Dumanjug Road, Km.64+136.85-

Km.64+356.85

Sibinga, Cebu 03/21/12 1st/Final VII LF 4.749 60 01/31/12 03/30/12 61.67 C 0.432 0.133 0.300 - - - 86.50
86.50%                 

Satisfactory
AHD

109 54 Arcinue Commercial 6746 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

National Road along MNR, K0390+000-

K0392+000

Santa, Ilocos Sur 03/14/12 1st  I LF 22.839 115 01/24/12 05/07/12 6.08 O 0.305 0.300 0.150 0.020 0.030 0.033 83.80  AHD

110 Arcinue Commercial 6746 L A MA GE1
Widening/Reconst. of San Fernando By-Pass 

Road (Sta. 0+000-Sta. 3+840) w/ exceptions

San Fernando City, La 

Union
03/12/12 1st  I LF 44.687 270 01/19/12 10/14/12 -3.91 O 0.374 0.240 0.111 0.030 0.042 0.033 83.00  DEL

111 Arcinue Commercial 6746 L A MA GE1

Preventive Maint. along Daang Maharlika, 

K0122+(-097), K0122+162 (IS) K0123+164-

K0124+648 (IS)

Quezon 03/17/12 1st/Final  IVA LF 17.257 50 01/25/12 03/14/12 0.00 C 0.469 0.135 0.300 - - - 90.40
90.40%                 

V. Satisfactory
ONS

112 Arcinue Commercial 6746 L A MA GE1

Preventive Maint. Daang Maharlika (MN) 

Cluster 1 a)Km.1468+135-Km.1470+(-)392, 

b)Km.1470+(-)392-Km.1470+124, realigned to 

Km.1471+124 c)Km.1472+(-)185.81-

Km.1475+000

Davao del Norte 03/26/12 Final  XI LF 27.583 105 06/03/11 09/15/11 0.50 C 0.395 0.198 0.300 - - - 89.30
85.28%             

Satisfactory
AHD

113 55 Arik Construction 16584 L SB GE1
Rehab. of Daet-Bagasbas Airport Rd., 

Km.342+800
Daet, Camarines Norte 03/23/12 1st/Final V LF 1.881 90 11/24/11 02/21/12 0.00 C 0.464 0.133 0.300 - - - 89.70

89.70%                 

V. Satisfactory
ONS

114 56

Armando U. Khong Hun 

General Contractor, Inc. 

(Formerly: Armando U. Khong 

Hun General Contractor)

16163 L AAA LB GB1
Proposed Repair/Renovation/Impvt. of Coconut 

Palace Bldg. (Phase I), CCP Complex
Pasay City 03/19/12 1st/Final NCR LF 18.629 90 11/10/11 02/07/12 86.67 C 0.479 0.200 0.300 - - - 97.90

97.90%                     

Outstanding
AHD

115

Armando U. Khong Hun 

General Contractor, Inc. 

(Formerly: Armando U. Khong 

Hun General Contractor)

16163 L AAA MB GE1 Rehab./Upgrading of Roxas Boulevard Parañaque City 03/22/12 1st/Final NCR LF 19.192 90 12/26/11 03/24/12 4.44 C 0.425 0.134 0.300 - - - 85.90
85.90%                 

Satisfactory
AHD

116 57 ARN Builders 18930 L AAA LB GE1
Repair/Rehab./Impvt. of Roman Expressway, 

Km.135+410-Km.137+500 w/ exceptions
Limay, Bataan 03/21/12 1st  III LF 9.434 20 02/02/12 02/21/12 16.61 O 0.319 0.296 0.150 0.030 0.047 0.050 89.20 AHD

117 ARN Builders 18930 L AAA LB GE1

Reconst. of Critical Sect. Highway Road Slip 

along Dipolog-Sergio Osmeña, Sangkol-Cogon 

Sect. (Km.1855+889-Km.1856+619)

Zamboanga del Norte 03/29/12 1st/Final IX LF 17.471 140 08/23/11 01/09/12 20.00 C 0.447 0.133 0.300 - - - 88.00
88.00%                 

Satisfactory
AHD

118 ARN Builders 18930 L AAA LB GE1

Repair/Rehab. Of Punta-Dansullan-Sergio 

Osmeña Rd. (Asphalt Overlay Using Instapave 

Tech. & Application of Reflectorized 

Thermoplastic Pvt. Markings) Sangkol Sect., 

Dipolog City (Km.1850+137.50-

Km.1851+237.50)

Zamboanga del Norte 03/29/12 1st/Final IX LF 9.425 50 09/26/11 11/14/11 2.00 C 0.424 0.133 0.300 - - - 85.70
85.70%           

Satisfactory
AHD

119 ARN Builders 18930 L AAA LB GE1

Repair/Rehab. Of Punta-Dansullan-Sergio 

Osmeña Road (Asphalt Overlay Using Instapave 

Tech. & Application of Reflectorized 

Thermoplastic Pvt. Markings) Sinaman-Sangkol 

Sect., Dipolog City (Km.1849+147.50-

Km.1850+137.50)

Zamboanga del Norte 03/29/12 1st/Final IX LF 9.404 76 09/26/11 12/10/11 0.00 C 0.423 0.133 0.300 - - - 85.60
85.60%               

Satisfactory
ONS

120 58
Aryanesa Construction & 

Enterprises
33362 L C SB GE2 Repair/Rehab. Of Linao Revetment Calatrava, Romblon 03/23/12 1st/Final IVB LF 0.488 30 11/28/11 12/27/11 26.67 C 0.398 0.200 0.300 - - - 89.80

89.80%                    

V. Satisfactory
AHD

121 59
Avatar Construction 

Company
31455 L B MA GE1 Conc. of Magsaysay-Cagdianao Road, 

Cagdianao, Province of 

Dinagat Island
03/22/12 2nd XIII LF 9.360 193 05/23/11 12/01/11 -54.40 O 0.290 0.275 0.000 0.030 0.040 0.017 65.20 DEL

122 60 B. Bernardo Construction 6196 L B MA GE1

Manila North Road, K0472+000-K0475+000 

(Reblocking); K0470+620-K0472+360 (Conc. 

of Shoulder)

Batac, Ilocos Norte 03/16/12 1st/Final  I LF 14.804 150 07/07/11 12/03/12 6.17 C 0.411 0.200 0.300 - - - 91.10
91.10%                              

V. Satisfactory
AHD

123 61 B. Vicencio Construction 9687 L A MB GE1

Road Opening/Impvt. (Conc.) of Calbayog 

Diversion Road (IS) Sta.1+247.50-Sta.15+530 

w/ exceptions

Calbayog City, Samar 03/26/12 1st  VIII LF 88.358 270 08/22/11 05/18/12 31.39 O 0.303 0.300 0.150 0.030 0.045 0.050 87.80 AHD

124 B. Vicencio Construction 9687 L A MB GE1
Rehab./Conc. of Unpaved Portion of 

Catubig-Las Navas Road
Northern Samar 03/22/12 1st  VIII LF 9.152 120 02/06/12 06/05/12 6.39 O 0.400 0.229 0.150 0.030 0.025 0.033 86.70 AHD

125 B. Vicencio Construction 9687 L A MB GE1
Replacement of Cagnipa Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico

Cagnipa, Calbayog 

City
03/24/12 1st  VIII LF 36.489 244 01/31/12 09/30/12 8.07 O 0.343 0.300 0.150 0.007 0.030 0.033 86.30 AHD

126 B. Vicencio Construction 9687 L A MB GE1
Replacement of Bulongto Bridge along Daang 

Maharlika (SM) San Isidro-San Juanico Bridge
Samar 03/25/12 1st  VIII LF 36.856 244 01/31/12 09/30/12 16.33 O 0.314 0.300 0.150 0.007 0.045 0.033 84.90 AHD

127 B. Vicencio Construction 9687 L A MB GE1

Rehab./Reconst./Upgrading od Damaged Paved 

Nat'l Roads Sulat, Brgy. Del Remedio, Km. 

902+700-Km. 907+000 w/ exceptions

Sulat, Eastern Samar 03/29/12 Final  VIII LF 48.192 350 12/10/10 11/24/11 14.00 C 0.389 0.200 0.300 - - - 88.90
82.42%                  

Satisfactory
AHD
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128 B. Vicencio Construction 9687 L A MB GE1

Rehab./Reconst./Upgrading of Damage Paved 

Nat'l. Roads, Bulalacao Bridge-Naubay, 

Km.961+695-Km.983+500 w/ exceptions

Llorente, Eastern 

Samar
03/29/12 Final  VIII LF 48.234 406 11/11/10 12/22/11 13.72 C 0.347 0.200 0.300 - - - 84.70

83.26%               

Satisfactory
AHD

129 B. Vicencio Construction 9687 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. Sto. Niño-Nabuangan, K.899+300-

Km.901+638 w/ exceptions

Sulat, Eastern Samar 03/29/12 Final  VIII LF 38.481 359 12/10/10 12/03/11 12.00 C 0.320 0.200 0.300 - - - 82.00
81.43%               

Unsatisfactory
AHD

130 B. Vicencio Construction 9687 L A MA GE2
Const. of Lawigan River Control, St. 

Bernard
Southern Leyte 03/29/12 1st/Final  VIII LF 19.753 230 07/25/11 03/10/12 0.00 C 0.468 0.163 0.300 - - - 93.10

93.10%                   

V. Satisfactory
ONS

131 B. Vicencio Construction 9687 L A MB GE1

Concrete Paving of Biliran Circ. Road, 

(Cabibihan-Calambis Sect.), Km.1077+807-

Km.1082+800 w/ exceptions

Caibiran, Biliran 

Province
03/21/12 Final  VIII LF 16.477 250 04/14/12 12/20/11 2.40 C 0.287 0.133 0.300 - - - 72.00

85.14%                     

Satisfactory
AHD

132 B. Vicencio Construction 9687 L A MB GE1
Concrete Paving of Biliran Circ.  Road, 

Madao-Tucdao Sect.

Kawayan, Biliran 

Province
03/21/12 1st  VIII LF 31.119 250 11/23/11 07/30/12 2.50 O 0.304 0.233 0.150 0.030 0.035 0.033 78.50 AHD

133 62
B.C. Cuerpo Construction 

Corporation
11898 L A MA GE2

Repair/Rehab. and Heightening of Dike w/ 

Slope Protection in Consuelo Norte, San 

Marcelino under POPSTIRP, Flood Control 

Component

Zambales 03/23/12 Final  III/BOM FA 8.915 113 05/02/11 08/22/11 0.00 C 0.371 0.148 0.300 - - - 81.90
77.40%                         

Unsatisfactory
ONS

134
B.C. Cuerpo Construction 

Corporation
11898 L A MB GE1

Rehab., Reconst., Upgrading of Damaged Nat'l 

Roads (Asphalt Overlay/Impvt. at V. Luna Road 

Network)

Quezon City 03/21/12 1st/Final NCR LF 6.517 45 09/28/11 11/11/11 0.00 C 0.454 0.200 0.300 - - - 95.40
95.40%                      

V. Satisfactory
ONS

135 63 B.M. Marketing 9852 L AAA MB GE1 Const. (Completion) of Tigbao-Pulak Rd. Sta. Fe, Leyte 03/30/12 Final  VIII LF 16.051 195 06/02/11 12/13/11 32.78 C 0.435 0.133 0.300 - - - 86.80
86.26%                     

Satisfactory
AHD

136 B.M. Marketing 9852 L AAA MB GE1

Road Upgrading (Gravel to Paved) (IS), 

Bagahupi-Barugo-Sta. Cruz-Barugo-Carigara 

Road

San Miguel, Leyte 03/30/12 1st  VIII LF 31.751 179 01/09/12 07/05/12 0.16 O 0.335 0.237 0.150 0.030 0.045 0.033 83.00 AHD

137 B.M. Marketing 9852 L AAA MB GE1
Concrete Paving of Biliran Circ.  Road  

Tucdao-Inasuyan Sect.

Kawayan, Biliran 

Province
03/21/12 1st  VIII LF 14.802 180 11/23/11 05/21/12 0.10 O 0.353 0.231 0.150 0.030 0.030 0.033 82.70 AHD

138 B.M. Marketing 9852 L AAA MB GE1

Const. of Caray-caray Bridge Approaches, Sta. 

0276.20, Sta. 4+353.20, Caray-Caray Sect., San 

Miguel inc. Road Opening/Upgrading of 

Bagahupi-Babatngon-Sta. Cruz-Barugo-

San Miguel, Leyte 03/30/12 1st  VIII LF 31.140 230 10/14/11 05/31/12 0.49 O 0.332 0.129 0.150 0.030 0.040 0.050 73.10 AHD

139 B.M. Marketing 9852 L AAA MB GE2
Const. of Flood Control Projects, 

Napaliran, Balingasag
Misamis Oriental 03/28/12 1st/Final  X LF 13.729 150 11/04/11 04/02/12 26.75 C 0.472 0.133 0.300 - - - 90.50

90.50%                  

V. Satisfactory
AHD

140 64 B.M.K. Construction 8292 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road, Agoo-Baguio City Road 

K0245+350-K0250+405 w/ exceptions

Agoo, La Union 03/13/12 1st/Final  I LF 43.631 105 08/02/11 11/14/12 1.91 C 0.404 0.133 0.300 - - - 83.70
83.70%                     

Satisfactory
AHD

141 B.M.K. Construction 8292 L AAA LA GE1
Road Upgrading along Baguio-Itogon 

Road K0254+(-622)-K0254+865
Itogon, Benguet 03/20/12 Final CAR LF 26.018 266 06/09/11 02/29/12 0.00 C 0.420 0.133 0.300 - - - 85.30

84.34%               

Satisfactory
ONS

142 65
B.M.K. Construction / Jasa 

Builder's (JV)
JV-11-038 L AAA MB GE2 Impvt. of Pamatawan River Castillejos, Zambales 03/23/12 1st/Final  III LF 17.091 170 08/29/11 02/14/12 31.76 C 0.450 0.133 0.300 - - - 88.30

88.30%               

Satisfactory
AHD

143 66
Baby Santiago Construction 

& Supply
31662 L D SB GE1

Asphalt Overlay of Biñan, Cavite Road, 

K0034+593-K0034+893
Biñan, Laguna 03/19/12 1st/Final IVA LF 5.690 17 02/10/12 02/26/12 23.53 C 0.470 0.133 0.300 - - - 90.30

90.30%              

V. Satisfactory
AHD

144 67

Badoc Builders & Supply / C.T. 

Leoncio Construction & Trading 

(JV)

JV-10-140 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads Generated from PMS/HDM-4, Nat'l 

Arterial Road, MNR

Badoc, Ilocos Norte 03/17/12 1st  I LF 64.955 240 08/11/11 04/06/12 0.46 O 0.290 0.300 0.150 0.023 0.045 0.050 85.80  AHD

145 68
BCT Trading and 

Construction
15199 L AAA MA GB1

Const. of MPB Brgy. PSU-Tiniguiban, 

Brgy. Tiniguiban
 Puerto Princesa 03/19/12 1st/Final IVB LF 1.114 75 07/08/11 09/20/11 0.00 C 0.395 0.168 0.300 - - - 86.30

86.30%              

Satisfactory
ONS

146 69 Bemkar Construction 33047 L A MA GE1

Preventive Maint. of Daang Maharlika, 

Km337+000-Km.339+000 & Km.342+000-

Km.344+500 Realigned to Km.340+(-60)-

Km.341+058 & Km.341+058-Km.341+929

Daet, Camarines Norte 03/23/12 1st V LF 31.408 210 01/23/12 08/19/12 20.95 O 0.392 0.226 0.150 0.030 0.055 0.050 90.30 AHD

147 70
Bendimil Construction & 

Development Corporation
6135 L AA MB GE1

Rehab./Upgrading of Southern Support 

Command Main Road
Zamboanga City 03/19/12 1st/Final IX LF 9.322 125 08/14/11 12/17/11 20.55 C 0.425 0.133 0.300 - - - 85.80

85.80%               

Satisfactory
AHD

148
Bendimil Construction & 

Development Corporation
6135 L AA MB GE1

Rehab./Reconst. of Damaged Paved Roads 

(Upgrading from Asphalt to Concrete) Southern 

Support Command, K1945+269-K1945+938

Zamboanga City 03/20/12 1st/Final IX LF 2.183 74 02/03/12 04/16/12 77.27 C 0.406 0.133 0.300 - - - 83.90
83.90%              

Satisfactory
AHD

149 71
Beny's Trading & 

Construction
8762 L B SB GE2

Repair of Irawan-Tagburos Revetment, 

K0112+913, ITR

Puerto Princesa, 

Palawan
03/19/12 1st/Final IVB LF 0.849 45 01/16/12 03/03/12 0.00 C 0.411 0.133 0.300 - - - 84.40

84.40%                  

Satisfactory
ONS

150 72 Bet Construction & Supply 31764 L B MA GE1
Aphalt Overlay of Mangaldan-Binalonan 

Road, K0206+000- K0207+000

San Jacinto, 

Pangasinan
03/20/12 1st/Final  I LF 17.570 75 01/10/12 03/24/12 40.00 C 0.400 0.200 0.300 - - - 90.00

90.00%                           

V. Satisfactory
AHD

151 73 Better Work Construction 24432 L B MA GE1
Sarangani-Davao del Sur Coastal Road, 

Km.1713+976 - Km.1714+768

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 17.266 181 07/19/11 01/15/12 -9.94 C 0.445 0.200 0.002 - - - 64.70

64.70%                    

Poor
DEL

152 74
BLC Construction & 

Aggregates
16424 L B MA GE1

Upgrading of Dantay-Sagada Road, K0387+782-

K0388+94, K0389+415-K0390+465

Sagada, Mountain 

Province
03/16/12 1st CAR LF 34.616 165 01/23/12 07/05/12 -15.89 O 0.352 0.240 0.000 0.030 0.037 0.000 65.90 DEL

153 75
Blimex Construction and 

Supply
27259 L B MA GE1

Road Upgrading (gravel to concrete) based on 

Gravel Road Strategies/HDM-4, Awang-Upi-

Lebak-Kalamansig-Palimbang Road (from 

Km.1953+825-Km.1955+377 realign to 

Km.1954+081-Km.1954+708) (Nalilidan Sect.)

Kalamansig, Sultan 

Kudarat
03/20/12 1st/Final  XII LF 13.972 165 07/05/11 12/16/11 0.00 C 0.436 0.133 0.300 - - - 86.90

86.90%                          

Satisfactory
ONS
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154 76 BMJ Construction 14571 L B MA GE1

Conc. of Ilagan-Delfin, Albano-Mallig Road, 

Delfin Albano Sect., K0341+067-K0431+670, 

K0431+670-K0433+491

Delfin Albano, Isabela 03/16/12 Final II LF 22.292 202 05/26/11 12/18/11 0.00 C 0.235 0.200 0.300 - - - 73.50
76.08%                 

Unsatisfactory
ONS

155 BMJ Construction 14571 L B MA GE1
Conc. of Ilagan-Delfin, Albano-Mallig Road, 

Tumauini Section, K0421+175-K0421+997
Delfin Albano, Isabela 03/16/12 Final II LF 7.597 97 05/26/11 08/30/11 0.00 C 0.082 0.200 0.300 - - - 58.20

72.60%              

Poor
ONS

156 77
BMK Construction / E.T. 

Latawan Construction (JV)
JV-09-115 L AAA LB GE1

Road Upgrading of Dantay-Sagada Rd. 

KM384+700-KM398+100

Bontoc, Mountain 

Province
03/16/12 Final CAR LF 48.020 380 01/16/11 01/30/12 0.00 C 0.431 0.133 0.300 - - - 86.40

85.83%               

Satisfactory
ONS

157 78
BNR Construction & 

Development Corporation
12903 L A MA GE1

Const. of Drainage along Cebu North 

Hagnaya Wharf Road
Tabogon-Bogo, Cebu 03/24/12 Final VII LF 18.626 150 03/10/11 08/12/11 0.00 C 0.426 0.133 0.300 - - - 85.90

84.64%                  

Satisfactory
ONS

158 79
BNYU Enterprises and 

Construction
27725 L B MA GE1

Upgrading of Jct. Dat-an, Carmen-Sierra 

Bullones-Pilar-Alicia Road, K0089+320 - 

K0090+257.92

Alicia, Bohol 03/28/12 1st VII LF 15.821 120 01/14/12 05/13/12 0.75 O 0.371 0.233 0.150 0.030 0.050 0.050 88.40 AHD

159 80 Bomel Construction 32878 L C SB GE1

Reblocking of MSR Old Route and MSR Daang 

Maharlika, Km.125+(-325)-Km.125+(-3), 

Km.121+896-Km.124+652 with exception

Tayabas, Quezon 03/17/12 Final  IVA LF 4.875 102 06/02/11 09/11/11 26.47 C 0.438 0.200 0.300 - - - 93.80
87.62%                 

Satisfactory
AHD

160 81

Bonifacio M. Carlos 

Construction (Formerly: 

Bonifacio M. Carlos 

Construction)

3303 L A MA GE1
Conc. of Puerto Princesa South Road 

K0010+041-K0010+560

Puerto Princesa, 

Palawan
03/19/12 1st IVB LF 13.000 120 02/01/12 05/31/12 0.63 O 0.376 0.237 0.150 0.030 0.060 0.033 88.60 AHD

161

Bonifacio M. Carlos 

Construction (Formerly: 

Bonifacio M. Carlos 

Construction)

3303 L A SB GE2
Repair of PPSR Revetment (Phase 2) 

K0011+590, PPSR

Puerto Princesa, 

Palawan
03/19/12 1st/Final IVB LF 1.710 60 01/16/12 03/15/12 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%              

Satisfactory
ONS

162 82
Bonimar Construction 

Enterprises
23760 L B MA GE1

Reconst. of Agoo-Baguio City Road, 

Km.236+145-Km.259+224 with exceptions
Pugo, La Union 03/13/12 1st/Final  I LF 4.192 30 10/14/11 11/12/11 0.00 C 0.442 0.133 0.300 - - - 87.50

87.50%                        

Satisfactory
ONS

163 83
Brostan Construction & 

Development
12360 L AAA MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'al Roads Generated from PMS/HDM-4, 

Nat'l Arterial Rd., Manila North Road (MNR)

Currimao, Ilocos Norte 03/17/12 1st  I LF 79.954 240 09/02/11 04/28/12 4.40 O 0.275 0.300 0.150 0.020 0.060 0.050 85.50  AHD

164
Brostan Construction & 

Development
12360 L AAA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along Sta. Maria-Norzagaray Rd. 

[K035+259-K035+965.5; K037+611-

K037+775; K037+775-K037+895, K035+149-

K037+611, K040+398-K040+790, K040+790-

K041+150] w/ exceptions

Sta. Maria, Bulacan 03/17/12 1st  III LF 41.437 180 01/27/12 07/24/12 20.91 O 0.358 0.300 0.150 0.030 0.040 0.050 92.80 AHD

165 84
Bruno C. Bangao Construction / 

E.A. Unabia Construction (JV)
JV-10-085 L B MA GE1

Road Upgrading along Abbut-Conner 

Road, K0540+(-)375-K0541+204.50
Conner, Apayao 03/20/12 1st/Final CAR LF 22.358 290 05/27/11 03/12/12 0.00 C 0.437 0.133 0.300 - - - 87.00

87.00%               

Satisfactory
ONS

166 85
Builders Multi-Purpose 

Cooperative (BMPC)
31386 L B SB GB1 Const. of MPB @ San Roque

New Corella, Davao 

Del Norte
03/26/12 1st/Final  XI LF 0.931 60 09/28/11 11/26/11 6.67 C 0.467 0.133 0.300 - - - 90.00

90.00%               

V. Satisfactory
AHD

167 86
Busilac Builders, 

Incorporated
7701 L B MA GE1

Manila North Road, K0476+000-K0481+000 

(Reblocking); K0477+305.50-K0478+143 

(Conc. of Shoulder)

San Nicolas, Ilocos 

Norte
03/16/12 1st/Final  I LF 13.795 150 07/07/11 12/03/12 2.67 C 0.336 0.200 0.300 - - - 83.60

83.60%                      

Satisfactory
AHD

168 87

BZF Construction and Supplies 

Corporation (Formerly: BZF 

Const. and Supplies)

23693 L D SB GE1
Rehab. (Upgrade to Conc.) of Calapan North 

Road, K0053+65-K0053+775

Puerto Galera, Oriental 

Mindoro
03/19/12 1st/Final  IVB LF 1.463 78 08/12/11 10/28/11 0.00 C 0.420 0.133 0.300 - - - 85.30

85.30%                

Satisfactory
ONS

169 88
C & F Construction 

Development Corporation
3509 L A SB GB1

Const./Rehab. Of Sch. Bldg. Marilao 

Central Sch., Sandico St. Brgy. Pob.
Marilao, Bulacan 03/17/12 Final  III LF 1.877 110 06/10/11 09/28/11 0.91 C 0.491 0.171 0.300 - - - 96.20

90.18%                

V. Satisfactory
AHD

170 89
C.A. Betalac Construction & 

Gen. Mdse.
28222 L A SB GB1 Const./Impvt. of MPB Tacurong City 03/27/12 1st/Final  XII LF 4.812 109 10/05/11 01/21/12 14.89 C 0.477 0.133 0.300 - - - 91.00

91.00%                 

V. Satisfactory
AHD

171 90
C.B. Tampengco 

Construction & Supply
18505 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Gov. W. Pascual Ave.
Malabon City 03/17/12 Final NCR LF 9.282 205 06/21/11 01/11/12 34.17 C 0.403 0.200 0.300 - - - 90.30

90.12%                             

V. Satisfactory
AHD

172
C.B. Tampengco 

Construction & Supply
18505 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. w/ Drainage Impvt. of 7th Ave. West
Caloocan City 03/16/12 1st NCR LF 16.409 197 10/07/11 04/20/12 -9.17 O 0.386 0.295 0.058 0.024 0.050 0.017 83.00  DEL

173 91

C.F. Trinidad Construction and 

Supplies Corp. (Formerly: C.F. 

Trinidad Construction)

9199 L B MA GE1
Widening of Taytay Diversion Road (6 

Lanes)
Taytay, Rizal 03/12/12 1st IVA LF 41.454 240 01/16/12 09/12/12 25.60 O 0.386 0.225 0.150 0.030 0.055 0.050 89.60 AHD

174

C.F. Trinidad Construction and 

Supplies Corp. (Formerly: C.F. 

Trinidad Construction)

9199 L B MA GE1
Rehab./Reconst./Upgrading of Antipolo Circ. 

Road "A" 2nd Legislative District
Antipolo City 03/12/12 1st IVA LF 8.274 150 12/22/11 05/19/12 0.84 O 0.381 0.235 0.150 0.030 0.045 0.033 87.40 AHD

175 92 C.G.I. Construction 10606 L C  SB GB1 Const. of MPB at Brgy. Sta. Elena Orion, Bataan 03/22/12 1st/Final  III LF 1.001 32 12/05/11 01/05/12 31.25 C 0.494 0.103 0.300 - - - 89.70
89.70%                 

V. Satisfactory
AHD

176 93 C.S. Garcia Construction 1901 L B MA GE1

Rehab./Re-const./Upgrading of Damaged Paved 

Nat'l Roads (IS) along Marcos Highway, 

K0014+054-K0013+356 (Westbound) and 

K0013+391-K0014+054 (Eastbound)

Marikina City 03/14/12 Final NCR LF 12.333 72 06/06/11 08/16/12 10.00 C 0.405 0.200 0.300 - - - 90.50
92.00%                             

V. Satisfactory
AHD

177 94
C.T. Leoncio Construction & 

Trading
17371 L A MB GE1

Const. of Sta. Cruz-Poblacion-Sto. Angel 

(Bailey) Bridge
Sta. Cruz, Laguna 03/17/12 1st/Final IVA LF 2.776 60 12/30/11 02/28/12 30.00 C 0.500 0.133 0.300 - - - 93.30

93.30%             

V. Satisfactory
AHD

178 95 Carlyz Construction 19776 L D SB GE2
Repair/Maintenance of Banao River 

Control
Ifugao 03/17/12 1st/Final CAR LF 1.853 69 10/19/11 12/26/11 0.00 C 0.454 0.133 0.300 - - - 88.70

88.70%                  

Satisfactory
ONS
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179 Carlyz Construction 19776 L D SB GE1

Road Upgrading along Banaue-Mayoyao-

Aguinaldo-A. Lista-Isabela Boundary Road 

(Kinakin-Dalican Sect.)

Banaue, Ifugao 03/18/12 Final CAR LF 4.166 189 02/28/11 09/04/11 10.00 C 0.456 0.133 0.300 - - - 88.90
84.61%               

Satisfactory
AHD

180 96
Carrascal Integrated 

Enterprises
4764 L A MB GE1

Replacement of Bridge along Nat'l Rds. 

Catupgas Bridge 1 along Surigao-Davao Coastal 

Rd.

Lanuza, Surigao del 

Sur
03/24/12 1st XIII LF 17.416 315 01/24/12 12/03/12 5.05 O 0.378 0.240 0.150 0.030 0.051 0.050 89.90 AHD

181
Carrascal Integrated 

Enterprises
4764 L A MB GE1

Replacement of Bridge along Nat'l Rds. 

Catupgas Bridge II along Surigao-Davao 

Coastal Rd.

Surigao del Sur 03/14/12 1st XIII LF 9.952 150 01/24/12 06/21/12 0.23 O 0.375 0.240 0.150 0.030 0.051 0.050 89.60 AHD

182 97 Carry-on Construction 8014 L D SB GB1 Const. of MPB at Barangay Tagalag Valenzuela City 03/16/12 Final NCR LF 1.830 90 01/21/11 04/20/12 3.33 C 0.485 0.200 0.300 - - - 98.50
91.99%                            

V. Satisfactory
AHD

183 Carry-on Construction 8014 L D SB GB1 Completion of MPB at Isla Valenzuela City 03/16/12 Final NCR LF 2.565 90 01/19/11 04/18/12 2.22 C 0.437 0.200 0.300 - - - 93.70
90.13%                     

V. Satisfactory
AHD

184 98
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Preventive Maint. along Daang Maharlika Rd. 

(Reblocking w/ Overlay) K0352+455-

K0354+099.40, K0361+640-K0361+690, 

Paddad, Alicia & Silawit

Cauayan City, Isabela 03/18/12 1st II LF 18.211 130 01/23/12 05/31/12 12.92 O 0.367 0.300 0.150 0.030 0.045 0.033 92.50 AHD

185
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Preventive Maint. along Cauayan-Cabatuan Rd. 

(Reblocking w/ Overlay) K0380+(-103)-

K0380+329

Cabatuan, Isabela 03/18/12 1st II LF 3.465 80 01/23/12 04/11/12 3.77 O 0.356 0.300 0.150 0.030 0.045 0.033 91.40 AHD

186
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Preventive Maint. along Santiago-Tuguegarao 

Road (50 mm Overlay) K0361+000-

K0362+287

Cabatuan, Isabela 03/18/12 1st II LF 6.779 90 01/23/12 04/21/12 18.25 O 0.355 0.300 0.150 0.030 0.045 0.033 91.30 AHD

187
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Preventive Maint. along Daang Maharlika (LZ) 

(Reblocking w/ Overlay w/ corrections 80 mm) 

K0367+100-K0370+104 w/ exception 

(Reblocking w/ 80 mm Overlay) K0370+104- 

K0370+294 (80 mm Overlay w/ minor 

correction)

Cauayan City, Isabela 03/18/12 1st II LF 23.638 140 01/23/12 06/10/12 8.89 O 0.355 0.300 0.150 0.030 0.045 0.033 91.30 AHD

188 99

Cavacon Corporation 

(Formerly: Cagayan Valley 

Construction Corporation)

2622 L AAA LB GE1

Road Upgrading (Gravel to Paved) Nat'l. 

Arterial Rd., Dinadiawan-Madella Rd. 

Km.259+400 - Km.296+293

Dipaculao, Aurora 03/23/12 Final  III LF 30.456 240 04/07/11 12/02/11 0.00 C 0.406 0.200 0.300 - - - 90.60
89.70%              

V. Satisfactory
ONS

189

Cavacon Corporation 

(Formerly: Cagayan Valley 

Construction Corporation)

2622 L AAA LB GE1

Road Upgrading (Gravel to Paved) San Luis-

Maria Aurora-Castañeda Road, Km.252+000 -

Km.255+440 & Km.251+784-Km.252+008

Ma.Aurora, Aurora 03/22/12 1st/Final  III LF 13.468 180 05/03/11 10/31/11 0.00 C 0.396 0.200 0.300 - - - 89.60
89.60%                

V. Satisfactory
ONS

190 100
CDC Construction and 

Supplies
28275 L B MA GE1

Repair/Rehab. of Pangasinan-Zambales 

Road, K0286+860-K0288+860
Dasol, Pangasinan 03/21/12 1st/Final  I LF 16.489 35 11/24/11 12/28/12 2.86 C 0.345 0.200 0.300 - - - 84.50

84.50%                          

Satisfactory
AHD

191 101 CDU Construction 13915 L B MA GE1
Replacement of Lipata Bridge I along Pob.-

Brgy. Cabacungan Road
Allen, Northern Samar 03/20/12 1st  VIII LF 8.809 120 02/06/12 06/04/12 2.48 O 0.400 0.240 0.150 0.015 0.035 0.033 87.30 AHD

192 CDU Construction 13915 L B MA GE1
Upgrading of Pob.-Brgy. Cabacungan 

Road, Km. 699+630-Km.699+1103 
Allen, Northern Samar 03/20/12 1st  VIII LF 9.137 90 02/06/12 05/05/12 2.85 O 0.353 0.246 0.150 0.030 0.030 0.050 85.90 AHD

193 CDU Construction 13915 L B MA GE1

Repair/Restoration of Damaged Dale Rive 

Control, Catarman (Bdry.)-Rawis Road, San 

Roque-Pambujan Sect., Km.773+856-

Km.773+930, Brgy. Dale

 San Roque, Northern 

Samar
03/23/12 1st  VIII LF 14.219 90 02/01/12 04/30/12 8.83 O 0.333 0.225 0.150 0.030 0.055 0.033 82.60 AHD

194 102
Cebu 7H Technochem   

Industries, Inc.
31578 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat,l Road along Dasmariñas-TMC-Naic Road 

Km.39+(-386) Km.44+478

Gen. Trias & Trece 

Martirez City
03/22/12 1st/Final IVA LF 19.788 145 07/01/11 11/22/11 0.00 C 0.474 0.133 0.300 - - - 90.70

90.70%                

V. Satisfactory
ONS

195
Cebu 7H Technochem 

Industries, Inc.
31578 L B MA GE1

Asphalt Overlay at Tagbilaran City-

Corella-Sikatuna Road

Tagbilaran City & 

Corella, Bohol
03/26/12 1st VII LF 34.438 120 01/12/12 05/10/12 4.79 O 0.332 0.237 0.150 0.030 0.060 0.050 85.90 AHD

196 103 Cedar Construction 24865 L C SB GE2
Const. of Flood Control Facilities/Channeling 

Works at Quitangil Creek, San Nicolas II
Magalang, Pampanga 03/14/12 1st/Final  III LF 8.356 96 10/25/11 01/28/12 0.00 C 0.454 0.177 0.300 - - - 93.10

93.10%                

V. Satisfactory
ONS

197 Cedar Construction 24865 L C SB GE1
Upgrading/Rehab. of San Roque-San 

Nicolas Road
Guagua, Pampanga 03/19/12 1st/Final  III LF 1.871 60 11/07/11 01/05/12 1.67 C 0.440 0.133 0.300 - - - 87.30

87.30%                

Satisfactory
AHD

198 Cedar Construction 24865 L C SB GE2

Slope Protection (Repair & Maint.) along 

Sapang Maragul, San Juan Nepo, Betis, 

Guagua, Pampanga, 1.Sta.0+000-Sta.0+252; 

2.Sta.0+252-Sta.0+310

Guagua, Pampanga 03/19/12 Final  III LF 4.385 90 06/01/11 08/29/11 0.00 C 0.438 0.133 0.300 - - - 87.10
86.14%                  

Satisfactory
ONS

199 104
Centiare Construction and 

Trading Corp.
33309 L D SB GE1

Preventive Maint. along Bigaa-Plaridel via 

Bulacan & Malolos Road, Km.45+000-

Km.46+000 & Km.49+385-Km.50+000

City of Malolos, 

Bulacan
03/14/12 1st/Final  III LF 8.674 18 01/26/12 02/13/12 0.00 C 0.462 0.193 0.300 - - - 95.50

95.50%               

V. Satisfactory
ONS

200 105 Charlz Construction 8706 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Butuan City-Cagayan de Oro-

Iligan Road, Agusan-Misamis Oriental) 

K1263+000-Km.1267+000

Agusan del Norte 03/31/12 1st XIII LF 41.898 210 10/25/11 05/21/12 -9.58 O 0.380 0.300 0.054 0.030 0.035 0.017 81.60 DEL

201 Charlz Construction 8709 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

along Sayre Highway, Km.1470+531-

Km.1473+1004

Sumilao, Bukidnon 03/21/12 1st  X LF 21.774 224 08/22/11 04/01/12 -0.17 O 0.349 0.235 0.148 0.030 0.047 0.033 84.20 DEL

202 Charlz Construction 8709 L AA MB GE1

Road Upgrading (gravel to paved) @ Jct. Sayre 

Highway-Impasug-ong-Patulangan By-Pass 

Rd., 1481+375-Km.1481+692 (w/ exception)

Bukidnon 03/21/12 Final  X LF 6.399 90 05/06/11 08/03/11 0.00 C 0.386 0.200 0.300 - - - 88.60
83.02%                

Satisfactory
ONS

203 106
China International Water & 

Electric Corporation
FC-09-008 F AAA LB GE2

Pinatubo Hazard Urgent Mitigation Project 

(PHUMP), Phase III, CP-2, Lower Porac-

Gumain River Diversion Channel

Pampanga 03/13/12 3rd
MPE-

PMO
FA 1,667.803 750 03/24/10 06/11/12 9.30 O 0.355 0.300 0.150 0.030 0.060 0.050 94.50 AHD
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204 107
CHL Construction and 

Development Eneterprises, Inc.
15001 L A MA GE1

Impvt. of Marbel-Makar Road, 

Pagalungan Sect.

Polomolok, South 

Cotabato
03/30/12 1st  XII LF 8.609 120 12/21/11 04/18/12 10.82 O 0.357 0.232 0.150 0.030 0.043 0.050 86.20 AHD

205
CHL Construction and 

Development Enterprises, Inc.
15001 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nati'l Road Marbel-Makar Road (a.K1681+0-

K1684+0, b.K1686+0-K1690+0, c.K1675+0-

K1678+0, d.K1672+782-K1675+0) & 

e.K1671+0-K1672+(-431)

General Santos City 03/30/12 1st/Final  XII LF 38.630 270 07/26/11 04/21/12 6.46 C 0.446 0.133 0.300 - - - 87.90
87.90%                

Satisfactory
AHD

206 108
Christian Ian Construction 

Corporation
8191 L AAA MA GE2 Const. of Maloma Dike (Upstream Sect. San Felipe, Zambales 03/24/12 1st/Final  III LF 9.015 75 01/11/12 03/25/12 22.67 C 0.357 0.200 0.300 - - - 85.70

85.70%              

Satisfactory
AHD

207
Christian Ian Construction 

Corporation
8191 L AAA MB GE1

Asphalt Overlay along Pangasinan-La 

Union Road, K0381+000-K0381-506

Dagupan City, 

Pangasinan
03/20/12 1st/Final  I LF 4.682 7 01/10/12 01/16/12 0.00 C 0.401 0.200 0.300 - - - 90.10

90.10%                              

V. Satisfactory
ONS

208
Christian Ian Construction 

Corporation
8191 L AAA MB GE1

Replacement of Alasas Bridge Brgy. San Isidro, 

City of San Fernando
Pampanga 03/12/12 1st  III LF 10.973 150 12/15/11 05/12/12 10.67 O 0.368 0.266 0.150 0.030 0.055 0.050 91.90 AHD

209 109 CHU Construction 33747 L B MA GE1
Preventive Maint. of Palo-Carigara-Ormoc 

Road, K0947+000-K0947+600
Leyte 03/20/12 1st  VIII LF 5.458 120 01/24/12 05/22/12 0.51 O 0.311 0.240 0.150 0.030 0.040 0.050 82.10 AHD

210 110
Clifford Construction 

Corporation
3724 L B MA GE2

Rehab. of Tambak Seawall along Jaime 

Cardinal Sin Ave. (Phase II) Brgy. Tambak

New Washington, 

Aklan
03/25/12 1st  VI LF 26.668 210 11/24/11 06/20/12 0.36 O 0.331 0.300 0.150 0.030 0.043 0.033 88.70  AHD

211
Clifford Construction 

Corporation
3724 L B MA GE2

Rehab. of Tambak Seawall along Jaime 

Cardinal Sin Ave. (Phase I), Brgy. 

Tambak

New Washington, 

Aklan
03/25/12 1st  VI LF 24.347 150 11/29/11 04/26/12 0.02 O 0.206 0.300 0.150 0.030 0.040 0.050 77.60  AHD

212 111 CLTG Builders 16852 L B SB GE2

Concrete Revetment on Steel Sheet Piles of 

Talomo River Control, Kalye Apike, Calinan 

District

Davao City 03/19/12 1st/Final  XI LF 18.364 180 11/21/11 05/18/12 16.49 C 0.440 0.186 0.300 - - - 92.60
92.60%                 

V. Satisfactory
AHD

213 CLTG Builders 16852 L B MA GE1
Widening of Davao-Cotabato Road, Toril 

District
Davao City 03/20/12 1st  XI LF 27.749 180 01/31/12 07/28/12 1.05 O 0.370 0.240 0.150 0.030 0.042 0.050 88.20 AHD

214 CLTG Builders 16852 L B SB GE2
Repair/Maint. of Revetment at Calinan 

Bridge, Wangan Sect., Calinan District
Davao City 03/26/12 1st/Final  XI LF 0.990 90 01/12/12 04/10/12 77.77 C 0.445 0.133 0.300 - - - 87.80

87.80%               

Satisfactory
AHD

215 112

CM Tan Construction 

(Formery: CM Tan 

Construction Supplies)

28087 L B SB GE2 Impvt./Rehab. of Andanan River Control
Bayugan City, Agusan 

del Sur
03/28/12 1st XIII LF 17.162 180 11/29/11 05/26/12 40.71 O 0.368 0.240 0.150 0.030 0.050 0.050 88.80 AHD

216 113
Coastland Construction and 

Development Corporation
11487 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) along Davao Oriental-Surigao del 

Sur Coastal Rd.

San Isidro, Davao 

Oriental
03/27/12 1st  XI LF 40.107 150 01/25/12 06/22/12 0.73 O 0.368 0.240 0.150 0.030 0.035 0.033 85.60 AHD

217 114
Cofejok Construction and 

Supply
27493 L B MA GE1

Asphalt Overlay/Repair & Rehab. of Isulan 

Highway Jct.-Ninoy Aquino (Km.1811+035- 

Km.1811+305 w/ exception)

Bagumbayan, Sultan 

Kudarat
03/21/12 1st/Final  XII LF 2.227 27 07/09/11 08/04/11 0.00 C 0.431 0.133 0.300 - - - 86.40

86.40%                 

Satisfactory
ONS

218 115 Collera's Construction 13246 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Road Km.977+605-Km.983+000 (w/ 

exceptions)

Mahaplag, Leyte 03/27/12 Final  VIII LF 8.314 130 06/16/11 10/23/11 26.15 C 0.262 0.133 0.300 - - - 69.50
84.20%                

Satisfactory
AHD

219 116
Concepcion Basic Builders, 

Incorporated
5255 L AAA LB GE1

Repair/Rehab. Of Gangas Slip Sect. 

(Repair/Rehab. of Bislig-Lingig Road Sect.), 

Km.1467+632.5-Km.1468+956), Brgy. 

Cumawas

Bislig City 03/26/12 1st/Final XIII LF 8.538 96 06/16/11 09/19/11 0.00 C 0.496 0.133 0.300 - - - 92.90
92.90%                 

V. Satisfactory
ONS

220
Concepcion Basic Builders, 

Incorporated
5255 L AAA LB GE1

Reconst./Completion of Tago-La Paz 

Bridge & Approaches
Tago, Surigao del Sur 03/25/12 1st XIII LF 143.104 405 09/19/11 10/27/12 14.38 O 0.343 0.300 0.150 0.030 0.035 0.050 90.80 AHD

221
Concepcion Basic Builders, 

Incorporated
5255 L AAA LB GE1

Rehab. of Tago-San Miguel Bridge along NRJ-

Bahbah-Talacogon Rd. at Mapaga-Mabagoy 

Sect.

Prosperidad, Agusan 

del Sur
03/25/12 1st XIII LF 42.877 300 10/28/11 08/22/12 4.54 O 0.360 0.240 0.150 0.030 0.040 0.050 87.00 AHD

222 117 Crishelle Construction 17108 L B SB GE2
Repair of Irawan-Tagburos Revetment, 

K0012+183

ITR, Puerto Princesa 

City
03/20/12 1st/Final IVB LF 0.912 52 01/16/12 03/07/12 3.00 C 0.433 0.133 0.300 - - - 86.60

86.60%              

Satisfactory
AHD

223 118 CSJ Construction 34381 L D SB GB1

Const./Rehab./Replacement/Completion & 

Repair of Elem. & Secondary Sch. Bldg. Date 

PS,

San Roque, Northern 

Samar
03/22/12 1st/Final  VIII LF 0.634 45 11/18/11 01/01/12 6.22 C 0.500 0.133 0.300 - - - 93.30

93.3%                 

V. Satisfactory
AHD

224 CSJ Construction 34381 L D SB GB1

Const./Rehab./Replacement/Completion & 

Repair of Elem. & Secondary Sch. Bldg. Rawis 

NHS

Laoang, Northern 

Samar
03/22/12 1st/Final  VIII LF 0.638 45 11/18/11 01/01/12 8.86 C 0.456 0.133 0.300 - - - 88.90

88.90%                 

Satisfactory
AHD

225 119
CSR Construction & Supply 

(Formerly: CSR Construction)
14127 L D SB GE2 Repair/Maint. of Jun Carlo Revetment San Andres, Romblon 03/03/12 1st/Final IVB LF 0.977 45 11/28/11 01/11/12 30.00 C 0.364 0.200 0.300 - - - 86.40

86.40%              

Satisfactory
AHD

226 120

CTC Builder and Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MB GB1
Const./Repair/Rehab. Of Magallanes 

Municipal Hospital
Magallanes, Sorsogan 03/13/12 1st/Final V LF 9.168 180 07/15/11 01/10/12 2.23 C 0.482 0.139 0.300 - - - 92.10

92.10%                  

V. Satisfactory
AHD

227

CTC Builder and Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE1
Preventive Maintenance (Arterial Road), 

Salvacion, Pilar and Del Rosario Pilar-Sogoy
Castilla, Sorsogon 03/13/12 1st/Final V LF 35.602 45 01/17/12 03/01/12 17.78 C 0.462 0.133 0.300 - - - 89.50

89.50%                

V. Satisfactory
AHD

228 121
Currimao Integrated 

Builders Corporation
8738 L A MB GE1

Manila North Road, K0468+609-K0469+967 

(Reblocking and Conc. of Shoulder), Batac Sect.
Batac, Ilocos Norte 03/16/12 Final  I LF 14.822 150 07/07/11 12/03/12 18.42 C 0.416 0.200 0.300 - - - 91.60

88.24%                          

Satisfactory
AHD

229 122 Curve-line Construction 19975 L D SB GE1

Preventive Maint. (Asphalt Overlay) along 

Sinsuat Ave.-Villaeron Sect. (Km.1853+000-

Km.1853+773 w/ exception)

Cotabato City 03/19/12 1st/Final  XII LF 7.077 35 07/07/11 08/11/11 0.00 C 0.492 0.133 0.300 - - - 92.50
92.50%                 

V. Satisfactory
ONS

230 Curve-line Construction 19975 L D SB GE1

Concrete Reblocking of Ramon Rabago St. - De 

Mazenod Ave.- ND Ave. - Quezon Avenue 

(Km.1852+200-Km.1853+472 w/ exception)

Cotabato City 03/19/12 1st/Final  XII LF 7.169 140 07/07/11 11/24/11 0.00 C 0.442 0.133 0.300 - - - 87.50
87.50%                

Satisfactory
ONS
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231 123
D.G. Chico Trading & 

Construction Corporation
8748 L A MB GE1

Proposed Assets Preservation of Nat'l Roads 

Generated from Pav't. Mgt. System/ Highway 

Dev't. & Mgt.-4 (HDM-4), Taft Ave. (Cluster): 

A) Chainage 000-378; & B) Chainage 000-520

Pasay City 03/19/12 1st/Final NCR LF 8.542 104 11/17/11 02/28/12 0.00 C 0.440 0.137 0.300 - - - 87.70
87.70%                           

Satisfactory
ONS

232
D.G. Chico Trading & 

Construction Corporation
8748 L A MB GE1

Rehab., Reconst./Upgrading of Damaged Paved 

Nat'l Roads (IS) along C-5 Service Rd. (Palar), 

District I, Chainage 168- Chainage (-) 296

Taguig-Pateros 03/13/12 Final NCR LF 6.549 90 06/13/11 09/10/12 2.22 C 0.378 0.180 0.300 - - - 85.80
85.62%                        

Satisfactory
AHD

233 124 D.G. Sarmenta Construction 13024 L B MA GB1 Const. of MPB (Phase II) Palayan City 03/22/12 1st/Final  III LF 1.890 90 09/08/11 12/06/11 4.45 C 0.481 0.133 0.300 - - - 91.40
91.40%                

V. Satisfactory
AHD

234 D.G. Sarmenta Construction 13024 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Road along Jct. Tablang-Gabaldon Rd., 

Km.148+000 w/ exception (half lane=863.05 

Lm., whole lane=338.45Lm.)

Laur, Nueva Ecija 03/21/12 Final  III LF 12.612 118 05/15/11 09/09/11 3.33 C 0.443 0.133 0.300 - - - 87.60
88.56%                

Satisfactory
AHD

235 D.G. Sarmenta Construction 13024 L B SB GE2 Rehab. of Digmala River Control
Bongabon, Nueva 

Ecija
03/20/12 1st/Final  III LF 9.396 96 11/09/11 02/12/12 0.00 C 0.421 0.133 0.300 - - - 85.40

85.40%                

Satisfactory
ONS

236 D.G. Sarmenta Construction 13024 L B MA GE1 Rehab. of Talugtug-Lupao Provincial Rd., Talugtug, Nueva Ecija 03/19/12 1st/Final  III LF 1.906 30 10/05/11 11/03/11 0.00 C 0.420 0.133 0.300 - - - 85.30
85.30%               

Satisfactory
ONS

237 125 D.J.D. Construction 32217 L C SB GE1

Preventive Maint. (Asphlat Overlay-80 mm.) at 

K0519+000-K0520+000, K0525+000-

K0525+432 along CVR

Alcala, Cagayan 03/12/12 1st/Final II LF 13.423 120 07/08/11 11/04/11 0.02 C 0.444 0.129 0.300 - - - 87.30
87.30%                

Satisfactory
AHD

238 D.J.D. Construction 32217 L C SB GE1
Concrete Reblocking along Manila North Road 

(K0602+000-K0604+000 w/ exceptions)
Claveria, Cagayan 03/14/12 Final II LF 9.563 240 03/30/11 11/24/11 0.07 C 0.337 0.200 0.300 - - - 83.70

84.78%              

Satisfactory
AHD

239 126 D.L. Aureo Construction 24894 L D SB GE
Rehab./Reconst. At Jose Manlurip-MacArthur 

Park Road Km.913+000-Km.913+711
Tacloban City 03/30/12 1st  VIII LF 8.947 90 03/16/12 06/13/12 0.00 O 0.393 0.225 0.150 0.015 0.038 0.033 85.40 ONS

240 127
D.M. House Construction, 

Inc.
25810 L A SB GE2

Rehab./Reconst. of Colo-River Control, 

Brgy. San Benito
Dinalupihan, Bataan 03/21/12 1st/Final  III LF 2.790 45 11/29/11 01/12/12 4.44 C 0.425 0.133 0.300 - - - 85.80

85.80%                  

Satisfactory
AHD

241 128 D.R. Robles Construction 28559 L B MA GE1
Widening of Angono Diversion Road 

Angono & Binangonan
Rizal 03/12/12 1st IVA LF 27.756 180 01/16/12 07/14/12 3.54 O 0.322 0.300 0.150 0.030 0.050 0.050 90.20 AHD

242 129 Dahl Construction 8931 L A MA GE1
Const./Rehab. of Drainage System along 

C-5 Road, 2nd District
Taguig City 03/13/12 1st/Final NCR LF 9.396 134 09/05/11 01/17/12 0.00 C 0.340 0.200 0.300 - - - 84.00

84.00%                       

Satisfactory
ONS

243 130
Dalanon Construction 

Refregiration Suppply & Service
11205 L B MA GE1

Road Upgrading (gravel to concrete) based on 

Gravel Road Strategies/HDM-4, Awang-Upi-

Lebak-Kalamansig-Palimbang Sarangani Road

Kalamansig, Sultan 

Kudarat
03/20/12 1st/Final  XII LF 25.116 265 06/06/11 02/25/12 0.00 C 0.453 0.133 0.300 - - - 88.60

88.60%                    

Satisfactory
ONS

244 131 Davao Concrete Products 12090 L A MA GE1
Impvt./Widening of Surigao-Davao 

Coastal Road Apokon Sect.

Tagum City, Davao del 

Norte
03/26/12 1st/Final  XI LF 9.266 105 11/14/11 02/26/12 0.00 C 0.390 0.191 0.300 - - - 88.10

88.10%              

Satisfactory
ONS

245 Davao Concrete Products 12090 L A MA GE1

Asphalt Overlay along Midsayap-Makar Road 

(50mm thickness), Km.1693+753 - 

Km.1694+644.20 w/ exception, Poblacion

Midsayap, Cotabato 03/23/12 1st/Final  XII LF 9.325 60 09/26/11 11/25/11 0.00 C 0.474 0.133 0.300 - - - 90.70
90.70%               

V. Satisfactory
ONS

246 132

Davao Engineers Engineers 

Contractors Cooperative 

(DECK)

30944 L C SB GB1
Const. of 3-Storey, 12 CL Partial Const. of 

Daniel Aguinaldo NHS
Matina, Davao City 03/29/12 Final  XI LF 4.773 130 05/23/11 09/29/11 9.57 C 0.433 0.133 0.300 - - - 86.60

89.96%               

V. Satisfactory
AHD

247 133
Davhez Trading and 

Construction 
9833 L A MA GB1

Const. of MPB at Brgy. D. Fajardo (18.0 x 30.0 

Cybertech Type Bldg. at Las Piñas NHS)
Las Piñas City 03/12/12 1st/Final NCR LF 4.170 129 06/21/11 10/28/11 0.00 C 0.485 0.192 0.300 - - - 97.70

97.70%                    

Outstanding
ONS

248 134
Dellosa Design-Build 

Services
11533 L A MA GE1

Gen. Santos City Circ. Road, Conc. of Brgy. 

Apopong Sect. Sta.6+942 - Sta.942.8+292, 

Brgy. Apopong

General Santos City 03/30/12 1st/Final  XII LF 9.535 105 11/15/11 02/27/12 0.00 C 0.456 0.133 0.300 - - - 88.90
88.90%                 

Satisfactory
ONS

249 135

Digos Tesston Construction & 

Supplies (Formerly: ACT 

Construction)

8921 L A MA GE1
Conc. of Road at Brgy. Lizada, Toril 

District
Davao City 03/20/12 Final  XI LF 2.979 150 05/10/11 10/06/11 53.37 C 0.473 0.133 0.300 - - - 90.60

92.76%               

V. Satisfactory
AHD

250

Digos Tesston Construction & 

Supplies (Formerly: ACT 

Construction)

8921 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Rds. at Davao-Cotabato Old Rd., Toril District 

Km.1526+(-)431-Km.1526+(-)32

Davao City 03/20/12 Final  XI LF 4.515 180 05/25/11 11/20/11 47.33 C 0.435 0.147 0.300 - - - 88.20
92.46%              

V. Satisfactory
AHD

251

Digos Tesston Construction & 

Supplies (Formerly: ACT 

Construction)

8921 L A MA GE1
Impvt. of Drainage at Davao-Cotabato Rd., 

Bangkal Section (Sta.1517+000-Sta.1518+000)
Davao City 03/29/12 1st  XI LF 18.240 195 11/16/11 05/30/12 19.64 O 0.395 0.259 0.150 0.030 0.055 0.033 92.20 AHD

252

Digos Tesston Construction & 

Supplies (Formerly: ACT 

Construction)

8921 L A MA GE1
Loading and Unloading Bays Davao 

Cotabato Road (7 Stations)
Davao City 03/29/12 1st  XI LF 15.859 150 01/24/12 06/22/12 9.88 O 0.394 0.238 0.150 0.030 0.050 0.033 89.50 AHD

253 136
Dipolog Top Construction and 

Development Corporation
6678 L A MA GE2

Repair/Maintenance of Bolicon River 

Control
Turno, Dipolog City 03/29/12 1st/Final IX LF 0.999 97 12/07/11 03/12/12 8.15 C 0.375 0.200 0.300 - - - 87.50

87.50%                

Satisfactory
AHD

254
Dipolog Top Construction and 

Development Corporation
6678 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. HDM4, Dipolog-Oroquieta Nat'l Rd. 

(Km.1844+500-Km.1845+783)

Zamboanga del Norte 03/29/12 1st/Final IX LF 15.959 240 08/25/11 04/22/12 66.40 C 0.375 0.190 0.300 - - - 86.50
86.50%               

Satisfactory
AHD

255 137 DL Enterprises 18155 L A MA GE1

Road Upgrading (Gravel to Paved) Nat'l 

Secondary Rd., Bonifacio-Don Victoriano Road 

(Km.1668+037-Km.1668+555)

Misamis Occidental 03/26/12 1st/Final  X LF 10.339 147 05/27/11 10/21/11 0.68 C 0.437 0.133 0.300 - - - 87.00
87.00%                 

Satisfactory
AHD
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256 DL Enterprises 18155 L A MA GE1

Rehab./Const./Upgrading of Damaged Paved 

Nat'l Road, Gen. from Pvt. Mgt. System/HDM-4 

(IS) CDO-Airport-Bukidnon Rd., 

Km.1449+110.31-Km.1451+519.325 (w/ 

exceptions)

Cagayan de Oro City 03/19/12 1st/Final  X LF 12.056 180 06/20/11 12/16/11 6.51 C 0.428 0.133 0.300 - - - 86.10
86.10%                  

Satisfactory
AHD

257 DL Enterprises 18155 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Bonifacio-Don Victoriano Road 

Km.1667+(-130) Km.1668+040

Misamis Occidental 03/26/12 1st/Final  X LF 8.064 147 05/27/11 10/21/11 0.68 C 0.415 0.133 0.300 - - - 84.80
84.80%               

Satisfactory
AHD

258 DL Enterprises 18155 L A MA GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Rd. Strategies/HDM 4,Lumbia-Uguiaban 

By Pass Rd. (IS)

Cagayan de Oro City 03/19/12 Final  X LF 2.213 85 06/20/11 09/12/11 0.00 C 0.442 0.133 0.300 - - - 87.50
84.56%                 

Satisfactory
ONS

259 138
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Widening/Impvt. of MSR-Diversion Rd., MSR 

Old Route, K0125+764-K0126+000 (Diversion 

Rd.) K0124+645-K0125+320 (Old Route)

Tayabas, Quezon 03/17/12 1st  IVA LF 18.177 150 02/15/12 07/13/12 29.24 O 0.375 0.300 0.150 0.010 0.032 0.050 91.70  AHD

260
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Reconst. Along Gumaca-Pitogo-Mulanay-San 

Narciso Road Catanauan Section K0258+381-

K0258+575

Quezon 03/12/12 1st  IVA LF 2.762 150 02/02/12 04/30/12 1.55 O 0.350 0.300 0.150 0.015 0.048 0.050 91.30  AHD

261
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Widening/Impvt. of Lucena Bdry. Tayabas-

Lucban Road (Tayabas Sect.), Km.140+810-

Km.144+000 w/ exception

Quezon 03/17/12 Final  IVA LF 17.023 170 06/02/11 11/18/11 0.00 C 0.405 0.197 0.300 - - - 90.20
86.06%                 

Satisfactory
ONS

262
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Conc. of Lucena-Tayabas-Lucban-Sampaloc-

Mauban Rd. (Sampaloc-Mauban Sect.) 

Km.145+800-Km.148+279

Sampaloc, Mauban, 

Quezon
03/17/12 1st  IVA LF 42.556 270 07/27/11 04/21/12 20.56 O 0.340 0.232 0.150 0.030 0.038 0.033 82.30  AHD

263 139

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MA GB1
Const. of 1-CL Sch. Bldg, Lankaan E/S, 

(Lankaan I)
Dasmariñas City 03/22/12 1st/Final IVA LF 0.781 55 10/14/11 12/07/11 0.00 C 0.485 0.133 0.300 - - - 91.80

91.80%              

V. Satisfactory
ONS

264

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction and Supply)

16126 L AA MB GE1

Cluster J - Various Infrastructure Proj., 1st 

District of Albay (Rehab. Of the Tabaco Wharf 

Nat'l Road 1 & 2)

Tabaco City 03/15/12 1st/Final V LF 9.166 120 10/21/11 02/17/12 0.00 C 0.466 0.133 0.300 - - - 89.90
89.90%                

V. Satisfactory
ONS

265

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction and Supply)

16126 L AA MA GE2

Package I (Const./Repair/Rehab. Of River 

Control) 1) Const./Rehab. & Upgrading of Sta. 

Cruz-Storum River Control (Phase II)

Casiguran, Sorsogon 03/13/12 1st/Final V LF 12.371 200 11/04/11 05/22/12 40.00 C 0.463 0.133 0.300 - - - 89.60
89.60%               

V. Satisfactory
AHD

266

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction and Supply)

16126 L AA MA GE2 Dredging of Bulawan River Malilipot, Albay 03/15/12 1st V LF 17.025 116 02/06/12 05/31/12 1.11 O 0.334 - 0.200 0.025 0.062 0.250 87.10 AHD

267

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction and Supply)

16126 L AA MB GE1
Const. of San Fernando Bridge #1 & 

Approaches, San Fernando, Sto. Domingo
Albay 03/14/12 1st V LF 11.011 180 12/29/11 06/25/12 -7.76 O 0.367 0.294 0.072 0.030 0.060 0.033 85.60 DEL

268

DSB Construction and Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L A MA GB1 Const. of Sch. Bldg. at Balonbato E/S Quezon City 03/20/12 Final NCR LF 3.740 120 02/07/11 06/06/11 0.00 C 0.429 0.200 0.300 - - - 92.90
88.07%                                

Satisfactory
ONS

269 140 DSO Enterprises 10733 L B SB GE1
Const./Rehab. Of Road, Purok Kanluran, 

Brgy. Dayap
Calauan, Laguna 03/16/12 1st/Final IVA LF 0.297 30 01/05/12 02/03/12 0.00 C 0.500 0.133 0.300 - - - 93.30

93.30%                 

V. Satisfactory
ONS

270 DSO Enterprises 10733 L B SB GE2 Const. of Drainage System, Brgy. V-B San Pablo City 03/16/12 1st/Final IVA LF 0.693 60 01/09/12 03/08/12 35.00 C 0.457 0.133 0.300 - - - 89.00
89.00%                 

Satisfactory
AHD

271 141 Duros Development Corp. 22729 L AAA LA GE1

Rehab./Reconst.of Damaged Paved Nat'l Road 

along Antonio Y. De Pio Highway, K0109+000-

K0110+379

Cebu 03/25/12 Final VII LF 17.074 168 05/19/11 10/03/11 0.00 C 0.369 0.191 0.300 - - - 86.00
90.50%            

V. Satisfactory
ONS

272 Duros Development Corp. 22729 L AAA LA GE1

Cluster X - Rehab./Reconst../Upgrading of 

Damaged Paved Nat'l Rds. at Cebu North 

Hagnaya Wharf Road

Cebu 03/24/12 1st VII LF 40.127 100 01/16/12 04/24/12 1.25 O 0.360 0.232 0.150 0.030 0.050 0.050 87.20 AHD

273 Duros Development Corp. 22729 L AAA LA GE1

Road Upgrading of Antonio De Pio Highway, 

Sta.137+720-Sta.140+212.41; Sta.133+931-

Sta.135+300, San Remegio

Cebu 03/24/12 Final VII LF 69.381 240 12/27/10 08/23/11 0.00 C 0.446 0.133 0.300 - - - 87.90
86.91%                 

Satisfactory
ONS

274 142 E F C Enterprises 11795 L AA MA GE1
Impvt./Rehab. of Road at Daang Hari-Bacoor 

Sect., Brgy. Molino to Bacoor (Molino IV)
Bacoor, Cavite 03/22/12 1st/Final IVA LF 11.580 48 08/31/11 10/17/11 2.22 C 0.497 0.133 0.300 - - - 93.00

93.00%               

V. Satisfactory
AHD

275 143
E M L Construction & 

Trading
10151 L B MA GE1 Widening of Lazatin Boulevard

San Fernando City, 

Pampanga
03/12/12 1st  III LF 27.654 135 08/12/11 12/24/11 0.67 O 0.331 0.170 0.150 0.030 0.035 0.033 74.90 AHD

276
E M L Construction & 

Trading
10151 L A MA GE1

Const. of Access Road to Pampanga 2nd 

DEO, San Antonio
Guagua, Pampanga 03/29/12 Final  III LF 9.457 90 06/15/11 09/12/11 11.12 C 0.463 0.133 0.300 - - - 89.60

87.98%              

Satisfactory
AHD

277 144
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Rehab./Reconst. Of Damaged Nat'l Road along 

Daang Maharlika, K0394+000-K0395+315 & 

K0395+1182-K0396+638

Sipocot, Camarines 

Sur
03/23/12 Final V LF 24.188 150 06/03/11 10/31/11 7.33 C 0.418 0.200 0.300 - - - 91.80

90.78%                

V. Satisfactory
AHD

278
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Danao-Pasacao Road Km.420+(-642)-

Km.420+(-307)

Pamplona, Camarines 

Sur
03/21/12 1st/Final V LF 3.127 30 01/13/12 02/11/12 10.00 C 0.471 0.133 0.300 - - - 90.40

90.40%               

V. Satisfactory
AHD

279
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Preventive Maint. (IS Arterial) along Rolando R. 

Andaya Highways A)Km.282+000-

Km.282+900 B)Km.285+000-Km.285+838

Camarines Sur 03/23/12 1st V LF 20.101 120 01/05/12 05/03/12 38.83 O 0.343 0.300 0.150 0.023 0.040 0.033 88.90 AHD

280
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Rehab./Reconst./Strengthening of 

Santiago Bridge
Nabua, Camarines Sur 03/19/12 1st V LF 5.811 90 01/18/12 04/16/12 0.01 O 0.400 0.225 0.150 0.030 0.047 0.033 88.50 AHD

281
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Conc. of Milaor-Minlabac-Pili Sect., Km.438+(-

018)-Km.443+300 w/ exception
Camarines Sur 03/21/12 1st V LF 41.784 240 12/26/11 08/21/12 0.66 O 0.346 0.226 0.150 0.030 0.055 0.033 84.00 AHD

282 145
E. L. Torres Construction 

and Trading
31406 L C SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

along North Expressway West Service Road
Caloocan City 03/24/12 1st/Final NCR LF 6.072 119 09/30/11 01/26/12 10.00 C 0.403 0.200 0.300 - - - 90.30

90.30%                      

V. Satisfactory
AHD

283  
E. L. Torres Construction 

and Trading
31406 L C SB GB1 Const. of MPB Brgy. BF Homes (169) Caloocan City 03/24/12 1st/Final NCR LF 1.386 90 11/04/11 02/01/12 0.00 C 0.467 0.134 0.300 - - - 90.10

90.10%                             

V. Satisfactory
ONS
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284 146

E.C. de Luna Construction 

Corporation (Formerly: E.C. De 

Luna Construction)

11906 L AAA LB GE1
Arterial Road Bypass Project Phase I, CP I: 

Plaridel Bypass, Sta.32+970.33-Sta.39+625.00
Bulacan 03/26/12 Final

PMO-

PJHL
LF 1,570.718 1,029 01/31/09 11/25/11 0.00 C 0.402 0.200 0.300 - - - 90.20

90.32%               

V. Satisfactory
ONS

285 147
E.C. Timbancaya 

Enterprises
15244 L B SB GB1

Const. of Sch. Bldg. WPU (Puerto Princesa 

Public Library), Brgy. Sta. Monica
Puerto Princesa City 03/19/12 1st/Final IVB LF 1.385 90 07/08/11 10/05/11 0.00 C 0.462 0.133 0.300 - - - 89.50

89.50%                

V. Satisfactory
ONS

286 148
E.I. Templonuevo and 

Associates, Incorporated
1090 L AAA MA GE1

Const./Widening/Upgrading/Rehab. Of Access 

Roads to Airport, RORO Ports & Declared 

Tourist Destination, Dumaguit Port, Dumaguit

New Washington, 

Aklan
03/25/12 1st  VI LF 8.910 120 01/20/12 05/18/12 -1.03 O 0.378 0.300 0.140 0.030 0.043 0.033 92.40  DEL

287 149

E.K.C. Construction and 

Aggregates / Lab General 

Engineering (JV)

JV-10-136 L B MA GE1

Rehab. of Mt. Province-Ilocos Sur via Tue 

Road, K0413+347-K0414+052; K0403+500-

K0404+044

Tadian, Mountain 

Province
03/16/12 1st CAR LF 14.526 290 08/24/11 06/08/12 -18.62 O 0.299 0.300 0.000 0.030 0.040 0.033 70.20 DEL

288 150 E.L. Anolin Construction 35406 L B SB GE2

Repair & Maint. of Flood Control (Drainage 

Structure) along Rodriguez-San Jose Quezon 

City Road

Rodriguez, Rizal 03/14/12 1st IVA LF 1.961 60 01/09/12 03/08/12 3.71 O 0.347 0.300 0.150 0.030 0.042 0.033 90.20 AHD

289 151 E.L. Gomez Construction 31522 L B SB GE2
Repair/Maint. of Abacan River Control @ 

Brgy. Pampang
Angeles City 03/14/12 1st/Final  III LF 2.356 60 11/07/11 01/05/12 56.67 C 0.338 0.200 0.300 - - - 83.80

83.80%                 

Satisfactory
AHD

290 152 E.M. Bayatan  Construction 21332 L D SB GB1 Const. of Villaros MPB
Bagabag, Nueva 

Vizcaya
03/22/12 1st/Final II LF 0.475 30 01/30/12 02/28/12 14.65 C 0.425 0.133 0.300 - - - 85.80

85.80%               

Satisfactory
AHD

291 153 E.M. Cuerpo, Inc. 30963 L AAA LB GE2
Repair/Rehab. Of Damaged Flood Control 

Structure, Brgy. Baracca
Bangar, La Union 03/12/12 1st/Final  I LF 2.795 113 07/11/11 10/31/11 0.00 C 0.456 0.133 0.300 - - - 88.90

88.90%                            

Satisfactory
ONS

292  E.M. Cuerpo, Inc. 30963 L AAA LB GE1 Rehab./Reconst. of Loay Interior Road Bohol 03/26/12 1st VII LF 37.367 210 09/29/11 04/26/12 2.27 O 0.367 0.246 0.150 0.030 0.043 0.033 86.90 AHD

293 154
E.R. Dela Cruz Construction 

& Supply
32158 L B MA GE2

Rehab of Existing Revetment of 

Palanginan Creek
Iba, Zambales 03/24/12 1st/Final  III LF 0.912 90 12/20/11 03/18/12 50.00 C 0.458 0.133 0.300 - - - 89.10

89.10%               

V. Satisfactory
AHD

294 155
E.R. Venzon Construction 

(Formerly: Lion Construction)
19013 L B MA GE1

Asphalt Overlay along Gapan-San Fernando-

Olongapo Road, K0115+000-K0115+700
Dinalupihan, Bataan 03/21/12 1st/Final  III LF 9.795 60 01/20/12 03/19/12 -3.33 C 0.490 0.133 0.200 - - - 82.30

82.30%                 

Satisfactory
DEL

295 156
E.S.L. Builders and Parts 

Supply
9014 L B SB GB1 Completion of MPB at Poblacion III

Victoria, Oriental 

Mindoro
03/17/12 1st/Final  IVB LF 1.663 95 10/18/11 01/20/12 0.00 C 0.454 0.133 0.300 - - - 88.70

88.70%                   

Satisfactory
ONS

296  
E.S.L. Builders and Parts 

Supply
9014 L B SB GE2

Rehab. Of Orconuma River Control (along 

Western Nautical Highways) (Gabion Foot 

Protection)

Bongabong, Oriental 

Mindoro
03/15/12 1st/Final  IVB LF 4.649 90 10/28/11 01/25/12 23.47 C 0.418 0.133 0.300 - - - 85.10

85.10%              

Satisfactory
AHD

297 157 East Asia Construction, Inc. 1904 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Arterial Road (Conc' of Barotac Nuevo-

Dumangas-Dacutan Wharf Road, 

Km.280+042.80-Km.281+482.00

Dumangas, Iloilo 03/21/12 Final  VI LF 17.947 210 07/29/11 02/24/12 6.50 C 0.454 0.200 0.300 - - - 95.40
89.40%            

V. Satisfactory
AHD

298 158 Eddie G. Guillen Builders 14174 L A MA GE2
Repair/Restoration of Damaged Seawall at 

Maura
Aparri, Cagayan 03/12/12 Final II LF 13.559 180 12/01/11 05/28/12 12.08 C 0.287 0.300 0.150 0.030 0.025 0.033 82.50 AHD

299 159
Eddmari Construction and 

Trading
20301 L AAA MA GE1

Rehab./Reconst./Upgrading of Damaged Pabed 

along Baliwag-Candaba-Sta. Ana Road
Candaba, Pampanga 03/13/12 1st/Final  III LF 6.710 127 06/22/11 10/26/11 1.67 C 0.388 0.133 0.300 - - - 82.10

82.10%               

Satisfactory
AHD

300 160 Edwarf Lui Construction 8459 L D SB GB1
Const. of MPB, Tejero Elem. Sch., Brgy. 

Tejero
Cebu City 03/19/12 Final VII LF 3.219 130 05/03/11 09/09/11 0.00 C 0.457 0.133 0.300 - - - 89.00

86.97%                

Satisfactory
ONS

301 161 EGB Construction 13722 L A MA GE1
Repair/Restoration of Pangul Bridge (Phase I), 

Cagayan-Apayao Road, K0497+711
Solana, Cagayan 03/16/12 1st II LF 9.304 120 02/03/12 06/01/12 21.01 O 0.400 0.300 0.150 0.030 0.055 0.033 96.80 AHD

302  EGB Construction 13722 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds., STR, (Jct. Kalinga-Tuguegarao 

Sect.), K0442+197-K0444+000

Tuguegarao City 03/15/12 1st II LF 9.885 150 01/16/12 06/13/12 1.89 O 0.347 0.300 0.150 0.030 0.060 0.033 92.00 AHD

303 162
EJR Builders and 

Construction Supply
24255 L D SB GE2

Repair/Rehab. of Damaged Slope Protection @ 

Embarcadero Bridge, Alaminos-Bolinao Road, 

Km.322+200

Alaminos City, 

Pangasinan
03/21/12 1st/Final  I LF 1.139 60 12/23/11 02/20/12 10.00 C 0.460 0.108 0.300 - - - 86.80

86.80%                      

Satisfactory
AHD

304 163 EPN Builders & Developers 30341 L C SB GE1

Road Upgrading along Banaue-Mayoyao-

Aguinaldo-A. Lista-Isabela Boundary Road, 

Anaba-Habbang Sect.

Banaue, Ifugao 03/18/12 Final CAR LF 9.565 229 03/07/11 10/21/11 0.00 C 0.449 0.133 0.300 - - - 88.20
85.50%               

Satisfactory
ONS

305  EPN Builders & Developers 30341 L C SB GB1 Const. of MPB at Doña Imelda Diffun, Quirino 03/20/12 Final II LF 2.117 110 06/13/11 09/30/11 0.00 C 0.486 0.133 0.300 - - - 91.90
85.39%                         

Satisfactory
ONS

306 164
Equi-Parco Construction 

Company
14332 L AAA LB GE2

Flood Control along Butuan City-Malaybalay 

Rd., Brgy. Diego Silang Sect.
Butuan City 03/31/12 1st XIII LF 18.560 210 12/23/11 07/19/12 18.03 O 0.366 0.300 0.150 0.030 0.035 0.050 93.10 AHD

307
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Repair/Impvt. (Asphalt Overlay) along 

Daang Maharlika (Agusan-Davao Sect.)

San Francisco, Agusan 

del Sur
03/27/12 Final XIII LF 7.677 150 05/31/11 10/27/11 51.59 C 0.484 0.133 0.300 - - - 91.70

91.28%              

V. Satisfactory
AHD

308
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged, Paved 

Rds. along Daang Maharlika (Agusan-Davao 

Road Sect.)

Agusan del Sur 03/28/12 Final XIII LF 24.453 180 06/08/11 12/04/11 85.88 C 0.486 0.133 0.300 - - - 91.90
90.94%              

V. Satisfactory
AHD

309
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Asphalt Overlay along Daang Maharlika 

(Surigao-Agusan Sect.) Km.1172+107.20-

Km.1174+000

Agusan del Norte 03/20/12 1st XIII LF 19.727 89 01/17/12 04/14/12 1.00 O 0.377 0.240 0.150 0.030 0.040 0.050 88.70 AHD

310
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Reconst. Of Butuan-Cagayan de Oro-Iligan 

(Sta.1264+000-Sta. 1265+000 inclusive) 

Agusan-Misamis Oriental Road

Agusan Del Norte 03/19/12 1st XIII LF 7.947 90 05/25/11 08/22/11 12.22 C 0.432 0.133 0.300 - - - 86.50
85.12%                  

Satisfactory
AHD
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311  
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Cluster 2011; Rehab./Reconst./Upgrading of 

Damaged Paved Nat'l. Roads Gen. from Pvt. 

Mgt. System/HDM-4 (IS)Butuan City-Cagayan 

de Oro City-Iligan City Road. a)Km.1459+980-

Km.1459+1002.35 b)Km.1460+0-

Km.1460+1000

Alubijid, Misamis 

Oriental
03/23/12 Final  X LF 13.090 165 04/07/11 09/18/11 10.34 C 0.406 0.200 0.300 - - - 90.60

88.92%                  

Satisfactory
AHD

312  
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Asphalt Overlay/Rehab./Impv't. of BCIR, 

Balingoian Sect.
Misamis Oriental 03/28/12 1st/Final  X LF 9.373 50 11/11/11 12/31/11 0.00 C 0.443 0.133 0.300 - - - 87.60

87.60%                

Satisfactory
ONS

313
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) Butuan City-Cagayan de Oro 

City-Iligan City Rd. a)Km.1446+0-

Km.1446+980

Opol, Misamis 

Oriental
03/23/12 Final  X LF 12.728 164 04/07/11 09/17/11 11.10 C 0.452 0.133 0.300 - - - 88.50

86.22%                  

Satisfactory
AHD

314
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Butuan City-Cagayan de Oro City-Iligan City 

Road a)Km.1457+000-Km.1457+100, 

b)Km.1458+0-Km.1459+5

Misamis Oriental 03/23/12 Final  X LF 11.619 150 04/07/11 09/03/11 0.00 C 0.447 0.133 0.300 - - - 88.00
85.06%                   

Satisfactory
ONS

315
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along BCIR, Km.1302+99.0-

Km.1305+000, Km.1311+290-Km.1312+300

Misamis Oriental 03/28/12 1st/Final  X LF 38.458 240 08/08/11 04/03/12 12.51 C 0.415 0.133 0.300 - - - 84.80
84.80%                 

Satisfactory
AHD

316  
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Cluster 2011: Assets Preservation of Nat'l Rds. 

Gen. from Pvt. Mgt. System/HDM-4, Preventive 

Maint. (IS) Butuan City-Cagayan de Oro City-

Iligan City Road a)Km.1466+474-Km.1468+4 

& b)Km.1469+0-Km.1470+739

Misamis Oriental 03/23/12 Final  X LF 27.407 145 04/07/11 08/29/11 -3.45 C 0.443 0.133 0.196 - - - 77.20
83.80%                 

Satisfactory
DEL

317 165

Ermy Construction and 

Trading (Formerly: Ermy 

Construction)

15741 L B MA GE1

Upgrading/Rehab./Impv't./Conc. Of Road at San 

Isidro, Balucuc, Tabuyuc, Banlic, San Isidro-

Cabalantian FMR, San Simon-Apalit-Bacolor

Pampanga 03/13/12 1st/Final  III LF 1.862 50 07/29/11 09/27/11 22.00 C 0.352 0.200 0.300 - - - 85.20
85.20%                

Satisfactory
AHD

318 166
ESR Construction and 

Supplies
10451 L AA LA GE1

Preventive Maint. (IS) Jct. Dumalinao-

Margosatubig Road (Reblocking with Asphalt 

Overlay) A.K1684+000-K1685+0 w/ exception, 

B.K1686+432-K1686+1002

Zamboanga del Sur 03/26/12 1st/Final IX LF 13.988 180 06/28/11 12/24/11 0.00 C 0.469 0.133 0.300 - - - 90.20
90.20%              

V. Satisfactory
ONS

319  
ESR Construction and 

Supplies
10451 L AA LA GE1

Road Upgrading (Gravel to Paved) along Imelda-

Bayog-Kumalarang-Lapuyan-Margosatubig 

Rd., (Brgy. San Jose Sect.)

Imelda, Zamboanga 

Sibugay
03/24/12 1st IX LF 45.590 240 01/31/12 09/11/12 13.63 O 0.341 0.300 0.150 0.030 0.043 0.033 89.70 AHD

320  
ESR Construction and 

Supplies
10451 L AA LA GE1

Asphalt Overlay/Repair & Rehab. of Lanao-

Pagadian-Zamboanga City Rd. (Nazareth-

Calapan Section) Km.1771+000- 

Km.1773+351 w/ exception

Zamboanga Sibugay 03/21/12 1st/Final IX LF 4.824 100 07/18/11 10/26/11 0.00 C 0.323 0.200 0.300 - - - 82.30
89.50%                  

V. Satisfactory
ONS

321  
ESR Construction and 

Supplies
10451 L AA LA GE1

Reblocking with Asphalt Overlay of Jct. 

Dumalinao-Margosatubig Road
Zamboanga del Sur 03/23/12 1st/Final IX LF 51.239 130 09/16/11 01/24/12 2.40 C 0.462 0.133 0.300 - - - 89.50

89.50%                 

V. Satisfactory
AHD

322  
ESR Construction and 

Supplies
10451 L AA LA GE1

Roads to Address Critical Bottleneck: Widening 

of Pagadian-Zamboanga City Road K1675+(-

31)-K1678+52 Re-Aligned to Widening of 

Pagadian-Zamboanga City Road K1675+980-

K1676+692

Zamboanga del Sur 03/26/12 1st IX LF 18.340 105 02/22/12 06/15/12 5.16 O 0.321 0.300 0.150 0.030 0.043 0.050 89.40 AHD

323  
ESR Construction and 

Supplies
10451 L AA LA GE1

Asphalt Overlay along Liloy-Ipil Rd. 

(Km.1984+925-Km.1985+300) w/ exception 
Zamboanga del Norte 03/23/12 1st/Final IX LF 4.709 30 09/05/11 10/04/11 37.00 C 0.457 0.133 0.300 - - - 89.00

89.00%                 

Satisfactory
AHD

324  
ESR Construction and 

Supplies
10451 L AA LA GE1

Asphalt Overlay/Repair and Rehab. of Lanao-

Pagadian-Zamboanga City Rd. (Monching 

Sect.) Km.1767+670-Km.1777+000 w/ 

exception

Zamboanga Sibugay 03/21/12 Final IX LF 4.824 100 07/18/11 10/26/11 0.00 C 0.323 0.200 0.300 - - - 82.30
88.70%                 

Satisfactory
ONS

325  
ESR Construction and 

Supplies
10451 L AA LA GE1

Asphalt Overlay along Lanao-Pagadian-

Zamboanga City Road, Km1781+1000-

Km.1781+4570

Zamboanga Sibugay 03/21/12 1st/Final IX LF 28.709 129 06/13/11 10/20/11 0.00 C 0.370 0.200 0.300 - - - 87.00
87.00%                 

Satisfactory
ONS

326  
ESR Construction and 

Supplies
10451 L AA LA GE1

Asphalt Overlay/Repair & Rehab. of 

Boyugan Bdry. To Buug Road (IS)

Buug, Zamboanga 

Sibugay
03/24/12 1st/Final IX LF 9.405 60 08/01/11 09/29/11 50.00 C 0.436 0.133 0.300 - - - 86.90

86.90%               

Satisfactory
AHD

327  
ESR Construction and 

Supplies
10451 L AA LA GE1

Assets Preservation of Nat'l Roads Gen. from 

Pvt. Mgt. (HDM-4): Rehab./Reconst. Of 

Damage Paved Nat'l Roads (IS), Liloy-Ipil Road 

K1983+000-K1986+000 & K1989+847-

K1990+212

Zamboanga del Norte 03/23/12 1st IX LF 17.696 83 01/31/12 04/22/12 29.96 O 0.371 0.225 0.150 0.030 0.038 0.050 86.40 AHD

328  
ESR Construction and 

Supplies
10451 L AA LA GE1

Asphalt Overlay along Lanao-Pagadian-

Zamboanga City Road, Km.1800+768-

Km.1801+146

Zamboanga Sibugay 03/21/12 1st/Final IX LF 3.146 49 05/26/11 07/14/11 0.00 C 0.417 0.133 0.300 - - - 85.00
85.00%                

Satisfactory
ONS

329  
ESR Construction and 

Supplies
10451 L AA LA GE1

Rehab./Impvt. of Dimataling-Tabina Prov'l Rd. 

Sta. 0+000-Sta.11+602.75 w/ exception
Zamboanga del Sur 03/26/12 Final IX LF 101.168 765 09/26/09 10/30/11 0.00 C 0.409 0.133 0.300 - - - 84.20

84.82%                

Satisfactory
ONS

330 167 Everlast Construction 2364 L A MB GB1
Rehab. of MPB, Zamboanga City Medical 

Center Bldg. I (Emergency Room)
Zamboanga City 03/20/12 Final IX LF 5.650 165 06/24/11 12/06/11 0.00 C 0.477 0.133 0.300 - - - 91.00

89.04%                

V. Satisfactory
ONS

331  Everlast Construction 2364 L A MB GB1
Const. of MPB Western Mindanao State 

University
Zamboanga City 03/20/12 Final IX LF 8.442 180 06/24/11 12/20/11 0.00 C 0.449 0.133 0.300 - - - 88.20

87.64%                

Satisfactory
ONS

332 168 Ezjones Construction Inc. 34462 L D SB GB1 Const. of MPB
Catarman, Northern 

Samar
03/21/12 1st/Final  VIII LF 4.923 60 01/11/12 03/10/12 0.00 C 0.392 0.200 0.300 - - - 89.20

89.20%                 

V. Satisfactory
ONS

333 169
F & J General Construction 

and Supply Corporation
31963 L B SB GE1

Repair/Rehab./Impvt. along Pandanon-

Magallanes Rd., Cabadbaran City & 

Magallanes Km.1217+784-Km.1225+314 w/ 

exceptions, Brgy. Soriano-La Union & Caloc-an

Buhang Marcos 03/19/12 1st XIII LF 4.759 45 01/13/12 02/27/12 15.56 C 0.417 0.133 0.300 - - - 85.00
85.00%                 

Satisfactory
AHD
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334 170
F. Gurrea Construction, 

Incorporated
6995 L AAA MB GE1

Completion of Valderama Bridge and 

Approaches
Valderama, Antique 03/20/12 Final  VI LF 54.403 180 03/24/10 03/28/11 0.35 C 0.441 0.133 0.300 - - - 87.40

89.44%              

V. Satisfactory
AHD

335  
F. Gurrea Construction, 

Incorporated
6995 L AAA MB GE1

Road Upgrading (Gravel to Paved) of Oton-

Buray-Sta. Monica-San Antonio-San Miguel 

Road, K0018+076-K0019+120

Oton, Iloilo 03/19/12 Final  VI LF 14.670 207 06/07/11 12/30/11 47.88 C 0.303 0.200 0.300 - - - 80.30
81.68%                

Unsatisfactory
AHD

336 171
F. Jimenez Construction and 

Supply
34796 L D SB GE1

Const. of Multi-Purpose Pavement, Brgy. 

Jongo
Lopez, Quezon 03/15/12 1st/Final  IVA LF 0.712 60 11/21/11 01/19/12 16.67 C 0.344 0.200 0.300 - - - 84.40

84.40%                

Satisfactory
AHD

337 172
F.A. Torres Const./Three W 

Builders, Inc. (JV)
JV-11-254 L B MA GE1

Replacement of Tepassy Bridge along Bulalacao-

San Jose Jct. Mapaya Road, Brgy. Mayapa

San Jose, Occidental 

Mindoro
03/14/12 1st  IVB LF 9.499 120 01/27/12 05/25/12 -5.00 O 0.400 0.240 0.100 0.030 0.035 0.033 83.80 DEL

338 173
F.F. Rosales General 

Contractor
8814 L B MA GE1

Asphalt Overlay of MSR-Daang Maharlika 

Road (K0102+000-K0105+774), Tiaong
Candelaria, Quezon 03/14/12 Final  IVA LF 26.248 98 06/13/11 09/18/11 3.36 C 0.414 0.200 0.300 - - - 91.40

88.34%                  

Satisfactory
AHD

339 174
F.H. Gopiteo Construction & 

Supply
21336 L B MA GE2

Const. of Drainage Lined Canal at Carpenter 

Hill Sect. along Marbel-Makar Road

Koronadal City, South 

Cotabato
03/28/12 1st  XII LF 14.159 210 11/29/11 06/25/12 13.55 O 0.335 0.240 0.150 0.030 0.048 0.050 85.30 AHD

340 175
F.P. de Guzman 

Construction, Inc.
10296 L A MA GE1 Rehab./Reconst. of Dagupan St. Tondo, Manila 03/15/12 1st/Final NCR LF 17.038 74 10/10/11 12/22/11 0.00 C 0.430 0.200 0.300 - - - 93.00

93.00%                          

V. Satisfactory
ONS

341  
F.P. de Guzman 

Construction, Inc.
10296 L A MA GB1

Const./Rehab./Impvt. of MPB at Zone 25-

40, District III, 
Manila 03/15/12 Final NCR LF 1.876 119 05/26/11 09/21/11 -1.68 C 0.455 0.190 0.250 - - - 89.50

85.79%                           

Satisfactory
DEL

342  
F.P. de Guzman 

Construction, Inc.
10296 L A MA GE1

Const. of Pedestrian Overpass Across Macros 

Highway Brgy. Mayamot
Antipolo City 03/12/12 Final IVA LF 15.534 198 05/12/11 11/25/11 0.60 C 0.441 0.133 0.300 - - - 87.40

91.84%                

V. Satisfactory
AHD

343 176 F.R. Mapilisan Construction 13804 L C SB GE1 Impvt./Rehab. of Roads, Panginay Guiguinto, Bulacan 03/14/12 1st/Final  III LF 0.485 10 12/17/11 12/26/11 40.00 C 0.428 0.133 0.300 - - - 86.10
86.10%                 

Satisfactory
AHD

344 177

Fairchild Builders and 

Developers Inc./RJIR 

Enterprises (JV)

JV-11-187 L B MA GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Road along Merida-Lunda-Putting Bato-

Consolacion-Isabel Road, Km.1108+(-040)-

Km.1108+960

Leyte 03/24/12 1st  VIII LF 19.685 190 01/16/12 07/23/12 59.00 O 0.286 0.238 0.150 0.030 0.040 0.050 79.40 AHD

345 178
Ferdstar Builders 

Contractors
4965 L B MA GE2

Repair/Rehab. of Motiong Seawall Flood 

Control, Poblacion Motiong
Motiong, Samar 03/27/12 1st  VIII LF 15.833 229 10/31/11 06/15/12 0.12 O 0.400 0.232 0.150 0.023 0.030 0.033 86.80 AHD

346  
Ferdstar Builders 

Contractors
4965 L B MA GE1

Impvt. of/Rehab. Of Old Nat'l Rd., Km.821+228-

Km.822+424 (w/ exceptions)
Motiong, Samar 03/27/12 1st  VIII LF 10.445 169 10/31/11 04/19/12 0.23 O 0.329 0.227 0.150 0.030 0.055 0.050 84.10 AHD

347  
Ferdstar Builders 

Contractors
4965 L B MA GE1

Rehab./Reconst./Upgrading of Concepcion-La 

Paz Road (Concepcion Sect.) K0118+000 to 

K0118+288 & K0120+000 to K0121+522 w/ 

exception

Concepcion, Tarlac 03/16/12 1st/Final  III LF 20.657 80 08/01/11 10/19/11 0.00 C 0.464 0.133 0.300 - - - 89.70
89.70%            

V. Satisfactory
ONS

348  
Ferdstar Builders 

Contractors
4965 L B MA GE2

Repair/Rehab./Maint. of Parua River Flood 

Control at Brgy. San Vicente, Sta.0+000-

Sta.0+133.20

Concepcion, Tarlac 03/16/12 1st/Final  III LF 9.453 90 12/09/11 03/07/12 0.00 C 0.349 0.200 0.300 - - - 84.90
84.90%               

Satisfactory
ONS

349 179 FFJJ Construction 16712 L AAA LB GE1

Const. of Access Road along Cotabato City 

Circ. Road Leading to Seaport (Kinagatan-

Timaco Sect.)

Cotabato City 03/20/12 1st/Final  XII LF 21.250 140 09/26/11 02/13/12 0.00 C 0.433 0.133 0.300 - - - 86.60
86.60%               

Satisfactory
ONS

350  FFJJ Construction 16712 L AAA LB GE1
Land Dev't. for the Const. of MPB (Cotabato 

Cultural Center / Grand Mosque)
Cotabato City 03/19/12 Final  XII LF 29.523 205 02/12/11 09/03/11 -0.98 C 0.489 0.133 0.271 - - - 89.30

83.00%                 

Satisfactory
DEL

351 180
FGW Construction Corporation 

(Formerly: FGW Construction)
7436 L D SB GE1

Road Repair of Brgy. 4-Brgy.1 Pob. San 

Francisco, Sta. 0+000-Sta.0+605.35
Agusan del Sur 03/27/12 Final XIII LF 3.543 150 07/11/11 12/07/11 0.00 C 0.390 0.133 0.300 - - - 82.30

82.36%                 

Satisfactory
ONS

352 181 Firmabuilt Construction 30175 L B MA GB1
Const. of MPB (Phase 1) Occ. Mindoro 

State College

San Jose, Occidental 

Mindoro
03/13/12 Final  IVB LF 4.822 150 06/29/11 11/25/11 0.00 C 0.456 0.133 0.300 - - - 88.90

88.60%                

Satisfactory
ONS

353  Firmabuilt Construction 30175 L B MA GB1
Const. of MPB, Brgy. Poblacion Proper, 

Sablayan
Occidental Mindoro 03/13/12 Final  IVB LF 2.890 120 06/29/11 10/27/11 0.00 C 0.474 0.133 0.300 - - - 90.70

85.80%                  

Satisfactory
ONS

354 182
Flordes Construction & 

Trading
16916 L A MA GE1

Conc. of Roads with Drainage Impvt. of P. 

Guevarra St., & Vicinity
Sta. Cruz, Manila 03/15/12 1st/Final NCR LF 3.360 90 11/25/11 02/22/12 2.22 C 0.482 0.200 0.300 - - - 98.20

98.20%                 

Outstanding
AHD

355  
Flordes Construction & 

Trading
16916 L A MA GE1

Conc. of Roads with Drainage Impvt. 

Along Madrid and Jaboneros
Binondo, Manila 03/15/12 Final NCR LF 6.425 90 06/22/11 09/19/12 21.11 C 0.488 0.200 0.300 - - - 98.80

93.70%                      

V. Satisfactory
AHD

356  
Flordes Construction & 

Trading
16916 L B MA GB1

Proposed Const. of MPB, Blue Water , 

Brgy. 894

Punta, Sta. Ana, 

Manila
03/19/12 Final NCR LF 2.750 141 04/18/11 09/05/11 0.00 C 0.373 0.077 0.300 - - - 75.00

84.45%                        

Satisfactory
ONS

357  
Flordes Construction & 

Trading
16916 L A MA GE1

Rehab./Reconst. Of Sta. Rita-Biak na Bato via 

Pulong Bayabas Rd.: a)Km.46+000-

Km.76+704; b)Km.84+325-Km.84+808; 

c)km.85+000-Km.85+570

San Miguel, Bulacan 03/16/12 Final  III LF 12.937 110 06/13/11 09/30/11 0.00 C 0.427 0.134 0.300 - - - 86.10
84.90%                

Satisfactory
ONS

358  
Flordes Construction & 

Trading
16916 L A MA GE1

Rehab./Reconst.of Sta. Rita-Biak na Bato via 

Pulong Bayabas Rd.: a)Km.74+081-

Km.74+070; b)Km.74+070-Km.75+548 w/ 

exception and c)Km.83+000-Km.4+150 w/ 

exception

San Miguel, Bulacan 03/16/12 Final  III LF 18.418 150 06/06/11 11/02/11 13.62 C 0.396 0.135 0.300 - - - 83.10
83.52%                   

Satisfactory
AHD

359 183
Fortstone Construction 

Enterprises
31668 L B SB GE2

Repair of Lawa Flood Control, Lawa, Don 

Marcelino, 
Davao del Sur 03/22/12 1st  XI LF 0.997 30 02/08/12 03/08/12 -6.50 O 0.389 0.237 0.085 0.030 0.035 0.050 82.60 DEL

360  
Fortstone Construction 

Enterprises
31668 L B SB GE1

Road Upgrading (gravel to paved0, Pangian-

Pinalpalan-Demoloc Road Km.1618+768-

Km.1619+028

Davao del Sur 03/21/12 Final  XI LF 4.880 75 06/01/11 08/14/11 0.00 C 0.308 0.133 0.300 - - - 74.10
80.10%                

Unsatisfactory
ONS

9/12/2013 / 9:16 AM

CPES Reports 1st quarter 2012.xls / Masterlist Page 14 of 400



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL 

RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATINGAMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50PCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION

NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARC

361 184 Four SG Enterprises 30069 L B SB GE1

Upgrading (Gravel to Paved) along Bago-

Mambucal National Secondary Road, 

K0057+460 - K0057+819

Bago City, Negros 

Occidental
03/30/12 1st/Final  VI LF 3.858 60 07/29/11 09/28/11 -0.03 C 0.374 0.200 0.299 - - - 87.30

87.30%               

Satisfactory
DEL

362 185 Framecon Builders 22482 L B SB GE1

Rehab., Reconst./Upgrading of Epifanio De Los 

Santos Avenue (EDSA), (Cluster D)(IS) 

(K0028+300-K0029+185 / K0029+185-

K0029+510)

Makati City  03/22/12 Final NCR LF 10.926 157 06/14/11 11/18/11 0.00 C 0.403 0.200 0.300 - - - 90.30
90.90%                        

V. Satisfactory
ONS

363 Framecon Builders 22482 L B SB GE1
Rehab., Reconst./Upgrading of Damaged Paved 

Along Camp Aguinaldo Road Network (IS)
Quezon City 03/21/12 1st/Final NCR LF 11.087 45 01/10/12 02/23/12 0.00 C 0.390 0.200 0.300 - - - 89.00

89.00%                            

Satisfactory
ONS

364 Framecon Builders 22482 L B MA GE1
Conc. of Road Brgy. Diversion of San 

Leonardo (1,162.75 L.M.)

San Leonardo, Nueva 

Ecija
03/20/12 1st  III LF 9.553 160 06/07/11 11/13/11 -2.00 O 0.337 0.200 0.240 - - - 77.70

87.06%               

Satisfactory
DEL

365 Framecon Builders 22482 L B MA GE1
Conc. of Roads at Brgy. Pakul & Brgy. 

San Jose, Jaen
Nueva Ecija 03/21/12 1st/Final  III LF 4.476 75 10/27/11 01/09/12 3.00 C 0.391 0.133 0.300 - - - 82.40

82.40%                

Satisfactory
AHD

366 Framecon Builders 22482 L B SB GE2

Rehab. Of Talavera River, Installation of 

Spurdike (DOLOS) San Pacual Sect., San 

Pascual, Talavera

Nueva Ecija 03/19/12 1st  III LF 9.649 125 11/16/111 03/19/12 0.00 O 0.270 0.300 0.150 0.030 0.038 0.033 82.10 ONS

367 186 FRD Construction 10227 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l .Roads Canciledes-Manglos, Km.989+400-

Km.998+245 w/ exceptions 

Hernani, Eastern 

Samar
03/29/12 Final  VIII LF 48.241 350 11/11/10 10/26/11 12.29 C 0.428 0.133 0.300 - - - 86.10

84.81%               

Satisfactory
AHD

368  FRD Construction 10227 L AA MA GE1

Rehab./Reconst./Upgrading of Wright-Taft 

Road (along Brgy. Binaloan-Brgy. San Pablo 

Road Sect.) w/ exception

Eastern Samar 03/30/12 Final  VIII LF 57.889 300 12/29/10 10/24/11 7.41 C 0.418 0.133 0.300 - - - 85.10
84.32%                 

Satisfactory
AHD

369  FRD Construction 10227 L AA MA GE1
Const./Impvt. Bangkerohan-Galutan-

Imelda-Mckinley Road
Catarman 03/22/12 1st  VIII LF 72.744 310 12/26/11 10/30/12 15.09 O 0.350 0.225 0.150 0.030 0.040 0.033 82.80 AHD

370 187 Freden Construction 22665 L D SB GE1

Preventive Maint.-Concrete Reblocking along 

Jct. Digos-Makar-Buayan Road, Km.1651+331-

Km.1662+531

Brgy. Buayan, General 

Santos City
03/30/12 1st/Final  XII LF 4.900 75 01/08/12 03/23/12 10.40 C 0.453 0.133 0.300 - - - 88.60

88.60%                  

Satisfactory
AHD

371  Freden Construction 22665 L D SB GE1
Conc. of Road, Aparente Street, Brgy. San 

Isidro
General Santos City 03/30/12 1st/Final  XII LF 3.750 90 10/12/11 01/09/12 54.86 C 0.371 0.200 0.300 - - - 87.10

87.10%              

Satisfactory
AHD

372 188 G.D.L. Construction 22796 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Old Cagayan Valley, Km.43+261-

Km.43+938

Pulilan, Bulacan 03/14/12 1st/Final  III LF 4.539 12 01/25/12 02/05/12 0.00 C 0.442 0.196 0.300 - - - 93.80
93.80%                

V. Satisfactory
ONS

373 189 Gane Tekno Builders 19528 L B MA GE2
Const./Repair/Rehab. Of Consolidation 

Dam and Desilting of Dam
Ligao City 03/17/12 1st/Final V LF 9.519 120 10/19/11 02/16/12 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%               

V. Satisfactory
ONS

374 190

GCI Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1

Rehab./Strengthening of Buntun Bridge, 

Cagayan-Apayao Road, Tuguegarao Sect., 

K0486+200

Tuguegarao City 03/16/12 1st II LF 19.375 220 12/29/11 08/04/12 22.62 O 0.400 0.180 0.150 0.030 0.052 0.050 86.20 AHD

375  

GCI. Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1

Camarines Sur-Albay Diversion Rd. (San 

Fernando-Oas Sect. of Pan Phil. Highway inc. 

Bridge)

Minalabac, Camarines 

Sur
03/22/12 1st V LF 86.206 270 09/23/11 07/16/12 1.41 O 0.333 0.300 0.150 0.030 0.059 0.033 90.50 AHD

376  

GCI. Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1
Rehab./Reconst. Of Damaged Nat'l Road 

along Sipocot-Cabusao Road

Sipocot, Camarines 

Sur
03/23/12 Final V LF 24.470 150 06/03/11 10/30/11 14.67 C 0.410 0.200 0.300 - - - 91.00

89.56%              

V. Satisfactory
AHD

377  

GCI. Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE2
Const./Upgrading of 

Seawall/Revetment/Dike

Calabanga, Camarines 

Sur
03/21/12 1st V LF 36.461 240 09/23/11 05/19/12 6.50 O 0.368 0.230 0.150 0.030 0.060 0.050 88.80 AHD

378 191 Ged Construction 13614 L B SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road, Alaminos-Bolinao Rd., K0348+838-

K0348+948

Bolinao, Pangasinan 03/21/12 1st  I LF 1.442 60 01/16/12 03/16/12 -18.57 O 0.341 0.300 0.000 0.000 0.030 0.017 68.80  DEL

379 192 Geed Construction 10823 L B MA GE1

Reconst. of Critiacal Sect. along Nat'l Rd. such 

as Slips/Emergencies/Protection Works (Rd. 

Slip at Amag Hinayhayan Sect. along SDCR

Cagwait, Surigao del 

Sur
03/24/12 Final XIII LF 17.779 200 04/11/11 10/27/11 0.00 C 0.480 0.133 0.300 - - - 91.30

87.10%               

Satisfactory
ONS

380 193
Geety Realty & Development 

Corporation
30447 L B MA GE1

Preventive Maint. along Arterial Rd., Cebu 

North Rd., Cebu City, K0001+(-48)-

K0001+653

Cebu City 03/19/12 1st/Final VII LF 7.260 20 01/31/12 02/19/12 0.00 C 0.480 0.133 0.300 - - - 91.30
91.30%                  

V. Satisfactory
ONS

381  
Geety Realty & Development 

Corporation
30447 L B MA GE2

Repair and Maint. of Flood Control Structures 

at Km.14+027-Km.14+180 w/ exception, 

Pakigne

Minglanilla, Cebu 03/20/12 1st/Final VII LF 2.044 95 11/25/11 02/27/12 0.00 C 0.440 0.133 0.300 - - - 87.30
87.30%                 

Satisfactory
ONS

382 194

Gemma Construction Supply 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Assets Preservation of Nat'l. Roads Gen. from 

Pvt. Mgt. System/HDM-4 Preventive Maint. 

(IS): Midsayap-Marbel Road, K1799+000-

K1779+775 Modified To: K1779+000-

K1779+481

South Cotabato 03/28/12 1st/Final  XII LF 6.493 50 02/07/12 03/27/12 0.00 C 0.490 0.133 0.300 - - - 92.30
92.30%                    

V. Satisfactory
ONS

383

Gemma Construction Supply 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Asphalt Overlay/Repair & Rehab. of Midsayap-

Marbel Road, Km.1790+000-Km.1791+002 w/ 

exceptions

South Cotabato 03/28/12 1st/Final  XII LF 8.122 95 08/30/11 12/02/11 0.00 C 0.483 0.133 0.300 - - - 91.60
91.60%                 

V. Satisfactory
ONS

384

Gemma Construction Supply 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Preventive Maint. (Asphalt Overlay) along 

Isulan Highway Jct.-Dukay-Bagumbayan-Sen. 

Ninoy Aquino-Kalamansig Road

Sultan Kudarat 03/21/12 1st/Final  XII LF 2.646 13 05/19/11 05/31/11 0.00 C 0.461 0.133 0.300 - - - 89.40
89.40%                  

V. Satisfactory
ONS
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385  

Gemma Construction Supply 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Marbel-Makar Road, 

K1710+530- K1710+290, K1709+260-

K1708+300, K1708+310-K1707+410, 

K1707+420-K1706+520, K1706+500-

K1705+580

South Cotabato 03/28/12 1st  XII LF 35.855 210 10/27/11 05/24/12 2.58 O 0.365 0.240 0.150 0.030 0.054 0.050 88.90 AHD

386  

Gemma Construction Supply 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1
Reconst. of Bulok Bridge along Marbel-

Makar Road

Koronadal City, South 

Cotabato
03/28/12 1st  XII LF 15.214 210 10/17/11 05/14/12 2.02 O 0.350 0.240 0.150 0.030 0.048 0.050 86.80 AHD

387 195 Genetian Builders 18052 L A MA GE2
Const. of Revetment Wall along Aklan 

River (Phase I)
Kalibo, Aklan 03/23/12 1st  VI LF 15.973 210 11/29/11 06/25/12 0.96 O 0.362 0.259 0.150 0.030 0.043 0.050 89.40  AHD

388  Genetian Builders 18052 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Dasmariñas-TMC Naic Road 

Km.44+478-Km.50+845

Cavite 03/23/12 Final IVA LF 14.511 135 07/01/11 11/12/11 0.00 C 0.446 0.133 0.300 - - - 87.90
89.34%                 

V. Satisfactory
ONS

389  Genetian Builders 18052 L A MA GE1

Rehab./Impvt. of Nat'l Rd. along Lanao-

Pagadian-Zamboanga City Road Guilinan 

Section w/ exception, Km.1843+100-

Km.1843+964

Zamboanga Sibugay 03/21/12 2nd IX LF 34.794 300 07/07/11 05/02/12 15.00 O 0.361 0.300 0.150 0.030 0.045 0.033 91.90 AHD

390  Genetian Builders 18052 L A MA GE1

Widening/Concrete Paving of Ipil-Magdaup 

Wharf Rd. Pob. Ipil-Magdaup Sect. 

Km.2013+603-Km.2014+703

Ipil, Zamboanga 

Sibugay
03/21/12 1st IX LF 30.625 210 12/15/11 07/12/12 0.52 O 0.330 0.300 0.150 0.030 0.045 0.050 90.50 AHD

391  Genetian Builders 18052 L A MA GE1

Asphlat Overlay/Repair & Rehab. of Jct. 

Dumalinao-Margosatubig Road (S01170MN, 

Nat'l Secondary Rd.),  Km.1679+-312-

Km.1679+842 Realigned to Asphalt 

Overlay/Repair & Rehab. along Pagadian City-

Zamboanga City Rd. (S01172MN, Nat'l Arterial 

Rd.), K1684+040-K1684+926, Begong Sect.

Zamboanga del Sur 03/26/12 1st/Final IX LF 9.100 88 09/14/11 12/10/11 0.00 C 0.455 0.133 0.300 - - - 88.80
88.80%                

Satisfactory
ONS

392  Genetian Builders 18052 L A MA GE2
Const./Installation of New Drainage System 

along ICBR Rd., Velez-Burgos Sect.
Cagayan de Oro City 03/30/12 1st  X LF 15.484 150 11/29/11 04/26/12 -7.89 O 0.308 0.300 0.071 0.030 0.050 0.033 79.20 DEL

393 196 Geovan Marketing 10824 L D SB GB1 Const. of MPB, Barangay Cubay Sur Malay, Aklan 03/25/12 Final  VI LF 1.918 90 06/10/11 09/07/11 9.90 C 0.458 0.200 0.300 - - - 95.80
90.10%              

V. Satisfactory
AHD

394 197 Gicar Construction 12624 L A MB GE1
Rehab/Reconst./Upgrading of Damaged Paved 

Nat'l Road (IS) Surigao-Davao Coastal Road

Madrid & Carmen, 

Surigao del Sur
03/24/12 1st XIII LF 40.243 300 01/23/12 11/17/12 8.01 O 0.357 0.240 0.150 0.030 0.047 0.050 87.40 AHD

395  Gicar Construction 12624 L A MB GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road, 

Km.1138+296-Km.1141+000, Surigao-Agusan 

Rd.

Surigao del Sur 03/23/12 2nd XIII LF 36.818 410 06/02/11 07/17/12 5.47 O 0.342 0.238 0.150 0.030 0.051 0.033 84.40 AHD

396 198

Gold Rich Construction & 

Trading (Formerly: Gold Rich 

Construction)

16489 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Loakan Rd. K0247+835-

K0247+203.5

Baguio City 03/22/12 Final CAR LF 18.496 267 05/27/11 02/17/12 23.50 C 0.413 0.133 0.300 - - - 84.60
85.80%                

Satisfactory
AHD

397  

Gold Rich Construction & 

Trading (Formerly: Gold Rich 

Construction)

16489 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Bokawkan Road, K00+000-

K01+150

Baguio City 03/22/12 Final CAR LF 18.720 100 05/27/11 09/03/11 9.70 C 0.426 0.133 0.300 - - - 85.90
85.66%                

Satisfactory
AHD

398 199
Goldrock Construction & 

Development Corp.
5389 L AAA LB GE1

Rehab./Upgrading (Conc.) of Taytay-El Nido 

Road Km.210+557-Km.215+40
El Nido, Palawan 03/15/12 1st IVB LF 100.129 330 11/16/11 10/10/12 29.12 O 0.364 0.300 0.150 0.030 0.060 0.050 95.40 AHD

399  
Goldrock Construction & 

Development Corp.
5389 L AAA LB GE2

Const. of Barutuan Br. I Flood Control 

Structures along El Nido Jct.-New Ibajay Road 

Km. 291+797

El Nido, Palawan 03/16/12 1st IVB LF 11.882 144 11/29/11 04/20/12 0.28 O 0.342 0.272 0.150 0.030 0.040 0.050 88.40 AHD

400 200
Good Fortune International, 

Incorporated
9246 L B MA GE1

Rehab./Impvt. of Mandurriao-San Miguel-

Alimodian-Maasin-Cabatuan Rd. K0012+200-

K0014+728 w/ exception

San Miguel, Iloilo 03/23/12 1st  VI LF 19.670 89 12/30/11 03/27/12 -5.00 O 0.381 0.300 0.100 0.030 0.025 0.033 86.90  DEL

401 201
Grace Construction 

Corporation
3771 L AAA LB GE1

Upgrading/Concrete Paving Jct. Blancia-Molave-

Josefina Rd., Mahayag-Josefina Sect.
Zamboanga City 03/28/12 1st IX LF 63.806 228 07/13/11 02/26/12 0.05 O 0.351 0.300 0.150 0.030 0.053 0.050 93.40 AHD

402  
Grace Construction 

Corporation
3771 L AAA LB GE1

Asphalt Overlay along Lanao-Pagadian-

Zamboanga City Road, Km.1801+663-

Km.1803+680

Zamboanga Sibugay 03/21/12 Final IX LF 19.033 119 06/13/11 10/10/11 0.00 C 0.401 0.133 0.300 - - - 83.40
83.10%             

Satisfactory
ONS

403  
Grace Construction 

Corporation
3771 L AAA LB GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd. 

Generated from HDM-4 Ozamiz-Pagadian Rd. 

Pangabuan-Labuyo Rd., Km.1678+000-

Km.1680+270

Misamis Occidental 03/26/12 1st  X LF 28.626 115 02/03/12 05/27/12 48.00 O 0.366 0.300 0.150 0.030 0.045 0.033 92.40 AHD

404  
Grace Construction 

Corporation
3771 L AAA LB GE1

Preventive Maint., Asphalt Overlay of Ozamiz-

Pagadian Road, Km.1670+325-Km.1671+000, 

Dupol Sect.

Bonifacio, Misamis 

Occidental
03/26/12 1st/Final  X LF 7.304 60 02/02/12 04/01/12 60.00 C 0.455 0.133 0.300 - - - 88.80

88.80%                 

Satisfactory
AHD

405 202 Grand Builders 6845 L A MA GE1 Const. of Iligan Circumferential Road
Iligan City, Lanao del 

Norte
03/27/12 1st  X LF 22.302 360 09/27/11 09/20/12 13.72 O 0.362 0.240 0.150 0.030 0.047 0.050 87.90 AHD

406 203
Green Horizon Landscapers & 

Developers, Inc.
18802 L A MA GB1 Const. of MPB at Sta. Isabel

Calapan City, Oriental 

Mindoro
03/19/12 1st/Final  IVB LF 4.739 180 07/29/11 01/24/12 20.00 C 0.415 0.133 0.300 - - - 84.80

84.80%                 

Satisfactory
AHD

407 204
Grelips Construction & 

Development
34236 L C SB GB1

Const. of Two (2) Storey Sch. Bldg. at Bicol 

Regional Science High School
Tuburan, Ligao City 03/18/12 1st/Final V LF 2.992 120 11/18/11 03/16/12 0.00 C 0.430 0.149 0.300 - - - 87.90

87.90%               

Satisfactory
ONS

408 205 Greyrock Construction 9296 L B MA GE1
Zamboanga City-Labuan Road (Labuan 

Proper Sect.)

Labuan, Zamboanga 

City
03/20/12 Final IX LF 18.990 260 04/25/11 01/10/12 6.15 C 0.430 0.133 0.300 - - - 86.30

86.84%              

Satisfactory
AHD

409 206
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Road Upgrading (Gravel to Paved) Jct. Bancal-

Leon_Antique Bdry. Rd. K0031+412-

K0031+948 & K0033+798-K0034+180

Leon, Iloilo 03/23/12 Final  VI LF 17.864 120 06/09/11 10/06/11 0.00 C 0.443 0.200 0.300 - - - 94.30
86.02%                

Satisfactory
ONS
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410  
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Arterial Road, Conc. of Lublub-Bolilao-

Salad Road, Km.278+711-Km.279+692

Dumangas, Iloilo 03/21/12 Final  VI LF 10.654 120 08/04/11 12/01/11 9.17 C 0.409 0.200 0.300 - - - 90.90
85.92%                

Satisfactory
AHD

411  
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Conc.g of Bacolod-South Road, Sangke 

Sect., Brgy. Sangke

Hinoba-an, Negros 

Occidental
03/29/12 Final  VI LF 28.170 280 12/24/10 09/29/11 39.27 C 0.356 0.200 0.300 - - - 85.60

84.10%                

Satisfactory
AHD

412 207
H2 Landmark Builders, Inc. 

(Formerly: Landmark Builders)
7400 L B MA GE1

Road Upgrading (Gravel to Paved) Mati-

Maragusan Road
Mati, Davao Oriental 03/27/12 1st  XI LF 34.301 15 01/25/12 06/22/12 8.83 O 0.356 0.252 0.150 0.030 0.045 0.033 86.60 AHD

413  
H2 Landmark Builders, Inc. 

(Formerly: Landmark Builders)
7400 L B MA GE1

Road Upgrading (Gravel to Paved) Mati-

Maragusan Road
Mati, Davao Oriental 03/27/12 1st  XI LF 14.895 80 01/23/12 04/11/12 18.01 O 0.345 0.240 0.150 0.030 0.040 0.050 85.50 AHD

414 208
Haidee Construction & 

Development Corp.
10365 L AAA MB GE1

Proposed Replacement/Const. of Leoncia Bridge 

along Clark Circ.at Angeles City
Pampanga 03/15/12 1st  III LF 32.009 180 12/29/11 06/25/12 1.76 O 0.329 0.285 0.150 0.030 0.056 0.050 90.00 AHD

415 209
Hakkatan Konstruk & 

General Merchandise
31610 L C SB GB1 Const. of Public Market at Brgy. Inayawan

Cauayan, Negros 

Occidental
03/29/12 1st/Final  VI LF 0.924 79 09/09/11 11/26/11 14.65 C 0.424 0.200 0.300 - - - 92.40

92.40%           

V. Satisfactory
AHD

416 210 Halrey Construction, Inc. 2267 L AAA MB GE1

Restoration/Rehab./Reconst. Of Daang 

Maharlika Rd. [a)Km.053+(-277)-Km.053+000  

b)Km.068+000-Km.069+000; Km.069+000-

Km.069+357; & Km.069+357-Km.069+857]  

w/ exceptions 

Sta. Maria, Bulacan 03/16/12 Final  III LF 18.782 150 06/06/11 11/03/11 0.67 C 0.439 0.187 0.300 - - - 92.60
90.38%                

V. Satisfactory
AHD

417  Halrey Construction, Inc. 2267 L AAA MB GE1

Rehab./Reconst. Of Muzon-Tungkong Mangga 

Road, Km.041+(-586)-Km.045+036 w/ 

exception

San Jose Del Monte City, 

Bulacan
03/17/12 Final  III LF 32.297 196 06/06/11 12/19/11 0.51 C 0.355 0.135 0.300 - - - 79.00

86.98%                   

Satisfactory
AHD

418 211

Henry S. Oaminal 

Construction & General 

Merchandise

10578 L AAA LA GE1

Rehab/Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Daang Maharlika Rd. (Surigao-

Agusan Sect.) Km.1193+000-Km.1201+000

Agusan del Norte 03/22/12 1st XIII LF 58.915 315 10/28/11 09/06/12 1.17 O 0.303 0.300 0.150 0.030 0.040 0.050 87.30 AHD

419 212
Herbert Malmis General 

Merchandise & Contractor, Inc.
4593 L A MA GE1

Concrete Paving of Maribojoc-Antequera-

Catagbacan (Loon) Road, Sta.21+915.57-

Sta.22+600 w/ exception 

Antequera, Bohol 03/26/12 Final VII LF 11.114 210 5/30/2011 12/25/11 0.00 C 0.448 0.133 0.300 - - - 88.10
90.92%                  

V. Satisfactory
ONS

420 213
Herefold Builders & 

Construction Supply
20789 L D SB GB1 Repair/Rehab. Of MPB (Municipal Bldg.) Sta. Teresita, Batangas 03/21/12 1st  IVA LF 11.576 240 01/12/12 09/07/12 2.07 O 0.362 0.240 0.150 0.015 0.019 0.050 83.60  AHD

421 214 HGG Builder and Supply 17824 L MA GE1

Reblocking & Asphalt Overlay of Danao-

Pasacao Rd., Km.420+300-Km.428+233 (w/ 

exception)

Camarines Sur 03/21/12 1st V LF 32.343 190 12/27/11 07/03/12 0.23 O 0.377 0.225 0.150 0.030 0.059 0.050 89.10 AHD

422 215
High Strength Dev. 

Corporation
31976 L A MA GE2 Repair/Maint. of Tarlac River Control Gerona, Tarlac 03/15/12 1st/Final  III LF 1.940 60 12/02/11 01/30/12 35.00 C 0.344 0.200 0.300 - - - 84.40

84.40%                

Satisfactory
AHD

423 216

Hi-tone Construction and 

Development Corp. (Formerly: 

Lo-Tone Const. & Supply)

23385 L AAA MB GE1
Rehab./Impvt. of Bariw-Alimsog Rd. (Bariw 

Sect.) & Buhatan-Alimsog Road (Alimsog Sect.)
Sto. Domingo, Albay 03/14/12 1st V LF 1.420 140 12/30/11 05/17/12 0.04 O 0.347 0.231 0.150 0.030 0.045 0.050 85.30 AHD

424 217
Hi-Tri Development 

Corporation
1758 L AAA LB GE1

Rehab./Reconst./Upgrading of MCR 

(Asphalt Overlay)
Mogpog, Marinduque 03/20/12 Final  IVB LF 24.689 58 06/24/11 08/20/11 0.00 C 0.496 0.133 0.300 - - - 92.90

88.04%                 

Satisfactory
ONS

425  
Hi-Tri Development 

Corporation
1758 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads Generated From HDM-4 (IS) along 

Butuan-Cagayan de Oro-Iligan Road (BCIR), 

Sugbongcon Sect., K1363+000-K1376+704.25 

w/ exception

Misamis Oriental 03/29/12 1st  X LF 100.248 360 12/22/11 12/15/12 17.35 O 0.363 0.240 0.150 0.030 0.060 0.050 89.30 AHD

426 218

Homeworld Construction Corp.  

(Formerly: Homeworld 

Engineering)

14725 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Bacolod South Nat'l Secondary 

Rd. (Old Road) K0019+(-184)-K0021+525 w/ 

exception

Bago City, Negros 

Occidental
03/30/12 1st/Final  VI LF 25.093 170 07/08/11 12/24/11 26.38 C 0.407 0.200 0.300 - - - 90.70

90.70%              

V. Satisfactory
AHD

427 219 Honeyville Construction 32160 L B MA GE1

Conc. of Tomagodtad-Sibobo Road, Km.458+(-

533)-Km.458+222, Km.460+343-Km.460+587 

& Km.460+737-Km.461+477

Calabanga, Camarines 

Sur
03/21/12 1st V LF 34.919 180 01/24/12 07/22/12 6.76 O 0.369 0.226 0.150 0.030 0.050 0.033 85.80 AHD

428  Honeyville Construction 32160 L B MA GE1

Conc. of Lagonoy-Presentacion Rd. 

(Kinahulugan-Omalo-Cabotonan Sect.) 

Km.507+100-Km.510+300 w/ exceptions, 

Lagonoy-Presentacion

Camarines Sur 03/20/12 1st V LF 40.987 225 08/13/11 03/23/12 5.00 O 0.319 0.238 0.150 0.030 0.055 0.050 84.20 AHD

429 220 Horamabi Builders 24129 L AAA LB GE1

Repair/Rehab./Impv't. of Roman Expressway 

(Reformista Sect.) Km.134+620-Km.135+405 

w/ exception

Limay, Bataan 02/10/12 1st/Final  III LF 9.254 16 10/27/11 11/11/11 0.00 C 0.465 0.133 0.300 - - - 89.80
89.80%                

V. Satisfactory
ONS

430 221 I & E Construction 10410 L AA SB GE1
Impv't. of Tagaytay-Taal Lake Road, 

K0057+1209-K0064+357 (IS)
Tagaytay City 03/21/12 1st/Final IVA LF 9.699 150 12/09/11 05/06/12 31.31 C 0.500 0.133 0.300 - - - 93.30

93.30%             

V. Satisfactory
AHD

431  I & E Construction 10410 L AA MB GE1
Rehab./Impv't. of Road Bagac-Mariveles 

Road, Mariveles Sect.
Mariveles, Bataan 03/21/12 1st/Final  III LF 4.775 54 11/16/11 01/08/12 24.07 C 0.368 0.177 0.300 - - - 84.50

84.50%                  

Satisfactory
AHD

432  I & E Construction 10410 L AA MB GE1
Const. of Bagac-Mariveles Road, 

Mariveles Sect.
Mariveles, Bataan 03/21/12 1st/Final  III LF 4.594 58 07/18/11 09/13/11 0.00 C 0.352 0.172 0.300 - - - 82.40

82.40%                     

Satisfactory
ONS

433 222 I.F. Blanco's Construction 25350 L B SB GE2
Rehab./Restoration of Flood Control Seawall, 

Recudo, Wawa, Pinamalayan
Oriental Mindoro 03/16/12 Final  IVB LF 5.627 120 04/12/11 08/09/11 2.00 C 0.372 0.133 0.300 - - - 80.50

83.08%                 

Satisfactory
AHD

434 223
Ian Jason Construction and 

Supply
26408 L B SB GB1

Const. of 2-CL Abongan NHS Extension, 

Brgy. Alacalian
Taytay, Palawan 03/15/12 Final IVB LF 1.019 94 06/28/11 09/29/11 29.00 C 0.474 0.133 0.300 - - - 90.70

85.10%              

Satisfactory
AHD

435  
Ian Jason Construction and 

Supply
26408 L B SB GE2 Repair/Maintenance of Punang Revetment

Sofronio Espanola, 

Palawan
03/13/12 1st/Final IVB LF 0.949 60 07/10/11 09/07/11 0.00 C 0.366 0.174 0.300 - - - 84.00

84.00%                  

Satisfactory
ONS
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436 224

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corp.)

8576 L AAA LB GE1

Preventive Maint. of Various Road Sect. along 

Bacolod North Road (Asphalt Overlay w/ 

Reblocking) a) K0013+841-K0014+208; b) 

K0012+526 K0013+841 (Cluster VIII)

Silay City, Negros 

Occidental
03/28/12 Final  VI LF 17.620 80 06/15/11 09/02/11 0.00 C 0.471 0.196 0.300 - - - 96.70

89.14%             

V. Satisfactory
ONS

437  

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corp.)

8576 L AAA LB GE1
Completion of Baltazar Aquino Bridge, Phase II 

along Leon-Baucari Road
Leon, Iloilo 03/20/12 Final  VI LF 101.349 420 05/27/10 07/20/11 0.00 C 0.430 0.200 0.300 - - - 93.00

88.86%            

Satisfactory
ONS

438  

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corp.)

8576 L AAA LB GE1

Restoration (80 mm. Asphalt Concrete) of 

Damaged Paved Iloilo-Antique Nat'l Road. 

(Clustered 2) K0024+000-K0024+100 & 

K0028+000-K0028+330 (550), Tigbuan & 

Guimbal

Iloilo 03/19/12 Final  VI LF 11.587 100 05/26/11 09/02/11 0.00 C 0.454 0.200 0.300 - - - 95.40
88.38%                  

Satisfactory
ONS

439  

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corp.)

8576 L AAA LB GE1

Restoration (80 mm. Asphalt Concrete) of 

Damaged Paved Iloilo-Antique Nat'l Rd. 

(Clustered 1) K009+(-937)-K009+1003

Oton, Iloilo 03/20/12 Final  VI LF 16.938 100 05/26/11 09/02/11 0.00 C 0.430 0.133 0.300 - - - 86.30
84.14%               

Satisfactory
ONS

440 225
IKM Builders & 

Construction Supply
30252 L D SB GE1

Repair/Rehab. Of Box Culvert & Pangao Creek 

along Batangas-Quezon Road
Ibaan, Batangas 03/20/12 1st  IVA LF 4.988 120 12/22/11 04/19/12 0.58 O 0.344 0.283 0.150 0.000 0.032 0.027 83.60  AHD

441 226 ILG Enterprises 31985 L D SB GE2 Const. of Flood Control Barangay Tipunan Magdalena, Laguna 02/24/12 1st/Final IVA LF 0.970 70 09/27/11 12/06/11 21.43 C 0.423 0.200 0.300 - - - 92.30
92.30%               

V. Satisfactory
AHD

442  ILG Enterprises 31985 L D SB GE2 Const.Flood Control Barangay 2 & 3 Sta. Maria, Laguna 02/24/12 1st/Final IVA LF 1.455 30 09/27/11 10/27/11 0.00 C 0.483 0.133 0.300 - - - 91.60
91.60%               

V. Satisfactory
ONS

443  ILG Enterprises 31985 L D SB GE2 Cons. of Flood Control, Barangay Adia Sta. Maria, Laguna 02/24/12 1st/Final IVA LF 1.455 50 09/27/11 11/16/11 0.00 C 0.474 0.133 0.300 - - - 90.70
90.70%                

V. Satisfactory
ONS

444 227
IM Construction 

Corporation
20074 L B MA GE1

Rehab./Reconst./Upgrading of Damaged 

Paved Commonwealth Ave.
Quezon City 03/20/12 1st/Final NCR LF 32.856 213 06/29/11 01/27/12 53.33 C 0.381 0.200 0.300 - - - 88.10

88.10%                          

Satisfactory
AHD

445  
IM Construction 

Corporation
20074 L B MA GE1

Rehab./Reconst./Upgrading of Damaged 

Paved Nat'l Roads R-10
Navotas City 03/17/12 1st/Final NCR LF 4.836 163 06/21/11 11/30/12 0.00 C 0.374 0.200 0.300 - - - 87.40

87.40%                           

Satisfactory
ONS

446 228
Isabela EBC Builders & 

Construction
26089 L B MA GE1

Rehab./Reconst./Upgrading of Daang Maharlika 

K0315+337-K0316+000, K0319+574.15-

K0319+957.95

Cordon, Isabela 03/19/12 Final II LF 8.858 120 06/08/11 10/05/11 0.00 C 0.302 0.200 0.300 - - - 80.20
83.08%             

Satisfactory
ONS

447  
Isabela EBC Builders & 

Construction
26089 L B MA GE1

Rehab./Reconst./Upgrading of Santiago-

Tuguegarao Road K0337+000-K0337+900, 

K0337+900-K0338+000, K0338+000-

K0339+000, K0340+00-K0341+000

Ramon, Isabela 03/19/12 Final II LF 17.701 150 06/09/11 11/05/11 1.33 C 0.400 0.133 0.300 - - - 83.30
82.28%              

Satisfactory
AHD

448 229 Isaga Builders 8652 L C SB GE1
Pavement Mgt. System Highway Dev't. & 

Mgt./HDM-4 (IS) along Abbut Conner Road
Conner, Apayao 03/20/12 Final CAR LF 4.485 179 04/28/11 10/24/11 0.00 C 0.434 0.133 0.300 - - - 86.70

87.48%                

Satisfactory
ONS

449 230
ITP Construction (Formerly: 

ITP Construction)
9392 L AAA LA GE1

Rehab./Reconst.Upgrading of Damaged Paved 

Nat'l Roads Gen. from Pvt. Mgt. System/HDM-

4 (I S): Butuan City-Cagayan de Oro-Iligan City 

Road K1348+001.5-K1352+227.40 (w/ 

exception)

Talisayan, Misamis 

Oriental
03/19/12 1st  X LF 44.945 210 11/15/11 06/11/12 1.25 O 0.351 0.240 0.150 0.030 0.040 0.033 84.40 AHD

450 231 Ivahrick Contractors 13688 L B MA GE1

Proposed Assets Preservation of Nat'l Roads 

Generated from Pav't. Mgt. System/ Highway 

Devt. & Mgt.-4 (HDM-4), P. Ocampo Sr.,  

K0003+(-419)-K0003+908, District V

Manila 03/19/12 1st/Final NCR LF 15.833 60 01/25/12 03/24/12 40.00 C 0.440 0.191 0.300 - - - 93.10
93.10%                    

V. Satisfactory
AHD

451 232
Ivy Michelle Trading & 

Construction
24093 L A MB GE1

Reblocking of PPSR Jct. (Abo-Abo) Quezon 

Road, K0129+100.7-K0137+592 (IS)

Abo-Abo, Quezon, 

Palawan
03/13/12 1st/Final IVB LF 3.949 140 10/07/11 02/23/12 0.00 C 0.370 0.200 0.300 - - - 87.00

87.00%              

Satisfactory
ONS

452  
Ivy Michelle Trading & 

Construction
24093 L A MB GE1

Conc. of Puerto Princesa South Road Junction 

(Abo-Abo) Quezon Road, K0128+794.96-

K0129+965

Abo-Abo, Quezon, 

Palawan
03/13/12 1st/Final IVB LF 14.636 180 07/07/11 01/02/12 0.00 C 0.422 0.136 0.300 - - - 85.80

85.80%                

Satisfactory
ONS

453 233 J & A Pimentel Construction 7953 L A MA GE1
Replacement of Bridge along Nat'l Rds. Badjang 

Bridge along Surigao-Davao Coastal Rd.

Lanuza, Surigao del 

Sur
03/24/12 1st XIII LF 18.706 150 01/24/12 06/21/12 20.35 O 0.400 0.240 0.150 0.030 0.047 0.050 91.70 AHD

454 234
J A Achacoso Enterprises & 

General Services
33229 L D SB GE1

Rehab./Reconst. Of Damaged Paved Nat'l. Road 

along Ormoc-Albuera Diversion Rd., 

Km.10129+(930)-Km.1012+(-524)

Leyte 03/24/12 1st  VIII LF 4.921 90 01/16/12 04/14/12 22.12 O 0.328 0.232 0.150 0.030 0.035 0.050 82.50 AHD

455 235 J.D. Legaspi Construction 9608 L AAA LB GE2
Repair/Restoration of Seawall along 

Roxas Blvd.
Manila 03/23/12 1st NCR LF 81.172 180 01/25/12 07/23/12 59.13 O 0.333 0.289 0.150 0.030 0.060 0.033 89.50  AHD

456  J.D. Legaspi Construction 9608 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road (MFO-2) (IS) Nat'l Arterial Road 

along A) Rizal Bdry. Famy-Quezon Road 

K0090+767-K0091+600

Laguna 03/17/12 1st/Final IVA LF 18.235 175 06/16/11 12/08/11 0.00 C 0.472 0.133 0.300 - - - 90.50
90.50%                 

V. Satisfactory
ONS

457 236
J.M. Luciano Construction, 

Inc.
2083 L AAA LB GE1

Road Upgrading (Gravel to Concrete) Surigao-

Davao Coastal Rd. (IS), Km. 1268+404-

Km.1269+200.50

Lanuza, Surigao del 

Sur
03/24/12 1st XIII LF 21.733 210 01/23/12 08/19/12 2.20 O 0.390 0.296 0.150 0.030 0.042 0.033 94.10 AHD

458  
J.M. Luciano Construction, 

Inc.
2083 L AAA LB GE1

Const./Impvt. Of Surigao-Davao Coastal 

Road (Cortes-Lanuza Sect.)
Surigao del Sur 03/25/12 1st XIII LF 96.499 330 11/08/11 10/02/12 29.04 O 0.338 0.300 0.150 0.030 0.040 0.050 90.80 AHD

459 237
J.M. Maligaya Construction & 

Construction Supply
15018 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road (MFO-2) at Maragondon-Magallanes-

Amuyong Road, K0064+650, K0064+050-

K0064+913.60

Cavite 03/20/12 1st/Final IVA LF 10.542 221 06/23/11 01/29/12 6.64 C 0.482 0.133 0.300 - - - 91.50
91.50%                

V. Satisfactory
AHD

460  
J.M. Maligaya Construction & 

Construction Supply
15018 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (MFO-2) along Noveleta-Naic-

Tagaytay Road, K0053+372-K0054+195

Naic, Cavite 03/20/12 Final IVA LF 9.339 226 06/27/11 02/07/12 0.00 C 0.471 0.133 0.300 - - - 90.40
88.72%                  

Satisfactory
ONS

461 238 J.Q.G. Construction 10530 L A MB GE1
Preventive Maint. along Paniqui-Pob. 

Road, K0144+0-K0145+717
Paniqui, Tarlac 03/15/12 Final  III LF 5.110 102 06/06/11 09/15/11 13.33 C 0.460 0.200 0.300 - - - 96.00

85.26%                  

Satisfactory
AHD
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462 239 Jacinto Gerona Construction 8165 L B MA GE1

Rehab. Of Damaged Paved Nat'l Rds. along 

Tambacan Rd.-Tubod Nat'l Highway Jct. Bdry. 

Tambacan, Iligan City, Sta.1525+743-

Sta.1526+1443 (w/ exception)

Iligan City 03/22/12 1st/Final  X LF 19.377 180 07/04/11 12/31/11 5.00 C 0.407 0.133 0.300 - - - 84.00
84.00%               

Satisfactory
AHD

463 240 Jagon Builders 24748 L B MA GE1
Rehab./Reconst./Upgrading With 

Drainage Impvt. along P. Aquino Street
Malabon City 03/17/12 1st/Final NCR LF 9.400 185 09/01/11 03/03/12 13.33 C 0.433 0.200 0.300 - - - 93.30

93.30%                     

V. Satisfactory
AHD

464 Jagon Builders 24748 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Epifanio Delos Santos Avenue 

(EDSA)

Caloocan City 03/16/12 1st/Final NCR LF 16.153 180 09/30/11 03/27/12 2.67 C 0.408 0.200 0.300 - - - 90.80
90.80%                          

V. Satisfactory
AHD

465 Jagon Builders 24748 L B MA GE1 Rehab./Impv't. of Brgy. Roads, Wenceslao Caba, La Union 03/13/12 Final  I LF 2.619 90 05/03/11 07/31/11 4.44 C 0.258 0.133 0.300 - - - 69.10
77.32%                       

Unsatisfactory
AHD

466 241 Jaime B. Ching Enterprises 4256 L A MB GE1

Completion of Santisima Cruz Bridge 

(Santisimo/Sto. Angel Bridge w/ Approaches 

Drainage Slope Protection & Other Road 

Network inc. RROW Acquisition & other 

related activities

Sta. Cruz, Laguna 03/17/12 1st IVA LF 70.199 360 06/30/11 06/24/12 5.16 O 0.395 0.278 0.150 0.030 0.045 0.050 94.80 AHD

467  Jaime B. Ching Enterprises 4256 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (MFO-IS) National Secondary Roads 

along Cavinti-Caliraya Road, K0112+600-

K0112+850, K0113+000-K0113+980

Caliraya, Laguna 03/18/12 1st/Final IVA LF 6.671 172 06/16/11 12/05/11 8.14 C 0.490 0.133 0.300 - - - 92.30
92.30%               

V. Satisfactory
AHD

468 242
Jargon Construction & 

Supply
23474 L B MA GE1

Sarangani-Davao del Sur Coastal Road, 

Km.1725+806.6 - Km.1726+554.6

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 15.190 181 07/19/11 01/15/12 1.93 C 0.430 0.200 0.300 - - - 93.00

93.00%                   

V. Satisfactory
AHD

469
Jargon Construction & 

Supply
23474 L B MA GE1

Sarangani-Davao del Sur Coastal Road, 

Km.1746+327 - Km.1747+0

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 13.445 160 07/19/11 12/25/11 0.00 C 0.425 0.200 0.300 - - - 92.50

92.50%                   

V. Satisfactory
ONS

470
Jargon Construction & 

Supply
23474 L B MA GE1

Road Upgrading (gravel to concrete) based on 

Gravel Road Strategies/HDM-4 , Awang-Upi-

Lebak-Kalamansig-Palimbang Sarangani Road 

(Km.1952+313-Km.1953+155)

Kalamansig, Sultan 

Kudarat
03/20/12 1st/Final  XII LF 17.027 148 07/21/11 12/15/11 0.00 C 0.418 0.200 0.300 - - - 91.80

91.80%                  

V. Satisfactory
ONS

471
Jargon Construction & 

Supply
23474 L B MA GE1

Road Upgrading (gravel to paved) based on 

Gravel Road Strategies//HDM-4 (IS) Nat'l. 

Arterial: Sarangani-Davao del Sur Coastal Road - 

Km.1707+303-Km.1710+374.2

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 28.919 162 08/07/11 01/15/12 0.00 C 0.467 0.133 0.300 - - - 90.00

90.00%                 

V. Satisfactory
ONS

472
Jargon Construction & 

Supply
23474 L B MA GE1

Sarangani-Davao del Sur Coastal Road, 

Km.1742+050 - Km.1742+913

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 17.232 181 07/19/11 01/15/12 0.36 C 0.465 0.133 0.300 - - - 89.80

89.80%                 

V. Satisfactory
AHD

473
Jargon Construction & 

Supply
23474 L B MA GE1

Sarangani-Sultan Kudarat Coastal Road, 

Km.1769+317 - Km.1770+129

Maitum, Sarangani 

Province
03/29/12 1st/Final  XII LF 16.928 166 07/19/11 12/31/11 13.68 C 0.461 0.133 0.300 - - - 89.40

89.40%                

V. Satisfactory
AHD

474
Jargon Construction & 

Supply
23474 L B MA GE1

Widening/Conc. of Sarangani-Sultan 

Kudarat Coastal Road, Malalag Sect.

Maitum, Sarangani 

Province
03/29/12 Final  XII LF 17.298 225 05/18/11 12/28/11 27.64 C 0.424 0.200 0.300 - - - 92.40

88.40%              

Satisfactory
AHD

475
Jargon Construction & 

Supply
23474 L B MA GE1

Sarangani-Davao del Sur Coastal Road, 

Km.1737+293.50 - Km.1738+124.50

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 16.928 181 07/19/11 01/15/12 1.93 C 0.448 0.133 0.300 - - - 88.10

88.10%                  

Satisfactory
AHD

476
Jargon Construction & 

Supply
23474 L B MA GE1

Maitum-Lake Sebu Road (Km.1766+776.50 - 

Km.1767+730.20) with exception

Maitum, Sarangani 

Province
03/29/12 Final  XII LF 11.818 185 05/23/11 11/23/11 1.75 C 0.455 0.200 0.300 - - - 95.50

86.50%              

Satisfactory
AHD

477 243 Jasmig Construction Supply 26069 L B MA GE1

Nat'l Arterial Rd. along Batangas-Tabangao-

Lobo Road K0134+790-K0134+900, De La Paz 

Proper

Batangas City 03/22/12 Final  IVA LF 2.401 130 06/16/11 10/23/11 0.00 C 0.414 0.200 0.300 - - - 91.40
92.42%                

V. Satisfactory
ONS

478 Jasmig Construction Supply 26069 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along Batangas Lobo Rd. (K0105+0-

K0105+560) Kumintang Ibaba

Batangas City 03/22/12 Final  IVA LF 9.408 125 06/16/11 10/18/11 10.45 C 0.404 0.200 0.300 - - - 90.40
90.22%                

V. Satisfactory
AHD

479 Jasmig Construction Supply 26029 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Nat'l 

Road (MFO-2) along Noveleta-Naic-Tagaytay 

Road, K0059+550-K0060+2

Indang, Cavite 03/20/12 Final IVA LF 7.234 230 06/01/11 01/16/12 0.00 C 0.465 0.133 0.300 - - - 89.80
87.34%                

Satisfactory
ONS

480 244
JB & Sons Trading & 

Construction
30133 L B SB GE2

Repair/Maintenance of Tigaplan Flood 

Control

Brooke's Point, 

Palawan
03/13/12 1st/Final IVB LF 0.974 72 12/25/11 03/05/12 0.00 C 0.360 0.200 0.300 - - - 86.00

86.00%              

Satisfactory
ONS

481 245
JB Rock Construction 

Supply
34911 L A SB GB1

Repair/Rehab./Replacement/Completion & 

Repair of 2-CL (7m x 18m) Tagbilaran City 

Central Sch.

Tagbilaran City, Bohol 03/26/12 Final VII LF 0.911 88 06/15/11 09/10/11 0.00 C 0.423 0.133 0.300 - - - 85.60
91.48%               

V. Satisfactory
ONS

482 246 J-Bros Construction 27587 L AAA LB GB1
Strengthening/Retrofitting of the Premier Guest 

House, Gate 4, Malacañan Compound
San Miguel, Manila 03/23/12 1st  BOC LF 38.868 180 02/16/12 08/13/12 23.83 O 0.373 0.300 0.150 0.030 0.070 0.050 97.30  AHD

483 247
Jegma Construction and 

Development Corporation
14775 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat.l Roads, Cebu North Hagnaya Wharf Road, 

(K0078+(-954)-K0079+000) K0077+046-

K0079+260 (Ilihan Sect.)

Tabogon, Cebu 03/24/12 1st VII LF 40.180 180 01/16/12 07/14/12 8.43 O 0.365 0.240 0.150 0.030 0.050 0.033 86.80 AHD

484
Jegma Construction and 

Development Corporation
14775 L A MB GE1

Impvt./Conc. of Bogo-Curva-Medellin-Daan 

Bantayan-Maya Road, Sta.115+600-

Sta.116+048; Sta.120+026.10-Sta.121+613.5; 

Sta.123+904-124+440 Sta.125+984.50-Sta. 

126+000

Cebu 03/24/12 Final VII LF 48.089 240 12/27/10 08/23/11 0.42 C 0.402 0.133 0.300 - - - 83.50
85.66%                 

Satisfactory
AHD

485
Jegma Construction and 

Development Corporation
14775 L A MB GE1

Rehab./Reconst. of Cebu North Hagnaya Wharf 

Road
Cebu 03/19/12 1st VII LF 50.269 270 09/27/11 06/23/12 5.12 O 0.33 0.235 0.150 0.030 0.045 0.033 82.30 AHD

486 248
Jejor's Construction 

Corporation
5143 L A MA GE2

Const. of Drainage System Outside Gaisano 

(Villa Canded Sect. Phase II) Brgy. Bulua
Cagayan de Oro City 03/19/12 1st/Final  X LF 2.123 60 09/13/11 11/12/11 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%                  

Satisfactory
ONS
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487
Jejor's Construction 

Corporation
5143 L A MA GE2

Const./Installation of New Drainage System 

along ICBR Rd., Bitan-ag-Osmeña Sect.
Cagayan de Oro City 03/30/12 1st  X LF 15.416 165 11/29/11 05/11/12 -9.85 O 0.365 0.300 0.052 0.030 0.045 0.017 80.90 DEL

488
Jejor's Construction 

Corporation
5143 L A MA GE2

Const./Installation of New Drainage System 

along ICBR Rd., Osmeña-Corrales Sect.
Cagayan de Oro City 03/30/12 1st  X LF 15.418 165 11/29/11 05/11/12 -9.50 O 0.356 0.300 0.055 0.030 0.045 0.017 80.30 DEL

489 249 Jelm Construction 33230 L B SB GE1
Road Upgrading (Gravel to Paved) Mainit-San 

Miguel-Santol Road, K0945+548-K0945+829
San Miguel, Leyte 03/30/12 1st/Final  VIII LF 5.958 60 01/09/12 03/09/12 0.00 C 0.440 0.133 0.300 - - - 87.30

87.30%                 

Satisfactory
ONS

490 250
Jemak Construction & 

Supply
32056 L B MA GE1

Completion of Bantilan Bridge II Approaches 

along Quezon Eco-Tourism Road incl. 

Acquisition of RROW

Sariaya, Quezon 03/14/12 1st  IVA LF 22.792 270 08/31/11 05/26/12 1.06 O 0.395 0.296 0.150 0.020 0.038 0.050 94.90 AHD

491 251
Jetver Trading & 

Construction
25501 L D SB GE2

Repair/Maintenance of Panacan Flood 

Control
Narra, Palawan 03/12/12 1st/Final IVB LF 0.994 60 07/10/11 09/07/11 0.00 C 0.344 0.200 0.300 - - - 84.40

84.40%                  

Satisfactory
ONS

492 252
JH Pameron Construction & 

Enterprises
18792 L C SB GB1

Const. of Two (2) Storey Four (4) CL Sch. 

Bldg. At Tukuran CNHS (San Carlos NHS)

Tukuran, Zamboanga 

del Sur
03/27/12 Final IX LF 3.966 90 07/06/11 10/04/11 0.00 C 0.433 0.133 0.300 - - - 86.60

86.32%              

Satisfactory
ONS

493 253 JHJ Construction 3781 L A MA GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Road Strategies, Secondary Road Conc. 

of Lublub-Calao-Rosario-Cansilayan Road

Dumangas, Iloilo 03/21/12 Final  VI LF 9.321 135 04/21/11 09/02/11 1.48 C 0.468 0.200 0.300 - - - 96.80
89.48%             

V. Satisfactory
AHD

494  JHJ Construction 3781 L A MA GE1
Road Upgrading (Gravel to Paved) Passi-San 

Rafael-Lemery-Sara Rd. K077+608-K078+378
San Rafael, Iloilo 03/23/12 Final  VI LF 18.360 225 05/30/11 01/09/12 0.02 C 0.416 0.200 0.300 - - - 91.60

87.34%                

Satisfactory
AHD

495 254 Jirk Construction 29918 L C SB GE1

Asphalt Overlay/Repair/Rehab. of Cagayan 

Valley Road (CVR), Cagayan at K0541+000-

K0542+000 w/ exceptions

Cagayan 03/13/12 1st II LF 9.897 120 08/31/11 12/28/11 -74.04 O 0.364 0.225 0.000 0.020 0.013 0.033 65.50 DEL

496 255 JJA Construction and Supply 22676 L D SB GE1
Conc. of Apayao State College Access 

Road
Conner, Apayao 03/20/12 1st/Final CAR LF 1.903 115 10/18/11 02/09/12 0.00 C 0.430 0.133 0.300 - - - 86.30

86.30%                

Satisfactory
ONS

497 256 JJM Commercial  Inc. 32752 L D SB GE1

Repair and Restoration of San Fernando-

Bagulin Rd. (Removal of Slides/Repair of 

Damaged Retaining Wall) @ Brgy. 

Bangbangolan

San Fernando City, La 

Union
03/12/12 1st/Final  I LF 1.129 35 12/02/11 01/05/12 28.57 C 0.326 0.200 0.300 - - - 82.60

82.60%                          

Satisfactory
AHD

498 257 JMT Construction 14186 L A MA GE1

Asphalt Overlay with Pvt. Marking & 

Reblocking Surigao-Agusan Road Sect., Surigao 

del Norte (Impvt. Along Daang Maharlika, 

Surigao-Agusan Sect.), Km.1127+200-

Km.1128+138

Surigao del Norte 03/23/12 1st XIII LF 5.852 120 01/04/12 05/02/12 -4.52 O 0.342 0.289 0.105 0.030 0.051 0.033 85.00 DEL

499 JMT Construction 14186 L A MA GE1
Rehab./Repair of Daywan Bridge (Surigao-

Davao Coastal Road), Brgy. Daywan

Claver, Surigao del 

Norte
03/23/12 1st XIII LF 13.159 300 11/14/11 09/08/12 0.49 O 0.333 0.240 0.150 0.030 0.045 0.050 84.80 AHD

500 258 Jobel Enterprises 19799 L B MA GE1
Const. of FMR, Brgy. San Lucas and 

Brgy. VII-A
San Pablo City 03/16/12 1st/Final IVA LF 0.485 55 09/14/11 11/07/11 20.00 C 0.491 0.133 0.300 - - - 92.40

92.40%                   

V. Satisfactory
AHD

501  Jobel Enterprises 19799 L B SB GE2
Repair/Maint. & Rehab. Of Flood Control & 

Drainage System, Brgy. Malaya
Nagcarlan, Laguna 03/16/12 1st/Final IVA LF 0.970 30 12/14/11 01/12/12 6.67 C 0.468 0.133 0.300 - - - 90.10

90.10%               

V. Satisfactory
AHD

502 259 J-One Builders 32509 L B SB GE2
Reconst. of Approaches and Bank Protection, 

Olandang Bridge IV (57.60lin.m.), Olandang
Midsayap, Cotabato 03/23/12 1st  XII LF 9.658 160 01/23/12 07/01/12 29.38 O 0.350 0.240 0.150 0.030 0.043 0.050 86.30 AHD

503 260
Jrald Construction & 

Trading
33079 L D SB GB1

Const. of 2-Classroom (7x9) Diosdado 

Macapagal Memorial HS, Gutad NHS-

Floridablanca (Integrated School)

Floridablanca, 

Pampanga
03/19/12 1st/Final  III LF 1.311 86 08/05/11 10/29/11 0.00 C 0.464 0.106 0.300 - - - 87.00

87.00%                

Satisfactory
ONS

504 261 JSP Construction 12517 L D B GE1

Reconst./Reblocking along Gumaca-Pitogo-

Mulanay San Narciso Road K0258+133-

K0259+381

Quezon 03/12/12 1st  IVA LF 3.769 120 02/02/12 05/31/12 14.46 O 0.363 0.300 0.150 0.030 0.038 0.050 93.10 AHD

505 262
JTC Cruz Construction Co., 

Inc.
32479 L B SB GE1

Preventive Maint. (MFO-1) of Sta. Cruz Pob. 

Road K0088+405-K0088+978
Sta. Cruz, Laguna 03/18/12 1st/Final IVA LF 3.715 13 01/31/12 02/13/12 0.00 C 0.494 0.133 0.300 - - - 92.70

92.70%                

V. Satisfactory
ONS

506 263 JUF Construction 17987 L A MA GE1

Rehab./Repair of Jibatang Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge), Brgy. Lonoy  

Calbayog City 03/25/12 1st  VIII LF 27.643 210 01/31/12 08/27/12 -0.74 O 0.343 0.300 0.143 0.007 0.030 0.033 85.60 DEL

507 264 Julita Builders 13936 L D SB GE1
Preventive Maint. of Jaro-Dagami-Burauen-La 

Paz Road, K0969+000-K0969+460
Dagami, Leyte 03/19/12 1st/Final  VIII LF 4.502 90 01/24/12 04/22/12 37.78 C 0.430 0.133 0.300 - - - 86.30

86.30%                     

Satisfactory
AHD

508 265 Jupa Construction 23577 L B MA GE1

Conc. of Pangpang-Palapag-Mapanas-Gamay-

Lapinig Road, Nipa-Maragano Sect. Km. 

809+000-Km. 810+000 w/ exception

Palapag, Northern 

Samar
03/23/12 1st  VIII LF 12.251 105 12/12/11 03/25/12 -7.94 O 0.362 0.300 0.071 0.030 0.030 0.017 81.00 DEL

509 266
JV Loreto Construction & 

Development Corp.
13120 L A MB GE1

Rehab./Reconst. Along Daang Maharlika, 

K0995+000-K0997+000 w/ exceptions
Mahaplag, Leyte 03/27/12 1st  VIII LF 11.937 160 01/30/12 07/07/12 0.38 O 0.312 0.232 0.150 0.030 0.030 0.050 80.40 AHD

510 267 Kalinga Builders 16046 L D SB GB1 Const. of Appas E/S Appas, Tabuk City 03/20/12 1st/Final CAR LF 1.038 135 11/18/11 04/01/12 1.93 C 0.434 0.133 0.300 - - - 86.70
86.70%                  

Satisfactory
AHD

511 268

Kasanga Construction and 

Supplies (Formerly: Kasanga 

Construction)

17024 L C SB GE2

Repair/Maintenance of Minas River Control 

CSR Jct. Minas Km.38+750 - Km.38+770.80 

(Macatoc Side)

Victoria, Oriental 

Mindoro
03/19/12 1st  IVB LF 1.630 65 01/25/12 03/30/12 18.44 O 0.296 0.240 0.150 0.030 0.018 0.033 76.70 AHD

512 269
Kejamarenik Construction & 

Construction Supplies
33742 L D SB GB1

 Const. of Two (2) CL S/B Rizal NHS, Manoot 

Annex, Brgy. Manoot, Rizal
Occidental Mindoro 03/14/12 1st/Final  IVB LF 1.139 60 12/09/11 02/06/12 20.00 C 0.476 0.133 0.300 - - - 90.90

90.90%                

V. Satisfactory
AHD

513
Kejamarenik Construction & 

Construction Supplies
33742 L D SB GE1

Upgrading of Jct. MWCR San Jose Airport Rd. 

to Jct. Bubog Rd. inc. Conc. of Shoulder 

Existing Pavement, Aroma Sect.

San Jose, Occidental 

Mindoro
03/14/12 1st/Final  IVB LF 1.315 60 12/12/11 02/09/12 26.01 C 0.464 0.133 0.300 - - - 89.70

89.70%                    

V. Satisfactory
AHD

514 270
Kenbe Construction & 

Supply
34290 L B SB GE2

Const./Rehab. Of Drainage System Bliss 

Site
Kalibo, Aklan 03/25/12 1st  VI LF 0.879 90 12/15/11 03/13/12 -9.53 O 0.376 0.300 0.055 0.030 0.048 0.033 84.20  DEL
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515 271
Kenneth Construction and 

General Merchandise
33441 L D SB GB1

Const./Repair of Various MPBg (3 Units) 

Package II

Santa Cruz, 

Marinduque
03/21/12 1st/Final  IVB LF 2.941 90 06/27/11 09/24/11 0.00 C 0.486 0.133 0.300 - - - 91.90

91.90%                    

V. Satisfactory
ONS

516 272
Kenwood Construction 

Enterprises
22186 L B MA GE1

Widening of Camiling-Wawa-Bayambang-

Malasiqui-Sta. Barbara Road Km. 179+480-

Km. 180+500 (Bayambang Sect.)

Bayambang, 

Pangasinan
03/12/12 1st   I LF 14.299 250 02/15/12 10/21/12 5.46 O 0.363 0.300 0.150 0.010 0.054 0.050 92.70  AHD

517 273
Kilusang Magkaibigan Multi-

Purpose Cooperative (KMMPC)
31666 L A SB GE2 Const. of Siburon Seawall

San Agustin, Surigao 

del Sur
03/24/12 1st XIII LF 2.751 135 11/24/11 04/06/12 0.14 O 0.379 0.240 0.150 0.030 0.030 0.033 86.20 AHD

518 274

Kim Harold Trading, 

Manufacturing and 

Construction

28019 L B SB GB1
Impvt. of MPB, Justice Hall, Brgy. Sta. 

Monica
Puerto Princesa City 03/20/12 1st/Final IVB LF 1.014 60 07/08/11 09/05/11 0.00 C 0.500 0.133 0.300 - - - 93.30

93.30%                

V. Satisfactory
ONS

519  

Kim Harold Trading, 

Manufacturing and 

Construction

28019 L B SB GE2

Const. of Barutuan Bridge III, Flood Control 

Structures along El Nido, El Nido-Jct. New 

Ibajay Road, Km. 296+504

El Nido, Palawan 03/16/12 1st IVB LF 8.380 133 11/29/11 04/09/12 0.04 O 0.338 0.240 0.150 0.030 0.040 0.050 84.80 AHD

520 275
King's Builders & 

Development Corp.
29199 L B MA GE1

Conc. of Brgy. San Aquilino-Roma FMR, 

Roxas
Oriental Mindoro 03/16/12 1st  IVB LF 4.752 71 03/05/12 05/14/12 42.61 O 0.391 0.237 0.150 0.030 0.027 0.033 86.80 AHD

521  
King's Builders & 

Development Corp.
29199 L B MA GE2

Repair/Maintenance of Alcate River Control 

CSR Jct. Minas, Km.45+450-Km.45+462.40

Victoria, Oriental 

Mindoro
03/19/12 1st/Final  IVB LF 0.970 45 01/25/12 03/09/12 0.00 C 0.410 0.133 0.300 - - - 84.30

84.30%                 

Satisfactory
ONS

522 276

King's Builders & Development 

Corp. / Alberto Uy Construction 

& Development (JV)

JV-11-150 L B MA GE1
Impvt./Conc. of Calapan South Road 

Salcedo Sect., Bansud
Oriental Mindoro 03/16/12 1st  IVB LF 22.981 161 12/06/11 05/14/12 -4.93 O 0.388 0.240 0.101 0.030 0.030 0.033 82.20 DEL

523 277 Kirskat Venture 32042 L A MB GE1

Conc. Of Iloilo East Coast-Capiz Road, 

President Roxas-Pilar-Balasan Road Sect. 

(Sta.154+421.20-Sta.163+660 w/ exception)

Capiz 03/26/12 Final  VI LF 61.792 230 07/18/11 03/03/12 60.47 C 0.372 0.200 0.300 - - - 87.20
87.14%                 

Satisfactory
AHD

524  Kirskat Venture 32042 L A MB GE1
Road Upgrading (Gravel to Paved) San Rafael-

Dumarao Rd., Km.075+018-K074+473.93
San Rafael, Iloilo 03/22/12 Final  VI LF 11.988 150 05/12/11 10/08/11 0.00 C 0.381 0.200 0.300 - - - 88.10

85.22%                 

Satisfactory
ONS

525 278 KJC Construction & Supply 33041 L D SB GB1 Const. of MPB, Brgy. San Antonio San Miguel, Iloilo 03/23/12 1st/Final  VI LF 0.958 90 09/02/11 11/30/11 0.00 C 0.447 0.200 0.300 - - - 94.70
94.70%           

V. Satisfactory
ONS

526 279 KV Construction and Supply 17509 L A MA GE1
Const./Widening/Upgrading/Rehab. of 

Access Road to Daet Airport
Daet, Camarines Norte 03/23/12 1st V LF 27.622 270 01/23/12 10/18/12 32.97 O 0.385 0.225 0.150 0.030 0.060 0.033 88.30 AHD

527 KV Construction and Supply 17509 L A MA GE1

Road Upgrading (Gravel to Concrete) 

Km.313+501-Km.314+869 & Km.314+992-

Km.341+1360

Capalonga, Camarines 

Norte
03/24/12 1st V LF 44.617 330 01/20/12 12/14/12 15.45 O 0.351 0.226 0.150 0.030 0.056 0.050 86.30 AHD

528 280 KVC Construction 28959 L B MA GE1

Road Upgrading/Rehab./Reconst. (Asphalt to 

Concrete) Acop-Kapangan-Kibungan-Bakun 

Road, K0269+390-K0271+000 (V.S.)

Tublay, Benguet 02/23/12 1st/Final CAR LF 15.776 138 07/31/11 01/13/12 0.00 C 0.448 0.200 0.300 - - - 94.80
94.80%                

V. Satisfactory
ONS

529 281 Kyro Builders 19567 L AAA MB GE1

Impv't./Widening of Bacolod-Murcia-D.S. 

Benedicto-San Carlos Road, Don Salvador 

Benedicto-San Carlos City Sect., Sta.34+025-

Sta.37+540; Km.45+000-Km.48+060 (w/ 

exception) Km.83+916.60-Km.85+796.60, D.S. 

Benedicto

San Carlos City, 

Negros Occidental
03/27/12 1st  VI LF 70.628 360 08/01/11 07/05/12 -5.06 O 0.379 0.300 0.099 0.030 0.038 0.033 87.90  DEL

530  Kyro Builders 19567 L AAA MB GE1
Conc. of Talugtug-Muñoz Rd. Sta.2+061 

to Sta.4+982.20
Nueva Ecija 03/19/12 Final  III LF 16.965 120 06/09/11 10/06/11 11.67 C 0.443 0.133 0.300 - - - 87.60

90.48%                  

V. Satisfactory
AHD

531 282 L.A. Clamor Construction 26413 L B SB GE1
Completion of San Roque Bridge II 

Approaches incl. RROW
Sariaya, Quezon 03/14/12 1st/Final  IVA LF 13.220 210 08/31/11 03/27/12 32.86 C 0.449 0.200 0.300 - - - 94.90

94.90%                  

V. Satisfactory
AHD

532  L.A. Clamor Construction 26413 L B SB GE1

Preventive Maintenance Nat'l Arterial Road Jct. 

MSR-Old Zigzag Road, K0155+000-

K0155+148

Quezon 03/15/12 1st/Final  IVA LF 1.450 30 01/27/12 02/25/12 26.67 C 0.470 0.133 0.300 - - - 90.30
90.30%                 

V. Satisfactory
AHD

533 283 L.C. Construction 7024 L B MA GE1

Road Widening/Conc. @ Pagadian City-

Zamboanga City Road, K1664+955-

K1665+235

Zamboanga del Sur 03/27/12 1st/Final IX LF 16.003 225 08/12/11 03/23/12 -0.89 C 0.418 0.133 0.273 - - - 82.40
82.40%                

Satisfactory
DEL

534 284 L.C. Talon Construction 19644 L D SB GB1 Const./Rehab. of Community Center San Mariano, Isabela 03/17/12 1st II LF 4.682 210 10/03/11 04/29/12 -8.21 O 0.349 0.240 0.068 0.030 0.029 0.050 76.60 DEL

535 285 L.C. Ting Construction 23666 L AAA MA GE1

Widening/Conc. of Add'l Lane both directions 

along Butuan City-Cagayan de Oro-Iligan Road, 

Bancasi-Dumalagan Sect.

Butuan City 03/31/12 Final XIII LF 21.790 239 03/28/11 11/21/11 0.00 C 0.391 0.200 0.300 - - - 89.10
87.36%               

Satisfactory
ONS

536 L.C. Ting Construction 23666 L AAA MA GE1

Reconst. of Critical Sect. along Nat'l Rd. such as 

Slips/Emergencies/Protection Works (Rd. Slip at 

San Agustin Salvacion Sect. along SDCR)

Surigao del Sur 03/25/12 Final XIII LF 17.992 210 04/06/11 11/01/11 0.00 C 0.484 0.133 0.300 - - - 91.70
87.08%               

Satisfactory
ONS

537 L.C. Ting Construction 23666 L AAA MA GE1

Reconst. of Critical Road Slip Sect. along NRJ-

Bahbah-Talacogon Rd. at Mapaga-Mabagoy 

Sect.

Prosperidad, Agusan 

del Sur
03/28/12 Final XIII LF 18.899 285 05/17/11 02/25/12 1.75 C 0.393 0.190 0.300 - - - 88.30

87.04%            

Satisfactory
AHD

538 L.C. Ting Construction 23666 L AAA MA GE1
Reconst. of Critical Road Slip along Daang 

Maharlika (Agusan-Davao Rd.), Sianib Sect.

Prosperidad, Agusan 

del Sur
03/28/12 Final XIII LF 23.686 284 06/06/11 03/15/12 0.00 C 0.449 0.133 0.300 - - - 88.20

86.76%            

Satisfactory
ONS

539 L.C. Ting Construction 23666 L AAA MA GE1
Reconst. of Critical Road Slip Sect. along Daang 

Maharlika (Agusan-Davao Rd.) Afga Sect.
Agusan del Sur 03/28/12 Final XIII LF 18.897 285 05/17/11 02/25/12 4.40 C 0.480 0.133 0.300 - - - 91.30

86.44%            

Satisfactory
AHD

540 L.C. Ting Construction 23666 L AAA MA GE1
Reconst. of Critical Road Slip Sect. along NRJ-

Bahbah-Talacogon Rd. at San Rafael Sect.

Prosperidad, Agusan 

del Sur
03/29/12 2nd XIII LF 24.730 315 06/01/11 04/10/12 2.41 O 0.340 0.240 0.150 0.030 0.035 0.050 84.50 AHD

541 L.C. Ting Construction 23666 L AAA MA GE1
Widening/Conc. of Add'l lane along SDCR 

(Tandag City Sect.)
Surigao del Sur 03/24/12 Final XIII LF 44.910 250 04/06/11 12/11/11 7.85 C 0.356 0.200 0.300 - - - 85.60

83.98%                 

Satisfactory
AHD
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542 L.C. Ting Construction 23666 L AAA MA GE1

Rehab./Reconst./Strengthening of Guinoyoran 

Bridge along Daang Maharlika (Surigao-Agusan 

Rd.) Km.1197+534.50

San Isidro Santiago, 

Agusan del Norte
03/20/12 1st XIII LF 15.985 234 01/12/12 09/01/12 -4.79 O 0.380 0.250 0.102 0.030 0.035 0.033 83.00 DEL

543 286 L.M.G. Construction 5719 L B SB GB1
Const. of MPB at Fort Aguinaldo Elem. 

Sch., Brgy. Camp Aguinaldo
Quezon City 03/21/12 1st/Final NCR LF 3.813 75 07/18/11 09/30/11 0.00 C 0.459 0.200 0.300 - - - 95.90

95.90%                     

V. Satisfactory
ONS

544 L.M.G. Construction 5719 L B SB GE2
Rehab./Impvt. of Drainage System along 

Libingan ng mga Bayani Road
Taguig City 03/13/12 1st NCR LF 5.721 90 01/20/12 04/18/12 0.44 O 0.313 0.246 0.150 0.018 0.013 0.033 77.30  AHD

545 L.M.G. Construction 5719 L B SB GB1
Const. of Public Market (Stalls & 

Arcade/Slaughterhouse)
Balete, Aklan 03/24/12 1st/Final  VI LF 0.995 90 12/20/11 03/19/12 64.44 C 0.440 0.200 0.300 - - - 94.00

94.00%           

V. Satisfactory
AHD

546 287 L.N. Salvador Construction 16661 L B MA GE2

Repair/Maintenance of Alcate River Control 

CSR Junction Minas Km.45+860-

Km.45+887.60

Victoria, Oriental 

Mindoro
03/19/12 1st/Final  IVB LF 1.930 65 01/25/12 03/29/12 2.00 C 0.444 0.133 0.300 - - - 87.70

87.70%                 

Satisfactory
AHD

547 L.N. Salvador Construction 16661 L B MA GE2
Const. of Orconuma River Control Bongabong 

(Downstream of Abutment "B")

Bongabong, Oriental 

Mindoro
03/15/12 1st/Final  IVB LF 9.122 125 10/28/11 02/29/12 15.00 C 0.358 0.200 0.300 - - - 85.80

85.80%                 

Satisfactory
AHD

548 L.N. Salvador Construction 16661 L B MA GE1
Rehab. (Upgrade to Conc.) of Calapan South 

Road, K0050+572-K0050+688.5 

Socorro, Oriental 

Mindoro
03/17/12 1st/Final  IVB LF 1.871 108 08/12/11 11/27/11 10.00 C 0.397 0.133 0.300 - - - 83.00

83.00%               

Satisfactory
AHD

549 288
L.R. De Guzman 

Construction
10264 L C SB GB1

Const. of MPB in 305th Community 

Defense Center, Brgy. Camacho
Balanga City, Bataan 03/22/12 1st/Final  III LF 0.950 38 08/03/11 09/09/11 0.00 C 0.473 0.161 0.300 - - - 93.40

93.40%                 

V. Satisfactory
ONS

550 289 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Widening/Const./ Rehab. along C-5 Road, Km. 

11+168- Km. 14+533 w/ exceptions, 

Southbound  

Taguig City 03/13/12 1st NCR LF 48.385 232 11/25/11 07/13/12 3.16 O 0.395 0.300 0.150 0.030 0.050 0.050 97.50  AHD

551 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads Daang Maharlika (IS) Km.46+130-

Km.49+560 w/ exception

Baliuag, Bulacan 03/14/12 Final  III LF 44.802 170 06/04/11 11/21/11 0.00 C 0.467 0.196 0.300 - - - 96.30
93.60%                    

V. Satisfactory
ONS

552 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Restoration/Rehab./Reconst. Of Sta. Maria-

Norzagaray Rd.: a)Km.34+131-Km.34+920 w/ 

exception; b)Km.35+695-Km.35+1128; 

c)Km.35+1128-Km.35+1460.41 w/ exception; 

d)Km.38+052.56-Km.39.000; e)Km.39+010.92-

Km.40+119

Sta. Maria, Bulacan 03/17/12 Final  III LF 42.769 195 06/06/11 12/17/11 0.00 C 0.392 0.200 0.300 - - - 89.20
87.22%                

Satisfactory
ONS

553 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Pinatubo Hazard Urgent Mitigation Proj. 

(PHUMP), Phase III, Loan Agreement No. PH-

P241, Flood Mitigation Works

Guagua, Pampanga 03/13/12 Final
MPE-

PMO
FA 196.285 642 12/23/09 09/25/11 0.00 C 0.429 0.133 0.300 - - - 86.20

85.09%                  

Satisfactory
ONS

554 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Rehab./Restoration of Roads & Bridges along 

Various Raod Sect. in Bulacan & Tarlac under 

POPSTIRP Roads and Bridges Component, 

Norzagaray Bigte Rd.

Bulacan 03/16/12 Final  III/BOM FA 13.156 280 03/29/11 01/02/12 2.40 C 0.350 0.200 0.300 - - - 85.00
83.80%                          

Satisfactory
AHD

555 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Rehab./Reconst. of NCR/Bulacan Bdry. - Bigte-

Ipo Dam Rd. Km.37+61 -Km.42+116 (w/ 

exception)

Norzagaray, Bulacan 03/14/12 Final  III LF 14.840 100 05/30/11 09/07/11 1.00 C 0.341 0.200 0.300 - - - 84.10
82.96%                    

Satisfactory
AHD

556 290 L.S. Abelar Construction 31560 L D SB GE1 Const. of FMR, Brgy. Ilayang Sungi Liliw, Laguna 03/16/12 1st/Final IVA LF 0.976 45 09/14/11 10/28/11 33.33 C 0.500 0.133 0.300 - - - 93.30
93.30%               

V. Satisfactory
AHD

557 291
Lady of Assumption 

Enterprises
25360 L B MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road 

along Bdry. So. Leyte-Maasin-Macrohon-Sogod-

Daang Maharlika, Km.1198+500-

Km.1198+900

Southern Leyte 03/28/12 Final  VIII LF 6.269 240 04/01/11 11/26/11 20.06 C 0.481 0.133 0.300 - - - 91.40
93.74%              

V. Satisfactory
AHD

558
Lady of Assumption 

Enterprises
25360 L B MA GE1

Rehab./Reconst. Along Ormoc-Baybay-

Southern Leyte Bdry. Rd. Km.1090+200-

Km.1113+068 w/ exception, Hindang-Bato-

Matalom,

Leyte 03/27/12 1st  VIII LF 18.816 175 01/30/12 07/22/12 39.72 O 0.327 0.241 0.150 0.030 0.045 0.050 84.30 AHD

559
Lady of Assumption 

Enterprises
25360 L B MA GE1

Preventive Maint. of Daang Maharlika  Rd. 

(Km.1012+200-Km.1014+500

Daang Maharlika, 

Southern Leyte
03/28/12 1st  VIII LF 10.094 167 01/16/12 06/30/12 17.50 O 0.337 0.238 0.150 0.030 0.048 0.033 83.60 AHD

560 292
Lanao Builder and 

Enterprises
15982 L A MA GB1

Rehab. of Sapad Public Market (Phase I) 

@ Poblacion Sapad
Lanao del Norte 03/25/12 Final  X LF 1.782 120 05/20/11 09/16/11 0.00 C 0.458 0.133 0.300 - - - 89.10

88.33%                

Satisfactory
ONS

561 293 Langit Construction 23462 L C SB GE1
Widening of Tejero-Gen. Trias-Amadeo-

Tagaytay Road, Km.36+020-Km.38+020
Gen. Trias, Cavite 03/22/12 1st/Final IVA LF 13.641 165 07/01/11 12/12/11 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%              

V. Satisfactory
ONS

562 294 LB Spires Builders 27438 L C SB GB1
Const. of MPB (Kaybagal Central), 

Tagaytay City, Cavite and Naic
Cavite 03/20/12 1st/Final IVA LF 0.482 60 08/13/11 10/11/11 1.67 C 0.493 0.133 0.300 - - - 92.60

92.60%               

V. Satisfactory
AHD

563 295
Lea & Sons Trading and 

Construction
34959 L D SB GB1

Const. of One (1) CL Sch. Bldg. w/ toilet 

Maasin NHS (Bernas NHS) Brgy. Maasin

Brooke's Point, 

Palawan
03/13/12 1st/Final IVB LF 0.752 60 11/19/11 01/17/12 0.00 C 0.454 0.133 0.300 - - - 88.70

88.70%              

Satisfactory
ONS

564 296
Leadway Construction & 

Development Corp. (LCDC)
4378 L AAA LB GE2

CP 29 Repair of Checkgates along Bebe Anak 

Pampanga Delta and Sapang iBa under the Post 

Ondoy and Pepeng Short -Term Infrastructure 

Rehab. Project (POPSTIRP)

Masantol, Pampanga 03/14/12 1st  BOM / III FA 24.328 90 11/23/11 02/20/12 0.33 O 0.310 0.300 0.150 0.030 0.045 0.050 88.50 AHD

565 297
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MB GE1

Road Upgrading of Kiling-Tanauan-Tabontabon-

Julita Road, K00932+477.5-K00934+175.40
Tabontabon, Leyte 03/19/12 1st  VIII LF 34.690 200 01/24/12 08/10/12 -1.46 O 0.345 0.236 0.135 0.030 0.045 0.033 82.40 DEL

566
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Const. of Concepcion, Danao-Buenavista, 

Carmen Road, Danao & Dagohoy, Bohol inc. 

Bridges

Bohol 03/27/12 2nd VII LF 36.410 356 05/14/11 05/04/12 2.66 O 0.368 0.250 0.150 0.030 0.047 0.050 89.50 AHD

567

Leda Construction 

Incorporation (Formerly: Leda 

Construction)

12229 L B MA GE1
Reconst. of Makapiko Bridge along Balilihan-

Hanopol-Batuan Road, Batuan Sect.
Batuan, Bohol 03/28/12 1st VII LF 13.313 154 01/02/12 06/01/12 0.40 O 0.320 0.300 0.150 0.030 0.043 0.033 87.60 AHD
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568 298 Legacy Construction 22465 L A MA GE1

Reconst./Upgrading/Conc. of Bacolod North 

Road; a)K0075+903-K0075+953; b) 

K0078+000-K0078+378 (Cluster IV)

Sagay City, Negros 

Occidental
03/28/12 Final  VI LF 9.262 125 06/07/11 10/10/11 0.00 C 0.466 0.133 0.300 - - - 89.90

86.42%                

Satisfactory
ONS

569 299
Legazpi Premium 

Development Corp.  
2701 L AA MB GE1 Package I (Concreting of Roads) Magallanes, Sorsogon 03/13/12 1st V LF 13.107 120 11/24/11 03/22/12 0.00 O 0.308 0.244 0.150 0.030 0.055 0.050 83.70 ONS

570 300

Legazpi Premium Development 

Corp./CTC Builder and Supplies 

Incorporated (JV)

JV-10-153 L AA MB GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. of Ariman-Jct. Bulusan Lake Rd.
Bulusan, Sorsogon 03/12/12 1st V LF 60.969 239 07/22/11 03/16/12 -3.73 O 0.334 0.300 0.113 0.030 0.060 0.033 87.00 DEL

571 301 Lehci Construction 24196 L B MA GE1

Road Upgrading (Gravel to Concrete) Tigbao-

Sta. Fe- San Miguel Road, K909+(172)-

K909+378

Tacloban City 03/19/12 Final  VIII LF 8.821 137 05/20/11 10/04/11 -2.19 C 0.477 0.133 0.234 - - - 84.40
86.44%                  

Satisfactory
DEL

572 302 Lisa Construction 24134 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. along Gapan-Ft. Magsaysay, 

Km.116+000 - Km.116+1010.90 w/ exception 

L=230.73 l.m.; Km.117+795 - Km.120+107.50 

w/ exception L=1,387.83 l.m. (1,618.56 l.m.)

Gen. Tinio, Nueva 

Ecija
03/21/12 Final  III LF 22.907 150 05/15/11 10/11/11 0.67 C 0.383 0.133 0.300 - - - 81.60

86.10%                 

Satisfactory
AHD

573 303
Llaban Construction & 

Trucking
29504 L B MA GE1

Rehab./Reconst. Of Damage Nat'l Road, 

Km.1643+013-Km.1643+803 along Makilala-

Ala Jct. Road

Tulunan, Cotabato 03/25/12 1st/Final  XII LF 10.430 120 08/11/11 12/08/11 -63.33 C 0.422 0.133 0.000 - - - 55.50
55.50%                 

Poor
DEL

574 304 LLM Concrete Products 14235 L B SB GE1

Road Upgrading (Gravel to Concrete) Jct, 

Lingig-Trento Road (Km.1486+426-

Km.1486+620) w/ 12.5 length of transition

San Jose, Bislig City 03/26/12 1st/Final XIII LF 5.434 60 01/18/12 03/17/12 0.00 C 0.406 0.133 0.300 - - - 83.90
83.90%               

Satisfactory
ONS

575 305 LMD Construction 9410 L B MA GE1
Road Upgrading (Gravel to Paved) Jct. Aurora-

Ozamiz City Road
Zamboanga del Sur 03/27/12 Final IX LF 31.679 255 06/14/11 02/24/12 0.00 C 0.427 0.133 0.300 - - - 86.00

88.40%               

Satisfactory
ONS

576 LMD Construction 9410 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds., Lanao-Pagadian-Zamboanga City 

Road, Km.1658+389.80-Km.1661+780.80

Zamboanga del Sur 03/27/12 Final IX LF 26.002 167 06/15/11 11/29/11 0.00 C 0.421 0.133 0.300 - - - 85.40
83.90%            

Satisfactory
ONS

577 LMD Construction 9410 L B MA GE1
Road Upgrading (Gravel to Paved) of Jct. 

Imelda-Alicia Road
Zamboanga Sibugay 03/24/12 1st/Final IX LF 15.578 205 10/15/11 08/15/12 37.80 C 0.397 0.133 0.300 - - - 83.00

83.00%                

Satisfactory
AHD

578 306

Lotrim Construction 

Incorporated      (Formerly: 

Lotrim Const.)

12273 L A MA GE1
Reblocking of NRJ Barobo-Agusan del Sur 

Bdry. Rd. Km.1412+000-Km.1416+383 (IS)

Barobo, Surigao del 

Sur
03/26/12 1st XIII LF 17.944 180 01/18/12 07/15/12 -7.78 O 0.382 0.300 0.072 0.030 0.051 0.033 86.80 DEL

579 307

Lucban Builders and 

Construction Supply 

Incorporated

31336 L B MA GE1

Preventive Maint. along Lucena-Tayabas-

Lucban-Sampaloc-Mauban Port Road, 

K0143+000-K0143+450, K0145+169-

K0145+323, K0154+000-K0154+490 (IS)

Quezon 03/17/12 1st/Final  IVA LF 6.329 30 01/25/12 02/23/12 0.00 C 0.446 0.133 0.300 - - - 87.90
87.90%                  

Satisfactory
ONS

580 308 Lumel Glenn Construction 26817 L B MA GE1
Conc. of Brgy. Libtong-Uyao Rd., Brgy. 

Libtong & Brgy. Uyao

Roxas, Oriental 

Mindoro
03/15/12 1st/Final  IVB LF 0.953 40 09/05/11 10/14/11 2.00 C 0.434 0.133 0.300 - - - 86.70

86.70%                  

Satisfactory
AHD

581 309
LVRO Construction and 

Supply
18116 L B SB GB1 Const. of San Jose MPB Phase VI

San Jose, Dinagat 

Islands
03/21/12 Final XIII LF 8.633 180 04/07/11 10/03/11 0.00 C 0.458 0.133 0.300 - - - 89.10

87.63%                  

Satisfactory
ONS

582
LVRO Construction and 

Supply
18116 L B MA GE1

Conc. of Agusan-Bukidnon Road, Sta. 

1206+621-Sta. 1261+429
Agusan del Norte 03/19/12 Final XIII LF 13.145 150 03/14/11 08/10/11 0.00 C 0.444 0.133 0.300 - - - 87.70

86.32%                 

Satisfactory
ONS

583
LVRO Construction and 

Supply
18116 L B MA GE1

Rehab./Reconst. along Daang Maharlika 

(Agusan-Davao Sect.) 

Rosario, Agusan del 

Sur
03/27/12 Final XIII LF 8.749 190 05/31/11 12/06/11 3.68 C 0.451 0.133 0.300 - - - 88.40

86.30%                 

Satisfactory
AHD

584
LVRO Construction and 

Supply
18116 L B SB GE2

Repair of Sto. Niño Revetment along 

Dinagat-Loreto Rd., Sto. Niño Basilisa

 Province of Dinagat 

Island
03/21/12 1st XIII LF 1.492 85 12/28/11 03/21/12 0.01 O 0.323 0.278 0.150 0.030 0.030 0.050 86.10 AHD

585
LVRO Construction and 

Supply
18116 L B MA GE1

Rehab./Reconst. Of Surigao Wharf Road and 

Asphalt Overlay along Surigao Wharf a.Sta. 

1126+000-Sta.1126+520, b.Sta. 1125+404-Sta. 

1125+436.87

Surigao del Sur 03/23/12 Final XIII LF 7.100 210 03/28/11 10/23/11 20.20 C 0.444 0.133 0.300 - - - 87.70
86.02%                 

Satisfactory
AHD

586
LVRO Construction and 

Supply
18116 L B MA GE1

Const. & Conc. of Purok 1 Road, Brgy. 

Pob.

San Jose, Dinagat 

Islands
03/21/12 Final XIII LF 4.275 148 03/13/11 09/06/11 4.06 C 0.426 0.133 0.300 - - - 85.90

86.02%                 

Satisfactory
AHD

587
LVRO Construction and 

Supply
18116 L B MA GE1

Rehab./Reconst. Of Damaged Nat'l Rd. & 

Asphalt Overlay along Daang Maharlika 

(Surigao-Agusan Sect.), Km.1144+838-

Km.1147+182.9 (w/ exception)

Surigao del Sur 03/23/12 2nd XIII LF 22.584 270 07/05/11 03/30/12 -8.05 O 0.351 0.300 0.070 0.030 0.051 0.033 83.50 DEL

588 310 M M Construction 12012 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) Daang Maharlika, K0248+000-

K0248+998

Bambang, Nueva 

Vizcaya
03/21/12 1st II LF 19.760 90 01/19/12 04/17/12 4.55 O 0.300 0.298 0.150 0.030 0.050 0.033 86.10 AHD

589  M M Construction 12012 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road Gen. from PMS/HDM-4, DM 

K0209+539-K0216+815, Dalton-Villflores 

Sect.

Sta. Fe, Nueva 

Vizcaya
03/23/12 1st/Final II LF 41.477 195 09/02/11 03/14/12 0.16 C 0.337 0.200 0.300 - - - 83.70

83.70%               

Satisfactory
AHD

590 311

M. Montesclaros Enterprises, 

Inc. (Formerly: Montesclaros 

Enterprises)

6506 L AA MB GE1
Road Upgrading (Gravel to Paved) Jct. Dologon-

Busco-Quezon Road, K1552+639 - K1553+056
Quezon, Bukidnon 03/20/12 Final  X LF 8.126 90 05/10/11 08/08/11 0.00 C 0.416 0.200 0.300 - - - 91.60

88.84%            

Satisfactory
ONS

591

M. Montesclaros Enterprises, 

Inc. (Formerly: Montesclaros 

Enterprises)

6506 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Na'.l Rd. Gen. from Pvt. Mgt. Sytem/HDM-4 

(IS) Sayre Highway K1486+000-K1489+000 

w/ exceptions

Impasug-ong, 

Bukidnon
03/21/12 1st/Final  X LF 28.203 150 09/01/11 01/28/12 0.00 C 0.427 0.133 0.300 - - - 86.00

86.00%                 

Satisfactory
ONS

592

M. Montesclaros Enterprises, 

Inc. (Formerly: Montesclaros 

Enterprises)

6506 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Gen. from Pvt. Mgt. System/HDM-4, 

Sayre Highway, Impalutao Sect., K1483+(-233)-

K1485+230.50

Impasug-ong, 

Bukidnon
03/21/12 1st  X LF 43.609 240 01/30/12 09/25/12 37.34 O 0.343 0.226 0.150 0.030 0.045 0.050 84.40 AHD
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593 312
M.C.B. Zamora 

Construction & Supplies
32006 L D SB GE1

Rehab./Impvt. of Angeles-Porak-Floridablanca-

Dinalupihan Rd., Calantas Sect.

Floridablanca, 

Pampanga
03/19/12 Final  III LF 9.427 75 06/13/11 08/26/11 0.00 C 0.442 0.133 0.300 - - - 87.50

90.56%               

V. Satisfactory
ONS

594 313 M.G. Samidan Construction 33234 L B MA GE1

Road Upgrading (Gravel to Concrete) of 

National Roads along Gurel-Bokod-Kabayan-

Buguias-Abatan Rd. K0355+000-K0356+100 

(I.S.)

Buguias, Benguet 03/14/12 1st CAR LF 17.245 194 12/19/11 06/30/12 3.96 O 0.374 0.240 0.150 0.030 0.045 0.050 88.90 AHD

595 314 M.S. Ramos Construction 31684 L A SB GB1 Const. of MPB, Lolomboy Bocaue, Bulacan 03/15/12 Final  III LF 2.256 88 06/04/11 08/31/11 0.00 C 0.496 0.154 0.300 - - - 95.00
92.90%               

V. Satisfactory
ONS

596 M.S. Ramos Construction 31684 L A MA GE1

Preventive Maint. along Meycauayan-Camalig-

Bahay Pari Rd., [a)K023+312-K024+600, 

b)K025+700 - K027+000] w/ exceptions

Meycauayan, Bulacan 03/17/12 1st  III LF 22.256 60 01/27/12 03/26/12 0.10 O 0.383 0.300 0.150 0.030 0.030 0.033 92.60 AHD

597 M.S. Ramos Construction 31684 L A MA GE1 Conc. of Road, Barangay Pulong Gubat Balagtas, Bulacan 03/15/12 Final  III LF 3.670 59 06/18/11 08/16/11 0.00 C 0.330 0.200 0.300 - - - 83.00
85.94%                  

Satisfactory
ONS

598 315
M.V. Caldo Engineering 

Construction and Supplies
16938 L B MA GE1

Rehab./Reconst./Upgrading with Drainage 

Impvt. along Blumentritt, District III
Sta. Cruz, Manila 03/15/12 1st/Final NCR LF 13.837 90 11/04/11 02/01/12 2.22 C 0.454 0.200 0.300 - - - 95.40

85.94%                  

Satisfactory
AHD

599 316
M.V. Sabalburo 

Construction and Supply
32561 L B SB GE1

Repair of Damaged Spanish Arch. 

Culvert, MNR Km 435+000
Cabugao, Ilocos Sur 03/15/12 1st/Final  I LF 0.491 5 12/06/11 12/10/12 20.00 C 0.421 0.133 0.300 - - - 85.40

85.40%                    

Satisfactory
AHD

600  
M.V. Sabalburo 

Construction and Supply
32561 L B SB GB1 Const. of 1 CL School Bldg., Sagat E/S Sta. Cruz, Ilocos Sur 03/14/12 1st/Final  I LF 0.647 45 09/16/11 10/30/12 4.44 C 0.370 0.181 0.300 - - - 85.10

85.10%                        

Satisfactory
AHD

601 317 Mabuhay Conglomerate, Inc. 28118 L A MB GE1

Asphalt Overlay along Daang Maharlika, 

Km.434+(-037)-Km.434+773 (IS), Brgy. 

Mabolo

Naga City 03/21/12 1st V LF 8.633 60 02/23/12 04/22/12 1.33 O 0.379 0.225 0.150 0.030 0.058 0.050 89.20 AHD

602 318 Mac Builders 7249 L AA LA GE1

Cluster No. RB13: Rehab./Restoration of Roads 

& Bridges along various Road Sect. in Palawan, 

under the POPSTIRP, Roads & Bridges 

Component

Puerto Princesa, 

Palawan
03/18/12 1st BOM FA 57.023 331 05/17/11 04/12/12 7.08 O 0.380 0.240 0.150 0.030 0.060 0.050 91.00 AHD

603 Mac Builders 7149 L AA LA GE1

Rehab./Strengthening/Reconst. Of Can-Avid 

Bridge Jct. Taft-Oras-San Policarpio-Arteche 

Road 

Can-Avid, Eastern 

Samar
03/29/12 1st  VIII LF 46.374 251 01/24/12 09/30/12 -5.97 O 0.400 0.300 0.090 0.023 0.040 0.033 88.60 DEL

604 Mac Builders 7249 L AA LA GE1
Completion of Macabot Bridge along Borongan-

Guiuan Road, Km. 1008+426

Gen. McArthur, 

Eastern Samar
03/28/12 1st  VIII LF 4.353 98 01/24/12 04/30/12 -6.85 O 0.355 0.300 0.082 0.023 0.030 0.033 82.30 DEL

605 Mac Builders 7249 L AA LA GE1

Rehab./Const. of Drainage Lined Canal along 

Calbayog-Allen Road Sect., K0690+500-

K0732+600

Calbayog City 03/25/12 1st  VIII LF 45.983 180 10/10/11 04/07/12 0.47 O 0.355 0.225 0.150 0.030 0.030 0.033 82.30 AHD

606 Mac Builders 7249 L AA LA GE1

Rehab./Strengthening/Reconst. of Dolores 

Bridge Jct. Taft-Oras-San Policarpio-Arteche 

Rd.

Dolores, Eastern 

Samar
03/29/12 1st  VIII LF 18.568 159 01/24/12 06/30/12 -5.80 O 0.327 0.300 0.092 0.030 0.040 0.033 82.20 DEL

607 Mac Builders 7249 L AA LA GE1
Rehab./Strenthening/Reconst. Of Quinapondan 

Bridge Jct. Buenavista-Lawaan-Marabut, 

Quinapondan, Eastern 

Samar
03/29/12 1st  VIII LF 16.701 140 01/24/12 06/11/12 -7.99 O 0.360 0.300 0.070 0.020 0.030 0.033 81.30 DEL

608 Mac Builders 7249 L AA LA GE1

Road Upgrading (Gravel to Concrete) of 

Calubian Jct.-San Isidro-Tabango-Villaba-

Palompon Road, Km.1009+500-

Km.1011+248.55

Calubian, Leyte 03/22/12 Final  VIII LF 32.852 320 05/23/11 04/07/12 35.00 C 0.356 0.133 0.300 - - - 78.90
84.30%                

Satisfactory
AHD

609 Mac Builders 7249 L AA LA GE1

Road Upgrading (Gravel to Concrete) of 

Calubian Jct.-San Isidro-Tabango-Villaba-

Palompon Road, Km.1006+374-Km.1005+967

Calubian, Leyte 03/22/12 Final  VIII LF 7.842 222 05/23/11 12/30/11 22.52 C 0.401 0.133 0.300 - - - 83.40
82.80%                

Satisfactory
AHD

610 Mac Builders 7249 L AAA LB GE1

Rehab./Reconst. Of Damaged Paved Nat'l 

.Road, Palompon-Isabel-Merida-Ormoc Rd. 

Km.1114+000-Km.1116+000

Leyte 03/24/12 Final  VIII LF 25.163 210 04/15/11 11/10/11 4.76 C 0.288 0.133 0.300 - - - 72.10
83.36%                

Satisfactory
AHD

611 Mac Builders 7249 L AA LA GE1

Road Upgrading (Gravel to Concrete) of 

Calubian Jct.-San Isidro -Tabango-Villaba-

Palompon Road, Km.1019+962-Km.1020+997

San Isidro, Leyte 03/22/12 Final  VIII LF 18.412 270 05/23/11 02/16/12 36.67 C 0.294 0.133 0.300 - - - 72.70
82.12%                

Satisfactory
AHD

612 Mac Builders 7249 L AA LA GE
Rehab. of Daang Maharlika (Km.1037+971-

Km.1047+107 (w/ exceptions)

Libangon, Southern 

Leyte
03/30/12 1st  VIII LF 43.951 260 08/12/11 04/28/12 8.47 O 0.348 0.203 0.150 0.030 0.035 0.050 81.60 AHD

613 Mac Builders 7249 L AAA LB GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road, 

Palo-Carigara-Ormoc Road, Km.1003+000-

Km.1005+000

Leyte 03/24/12 1st  VIII LF 26.547 197 01/16/12 07/30/12 5.35 O 0.269 0.240 0.150 0.030 0.050 0.033 77.20 AHD

614 Mac Builders 7249 L AA LA GE1
Rehab. of Tacloban-Baybay South Road, 

Km.1106+000-Km.1107+700 (w/ exceptions)
Baybay City, Leyte 03/26/12 1st/Final  VIII LF 8.249 35 12/05/11 01/09/12 0.00 C 0.272 0.133 0.300 - - - 70.50

70.50%                   

Poor
ONS

615 319
Madyaw Construction & 

Dev. Corporation
29598 L B MA GE1

Conc. of NRJ Cuevas-Sampaguita Rd., Road 

Upgrading (Gravel to Concrete), San Jose

Sta. Josefa, Agusan del 

Sur
03/27/12 Final XIII LF 6.970 170 05/31/11 11/16/11 0.00 C 0.420 0.200 0.300 - - - 92.00

89.60%                

V. Satisfactory
ONS

616
Madyaw Construction & 

Dev. Corporation
29598 L A MA GE1

Widening of Butuan-Cagayan de Oro-Iligan 

(Agusan-Misamis Oriental Road Sect.) 

Dumalagan to Bdry. Sect.

Butuan City 03/31/12 1st XIII LF 19.787 135 01/16/12 05/29/12 28.04 O 0.372 0.240 0.150 0.030 0.040 0.050 88.20 AHD

617
Madyaw Construction & 

Dev. Corporation
29598 L B MA GE1

Concrete/Reblocking of NRJ Cuevas-Sta. 

Josefa Road 

Cuevas, Trento, 

Agusan del Sur
03/27/12 Final XIII LF 2.529 135 05/31/11 10/12/11 0.00 C 0.420 0.133 0.300 - - - 85.30

85.60%                  

Satisfactory
ONS

618 320
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Road Upgrading (Gravel to Paved) along 

Tibanban-Lavigan Road

Gov. Generoso, Davao 

Oriental
03/27/12 Final  XI LF 40.189 210 06/01/11 12/27/11 22.00 C 0.446 0.200 0.300 - - - 94.60

94.00%               

V. Satisfactory
AHD

619
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd., 

Daang Maharlika (MN) Km.1480+000-

Km.1482+000

Davao del Norte 03/25/12 Final  XI LF 14.581 127 06/03/11 10/07/11 1.73 C 0.413 0.197 0.300 - - - 91.00
89.20%              

V. Satisfactory
AHD

620
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Impvt./Widening of Agusan-Davao (Daang 

Maharlika) Pob. Carmen & Panabo-Lasang 

Sect.

Davao del Norte 03/25/12 Final  XI LF 29.584 195 03/09/11 09/19/11 0.52 C 0.325 0.200 0.300 - - - 82.50
88.15%              

Satisfactory
AHD
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621
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Widening of Daang Maharlika (Agusan-

Davao Road) Panabo-Lasang Sect.

Panabo City, Davao 

del Norte
03/25/12 1st  XI LF 26.518 120 01/18/12 05/16/12 0.07 O 0.355 0.256 0.150 0.030 0.037 0.050 87.80 AHD

622
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Widening of Daang Maharlika (Agusan-

Davao Road) Sto. Niño-Salvacion Sect.

Panabo City, Davao 

del Norte
03/25/12 1st  XI LF 21.006 90 01/26/12 04/24/12 0.19 O 0.393 0.240 0.150 0.030 0.037 0.017 86.70 AHD

623
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Widening of Agusan-Davao Rd. (Daang 

Maharlika) Pob. Carmen & Pob. Panabo-

Lasang Sect.

Davao del Norte 03/26/12 Final  XI LF 17.005 120 06/03/11 09/30/11 0.85 C 0.347 0.200 0.300 - - - 84.70
86.50%              

Satisfactory
AHD

624 321 Makapa Corporation 30029 L A MA GE2
Guinobatan Flood Control (Maninila 

Maipon & Travesia)
Guinobatan, Albay 03/17/12 1st V LF 28.615 210 10/19/11 05/16/12 26.23 O 0.400 0.240 0.150 0.030 0.047 0.050 91.70 AHD

625 Makapa Corporation 30029 L A MA GE1

Road Upgrading (Gravel to Paved) Albay West 

Coast Road, K0516+584-K0516+939 & 

K0520+215-K0520+660, Pantao-Rawis

Libon, Albay 03/18/12 Final V LF 16.399 150 06/17/11 11/13/11 29.34 C 0.433 0.200 0.300 - - - 93.30
91.50%               

V. Satisfactory
AHD

626 Makapa Corporation 30029 L A MA GE2
Rehab./Impvt. of Yawa River Control Boulder 

Dike on Steel Sheet Pile Foundation
Legazpi City 03/16/12 1st V LF 17.194 180 12/13/11 06/09/12 43.97 O 0.400 0.225 0.150 0.023 0.048 0.033 87.90 AHD

627 322 Makjay Construction 19057 L D SB GE1
Road Upgrading along Pico-Lamtang Road, 

KM255+395-KM260+000
La Trinidad, Benguet 03/22/12 1st/Final CAR LF 9.963 211 07/10/11 02/05/12 0.00 C 0.328 0.200 0.300 - - - 82.80

82.80%               

Satisfactory
ONS

628 323
Mamsar Construction and 

Industrial Corporation
15885 L AA LA GE1

Road Slip Protection along Surigao-

Agusan Rd. Sect., Brgy. San Pablo

Sison, Surigao del 

Norte
03/23/12 1st XIII LF 4.383 180 12/07/11 06/03/12 0.46 O 0.390 0.240 0.150 0.030 0.037 0.033 88.00 AHD

629
Mamsar Construction and 

Industrial Corporation
15885 L AA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., Nat'l Arterial Rd., Daang Maharlika, 

Km.1135+928-Km.1137+000 w/ exception

Surigao del Norte 03/23/12 1st XIII LF 18.785 180 01/13/12 07/10/12 -5.98 O 0.378 0.292 0.090 0.030 0.042 0.033 86.50 DEL

630

Mamsar Construction and 

Industrial Corporation 

(Formerly: Mamsar Enterprises 

Agro-Industrial Corporation)

15885 L AA LA GE1 Const. of Balo-I Bridge
Balo-I, Lanao del 

Norte
03/24/12 1st  X LF 28.555 308 08/15/11 07/17/12 -0.59 O 0.321 0.234 0.144 0.030 0.050 0.050 82.90 DEL

631 324 Marcbilt Construction, Inc. 21844 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road (MFO-2) along Indang-Alfonso via 

Luksuhin Road, K00259+947-K0060+923

Indang, Cavite 03/20/12 Final IVA LF 14.084 184 05/30/11 11/28/11 0.00 C 0.481 0.133 0.300 - - - 91.40
89.78%                 

V. Satisfactory
ONS

632 325 Marcons Builder 8044 L A MB GB1
Completion/Continuation of Perimeter 

Fence at Burnham Park
Baguio City 03/22/12 1st CAR LF 19.271 120 01/13/12 05/11/12 4.17 O 0.174 0.240 0.150 0.030 0.029 0.050 67.30 AHD

633 326 Marcphil Construction 10949 L B MA GE1
Conc. of Brgy. Waygan Road, Brgy. 

Waygan, Mansalay
Oriental Mindoro 03/16/12 1st/Final  IVB LF 0.952 39 09/05/11 10/13/11 0.00 C 0.391 0.133 0.300 - - - 82.40

82.40%                

Satisfactory
ONS

634 327 Marcus Construction 12601 L A MB GE1

Rehab./Replacement of Grebona Bridge along 

Banisilan-Guiling-Alamada-Libungan Road 

(Completion of Grebona-Libungan, Cotabato, 

Km.1697+207)

Grebona, Libungan, 

Cotabato
03/22/12 Final  XII LF 10.527 180 06/25/11 12/22/11 35.00 C 0.473 0.133 0.300 - - - 90.60

88.26%               

Satisfactory
AHD

635 328
Mar-deb Construction & 

Development
6715 L A MA GE1

Preventive Maint. (IS) along Daang Maharlika: 

a)K0391+050-K0392+900; b)K0389+990-

K0391+(-149); & c)K0388+330-K0388+810

Gamu, Isabela 03/17/12 1st II LF 33.703 180 01/20/12 07/17/12 1.50 O 0.392 0.225 0.150 0.030 0.040 0.050 88.70 AHD

636 329

Marknest Construction and 

Trading (Formerly: Marknest 

Construction)

16818 L B MA GE1
Rehab./Imprv't. of Brgy. Talba Farm to 

Market Road
Bacolor, Pampanga 02/07/12 1st/Final  III LF 0.955 30 08/05/11 09/03/11 0.00 C 0.450 0.200 0.300 - - - 95.00

95.00%                   

V. Satisfactory
ONS

637 330

Mar-Vel Construction & 

Supply/3RB Construction & 

Supply (JV)

JV-10-093 L C SB GE1
Const./Rehab. of Canlubang Bridge (Sta. 

Km.51+170-Sta.51+189.50) Brgy. Mayapa
Calamba City 03/19/12 1st/Final IVA LF 9.361 207 05/03/11 11/25/11 0.00 C 0.473 0.133 0.300 - - - 90.60

90.60%                

V. Satisfactory
ONS

638 331 Masulot Construction 10716 L A MB GE1

Road Upgrading (Gravel to Paved) Demoloc-

Little Baguio-Alabel Road, Km.1637+113.30-

Km.1638+180

Malita, Davao del Sur 03/21/12 1st  XI LF 23.548 120 02/07/12 06/05/12 0.93 O 0.400 0.263 0.150 0.020 0.028 0.033 89.40 AHD

639 Masulot Construction 10716 L A MB GE1
Asphalt Overlay along Malalag-Malita-JAS Rd. 

Pob. Malta Sect., Km.1635+199-Km.1635+405
Davao del Sur 03/22/12 1st/Final  XI LF 4.924 30 11/11/11 12/10/11 60.00 C 0.422 0.133 0.300 - - - 85.50

85.50%            

Satisfactory
AHD

640 Masulot Construction 10716 L A MB GE1

Rehab./Reconst. of Damaged Paved of Nat'l 

Road along Cotabato City Circ.Road (Western 

Sect.), K1867+000-K1867+1880 / 

K1859+641.45-K1860+641.45

Cotabato City 03/19/12 1st  XII LF 27.818 260 08/25/11 05/11/12 5.00 O 0.315 0.240 0.150 0.030 0.059 0.050 84.40 AHD

641 332
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AAA MB GE1

Conc. Of Pres. Diosdado P. Macapagal 

Highway (IS) Dugmanon-Manikling Sect.
Davao Oriental 03/27/12 1st/Final  XI LF 33.216 120 11/25/11 03/24/11 0.00 C 0.395 0.200 0.300 - - - 89.50

89.50%             

V. Satisfactory
ONS

642
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AAA MB GE1

Conc. Of Pres. Diosdado P. Macapagal 

Highway (IS) Mati-Iba Sect.
Mati, Davao Oriental 03/27/12 1st/Final  XI LF 32.810 120 11/25/11 03/24/12 0.00 C 0.408 0.182 0.300 - - - 89.00

89.00%              

Satisfactory
ONS

643
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AAA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along Digos-Makar Rd. Sect. 1: 

Sta.1569+000-Sta.1571+070, Sect. 2: 

Sta.1573+000-Sta.1576+000, Sect. 3: 

Sta.1571+070-Sta.1571+474.249

Davao City 03/24/12 1st  XI LF 70.004 210 07/15/11 02/09/12 0.11 O 0.358 0.240 0.150 0.030 0.052 0.033 86.30 AHD

644 333 MBB Construction 11363 L B MA GE1

Rehab./Reconst. /Upgrading of Damaged Paved 

Nat'l Rds. along Manila North Rd., K0364+570-

K0367+553

Sta. Maria, Ilocos Sur 03/14/12 1st/Final  I LF 38.916 227 06/06/11 01/18/12 0.50 C 0.385 0.200 0.300 - - - 88.50
88.50%                        

Satisfactory
AHD

645 334 MBD General Construction 9991 L A MB GE1

Rehab./Const./Upgrading of Damage Paved 

Nat'l Rd. Ozamiz-Pagadian Rd., Km.1688+0-

Km.1689+0, Km.1689+0-Km.1690+0, 

Km.1690+0-Km.1691+213 & Km.1693-

Km.1694+2

Misamis Occidental 03/26/12 1st/Final  X LF 34.338 210 07/28/11 02/23/12 0.00 C 0.395 0.133 0.300 - - - 82.80
82.80%                

Satisfactory
ONS
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646 MBD General Construction 9991 L A MB GE1
Const. of Ozamis City Coastal By-Pass 

Road
Misamis Occidental II 03/26/12 1st  X LF 51.314 240 11/15/11 07/11/12 4.51 O 0.362 0.185 0.150 0.030 0.047 0.050 82.40 AHD

647 335
MCB Construction and 

Supply
12128 L B MA GE1

Rehab./Reconst./Upgrading of San Nicolas-

Natividad-San Quintin Road Km. 200+000-Km. 

212+000 w/ exceptions

San Nicolas-San 

Quintin, Pangasinan
03/22/12 1st  I LF 17.410 132 12/14/11 04/23/12 2.87 O 0.337 0.288 0.150 0.000 0.045 0.033 85.30  AHD

648 336
Medardo Construction & 

Supply
33341 L D SB GB1

Const. of Mariwara Elem. Sch., Sitio 

Mariwara, Brgy. Princess Urduja
Narra, Palawan 03/12/12 Final IVB LF 2.305 120 06/13/11 10/10/11 20.00 C 0.402 0.200 0.300 - - - 90.20

84.95%               

Satisfactory
AHD

649  
Medardo Construction & 

Supply
33341 L D SB GB1

Const. of Palawan State University (Brooke's 

Point Public Library) Pangobilian

Brooke's Point, 

Palawan
03/12/12 Final IVB LF 1.199 90 06/13/11 09/10/11 0.00 C 0.460 0.200 0.300 - - - 96.00

84.73%                

Satisfactory
ONS

650 337 Mega M Builders 20515 L B MA GE1

Restoration of RCPC &d Removal of Slides 

along Lagonoy-Presentacion Rd., K0499+000-

K0526+000 w/ exceptions, 

Lagonoy/Presentacion

Camarines Sur 03/20/12 1st/Final V LF 4.790 60 12/01/11 01/29/12 3.34 C 0.403 0.133 0.300 - - - 83.60
83.60%                

Satisfactory
AHD

651 338

Mel-Jean Construction 

Corporation (Formerly: Mel 

Jean Enterprises)

16344 L A MA GE1

Widening of Manila-Batangas Road at 

Inosluban Sect. (4 lanes w/ exception @ left 

side)

Batangas 03/10/12 Final  IVA LF 28.892 210 05/13/11 12/08/11 0.00 C 0.451 0.176 0.300 - - - 92.70
87.06%                

Satisfactory
ONS

652 339 Menjer Construction 22815 L C SB GB1
Const. of One (1) Classroom School 

Building @ Punod ES, Pantar
Lanao del Norte 03/24/12 1st/Final  X LF 0.733 67 11/28/11 02/02/12 18.47 C 0.441 0.133 0.300 - - - 87.40

87.40%                  

Satisfactory
AHD

653 340
Metropolis Construction, 

Inc.
3586 L AAA LB GB1

Const. of Teacher Education and Law Center 

Bldg., Rizal Technological University (Phase 

III), Brgy. Malamig

Mandaluyong City 03/13/12 Final NCR LF 19.270 180 06/13/11 10/10/11 33.89 C 0.322 0.200 0.300 - - - 82.20
89.69%                        

V. Satisfactory
AHD

654 341
MGBJ Rising Construction & 

Land Developer
18656 L B SB GE1

Asphalt Overlay/Repair & Rehab. of Digos-

Makar Road, South Cotabato, Km.1654+000 to 

Km.1654+940 (w/ exception) Brgy. 

Labangal/Apopong

 General Santos City 03/30/12 1st/Final  XII LF 7.105 60 09/15/11 11/13/11 0.22 C 0.461 0.133 0.300 - - - 89.40
89.40%               

V. Satisfactory
AHD

655 342 MGT Builder's & Supply 33872 L D SB GE1
Road Upgrading of Cumadcad-San Isidro 

Poblacion Road
Castilla, Sorsogon 03/13/12 1st V LF 6.144 90 01/16/12 04/15/12 -6.00 O 0.397 0.235 0.090 0.030 0.060 0.033 84.50 DEL

656 343
Mickajette Construction and 

Trading
35239 L D SB GE2 Rehab. of East Lateral Dike, Mega Dike Bacolor, Pampanga 03/12/12 1st/Final  III LF 4.845 60 01/13/12 03/12/12 0.00 C 0.417 0.175 0.300 - - - 89.20

89.20%               

V. Satisfactory
ONS

657 344
Miggs Construction & 

Supply
17993 L B SB GE1 Conc. of Road, Brgy. Del Carmen Lubao, Pampanga 03/19/12 1st/Final  III LF 0.484 30 12/01/11 12/30/11 3.33 C 0.418 0.133 0.300 - - - 85.10

85.10%                 

Satisfactory
AHD

658 345
Milestone 888 Construction, 

Inc.
31224 L D SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Cagayan Valley Road
Cagayan 03/13/12 1st/Final II LF 7.071 120 05/28/11 09/24/11 0.00 C 0.335 0.200 0.300 - - - 83.50

83.50%              

Satisfactory
ONS

659 346 Min Construction 14656 L B SB GE1
Conc. of Jct. Imelda-Alicia Road (Lutiman-

Lambuyogan Sect.)

Alicia, Zamboanga 

Sibugay
03/24/12 1st IX LF 40.506 220 12/23/11 07/29/12 24.05 O 0.376 0.225 0.150 0.030 0.047 0.033 86.10 AHD

660 347
Mivico Builders and 

Developers
20551 L B SB GE2

Rehab. of Digdig River, Installation of Spurdike 

(DOLOS) Putlan Sect., Putlan, Carranglan
Nueva Ecija 03/19/12 1st  III LF 9.648 125 11/16/11 03/19/12 0.00 O 0.222 0.300 0.150 0.030 0.043 0.050 79.50 ONS

661 348 MJT Builders 24202 L D SB GE1
Road Upgrading (Asphalt to Concrete) of Digos-

Makar, Katangawan Section Road
General Santos City 03/30/12 1st/Final  XII LF 8.575 135 12/15/11 04/27/12 24.91 C 0.420 0.133 0.300 - - - 85.30

85.30%                

Satisfactory
AHD

662 349
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Rehab./Reconst./Upgrading of MCR (Tigwi-

Dampulan-Lipata-Yook Sect.),

Buenavista, 

Marinduque
03/21/12 Final  IVB LF 24.877 142 06/24/11 11/12/11 0.00 C 0.446 0.133 0.300 - - - 87.90

91.86%                

V. Satisfactory
ONS

663  
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Rehab./Reconst./Upgrading of Dr. Damian 

Reyes Memorial Road Boac Side, (Km.12+031-

Km.12+564.30, Km.14+000-Km.14+997.70)

Boac, Marinduque 03/20/12 Final  IVB LF 23.205 127 07/04/11 11/07/11 0.00 C 0.447 0.133 0.300 - - - 88.00
91.66%               

V. Satisfactory
ONS

664
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) for Package II Buhangin-

Lapanday Road, Km.1505+(-)462-

Km.1506+000

Davao City 03/29/12 Final  XI LF 5.130 160 06/03/11 11/09/11 53.51 C 0.420 0.200 0.300 - - - 92.00
90.32%             

V. Satisfactory
AHD

665
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Road Slip along CDOC-Airport-Bukidnon 

Road, Cabula Section, Cabula, Lumbia, 

Km.1449+991.40-Km.1451+388.332

Cagayan de Oro City 03/19/12 1st/Final  X LF 17.608 180 06/20/11 12/16/11 0.00 C 0.443 0.133 0.300 - - - 87.60
87.60%               

Satisfactory
ONS

666
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA LA GE2

Const./Installation of New Drainage along Iligan 

City-Cagayan de Oro City-Butuan (ICBR Rd.), 

Corrales-Velez Sect.

Cagayan de Oro City 03/30/12 1st  X LF 15.382 150 11/29/11 04/26/12 -6.17 O 0.308 0.300 0.088 0.030 0.055 0.033 81.40 DEL

667 350
Montaño Construction & 

Development Corporation
19473 L AA MA GE1 Widening of Jct. Polo-Dapitan Park Road

Dapitan City, 

Zamboanga del Norte
03/28/12 1st IX LF 26.137 240 01/30/12 09/25/12 1.10 O 0.364 0.286 0.150 0.022 0.045 0.050 91.70 AHD

668
Montaño Construction & 

Development Corporation
19473 L AA MA GE1

Road Upgrading (Gravel to Concrete) based 

Gravel Strategies/HDM-4  (IS), Dipolog-Punta-

Dansullan-S. Osmeña-Zambo. Norte/Sur 

Boundary from: K1885+000-K1885+292, 

K1885+573-K1887+000 Modified To: 

K1884+891-K1885+321, K1885+546-

K1885+771, K1887+494-K1887+999

Zamboanga del Norte 03/28/12 1st IX LF 23.703 240 01/30/12 08/26/12 1.78 O 0.383 0.244 0.150 0.030 0.045 0.050 90.20 AHD

669 351
Mountaineers Engineering & 

Construction Services
6154 L B MA GE1 Rehab./Reconst. Of Bontoc-Cadre Road

Bontoc, Mountain 

Province
03/16/12 1st CAR LF 19.236 240 08/22/11 03/27/12 -7.77 O 0.365 0.240 0.072 0.030 0.045 0.000 75.20 DEL

670 352 MPJR Builders Co. 20446 L B MA GE1

Rehab., Reconst./Upgrading of Epifanio De Los 

Santos Avenue (EDSA), (Cluster B) (IS) 

(K0027+415-K0027+602 / K0028+034-

K0028+700 / K0028+700-K0029+800 / 

K0027+602-K0028+034)

Makati City  03/22/12 Final NCR LF 18.454 171 06/14/11 12/02/12 3.33 C 0.366 0.200 0.300 - - - 86.60
91.82%                        

V. Satisfactory
AHD

9/12/2013 / 9:16 AM

CPES Reports 1st quarter 2012.xls / Masterlist Page 26 of 400



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL 

RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATINGAMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50PCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION

NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARC

671 353 Must Enterprises 13336 L B MA GE1

Rehab./Reconst./Upgrading of Nat'l Road, 

Km.1635+558-Km.1637+951, along Makilala-

Ala Jct. Road

M'lang, Cotabato 03/25/12 1st/Final  XII LF 27.241 215 06/15/11 01/15/12 0.00 C 0.253 0.200 0.300 - - - 75.30
75.30%                   

Unsatisfactory
ONS

672 354 N.B. Avila Construction 13751 L B MA GE1

Assets Preservation of Nat'l Rds. Gen. from 

Pavement Mgt. System/HDM-4, 

Rehab,/Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (MFO-2) along Tagaytay, Cavite via 

Mendez Road (K0662+280, K0062+900)

Tagaytay City 03/20/12 1st IVA LF 8.969 94 02/22/12 05/25/12 14.78 O 0.384 0.300 0.150 0.030 0.048 0.033 94.50 AHD

673  N.B. Avila Construction 13751 L B MA GE1

Widening of Carmona-Dasmariñas-TMC Road 

6th LD, Km.36+656-Km.47+000 w/ exceptions, 

Gen. Trias & Trece Martirez

Cavite 03/22/12 1st/Final IVA LF 14.306 187 07/01/11 01/03/12 0.00 C 0.465 0.133 0.300 - - - 89.80
89.80%              

V. Satisfactory
ONS

674 355 N.B. Salbo Construction 6091 L B MA GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Road Strategies/HDM-4, LNNICR (Jct. 

Iligan City/LDN Bdry.-Pantao Ragat Rd. Sect.), 

Km.1552+028-Km.1552+668

Pantao Ragat, Lanao 

del Norte
03/24/12 1st/Final  X LF 13.456 63 01/24/12 03/26/12 11.21 C 0.349 0.200 0.300 - - - 84.90

84.90%                

Satisfactory
AHD

675 356 NBL Construction 30396 L AA MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (MFO-2), Nat'l Secondary Rd., Banay-

banay-Mojon Cuenca Rd., Cuenca & Alitagtag

Batangas 03/21/12 Final  IVA LF 38.388 180 04/10/11 10/06/11 20.00 C 0.400 0.200 0.300 - - - 90.00
89.58%                  

V. Satisfactory
AHD

676  NBL Construction 30396 L AA MA GE1
Rehab./Reconst./Upgrading of Bauan-Mabini 

Road K0171+344-K0172+288
Batangas 03/22/12 Final  IVA LF 10.606 150 06/16/11 11/12/11 13.34 C 0.409 0.133 0.300 - - - 84.20

87.50%                  

Satisfactory
AHD

677 357 Nes-san Builders 25142 L B SB GE1
Preventive Maint. of APFD Road (IS) from 

K0084+(-)615 to K0084+264 w/ exception
Angeles City 03/14/12 1st/Final  III LF 5.715 8 02/16/12 02/23/12 0.00 C 0.465 0.133 0.300 - - - 89.80

89.80%               

V. Satisfactory
ONS

678 358

New Arcond Builders 

Incorporated (Formerly: Arcond 

Builders)

9614 L A MA GE2
Rehab./ Impvt. of Drainage and Sidewalk along 

Aurora Blvd., East and West Bound, District IV
Quezon City 03/21/12 1st/Final NCR LF 9.543 186 05/17/11 11/18/11 0.00 C 0.454 0.200 0.300 - - - 95.40

89.80%               

V. Satisfactory
ONS

679 359

New Mindoreños Lumber, 

Hardware and General 

Merchandise (Formerly: 

Mercedita Benasas General 

Merchandise)

31745 L A SB GE2 Const. of Payompon Flood Control
Mamburao, Occidental 

Mindoro
03/12/12 Final  IVB LF 3.810 60 07/08/11 09/05/11 0.00 C 0.402 0.133 0.300 - - - 83.50

86.44%                  

Satisfactory
ONS

680 360 Newadis Construction 23806 L D SB GB1
Const. of MPB, Occ. Mindoro NHS, Brgy. 

9

Mamburao, Occidental 

Mindoro
03/12/12 1st  IVB LF 1.828 90 12/22/11 03/20/12 0.07 O 0.300 0.200 0.150 0.030 0.018 0.050 74.80 AHD

681 361

Newbig Four J Construction, 

Inc. (Formerly: Four J 

Construction)

15104 L AAA MA GE1

Widening/Rehab. Of Nat'l Road along Zapote-

Salawag-Salitran Rd., 2nd LD, Km.17+509- 

Km.18+015 (IS)

Bacoor, Cavite 03/22/12 Final IVA LF 6.474 94 07/01/11 10/02/11 0.00 C 0.481 0.133 0.300 - - - 91.40
89.48%               

V. Satisfactory
ONS

682  

Newbig Four J Construction, 

Inc. (Formerly: Four J 

Construction)

15104 L AAA MA GE2

Impvt./Rehab. Of Flood Control and Drainage 

Facilities along Calamba-Sat. Cruz, Famy 

Junction Road, Lalakay

Los Baños, Laguna 03/19/12 1st/Final IVA LF 9.117 180 07/04/11 12/30/11 0.00 C 0.418 0.133 0.300 - - - 85.10
85.10%                 

Satisfactory
ONS

683 362

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA MA GE2 Const. of San Roque River Control Legazpi City 03/16/12 1st/Final V LF 6.369 120 01/07/12 05/06/12 5.33 C 0.472 0.133 0.300 - - - 90.50
90.50%                

V. Satisfactory
AHD

684

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA LB GE1
Mataoroc Bridge along Milaor-Minlabac-

Pili Road Sect.

Minalabac, Camarines 

Sur
03/21/12 1st V LF 15.105 240 01/23/12 09/19/12 3.34 O 0.375 0.225 0.150 0.030 0.060 0.050 89.00 AHD

685

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA MA GE2
Const. of Flood Control Project along Rangas 

River (Upstream of Rangas River)
Juban, Sorsogon 03/12/12 1st V LF 41.670 180 12/09/11 06/06/12 23.00 O 0.382 0.224 0.150 0.030 0.043 0.050 87.90 AHD

686 363 Northern Builders 8789 L AAA LB GE1 Reconst. of New Ibajay Bridge El Nido, Palawan 03/16/12 1st IVB LF 11.900 315 11/03/11 09/12/12 1.07 O 0.381 0.240 0.150 0.030 0.065 0.050 91.60 AHD

687 Northern Builders 8789 L AAA LB GE1
Imprv't./Widening/Conc. of Manila North Road 

(MNR) 2nd District (Tarlac City-Gerona Sect.)
Tarlac 03/17/12 1st  III LF 324.793 240 10/20/11 06/15/12 -0.14 O 0.366 0.300 0.149 0.030 0.056 0.050 95.10 DEL

688 Northern Builders 8789 L AAA MA GB1
Const. of Sch. Bldg. at Eduardo 

Cojuangco Nat'l. Voc. High School
Paniqui, Tarlac 03/15/12 1st  III LF 10.668 120 01/05/12 05/31/12 0.10 O 0.391 0.298 0.150 0.030 0.029 0.033 93.10 AHD

689 Northern Builders 8789 L AAA LB GE1
Impv't./Widening/Concreting of Manila North 

Road (MNR) (Paniqui-Moncada Section)
Tarlac 03/26/12 1st  III LF 147.170 210 10/20/11 06/16/12 0.61 O 0.349 0.300 0.150 0.030 0.056 0.033 91.80 AHD

690 Northern Builders 8789 L AAA MA GB1
Constr. of MPB (Covered Gym) at Balutu 

High School
Concepcion, Tarlac 03/16/12 1st/Final  III LF 4.689 104 06/25/11 10/06/11 0.00 C 0.483 0.133 0.300 - - - 91.60

91.60%                

V. Satisfactory
ONS

691 Northern Builders 8789 L AAA LB GE2
Rehab. of Tarlac River Control at San Jose 

De Urquico
Tarlac City 03/15/12 1st  III LF 14.319 120 01/04/12 05/02/12 2.00 O 0.375 0.286 0.150 0.030 0.033 0.033 90.70 AHD

692 Northern Builders 8789 L AAA LB GE1
Conc. of Aritao-Quirino Road K0260+595-

K0262+736

Dupax Del Norte, 

Nueva Vizcaya
03/23/12 Final II LF 44.814 270 06/03/11 03/28/12 5.85 C 0.431 0.200 0.300 - - - 93.10

93.70%             

V. Satisfactory
AHD

693 364
Norsam Builders & 

Construction Supply
21184 L B MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road 

along Allen-Catarman, K0702+000-K0702+100
Northern Samar 03/20/12 Final  VIII LF 11.533 150 04/08/11 09/04/11 2.02 C 0.474 0.133 0.300 - - - 90.70

84.58%                

Satisfactory
AHD

694 365

Novanne Ventures Construction 

Corp. (Formerly: Novanne 

Venture Const.)

22107 L D SB GE1
Repair/Rehab. of Nat'l Road along Brgy. 

Camindangan to Brgy. Manlocahoc

Sipalay City, Negros 

Occidental
03/29/12 1st/Final  VI LF 4.812 88 08/01/11 10/27/11 0.00 C 0.451 0.145 0.300 - - - 89.60

89.60%             

V. Satisfactory
ONS

695 366 NTL Builders and Developer 33450 L D SB GE1
Rehab./Reconst./Upgrading of Jct. Ipil-Quirino 

Bdry. Rd., K0371+122-K0371+908
San Agustin, Isabela 03/19/12 Final II LF 3.632 117 05/16/11 09/09/11 1.71 C 0.414 0.133 0.300 - - - 84.70

88.18%                

Satisfactory
AHD
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696 367 O.G. Santos Construction 2050 L A MA GE1

Road Upgrading (Gravel to Paved) Demoloc-

Little Baguio-Alabel Rd., Bolila-Sanghay, 

Malita Km.1646+620-Km.1647+680

Davao del Sur 03/21/12 1st  XI LF 33.238 140 02/07/12 06/25/12 2.99 O 0.399 0.275 0.150 0.020 0.037 0.050 93.10 AHD

697 O.G. Santos Construction 2050 L A MA GE1
Repair of Road Slip/Const. of Retaining Wall 

Malalag-Malita-JAS Digos-Makar Rd.
Davao del Sur 03/22/12 1st/Final  XI LF 2.397 100 08/16/11 11/23/11 0.00 C 0.430 0.133 0.300 - - - 86.30

86.30%              

Satisfactory
ONS

698 O.G. Santos Construction 2050 L A MA GE1

Road Upgrading (Gravel to Paved) Highway Jct. 

Mana-Ticulon-Lagumit-Little Baguio Rd. 

Km.1647+400-Km.1648+200

Don Marcelino, Davao 

del Sur
03/21/12 Final  XI LF 15.765 180 05/30/11 11/25/11 16.67 C 0.228 0.200 0.300 - - - 72.80

78.74%                

Unsatisfactory
AHD

699 368 O.L. De Leon Construction 16194 L B MA GE1

Preventive Maint. of Daang Maharlika, 

Km.361+000-Km.361+980 & Km.367+990 

Realigned to Km.341+929-Km.342+617, 

Km.343+319-Km.344+091

Daet, Camarines Norte 03/23/12 1st V LF 21.351 180 01/23/12 07/20/12 20.95 O 0.386 0.225 0.150 0.030 0.060 0.033 88.40 AHD

700  O.L. De Leon Construction 16194 L B MA GE1
Road Upgrading (Gravel to Conc.) 

Km.320+573-Km.321+000

Capalonga, Camarines 

Norte
03/24/12 1st V LF 43.834 270 01/23/12 10/18/12 0.00 O 0.379 0.217 0.150 0.030 0.056 0.050 88.20 ONS

701 369 O.R. Sarmiento Construction 1411 L AAA LB GE1
Road Upgrading of Jct. Taft-Oras-San 

Policarpio-Arteche Road

San Policarpio, Eastern 

Samar
03/29/12 1st  VIII LF 61.048 230 08/19/11 04/04/12 -12.39 O 0.373 0.300 0.026 0.030 0.055 0.033 81.70 DEL

702 370 Octagon Concrete Solutions 34475 L A MB GE1

Road Upgrading (Gravel to Paved) of 

Sambulawan Jct.-Calaguise-Calubian Road, 

Km.1000+230-Km.1001+390

Leyte, Leyte 03/22/12 1st  VIII LF 26.941 210 01/06/12 08/03/12 4.15 O 0.365 0.211 0.150 0.030 0.035 0.033 82.40 AHD

703 Octagon Concrete Solutions 34475 L A MB GE1

Road Upgrading (Gravel to Paved) of Tabango-

Catmon-La Fortuna-Manlawaan-Gimarco Rd., 

Km.1031+907-Km.1033+242

Tabango, Leyte 03/22/12 1st  VIII LF 28.847 210 01/09/12 08/05/12 3.34 O 0.322 0.230 0.150 0.030 0.035 0.050 81.70 AHD

704 Octagon Concrete Solutions 34475 L A MB GE1

Rehab./Reconst. Of Palo-Carigara-Ormoc Road 

(K0957+368-K0957+769;  Palo-Carigara-

Ormoc Road

Leyte 03/19/12 1st  VIII LF 27.126 180 01/24/12 07/21/12 0.19 O 0.332 0.220 0.150 0.030 0.040 0.033 80.50 AHD

705 Octagon Concrete Solutions 34475 L A MB GE1

Road Upgrading (Gravel to Paved) of 

Sambulawan Jct.-Calaguise-Calubian Road, 

Km.995+407-Km.997+417

Leyte, Leyte 03/22/12 1st  VIII LF 41.353 265 01/09/12 09/29/12 3.48 O 0.286 0.244 0.150 0.030 0.045 0.033 78.80 AHD

706 Octagon Concrete Solutions 34475 L A MB GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Road, Libungao-Matag-ob-Palompon 

Road, Km.1010+409-Km.1012+404

Leyte 03/24/12 1st  VIII LF 34.799 220 11/23/11 06/29/12 -4.52 O 0.289 0.243 0.105 0.030 0.045 0.017 72.90 DEL

707 371
O'hara Construction & 

Aggregates
33173 L D SB GE1

Rehab./Reconst. Along Pico-Lamtang Road 

KM254+907-KM254+988
La Trinidad, Benguet 03/22/12 Final CAR LF 6.795 209 04/10/11 11/04/11 0.00 C 0.394 0.133 0.300 - - - 82.70

84.20%              

Satisfactory
ONS

708 372 Omnicon Builders 22816 L B MA GB1
Const. of Two (2) Classroom S/B Bubog 

NHS

San Jose, Occidental 

Mindoro
03/13/12 Final  IVB LF 0.918 90 06/29/11 09/26/11 0.00 C 0.469 0.133 0.300 - - - 90.20

85.72%                  

Satisfactory
ONS

709 373 On Top Construction 32696 L D SB GB1 Const. of MPB, Amgaleyguey Buguias, Benguet 03/15/12 1st/Final CAR LF 0.958 71 10/01/11 12/10/11 2.82 C 0.422 0.133 0.300 - - - 85.50
85.50%               

Satisfactory
AHD

710 374 OQC Construction 22690 L A SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Gen. from PMS/HDM-4, DM 

K0222+000-K0224+000, Calilitan Sect.

Aritao, Nueva Vizcaya 03/23/12 1st/Final II LF 5.979 150 05/13/11 10/09/11 7.78 C 0.329 0.200 0.300 - - - 82.90
82.90%                    

Satisfactory
AHD

711 375 Orani Builders Supply 5349 L B MA GE1
Replacement of Castañeda Bridge along TLLR, 

(Km.37+340-Km.37+466) Lubang Island
Occidental Mindoro 03/24/12 1st  IVB LF 7.386 150 02/06/12 07/05/12 2.00 O 0.388 0.240 0.150 0.022 0.018 0.050 86.80 AHD

712  Orani Builders Supply 5349 L B MA GE1

Replacement & Const. of Palasingsingan 

Bridge, Km.24+900-Km.25+057.50, Lubang 

Island

Occidental Mindoro 03/24/12 1st  IVB LF 9.821 240 02/06/12 10/02/12 38.00 O 0.389 0.240 0.150 0.020 0.029 0.033 86.10 AHD

713 376
Orient Star Const. Inc./Lumel 

Glenn Const. (JV)
JV-11-096 L A MA GE2

Const. of Bongabong River Control (San 

Jose-Kaligtasan)

Bongabong, Oriental 

Mindoro
03/16/12 1st  IVB LF 15.055 186 10/28/11 04/30/12 7.10 O 0.336 0.240 0.150 0.030 0.030 0.033 81.90 AHD

714 377 P.B. Obial Construction 16784 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Cebu Circ. Rd. (F. Llamas St.), 

Chainage 0000-Chainage 0173

Cebu City 03/16/12 1st/Final VII LF 3.372 10 01/26/12 02/04/12 20.00 C 0.437 0.133 0.300 - - - 87.00
87.00%                  

Satisfactroy
AHD

715 378

P.J. Cruz Construction and 

Trading (Formerly: P.J. Cruz 

Construction)

14223 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads (IS) Congressional 

Ave.(K0010+890-K0014+179) 

Quezon City 03/20/12 1st/Final NCR LF 14.112 198 07/26/11 02/08/12 8.59 C 0.386 0.200 0.300 - - - 88.60
88.60%                       

Satisfactory
AHD

716 379 P.L. Sebastian Construction 1076 L AAA LB GE1

Preventive Maint. of Daang Maharlika (MN) 

a.)Km.1478+(-)13-Km.1479+095 

b.)Km.1480+(-)342-Km.1480+002 

c.)Km.1482+905-Km.1482+1015

Davao del Norte 03/26/12 Final  XI LF 13.433 90 06/03/11 08/31/11 0.58 C 0.422 0.200 0.300 - - - 92.20
90.10%                

V. Satisfactory
AHD

717 380
Pablo S. Labasbas 

Construction
6302 L B MA GE1

Conc. of Odiongan East-West Road 

K0003+718.35-K0004+634.55 / 

K0006+223.80-K0006+536-K0005+814

Tablas Island, 

Romblon
03/22/12 1st/Final IVB LF 28.039 198 08/25/11 03/09/12 0.00 C 0.370 0.200 0.300 - - - 87.00

87.00%              

Satisfactory
ONS

718
Pablo S. Labasbas 

Construction
6302 L B MA GB1 Const. of MPB, Brgy. Capoocan Calbayog City, Samar 03/25/12 1st  VIII LF 1.900 120 05/28/11 09/24/11 10.00 C 0.473 0.133 0.300 - - - 90.60

85.35%                 

Satisfactory
AHD

719
Pablo S. Labasbas 

Construction
6302 L B MA GB1 Const. of Sch. Bldg. Brgy. Hamorawon Calbayog City 03/26/12 Final  VIII LF 4.583 120 05/28/11 09/24/11 10.00 C 0.429 0.133 0.300 - - - 86.20

84.24%                 

Satisfactory
AHD

720
Pablo S. Labasbas 

Construction
6302 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l. Rd. 

along Daang Maharlika, K0703+225-

K0704+440 w/ exceptions

Calbayog City, Samar 03/25/12 1st  VIII LF 17.754 60 01/31/12 03/30/12 4.19 O 0.378 0.200 0.150 0.020 0.035 0.033 81.60 AHD

721 381

Pacific Star Erectors / ASC 

Construction & Concrete 

Products (JV)

JV-10-128 L B MA GE1
Road Upgrading of Conner-Kabugao Road, 

K0566+411-K0567+594.50
Conner, Apayao 03/21/12 1st CAR LF 18.650 275 06/29/11 03/29/12 0.21 O 0.348 0.240 0.150 0.030 0.028 0.033 82.90 AHD
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722 382
Palmares General 

Merchandise
24657 L A MA GE1

Road Upgrading (gravel to concrete) based on 

Gravel Road Strategies/HDM-4  Isulan Jct.-

Ninoy Aquino Road (Km.1787+203-

Km.1787+736)

Sultan Kudarat 03/21/12 1st/Final  XII LF 10.650 98 07/05/11 10/10/11 39.80 C 0.435 0.133 0.300 - - - 86.80
86.80%                 

Satisfactory
AHD

723 383
Partido Construction and 

Supply
20631 L B MA GE1

Conc. of Goa-Digdigon-San Isidro Road, 

Km.489+000-Km.490+250
Goa, Camarines Sur 03/20/12 1st V LF 22.824 180 01/26/12 07/24/12 11.88 O 0.374 0.228 0.150 0.030 0.060 0.033 87.50 AHD

724 384 Pascal Construction 34168 L A SB GE1

Repair/Reconst./Upgrading of Damaged Paved 

Nat'l Rd., Jct.-Layac-Balanga-Marivelez Port 

Rd. K0107+393-K0107+764

Orani, Bataan 03/20/12 1st  III LF 5.314 90 01/25/12 04/23/12 1.78 O 0.380 0.238 0.150 0.030 0.035 0.050 88.30 AHD

725  Pascal Construction 34168 L A SB GB1 Const./Impvt. of MPB Orani, Bataan 03/20/12 Final  III LF 2.786 117 05/27/11 09/20/11 16.67 C 0.483 0.133 0.300 - - - 91.60
85.23%                

Satisfactory
AHD

726 385

Pastrana Construction & 

Supplies (Formerly: Pastrana 

Construction)

17340 L B SB GE2
Repair and Maintenance of Flood Control 

Structures of Altavas Drainage, Poblacion
Altavas, Aklan 03/24/12 1st/Final  VI LF 0.496 45 12/15/11 01/28/12 2.22 C 0.483 0.168 0.300 - - - 95.10

95.10%           

V. Satisfactory
AHD

727 386 Patrick Construction 27780 L C SB GB1
Rehab./Impvt./Const. of DPWH-CFDEO 

Building, Minanga
Aparri, Cagayan 03/12/12 Final II LF 3.619 150 05/16/11 10/12/11 12.84 C 0.423 0.188 0.300 - - - 91.10

86.90%                

Satisfactory
AHD

728 387 Patrila Builders 26628 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Arterial Rd. a)Conc. Of Iloilo East-Coast 

Capiz Road, Banate, Iloilo, Km251+545.50 - 

Km.251+644 b)Conc. of Iloilo East-Coast Capiz 

Rd., Banate, Iloilo, Km.251+644.50-

Km.251+995.50

Banate, Iloilo 03/21/12 1st  VI LF 6.278 185 09/28/11 04/01/12 0.40 O 0.249 0.300 0.150 0.020 0.059 0.050 82.80  AHD

729 388
Pearl Construction and 

Supply
34806 L D SB GB1

Const. of MPB, Marbel 5 Elem. School, 

Bo.5

Koronadal City, South 

Cotabato
03/28/12 Final  XII LF 2.702 105 06/08/11 09/20/11 0.00 C 0.458 0.133 0.300 - - - 89.10

86.65%              

Satisfactory
ONS

730 389
Persan Construction, Inc. 

(Formerly: Persan Construction)
2852 L AAA LB GE2

Drainage System along Northbay Blvd. 

North
Navotas City 03/17/12 1st/Final NCR LF 2.265 90 12/02/11 02/29/12 5.56 C 0.444 0.200 0.300 - - - 94.40

94.40%                  

V. Satisfactory
AHD

731  
Persan Construction, Inc. 

(Formerly: Persan Construction)
2852 L AAA LB GE1

Preventive Maintenance (Arterial Road), 

San Rafael & San Isidro
Castilla, Sorsogon 03/13/12 1st/Final V LF 23.309 50 01/17/12 03/06/12 10.00 C 0.463 0.136 0.300 - - - 89.90

89.90%              

V. Satisfactory
AHD

732 390 PGO Construction 15153 L B MA GE1

Road Upgrading/Conc. Of Jct. Nat'l Road, 

Sagay-Bato-Dian-Ay-Marcelo-Balea Jct. Nat'l 

Rd., K0109+117-K0110+160(Bug-ang Sect)

Toboso, Negros 

Occidental
03/27/12 Final  VI LF 17.788 210 06/03/11 12/30/11 10.43 C 0.322 0.200 0.300 - - - 82.20

85.86%               

Satisfactory
AHD

733  PGO Construction 15153 L B MA GE1

Road Upgrading/Conc. Of Jct. Nat. Road, Sagay-

Bato-Dian-Ay-Marcelo-Balea Jct. Nat'l Rd., 

K0116+460-K0117+339 (Marcelo Sect)

Calatrava, Negros 

Occidental
03/27/12 Final  VI LF 17.388 202 06/03/11 12/22/11 8.86 C 0.354 0.200 0.300 - - - 85.40

84.68%               

Satisfactory
AHD

734 391
Philippine Chemsteel 

Industries, Inc.
16965 L AA MA GE1

Preventive Maint. (Asphalt Overlay of 

Sumulong Highway) Km.26+000-Km.26+834 

(IS) Brgy. De La Paz

Antipolo City 03/13/12 1st/Final IVA LF 3.960 60 01/03/12 03/02/12 5.00 C 0.472 0.133 0.300 - - - 90.50
90.50%              

V. Satisfactory
AHD

735 392 Philworks Const. and Supply 32103 L AAA LB GE1
Rehab./Reconst. of Damaged Paved Nat'l Road 

along Daang Maharlika
Camarines Sur 03/22/12 1st V LF 150.410 286 12/05/11 09/15/12 0.18 O 0.306 0.300 0.150 0.030 0.060 0.050 89.60 AHD

736 Philworks Const. and Supply 32103 L AAA LB GE1 Const. of Martinez Bridge & Approaches Libon, Albay 03/17/12 1st V LF 66.770 360 11/21/11 11/14/12 -0.09 O 0.320 0.300 0.149 0.030 0.048 0.017 86.40 DEL

737 393 Phranaret Construction 16878 L B MA GE1

Road Upgrading along Banaue-Hungduan-

Tinoc-Benguet Bdry. Rd. (Hiwang-Bokiawan 

Sect.)

Banaue, Ifugao 03/18/12 Final CAR LF 14.226 314 02/10/11 12/20/11 0.00 C 0.441 0.133 0.300 - - - 87.40
85.72%              

Satisfactory
ONS

738  Phranaret Construction 16878 L B MA GE1
Road Upgrading along Tabuk-Banaue via 

Tanudan-Barlig Road
Banaue, Ifugao 03/18/12 1st CAR LF 45.938 310 06/15/11 04/19/12 -5.21 O 0.348 0.240 0.098 0.030 0.037 0.033 78.60 DEL

739 394
PJ San Pedro Construction 

and Supply
14994 L B MA GE1

Road Upgrading along Bayabas-Eden 

Road

Toril District, Davao 

City
03/20/12 1st/Final  XI LF 8.504 180 12/30/11 06/27/12 19.08 C 0.449 0.133 0.300 - - - 88.20

88.20%             

Satisfactory
AHD

740 395 PLD Construction 1859 L A MA GE1

Preventive Maint. along Secondary Rd., Cebu 

Circ. Rd. (Happy Valley Rd.) Chainage 0000-

Chainage 0775

Cebu City 03/19/12 1st/Final VII LF 9.618 25 02/06/12 03/02/12 4.00 C 0.468 0.133 0.300 - - - 90.10
90.10%                 

V. Satisfactory
AHD

741 PLD Construction 1859 L A MA GE1
Const./Widening/Upgrading of Access 

Roads to Roro Port
Daanbantayan, Cebu 03/24/12 1st VII LF 18.527 180 01/16/12 07/17/12 6.66 O 0.379 0.216 0.150 0.030 0.037 0.050 86.20 AHD

742 PLD Construction 1859 L A MA GE1

Preventive Maint. (Asphalt Overlay 

thick=50mm) along Iligan City-Marawi City 

Road (Maria Cristina Sect.), Balo-I, Km.1537+(-

1900)-Km.1537+(-307.17)

Lanao del Norte 03/24/12 1st/Final  X LF 7.065 11 01/24/12 02/03/12 0.00 C 0.429 0.133 0.300 - - - 86.20
86.20%                 

Satisfactory
ONS

743 396 Polymer-vic Construction 6157 L B MA GE1
Restoration of Bataan Technological Park, Inc. 

Road (BTPI), Km.178+013.50-Km.180+550.50
Morong Bataan 03/21/12 Final  III LF 24.951 73 06/07/11 08/18/11 5.00 C 0.069 0.133 0.300 - - - 50.20

71.68%                         

Poor
AHD

744 397
Postema Construction & 

Development
15283 L B SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Noveleta-Rosario Diversion 

Road 6th LD K.27+489-Km.30+500 (IS)

Gen. Trias, Cavite 03/22/12 Final IVA LF 13.306 128 06/17/11 10/22/11 0.00 C 0.461 0.133 0.300 - - - 89.40
88.56%                

Satisfactory
ONS

745 398 Precious Construction 32995 L B MA GE2

Const. of Flood Control System along Palico-

Balayan-Batangas Road, Brgy. Tuyon-Tuyon & 

Brgy. Luntal

Tuy, Batangas 03/23/12 1st  IVA LF 17.149 90 01/01/12 03/30/12 5.00 O 0.303 0.300 0.150 0.030 0.048 0.033 86.40  AHD

746 399 Pulsar Construction 24422 L A MB GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Road Strategies/HDM-4 (IS), 

K0385+688-K0388+542 w/ exception

Nagtipunan, Quirino 03/20/12 1st II LF 38.831 270 09/23/11 06/18/12 15.12 O 0.335 0.293 0.150 0.030 0.045 0.033 88.60 AHD

747 Pulsar Construction 24422 L A MA GE2
Const. of Sanchez Mira Flood Control 

Project

Sanchez Mira, 

Cagayan
03/14/12 1st II LF 16.561 195 12/19/11 06/30/12 3.16 O 0.325 0.240 0.150 0.030 0.045 0.050 84.00 AHD
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748 400
QDC Construction and 

Supply
34259 L D SB GB1 Const. of MPB, Brgy. Barcelonita

Cabusao, Camarines 

Sur
03/23/12 1st/Final V LF 3.820 150 09/01/11 01/28/12 -1.33 C 0.486 0.133 0.260 - - - 87.90

87.90%                

Satisfactory
DEL

749 401 QM Builders 30743 L B MA GE1
Widening/Rehab. of Cebu-Toledo Wharf 

Road
Talisay City, Cebu 03/20/12 Final VII LF 37.959 180 06/24/11 12/20/11 0.00 C 0.492 0.193 0.300 - - - 98.50

95.44%            

V. Satisfactory
ONS

750 QM Builders 30743 L B MA GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Road Strategies/HDM-4  along Argao-

Ronda Road, Km.81+797-Km.82+617

Argao, Cebu 03/23/12 Final VII LF 18.174 239 03/25/11 11/18/11 8.79 C 0.470 0.133 0.300 - - - 90.30
90.42%                  

V. Satisfactory
AHD

751 QM Builders 30743 L B SB GE2
Repair/Maint. of Ocaña Flood Control 

Structures
Carcar City, Cebu 03/20/12 1st/Final VII LF 2.758 90 09/19/11 12/17/11 2.23 C 0.450 0.133 0.300 - - - 88.30

88.30%                    

Satisfactory
AHD

752 QM Builders 30743 L B MA GE1

Road Upgrading/Conc. along Tapal (Carcar) 

Zaragosa-Olango-Aloguinsan Road, K0080-

(340)-K0080+619

Cebu 03/22/12 Final VII LF 5.645 116 05/20/11 09/12/11 1.73 C 0.426 0.133 0.300 - - - 85.90
87.88%                

Satisfactory
AHD

753 QM Builders 30743 L B MA GE1

Road Upgrading/Conc. of Toledo-Pinamungajan-

Aloguinsan-Mantalongon Road, K0078+72-

K0078+912

Cebu 03/21/12 1st VII LF 17.742 110 02/01/12 05/21/12 34.55 O 0.369 0.234 0.150 0.030 0.045 0.050 87.80 AHD

754 QM Builders 30743 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Santander-Barili-Toledo Rd., 

K0218+000-K0218+629; & K0220+91 -

K0220+960

Dumanjug, Cebu 03/22/12 1st/Final VII LF 5.576 45 01/23/12 03/07/12 33.33 C 0.436 0.133 0.300 - - - 86.90
86.90%              

Satisfactory
AHD

755 QM Builders 30743 L B MA GE1

Preventive Maint. along Santander-Barili-Toledo 

Road, K0200+162-K0201+000; K0202+000-

K0202+257 & K0208+000-K0208+390

Moalboal and Ronda, 

Cebu
03/23/12 1st/Final VII LF 18.575 45 01/23/12 03/07/12 33.33 C 0.433 0.133 0.300 - - - 86.60

86.60%                  

Satisfactory
AHD

756 QM Builders 30743 L B MA GE1

Road Upgrading/Conc. along Toledo-

Pinamungajan-Aloguinsan-Mantalongon Road, 

K0077+124 - K0078+124

Cebu 03/22/12 1st/Final VII LF 16.228 192 05/20/11 11/27/11 2.78 C 0.422 0.141 0.300 - - - 86.30
86.30%                     

Satisfactory
AHD

757 402
Quezon Victory Lumber and 

General Contractor
6631 L B MA GE1 Const. of Pathway at Brgy. Nagcalbang Nagcarlan, Laguna 03/16/12 1st/Final IVA LF 0.388 55 09/30/11 11/23/11 0.00 C 0.500 0.133 0.300 - - - 93.30

93.30%               

V. Satisfactory
ONS

758 403 R R C Construction 24369 L A MA GE1

Road Upgrading (Gravel to Paved) along 

Santiago-Tuguegarao Rd. (Old Route of STR), 

Aurora Sect.

Aurora, Isabela 03/17/12 Final II LF 8.689 180 05/23/11 11/18/11 0.07 C 0.404 0.133 0.300 - - - 83.70
88.38%                 

Satisfactory
AHD

759 R R C Construction 24369 L A MA GE1
Ilagan-Delfin, Albano-Mallig, Tumauini-

Delfin Alabang Sect. 
Delfin Albano, Isabela 03/16/12 Final II LF 33.050 234 03/02/11 10/21/11 0.16 C 0.329 0.200 0.300 - - - 82.90

82.84%                

Satisfactory
AHD

760 R R C Construction 24369 L A MA GE1
Conc. of Ilagan-Delfin Albano-Mallig 

Road
Ilagan, Isabela 03/16/12 1st II LF 18.176 250 01/02/12 09/08/12 36.25 O 0.344 0.227 0.150 0.030 0.040 0.033 82.40 AHD

761 404

R. Allosa Construction & 

Trucking Services (Formerly: R. 

Allosa Construction)

12964 L B SB GE1

Road Upgrading (Gravel to Paved) of Tabing-

Kawayan-Sta. Rosa-Lawis-Tabango Road, 

Km.1025+059-Km.1025+165

Tabango, Leyte 03/22/12 1st/Final  VIII LF 2.401 60 01/05/12 03/05/12 -16.67 C 0.336 0.133 0.000 - - - 46.90
46.90%                   

Poor
DEL

762 405 R.A. Pahati Gravel and Sand 22495 L A MB GE1
Repair/Restoration of Albay West Coast 

Road, Dumalangan Sect.
Libon, Albay 03/18/12 Final V LF 6.596 135 05/11/11 09/22/11 1.48 C 0.434 0.200 0.300 - - - 93.40

86.80%                    

Satisfactory
AHD

763 R.A. Pahati Gravel and Sand 22495 L A MA GE1

Rehab./Restoration of Road & Bridges along 

Various Road Sect. in Aurora under POPSTIRP, 

Roads and Bridges Component, Cluster No. 

RB17

Aurora 03/23/12 1st  BOM / III FA 52.799 360 05/09/11 04/12/12 0.31 O 0.351 0.300 0.150 0.030 0.035 0.033 89.90 AHD

764 406
R.A.M. Builders / BC Villaseñor 

Construction (JV)
JV-11-206 L B MA GE1

Road Upgrading (Gravel to Concrete) Nat'l 

Secondary Rd., MSR JCT. Lopez-Buenavista 

Road, K0221+636-K0222+138

Lopez, Quezon 03/15/12 1st  IVA LF 5.197 120 02/13/12 06/11/12 4.17 O 0.372 0.240 0.150 0.030 0.041 0.050 88.30  AHD

765 407 R.C. Tagala Construction 11597 L A MA GE1
Reblocking of Puerto Princesa South Road 

K0119+091-K0121+737, Abo-Abo Sect.
Narra, Palawan 03/12/12 1st/Final IVB LF 8.796 150 08/08/11 01/04/12 0.00 C 0.418 0.133 0.300 - - - 85.10

85.10%              

Satisfactory
ONS

766 408
R.D. Interior Junior 

Construction
6483 L AAA MB GE2

Drainage Bislig Surigao del Sur @ 

Km.1463+448-Km.1467+488 (Km.1463+448-

Km.1467+375.5 IS)

Bislig City 03/26/12 1st XIII LF 27.548 165 12/23/11 06/04/12 0.93 O 0.400 0.180 0.150 0.030 0.051 0.050 86.10 AHD

767
R.D. Interior Junior 

Construction
6483 L AAA LB GE1

Preventive Maint. of Nat'l Road (Asphalt 

Overlay = 80mm thick) Cagayan Valley Rd. 

K0490+841-K0493+463 (w/ exception)

Cagayan 03/16/12 1st/Final II LF 18.390 90 05/27/11 08/24/11 0.00 C 0.500 0.133 0.300 - - - 93.30
93.30%                 

V. Satisfactory
ONS

768
R.D. Interior Junior 

Construction
6483 L AAA LB GE1

Const. of Maguiling Bridge along the 

Chico River
Tuao, Cagayan 03/15/12 2nd II LF 132.907 360 04/14/11 04/07/12 -7.44 O 0.388 0.300 0.076 0.030 0.060 0.050 90.40 DEL

769
R.D. Interior Junior 

Construction
6483 L AAA LB GE1

Rehab./Replacement of Lucban Bridge 

along Manila North Road
Abulug, Cagayan 03/15/12 2nd II LF 76.195 385 04/08/11 04/26/12 -5.71 O 0.381 0.286 0.093 0.030 0.050 0.033 87.30 DEL

770
R.D. Interior Junior 

Construction
6483 L AAA LB GE1

Const. of Slope Protection along Malabang-

Dobleston-Tukuran Nat'l Road, Pitikul Sect.
Lanao del Norte 03/21/12 Final  X LF 37.867 324 12/17/10 11/05/11 0.00 C 0.428 0.133 0.300 - - - 86.10

87.78%                

Satisfactory
ONS

771 409
R.G. Diaz Builders & 

Trading
23814 L C SB GE1

Repair/Rehab. Of Barangay Roads, Minalin-

Mexico-City of San Fernando (San Isidro 

Lacmut, Minalin)

Pampanga 03/13/12 1st/Final  III LF 1.866 45 12/14/11 01/27/12 37.78 C 0.422 0.200 0.300 - - - 92.20
92.20%                 

V. Satisfactory
AHD

772 410 R.J. Ibarra Construction 23338 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Olongapo-Bugallon Road, 

K0126+321-K0128+000 w/ exception

Olongapo City 03/23/12 1st  III LF 11.883 120 01/16/12 05/14/12 1.09 O 0.365 0.300 0.150 0.030 0.030 0.033 90.80 AHD

773  R.J. Ibarra Construction 23338 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Olongapo-Bugallon Road, 

Km.130+000-Km.130+020 & Km.130+677-

Km.131+587

Olongapo City 03/23/12 Final  III LF 10.187 120 04/14/11 08/11/11 0.83 C 0.386 0.138 0.300 - - - 82.40
82.46%                  

Satisfactory
AHD
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774 411
R.K.X. Odiamar 

Construction
16107 L A MA GE1

Restoration of Slip/Embankment along 

Maguiring-Sibobo-Cagsao Road, Km.460+571

Calabanga, Camarines 

Sur
03/21/12 1st V LF 2.388 150 01/23/12 06/20/12 59.92 O 0.347 0.225 0.150 0.030 0.043 0.033 82.80 AHD

775  
R.K.X. Odiamar 

Construction
16107 L A SB GE2

Const. of Villa Paz Bridge I Flood Control 

Structures along El Nido-Jct. New Ibajay Road, 

Km. 321+835

El Nido, Palawan 03/16/12 1st IVB LF 7.909 133 11/29/11 04/09/12 0.06 O 0.338 0.240 0.150 0.030 0.045 0.050 85.30 AHD

776 412 R.M. Vitug Construction 9227 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Gapan-San Fernando-

Olongapo Road, K0125+080-K0125+962

Olongapo City 03/23/12 1st  III LF 18.472 150 01/16/12 06/13/12 0.30 O 0.379 0.300 0.150 0.030 0.045 0.033 93.70 AHD

777 413

R.R. Ricafort Construction and 

Supplies (Formerly: R.R. 

Ricafort Construction)

14402 L A MA GB1 Const. of Public Market Pura, Tarlac 03/15/12 Final  III LF 14.283 272 01/28/11 10/26/11 3.53 C 0.492 0.133 0.300 - - - 92.50
89.35%               

V. Satisfactory
AHD

778  

R.R. Ricafort Construction and 

Supplies (Formerly: R.R. 

Ricafort Construction)

14402 L A MA GB1

Const. of 2-Storey, 8 CL Sch. Bldg. w/ Common 

CR at Eduardo Cojuangco National Vocational 

HS

Paniqui, Tarlac 03/15/12 1st  III LF 6.904 120 12/12/11 04/09/12 1.78 O 0.365 0.239 0.150 0.030 0.041 0.033 85.80 AHD

779 414 R.T. Builders 33773 L D SD GE1
Rehab./Reconst. along Rizal Avenida Ext. 

Road
Tacloban City 03/19/12 1st  VIII LF 4.119 60 03/16/12 05/14/12 0.51 O 0.379 0.225 0.150 0.015 0.027 0.050 84.60 AHD

780 415
R.T. Morabe Construction./JA 

Achacoso Services (JV)
JV-11-292 L B MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road 

along Palo-Carigara-Ormoc Road, 

Km.0092+000-Km.992+990

Leyte 03/24/12 1st  VIII LF 14.321 162 01/16/12 06/25/12 0.87 O 0.304 0.233 0.150 0.030 0.045 0.033 79.50 AHD

781 416 R.T.Y. Construction 10341 L B MA GE1

Road Upgrading (Gravel to Concrete) based on 

Gravel Strategies Traffic Benchmarks for 

Upgrading to Pave Rd. Standard (HDM-4) 

Project Analysis Catanauan-Buenavista Rd. 

K0259+616-K0252+486

Quezon 03/13/12 1st  IVA LF 17.590 180 02/02/12 07/30/12 0.37 O 0.373 0.300 0.150 0.020 0.048 0.050 94.10 AHD

782 R.T.Y. Construction 10341 L B MA GE1
Road upgrading (Gravel to concrete) Lopez-

Buenavista Road K0238+922-K0240+380
Quezon 03/12/12 1st  IVA LF 27.506 200 02/02/12 08/29/12 24.79 O 0.359 0.292 0.150 0.030 0.048 0.050 92.90 AHD

783 R.T.Y. Construction 10341 L B MA GE2
Repair and Maint. of Flood Control and 

Drainage Structures, Brgy. Bukal
Pagbilao, Quezon 03/15/12 1st/Final  IVA LF 2.910 40 12/12/11 01/20/12 0.00 C 0.464 0.133 0.300 - - - 89.70

89.70%                  

V. Satisfactory
ONS

784 R.T.Y. Construction 10341 L B MA GE1
Const./Conc. of Quezon Eco-Tourism Road 

(LUC-BATCR) inc. RROW, Manggalang Sect.
Sariaya, Quezon 03/14/12 1st  IVA LF 45.582 240 08/31/11 04/26/12 10.68 O 0.354 0.292 0.150 0.030 0.032 0.033 89.10  AHD

785 R.T.Y. Construction 10341 L B MA GE1
Road Upgrading (Gravel to Concrete) Abuyon-

Buenavista Road K0250+000-K0250+(-768)
Quezon 03/12/12 Final  IVA LF 15.346 193 03/22/11 09/30/11 0.00 C 0.451 0.189 0.300 - - - 94.00

87.70%                

Satisfactory
ONS

786 R.T.Y. Construction 10341 L B MA GE1
Road Upgrading (Gravel to Concrete) Lopez-

Buenavista Road K0238+(510)-K0238+(922)
Quezon 03/12/12 Final  IVA LF 28.840 174 04/28/11 10/18/11 10.00 C 0.423 0.200 0.300 - - - 92.30

87.44%                  

Satisfactory
AHD

787 R.T.Y. Construction 10341 L B MA GE1
Rehab./Reconst. Of Lucena-Tayabas-

Lucban Road inc. Ibia Bridge
Tayabas, Quezon 03/17/12 Final  IVA LF 24.105 235 01/11/11 09/02/11 0.00 C 0.421 0.189 0.300 - - - 91.00

87.16%                   

Satisfactory
ONS

788 R.T.Y. Construction 10341 L B MA GE1
Widening of Manila South New Diversion 

Road, Km.154+700, Brgy.Silangang Malicboy
Pagbilao, Quezon 03/15/12 1st  IVA LF 35.918 120 01/27/12 05/25/12 6.00 O 0.388 0.235 0.150 0.020 0.043 0.033 86.90  AHD

789 R.T.Y. Construction 10341 L B MA GE1
Const. of Masin Bridge and Approaches along 

Candelaria By-Pass Road inc. RROW
Candelaria, Quezon 03/14/12 1st  IVA LF 43.174 285 07/19/11 04/28/12 2.97 O 0.351 0.269 0.150 0.030 0.032 0.033 86.50  AHD

790 R.T.Y. Construction 10341 L B MA GB1 Const. of Banahaw MPB
Santa Cruz, 

Marinduque
03/20/12 Final  IVB LF 4.794 180 03/07/11 09/03/11 7.78 C 0.440 0.133 0.300 - - - 87.30

90.52%               

V. Satisfactory
AHD

791 R.T.Y. Construction 10341 L B MA GE1
Rehab./Reconst./Upgrading of MCR 

(Reblocking of Sta. Cruz Sect.)
Sta. Cruz, Marinduque 03/20/12 Final  IVB LF 25.276 170 06/24/11 12/10/11 0.00 C 0.458 0.133 0.300 - - - 89.10

88.26%                 

Satisfactory
ONS

792 R.T.Y. Construction 10341 L B MA GE1 Rehab./Impvt. of Dolores Sect. Sta. Cruz, Marinduque 03/21/12 1st  IVB LF 15.229 165 11/15/11 04/27/12 0.00 O 0.359 0.240 0.150 0.030 0.035 0.050 86.40 ONS

793 R.T.Y. Construction 10341 L B MA GE1
Rehab./Reconst./Upgrading of MCR 

(Km.54+000-Km.58+201.50 w/ exceptions)
Torrijos, Marinduque 03/21/12 Final  IVB LF 18.977 127 06/23/11 10/27/11 0.00 C 0.389 0.133 0.300 - - - 82.20

85.68%                 

Satisfactory
ONS

794 417 R.V. Laborte Builders 20459 L A MB GE1

Completion of Canda Bridge along Eco-Tourism 

Rd. and Approaches inc. RROW, Sta.5+266-

Sta.6+899

Sariaya, Quezon 03/14/12 Final  IVA LF 29.841 220 06/13/11 01/18/12 0.91 C 0.452 0.200 0.300 - - - 95.20
90.82%               

V. Satisfactory
AHD

795 418
Rabbit Construction & 

Development Corporation
8545 L A MB GE1

Road Upgrading (Gravel to Concrete) at 

San Ramon Penal Colony
Zamboanga City 03/20/12 1st IX LF 27.810 240 12/26/11 08/22/12 16.11 O 0.350 0.282 0.150 0.030 0.038 0.050 90.00 AHD

796
Rabbit Construction & 

Development Corporation
8545 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. @ Zamboanga City-Labuan-Limpapa 

Rd.

Zamboanga City 03/19/12 1st IX LF 37.109 270 07/21/11 04/16/12 15.99 O 0.340 0.300 0.150 0.030 0.038 0.033 89.10 AHD

797 419
Radiance Traders & 

Builders
32891 L D SB GB1

Const./Completion of MPB, Prov. Govt. of 

Aurora Coop Dev't. Center, So. Setan, 

Calabuanan, (Aurora Trading Center)

Baler, Aurora 03/23/12 1st  III LF 0.553 45 02/29/12 04/13/12 4.67 O 0.385 0.300 0.150 0.030 0.029 0.033 92.70 AHD

798  
Radiance Traders & 

Builders
32891 L D SB GE2

Repair/Maint. of Kinalapan River Control, 

Brgy. Pingit
Baler, Aurora 03/23/12 1st/Final  III LF 1.786 139 11/25/11 04/11/12 9.35 C 0.429 0.133 0.300 - - - 86.20

86.20%                 

Satisfactory
AHD

799 420
RCDG Construction 

Corporation
5063 L AA MB GE1

Asphalt Overlay/Repair/Rehab. Of Pagadian-

Zambo. City Rd., w/ in (Km.1868+1866-

Km.1874+000) w/ exception

Zamboanga City 03/20/12 1st/Final IX LF 8.660 90 09/23/11 12/22/11 4.00 C 0.429 0.133 0.300 - - - 86.20
86.20%            

Satisfactory
AHD

800  
RCDG Construction 

Corporation
5063 L AA MB GE1

Asphalt Overlay/Repair/Rehab. Of Nat'l 

Highways @ Veterans Ave. & Rizal St.  

Km.1937+507-Km.1937+963 & Km.0+000-

Km.0+473)

Zamboanga City 03/20/12 1st/Final IX LF 9.625 90 10/17/11 01/14/12 87.00 C 0.411 0.133 0.300 - - - 84.40
84.40%             

Satisfactory
AHD

801 421
RCDS Construction & 

Supply
32331 L B MA GE1 Rehab./Impvt. of Rizal-Victory Road Legazpi City 03/15/12 1st/Final V LF 12.219 170 08/22/11 02/07/12 0.00 C 0.422 0.133 0.300 - - - 85.50

85.50%                

Satisfactory
ONS
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802 422
R'cel Gen. Contractor & 

Gen. Merchandise
13385 L B MA GE1

Rehab./Reconst./Strengthening of Bridges along 

Nat'l Roads Inalakan Bridge along Daang 

Maharlika (LZ)

Lopez, Quezon 03/15/12 1st  IVA LF 7.140 120 01/27/12 05/25/12 4.75 O 0.345 0.268 0.150 0.010 0.022 0.050 84.50  AHD

803
R'cel Gen. Contractor & 

Gen. Merchandise
13385 L B MA GE1

Const. of Santisimo Rosario Bridges & 

Approaches, Brgy. Stmo. Rosario, Rosario
San Pablo City 03/16/12 1st/Final IVA LF 7.093 154 06/23/11 11/23/11 0.00 C 0.469 0.133 0.300 - - - 90.20

90.20%             

V. Satisfactory
ONS

804 423
Redcar Trading & 

Construction
27368 L B MA GB1

Const. of MPB (Gazebo Type inc. Const. 

of Walkway), Brgy. Sucat
Muntinlupa City 03/12/12 1st/Final NCR LF 1.869 60 12/19/11 02/16/12 8.33 C 0.446 0.200 0.300 - - - 94.60

94.60%                      

V. Satisfactory
AHD

805 424
Rely Construction and 

Supply
10433 L AA MA GE1

Impvt./Rehab. Of Nat'l Secondary Road along 

San Isidro-Laak-Veruela Road Km. 1477+920-

Km.141484+540 w/ exception

Davao del Norte 03/26/12 Final  XI LF 13.297 150 06/16/11 11/12/11 0.00 C 0.401 0.200 0.300 - - - 90.10
90.76%               

V. Satisfactory
ONS

806
Rely Construction and 

Supply
10433 L AA MA GE1

Impvt./Rehab. Of Nat'l Secondary Rd., along 

San Isidro-Laak-Veruela Km.1484+540-

Km.1491+050 w/ exception

Davao del Norte 03/26/12 Final  XI LF 13.294 150 06/16/11 11/12/11 0.00 C 0.418 0.189 0.300 - - - 90.70
89.50%               

V. Satisfactory
ONS

807
Rely Construction and 

Supply
10433 L AA MA GE1

Impvt./Rehab. of Nat'l Secondary Rd. along San 

Isidro-Laak-Veruela Road Km.1471+705-

Km.1477+920 w/ exception

Davao del Norte 03/26/12 Final  XI LF 17.724 150 06/16/11 11/12/11 0.00 C 0.410 0.133 0.300 - - - 84.30
88.20%               

Satisfactory
ONS

808 425
Remix Construction & 

Trading Corp.
19378 L D SB GB1

Const. of MPB at Sikatuna Bliss 2, Brgy. 

UP Campus
Quezon City 03/21/12 1st/Final NCR LF 4.761 60 07/25/11 09/22/11 0.00 C 0.410 0.200 0.300 - - - 91.00

91.00%                 

V. Satisfactory
ONS

809 426
Rend Enterprises & General 

Contractor
32382 L B MA GE1

Conc. of Tagbak-Lubang-Look Road (Dangay-

Tilik Sect.) Rd. Upgrading (Gravel to Paved) 

Tagbak-Lubang-Look Road, Km.13+641-

Km.14+595.60

Lubang Island, 

Occidental Mindoro
03/23/12 1st/Final  IVB LF 20.418 195 05/06/11 11/16/11 0.00 C 0.401 0.133 0.300 - - - 83.40

83.40%                 

Satisfactory
ONS

810
Rend Enterprises & General 

Contractor
32382 L B SB GE2

Repair of Malig Flood Control Lubang 

Island
Occidental Mindoro 03/23/12 1st/Final  IVB LF 1.482 60 12/23/11 02/20/12 0.00 C 0.388 0.133 0.300 - - - 82.10

82.10%                 

Satisfactory
ONS

811 427
Revere Construction and 

Supply
17426 L AA MA GE1

Widening of Batangas-Quezon Road at 

Rosario Section (2 lanes)
Batangas 03/20/12 Final  IVA LF 28.743 210 05/13/11 12/08/11 7.38 C 0.456 0.164 0.300 - - - 92.00

87.92%                

Satisfactory
AHD

812
Revere Construction and 

Supply
17426 L AA MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Secondary Rd., Lake Taal-Tagaytay Rd. 

K0065+203-K0069+443 = 1.89 km. (w/ 

exception)

Talisay, Batangas 03/21/12 Final  IVA LF 24.668 180 06/11/11 12/07/11 1.13 C 0.328 0.200 0.300 - - - 82.80
85.86%                

Satisfactory
AHD

813
Revere Construction and 

Supply
17426 L AAA LB GE1

Const. of Kalantukan Bridge, Brgy. 

Kalantukan
Liliw, Laguna 03/16/11 1st/Final IVA LF 13.101 154 06/23/11 11/23/11 0.00 C 0.460 0.185 0.300 - - - 94.50

94.50%                 

V. Satisfactory
ONS

814 428 Reydan Builders 13059 L A SB GE2
Replacement of Box Culvert at New 

Cuyapo along Marbel-Midsayap Road

Tantangan, South 

Cotabato
03/28/12 Final  XII LF 3.890 161 04/20/11 09/28/11 0.62 C 0.494 0.133 0.300 - - - 92.70

94.02%                

V. Satisfactory
AHD

815  Reydan Builders 13059 L A MA GE1
Retrofitting of Tamontaka Bridge along 

Cotabato-Alla-Marbel Road
Cotabato City 03/19/12 Final  XII LF 18.244 275 04/03/11 01/02/12 0.00 C 0.439 0.200 0.300 - - - 93.90

86.94%            

Satisfactory
ONS

816 429
RG & K Construction and 

General Merchandise
33021 L D SB GE1

Assets Preservation of Nat'l Rds. Gen. from Pvt. 

Mgt. System/HDM-4, Butuan City-Cagayn-de 

Oro City-Iligan City Rd., (Km.1488+000-

Km.1489+000)

Misamis Oriental 03/23/12 1st  X LF 10.611 120 01/19/12 05/17/12 66.38 O 0.360 0.200 0.150 0.030 0.050 0.033 82.30 AHD

817 430 RHR Construction 28189 L B SB GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Roosevelt Avenue (K0010+71.90-K0011+811)
Quezon City 03/20/12 1st/Final NCR LF 6.595 90 06/27/11 09/24/11 4.44 C 0.457 0.200 0.300 - - - 95.70

95.70%                          

V. Satisfactory
AHD

818 431

Rich Ads Construction 

Corporation (Formerly: Rich 

Ads Construction & Supply)

31157 L B MA GE1

Preventive Maint. (MFO-1) Intermittent Section 

of Secondary Rds. along Palico-Balayan-Lemery-

Taal Diversion Rd K0130+994-K0131+765

Batangas 03/23/12 1st/Final  IVA LF 7.390 30 01/19/12 02/17/12 0.00 C 0.422 0.139 0.300 - - - 86.10
86.10%               

Satisfactory
ONS

819 432

Richpil Builders, Inc. / Armando 

U. Khong Hun General 

Contractor, Inc. Joint Venture

JV-11-042 L A MA GE1

Rehab./Widening of Rds. & Impvt. of Drainage 

System along Manila East Rd. (Rosario-Cainta 

Rd.) Km. 15+654-Km. 17+131

Pasig City 03/14/12 1st NCR LF 43.261 245 10/18/11 06/17/12 1.50 O 0.271 0.282 0.150 0.015 0.020 0.033 77.10  AHD

820 433
RNN Construction Corporation 

(Formely: RNN Construction)
24880 L C SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Roads (IS) (K0028+572.50-K0028+996.50) at 

PPTA Road

Muntinlupa City 03/12/12 Final NCR LF 3.566 103 06/06/11 09/17/11 0.00 C 0.438 0.124 0.300 - - - 86.20
91.30%                    

V. Satisfactory
ONS

821 434
Road Edge Trading & 

Development Services
33140 L A MA GE1

Preventive Maint./Asphalt Overlay, Butuan City-

Cagayan de Oro City-Iligan City Rd., 

K1358+000-K1360+677

Misamis Oriental 03/28/12 1st/Final  X LF 10.923 30 01/19/12 02/17/12 0.00 C 0.433 0.133 0.300 - - - 86.60
86.60%               

Satisfactory
ONS

822 435 Roadtech Construction 17580 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along Urdaneta Jct-Dagupan Road, 

Km 203+459-Km. 206+777 w/ exception

Calasiao, Pangasinan 03/19/12 Final  I LF 15.589 190 02/21/11 08/29/11 0.00 C 0.363 0.200 0.300 - - - 86.30
89.30%                    

V. Satisfactory
ONS

823 436 Rockworld Industries 7582 L B MA GE1

Rehab./Reconst. Of Daang Maharlika, 

K0950+000-K0951+012, K0958+000-

K0658+804

Leyte 03/20/12 1st  VIII LF 18.930 150 01/24/12 06/21/12 17.36 O 0.338 0.263 0.150 0.030 0.045 0.033 85.90 AHD

824 437 Rocky 5 G Builders 32506 L D SB GB1
Const. of MPB, La Trinidad Vegetable 

Trading Post, Trading Post
La Trinidad, Benguet 03/12/12 Final CAR LF 0.918 72 06/10/11 08/20/11 6.00 C 0.455 0.133 0.300 - - - 88.80

88.66%                  

Satisfactory
AHD

825  Rocky 5 G Builders 32506 L D SB GE1
Repair/Restoration of Slip along Baguio-Bontoc 

Road, K0265+000-K0341+000 (V.S.)
Atok, Benguet 03/14/12 1st CAR LF 6.048 181 12/27/11 06/30/12 19.00 O 0.275 0.194 0.150 0.030 0.035 0.033 71.70 AHD

826 438
Roim Builders & 

Construction Supply
20226 L B MA GE1

Repair of Lucena Bridge Approaches, 

Slope/bank Protection, Prosperidad
Agusan del Sur 03/28/12 1st XIII LF 16.600 210 10/13/11 05/09/12 12.17 O 0.386 0.300 0.150 0.030 0.051 0.050 96.70 AHD

827 439
Rolco Construction & 

General Merchandise
29686 L B MA GE1 Conc./Impvt. of Rizal-Victory Rd. Legazpi City 03/15/12 1st/Final V LF 18.909 150 08/26/11 01/23/12 0.00 C 0.426 0.152 0.300 - - - 87.80

87.80%               

Satisfactory
ONS

828
Rolco Construction & 

General Merchandise
29686 L B MA GE2 Const. of Buhatan River Control

Buhatan, Sorsogon 

City
03/13/12 1st/Final V LF 5.932 120 10/28/11 02/24/12 0.00 C 0.403 0.133 0.300 - - - 83.60

83.60%                

Satisfactory
ONS
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829 440
Roma Construction and 

Development Corporation
6514 L AA LA GE1

Completion of Agbalo Bridge along Iloilo 

East Coast Capiz Road
Poneteverdra, Capiz 03/26/12 1st  VI LF 85.106 360 10/07/11 09/30/12 3.63 O 0.400 0.181 0.150 0.030 0.035 0.050 84.60  AHD

830 441
Ronwood Construction & 

Supply
25311 L AA MA GE1

Reconst. Of Damage Paved Nat'l Rds., Butuan-

Cagayan de Oro-Iligan (Agusan-Misamis 

Oriental) Sta. 1261+966.70-Sta. 1263+000

Agusan del Norte 03/19/12 1st XIII LF 20.688 210 01/17/12 08/13/12 0.76 O 0.375 0.238 0.150 0.030 0.045 0.050 88.80 AHD

831  
Ronwood Construction & 

Supply
25311 L AA MA GE1 Construction of Road Bal-ason, Gingog City 03/28/12 1st/Final  X LF 4.814 210 10/14/11 05/11/12 45.92 C 0.394 0.133 0.300 - - - 82.70

82.70%              

Satisfactory
AHD

832 442 Rosand Builders 15781 L B SB GE2
Repair/Maintenance of Revetment @ 

Brgy. Calinan (Alcantara Bridge)
Davao City 03/19/12 1st/Final  XI LF 0.986 30 01/12/12 02/10/12 33.33 C 0.432 0.200 0.300 - - - 93.20

93.20%               

V. Satisfactory
AHD

833  Rosand Builders 15781 L B SB GE2

Concrete Revetment on Steel Sheet Piles of 

Talomo River Control Calinan Pob., Calinan 

District

Davao City 03/19/12 1st/Final  XI LF 18.370 180 11/14/11 05/11/12 62.22 C 0.391 0.183 0.300 - - - 87.40
87.40%               

Satisfactory
AHD

834 443 Rovilla Construction 19514 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road at Antonio Y De Pio Highway, 

K0134+240-K0135+000

San Remigio, Cebu 03/24/12 1st VII LF 15.698 95 01/16/12 04/20/12 12.63 O 0.371 0.230 0.150 0.030 0.050 0.050 88.10 AHD

835  Rovilla Construction 19514 L B MA GE1
Rehab./Reconst. of Rd. at Barangay Kawit 

along Bago-Curva-Medellin-Daanbantayan Rd.
Medellin, Cebu 03/24/12 1st/Final VII LF 16.194 80 12/21/11 03/10/12 21.25 C 0.440 0.133 0.300 - - - 87.30

87.30%                    

Satisfactory
AHD

836 444

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: 

Miranda Const. & Supplies)

9036 L AA MA GE2

Repair/Rehab./Maint. of Parua River Flood 

Control at Barangay Balutu, Calius & 

Panalicsian, Sta.0+000-Sta.0+262

Concepcion, Tarlac 03/16/12 1st  III LF 19.056 120 12/09/11 04/06/12 1.37 O 0.370 0.300 0.150 0.030 0.042 0.050 94.20 AHD

837  

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: R.C. 

Miranda Const. & Supplies)

9036 L AA MB GE1

Rehab./Upgrading of Pangasinan-Nueva 

Vizcaya Road, Km. 196+000-Km. 

205+000 with exceptions

San Nicolas, 

Pangasinan
03/22/12 1st/Final  I LF 17.450 123 11/25/11 03/26/12 15.00 C 0.400 0.200 0.300 - - - 90.00

90.00%                           

V. Satisfactory
AHD

838 445 RRN Construction 20228 L B SB GE1
Repair & Rehab. of Road from Mamala 

Bridge to Junction Nat'l Highway
Malaybalay City 03/21/12 1st  X LF 8.970 90 12/27/11 03/25/12 -7.98 O 0.357 0.293 0.070 0.030 0.045 0.033 82.80 DEL

839 446 RSP Enterprises 16795 L A SB GE1
Cluster 5 - Conc. of Road @ Brgy. 

Gumalang, Baguio District
Davao City 03/19/12 1st/Final  XI LF 2.789 120 07/22/11 11/18/11 0.00 C 0.453 0.133 0.300 - - - 88.60

88.60%               

Satisfactory
ONS

840 447

Rubylim Construction & 

Supplies, Inc. (Formerly: Ruby 

Lim Construction & Supplies)

11685 L A MA GE1
Rehab./Reconst./Upgrading of P. 

Florentino St.
Sampaloc, Manila 03/15/12 1st NCR LF 14.400 208 10/10/11 05/04/12 -36.50 O 0.394 0.277 0.000 0.022 0.050 0.033 77.60  DEL

841 448

Rusmen Builders & Development 

Corporation (Formerly: Rusmen 

Builders)

10674 L A MA GE1
Preventive Maintenance (MFO-1), Daang 

Maharlika (K0063+300-K0065+100)
Sto. Tomas, Batangas 03/21/12 1st  IVA LF 23.348 60 03/01/12 04/29/12 50.00 O 0.380 0.240 0.150 0.030 0.054 0.050 90.40  AHD

842

Rusmen Builders & Development 

Corporation (Formerly: Rusmen 

Builders)

10674 L A MA GE1
Widening of Batangas-Quezon Road, 

Ibaan Section (4 lanes)
Ibaan, Batangas 03/20/12 1st  IVA LF 27.352 180 02/13/12 08/10/12 0.05 O 0.361 0.300 0.150 0.010 0.038 0.033 89.20  AHD

843 449 S and CU Construction 13128 L B MA GE1
Conc. of Jct. (LIR) Buenavista, Carmen-

Danao-Getafe Rd.
Buenavista, Bohol 03/27/12 Final VII LF 13.290 275 05/14/11 02/13/12 0.00 C 0.457 0.133 0.300 - - - 89.00

87.50%                

Satisfactory
ONS

844 450 Sadlan Construction 33550 L D SB GE2 Rehab. of Aggoyo Flood Control, Samoki Talubin, Mt. Province 03/16/12 1st CAR LF 4.495 95 12/19/11 03/22/12 3.07 O 0.384 0.240 0.150 0.030 0.040 0.033 87.70 AHD

845 451 Samurai Construction 32214 L D SB GE2 Repair/Maintenance of Pulot Revetment
Sofronio Espanola, 

Palawan
03/13/12 1st/Final IVB LF 1.989 117 07/10/11 11/03/11 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%              

Satisfactory
ONS

846 452
Sanlahi Group of Builders, 

Inc.
11874 L A MB GE1

Rehab. (Upgrade to Conc.) of CSR Junction 

Minas Rd. K0049+639-K0052+231

Victoria, Oriental 

Mindoro
03/17/12 1st/Final  IVB LF 12.054 180 08/12/11 02/07/12 25.00 C 0.420 0.133 0.300 - - - 85.30

85.30%                

Satisfactory
AHD

847 453
Sanrho Construction and 

Supplies  
24213 L A MA GE2

Deepening of Tagas River (Cobo-Basud 

Sect.)
Tabaco City 03/15/12 1st V LF 17.234 135 02/06/12 06/19/12 2.60 O 0.334 - 0.200 0.025 0.062 0.250 87.10 AHD

848 454
Sanrho Construction and 

Supplies / Ajan Jeada, Inc. (JV)
JV-10-188 L A MA GB1

Const. of MPB (Multi Storey Cityhall 

Annex Phase I)
Tabaco City 03/15/12 1st V LF 38.050 300 08/05/11 05/30/12 16.00 O 0.353 0.274 0.150 0.030 0.053 0.050 91.00 AHD

849 455 Santech Builders 16797 L C SB GE1
Roadslip along Daang Maharlika Road (Surigao-

Ipil-Lipata Road Sect.), Brgy. Lipata
Surigao City 03/23/12 1st XIII LF 8.658 150 12/28/11 05/16/12 -12.10 O 0.391 0.300 0.029 0.030 0.051 0.033 83.40 DEL

850 456 Sarangani Rockmixer 6549 L AA MB GE1

Gen. Santos City Circ. Road, Conc. of Sinawal-

Apopong Sect., Sta.5+442 - Sta.6+942, Brgy. 

Sinawal-Apopong

General Santos City 03/30/12 1st  XII LF 18.493 150 11/15/11 04/13/12 1.02 O 0.391 0.240 0.150 0.030 0.045 0.050 90.60 AHD

851 457
Sarca Estate Development 

Corp.
20520 L A MA GE1

Rehab./Reconst./Upgrading of MCR (Tigwi-

Dampulan-Lipata-Yook Sect.) Km.87+000 - 

Km.93+245 w/e

Buenavista, 

Marinduque
03/21/12 1st  IVB LF 46.468 291 06/24/11 04/09/12 0.58 O 0.244 0.239 0.150 0.030 0.030 0.050 74.30 AHD

852 458

Sarca Estate Development 

Corporation / Quezon Victory 

Lumber and General Contractor 

JV-10-112 L A MA GE1
Rehab./Reconst. Of Famy-Real-Infanta-

Dinahican Port Road
Infanta, Quezon 03/16/12 Final  IVA LF 33.048 98 06/02/11 09/07/11 0.00 C 0.427 0.149 0.300 - - - 87.60

84.48%                

Satisfactory
ONS

853 459 Sarex Builders 23734 L D SB GE1
Sarangani-Davao del Sur Coastal Road, 

Km.1733+457.9 - Km.1734+074.9

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 12.320 150 07/19/11 12/15/11 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%               

Satisfactory
ONS

854 460
Sargasso Construction and 

Development Corp.
6587 L AAA LB GE1

Rehab./Reconst./Upgrading of Dr. Damian 

Reyes Mem. Road (Torrijos Side) Km.48+300-

Km.57+789 w/e

Torrijos, Marinduque 03/21/12 1st  IVB LF 40.692 297 06/24/11 04/15/12 -1.63 O 0.337 0.251 0.134 0.030 0.045 0.033 83.00 DEL

855 461
Satrap Construction 

Company, Inc.
2526 L AAA LB GE1 Replacement of Quirino Bridge Caoayan, Ilocos Sur 03/15/12 Final  I LF 20.434 550 03/24/10 09/24/12 8.18 C 0.401 0.133 0.300 - - - 83.40

84.04%                       

Satisfactory
AHD
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856 462
Seven Digit Construction & 

Supplies
25471 L B SB GB1 Const. of MPB, Brgy. San Isidro San Vicente, Palawan 03/15/12 Final IVB LF 0.949 82 06/23/11 09/12/12 2.34 C 0.476 0.200 0.300 - - - 97.60

91.51%                     

V. Satisfactory
AHD

857
Seven Digit Construction & 

Supplies
25471 L B SB GE2

Const. of Sibaltan Bridge I Flood Control 

Structures along El Nido-Jct. New Ibajay Road, 

Km.314+171

El Nido, Palawan 03/16/12 1st IVB LF 8.162 137 11/29/11 04/13/12 12.72 O 0.366 0.288 0.150 0.010 0.030 0.033 87.70 AHD

858 463
Shak Construction and 

Supply
28289 L B MA GE1 Preventive Maint. of Balasan-Carles Rd. Carles, Iloilo 03/22/12 Final  VI LF 9.582 90 05/30/11 08/28/11 5.56 C 0.415 0.200 0.300 - - - 91.50

86.52%                  

Satisfactory
AHD

859 464
Silver Dragon Const. & 

Lumber  & Glass Supply
30835 L A MA GE1

Rehab./Reconst. Of Bago-Ma-ao-La Carlota 

Road, Sta.4+898.50 - Sta.5+405.50 w/ 

exception (Burcoz Sect.)

La Carlota City, 

Negros Occidental
03/30/12 Final  VI LF 8.685 60 05/20/11 08/26/11 20.31 C 0.424 0.200 0.300 - - - 92.40

86.94%           

Satisfactory
AHD

860 465
Sixteen Enterprises - 

Calapan Branch
18187 L A MA GE1

Rehab. (Reconst. of PCCP) CSR Jct. Minas Rd. 

(K0035+(-654)-K0036+000)

Victoria, Oriental 

Mindoro
03/17/12 Final  IVB LF 29.095 216 05/05/11 12/06/11 43.37 C 0.442 0.133 0.300 - - - 87.50

88.58%                  

Satisfactory
AHD

861
Sixteen Enterprises - 

Calapan Branch
18187 L A MA GE1

Conc. of Mdo. Or./Occ. East Coastal 

Road, San Miguel Sect., Bulalacao
Oriental Mindoro 03/15/12 1st  IVB LF 29.095 252 10/28/11 07/05/12 7.61 O 0.372 0.240 0.150 0.030 0.030 0.033 85.50 AHD

862
Sixteen Enterprises - 

Calapan Branch
18187 L A MA GE1

Road Upgrading (Gravel to Conc.) CSR 

Junction Minas Rd., K0048+135-K0049+701

Victoria, Oriental 

Mindoro
03/17/12 1st  IVB LF 25.044 180 02/06/12 08/03/12 8.56 O 0.337 0.232 0.150 0.030 0.045 0.033 82.70 AHD

863 466

Sixteen Enterprises/Alberto Uy 

Construction & Development 

(JV)

JV-10-176 L A MA GE1
Impvt./Conc. of Calapan South Road 

Nabuslot Sect.

Pinamalayan, Oriental 

Mindoro
03/16/12 1st  IVB LF 19.205 158 09/30/11 03/06/12 -1.78 O 0.361 0.240 0.132 0.030 0.025 0.033 82.10 DEL

864 467

Sixteen 

Enterprises/Thunderheads 

Const. Corp. (JV)

JV-11-097 L A MA GE2
Const. of Orconuma Upstream Flood Control, 

Bongabong, (Upstream of Abutment "B")

Bongabong, Oriental 

Mindoro
03/16/12 1st  IVB LF 18.040 201 10/28/11 05/15/12 0.18 O 0.335 0.240 0.150 0.030 0.030 0.050 83.50 AHD

865 468 So Construction 17714 L B MA GE1
Reconst. of Dinadiawan Bridge Approach "B", 

Baler-Casiguran Road, Km.286+828
Quezon 03/23/12 1st  III LF 3.395 100 12/19/11 03/27/12 0.00 O 0.348 0.300 0.150 0.030 0.040 0.050 91.80 ONS

866 469
Socor Construction 

Corporation
8020 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Bacalso Ave., Cebu South 

Road, K0082+200-K0084+200

Dalaguete, Cebu 03/23/12 1st VII LF 32.014 88 02/06/12 05/03/12 0.00 O 0.363 0.238 0.150 0.030 0.050 0.050 88.10 ONS

867  
Socor Construction 

Corporation
8020 L AAA LB GE1

Road Upgrading (Gravel to Paved) Jct. SH-

Manolo Fiortich-Libona-Indahag Road, San 

Miguel-Miranda Sect. K1454+713.33-

K1457+505 (w/ exception)

Manolo Fortich, 

Bukidnon
03/22/12 1st  X LF 32.608 210 09/30/11 04/26/12 0.19 O 0.360 0.237 0.150 0.030 0.060 0.050 88.70 AHD

868 470 Solid Rock Construction 8958 L A MB GE1
Widening/Conc. of Don Mariano Marcos Ave. 

(Commonwealth Ave.) (Sta. 0+500-Sta. 1+006)
Quezon City 03/20/12 1st/Final NCR LF 32.780 210 07/20/11 02/14/12 5.54 C 0.402 0.200 0.300 - - - 90.20

90.20%                    

V. Satisfactory
AHD

869 471 Soy Eng Construction 15533 L D SB GB1
Const. of MPB (Gym) Phase 8 at Jose 

Rizal Memorial State University

Dapitan City, 

Zamboanga del Norte
03/28/12 Final IX LF 4.342 90 7/20/2011 10/17/11 0.00 C 0.394 0.200 0.300 - - - 89.40

91.15%                

V. Satisfactory
ONS

870  Soy Eng Construction 15533 L D SB GE2
Repair/Maint. of River Control Structures at 

Polanco River Control & Sianib River Control
Zamboanga del Norte 03/28/12 Final IX LF 1.303 100 07/04/11 10/11/11 3.00 C 0.405 0.200 0.300 - - - 90.50

84.98%              

Satisfactory
AHD

871 472

Square Cube Construction  

(Formerly: Square Cube 

Trading Division & Construction 

Division-Mandaue Branch)

25120 L A MA\ GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road 

(Km.1135+071-Km.1135+817) Tomas Oppus 

Street

Maasin City, Southern 

Leyte
03/29/12 1st  VIII LF 4.010 167 01/16/12 06/30/12 7.48 O 0.362 0.240 0.150 0.030 0.045 0.050 87.70 AHD

872  

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Construction 

Division Mandaue Branch)

25120 L A MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Road, 

Siquijor Circ. Road, K0031+500-K0032+027; 

K0032+327-K0034+000 (Maria-Lazi Sect.)

Siquijor 03/29/12 1st/Final VII LF 19.150 141 08/31/11 01/18/12 0.00 C 0.383 0.200 0.300 - - - 88.30
88.30%                 

Satisfactory
ONS

873  

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Construction 

Division Mandaue Branch)

25120 L A MA GE1 Const./Replacement of Olivo Bridge Tabuelan, Cebu 03/24/12 1st VII LF 18.774 200 11/29/11 06/15/12 31.50 O 0.359 0.240 0.150 0.030 0.042 0.033 85.40 AHD

874

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Construction 

Division Mandaue Branch)

25120 L A MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Rds. 

along Cebu North Hagnaya Wharf Road (IS) 

Sect. 1 (K0044+0-K0046+0), Sect. 2 

(K0047+900-K0048+0), Sect. 3 (K0052+58-

K0054+0)

Catmon, Cebu 03/30/12 Final VII LF 29.694 195 05/20/11 11/30/11 0.00 C 0.344 0.200 0.300 - - - 84.40
83.68%                 

Satisfactory
ONS

875

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Construction 

Division-Mandaue Branch)

25120 L A MA GE1

Road Upgrading (Gravel to Paved) Jct. Himay-

angan-Silago-Abuyog Bdry. Rd., Km.1129+700-

Km.1130+740

Southern Leyte 03/28/12 Final  VIII LF 12.721 330 04/04/11 02/27/12 44.34 C 0.358 0.133 0.300 - - - 79.10
84.02%                

Satisfactory
AHD

876 473
St. Raymund Construction, 

Inc.
19242 L B MA GE1

Road Upgrading/Conc. Of Jct.-D.S. Benedicto-

Spur 16-Calatrava Road, K0055+394-

K0056+115

D.S. Benedicto, 

Negros Occidental
03/27/12 Final  VI LF 14.255 170 05/12/11 10/26/11 2.16 C 0.410 0.183 0.300 - - - 89.30

86.06%              

Satisfactory
AHD

877 474
Steelite Construction 

Corporation
33846 L C SB GE1

Impvt. of Kambal Road, Barangay 

Guitnang Bayan 1 & 11
San Mateo, Rizal 03/14/12 Final IVA LF 4.820 150 05/31/11 10/27/11 2.50 C 0.485 0.133 0.300 - - - 91.80

87.06%               

Satisfactory
AHD

878 475
Steven Construction & 

Supply
21987 L B MA GE1

Upgrading/Repair and Rehab.  of Piy 

Margal St.
Sampaloc, Manila 03/15/12 1st/Final NCR LF 9.265 90 07/18/11 10/15/11 0.00 C 0.366 0.200 0.300 - - - 86.60

86.60%                            

Satisfactory
ONS

879
Steven Construction & 

Supply
21987 L B MA GE1 Const. of Road, Bongabong-Miti Road Camalig, Albay 03/16/12 1st/Final V LF 11.330 180 08/19/11 02/14/12 0.00 C 0.439 0.186 0.300 - - - 92.50

92.50%               

V. Satisfactory
ONS

880 476
Struktura Teknika Services 

Company
16646 L A MA GB1 Const. of MPB, Northbay Boulevard South Navotas City 03/17/12 Final NCR LF 4.820 118 05/12/11 09/06/11 0.00 C 0.372 0.200 0.300 - - - 87.20

89.93%                           

V. Satisfactory
ONS
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881  
Struktura Teknika Services 

Company
16646 L A MA GE1

Rehab./Impvt. of FMR at Brgy. San Isidro-

Brgy. Mascap
Rodriguez, Rizal 03/14/12 1st/Final IVA LF 9.429 102 06/10/11 09/19/11 0.00 C 0.491 0.133 0.300 - - - 92.40

92.40%              

V. Satisfactory
ONS

882 477
Sumag Builders 

Construction
32894 L D SB GE2

Rehab. of Chico River Flood Control, 

Caluttit-Pakkil Sect.

Bontoc, Mountain 

Province
03/16/12 1st CAR LF 4.886 109 12/16/11 04/02/12 1.00 O 0.364 0.240 0.150 0.030 0.023 0.050 85.70 AHD

883 478 Sunstone Construction 11122 L B MA GE1
Impvt. of Banisilan-Guiling-Alamada-Libungan 

Road, Rangayen, Sitio Tiuasi-Barangiran Sect.

Rangayen, Alamada, 

Cotabato
03/22/12 1st  XII LF 19.903 210 12/01/11 06/28/12 20.97 O 0.372 0.249 0.150 0.030 0.054 0.050 90.50 AHD

884  Sunstone Construction 11122 L B MA GE1
Conc. of Road along Dualing-New Panay-

Midsayap Road, Sta. Cruz Sect.
Aleosan, Cotabato 03/22/12 Final  XII LF 7.959 142 03/31/11 08/20/11 1.48 C 0.433 0.200 0.300 - - - 93.30

86.28%                    

Satisfactory
AHD

885 479 Superpower Construction 17149 L C SB GE2

Repair and Maintenance of Flood Control 

Structures, Catanauan-Mulanay Rd. (Catanauan 

Side), K0260+422-K0260+499 & K0260+512-

K0260+707 (LS) 

Quezon 03/12/12 Final  IVA LF 2.250 75 06/21/11 09/03/11 5.00 C 0.438 0.200 0.300 - - - 93.80
87.86%                   

Satisfactory
AHD

886 480 T. Square Builders 14268 L B MA GE1
Sarangani-Davao del Sur Coastal Road, 

Km.1729+570.83-Km.1730+397.83

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 16.998 173 07/27/11 01/15/12 2.24 C 0.437 0.133 0.300 - - - 87.00

87.00%               

Satisfactory
AHD

887  T. Square Builders 14268 L B SB GE2
Const. of Drainage Structure along Marbel-

Makar Road

Koronadal City, South 

Cotabato
03/28/12 1st  XII LF 11.615 210 12/08/11 07/04/12 0.22 O 0.329 0.240 0.150 0.030 0.038 0.050 83.70 AHD

888 481 T.N.J. Buhong Construction 19687 L B MA GE1

Preventive Maint. along Nueva Vizcaya-Ifugao-

Mt. Prov. Bdry. Rd., K0294+760-K0310+840, 

Lamut-Kiangan

Ifugao 03/17/12 1st/Final CAR LF 9.504 105 10/28/11 02/09/12 0.00 C 0.436 0.133 0.300 - - - 86.90
86.90%                

Satisfactory
ONS

889  T.N.J. Buhong Construction 19687 L B MA GE1
Road Upgrading along Banaue-Mayoyao Road-

Ibayong Sect. (K0342+790-K0343+344)
Banaue, Ifugao 03/18/12 Final CAR LF 7.724 192 06/10/11 12/18/11 0.00 C 0.447 0.133 0.300 - - - 88.00

85.18%             

Satisfactory
ONS

890 482 TCAT Construction 20822 L D SB GE2 Repair of Alegria River Control San Isidro Northern Samar 03/21/12 1st/Final  VIII LF 0.933 30 01/30/12 02/28/12 35.40 C 0.384 0.200 0.300 - - - 88.40
88.40%           

Satisfactory
AHD

891 483 Teckcon Construction 33214 L B SB GE1
Restoration of Mt. Province Bdry.-Calanan-

Pinukpuk-Abbut Road K0424+900-K0483+040
Kalinga 03/20/12 1st CAR LF 10.467 120 01/02/12 04/30/12 2.00 O 0.358 0.230 0.150 0.030 0.035 0.033 83.60 AHD

892 484
Teddie Construction 

Development, Inc.
6313 L A MB GE1

Rehab./Upgrading of Southern Command Main 

Rd. (Asphalt Concrete to Concrete Pvt.)
Zamboanga City 03/20/12 1st/Final IX LF 7.843 140 08/18/11 01/05/12 19.73 C 0.437 0.133 0.300 - - - 87.00

87.00%              

Satisfactory
AHD

893 485
Tessa Construction & 

Trading
26437 L A MA GE1

Conc. of Alfonso (Maragondon Road, Brgy. 

Taywanak Ibaba Pantihan 4 Sect.)
Cavite 03/20/12 1st/Final IVA LF 4.351 75 07/02/11 09/14/11 0.00 C 0.454 0.200 0.300 - - - 95.40

95.40%                 

V. Satisfactory
ONS

894 486 The Steadfast Builders 8176 L A MA GE1
Impv't./Widening of Cainta-Kaytickling-

Antipolo-Teresa Road (2 Lanes)
Antipolo City 03/13/12 Final IVA LF 18.236 315 04/12/11 02/20/12 0.40 C 0.461 0.079 0.300 - - - 84.00

90.90%                

V. Satisfactory
AHD

895 487
The Tuscan Structures & 

Supplies
18257 L A MA GE1

Concrete Paving of Biliran Circ. Road, 

Tomalistis-Cabibihan Sect.

Caibiran, Biliran 

Province
03/22/12 Final  VIII LF 8.959 257 12/17/10 08/31/11 -0.01 C 0.404 0.133 0.299 - - - 83.60

84.05%                

Satisfactory
DEL

896
The Tuscan Structures and 

Supplies
18257 L A MA GE1

Concrete Paving of Biliran Circ. Road Madao-

Tucdao Road Sect., Km.1055+064-

Km.1061+100 w/ exceptions

Kawayan, Biliran 

Province
03/21/12 1st  VIII LF 47.045 250 02/01/12 10/07/12 5.45 O 0.319 0.224 0.150 0.030 0.030 0.033 78.60 AHD

897 488 Three W Builders, Inc. 10722 L AAA LB GE1
Preventive Maint. Nat'l Arterial Rd.,  Manila 

North Rd, K0515+030-K0521+000
Pasuquin, Ilocos Norte 03/18/12 1st/Final  I LF 40.718 150 06/21/11 11/17/11 0.00 C 0.396 0.133 0.300 - - - 82.90

82.90%                        

Satisfactory
ONS

898 489
Thunderheads Construction 

Corp.
22420 L D SB GE1

Const. of Sitio Talisayan Rd. at Brgy. San 

Roque, Bulalacao
Oriental Mindoro 03/16/12 1st/Final  IVB LF 1.907 50 09/05/11 10/24/11 1.00 C 0.393 0.133 0.300 - - - 82.60

82.60%                  

Satisfactory
AHD

899 490 TKS Builders and Supplies 23415 L C SB GE1
Rehab./Reconst. Of Davao-Agusan Road, 

Redemtorist-Davao Light Sect.
Davao City 03/29/12 1st  XI LF 4.175 135 11/29/11 04/13/12 8.95 O 0.383 0.300 0.150 0.030 0.045 0.050 95.80 AHD

900 491 TNJ Builders 34268 L D SB GE2 Rehab./Const. of Dagupan Flood Control
Dagupan, Tabuk, 

Kalinga
03/20/12 1st/Final CAR LF 4.773 120 10/19/11 02/15/12 42.50 C 0.407 0.200 0.300 - - - 90.70

90.70%               

V. Satisfactory
AHD

901 492
Tokwing Construction / 

Northern Builders (JV)
JV-09-017 L AAA LB GE2

Pinatubo Hazard Urgent Mitigation Project 

(PHUMP), Phase III, CP-3B: City of San 

Fernando Flood Control Works, Part B- Outlet 

Channels and Bridges from Sta. 0+000-Sta. 

0+840 (San Fernando River); Sta.0+000- Sta. 

2+021.14 (Matulid Creek); Sta 0+000- Sta. 

2+161.07 (PAU Creek); Sta. 0+400-Sta 

1+494.02 (Dalaquitan Creek); Sta 0+083.84- 

Sta 3+500.86 (Mapalad Creek); & Sta 0+00- 

Sta 1+056.79 San Felipe (Cut-Off Channel)

Pampanga 03/12/12 2nd
MPE-

PMO
FA 490.933 540 03/18/11 09/07/12 -4.65 O 0.340 0.289 0.104 0.030 0.050 0.033 84.60 DEL

902 493
Top Most Development and 

Marketing Corp.
13361 L B MA GE1 Const. of Passi Bridge Igbaras, Iloilo 03/19/12 Final  VI LF 5.071 120 01/06/11 05/05/11 0.00 C 0.485 0.200 0.300 - - - 98.50

91.78%             

V. Satisfactory
ONS

903
Top Most Development and 

Marketing Corp.
13361 L B MA GE1

Restoration (80 mm. Asphalt Concrete) of Oton-

Pakiad-Mandurriao Rd. at K009+(-779)-

K009+(-239), Reblocking PCC at K0010+402-

K0010+772

Oton, Iloilo 03/20/12 Final  VI LF 9.118 207 05/26/11 09/07/11 0.00 C 0.397 0.200 0.300 - - - 89.70
85.56%             

Satisfactory
ONS

904
Top Most Development and 

Marketing Corp.
13361 L B MA GE1

Upgrading/Conc. of Iloilo-Antique Rd., Crossing 

Dapuyan to Ginot-an Sect. to Miag-ao
Iloilo 03/19/12 Final  VI LF 9.512 180 01/03/11 07/01/11 15.23 C 0.095 0.200 0.300 - - - 59.50

76.06%               

Unsatisfactory
AHD

905 494
Toreja's Construction Supply 

Corporation
15453 L AAA LA GE1

Cluster I - Preventive Maint. (MFO-1) 

Intermittent Sections of Secondary Roads along 

Diokno Highway K0081+780-K0082+258

Batangas  03/23/12 1st/Final  IVA LF 5.940 90 02/06/12 05/05/12 60.00 C 0.424 0.200 0.300 - - - 92.40
92.40%                  

V. Satisfactory
AHD

906
Toreja's Construction Supply 

Corporation
15453 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Batangas-Tabangao-Lobo Road, 

(K0109+403-K0110+035), Brgy. San Isidro

Batangas 03/22/12 Final  IVA LF 10.252 138 05/11/11 09/25/11 2.17 C 0.433 0.133 0.300 - - - 86.60
90.92%                      

V. Satisfactory
AHD
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907 495 Toyo Construction Co., Ltd. FC-09-006 F AAA LB GE2

Const.. of Pinatubo Hazard Urgent Mitigation 

Project (PHUMP), Phase III, CP-4 (Excavation 

and Dredging of Major Rivers from Sta.5+850-

Sta.22+820)

Pampanga 03/13/12 3rd
MPE-

PMO
FA 868.134 847 02/22/10 06/17/12 3.35 O 0.400 0.300 0.150 0.030 0.051 0.050 98.10 AHD

908 496
Tribu Design and 

Construction
12756 L A MA GE2

Const. of Solano Flood Control and 

Drainage, Phase III
Solano, Nueva Vizcaya 03/22/12 1st/Final II LF 17.379 135 10/03/11 02/14/12 30.20 C 0.412 0.182 0.300 - - - 89.40

89.40%                 

V. Satisfactory
AHD

909 497 Trimluv Builders and Supply 33467 L B MA GE1

Reconst./Upgrading/ Conc. of Bacolod North 

Road; a) K0041+280-K0041+357; b) 

K0041+425-K0041+835; c) K0041+835-

K0041+843 (Cluster V)

Manapala, Negros 

Occidental
03/28/12 Final  VI LF 11.645 225 06/07/11 01/19/12 0.00 C 0.413 0.200 0.300 - - - 91.30

88.60%                  

Satisfactory
ONS

910 498
Triple 8 Construction & 

Supply
10648 L B MA GE1

Rehab./Reconst./Upgrading/Widening of 

Damaged Paved Nat'l Roads along Tejero-Gen. 

Trias-Amadeo-Tagaytay Rd. Km.33+500-

Km.33+500

Gen. Trias, Cavite 03/23/12 1st/Final IVA LF 6.963 83 07/01/11 09/21/11 0.00 C 0.462 0.133 0.300 - - - 89.50
89.50%                

V. Satisfactory
ONS

911
Triple 8 Construction & 

Supply
10684 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Bigaa-Plaridel via Bulacan & 

Malolos, Km.47+555-Km.48+000

Malolos, Bulacan 03/14/12 1st/Final  III LF 2.704 8 01/25/12 02/01/12 0.00 C 0.454 0.193 0.300 - - - 94.70
94.70%              

V. Satisfactory
ONS

912
Triple 8 Construction & 

Supply
10684 L B MA GE1

Rehab./Reconst. of Meycauayan-Camalig Rd. 

a)Km.020+000-Km.020+798; b)km.020+000-

Km.020+596 (w/ exception); c)Km.027+000 - 

Km.028+000 (w/ exception)

Meycauayan, Bulacan 03/17/12 Final  III LF 15.718 120 05/30/11 09/26/11 17.71 C 0.343 0.200 0.300 - - - 84.30
83.88%                    

Satisfactory
AHD

913 499 Twin Dragon Construction 11392 L B SB GE2
Repair/Maintenance of Calagonsao 

Revetment
Alcantara, Romblon 03/23/12 1st/Final IVB LF 0.488 25 11/28/11 12/22/11 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%              

Satisfactory
ONS

914 500 Ulticon Builders, Inc. 17267 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads Gen. from Pvt. Mgt. System/HDM-

4 (IS) of Sayre Highway, K1560+000-

K1560+330; K1561+000-K1564+005, Camp 1

Maramag, Bukidnon 03/20/12 1st/Final  X LF 18.985 251 06/23/11 02/28/12 0.00 C 0.388 0.200 0.300 - - - 88.80
88.80%               

Satisfactory
ONS

915 501 Unitec Builder, Inc. 4803 L A MB GE1
Road Upgrading (gravel to paved) of 

Zamboanga City Labuan-Limpapa Road
Zamboanga City 03/20/12 1st IX LF 18.655 255 08/25/11 05/06/12 27.27 O 0.366 0.251 0.150 0.030 0.035 0.033 86.50 AHD

916 Unitec Builder, Inc. 4803 L A MB GE1

Rehab./Upgrading of RT Lim Boulevard, 

(Km.1940+314-Km.1940+2034) Baliwasan 

Seaside Sect.

Zamboanga City 03/20/12 Final IX LF 17.404 210 07/04/11 01/29/12 2.00 C 0.404 0.133 0.300 - - - 83.70
83.70%              

Satisfactory
AHD

917 Unitec Builder, Inc. 4803 L A MB GE1

Road Upgrading (Gravel to Paved) based on 

Gravel Road Strategies/HDM-4 (IS), Siocon-

Sirawai Road (Km.2076+193-Km.2077+913)

Zamboanga del Norte 03/22/12 Final IX LF 38.058 158 04/04/11 12/07/11 0.00 C 0.341 0.133 0.300 - - - 77.40
82.50%               

Satisfactory
ONS

918 Unitec Builders, Inc. 4803 L A MB GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road 

along Catarman-Laoang, K0744+(-348)-

K0747+1001

Northern Samar 03/21/12 Final  VIII LF 25.702 240 04/11/11 12/06/11 57.49 C 0.300 0.200 0.300 - - - 80.00
84.38%                 

Satisfactory
AHD

919 502
Unitec Builders, Inc./Ezjones 

Construction Inc.
JV-11-121 L A MB GE1

Road Upgrading of San Isidro-Lope de 

Vega Road

San Isidro, Northern 

Samar
03/22/12 1st  VIII LF 94.084 350 12/26/11 12/09/12 17.52 O 0.400 0.225 0.150 0.030 0.033 0.033 87.10 AHD

920 503
Uy Construction and 

Development
12336 L A MB GE1

Rehab of Iloilo East Capiz Road, 

K193+895-K195+170.08
San Dionisio, Capiz 03/22/12 Final  VI LF 14.029 120 05/30/11 09/26/11 27.50 C 0.413 0.200 0.300 - - - 91.30

87.04%               

Satisfactory
AHD

921  
Uy Construction and 

Development
12336 L A MB GE1

Repair/Rehab. of Balabag-Sulangan Road, 

Km.27+950-Km.33+950
Dumangas, Iloilo 03/22/12 Final  VI LF 31.271 300 07/30/10 05/25/11 0.00 C 0.461 0.133 0.300 - - - 89.40

85.92%                 

Satisfactory
ONS

922  
Uy Construction and 

Development
12336 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

along Jct. Sayre Highway Manolo Fortich-

Libona-Indahag Road, Km.1485+662 - 

Km.1468+602

Libona, Bukidnon 03/22/12 1st/Final  X LF 15.339 180 08/22/11 02/17/12 0.00 C 0.438 0.133 0.300 - - - 87.10
87.10%                

Satisfactory
ONS

923 504 V.B. Gines Construction 21993 L D SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) Daang Maharlika, K0255+000-

K0256+000, Abian Sect.

Bambang, Nueva 

Vizcaya
03/21/12 1st II LF 10.531 60 01/20/12 03/19/12 -5.94 O 0.266 0.300 0.091 0.030 0.050 0.033 77.00 DEL

924 505 V.B. Manubay Construction 32705 L C SB GE1

Road Upgrading (IS) along Ilagan-Delfin 

Albano-Mallig Road (K0434+453-K0434+670), 

K0434+611-K0435+009

Quirino, Isabela 03/17/12 1st II LF 4.738 90 01/20/12 04/18/12 0.38 O 0.332 0.238 0.150 0.030 0.045 0.050 84.50 AHD

925 V.B. Manubay Construction 32705 L C SB GE2
Const. of Flood Control Projects, Pangal 

FC
Echague, Isabela 03/19/12 1st/Final II LF 9.069 120 11/14/11 03/12/12 16.67 C 0.392 0.133 0.300 - - - 82.50

82.50%               

Satisfactory
AHD

926 506
V.R. Patron Builders & 

Developers
13487 L AAA MA GE2

Repair/Rehab. Of Matingain Flood 

Control
Lemery, Batangas 03/23/12 1st/Final  IVA LF 4.750 180 12/20/11 06/16/12 67.78 C 0.486 0.149 0.300 - - - 93.50

93.50%                    

V. Satisfactory
AHD

927
V.R. Patron Builders & 

Developers
13487 L AAA MB GE1

Const./Impv't. of Flood Control & Drainage 

System along Manila Batangas Pob. Road, 

Sabang Sect.

Lipa, Batangas 03/20/12 1st  IVA LF 16.586 180 10/21/11 04/17/12 0.60 O 0.337 0.300 0.150 0.030 0.048 0.050 91.50  AHD

928
V.R. Patron Builders & 

Developers
13487 L AAA MB GE2

Widening of Manila-Batangas Road at 

Tambo Sect. (4 lanes w/ exception)
Batangas 03/19/12 Final  IVA LF 47.593 280 05/13/11 02/16/12 17.40 C 0.429 0.168 0.300 - - - 89.70

88.14%                    

Satisfactory
AHD

929
V.R. Patron Builders & 

Developers
13487 L AAA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads Manila-Batangas Rd.

Tanauan City and 

Malvar, Batangas
03/21/12 Final  IVA LF 24.576 120 06/11/11 10/08/11 0.83 C 0.430 0.200 0.300 - - - 93.00

86.34%                

Satisfactory
AHD

930 507
Valley Construction & 

Aggregates
14315 L B MA GE1

Road Upgrading (Gravel to Concrete) Acop-

Kapangan-Kibungan-Bakun Road Km.264+794-

Km.283+800, Tublay & Kapangan

Benguet 03/15/12 Final CAR LF 31.773 267 06/23/11 03/15/12 1.12 C 0.459 0.133 0.300 - - - 89.20
90.46%                

V. Satisfactory
AHD

931 508
VCH Construction and 

Trading
30250 L C SB GB1 Const. of MPB, Brgy. Corong-corong El Nido, Palawan 03/17/12 1st/Final IVB LF 0.691 66 07/25/11 09/28/11 3.03 C 0.462 0.133 0.300 - - - 89.50

89.50%                   

V. Satisfactory
AHD

932  
VCH Construction and 

Trading
30250 L C SB GB1 Completion of MPB Poblacion Roxas, Palawan 03/15/12 Final IVB LF 2.384 120 01/11/11 05/10/11 -25.83 C 0.484 0.200 0.000 - - - 68.40

72.47%                         

Poor
DEL

933 509 Ven Ray Construction 18310 L A MB GE1
Const./Widening/Upgrading/Rehab. of 

Access Road to RORO Port
Siquijor 03/29/12 1st VII LF 7.358 120 01/19/12 05/18/12 2.45 O 0.394 0.240 0.150 0.030 0.050 0.050 91.40 AHD

9/12/2013 / 9:16 AM

CPES Reports 1st quarter 2012.xls / Masterlist Page 36 of 400



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL 

RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATINGAMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50PCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION

NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARC

934 Ven Ray Construction 18310 L AA MB GE1

Repair/Rehab./Asphalt Overlay Cebu North 

Hagnaya Wharf Road, K0050+000-K0050+800 

w/ exception

Catmon, Cebu 03/30/12 1st/Final VII LF 9.595 16 11/22/11 12/07/11 0.00 C 0.407 0.200 0.300 - - - 90.70
90.70%                

V. Satisfactory
ONS

935 Ven Ray Construction 18310 L A MB GE1
Rehab./Reconst. along Toledo-Pinamungajan-

Aloguinsan-Mantalongon Road
Cebu 03/21/12 Final VII LF 14.998 125 05/24/11 09/25/11 12.80 C 0.351 0.179 0.300 - - - 83.00

89.18%                  

V. Satisfactory
AHD

936 Ven Ray Construction 18310 L A MB GE1

Rehab./Reconst. of Damaged Paved Nat'l Rds. 

Siquijor Circ. Road, K0046+150-K0046+518; 

K0046+868-K0048+000; K0049+420-

K0050+500 (Lazi-San Juan Road Sect.)

Siquijor 03/29/12 1st/Final VII LF 19.515 125 08/10/11 12/12/11 0.00 C 0.373 0.200 0.300 - - - 87.30
87.30%                

Satisfactory
ONS

937 Ven Ray Construction 18310 L A MB GE1
Road Upgrading/Conc. of Pinamungajan-Cadre 

Road, Chainage 0-835.35
Cebu 03/21/12 1st VII LF 14.913 85 02/01/12 04/26/12 6.41 O 0.311 0.240 0.150 0.030 0.050 0.050 83.10 AHD

938 Ven Ray Construction 18310 L AA MB GE1

Repair/Rehab./Impvt. (Asphalt Overlay) of 

Cagayan de Oro City Airport-Bukidnon Rd., 

Km.1444+000-Km.1445+500 w/ exception

Upper Balulang, 

Cagayan de Oro City
03/19/12 1st  X LF 9.600 45 02/24/12 04/08/12 15.00 O 0.350 0.225 0.150 0.030 0.059 0.033 84.70 AHD

939 510 Verzontal Builders 31579 L A MA GE1 Impvt. of San Antonio Rd.
Bombon, Camarines 

Sur
03/21/12 1st/Final V LF 2.425 90 12/04/11 03/02/12 0.00 C 0.454 0.133 0.300 - - - 88.70

88.70%                

Satisfactory
ONS

940 511 Vicente T. Lao Construction 7040 L AAA LB GE1

Road Upgrading (Gravel to Concrete) along 

Butuan City-Talacogon-Loreto-Veruela-Sta. 

Josefa Road,

San Luis, Agusan del 

Sur
03/29/12 Final XIII LF 11.245 255 05/28/11 02/06/12 0.00 C 0.476 0.133 0.300 - - - 90.90

89.64%              

V. Satisfactory
ONS

941 Vicente T. Lao Construction 7040 L AAA LB GE1
Conc. of NRJ Cuevas-Bislig Road 

Km.1379+089.20-Km.1386+000
Trento, Agusan del Sur 03/27/12 1st XIII LF 83.718 300 09/26/11 07/21/12 -4.93 O 0.375 0.300 0.101 0.030 0.035 0.017 85.80 DEL

942 Vicente T. Lao Construction 7040 L AAA LB GE1

Rehab./Reconst./Upgrading od Damaged Paved 

Nat'l Rd., Km1150+274.50-Km.1152+907.80 

w/ exceptions, Surigao-Davao Coastal Rd.

Surigao del Norte 03/23/12 1st XIII LF 35.804 315 07/05/11 05/19/12 -4.52 O 0.375 0.240 0.105 0.030 0.050 0.033 83.30 DEL

943 Vicente T. Lao Construction 7040 L AAA LB GE1
Impv't./Upgrading of Nat'l Rd. along Surigao-

Davao Coastal Rd., Surigao-Davao Coastal Sect.
Surigao del Norte 03/23/12 1st XIII LF 6.587 150 01/04/12 06/01/12 -9.70 O 0.367 0.300 0.053 0.030 0.050 0.033 83.30 DEL

944 Vicente T. Lao Construction 7040 L AAA LB GE1

Asphalt Overlay/Repair and Rehab. along 

Daang Maharlika Km.1507+940-Km.1508+886 

w/ exception

Davao City 03/29/12 1st/Final  XI LF 6.852 35 09/16/11 10/20/11 0.00 C 0.458 0.200 0.300 - - - 95.80
95.80%               

V. Satisfactory
ONS

945 Vicente T. Lao Construction 7040 L AAA LB GE1

Preventive Maint. along Tagum City Diversion 

Road Km.1455+(-825)-Km.1455+(-469.22) & 

Km.1455+(-469.22)-Km.1455+(-29.83)

Tagum City, Davao del 

Norte
03/26/12 1st  XI LF 13.023 55 02/06/12 03/31/12 9.46 O 0.394 0.240 0.150 0.030 0.040 0.050 90.40 AHD

946 Vicente T. Lao Construction 7040 L AAA LB GE1

Cluster 2: Rehab./Reconst./Upgrading of 

Damaged Paved Road along Davao-Bukidnon 

Road a)Km.1662+000-Km.1667+000 

b)Km.1660+000-Km.1661+960

Davao City 03/19/12 1st/Final  XI LF 34.610 180 06/15/11 12/11/11 13.89 C 0.462 0.133 0.300 - - - 89.50
89.50%                

V. Satisfactory
AHD

947 Vicente T. Lao Construction 7040 L AAA LB GE1
Sarangani-Sultan Kudarat Coastal Road, 

Km.1774+862.5 - Km.1775+607.5

Maitum, Sarangani 

Province
03/29/12 1st/Final  XII LF 15.925 153 08/01/11 12/31/11 1.30 C 0.440 0.200 0.300 - - - 94.00

94.00%              

V. Satisfactory
AHD

948 Vicente T. Lao Construction 7040 L AAA LB GE1

Asphalt Overlay along Sarangani-Davao del Sur 

Coastal Road, Tango Sect. (Km.1690+696-

Km.1691+797.33)

Glan, Sarangani 

Province
03/29/12 1st/Final  XII LF 9.360 90 09/12/11 12/10/11 0.00 C 0.482 0.133 0.300 - - - 91.50

91.50%               

V. Satisfactory
ONS

949 Vicente T. Lao Construction 7040 L AAA LB GE1

Asphalt Overlay along Lanao-Pagadian-

Zamboanga City Rd. Km.1797+000-

Km.1797+2040

Zamboanga Sibugay 03/21/12 Final IX LF 20.565 138 06/25/11 11/08/11 0.00 C 0.449 0.133 0.300 - - - 88.20
90.36%                

V. Satisfactory
ONS

950 Vicente T. Lao Construction 7040 L AAA LB GE1

Impvt. of Zamboanga West Coast Road, 

Gutalac-Jct. Baliguian-Siocon-Sirawai-Sibuco 

Road, Upper Kauswagan Sect., Sta.2019+600-

Sta.2063+910 w/ exception

Zamboanga del Norte 03/23/12 Final IX LF 668.190 915 11/03/08 05/06/11 0.00 C 0.361 0.200 0.300 - - - 86.10
86.76%                 

Satisfactory
ONS

951 Vicente T. Lao Construction 7040 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road HDM-4 Dipolog-Sindangan-Liloy 

Road (IS) Km.1853+450-Km.1854+291 

Zamboanga del Norte 03/29/12 1st/Final IX LF 8.738 90 11/03/11 01/31/12 0.00 C 0.414 0.132 0.300 - - - 84.60
84.60%               

Satisfactory
ONS

952 Vicente T. Lao Construction 7040 L AAA LB GE1
Preventive Maint. (ISn) Dipolog-Oroquieta Nat'l 

Road (Km.1835+076-Km.1835+271)
Zamboanga del Norte 03/29/12 1st/Final IX LF 1.889 45 11/03/11 12/17/11 0.00 C 0.398 0.133 0.300 - - - 83.10

83.10%                 

Satisfactory
ONS

953 Vicente T. Lao Construction 7040 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads Gen. from Pvt. Mgt. System/HDM-

4 Sindangan-Liloy Road Km.1957+200-

Km.1958+750 & Km.1964+000-Km.1964+930

Zamboanga del Norte 03/22/12 Final IX LF 22.183 104 06/20/11 10/01/11 0.00 C 0.286 0.133 0.300 - - - 71.90
82.22%                 

Satisfactory
ONS

954 512 Vicmar Construction, Inc. 28997 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. at Bauan-Mabini Rd. (K0149+771 to 

K0150+626)

Batangas 03/20/12 Final  IVA LF 14.247 170 06/16/11 12/02/11 31.18 C 0.439 0.200 0.300 - - - 93.90
88.08%                   

Satisfactory
AHD

955  Vicmar Construction, Inc. 28997 L A SB GE2
Const. of Box Culvert at K0172+797 

along Mabini Circ. Road, Ligaya Sect.
Mabini, Batangas 03/22/12 1st  IVA LF 13.823 120 01/16/12 05/14/12 25.84 O 0.283 0.300 0.150 0.030 0.037 0.050 85.00  AHD

956 513
Victoriano C. Lim 

Construction
25318 L A MA GE1

Preventive Maint., Asphalt Overlay, Ozamiz-

Pagadian Road, K1690+353-K1691+003, 

Tabid Sect.

Misamis Occidental 03/26/12 1st/Final  X LF 8.244 60 01/25/12 03/24/12 0.00 C 0.441 0.133 0.300 - - - 87.40
87.40%                

Satisfactory
ONS

957 514 Vigan Fortune Construction 3887 L A MB GE2
Rehab. Of Manila North Road (Spanish Arch 

Culvert) Km. 435+000
Cabugao, Ilocos Sur 03/15/12 1st/Final  I LF 1.872 35 10/19/11 11/22/11 2.86 C 0.399 0.133 0.300 - - - 83.20

83.20%                      

Satisfactory
AHD

958 515
Viguz Construction Corporation 

(Formerly: Viguz Construction)
8178 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Secondary Rds., Jaro-Dagami-Burauen-La 

Paz Rd. K0952+813-K0969+460

Dagami, Leyte 03/19/12 1st  VIII LF 25.952 240 12/08/11 08/03/12 44.57 O 0.358 0.238 0.150 0.030 0.045 0.050 87.10 AHD
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959 516

Viking Construction & 

Supplies / B.M.K. 

Construction (JV)

JV-10-002 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Generated from PMS/HDM-4, 

Laoag-Bacarra-Pasuquin-Burgos-Bangui-

Pagudpud

Ilocos Norte 03/16/12 Final  I LF 209.308 360 09/14/10 09/08/12 1.98 C 0.389 0.200 0.300 - - - 88.90
89.38%                       

V. Satisfactory
AHD

960 517
Viking Construction and 

Supplies
18129 L B SB GB1 Const. of Sch. Bldg., A.P. Santos E/S

Laoag City, Ilocos 

Norte
03/17/12 Final  I LF 4.307 131 04/01/11 08/09/12 0.76 C 0.410 0.187 0.300 - - - 89.70

85.71%                      

Satisfactory
AHD

961 518 VRF Construction 15301 L A MA GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road Gapan-Fort Magsaysay Road
Nueva Ecija 03/21/12 1st  III LF 73.156 210 09/22/11 04/17/12 3.75 O 0.277 0.300 0.150 0.030 0.056 0.050 86.30 AHD

962  VRF Construction 15301 L A MA GE1
Rehab./Reconst. of Daang Maharlika Rd. 

K0126+000 to K0139+000 w/ exception
Nueva Ecija 03/19/12 1st/Final  III LF 31.101 88 05/27/11 08/22/11 17.33 C 0.439 0.133 0.300 - - - 87.20

85.94%                  

Satisfactory
AHD

963 519
VRP Builders Construction 

and Supply
25056 L D SB GE2

Repair/Rehab. Of Revetment in Brgy. 

Dacanlao
Calaca, Batangas 03/23/12 1st/Final  IVA LF 2.790 90 12/20/11 03/18/12 45.56 C 0.440 0.200 0.300 - - - 94.00

94.00%                   

V. Satisfactory
AHD

964 520 W B X Construction 28370 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, Plaridel-Pulilan Diversin Road (IS) 

Km.42+(-1015)-Km.42+652.29 w/ exceptions

Plaridel, Bulacan 03/14/12 Final  III LF 13.394 70 06/04/11 08/13/11 0.00 C 0.453 0.180 0.300 - - - 93.30
91.02%                

V. Satisfactroy
ONS

965 521
W.D. Navarro Construction 

Co.
14327 L A MA GE1

Widening/Upgrading/Rehab. Of Access Road to 

Airports at Aparri Airport Road, Maura-

Buguey, Cagayan Sect.

Buguey, Cagayan 03/13/12 Final II LF 24.694 240 01/24/11 09/20/11 0.00 C 0.358 0.200 0.300 - - - 85.80
85.56%                 

Satisfactory
ONS

966
W.D. Navarro Construction 

Co.
14327 L A MA GE1

Widening/Upgrading/Rehab. Of Access Road to 

Airports at Aparri Airport Road, Maura 
Aparri, Cagayan 03/12/12 Final II LF 19.295 240 01/14/11 09/10/11 10.73 C 0.207 0.200 0.300 - - - 70.70

76.79%            

Unsatisfactory
AHD

967
W.D. Navarro Construction 

Co.
14327 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road K0569+000-K0572+000 along 

Cagayan Valley Road (Magapit - Jct., Aparri 

Airport Rd.)

Camalaniugan, 

Cagayan
03/12/12 2nd II LF 8.830 120 05/28/11 09/24/11 -2.02 O 0.280 0.240 0.000 0.020 0.035 0.000 57.50 DEL

968 522 Waldy Construction 32473 L D SB GB1
Const. of MPB, Sta. Cruz Savings & 

Dev't. Coop.
Sta. Cruz, Ilocos Sur 03/19/12 1st/Final  I LF 4.994 120 10/27/11 02/23/12 25.00 C 0.466 0.182 0.300 - - - 94.80

94.80%                                               

V. Satisfactory
AHD

969 523
WCS Construction, Inc. 

(Formerly: WCS Construction)
6516 L AAA MB GE2

Bobonsoran, Bonga, Tuburan, Batingkal, 

Pinit, Cavasi & Tagpo Flood Control
Ligao City 03/17/12 1st V LF 40.798 270 10/19/11 07/15/12 14.13 O 0.381 0.240 0.150 0.030 0.047 0.050 89.80 AHD

970
WCS Construction, Inc. 

(Formerly: WCS Construction)
6516 L AAA LA GE1

Repair/Rehab./Impvt. of Daang Maharlika, 

Bascaran Section, Km.0531+000-

Km.0532+246 w/ exception

Daraga, Albay 03/16/12 1st V LF 19.622 150 12/14/11 05/12/12 49.17 O 0.375 0.240 0.150 0.030 0.050 0.033 87.80 AHD

971
WCS Construction, Inc. 

(Formerly: WCS Construction)
6516 L AAA MB GE2

Const. of Flood Control Proj. along Cogon Gully 

(Upstream & Downstream), Gulang-Gulang 

Bridge

Irosin, Sorsogon 03/12/12 1st V LF 41.950 180 12/09/11 06/06/12 25.00 O 0.384 0.232 0.150 0.030 0.045 0.033 87.40 AHD

972
WCS Construction, Inc. 

(Formerly: WCS Construction)
6516 L AAA LA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Roads 

along Bacon-Sawanga-Puerto Diaz Road, Bacon 

District

Sorsogon City 03/13/12 1st V LF 18.478 150 01/16/12 06/13/12 5.00 O 0.374 0.225 0.150 0.030 0.055 0.033 86.70 AHD

973
WCS Construction, Inc. 

(Formerly: WCS Construction)
6516 L AAA MB GE2

Channel Impvt./Widening/Diking of Talisay 

River & Impvt./Diking of Velasco River
Libon, Albay 03/17/12 1st V LF 45.726 210 10/21/11 05/17/12 -3.30 O 0.300 0.300 0.117 0.030 0.059 0.033 83.90 DEL

974 524
WDM Construction and 

Supplies
18877 L B MA GE1

Rehab./Reconst./Upgrading Damaged Paved 

(Asphalt to Concrete) of CDO City-Dominorog-

Camp Kibaritan Road (Sto Niño Sect.) 

Km.1476+082-Km.1476+802

Talakag, Bukidnon 03/22/12 Final  X LF 3.416 104 05/17/11 08/28/11 -5.33 C 0.433 0.200 0.140 - - - 77.30
83.30%                 

Satisfactory
DEL

975
WDM Construction and 

Supplies
18877 L B MA GE1

Road./Reconst./Upgrading Damaged Paved 

(Asphalt to Concrete) along Manolo Fortich-

Libona-Indahag Road, Km.1485+178-

1486+974

Libona, Bukidnon 03/22/12 1st/Final  X LF 8.877 149 05/17/11 10/12/11 -34.23 C 0.445 0.133 0.000 - - - 57.80
57.80%                  

Poor
DEL

976 525
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2

Const. of Flood Control, Old Macabalo 

River
Legazpi City 03/15/12 1st/Final V LF 10.451 180 08/11/11 02/06/12 0.00 C 0.478 0.133 0.300 - - - 91.10

91.10%               

V. Satisfactory
ONS

977
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2

Rehab. of Seawall (Const./Rehab. Of Biga 

Seawall)
Magallanes, Sorsogan 03/13/12 1st/Final V LF 0.917 120 11/15/11 03/14/12 45.00 C 0.476 0.133 0.300 - - - 90.90

90.90%                

V. Satisfactory
AHD

978
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2

Impvt./Widening/Rehab. Of Nagasgasan 

Creek (PhaseI-B)
Oas, Albay 03/17/12 1st V LF 12.765 150 12/09/11 05/08/12 12.72 O 0.333 0.225 0.150 0.030 0.059 0.050 84.70 AHD

979
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2 Dredging of Nagas River Tiwi, Albay 03/15/12 1st V LF 16.935 116 02/06/12 05/31/12 1.01 O 0.400 - 0.200 0.050 0.069 0.125 84.40 AHD

980 526 Wee Eng Construction Inc. 16380 L AAA LB GE1
Conc. of Jct. Gamut-San Miguel-Bayugan Rd., 

Km.1315+913.714-Km.1320+000 w/ exception
Surigao del Sur 03/25/12 1st XIII LF 67.735 315 09/28/11 08/07/12 -4.24 O 0.378 0.300 0.108 0.030 0.040 0.033 88.90 DEL

981  Wee-eng Construction, Inc. 16380 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) along Quezon Boulevard, 

Km.1510+100-Km.1510+700

Davao City 03/29/12 1st  XI LF 36.780 240 01/29/12 09/25/12 5.83 O 0.390 0.227 0.150 0.030 0.035 0.033 86.50 AHD

982 527 Werr Corp. (International) 14133 L AA LA GE1

Rehab./Reconst./Upgrading (Conc.) of Puerto 

Princesa South Road Km.2+760-Km. 10+010 

(w/ exceptions)

Puerto Princesa, 

Palawan
03/18/12 1st IVB LF 94.208 210 09/21/11 04/17/12 8.82 O 0.345 0.240 0.150 0.030 0.060 0.050 87.50 AHD

983 Werr Corp. (International) 14133 L AA LA GE1
Restoration of Roadslip along Dinagat-

Loreto Road (Tag-abaca Sect.)

Basilisa, Dinagat 

Islands
03/21/12 1st XIII LF 8.805 120 11/29/11 03/27/12 -5.79 O 0.379 0.300 0.092 0.030 0.035 0.033 86.90 DEL

984 Werr Corp. (International) 14133 L AA LA GE1
Con. of Dinagat-Loreto Road (Doña 

Helene-Tag-abaca Sect.)

Basilisa, Dinagat 

Islands
03/21/12 1st XIII LF 19.930 180 11/25/11 05/22/12 -11.85 O 0.354 0.300 0.032 0.030 0.040 0.000 75.60 DEL
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985 528

Werr Corp. 

(International)/Avatar 

Construction Company Joint 

Venture

JV-11-201 L AA LA GE1
Conc. of Dinagat-Loreto Road (Dinagat-

San Jose Sect.), San Jose 

Province of Diangat 

Islands
03/21/12 1st XIII LF 42.001 315 02/28/12 01/07/13 2.10 O 0.400 0.300 0.150 0.022 0.033 0.033 93.80 AHD

986 529
Westmin Enterprises and 

Construction Services
20989 L B SB GE2 Repair/Maint. of Polanco River Control

Polanco, Zamboanga 

del Norte
03/28/12 1st IX LF 2.700 140 01/13/12 05/31/12 14.63 O 0.317 0.292 0.150 0.030 0.045 0.033 86.70 AHD

987 530
Wilper Construction Inc. / MG 

Samidan Construction (J.V.)
JV-10-129 L AA LA GE1

Upgrading of Mt. Province-Ilocos Sur Road via 

Kayan Road KM391+000-KM392+452

Tadian, Mountain 

Province
03/16/12 1st CAR LF 21.533 300 08/18/11 06/12/12 20.57 O 0.373 0.240 0.150 0.030 0.045 0.050 88.80 AHD

988 531
Wilper Construction Inc. / MG 

Samidan Construction (J.V.)
JV-10-146 L AA LA GE1

Road Upgrading (Gravel to Concrete) of Nat'l 

Roads along Gurel-Bokod-Kabayan-Buguias-

Abatan Rd. K0357+000-K0358+187 (I.S.)

Buguias, Benguet 03/14/12 Final CAR LF 19.233 139 07/31/11 12/17/11 8.18 C 0.439 0.133 0.300 - - - 87.20
87.26%               

Satisfactory
AHD

989 532

Wilper Construction, Inc. / 

Mamsar Const. and Industrial 

Corp. (JV)

JV-10-158 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads along Mis. Or.-Ma. Cristina Bdry. 

Rd. K1527+048-Km.1535+001, Iligan City, 

Sta.1527+080-Sta.1534+800 w/ exception

Iligan City 03/27/12 1st/Final  X LF 38.679 240 07/04/11 02/29/12 7.96 C 0.456 0.133 0.300 - - - 88.90
88.90%                 

Satisfactory
AHD

990 533

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Gen. from Pvt. Mgt. System/HDM-4, 

Corrales Ext. St.-Port Road, Km.1438+000-

K1439+557

Cagayan de Oro City 03/30/12 1st  X LF 23.756 180 01/31/12 07/28/12 -3.64 O 0.364 0.240 0.114 0.030 0.040 0.033 82.10 DEL

991

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1 Retrofitting of Ilog Bridge
Kabankalan, Negros 

Occidental
03/29/12 1st  VI LF 56.181 300 11/14/11 09/07/12 16.76 O 0.320 0.240 0.150 0.030 0.060 0.050 85.00  AHD

992

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1
Preventive Maint. along Santander-Barili-

Toledo Road, K0190+993 -K0192+002
Badian, Cebu 03/22/12 1st/Final VII LF 9.923 58 01/23/12 03/20/12 0.00 C 0.476 0.133 0.300 - - - 90.90

90.90%                 

V. Satisfactory
ONS

993

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Santander-Barili-Toledo Road, 

K0201+000-K0202+000

Moalboal, Cebu 03/22/12 1st/Final VII LF 11.397 53 02/06/12 03/29/12 15.09 C 0.468 0.133 0.300 - - - 90.10
90.10%                

V. Satisfactory
AHD

994

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Road along Santander-Barili-Toledo Rd., 

K0196+207-K0796+895

Badian, Cebu 03/22/12 1st/Final VII LF 9.210 49 01/23/12 03/12/12 2.04 C 0.466 0.133 0.300 - - - 89.90
89.90%                   

V. Satisfactory
AHD

995

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Asphalt Overlay along Toledo-Tabuelan-San 

Remegion Road, K049+(-51)-K051+341, 

Talavera

Toledo City, Cebu 03/22/12 1st/Final VII LF 15.800 90 07/29/11 10/26/11 52.23 C 0.439 0.133 0.300 - - - 87.20
87.20%                 

Satisfactory
AHD

996  

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1
Rehab./Reconst./Upgrading of Toledo-Tabuelan-

San Remegio Road, K0070+540 - K0071+626

Looc Norte, Asturias, 

Cebu
03/22/12 1st VII LF 15.307 110 02/01/12 05/21/12 13.43 O 0.346 0.237 0.150 0.030 0.048 0.050 86.10 AHD

997 534 Yakal Construction 9685 L AAA LB GE1

Road Upgrading of Bagahupi-Babatngon-Sta. 

Cruz-Barugo-Carigara Road, Km. 923+038-

Km.927+610 w/ exceptions

Babatngon, Leyte 03/30/12 1st  VIII LF 37.792 325 08/16/11 07/05/12 1.34 O 0.313 0.245 0.150 0.030 0.035 0.050 82.30 AHD

998 535 YS Construction 11928 L A MA GE2
Sagbayan Flood Control/Drainage along 

Nat'l Roads
Sagbayan, Bohol 03/27/12 1st VII LF 13.849 100 01/16/12 04/24/12 15.00 O 0.378 0.240 0.150 0.030 0.055 0.050 90.30 AHD

999  YS Construction 11928 L A MA GE1
Road Upgrading (Gravel to Paved) Danao-

Sagbayan Road
Danao, Bohol 03/27/12 Final VII LF 19.110 240 02/17/11 10/14/11 10.00 C 0.439 0.133 0.300 - - - 87.20

84.74%                 

Satisfactory
AHD

1000 536 YSL Builder 19516 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Road 

(IS) Dipolog-Punta-Dansullan-Sergio Osmeña 

Road (Km.1846+(-175)-Km.1846+025)

Zamboanga del Norte 03/29/12 1st/Final IX LF 2.965 40 01/27/12 03/06/12 1.37 C 0.367 0.200 0.300 - - - 86.70
86.70%               

Satisfactory
AHD

1001 537 Yu Construction 10470 L A MA GB1 Const. of MPB, Poblacion Antequera, Bohol 03/26/12 Final VII LF 1.832 90 06/06/11 09/03/11 0.00 C 0.409 0.133 0.300 - - - 84.20
90.01%              

V. Satisfactory
ONS

1002  Yu Construction 10470 L A MA GE1
Const. of Concepcion, Danao-Buenavista, 

Carmen Road

Danao and Carmen, 

Bohol
03/28/12 Final VII LF 25.790 197 04/29/11 11/12/11 0.00 C 0.423 0.133 0.300 - - - 85.60

84.64%                

Satisfactory
ONS

1003 538 Z F Construction 17676 L A MA GE1

Road Upgrading (Gravel to Paved) Baler-

Casiguran Rd., Km.284+627.38-

Km.286+042.45

Dipaculao, Aurora 03/23/12 Final  III LF 11.510 120 05/03/11 08/30/11 0.00 O 0.455 0.133 0.300 - - - 88.80
87.30%             

Satisfactory
ONS

1004 539 Z M Construction 9052 L AA MB GE1
Rehab. Of Damaged Paved Nat'l Roads, along 

OBR Km.194+700-Km.196+545
Zambales 03/24/12 Final  III LF 44.946 180 06/16/11 12/13/12 0.00 C 0.455 0.144 0.300 - - - 89.90

91.40%           

V. Satisfactory
ONS

1005  Z M Construction 9052 L AA MB GE1
Repair/Rehab./Impvt. of Olongapo-Bugalion 

Road, K0173+000-K0173+975 w/ exception
San Felipe, Zambales 03/24/12 1st/Final  III LF 9.503 15 03/01/12 03/15/12 60.00 C 0.432 0.133 0.300 - - - 86.50

86.50%                 

Satisfactory
AHD

1006 540 Zabu Engineering 31104 L C SB GE2
Const. of River Embankment Protection, New 

Tanglag Relocation Site
Tabuk City, Kalinga 03/20/12 1st/Final CAR LF 2.490 90 11/26/11 02/24/12 1.94 C 0.416 0.200 0.300 - - - 91.60

91.60%               

V. Satisfactory
AHD

1007 541

Zion Construction 

(Formerly: Masterpiece 

Construction and Supply)

14881 L B MA GE1
Road Upgrading (Gravel to Paved) along Argao-

Moalboal Road, Km.62+728-Km.63+978
Argao, Cebu 03/23/12 Final VII LF 18.190 210 03/23/11 10/18/11 0.00 C 0.418 0.133 0.300 - - - 85.10

90.86%               

V. Satisfactory
ONS

1008  

Zion Construction 

(Formerly: Masterpiece 

Construction and Supply)

14881 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Road, 

Bogo-Curva-Medellin-Daanbantayan-Maya Rd. 

Daanbantayan Sect.

Daanbantayan, Cebu 03/24/12 Final VII LF 15.164 158 04/11/11 09/15/11 0.00 C 0.442 0.133 0.300 - - - 87.50
90.44%                  

V. Satisfactory
ONS

1009 542
Zoe Builders and Supplies 

Company
20991 L D SB GE2

Repair/Maint. of Macatoc River Control CSR 

Junction Minas Km.38+960-Km.39+013.60

Victoria, Oriental 

Mindoro
03/19/12 1st/Final  IVB LF 0.960 45 01/25/12 03/09/12 0.00 C 0.333 0.200 0.300 - - - 83.30

83.30%                

Satisfactory
ONS
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1010 543 Zoniuq Enterprises 25223 L D SB GB1
Const. of Two (2) MPB, Municipality of 

Siniloan
Laguna 03/17/12 1st/Final IVA LF 4.729 215 05/30/11 12/31/11 0.00 C 0.494 0.133 0.300 - - - 92.70

92.70%                   

V. Satisfactory
ONS

1011 Zoniuq Enterprises 25223 L D SB GB1 Const. of MPB, Brgy. Poblacion 2 Pagsanjan, Laguna 03/17/12 1st/Final IVA LF 0.980 50 08/22/11 10/11/11 0.00 C 0.493 0.133 0.300 - - - 92.60
92.60%              

V. Satisfactory
ONS

1012 Zoniuq Enterprises 25223 L D SB GE1
Const. of FMR, Brgy. P. Burgos, Sinioan 

Public Market Expansion Site
Siniloan, Laguna 03/17/12 Final IVA LF 4.728 129 05/30/11 10/06/11 0.00 C 0.482 0.133 0.300 - - - 91.50

82.74%                

Satisfactory
ONS
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